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ESTIMATE RUN 07/15/2011

ESTIMATE SUMMARY 13:00:40

CONTID: C17783-ALT     ESTIMATE NO: 0002 PROG 2005

PCN: 17783-ALTBID3 COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:SANTA FE BRIDGES AND FLYO PERCENT TIME:

PROJECT NO: BR0252-407                    

I-25:SANTA FE BRIDGES AND FLYO

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 06/26/2011 DATE TIME STARTED 04/11/2011

5670 FRANKLIN STREET DATE LET 01/20/2011 DATE WORK BEGAN 04/11/2011

 DATE AWARDED 02/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/18/2011 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 04/11/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 38,246,905.84 PARTICIPATING $ $ 528,879.27

AWARD PROJECT AMT: 32,088,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,866.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

CALENDAR DAYS

CALENDAR DAYS

1.57%

37,645,977.71

528,879.27

528,879.27

513,012.90

$

$

$

$

600,928.13

0.00

600,928.13

0.00

600,928.13

-18,027.84

0.00

582,900.29

0.00

AMOUNT DUE 582,900.29 513,012.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 513,012.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 730

ORIG TIME ALLOW: 730
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.850

L S 

100,000.00000 0.000.000

0.00

0010 *Removal of Tree 5.000

0.000

202-00010  
 

52.000

EACH

160.00000 800.005.000

0.00

0015 *Tree Trimming 0.000

0.000

202-00011  
 

20.000

EACH

20.00000 0.000.000

0.00

0020 Removal of Inlet 0.000

0.000

202-00019  
 

38.000

EACH

310.00000 0.000.000

0.00

0025 Removal of Manhole 0.000

0.000

202-00021  
 

10.000

EACH

625.00000 0.000.000

0.00

0030 Removal of Pipe 0.000

0.000

202-00035  
 

5,645.000

LF  

16.00000 0.000.000

0.00

0035 Removal of End Section 0.000

0.000

202-00037  
 

1.000

EACH

200.00000 0.000.000

0.00

0040 Removal of Wall 0.000

0.000

202-00165  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0045 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

535.000

SY  

3.00000 0.000.000

0.00

0050 Removal of Median Cover 0.000

0.000

202-00195  
 

2,630.000

SY  

3.50000 0.000.000

0.00

0055 Removal of Sidewalk 0.000

0.000

202-00200  
 

55.000

SY  

7.50000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0060 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

10,134.000

LF  

2.50000 0.000.000

0.00

0065 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

20.000

SY  

50.00000 0.000.000

0.00

0070 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

100.000

SY  

100.00000 0.000.000

0.00

0075 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

63,922.000

SY  

6.00000 0.000.000

0.00

0080 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

4,671.000

SY  

4.00000 0.000.000

0.00

0085 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

33,239.000

SF  

0.90000 0.000.000

0.00

0090 *Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

3.000

EACH

7,500.00000 0.000.000

0.00

0095 *Removal of Ground Sign 0.000

0.000

202-00810  
 

57.000

EACH

165.00000 0.000.000

0.00

0100 *Removal of Sign (Special) 0.000

0.000

202-00815  
 

6.000

EACH

1,467.00000 0.000.000

0.00

0105 *Removal of Sign Panel 0.000

0.000

202-00821  
 

19.000

EACH

268.00000 0.000.000

0.00

0110 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

2.000

EACH

300.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0115 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

7.000

EACH

80.00000 0.000.000

0.00

0120 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

2.000

EACH

580.00000 0.000.000

0.00

0125 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

2.000

EACH

1,200.00000 0.000.000

0.00

0130 *Removal of Concrete Footing (Light Standard 
Foundation)

0.000

0.000

202-00900  
 

60.000

EACH

120.00000 0.000.000

0.00

0135 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

3,591.000

LF  

1.90000 0.000.000

0.00

0140 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

1,303.000

LF  

15.00000 0.000.000

0.00

0145 *Removal of End Anchorage 0.000

0.000

202-01300  
 

14.000

EACH

144.00000 0.000.000

0.00

0150 Plug Culvert 0.000

0.000

202-04001  
 

3.000

EACH

750.00000 0.000.000

0.00

0155 *Abandon Well 0.000

0.000

202-04100  
 

8.000

EACH

685.00000 0.000.000

0.00

0160 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

147,851.000

CY  

5.50000 0.000.000

0.00

0165 Clay Plating (Complete In Place) 0.000

0.000

203-00710  
 

1,190.000

CY  

28.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0170 Blading 0.000

0.000

203-01500  
 

240.000

HOUR

100.00000 0.000.000

0.00

0175 Backhoe 0.000

0.000

203-01510  
 

240.000

HOUR

80.00000 0.000.000

0.00

0180 Potholing 6.500

0.000

203-01597  
 

100.000

HOUR

250.00000 1,625.006.500

0.00

0185 Sweeping 0.000

0.000

203-01620  
 

240.000

HOUR

300.00000 0.000.000

0.00

0190 Structure Excavation 0.000

0.000

206-00000  
 

13,930.000

CY  

6.00000 0.000.000

0.00

0195 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

22.000

CY  

200.00000 0.000.000

0.00

0200 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

39,963.000

CY  

12.00000 0.000.000

0.00

0205 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

12.000

CY  

13.00000 0.000.000

0.00

0210 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

25,164.000

CY  

20.00000 0.000.000

0.00

0215 Filter Material (Special) ASTM C33 Sand 0.000

0.000

206-00505  
 

712.000

CY  

38.00000 0.000.000

0.00

0220 Filter Material (Class C) 0.000

0.000

206-00530  
 

317.000

CY  

31.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0225 *Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

110,000.00000 0.000.000

0.00

0230 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

35,000.00000 0.000.000

0.00

0235 *Shoring (Area 7) 0.000

0.000

206-01787  
 

1.000

L S 

35,000.00000 0.000.000

0.00

0240 Erosion Log (12 Inch) 1,000.000

0.000

208-00002  
 

27,150.000

LF  

2.50000 2,500.001,000.000

0.00

0245 Silt Fence 20.000

0.000

208-00020  
 

8,168.000

LF  

0.82000 16.4020.000

0.00

0250 Gravel Bag 84.000

0.000

208-00034  
 

1,050.000

LF  

3.60000 302.4084.000

0.00

0255 Check Dam 0.000

0.000

208-00040  
 

68.000

EACH

100.00000 0.000.000

0.00

0260 Concrete Washout Structure 1.000

0.000

208-00045  
 

18.000

EACH

475.00000 475.001.000

0.00

0265 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

191.000

EACH

3.50000 0.000.000

0.00

0270 Vehicle Tracking Pad Stabilized Construction Entrance 2.000

0.000

208-00070  
 

15.000

EACH

1,500.00000 3,000.002.000

0.00

0275 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

420.000

HOUR

26.00000 26.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0280 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

360.000

HOUR

50.00000 0.000.000

0.00

0285 Erosion Control Supervisor 4.000

0.000

208-00205  
 

600.000

HOUR

10.00000 40.004.000

0.00

0290 Temporary Berms 472.000

0.000

208-00300  
 

1,500.000

LF  

4.00000 1,888.00472.000

0.00

0295 Reset Structure (Well) 0.000

0.000

210-00001  
 

1.000

EACH

2,995.00000 0.000.000

0.00

0300 *Reset TV Cameras 0.000

0.000

210-00473  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0305 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

832.00000 0.000.000

0.00

0310 *Reset Sign Panel 0.000

0.000

210-00815  
 

1.000

EACH

50.00000 0.000.000

0.00

0315 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

1.000

EACH

2,700.00000 0.000.000

0.00

0320 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0325 *Reset Traffic Counter (Permanent) 0.000

0.000

210-00910  
 

4.000

EACH

445.00000 0.000.000

0.00

0330 Adjust Manhole 0.000

0.000

210-04010  
 

6.000

EACH

1,200.00000 0.000.000

0.00
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PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0335 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0340 Modify Inlet 0.000

0.000

210-04020  
 

2.000

EACH

1,750.00000 0.000.000

0.00

0345 *Seeding (Native) 0.000

0.000

212-00006  
 

42.000

ACRE

400.00000 0.000.000

0.00

0350 *Soil Preparation (Special) 0.000

0.000

212-00048  
 

7.000

CY  

30.00000 0.000.000

0.00

0355 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

42.000

ACRE

500.00000 0.000.000

0.00

0360 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

6.000

CF  

35.00000 0.000.000

0.00

0365 *Mulch Tackifier 0.000

0.000

213-00061  
 

8,400.000

LB  

1.34000 0.000.000

0.00

0370 *Soil Binder 0.000

0.000

213-00100  
 

29.000

ACRE

346.00000 0.000.000

0.00

0375 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

5,700.00000 0.000.000

0.00

0380 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

128.000

EACH

200.00000 0.000.000

0.00

0385 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

16.000

EACH

514.00000 0.000.000

0.00



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

0390 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

17.000

EACH

295.00000 0.000.000

0.00

0395 *Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

9,525.000

SY  

1.50000 0.000.000

0.00

0400 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

19,605.000

SY  

1.96000 0.000.000

0.00

0405 *Herbicide Treatment 0.000

0.000

217-00020  
 

120.000

HOUR

75.00000 0.000.000

0.00

0410 *Wildlife Biologist 0.000

0.000

240-00000  
 

80.000

HOUR

78.00000 0.000.000

0.00

0415 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

4,200.00000 0.000.000

0.00

0420 *Monitoring Technician 0.000

0.000

250-00050  
 

1,000.000

HOUR

38.00000 0.000.000

0.00

0425 *Health and Safety Officer 0.000

0.000

250-00110  
 

650.000

HOUR

52.00000 0.000.000

0.00

0430 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

43,336.000

TON 

14.00000 0.000.000

0.00

0435 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

6,197.000

CY  

19.00000 0.000.000

0.00

0440 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

2,675.000

TON 

80.00000 0.000.000

0.00
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0445 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

10,080.000

TON 

47.60000 0.000.000

0.00

0450 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

3,747.000

TON 

60.10000 0.000.000

0.00

0455 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

6,739.000

GAL 

2.00000 0.000.000

0.00

0460 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

100.000

SY  

100.00000 0.000.000

0.00

0465 *Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

38,214.000

SY  

45.60000 0.000.000

0.00

0470 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

7.000

LF  

55.00000 0.000.000

0.00

0475 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

72.000

LF  

240.00000 0.000.000

0.00

0480 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

29.000

LF  

170.00000 0.000.000

0.00

0485 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

200.000

LF  

225.00000 0.000.000

0.00

0490 *Precast Panel Facing 0.000

0.000

504-04420  
 

4,429.000

SF  

13.18000 0.000.000

0.00

0495 Riprap (Special) 0.000

0.000

506-00010  
 

205.000

CY  

42.00000 0.000.000

0.00
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0500 Grouted Riprap 0.000

0.000

506-00030  
 

317.000

CY  

135.00000 0.000.000

0.00

0505 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

31.000

CY  

250.00000 0.000.000

0.00

0510 Concrete Class D 0.000

0.000

601-03000  
 

290.000

CY  

325.00000 0.000.000

0.00

0515 *Reinforcing Steel 0.000

0.000

602-00000  
 

29,530.000

LB  

0.65000 0.000.000

0.00

0520 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

170.000

LB  

0.70000 0.000.000

0.00

0525 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

2,399.000

LF  

35.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 18" RCP 0.000

0.000LF  

13.14000 0.000.000

0.00

0530 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

1,656.000

LF  

48.00000 0.000.000

0.00

0530 MATERIAL ALLOWANCE 24" RCP 0.000

0.000LF  

19.18000 0.000.000

0.00

0535 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

635.000

LF  

85.00000 0.000.000

0.00

0535 MATERIAL ALLOWANCE 30" RCP 0.000

0.000LF  

31.26000 0.000.000

0.00
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0540 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

342.000

LF  

140.00000 0.000.000

0.00

0540 MATERIAL ALLOWANCE 48" RCP 0.000

0.000LF  

67.21000 0.000.000

0.00

0545 30x19 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02245  
 

324.000

LF  

120.00000 0.000.000

0.00

0545 MATERIAL ALLOWANCE 30"x19" Elliptical RCP 0.000

0.000LF  

31.49000 0.000.000

0.00

0550 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

230.000

LF  

105.00000 0.000.000

0.00

0555 83X53 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02665  
 

529.000

LF  

210.00000 0.000.000

0.00

0555 MATERIAL ALLOWANCE 53"x83" Elliptical RCP 0.000

0.000LF  

194.67000 0.000.000

0.00

0560 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

3.000

EACH

2,100.00000 0.000.000

0.00

0560 MATERIAL ALLOWANCE 18 " RCES 0.000

0.000EACH

317.00000 0.000.000

0.00

0565 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

1.000

EACH

2,300.00000 0.000.000

0.00

0565 MATERIAL ALLOWANCE 24" RCES 0.000

0.000EACH

390.00000 0.000.000

0.00
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0570 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

3.000

EACH

2,500.00000 0.000.000

0.00

0570 MATERIAL ALLOWANCE 30" RCES 0.000

0.000EACH

482.00000 0.000.000

0.00

0575 30x19 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05124  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0575 MATERIAL ALLOWANCE 30" x 19" RCES 0.000

0.000EACH

329.00000 0.000.000

0.00

0580 4 Inch Plastic Pipe Perforated 0.000

0.000

603-50004  
 

751.000

LF  

12.00000 0.000.000

0.00

0585 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

637.000

LF  

35.00000 0.000.000

0.00

0590 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

4.000

EACH

2,100.00000 0.000.000

0.00

0595 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

2,800.00000 0.000.000

0.00

0600 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

1.000

EACH

2,900.00000 0.000.000

0.00

0605 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

1.000

EACH

2,800.00000 0.000.000

0.00

0610 Inlet Special 0.000

0.000

604-19000  
 

1.000

EACH

3,400.00000 0.000.000

0.00
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0615 Outlet Structure 0.000

0.000

604-20000  
 

1.000

EACH

20,000.00000 0.000.000

0.00

0620 Vane Grate Inlet Special (10 Foot) 0.000

0.000

604-25011  
 

1.000

EACH

4,100.00000 0.000.000

0.00

0625 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

10.000

EACH

3,700.00000 0.000.000

0.00

0630 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

13.000

EACH

4,200.00000 0.000.000

0.00

0635 Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

1.000

EACH

6,000.00000 0.000.000

0.00

0640 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0645 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

4.000

EACH

2,800.00000 0.000.000

0.00

0650 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

1.000

EACH

5,200.00000 0.000.000

0.00

0655 Manhole Special (5 Foot) 0.000

0.000

604-39005  
 

3.000

EACH

3,400.00000 0.000.000

0.00

0660 Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

2.000

EACH

4,100.00000 0.000.000

0.00

0665 Manhole Special (15 Foot) 0.000

0.000

604-39015  
 

1.000

EACH

6,600.00000 0.000.000

0.00
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0670 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

4.000

EACH

13,000.00000 0.000.000

0.00

0675 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,310.000

LF  

13.40000 0.000.000

0.00

0680 Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

8,709.000

LF  

12.00000 0.000.000

0.00

0685 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

2,160.000

LF  

39.00000 0.000.000

0.00

0690 *Guardrail Type 7 (Style CC)(Concrete Glare Screen) 0.000

0.000

606-00725  
 

555.000

LF  

91.50000 0.000.000

0.00

0695 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

524.000

LF  

87.10000 0.000.000

0.00

0700 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

1,774.000

LF  

110.00000 0.000.000

0.00

0705 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

503.65000 0.000.000

0.00

0710 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,005.25000 0.000.000

0.00

0715 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

534.40000 0.000.000

0.00

0720 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,816.90000 0.000.000

0.00
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0725 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

217.000

LF  

21.00000 0.000.000

0.00

0730 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

128.000

LF  

33.00000 0.000.000

0.00

0735 *Delineator (Type I) 0.000

0.000

612-00001  
 

76.000

EACH

26.55000 0.000.000

0.00

0740 *Delineator (Type II) 0.000

0.000

612-00002  
 

14.000

EACH

22.19000 0.000.000

0.00

0745 *Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

23.74000 0.000.000

0.00

0750 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

206.000

EACH

15.87000 0.000.000

0.00

0755 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

31.000

EACH

13.27000 0.000.000

0.00

0760 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

6,900.000

LF  

7.65000 0.000.000

0.00

0765 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

2,350.000

LF  

9.10000 0.000.000

0.00

0770 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

3,590.000

LF  

5.00000 0.000.000

0.00

0775 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

3,290.000

LF  

6.50000 0.000.000

0.00
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0780 *Pull Box (Special) 0.000

0.000

613-07000  
 

3.000

EACH

700.00000 0.000.000

0.00

0785 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

4.000

EACH

900.00000 0.000.000

0.00

0790 *Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

13.000

EACH

600.00000 0.000.000

0.00

0795 *Pull Box (30"x48"x18") 0.000

0.000

613-07039  
 

7.000

EACH

1,165.00000 0.000.000

0.00

0800 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

83,600.00000 0.000.000

0.00

0805 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

1.000

EACH

4,200.00000 0.000.000

0.00

0810 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

52.000

EACH

3,680.00000 0.000.000

0.00

0815 *Light Standard Metal (70 Foot) (65 FT) 0.000

0.000

613-34700  
 

6.000

EACH

9,900.00000 0.000.000

0.00

0820 *Light Standard Foundation (Temp Reset) 0.000

0.000

613-40010  
 

52.000

EACH

970.00000 0.000.000

0.00

0825 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

4,450.00000 0.000.000

0.00

0830 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

52.000

EACH

720.00000 0.000.000

0.00
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0835 *Luminaire High Pressure Sodium (1000 Watt) 0.000

0.000

613-71000  
 

16.000

EACH

1,080.00000 0.000.000

0.00

0840 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

15.000

EACH

3,125.33000 0.000.000

0.00

0845 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

283.000

SF  

15.42000 0.000.000

0.00

0850 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

845.000

SF  

22.17000 0.000.000

0.00

0855 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

3,468.000

SF  

23.17000 0.000.000

0.00

0860 *Sign Post (Special) 0.000

0.000

614-00040  
 

19.000

LF  

93.00000 0.000.000

0.00

0865 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

492.000

LF  

15.38000 0.000.000

0.00

0870 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

35.000

LF  

49.26000 0.000.000

0.00

0875 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

36.000

EACH

439.00000 0.000.000

0.00

0880 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

2.000

EACH

1,182.00000 0.000.000

0.00

0885 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

30,000.00000 0.000.000

0.00
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0890 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

3.000

EACH

52,000.00000 0.000.000

0.00

0895 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

1.000

EACH

70,000.00000 0.000.000

0.00

0900 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

21.000

EACH

800.00000 0.000.000

0.00

0905 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,180.00000 0.000.000

0.00

0910 *Communications Cabinet 0.000

0.000

614-72830  
 

1.000

EACH

11,400.00000 0.000.000

0.00

0915 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

2.000

EACH

10,150.00000 0.000.000

0.00

0920 *Loop Detector Wire 0.000

0.000

614-72875  
 

1,460.000

LF  

3.30000 0.000.000

0.00

0925 *Flashing Beacon 0.000

0.000

614-80000  
 

4.000

EACH

2,695.00000 0.000.000

0.00

0930 Impact Attenuator 0.000

0.000

614-85001  
 

3.000

EACH

20,000.00000 0.000.000

0.00

0935 *Traffic Signal Span Wire Pole (12 Inch) 0.000

0.000

614-85312  
 

2.000

EACH

5,800.00000 0.000.000

0.00

0940 *Traffic Signal-Light Span Wire Pole (12 Inch) 0.000

0.000

614-85362  
 

3.000

EACH

8,300.00000 0.000.000

0.00
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0945 *Traffic Signal-Light Span Wire Pole (16 Inch) 0.000

0.000

614-85366  
 

2.000

EACH

10,100.00000 0.000.000

0.00

0950 *Traffic Signal Controller (Solid State) 
(Full-Actuated) 

0.000

0.000

614-86238  
 

2.000

EACH

2,695.00000 0.000.000

0.00

0955 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

2.000

EACH

5,000.00000 0.000.000

0.00

0960 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

1.000

EACH

7,800.00000 0.000.000

0.00

0965 *Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

475.000

LF  

7.50000 0.000.000

0.00

0970 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

2,100.000

LF  

7.60000 0.000.000

0.00

0975 48 Inch Automatic Drain Gate 0.000

0.000

615-10048  
 

1.000

EACH

11,000.00000 0.000.000

0.00

0980 *Detour 0.000

0.000

621-00430  
 

7,194.000

SY  

30.00000 0.000.000

0.00

0985 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20301  
 

1.000

L S 

35,000.00000 0.000.000

0.00

0990 Construction Surveying 0.009

0.000

625-00000  
 

0.340

L S 

250,000.00000 2,250.000.009

0.00

0995 *Mobilization 0.000

0.000

626-00000  
 

0.800

L S 

2,000,000.00000 0.000.000

0.00
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1000 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

20,000.00000 0.000.000

0.00

1005 *Pavement Marking Paint 0.000

0.000

627-00001  
 

378.000

GAL 

30.00000 0.000.000

0.00

1010 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

212.000

GAL 

55.00000 0.000.000

0.00

1015 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

11,087.000

SF  

9.25000 0.000.000

0.00

1020 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

570.000

SF  

12.00000 0.000.000

0.00

1025 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

501.000

SF  

9.00000 0.000.000

0.00

1030 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

2.000

EACH

110.00000 0.000.000

0.00

1035 Survey Monument (Type 3) 0.000

0.000

629-01003  
 

2.000

EACH

160.00000 0.000.000

0.00

1040 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

2.000

EACH

130.00000 0.000.000

0.00

1045 *Flagging 0.000

0.000

630-00000  
 

2,500.000

HOUR

1.00000 0.000.000

0.00

1050 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

1,540.000

HOUR

1.00000 0.000.000

0.00
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1055 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

1.000

EACH

8,000.00000 0.000.000

0.00

1060 *Traffic Control Inspection 0.000

0.000

630-00007  
 

153.000

DAY 

1.00000 0.000.000

0.00

1065 *Traffic Control Management 2.310

0.000

630-00012  
 

334.000

DAY 

1.00000 2.312.310

0.00

1070 *Flashing Beacon (Portable) 0.165

0.000

630-80001  
 

3.000

EACH

750.00000 123.750.165

0.00

1075 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

100.00000 0.000.000

0.00

1080 *Construction Traffic Sign (Panel Size A) 9.500

0.000

630-80341  
 

37.000

EACH

100.00000 950.009.500

0.00

1085 *Construction Traffic Sign (Panel Size B) 3.000

0.000

630-80342  
 

23.900

EACH

140.00000 420.003.000

0.00

1090 *Construction Traffic Sign (Panel Size C) 0.500

0.000

630-80343  
 

9.000

EACH

200.00000 100.000.500

0.00

1095 *Construction Traffic Sign (Special) 25.500

0.000

630-80344  
 

134.000

SF  

20.00000 510.0025.500

0.00

1100 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

2.000

EACH

8,000.00000 0.000.000

0.00

1105 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

1.000

EACH

700.00000 0.000.000

0.00
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CAT NO0200 BID ITEMS FOR F-16-XR (200) ROADWAY 

1110 *Drum Channelizing Device 0.000

0.000

630-80360  
 

92.000

EACH

40.00000 0.000.000

0.00

1115 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

10.000

EACH

70.00000 0.000.000

0.00

1120 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

5,534.000

LF  

40.00000 0.000.000

0.00

1125 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

1,134.000

LF  

15.00000 0.000.000

0.00

1130 *Traffic Cone 0.000

0.000

630-80380  
 

167.000

EACH

13.00000 0.000.000

0.00

1135 *Tubular Marker 0.000

0.000

630-80384  
 

7.000

EACH

30.00000 0.000.000

0.00

1140 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

12.000

EACH

2,500.00000 0.000.000

0.00

1145 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.165

0.000

630-85040  
 

1.330

EACH

8,000.00000 1,320.000.165

0.00

1150 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

1.000

L S 

500.00000 0.000.000

0.00

1155 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

4,000,000.000

F A 

1.00000 0.000.000

0.00

1160 F/A Partnering 0.000

0.000

700-70011  
 

17,000.000

F A 

1.00000 0.000.000

0.00
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1165 F/A Incentive Early Completion Incentive 0.000

0.000

700-70014  
 

80,000.000

F A 

1.00000 0.000.000

0.00

1170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

3,400.000

F A 

1.00000 0.000.000

0.00

1175 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

26,000.000

HOUR

1.00000 0.000.000

0.00

1180 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

3,400.000

F A 

1.00000 0.000.000

0.00

1185 F/A ESB Program 0.000

0.000

700-70028  
 

8,500.000

F A 

1.00000 0.000.000

0.00

1190 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

17,000.000

F A 

1.00000 0.000.000

0.00

1195 F/A Obtain Street Permits from Denver 0.000

0.000

700-70034  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1200 F/A UTC Officer Time 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1205 Forced Accounts Provide Security Guard 0.000

0.000

700-70036  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1210 F/A Obtain Power from Xcel Energy Furnish and Install 
Electrical Services

0.000

0.000

700-70072  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1215 F/A Provide Dewatering 0.000

0.000

700-70081  
 

100,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C17783-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.
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1220 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1225 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1230 F/A Hazardous Waste Disposal Force Account 0.000

0.000

700-70587  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1235 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

34,000.000

F A 

1.00000 0.000.000

0.00

2140 Added Item (Hour)/ Caisson Dewatering, Change Order 5 0.000

0.000

900-00010  
 

0.000

HOUR

195.00000 0.000.000

0.00

2155 Removal of Trash Removal of Trash, SMCO #6 0.000

0.000

208-00107  
 

22.000

HOUR

162.00000 0.000.000

0.00

2160 Added Item (Hour)/ 0.000

0.000

900-00010  
 

8.000

HOUR

100.00000 0.000.000

0.00

2170 8 Inch Plastic Pipe 8 Inch Plastic Pipe (SMCO #8) 0.000

0.000

619-50640  
 

0.000

LF  

55.96000 0.000.000

0.00

2175 Added Item (Each)/ Mobilization (Special)(San.Sewer) 
(SMCO 8)

0.000

0.000

900-00007  
 

0.000

EACH

1,750.00000 0.000.000

0.00

2180 Added Item (Each)/ Manhole (Special)(Type P) (SMCO #9) 0.000

0.000

900-00007  
 

0.000

EACH

35,316.17000 0.000.000

0.00

2185 66 Inch Reinforced Concrete Pipe (Complete In Place) 66
Inch RCP (CIP  (SMCO #9)

0.000

0.000

603-01665  
 

112.000

LF  

255.57000 0.000.000

0.00
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2190 Added Item (Lump Sum)/ Modified Shoring for Area 4. 0.000

0.000

900-00014  
 

0.000

L S 

20,065.00000 0.000.000

0.00

CAT 16,348.860.0016,657,276.31CURRENT AMT0200 $ $ $

CAT NO0250 BID ITEMS FOR F-16-XS (250) ROADWAY 

1240 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.150

L S 

100,000.00000 0.000.000

0.00

1245 *Removal of Tree 0.000

0.000

202-00010  
 

51.000

EACH

160.00000 0.000.000

0.00

1250 *Removal of Delineator 0.000

0.000

202-00090  
 

50.000

EACH

7.45000 0.000.000

0.00

1255 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

235.000

SY  

3.00000 0.000.000

0.00

1260 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

314.000

LF  

2.50000 0.000.000

0.00

1265 *Removal of Luminaire (BRIDGE) 0.000

0.000

202-00750  
 

2.000

EACH

275.00000 0.000.000

0.00

1270 *Removal of Impact Attenuator 0.000

0.000

202-00895  
 

2.000

EACH

1,200.00000 0.000.000

0.00

1275 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

3,680.000

LF  

15.00000 0.000.000

0.00

1280 Potholing 0.000

0.000

203-01597  
 

100.000

HOUR

250.00000 0.000.000

0.00
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1285 *Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1290 *Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1295 *Concrete Pavement (13 Inch) 0.000

0.000

412-01300  
 

4,246.000

SY  

45.60000 0.000.000

0.00

1300 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

17.000

CY  

250.00000 0.000.000

0.00

1305 *Detour 0.000

0.000

621-00430  
 

14,387.000

SY  

30.00000 0.000.000

0.00

1310 Construction Surveying 0.000

0.018

625-00000  
 

0.660

L S 

250,000.00000 4,500.000.018

4,500.00

1315 Mobilization 0.000

0.000

626-00000  
 

0.200

L S 

2,000,000.00000 0.000.000

0.00

1320 *Pavement Marking Paint 0.000

0.000

627-00001  
 

756.000

GAL 

30.00000 0.000.000

0.00

1325 *Flagging 0.000

0.000

630-00000  
 

5,000.000

HOUR

1.00000 0.000.000

0.00

1330 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

3,080.000

HOUR

1.00000 0.000.000

0.00

1335 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

1.000

EACH

8,000.00000 0.000.000

0.00
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1340 *Traffic Control Inspection 0.000

0.000

630-00007  
 

307.000

DAY 

1.00000 0.000.000

0.00

1345 *Traffic Control Management 0.000

4.690

630-00012  
 

666.000

DAY 

1.00000 4.694.690

4.69

1350 *Flashing Beacon (Portable) 0.000

0.335

630-80001  
 

5.000

EACH

750.00000 251.250.335

251.25

1355 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

5.000

EACH

100.00000 0.000.000

0.00

1360 *Construction Traffic Sign (Panel Size A) 0.000

19.500

630-80341  
 

74.000

EACH

100.00000 1,950.0019.500

1,950.00

1365 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

49.100

EACH

140.00000 910.006.500

910.00

1370 *Construction Traffic Sign (Panel Size C) 0.000

1.000

630-80343  
 

17.000

EACH

200.00000 200.001.000

200.00

1375 *Construction Traffic Sign (Special) 0.000

51.500

630-80344  
 

268.000

SF  

20.00000 1,030.0051.500

1,030.00

1380 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

4.000

EACH

8,000.00000 0.000.000

0.00

1385 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.010

EACH

700.00000 0.000.000

0.00

1390 *Drum Channelizing Device 0.000

0.000

630-80360  
 

183.000

EACH

40.00000 0.000.000

0.00
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1395 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

20.000

EACH

70.00000 0.000.000

0.00

1400 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

11,066.000

LF  

40.00000 0.000.000

0.00

1405 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

2,266.000

LF  

15.00000 0.000.000

0.00

1410 *Traffic Cone 0.000

0.000

630-80380  
 

333.000

EACH

13.00000 0.000.000

0.00

1415 *Tubular Marker 0.000

0.000

630-80384  
 

13.000

EACH

30.00000 0.000.000

0.00

1420 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

18.000

EACH

2,500.00000 0.000.000

0.00

1425 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.335

630-85040  
 

1.670

EACH

8,000.00000 2,680.000.335

2,680.00

1430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,000,000.000

F A 

1.00000 0.000.000

0.00

1435 F/A Partnering 0.000

0.000

700-70011  
 

33,000.000

F A 

1.00000 0.000.000

0.00

1440 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

200,000.000

F A 

1.00000 0.000.000

0.00

1445 F/A Incentive Early Completion Incentive 0.000

0.000

700-70014  
 

20,000.000

F A 

1.00000 0.000.000

0.00
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1450 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

6,600.000

F A 

1.00000 0.000.000

0.00

1455 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1460 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1465 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

6,600.000

F A 

1.00000 0.000.000

0.00

1470 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1475 F/A ESB Program 0.000

0.000

700-70028  
 

16,500.000

F A 

1.00000 0.000.000

0.00

1480 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

33,000.000

F A 

1.00000 0.000.000

0.00

1485 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

66,000.000

F A 

1.00000 0.000.000

0.00

2165 Added Item (Hour)/ 0.000

0.000

900-00010  
 

8.000

HOUR

100.00000 0.000.000

0.00

CAT 11,525.9411,525.943,474,003.10CURRENT AMT0250 $ $ $

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1490 Structure Excavation 0.000

0.000

206-00000  
 

4,432.000

CY  

6.00000 0.000.000

0.00
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1495 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

342.000

CY  

12.00000 0.000.000

0.00

1500 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

2,335.000

CY  

13.00000 0.000.000

0.00

1505 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

342.000

CY  

20.00000 0.000.000

0.00

1510 Shoring (Area 6) 0.000

0.000

206-01786  
 

1.000

L S 

100,000.00000 0.000.000

0.00

1515 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

1,164.000

TON 

82.75000 0.000.000

0.00

1520 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

108.000

LF  

55.00000 0.000.000

0.00

1520 MATERIAL ALLOWANCE Reinforcing steel cage for 24" 
Caisson

0.000

0.000LF  

10.01000 0.000.000

0.00

1525 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

183.000

LF  

100.00000 0.000.000

0.00

1525 MATERIAL ALLOWANCE Reinforcing Cage for 36" Caisson 0.000

0.000LF  

18.15000 0.000.000

0.00

1530 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

582.000

LF  

170.00000 0.000.000

0.00

1530 MATERIAL ALLOWANCE Reinforcing Cage for 48" Caisson 0.000

0.000LF  

37.97000 0.000.000

0.00
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1535 *Drilled Caisson (72 Inch) 0.000

0.000

503-00072  
 

71.000

LF  

600.00000 0.000.000

0.00

1535 MATERIAL ALLOWANCE Reinforcing Cage for 72" Caisson 0.000

0.000LF  

127.70000 0.000.000

0.00

1540 *Provide Temporary Support (F-16-XR) 0.000

0.000

509-08100  
 

1.000

L S 

600,000.00000 0.000.000

0.00

1545 Bearing Device (Type III) 0.000

0.000

512-00103  
 

12.000

EACH

5,500.00000 0.000.000

0.00

1550 Bridge Drain 0.000

0.000

513-00600  
 

10.000

EACH

10,500.00000 0.000.000

0.00

1555 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

7,181.000

SY  

12.06000 0.000.000

0.00

1560 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

72.000

LF  

160.00000 0.000.000

0.00

1565 Bridge Expansion Device (0-12 Inch) 0.000

0.000

518-01012  
 

72.000

LF  

1,800.00000 0.000.000

0.00

1570 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

3,031.000

CY  

350.00000 0.000.000

0.00

1575 Concrete Class S50 0.000

0.000

601-05050  
 

150.000

CY  

300.00000 0.000.000

0.00

1580 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

46,511.000

SF  

0.85000 0.000.000

0.00
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QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1585 *Structural Concrete Stain 0.000

0.000

601-40400  
 

16,225.000

SY  

7.20000 0.000.000

0.00

1590 *Reinforcing Steel 0.000

0.000

602-00000  
 

37,770.000

LB  

0.65000 0.000.000

0.00

1590 MATERIAL ALLOWANCE Reinforcing Steel - Ramp 1 0.000

0.000LB  

0.42500 0.000.000

0.00

1595 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

785,260.000

LB  

0.70000 0.000.000

0.00

1595 MATERIAL ALLOWANCE Reinf. Steel (Epoxy) - Ramp 1 0.000

0.000LB  

0.47500 0.000.000

0.00

1600 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

163.000

LF  

35.00000 0.000.000

0.00

1605 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

3,594.000

LF  

65.00000 0.000.000

0.00

1610 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

3,496.000

LF  

22.00000 0.000.000

0.00

1615 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

213.000

LF  

9.10000 0.000.000

0.00

1620 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

9,177.000

LF  

7.65000 0.000.000

0.00

1625 Prestressing Steel Strand 0.000

0.000

618-00002  
 

16,666.000

MKFT

17.58000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BID ITEMS FOR F-16-XR (300) FLYOVER 

1625 MATERIAL ALLOWANCE Prestressing Steel Strand 0.000

0.000MKFT

14.52000 0.000.000

0.00

1630 Prestressing Steel Bar 0.000

0.000

618-00005  
 

16,349.000

MKFT

17.58000 0.000.000

0.00

1635 Prestressed Concrete Slab (Depth Less Than 6 Inches) 0.000

0.000

618-06032  
 

43,833.000

SF  

9.00000 0.000.000

0.00

1640 *Precast Concrete U Girder (U72)(Curved) And 
Post-Tensioned

0.000

0.000

618-10372  
 

3,439.000

LF  

600.00000 0.000.000

0.00

1640 MATERIAL ALLOWANCE Precast Concrete U Girder 0.000

0.000LF  

462.11000 0.000.000

0.00

2135 Prestressing Steel Bar Prestress Steel Bar, CO #4 0.000

0.000

618-00000  
 

0.000

LB  

17.58000 0.000.000

0.00

2145 Added Item (Hour)/ Caisson Dewatering, Change Order 5 0.000

0.000

900-00010  
 

6.000

HOUR

195.00000 0.000.000

0.00

CAT 0.000.006,692,991.76CURRENT AMT0300 $ $ $

CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301) 

1645 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

641.000

CY  

12.00000 0.000.000

0.00

1650 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

435.000

CY  

20.00000 0.000.000

0.00

1655 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

333.000

CY  

19.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0301 BID ITEMS FOR F-16-DU WALLS(301) 

1660 *Precast Panel Facing 0.000

0.000

504-04420  
 

954.000

SF  

13.18000 0.000.000

0.00

1665 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

54.000

CY  

350.00000 0.000.000

0.00

1670 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

2,070.000

SF  

0.85000 0.000.000

0.00

1675 *Structural Concrete Stain 0.000

0.000

601-40400  
 

230.000

SY  

7.20000 0.000.000

0.00

1680 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

8,335.000

LB  

0.70000 0.000.000

0.00

1685 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

164.000

LF  

65.00000 0.000.000

0.00

CAT 0.000.0074,102.72CURRENT AMT0301 $ $ $

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302) 

1690 Structure Excavation 0.000

0.000

206-00000  
 

2,686.000

CY  

6.00000 0.000.000

0.00

1695 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

4,927.000

CY  

12.00000 0.000.000

0.00

1700 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

4,251.000

CY  

20.00000 0.000.000

0.00

1705 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

858.000

CY  

19.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0302 BID ITEMS FOR F-16-DV WALL 3 (302) 

1710 *Precast Panel Facing 0.000

0.000

504-04420  
 

6,681.000

SF  

13.18000 0.000.000

0.00

1715 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

106.000

CY  

350.00000 0.000.000

0.00

1720 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

8,985.000

SF  

0.85000 0.000.000

0.00

1725 *Structural Concrete Stain 0.000

0.000

601-40400  
 

999.000

SY  

7.20000 0.000.000

0.00

1730 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

16,070.000

LB  

0.70000 0.000.000

0.00

1735 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

324.000

LF  

65.00000 0.000.000

0.00

1740 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

678.000

LF  

7.65000 0.000.000

0.00

CAT 0.000.00354,043.33CURRENT AMT0302 $ $ $

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303) 

1745 Removal of Portions of Present Structure F-16-DS 0.000

0.000

202-00495  
 

1.000

L S 

15,000.00000 0.000.000

0.00

1750 Structure Excavation 0.000

0.000

206-00000  
 

3,908.000

CY  

6.00000 0.000.000

0.00

1755 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

10,238.000

CY  

12.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303) 

1760 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

8,313.000

CY  

20.00000 0.000.000

0.00

1765 *Reset Fence F-16-DS Wall 0.000

0.000

210-01000  
 

542.000

LF  

12.55000 0.000.000

0.00

1770 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,871.000

CY  

19.00000 0.000.000

0.00

1775 *Precast Panel Facing 0.000

0.000

504-04420  
 

19,489.000

SF  

13.18000 0.000.000

0.00

1780 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

391.000

CY  

350.00000 0.000.000

0.00

1785 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

27,266.000

SF  

0.85000 0.000.000

0.00

1790 *Structural Concrete Stain 0.000

0.000

601-40400  
 

3,030.000

SY  

7.20000 0.000.000

0.00

1795 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

60,525.000

LB  

0.70000 0.000.000

0.00

1800 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

891.000

LF  

51.00000 0.000.000

0.00

1805 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

1,151.000

LF  

65.00000 0.000.000

0.00

1810 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

508.000

LF  

22.00000 0.000.000

0.00
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PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0303 BID ITEMS FOR F-16-DS I-25 RAMP 2WALL(303) 

1815 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

2,311.000

LF  

7.65000 0.000.000

0.00

CAT 0.000.001,000,100.87CURRENT AMT0303 $ $ $

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1820 Structure Excavation 0.000

0.000

206-00000  
 

7,598.000

CY  

6.00000 0.000.000

0.00

1825 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

31,005.000

CY  

12.00000 0.000.000

0.00

1830 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

17,603.000

CY  

20.00000 0.000.000

0.00

1835 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

3,167.000

CY  

19.00000 0.000.000

0.00

1840 *Precast Panel Facing 0.000

0.000

504-04420  
 

22,266.000

SF  

13.18000 0.000.000

0.00

1845 Provide Temporary Support (F-16-DT) 0.000

0.000

509-08100  
 

0.830

L S 

50,000.00000 0.000.000

0.00

1850 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

323.000

CY  

350.00000 0.000.000

0.00

1855 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

27,004.000

SF  

0.85000 0.000.000

0.00

1860 *Structural Concrete Stain 0.000

0.000

601-40400  
 

3,000.000

SY  

7.20000 0.000.000

0.00
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PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0304 BID ITEMS FOR F-16-DW WALL (non-be) 

1865 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

49,497.000

LB  

0.70000 0.000.000

0.00

1870 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

980.000

LF  

65.00000 0.000.000

0.00

1875 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,985.000

LF  

7.65000 0.000.000

0.00

CAT 0.000.001,435,983.43CURRENT AMT0304 $ $ $

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1880 Structure Excavation 0.000

0.000

206-00000  
 

4,188.000

CY  

6.00000 0.000.000

0.00

1885 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

13,231.000

CY  

12.00000 0.000.000

0.00

1890 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

7,694.000

CY  

20.00000 0.000.000

0.00

1895 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

1,625.000

CY  

19.00000 0.000.000

0.00

1900 *Precast Panel Facing 0.000

0.000

504-04420  
 

9,643.000

SF  

13.18000 0.000.000

0.00

1900 MATERIAL ALLOWANCE Precast Panels 0.000

0.000SF  

11.20000 0.000.000

0.00

1905 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

151.000

CY  

350.00000 0.000.000

0.00
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PCN: 17783-ALTBID3 ESTIMATE RUN 07/15/2011

PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0305 BID ITEMS FOR F-16-DX Wall (non-be) 

1910 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

12,835.000

SF  

0.85000 0.000.000

0.00

1915 *Structural Concrete Stain 0.000

0.000

601-40400  
 

1,426.000

SY  

7.20000 0.000.000

0.00

1920 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

23,302.000

LB  

0.70000 0.000.000

0.00

1925 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

455.000

LF  

65.00000 0.000.000

0.00

1930 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

953.000

LF  

7.65000 0.000.000

0.00

CAT 0.000.00622,953.54CURRENT AMT0305 $ $ $

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

1935 Removal of Bridge F-16-XS 0.000

0.000

202-00400  
 

2.000

EACH

150,000.00000 0.000.000

0.00

1940 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

346.000

LF  

55.00000 0.000.000

0.00

1945 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

88.000

LF  

100.00000 0.000.000

0.00

1950 Bearing Device (Type I) (F-16-DW) 0.000

0.000

512-00101  
 

1.000

EACH

3,100.00000 0.000.000

0.00

1955 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

126.000

CY  

350.00000 0.000.000

0.00
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PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0350 BID ITEMS FOR F-16-XS (350)(BE) I-25 

1960 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

2,226.000

SF  

0.85000 0.000.000

0.00

1965 *Structural Concrete Stain 0.000

0.000

601-40400  
 

247.000

SY  

7.20000 0.000.000

0.00

1970 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

12,185.000

LB  

0.70000 0.000.000

0.00

1975 Temporary Bridge 0.000

0.000

621-00500  
 

1.000

L S 

125,000.00000 0.000.000

0.00

1980 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

40.000

LF  

40.00000 0.000.000

0.00

1985 *Alternate Bridge Design and Construction F-16-XS I-25 0.000

0.066

631-10000  
 

1.000

L S 

6,588,686.87000 434,853.330.066

434,853.33

1985 MATERIAL ALLOWANCE Rebar 0.000

0.000L S 

6,588,686.87000 0.000.000

0.00

2150 Added Item (Hour)/ Caisson Dewatering, Change Order 5 0.000

0.000

900-00010  
 

0.000

HOUR

195.00000 0.000.000

0.00

CAT 434,853.33434,853.337,102,516.87CURRENT AMT0350 $ $ $

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE) 

1990 Structure Excavation 0.000

0.000

206-00000  
 

1,556.000

CY  

6.00000 0.000.000

0.00

1995 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

6,351.000

CY  

12.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0351 BID ITEMS FOR F-16-DW I-25 WALL1(351)(BE) 

2000 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

3,606.000

CY  

20.00000 0.000.000

0.00

2005 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

649.000

CY  

19.00000 0.000.000

0.00

2010 *Precast Panel Facing 0.000

0.000

504-04420  
 

4,559.000

SF  

13.18000 0.000.000

0.00

2015 Provide Temporary Support (F-16-DT) 0.000

0.000

509-08100  
 

0.170

L S 

50,000.00000 0.000.000

0.00

2020 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

66.000

CY  

350.00000 0.000.000

0.00

2025 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

5,531.000

SF  

0.85000 0.000.000

0.00

2030 *Structural Concrete Stain 0.000

0.000

601-40400  
 

615.000

SY  

7.20000 0.000.000

0.00

2035 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

10,138.000

LB  

0.70000 0.000.000

0.00

2040 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

201.000

LF  

65.00000 0.000.000

0.00

2045 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

406.000

LF  

7.65000 0.000.000

0.00

CAT 0.000.00294,083.47CURRENT AMT0351 $ $ $
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PROJECT: BR0252-407                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE) 

2050 Structure Excavation 0.000

0.000

206-00000  
 

1,710.000

CY  

6.00000 0.000.000

0.00

2055 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

5,404.000

CY  

12.00000 0.000.000

0.00

2060 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

3,142.000

CY  

20.00000 0.000.000

0.00

2065 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

664.000

CY  

19.00000 0.000.000

0.00

2070 *Precast Panel Facing 0.000

0.000

504-04420  
 

3,938.000

SF  

13.18000 0.000.000

0.00

2070 MATERIAL ALLOWANCE Panel Facing 0.000

0.000SF  

10.54000 0.000.000

0.00

2075 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

62.000

CY  

350.00000 0.000.000

0.00

2080 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

5,243.000

SF  

0.85000 0.000.000

0.00

2085 *Structural Concrete Stain 0.000

0.000

601-40400  
 

583.000

SY  

7.20000 0.000.000

0.00

2090 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

9,518.000

LB  

0.70000 0.000.000

0.00

2095 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

186.000

LF  

65.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:00:40

CUMULATIVE
AMOUNT

CAT NO0352 BID ITEMS FOR F-16-DX I-25 WALL2(352)(BE) 

2100 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

389.000

LF  

7.65000 0.000.000

0.00

CAT 0.000.00254,549.44CURRENT AMT0352 $ $ $

CAT NO0400 CONST. ENG. BID ITEMS (400) 

2105 Field Office (Special) 0.340

0.000

620-00005  
 

0.340

EACH

125,000.00000 42,500.000.340

0.00

2110 Field Laboratory (Class 2) 0.340

0.000

620-00012  
 

0.340

EACH

30,000.00000 10,200.000.340

0.00

2115 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

2130 *Added Item (Lump Sum)/ Revision to Section 620, Field 
Office (Special), CO #2

0.000

0.000

900-00014  
 

0.340

L S 

126,301.00000 0.000.000

0.00

CAT 55,700.000.0098,642.34CURRENT AMT0400 $ $ $

CAT NO0450 CONST. ENG. BID ITEMS (450)(BE) 

2120 Field Office (Special) 0.000

0.660

620-00005  
 

0.660

EACH

125,000.00000 82,500.000.660

82,500.00

2125 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.660

EACH

30,000.00000 0.000.000

0.00

2131 *Added Item (Lump Sum)/ CO #2 BE Item 0.000

0.000

900-00014  
 

0.660

L S 

126,301.00000 0.000.000

0.00

CAT 82,500.0082,500.00185,658.66CURRENT AMT0450 $ $ $

$ 600,928.13528,879.27$38,246,905.84$CURRENT AMTPROJECT TOTAL


