
PHASE 1 

• SHIFT TRAFFIC TO THE OUTSIDE TO CREATE A WORK ZONE ALONG THE MEDIAN 

• REMOVE EXISTING CONCRETE BARRIER 

• CONSTRUCT TEMPORARY ASPHALT PAVEMENT ALONG THE EXISTING MEDIAN AREA TO ACCEPT 
PHASE 2 TRAFFIC 

• CONSTRUCT NORTHBOUND AND SOUTHBOUND BRIDGE SLOPE PAVEMENT RETAINING WALL AT 
LINCOLN AVENUE 

• REMOVE RIDGEGATE NORTHBOUND ENTRANCE RAMP CONCRETE SECTION OF PAVEMENT 

PHASE 2 

• REINFORCE SOUTHBOUND VANE GRATE INLETS SO THAT THEY ACCEPT DIRECT WHEEL PATH 
LOADINGS 

• SHIFT TRAFFIC AGAINST THE WEST BALLAST WALL TO CREATE A WORK ZONE ON THE EAST 

• CONSTRUCT THREE CONCRETE NORTHBOUND I‐25 LANES AND OUTSIDE SHOULDER  

• CONSTRUCT 4‐FEET OF TEMPORARY ASPHALT PAVEMENT ALONG THE INSIDE NB THRU LANE TO 
ACCEPT PHASE 3 & 4 TRAFFIC 

• CONSTRUCT CONCRETE LINCOLN AVENUE NORTHBOUND RAMPS 

• CONSTRUCT TEMPORARY ASPHALT LINCOLN AVENUE SOUTHBOUND LOOP RAMP 

• CONSTRUCT CONCRETE 470 NORTHBOUND EXIT RAMP 

• CONSTRUCT ASPHALT COUNTY LINE EXIT RAMP TO CONNECT TO COUNTY LINE PARK‐N‐RIDE 
FACILITY 

• CONSTRUCT CONCRETE MULTI‐PURPOSE TRAIL, SAN LUIS ROAD AND KISS‐N‐RIDE 
IMPROVEMENTS 

• CONSTRUCT COTTONWOOD CREEK WATER QUALITY POND D FACILITY 

• CONSTRUCT WATER QUALITY POND E FACILITY ADJACENT TO C470 

PHASE 3 

• REINFORCE NORTHBOUND VANE GRATE INLETS SO THAT THEY ACCEPT DIRECT WHEEL PATH 
LOADINGS 

• SHIFT TRAFFIC TO THE EAST  TO CREATE A WORK ZONE ON THE WEST 

• CONSTRUCT FOUR CONCRETE SOUTHBOUND I‐25 LANES AND OUTSIDE SHOULDER 

• CONSTRUCT CONCRETE LINCOLN AVENUE SOUTHBOUND RAMPS 

• CONSTRUCT CONCRETE 470 SOUTHBOUND ENTRANCE RAMP 

• CONSTRUCT ASPHALT COUNTY LINE ENTRANCE RAMP 

PHASE 4 

• SHIFT NORTHBOUND AND SOUTHBOUND TRAFFIC ONTO NEWLY CONSTRUCTED CONCRETE TO 
CREATE A WORK ZONE ALONG THE MEDIAN 

• CONSTRUCT MEDIAN GUARDRAIL TYPE 7 AND REMAINING CONCRETE 

DURING A NIGHT CLOSURE, REMOVE TEMPORARY PAVEMENT AND CONSTRUCT FINAL SEGMENT OF I‐
25 CONCRETE 
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