[bookmark: OLE_LINK1][bookmark: OLE_LINK2][bookmark: OLE_LINK3]PHASE 1
· SHIFT TRAFFIC TO THE OUTSIDE TO CREATE A WORK ZONE ALONG THE MEDIAN
· REMOVE EXISTING CONCRETE BARRIER
· CONSTRUCT TEMPORARY ASPHALT PAVEMENT ALONG THE EXISTING MEDIAN AREA TO ACCEPT PHASE 2 TRAFFIC
· REMOVE RIDGEGATE NORTHBOUND ENTRANCE RAMP CONCRETE SECTION OF PAVEMENT
PHASE 2
· REINFORCE SOUTHBOUND VANE GRATE INLETS SO THAT THEY ACCEPT DIRECT WHEEL PATH LOADINGS.  REINFORCING VANE GRATES IS NOT PAID FOR SEPARATELY BUT INCLUDED IN THE WORK.
· SHIFT TRAFFIC AGAINST THE WEST BALLAST WALL TO CREATE A WORK ZONE ON THE EAST
· CONSTRUCT THREE CONCRETE NORTHBOUND I-25 LANES AND OUTSIDE SHOULDER 
· CONSTRUCT 4-FEET OF TEMPORARY ASPHALT PAVEMENT ALONG THE INSIDE NB THRU LANE TO ACCEPT PHASE 3 & 4 TRAFFIC
· CONSTRUCT CONCRETE LINCOLN AVENUE NORTHBOUND RAMPS
· CONSTRUCT TEMPORARY ASPHALT LINCOLN AVENUE SOUTHBOUND LOOP RAMP
· CONSTRUCT CONCRETE 470 NORTHBOUND EXIT RAMP
· CONSTRUCT ASPHALT COUNTY LINE EXIT RAMP TO CONNECT TO COUNTY LINE PARK-N-RIDE FACILITY
· CONSTRUCT CONCRETE MULTI-PURPOSE TRAIL, SAN LUIS ROAD AND KISS-N-RIDE IMPROVEMENTS
· CONSTRUCT COTTONWOOD CREEK WATER QUALITY POND D FACILITY
· CONSTRUCT WATER QUALITY POND E FACILITY ADJACENT TO C470
PHASE 3
· REINFORCE NORTHBOUND VANE GRATE INLETS SO THAT THEY ACCEPT DIRECT WHEEL PATH LOADINGS.  REINFORCING VANE GRATES IS NOT PAID FOR SEPARATELY BUT INCLUDED IN THE WORK.
· SHIFT TRAFFIC TO THE EAST  TO CREATE A WORK ZONE ON THE WEST
· CONSTRUCT FOUR CONCRETE SOUTHBOUND I-25 LANES AND OUTSIDE SHOULDER
· CONSTRUCT CONCRETE LINCOLN AVENUE SOUTHBOUND RAMPS
· CONSTRUCT CONCRETE 470 SOUTHBOUND ENTRANCE RAMP
· CONSTRUCT ASPHALT COUNTY LINE ENTRANCE RAMP
PHASE 4
· SHIFT NORTHBOUND AND SOUTHBOUND TRAFFIC ONTO NEWLY CONSTRUCTED CONCRETE TO CREATE A WORK ZONE ALONG THE MEDIAN
· CONSTRUCT MEDIAN GUARDRAIL TYPE 7 AND REMAINING CONCRETE
· DURING  NIGHT CLOSURES, REMOVE TEMPORARY PAVEMENT AND CONSTRUCT FINAL SEGMENT OF I-25 CONCRETE


