Voluntary Clean-Up Program Progress Report
CDOT Ilex Bridge Reconstruction Project
Pueblo, Colorado
Date:  02/14/2014

[bookmark: _GoBack]Overall VCUP Schedule status – February 14, 2014 will be approximately 6 months since approval of the VCUP application

1. Tasks Related to the VCUP/MMP Completed this quarter:

Speken property – Custom Environmental contracted to perform 1 foot soil removal, placement of geotextile, and clean soil backfilling. Custom is currently making disposal arrangements with landfills and preparing site for excavation including installation of storm water management controls and removal of non-hazardous surface debris. 

2. Additional Work conducted during this quarter (Not Directly Related to VCUP/MMP): 
 
· Wagner Rental – Building demolition is underway by Cherry Creek Recycling.  
· Acorn property – An Initial Site Risk Assessment was submitted to OPS mid-November 2013 by Bureau Veritas (BV).  Petroleum contamination was encountered but does not appear to be associated with the underground tanks and piping removed. It is suspected the contamination is an from earlier facility at the site or an up gradient source. BV recommended additional site investigation. No comments regarding further action have been received from OPS. 
· Cliff Brice property – Building demolition is complete.  
· Hobbs property – Asbestos abatement permit received  
· A-1 Linoleum – Asbestos abatement permit received 
· Trani property – Asbestos abatement permit received 

Tasks Expected for Next Reporting Quarter:

3. VCUP / MMP related

· Speken property -  Custom Environmental will begin 1 foot soil removal on February 17, 2014. CTL Thompson will provide asbestos air monitoring and other hazardous materials sampling and oversight.   Removal operations are expected to take 42 business days. Expect soil removal, placement of geotextile fabric, and 1 foot soil cover to be completed by end of March 2014. 

4. Non VCUP

· Wagner Rental - ET Technologies to remove ASTs and any residual soil contamination by end of February 2014.  
· Acorn property – Awaiting approval from OPS for additional site investigation
· Cliff Brice property – ET Technologies is scheduled to remove remaining ASTs beginning February 20, 2014.  The USTs will be removed beginning approximately 4 days after the ASTs. An additional 5,600 cubic yards of contaminated soil is expected to be removed and landfill disposed  during the UST removal. Bureau Veritas is the consultant overseeing the AST/UST removals and contaminated soil removal.   Field work is scheduled to be completed by end of March 2104   
· Hobbs property – awaiting building demolition
· A-1 Linoleum – awaiting building demolition
· Trani property – awaiting building demolition. 

5. The following will be ongoing throughout the VCUP process:
  
· Waste Management, soil excavation, transportation and disposal records maintained
· Disposal parameter testing documented
· Materials sampling and/or air monitoring documented
