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8.0 Right-of-Way 
 
CDOT will acquire Right-of-Way (ROW) for this Project. It has been determined that this Project 
will be constructed within existing CDOT ROW and the additional ROW being acquired, as 
defined in the ROW plans in Book 4. In the event that the Contractor requests additional ROW 
acquisition to perform the Work and the CDOT ROW Manager Approves such request, all 
Contractor Acquisitions, shall be performed by the Contractor in compliance with the 
requirements of this Section 8 and Book 1. Such Contractor Acquisitions include additional 
ROW acquisition for Additional Requested Elements (ARE) included in the Work. The 
Contractor shall be responsible for completion of all steps in the ROW acquisition process for 
Contractor Acquisitions, except for condemnations (if needed). The Colorado Attorney General’s 
Office will file and prosecute all condemnations needed for Contractor Acquisitions. The 
Colorado Attorney General’s Office will file and prosecute all condemnations needed for 
Contractor Acquisitions. 
 
 
If the Contractors design requires the acquisition of ROW, the Contractor is required to: 

1. Include the cost of all ROW acquisitions in the Price Proposal 
2. Assume sole responsibility of all costs associated with the acquisition of any such ROW, 

including the cost of obtaining any necessary environmental approvals or mitigation, 
costs associated with surveying and ROW plan preparation, relocation costs and the 
costs of improvement demolition.  

3. Acquire properties for the Project on behalf of CDOT with title reflecting: DEPARTMENT 
OF TRANSPORTATION, STATE OF COLORADO, whose legal address is 4201 E. 
ARKANSAS AVENUE, DENVER, COLORADO 80222. 

 
If the Contractors proposed design requires the acquisition of ROW, the Contractor is not 
entitled to: 

1. Any Change Order for time or money as a result of site conditions (e.g., hazardous 
materials, differing site conditions, geotechnical issues, utilities, etc.) on the ROW. 

2. Any Change Order for time or money as a result of any delay, inability, or cost 
associated with such ROW. 

 
8.1 Administrative Requirements 
 
CDOT will retain possession of each parcel and all improvements, if any, made thereon by the 
Contractor. The Contractor’s access and use of the ROW arises solely from the permission 
granted by the CDOT ROW Manager under the Contract. 
 
8.1.1 Acquisition and Relocation Standards 
All ROW acquisition and relocations for Contractor Acquisitions shall be performed in 
accordance with all applicable federal and state laws, including: 
 

1. The federal Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970, as amended, including regulations promulgated pursuant to such Act, which 
appear at 49 CFR Part 24, as amended. 

 
2. Right of Way Requirements for Design/Build Projects, 23 CFR 710.313. 
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3. The Colorado Relocation Assistance and Land Acquisition Policies Act, Section 24-56-
101, et seq., C.R.S., as amended. 

 
4. The Colorado Eminent Domain Act, Section 38-1-101, et seq., C.R.S., as amended. 
 
5. CDOT’s Right of Way Manual, as amended.  
 
6. CDOT’s authority to acquire property and to acquire through eminent domain, if 

necessary, is set forth in Section 43-1-208, 210 and 43-3-106, C.R.S., as amended. 
 
7. If the acquisition of additional ROW by the Contractor is Approved by the CDOT ROW 

Manager (Contractor Acquisitions), all appraisal, acquisition negotiation, and relocation 
shall be done by CDOT-Approved consultants.  

 
8. All Contractor Acquisitions will be acquired in CDOT’s name. 

 
8.1.2 Status of Right-of-Way 
CDOT has or will acquire permanent and temporary ROW, including, Fee parcels, Permanent 
Easements (PE’s) and Temporary Easements (TE’s) for the Project as shown on the ROW 
Plans included in Book 4.. The ROW Plans included in Book 4 – Contract Drawings shows the 
ROW that CDOT owns and has acquired for the Project, any additional is to be determined by 
the Contractor’s design and Approved by CDOT’s ROW Manager. 
 
The Contractor shall be allowed access to each parcel identified in Appendix A of this Section 8 
as each parcel is acquired. CDOT will provide the Contractor with status reports, written notice 
of parcel access, and any applicable restrictions that may apply. The Contractor shall not 
access any parcel on which access has not been provided. 
 
The Contractor shall not trespass on private property. If CDOT discovers a trespass, the 
Contractor shall promptly vacate possession of the private property upon receipt of notice of the 
trespass from CDOT. If any liability occurs as a result of the trespass, the Contractor shall be 
responsible for such liability, including indemnifying CDOT for such liability. In the event that 
trespass occurs, and especially in instances where trespasses persist after receipt of a notice to 
desist from CDOT, the Contractor shall be liable for liquidated damages as defined in Book 1, 
Section 17. 
 
8.1.3  Right-of-Way Manager and Compliance with CDOT Right-of-Way Manual 
The Contractor shall retain a ROW Manager if ROW acquisition (Contractor Acquisitions) is 
Approved by CDOT’s ROW Manager. The Contractor’s ROW Manager shall be responsible for 
all ROW coordination and compliance requirements. The Contractor’s ROW Manager shall be 
certified for both acquisition and relocation services pursuant to the CDOT ROW Manual and 
Approved by CDOT’s ROW Manager. The Contractor’s ROW Manager shall coordinate all 
acquisition and relocation activities with CDOT’s ROW Manager (or a delagee). In compliance 
with 23 CFR §710.313(d)(3), the Contractor shall execute a certification in its Proposal that it 
has reviewed the current copy of the CDOT ROW Manual and will comply with all of the 
requirements of the CDOT ROW Manual. 
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8.1.4 Property Management Plan 
CDOT’s property acquisition includes the acquisitions as shown in the ROW plans included in 
Book 4. As set forth in Section 8.3, the Contractor shall be responsible for demolition of any 
improvements acquired by the Contractor. Demolition cannot begin until CDOT’s ROW Manager 
has given the Contractor written authorization to access or take possession of the property and 
must be completed prior to commencing construction activities on the property.  If such 
demolition is not immediately completed, the Contractor shall be responsible for all property 
management requirements for such improvements until their demolition. The Contractor shall 
establish and maintain a written Property Management Plan for the Work, including such 
improvements, which shall establish administrative and technical means for the security, 
hazardous materials assessment, demolition, debris removal, site clearing, and cleanup of 
building structures and property improvements acquired as a part of the ROW on the Project. 
The Property Management Plan shall conform to Chapter 7, Property Management, of the 
CDOT Right of Way Manual and shall specifically address the following components: 

1. Project Land and Improvements 
2. Demolition 
3. Rodent Control 
4. Safety 
5. Hazardous Waste and Storage Tanks 
6. Hazardous Materials 
7. Improvement Security and Maintenance 
 

The Property Management Plan shall be submitted to CDOT for Approval prior to Contractor 
being allowed access to the property. 
 
8.1.5 Permission to Enter Property 
The Contractor shall secure permission to enter property forms prior to entering any property 
outside the ROW for surveying, nonintrusive environmental investigation, and appraisal 
purposes. It shall be the Contractor’s sole responsibility to obtain the forms, and the Contractor 
shall be responsible for any and all damages and claims. The Contractor shall submit copies of 
all permission to enter property forms to CDOT prior to entering the property. 
 
8.2 Acquisition and Relocation Requirements 
 
8.2.1 Request for Right-of-Way  
Should the Contractor determine that additional ROW parcels, including Fee, Permanent 
Easement (PE), Utility Easement (UE) or Temporary Easement (TE) parcels are necessary or 
desirable for the Work, the Contractor shall submit a written request to CDOT’s ROW Manager 
for Approval. If acquisition of both TEs and/or permanent ROW, including Fee, PEs and UEs, 
are requested, the application, Approval and acquisition requirements of this Section are 
applicable. Each request shall include the following documentation: 

1. Identification of the additional parcels and an explanation of a justification for its need. 
An illustration of each parcel superimposed on an aerial photograph with approximate 
area of the parcel will be sufficient. 

2. A preliminary cost estimate for each parcel that includes separate values for land, 
improvements, damages or benefits (if any), relocation (if applicable), and survey, ROW 
Plan preparation, appraisal, and acquisition costs. 

3. A title commitment report for each parcel, including all supporting documentation, not 
more than 30 Days old.  
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4. Any maps, deeds, or other information available to the Contractor that shall expedite the 
acquisition. 

5. Acquisition stage relocation plan in accordance with the CDOT Right of Way Manual, 
Chapter 5, if additional ROW acquisition requires occupant or personal property 
relocation. 
 

CDOT’s ROW Manager will review each request and, if Approved, shall notify the Contractor in 
writing (Contractor Acquisitions). CDOT will notify the Contractor of any deficiencies and may 
request a resubmittal of the request. The Contractor shall promptly correct any deficiencies and 
resubmit the appropriate documentation.  
 
8.2.2 Acquisition of Right Of Way 
If authorization is obtained from CDOT, the Contractor may begin the ROW acquisition process 
for the Contractor Acquisitions. All aspects of the ROW process for the Contractor Acquisitions 
must be conducted in compliance with CDOT’s Right of Way Manual, including ROW plans 
preparation and approval, appraisal and valuation review and approval (draft appraisal review 
and Fair Market Value preparation), and conduct and procedures for acquisition negotiations 
and relocation, if needed. For any fee parcels acquired, the Contractor shall obtain and provide 
appropriate release documents for any encumbrances affecting the acquisition parcels, 
including but not limited to releases of deeds of trust, mortgages, easements, and liens.  If liens 
or encumbrances affect permanent easement parcels, CDOT should be notified of such liens 
and encumbrances and the Contractor will be required to take the action requested by CDOT, 
which may include subordination or release of the liens and encumbrances. An appropriate 
environmental clearance, as specified in Book 2, Section 5 - Environmental Requirements, shall 
be required as a prerequisite for Approval of ROW plans for the additional ROW.  
 
If the additional ROW is to be acquired from a landowner with whom CDOT has an unsettled 
condemnation case, the same appraiser that prepared the appraisal for CDOT’s condemnation 
case shall value the additional ROW. CDOT’s ROW Manager must Approve the value 
determination for the additional ROW, or if required, issue a fair market value determination 
prior to any offer being made to the landowner. CDOT’s ROW Manager must review and 
Approve all administrative settlements, which are settlements over the amount of the CDOT-
Approved offer to purchase that are made to the landowner.  
 
If authorization is obtained from CDOT’s ROW Manager for the Contractor to purchase 
Contractor Acquisitions, the Contractor’s ROW Manager shall meet with CDOT Region 2’s 
ROW Manager, or a delagee, every two weeks to review the status of the ROW acquisitions 
and relocations, if applicable, and check Quality Control/Quality Assurance as needed, until the 
completion and CDOT Approval of the acquisitions and relocations. The Contractor is 
responsible for creation and implementation of an internal status tracking and quality control 
system for all ROW processes.  
 
The steps of the CDOT right of way acquisition process, the entity that is responsible for 
completion of each step (Contractor or CDOT), and approximate time frames for some of the 
steps are set forth in Appendix C of this Section 8.  Note that all time frames in this table are 
approximate suggestions as opposed to binding agreements and cannot be relied upon by the 
Contractor.  
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8.2.2 Utility Easements 
Construction of the Project will affect existing Utilities. Known easements for existing Utilities 
and Utilities to be relocated are shown in the ROW Plans included in Book 4.  If the Contractor 
determines that it needs Utility Easements (UE), the Contractor, at its sole cost and expense, 
shall be responsible for acquiring such Additional UE’s.   
The acquisition of Additional UEs requires prior Approval by CDOT. Acquisition of Additional 
UEs must be conducted in compliance with Book 2, Section 8.2.1, above. 
 
8.2.4 Relocation 
 
If the additional Contractor Acquisitions requires occupant or personal property relocation, such 
relocation shall be conducted in compliance with Chapter 5 of the CDOT Right of Way Manual. 
The steps of the CDOT Relocation process, the entity that is responsible for completion of each 
step (Contractor or CDOT), and approximate time frames for some of the steps are set forth in 
Appendix C of this Section 8. Note that all time frames in this table are approximate suggestions 
as opposed to binding agreements. The Contractor shall be fully responsible for the relocation 
schedule.  As a general proposition, appropriate completion of the CDOT ROW relocation 
process takes longer than one would reasonably think it might. If an acquisition displaces an 
occupant, working through the relocation process will likely be the longest most Schedule-
specific required ROW activity. As a result, prioritizing such acquisition is recommended.  
 
8.2.5 Condemnation 
If the Contractor cannot reach an agreement with a landowner for the acquisition of the 
Contractor Acquisitions, the Contractor may request in writing that CDOT acquire the additional 
ROW through condemnation proceedings. The Contractor shall prepare and submit to CDOT for 
Approval a properly completed Condemnation Memorandum and Check List Form in 
accordance with the instruction contained in the CDOT Right of Way Manual. The 
condemnation request shall include a certified check payable to the Clerk of the District Court of 
the appropriate county in the amount of the required condemnation filing fee and approved fair 
market value or value finding.  
 
The Contractor must work with CDOT’s ROW Manager to establish a realistic schedule for filing 
condemnations, and setting and holding immediate possession hearings. It usually takes at 
least four months from the date of submission of a condemnation request file to the Colorado 
Attorney General’s Office for a condemnation action to be filed and an immediate possession 
hearing to be set and held. The Contractor shall not enter any properties until notified in writing 
that legal possession has been obtained. If a settlement is negotiated with a property owner 
after the filing of a condemnation, the Contractor will be consulted on the settlement; however, 
CDOT shall have authority to decide whether to accept or reject the settlement. If a settlement is 
agreed to, the Contractor must pay the full amount of the settlement. If a valuation trial is held, 
the Contractor shall be responsible for payment of the full amount of the valuation trial award, 
including, if any, all interest, costs and attorneys’ fees per CRS 38-1-122.  
 
If there are any time delays as a result of condemnation proceedings, all costs associated with 
such time delays shall be borne by the Contractor. The Contractor may be required to provide 
personnel for pre-trial and court testimony for each condemnation request.  
 
8.2.6 Contractor Possession of Acquired Properties 



FINAL REQUEST FOR PROPOSAL                                             
I-25/CIMARRON STREET (US 24) INTERCHANGE DESIGN-BUILD PROJECT 
IM 0252-423, SUB ACCOUNT 19039 
BOOK 2 – TECHNICAL REQUIREMENTS 
SECTION 8 – RIGHT-OF-WAY 
 

Page: 8 - 6 
Final Request for Proposal  July 24, 2014  

After each parcel of Contractor Acquisitions is acquired, the Contractor shall submit a complete 
parcel acquisition file, which shall include but not be not limited to, copies of offer letters, fair 
market value determinations or value findings, fully executed easement documents and/or 
agreements, the negotiator’s signed diary, a statement signed by the property owner 
acknowledging receipt of payment in full, and if relocation is applicable, all required relocation 
forms. Parcel acquisition files shall be submitted to CDOT’s ROW Manager for Approval no later 
than 2 Working Days following payment to the landowner. The Contractor shall not access or 
take possession of any requested ROW parcel for construction until CDOT provides written 
authorization.  
 
8.3 Construction Requirements 
 
8.3.1 Demolition  
CDOT is in the process of demolishing all buildings, structures, and other improvements on the 
ROW acquired. The Contractor shall demolish all buildings, structures, and other improvements 
on any additional acquisitions. In the event that ROW acquisition, that has been Approved by 
CDOT’ ROW Manager, includes acquisition of structures or improvements, demolition of such 
structures and improvements shall be completed in compliance with this Section. The 
Contractor shall conduct and document asbestos and hazardous waste, including lead-based 
paint inspections and any required action in accordance with Book 1 of the Contract 
Documents. All Utilities associated with such buildings, structures, and other improvements 
installed on or connected to the ROW shall be abandoned or removed in accordance with the 
requirements of the applicable Utility Owner as part of the demolition, unless otherwise noted. 
 
The Contractor shall properly remove and dispose of all regulated asbestos containing material, 
all Universal and other types of hazardous waste, and any other regulated material other than 
solid waste prior to demolition of any property in accordance with all federal, state, and local 
regulations. The Contractor shall obtain all permits or other approval documents required by 
state and local government, including a demolition plan Approved by the CDOT Manager of 
Property Management at Headquarters in accordance with the Occupational Health and Safety 
Administration (OSHA) demolition regulations 1926.850 prior to demolition of any property. 
Such documentation shall be submitted to CDOT’s ROW Manager for Acceptance at least 15 
Days prior to demolition.  
 
All Utilities associated with such buildings, structures, and other improvements installed on or 
connected to the ROW shall be abandoned or removed in accordance with the requirements of 
the applicable Utility Owner as part of the demolition, unless otherwise noted. 
 
8.3.1.1 Demolition Requirements for Parcels RW-4rev and RW-4a Humane Society of 
the Pikes Peak Region 
 
The Human Society will be responsible for relocating the personal property currently 
underground in the area of the new CDOT Right of Way.  In the event that additional pet 
remains are encountered in the area the Contractor shall carefully remove the remains,  place 
the pet remains within a 5-mil plastic bag and seal in a cardboard box.  The box shall be 
delivered to HSPPR labeled with the approximate location that the remains were found.   
 
The Contractor shall install the Right of Way (ROW) fencing along the proposed ROW/eastern 
property boundary of the two parcels.  The fence installation will be a 7-foot chainlink fence with 
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top rail and 3-wire barbed wire.  The fence construction shall include any modifications 
necessary to accommodate the existing gates and connections to the existing fence.       

 

The Contractor shall perform demolition of the existing memorial garden wall and fountain once 
the personal property has been relocated by HSPPR.  This will include termination of the 
sprinkler system at the property boundary and relocation of sprinker heads within three feet of 
the wall demolition.  Once the wall and fountain are removed, the contractor will regrade and 
slope to match the existing grade.  Weed barrier and mulch will be placed on graded area to 
match the existing landscaping.  An existing stacked stone wall exists along the northern edge 
of the memorial garden.  Portions of the stone wall will be dry stacked near the existing wall for 
reuse by HSPPR.  The sidewalk will be removed up to the new fence/ROW location.  No saw 
cuts will be made to the existing sidewalk for removal. 

 

The Contractor shall coordinate with the previous property owner of Pikes Peak Nursery 
regarding the existing irrigation at the site.  The Contractor shall terminate and cap the existing 
irrigation at the property boundary.  The sidewalk around the pond will be removed up to the 
new fence/ROW location.  No saw cuts will be made to the existing sidewalk for removal. 

 

The Contractor shall perform this demolition work upon receipt of NTP 1 and approved Right of 
Entry.  

8.3.1.2 Demolition Requirements for Parcels RW-5 City of Colorado Springs-Drake 
 
Access to the site may be limited due to the railroad spur.  Contractor shall coordinate directly 
with the Drake Powerplant manager for access and to maintain security for the powerplant.  The 
contractor shall be responsible for resetting the fence upon receipt of NTP 1 and approved Right 
of Entry.  The Contractor shall ensure that fences and gates are closed and restrict access to 
the powerplant at all times. 
 
8.3.2 Restoration of Property and Landscape 
Temporary easements are temporary rental of property. At the end of the rental period, property 
occupied by the Contractor under a temporary easement shall be returned to the landowner in 
the same condition it was in prior to taking possession. The Contractor shall, at its sole cost and 
expense, repair and/or replace or restore any damage to TE property that may occur as a result 
of the Contractor’s occupancy, to a condition reasonably equal to that existing prior to the 
damage. Restoration may include, but is not limited to, repair, replacing in kind, rebuilding, or 
replanting. Such restoration must be completed prior to the termination date of the TE rental 
term. 
 
8.3.3 Protection of Property 
Once the CDOT ROW Manager provides written authorization to access property, in 
accordance with the requirements herein, the Contractor shall manage and minimize losses to 
the property in accordance with the requirements of Book 2, Section 18 - Maintenance during 
Construction. This shall include the installation of temporary chain-link security fencing sufficient 
to contain animals, people, etc. The temporary fencing shall be installed prior to removing any 
ROW fencing or sound barrier in place within the Project limits. 
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8.3.4 Prohibition Against Coercion, Impairment of Safety, and Inconvenience of 

Displaced Occupants Still in Occupancy 
In compliance with 23 CFR §710.313(d)(3), CDOT may establish hold off zones around 
occupied properties whose occupants are being displaced by a ROW acquisition, but have not 
vacated the premises. If such zones are established, no construction-related activity will be 
allowed within the hold off zone until CDOT’s ROW Manager provides written authorization in 
accordance with section 8.2. 
 
In compliance with 23 CFR §710.313(d)(4), adequate access shall be provided to occupied 
properties whose occupants are being displaced by a ROW acquisition, but have not vacated 
the premises, to ensure emergency and personal vehicle access. 
 
In compliance with 23 CFR §710.313(d)(5), utility service must be available to all to occupied 
properties whose occupants are being displaced by a ROW acquisition, but have not vacated 
the premises, at all times prior to and until relocation is completed. 
 
In compliance with 23 CFR §710.313(d)(6), open burning should not occur within 305 meters 
(1,000 feet) of occupied properties whose occupants are being displaced by a ROW acquisition, 
but have not vacated the premises. 
 
8.4 Deliverables 
 
At a minimum, the Contractor shall submit the following to CDOT for review, Approval, and/or 
Acceptance (if applicable): 
 

Deliverable 
review, 

Acceptance or 
Approval 

Schedule 

Property Management Plan 
(required if Contractor obtains 
ROW) 

Approval Prior to being allowed access to 
the property. 

Parcel Acquisition Files 
(required if Contractor obtains 
ROW) 

Approval 
No later than 5 Working Days 
following tender of payment to 
land owner 

Condemnation memorandum and 
check list form (required if 
Contractor obtains ROW) 

Approval Concurrent with the request to 
CDOT for property condemnation  

Request for additional ROW 
(letter) Approval As needed 

Permission to enter property form Approval Prior to entering private property 
Asbestos and lead based paint 
inspection (required if Contractor 
performs demolition) 

Approval 15 Days prior to demolition  

Appraisals (required if Contractor 
obtains ROW) review/Approval Prior to finalization 

Value Findings/FMV (required if 
Contractor obtains ROW) Approval Prior to offer being made 
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Relocation Plan (required if 
Contractor obtained ROW 
requires relocations) 

Approval With request for additional ROW   

Administrative settlement (if 
required for Contractor obtained 
ROW) 

Approval/review Prior to execution of MOA 

All deliverables shall also conform to the requirements of Section 3 - Quality Management. 

8.5 Appendices 
 
Appendix A Right of Way Schedule 
 
 
Appendix B Right of Way Improvement Demolition Schedule 
 
 
Appendix C Steps of the CDOT Right of Way Acquisition Process, Entity Responsible for 

Completion of Each Step, and Approximate Time Frames 
 
Appendix D Steps of the CDOT Relocation Process, Entity Responsible for Completion of 

Each Step, and Approximate Time Frames 
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APPENDIX A 
RIGHT-OF-WAY SCHEDULE 

Parcel No. Project 
Code Owner Access Date 

RW-2, PE-2A 
and PE-2B 19039 Wal-Mart Real Estate 4/1/2015 

PE-1 19039 City of Colorado Springs-Bear Creek 4/1/2015 
RW-4rev 19039 Humane Society 41/1/2015 
RW-4A 19039 Humane Society of Pikes Peak 41/1/2015 

RW-6 19039 Harry Hoth 41/1/2015 

RW-7 19039 Pikes Peak Broadcasting, LLC  41/1/2015 

141 18331 Kirk Saunders (CDOT) 4/1/2015 
142 18331 Chestnut Street Partners, LLC (CDOT) 4/1/2015 
143, 143A 18331 Michael Devreindt (CDOT) 4/1/2015 
RW-3rev 19039 City of Colorado Springs-Abbot Lane 4/1/2015 
RW-5 19039 City of Colorado Springs-Drake 4/1/2015 

RW-9 19039 City of Colorado Springs 4/1/2015 
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APPENDIX B 
SCHEDULE OF IMPROVEMENTS TO BE DEMOLISHED 

Address of Improvement 
Parcel Nos. on CDOT 

ROW Plans for 
Underlying Ownership 

Owner from Whom Underlying 
Property has been Acquired 

331 South Chestnut Street: 
3,315 Sq. Ft. brick industrial 
building and 2 billboards 

141 Kirk Saunders  

311 S. Chestnut Street: 8,910 
SF metal industrial building 
 

142 Chestnut Street Partners, LLC  

215,221,305 S. Chestnut St. 
22,239 SF industrial building, 
and 2 billboards 
531 W. Cucharas St.: 
7,200SF industrial building  
 

143, 143A Michael Devreindt  
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APPENDIX C 
STEPS OF THE CDOT RIGHT OF WAY ACQUISITION PROCESS, ENTITY RESPONSIBLE FOR COMPLETION OF EACH STEP, 

AND APPROXIMATE TIME FRAMES 

Description of ROW 
Task 

Entity 
Responsible 

for 
Completion 

of ROW 
Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity 
Responsible for 

Review and 
Approval of ROW 

Task 

Approximate 
Time Frame for 
Completion of 

Review and 
Approval of 
ROW Task 

Comments 

Survey Contractor Variable 
depending on 
scope 
2-4 weeks for 
smaller 
surveys, 
2-4 months for 
larger surveys 
 

CDOT Region 2 
Survey Unit 
  

2-3 weeks from 
submission 

This is only survey of property 
boundary and topography 
needed for development of 
ROW Plans 

Delivery of Engineering 
Design of Improvements 
Requiring ROW 
Completed to a Sufficient 
Level to Ensure that 
Location, Size and Shape 
of ROW Parcels Will Not 
Change as Design is 
Advanced  

Contractor Variable 
depending on 
scope of 
improve-ments 
to be designed 

CDOT Design 
Review Team and 
CDOT Region 2 
ROW Manager  
 

 

 

Variable 
depending on 
scope of 
improvements 
designed 

Completion of sufficient 
design to this level is a 
common cause of delay in the 
ROW plans development 
process 
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Description of ROW 
Task 

Entity 
Responsible 

for 
Completion 

of ROW 
Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity 
Responsible for 

Review and 
Approval of ROW 

Task 

Approximate 
Time Frame for 
Completion of 

Review and 
Approval of 
ROW Task 

Comments 

Appraisal and Appraisal 
Review 

Appraisal: 
Contractor 
 
Appraisal 
Review: 
CDOT 

6-8 weeks per 
appraisal per 
landowner 
 
1-2 weeks to 
review an 
appraisal  

CDOT ROW 
Manager 

1-2 weeks to 
review an 
appraisal 

If the estimated value of the 
acquisition is $5,000 or less, a 
value finding can be prepared 
by a real estate specialist and 
an appraisal/appraisal review 
is not needed. All requests for 
valuation by a value finding 
vs. an appraisal must be 
Approved by CDOT. 

Acquisition Negotiation Contractor 4-6 weeks for 
the initial 
negotiation. 
2 weeks for a 
final offer 
letter. 
2 weeks for a 
last and final 
offer letter, if 
given. 
 

CDOT must review 
and Approve all 
administrative 
settlements.  
 

2-4 Days to 
review and 
Approve backup 
documentation of 
completed 
acquisition 
negotiations 

Contractor cannot use duress 
or coercion in acquisition 
negotiations 
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Description of ROW 
Task 

Entity 
Responsible 

for 
Completion 

of ROW 
Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity 
Responsible for 

Review and 
Approval of ROW 

Task 

Approximate 
Time Frame for 
Completion of 

Review and 
Approval of 
ROW Task 

Comments 

Condemnation Colorado 
Attorney 
General’s 
Office 

At least four 
months to file a 
condemnation 
petition, serve 
it on the 
parties, set and 
hold an 
immediate 
possession 
hearing. 
Valuation trials 
can take a year 
or more from 
the date of 
filing the 
condemnation 
petition.  

Initial 
condemnation 
request to be 
approved by CDOT 
ROW manager with 
final approval by 
CDOT’s HQ ROW 
unit 

1-3 weeks for 
initial request to 
be approved and 
sent to Attorney 
General’s office 
 
Condemnation 
time varies 
depending on 
court system. 

All offers to purchase must be 
made in CDOT’s name, so the 
Attorney General’s Office is 
properly authorized to 
represent the CDOT as the 
condemning authority in the 
condemnation proceeding. 

Certification that 
Acquisition was 
completed in compliance 
with State and Federal 
Requirements  

Contractor  CDOT Region 2 
ROW Manager 

  

 



Book 2 – Technical Requirements                                                                                                        SECTION 8 – RIGHT-OF-WAY 
I-25 ILEX DESIGN BUILD  
PE: FBR 0251-339 (17666) 
Construction: FBR 025A-019 (19205) 
 

Page: 8 - 15 
Draft Request for Proposal                                                                                                                    May 29, 2014 

APPENDIX D 
STEPS OF THE CDOT RELOCATION PROCESS, ENTITY RESPONSIBLE FOR COMPLETION OF EACH STEP, AND 

APPROXIMATE TIME FRAMES 

Description of ROW 
Task 

Entity 
Responsible 

for 
Completion of 

ROW Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity Responsible 
for Review and 

Approval of ROW 
Task 

Approximate 
Time Frame 

for Completion 
of Review and 

Approval of 
ROW Task 

Comments 

Relocation Planning 
Studies Required by 49 
CFR §24.205 

Contractor Variable 
depending on 
scope 
1-2 weeks for 
smaller studies 

CDOT HQ ROW Unit 
  

1-2 weeks from 
submission 

 

Relocation Advisory 
Services Required by 49 
CFR §24.205 
 

Contractor Variable. 
Typically 
continuous 
throughout 
relocation 
process.  

CDOT Region 2 
Acquisition/Relocation 
Supervisor. Note: 
Approval of a specific 
deliverable is not 
required. Rather this is 
general oversight.  

Generally 
continuous 
throughout 
relocation 
process. 

CDOT Region 2 
Acquisition/Relocation 
personnel can assist with 
advisory services, as 
needed. 
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Description of ROW 
Task 

Entity 
Responsible 

for 
Completion of 

ROW Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity Responsible 
for Review and 

Approval of ROW 
Task 

Approximate 
Time Frame 

for Completion 
of Review and 

Approval of 
ROW Task 

Comments 

Provide Displaced 
Occupants Notice that 
They Have 90 Days to 
Vacate the Premises, 
and Later That They 
Have 30 Days to Vacate 
the Premises 49 CFR 
§24.203  

Contractor The 90-Day 
notice is 
provided at the 
time the written 
offer to 
purchase the 
property is 
provided to the 
landowner  

CDOT Region 2 
Acquisition/Relocation 
Supervisor. Note: 
Approval of a specific 
deliverable is not 
required. Rather this is 
general oversight.  

 90 Days for a displaced 
occupant to find a 
replacement property and 
move into it is the minimum 
required by law. As a 
practical matter, that is too 
short, especially for 
displaced businesses. It is 
desirable to lengthen this 
minimum time frame as 
much as possible. At least 6 
months is a better 
expectation. The 30-Day 
notice cannot be provided 
until possession of the 
underlining property is 
obtained.  
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Description of ROW 
Task 

Entity 
Responsible 

for 
Completion of 

ROW Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity Responsible 
for Review and 

Approval of ROW 
Task 

Approximate 
Time Frame 

for Completion 
of Review and 

Approval of 
ROW Task 

Comments 

Prepare and Submit 
Requests for 
Reimbursement of all 
Available Business 
Relocation Monetary 
Benefits, Including 
Expenses Incurred 
Searching for a 
Replacement Property, 
49 CFR §24.301, Moving 
Expenses, 49 CFR 
§24.301, 
Reestablishment, 49 
CFR §24.304, or single 
“In Lieu” payment, 49 
CFR §24.305  

Business /Farm/Non-
Profit Relocation 

Contractor Variable 
Note: since 
these are 
reimburs- able 
expenses, the 
displaced 
occupant must 
actually incur 
the expenses 
before a 
request for 
reimbursement 
can be 
prepared.  
  

CDOT HQ ROW Unit 2-5 Days per 
submittal  

 



Book 2 – Technical Requirements                                                                                                        SECTION 8 – RIGHT-OF-WAY 
I-25 ILEX DESIGN BUILD  
PE: FBR 0251-339 (17666) 
Construction: FBR 025A-019 (19205) 
 

Page: 8 - 18 
Draft Request for Proposal                                                                                                                    May 29, 2014 

Description of ROW 
Task 

Entity 
Responsible 

for 
Completion of 

ROW Task 

Approximate 
Time Frame 

for 
Completion of 

ROW Task 

Entity Responsible 
for Review and 

Approval of ROW 
Task 

Approximate 
Time Frame 

for Completion 
of Review and 

Approval of 
ROW Task 

Comments 

Prepare and Submit 
Requests for 
Reimbursement of all 
Available Residential 
Relocation Monetary 
Benefits, Including 
Replacement Housing 
Payment, 49 CFR 
§24.401 and Moving 
Expenses, 49 CFR 
§24.301  

Residential Relocation Contractor Variable 
Note: since 
these are 
reimburs- able 
expenses, the 
displaced 
occupant must 
actually incur 
the expenses 
before a 
request for 
reimbursement 
can be 
prepared.  
 

CDOT HQ ROW Unit 5-10 Days per 
submittal 
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