FINAL REQUEST FOR PROPOSAL

I-25 / CIMARRON STREET (US 24) INTERCHANGE DESIGN-BUILD PROJECT
IM 0252-423, SuB ACCOUNT 19039

BOOK 2 — TECHNICAL REQUIREMENTS

SECTION 20 — MODIFICATIONS TO STANDARD SPECIFICATIONS

20.0 MODIFICATIONS TO STANDARD SPECIFICATIONS

20.1 Construction Requirements

This Section sets forth modifications to the CDOT Standard Specification for Road and Bridge
Construction for design-build projects. The first section contains revisions to Division 100 of the
Standard Specifications. The second section contains revisions to Divisions 200 through 700 of
the Standard Specifications, as well as Standard Special Provisions applicable to the Project.

These Contract Provisions are a revised version of CDOT’s Standard Specifications for Road
and Bridge Construction, and contain requirements generally applicable to the Work to be
performed by the Contractor. In certain cases, provisions in Section 100 of the Standard
Specifications for Road and Bridge Construction have been superseded by other provisions of
the Contract Documents. For ease of reference, this document uses the same Section numbers
as the Standard Specifications for Road and Bridge Construction, and identifies provisions of
the Contract Documents that have replaced or modified the standard clauses.

All references to “Engineer” that are incorporated into this RFP refer to the Contractor’s
Engineer, unless the context requires otherwise. Non-capitalized terms, such as “work” that are
defined in Book 1, Exhibit A, shall have the meanings defined therein unless the context
requires otherwise. References to “approve, approval or approved” shall mean “Approve,
Approval or Approved” as defined in Book 1, Exhibit A, when the approval is by CDOT or a
division of CDOT. If the interpretation(s) pursuant to this paragraph are not clear, CDOT shall
decide, in its sole discretion, how these terms shall be interpreted.

When these specifications describe actions, Materials, means or methods that are required and

that are qualified by phrases such as: “as directed by the Engineer”, “when directed by the
Engineer”, “as determined by the Engineer”, “with or without permission of the Engineer”, “in the
opinion of the Engineer”, “unless authorized by the Engineer”, “satisfactory to the Engineer”, “as
approved by the Engineer”, or “unless another type is specified or is permitted with approval of
the engineer”, such phrases shall be disregarded. If it is not clear whether a phrase should be

disregarded, CDOT will make that decision in its sole discretion.

When these specifications refer to “ Department”, "Resident Engineer”, “Agricultural Engineer”,
“Bridge, Construction or Maintenance Engineer”, “TMC system inspector”, “Concrete Engineer”,
“Project Engineer”, “Materials Engineer”, “Commissioner”, “Structural Metals Engineer”,
“Department’s Lighting Engineer”, “Geotechnical Engineer” or any other specific CDOT special
engineer, such reference shall mean the CDOT Project Manager.

When these specifications use the term engineer relating to the approval of any activities
involving the use of explosives, such term shall mean the CDOT Project Manager.

When an approval or authorization of the Engineer or CDOT is required in these specifications
for the use of alternative or substituted processes or components, the Engineer shall mean
CDOT. If it is not clear whether a phrase involves the use of alternative or substituted
processes, CDOT will make that determination in its sole discretion.
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If these specifications refer to an approval of any correction or repair that deviates from the
Contract requirements, the approval must be by CDOT. If it is not clear whether a specification
involves a correction or repair that deviates from the Contract requirements, CDOT will make
that determination in its sole discretion.

When these specifications provide that reports, records or other documents shall be submitted
to CDOT or to the Engineer, such reports shall be made available to CDOT and do not have to
be submitted unless either they are otherwise listed in the deliverables in the Contract
Documents, or are required shop drawings, warranties, parts lists, instruction sheets or
manufacturer’s drawings or specifications. Such documents shall be submitted to CDOT as
required by the specifications.

When these specifications require actions, Materials, means or methods that are “either as
indicated in the Plans or as designated by the Engineer,” the Contractor shall disregard the
phrase “or as designated by the Engineer.”

When these specifications refer to the “Engineer” ordering work beyond the scope of work in the
Contract, “Engineer” shall mean CDOT. Whenever in these specifications the Engineer may
order work that results in additional costs to CDOT, the “Engineer” shall mean CDOT.

Any acceptances on behalf of CDOT or the State shall be performed by CDOT.

Any references to other standards, codes, or criteria, or to the latest version of other standards,
codes, or criteria in Book 2 of the Contract Documents shall mean the latest version at the
Proposal Due Date.

20.1.1 Modifications to Section 100 of the Standard Specifications for Road and
Bridge Construction

101 - Definitions

Definitions of terms used herein are set forth in Exhibit A to Book 1 of the Contract Documents.

102 — Bidding Requirements and Conditions
102.01 - Prequalification of Bidders

Prequalification of Proposers was determined during the evaluation of the Statements of
Quialifications.

102.02 - Contents of Proposal Forms

Provisions regarding the contents of Proposal Forms are set forth in the Instructions to
Proposers.

102.03 - Interpretation of Quantities in Proposal Form

Not applicable.

102.04 - Interpretation of Plans and Specifications
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Provisions regarding the interpretation of plans and specifications are set forth in the
Instructions to Proposers.

102.05 - Examination of Plans, Specifications, Special Provisions, and Site or Work
Provisions regarding examination of plans, specifications, special provisions and site of work
are set forth in the Instructions to Proposers and in Sections 1 and 2, Book 1 of the Contract
Documents.

102.06 - Preparation of Proposal

Provisions regarding preparation of the Proposal are set forth in the Instructions to Proposers.

102.07 - Irreqular Proposals

Provisions regarding irregular Proposals are set forth in the Instructions to Proposers.

102.08 - Combination or Conditional Proposals

Not applicable.

102.09 - Anti-Collusion Affidavit
Provisions regarding Anti-Collusion Affidavit are set forth in the Instructions to Proposers.

102.10 - Material Guaranty

Provisions regarding Material Guaranty are set forth in Section 21, Book 1 and the Quality
Section of Book 2 of the Contract Documents.

103 — Award, and Execution of Contract

Provisions regarding award and execution of the Contract are set forth in the Instructions to
Proposers and in Sections 7, Book 1 of the Contract Documents.

104 - Scope of Work
104.01 - Intent of Contract

Provisions regarding the intent of contract are set forth in Book 1 of the Contract Documents.

104.02 -Differing Site Conditions, Suspensions or Work, and Significant Changes in the
Character of Work

Provisions regarding differing site conditions and changes in the character of Work are set forth
in Sections 5 and 13, Book 1 of the Contract Documents. Provisions regarding limitations to
contract price increases are set forth in Section13.5, Book 1 of the Contract Documents.
Provisions regarding Suspensions of Work are set forth in Section 14, 15.15 Book 1 of the
Contract Documents.

104.03 - Extra Work

Provisions regarding changes are set forth in Section 13, Book 1 of the Contract Documents.
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104.04 - Maintaining Traffic

The provisions regarding maintenance of traffic are set forth in the Maintenance of Traffic and
Maintenance During Construction Sections, Book 2 of the Contract Documents. Provisions
regarding maintenance responsibilities of Contractor during Suspensions of Work are set forth
in Section 14, Book 1 of the Contract Documents.

104.05 - Rights In and Use of Materials Found on the Work

The provisions regarding rights in and use of Materials found on the Work are replaced with the
following:

The Contractor shall not excavate or remove any Material from within the roadway, which is not
within the grading limits, as indicated by the slope and grade lines, without written authorization
from CDOT.

Unless otherwise provided, the material from structures designated for removal shall be the
Contractor’s property and may be used temporarily by the Contractor in the erection of the new
structures.

104.06 - Final Cleaning Up
Provisions regarding final cleaning up before final acceptance are fully incorporated herein.

104.07 - Value Engineering Change Proposals by the Contractor

Provisions regarding value engineering change proposals by the Contractor are set forth in
Section 12, Book 1 of the Contract Documents.

105 - Control of Work

105.01 - Authority of the Engineer

The provisions regarding Control of Work are set forth in Section 5, Book 1 of the Contract
Documents. CDOT has the authority by written order to suspend the Work wholly or in part for
the reasons delineated in Section 14, Book 1 of the Contract Documents.

105.02 - Plans, Shop Drawings, Working Drawings, other Submittals and Construction Drawings

Provisions regarding plans, shop drawings, working drawings and construction documents are
set forth in the Quality Section, Book 2 of the Contract Documents.

105.03 - Conformity to the Contract

The provisions regarding conformity to the Contract are revised as follows:

1. No incentive payments will be made under this Contract.

2. For those items of Work where working tolerances are not specified, the Contractor shall
perform the Work in a manner consistent with reasonable and customary manufacturing
and construction practices.

3. When the Engineer or CDOT finds that the Materials furnished, the Work performed, or
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the finished product does not conform with the Contract Documents, but CDOT
determines, in its sole discretion, that reasonably acceptable Work has been produced,
CDOT will determine the extent the Work will be Accepted and remain in place. If
accepted, the Contractor shall (a) document the basis for Acceptance based on CDOT's
determination by Change Order which will provide for an appropriate reduction in the
Contract price for such Work or Materials not otherwise provided for in this Subsection or
(b) CDOT will notify the Contractor in writing that the agreed-upon unit price will be
reduced in accordance with this Subsection when P is 25 or less, or (c) CDOT may
notify the Contractor in writing if there should be no reduction in the Contract Price; or in
lieu of a price reduction, CDOT may permit correction or replacement of the finished
product, provided the correction or replacement does not adversely affect the Work.

4. For purposes of Nonconforming Work, the Contractor shall propose a unit price for
determining the reduction in the Contract price, with supporting documentation. The unit
price is subject to Approval of CDOT. The reduction in Contract price shall take place as
provided in this Section 105.03, based upon the Approved unit price. The Change Order
shall be prepared in accordance with this Section 105.03.

5. When the Engineer or CDOT finds the Materials furnished, Work performed, or the
finished product are not in conformity with the Contract Documents, and CDOT
determines, in his sole discretion, that it has resulted in an inferior or unsatisfactory
product, the Work or Materials shall be removed and replaced or otherwise corrected by
and at the expense of the Contractor.

6. Materials will be sampled and tested by the Contractor in accordance with the sampling
and testing schedules and procedures contained in the Contract Documents. The
guantity represented by five consecutive random samples will constitute a lot whenever
production schedules and Material continuity permit. The Engineer may establish a lot
consisting of the quantity represented by any number of consecutive random samples
from one to seven inclusive when it is necessary to represent short production runs,
significant Material changes, or other unusual characteristics of the Work. Tests that are
determined to have sampling or testing errors will not be used.

7. Materials or Work will be evaluated for price reduction only when deviations from the
requirements of the Contract Documents occur on any of the several individual tests for
the lot. The several individual test values will be averaged and the percent of price
reduction for the lot will be determined by applicable formula and table as shown in
Section 105.03.

Price reduction for those elements, which are not included in the Table of Price Reduction
Factors as shown in Section 105.03 will be proposed by the Contractor for Approval by CDOT.

The Contractor will not have the option of accepting a price reduction in lieu of producing
Material that complies with the Contract Documents. Continued production of honconforming
Material will not be permitted. Material, which is obviously defective, may be isolated and
rejected by CDOT without regard to sampling sequence or location within a lot.

105.05 Conformity to the Contract of Hot Mix Asphalt
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The provisions regarding conformity to the Contract of Hot Mix Asphalt is revised as follows:

No incentive payments will be made under this Contract.

105.06 Conformity to the Contract of Portland Cement Concrete Pavement

The provisions regarding conformity to the Contract of Portland Cement Concrete Pavement is
revised as follows:

No incentive payments will be made under this Contract.

105.07 Conformity to Roadway Smoothness Criteria of HMA

The provisions regarding conformity to Roadway Smoothness Criteria for HMA is revised as
follows:

Pavement Smoothness Category of HMA shall be HRI Category Il (see Book 2 Section 10 Table
10.3.2.6)

No incentive payments will be made under this Contract.

105.08 Conformity to Roadway Smoothness Criteria of Portland Cement Concrete Pavement

The provisions regarding conformity to Roadway Smoothness Criteria for Portland Cement
Concrete Pavement is revised as follows:

Pavement Smoothness Category of PCCP shall be HRI Category Il (See Book 2 Section 10
Table 10.3.2.6).

No incentive payments will be made under this Contract.

105.09 - Coordination of Plans, Specifications, Supplemental Specifications, and Special
Provisions

Section 1.3, Book 1 of the Contract Documents sets forth the order of priority of the various
Contract Documents.

105.10 - Cooperation by Contractor

Provisions regarding cooperation by the Contractor are set forth in Section 2.2, Book 1, of the
Contract Documents.

105.11 - Cooperation with Utilities

Provisions regarding cooperation with utilities are fully incorporated herein, except that the
reference to Extra Work is not applicable and the provisions for delays are set forth in Sections
6.2, Book 1, and the Utility Section, Book 2 of the Contract Documents.

105.12 - Cooperation Between Contractors
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Provisions regarding Cooperation Between Contractors are set forth in Section 23.0, Book1 and
in Book 2, Section 16 - Maintenance of Traffic of the Contract Documents.

105.15 - Duties of the Inspector

Provisions regarding inspection of the Work are set forth in Sections 5 and 22, Book 1 and Book
2, Section 3 - Quality Management of the Contract Documents.

105.16 - Inspection and Testing or Work

Provisions regarding inspection and testing of the Work are set forth in Sections 5 and 22, Book
1; Book 2, Section 2 — Project Management and; Book 2, Section 3 — Quality Management of
the Contract Documents.

105.17 - Removal of Unacceptable Work and Unauthorized Work

Section 5.7, Book 1 of the Contract Documents provides for removal of nonconforming Work.

105.18 - Load Restrictions

The provisions regarding load restrictions are incorporated herein except that the fourth and fifth
paragraphs are replaced with the following:

If a scale ticket from an overweight vehicle is inadvertently accepted and the Material
incorporated into the Project, CDOT will adjust the price for the overweight load as follows:

1. The Contract price will be reduced by an amount based upon the pay item quantity
represented by the amount of Material in excess of the legal weight according to a unit
price to be proposed by the Contractor, with supporting documentation, and Approved
by CDOT.

105.19 - Maintenance During Construction

Provisions for maintenance during construction are set forth in Section 10, Book 1 and Book 2,
Section 18 - Maintenance During Construction of the Contract Documents.

105.20 - Failure to Maintain Roadway or Structure

Provisions for failure to maintain the roadway or structure are set forth in Book 2, Section -
Section 18 - Maintenance During Construction of the Contract Documents.
105.21 - Acceptance

Provisions regarding Segment Completion and Final Acceptance are set forth in Section 20,
Book 1 of the Contract Documents.

105.22, 105.23, and 105.24 — Disputes and Claims for Contract Adjustments

Provisions regarding claims for Contract adjustments are set forth in Section 13, Book 1, and
provisions regarding Dispute Resolution are set forth in Section 19, Book 1 of the Contract
Documents.
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106 - Control of Material
106.02 - Material Sources

Provisions regarding Material sources are set forth in the Quality Section, Book 2 of the
Contract Documents. The provisions regarding hazardous Materials are set forth in Book 1,
Sections 5.3, 13.11, 18.1, and 18.2 of the Contract Documents.

106.03 - Samples, Tests, and Cited Specifications

Provisions regarding quality control and quality assurance are set forth in the Quality Section,
Book 2 of the Contract Documents.

Unless otherwise designated, when AASHTO, ASTM, or other specifications, standards, or
policies are cited, the reference shall be to the latest edition as revised or updated by approved
supplements or interim editions published and issued as of the Proposal Due Date unless
otherwise indicated.

106.07 - Material Inspection at Plant

Provisions regarding Material inspection at the plant are set forth in the Quality Section, Book 2
of the Contract Documents.
106.08 - Storage of Materials

Provisions regarding storage of Materials are set forth in the Quality Section, Book 2 of the
Contract Documents.

106.09 - Handling Materials

Provisions regarding the handling of Materials are set forth in the Quality Section, Book 2 of the
Contract Documents.

106.11 — Buy America

Provisions regarding Buy America are incorporated with the following exception:

Delete the first paragraph and replace with the provisions contained in the Federal
Requirements exhibit to Book 1.

106.12 - Certificates of Compliance

Provisions regarding Certificates of Compliance are incorporated with the following exception:

The second paragraph shall be deleted and replaced with the provisions established in Book 2,
Section 3.6.1.2

106.13 - Certified Test Report
Provisions regarding Certified Test Reports are incorporated with the following exception:
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The second paragraph shall be deleted and replaced with the provisions established in Book 2,
Section 3.6.1.2

107 - Legal Relations and Responsibility to Public

107.02 - Permits, Licenses, and Taxes

Provisions regarding permits, licenses and taxes are set forth in Section 2.2, Book 1 of the
Contract Documents.

107.04 - Restoration of Surfaces Opened by Permit

Provisions regarding restoration of surfaces opened by a permit to construct or reconstruct a
utility service are set forth in Section 6.2, Book 1 and the Utility Section, Book 2 of the Contract
Documents.

107.05 - Federal Aid Provisions

Provisions regarding Federal Aid Provisions are contained in the Federal Requirements exhibit
to Book 1.

107.06 - Safety, Health, and Sanitation Provisions

Provisions regarding Safety, Health, and Sanitation are contained in Section 2.3, Book 2 of the
Contract Documents.

107.07 - Public Convenience and Safety

Construction shall be conducted so obstructions to traffic are minimized. The safety and
convenience of the public and the protection of persons and property shall be provided as
specified in the Maintenance of Traffic Section, Book 2 of the Contract Documents.

107.08 - Railroad-Highway Provisions

The railroad-highway provisions are incorporated herein with the following revision:

Delete the first paragraph and replace with the following:

If the Contract requires Materials to be hauled across railroad tracks, the Contractor shall make
arrangements with the Railroad for any new crossings required or for the use of any existing

crossings.

107.15 - Responsibility for Damage Claims

Provisions regarding responsibility for damage claims are set forth in Sections 3.3, 5.6, 9.2, and
11.1 Book 1 of the Contract Documents.

107.16 - Opening Sections of Project to Traffic

The Provisions regarding opening sections of Project to traffic are deleted except as follows:

1. Opening certain sections of the Work for traffic use shall not constitute acceptance of the
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Work, or provide a waiver of any provision of the Contract Documents.

107.17 - Contractor’'s Responsibility for Work

Provisions regarding Contractor’s responsibility for Work are set forth in Section 2, Book 1 of the
Contract Documents.

107.19 - Furnishing Right of Way

The provisions regarding right-of-way for the Project are set forth in Section 6.1, Book 1 and the
Right-of-Way Section, Book 2 of the Contract Documents.

107.20 - Personal Liability of Public Employees

The employees of CDOT or authorized representatives are acting solely as agents and
representatives of CDOT when carrying out and exercising the power or authority granted to
them under the Contract Documents. There shall not be any liability on them either personally or
as employees of CDOT.

107.21 - No Waiver of Legal Rights

Provisions regarding no waiver of legal rights are set forth in Sections 2, 5 and 20, Book 1 of the
Contract Documents.

107.22 - Third Party Beneficiary

Provisions regarding third party beneficiaries are set forth in Section 7.5, Book 1 of the Contract
Documents.

107.23 - Archaeological and Paleontological Discoveries

Provisions regarding archaeological and paleontological discoveries are set forth in Section 5
and 13, Book 1 and the General Section, Book 2 of the Contract Documents.

108 - Prosecution and Progress

108.01 - Subletting of Contract

Provisions regarding Subcontracts are set forth in Section 7 of Book 1 of the Contract
Documents.

108.02 - Notice to Proceed

Provisions for notice to proceed are set forth in Sections 4 and 11, Book 1 of the Contract
Documents.

108.03 - Schedule

Provisions regarding progress schedules are set forth in Section 4, Book 1 and the Project
Management Section, Book 2 of the Contract Documents.

108.04 — Payment Schedule
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Provisions regarding the Contractor's Payment Schedule are set forth in Book 1 Section 11.0
and the Project Management Section, Book 2 of the Contract Documents.

108.08 — Determination and Extension of Contract Time

Provisions regarding Completion Deadlines are set forth in Section 4, Book 1 of the Contract
Documents; provisions for extensions of such deadlines are set forth in Section 13, Book 1 of
the Contract Documents; provisions regarding time for construction operations are set forth in
the Maintenance of Traffic Section, Book 2 of the Contract Documents.

108.09 - Failure to Complete Work on Time

Provisions regarding Damages for late completion are set forth in Section 17, Book 1 of the
Contract Documents.

108.10 - Default of Contract

Provisions regarding default of Contract are set forth in Section 16, Book 1 of the Contract
Documents.

108.11 - Termination of Contract

Provisions regarding termination of Contract are set forth in Sections 15 and 16, Book 1 of the
Contract Documents.

109 - Measurement and Payment

109.02 - Scope of Payment

Provisions regarding scope of payment are set forth in Sections 11, Book 1 and the Project
Management Section, Book 2 of the Contract Documents.

109.04 - Compensation for Changes and Force Account Work

Provisions for compensation for changes in the Work are set forth in Section 13, Book 1 of the
Contract Documents.
109.05 - Eliminated Items

Provisions regarding eliminated items are set forth in Section 13, Book 1 of the Contract
Documents..

109.06 - Partial Payments

Provisions regarding retainage and securities in lieu of retainage are fully incorporated herein.
Monthly payments will be based on the requirements set forth in Section 11, Book 1 and the
Project Management Section, Book 2 of the Contract Documents.

Notwithstanding the provisions of Book 1, Section 11.6, prior estimates and payments made in
accordance with this Subsection 109.06(f) shall not be subject to correction in the Final
Payment.

109.07 - Payment for Material On Hand (Stockpiled Materials)
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Provisions regarding payment for stockpiled structural steel are fully incorporated herein. Other
provisions regarding payment for Materials on hand (stockpiled Materials) are set forth in
Section 11, Book 1 of the Contract Documents.

109.09 - Acceptance and Final Payment

Provisions regarding acceptance and final payment are set forth in Section 11, Book 1 of the
Contract Documents.

109.10 - Compensation for Compensable Delays

Provisions regarding compensation for compensable delays are set forth in Section 13, Book 1
of the Contract Documents.

20.1.2 Modifications to Section 200 to 700 of the Standard Specifications for
Road and Bridge Construction and Standard Special Provisions

20.1.2.1 Modifications to Section 200 to 700 of the Standard Specifications for Road and
Bridge Construction

Sections 200 through 700 are incorporated herein except as otherwise provided in the Contract
Documents, with the following exceptions: (1) in Sections 200 through 600, the method of
measurement and basis of payment provisions are superseded by the provisions set forth in
Books 1 and 2 of the Contract Documents.

20.1.2.2 Standard Special Provisions

The following Standard Special Provisions are to be used by the Contractor for Design and
Construction of the Work. The Standard Special Provisions are Revisions to the 2011 Standard
Specifications for Road and Bridge Construction.

Standard Special Provision Index: January 3, 2014

The following Standard Special Provisions are available at the following link:
http://www.coloradodot.info/business/designsupport/construction-specifications/2011-
Specs/standard-special-provisions/SSP-Index-2013-11-15.docx/view

No. of
Name Date Pages
Revision of Section 103 — Escrow of Proposal Documentation (May 5, 2011) 2
Revision of Section 105 — Disputes and Claims for Contract Adjustments (January 31, 2013) 31
Revision of Section 105 — Hot Mix Asphalt Pavement Smoothness (April 26, 2012) 7
Revision of Section 105 — Violation of Working Time Limitation (February 3, 2011) 1
Revision of Sections 105 and 106 — Conformity to the Contract of (February 3, 2011) 10
Hot Mix Asphalt (Voids Acceptance)
Revision of Section 106 — Certificates of Compliance and Certified
Test Reports (February 3, 2011) 1
Revision of Section 106 — Material Sources (October 31, 2013) 1
Revision of Sections 106, 627 and 713 - Glass Beads for Pavement
Marking (February 8, 2013) 2
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Revision of Section 107 — Project Payrolls

Revision of Section 107 - Responsibility for Damage Claims,

Insurance Types, and Coverage Limits
Revision of Section 107 — Transfer of Stormwater Permit to the Contractor (April 26, 2012)
Revision of Section 108 - Critical Path Method
Revision of Section 108 — Liquidated Damages
Revision of Section 108 — Subletting of Contract

Revision of Sections 108 and 109 - Payment Schedule
(Multiple Construction Years)
Revision of Section 109 — Asphalt Cement Cost Adjustment

(Asphalt Cement Included in the Work)

Revision of Section 109 - Compensation for Compensable Delays

Revision of Section 109 — Fuel Cost Adjustment

Revision of Section 109 — Measurement of Quantities

Revision of Section 109 — Measurement of Water
Revision of Section 109 — Prompt Payment

Revision of Section 203 — Imported Material for Embankment
Revision of Sections 203, 206, 304 and 613 — Compaction

Revision of Section 206 — Imported Material for Structure Backfill
Revision of Section 206 — Structure Backfill (Flow-Fill)

Revision of Sections 206 and 601 — Backfilling Structures that Support
Lateral Earth Pressures

Revision of Section 208 — Aggregate Bag
Revision of Section 208 — Erosion Log

Revision of Section 212 — Seed
Revision of Section 213 — Mulching

(May 2, 2013)
(February 3, 2011)

(August 19, 2011)
(May 2, 2013)
(January 31, 2013)
(Nov. 15, 2013)

(April 5, 2013)

(May 5, 2011)
(February 3, 2011)
(February 3, 2011)
(January 06, 2012)
(January 31, 2013)
(February 3, 2011)
(July 19, 2012)
(July 19, 2012)
(April 26, 2012)
(July 29, 2011)

(January 31, 2013)
(January 31, 2013)
(April 26, 2012)

(January 31, 2013)

Revision of Section 250 — Environmental, Health and Safety Management (July 19, 2012)

Revision of Section 401 — Compaction of Hot Mix Asphalt
Revision of Section 401 — Compaction Pavement Test Section (CTS)
Revision of Section 401 — Composition of Mixtures — Voids Acceptance

Revision of Section 401 — Plant Mix Pavements

Revision of Section 401 — Reclaimed Asphalt Pavement
Revision of Section 401 — Reclaimed Asphalt Shingles
Revision of Section 401 — Temperature Segregation
Revision of Section 401 — Tolerances for Hot Mix Asphalt

(Voids Acceptance)

Revision of Section 401 and 412 — Safety Edge

Revision of Sections 412, 601, and 711 - Liquid Membrane-Forming
Compounds for Curing Concrete

Revision of Section 504 — Concrete Panel Facing MSE Wall
Revision of Section 510 — Structural Plate Structures

Revision of Section 518 - Bridge Expansion Device

Revision of Section 601 — Class H and HT Bridge Deck Concrete

Revision of Section 601 — Concrete Batching
Revision of Section 601 — Concrete Finishing

Revision of Section 601 — Concrete Form and Falsework Removal
Revision of Section 601 — Depositing Concrete Under Water

Revision of Section 612 — Delineators

(April 26, 2012)
(July 19, 2012)
(February 3, 2011)
(February 3, 2011)
(May 2, 2013)
(April 26, 2012)
(February 3, 2011)

(January 06, 2012)
(May 2, 2013)
(May 5, 2011)

(February 3, 2011)
(February 3, 2011)
(October 31, 2013)
(May 16, 2013)
(February 3, 2011)
(February 3, 2011)
(July 28, 2011)
(May 2, 2013)
(February 3, 2011)
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FINAL REQUEST FOR PROPOSAL

I-25 / CIMARRON STREET (US 24) INTERCHANGE DESIGN-BUILD PROJECT
IM 0252-423, SuB ACCOUNT 19039

BOOK 2 — TECHNICAL REQUIREMENTS

SECTION 20 — MODIFICATIONS TO STANDARD SPECIFICATIONS

Revision of Section 614 — Blank Out Sign (LED) (Speed Radar)
Revision of Section 618 — Prestressed Concrete

Revision of Section 627 and 708 — Pavement Marking Paint
Revision of Section 630 — Construction Zone Traffic Control
Revision of Section 630 - Emergency Pull-off Area (Temporary)
Revision of Section 630 — Mobile Pavement Marking Zone

(Group 1 without Attenuator)

Revision of Section 630 — Signs and Barricades

Revision of Section 630 - Temporary Portable Rumble Strip
Revision of Section 703 - Aggregate for Bases (Without RAP)
Revision of Section 703 — Aggregate for Hot Mix Asphalt

Revision of Section 703 — Concrete Aggregate

Revision of Section 712 — Geotextiles

Revision of Section 712 — Water for Mixing or Curing Concrete
Revision of Section 713 - Epoxy Pavement Marking

Revision of Section 713 — Reflectors for Delineators and Median Barrier
Affirmative Action Requirements — Equal Employment Opportunity
Disadvantaged Business Enterprise (DBE) Requirements
FASTER Monthly Employment Report

Minimum Wages Colorado,

(Dec. 29, 2011) 6
(April 26, 2012) 24
(January 31, 2013) 2
(February 17, 2012) 1
(May 5, 2011) 1
(February 3, 2012) 1

(January 31, 2013) 1
(May 5, 2011) 1
(October 31, 2013) 1
(November 1, 2012) 2
(July 28, 2011) 1
(November 1, 2012) 2
(February 3, 2011) 1
(October 31, 2013) 2
(May 2, 2013) 1
(February 3, 2011) 10
(Dec. 26, 2013) 9
(May 2, 2013) 1
(January 03, 2014) 56

U.S. Department of Labor General Decision Numbers C0140016 thru C0O140024,

Highway Construction, Statewide

On the Job Training

Partnering Program

Railroad Insurance

Required Contract Provisions — Federal-Aid Construction Contracts
Special Construction Requirements, Fire Protection Plan

19.2 Deliverables

(July 29, 2011) 3
(February 3, 2011) 1
(February 3, 2011) 1
(October 31, 2013) 14
(November 1, 2012) 2

The Contractor is required to keep and maintain files and provide to CDOT, upon request.
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