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20.0 MODIFICATIONS TO STANDARD SPECIFICATIONS 

20.1 Construction Requirements 

This Section sets forth modifications to the CDOT Standard Specification for Road and Bridge 
Construction for design-build projects. The first section contains revisions to Division 100 of the 
Standard Specifications. The second section contains revisions to Divisions 200 through 700 of 
the Standard Specifications, as well as Standard Special Provisions applicable to the Project. 

These Contract Provisions are a revised version of CDOT’s Standard Specifications for Road 
and Bridge Construction, and contain requirements generally applicable to the Work to be 
performed by the Contractor. In certain cases, provisions in Section 100 of the Standard 
Specifications for Road and Bridge Construction have been superseded by other provisions of 
the Contract Documents. For ease of reference, this document uses the same Section numbers 
as the Standard Specifications for Road and Bridge Construction, and identifies provisions of 
the Contract Documents that have replaced or modified the standard clauses. 

All references to “Engineer” that are incorporated into this RFP refer to the Contractor’s 
Engineer, unless the context requires otherwise. Non-capitalized terms, such as “work” that are 
defined in Book 1, Exhibit A, shall have the meanings defined therein unless the context 
requires otherwise. References to “approve, approval or approved” shall mean “Approve, 
Approval or Approved” as defined in Book 1, Exhibit A, when the approval is by CDOT or a 
division of CDOT. If the interpretation(s) pursuant to this paragraph are not clear, CDOT shall 
decide, in its sole discretion, how these terms shall be interpreted. 

When these specifications describe actions, Materials, means or methods that are required and 
that are qualified by phrases such as: “as directed by the Engineer”, “when directed by the 
Engineer”, “as determined by the Engineer”, “with or without permission of the Engineer”, “in the 
opinion of the Engineer”, “unless authorized by the Engineer”, “satisfactory to the Engineer”, “as 
approved by the Engineer”, or “unless another type is specified or is permitted with approval of 
the engineer”, such phrases shall be disregarded. If it is not clear whether a phrase should be 
disregarded, CDOT will make that decision in its sole discretion. 

When these specifications refer to “ Department”, ”Resident Engineer”, “Agricultural Engineer”, 
“Bridge, Construction or Maintenance Engineer”, “TMC system inspector”, “Concrete Engineer”, 
“Project Engineer”, “Materials Engineer”, “Commissioner”, “Structural Metals Engineer”, 
“Department’s Lighting Engineer”, “Geotechnical Engineer” or any other specific CDOT special 
engineer, such reference shall mean the CDOT Project Manager. 

When these specifications use the term engineer relating to the approval of any activities 
involving the use of explosives, such term shall mean the CDOT Project Manager. 

When an approval or authorization of the Engineer or CDOT is required in these specifications 
for the use of alternative or substituted processes or components, the Engineer shall mean 
CDOT. If it is not clear whether a phrase involves the use of alternative or substituted 
processes, CDOT will make that determination in its sole discretion. 
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If these specifications refer to an approval of any correction or repair that deviates from the 
Contract requirements, the approval must be by CDOT. If it is not clear whether a specification 
involves a correction or repair that deviates from the Contract requirements, CDOT will make 
that determination in its sole discretion. 

When these specifications provide that reports, records or other documents shall be submitted 
to CDOT or to the Engineer, such reports shall be made available to CDOT and do not have to 
be submitted unless either they are otherwise listed in the deliverables in the Contract 
Documents, or are required shop drawings, warranties, parts lists, instruction sheets or 
manufacturer’s drawings or specifications. Such documents shall be submitted to CDOT as 
required by the specifications. 

When these specifications require actions, Materials, means or methods that are “either as 
indicated in the Plans or as designated by the Engineer,” the Contractor shall disregard the 
phrase “or as designated by the Engineer.” 

When these specifications refer to the “Engineer” ordering work beyond the scope of work in the 
Contract, “Engineer” shall mean CDOT. Whenever in these specifications the Engineer may 
order work that results in additional costs to CDOT, the “Engineer” shall mean CDOT. 

Any acceptances on behalf of CDOT or the State shall be performed by CDOT. 

Any references to other standards, codes, or criteria, or to the latest version of other standards, 
codes, or criteria in Book 2 of the Contract Documents shall mean the latest version at the 
Proposal Due Date. 

20.1.1 Modifications to Section 100 of the Standard Specifications for Road and 
Bridge Construction 

Definitions of terms used herein are set forth in Exhibit A to Book 1 of the Contract Documents. 
101 - Definitions 

102 – Bidding Requirements and Conditions 

Prequalification of Proposers was determined during the evaluation of the Statements of 
Qualifications. 

102.01 - Prequalification of Bidders 

Provisions regarding the contents of Proposal Forms are set forth in the Instructions to 
Proposers. 

102.02 - Contents of Proposal Forms 

Not applicable. 

102.03 - Interpretation of Quantities in Proposal Form 

102.04 - Interpretation of Plans and Specifications 
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Provisions regarding the interpretation of plans and specifications are set forth in the 
Instructions to Proposers. 

102.05 - Examination of Plans, Specifications, Special Provisions, and Site or Work 

Provisions regarding examination of plans, specifications, special provisions and site of work 
are set forth in the Instructions to Proposers and in Sections 1 and 2, Book 1 of the Contract 
Documents. 

Provisions regarding preparation of the Proposal are set forth in the Instructions to Proposers. 

102.06 - Preparation of Proposal 

Provisions regarding irregular Proposals are set forth in the Instructions to Proposers. 

102.07 - Irregular Proposals 

Not applicable. 

102.08 - Combination or Conditional Proposals  

Provisions regarding Anti-Collusion Affidavit are set forth in the Instructions to Proposers. 

102.09 - Anti-Collusion Affidavit 

Provisions regarding Material Guaranty are set forth in Section 21, Book 1 and the Quality 
Section of Book 2 of the Contract Documents. 

102.10 - Material Guaranty 

Provisions regarding award and execution of the Contract are set forth in the Instructions to 
Proposers and in Sections 7, Book 1 of the Contract Documents.  

103 – Award, and Execution of Contract 

104 - Scope of Work 

Provisions regarding the intent of contract are set forth in Book 1 of the Contract Documents. 

104.01 - Intent of Contract 

Provisions regarding differing site conditions and changes in the character of Work are set forth 
in Sections 5 and 13, Book 1 of the Contract Documents. Provisions regarding limitations to 
contract price increases are set forth in Section13.5, Book 1 of the Contract Documents. 
Provisions regarding Suspensions of Work are set forth in Section 14, 15.15 Book 1 of the 
Contract Documents. 

104.02 -Differing Site Conditions, Suspensions or Work, and Significant Changes in the 
Character of Work 

Provisions regarding changes are set forth in Section 13, Book 1 of the Contract Documents. 
104.03 - Extra Work 
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The provisions regarding maintenance of traffic are set forth in the Maintenance of Traffic and 
Maintenance During Construction Sections, Book 2 of the Contract Documents. Provisions 
regarding maintenance responsibilities of Contractor during Suspensions of Work are set forth 
in Section 14, Book 1 of the Contract Documents. 

104.04 - Maintaining Traffic 

The provisions regarding rights in and use of Materials found on the Work are replaced with the 
following: 

104.05 - Rights In and Use of Materials Found on the Work 

The Contractor shall not excavate or remove any Material from within the roadway, which is not 
within the grading limits, as indicated by the slope and grade lines, without written authorization 
from CDOT.  
 
Unless otherwise provided, the material from structures designated for removal shall be the 
Contractor’s property and may be used temporarily by the Contractor in the erection of the new 
structures. 

104.06 - Final Cleaning Up 
Provisions regarding final cleaning up before final acceptance are fully incorporated herein. 

Provisions regarding value engineering change proposals by the Contractor are set forth in 
Section 12, Book 1 of the Contract Documents. 

104.07 - Value Engineering Change Proposals by the Contractor 

105 - Control of Work 

The provisions regarding Control of Work are set forth in Section 5, Book 1 of the Contract 
Documents. CDOT has the authority by written order to suspend the Work wholly or in part for 
the reasons delineated in Section 14, Book 1 of the Contract Documents. 

105.01 - Authority of the Engineer 

Provisions regarding plans, shop drawings, working drawings and construction documents are 
set forth in the Quality Section, Book 2 of the Contract Documents. 

105.02 - Plans, Shop Drawings, Working Drawings, other Submittals and Construction Drawings 

The provisions regarding conformity to the Contract are revised as follows: 

105.03 - Conformity to the Contract 

1. No incentive payments will be made under this Contract. 

2. For those items of Work where working tolerances are not specified, the Contractor shall 
            perform the Work in a manner consistent with reasonable and customary manufacturing 
            and construction practices. 

2.3. When the Engineer or CDOT finds that the Materials furnished, the Work 
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performed, or the finished product does not conform with the Contract Documents, but 
CDOT determines, in its sole discretion, that reasonably acceptable Work has been 
produced, CDOT will determine the extent the Work will be Accepted and remain in 
place. If accepted, the Contractor shall (a) document the basis for Acceptance based on 
CDOT’s determination by Change Order which will provide for an appropriate reduction 
in the Contract price for such Work or Materials not otherwise provided for in this 
Subsection or (b) CDOT will notify the Contractor in writing that the agreed-upon unit 
price will be reduced in accordance with this Subsection when P is 25 or less, or (c) 
CDOT may notify the Contractor in writing if there should be no reduction in the Contract 
Price; or in lieu of a price reduction, CDOT may permit correction or replacement of the 
finished product, provided the correction or replacement does not adversely affect the 
Work. 

3.4. For purposes of Nonconforming Work, the Contractor shall propose a unit price 
for determining the reduction in the Contract price, with supporting documentation. The 
unit price is subject to Approval of CDOT. The reduction in Contract price shall take 
place as provided in this Section 105.03, based upon the Approved unit price. The 
Change Order shall be prepared in accordance with this Section 105.03. 

4.5. When the Engineer or CDOT finds the Materials furnished, Work performed, or 
the finished product are not in conformity with the Contract Documents, and CDOT 
determines, in his sole discretion, that it has resulted in an inferior or unsatisfactory 
product, the Work or Materials shall be removed and replaced or otherwise corrected by 
and at the expense of the Contractor. 

5.6. Materials will be sampled and tested by the Contractor in accordance with the 
sampling and testing schedules and procedures contained in the Contract Documents. 
The quantity represented by five consecutive random samples will constitute a lot 
whenever production schedules and Material continuity permit. The Engineer may 
establish a lot consisting of the quantity represented by any number of consecutive 
random samples from one to seven inclusive when it is necessary to represent short 
production runs, significant Material changes, or other unusual characteristics of the 
Work. Tests that are determined to have sampling or testing errors will not be used. 

6.7. Materials or Work will be evaluated for price reduction only when deviations from 
the requirements of the Contract Documents occur on any of the several individual tests 
for the lot. The several individual test values will be averaged and the percent of price 
reduction for the lot will be determined by applicable formula and table as shown in 
Section 105.03. 

Price reduction for those elements, which are not included in the Table of Price Reduction 
Factors as shown in Section 105.03 will be proposed by the Contractor for Approval by CDOT. 

The Contractor will not have the option of accepting a price reduction in lieu of producing 
Material that complies with the Contract Documents. Continued production of nonconforming 
Material will not be permitted. Material, which is obviously defective, may be isolated and 
rejected by CDOT without regard to sampling sequence or location within a lot. 
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The provisions regarding conformity to the Contract of Hot Mix Asphalt is revised as follows: 

105.05 Conformity to the Contract of Hot Mix Asphalt 

No incentive payments will be made under this Contract. 

The provisions regarding conformity to the Contract of Portland Cement Concrete Pavement is 
revised as follows: 

105.06 Conformity to the Contract of Portland Cement Concrete Pavement 

No incentive payments will be made under this Contract. 

The provisions regarding conformity to Roadway Smoothness Criteria for HMA is revised as 
follows:  

105.07 Conformity to Roadway Smoothness Criteria of HMA 

Pavement Smoothness Category of HMA shall be HRI Category II (see Book 2 Section 10 Table 
10.23.2.6) 

No incentive payments will be made under this Contract.     

The provisions regarding conformity to Roadway Smoothness Criteria for Portland Cement 
Concrete Pavement is revised as follows: 

105.08 Conformity to Roadway Smoothness Criteria of Portland Cement Concrete Pavement 

Pavement Smoothness Category of PCCP shall be HRI Category II (See Book 2 Section 10 
Table 10.3.2.610.2). 

No incentive payments will be made under this Contract.    

Section 1.3, Book 1 of the Contract Documents sets forth the order of priority of the various 
Contract Documents. 

105.09 - Coordination of Plans, Specifications, Supplemental Specifications, and Special 
Provisions 

Provisions regarding cooperation by the Contractor are set forth in Section 2.2, Book 1, of the 
Contract Documents. 

105.10 - Cooperation by Contractor 

Provisions regarding cooperation with utilities are fully incorporated herein, except that the 
reference to Extra Work is not applicable and the provisions for delays are set forth in Sections 
6.2, Book 1, and the Utility Section, Book 2 of the Contract Documents. 

105.11 - Cooperation with Utilities 
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Provisions regarding Cooperation Between Contractors are set forth in Section 23.0, Book1 and 
in Book 2, Section 16 - Maintenance of Traffic  of the Contract Documents. 

105.12 - Cooperation Between Contractors 

Provisions regarding inspection of the Work are set forth in Sections 5 and 22, Book 1 and Book 
2, Section 3 -  Quality Management of the Contract Documents. 

105.15 - Duties of the Inspector 
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Provisions regarding inspection and testing of the Work are set forth in Sections 5 and 22, Book 
1; Book 2, Section 2 – Project Management and; Book 2, Section 3 – Quality Management of 
the Contract Documents. 

105.16 - Inspection and Testing or Work 

Section 5.7, Book 1 of the Contract Documents provides for removal of nonconforming Work. 

105.17 - Removal of Unacceptable Work and Unauthorized Work 

The provisions regarding load restrictions are incorporated herein except that the fourth and fifth 
paragraphs are replaced with the following: 

105.18 - Load Restrictions 

If a scale ticket from an overweight vehicle is inadvertently accepted and the Material 
incorporated into the Project, CDOT will adjust the price for the overweight load as follows: 

1. The Contract price will be reduced by an amount based upon the pay item quantity 
represented by the amount of Material in excess of the legal weight according to a unit 
price to be proposed by the Contractor, with supporting documentation, and Approved 
by CDOT. 

Provisions for maintenance during construction are set forth in Section 10, Book 1 and Book 2, 
Section 18 - Maintenance During Construction of the Contract Documents. 

105.19 - Maintenance During Construction 

Provisions for failure to maintain the roadway or structure are set forth in Book 2, Section - 
Section 18 - Maintenance During Construction of the Contract Documents. 

105.20 - Failure to Maintain Roadway or Structure 

Provisions regarding Segment Completion and Final Acceptance are set forth in Section 20, 
Book 1 of the Contract Documents. 

105.21 - Acceptance 

Provisions regarding claims for Contract adjustments are set forth in Section 13, Book 1, and 
provisions regarding Dispute Resolution are set forth in Section 19, Book 1 of the Contract 
Documents. 

105.22, 105.23, and 105.24 – Disputes and Claims for Contract Adjustments 

106 - Control of Material 

Provisions regarding Material sources are set forth in the Quality Section, Book 2 of the 
Contract Documents. The provisions regarding hazardous Materials are set forth in Book 1, 
Sections 5.3, 13.11, 18.1, and 18.2 of the Contract Documents. 

106.02 - Material Sources 

106.03 - Samples, Tests, and Cited Specifications  
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Provisions regarding quality control and quality assurance are set forth in the Quality Section, 
Book 2 of the Contract Documents. 

Unless otherwise designated, when AASHTO, ASTM, or other specifications, standards, or 
policies are cited, the reference shall be to the latest edition as revised or updated by approved 
supplements or interim editions published and issued as of the Proposal Due Date unless 
otherwise indicated. 

Provisions regarding Material inspection at the plant are set forth in the Quality Section, Book 2 
of the Contract Documents. 

106.07 - Material Inspection at Plant 

Provisions regarding storage of Materials are set forth in the Quality Section, Book 2 of the 
Contract Documents. 

106.08 - Storage of Materials 

Provisions regarding the handling of Materials are set forth in the Quality Section, Book 2 of the 
Contract Documents. 

106.09 - Handling Materials 

Provisions regarding Buy America are incorporated with the following exception: 

106.11 – Buy America 

Delete the first paragraph and replace with the provisions contained in the Federal 
Requirements exhibit to Book 1. 

Provisions regarding Certificates of Compliance are incorporated with the following exception: 

106.12 - Certificates of Compliance 

The second paragraph shall be deleted and replaced with the provisions established in Book 2, 
Section 3.3.2 (4)6.1.2 

Provisions regarding Certified Test Reports are incorporated with the following exception: 

106.13 - Certified Test Report 

The second paragraph shall be deleted and replaced with the provisions established in Book 2, 
Section 3.3.2 (4)6.1.2 

107 - Legal Relations and Responsibility to Public 

Provisions regarding permits, licenses and taxes are set forth in Section 2.2, Book 1 of the 
Contract Documents. 

107.02 - Permits, Licenses, and Taxes 
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Provisions regarding restoration of surfaces opened by a permit to construct or reconstruct a 
utility service are set forth in Section 6.2, Book 1 and the Utility Section, Book 2 of the Contract 
Documents. 

107.04 - Restoration of Surfaces Opened by Permit 

Provisions regarding Federal Aid Provisions are contained in the Federal Requirements exhibit 
to Book 1. 

107.05 - Federal Aid Provisions 

Provisions regarding Safety, Health, and Sanitation are contained in Section 2.3, Book 2 of the 
Contract Documents. 

107.06 - Safety, Health, and Sanitation Provisions 

Construction shall be conducted so obstructions to traffic are minimized. The safety and 
convenience of the public and the protection of persons and property shall be provided as 
specified in the Maintenance of Traffic Section, Book 2 of the Contract Documents. 

107.07 - Public Convenience and Safety 

The railroad-highway provisions are incorporated herein with the following revision: 

107.08 - Railroad-Highway Provisions 

Delete the first paragraph and replace with the following: 

If the Contract requires Materials to be hauled across railroad tracks, the Contractor shall make 
arrangements with the Railroad for any new crossings required or for the use of any existing 
crossings. 

Provisions regarding responsibility for damage claims are set forth in Sections 3.3, 5.6, 9.2, and 
11.1 Book 1 of the Contract Documents. 

107.15 - Responsibility for Damage Claims 

The Provisions regarding opening sections of Project to traffic are deleted except as follows: 

107.16 - Opening Sections of Project to Traffic 

1. Opening certain sections of the Work for traffic use shall not constitute acceptance of the 
Work, or provide a waiver of any provision of the Contract Documents. 

Provisions regarding Contractor’s responsibility for Work are set forth in Section 2, Book 1 of the 
Contract Documents. 

107.17 - Contractor’s Responsibility for Work 

The provisions regarding right-of-way for the Project are set forth in Section 6.1, Book 1 and the 
Right-of-Way Section, Book 2 of the Contract ProvisionsDocuments. 

107.19 - Furnishing Right of Way 
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The employees of CDOT or authorized representatives are acting solely as agents and 
representatives of CDOT when carrying out and exercising the power or authority granted to 
them under the Contract Documents. There shall not be any liability on them either personally or 
as employees of CDOT. 

107.20 - Personal Liability of Public Employees 

Provisions regarding no waiver of legal rights are set forth in Sections 2, 5 and 20, Book 1 of the 
Contract Documents. 

107.21 - No Waiver of Legal Rights 

Provisions regarding third party beneficiaries are set forth in Section 7.5, Book 1 of the Contract 
Documents. 

107.22 - Third Party Beneficiary 

Provisions regarding archaeological and paleontological discoveries are set forth in Section 5 
and 13, Book 1 and the General Section, Book 2 of the Contract Documents. 

107.23 - Archaeological and Paleontological Discoveries 

108 - Prosecution and Progress 

Provisions regarding Subcontracts are set forth in Section 7 of Book 1 of the Contract 
Documents. 

108.01 - Subletting of Contract 

Provisions for notice to proceed are set forth in Sections 4 and 11, Book 1 of the Contract 
Documents. 

108.02 - Notice to Proceed 

Provisions regarding progress schedules are set forth in Section 4, Book 1 and the Project 
Management Section, Book 2 of the Contract Documents. 

108.03 - Schedule 

Provisions regarding the Contractor’s Payment Schedule are set forth in Book 1 Section 11.0 
and the Project Management Section, Book 2 of the Contract Documents.   

108.04 – Payment Schedule 

Provisions regarding Completion Deadlines are set forth in Section 4, Book 1 of the Contract 
Documents; provisions for extensions of such deadlines are set forth in Section 13, Book 1 of 
the Contract Documents; provisions regarding time for construction operations are set forth in 
the Maintenance of Traffic Section, Book 2 of the Contract Documents. 

108.08 – Determination and Extension of Contract Time 

108.09 - Failure to Complete Work on Time 
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Provisions regarding Damages for late completion are set forth in Section 17, Book 1 of the 
Contract Documents. 

Provisions regarding default of Contract are set forth in Section 16, Book 1 of the Contract 
Documents. 

108.10 - Default of Contract 

Provisions regarding termination of Contract are set forth in Sections 15 and 16, Book 1 of the 
Contract Documents. 

108.11 - Termination of Contract 

109 - Measurement and Payment 

Provisions regarding scope of payment are set forth in Sections 11, Book 1 and the Project 
Management Section, Book 2 of the Contract Documents. 

109.02 - Scope of Payment 

Provisions for compensation for changes in the Work are set forth in Section 13, Book 1 of the 
Contract Documents. 

109.04 - Compensation for Changes and Force Account Work 

Provisions regarding eliminated items are set forth in Section 13, Book 1 of the Contract 
Documents.. 

109.05 - Eliminated Items 

Provisions regarding retainage and securities in lieu of retainage are fully incorporated herein.  
Monthly payments will be based on the requirements set forth in Section 11, Book 1 and the 
Project Management Section, Book 2 of the Contract Documents.   

109.06 - Partial Payments 

Notwithstanding the provisions of Book 1, Section 11.6, prior estimates and payments made in 
accordance with this Subsection 109.06(f) shall not be subject to correction in the Final 
Payment. 

Provisions regarding payment for stockpiled structural steel are fully incorporated herein. Other 
provisions regarding payment for Materials on hand (stockpiled Materials) are set forth in 
Section 11, Book 1 of the Contract Documents. 

109.07 - Payment for Material On Hand (Stockpiled Materials) 

Provisions regarding acceptance and final payment are set forth in Section 11, Book 1 of the 
Contract Documents. 

109.09 - Acceptance and Final Payment 

109.10 - Compensation for Compensable Delays 
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Provisions regarding compensation for compensable delays are set forth in Section 13, Book 1 
of the Contract Documents. 

20.1.2 Modifications to Section 200 to 700 of the Standard Specifications for 
Road and Bridge Construction and Standard Special Provisions 

20.1.2.1 Modifications to Section 200 to 700 of the Standard Specifications for Road and 
Bridge Construction 

Sections 200 through 700 are incorporated herein except as otherwise provided in the Contract 
Documents, with the following exceptions: (1) in Sections 200 through 600, the method of 
measurement and basis of payment provisions are superseded by the provisions set forth in 
Books 1 and 2 of the Contract Documents. 

20.1.2.2 Standard Special Provisions 

The following Standard Special Provisions are to be used by the Contractor for Design and 
Construction of the Work. The Standard Special Provisions are Revisions to the 2011 Standard 
Specifications for Road and Bridge Construction.  
  
Standard Special Provision Index: January 3, 2014  
The following Standard Special Provisions are available at the following link:  
http://www.coloradodot.info/business/designsupport/construction-specifications/2011- 

  
Specs/standard-special-provisions/SSP-Index-2013-11-15.docx/view  

              No. of  
Name           Date    Pages  
Revision of Section 103 – Escrow of Proposal Documentation   (May 5, 2011)   2  
Revision of Section 105 – Disputes and Claims for Contract Adjustments  (January 31, 2013)  31  
Revision of Section 105 – Hot Mix Asphalt Pavement Smoothness  (April 26, 2012)  7  
Revision of Section 105 – Violation of Working Time Limitation   (February 3, 2011)  1  
Revision of Sections 105 and 106 – Conformity to the Contract of   (February 3, 2011)  10  
 Hot Mix Asphalt (Voids Acceptance)  
Revision of Section 106 – Certificates of Compliance and Certified  
 Test Reports          (February 3, 2011)  1  
Revision of Section 106 – Material Sources      (October 31, 2013)  1  
Revision of Sections 106, 627 and 713 - Glass Beads for Pavement  
Marking          (February 8, 2013) 2  
Revision of Section 107 – Project Payrolls      (May 2, 2013)   1  
Revision of Section 107 - Responsibility for Damage Claims,   (February 3, 2011)  1  
 Insurance Types, and Coverage Limits  
Revision of Section 107 – Transfer of Stormwater Permit to the Contractor (April 26, 2012)  1  
Revision of Section 108 - Critical Path Method     (August 19, 2011)  1  
Revision of Section 108 – Liquidated Damages     (May 2, 2013)   1  
Revision of Section 108 – Subletting of Contract     (January 31, 2013)  1  
Revision of Sections 108 and 109 - Payment Schedule    (Nov. 15, 2013)  1  
 (Multiple Construction Years) 
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Revision of Section 109 – Asphalt Cement Cost Adjustment   (April 5, 2013)  2  
 (Asphalt Cement Included in the Work)  
Revision of Section 109 - Compensation for Compensable Delays   (May 5, 2011)   1  
Revision of Section 109 – Fuel Cost Adjustment     (February 3, 2011)  2  
Revision of Section 109 – Measurement of Quantities    (February 3, 2011)  1  
Revision of Section 109 – Measurement of Water     (January 06, 2012)  1  
Revision of Section 109 – Prompt Payment      (January 31, 2013)  1  
Revision of Section 203 – Imported Material for Embankment   (February 3, 2011)  2  
Revision of Sections 203, 206, 304 and 613 – Compaction    (July 19, 2012)  2  
Revision of Section 206 – Imported Material for Structure Backfill   (July 19, 2012)  2  
Revision of Section 206 – Structure Backfill (Flow-Fill)    (April 26, 2012)  2  
Revision of Sections 206 and 601 – Backfilling Structures that Support  (July 29, 2011)  1  
 Lateral Earth Pressures  
Revision of Section 208 – Aggregate Bag      (January 31, 2013)  1  
Revision of Section 208 – Erosion Log      (January 31, 2013)  1  
Revision of Section 212 – Seed       (April 26, 2012)  1  
Revision of Section 213 – Mulching       (January 31, 2013)  4  
Revision of Section 250 – Environmental, Health and Safety Management (July 19, 2012)  1  
Revision of Section 401 – Compaction of Hot Mix Asphalt    (April 26, 2012)  1  
Revision of Section 401 – Compaction Pavement Test Section (CTS)  (July 19, 2012)  1  
Revision of Section 401 – Composition of Mixtures – Voids Acceptance  (February 3, 2011)  1  
Revision of Section 401 – Plant Mix Pavements     (February 3, 2011)  1  
Revision of Section 401 – Reclaimed Asphalt Pavement    (May 2, 2013)   2  
Revision of Section 401 – Reclaimed Asphalt Shingles    (April 26, 2012)  3  
Revision of Section 401 – Temperature Segregation    (February 3, 2011)  1  
Revision of Section 401 – Tolerances for Hot Mix Asphalt  
(Voids Acceptance)         (January 06, 2012)  1  
Revision of Section 401 and 412 – Safety Edge     (May 2, 2013)   2  
Revision of Sections 412, 601, and 711 - Liquid Membrane-Forming  (May 5, 2011)   1  
 Compounds for Curing Concrete  
Revision of Section 504 – Concrete Panel Facing MSE Wall   (February 3, 2011)    12  
Revision of Section 510 – Structural Plate Structures    (February 3, 2011)  1  
Revision of Section 518 - Bridge Expansion Device     (October 31, 2013)  1  
Revision of Section 601 – Class H and HT Bridge Deck Concrete   (May 16, 2013)  4  
Revision of Section 601 – Concrete Batching     (February 3, 2011)  1  
Revision of Section 601 – Concrete Finishing     (February 3, 2011)  1 
Revision of Section 601 – Concrete Form and Falsework Removal  (July 28, 2011)  2  
Revision of Section 601 – Depositing Concrete Under Water   (May 2, 2013)   1  
Revision of Section 612 – Delineators      (February 3, 2011)  1  
Revision of Section 614 – Blank Out Sign (LED) (Speed Radar)   (Dec. 29, 2011)  6  
Revision of Section 618 – Prestressed Concrete     (April 26, 2012)         24  
Revision of Section 627 and 708 – Pavement Marking Paint   (January 31, 2013)  2  
Revision of Section 630 – Construction Zone Traffic Control   (February 17, 2012)  1  
Revision of Section 630 - Emergency Pull-off Area (Temporary)   (May 5, 2011)   1  
Revision of Section 630 – Mobile Pavement Marking Zone    (February 3, 2012)  1  
 (Group 1 without Attenuator)  
Revision of Section 630 – Signs and Barricades     (January 31, 2013)  1  
Revision of Section 630 - Temporary Portable Rumble Strip   (May 5, 2011)   1  
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Revision of Section 703 - Aggregate for Bases (Without RAP)   (October 31, 2013)  1  
Revision of Section 703 – Aggregate for Hot Mix Asphalt    (November 1, 2012)  2  
Revision of Section 703 – Concrete Aggregate     (July 28, 2011)  1  
Revision of Section 712 – Geotextiles      (November 1, 2012)  2  
Revision of Section 712 – Water for Mixing or Curing Concrete   (February 3, 2011)  1  
Revision of Section 713 - Epoxy Pavement Marking    (October 31, 2013)  2  
Revision of Section 713 – Reflectors for Delineators and Median Barrier  (May 2, 2013)   1  
Affirmative Action Requirements – Equal Employment Opportunity  (February 3, 2011)    10  
Disadvantaged Business Enterprise (DBE) Requirements    (Dec. 26, 2013)  9  
FASTER Monthly Employment Report      (May 2, 2013)   1  
Minimum Wages Colorado,        (January 03, 2014)    56  
U.S. Department of Labor General Decision Numbers CO140016 thru CO140024,  
Highway Construction, Statewide  
On the Job Training         (July 29, 2011)  3  
Partnering Program         (February 3, 2011)  1  
Railroad Insurance         (February 3, 2011)  1  
Required Contract Provisions – Federal-Aid Construction Contracts  (October 31, 2013)    14  
Special Construction Requirements, Fire Protection Plan    (November 1, 2012)    2 
 
19.2 Deliverables  
  
The Contractor is required to keep and maintain files and provide to CDOT, upon request.  
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