CDOT Region 6 — Approved 1601 Requests — as of October 2010

Project Location / Description

Approval Status

1. Parker / Arapahoe TC approved 3/97
2 1-70 / 32nd Ave (Cabelas) TC approved 9/05
Bx SH 7 / 1-25 (East side) TC approved 12/04
4. 144"/ 1-25 TC approved early 2005
i 1-225 / Colfax TC approved 11/02
6. I-25 Speer to Colfax TC approved 8/04
7. RTD US 36 -- Church Ranch Pullout ~ Hutton approved 4/06
8. 1-25 / Lincoln I/C (interim local imps.) Jensen approved 12/06
9. C-470 / Quebec (pre-app held 8/06 Jensen approved 1/07
10. C-470 / Alameda TC approved 2/07
11. C-470/Quincy Jensen approved 10/07
12. I-25 Valley Highway
a. Santa Fe at I-25 TC approved 4/07
b. 6™ Ave at Federal/Bryant TC approved 4/07
c. I-25 at Alameda Hutton approved 8/07
d. I-25 at 6™ Hutton approved 8/07
e. Broadway atI-25 (CCD request)  TC approved 1/08
13. I-70 / Havana (Stapleton, Forest City)  Jensen approved 3/08
14. RTD US 36 Broomfield Ctr Slip Ramps Hutton approved 5/08
15. Arapahoe 1-25 TC approved 12/08
16. Pecos Grade Separation Jensen approved 1/09
17. 285 / Wadsworth Jensen approved 2/09
18. 1-76 / 96™ Roundabout Jensen approved 3/09
19. RTD DUS I-25 HOT lane mods Hutton approved 4/09
20. I-70 Central Park Blvd TC approved 5/09
21. US 6/ Wadsworth TC approved 7/09
22. Jefferson Parkway TC approved 7/09
23. C-470 Broadway Jensen approved 8/09
24, C-470 /Santa Fe (1 interchange pulled TC approved 12/09
out of the corridor study)
25. US 36 Corridor — various interchanges TC approved 1/2010
26. I-25 at Lincoln (intermed Improvements) Akhavan approved 6/10
27. US 285 / Kipling Akhavan approved 9/10

CDOT Region 6 — Pending 1601 Requests — as of October 2010

Project Location / Description

1. C-470 Corridor—11 mterchan es

2. 1-76 at Bromley, 144™ and 136

a5 US 85/ 104" Avenue

4. I-25 / SH 7 (in addition to East side
already approved by TC)

3 US 6 / Kipling (RTD West Corridor)

6. US 85 / Bromley Lane

7. Belleview at Quebec

8. 1-76 / SH -7 (Bridge St/160™)

9. US 36 Queue jump lanes

Approval Status

Pending toll system plan
target Fall/Winter 2009

DRCOG plan amend

submitted 2-08. DRCOG

Type R6 Contact

n/a  Lavassani
1 (financial plan approved 10/06)
1

n/a

n/a

n/a

2a Motas

2a Paulmeno

2a Buck

1 DeVito

2a Esquibel

1 Gross

1

2

2

1

2a Stewart/Kemp

2 Awaznezhad/Attardo
1 Paulmeno / Lavassani
2a Koenig / Paulmeno
2a Gross / Paulmeno

2a Paulmeno

2 Streisfeld / Gonzales

1 Paulmeno

1 Kemp / Furst

1 Sherman / Kemp/ Hersey
2a Buck / Kemp

1 Buck / Kemp

| Hersey/Motas/Kemp

2a Lavassani / Kemp
2a Rudel / Rajasekar

Type R6 Contact

various Buck

2 Hersey

I Gonzales/Paulmeno
? Hersey

will wait until 1601 approved.
?

Proposed plan amend 2-08.

DRCOG will wait until
1601 approved. Pre-app

1 Koenig

held 11/6/09. No local contact since.

Target late 2009 early 2010

Other projects that at one point we thought might need 1601:

Bowles /Wadsworth
Washington / 58™
Santa Fe / Kentucky

n/a — grade separation no longer proposed
scope doesn’t require a 1601 — simple bridge project
n/a no grade separation — 1601 doesn’t apply

Region 4 to process



