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Bridge Enterprise Q2 FY2019 

Quarterly Report  
 

Introduction  

 

This report is the 31st Quarterly Report (Report) published in support of the Colorado Bridge Enterprise (BE or 

“Program”). This Report outlines progress and accomplishments associated with the Program for work 

completed during October, November, and December of 2018; which coincides with the second quarter of 

CDOT’s 2019 fiscal year (Q2 FY2019). Detailed information regarding the FASTER (Funding Advancement for 

Surface Transportation and Economic Recovery) legislation, program development activities, bond program, 

previous significant milestones and achievements can be found in the previous Program Annual Reports and 

Quarterly Reports viewable on the Colorado Department of Transportation (CDOT) website at 

www.coloradodot.info/programs/BridgeEnterprise.  

 

The following is an itemization of significant Q2 FY2019 achievements, some of which are discussed in further 

detail later in the report: 

o Drafted and finalized the 30th Colorado Bridge Enterprise Quarterly Report for Q1 FY2019. 

o Finalized the FY2018 BE Annual Newsletter.  

o Approved the 4th Budget Supplement of FY2019 to establish funding for: 

▪ Design phase for US 285 over South Fork South Platte River (H-13-G)   

▪ Design phase for I-25 SB over Draw (K-18-U) 

▪ Construction phase for US 34 over North Fork Colorado River (D-13-A) 

o Approved the 5th Budget Supplement of FY2019 to establish funding for the I-76 over Clear Creek (E-16-

LU/LT) design phase 

o Approved the Second Amendment to the Central 70 Project Agreement and First Amendment to the 

Issuer’s Loan Agreement. 

o Authorized the execution of the Memorandum of Settlement in Relation to the Supervening Event 

Submission of the Central 70 Project.  

o Adopted the FY2019-20 Draft Budget. 

o Approved resolution instructing the Department to submit three grant applications for the USDOT 

Competitive Highway Bridge Program and supporting priority bridge projects submitted by BE and Staff 

Bridge.  

o Developed three grant applications for the USDOT Competitive Highway Bridge Program, which included 

a combined 26 BE eligible and 33 total structures.  

o Updated program status for various program metrics including Major Achievements, Total Program 

Financial Performance, Status of FASTER Eligible Structures and Status of 2010A Bond Structures. 

o Completed monthly updates to the overall Program Schedule for work completed in October, November, 

and December of 2018. 

o Continued efforts to reduce excess budget on projects with completed phases and reallocated the 

budget savings to other BE projects.  

o Performed maintenance on the program baseline risk-based probabilistic cost estimate. 

o Evaluated 17 newly eligible structures and updated the BE Prioritization Plan (Q3 FY2019). 

 

http://www.coloradodot.info/programs/BridgeEnterprise
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Program Highlights  

Project Progress Update 

 

 

 

 

 

 

 

 

 

 

 

 

  

Image 1. Existing US 34 over North Fork Colorado River (D-13-A) 

 

During Q2 FY2019, the BE funded several top tier 

projects from the BE Prioritization Plan. A conservative 

approach was taken due to significant program 

commitments to Ballot List Projects. BE staff will be re-

programming available resources in Q3 and Q4 of 

FY2019 since Prop. 109 and 110 were defeated.    

Construction funding was approved to replace US 34 

over North Fork Colorado River (D-13-A) in Region 3. 

The deck is rated “poor” and was punched through 

several times in the past due to the severity of its 

condition. Significant ongoing maintenance and repairs 

have been required to keep this bridge in service.  

Image 2. Existing US 285 over South Fork South Platte River (H-13-G) 

 

Preconstruction funding was approved for US 285 over South Fork, South Platte River (H-13-G) and I-25 SB 

over Draw (K-18-U) in Region 2. H-13-G is routinely monitored by CDOT Maintenance Staff during heavy rain 

and snowmelt. The structure was overtopped in the past, and is periodically closed during high water events 

for public safety. Additionally, numerous timber piles supporting the bridge are heavily rotted and decayed 

resulting in a substructure rating of “poor”. K-18-U has a superstructure rating of “poor” due to corrosion 

and holes in the existing steel superstructure.  

Image 3. Existing I-25 SB over Draw (K-18-U) 

 

Image 4. Existing I-76 over Clear Creek (E-16-LU/LT) 

 

Preconstruction funding was approved for I-76 over Clear 

Creek (E-16-LU/LT) in Region 1. E-16-LU and E-16-LT have 

superstructure ratings of “poor” due to numerous of steel 

fatigue cracks found throughout both of the bridge 

superstructures. A fatigue study, including a special 

inspection, full scale load test, and finite element model 

development, was performed and it was determined that 

these structures are ideal candidates for rehabilitation. 

Essential repairs were performed by CDOT to address 

critical findings from the special inspection. 
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BE Eligible Structure Population  
As of the end of June 2018, there were a total of 217 structures considered eligible to receive FASTER 

funding. Due to refinements to BE eligibility criteria, the structure count increased to a total of 334 in 

July 2018. 17 structures were added to the program after July 2018 to increase the count to 351. The 

progress status associated with the 217 and 351 is itemized in Table 1 and Table 2 respectively.  

Table 1. Project Status of FASTER Eligible  
  Structures as of Q4 FY2018 

 

In January 2019, BE staff evaluated the bi-annually updated “poor” bridge list released by CDOT Staff 

Bridge and performed an update to the BE Prioritization Plan accordingly. This information was 

advanced to the Q2 FY2019 report for expedited distribution. Structures added to the program during 

this update are itemized in Table 3. 

 
Table 3. New Program Eligible Structures  

Region 
Structure 

ID 
County 

Facility Carried over Featured 
Intersection 

Added to 
the Program 

1 E-17-IF Adams I-270 WB over Ditch Rd, Burlington Canal Jan. 2019 

1 E-16-EW Denver Speer Blvd ND over I-25  Jan. 2019 

1 E-16-HS Broomfield SH 121 SB over US 287, RR Spur Jan. 2019 

1 E-16-IT Jefferson I-76 WB over Clear Creek Jan. 2019 

1 E-16-IU Jefferson I-76 EB over Clear Creek Jan. 2019 

1 E-16-JU Jefferson I-76 WB over Marshall Street Jan. 2019 

2 I-17-GQ El Paso I-25 NB over Academy Blvd Jan. 2019 

2 I-17-GR El Paso I-25 SB over Academy Blvd Jan. 2019 

2 H-17-CF El Paso County Road 404 over I 25  Jan. 2019 

2 K-18-L Pueblo US 50 over Fountain Creek Jan. 2019 

2 M-21-I Otero US 350 over Draw Jan. 2019 

2 O-19-D Las Animas US 350 over Lunning Arroyo Jan. 2019 

3 F-11-AD Eagle I-70 over US 6/24, RR, Eagle River Jan. 2019 

3 H-02-FI Mesa I-70 Frontage Rd over Adobe Creek SR Jan. 2019 

3 H-03-AY Mesa I-70 over US 6, Colorado River Jan. 2019 

3 H-11-AB Lake SH 300 over California Gulch Jan. 2019 

4 F-22-V Washington US 36 over Vega Creek Jan. 2019 

 

 

 

 

                                                      
1 Six structures were completed through external funding (F-20-BR, F-22-E, F-23-F, D-12-F, I-18-I, K-18-AC) 

Project Phase # of Structures 

Remaining 170 

In Design 14 

Design Completed 2 

In Construction 22 

Projects Completed 1431 

Total 351 

Project Phase # of Structures 

Remaining 52 

In Design 6 

Design Completed 7 

In Construction 20 

Projects Completed 132 

Total 217 

Table 2. Project Status of FASTER Eligible      

              Structures as of Q2 FY2019 
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Figure A. Current Status of FASTER Eligible Structures  

 

 
 
Figure B. Historic Status of FASTER Eligible Structures 

Other relevant Q2 FY2019 bridge statistics are as follows: 

o Approximately 47% of FASTER eligible structures are now in construction or completed. 

o Approximately 5% of FASTER eligible structures are currently in design or design is completed. 

o Approximately 48% of FASTER eligible structures are remaining. 

 

Completed Projects 

Two structures were completed during this period as itemized in Table 4. 

Table 4. Completed Structures2 

Region Original Structure ID County Facility Carried over Featured Intersection 

4 G-25-K Kit Carson SH 59 over I-70  

5 K-11-G Saguache US 50 over Agate Creek 

 

                                                      
2 Additional information on structure G-25-K is provided in the Q4 FY18 Report. 
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Image 5. US 59 over I-70 (G-25-K) Replacement 

Image 6. US 50 over Agate Creek (K-11-G) Replacement 
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Program Activities and Accomplishments of Q2 FY2019 

Program Schedule Update 

The program schedule was updated three times during the period for work completed in October, 

November, and December of 2018. This includes publishing the monthly updated program bar-chart 

schedule, cost and schedule database, and list of projects with a Schedule Performance Index (SPI) less 

than 0.90. This information was consolidated and distributed to the Regional Transportation Directors 

(RTDs) and their respective Program Engineers.  The SPIs reported for each month during the quarter 

are graphically depicted in Figure C below. The Active Project SPI provides a high-level snapshot of the 

actual performance vs the planned performance of projects in the BE program.  

Figure C. Active Projects SPI Reported by Month, for the Period 

 

 

 

 

 

 

 

 

 

 

Prioritization Plan 

Bridge Enterprise staff completed the bi-annual update of the Prioritization Plan3 in January 2019 

based on the updated “poor” bridge list released by CDOT Staff Bridge. Pursuant to this update, 17 

structures were added and can be found in Table 3. In accordance with PD BE16.1, BE staff performed 

a programmatic analysis of all statewide BE eligible structures that have not been replaced or 

rehabilitated based on BE guidelines. This included extensive coordination with CDOT Region staff and 

Staff Bridge Branch. 

 

Central 70 Project Update 

The FASTER Eligible portion of the Central 70 project includes approximately 8.5 miles of I-70 between 

Brighton Blvd. and I-270 in Denver. Six FASTER eligible structures will be addressed by the project, 

                                                      
3 Reference Appendix A for the Prioritization Plan 
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including the Viaduct (I-70 over US6, UPRR and CCD St.).  These structures represent nearly 30% of BE’s 

current statewide eligible bridge deck area. Additionally, the Viaduct was identified as one of the 30 

worst bridges in the state when the Enterprise was created in 2009, and will be the last of the 30 worst 

bridges to be addressed.  

In Q2 FY2019, BE staff continued coordination with the project team to track project progress and 

refine BE program models as necessary. BE has incorporated the proposed Second Amendment to the 

IAA into the cash flow forecast. This amendment adds two new milestones and extends out the 

schedule with substantial completion now planned for Sept. 2022 rather than July 2022. The forecast 

expenditures did not increase, only the timing of the expenditures. The project completed several 

significant milestones which are summarized below. 

October 2018: 

• Closure and removal of York Street on-ramp to I-70 

• Begin Brighton Boulevard concrete box culvert (CBC) installation, portion under Brighton 

• Boulevard was completed and traffic re-opened 

• Implement traffic phasing on east end of Project to facilitate construction 

• Permanent closure of eastbound lanes of 46th Avenue from York Street to Colorado Boulevard 

• Commence construction at Peoria Street interchange 

• Construction of temporary sound barriers along the existing viaduct area, on the north side of I-

70 between Williams St. and Vasquez Blvd. and on the south side of I-70 between Josephine St. 

and Columbine St. and between Thompson Ct. and Milwaukee St. 

• Completion of UPRR Trackwork Phase 1 

• Completion of Pre-Characterization Soil Sampling 

 

November 2018: 

• Record of Decision (ROD) #5 was executed 

• Completed east UPRR Shoofly and switch UPRR traffic on to temporary alignment 

• Began construction of I-270 over I-70 Bridge 

• Began construction of I-70 over Peoria Bridge 

• Completion of UPRR Trackwork Phase 2 

• Began utility relocations around Swansea Elementary School and UPRR 

• Majority of temporary sound walls in neighborhoods have been installed 

• Acceptance of IQC Lab 

• First snow and ice services took place 

 

December 2018: 

• Complete Phase 3 at Swansea Elementary (reconstruction of playground and parking 

• area) by DPS Contractor 

• Complete Peoria temporary detour for bridge construction 

• Begin construction of cast-in-place walls 

• Continue construction of the I-70 over Peoria Bridge 

• Begin permanent pavement and drainage on the East Segment (Milestone 1 limits) 

• Begin UPRR Phase 3 construction 

• I-270 drilled caissons for piers 

• Completed detour paving within Milestone 1 

• Began fabrication of I-270 steel girders 
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Proposition 109 and 110 Impacts 

The defeat of the ballot measures will have significant impacts on the BE program. Ballot funding 

would have addressed a significant quantity of “poor” bridge deck area outside of the program, 

allowing BE to fund additional bridge rehabilitation and replacement projects throughout the state. 

Proposition 110 planned to address 26 total BE eligible structures. Many of these structures were high 

cost due to location and project complexity. BE staff will be coordinating with CDOT to determine if 

there are any opportunities to progress ballot list projects with BE eligible components by leveraging 

BE funding.  

Ballot funding was needed to progress the Floyd Hill project which addresses westbound I-70 from 

Floyd Hill to the Veteran’s Memorial Tunnel. BE was committed to funding the FASTER eligible 

component of the Floyd Hill project, the replacement of F-15-BL. This bridge carries traffic on 

westbound traffic on I-70 over Clear Creek and US 6 at the base of Floyd Hill. CDOT plans to “shelf” the 

Floyd Hill project if external funding is not identified. BE funding will be re-programmed to address 

other eligible structures in the program. Since the timeline for the larger corridor improvement project 

is now unknown, BE is coordinating with Staff Bridge and Region Staff to initiate a study to determine if 

a near-term solution is needed to address F-15-BL.  

 

USDOT Competitive Highway Bridge Program 

The Notice of Funding Opportunity (NOFO) was released on September 5, 2018 for the FY18 USDOT 

Competitive Highway Bridge Program. BE staff and Staff Bridge developed an evaluation model to 

identify the candidate projects with the highest probability of award based on the Selection Criteria 

outlined in the NOFO. The recommended projects are shown below in Table 5. The grant applications 

address high priority structures in the Denver metro area and various rural areas throughout 

northwestern and southern Colorado. Each of these projects will address numerous structures from the 

BE Prioritization Plan and will aim to reduce the number of planned and unplanned (emergency) 

lane/bridge closures required to perform bridge repairs.  

Table 5. CHBP Grant Projects 

App# Location Description 
BE Eligible 
Structures 

# of 
Structures 

1 Region 1 I-70 between Colfax Ave. and Harlan St. 6 10 

2 Region 2 
Concrete Box Culvert and Corrugated Metal Pipe 

Culvert Program 
13 14 

3 
Region 1 
Region 4 

Eastern Plains Timber Bridge Replacement Program 7 9 

 

The Region 1 “I-70 project” is an extremely high priority for BE and CDOT. This corridor serves the 

northwest suburbs of Denver, the State’s capital, and is characterized by high average daily traffic 

(ADT) well into the tens of thousands. Aside from being the primary gateway to the recreational areas 

of the Rocky Mountains, it is also a key component of the National Freight System, USDOT Primary 

Highway Freight Network, the Multimodal Freight Network, and represents the most significant east-to-

west highway for movement of goods in the state and Nation. Over the past decade, maintenance 

activities and emergency closures associated with these 10 structures have increased in frequency and 

severity. Repairs to these structures frequently result in traffic jams and significant delays for users of 
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the corridor. One such event resulted in a traffic jam that spanned nearly 100 miles from the I-70 

crossing of West 32nd Ave in Denver to Vail. 

 

  Image 7. Multi-lane Closure on I-70 over West 32nd Ave (E-16-HF) for Bridge Deck Repairs 

 

The BE program plans to provide the bulk of the required funding match since most of the structures 

included in the grant applications are FASTER eligible. BE staff worked closely with CDOT and a 

consultant team to develop the grant applications which were submitted in advance of the December 

4, 2018 deadline.  

 

I-25 South Gap Project  

The Gap is an 18-mile stretch of Interstate 25 from south of Castle Rock to Monument. It is the only 

four-lane section of I-25, connecting Colorado's two largest cities, Denver and Colorado Springs. Over 

the years, congestion, crashes and delays have grown due to population growth and increasing numbers 

roadway users. Currently, the project is in the construction phase.  

Bridge Enterprise has committed to funding the eligible portions of the project, the I-25 bridges over 

South Lake Gulch Road. The decks of H-17-CH/CI are in “poor” condition, and several substructure 

units are in state of advanced deterioration (Images 8 and 9). Both structures have substandard vertical 

under clearance and lateral clearance, which has resulted in vehicular impact damage to the structure. 

The cost to replace H-17-CH/CI should be reduced due to the economy of scale of the I-25 South Gap 

Project as compared to a standalone project. These structures are currently in design, and are 

scheduled to be delivered with Package #3 of the project.  
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 Image 8. H-17-CI Typical Deck Underside    Image 9. H-17-CI Pier Cap Deterioration 

 

Budget and Encumbrance Balances  
Bridge Enterprise staff continues to coordinate with the Region staff to de-budget projects that are 

substantially complete in accordance with the SB 16-122.  Table 6 shows the encumbrance and budget 

balances as of December 2018, by Region, for projects that have been substantially complete for more 

than six months. 

 

Table 6. Projects Substantially Complete over Six Months Aging Encumbrance and Budget Balances  

Region Encumbrances ($) Budget Balances ($) Projects Phases 

1 60,062 598,161 1 1 

2 - - 0 0 

3 - - 0 0 

4 - - 0 0 

5 - - 0 0 

     

Total 60,062 598,161 1 1 

     

% of Total 
Current Program 

0.1% 0.2% 3.8% 1.5% 

     

Previous Quarter 
(Q1 FY2019) 

1,020,333 172,650   

Difference -960,271 425,511   

 

Since September 30, 2018 the budget and encumbrance balances decreased by $534,760.  During this 

time, two projects were removed from the project count. 

 

Removed/Closed Out:  

• I-70/Havana (E-17-JP) 

• US 6/Garrison (F-16-ER)  
  

Additions: 

• None 
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Financial Information  

The following is a program overview of financial statistics as of December 31, 2018. 
▪ The program has multiple funding sources including: proceeds from the Build America Bond 

program, FASTER bridge dollars which is commonly referred to as the statewide pay-go 
program (collected yearly revenues from vehicle registrations), Bank of America Loan, and 
Other Funds which are primarily Federal-aid BR funding. 

▪ From program inception (life-to-date) through December 31, 2018, a total of $1,321.7M has 
been budgeted (all funding sources), and Expenditures and Encumbrances are $956.9M and 
$47.0M (all funding sources), respectively. Reference Table 7 below for details by funding 
source. 

▪ For comparison purposes, the totals from the previous quarterly report (Q1 FY2019) are also 
reported in the far-right column. 

▪ All $307.9M of bond proceeds and interest earnings available have been expended as of June 
30, 2016. 

 
Table 7. Program Financial Statistics as of December 31, 2018 ($ in Millions) 

 Build America 
Bonds 2010 A 

Proceeds 

FASTER 
Bridge  

Bank of 
America 

Loan 

Other 
Funds 

Total Q2 
FY2019 

Total Q1 
FY2019 

Budget $307.9 $909.6 $40.7 $63.5 $1,321.7 $1,315.0 

Expenditures $307.9 $544.8 $40.7 $63.5 $956.9 $933.0 

Encumbrances $0.0 $47.0 $0.0 $0.0 $47.0 $49.1 

 

▪ The Statewide Bridge Enterprise program currently consists of 154 funding-eligible structures; 

including 89 structures budgeted with bond funds. The structure count has increased due to the 

addition of several new structures that are planned to go to preconstruction this spring. The 

current programmed amount for these 154 structures is approximately $1,384.0M. Table 8 

below provides an itemization of current funding sources for the Bridge Enterprise program.   

 
Table 8. Current Allocation Plan ($ in Millions) 

Build America 
Bonds 

FASTER Bridge Other Funds Bond Interest Total 

$298.1 $971.9 $104.2 $9.8 $1,384.0 

 
The Program Allocation Plan4 tracks BE projects programmed since the beginning of the Bond Program 

by funding source, preconstruction activity and construction activity. In addition, the Program 

Allocation Plan includes projects that have yet to be budgeted, primarily FY2019, and includes budget 

adjustments that have not been posted to the accounting system as of December 31, 2018. Projects 

that were budgeted prior to the Bond Program are shown in summary at the bottom of the third page 

as Pre-Bond Projects. The program life-to-date (LTD) total liabilities for the BE program are $1,384.0M, 

a decrease of $39.3M from the $1,423.3M total liability reported on September 30, 2018. This is 

primarily the result of de-programming additional funding for Floyd Hill, the addition of 17 new 

structures, the release of budget savings and more refined estimates. 

 

The Four-Year Quarterly Cash Flow Projection (Figure D) depicts all current available BE cash balances, 

forecast revenues, and forecast expenditures for currently programmed projects. BE liabilities and the 

timing of milestone payments for the Central 70 have been modified by the Second Amendment to the 

IGA between CDOT, HPTE and BE. These changes have been incorporated in the cash flow. This 

                                                      
4 Reference Appendix A for the Current Allocation Plan 
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forecast model also considers Resolution BE 15-8-2 which sets parameters for the use of BE funds during 

the construction period of the Central 70 project. In addition, the forecast contains the Capital 

Performance Payment (Availability) which grows at 2% per year.  

 

Bridge Enterprise has forecast the cash balance to decrease by $200.1M, mostly due to the Central 70 

project during the period of the Four-Year Cash Flow (January 2019 through December 2022), down to 

$31.2M. In accordance with the Second Amendment to the IAA, the final milestone and substantial 

completion payments are now both scheduled in September of 2022.  In accordance with Resolution BE-

17-11-1, the contingency for the BE share of potential Supervening Events has been included in the 

cash drawdown forecast.   

 

BE will continue to monitor and update the model and incorporate the most current revenue, cash and 

drawdown forecasts.  

 

 

 

 

 

  



 Figure D. Four Year Quarterly Cash Flow Projections  

 
(1) Cash balance line includes the use of $172.3M of preconstruction activities for the Central 70. 
(2) Estimated impact to cash - assuming cash contribution to Central 70 project through Q3 2022, for milestone and availability payments from the most recent financial model 
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As of Q2 FY2019, actual YTD FASTER revenues were $42.9M, which is $10.1M below the historical rate 

of collection when applied to the revenue forecast of $108.0M. The Colorado Department of Revenue 

has implemented a new system which has caused a slowdown in the remittance of revenue to BE. It is 

expected that BE will receive all revenues earned by the end of FY2019. BE will follow up to see if this 

trend continues and will report back to the Board of Directors. This information is shown below in 

Figure E. 

 

Figure E. Forecast vs Actual FASTER Revenue Comparison 
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     catch up by the end of FY19. 
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The Total Program Financial Performance graph (Figure F) depicts actual expenditures and 

encumbrances against projected expenditures, inception to date (ITD).  Projected expenditures are 

forecast at $967M on December 31, 2018, an increase of $10M since September 30, 2018.  Actual LTD 

expenditures as of December 31, 2018 are $957M as compared to $933M on September 30, 2018, an 

increase of $24M or 2.6%. The current encumbrance balance is $47M compared to $49M on June 30, 

2018, a decrease of $2M or -4.1%.   

Figure F.  Total Program Financial Performance  
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Appendix A 

Prioritization Plan 



Status
Original            

Bridge Number
Region Facility Carried over Featured Intersection

Prioritization Color 
Code

Readiness            
Color Code

Resource 
Availability           
Color Code

In Design D-28-P 4 US 34 ML over REPUBLICAN RIVER 40

In Design G-17-A 1 US 85 ML over SAND CREEK 35.5

In Design H-17-CH 1 I 25 ML NBND over COUNTY ROAD 33

In Design H-17-CI 1 I 25 ML SBND over COUNTY ROAD 33

In Design N-17-AD 2 I 25 ML SBND over US 160 ML, RR SPUR 32.5

Remaining H-17-CF 4 COUNTY ROAD 404 over I 25 ML 31

Remaining D-04-G 3 SH 64 ML over STRAWBERRY CREEK 48

In Design E-16-LT 1 I-76 ML EBND over CLEAR CREEK 36.5

In Design E-16-LU 1 I-76 ML WBND over CLEAR CREEK 36.5

In Design H-13-G 2 US 285 ML over S FK SOUTH PLATTE RIVER 36.5

In Design F-13-S_MINOR 3 I 70 ML over FOREST SERVICE ROAD 34.5

Remaining D-03-A 3 SH 64 ML over WHITE RIVER 34

Remaining M-24-I 2 SH 101 ML over DRAW 32

Remaining M-24-A 2 SH 101 ML over DRAW 31.5

Remaining I-05-V 3 SH 92 ML over GUNNISON RIVER 31.5

Remaining D-27-G 4 US 34 ML over N FK REPUBLICAN RIVER 31

Remaining H-19-C 2 US 24 ML over DRAW 31

In Design K-18-U 2 I 25 ML SBND over DRAW 30.5

Remaining M-22-N 2 SH 71 ML over HIGHLINE CANAL 30

Remaining D-28-D 4 US 34 ML over REPUBLICAN RIVER 50

Remaining D-24-O 4 US 34 ML over DRAW 38

Remaining P-12-A 5 US 285 ML over CONEJOS RIVER OVERFLOW 35.5

Remaining F-19-E 1 US 36 ML over DRAW 34.5

Remaining F-20-J 1 US 40 ML over DRAW 34

Remaining C-22-K 4 US 6 ML over UPRR, PLATTE, BEAVER CANAL 32.5

Remaining D-25-E 4 SH 61 ML over SURVEYOR CREEK 32

Remaining E-16-EO 1 SPEER BLVD SBND over I 25 ML 30.5

Remaining E-16-EW 1 SPEER BLVD NBND over I 25 ML 30.5

Remaining E-16-JU 1 I 76 ML WBND over MARSHALL STREET 40

Remaining I-13-G 2 US 24 ML over DRAW 38.5

Remaining E-17-IF 1 I 270 ML WBND over DITCH RD, BURLINGTON CANAL 38.5

Remaining M-21-I 2 US 350 ML over DRAW 38

Remaining E-16-HE 1 I 70 ML EBND over WEST 32ND AVE 38

Colorado Bridge Enterprise
Prioritization Plan January 2019
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Remaining E-17-IE 1 I 270 ML EBND over SOUTH PLATTE RIVER 38

Remaining E-16-JJ 1 RAMP to I 70 EBND over I 70 ML 38

Remaining F-16-OG 1 RAMP to I-25 NBND over US 6 ML 36

Remaining K-18-J 2 US 50 ML over I 25 ML 35.5

Remaining E-17-ID 1 I 270 ML WBND over SOUTH PLATTE RIVER 35.5

Remaining E-16-GY 1 I 70 ML EBND over SH 391 ML 35.5

Remaining M-22-Y 2 US 350 ML over DRAW 35

Remaining E-16-HF 1 I 70 ML WBND over WEST 32ND AVE 35

Remaining E-16-IT 1 I 76 ML WBND over CLEAR CREEK 35

Remaining E-16-IU 1 I 76 ML EBND over CLEAR CREEK 35

Remaining F-11-AP 3 I 70 ML WBND over TIMBER CREEK 34.5

Remaining F-12-AS 3 I 70 ML EBND over POLK CREEK 34.5

Remaining F-11-AD 3 I 70 ML over US 6/24, RR, EAGLE RIVER 34.5

Remaining E-17-IH 1 I 270 ML WBND over SH 265 ML, UP RR, BNSF RR 33.5

Remaining E-16-GX 1 I 70 ML WBND over SH 391 ML 33.5

Remaining E-16-FZ 1 I 70 ML over HARLAN STREET 33.5

Remaining F-16-HI 1 I 70 ML WBND over US 40 ML 33.5

Remaining F-16-HK 1 I 70 ML WBND over WEST 20th AVE 33.5

Remaining H-03-AY 3 I 70 ML over US 6 ML, COLORADO RIVER 33.5

Remaining M-21-J 2 US 350 ML over DRAW 32

Remaining C-22-AY 4 I 76 ML WBND over BNSF RR, BEAVER CREEK 32

Remaining O-19-D 2 US 350 ML over LUNNING ARROYO 31.5

Remaining F-16-O 1 US 6 ML over SH 121 ML 31

Remaining E-17-AT 1 SH 6 ML over SAND CREEK 31

Remaining I-17-GR 4 I 25 ML SBND ove ACADEMY BLVD 31

Remaining I-17-GQ 2 I 25 ML NBND over ACADEMY BLVD 31

Remaining F-12-AO 3 I 70 ML EBND over GULLER GULCH 30.5

Remaining F-12-AL 3 I 70 ML WBND over COORAL CREEK 30.5

Remaining K-18-L 2 US 50 ML over FOUNTAIN CREEK 30.5

Remaining F-22-V 4 US 36 ML over VEGA CREEK 30

Design Complete B-16-EU 4 COUNTY ROAD 48 over I 25 ML 21.5

In Design F-09-K 3 US 6 ML over CASTLE CREEK 20

In Design J-17-X 2 SH 115 ML over ROCK CREEK 27.5

Good Better Best
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Remaining F-16-DA 1 23RD AVENUE over I 25 ML 28.5

Remaining F-15-BL 1 I 70 ML WBND over US 6, CLEAR CREEK 25.5

Remaining F-20-L 1 I 70 SERVICE RD over DRAW SR 25.5

Remaining K-18-AD 2 SH 96 ML over BIG DRY CREEK 29.5

Remaining G-22-BB 4 SH 71 ML over I 70 ML 29.5

Remaining N-21-C 2 US 350 ML over DRAW 28.5

Remaining C-22-BG 4 I 76 ML EBND over US 34 SPUR 28.5

Remaining I-13-H 2 US 24 over Draw 28.5

Remaining F-08-D 3 I 70  SERVICE RD over UP RR SR 28.5

Remaining C-26-A 4 SH 59 ML over COYOTE CREEK 28

Remaining E-14-AV 1 I 70 ML over CLEAR CREEK 28

Remaining K-15-G 2 US 50 ML over DRAW 28

Remaining C-18-AP 4 WB 34 RMP to SB 85 over US 85 BUSS RT 27.5

Remaining C-23-F 4 I 76 ML EBND over TWENTY TWO SLOUGH 27.5

Remaining F-19-F 1 US 36 ML over DRAW 27

Remaining L-19-F 2 US 50 BUS RT. over DRAW 27

Remaining G-17-AL 1 SH 105 ML over DRAW 26.5

Remaining L-21-G 2 US 50 ML EBND over APISHAPA RIVER 26.5

Remaining M-21-B 2 US 350 ML over LONE TREE ARROYO 26.5

Remaining M-21-C 2 US 350 ML over HOE RANCH ARROYO 26.5

Remaining N-21-F 2 US 350 ML SHEEP CANYON ARROYO 26.5

Remaining P-13-D 5 SH 142 ML over RIO SAN ANTONIO 26.5

Remaining F-06-A 3 US 6 ML over ELK CREEK 26.5

Remaining C-17-G 4 I 25 SERVICE RD over DRAW SR 26

Remaining F-16-BC 1 SH 88 ML over BEAR CREEK 26

Remaining C-18-AV 4 US 34 ML EBND over RAMP to US 85 SBND 25.5

Remaining F-20-D 1 US 36 ML over EAST BIJOU CREEK 25.5

Remaining B-27-D 4 US 6 ML over FRENCHMAN CREEK 25

Remaining D-19-A 4 I 76 SERVICE RD over LOST CREEK SR 25

Remaining E-17-HD 1 SH 35 ML over SAND CREEK 25

Remaining F-16-KW 1 SH 470 ML WBND over I 70 ML 25

In Design P-05-B 5 US 160 ML over FLORIDA RIVER 24.5

Remaining P-07-S 5 IRR# SH 151 ML over STOLLSTEIMER CREEK 24.5

Remaining C-18-J 4 US 34 BUSINESS over SOUTH PLATTE RIVER 24
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Remaining D-15-AQ 4 SH 7 ML WBND over BOULDER CREEK 24

Remaining F-17-CZ 1 US 285 ML over LITTLE DRY CREEK 23.5

Remaining F-20-C 1 I 70 SERVICE RD over RATTLESNAKE CREEK SR 23.5

Remaining H-22-A 4 SH 71 ML over NORTH RUSH CREEK 23.5

Remaining G-11-T 3 US 24 ML over UP RR 23

Remaining G-17-AC 1 CR107 (Liggett RD) over I 25 ML 23

Remaining K-18-BT 2 SH 96 ML over UP RR, FOUNTAIN CRK 23

Remaining L-19-G 2 SH 96 ML over BOB CREEK CANAL 23

Remaining N-28-G 2 SH 116 ML over BEATY CREEK 23

Remaining N-28-H 2 SH 116 ML over BUFFALO CREEK 23

Remaining O-26-I 2 US 160 ML over DRAW 23

Remaining H-13-A 2 US 285 ML over MIDDLE FK S PLATTE RIVER 23

Remaining H-03-BL 3 SH 141 ML over COLORADO RIVER 22.5

Remaining F-19-AF 1 COUNTY ROAD over I 70 ML 22.5

Remaining F-20-F 1 US 40 ML over EAST BIJOU CREEK 22.5

Remaining H-13-N 2 US 24 ML over DRAW 22.5

Remaining F-11-AO 3 I 70 ML EBND over TIMBER CREEK 22

Remaining K-09-B 5 SH 114 ML over COCHETOPA CREEK 22

Remaining M-16-Q 2 SH 69 ML over DRAW 22

Remaining P-09-X 5 IRR# US 84 ML over COYOTE CREEK 22

Remaining L-19-A 2 US 50 BUSINESS over SIX MILE CREEK 22

Remaining M-22-U 2 US 350 ML over OTERO DITCH 22

Remaining F-12-AT 3 I 70 ML WBND over POLK CREEK 21.5

Remaining H-11-AB 3 SH 300 ML over CALIFORNIA GULCH 21.5

Remaining J-12-AJ 5 US 285 ML over DRAW 21

Remaining L-22-C 2 SH 96 ML over MEREDITH CANAL 21

Remaining G-21-Y 4 I 70 BUSINESS SPUR over I 70 ML 20.5

Remaining E-15-P 1 SH 72 ML over COAL CREEK 20

Remaining E-17-EP 1 SH 6 DITCH RIDER RD over BURLINGTON CANAL SR 20

Remaining B-24-A 4 US 6 ML EBND over STERLING CANAL NO 1 20

Remaining D-16-CV 4 SH 157 ML over BNSF RR 20

Remaining G-22-H 4 US 24 ML over DRAW 20

Remaining I-15-AO 2 US 24 ML over DRAW 20

Remaining I-15-T 2 US 24 ML over DRAW 20

Good Better Best
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Remaining J-15-G 2 SH 9 ML over MACK GULCH 20

Remaining E-16-HS 1 SH 121 ML SBND over US 287 ML, RR SPUR 20

Remaining C-15-M 4 US 34 ML over DEVILS GULCH 19.5

Remaining C-16-W 4 US 34 ML WBND over BARNES INLET CANAL 19.5

Remaining F-15-D 1 I 70 FRONTAGE RD over CLEAR CREEK  SR 19.5

Remaining O-18-BI 2 COUNTY ROAD over I 25 ML 19.5

Remaining N-17-BG 2 I 25 ML NBND over SULL CREEK 19.5

Remaining D-13-V 3 US 34 ML over STILLWATER CREEK 19

Remaining K-19-V 2 ORDINANCE ROAD over US 50 ML 18.5

Remaining G-12-C 2 SH 9 ML over PLATTE GULCH 18.5

Remaining F-19-C 1 US 36 ML over LITTLE COMANCHE CREEK 18

Remaining J-04-X 3 SH 348 ML over IRONSTONE CANAL 18

Remaining H-02-FI 3 I 70 FRONTAGE RD over ADOBE CREEK SR 18

Remaining F-06-Z 3 I 70 ML WBND over COLORADO RIVER 18

Remaining F-19-AJ 1 I 70 STRASBURG SPU over UP RR 17.5

Remaining P-18-BS 2 COUNTY ROAD 18.9 over I 25 ML 17.5

Remaining G-22-BL 4 I 70 ML EBND over US 24 ML 17

Remaining D-18-BN 4 COUNTY ROAD 4 over I 76 ML, BNSF RR 17

Remaining G-04-R 3 US 6 ML over PARACHUTE CREEK SR 17

Remaining G-19-D 4 SH 86 ML over WEST BIJOU CREEK 17

Remaining C-18-BK 4 US 85 BYPASS SBND over US 85 BUS RT 16.5

Remaining G-17-AG 1 HAPPY CANYON ROAD over I 25 ML 16.5

Remaining K-18-EL 2 BONFORTE BLVD over SH 47 ML 16.5

Remaining F-15-Q 1 US 40 ML over BEAVER BROOK 15.5

Remaining I-17-X 2 US 24 SERVICE RD over FOUNTAIN CREEK SR 15

Remaining P-18-AD 2 COUNTRY CLUB ROAD over I 25 ML 15

Remaining P-19-G_MINOR 2 SH 239 ML over CANAL 15

Remaining K-19-U 2 US 50 ML EBND over CHICO CREEK 14

Remaining J-14-C 2 SH 9 ML LOUIS GULCH 14

Remaining L-05-C 5 FARM ACCESS to 550 over COW CREEK AR 13.5

Remaining I-18-BG 2 W FRONTAGE ROAD over SAND CREEK 12

Remaining I-17-IL 2 MAXWELL STREET AR over DRAW AR 12

Remaining O-12-AD 5 SH 371 ML over ALAMOSA RIVER 12

Remaining N-11-C 5 SH 112 ML over RIO GRANDE CANAL 11
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Remaining I-17-GH 2 US 24 SERVICE RD over FOUNTAIN CREEK SR 10.5

Remaining E-17-IC 1 YORK STREET over I 270 ML 10.5

Remaining F-16-GG 1 PERRY STREET over US 6 ML 10

Remaining K-19-A 2 SH 231 ML over ARKANSAS RIVER 10

Remaining I-17-O 2 I 25 SERVICE RD over PINE CREEK 8.5

Remaining P-09-L 5 US 84 ML over RIO BLANCO 7.5

Remaining E-15-AA 4 SH 170 ML over COMMUNITY DITCH AR 7

Remaining I-17-AI 2 US 24 BUSINESS RT over FOUNTAIN CREEK 4.5

Good Better Best
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Colorado Bridge Enterprise
Program Allocation Plan - Quarterly Update

As of  December 31, 2018 (FY19 -Q2)

Pre-Construction Construction

Location

Project

Accounting
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o

u
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Ad Date
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US 36 ML over COMANCHE CREEK 18276 1 F-19-B 1   480,916   87,922    -     -    568,838    -   - 1,293,744     - 1,293,744 1,862,582 11/01/10 01/05/12 04/23/12 06/15/12

US 85 Cook Ranch Road to Louviers over draws 18899 2
G-16-B &

G-16-C
1   -      -    -    -     -     -    40,845 2,952,598   - 2,993,443 2,993,443 06/28/12 10/19/12 11/15/13

US 85 over Sand Creek 19201 1 G-17-A 1    1   134,129   280,564    -    414,694    -   4,000,000 -   - 4,000,000 4,414,694 06/21/12 10/05/18 01/08/19 08/08/20
I-25 SANTA FE BRIDGES 18107 1 F-16-DT 1   103,040   624,989    -    -    728,029    11,225,034   2,977,229 -   - 14,202,263 14,930,292 11/04/10 03/16/11 07/11/11 07/07/14
I-25 SANTA FE BRIDGES 18107 1 F-16-DW 1   -    -    -    -    -    -   - -   - - - 11/04/10 03/16/11 07/11/11 07/07/14

I 70 ML WBND over SAND CREEK 17537 1 E-17-GE 1    1,332,918    -     -     -   1,332,918    -    72,565 9,190,738     - 9,263,303 10,596,221 03/31/10 03/31/11 07/29/11 07/06/12
I 70 ML EBND over SAND CREEK 17537 1 E-17-BY 1   -    -    -    -    -    -   - -   - - - 03/31/10 03/31/11 07/29/11 07/06/12

I 76 ML EBND over SOUTH PLATTE RIVER 18070 1 E-17-GM 1   -     962,189    -    -     962,189    -    23,276 12,080,497     - 12,103,773 13,065,962 03/29/10 05/19/11 09/12/11 07/13/12

I 76 ML WBND over SOUTH PLATTE RIVER 18070 1 E-17-GL 1   -      -    -    -     -     -   - -     - - - 03/29/10 05/19/11 09/12/11 07/13/12

US 287+SH 88 over US 40 ML 18083 1 F-16-FW 1   -   603,407   516,500    -   1,119,907   310,294    14,414 6,110,347   - 6,435,055 7,554,962 03/31/10 06/30/11 09/26/11 01/16/13
SH121 ML-WADSWORTH over BEAR CREEK 18220 1 F-16-CS 1   -    1,076,625    -    -   1,076,625   348,289    120,892 8,432,470   - 8,901,651 9,978,276 04/01/10 10/20/11 03/26/12 08/30/13

SH 95 ML over UP RR, RR SPUR 18082 1 E-16-GQ 1   396,399    -    -    -    396,399    -    60,333 6,293,279   - 6,353,612 6,750,011 04/29/08 02/02/12 04/24/12 11/01/13
US 6 ML over SH 95 ML/SHERIDAN AVE. 18154 1 F-16-FL 1   318,483   585,721    -    -    904,204    -   312 12,626,612   - 12,626,924 13,531,128 04/01/09 10/21/11 01/03/12 07/12/13

SH 121 WADSWORTH PARKWAY ML SBND over

US 36 ML
18194 1 E-16-FK 1   -      -    1,571,097    -    1,571,097    -   4,273,930 19,370,801   - 23,644,731 25,215,828 05/27/11 09/30/11 05/10/12 10/30/13

CNTY RD / OLD WADS over US 36 ML 18195 1 E-16-FL 1   -   583,182    1,500,620    -   2,083,802    -   1,878,228 8,537,572   - 10,415,800 12,499,602 05/27/11 09/30/11 05/10/12 10/30/13
US 40 ML EBND over

SAND CREEK
1 F-17-F 1   -      -    1,819,331    -    1,819,331    -   1,250,185 6,000,689   - 7,250,874 9,070,205 08/01/11 05/02/13 07/23/13 03/16/15

US 40 ML WBND over

SAND CREEK
1 F-17-BS 1   -      -    -    -     -     -   - -     - - - 08/01/11 05/02/13 07/23/13 03/16/15

PECOS STREET over I 70 ML 18149 1 E-16-FW 1   -    6,097,615   512,347    -   6,609,962    4,380,000    249,582 14,097,698   - 18,727,280 25,337,242 04/01/11 08/07/12 11/05/12 10/01/13
PEORIA STREET over I 76 ML 18152 1 E-17-EX 1   -   10,998    1,466,306    -   1,477,304    -    14,108 3,299,496   - 3,313,604 4,790,908 04/01/11 05/02/13 07/24/13 12/05/13

US 85 ML NBND over DAD CLARK GULCH 18191 1 F-16-F 1   -    -   686,671    -    686,671    -   - 2,316,449   - 2,316,449 3,003,120 10/14/11 08/16/12 11/27/12 09/05/13
SH 88 ML/ARAP RD over CHERRY CREEK 18147 1 F-17-DM 1   -    7,611,291   850,700    -   8,461,991    -   9,821,300 9,060,728    2,000,000 20,882,028 29,344,019 02/01/11 08/15/13 10/21/13 08/03/15

Wetland Monitoring 21474 0 F-17-DM 1   -   194,600    -    -    194,600    -   - -   - - 194,600
I 76 ML EBND over UP RR 1 E-17-DC 1   -    2,477,672    -    -   2,477,672    -   11,628,627 371,722    1,000,000 13,000,349 15,478,021 04/15/11 02/14/14 08/04/14 11/06/15
I 76 ML WBND over UP RR 1 E-17-DU 1   -    -    -    -    -    -   - -   - - - 04/15/11 02/14/14 08/04/14 11/06/15
SH 44 ML over BULL SEEP 1 E-17-ER 1   8,500    -    3,727,424    -   3,735,924    1,620,976   5,182,593 2,557,057   - 9,360,626 13,096,550 07/01/11 09/26/13 01/06/14 08/14/15

SH44 ML(104TH AVE) over SOUTH PLATTE RIVER 1 E-17-CA 1   -      -    -    -     -     -   - -     - - - 07/01/11 09/26/13 01/06/14 08/14/15

US 6 ML over SOUTH PLATTE RIVER 19190 1 F-16-EF 1   -    -    -    -    -    -   9,750,739 6,342,205   600,000 16,692,944 16,692,944 09/01/11 10/15/12 06/30/13 12/21/15
US 6 ML over BRYANT STREET 18192 1 F-16-EN 1   -    3,530,749    5,445,850    -   8,976,599   951,229   11,000,419 12,837,177    2,279,210 27,068,035 36,044,634 09/01/11 10/15/12 06/30/13 12/21/15

US 6 ML over BNSF RR 18202 1 F-16-EJ 1   -    1,195,223    -    -   1,195,223    -   4,447,009 5,995,919    1,600,000 12,042,928 13,238,151 09/01/11 10/15/12 06/30/13 12/21/15
US 40 ML EBND over TOLLGATE CREEK 18204 1 F-17-GO 1   55,730    -    2,269,690    -   2,325,420   238,326   9,117,758 -   500,000 9,856,084 12,181,504 02/01/11 01/16/14 06/09/14 09/22/16
US 40 ML WBND over TOLLGATE CREEK 18204 1 F-17-GA 1   -    -    -    -    -    -   - -   - - - 02/01/11 01/16/14 06/09/14 09/22/16

SH 58 over FORD 18770 1 E-16-HA 1   -    -   692,994    -    692,994    -    57,877 5,271,384   - 5,329,261 6,022,255 11/14/11 03/21/13 06/03/13 06/27/14
US 287 Federal over BNSF at 69th Ave. 18908 1 E-16-AA 1    1,073,902    2,260,507    -   3,334,409   522,453   15,230,467 -   - 15,752,920 19,087,329 11/01/12 11/20/14 01/29/15 11/18/16
US 287 Federal over BNSF at 69th Ave. 20513 0 E-16-AA 1   648,232    -    -    648,232   - -   - - 648,232

I-70 ML over Havana St. 19339 1 E-17-JP 1    1   86,567    1,675,000    -   1,761,568    -   24,351,102 -   500,000 24,851,102 26,612,670 11/26/12 11/20/14 04/13/15 11/29/16
US 6 over Garrison 19478 1 F-16-ER 1    1   605,839   200,000    -    805,840    -   13,338,258 500,000   - 13,838,258 14,644,098 03/29/13 07/03/14 01/15/15 04/30/16

Central 70           RW 19631 0 1   -    138,410,144    -    -   138,410,144 - - -   - - 138,410,144 07/22/13
Design 19631 0 1    7,225,713    -    -   7,225,713 - - -   - - 7,225,713 07/22/13
Utilities 19631 6 1    10,233,100   10,233,100 - - -   - - 10,233,100 07/22/13

Environmental 19631 0 1   -      4,937,283    -    -   4,937,283 - - -     - - 4,937,283 07/22/13

Miscellaneous 19631 0 1    25,000,000    11,503,094    -    -   36,503,094 - - -     - - 36,503,094 07/22/13

Consturction 19631 0 1    -    -    -    - 260,845,502 -     - 260,845,502 260,845,502 07/22/13

I 70(BUSINESS RT) over   I 70 ML 19984 1 F-14-Y 1   -      -    -   546,911    546,911 -     10,937,963   -   -     10,937,963    11,484,874 01/27/14 03/06/15 04/02/15 06/27/16

I 70 over CLEAR CREEK 22716 1 F-15-BL 1   -     654,600    -    -    654,600 -     -   -   -     -   654,600

US 6 over South Platte CLMOR/LOMR 22878 0 F-16-EF 1   -     20,000    -    -    20,000 -     -   -   -     -   20,000

I-76 WBND over CLEAR CREEK 1 E-16-LU

I-76 EBND over CLEAR CREEK 1 E-16-LT

1 H-17-C    8,000,000

1 H-17-CI    -

1 H-17-CF    -

SH 9 ML over CURRANT CREEK 18059 1 J-15-B 2   180,766    -     -     -    180,766    1,675,834   1 -     - 1,675,835 1,856,601 12/09/10 05/04/11 10/31/11

SH 89 ML over ARKANSAS RIVER 18131 1 L-28-F 2   177,535   63,267    -     -    240,802    -   - 6,129,155   - 6,129,155 6,369,957 06/01/10 12/30/10 02/16/11 04/30/12

SH9 ML over Buckskin Gulch 17681 1 G-12-L 2   133,913    -     -     -    133,913   111,688   - 76,865   - 188,553 322,466 01/04/10 06/09/11 09/05/11 12/29/11

I 25 ML NBND over

DRAW
18414 1 J-18-S 2   -      -    -    -     -     -   - 1,043,384   - 1,043,384 1,043,384 09/01/10 10/13/11 02/20/12 09/17/12

I 25 ML NBND over

DRAW
18414 1 J-18-T 2   -      -    -    -     -     -   - -     - - - 09/01/10 10/13/11 02/20/12 09/17/12

SH 120 ML over RR, ARKANSAS RIVER 18013 1 K-16-K 2   -     468,198    -    -     468,198    -    653,545 4,833,271   - 5,486,816 5,955,014 07/09/10 05/25/12 10/08/12 06/27/14

US 350 ML over DRAW 18177 1 M-21-D 2   -     449,681    -    -     449,681    -   - 1,509,477   - 1,509,477 1,959,158 02/01/11 08/25/11 10/19/11 05/18/12

US 24 ML over BLACK SQUIRREL CREEK 18203 1 H-18-A 2   -     288,894    -    -     288,894    -   - 2,993,733   - 2,993,733 3,282,627 06/01/10 09/09/11 11/15/11 08/17/12

South I-25 GAP 1    -    -    8,000,000

18180

18151

18206

22931

E-17-FX, E-

17-EW, E-

17-DF, E-

17-KR, E-

17-GA, E-

17-GB

1   6,000,000

  8,000,000   -

  -   -    6,000,000    6,670,865 06/03/18  - -  670,865    -    -    670,865

-
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Colorado Bridge Enterprise
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CUCHARAS 18250 1 O-16-A 2   -     176,063    -    -     176,063    -   - -     - - 176,063 12/01/10 - - -

SH 12 PURGATOIRE RIVER 18251 1 P-17-H 2   -     150,662    -    -     150,662    -   - -     - - 150,662 12/01/10 - - -

CUCHARAS & SH 12 PURGATOIRE RIVER

COMBINED CONST.
18640 0

O-16-A &

P-17-H
2   -      -    -    -     -     -   - 2,132,692   - 2,132,692 2,132,692 - 10/20/11 02/24/12 11/15/12

US 160 ML over

CAT CREEK
18321 1 O-26-L 2   -     340,422    868    -     341,290    -   - -     - - 341,290 02/01/11 - - -

US 160 ML over

DRAW
18321 1 O-25-I 2   -      -    -    -     -     -   - -     - - - 02/01/11 - - -

US 160 ML over N FK Sand Arroyo 18321 1 O-25-H 2   -      -    -    -     -     -   - -     - - - 02/01/11 - - -

Combined 0
O-26-L, O-

25-I/H
2   -      -    -    -     -     -    12,034 3,543,166   - 3,555,200 3,555,200 - 12/15/11 03/29/12 12/13/12

SH 101 ML over DRAW 18178 1 M-24-B 2   -   268,899    -    -    268,899    -   - -   - - 268,899 02/01/11 - - -

SH 101 ML over Purgatoire River - R2 18435 1 L-24-F 2   -      -   132,413    -     132,413    -   - -     - - 132,413 02/01/11 - - -

COMBINED CONST. SH 101 ML over DRAW and

over PURGATOIRE RIVER
18722 0

M-24-B & L-

24-F
2   -      -    -    -     -     -   - 3,731,491   - 3,731,491 3,731,491 - 11/23/11 03/29/12 10/31/12

SH 266 ML over HOLBROOK CANAL 18179 1 L-22-O 2   -     722,726    -    -     722,726    -   - -     - - 722,726 12/01/10 - - -

FT. LYON STORAGE CANAL 18179 1 L-22-E 2   -      -    -    -     -     -   - -     - - - 12/01/10 - - -

SH 71 ML over FT. LYON CANAL 18440 1 L-22-K 2   -     200   743,798    -     743,998    -   - -     - - 743,998 07/15/11 - - -

COMBINED CONST. HOLBROOK & FT. LYON

CANAL & STORAGE CANAL
18627 0

L-22-0, E &

K
2   -      -   799,497    -     799,497    -    32,953 5,486,885   - 5,519,838 6,319,335 - 09/22/11 08/20/12 03/07/13

US 50 ML over

BNSF RR
1 L-28-C 2   -      1,553,259   106,079    -    1,659,338    -   6,166,545 1     - 6,166,546 7,825,884 02/01/11 07/17/14 02/23/15 07/01/16

US 50 ML over

DRAW
1 L-27-S 2   -      -    -    -     -     -   - -     - - - 02/01/11 07/17/14 02/23/15 07/01/16

US 350 ML over DRAW 1 O-19-J 2   -      -   299,217    -     299,217    -   - 2,105,844   - 2,105,844 2,405,061 10/15/10 09/20/12 12/03/12 06/18/13

SH 239 ML OVER IRRIGATION CANAL 1 P-19-AD 2   -      -    -    -     -     -   - -     - - - 10/15/10 09/20/12 12/03/12 06/18/13

US 350 ML over PURGATOIRE RIVER 18208 1 O-19-H 2   -     493,712    -    -     493,712    -    34,143 3,153,661   - 3,187,804 3,681,516 10/15/10 02/21/13 04/29/13 04/11/14

SH 120 ML over DRAW, UP RR 18370 1 K-16-S 2   -     505,078   755,829    -    1,260,907    -   4,106,291 312,427   - 4,418,718 5,679,625 03/15/11 06/19/14 10/28/14 01/08/16

I-25 ML over Indiana Ave. 19206 0
L-18-M & L-

18-W
2   -     123,988   108,191    -     232,179    -   - -     - - 232,179 10/15/12 - - -

Northern Ave. over I-25 ML 19207 0 L-18-AQ 2   -     132,619   2,000    -     134,619    -   - -     - - 134,619 10/15/12 - - -

I-25 over Ilex, RR, Bennet 17666 0 K-18-CL 2    7,547,800   599,222    1,908,484    -   10,055,506    -   - -     - - 10,055,506 06/01/11 - - -

I-25 over Ilex, RR, Bennet 17666 0 K-18-CK 2   -      -    -    -     -     -   - -     - - - 06/01/11 - - -

I-25 ML over Indiana Ave. 19205 1 L-18-M 2   -      -    -    -     -     -   3,271,797 10,000   - 3,281,797 3,281,797 - 03/06/14 04/01/15 10/29/16

I-25 ML over Indiana Ave. 19205 1  L-18-W 2   -      -    -    -     -     -    771,562 10,000   - 781,562 781,562 - 03/06/14 04/01/15 10/29/16

Northern Ave. over I-25 ML 19205 1 L-18-AQ 2   -      -    -    -     -     -   3,918,686 10,000   - 3,928,686 3,928,686 - 03/06/14 04/01/15 10/29/16

Mesa Ave over I-25 ML 1 L-18-AU 2   -      -    -    -     -     -   3,527,195 10,000   - 3,537,195 3,537,195 - 03/06/14 02/10/15 10/18/16

I-25 ML NBND over US 50 ML 19205 1 K-18-AX 2   -      -    -    -     -     -   3,469,192 10,000   - 3,479,192 3,479,192 - 03/06/14 02/10/15 10/19/16

US 50 BUS EBND over Arkansas River 19205 1 K-18-R 2   -      -    -    -     -     -   5,000,941 11,983   - 5,012,924 5,012,924 - 03/06/14 02/10/15 10/19/16

I-25 over Ilex, RR, Bennet 19205 1 K-18-CL 2   -      -    -    -     -     1,300,757   38,489,977 100,000   - 39,890,734 39,890,734 - 03/06/14 02/10/15 12/27/18

I-25 over Ilex, RR, Bennet 19205 1 K-18-CK 2   -      -    -    -     -     -   - -     - - - - 03/06/14 02/10/15 12/27/18

Sub-Total Ilex    -    1,300,757   58,449,350 161,983   - 59,912,090 59,912,090

I-25 Frontage Road over Pine Creek 19123 1 I-17-O 2   -   168,125    -     168,125    -   - -     - - 168,125 10/15/12 - - -

US50 ML over Draw Cotopaxi-Texas Creek 19304 1 K-14-J 2   -      -   342,596    -     342,596    -   1,452,992 -     - 1,452,992 1,795,588 10/30/12 06/12/14 03/01/15 08/15/15

19055   -      3,460   385,840    -     389,300    -   - -     - - 389,300

22320   37,260    37,260    -   4,312,863 - 4,312,863 4,350,123

I-25 Bus Route over Sull Creek 19054 1 N-17-C 2   -      3,876   558,109    -     561,985    -   - 1,910,242   - 1,910,242 2,472,227 12/19/12 10/24/13 02/17/14 09/03/14

SH160 ML over Smith Canyon 19053 1 P-23-A 2   -      -   373,691    -     373,691    -   1,775,780 -     - 1,775,780 2,149,471 12/19/12 02/05/15 05/26/15 10/30/15

SH71 over ARKANSAS RIVER 21012 1 L-22-L 2   -     254,900    -    -     254,900    -   7,412,675 -     - 7,412,675 7,667,575 05/13/15 08/30/18 12/10/18 10/01/19

SH 96 over Rush Creek 21011 1 K-17-F 2   -     345,254    -    -     345,254    -   2,546,388 -     - 2,546,388 2,891,642 07/29/15 03/29/18 07/16/18 12/14/18

I-25 over CO RD640, Butte Creek 1 N-17-BN 2

I-25 over CO RD 103, Butte Creek 1  N-17-S 2

I-25 over US 160 ML, RR Spur 22350 1 N-17-AD 2   -     856,700    -    -     856,700    -   13,000,000 -     - 13,000,000 13,856,700 11/06/17 02/04/21 04/05/21 12/02/22

I-25 SB over Draw 22823 1 K-18-U 2   -     453,600    -    -     453,600    -   - -     - - 453,600 11/05/18

US 285 over South Fork South Platte River 22865 1 H-13-G 2   -     443,500    -    -     443,500    -   1,600,000 -     - 1,600,000 2,043,500 01/01/19

SH 71 over HIGHLINE CANAL 1 M-22-N 2   -     500,000    -    500,000    -   1,500,000 - 1,500,000 2,000,000

08/02/18

03/01/18 05/29/18 06/30/19

11/05/18 05/08/2010/13/17

12/19/12

9,821,325  - 9,231,26220407

SH69 ML over Milligan Arroyo

18155

18461

21 M-16-P

  9,231,262 -  -    -  590,063    590,063   -    -
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1 M-24-A

1 M-24-I

US 24 over DRAW 1 H-19-C 2   500,000    -    500,000    -   - - - 500,000 04/01/19

US 6 ML over EAGLE RIVER 18160 1 F-09-H 3   155,656   150,986    -     -    306,642    -   - 4,201,213   - 4,201,213 4,507,855 09/28/10 05/19/11 07/20/11 05/18/12

US 50 SERVICE RD over GUNNISON RVR          SR 18193 1 J-09-C 3   143,514    -    203,584    -    347,098    -   - 2,369,188   - 2,369,188 2,716,286 06/01/10 06/23/11 08/29/11 08/31/12

US 50 SERVICE RD over GUNNISON RVR          SR 18193 1 J-09-D 3   -      -    -    -     -     -   - -     - - - 06/01/10 06/23/11 08/29/11 08/31/12

I 70 SERVICE RD over COLORADO RIVER SR 18162 1 F-08-F 3   146,819    -     1,805,747    -   1,952,566    -   - 7,966,405   - 7,966,405 9,918,971 04/06/11 09/02/12 09/04/12 09/30/13

Historic Eagle County Bridges Book 19325 0 F-08-F 3   -     22,062    -    -     22,062    -   - -     - - 22,062 - - - -

US 40 ML over E FORK ELK RIVER 18138 1 C-09-C 3   -      -    1,517,178    -    1,517,178    -   - 4,117,918     - 4,117,918 5,635,096 04/01/11 12/13/12 02/28/13 11/19/13

I 70 ML EBND over US 6, RR, EAGLE RIVER 18159 1 F-11-AC 3    1    -    1,779,324    -   1,779,325    -   12,457,996   500,000   -      12,957,996    14,737,321 04/01/11 03/06/14 07/19/14 05/05/17

I 70 ML WBND over US 6, RR, EAGLE RIVER 18159 1 F-11-AB 3   -      -    -    -     -     -   - -     - - - 04/01/11 03/06/14 07/19/14 05/05/17

SH 82 ML over I70 ML,COLORADO RVR,RR 18158 1 F-07-A 3   75,569    30,986,993    10,537,357    -   41,599,919    1,675,353   58,780,784 -     - 60,456,137 102,056,056 05/11/11 07/01/15 01/01/16 10/30/18

PEDESTRIAN BRIDGE over COLORADO RVR 21122 0 3   -      -    -    -     -     5,492,960   9,346,709 -     - 14,839,669 14,839,669 05/11/11 07/01/15 01/01/16 10/30/18

US 34 over NORTH FORK COLORADO RIVER 21010 1 D-13-A 3   -      1,229,374    -    -    1,229,374    -   5,254,326 -     - 5,254,326 6,483,700 06/08/17 11/29/18 03/01/19 11/13/19

21007   231,182   26,919    -     -    258,101    -   - -     - - 258,101

22359   41,981    41,981    -   3,909,758 -     - 3,909,758 3,951,739

21008   225,184   26,104    -     -    251,288    -   - -     - - 251,288

22360   50,711    50,711    -   3,719,603 -     - 3,719,603 3,770,314

21009   410,959   47,567    -     -    458,526    -   - -     - - 458,526

22170   65,098    -     65,098    -   4,291,597 -     - 4,291,597 4,356,695

US 6 ML over CASTLE CREEK 22576 1 F-09-K 3   300,000    -     300,000   3,300,000 -     - 3,300,000 3,600,000 05/24/18 05/02/19 06/27/19 10/31/19

I-70 over FOREST SERVICE ROAD 22712 1 F-13-S 3    1,111,600   1,111,600   - - 1,111,600 08/15/18

SH 92 ML over GUNNISON RIVER 22943 1 I-05-V 3   615,100    615,100 - 615,100 03/01/19

US 24 ML over DRAW 18003 1 G-22-J 4   -    -    -    -    -   799,863   - 244,857   - 1,044,720 1,044,720 04/01/08 12/16/10 05/02/11 08/24/11

US 287 ML over DRAW 17804 1 B-16-AE 4    1,401,692   85,153   139,160    -   1,626,005    -   - 2,338,640   - 2,338,640 3,964,645 04/15/10 05/12/11 07/25/11 05/01/12

SH 14 ML over COALBANK CREEK 18451 1 B-17-L 4   -      1,399,208   249,641    -    1,648,849    -   - 3,358,015   - 3,358,015 5,006,864 12/16/10 11/01/12 04/01/14 09/30/15

I 25 SERVICE RD over LITTLE THOMPSON RIVER

SR
18053 1 C-17-BN 4   941,887    -     -     -    941,887    -   - 1,782,003     - 1,782,003 2,723,890 02/01/11 04/05/12 09/04/12 04/12/13

US 34 ML over N FRK REPUBLICAN RIVER 18432 1 D-28-B 4   -     781,069    -    -     781,069    -   - 2,693,477   - 2,693,477 3,474,546 11/23/10 04/26/12 06/25/12 12/14/12

SH 66 ML over ST VRAIN River 18224 1 D-17-AK 4   -      -    1,311,071    -    1,311,071    -   - 4,228,779   - 4,228,779 5,539,850 02/01/11 09/06/12 11/05/12 06/18/14

I-70 FRONTAGE ROAD over DRAW 18610 1 G-21-B 4   -      -   348,714    -     348,714    -   - 1,012,700   - 1,012,700 1,361,414 09/05/11 11/16/12 01/28/13 05/23/13

SH 14 ML over CACHE LA POUDRE RIVER 18085 1 B-16-D 4    1,395,490   351,788   753,947    -   2,501,225   611,742   9,946,160 -     800,000 11,357,902 13,859,127 07/14/09 06/19/14 09/22/14 11/20/15

US 85 ML over UPRR Nunn Bridge 18669 1 B-17-C 4   -      -    1,254,778    -    1,254,778    -    3,053 6,009,722     - 6,012,775 7,267,553 06/24/11 01/10/13 03/17/13 06/13/14

SH60 over SOUTH PLATTE RIVER 21146 1 C-17-B 4    1,113,464    -    -    1,113,464    -   8,765,272 -     - 8,765,272 9,878,736 06/17/15 06/21/18 09/03/18 02/09/19

I-25 ML over County Road 48 20999 1 B-16-EU 4   -      1,412,110    -    -    1,412,110    -   7,625,000   -     -    7,625,000 9,037,110 06/01/16 11/29/19 04/01/19 12/31/19

Prospect Road over I-25 22248 1 B-16-AM 4   -      2,903,200    -   2,903,200    -   18,483,675   -     -    18,483,675 21,386,875 11/01/17 11/01/17 11/10/18 07/28/20

I-25 ML over DRAW (Hillsboro) 22482 1 C-17-EL 4   -     78,100    -    78,100    -   3,526,600   -     -    3,526,600 3,604,700 11/01/17 11/01/17 11/10/18 09/25/19

SH59 over I-70 (Emergency) 22566 1 G-25-K 4   -      1,150,000    -   1,150,000    -   8,450,000    8,450,000 9,600,000 04/16/18 04/27/18 10/10/18

US 34 ML over N FRK REPUBLICAN RIVER 22962 1 D-27-G 4   -     607,800    -    607,800    -   -    - 607,800

US 34 OVER REPUBLICAN RIVER 1 D-27-P 4   2,900,000    2,900,000 2,900,000

USDOT BRIDGE GRANT EASTERN PLAINS 7 4   -     800,000    -    800,000    -   -    - 800,000
SH 145 ML over

LEOPARD CREEK
18231 1 L-04-B 5   -      -   506,177    -     506,177   47,559   - 3,301,616     - 3,349,175 3,855,352 02/01/11 03/15/12 05/15/12 05/30/13

SH 62 ML over UNCOMPAHGRE RIVER 18323 1 L-05-B 5   -      1,012,619   268,923    -    1,281,542   3,380   - 6,519,674     - 6,523,054 7,804,596 02/01/11 02/09/12 04/24/12 05/30/13

SH90 over DOLORES RIVER 20817 1 K-01-C 5   -     965,694    -    -     965,694    -   4,977,169 -     - 4,977,169 5,942,863 01/30/15 11/09/15 12/05/16 08/18/17

US 50 over AGATE CREEK 22436 1 K-11-G 5   -      -    -    -     -     -   1,727,162 -     - 1,727,162 1,727,162 03/29/18 03/29/18 06/18/18 10/08/18

Design for Future Years    8,653,999   8,653,999 - 8,653,999

PRE-BOND PROJECTS 16 All    2,338,990   85,383    -     -   2,424,373    29,706,723   6,071,210 - - 35,777,933 38,202,306

Total 154 43,202,946$ 268,745,236$ 52,835,939$ 546,911$ 365,331,032$ 61,022,460$ 703,108,409$ 245,307,666$ 9,279,210$ 1,018,717,745$ 1,384,048,777$ Total Impact all Projects all funds

298,143,605$ 2010 Bond Proceeds

9,826,121$ Bond Interest Earnings LTD

307,969,726$ 2010 Bonds with Interest:

01/11/18

01/04/1808/12/15 03/26/18 08/15/18

08/12/15

08/12/15 02/01/18 04/02/18 09/14/18

I-70 WBND over Colorado River Overflow

1

1

1 G-03-Q 3

I-70 WBND over Colorado River

I-70 EBND over US6,RR, Eagle River

SH 101 over DRAW

03/16/18 08/20/183

3F-05-L

F-10-L

2   -   500,000    -    500,000 - 2,600,000 3,100,000 04/01/19   -   2,600,000
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Colorado Bridge Enterprise
Program Allocation Plan - Quarterly Update

As of December 31, 2018 (FY19 Q2)

Program Funding by Source Summary

Sources: Construction Total All Funds
FASTER Bond Bond Interest Total Other FASTER Bond Bond Interest Total

Federal -$ -$ -$ 5,106,979$ 21,225,639$ -$ -$ -$ 21,225,639$ 26,332,618$

State - - - 925,518 143,827 - - - 143,827 1,069,345$

Local - - - 25,139,799 10,984,670 - - - 10,984,670 36,124,469$

FASTER 268,745,236 - - 268,745,236 - 703,108,409 - - 703,108,409 971,853,645$

Bank of America Loan - - - 12,030,650 28,668,324 - - - 28,668,324 40,698,974$

2010 Bonds - 52,835,939 - 52,835,939 - - 245,307,666 - 245,307,666 298,143,605$

Bond Interest - - 546,911 546,911 - - - 9,279,210 9,279,210 9,826,121$

Future Funds - - - - - - - - - -$

Total 268,745,236$ 52,835,939$ 546,911$ 365,331,032$ 61,022,460$ 703,108,409$ 245,307,666$ 9,279,210$ 1,018,717,745$ 1,384,048,777$
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