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Flood Recovery

Immediate Goals
• Restore access by December 1, 2013
• Temporary repairs to restore mobility  
• Reconnect communities

Long Term Recovery
• Total costs estimated at over $400M (includes 

state system only)
• Local road costs currently undetermined
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State Highway 257 near Johnstown

U.S. Highway 34  near Drake National Guard at U.S. 36



Flood Recovery

September 17, 2013 As of November 4, 2013
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89% of closures (24 of 27)
reopened as of November 3, 2013.



Flood Recovery

Cumulative Transportation Damage

Impacts
• Estimated Costs – approximately $385 million estimated in total state 

highway damage (excludes local roads)
• State Highways – 486 lane miles of state highways closed, damaged, 

or destroyed
• Local Roads – significant damage to county and city roads
• Bridges – 120 bridges damaged and requiring repair
• Culverts – multiple clogged, damaged, or destroyed culverts
• Debris – substantial debris on highway surfaces, structures, and 

culverts, requiring clearing operations
• CDOT/CSP Buildings – CDOT facility, equipment, materials damage:

• CDOT/State Patrol shared Evans facility  (to be demolished)
• Drake facility (possible equipment destroyed, shed lost, sand/materials lost)
• Crook facility (sand/materials lost)

State Highway 72

State Highway 119
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U.S. Highway 34 State Highway 7



Flood Recovery

Infrastructure Recovery Force

IR Force
• Tasks –

• Rebuilding Colorado’s infrastructure with speed and 
efficiency

• Make long term improvements to our transportation 
system

• Provide coordination and assistance to local 
governments in reestablishing critical links to local 
roads, bridges, water, sewer, power, and 
communications

• Staffing –
• CDOT employees on reassignment from regular duties
• Led by CDOT Deputy Director Scot Cuthbertson and 

CDOT Region 4 Director Johnny Olson
• Goals –

• Response (December 1 End of Response 
Phase) – debris removal, temporary road building, 
portable bridges, conducted by CDOT staff, 
emergency contractors, and National Guard 
personnel from 4 states.

• Recovery  (Winter 2013 and forward) –
infrastructure construction U.S. Highway 34 

Big Thompson Canyon

State Highway 7
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Flood Recovery

Big Thompson Canyon – U.S. 34

U.S. Highway 34 6

• Status – Active Construction‐Day Light Operations 
7 Days/Week

• Percentage Complete – 58% 

• Projected Road Opening Date – December 1, 2013

Contractor: Kiewit Western
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Boulder

Denver
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U.S. Highway 34

U.S. Highway 34



Flood Recovery

North St. Vrain Canyon – U.S. 36

U.S. Highway 36 (outside Lyons)

Longmont

Loveland

Boulder

Estes
Park
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• Status – Active Construction‐ Day Light Operations 7 Days/Week
• Percentage Complete – 100% 
• Projected Opening Date – November 4, 2013

Contractor: Colorado, Florida, Kansas, Montana, and Utah National Guards

Natl. Guard at U.S. 36



Flood Recovery

South St. Vrain Canyon – State Highway 7
• Status – Active Construction‐Day Light Operations 

7 Days/Week
• Percentage of Project Complete – 65% 
• Projected Road Opening Date – December 1, 2013

8Contractor: Skanska and Wadsworth
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State Highway 7

State Highway 7

State Highway 7



Flood Recovery

Boulder Canyon – State Highway 119

• Status – Temporary Construction Complete

• Percentage of Project Complete – 100%

• Opening Date – Open as of 10/7/13

• Project Updates –

• Planning and design for permanent work to 
begin, AD is planned for April 2014

Longmont

Boulder

Denver

Nederland

Estes Park

Contractor: SEMA

State Highway 119

State Highway 119

State Highway 119
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Flood Recovery

Coal Creek Canyon – State Highway 72
• Status – Active Construction 24/7

• Percentage of Project Complete – 74%

• Projected Road Opening Date – November 25, 2013 Longmont

Loveland

Boulder

Estes
Park

Nederland

Denver
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Contractor: Lawrence Construction

State Highway 72
State Highway 72

State Highway 72State Highway 72



Flood Recovery

U.S. 34 East 
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• Status‐ Active Construction – 24/7 Operations 

• Percentage of Project Complete – Temporary Repairs 100% 
Complete

• Road Opening Date – October 1, 2013

Contractor: Zak Dirt

State Highway 
60

Ft Collins
Ft Morgan

Sterling

Greeley

U.S. Highway 34 U.S. Highway 34



Flood Recovery

Waldo Canyon – U.S. 24
• Flooding – 2012 fire burn scar resulted in flooding 

of Manitou Springs in 2013 

• US 24 closure imposed when one‐quarter inch of 
rain is detected or NWS issues a flood warning. 

• Long‐term – new culvert to be installed by April 
2014, will alleviate future runoff that can lead to 
flooding; re‐vegetation of the watershed may take 
up to 10 years.
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U.S. Highway 24

U.S. Highway 24

U.S. Highway 24 U.S. Highway 24



Flood Recovery

Contracting

U.S. Highway 34 near Kersey
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U.S. Highway 34

Project Contractor

US 34/Big Thompson Canyon Kiewit Infrastructure (Littleton, CO)

SH 7/South St. Vrain Canyon Skanska USA (Cortez, CO)
Ralph Wadsworth Const. (Draper, CO)

Highways East of I‐25 in NE Colorado Lawrence Construction (Littleton, CO)
URS Corp. (Denver, CO)

SH 72/Coal Creek Canyon
SH 72 East

Lawrence Construction (Littleton, CO)
Concrete Express (Denver)

US 34/Glade Road to Dam Store Coulson Excavating (Loveland, CO)

US 34/Greeley to Kersey Zak Dirk (Loveland, CO)

US 34 Business Connell Resources (Ft. Collins, CO)

US 36/Lyons to Estes Park Colorado National Guard

US 36/SH 66 to St. Vrain Rd. Structures, Inc. (Englewood, CO)

US 36/damage near Lefthand Canyon American West Const. (Denver, CO)

SH 14/Ted’s Place to Cameron Pass American Civil Constructors (Littleton, CO)

SH 36/Goodrich to I‐76 Mountain Constructors (Platteville, CO)

SH 144/US 34 to Weldona Mountain Constructors (Platteville, CO)

SH 71/Snyder north of Brush Castle Rock Const. (Centennial, CO)

SH 1119/Boulder Canyon SEMA Construction (Centennial, CO)

SH 257/Milliken to US 34 TLM Constructors (Greeley, CO)



Flood Recovery

Federal Funding

FHWA Emergency Relief Program
• Provides funding to repair or reconstruct 

federal‐aid highways and local federal‐aid 
roads, if the Governor declares the damage to 
be a “disaster” via executive order

• Must be related to a natural disaster or other 
catastrophe

• $35 million already advanced to Colorado from 
FHWA during the flooding

• Funds available:
• Immediate federal funds are available, 

but capped at $100 million per disaster
• In October 2013, Colorado’s 

congressional delegation amended 
federal law to increase the cap to $450 
million for Colorado.

14Left Hand Canyon Road, Lefthand Canyon

State Highway 72, Coal Creek Canyon



Questions? 
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U.S. Highway 36

State Highway 66

State Highway 119

State Highway 14

State Highway 7


