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Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)Central 70 - 5280 Connectors - Proposal Baseline(PBS-01) 1450 18-May-17 01-Mar-23 0

Project Award, Administra on and Execu onProject Award, Administra on and Execu on 1450 18-May-17 01-Mar-23 0

Major Milestones, Work Areas and  PhasesMajor Milestones, Work Areas and  Phases 1450 18-May-17 01-Mar-23 0

MST01-TECHPROP-1001 Final Preparations of Technical Proposal 14 18-May-17 31-May-17 166

MST01-TECHPROP-1003 Central 70  - Technical Proposal 0 01-Jun-17 166

MST01-TECHPROP-1010 Prepare Financial Proposal 62 01-Jun-17 01-Aug-17 166

MST01-TECHPROP-1005 Technical/Financial Proposal Phase through Financial Close - Summary 
LOE

183 01-Jun-17 30-Nov-17 180

MST02-FINACPROP-1000 Central 70 - Financial Proposal 0 01-Aug-17* 166

MST02-FINACPROP-1005 Contest Period After Bi d Submission 15 02-Aug-17 16-Aug-17 166

MST02-FINACPROP-1010 Central 70 - Notice of Intent to Award 0 17-Aug-17 166

MST02-FINACPROP-1020 Financial Close Process 106 17-Aug-17 30-Nov-17 180

MST02-FINACPROP-1030 Preparation Period to Issue NTP for early Design 120 17-Aug-17 14-Dec-17 166

MST02-FINACPROP-1031 Central 70 Commercial Close 50 17-Aug-17 05-Oct-17 236

MST02-FINACPROP-1025 Central 70 Financial Close 0 30-Nov-17 180

MST04-FINCLOS-1010 Issue NTP to HDR (Full NTP) 0 30-Nov-17 337

PAR-2130 Project Admini strati on for NTP-01 & NTP-02 - Summary LOE 203 01-Dec-17 21-Jun-18 451

E-A1-518 Work Area 01 - Engineering & Design - Summary LOE 519 15-Dec-17 17-May-19 556

E-A345-624 Work Area 03,04,05  - Engineering & Design - Summary LOE 445 15-Dec-17 04-Mar-19 294

MST05-EA0-1000 Central 70 - Engineering & Design - Summary LOE 445 15-Dec-17 04-Mar-19 294

MST03-NTP01-1010 Central 70 -  NTP 01 0 12-Jan-18 184

MST05-EA0-1010 Central 70 - 5280 Connectors - Site Characterization 130 13-Jan-18 22-May-18 332

E-A2-556 Work Area 02 - Engineering & Design - Summary LOE 403 19-Jan-18 25-Feb-19 695

MST05-EA0-1020 Central 70 Submittals, Procurement and Fabrication 434 11-May-18 18-Jul-19 725

PWA01-Proc-1529 Work Area 01 - Submittals, Procurement & Fabrication - Summary LOE 242 11-May-18 07-Jan-19 493

MST03-NTP02-1000 Central 70 - NTP 02 0 23-May-18 332

PWA03-Proc-3049 Work Area 03 - Submittals, Procurement & Fabrication - Summary LOE 249 22-Jun-18 19-Jun-19 407

MST05-NTP03-1010 Central 70  - NTP 03 0 01-Jul-18* 1614

PWA05-Proc-5205 Work Area 05 - Submittals, Procurement & Fabrication - Summary LOE 299 27-Jul-18 21-May-19 1193

PWA02-Proc-4190 Work Area 02 - Submittals, Procurement & Fabrication - Summary LOE 302 27-Jul-18 24-May-19 1132

CWA01-MOTST00-1005 Work Area 01 - Construction - Summary LOE 998 04-Sep-18 28-May-21 461

PWA04-Proc-4290 Work Area 04 - Submittals, Procurement & Fabrication - Summary LOE 216 07-Sep-18 18-Jul-19 497

CWA04-LOE-1030 Work Area 04 - Construction - Summary LOE 1310 15-Nov-18 16-Jun-22 77

CWA02-LOE-2015 Work Area 02 - Construction - Summary LOE 985 20-Dec-18 30-Aug-21 367

CWA03-UPRRS00-3200 Work Area 03 - Construction - Summary LOE 1051 14-Jan-19 30-Nov-21 275

CWA05-LOE-5480 Work Area 05 - Construction - Summary LOE 71 20-Jan-22 29-Apr-22 87

MST04-SCOMP-1000 Central 70 Construction Work Completion (prior to FAT testing) 0 16-Jun-22 77

MST04-SCOMP-1005 FAT Testing Period - Summary LOE 90 16-Jun-22 14-Sep-22 77

MST04-SCOMP-1010 Central 70 Substantial Completion 0 14-Sep-22* 77

MST05-CLOSEOUT-1000 Project Close Out Period - Summary LOE 168 14-Sep-22 01-Mar-23 0

MST05-CLOSEOUT-1010 Central 70  - Final Completion 0 01-Mar-23* 0

Project Administra on RequirementProject Administra on Requirement 309 17-Aug-17 21-Jun-18 451

Project Admisist ration Requirements for NTP 01Project Admisist ration Requirements for NTP 01 165 17-Aug-17 28-Jan-18 446

PAR-2005 Program/Project Management Plans 90 17-Aug-17 14-Nov-17 243

PAR-2010 Prepare WBS 90 17-Aug-17 14-Nov-17 243

PAR-2020 Baseline Schedule 90 17-Aug-17 14-Nov-17 243

PAR-2030 Schedule Work Plan 90 17-Aug-17 14-Nov-17 243

PAR-2040 Developer Provided Facilities (30 after NTP 01) 135 17-Aug-17 29-Dec-17 228

PAR-2050 Pre-Construction Video and Survey (info only) 90 17-Aug-17 14-Nov-17 243

PAR-2060 Project Directory 90 17-Aug-17 14-Nov-17 243

PAR-2070 Safety Management Plan 90 17-Aug-17 14-Nov-17 243

PAR-2080 Stage 01 Quality Management Plan 90 17-Aug-17 14-Nov-17 243

PAR-2090 Developer DSC Correspondence 90 17-Aug-17 14-Nov-17 243

PAR-2100 Drawdown Schedule 90 17-Aug-17 14-Nov-17 200

PAR-2110 Progress Report format - (10 days after NTP 01) 110 17-Aug-17 04-Dec-17 501

PAR-2120 Durability Plan (60 days after NTP) 165 17-Aug-17 28-Jan-18 446

PAR-2000 Project Admini strati on for NTP-01 - Summary LOE 149 17-Aug-17 12-Jan-18 184

PAR-2170 CDOT Review and Approval of NTP-01 Required Plans & Resubmission 
Period

43 01-Dec-17 12-Jan-18 184

Project Admisist ration Requirements for NTP 02Project Admisist ration Requirements for NTP 02 203 01-Dec-17 21-Jun-18 451

PAR-2315 Governmental Approval s and Permi ts 100 01-Dec-17 10-Mar-18 405

PAR-2370 Temp. Management Plan 100 01-Dec-17 10-Mar-18 405

PAR-2210 Coordinate with Department's Communications Manager and Develop a 
list of Special Events  (15 WD after NTP 2)

100 01-Dec-17 10-Mar-18 405

PAR-2220 Remedy any existing lighting that is not in operation (30 CD after NTP 2) 150 01-Dec-17 29-Apr-18 504

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 1 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

PAR-2230 Submit inventory of all existing signs 100 01-Dec-17 10-Mar-18 505

PAR-2240 Submit inventory of all existing striping 100 01-Dec-17 10-Mar-18 405

PAR-2250 Existing Site Inventory (landscape and irrigation facilities) 100 01-Dec-17 10-Mar-18 405

PAR-2260 Stakeholder distribution list 100 01-Dec-17 10-Mar-18 405

PAR-2290 Submit written protocol for Project Records 100 01-Dec-17 10-Mar-18 405

PAR-2380 Submittal and Acceptance of the Cover  and Swansea Elementary School  
outdoor areas - Prelim Landscape/Aesthetic Plans

100 01-Dec-17 10-Mar-18 405

PAR-2390 Submittal and Acceptance of O&M Limits Dur ing Construction 100 01-Dec-17 10-Mar-18 405

PAR-2420 Submittal and Acceptance of the MMP 100 01-Dec-17 10-Mar-18 405

PAR-2430 Submittal and Acceptance of OMP 100 01-Dec-17 10-Mar-18 405

PAR-2440 Submittal and Acceptance of Annual Report format 100 01-Dec-17 10-Mar-18 405

PAR-2450 Submittal and Acceptance of Communi ty Development Program repor t 100 01-Dec-17 10-Mar-18 405

PAR-2460 Conduct mandatory outreach event directed at DBE and ESB 
firms(successor to Agreement Date but pri or to NTP 2)

80 01-Dec-17 18-Feb-18 425

PAR-2470 Submittal and Approval of ECW P 100 01-Dec-17 10-Mar-18 405

PAR-2480 Submittal and Acceptance of ECMTP 100 01-Dec-17 10-Mar-18 405

PAR-2490 Submittal and Acceptance of AQ3MP 100 01-Dec-17 10-Mar-18 405

PAR-2600 All required noise permits - LOE 100 01-Dec-17 10-Mar-18 405

PAR-2510 Submittal and Acceptance of CNMMP 100 01-Dec-17 10-Mar-18 405

PAR-2520 Submittal and Acceptance of INW MP 100 01-Dec-17 10-Mar-18 405

PAR-2530 Submittal and Approval of SAP 100 01-Dec-17 10-Mar-18 405

PAR-2540 Submittal and Acceptance of HASP 100 01-Dec-17 10-Mar-18 405

PAR-2550 Submittal and Acceptance of SPCC 100 01-Dec-17 10-Mar-18 405

PAR-2560 Submittal and Acceptance of Residential Properti es Sampl ing Plan 100 01-Dec-17 10-Mar-18 405

PAR-2570 Environmental Pre-Construction Conference (successor to SWMP RFC 
design

100 01-Dec-17 10-Mar-18 405

PAR-2205 Project Admini strati on for NTP-02 - Summary LOE 173 01-Dec-17 22-May-18 332

PAR-2355 Stage 02 Quality Management Plan 65 13-Jan-18 18-Mar-18 397

PAR-2360 Evidence of ASQ Certi fi cati on of IQCM and CPCM 65 13-Jan-18 18-Mar-18 397

PAR-2350 Contractor  Bonds 50 13-Jan-18 03-Mar-18 412

PAR-2305 FHWA Approval of F inancial  Plan 30 13-Jan-18 11-Feb-18 432

PAR-2325 Demonstrate Functionality of MMIS 60 13-Jan-18 13-Mar-18 389

PAR-2400 Submittal & Acceptanc e of Baseline Asset Condition Inspection Plan (10 
WD notice before starting inspection)

60 13-Jan-18 13-Mar-18 511

PAR-2610 Prepare and Submit - Ai r Pol lutant Emission Notice ( “APEN”)  - CDPHE, 
APCD

65 13-Jan-18 18-Mar-18 332

PAR-2620 Prepare and Submit -  Stationary Source Ai r Quali ty Permi t -  CDPHE, 
APCD

65 13-Jan-18 18-Mar-18 332

PAR-2630 Prepare and Submit - Fugitive Dust Permit - CDPHE, APCD 65 13-Jan-18 18-Mar-18 332

PAR-2640 Prepare and Submit - Asbestos Abatement Permit - CDPHE, APCD 65 13-Jan-18 18-Mar-18 332

PAR-2650 Prepare and Submit - Demolition permits - CDPHE and all applicable 
Governmental Authorit ies

65 13-Jan-18 18-Mar-18 332

PAR-2660 Prepare and Submit -  Historic Structures Demolition Permit - City and 
County of Denver Landmark Preservation Commission

65 13-Jan-18 18-Mar-18 332

PAR-2670 Prepare and Submit - Construction Noise Permit - Al l appli cable 
Governmental Authorit ies

65 13-Jan-18 18-Mar-18 332

PAR-2680 Prepare and Submit - Temporary  Noi se Variance - All applicable 
Governmental Authorit ies

65 13-Jan-18 18-Mar-18 332

PAR-2690 Prepare and Submit - Clean Water Act Section 402 Construction 
Dewatering Permit - CDPHE  (“WQCD”)

65 13-Jan-18 18-Mar-18 332

PAR-2700 Prepare and Submit - Construction Ac ti vi ti es Stormwater  Di scharge 
Permit (“CASDP”) - (“CCD”) – Wastewater Management

65 13-Jan-18 18-Mar-18 332

PAR-2710 Prepare and Submit - Colorado Discharge Permit System (“CDPS”) 
Stormwater Construction Permit (“SCP”) - CDPHE WQCD

65 13-Jan-18 18-Mar-18 332

PAR-2720 Prepare and Submit - Municipal Separate Storm Sewer System (MS4) 
Discharge Permit - CDPHE WQCD

65 13-Jan-18 18-Mar-18 332

PAR-2730 Prepare and Submit - Municipal Separate Storm Sewer System (MS4) 
Discharge Permit (outside CDOT ROW)

65 13-Jan-18 18-Mar-18 332

PAR-2740 Prepare and Submit - Subterranean Groundwater Permit 65 13-Jan-18 18-Mar-18 332

PAR-2750 Prepare and Submit - Construction Dewatering Permit - CDPHE WQCD 65 13-Jan-18 18-Mar-18 332

PAR-2760 Prepare and Submit - Remediation Ac ti vi ti es Di scharging to Sur face 
Waters Permi t -  CDPHE WQCD

65 13-Jan-18 18-Mar-18 332

PAR-2770 Prepare and Submit - Remediation Ac ti vi ti es Di scharging to Groundwater 
- CDPHE WQCD

65 13-Jan-18 18-Mar-18 332

PAR-2780 Prepare and Submit - Individual Permit - CDPHE WQCD 65 13-Jan-18 18-Mar-18 332

PAR-2790 Prepare and Submit - Substitute Water Supply  Plan - Colorado Div isi on of 
Water Resources

65 13-Jan-18 18-Mar-18 332

PAR-2800 Prepare and Submit - Notice of Intent to Construct Dewatering Wells - 
Colorado Division of Water Resources

65 13-Jan-18 18-Mar-18 332

PAR-2810 Prepare and Submit - Well Construction and Test Reports - Colorado 
Division of Water Resources

65 13-Jan-18 18-Mar-18 332
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Ac�vity ID Ac�vity Name Original

Dura�on
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PAR-2820 Prepare and Submit - Dewatering Systems Well Report - Colorado 
Division of Water Resources

65 13-Jan-18 18-Mar-18 332

PAR-2830 Prepare and Submit - Stormwater Quality Discharge Permit for 
Construction Activit ies -  Ci ty  of Aurora

65 13-Jan-18 18-Mar-18 332

PAR-2840 Prepare and Submit - Sewer Use and Drainage Permit (“SUDP”) - CCD 65 13-Jan-18 18-Mar-18 332

PAR-2850 Prepare and Submit - Well Abandonment Report (GWS-09) - State of 
Colorado, Office of State Engineer

65 13-Jan-18 18-Mar-18 332

PAR-2860 Prepare and Submit - Black Tailed Prair ie Dog Remov al Permit - 
Colorado Parks and Wildlife (“CPW”) and City of Aurora

65 13-Jan-18 18-Mar-18 332

PAR-2870 Prepare and Submit - SB40 Certification/Approval - CPW 65 13-Jan-18 18-Mar-18 332

PAR-2880 Prepare and Submit - Nest Tak e Permit - The United States Fish and 
Wildlife Service (“USFWS”)

65 13-Jan-18 18-Mar-18 332

PAR-2890 Prepare and Submit - Clean Water Act Section 404 Permit - United States 
Army Corps of Engineers (“USACE”)

65 13-Jan-18 18-Mar-18 332

PAR-2900 Prepare and Submit - Special Use Permit - Colorado Department of 
Transportation

65 13-Jan-18 18-Mar-18 332

PAR-2330 Substantially populate and make fully operational the MMIS (successor to 
#13)

13 14-Mar-18 26-Mar-18 389

PAR-2410 Submittal and Acceptance of the Baseli ne Asset Condition Report 
(successor to #22 above)

40 14-Mar-18 22-Apr-18 511

PAR-2615 Agency Review and Approval  - Air Pollutant Emission Notice (“APEN”)  - 
CDPHE, APCD

65 19-Mar-18 22-May-18 332

PAR-2625 Agency Review & Approv al -  Stati onary Source Air Quality Permit - 
CDPHE, APCD

65 19-Mar-18 22-May-18 332

PAR-2635 Agency Review & Approv al -  Fugi tive Dust Permi t -  CDPHE, APCD 65 19-Mar-18 22-May-18 332

PAR-2645 Agency Review & Approv al -  Asbestos Abatement Permit - CDPHE, APCD 65 19-Mar-18 22-May-18 332

PAR-2655 Agency Review & Approv al -  Demol iti on permits - CDPHE and all  
applicable Governmental Authorit ies

65 19-Mar-18 22-May-18 332

PAR-2665 Agency Review & Approv al -  Hi stori c Struct Demo Permit - - City and 
County of Denver Landmark Preservation Commission

65 19-Mar-18 22-May-18 332

PAR-2675 Agency Review & Approv al -  - Construc ti on Noise Permi t -  All applicable 
Governmental Authorit ies

65 19-Mar-18 22-May-18 332

PAR-2685 Agency Review & Approv al -  - Temporary Noise Variance - All appl icable 
Governmental Authorit ies

65 19-Mar-18 22-May-18 332

PAR-2695 Agency Review & Approv al -  Clean Water Act Section 402 Construction 
Dewatering Permit - CDPHE  (“WQCD”)

65 19-Mar-18 22-May-18 332

PAR-2705 Agency Review & Approv al -  - Construc ti on Activities Stormwater 
Discharge Permit (“CASDP”) - (“CCD”

65 19-Mar-18 22-May-18 332

PAR-2715 Agency Review & Approv al -  - Colorado Di scharge Permi t Sy stem 
(“CDPS”) Stormwater Const Permit (“SCP”) - CDPHE WQCD

65 19-Mar-18 22-May-18 332

PAR-2725 Agency Review & Approv al -  Municipal Separate Storm Sewer System 
(MS4) Discharge Permit - CDPHE WQCD

65 19-Mar-18 22-May-18 332

PAR-2735 Agency Review & Approv al -   Muni ci pal  Separate Storm Sewer System 
(MS4) Discharge Permit (outside CDOT ROW)

65 19-Mar-18 22-May-18 332

PAR-2745 Agency Review & Approv al -  - Subterranean Groundwater Permi t 65 19-Mar-18 22-May-18 332

PAR-2755 Agency Review & Approv al -  Construction Dewatering Permit - CDPHE 
WQCD

65 19-Mar-18 22-May-18 332

PAR-2765 Agency Review & Approv al -  - Remediati on Activities Discharging to 
Surface Waters Permit - CDPHE WQCD

65 19-Mar-18 22-May-18 332

PAR-2775 Agency Review & Approv al -  Remediation Activities Discharging to 
Groundwater - CDPHE WQCD

65 19-Mar-18 22-May-18 332

PAR-2785 Agency Review & Approv al -  Indivi dual Permit - CDPHE WQCD 65 19-Mar-18 22-May-18 332

PAR-2795 Agency Review & Approv al -  Substitute Water Supply Plan - Colorado 
Division of Water Resources

65 19-Mar-18 22-May-18 332

PAR-2805 Agency Review & Approv al -  Notic e of Intent to Construct Dewatering 
Wells - Colorado Division of Water Resources

65 19-Mar-18 22-May-18 332

PAR-2815 Agency Review & Approv al -  Well Construction and Test Reports - 
Colorado Division of Water Resources

65 19-Mar-18 22-May-18 332

PAR-2825 Agency Review & Approv al -  Dewatering Systems Well Report - Colorado 
Division of Water Resources

65 19-Mar-18 22-May-18 332

PAR-2835 Agency Review & Approv al -  Stormwater Quali ty Discharge Permit for 
Construction Activit ies -  Ci ty  of Aurora

65 19-Mar-18 22-May-18 332

PAR-2845 Agency Review & Approv al -  Sewer Use and Drainage Permit (“SUDP”) - 
CCD

65 19-Mar-18 22-May-18 332

PAR-2855 Agency Review & Approv al -  Well Abandonment Report (GWS-09) - State
of Colorado, Office of State Engineer

65 19-Mar-18 22-May-18 332

PAR-2865 Agency Review & Approv al -  Black Tailed Prairie Dog Removal Permit - 
Colorado Parks & Wildlife (“CPW”) & City of Aurora

65 19-Mar-18 22-May-18 332

PAR-2875 Agency Review & Approv al -  SB40 Cer tif icati on/Approval  - CPW 65 19-Mar-18 22-May-18 332

PAR-2885 Agency Review & Approv al -  Nest Take Permit - The United States Fish 
and Wildlife Service (“USFWS”)

65 19-Mar-18 22-May-18 332

PAR-2895 Agency Review & Approv al -  Clean Water Act Section 404 Permit - United
States Army Corps of Engineers (“USACE”)

65 19-Mar-18 22-May-18 332
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Ac�vity ID Ac�vity Name Original

Dura�on
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PAR-2905 Agency Review & Approv al -  Special  Use Permi t - Colorado Depar tment 
of Transportation

65 19-Mar-18 22-May-18 332

PAR-2270 CPCP Quarterly report ( 10 WD after 90 CD after NTP 2) 15 23-May-18 06-Jun-18 466

PAR-2280 Project Identification sign layout to permit installation (14 CD after NTP 2) 15 23-May-18 06-Jun-18 466

PAR-2340 Fully Populate MMIS (successor to #14)  (within 30 CD of NTP 2) 30 23-May-18 21-Jun-18 451

Paymen t MilestonesPaymen t Milestones 1809 01-Jul-17 14-Jun-22 260

Payment Milestones - Work Area 01 - Sand Creek to Chambers Station 2194+00 to Station 2447+77.15Payment Milestones - Work Area 01 - Sand Creek to Chambers Station 2194+00 to Station 2447+77.15 1427 01-Jul-17 28-May-21 461

Payment Milestone 1Payment Milestone 1 1427 01-Jul-17 28-May-21 461

PMNT-MST01-1000 Payment Milestone 01 - Work Area 01 - Chambers Road to Sand Creek - 
Contractual Date

0 01-Jul-17* 0

PMNT-MST01-1010 Payment Milestone 01 - Work Area 01 - Chambers Road to Sand Creek = 
Anticipated Payment Release

0 28-May-21 461

Payment Milestones - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00Payment Milestones - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00 1165 01-Jul-18 08-Sep-21 539

Payment Milestone 2Payment Milestone 2 1165 01-Jul-18 08-Sep-21 539

PMNT-MST02-2000 Payment Milestone 02 - Work Area 02 - Sand Creek to Dahlia Street - 
Contractual Date

0 01-Jul-18* 1704

PMNT-MST02-2010 Payment Milestone 02 - Work Area 02 - Sand Creek to Dahlia Street = 
Anticipated Payment Release

0 08-Sep-21 358

Payment Milestones - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00Payment Milestones - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00 883 01-Jul-19 30-Nov-21 456

Payment Milestone 3Payment Milestone 3 883 01-Jul-19 30-Nov-21 456

PMNT-MST03-3000 Payment Milestone 03 - Work Area 03 - Dahlia Street to Brighton Blvd. 
West Bound - Contractual Date

0 01-Jul-19* 1339

PMNT-MST03-3010 Payment Milestone 03 - Work Area 03 - Dahlia Street to Brighton Blvd. 
West Bound = Anticipated Payment Release

0 30-Nov-21 275

Payment Milestones - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00Payment Milestones - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00 713 01-Jul-20 14-Jun-22 260

Payment Milestone 4Payment Milestone 4 713 01-Jul-20 14-Jun-22 260

PMNT-MST04-4000 Payment Milestone 04 -Work Area 04- Dahlia Street to Brighton Blvd. East
Bound - Contractual Date

0 01-Jul-20* 973

PMNT-MST04-4010 Payment Milestone 04 -Work Area 04- Dahlia Street to Brighton Blvd. East
Bound = 90 days prior to Substantial Completion

0 14-Jun-22 79

Project Management & Equipment - I-70 Central East  (Ac vi es of the Developer)Project Management & Equipment - I-70 Central East  (Ac vi es of the Developer) 894 01-Dec-17 12-May-20 448

General Expense (En re Project) I-70 Central EastGeneral Expense (En re Project) I-70 Central East 173 01-Dec-17 22-May-18 332

General Expense - Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to Sta on 2447+77.15General Expense - Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to Sta on 2447+77.15 173 01-Dec-17 22-May-18 332

GCC70-GEN-1010 5280 Connectors Central 70 General Conditions (Bond/LOC/Office/Ins) 173 01-Dec-17 22-May-18 332

Equipment Managem ent/ Maintenance I-70 Central EastEquipment Managem ent/ Maintenance I-70 Central East 894 01-Dec-17 12-May-20 448

GCC70-EQPBY-1000 5280 Connectors Project Equipment Buy 173 01-Dec-17 22-May-18 332

GCC70-MOTBY-1000 5280 Connectors Project MOT Buy 234 13-Jan-18 03-Sep-18 163

GCC70-GIRTBY-1010 5280 Connectors Steel Girders Material & Fabirication Purchase 107 23-May-18 06-Sep-18 171

GCC70-GIRTBY-1000 5280 Connectors Precast Girders Material & Fabirication Purchase 721 23-May-18 12-May-20 448

****Construc on - I-70 Central East (Ac vi es of the Developer) - Level 3 Owner****Construc on - I-70 Central East (Ac vi es of the Developer) - Level 3 Owner 1266 01-Jun-17 16-Jun-22 175

Mobiliza onMobiliza on 30 14-Dec-17 12-Jan-18 184

GCC70-MOB-1000 5280 Connectors Central 70 Mobilization 30 14-Dec-17 12-Jan-18 184

DrianageDrianage 1097 15-Dec-17 29-Apr-22 208

Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15 451 15-Dec-17 01-Oct-19 854

Design - Drainage - Work Area 01Design - Drainage - Work Area 01 170 15-Dec-17 17-Aug-18 1135

E-A1-525 Drainage Design Work Area 01 - Summary - LOE 179 15-Dec-17 11-Jun-18 466

Master Drainage - Work Area 01Master Drainage - Work Area 01 170 15-Dec-17 17-Aug-18 274

Master Drainage/Water Qual ity Plan , Specs & Report (30% submit tal)Master Drainage/Water Qual ity Plan , Specs & Report (30% submit tal) 56 15-Dec-17 08-Mar-18 285

E-A1-75 Plans and Specifications- Master Drainage WA01 WA01 25 15-Dec-17 18-Jan-18 285

E-A1-74 WA01 -  30% Master Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

84 15-Dec-17 08-Mar-18 413

E-A1-76 QA audit submittal- Master Drainage WA01 WA01 0 19-Jan-18 285

E-A1-77 Comment resolution/Certification- Master Drainage WA01 10 19-Jan-18 01-Feb-18 285

E-A1-78 Submittal Date- Master Drainage WA01 0 02-Feb-18 285

E-A1-79 CDOT review- Master Drainage WA01 15 02-Feb-18 22-Feb-18 295

E-A1-80 CDOT comment Resolution- Master Drainage WA01 10 23-Feb-18 08-Mar-18 295

Master Drainage/Water Qual ity Plan , Specs & Report (60% OTC)Master Drainage/Water Qual ity Plan , Specs & Report (60% OTC) 59 02-Feb-18 26-Apr-18 284

E-A1-82 Plans and Specifications- Master Drainage WA01 35 02-Feb-18 22-Mar-18 285

E-A1-81 WA01 -  60% Master Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

84 02-Feb-18 26-Apr-18 413

E-A1-83 QA audit submittal- Master Drainage WA01 0 23-Mar-18 285

E-A1-85 Submittal Date- Master Drainage WA01 0 23-Mar-18 285

E-A1-86 CDOT review- Master Drainage WA01 15 23-Mar-18 12-Apr-18 295

E-A1-87 CDOT comment Resolution- Master Drainage WA01 10 13-Apr-18 26-Apr-18 295

Interim Drainage/Water Quali ty Plan,  Specs and Report (100% submittal)Interim Drainage/Water Quali ty Plan,  Specs and Report (100% submittal) 69 23-Mar-18 28-Jun-18 274

E-A1-89 Plans and Specifications- Master Drainage WA01 35 23-Mar-18 10-May-18 285

E-A1-88 WA01 -  100% Interim Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

98 23-Mar-18 28-Jun-18 399

E-A1-90 QA audit submittal- Master Drainage WA01 0 11-May-18 285

E-A1-91 Comment resolution/Certification- Master Drainage WA01 10 11-May-18 24-May-18 285

E-A1-92 Submittal Date- Master Drainage WA01 0 25-May-18 285
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E-A1-93 CDOT review- Master Drainage WA01 15 25-May-18 14-Jun-18 285

E-A1-94 CDOT comment Resolution- Master Drainage WA01 10 15-Jun-18 28-Jun-18 285

Interim Drainage/Water Quali ty Plan,  Specs and Report (RFC submittal)Interim Drainage/Water Quali ty Plan,  Specs and Report (RFC submittal) 59 25-May-18 17-Aug-18 274

E-A1-96 Plans and Specifications- Master Drainage WA01 10 25-May-18 07-Jun-18 300

E-A1-95 WA01 -  RFC Interim Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

85 25-May-18 17-Aug-18 399

E-A1-97 QA audit submittal- Master Drainage WA01 0 29-Jun-18 285

E-A1-98 Comment resolution/Certification- Master Drainage WA01 10 29-Jun-18 12-Jul-18 285

E-A1-99 Submittal Date- Master Drainage WA01 0 13-Jul-18 285

E-A1-100 CDOT review- Master Drainage WA01 15 13-Jul-18 02-Aug-18 285

E-A1-101 CDOT comment Resolution- Master Drainage WA01 10 03-Aug-18 16-Aug-18 285

E-A1-102 RFC- Master Drainage WA01 1 17-Aug-18 17-Aug-18 285

Stormwater - Work Area 01Stormwater - Work Area 01 122 15-Dec-17 11-Jun-18 1183

Stormwater Management Plan (60% OTS)Stormwater Management Plan (60% OTS) 43 15-Dec-17 16-Feb-18 1262

E-A1-104 Plans and Specifications Stormwater Management Plan WA0101 35 15-Dec-17 01-Feb-18 1324

E-A1-103 WA01 -  60% Stormwater Plan, Speci fi cations, and Reports - Summary 
LOE

64 15-Dec-17 16-Feb-18 482

E-A1-107 Submittal Date Stormwater Management Plan WA0101 0 15-Jan-18 334

E-A1-108 CDOT review Stormwater Management Plan WA0101 15 15-Jan-18 02-Feb-18 344

E-A1-105 QA audit submittal Stormwater Management Plan WA0101 0 02-Feb-18 02-Feb-18 320

E-A1-109 CDOT comment Resolution Stormwater Management Plan WA0101 10 05-Feb-18 16-Feb-18 344

Stormwater Management Plan (100%)Stormwater Management Plan (100%) 68 15-Jan-18 20-Apr-18 322

E-A1-111 Plans and Specifications Stormwater Management Plan WA0101 35 15-Jan-18 02-Mar-18 334

E-A1-110 WA01 -  100% Stormwater Plan, Speci ficati ons, and Reports - Summary 
LOE

96 15-Jan-18 20-Apr-18 468

E-A1-112 QA audit submittal Stormwater Management Plan WA0101 0 05-Mar-18 334

E-A1-113 Comment resolution/Certification Stormwater Management Plan WA0101 10 05-Mar-18 16-Mar-18 334

E-A1-114 Submittal Date Stormwater Management Plan WA0101 0 19-Mar-18 334

E-A1-115 CDOT review Stormwater Management Plan WA0101 15 19-Mar-18 06-Apr-18 334

E-A1-116 CDOT comment Resolution Stormwater Management Plan WA0101 10 09-Apr-18 20-Apr-18 334

Stormwater Management Plan (RFC)Stormwater Management Plan (RFC) 60 19-Mar-18 11-Jun-18 322

E-A1-118 Plans and Specifications Stormwater Management Plan WA0101 10 19-Mar-18 30-Mar-18 349

E-A1-117 WA01 -  RFC Stormwater Plan, Speci ficati ons, and Reports - Summary 
LOE

85 19-Mar-18 11-Jun-18 466

E-A1-119 QA audit submittal Stormwater Management Plan WA0101 0 23-Apr-18 334

E-A1-120 Comment resolution/Certification Stormwater Management Plan WA0101 10 23-Apr-18 04-May-18 334

E-A1-121 Submittal Date Stormwater Management Plan WA0101 0 07-May-18 334

E-A1-122 CDOT review Stormwater Management Plan WA0101 15 07-May-18 25-May-18 334

E-A1-123 CDOT comment Resolution Stormwater Management Plan WA0101 10 28-May-18 08-Jun-18 334

E-A1-124 RFC Stormwater Management Plan WA0101 1 11-Jun-18 11-Jun-18 334

Pipe Abandonment  - Work Area 01Pipe Abandonment  - Work Area 01 59 23-Mar-18 14-Jun-18 319

E-A1-126 Plans and Specifications 25 23-Mar-18 26-Apr-18 331

E-A1-125 WA01 -  Pipe Abandonment - Summary LOE 84 23-Mar-18 14-Jun-18 463

E-A1-127 QA audit submittal 0 27-Apr-18 331

E-A1-128 Comment resolution/Certification 10 27-Apr-18 10-May-18 331

E-A1-129 Submittal Date 0 11-May-18 331

E-A1-130 CDOT review 15 11-May-18 31-May-18 331

E-A1-131 CDOT comment Resolution 10 01-Jun-18 14-Jun-18 331

Procurement - Drainage - Work Area 01Procurement - Drainage - Work Area 01 60 15-Jun-18 10-Sep-18 673

PWA01-Proc-1430 Prepare / Submit /  Review / Approv e - Storm Drainage 
Pipe/Fittings/MH/CB Shop Drawings - Work Area 01

20 15-Jun-18 13-Jul-18 670

PWA01-Proc-1510 Drainage Procurement Work Area 01 - Summary LOE 88 15-Jun-18 10-Sep-18 980

PWA01-Proc-1440 Release Order / Fabricate / Store or Deliver - Storm Drainage 
Pipe/Fittings/MH/CB - Work Area 01

40 16-Jul-18 10-Sep-18 670

Construction - Drainage - Work Area 01Construction - Drainage - Work Area 01 247 06-Oct-18 01-Oct-19 733

WA01 -  Phase I - DrainageWA01 -  Phase I - Drainage 247 06-Oct-18 01-Oct-19 288

WA01- Phase I -  Stage 00 - DrainageWA01- Phase I -  Stage 00 - Drainage 10 06-Oct-18 22-Oct-18 292

CWA01-DRAN00-1000 Work Area 01 - Drainage for Inside Median Barrier/Lighting - Drainage 
Summary LOE

17 06-Oct-18 22-Oct-18 424

CWA01-DRAN00-1020 Set SWPPP BMP's - Initial - Work  Area 1 - Inside Median Barrier/Lighting 10 09-Oct-18 22-Oct-18 225

CWA01-DRAN00-1050 Drainage (SWPPP) Completion Milestone - Work Area 01 - Phase I - 
Stage 00 - Inside Median Barrier/Lighting

0 22-Oct-18 273

WA01- Phase I -  Stage 01 - DrainageWA01- Phase I -  Stage 01 - Drainage 46 09-Jul-19 11-Sep-19 287

CWA01-DRAN01-1000 Work Area 01 - Phase I - Stage 01 - EB Outside Drainage - Drainage 
Summary LOE

65 09-Jul-19 11-Sep-19 418
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CWA01-DRAN01-1010 Set SWPPP BMP's - Final - Work Area 1 - Stage 01 -EB Outside 20 09-Jul-19 07-Aug-19 293

CWA01-DRAN01-1020 Set-up MOT - Work Area 1 - Stage 01 -EB Outside 3 11-Jul-19 16-Jul-19 269

CWA01-DRAN01-1030 Set SWPPP BMP's - Initial - Work  Area 1 - Stage 01 -EB Outside 20 16-Jul-19 14-Aug-19 269

CWA01-DRAN01-1040 E/L/B 18" Pipe (1390 LF) - Work Area 1 - Stage 01 -EB Outside 8 15-Aug-19 26-Aug-19 243

CWA01-DRAN01-1050 E/L/B 24" Pipe (800 LF) - Work Area 1 - Stage 01 -EB Outside 5 27-Aug-19 03-Sep-19 243

CWA01-DRAN01-1060 E/L/B 30" Pipe (123 LF) - Work Area 1 - Stage 01 -EB Outside 2 04-Sep-19 05-Sep-19 243

CWA01-DRAN01-1070 E/L/B 48" Pipe (150 LF) - Work Area 1 - Stage 01 -EB Outside 2 06-Sep-19 09-Sep-19 243

CWA01-DRAN01-1080 E/L/B 54" Pipe (30 LF) - Work Area 1 - Stage 01 -EB Outside 2 10-Sep-19 11-Sep-19 287

WA01- Phase I -  Stage 02 - DrainageWA01- Phase I -  Stage 02 - Drainage 15 11-Sep-19 01-Oct-19 288

CWA01-DRAN01-1300 CB - Excavate (.5 days) @ 20 EA inlets - Work Area 1 10 11-Sep-19 26-Sep-19 265

CWA01-DRAN01-1310 Work Area 01 - Phase I - Stage 02 - Construction - Drainage - Summary 
LOE

21 11-Sep-19 01-Oct-19 419

CWA01-DRAN01-1330 CB - Install (.5 days) @ 20 EA inl ets - Work Area 1 10 13-Sep-19 27-Sep-19 269

CWA01-DRAN01-1350 MH - Excavate (1 days) @ 4 EA Manholes - Work Area 1 5 13-Sep-19 19-Sep-19 270

CWA01-DRAN01-1360 MH - Install (1 days) @ 4 EA Manholes -  Work Area 1 5 16-Sep-19 23-Sep-19 274

CWA01-DRAN01-1340 CB - Backfill (.5 days) @ 20 EA i nlets - Work Area 1 10 17-Sep-19 01-Oct-19 242

CWA01-DRAN01-1370 MH - Backfill (1 days) @ 4 EA Manholes - Work Area 1 5 17-Sep-19 24-Sep-19 247

CWA01-DRAN01-1380 Work Area 01 - Phase I - Stage 01 - EB Outside Drainage - Completion 
Milestone

0 01-Oct-19 270

WA01 -  Phase II  - DrainageWA01 -  Phase II  - Drainage 105 23-Oct-18 26-Mar-19 865

WA01- Phase II - Stage 01 - DrainageWA01- Phase II - Stage 01 - Drainage 105 23-Oct-18 26-Mar-19 865

CWA01-DRAN02-1020 Set SWPPP BMP's - Initial - Work  Area 1 - WB Outside 20 23-Oct-18 21-Nov-18 572

CWA01-DRAN02-1000 Work Area 01 - Phase II - Stage 01 - WB Outside - Drainage Summary - 
LOE

155 23-Oct-18 26-Mar-19 1255

CWA01-DRAN02-1030 E/L/B 18" Pipe (1,065 LF) - Work Area 1 - WB Outside 7 10-Dec-18 26-Dec-18 504

CWA01-DRAN02-1040 E/L/B 24" Pipe (1,437 LF) - Work Area 1 - WB Outside 9 28-Dec-18 16-Jan-19 504

CWA01-DRAN02-1060 E/L/B 36" Pipe (687 LF) - Work Area 1 - WB Outside 6 18-Jan-19 30-Jan-19 504

CWA01-DRAN02-1300 Set SWPPP BMP's - Final - Work Area 1 - WB Outside 20 26-Feb-19 26-Mar-19 814

WA01- Phase II - Stage 02 - DrainageWA01- Phase II - Stage 02 - Drainage 43 24-Jan-19 26-Mar-19 865

CWA01-DRAN02-1310 CB - Excavate (.5 days) @ 21 EA inlets - Work Area 1 12 24-Jan-19 12-Feb-19 554

CWA01-DRAN02-1380 Work Area 01 - Phase II - Stage 02 - Drainage Summary - LOE 62 24-Jan-19 26-Mar-19 1255

CWA01-DRAN02-1320 CB - Install (.5 days) @ 21 EA inl ets - Work Area 1 12 28-Jan-19 14-Feb-19 564

CWA01-DRAN02-1330 CB - Backfill (.5 days) @ 21 EA i nlets - Work Area 1 12 30-Jan-19 25-Feb-19 733

CWA01-DRAN02-1340 MH - Excavate (1 days) @ 2 EA Manholes - Work Area 1 2 15-Feb-19 19-Feb-19 555

CWA01-DRAN02-1350 MH - Install (1 days) @ 2 EA Manholes -  Work Area 1 2 19-Feb-19 20-Feb-19 564

CWA01-DRAN02-1360 MH - Backfill (1 days) @ 2 EA Manholes - Work Area 1 2 20-Feb-19 22-Feb-19 508

CWA01-DRAN02-1370 Work Area 01 - Phase II - Stage 01 - WB Drainage Completion Milestone 0 26-Mar-19 814

Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00 833 15-Jan-18 10-May-21 232

Design - Drainage - Work Area 02Design - Drainage - Work Area 02 215 15-Jan-18 19-Nov-18 505

E-A2-1453 Drainage Design Work Area 02 - Summary - LOE 309 15-Jan-18 19-Nov-18 735

Master Drainage/Water Qual ity Plan , Specs & Report (30% submit tal)Master Drainage/Water Qual ity Plan , Specs & Report (30% submit tal) 63 15-Jan-18 13-Apr-18 539

E-A2-583 Plans and Specifications 'Master Drainage/Water Qual ity Plan, Specs & 
Report (30% submittal)WA02

30 15-Jan-18 23-Feb-18 523

E-A2-582 WA02 -  30% Master Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

89 15-Jan-18 13-Apr-18 784

E-A2-593 QA audit submittal 'Master Drainage/Water Quality Plan, Specs & Report 
(30% submittal)WA02

0 26-Feb-18 523

E-A2-603 Comment resolution/Certification 'Master Drainage/Water Quali ty Plan, 
Specs & Report (30% submittal)WA02

10 26-Feb-18 09-Mar-18 523

E-A2-613 Submittal Date 'Master Drainage/Water  Quali ty  Plan, Specs & Report 
(30% submittal)WA02

0 12-Mar-18 523

E-A2-623 CDOT review 'Master Drainage/Water Quality Plan, Specs & Report (30%
submittal)WA02

15 12-Mar-18 30-Mar-18 560

E-A2-633 CDOT comment Resolution 'Master Drainage/Water Quality Plan, Specs &
Report (30% submittal)WA02

10 02-Apr-18 13-Apr-18 560

Master Drainage/Water Qual ity Plan , Specs & Report (60% OTC)Master Drainage/Water Qual ity Plan , Specs & Report (60% OTC) 83 12-Mar-18 06-Jul-18 530

E-A2-653 Plans and Specifications 'Master Drainage/Water Qual ity Plan, Specs & 
Report (60% OTC)WA02

60 12-Mar-18 01-Jun-18 523

E-A2-652 WA02 -  60% Master Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

117 12-Mar-18 06-Jul-18 770

E-A2-663 QA audit submittal 'Master Drainage/Water Quality Plan, Specs & Report 
(60% OTC)WA02

0 04-Jun-18 525

E-A2-683 Submittal Date 'Master Drainage/Water  Quali ty  Plan, Specs & Report 
(60% OTC)WA02

0 04-Jun-18 525

E-A2-693 CDOT review 'Master Drainage/Water Quality Plan, Specs & Report (60%
OTC)WA02

15 04-Jun-18 22-Jun-18 550
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E-A2-703 CDOT comment Resolution 'Master Drainage/Water Quality Plan, Specs &
Report (60% OTC)WA02

10 25-Jun-18 06-Jul-18 550

Interim Drainage/Water Quali ty Plan,  Specs and Report (100% submittal)Interim Drainage/Water Quali ty Plan,  Specs and Report (100% submittal) 83 04-Jun-18 28-Sep-18 505

E-A2-723 Plans and Specifications 'Interim Drainage/Water Quali ty Plan, Spec s and
Report (100% submittal)WA02

50 04-Jun-18 10-Aug-18 525

E-A2-722 WA02 -  100% Interim Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

117 04-Jun-18 28-Sep-18 735

E-A2-733 QA audit submittal 'Inter im Drainage/Water Quality Plan, Specs and 
Report (100% submittal)WA02

0 13-Aug-18 525

E-A2-743 Comment resolution/Certification 'Interim Drainage/Water  Quali ty  Plan, 
Specs and Report (100% submittal)WA02

10 13-Aug-18 24-Aug-18 525

E-A2-753 Submittal Date 'Interim Drainage/Water Quality Plan, Specs and Repor t 
(100% submittal)WA02

0 27-Aug-18 525

E-A2-763 CDOT review 'Interim Drainage/Water Quality Plan, Specs and Report 
(100% submittal)WA02

15 27-Aug-18 14-Sep-18 525

E-A2-773 CDOT comment Resolution 'Interim Drainage/Water Quality Plan, Specs 
and Report (100% submittal)WA02

10 17-Sep-18 28-Sep-18 525

Interim Drainage/Water Quali ty Plan,  Specs and Report (RFC submittal)Interim Drainage/Water Quali ty Plan,  Specs and Report (RFC submittal) 59 27-Aug-18 19-Nov-18 505

E-A2-793 Plans and Specifications 'Interim Drainage/Water Quali ty Plan, Spec s and
Report (RFC submittal)WA02

10 27-Aug-18 07-Sep-18 540

E-A2-792 WA02 -  RFC Interim Drainage/Water Quality Plan, Specifications, and 
Reports - Summary LOE

85 27-Aug-18 19-Nov-18 735

E-A2-803 QA audit submittal 'Inter im Drainage/Water Quality Plan, Specs and 
Report (RFC submittal)WA02

0 01-Oct-18 525

E-A2-813 Comment resolution/Certification 'Interim Drainage/Water  Quali ty  Plan, 
Specs and Report (RFC submittal)WA02

10 01-Oct-18 12-Oct-18 525

E-A2-823 Submittal Date 'Interim Drainage/Water Quality Plan, Specs and Repor t 
(RFC submittal)WA02

0 15-Oct-18 525

E-A2-833 CDOT review 'Interim Drainage/Water Quality Plan, Specs and Report 
(RFC submittal)WA02

15 15-Oct-18 02-Nov-18 525

E-A2-843 CDOT comment Resolution 'Interim Drainage/Water Quality Plan, Specs 
and Report (RFC submittal)WA02

10 05-Nov-18 16-Nov-18 525

E-A2-853 RFC 'Interim Drainage/Water Qual ity Plan, Specs and Report (RFC 
submittal)WA02

1 19-Nov-18 19-Nov-18 525

Stormwater Management Plan (60% OTS)Stormwater Management Plan (60% OTS) 83 12-Mar-18 06-Jul-18 530

E-A2-873 Plans and Specifications 'Stormwater Management Plan (60% OTS)WA02 60 12-Mar-18 01-Jun-18 525

E-A2-872 WA02 -  60% Stormwater Plan, Speci fi cations, and Reports - Summary 
LOE

117 12-Mar-18 06-Jul-18 770

E-A2-883 QA audit submittal 'Stormwater  Management Plan (60% OTS)WA02 0 04-Jun-18 525

E-A2-903 Submittal Date 'Stormwater Management Plan (60% OTS)WA02 0 04-Jun-18 525

E-A2-913 CDOT review 'Stormwater Management Plan (60% OTS)WA02 15 04-Jun-18 22-Jun-18 550

E-A2-923 CDOT comment Resolution 'Stormwater Management Plan (60% 
OTS)WA02

10 25-Jun-18 06-Jul-18 550

Stormwater Management Plan (100%)Stormwater Management Plan (100%) 83 04-Jun-18 28-Sep-18 505

E-A2-943 Plans and Specifications 'Stormwater Management Plan (100%)WA02 50 04-Jun-18 10-Aug-18 525

E-A2-942 WA02 -  100% Stormwater Plan, Speci ficati ons, and Reports - Summary 
LOE

117 04-Jun-18 28-Sep-18 735

E-A2-953 QA audit submittal 'Stormwater  Management Plan (100%)WA02 0 13-Aug-18 525

E-A2-963 Comment resolution/Certification 'Stormwater Management Plan 
(100%)WA02

10 13-Aug-18 24-Aug-18 525

E-A2-973 Submittal Date 'Stormwater Management Plan (100%)WA02 0 27-Aug-18 525

E-A2-983 CDOT review 'Stormwater Management Plan (100%)WA02 15 27-Aug-18 14-Sep-18 525

E-A2-993 CDOT comment Resolution 'Stormwater Management Plan (100%)WA02 10 17-Sep-18 28-Sep-18 525

Stormwater Management Plan (RFC)Stormwater Management Plan (RFC) 59 27-Aug-18 19-Nov-18 505

E-A2-1013 Plans and Specifications 'Stormwater Management Plan (RFC)WA02 10 27-Aug-18 07-Sep-18 540

E-A2-1012 WA02 -  RFC Stormwater Plan, Speci ficati ons, and Reports - Summary 
LOE

85 27-Aug-18 19-Nov-18 735

E-A2-1023 QA audit submittal 'Stormwater  Management Plan (RFC)WA02 0 01-Oct-18 525

E-A2-1033 Comment resolution/Certification 'Stormwater Management Plan 
(RFC)WA02

10 01-Oct-18 12-Oct-18 525

E-A2-1043 Submittal Date 'Stormwater Management Plan (RFC)WA02 0 15-Oct-18 525

E-A2-1053 CDOT review 'Stormwater Management Plan (RFC)WA02 15 15-Oct-18 02-Nov-18 525

E-A2-1063 CDOT comment Resolution 'Stormwater Management Plan (RFC)WA02 10 05-Nov-18 16-Nov-18 525

E-A2-1073 RFC 'Stormwater Management Plan (RFC)WA02 1 19-Nov-18 19-Nov-18 525

Pipe Abandonment  - Work Area 02Pipe Abandonment  - Work Area 02 59 04-Jun-18 24-Aug-18 503

E-A2-1093 Plans and Specifications 'Pipe Abandonment - Work Area 02WA02 25 04-Jun-18 06-Jul-18 523

E-A2-1092 WA02 -  Pipe Abandonment - Summary LOE 82 04-Jun-18 24-Aug-18 733
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E-A2-1103 QA audit submittal 'Pipe Abandonment - Work Area 02WA02 0 09-Jul-18 523

E-A2-1113 Comment resolution/Certification 'Pipe Abandonment - Work Area 
02WA02

10 09-Jul-18 20-Jul-18 523

E-A2-1123 Submittal Date 'Pipe Abandonment -  Work Area 02WA02 0 23-Jul-18 523

E-A2-1133 CDOT review 'Pipe Abandonment - Work Area 02WA02 15 23-Jul-18 10-Aug-18 523

E-A2-1143 CDOT comment Resolution 'Pipe Abandonment - Work Area 02WA02 10 13-Aug-18 24-Aug-18 523

Procurement - Drainage - Work Area 02Procurement - Drainage - Work Area 02 61 27-Aug-18 21-Nov-18 503

PWA02-Proc-3980 Prepare / Submit /  Review / Approv e - Storm Drainage 
Pipe/Fittings/MH/CB Shop Drawings - Work Area 02

20 27-Aug-18 24-Sep-18 501

PWA02-Proc-4150 Drainage Procurement Work Area 02 - Summary LOE 87 27-Aug-18 21-Nov-18 733

PWA02-Proc-3990 Release Order / Fabricate / Store or Deliver - Storm Drainage 
Pipe/Fittings/MH/CB - Work Area 02

40 25-Sep-18 21-Nov-18 501

Construction - Drainage - Work Area 02Construction - Drainage - Work Area 02 341 31-Dec-19 10-May-21 232

WA02 -  Phase I - DrainageWA02 -  Phase I - Drainage 341 31-Dec-19 10-May-21 232

WA02- Phase I -  Stage 01 - DrainageWA02- Phase I -  Stage 01 - Drainage 341 31-Dec-19 10-May-21 232

Drainage Work Area 02 - EBDrainage Work Area 02 - EB 341 31-Dec-19 10-May-21 232

CWA02-DRAN01-1000 Work Area 02 - Phase I - Stage 01 - EB Drainage Summary LOE 496 31-Dec-19 10-May-21 338

CWA02-DRAN01-1020 Set SWPPP BMP's - Initial - Work  Area 2 EB 20 31-Dec-19 31-Jan-20 214

CWA02-DRAN01-1030 E/L/B 18" Pipe (2,946 LF) - Work Area 2 EB 20 03-Feb-20 16-Mar-20 194

CWA02-DRAN01-1150 CB - Excavate (.5 days) @ 29 EA inlets - Work Area 2 EB - Sm. Dia 
CB/Inlets EB

20 06-Mar-20 09-Apr-20 334

CWA02-DRAN01-1160 CB - Install (.5 days) @ 29 EA inl ets - Work Area 2 EB - Sm. Dia CB/Inlets 
EB

20 16-Mar-20 17-Apr-20 354

CWA02-DRAN01-1040 E/L/B 24" Pipe (2,946 LF) - Work Area 2 EB 20 16-Mar-20 17-Apr-20 194

CWA02-DRAN01-1170 CB - Backfill (.5 days) @ 29 EA i nlets - Work Area 2 EB - Sm. Dia 
CB/Inlets EB

20 24-Mar-20 24-Apr-20 354

CWA02-DRAN01-1180 MH - Excavate (.5 days) @ 12 EA Manholes - Work Area 2 EB - Sm. Dia 
MH EB

20 09-Apr-20 11-May-20 334

CWA02-DRAN01-1190 MH - Install (.5 days) @ 12 EA Manholes - Work Area 2 EB - Sm. Dia MH 
EB

20 17-Apr-20 18-May-20 334

CWA02-DRAN01-1050 E/L/B 30" Pipe (2,946 LF) - Work Area 2 EB 20 17-Apr-20 18-May-20 194

CWA02-DRAN01-1200 MH - Backfill (.5 days) @ 12 EA Manholes - Work Area 2 EB - Sm. Dia MH
EB

20 24-Apr-20 26-May-20 334

CWA02-DRAN01-1060 E/L/B 36" Pipe (2,946 LF) - Work Area 2 EB 20 18-May-20 17-Jun-20 194

CWA02-DRAN01-1210 CB - Excavate (.5 days) @ 30 EA inlets - Work Area 2 EB - Med. Dia 
CB/Inlets EB

20 09-Jun-20 10-Jul-20 294

CWA02-DRAN01-1220 CB - Install (.5 days) @ 30 EA inl ets - Work Area 2 EB - Med. Dia 
CB/Inlets EB

20 17-Jun-20 20-Jul-20 314

CWA02-DRAN01-1070 E/L/B 36" Pipe (2,946 LF) - Work Area 2 EB 20 17-Jun-20 20-Jul-20 194

CWA02-DRAN01-1230 CB - Backfill (.5 days) @ 30 EA i nlets - Work Area 2 EB - Med. Dia 
CB/Inlets EB

20 25-Jun-20 28-Jul-20 314

CWA02-DRAN01-1240 MH - Excavate (.5 days) @12 EA Manholes - Work Area 2 EB - Med. Dia 
MH EB

20 10-Jul-20 12-Aug-20 294

CWA02-DRAN01-1250 MH - Install (.5 days) @ 12 EA Manholes - Work Area 2 EB - Med. Dia MH 
EB

20 20-Jul-20 19-Aug-20 294

CWA02-DRAN01-1080 E/L/B 42" Pipe (2,946 LF) - Work Area 2 EB 20 20-Jul-20 19-Aug-20 194

CWA02-DRAN01-1260 MH - Backfill (.5 days) @12 EA Manholes - Work Area 2 EB - Med. Dia 
MH EB

20 28-Jul-20 26-Aug-20 294

CWA02-DRAN01-1090 E/L/B 48" Pipe (2,946 LF) - Work Area 2 EB 20 19-Aug-20 18-Sep-20 194

CWA02-DRAN01-1100 E/L/B 54" Pipe (2,946 LF) - Work Area 2 EB 20 18-Sep-20 20-Oct-20 194

CWA02-DRAN01-1110 E/L/B 60" Pipe (2,946 LF) - Work Area 2 EB 20 20-Oct-20 23-Nov-20 194

CWA02-DRAN01-1120 E/L/B 66" Pipe (2,946 LF) - Work Area 2 EB 20 23-Nov-20 08-Jan-21 194

CWA02-DRAN01-1270 CB - Excavate (.5 days) @ 30 EA inlets - Work Area 2 EB - Lg. Dia 
CB/Inlets EB

20 30-Dec-20 10-Feb-21 194

CWA02-DRAN01-1280 CB - Install (.5 days) @ 30 EA inl ets - Work Area 2 EB - Lg. Dia CB/Inlets 
EB

20 08-Jan-21 24-Feb-21 214

CWA02-DRAN01-1130 E/L/B 72" Pipe (2,946 LF) - Work Area 2 EB 20 08-Jan-21 24-Feb-21 199

CWA02-DRAN01-1290 CB - Backfill (.5 days) @ 30 EA i nlets - Work Area 2 EB - Lg. Dia CB/Inlets
EB

20 21-Jan-21 05-Mar-21 214

CWA02-DRAN01-1300 MH - Excavate (.5 days) @ 12 EA Manholes - Work Area 2 EB - Lg. Dia 
MH EB

20 10-Feb-21 23-Mar-21 194

CWA02-DRAN01-1310 MH - Install (.5 days) @ 12 EA Manholes - Work Area 2 EB - Lg. Dia MH 
EB

20 24-Feb-21 02-Apr-21 194

CWA02-DRAN01-1140 E/L/B 96" Pipe (2,946 LF) - Work Area 2 EB 20 24-Feb-21 02-Apr-21 199

CWA02-DRAN01-1320 MH - Backfill (.5 days) @ 12 EA Manholes - Work Area 2 EB- Lg. Dia MH 
EB

20 05-Mar-21 09-Apr-21 194

CWA02-DRAN01-1330 Set SWPPP BMP's - Final - Work Area 2 EB 20 09-Apr-21 10-May-21 218

CWA02-DRAN01-1340 Work Area 02 - Phase I - Stage 01 - EB & WB Drainage Completion 
Milestone

0 10-May-21 218

Drainage Work Area 02 - WBDrainage Work Area 02 - WB 310 31-Dec-19 26-Mar-21 263

CWA02-DRAN02-1010 Set SWPPP BMP's - Initial - Work  Area 2 WB 20 31-Dec-19 31-Jan-20 248

CWA02-DRAN02-1000 Work Area 02 - Phase I - Stage 01 - WB Drainage Summary LOE 451 31-Dec-19 26-Mar-21 383

CWA02-DRAN02-1060 Work Area 02 - WB Drainage - Summary LOE 451 31-Dec-19 26-Mar-21 383
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CWA02-DRAN02-1020 E/L/B 18" Pipe (2,946 LF) - Work Area 2 WB 20 03-Feb-20 16-Mar-20 219

CWA02-DRAN02-1140 CB - Excavate (.5 days) @ 29 EA inlets - Work Area 2 WB - Sm. Dia 
CB/Inlets WB

20 26-Feb-20 02-Apr-20 339

CWA02-DRAN02-1150 CB - Install (.5 days) @ 29 EA inl ets - Work Area 2 WB - Sm. Dia CB/Inlets
WB

20 06-Mar-20 09-Apr-20 359

CWA02-DRAN02-1030 E/L/B 24" Pipe (2,946 LF) - Work Area 2 WB 20 16-Mar-20 17-Apr-20 219

CWA02-DRAN02-1160 CB - Backfill (.5 days) @ 29 EA i nlets - Work Area 2 WB - Sm. Dia 
CB/Inlets WB

20 16-Mar-20 17-Apr-20 359

CWA02-DRAN02-1170 MH - Excavate (.5 days) @ 12 EA Manholes - Work Area 2  WB - Sm. Dia 
MH WB

20 02-Apr-20 04-May-20 339

CWA02-DRAN02-1180 MH - Install (.5 days) @ 12 EA Manholes - Work Area 2 WB - Sm. Dia MH 
WB

20 09-Apr-20 11-May-20 339

CWA02-DRAN02-1040 E/L/B 30" Pipe (2,946 LF) - Work Area 2 WB 20 17-Apr-20 18-May-20 219

CWA02-DRAN02-1190 MH - Backfill (.5 days) @ 12 EA Manholes - Work Area 2 WB - Sm. Dia 
MH WB

20 17-Apr-20 18-May-20 339

CWA02-DRAN02-1050 E/L/B 36" Pipe (2,946 LF) - Work Area 2 WB 20 18-May-20 17-Jun-20 219

CWA02-DRAN02-1200 CB - Excavate (.5 days) @ 30 EA inlets - Work Area 2 WB - Med. Dia 
CB/Inlets WB

20 02-Jun-20 02-Jul-20 299

CWA02-DRAN02-1210 CB - Install (.5 days) @ 30 EA inl ets - Work Area 2 WB - Med. Dia 
CB/Inlets WB

20 09-Jun-20 10-Jul-20 319

CWA02-DRAN02-1070 E/L/B 42" Pipe (2,946 LF) - Work Area 2 WB 20 17-Jun-20 20-Jul-20 219

CWA02-DRAN02-1220 CB - Backfill (.5 days) @ 30 EA i nlets - Work Area 2 WB - Med. Dia 
CB/Inlets WB

20 17-Jun-20 20-Jul-20 319

CWA02-DRAN02-1230 MH - Excavate (.5 days) @12 EA Manholes - Work Area 2 WB- Med. Dia 
MH WB

20 02-Jul-20 05-Aug-20 299

CWA02-DRAN02-1240 MH - Install (.5 days) @ 12 EA Manholes - Work Area 2 WB  - Med. Dia 
MH WB

20 10-Jul-20 12-Aug-20 299

CWA02-DRAN02-1080 E/L/B 48" Pipe (2,946 LF) - Work Area 2 WB 20 20-Jul-20 19-Aug-20 219

CWA02-DRAN02-1250 MH - Backfill (.5 days) @12 EA Manholes - Work Area 2 WB - Med. Dia 
MH WB

20 20-Jul-20 19-Aug-20 299

CWA02-DRAN02-1090 E/L/B 54" Pipe (2,946 LF) - Work Area 2 WB 20 19-Aug-20 18-Sep-20 219

CWA02-DRAN02-1100 E/L/B 60" Pipe (2,946 LF) - Work Area 2 WB 20 18-Sep-20 20-Oct-20 219

CWA02-DRAN02-1110 E/L/B 66" Pipe (2,946 LF) - Work Area 2 WB 20 20-Oct-20 23-Nov-20 219

CWA02-DRAN02-1260 CB - Excavate (.5 days) @ 30 EA inlets - Work Area 2 WB - Lg. Dia 
CB/Inlets WB

20 05-Nov-20 16-Dec-20 219

CWA02-DRAN02-1270 CB - Install (.5 days) @ 30 EA inl ets - Work Area 2 WB - Lg. Dia CB/Inlets 
WB

20 13-Nov-20 30-Dec-20 239

CWA02-DRAN02-1120 E/L/B 72" Pipe (2,946 LF) - Work Area 2 WB 20 23-Nov-20 08-Jan-21 237

CWA02-DRAN02-1280 CB - Backfill (.5 days) @ 30 EA i nlets - Work Area 2 WB - Lg. Dia 
CB/Inlets WB

20 23-Nov-20 08-Jan-21 239

CWA02-DRAN02-1290 MH - Excavate (.5 days) @ 12 EA Manholes - Work Area 2 WB - Lg. Dia 
MH WB

20 16-Dec-20 29-Jan-21 219

CWA02-DRAN02-1300 MH - Install (.5 days) @ 12 EA Manholes - Work Area 2 WB - Lg. Dia MH 
WB

20 30-Dec-20 10-Feb-21 219

CWA02-DRAN02-1130 E/L/B 96" Pipe (2,946 LF) - Work Area 2 WB 20 08-Jan-21 24-Feb-21 237

CWA02-DRAN02-1310 MH - Backfill (.5 days) @ 12 EA Manholes - Work Area 2 WB - Lg. Dia MH 20 08-Jan-21 24-Feb-21 219

CWA02-DRAN02-1320 Set SWPPP BMP's - Final - Work Area 2 WB 20 24-Feb-21 26-Mar-21 246

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 697 15-Dec-17 23-Sep-20 487

Design - Drainage -  Work Area 03Design - Drainage -  Work Area 03 246 15-Dec-17 07-Dec-18 626

Design - Drainage - Work Area 03Design - Drainage - Work Area 03 246 15-Dec-17 07-Dec-18 626

E-A345-1520 Work Area 03 - Drainage Design - Summary LOE 358 15-Dec-17 07-Dec-18 913

Master Drainage/Water Qual ity Plan , Specs & Report (30% submit tal)Master Drainage/Water Qual ity Plan , Specs & Report (30% submit tal) 61 15-Dec-17 15-Mar-18 463

E-A345-950 Plans and Specifications 'Master Drainage/Water Qual ity Plan, Specs & 
Report (30% submittal)WA03,04,05

30 15-Dec-17 25-Jan-18 447

E-A345-949 WA03,04,05 30% Master Drai nage/Water Quality Plan & Report Package 
- Summary LOE

91 15-Dec-17 15-Mar-18 676

E-A345-960 QA audit submittal 'Master Drainage/Water Quality Plan, Specs & Report 
(30% submittal)WA03,04,05

0 26-Jan-18 447

E-A345-970 Comment resolution/Certification 'Master Drainage/Water Quali ty Plan, 
Specs & Report (30% submittal)WA03,04,05

10 26-Jan-18 08-Feb-18 447

E-A345-980 Submittal Date 'Master Drainage/Water  Quali ty  Plan, Specs & Report 
(30% submittal)WA03,04,05

0 09-Feb-18 447

E-A345-990 CDOT/CCD review 'Master Drainage/Water Qual ity Plan, Specs & Report 
(30% submittal)WA03,04,05

15 09-Feb-18 01-Mar-18 482

E-A345-991 CDOT/CCD comment resolution 'Master Drainage/Water Quality Plan, 
Specs & Report (30% submittal)WA03,04,05

10 02-Mar-18 15-Mar-18 482

Master Drainage/Water Qual ity Plan , Specs & Report (60% OTC)Master Drainage/Water Qual ity Plan , Specs & Report (60% OTC) 83 09-Feb-18 07-Jun-18 428

E-A345-1020 Plans and Specifications 'Master Drainage/Water Qual ity Plan, Specs & 
Report (60% OTC)WA03,04,05

60 09-Feb-18 03-May-18 447

E-A345-1019 WA03,04,05 60% Master Drai nage/Water Quality Plan & Report Package 
- Summary LOE

119 09-Feb-18 07-Jun-18 627

E-A345-1030 QA audit submittal 'Master Drainage/Water Quality Plan, Specs & Report 
(60% OTC)WA03,04,05

0 04-May-18 447

E-A345-1050 Submittal Date 'Master Drainage/Water  Quali ty  Plan, Specs & Report 
(60% OTC)WA03,04,05

0 04-May-18 447
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E-A345-1060 CDOT/CCD review 'Master Drainage/Water Qual ity Plan, Specs & Report 
(60% OTC)WA03,04,05

15 04-May-18 24-May-18 447

E-A345-1070 CDOT/CCD comment resolution 'Master Drainage/Water Quality Plan, 
Specs & Report (60% OTC)WA03,04,05

10 25-May-18 07-Jun-18 447

Interim Drainage/Water Quali ty Plan,  Specs and Report (100% submittal)Interim Drainage/Water Quali ty Plan,  Specs and Report (100% submittal) 127 26-Jan-18 26-Jul-18 429

E-A345-1090 Plans and Specifications 'Interim Drainage/Water Quali ty Plan, Spec s and
Report (100% submittal)WA03,04,05

70 26-Jan-18 03-May-18 472

E-A345-1089 WA03,04,05 -  100% Interim Drainage/Water Quality Plan, Specifications, 
and Reports - Summary LOE

182 26-Jan-18 26-Jul-18 627

E-A345-1100 QA audit submittal 'Inter im Drainage/Water Quality Plan, Specs and 
Report (100% submittal)WA03,04,05

0 08-Jun-18 447

E-A345-1110 Comment resolution/Certification 'Interim Drainage/Water  Quali ty  Plan, 
Specs and Report (100% submittal)WA03,04,05

10 08-Jun-18 21-Jun-18 447

E-A345-1120 Submittal Date 'Interim Drainage/Water Quality Plan, Specs and Repor t 
(100% submittal)WA03,04,05

0 22-Jun-18 447

E-A345-1130 CDOT/CCD review 'Interim Drainage/Water Quali ty Plan, Spec s and 
Report (100% submittal)WA03,04,05

15 22-Jun-18 12-Jul-18 447

E-A345-1140 CDOT/CCD comment resolution 'Interim Drainage/Water Qual ity Plan, 
Specs and Report (100% submittal)WA03,04,05

10 13-Jul-18 26-Jul-18 447

Interim Drainage/Water Quali ty Plan,  Specs and Report (RFC submittal)Interim Drainage/Water Quali ty Plan,  Specs and Report (RFC submittal) 50 27-Jul-18 05-Oct-18 429

E-A345-1160 Plans and Specifications 'Interim Drainage/Water Quali ty Plan, Spec s and
Report (RFC submittal)WA03,04,05

15 27-Jul-18 16-Aug-18 447

E-A345-1159 WA03,04,05 -  RFC Interim Drainage/Water Quality Plan, Specifications, 
and Reports - Summary LOE

71 27-Jul-18 05-Oct-18 627

E-A345-1170 QA audit submittal 'Inter im Drainage/Water Quality Plan, Specs and 
Report (RFC submittal)WA03,04,05

0 17-Aug-18 447

E-A345-1180 Comment resolution/Certification 'Interim Drainage/Water  Quali ty  Plan, 
Specs and Report (RFC submittal)WA03,04,05

10 17-Aug-18 30-Aug-18 447

E-A345-1190 Submittal Date 'Interim Drainage/Water Quality Plan, Specs and Repor t 
(RFC submittal)WA03,04,05

0 31-Aug-18 447

E-A345-1200 CDOT/CCD review 'Interim Drainage/Water Quali ty Plan, Spec s and 
Report (RFC submittal)WA03,04,05

15 31-Aug-18 20-Sep-18 447

E-A345-1210 CDOT/CCD comment resolution 'Interim Drainage/Water Qual ity Plan, 
Specs and Report (RFC submittal)WA03,04,05

10 21-Sep-18 04-Oct-18 447

E-A345-1220 RFC 'Interim Drainage/Water Qual ity Plan, Specs and Report (RFC 
submittal)WA03,04,05

1 05-Oct-18 05-Oct-18 447

Stormwater Management Plan (60% OTS)Stormwater Management Plan (60% OTS) 83 09-Feb-18 07-Jun-18 677

E-A345-1240 Plans and Specifications 'Stormwater Management Plan (60% 
OTS)WA03,04,05

60 09-Feb-18 03-May-18 651

E-A345-1239 WA03,04,05 -  60% Stormwater  Plan, Speci fi cations, and Reports - 
Summary LOE

119 09-Feb-18 07-Jun-18 990

E-A345-1250 QA audit submittal 'Stormwater  Management Plan (60% OTS)WA03,04,05 0 04-May-18 651

E-A345-1270 Submittal Date 'Stormwater Management Plan (60% OTS)WA03,04,05 0 04-May-18 651

E-A345-1280 CDOT/CCD review 'Stormwater Management Plan (60% 
OTS)WA03,04,05

15 04-May-18 24-May-18 706

E-A345-1290 CDOT/CCD comment resolution 'Stormwater Management Plan (60% 
OTS)WA03,04,05

10 25-May-18 07-Jun-18 706

Stormwater Management Plan (100%)Stormwater Management Plan (100%) 102 04-May-18 27-Sep-18 624

E-A345-1310 Plans and Specifications 'Stormwater Management Plan 
(100%)WA03,04,05

70 04-May-18 09-Aug-18 651

E-A345-1309 WA03,04,05 -  100% Stormwater Plan, Speci ficati ons, and Reports - 
Summary LOE

147 04-May-18 27-Sep-18 913

E-A345-1320 QA audit submittal 'Stormwater  Management Plan (100%)WA03,04,05 0 10-Aug-18 651

E-A345-1330 Comment resolution/Certification 'Stormwater Management Plan 
(100%)WA03,04,05

10 10-Aug-18 23-Aug-18 651

E-A345-1340 Submittal Date 'Stormwater Management Plan (100%)WA03,04,05 0 24-Aug-18 651

E-A345-1350 CDOT/CCD review 'Stormwater Management Plan (100%)WA03,04,05 15 24-Aug-18 13-Sep-18 651

E-A345-1360 CDOT/CCD comment resolution 'Stormwater Management Plan 
(100%)WA03,04,05

10 14-Sep-18 27-Sep-18 651

Stormwater Management Plan (RFC)Stormwater Management Plan (RFC) 48 28-Sep-18 07-Dec-18 626

E-A345-1380 Plans and Specifications 'Stormwater Management Plan 
(RFC)WA03,04,05

15 28-Sep-18 18-Oct-18 651

E-A345-1379 WA03,04,05 -  RFC Stormwater Plan, Speci ficati ons, and Reports - 
Summary LOE

71 28-Sep-18 07-Dec-18 913

E-A345-1390 QA audit submittal 'Stormwater  Management Plan (RFC)WA03,04,05 0 19-Oct-18 651

E-A345-1400 Comment resolution/Certification 'Stormwater Management Plan 
(RFC)WA03,04,05

10 19-Oct-18 01-Nov-18 651

E-A345-1410 Submittal Date 'Stormwater Management Plan (RFC)WA03,04,05 0 02-Nov-18 651

E-A345-1420 CDOT/CCD review 'Stormwater Management Plan (RFC)WA03,04,05 15 02-Nov-18 22-Nov-18 651
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E-A345-1430 CDOT/CCD comment resolution 'Stormwater Management Plan 
(RFC)WA03,04,05

10 23-Nov-18 06-Dec-18 651

E-A345-1440 RFC 'Stormwater Management Plan (RFC)WA03,04,05 1 07-Dec-18 07-Dec-18 651

Pipe AbandonmentPipe Abandonment 58 04-May-18 26-Jul-18 522

E-A345-1460 Plans and Specifications 'Pipe Abandonment WA03,04,05 25 04-May-18 07-Jun-18 542

E-A345-1459 WA03,04,05 -  Pipe Abandonment - Summary LOE 84 04-May-18 26-Jul-18 760

E-A345-1470 QA audit submittal 'Pipe Abandonment WA03,04,05 0 08-Jun-18 542

E-A345-1480 Comment resolution/Certification 'Pipe Abandonment WA03,04,05 10 08-Jun-18 21-Jun-18 542

E-A345-1490 Submittal Date 'Pipe Abandonment WA03,04,05 0 22-Jun-18 542

E-A345-1500 CDOT/CCD review 'Pipe Abandonment WA03,04,05 15 22-Jun-18 12-Jul-18 542

E-A345-1510 CDOT/CCD comment resolution 'Pipe Abandonment WA03,04,05 10 13-Jul-18 26-Jul-18 542

Storm Sewer Pump Station & Water Treatment Plant and Site Development - Work Area 03Storm Sewer Pump Station & Water Treatment Plant and Site Development - Work Area 03 246 15-Dec-17 07-Dec-18 430

30 % Pump Station & WTS Package30 % Pump Station & WTS Package 61 15-Dec-17 15-Mar-18 463

E-A345-893 Plans and Specifications '30 % Pump Station & WTS Package 
WA03,04,05

30 15-Dec-17 25-Jan-18 446

E-A345-892 WA03,04,05 30% Pump Stati on & WTS Package - Summary LOE 91 15-Dec-17 15-Mar-18 675

E-A345-894 QA audit submittal '30 % Pump Stati on & WTS Package WA03,04,05 0 26-Jan-18 446

E-A345-895 Comment resolution/Certification '30 % Pump Station & WTS Package 
WA03,04,05

10 26-Jan-18 08-Feb-18 446

E-A345-896 Submittal Date '30 % Pump Station & WTS Package WA03,04,05 0 09-Feb-18 446

E-A345-897 CDOT/CCD/DWW review '30 % Pump Station & WTS Package 
WA03,04,05

15 09-Feb-18 01-Mar-18 481

E-A345-898 CDOT/CCD/DWW comment resolution '30 % Pump Station & WTS 
Package WA03,04,05

10 02-Mar-18 15-Mar-18 481

60 % (OTS) Pump Station & WTS Package60 % (OTS) Pump Station & WTS Package 83 09-Feb-18 07-Jun-18 472

E-A345-900 Plans and Specifications '60 % (OTS) Pump Station & WTS Package 
WA03,04,05

60 09-Feb-18 03-May-18 446

E-A345-899 WA03,04,05 60% Pump Stati on & WTS Package - Summary LOE 119 09-Feb-18 07-Jun-18 689

E-A345-901 QA audit submittal '60 % (OTS) Pump Stati on & WTS Package 
WA03,04,05

0 04-May-18 446

E-A345-903 Submittal Date '60 % (OTS) Pump Station & WTS Package WA03,04,05 0 04-May-18 446

E-A345-904 CDOT/CCD/DWW review '60 % (OTS) Pump Station & WTS Package 
WA03,04,05

15 04-May-18 24-May-18 491

E-A345-905 CDOT/CCD/DWW comment resolution '60 % (OTS) Pump Station & WTS
Package WA03,04,05

10 25-May-18 07-Jun-18 491

100 % Pump Station & WTS Package100 % Pump Station & WTS Package 102 04-May-18 27-Sep-18 428

E-A345-907 Plans and Specifications '100 % Pump Station & WTS Package 
WA03,04,05

70 04-May-18 09-Aug-18 446

E-A345-906 WA03,04,05 100% Pump Station & WTS Pack age - Summary  LOE 147 04-May-18 27-Sep-18 626

E-A345-908 QA audit submittal '100 % Pump Station & WTS Pack age WA03,04,05 0 10-Aug-18 446

E-A345-909 Comment resolution/Certification '100 % Pump Station & WTS Package 
WA03,04,05

10 10-Aug-18 23-Aug-18 446

E-A345-910 Submittal Date '100 % Pump Station & WTS Package WA03,04,05 0 24-Aug-18 446

E-A345-911 CDOT/CCD/DWW review '100 % Pump Station & WTS Package 
WA03,04,05

15 24-Aug-18 13-Sep-18 446

E-A345-912 CDOT/CCD/DWW comment resolution '100 % Pump Station & WTS 
Package WA03,04,05

10 14-Sep-18 27-Sep-18 446

RFC Pump Station & WTS  PackageRFC Pump Station & WTS  Package 48 28-Sep-18 07-Dec-18 430

E-A345-914 Plans and Specifications 'RFC Pump Station & WTS  Package 
WA03,04,05

15 28-Sep-18 18-Oct-18 446

E-A345-913 WA03,04,05 RFC Pump Station & WTS Pack age - Summary  LOE 5 28-Sep-18 04-Oct-18 473

E-A345-915 QA audit submittal 'RFC Pump Station & W TS  Pack age WA03,04,05 0 19-Oct-18 446

E-A345-916 Comment resolution/Certification 'RFC Pump Station & WTS  Package 
WA03,04,05

10 19-Oct-18 01-Nov-18 446

E-A345-917 Submittal Date 'RFC Pump Station & WTS  Package WA03,04,05 0 02-Nov-18 446

E-A345-918 CDOT/CCD/DWW review 'RFC Pump Station & WTS  Package 
WA03,04,05

15 02-Nov-18 22-Nov-18 446

E-A345-919 CDOT/CCD/DWW comment resolution 'RFC Pump Station & WTS  
Package WA03,04,05

10 23-Nov-18 06-Dec-18 446

E-A345-920 RFC 'RFC Pump Station & WTS  Package WA03,04,05 1 07-Dec-18 07-Dec-18 446

Procurement - Drainage - Work Area 03Procurement - Drainage - Work Area 03 287 27-Jul-18 17-Sep-19 431

PWA03-Proc-1170 Prepare / Submit /  Review / Approv e - Storm Drainage 
Pipe/Fittings/MH/CB Shop Drawings - Work Area 03

20 27-Jul-18 23-Aug-18 655

PWA03-Proc-1160 Release Order / Fabricate / Store or Deliver - Storm Drainage 
Pipe/Fittings/MH/CB - Work Area 03

40 24-Aug-18 22-Oct-18 655

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 11 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

PWA03-Proc-3330 Prepare /Submit /Review /Approve - Pump Station Pumps 65 10-Dec-18 14-Mar-19 429

PWA03-Proc-2140 Work Area 03 - Drainage Procurement - Summary LOE 282 10-Dec-18 17-Sep-19 629

PWA03-Proc-3340 Release Order / Fabricate / Store or Deliver - Pump Station Pumps 130 15-Mar-19 17-Sep-19 429

Construction - Drainage - Work Area 03Construction - Drainage - Work Area 03 255 19-Sep-19 23-Sep-20 487

WA03 -  Phase I - DrainageWA03 -  Phase I - Drainage 255 19-Sep-19 23-Sep-20 487

WA03- Phase I -  Stage 02 - DrainageWA03- Phase I -  Stage 02 - Drainage 119 09-Mar-20 24-Aug-20 421

Trunk Storm Drain (Colorado-Lowered) - Pump Station Inlet on WB sideTrunk Storm Drain (Colorado-Lowered) - Pump Station Inlet on WB side 60 09-Mar-20 01-Jun-20 458

CWA03-DRAN02-1005 Set MOT in WA 3 - WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side

5 09-Mar-20 13-Mar-20 297

CWA03-DRAN02-1010 Set SWPPP BMP's - Initial - WA03 - Trunk Storm Drain 
(Colorado-Lowered) - Pump Station Inlet on WB side

20 09-Mar-20 07-Apr-20 297

CWA03-DRAN02-1000 Work Are 03 - Phase I - Stage 02 - Trunk Storm Drain (Colorado-Lowered)
- Drainage Summary LOE

85 09-Mar-20 01-Jun-20 667

CWA03-DRAN02-1030 Excavate north side of lowered section (West Bound) - Roadway - WA03 -
Trunk Storm Drain

15 16-Mar-20 07-Apr-20 293

CWA03-DRAN02-1040 E/L/B Pipe (1000 LF) Sta 2016+50 to 2023+00 -WA03-  Trunk Storm Drain 
(Colorado-Lowered) Pump Station - 1A

12 07-Apr-20 24-Apr-20 373

CWA03-DRAN02-1050 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 07-Apr-20 14-Apr-20 426

CWA03-DRAN02-1060 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 07-Apr-20 14-Apr-20 443

CWA03-DRAN02-1070 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 07-Apr-20 14-Apr-20 396

CWA03-DRAN02-1080 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 1A

5 24-Apr-20 01-May-20 419

CWA03-DRAN02-1090 E/L/B Pipe (1100 LF) Sta 2016+50 to 2023+00 -WA03- Trunk Storm Drain 
(Colorado-Lowered) Pump Station - 1B

12 24-Apr-20 13-May-20 373

CWA03-DRAN02-1110 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 24-Apr-20 01-May-20 425

CWA03-DRAN02-1120 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 24-Apr-20 01-May-20 443

CWA03-DRAN02-1100 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 01-May-20 08-May-20 427

CWA03-DRAN02-1140 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 1B

5 01-May-20 08-May-20 425

CWA03-DRAN02-1130 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 08-May-20 15-May-20 380

CWA03-DRAN02-1160 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 08-May-20 15-May-20 433

CWA03-DRAN02-1150 CB - Backfill (.5 days) -WA03- Trunk Storm Drain O(Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 15-May-20 22-May-20 380

CWA03-DRAN02-1180 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 22-May-20 01-Jun-20 380

Trunk Storm Drain (Colorado-Lower)-Pump StationTrunk Storm Drain (Colorado-Lower)-Pump Station 71 13-May-20 24-Aug-20 421

CWA03-DRAN02-1170 E/L/B Pipe (2050 LF) Sta 2027+50+00 to 2062+50 -WA03- Trunk Storm 
Drain (Colorado-Lower)-Pump Station -2A

12 13-May-20 01-Jun-20 373

CWA03-DRAN02-1020 Work Are 03- Phase I -Stage 02  Trunk Storm Drain (Colorado-Lowered) 
Pump Station - Drainage Summary LOE

103 13-May-20 24-Aug-20 613

CWA03-DRAN02-1190 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 22-May-20 01-Jun-20 417

CWA03-DRAN02-1200 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 22-May-20 01-Jun-20 434

CWA03-DRAN02-1250 E/L/B Pipe (2050 LF) Sta 2027+50+00 to 2062+50 -WA03- Trunk Storm 
Drain (Colorado-Lower)-Pump Station -2B

12 01-Jun-20 18-Jun-20 373

CWA03-DRAN02-1220 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 01-Jun-20 08-Jun-20 380

CWA03-DRAN02-1210 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 2A

5 01-Jun-20 08-Jun-20 417

CWA03-DRAN02-1230 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 08-Jun-20 15-Jun-20 425

CWA03-DRAN02-1260 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 10-Jun-20 18-Jun-20 415

CWA03-DRAN02-1270 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 10-Jun-20 18-Jun-20 432

CWA03-DRAN02-1240 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 15-Jun-20 22-Jun-20 376

CWA03-DRAN02-1290 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 2B

5 18-Jun-20 25-Jun-20 415

CWA03-DRAN02-1280 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 22-Jun-20 30-Jun-20 376

CWA03-DRAN02-1300 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 25-Jun-20 02-Jul-20 423

CWA03-DRAN02-1310 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 02-Jul-20 10-Jul-20 374

CWA03-DRAN02-1320 Work Area 03 - Phase I - Stage 02 - Drainage - Completion Milestone 0 24-Aug-20 394

WA03- Phase I -  Stage 03 - DrainageWA03- Phase I -  Stage 03 - Drainage 255 19-Sep-19 23-Sep-20 487
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WA03 -  Trunk Storm Drain (Colorado-Lowered) - Pump Station Inlet on WB sideWA03 -  Trunk Storm Drain (Colorado-Lowered) - Pump Station Inlet on WB side 105 16-Mar-20 11-Aug-20 347

CWA03-DRAN03-1005 E/L/B Pipe (1000 LF) Sta 2016+50 to 2023+00 -WA03-  Trunk Storm Drain 
(Colorado-Lowered) Pump Station - 1A

20 16-Mar-20 16-Apr-20 280

CWA03-DRAN03-1000 Work Area 03 - Phase I - Stage 03 - Trunk  Storm Drain 
(Colorado-Lowered) Pump Station - Drainage Summary LOE

149 16-Mar-20 11-Aug-20 506

CWA03-DRAN03-1040 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 1A

5 08-Apr-20 16-Apr-20 344

CWA03-DRAN03-1020 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 08-Apr-20 16-Apr-20 344

CWA03-DRAN03-1030 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 08-Apr-20 16-Apr-20 353

CWA03-DRAN03-1010 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 08-Apr-20 16-Apr-20 325

CWA03-DRAN03-1050 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 16-Apr-20 23-Apr-20 348

CWA03-DRAN03-1060 E/L/B Pipe (1100 LF) Sta 2016+50 to 2023+00 -WA03- Trunk Storm Drain 
(Colorado-Lowered) Pump Station - 1B

20 16-Apr-20 15-May-20 280

CWA03-DRAN03-1070 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1A

5 23-Apr-20 01-May-20 320

CWA03-DRAN03-1090 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 08-May-20 15-May-20 328

CWA03-DRAN03-1100 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 08-May-20 15-May-20 342

CWA03-DRAN03-1080 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 08-May-20 15-May-20 315

CWA03-DRAN03-1120 E/L/B Pipe (2050 LF) Sta 2027+50+00 to 2062+50 -WA03- Trunk Storm 
Drain (Colorado-Lower)-Pump Station -2A

20 15-May-20 16-Jun-20 280

CWA03-DRAN03-1110 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 1B

5 15-May-20 22-May-20 328

CWA03-DRAN03-1130 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 22-May-20 01-Jun-20 332

CWA03-DRAN03-1140 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 1B

5 01-Jun-20 08-Jun-20 305

CWA03-DRAN03-1160 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 09-Jun-20 16-Jun-20 323

CWA03-DRAN03-1170 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 09-Jun-20 16-Jun-20 337

CWA03-DRAN03-1150 CB - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 09-Jun-20 16-Jun-20 323

CWA03-DRAN03-1190 E/L/B Pipe (2050 LF) Sta 2027+50+00 to 2062+50 -WA03- Trunk Storm 
Drain (Colorado-Lower)-Pump Station -2B

20 16-Jun-20 17-Jul-20 280

CWA03-DRAN03-1210 CB - Install (.5 days) -WA03-  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 16-Jun-20 24-Jun-20 337

CWA03-DRAN03-1220 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 2A

5 16-Jun-20 24-Jun-20 323

CWA03-DRAN03-1200 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 17-Jun-20 23-Jun-20 309

CWA03-DRAN03-1180 CB - Backfill (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 17-Jun-20 25-Jun-20 309

CWA03-DRAN03-1230 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 24-Jun-20 01-Jul-20 327

CWA03-DRAN03-1240 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2A

5 01-Jul-20 09-Jul-20 299

CWA03-DRAN03-1250 MH - Excavate (.5 days) -WA03- Trunk Storm Drain (Colorado-Lowered) -
Pump Station Inlet on WB side - 2B

5 17-Jul-20 27-Jul-20 304

CWA03-DRAN03-1260 MH - Install (.5 days) -WA03 -  Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 27-Jul-20 04-Aug-20 306

CWA03-DRAN03-1270 MH - Backfill (.5 days) -WA03 - Trunk Storm Drain (Colorado-Lowered) - 
Pump Station Inlet on WB side - 2B

5 04-Aug-20 11-Aug-20 279

CWA03-DRAN03-1290 Work Area 03-Phase I-Stage03- Trunk Storm Drain (Colorado-Lowered) 
Pump Station-Drainage Completion Milestone

0 11-Aug-20 326

WA03- Lateral Storm Drain (Co lorado  to York St. Parcel on 46th  Ave North)WA03- Lateral Storm Drain (Co lorado  to York St. Parcel on 46th  Ave North) 135 16-Mar-20 23-Sep-20 400

CWA03-DRAN03-1310 Excavate north side of lowered section (West Bound) - WA03- Lateral 
Storm Drain - Colorado-Lowered Sec

15 16-Mar-20 07-Apr-20 293

CWA03-DRAN03-1300 Work Area 03-Phase I-Stage 03- Lateral Storm Drain (Colorado-Lowered 
Inlet on WB side- Drainage Summary LOE

192 16-Mar-20 23-Sep-20 463

CWA03-DRAN03-1320 E/L/B Pipe (2280 LF) - Segment 1 - Lateral Storm Drain 
(Colorado-Lowered)Pump Station inlet on WB side

15 07-Apr-20 30-Apr-20 270

CWA03-DRAN03-1390 E/L/B Pipe (2280 LF)- Segment 2 - Lateral Storm Drain (Colorado-Lower) 
Pump Station inlet on WB side-2

15 30-Apr-20 21-May-20 270

CWA03-DRAN03-1330 CB - Excavate (.5 days)-WA03-Lateral Storm Drain (Colorado-Lower)  - 
Pump Station inlet on WB side-1

5 30-Apr-20 07-May-20 373

CWA03-DRAN03-1340 CB - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered)  - 
Pump Station inlet on WB side-1

5 30-Apr-20 07-May-20 379

CWA03-DRAN03-1350 CB - Backfill (.5 days)-WA03-  Lateral Storm Drain (Colorado-Lowered)-  
Pump Station inlet on WB side-1

5 30-Apr-20 07-May-20 349

CWA03-DRAN03-1360 MH - Excavate (.5 days)-WA03-Lateral  Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-1

5 30-Apr-20 07-May-20 421
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CWA03-DRAN03-1370 MH - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered) - 
Pump Station inlet on WB side-1

5 30-Apr-20 07-May-20 429

CWA03-DRAN03-1380 MH - Backfill (.5 days)-WA03-Lateral Storm Drain -  (Colorado-Lower)  
-Pump Station inlet on WB side-1

5 30-Apr-20 07-May-20 382

CWA03-DRAN03-1440 E/L/B Pipe (2160 LF)-Segment 3-Lateral Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-3

15 21-May-20 15-Jun-20 270

CWA03-DRAN03-1400 CB - Excavate (.5 days)-WA03- Lateral Storm Drain (Colorado-Lower) -  
Pump Station inlet on WB side-2

5 21-May-20 29-May-20 358

CWA03-DRAN03-1410 CB - Install (.5 days)-WA03- Lateral  Storm Drain (Colorado-Lowered) -  
Pump Station inlet on WB side-2

5 21-May-20 29-May-20 364

CWA03-DRAN03-1420 CB - Backfill (.5 days)-WA03-  Lateral Storm Drain (Colorado-Lowered)-  
Pump Station inlet on WB side-2

5 21-May-20 29-May-20 334

CWA03-DRAN03-1430 MH - Excavate (.5 days)-WA03-Lateral  Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-2

5 21-May-20 29-May-20 411

CWA03-DRAN03-1450 MH - Install (.5 days)-WA03-Lateral Storm Drain(Colorado-Lowered) - 
Pump Station inlet on WB side-2

5 29-May-20 05-Jun-20 419

CWA03-DRAN03-1460 MH - Backfill (.5 days)-WA03-Lateral Storm Drain -  (Colorado-Lower)  
-Pump Station inlet on WB side-2

5 05-Jun-20 15-Jun-20 371

CWA03-DRAN03-1470 CB - Excavate (.5 days)-WA03-Lateral Storm Drain (Colorado-Lower)  - 
Pump Station inlet on WB side-3

5 08-Jun-20 15-Jun-20 355

CWA03-DRAN03-1480 CB - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered)  - 
Pump Station inlet on WB side-3

5 08-Jun-20 15-Jun-20 360

CWA03-DRAN03-1490 CB - Backfill (.5 days)-WA03-  Lateral Storm Drain (Colorado-Lowered)-  
Pump Station inlet on WB side-3

5 08-Jun-20 16-Jun-20 328

CWA03-DRAN03-1500 MH - Excavate (.5 days)-WA03-Lateral  Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-3

5 08-Jun-20 15-Jun-20 416

CWA03-DRAN03-1530 E/L/B Pipe (2280 LF)-Segment 4-Lateral Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-4

15 15-Jun-20 08-Jul-20 270

CWA03-DRAN03-1510 MH - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered) - 
Pump Station inlet on WB side-3

5 15-Jun-20 23-Jun-20 419

CWA03-DRAN03-1520 MH - Backfill (.5 days)-WA03-Lateral Storm Drain -  (Colorado-Lower)  
-Pump Station inlet on WB side-3

5 15-Jun-20 22-Jun-20 371

CWA03-DRAN03-1540 CB - Excavate (.5 days)-WA03-Lateral Storm Drain (Colorado-Lower)  - 
Pump Station inlet on WB side-4

5 29-Jun-20 08-Jul-20 319

CWA03-DRAN03-1550 CB - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered)  - 
Pump Station inlet on WB side-4

5 29-Jun-20 07-Jul-20 416

CWA03-DRAN03-1560 CB - Backfill (.5 days)-WA03-  Lateral Storm Drain (Colorado-Lowered)-  
Pump Station inlet on WB side-4

5 29-Jun-20 07-Jul-20 367

CWA03-DRAN03-1570 MH - Excavate (.5 days)-WA03-Lateral  Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-4

5 29-Jun-20 08-Jul-20 319

CWA03-DRAN03-1580 MH - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered) - 
Pump Station inlet on WB side-4

5 29-Jun-20 07-Jul-20 323

CWA03-DRAN03-1590 MH - Backfill (.5 days)-WA03-Lateral Storm Drain -  (Colorado-Lower)  
-Pump Station inlet on WB side-4

5 29-Jun-20 07-Jul-20 296

CWA03-DRAN03-1600 E/L/B Pipe (2280 LF)-Segment 5-Lateral Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-5

15 08-Jul-20 03-Aug-20 270

CWA03-DRAN03-1610 CB - Excavate (.5 days)-WA03-Lateral Storm Drain (Colorado-Lower)  - 
Pump Station inlet on WB side-5

5 08-Jul-20 16-Jul-20 319

CWA03-DRAN03-1620 MH - Excavate (.5 days)-WA03-Lateral  Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-5

5 08-Jul-20 16-Jul-20 319

CWA03-DRAN03-1630 MH - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered) - 
Pump Station inlet on WB side-5

5 08-Jul-20 16-Jul-20 323

CWA03-DRAN03-1640 MH - Backfill (.5 days)-WA03-Lateral Storm Drain -  (Colorado-Lower)  
-Pump Station inlet on WB side-5

5 08-Jul-20 16-Jul-20 295

CWA03-DRAN03-1650 CB - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered)  - 
Pump Station inlet on WB side-5

5 16-Jul-20 23-Jul-20 409

CWA03-DRAN03-1660 CB - Backfill (.5 days)-WA03-  Lateral Storm Drain (Colorado-Lowered)-  
Pump Station inlet on WB side-5

5 16-Jul-20 24-Jul-20 361

CWA03-DRAN03-1670 E/L/B Pipe (2160 LF)-Segment 6-Lateral Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-6

15 03-Aug-20 24-Aug-20 270

CWA03-DRAN03-1280 Set SWPPP BMP's - Final -WA03- Lateral Storm Drain (Colorado to York 
St. Parcel on 46th Ave North)

20 11-Aug-20 09-Sep-20 306

CWA03-DRAN03-1690 CB - Excavate (.5 days)-WA03-Lateral Storm Drain (Colorado-Lower)  - 
Pump Station inlet on WB side-6

5 17-Aug-20 24-Aug-20 293

CWA03-DRAN03-1700 CB - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered)  - 
Pump Station inlet on WB side-6

5 17-Aug-20 24-Aug-20 394

CWA03-DRAN03-1680 CB - Backfill (.5 days)-WA03-  Lateral Storm Drain (Colorado-Lowered)-  
Pump Station inlet on WB side-6

5 17-Aug-20 24-Aug-20 346

CWA03-DRAN03-1710 MH - Excavate (.5 days)-WA03-Lateral  Storm Drain (Colorado-Lower)- 
Pump Station inlet on WB side-6

5 17-Aug-20 24-Aug-20 293

CWA03-DRAN03-1720 MH - Install (.5 days)-WA03-Lateral Storm Drain (Colorado-Lowered) - 
Pump Station inlet on WB side-6

5 17-Aug-20 24-Aug-20 297

CWA03-DRAN03-1730 MH - Backfill (.5 days)-WA03-Lateral Storm Drain -  (Colorado-Lower)  
-Pump Station inlet on WB side-6

5 17-Aug-20 24-Aug-20 270

CWA03-DRAN03-1740 Set SWPPP BMP's- Final - Work  Area 03-Lateral Storm Drain - 
(Colorado-Lower) -Pump Station inlet on WB

20 24-Aug-20 23-Sep-20 297

CWA03-DRAN03-1750 Work Area03-Phase I-Stage 03-Lateral Storm Drain (Colorado-Lower 
Inlet) WB side-Drainage Completion Milestone

0 23-Sep-20 297
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W03 - Pump Station Mechanical/Electrical MEPW03 - Pump Station Mechanical/Electrical MEP 97 19-Sep-19 10-Feb-20 645

CWA03-PSSRST03-3010 WA03 -  Pump Station Pump Instal lati on 20 19-Sep-19 17-Oct-19 407

CWA03-PSSRST03-3000 Pump Station Mechanical/Electrical MEP - Summary LOE 145 19-Sep-19 10-Feb-20 934

CWA03-PSSRST03-3020 WA03 -  Pump Station Piping 20 18-Oct-19 18-Nov-19 607

CWA03-PSSRST03-3040 WA03 -  Pump Station Elec tri cal  Installation 20 18-Oct-19 18-Nov-19 607

CWA03-PSSRST03-3070 WA03 -  Bump Test Pumps 10 18-Oct-19 01-Nov-19 642

CWA03-PSSRST03-3030 WA03 -  Pump Station Piping connections to Pumps 20 04-Nov-19 04-Dec-19 607

CWA03-PSSRST03-3050 WA03 -  Pump Station Elec tri cal  Connections to Pumps 20 04-Nov-19 04-Dec-19 607

CWA03-PSSRST03-3060 WA03 -  Hydro Test Piping independently from Pumps 15 05-Dec-19 30-Dec-19 607

CWA03-PSSRST03-3080 WA03 -  Electri cal  Testing 15 05-Dec-19 30-Dec-19 607

CWA03-PSSRST03-3090 WA03 -  Pump System Testing 15 31-Dec-19 24-Jan-20 607

CWA03-PSSRST03-3100 WA03 -  Commissioning of Pumps Station System 20 09-Jan-20 10-Feb-20 607

CWA03-PSSRST03-3110 Pump Station - MEP Completion Milestone 0 10-Feb-20 607

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 872 27-Jul-18 19-Jan-22 100

Procurement - Drainage - Work Area 04Procurement - Drainage - Work Area 04 60 27-Jul-18 22-Oct-18 710

PWA04-Proc-4110 Prepare / Submit /  Review / Approv e - Storm Drainage 
Pipe/Fittings/MH/CB Shop Drawings - Work Area 04

20 27-Jul-18 23-Aug-18 707

PWA04-Proc-4280 Work Area 04 - Drainage Procurement - Summary LOE 88 27-Jul-18 22-Oct-18 1032

PWA04-Proc-4120 Release Order / Fabricate / Store or Deliver - Storm Drainage 
Pipe/Fittings/MH/CB - Work Area 04

40 24-Aug-18 22-Oct-18 707

Construction - Drainage - Work Area 04Construction - Drainage - Work Area 04 189 19-Apr-21 19-Jan-22 100

WA04 -  Phase II  - DrainageWA04 -  Phase II  - Drainage 189 19-Apr-21 19-Jan-22 100

WA04- Phase II - Stage 03 - DrainageWA04- Phase II - Stage 03 - Drainage 189 19-Apr-21 19-Jan-22 100

CWA04-DRAN01-1010 Work Area 04 - Phase II - Stage 03 - Storm Drainage - Summary LOE 276 19-Apr-21 19-Jan-22 132

CWA04-DRAN01-1830 Work Area 04 - Phase II - Stage 03 - Storm Drainage - Completion 
Milestone

0 19-Jan-22 86

WA04 -  Trunk Storm Drain (Colorado to Brighton on 46th Ave EB)WA04 -  Trunk Storm Drain (Colorado to Brighton on 46th Ave EB) 106 19-Apr-21 17-Sep-21 175

WA04 -  Trunk Storm Drain (Colorado-Brighton on 46th EB) Segments 1-3WA04 -  Trunk Storm Drain (Colorado-Brighton on 46th EB) Segments 1-3 76 04-May-21 19-Aug-21 173

CWA04-DRAN01-1030 Install Temporary Drainage -  Segment 1 - WA04- Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 04-May-21 27-May-21 73

CWA04-DRAN01-1060 E/L/B CBC (800 LF) - Segment 1 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 18-May-21 11-Jun-21 71

CWA04-DRAN01-1050 Install Temporary Drainage -  Segment 2 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 28-May-21 24-Jun-21 83

CWA04-DRAN01-1040 E/L/B Pipe (1,200 LF) - Segment 1 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 28-May-21 24-Jun-21 156

CWA04-DRAN01-1080 CB - Excavate (.5 days) -Segment 1 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 01-Jun-21 11-Jun-21 196

CWA04-DRAN01-1090 CB - Install (.5 days) - Segment 1 - WA04 -Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 02-Jun-21 14-Jun-21 205

CWA04-DRAN01-1100 CB - Backfill (.5 days) -Segment 1 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 03-Jun-21 15-Jun-21 180

CWA04-DRAN01-1130 E/L/B CBC (800 LF) - Segment 2 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 14-Jun-21 12-Jul-21 71

CWA04-DRAN01-1110 MH - Excavate (.5 days) - Segment 1 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 14-Jun-21 21-Jun-21 196

CWA04-DRAN01-1120 MH - Install (.5 days) - Segment 1 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 15-Jun-21 22-Jun-21 200

CWA04-DRAN01-1140 MH - Backfill (.5 days) - Segment 1 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 17-Jun-21 23-Jun-21 175

CWA04-DRAN01-1070 E/L/B Pipe (1,200 LF) - Segment 2 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 25-Jun-21 23-Jul-21 156

CWA04-DRAN01-1150 CB - Excavate (.5 days) -Segment 2 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 29-Jun-21 12-Jul-21 177

CWA04-DRAN01-1170 CB - Backfill (.5 days) -Segment 2 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 29-Jun-21 15-Jul-21 163

CWA04-DRAN01-1160 CB - Install (.5 days) - Segment 2 - WA04 -Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 30-Jun-21 13-Jul-21 186

CWA04-DRAN01-1190 E/L/B CBC (800 LF) - Segment 3 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 13-Jul-21 09-Aug-21 71

CWA04-DRAN01-1180 MH - Excavate (.5 days) - Segment 2 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 13-Jul-21 20-Jul-21 177

CWA04-DRAN01-1200 MH - Install (.5 days) - Segment 2 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 14-Jul-21 22-Jul-21 181

CWA04-DRAN01-1210 MH - Backfill (.5 days) - Segment 2 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 16-Jul-21 22-Jul-21 157

CWA04-DRAN01-1220 CB - Excavate (.5 days) -Segment 3 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 27-Jul-21 09-Aug-21 159

CWA04-DRAN01-1230 CB - Install (.5 days)- Segment 3 - WA04 -Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 29-Jul-21 10-Aug-21 167

CWA04-DRAN01-1240 CB - Backfill (.5 days) -Segment 3 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 30-Jul-21 11-Aug-21 144

CWA04-DRAN01-1250 MH - Excavate (.5 days) - Segment 3 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 10-Aug-21 16-Aug-21 159

CWA04-DRAN01-1280 MH - Install (.5 days) - Segment 3 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 11-Aug-21 17-Aug-21 162
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CWA04-DRAN01-1290 MH - Backfill (.5 days) - Segment 3 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 12-Aug-21 19-Aug-21 139

WA04 -  Trunk Storm Drain (Colorado-Brighton on 46th EB) Segments 4-6WA04 -  Trunk Storm Drain (Colorado-Brighton on 46th EB) Segments 4-6 106 19-Apr-21 17-Sep-21 175

CWA04-DRAN01-1020 Set SWPPP BMP's - Initial - WA04 - Trunk Storm Drain (Colorado to 
Brighton on 46th Ave EB)

18 19-Apr-21 13-May-21 73

CWA04-DRAN01-1260 E/L/B CBC (825 LF) - Segment 4 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 18-May-21 11-Jun-21 126

CWA04-DRAN01-1300 CB - Excavate (.5 days) -Segment 4 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 01-Jun-21 11-Jun-21 196

CWA04-DRAN01-1310 CB - Install (.5 days) - Segment 4 - WA04 -Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 02-Jun-21 14-Jun-21 205

CWA04-DRAN01-1320 CB - Backfill (.5 days) -Segment 4 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 03-Jun-21 15-Jun-21 180

CWA04-DRAN01-1360 E/L/B CBC (800 LF) - Segment 5 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 14-Jun-21 12-Jul-21 126

CWA04-DRAN01-1350 MH - Excavate (.5 days) - Segment 4 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 14-Jun-21 21-Jun-21 196

CWA04-DRAN01-1370 MH - Install (.5 days) - Segment 4 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 15-Jun-21 22-Jun-21 200

CWA04-DRAN01-1380 MH - Backfill (.5 days) - Segment 4 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 17-Jun-21 23-Jun-21 175

CWA04-DRAN01-1420 CB - Excavate (.5 days) -Segment 5 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 30-Jun-21 13-Jul-21 176

CWA04-DRAN01-1430 CB - Install (.5 - Segment 5 - WA04 -Trunk Storm Drain Offsite Outfall 
(Colorado-Brighton on 46th EB)

9 02-Jul-21 15-Jul-21 184

CWA04-DRAN01-1440 CB - Backfill (.5 days) -Segment 5 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 02-Jul-21 16-Jul-21 161

CWA04-DRAN01-1500 E/L/B CBC (800 LF) - Segment 6 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 13-Jul-21 09-Aug-21 126

CWA04-DRAN01-1470 MH - Excavate (.5 days) - Segment 5 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 15-Jul-21 21-Jul-21 176

CWA04-DRAN01-1480 MH - Install (.5 days) - Segment 5 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 15-Jul-21 22-Jul-21 180

CWA04-DRAN01-1490 MH - Backfill (.5 days) - Segment 5 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 19-Jul-21 23-Jul-21 156

CWA04-DRAN01-1530 CB - Excavate (.5 days) -Segment 6 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 27-Jul-21 09-Aug-21 159

CWA04-DRAN01-1540 CB - Install (.5 days) - Segment 6 - WA04 -Trunk Storm Drain 
Colorado-Brighton on 46th EB)

9 29-Jul-21 10-Aug-21 167

CWA04-DRAN01-1520 CB - Backfill (.5 days) -Segment 6 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 30-Jul-21 11-Aug-21 144

CWA04-DRAN01-1600 E/L/B CBC (800 LF) - Segment 7 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

18 10-Aug-21 03-Sep-21 126

CWA04-DRAN01-1580 MH - Excavate (.5 days) - Segment 6 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 10-Aug-21 16-Aug-21 159

CWA04-DRAN01-1590 MH - Install (.5 days) - Segment 6 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 11-Aug-21 17-Aug-21 162

CWA04-DRAN01-1610 MH - Backfill (.5 days) - Segment 6 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 12-Aug-21 19-Aug-21 139

CWA04-DRAN01-1650 CB - Excavate (.5 days) -Segment 7 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 24-Aug-21 03-Sep-21 145

CWA04-DRAN01-1670 CB - Install (.5 days) - Segment 7 - WA04 -Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 25-Aug-21 07-Sep-21 149

CWA04-DRAN01-1660 CB - Backfill (.5 days) -Segment 7 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

9 26-Aug-21 08-Sep-21 126

CWA04-DRAN01-1690 MH - Excavate (.5 days) - Segment 7 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 07-Sep-21 13-Sep-21 160

CWA04-DRAN01-1700 MH - Install (.5 days) - Segment 7 - WA04 -  Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 08-Sep-21 14-Sep-21 164

CWA04-DRAN01-1710 MH - Backfill (.5 days) - Segment 7 - WA04 - Trunk Storm Drain 
(Colorado-Brighton on 46th EB)

5 08-Sep-21 16-Sep-21 142

CWA04-DRAN01-1720 Completion of Demo 46th. Ave South Side - WA04 - Trunk Storm Drain 0 17-Sep-21 164

WA04 -  Lateral  Storm Drain (Colorado to Brighton on 46th  Ave EB)WA04 -  Lateral  Storm Drain (Colorado to Brighton on 46th  Ave EB) 110 10-Aug-21 19-Jan-22 100

CWA04-DRAN01-1270 E/L/B Pipe (2226 LF) - Pre-excavation of south side lowered section - 
Segment 1 -WA04- Lateral  Storm Drain

18 10-Aug-21 03-Sep-21 71

CWA04-DRAN01-1340 E/L/B Pipe - Post-excavation of south side lowered section (2839 LF) - 
Segment 1 -WA04- Lateral  Storm Drain

18 07-Sep-21 04-Oct-21 119

CWA04-DRAN01-1330 E/L/B Pipe (2400 LF) - Pre-excavation of south side lowered section - 
Segment 2 -WA04- Lateral  Storm Drain

18 07-Sep-21 04-Oct-21 71

CWA04-DRAN01-1740 Excavate south side of lowered section (east bound) - WA04 -  Trunk 
Storm Drain

0 17-Sep-21 160

CWA04-DRAN01-1750 Provide wall penetrations for storm drain laterals at abutments - WA04 - 
Trunk Storm Drain

0 17-Sep-21 164

CWA04-DRAN01-1400 E/L/B Pipe - Post-excavation of south side lowered section (3040 LF) - 
Segment 2 -WA04- Lateral  Storm Drain

18 05-Oct-21 29-Oct-21 119

CWA04-DRAN01-1510 E/L/B Pipe - Post-excavation of south side lowered section (3040 LF)- 
Segment 3 -WA04- Lateral  Storm Drain

18 05-Oct-21 29-Oct-21 71
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CWA04-DRAN01-1410 CB - Excavate (.5 days) -WA04- Group 1 - Lateral  Storm Drain (Col orado 
to Brighton on 46th Ave EB)

9 05-Oct-21 18-Oct-21 138

CWA04-DRAN01-1390 E/L/B Pipe (2400 LF) - Pre-excavation of south side lowered section - 
Segment 3 -WA04- Lateral  Storm Drain

18 05-Oct-21 29-Oct-21 71

CWA04-DRAN01-1460 CB - Install (.5 days) -WA04-  Group 1 -  Lateral Storm Drain (Colorado to 
Brighton on 46th Ave EB)

9 06-Oct-21 19-Oct-21 142

CWA04-DRAN01-1450 CB - Backfill (.5 days) -WA04- Group 1 - Lateral  Storm Drain (Colorado to
Brighton on 46th Ave EB)

9 07-Oct-21 20-Oct-21 119

CWA04-DRAN01-1550 E/L/B Pipe - Post-excavation of south side lowered section (3040 LF)- 
Segment 4 -WA04- Lateral  Storm Drain

20 01-Nov-21 06-Dec-21 71

CWA04-DRAN01-1680 E/L/B Pipe - Post-excavation of south side lowered section (3040 LF)- 
Segment 5 -WA04- Lateral  Storm Drain

20 01-Nov-21 06-Dec-21 71

CWA04-DRAN01-1570 MH - Excavate (.5 days) -WA04 - Lateral  Storm Drain (Colorado to 
Brighton on 46th Ave EB)

5 01-Nov-21 05-Nov-21 100

CWA04-DRAN01-1560 CB - Excavate (.5 days) -WA04- Group 2 - Lateral  Storm Drain (Col orado 
to Brighton on 46th Ave EB)

9 01-Nov-21 12-Nov-21 100

CWA04-DRAN01-1620 CB - Backfill (.5 days) -WA04- Group 2 - Lateral  Storm Drain (Colorado to
Brighton on 46th Ave EB)

9 01-Nov-21 17-Nov-21 103

CWA04-DRAN01-1630 CB - Install (.5 days) -WA04-  Group 2 -  Lateral Storm (Colorado to 
Brighton on 46th Ave EB)

9 02-Nov-21 15-Nov-21 124

CWA04-DRAN01-1640 MH - Install (.5 days) -WA04 -  Lateral Storm Drain (Colorado to Bri ghton 
on 46th Ave EB)

9 09-Nov-21 22-Nov-21 104

CWA04-DRAN01-1760 MH - Backfill (.5 days) -WA04 - Lateral  Storm Drain (Colorado to Br ighton
on 46th Ave EB)

5 24-Nov-21 03-Dec-21 83

CWA04-DRAN01-1800 CB - Backfill (.5 days) -WA04- Group 3 - Lateral  Storm Drain (Colorado to
Brighton on 46th Ave EB)

9 03-Dec-21 27-Dec-21 75

CWA04-DRAN01-1770 E/L/B Pipe - Post-excavation of south side lowered section (3040 LF)- 
Segment 6 -WA04- Lateral  Storm Drain

17 08-Dec-21 19-Jan-22 71

CWA04-DRAN01-1810 E/L/B Pipe - Post-excavation of south side lowered section (3040 LF) - 
Segment 7 -WA04- Lateral  Storm Drain

17 08-Dec-21 19-Jan-22 75

CWA04-DRAN01-1780 CB - Excavate (.5 days) -WA04- Group 3 - Lateral  Storm Drain (Col orado 
to Brighton on 46th Ave EB)

9 08-Dec-21 21-Dec-21 88

CWA04-DRAN01-1790 CB - Install (.5 days) -WA04-  Group 3 -  Lateral Storm Drain (Colorado to 
Brighton on 46th Ave EB)

9 09-Dec-21 22-Dec-21 91

CWA04-DRAN01-1820 Set SWPPP BMP's - Final -WA04 - Lateral Storm Drain (Colorado to 
Brighton on 46th Ave EB)

20 17-Dec-21 19-Jan-22 86

WA04- Phase II - Stage 04 - DrainageWA04- Phase II - Stage 04 - Drainage 146 14-May-21 13-Dec-21 116

CWA04-DRAN02-1010 Work Area 04 - Phase II - Stage 04 - Drainage - Summary LOE 214 14-May-21 13-Dec-21 169

CWA04-DRAN02-1360 Work Area 04 - Phase II - Stage 04 - Drainage - Completion Milestone 0 13-Dec-21 108

WA 04 -Trunk Storm Drain (Colorado to York St. Parcel on 46th Ave North) Segment 1 & 2WA 04 -Trunk Storm Drain (Colorado to York St. Parcel on 46th Ave North) Segment 1 & 2 74 14-May-21 27-Aug-21 112

CWA04-DRAN02-1000 E/L/B Pipe (1020 LF) - Segment 1 - Trunk Storm Drain (Colorado to York 
St. Parcel on 46th Ave North-1

16 14-May-21 07-Jun-21 89

CWA04-DRAN02-1020 CB - Excavate (.5 days)-WA03- Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-1

16 02-Jun-21 24-Jun-21 91

CWA04-DRAN02-1040 E/L/B Pipe (1020 LF) - Segment 2 - Trunk Storm Drain (Colorado to York 
St. Parcel on 46th Ave North-2

16 08-Jun-21 01-Jul-21 106

CWA04-DRAN02-1030 CB - Install (.5 days) - WA03- Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-1

16 09-Jun-21 01-Jul-21 92

CWA04-DRAN02-1050 CB - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-1

16 15-Jun-21 09-Jul-21 89

CWA04-DRAN02-1080 CB - Excavate (.5 days)-WA03- Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-2

16 17-Jun-21 09-Jul-21 116

CWA04-DRAN02-1060 MH - Excavate (.5 days) - WA03 -  Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-1

8 25-Jun-21 07-Jul-21 91

CWA04-DRAN02-1090 CB - Install (.5 days) - WA03- Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-2

16 25-Jun-21 19-Jul-21 117

CWA04-DRAN02-1070 MH - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-1

8 29-Jun-21 09-Jul-21 92

CWA04-DRAN02-1100 MH - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-1

8 12-Jul-21 22-Jul-21 89

CWA04-DRAN02-1130 MH - Excavate (.5 days) - WA03 -  Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-2

8 12-Jul-21 22-Jul-21 123

CWA04-DRAN02-1140 MH - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-2

8 14-Jul-21 26-Jul-21 127

CWA04-DRAN02-1120 CB - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-2

16 23-Jul-21 16-Aug-21 89

CWA04-DRAN02-1160 MH - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-2

8 17-Aug-21 27-Aug-21 89

WA04 -  Trunk Storm Drain (Colorado to York St. Parcel on 46th Ave North) Segment 3-5WA04 -  Trunk Storm Drain (Colorado to York St. Parcel on 46th Ave North) Segment 3-5 112 02-Jul-21 13-Dec-21 116

CWA04-DRAN02-1110 E/L/B Pipe (1020 LF) - Segment 3 - Trunk Storm (Colorado to York St. 
Parcel on 46th Ave North-3

16 02-Jul-21 27-Jul-21 112

CWA04-DRAN02-1150 CB - Excavate (.5 days)-WA03- Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-3

16 12-Jul-21 04-Aug-21 129

CWA04-DRAN02-1170 CB - Install (.5 days) - WA03- Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-3

16 20-Jul-21 11-Aug-21 132
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CWA04-DRAN02-1180 E/L/B Pipe (1020 LF) - Segment 4 - Trunk Storm Drain (Colorado to York 
St. Parcel on 46th Ave North-4

16 29-Jul-21 20-Aug-21 119

CWA04-DRAN02-1200 MH - Excavate (.5 days) - WA03 -  Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-3

8 05-Aug-21 16-Aug-21 136

CWA04-DRAN02-1210 MH - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-3

8 06-Aug-21 19-Aug-21 140

CWA04-DRAN02-1220 CB - Excavate (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-4

16 06-Aug-21 27-Aug-21 138

CWA04-DRAN02-1240 CB - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-4

16 12-Aug-21 03-Sep-21 142

CWA04-DRAN02-1270 MH - Excavate (.5 days) - WA03 -  Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-4

8 18-Aug-21 27-Aug-21 144

CWA04-DRAN02-1280 MH - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-4

8 20-Aug-21 31-Aug-21 148

CWA04-DRAN02-1250 E/L/B Pipe (1020 LF) - Segment 5 - Trunk Storm Drain (Colorado to York 
St. Parcel on 46th Ave North-5

16 23-Aug-21 14-Sep-21 119

CWA04-DRAN02-1290 MH - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-4

8 24-Aug-21 02-Sep-21 125

CWA04-DRAN02-1190 CB - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-3

16 30-Aug-21 22-Sep-21 89

CWA04-DRAN02-1300 CB - Excavate (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-5

16 30-Aug-21 22-Sep-21 138

CWA04-DRAN02-1310 CB - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-5

16 07-Sep-21 29-Sep-21 142

CWA04-DRAN02-1230 MH - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-3

8 23-Sep-21 05-Oct-21 89

CWA04-DRAN02-1330 MH - Excavate (.5 days) - WA03 -  Trunk Storm Drain (Colorado to York St.
Parcel on 46th Ave North-5

8 23-Sep-21 05-Oct-21 144

CWA04-DRAN02-1340 MH - Install (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-5

8 27-Sep-21 07-Oct-21 148

CWA04-DRAN02-1260 CB - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-4

16 06-Oct-21 28-Oct-21 89

CWA04-DRAN02-1320 CB - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-5

16 29-Oct-21 24-Nov-21 89

CWA04-DRAN02-1350 MH - Backfill (.5 days) - WA03 - Trunk Storm Drain (Colorado to York St. 
Parcel on 46th Ave North-5

8 29-Nov-21 13-Dec-21 89

Work Area 05 - I-25 to Brighton Sta on 1942+00 to 2005+00Work Area 05 - I-25 to Brighton Sta on 1942+00 to 2005+00 943 27-Jul-18 29-Apr-22 87

Procurement - Drainage - Work Area 05Procurement - Drainage - Work Area 05 60 27-Jul-18 22-Oct-18 907

PWA05-Proc-5210 Prepare / Submit /  Review / Approv e - Storm Drainage 
Pipe/Fittings/MH/CB Shop Drawings - Work Area 05

20 27-Jul-18 23-Aug-18 903

PWA05-Proc-5230 Work Area 05 - Drainage Procurement - Summary LOE 88 27-Jul-18 22-Oct-18 1320

PWA05-Proc-5220 Release Order / Fabricate / Store or Deliver - Storm Drainage 
Pipe/Fittings/MH/CB - Work Area 05

40 24-Aug-18 22-Oct-18 903

Construction - Drainage - Work Area 05Construction - Drainage - Work Area 05 71 20-Jan-22 29-Apr-22 87

WA05 -  Phase I - DrainageWA05 -  Phase I - Drainage 71 20-Jan-22 29-Apr-22 87

WA05- Phase I -  Stage 01 - DrainageWA05- Phase I -  Stage 01 - Drainage 71 20-Jan-22 29-Apr-22 87

CWA05-DRAN01-1010 Set-up MOT for Work  Area 05 5 20-Jan-22 26-Jan-22 86

CWA05-DRAN01-1000 Work Area 05 - Drainage Summary LOE 100 20-Jan-22 29-Apr-22 125

CWA05-DRAN01-1020 Vane Grates - Work Area 5 - 1St Set 15 25-Jan-22 15-Feb-22 86

CWA05-DRAN01-1030 Vane Grates - Work Area 5 - 2nd Set 15 31-Jan-22 23-Feb-22 86

CWA05-DRAN01-1040 Caw Cut and Remove Concrete Pavement - Work Area 5 5 15-Feb-22 24-Feb-22 86

CWA05-DRAN01-1050 E/L/B Pipe (300 LF) - WA05 - Segment 1 18 25-Feb-22 28-Mar-22 81

CWA05-DRAN01-1060 CB - Excavate (.5 days) - Work Area 5 10 04-Mar-22 18-Mar-22 85

CWA05-DRAN01-1070 CB - Install (.5 days) - Work Area 5 10 10-Mar-22 24-Mar-22 85

CWA05-DRAN01-1080 CB - Backfill (.5 days) - Work Area 5 10 15-Mar-22 31-Mar-22 81

CWA05-DRAN01-1090 Restore Concrete Pavement - Work Area 5 20 31-Mar-22 29-Apr-22 84

CWA05-DRAN01-1100 Core for Deck Drains - Work Area 5 5 12-Apr-22 20-Apr-22 89

CWA05-DRAN01-1110 Grout and Set Deck Drains - Work Area 5 5 15-Apr-22 22-Apr-22 89

CWA05-DRAN01-1120 Drainage Completion Milestone - Work Area 05 0 29-Apr-22 84

U li es - Installa on & Re loca onsU li es - Installa on & Re loca ons 959 15-Dec-17 08-Oct-21 225

DESIGN - Wet & D ry U li es -  AREA 01DESIGN - Wet & D ry U li es -  AREA 01 218 15-Dec-17 26-Oct-18 423

30% Utility Plans and Specification Packages30% Utility Plans and Specification Packages 218 15-Dec-17 26-Oct-18 423

E-A1-200 Plans and Specifications '30% Utility Plans and Specification Packages 
WA01

25 15-Dec-17 18-Jan-18 441

E-A1-220 Work Area 01 - Wet & Dry Utility Design - Summary LOE 316 15-Dec-17 26-Oct-18 619

E-A1-199 Work Area 01 - 30% Utility Plans and Specification Packages - Summary 
LOE

105 15-Dec-17 29-Mar-18 619

E-A1-201 QA audit submittal '30% Utili ty Plans and Speci ficati on Pack ages WA01 0 19-Jan-18 441

E-A1-202 Comment resolution/Certification '30% Utility Plans and Specification 
Packages WA01

10 19-Jan-18 01-Feb-18 441

E-A1-203 Submittal Date '30% Utility Plans and Specification Packages WA01 0 02-Feb-18 441

E-A1-204 CDOT/Third Party review '30% Utility Plans and Specification Packages 
WA01

30 02-Feb-18 15-Mar-18 441
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E-A1-205 CDOT/Third Party Comment Resolution '30% Utility Plans and 
Specification Packages WA01

10 16-Mar-18 29-Mar-18 441

60% (OTS) Utility Plans and Specification Packages60% (OTS) Utility Plans and Specification Packages 88 02-Feb-18 07-Jun-18 423

E-A1-207 Plans and Specifications '60% (OTS) Utility Plans and Specification 
Packages WA01

35 02-Feb-18 22-Mar-18 446

E-A1-206 Work Area 01 - 60% Utility Plans and Specification Packages - Summary 
LOE

126 02-Feb-18 07-Jun-18 619

E-A1-208 QA audit submittal '60% (OTS)  Util ity Pl ans and Speci fi cation Packages 
WA01

0 30-Mar-18 441

E-A1-209 Comment resolution/Certification '60% (OTS) Utility Plans and 
Specification Packages WA01

10 30-Mar-18 12-Apr-18 441

E-A1-210 Submittal Date '60% (OTS) Utility Plans and Specification Packages 
WA01

0 13-Apr-18 441

E-A1-211 CDOT/Third Party review '60% (OTS) Utility Plans and Specification 
Packages WA01

30 13-Apr-18 24-May-18 441

E-A1-212 CDOT/Third Party Comment Resolution '60% (OTS) Utility Plans and 
Specification Packages WA01

10 25-May-18 07-Jun-18 441

100% Utility Plans and Specification Packages100% Utility Plans and Specification Packages 88 13-Apr-18 16-Aug-18 423

E-A1-214 Plans and Specifications '100% Utility Plans and Specification Packages 
WA0101

35 13-Apr-18 31-May-18 446

E-A1-213 Work Area 01 - 100% Utility Plans and Specification Packages - Summary
LOE

126 13-Apr-18 16-Aug-18 619

E-A1-215 QA audit submittal '100% Uti li ty  Plans and Specificati on Pac kages 
WA0101

0 08-Jun-18 441

E-A1-216 Comment resolution/Certification '100% Utility Plans and Specification 
Packages WA0101

10 08-Jun-18 21-Jun-18 441

E-A1-217 Submittal Date '100% Utility Plans and Specification Packages WA0101 0 22-Jun-18 441

E-A1-218 CDOT/Third Party review '100% Utility Plans and Specification Packages 
WA0101

30 22-Jun-18 02-Aug-18 441

E-A1-219 CDOT/Third Party Comment Resolution '100% Utility Plans and 
Specification Packages WA0101

10 03-Aug-18 16-Aug-18 441

RFC Utility Plans and Specification PackagesRFC Utility Plans and Specification Packages 88 22-Jun-18 26-Oct-18 423

E-A1-222 Plans and Specifications 'RFC Utility Plans and Specification Packages 
WA0101

10 22-Jun-18 05-Jul-18 471

E-A1-221 Work Area 01 - RFC Utility Plans and Specification Packages - Summary 
LOE

127 22-Jun-18 26-Oct-18 619

E-A1-223 QA audit submittal 'RFC Uti li ty  Plans and Specificati on Pac kages WA0101 0 17-Aug-18 441

E-A1-224 Comment resolution/Certification 'RFC Utility Plans and Specification 
Packages WA0101

10 17-Aug-18 30-Aug-18 441

E-A1-225 Submittal Date 'RFC Utility Plans and Specification Packages WA0101 0 31-Aug-18 441

E-A1-226 CDOT/Third Party review 'RFC Utility Plans and Specification Packages 
WA0101

30 31-Aug-18 11-Oct-18 441

E-A1-227 CDOT/Third Party Comment Resolution 'RFC Utility Plans and 
Specification Packages WA0101

10 12-Oct-18 25-Oct-18 441

E-A1-228 RFC 'RFC Utility Plans and Specification Packages WA0101 1 26-Oct-18 26-Oct-18 441

DESIGN - Wet & D ry U li es -  Area 02DESIGN - Wet & D ry U li es -  Area 02 251 15-Jan-18 14-Jan-19 522

30% Utility Plans and Specification Packages30% Utility Plans and Specification Packages 251 15-Jan-18 14-Jan-19 522

E-A2-236 Plans and Specifications '30% Utility Plans and Specification 
PackagesWA02

30 15-Jan-18 23-Feb-18 482

E-A2-837 Work Area 02 - Wet & Dry Utility Design - Summary LOE 365 15-Jan-18 14-Jan-19 759

E-A2-234 Work Area 02 - 30% Utility Plans and Specification Packages - Summary 
LOE

110 15-Jan-18 04-May-18 704

E-A2-237 QA audit submittal '30% Utili ty Plans and Speci ficati on Pack agesWA02 0 26-Feb-18 482

E-A2-238 Comment resolution/Certification '30% Utility Plans and Specification 
PackagesWA02

10 26-Feb-18 09-Mar-18 482

E-A2-239 Submittal Date '30% Utility Plans and Specification PackagesWA02 0 12-Mar-18 482

E-A2-240 CDOT/Third Party review '30% Utility Plans and Specification 
PackagesWA02

30 12-Mar-18 20-Apr-18 502

E-A2-241 CDOT/Third Party Comment Resolution '30% Utility Plans and 
Specification PackagesWA02

10 23-Apr-18 04-May-18 502

60% (OTS) Utility Plans and Specification Packages60% (OTS) Utility Plans and Specification Packages 108 12-Mar-18 10-Aug-18 463

E-A2-243 Plans and Specifications '60% (OTS) Utility Plans and Specification 
PackagesWA02

60 12-Mar-18 01-Jun-18 482

E-A2-242 Work Area 02 - 60% Utility Plans and Specification Packages - Summary 
LOE

152 12-Mar-18 10-Aug-18 676

E-A2-244 QA audit submittal '60% (OTS)  Util ity Pl ans and Speci fi cation 
PackagesWA02

0 04-Jun-18 482

E-A2-245 Comment resolution/Certification '60% (OTS) Utility Plans and 
Specification PackagesWA02

10 04-Jun-18 15-Jun-18 482

E-A2-246 Submittal Date '60% (OTS) Utility Plans and Specification 
PackagesWA02

0 18-Jun-18 482

E-A2-247 CDOT/Third Party review '60% (OTS) Utility Plans and Specification 
PackagesWA02

30 18-Jun-18 27-Jul-18 482
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E-A2-248 CDOT/Third Party Comment Resolution '60% (OTS) Utility Plans and 
Specification PackagesWA02

10 30-Jul-18 10-Aug-18 482

100% Utility Plans and Specification Packages100% Utility Plans and Specification Packages 97 18-Jun-18 02-Nov-18 521

E-A2-250 Plans and Specifications '100% Utility Plans and Specification 
PackagesWA02

50 18-Jun-18 24-Aug-18 543

E-A2-249 Work Area 02 - 100% Utility Plans and Specification Packages - Summary
LOE

138 18-Jun-18 02-Nov-18 761

E-A2-251 QA audit submittal '100% Uti li ty  Plans and Specificati on Pac kagesWA02 0 27-Aug-18 543

E-A2-252 Comment resolution/Certification '100% Utility Plans and Specification 
PackagesWA02

10 27-Aug-18 07-Sep-18 543

E-A2-253 Submittal Date '100% Utility Plans and Specification PackagesWA02 0 10-Sep-18 543

E-A2-254 CDOT/Third Party review '100% Utility Plans and Specification 
PackagesWA02

30 10-Sep-18 19-Oct-18 543

E-A2-255 CDOT/Third Party Comment Resolution '100% Utility Plans and 
Specification PackagesWA02

10 22-Oct-18 02-Nov-18 543

RFC Utility Plans and Specification PackagesRFC Utility Plans and Specification Packages 86 10-Sep-18 14-Jan-19 522

E-A2-257 Plans and Specifications 'RFC Utility Plans and Specification 
PackagesWA02

10 10-Sep-18 21-Sep-18 573

E-A2-256 Work Area 02 - RFC Utility Plans and Specification Packages - Summary 
LOE

127 10-Sep-18 14-Jan-19 759

E-A2-258 QA audit submittal 'RFC Uti li ty  Plans and Specificati on Pac kagesWA02 0 05-Nov-18 543

E-A2-259 Comment resolution/Certification 'RFC Utility Plans and Specification 
PackagesWA02

10 05-Nov-18 16-Nov-18 543

E-A2-260 Submittal Date 'RFC Utility Plans and Specification PackagesWA02 0 19-Nov-18 543

E-A2-261 CDOT/Third Party review 'RFC Utility Plans and Specification 
PackagesWA02

30 19-Nov-18 28-Dec-18 543

E-A2-262 CDOT/Third Party Comment Resolution 'RFC Utility Plans and 
Specification PackagesWA02

10 31-Dec-18 11-Jan-19 543

E-A2-263 RFC 'RFC Utility Plans and Specification PackagesWA02 1 14-Jan-19 14-Jan-19 543

DESIGN - Wet & D ry U li es -  Area 03,04,05DESIGN - Wet & D ry U li es -  Area 03,04,05 284 15-Jan-18 04-Mar-19 225

30% Utility Plans and Specification Packages30% Utility Plans and Specification Packages 284 15-Jan-18 04-Mar-19 225

E-A345-272 Plans and Specifications '30% Utility Plans and Specification Packages 
WA03,04,05

30 15-Jan-18 23-Feb-18 234

E-A345-847 Work Area 03-05 - Wet & Dry Utility Design - Summary LOE 414 15-Jan-18 04-Mar-19 326

E-A345-271 Work Area 03,04,05 - 30% Utility Plans and Specification Packages - 
Summary LOE

110 15-Jan-18 04-May-18 356

E-A345-273 QA audit submittal '30% Utili ty Plans and Speci ficati on Pack ages 
WA03,04,05

0 26-Feb-18 234

E-A345-274 Comment resolution/Certification '30% Utility Plans and Specification 
Packages WA03,04,05

10 26-Feb-18 09-Mar-18 234

E-A345-275 Submittal Date '30% Utility Plans and Specification Packages WA03,04,05 0 12-Mar-18 234

E-A345-276 CDOT/Third Party review '30% Utility Plans and Specification Packages 
WA03,04,05

30 12-Mar-18 20-Apr-18 254

E-A345-277 CDOT/Third Party Comment Resolution '30% Utility Plans and 
Specification Packages WA03,04,05

10 23-Apr-18 04-May-18 254

60% (OTS) Utility Plans and Specification Packages60% (OTS) Utility Plans and Specification Packages 108 12-Mar-18 10-Aug-18 254

E-A345-279 Plans and Specifications '60% (OTS) Utility Plans and Specification 
Packages WA03,04,05

60 12-Mar-18 01-Jun-18 234

E-A345-278 Work Area 03,03,05 - 60% Utility Plans and Specification Packages - 
Summary LOE

152 12-Mar-18 10-Aug-18 370

E-A345-280 QA audit submittal '60% (OTS)  Util ity Pl ans and Speci fi cation Packages 
WA03,04,05

0 04-Jun-18 234

E-A345-281 Comment resolution/Certification '60% (OTS) Utility Plans and 
Specification Packages WA03,04,05

10 04-Jun-18 15-Jun-18 234

E-A345-282 Submittal Date '60% (OTS) Utility Plans and Specification Packages 
WA03,04,05

0 18-Jun-18 234

E-A345-283 CDOT/Third Party review '60% (OTS) Utility Plans and Specification 
Packages WA03,04,05

30 18-Jun-18 27-Jul-18 264

E-A345-284 CDOT/Third Party Comment Resolution '60% (OTS) Utility Plans and 
Specification Packages WA03,04,05

10 30-Jul-18 10-Aug-18 264

100% Utility Plans and Specification Packages100% Utility Plans and Specification Packages 115 18-Jun-18 30-Nov-18 226

E-A345-286 Plans and Specifications '100% Utility Plans and Specification Packages 
WA03,04,05

70 18-Jun-18 21-Sep-18 234

E-A345-285 Work Area 03,03,05 - 100% Utility Plans and Specification Packages - 
Summary LOE

166 18-Jun-18 30-Nov-18 328

E-A345-287 QA audit submittal '100% Uti li ty  Plans and Specificati on Pac kages 
WA03,04,05

0 24-Sep-18 234

E-A345-288 Comment resolution/Certification '100% Utility Plans and Specification 
Packages WA03,04,05

10 24-Sep-18 05-Oct-18 234

E-A345-289 Submittal Date '100% Utility Plans and Specification Packages 
WA03,04,05

0 08-Oct-18 234

E-A345-290 CDOT/Third Party review '100% Utility Plans and Specification Packages 
WA03,04,05

30 08-Oct-18 16-Nov-18 234
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E-A345-291 CDOT/Third Party Comment Resolution '100% Utility Plans and 
Specification Packages WA03,04,05

10 19-Nov-18 30-Nov-18 234

RFC Utility Plans and Specification PackagesRFC Utility Plans and Specification Packages 62 03-Dec-18 04-Mar-19 225

E-A345-293 Plans and Specifications 'RFC Utility Plans and Specification Packages 
WA03,04,05

15 03-Dec-18 21-Dec-18 234

E-A345-292 Work Area 03,03,05 - RFC Utility Plans and Specification Packages - 
Summary LOE

92 03-Dec-18 04-Mar-19 326

E-A345-294 QA audit submittal 'RFC Uti li ty  Plans and Specificati on Pac kages 
WA03,04,05

0 24-Dec-18 234

E-A345-295 Comment resolution/Certification 'RFC Utility Plans and Specification 
Packages WA03,04,05

10 24-Dec-18 04-Jan-19 234

E-A345-296 Submittal Date 'RFC Utility Plans and Specification Packages 
WA03,04,05

0 07-Jan-19 234

E-A345-297 CDOT/Third Party review 'RFC Utility Plans and Specification Packages 
WA03,04,05

30 07-Jan-19 15-Feb-19 234

E-A345-298 CDOT/Third Party Comment Resolution 'RFC Utility Plans and 
Specification Packages WA03,04,05

10 18-Feb-19 01-Mar-19 234

E-A345-299 RFC 'RFC Utility Plans and Specification Packages WA03,04,05 1 04-Mar-19 04-Mar-19 234

Sanitary SewerSanitary Sewer 731 23-Aug-18 22-Jul-21 280

Sanitary Sewer - Work Area 01 - Sand Creek to Chambers Station 2194+00 to Station 2447+77.15Sanitary Sewer - Work Area 01 - Sand Creek to Chambers Station 2194+00 to Station 2447+77.15 474 23-Aug-18 14-Jul-20 489

CWA01-UTIL02-1040 Sanitary Sewer - WA02 - Prepare / Negoti ate / Execute Uti lity Work Order 85 23-Aug-18 27-Dec-18 421

CWA01-UTIL02-1020 Sanitary Sewer - WA02 - Rev iew Utili ti es for Confli cts 20 29-Oct-18 28-Nov-18 421

CWA01-UTIL02-1030 Sanitary Sewer - WA02 - Issue Util ity No-Conflict Close-out Form or draft 
Utility Work Order

20 29-Nov-18 27-Dec-18 421

CWA01-UTIL02-1050 Sanitary Sewer - WA02 - Issue / Execute Uti lity DRAL / NTP for 
Relocation

20 28-Dec-18 28-Jan-19 421

CWA01-UTIL02-1100 Sanitary Sewer - WA02 - Prepare Uti lity Design / Proc ure Materi als 65 29-Jan-19 30-Apr-19 421

CWA01-UTIL02-2020 Sanitary Sewer - WA02 - Rev iew Utili ti es for Confli cts 20 05-Mar-19 01-Apr-19 487

CWA01-UTIL02-2030 Sanitary Sewer - WA02 - Issue Util ity No-Conflict Close-out Form or draft 
Utility Work Order

20 02-Apr-19 29-Apr-19 487

CWA01-UTIL02-2040 Sanitary Sewer - WA02 - Prepare / Negoti ate / Execute Uti lity Work Order 85 30-Apr-19 28-Aug-19 487

CWA01-UTIL02-1060 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (Prior to Construction 
Work)

45 02-May-19 09-Jul-19 398

CWA01-UTIL02-1010 Work Area 01  - Sanitary Sewer - EB Utility Summary LOE 127 02-May-19 05-Sep-19 679

CWA01-UTIL02-1070 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (Required duri ng 
Construction Work)

20 10-Jul-19 07-Aug-19 398

CWA01-UTIL02-1080 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (After Constructi on 
Work)

20 08-Aug-19 05-Sep-19 398

CWA01-UTIL02-2050 Sanitary Sewer - WA02 - Issue / Execute Uti lity DRAL / NTP for 
Relocation

20 29-Aug-19 26-Sep-19 487

CWA01-UTIL02-1120 Work Area 01  - Sanitary Sewer -EB Utility Completion Milestone 0 05-Sep-19 437

CWA01-UTIL02-1090 Sanitary Sewer - WA02 - Issue / Execute Uti lity CRAL 20 06-Sep-19 03-Oct-19 424

CWA01-UTIL02-2060 Sanitary Sewer - WA02 - Prepare Uti lity Design / Proc ure Materi als 65 27-Sep-19 03-Jan-20 487

CWA01-UTIL02-1110 Sanitary Sewer - WA02 - Prepare / Issue Uti li ty  As-built Plans 20 04-Oct-19 01-Nov-19 424

CWA01-UTIL02-2070 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (Prior to Construction 
Work)

45 06-Jan-20 17-Mar-20 458

CWA01-UTIL02-2010 Work Area 01 - Sanitary Sewer - WB Utilities Summary - LOE 131 06-Jan-20 15-May-20 770

CWA01-UTIL02-2080 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (Required duri ng 
Construction Work)

20 17-Mar-20 17-Apr-20 458

CWA01-UTIL02-2090 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (After Constructi on 
Work)

20 17-Apr-20 15-May-20 458

CWA01-UTIL02-2100 Work Area 01  -  Utility Completion Milestone 0 15-May-20 496

CWA01-UTIL02-2110 Sanitary Sewer - WA02 - Issue / Execute Uti lity CRAL 20 15-May-20 15-Jun-20 487

CWA01-UTIL02-2120 Sanitary Sewer - WA02 - Prepare / Issue Uti li ty  As-built Plans 20 15-Jun-20 14-Jul-20 487

Sanitary Sewer - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00Sanitary Sewer - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00 334 05-Mar-19 29-Jun-20 548

PWA02-Proc-4040 Prepare / Submit /  Review / Approv e - Sanitary Sewer  Pipe/F itt ings/MH 
Shop Drawings - Work Area 02

20 05-Mar-19 01-Apr-19 547

CWA02-UTIL01-2030 Sanitary Sewer - WA02 - Prepare / Negoti ate / Execute Uti lity Work Order 85 19-Mar-19 17-Jul-19 547

PWA02-Proc-4050 Release Order / Fabricate / Store or Deliver - Sanitary Sewer 
Pipe/Fittings/MH - Work Area 02

45 02-Apr-19 04-Jun-19 547

CWA02-UTIL01-2010 Sanitary Sewer - WA02 - Rev iew Utili ti es for Confli cts 20 07-May-19 04-Jun-19 547

CWA02-UTIL01-2020 Sanitary Sewer - WA02 - Issue Util ity No-Conflict Close-out Form or draft 
Utility Work Order

20 05-Jun-19 02-Jul-19 547

CWA02-UTIL01-2040 Sanitary Sewer - WA02 - Issue / Execute Uti lity DRAL / NTP for 
Relocation

20 18-Jul-19 14-Aug-19 547

CWA02-UTIL01-2050 Sanitary Sewer - WA02 - Prepare Uti lity Design / Proc ure Materi als 85 15-Aug-19 18-Dec-19 547

CWA02-UTIL01-2060 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (Prior to Construction 
Work)

45 19-Dec-19 02-Mar-20 515

CWA01-UTIL02-2130 Work Area 01 -  - Sanitary Sewer - Utility Summary LOE 135 19-Dec-19 01-May-20 798
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CWA02-UTIL01-2070 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (Required duri ng 
Construction Work)

20 02-Mar-20 02-Apr-20 515

CWA02-UTIL01-2080 Sanitary Sewer - WA02 - Perform Uti lity Relocati on (After Constructi on 
Work)

20 02-Apr-20 01-May-20 515

CWA02-UTIL01-2090 Sanitary Sewer - WA02 - Issue / Execute Uti lity CRAL 20 01-May-20 01-Jun-20 546

CWA02-UTIL01-2100 Sanitary Sewer - WA02 - Prepare / Issue Uti li ty  As-built Plans 20 01-Jun-20 29-Jun-20 546

Sanitary Sewer - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00Sanitary Sewer - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00 278 05-Mar-19 09-Apr-20 603

CWA03-UTIL04-3010 Sanitary Sewer - WA03 - Rev iew Utili ti es for Confli cts 20 05-Mar-19 01-Apr-19 425

PWA03-Proc-1140 Prepare / Submit /  Review / Approv e - Sanitary Sewer  Pipe/F itt ings/MH 
Shop Drawings - Work Area 03

20 05-Mar-19 01-Apr-19 356

CWA03-UTIL04-3020 Sanitary Sewer - WA03 - Issue Util ity No-Conflict Close-out Form or draft 
Utility Work Order

20 02-Apr-19 29-Apr-19 425

PWA03-Proc-1150 Release Order / Fabricate / Store or Deliver - Sanitary Sewer 
Pipe/Fittings/MH - Work Area 03

45 02-Apr-19 04-Jun-19 505

CWA03-UTIL04-3030 Sanitary Sewer - WA03 - Prepare / Negoti ate / Execute Uti lity Work Order 85 30-Apr-19 28-Aug-19 425

CWA03-UTIL04-3050 Sanitary Sewer - WA03 - Prepare Uti lity Design / Proc ure Materi als 85 29-May-19 26-Sep-19 425

CWA03-UTIL04-3040 Sanitary Sewer - WA03 - Issue / Execute Uti lity DRAL / NTP for 
Relocation

20 29-Aug-19 26-Sep-19 425

CWA03-UTIL04-3060 Sanitary Sewer - WA03 - Perform Uti lity Relocati on (Prior to Construction 
Work)

45 27-Sep-19 05-Dec-19 400

CWA03-UTIL04-3005 Work Area 03  - Sanitary Sewer - Utility Summary LOE 139 27-Sep-19 12-Feb-20 615

CWA03-UTIL04-3070 Sanitary Sewer - WA03 - Perform Uti lity Relocati on (Required duri ng 
Construction Work)

20 06-Dec-19 09-Jan-20 400

CWA03-UTIL04-3080 Sanitary Sewer - WA03 - Perform Uti lity Relocati on (After Constructi on 
Work)

20 10-Jan-20 12-Feb-20 400

CWA03-UTIL04-3090 Sanitary Sewer - WA03 - Issue / Execute Uti lity CRAL 20 12-Feb-20 12-Mar-20 601

CWA03-UTIL04-3100 Sanitary Sewer - WA03 - Prepare / Issue Uti li ty  As-built Plans 20 12-Mar-20 09-Apr-20 601

Sanitary Sewer - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00Sanitary Sewer - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00 636 11-Jan-19 22-Jul-21 193

CWA04-UT04-1030 Sanitary Sewer - WA04 - Prepare / Negoti ate / Execute Uti lity Work Order 85 11-Jan-19 13-May-19 417

CWA04-UT04-1010 Sanitary Sewer - WA04 - Rev iew Utili ti es for Confli cts 20 05-Mar-19 01-Apr-19 417

PWA04-Proc-4170 Prepare / Submit /  Review / Approv e - Sanitary Sewer  Pipe/F itt ings/MH 
Shop Drawings - Work Area 04

20 05-Mar-19 01-Apr-19 595

CWA04-UT04-1020 Sanitary Sewer - WA04- Issue Utili ty No-Confl ic t Close-out Form or draft 
Utility Work Order

20 02-Apr-19 29-Apr-19 417

PWA04-Proc-4180 Release Order / Fabricate / Store or Deliver - Sanitary Sewer 
Pipe/Fittings/MH - Work Area 04

45 02-Apr-19 04-Jun-19 595

CWA04-UT04-1040 Sanitary Sewer - WA04 - Issue / Execute Uti lity DRAL / NTP for 
Relocation

20 14-May-19 11-Jun-19 505

CWA04-UT04-1050 Sanitary Sewer - WA04 - Prepare Uti lity Design / Proc ure Materi als 85 09-Sep-20 13-Jan-21 193

CWA04-UT04-1060 Sanitary Sewer - WA04 - Perform Uti lity Relocati on (Prior to Construction 
Work)

45 14-Jan-21 25-Mar-21 182

CWA04-UT04-1005 Work Area 04  - Sanitary Sewer - Utility Summary LOE 132 14-Jan-21 25-May-21 283

CWA04-UT04-1070 Sanitary Sewer - WA04 - Perform Uti lity Relocati on (Required duri ng 
Construction Work)

20 25-Mar-21 27-Apr-21 182

CWA04-UT04-1080 Sanitary Sewer - WA04 - Perform Uti lity Relocati on (After Constructi on 
Work)

20 27-Apr-21 25-May-21 182

CWA04-UT04-1090 Sanitary Sewer - WA04 - Issue / Execute Uti lity CRAL 20 25-May-21 23-Jun-21 192

CWA04-UT04-1100 Sanitary Sewer - WA04 - Prepare / Issue Uti li ty  As-built Plans 20 23-Jun-21 22-Jul-21 192

WaterlineWaterline 573 04-Feb-19 13-May-21 328

Waterline - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00Waterline - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00 298 04-Feb-19 09-Apr-20 603

CWA02-UTIL02-2040 Domestic Water - WA02 -  Prepare Utility Design / Procure Materials 65 04-Feb-19 06-May-19 400

CWA02-UTIL00-2000 Developer Design sufficient for Utilities to Start Design of Relocating and 
New Utilities in Work Area 02

0 04-Mar-19 254

CWA02-UTIL02-2000 Domestic Water - WA02 - Review Utilities for Conflicts 20 05-Mar-19 01-Apr-19 602

PWA02-Proc-3920 Prepare / Submit /  Review / Approv e - Domesti c Water Pipe/Fittings/MH 
Shop Drawings - Work Area 02

20 05-Mar-19 01-Apr-19 400

PWA02-Proc-3930 Release Order / Fabricate / Store or Deliver - Domestic Water 
Pipe/Fittings/MH - Work Area 02

45 05-Mar-19 06-May-19 400

CWA02-UTIL02-2010 Domestic Water - WA02 -  Issue Utility No-Conflict Close-out Form or 
draft Utility Work Order

20 02-Apr-19 29-Apr-19 602

CWA02-UTIL02-2020 Domestic Water - WA02 -  Prepare / Negotiate / Execute Utility Work 
Order

85 30-Apr-19 28-Aug-19 602

CWA02-UTIL02-2030 Domestic Water - WA02 -  Issue / Execute Utility DRAL / NTP for 
Relocation

20 29-Aug-19 26-Sep-19 602

CWA02-UTIL02-2050 Domestic Water - WA02 -  Perform Utility Relocation (Prior to 
Construction Work)

45 27-Sep-19 05-Dec-19 567

CWA02-UTIL02-1990 Work Area 02 - Domestic Water - Utilities Summary - LOE 139 27-Sep-19 12-Feb-20 876

CWA02-UTIL02-2060 Domestic Water - WA02 -  Perform Utility Relocation (Required during 
Construction Work)

20 06-Dec-19 09-Jan-20 567

CWA02-UTIL02-2070 Domestic Water - WA02 -  Perform Utility Relocation (After Construction 
Work)

20 10-Jan-20 12-Feb-20 567

CWA02-UTIL02-2080 Domestic Water - WA02 -  Issue / Execute Utility CRAL 20 12-Feb-20 12-Mar-20 601
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CWA02-UTIL02-2090 Domestic Water - WA02 -  Prepare / Issue Utility As-bui lt Plans 20 12-Mar-20 09-Apr-20 601

Waterline - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00Waterline - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00 326 05-Mar-19 17-Jun-20 556

PWA03-Proc-1120 Prepare / Submit /  Review / Approv e - Domesti c Water Pipe/Fittings/MH 
Shop Drawings - Work Area 03

20 05-Mar-19 01-Apr-19 505

PWA03-Proc-1130 Release Order / Fabricate / Store or Deliver - Domestic Water 
Pipe/Fittings/MH - Work Area 03

65 02-Apr-19 02-Jul-19 505

CWA03-UTIL05-3010 Domestic Water - WA03 - Review Utilities for Conflicts 20 07-May-19 04-Jun-19 400

CWA03-UTIL05-3020 Domestic Water - WA03 -  Issue Utility No-Conflict Close-out Form or 
draft Utility Work Order

20 05-Jun-19 02-Jul-19 400

CWA03-UTIL05-3030 Domestic Water - WA03 -  Prepare / Negotiate / Execute Utility Work 
Order

85 03-Jul-19 01-Nov-19 400

CWA03-UTIL05-3050 Domestic Water - WA03 -  Prepare Utility Design / Procure Materials 65 29-Aug-19 04-Dec-19 400

CWA03-UTIL05-3040 Domestic Water - WA03 -  Issue / Execute Utility DRAL / NTP for 
Relocation

20 04-Nov-19 04-Dec-19 400

CWA03-UTIL05-3060 Domestic Water - WA03 -  Perform Utility Relocation (Prior to 
Construction Work)

45 05-Dec-19 19-Feb-20 374

CWA03-UTIL05-3000 Work Area 03 - Domestic Water - Utilities Summary - LOE 139 05-Dec-19 21-Apr-20 574

CWA03-UTIL05-3070 Domestic Water - WA03 -  Perform Utility Relocation (Required during 
Construction Work)

20 19-Feb-20 20-Mar-20 374

CWA03-UTIL05-3080 Domestic Water - WA03 -  Perform Utility Relocation (After Construction 
Work)

20 20-Mar-20 21-Apr-20 374

CWA03-UTIL05-3090 Domestic Water - WA03 -  Issue / Execute Utility CRAL 20 21-Apr-20 19-May-20 554

CWA03-UTIL05-3100 Domestic Water - WA03 -  Prepare / Issue Utility As-bui lt Plans 20 19-May-20 17-Jun-20 554

Waterline - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00Waterline - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00 553 05-Mar-19 13-May-21 328

PWA04-Proc-4050 Prepare / Submit /  Review / Approv e - Domesti c Water Pipe/Fittings/MH 
Shop Drawings - Work Area 04

20 05-Mar-19 01-Apr-19 549

PWA04-Proc-4060 Release Order / Fabricate / Store or Deliver - Domestic Water 
Pipe/Fittings/MH - Work Area 04

45 02-Apr-19 04-Jun-19 549

CWA04-UT05-1010 Domestic Water - WA04 - Review Utilities for Conflicts 20 05-Jun-19 02-Jul-19 317

CWA04-UT05-1020 Domestic Water - WA04 -  Issue Utility No-Conflict Close-out Form or 
draft Utility Work Order

20 03-Jul-19 31-Jul-19 317

CWA04-UT05-1030 Domestic Water - WA04 -  Prepare / Negotiate / Execute Utility Work 
Order

85 01-Aug-19 04-Dec-19 317

CWA04-UT05-1040 Domestic Water - WA04 -  Issue / Execute Utility DRAL / NTP for 
Relocation

20 05-Dec-19 03-Jan-20 404

CWA04-UT05-1050 Domestic Water - WA04 -  Prepare Utility Design / Procure Materials 65 06-Jan-20 07-Apr-20 404

CWA04-UT05-1060 Domestic Water - WA04 -  Perform Utility Relocation (Prior to 
Construction Work)

45 21-Apr-20 25-Jun-20 374

CWA04-UT05-1005 Work Area 04 - Domestic Water - Utilities Summary - LOE 331 21-Apr-20 18-Mar-21 379

CWA04-UT05-1070 Domestic Water - WA04 -  Perform Utility Relocation (Required during 
Construction Work)

20 14-Jan-21 16-Feb-21 245

CWA04-UT05-1080 Domestic Water - WA04 -  Perform Utility Relocation (After Construction 
Work)

20 16-Feb-21 18-Mar-21 245

CWA04-UT05-1090 Domestic Water - WA04 -  Issue / Execute Utility CRAL 20 18-Mar-21 15-Apr-21 260

CWA04-UT05-1100 Domestic Water - WA04 -  Prepare / Issue Utility As-bui lt Plans 20 15-Apr-21 13-May-21 327

ElectricElectric 748 18-Oct-18 08-Oct-21 225

Electric - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00Electric - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00 345 18-Oct-18 05-Mar-20 628

CWA02-UTIL05-2010 Electric Construction WA02 - (By others) - WB Outside (W to E) - Dahl ia 
St. to Sand Creek - (Station 2104 - 2194)

85 18-Oct-18 04-Mar-19 422

CWA02-UTIL05-2005 Work Area 02 - Electric - Utilities Summary - LOE 447 18-Oct-18 07-Jan-20 912

CWA02-UTIL05-2070 Electric - WA02 - Prepare Utili ty Design / Procure Materials 130 28-Jan-19 31-Jul-19 622

CWA02-UTIL05-2020 Electric Construction WA02 - (By others) - EB Outside (W to E) -  Dahli a 
St. to Sand Creek - (Station 2104 - 2194)

85 05-Mar-19 11-Jul-19 422

CWA02-UTIL05-2030 Electric - WA02 - Review Util it ies for  Confl icts 20 05-Mar-19 01-Apr-19 622

CWA02-UTIL05-2040 Electric - WA02 - Issue Uti li ty  No-Confli ct Close-out Form or  draft  Util ity 
Work Order

20 02-Apr-19 29-Apr-19 622

CWA02-UTIL05-2050 Electric - WA02 - Prepare / Negotiate / Ex ecute Utili ty Work Order 45 30-Apr-19 02-Jul-19 622

CWA02-UTIL05-2060 Electric - WA02 - Issue / Ex ecute Utili ty DRAL / NTP for Relocation 20 03-Jul-19 31-Jul-19 622

CWA02-UTIL05-2080 Electric - WA02 - Perform Utili ty Relocation (Pri or  to Construc ti on Work) 65 01-Aug-19 05-Nov-19 587

CWA02-UTIL05-2090 Electric - WA02 - Perform Utili ty Relocation (Requi red dur ing 
Construction Work)

20 06-Nov-19 06-Dec-19 587

CWA02-UTIL05-2100 Electric - WA02 - Perform Utili ty Relocation (After Construction Work) 20 09-Dec-19 07-Jan-20 626

CWA02-UTIL05-2110 Electric - WA02 - Issue / Ex ecute Utili ty CRAL 20 08-Jan-20 05-Feb-20 626

CWA02-UTIL05-2120 Electric - WA02 - Prepare / Issue Util ity As-built Plans 20 06-Feb-20 05-Mar-20 626

Electric - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00Electric - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00 344 26-Feb-19 07-Jul-20 542

CWA03-UTIL03-3070 Electric - WA03 - Prepare Utili ty Design / Procure Materials 130 26-Feb-19 28-Aug-19 541

CWA03-UTIL03-3030 Electric - WA03 - Review Util it ies for  Confl icts 20 05-Mar-19 01-Apr-19 541

CWA03-UTIL03-3040 Electric - WA03 - Issue Uti li ty  No-Confli ct Close-out Form or  draft  Util ity 
Work Order

20 02-Apr-19 29-Apr-19 541
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CWA03-UTIL03-3050 Electric - WA03 - Prepare / Negotiate / Ex ecute Utili ty Work Order 45 30-Apr-19 02-Jul-19 541

CWA03-UTIL03-3080 Electric - WA03 - Perform Utili ty Relocation (Pri or  to Construc ti on Work) 65 24-May-19 28-Aug-19 631

CWA03-UTIL03-3005 Work Area 03 - Electric - Utilities Summary - LOE 351 24-May-19 08-May-20 790

CWA03-UTIL03-3060 Electric - WA03 - Issue / Ex ecute Utili ty DRAL / NTP for Relocation 20 03-Jul-19 31-Jul-19 541

CWA03-UTIL03-3020 Electric Construction (By others) - Work Area 03 130 29-Aug-19 10-Mar-20 541

CWA03-UTIL03-3090 Electric - WA03 - Perform Utili ty Relocation (Requi red dur ing 
Construction Work)

20 11-Mar-20 09-Apr-20 510

CWA03-UTIL03-3100 Electric - WA03 - Perform Utili ty Relocation (After Construction Work) 20 09-Apr-20 08-May-20 510

CWA03-UTIL03-3110 Electric - WA03 - Issue / Ex ecute Utili ty CRAL 20 08-May-20 08-Jun-20 540

CWA03-UTIL03-3120 Electric - WA03 - Prepare / Issue Util ity As-built Plans 20 08-Jun-20 07-Jul-20 540

Electric - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00Electric - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00 656 05-Mar-19 08-Oct-21 225

CWA04-UT03-1030 Electric - WA04 - Review Util it ies for  Confl icts 20 05-Mar-19 01-Apr-19 222

CWA04-UT03-1040 Electric - WA04 - Issue Uti li ty  No-Confli ct Close-out Form or  draft  Util ity 
Work Order

20 02-Apr-19 29-Apr-19 222

CWA04-UT03-1050 Electric - WA04 - Prepare / Negotiate / Ex ecute Utili ty Work Order 45 30-Apr-19 02-Jul-19 222

CWA04-UT03-1060 Electric - WA04 - Issue / Ex ecute Utili ty DRAL / NTP for Relocation 20 03-Jul-19 31-Jul-19 222

CWA04-UT03-1070 Electric - WA04 - Prepare Utili ty Design / Procure Materials 260 01-Aug-19 13-Aug-20 224

CWA04-UT03-1020 Electric Construction (By others) - Work Area 04 130 14-Aug-20 08-Mar-21 211

CWA04-UT03-1005 Work Area 04 - Electric - Utilities Summary - LOE 364 14-Aug-20 12-Aug-21 329

CWA04-UT03-1080 Electric - WA04 - Perform Utili ty Relocation (Pri or  to Construc ti on Work) 65 08-Mar-21 14-Jun-21 211

CWA04-UT03-1090 Electric - WA04 - Perform Utili ty Relocation (Requi red dur ing 
Construction Work)

20 14-Jun-21 14-Jul-21 211

CWA04-UT03-1100 Electric - WA04 - Perform Utili ty Relocation (After Construction Work) 20 14-Jul-21 12-Aug-21 211

CWA04-UT03-1110 Electric - WA04 - Issue / Ex ecute Utili ty CRAL 20 12-Aug-21 10-Sep-21 224

CWA04-UT03-1120 Electric - WA04 - Prepare / Issue Util ity As-built Plans 20 10-Sep-21 08-Oct-21 224

FiberFiber 527 16-Jan-18 20-Feb-20 638

Fiber - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00Fiber - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00 260 29-Oct-18 08-Nov-19 706

CWA02-UTIL04-2030 Fiber - WA02 - Rev iew Uti li ties for Confli cts 20 29-Oct-18 28-Nov-18 437

CWA02-UTIL04-2070 Fiber - WA02 - Prepare Util ity Design / Procure Materi al s 40 29-Oct-18 27-Dec-18 496

CWA02-UTIL04-2040 Fiber - WA02 - Issue Util ity No-Confl ict Close-out Form or draft Uti lity 
Work Order

20 05-Nov-18 05-Dec-18 437

CWA02-UTIL04-2050 Fiber - WA02 - Prepare / Negoti ate / Exec ute Util ity Work Order 20 20-Nov-18 19-Dec-18 437

CWA02-UTIL04-2010 Fiber Optics Construction WA02 -  (By Others)  - WB Outside (W to E) -  
Dahlia St. to Sand Creek - (Station 2104 - 2194)

40 20-Dec-18 26-Feb-19 410

CWA02-UTIL04-2020 Fiber Optics Construction WA02 -  (By Others)  - EB Outside (W to E) - 
Dahlia St. to Sand Creek - (Station 2104 - 2194)

40 20-Dec-18 26-Feb-19 410

CWA02-UTIL04-2060 Fiber - WA02 - Issue /  Exec ute Util ity DRAL / NTP for Relocation 20 20-Dec-18 18-Jan-19 481

CWA02-UTIL04-2005 Work Area 02 - Fiber Optics - Utilities Summary - LOE 267 20-Dec-18 12-Sep-19 1029

CWA02-UTIL04-2080 Fiber - WA02 - Perform Util ity Relocati on (Pr ior to Construction Work) 45 22-Jan-19 29-Mar-19 454

CWA02-UTIL04-2090 Fiber - WA02 - Perform Util ity Relocati on (Required during Construction 
Work)

65 01-Apr-19 09-Jul-19 454

CWA02-UTIL04-2100 Fiber - WA02 - Perform Util ity Relocati on (After Construc ti on Work) 45 09-Jul-19 12-Sep-19 662

CWA02-UTIL04-2110 Fiber - WA02 - Issue /  Exec ute Util ity CRAL 20 12-Sep-19 10-Oct-19 703

CWA02-UTIL04-2120 Fiber - WA02 - Prepare / Issue Uti lity As-built Plans 20 10-Oct-19 08-Nov-19 703

Fiber - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00Fiber - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00 418 16-Jan-18 11-Sep-19 747

CWA03-UTIL02-3040 Fiber - WA03 - Rev iew Uti li ties for Confli cts 20 16-Jan-18 12-Feb-18 566

CWA03-UTIL02-3050 Fiber - WA03 - Issue Util ity No-Confl ict Close-out Form or draft Uti lity 
Work Order

20 16-Jan-18 12-Feb-18 566

CWA03-UTIL02-3060 Fiber - WA03 - Prepare / Negoti ate / Exec ute Util ity Work Order 45 13-Feb-18 17-Apr-18 566

CWA03-UTIL02-3070 Fiber - WA03 - Issue /  Exec ute Util ity DRAL / NTP for Relocation 20 18-Apr-18 15-May-18 566

CWA03-UTIL02-3020 Fiber Construction (By others) 85 17-May-18 19-Sep-18 536

CWA03-UTIL02-3005 Work Area 03 - Fiber Optics - Utilities Summary - LOE 426 17-May-18 16-Jul-19 798

CWA03-UTIL02-3080 Fiber - WA03 - Prepare Util ity Design / Procure Materi al s 65 13-Aug-18 14-Nov-18 530

CWA03-UTIL02-3090 Fiber - WA03 - Perform Util ity Relocati on (Pr ior to Construction Work) 45 15-Nov-18 28-Jan-19 499

CWA03-UTIL02-3030 Fiber Construction (By CJV) - Work Area 03 65 29-Jan-19 08-May-19 499

CWA03-UTIL02-3100 Fiber - WA03 - Perform Util ity Relocati on (Required during Construction 
Work)

45 29-Jan-19 08-Apr-19 499

CWA03-UTIL02-3110 Fiber - WA03 - Perform Util ity Relocati on (After Construc ti on Work) 45 08-May-19 16-Jul-19 516

CWA03-UTIL02-3130 Fiber - WA03 - Issue /  Exec ute Util ity CRAL 20 16-Jul-19 13-Aug-19 744

CWA03-UTIL02-3140 Fiber - WA03 - Prepare / Issue Uti lity As-built Plans 20 13-Aug-19 11-Sep-19 744
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Fiber - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00Fiber - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00 507 13-Feb-18 20-Feb-20 531

CWA04-UT02-1050 Fiber - WA04 - Rev iew Uti li ties for Confli cts 20 13-Feb-18 13-Mar-18 649

CWA04-UT02-1060 Fiber - WA04 - Issue Util ity No-Confl ict Close-out Form or draft Uti lity 
Work Order

20 14-Mar-18 10-Apr-18 649

CWA04-UT02-1070 Fiber - WA04 - Prepare / Negoti ate / Exec ute Util ity Work Order 45 11-Apr-18 13-Jun-18 649

CWA04-UT02-1080 Fiber - WA04 - Issue /  Exec ute Util ity DRAL / NTP for Relocation 20 14-Jun-18 12-Jul-18 649

CWA04-UT02-1090 Fiber - WA04 - Prepare Util ity Design / Procure Materi al s 65 13-Aug-18 14-Nov-18 563

CWA04-UT02-1020 Fiber Construction (By others) - Work Area 04 85 15-Nov-18 21-Mar-19 563

CWA04-UT02-1005 Work Area 04 - Fiber Optics - Utilities Summary - LOE 401 15-Nov-18 20-Dec-19 776

CWA04-UT02-1100 Fiber - WA04 - Perform Util ity Relocati on (Pr ior to Construction Work) 45 22-Mar-19 23-May-19 583

CWA04-UT02-1040 Fiber Construction (By CJV) - Work Area 04 65 08-May-19 09-Aug-19 529

CWA04-UT02-1110 Fiber - WA04 - Perform Util ity Relocati on (Required during Construction 
Work)

45 09-Aug-19 15-Oct-19 529

CWA04-UT02-1120 Fiber - WA04 - Perform Util ity Relocati on (After Construc ti on Work) 45 15-Oct-19 20-Dec-19 529

CWA04-UT02-1130 Fiber - WA04 - Issue /  Exec ute Util ity CRAL 20 20-Dec-19 22-Jan-20 529

CWA04-UT02-1140 Fiber - WA04 - Prepare / Issue Uti lity As-built Plans 20 22-Jan-20 20-Feb-20 529

Natural GasNatural Gas 595 04-Feb-19 15-Jun-21 306

Natural Gas - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00Natural Gas - Work Area 02 - Dahlia to Sand Creek Station 2104+00 to Station 2194+00 423 04-Feb-19 06-Oct-20 479

CWA02-UTIL03-2030 Gas Line - WA02 - Revi ew Util iti es for Confl ic ts 20 04-Feb-19 04-Mar-19 254

CWA02-UTIL03-2040 Gas Line - WA02 - Issue Uti lity No-Confli ct Close-out Form or draft Ut ili ty 
Work Order

20 05-Mar-19 01-Apr-19 254

CWA02-UTIL03-2070 Gas Line - WA02 - Prepare Uti li ty  Design / Procure Mater ials - Gas 
Design

85 05-Mar-19 02-Jul-19 324

CWA02-UTIL03-2050 Gas Line - WA02 - Prepare / Negotiate / Execute Uti li ty  Work Order 45 02-Apr-19 04-Jun-19 254

CWA02-UTIL03-2060 Gas Line - WA02 - Issue / Execute Uti li ty  DRAL / NTP for Relocation 20 05-Jun-19 02-Jul-19 254

CWA02-UTIL03-2010 Gas Construction WA02 - (By  others) - WB Outside (W to E) - Dahli a St. 
to Sand Creek - (Station 2104 - 2194)

80 03-Jul-19 31-Oct-19 240

CWA02-UTIL03-2020 Gas Construction WA02 - (By  others) - EB Outsi de (W  to E)  - Dahlia St . to
Sand Creek - (Station 2104 - 2194)

80 03-Jul-19 31-Oct-19 240

CWA02-UTIL04-2095 Work Area 02 - Gas Line  - Utilities Summary - LOE 405 03-Jul-19 10-Aug-20 697

CWA02-UTIL03-2080 Gas Line - WA02 - Perform Uti li ty  Relocation (Prior to Construction Work) 60 01-Nov-19 07-Feb-20 449

CWA02-UTIL03-2090 Gas Line - WA02 - Perform Uti li ty  Relocation (Required duri ng 
Construction Work)

60 10-Feb-20 11-May-20 449

CWA02-UTIL03-2100 Gas Line - WA02 - Perform Uti li ty  Relocation (After  Construction Work) 60 11-May-20 10-Aug-20 449

CWA02-UTIL03-2110 Gas Line - WA02 - Issue / Execute Uti li ty  CRAL 20 10-Aug-20 08-Sep-20 477

CWA02-UTIL03-2120 Gas Line - WA02 - Prepare / Issue Utili ty As-built Plans 20 08-Sep-20 06-Oct-20 477

Natural Gas - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00Natural Gas - Work Area 03 - Brighton to Dahlia WB Station 2005+00 to Station 2104+00 408 04-Feb-19 15-Sep-20 493

CWA03-UTIL01-3060 Gas Line - WA03 - Revi ew Util iti es for Confl ic ts 20 04-Feb-19 04-Mar-19 343

CWA03-UTIL01-3030 Xcel-GT-101 Design /  Lead time - Work Area 03 130 05-Mar-19 05-Sep-19 293

CWA03-UTIL01-3070 Gas Line - WA03 - Issue Uti lity No-Confli ct Close-out Form or draft Ut ili ty 
Work Order

20 05-Mar-19 01-Apr-19 343

CWA03-UTIL01-3080 Gas Line - WA03 - Prepare / Negotiate / Execute Uti li ty  Work Order 40 02-Apr-19 28-May-19 343

CWA03-UTIL01-3090 Gas Line - WA03 - Issue / Execute Uti li ty  DRAL / NTP for Relocation 20 29-May-19 25-Jun-19 343

CWA03-UTIL01-3100 Gas Line - WA03 - Prepare Uti li ty  Design / Procure Mater ials - Gas 
Design

65 03-Jul-19 03-Oct-19 324

CWA03-UTIL01-3110 Gas Line - WA03 - Perform Uti li ty  Relocation (Prior to Construction Work) 40 04-Oct-19 05-Dec-19 305

CWA03-UTIL01-3040 Xcel-GT-101 Reloc ation (By  Others) - Work Area 03 40 01-Nov-19 06-Jan-20 240

CWA03-UTIL01-3005 Work Area 03 - Gas Line  - Utilities Summary - LOE 263 01-Nov-19 20-Jul-20 561

CWA03-UTIL01-3050 Gas Construction (By others) - Work Area 03 80 22-Nov-19 20-Mar-20 254

CWA03-UTIL01-3120 Gas Line - WA03 - Perform Uti li ty  Relocation (Required duri ng 
Construction Work)

40 23-Mar-20 19-May-20 241

CWA03-UTIL05-3110 Work Area 03 - Phase1 -Stage03 -  Gas Line Installation - Completion 
Milestone

0 19-May-20 542

CWA03-UTIL01-3130 Gas Line - WA03 - Perform Uti li ty  Relocation (After  Construction Work) 40 19-May-20 20-Jul-20 361

CWA03-UTIL01-3140 Gas Line - WA03 - Issue / Execute Uti li ty  CRAL 20 20-Jul-20 17-Aug-20 491

CWA03-UTIL01-3150 Gas Line - WA03 - Prepare / Issue Utili ty As-built Plans 20 17-Aug-20 15-Sep-20 491

Natural Gas - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00Natural Gas - Work Area 04 - Brighton to Dahlia EB Station 2005+00 to Station 2104+00 575 05-Mar-19 15-Jun-21 219

CWA04-UT01-1030 Gas Line - WA04 - Revi ew Util iti es for Confl ic ts 20 05-Mar-19 01-Apr-19 460

CWA04-UT01-1040 Gas Line - WA04 - Issue Uti lity No-Confli ct Close-out Form or draft Ut ili ty 
Work Order

20 02-Apr-19 29-Apr-19 460

CWA04-UT01-1070 Gas Line - WA04 - Prepare Uti li ty  Design / Procure Mater ials - Gas 
Design

80 02-Apr-19 24-Jul-19 460

CWA04-UT01-1050 Gas Line - WA04 - Prepare / Negotiate / Execute Uti li ty  Work Order 40 30-Apr-19 25-Jun-19 460
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CWA04-UT01-1060 Gas Line - WA04 - Issue / Execute Uti li ty  DRAL / NTP for Relocation 20 26-Jun-19 24-Jul-19 460

CWA04-UT01-1020 Gas Construction (By others) - Work Area 04 80 19-May-20 17-Sep-20 241

CWA04-UT01-1080 Gas Line - WA04 - Perform Uti li ty  Relocation (Prior to Construction Work) 40 17-Sep-20 17-Nov-20 241

CWA04-UT01-1005 Work Area 04 - Gas Line  - Utilities Summary - LOE 214 17-Sep-20 19-Apr-21 319

CWA04-UT01-1090 Gas Line - WA04 - Perform Uti li ty  Relocation (Required duri ng 
Construction Work)

40 14-Jan-21 18-Mar-21 207

CWA04-UT01-1100 Gas Line - WA04 - Perform Uti li ty  Relocation (After  Construction Work) 20 18-Mar-21 19-Apr-21 207

CWA04-UT01-1110 Gas Line - WA04 - Issue / Execute Uti li ty  CRAL 20 19-Apr-21 17-May-21 218

CWA04-UT01-1120 Gas Line - WA04 - Prepare / Issue Utili ty As-built Plans 20 17-May-21 15-Jun-21 218

StructuresStructures 1084 15-Dec-17 12-Apr-22 221

Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15 562 15-Dec-17 13-Mar-20 622

Design - Structures - Work Area 01Design - Structures - Work Area 01 357 15-Dec-17 17-May-19 382

DESIGN - Geotechnical - Area 01DESIGN - Geotechnical - Area 01 357 15-Dec-17 17-May-19 382

E-A1-348 Field Explorations - WA01 30 15-Dec-17 25-Jan-18 285

E-A1-349 Laboratory Analysi s 30 26-Jan-18 08-Mar-18 285

E-A1-531 Work Area 01 - Structures Design - Summary LOE 260 09-Mar-18 23-Nov-18 399

30% Project Foundation Report30% Project Foundation Report 59 09-Mar-18 31-May-18 284

E-A1-351 Plans and Specifications '30% Project Foundation Report WA01 25 09-Mar-18 12-Apr-18 285

E-A1-350 WA01 -  30% Project Foundati on Repor t -  Summary LOE 84 09-Mar-18 31-May-18 413

E-A1-352 QA audit submittal '30% Project Foundati on Repor t WA01 0 13-Apr-18 285

E-A1-353 Comment resolution/Certification '30% Project Foundation Report WA01 10 13-Apr-18 26-Apr-18 285

E-A1-354 Submittal Date '30% Project Foundation Report WA01 0 27-Apr-18 285

E-A1-355 CDOT review '30% Project Foundation Report WA01 15 27-Apr-18 17-May-18 295

E-A1-356 CDOT comment Resolution '30% Project Foundation Report WA01 10 18-May-18 31-May-18 295

60% Project Foundation Report60% Project Foundation Report 68 27-Apr-18 02-Aug-18 284

E-A1-358 Plans and Specifications '60% Project Foundation Report WA01 35 27-Apr-18 14-Jun-18 285

E-A1-357 WA01 -  60% Project Foundati on Repor t -  Summary LOE 98 27-Apr-18 02-Aug-18 413

E-A1-359 QA audit submittal '60% Project Foundati on Repor t WA01 0 15-Jun-18 285

E-A1-360 Comment resolution/Certification '60% Project Foundation Report WA01 10 15-Jun-18 28-Jun-18 285

E-A1-361 Submittal Date '60% Project Foundation Report WA0101 0 29-Jun-18 285

E-A1-362 CDOT review '60% Project Foundation Report WA01 15 29-Jun-18 19-Jul-18 295

E-A1-363 CDOT comment Resolution '60% Project Foundation Report WA0101 10 20-Jul-18 02-Aug-18 295

100% Project Foundation Report100% Project Foundation Report 68 29-Jun-18 04-Oct-18 274

E-A1-365 Plans and Specifications '100% Project Foundation Report WA0101 35 29-Jun-18 16-Aug-18 285

E-A1-364 WA01 -  60% Project Foundati on Repor t -  Summary LOE 98 29-Jun-18 04-Oct-18 399

E-A1-366 QA audit submittal '100% Project Foundation Report WA0101 0 17-Aug-18 285

E-A1-367 Comment resolution/Certification '100% Project Foundation Report 
WA0101

10 17-Aug-18 30-Aug-18 285

E-A1-368 Submittal Date '100% Project Foundation Report WA0101 0 31-Aug-18 285

E-A1-369 CDOT review '100% Project Foundation Report WA0101 15 31-Aug-18 20-Sep-18 285

E-A1-370 CDOT comment Resolution '100% Project Foundation Report WA0101 10 21-Sep-18 04-Oct-18 285

RFC Project Foundation ReportRFC Project Foundation Report 57 31-Aug-18 23-Nov-18 274

E-A1-372 Plans and Specifications 'RFC Project Foundation Report WA0101 10 31-Aug-18 13-Sep-18 300

E-A1-371 WA01 -  RFC Project Foundation Report - Summary LOE 85 31-Aug-18 23-Nov-18 399

E-A1-373 QA audit submittal 'RFC Project Foundation Report WA0101 0 05-Oct-18 285

E-A1-374 Comment resolution/Certification 'RFC Project Foundation Report 
WA0101

10 05-Oct-18 18-Oct-18 285

E-A1-375 Submittal Date 'RFC Project Foundation Report WA0101 0 19-Oct-18 285

E-A1-376 CDOT review 'RFC Project Foundation Report WA0101 15 19-Oct-18 08-Nov-18 285

E-A1-377 CDOT comment Resolution 'RFC Project Foundation Report WA0101 10 09-Nov-18 22-Nov-18 285

E-A1-378 RFC 'RFC Project Foundation Report WA0101 1 23-Nov-18 23-Nov-18 285

30% Pavement Plans and Specs30% Pavement Plans and Specs 56 19-Oct-18 10-Jan-19 392

E-A1-380 Plans and Specifications '30% Pavement Plans and Specs WA01 25 19-Oct-18 22-Nov-18 396

E-A1-379 WA01 -  30% Pavement Specs - Summary LOE 84 19-Oct-18 10-Jan-19 568

E-A1-381 QA audit submittal '30% Pavement Plans and Specs WA01 0 23-Nov-18 396

E-A1-382 Comment resolution/Certification '30% Pavement Plans and Specs WA01 10 23-Nov-18 06-Dec-18 396

E-A1-383 Submittal Date '30% Pavement Plans and Specs WA01 0 07-Dec-18 396
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E-A1-384 CDOT review '30% Pavement Plans and Specs WA01 15 07-Dec-18 27-Dec-18 406

E-A1-385 CDOT comment Resolution '30% Pavement Plans and Specs WA01 10 28-Dec-18 10-Jan-19 406

60% (OTS) Pavement Plans and Specs60% (OTS) Pavement Plans and Specs 66 07-Dec-18 14-Mar-19 393

E-A1-387 Plans and Specifications '60% (OTS) Pavement Plans and Specs WA01 35 07-Dec-18 24-Jan-19 396

E-A1-386 WA01 -  60% Pavement Specs - Summary LOE 98 07-Dec-18 14-Mar-19 568

E-A1-388 QA audit submittal '60% (OTS)  Pavement Plans and Specs WA01 0 25-Jan-19 396

E-A1-389 Comment resolution/Certification '60% (OTS) Pavement Plans and Specs 
WA01

10 25-Jan-19 07-Feb-19 396

E-A1-390 Submittal Date '60% (OTS) Pavement Plans and Specs WA0101 0 08-Feb-19 396

E-A1-391 CDOT review '60% (OTS) Pavement Plans and Specs WA01 15 08-Feb-19 28-Feb-19 406

E-A1-392 CDOT comment Resolution '60% (OTS) Pavement Plans and Specs 
WA0101

10 01-Mar-19 14-Mar-19 406

100% Pavement Plans and Specs100% Pavement Plans and Specs 70 08-Feb-19 17-May-19 382

E-A1-394 Plans and Specifications 100% Pavement Plans and Specs WA0101 35 08-Feb-19 28-Mar-19 396

E-A1-393 WA01 -  100% Pavement Specs - Summary  LOE 99 08-Feb-19 17-May-19 556

E-A1-395 QA audit submittal 100%Pav ement Plans and Specs WA0101 0 29-Mar-19 396

E-A1-396 Comment resolution/Certification 100% Pavement Plans and Specs 
WA0101

10 29-Mar-19 11-Apr-19 396

E-A1-397 Submittal Date 100% Pavement Plans and Specs WA0101 0 12-Apr-19 396

E-A1-398 CDOT review 100% Pavement Plans and Specs WA0101 15 12-Apr-19 02-May-19 396

E-A1-399 CDOT comment Resolution 100% Pavement Plans and Specs WA01 10 03-May-19 16-May-19 396

E-A1-400 RFC Pavement Plans and Specs 100% Pavement Plans and Specs 
WA0101

1 17-May-19 17-May-19 396

DESIGN - Structures - Area 01DESIGN - Structures - Area 01 184 15-Dec-17 07-Sep-18 309

Bridge Concept Memos (30% submittal)Bridge Concept Memos (30% submittal) 51 15-Dec-17 01-Mar-18 311

E-A1-134 Concept Memos 'Bridge Concept Memos (30% submittal)WA01 20 15-Dec-17 11-Jan-18 316

E-A1-133 WA01 -  30% Bridge Conc ept Memos -  Summary LOE 77 15-Dec-17 01-Mar-18 449

E-A1-135 QA audit submittal 'Bridge Concept Memos (30% submi ttal )WA01 0 12-Jan-18 316

E-A1-136 Comment resolution/Certification 'Bridge Concept Memos (30% 
submittal)WA01

10 12-Jan-18 25-Jan-18 316

E-A1-137 Submittal Date 'Bridge Concept Memos (30% submittal)WA01 0 26-Jan-18 316

E-A1-138 CDOT review 'Bridge Concept Memos (30% submittal)WA01 15 26-Jan-18 15-Feb-18 321

E-A1-139 CDOT comment Resolution 'Bridge Concept Memos (30% submittal)WA01 10 16-Feb-18 01-Mar-18 321

60% (OTS) Bridge Plan and Specification Package60% (OTS) Bridge Plan and Specification Package 64 26-Jan-18 26-Apr-18 319

E-A1-141 Plans and Specifications '60% (OTS) Bridge Plan and Specification 
Package WA0101

30 26-Jan-18 08-Mar-18 316

E-A1-140 WA01 -  60% Bridge Conc ept Memos -  Summary LOE 91 26-Jan-18 26-Apr-18 463

E-A1-142 QA audit submittal '60% (OTS)  Bridge Plan and Spec ific ation Package 
WA0101

0 09-Mar-18 316

E-A1-143 Comment resolution/Certification '60% (OTS) Bridge Plan and 
Specification Package WA0101

10 09-Mar-18 22-Mar-18 316

E-A1-144 Submittal Date '60% (OTS) Bridge Plan and Specification Package 
WA0101

0 23-Mar-18 316

E-A1-145 CDOT review '60% (OTS) Bridge Plan and Specification Package 
WA0101

15 23-Mar-18 12-Apr-18 331

E-A1-146 CDOT comment Resolution '60% (OTS) Bridge Plan and Specification 
Package WA0101

10 13-Apr-18 26-Apr-18 331

100%  Bridge Plan and Specification Package100%  Bridge Plan and Specification Package 73 23-Mar-18 05-Jul-18 305

E-A1-148 Plans and Specifications '100%  Bridge Plan and Specification Package 
WA0101

40 23-Mar-18 17-May-18 316

E-A1-147 WA01 -  100% Br idge Concept Memos - Summary LOE 105 23-Mar-18 05-Jul-18 442

E-A1-149 QA audit submittal '100%  Bridge Plan and Spec ific ation Package 
WA0101

0 18-May-18 316

E-A1-150 Comment resolution/Certification '100%  Bridge Plan and Specification 
Package WA0101

10 18-May-18 31-May-18 316

E-A1-151 Submittal Date '100%  Bridge Plan and Specification Package WA0101 0 01-Jun-18 316

E-A1-152 CDOT review '100%  Bridge Plan and Specification Package WA0101 15 01-Jun-18 21-Jun-18 316

E-A1-153 CDOT comment Resolution '100%  Bridge Plan and Specification 
Package WA0101

10 22-Jun-18 05-Jul-18 316

Load Ratings for BridgesLoad Ratings for Bridges 55 15-Jan-18 03-Apr-18 380

E-A1-155 Load Ratings 'Load Ratings for Bridges WA0101 20 15-Jan-18 09-Feb-18 393

E-A1-154 WA01 -  Load Rati ngs for Bridges - Summary LOE 79 15-Jan-18 03-Apr-18 549
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E-A1-156 QA audit submittal 'Load Ratings for Bridges WA0101 1 12-Feb-18 12-Feb-18 393

E-A1-157 Comment resolution/Certification 'Load Ratings for Bridges WA0101 10 13-Feb-18 26-Feb-18 393

E-A1-158 Submittal Date 'Load Ratings for Bridges WA0101 1 27-Feb-18 27-Feb-18 393

E-A1-159 CDOT review 'Load Ratings for Bridges WA0101 15 28-Feb-18 20-Mar-18 393

E-A1-160 CDOT comment Resolution 'Load Ratings for Bridges WA0101 10 21-Mar-18 03-Apr-18 393

RFC Bridge Plans and Specifications PackageRFC Bridge Plans and Specifications Package 45 06-Jul-18 07-Sep-18 303

E-A1-162 Plans and Specifications 'RFC Bridge Plans and Specifications Package 
WA0101

10 06-Jul-18 19-Jul-18 316

E-A1-161 WA01 -  RFC Br idge Plans and Speci fi cations Package - Summary LOE 64 06-Jul-18 07-Sep-18 444

E-A1-163 QA audit submittal 'RFC Bri dge Plans and Speci fi cations Package 
WA0101

0 20-Jul-18 316

E-A1-164 Comment resolution/Certification 'RFC Bridge Plans and Specifications 
Package WA0101

10 20-Jul-18 02-Aug-18 316

E-A1-165 Submittal Date 'RFC Bridge Plans and Specifications Package WA0101 0 03-Aug-18 316

E-A1-166 CDOT review 'RFC Bridge Plans and Specifications Package WA0101 15 03-Aug-18 23-Aug-18 316

E-A1-167 CDOT comment Resolution 'RFC Bridge Plans and Specifications 
Package WA0101

10 24-Aug-18 06-Sep-18 316

E-A1-168 RFC 'RFC Bridge Plans and Specifications Package WA0101 1 07-Sep-18 07-Sep-18 316

30% Wall , Sign , Drainage Structure Plans and Specs30% Wall , Sign , Drainage Structure Plans and Specs 56 15-Dec-17 08-Mar-18 326

E-A1-170 Plans and Specifications '30% Wal l, Sign, Drainage Structure Plans and 
Specs WA0101

25 15-Dec-17 18-Jan-18 327

E-A1-169 WA01 -  30% Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

84 15-Dec-17 08-Mar-18 473

E-A1-171 QA audit submittal '30% Wall, Sign, Drainage Structure Plans and Specs 
WA0101

0 19-Jan-18 327

E-A1-172 Comment resolution/Certification '30% Wal l, Si gn, Drainage Structure 
Plans and Specs WA0101

10 19-Jan-18 01-Feb-18 327

E-A1-173 Submittal Date '30% Wall , Si gn, Drai nage Structure Plans and Specs 
WA0101

0 02-Feb-18 327

E-A1-174 CDOT review '30% Wall, Sign, Drainage Structure Plans and Specs 
WA0101

15 02-Feb-18 22-Feb-18 337

E-A1-175 CDOT comment Resolution '30% Wall, Sign, Drainage Structure Plans 
and Specs WA0101

10 23-Feb-18 08-Mar-18 337

60% (OTS) Wall, Sign, Drainage Structure Plans and  Specs60% (OTS) Wall, Sign, Drainage Structure Plans and  Specs 69 02-Feb-18 10-May-18 325

E-A1-177 Plans and Specifications '60% (OTS) Wall, Sign, Drainage Struc ture 
Plans and Specs WA0101

35 02-Feb-18 22-Mar-18 327

E-A1-176 WA01 -  60% Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

98 02-Feb-18 10-May-18 473

E-A1-178 QA audit submittal '60% (OTS)  Wall, Sign, Drainage Structure Plans and 
Specs WA0101

0 23-Mar-18 327

E-A1-179 Comment resolution/Certification '60% (OTS) Wal l, Sign, Drainage 
Structure Plans and Specs WA0101

10 23-Mar-18 05-Apr-18 327

E-A1-180 Submittal Date '60% (OTS) Wal l, Si gn, Drainage Structure Plans and 
Specs WA0101

0 06-Apr-18 327

E-A1-181 CDOT review '60% (OTS) Wall, Sign, Drainage Structure Plans and 
Specs WA0101

15 06-Apr-18 26-Apr-18 337

E-A1-182 CDOT comment Resolution '60% (OTS) Wall, Sign, Drainage Structure 
Plans and Specs WA01

10 27-Apr-18 10-May-18 337

100% Wall, Sign, Drainage Structure Plans and Specs100% Wall, Sign, Drainage Structure Plans and Specs 68 06-Apr-18 12-Jul-18 315

E-A1-184 Plans and Specifications '100% Wal l, Si gn, Drainage Structure Plans and 
Specs WA01

35 06-Apr-18 24-May-18 327

E-A1-183 WA01 -  100% Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

98 06-Apr-18 12-Jul-18 459

E-A1-185 QA audit submittal '100% Wall, Sign, Drainage Structure Plans and Specs 
WA0101

0 25-May-18 327

E-A1-186 Comment resolution/Certification '100% Wall , Si gn, Drai nage Structure 
Plans and Specs WA01

10 25-May-18 07-Jun-18 327

E-A1-187 Submittal Date '100% Wall , Sign, Drai nage Structure Plans and Specs 
WA0101

0 08-Jun-18 327

E-A1-188 CDOT review '100% Wall, Sign, Drainage Structure Plans and Specs 
WA01

15 08-Jun-18 28-Jun-18 327

E-A1-189 CDOT comment Resolution '100% Wall, Sign, Drainage Structure Plans 
and Specs WA0101

10 29-Jun-18 12-Jul-18 327

RFC Wall,  Sign,  Drainage Structure Plans and SpecsRFC Wall,  Sign,  Drainage Structure Plans and Specs 60 08-Jun-18 31-Aug-18 313

E-A1-191 Plans and Specifications 'RFC Wal l, Si gn, Drainage Structure Plans and 
Specs WA01

10 08-Jun-18 21-Jun-18 342

E-A1-190 WA01 -  RFC Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

85 08-Jun-18 31-Aug-18 459

E-A1-192 QA audit submittal 'RFC Wall, Sign, Drainage Structure Plans and 
SpecsWA01

0 13-Jul-18 327

E-A1-193 Comment resolution/Certification 'RFC Wall , Si gn, Drai nage Structure 
Plans and Specs WA01

10 13-Jul-18 26-Jul-18 327
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E-A1-194 Submittal Date 'RFC Wall , Sign, Drai nage Structure Plans and Specs 
WA01

0 27-Jul-18 327

E-A1-195 CDOT review 'RFC Wall, Sign, Drainage Structure Plans and Specs 
WA01

15 27-Jul-18 16-Aug-18 327

E-A1-196 CDOT comment Resolution 'RFC Wall, Sign, Drainage Structure Plans 
and Specs WA01

10 17-Aug-18 30-Aug-18 327

E-A1-197 RFC 'RFC Wall , Sign, Drainage Struc ture Plans and Specs WA0101 1 31-Aug-18 31-Aug-18 327

Procurement - Structures - Area 01Procurement - Structures - Area 01 106 03-Aug-18 07-Jan-19 919

PWA01-Proc-1002 Work Area 01 - Structures - Procurement - Summary LOE 126 04-Sep-18 07-Jan-19 493

Structures - Submittals - Work Area 01Structures - Submittals - Work Area 01 65 03-Aug-18 05-Nov-18 916

PWA01-Proc-1130 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 over Peoria)

20 03-Aug-18 30-Aug-18 428

PWA01-Proc-1030 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-70 over Peoria)

40 03-Aug-18 28-Sep-18 475

PWA01-Proc-1070 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
over Peoria)

20 03-Aug-18 30-Aug-18 410

PWA01-Proc-1190 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 over
Peoria)

20 03-Aug-18 30-Aug-18 332

PWA01-Proc-1050 Prepare / Submit /  Review / Approv e - Dri lled Caisson or Pre-cast 
Column Shop Drawings - Bridge (I-70 over Peoria)

20 03-Aug-18 30-Aug-18 332

PWA01-Proc-1300 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-270 Connector Bridge)

20 03-Aug-18 30-Aug-18 457

PWA01-Proc-1200 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-270 Connector Bridge)

40 03-Aug-18 28-Sep-18 345

PWA01-Proc-1240 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge 
(I-270 Connector Bridge)

20 03-Aug-18 30-Aug-18 339

PWA01-Proc-1360 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -270 
Connector Bridge)

20 03-Aug-18 30-Aug-18 344

PWA01-Proc-1220 Prepare / Submit / Review / Approve - Dril led Cai sson / Pre-cast Column 
Shop Drawings - Bridge (I-270 Connector Bridge)

20 03-Aug-18 30-Aug-18 375

PWA01-Proc-1260 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-270 Connector Bridge)

20 03-Aug-18 30-Aug-18 345

PWA01-Proc-1490 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - MSE 
Walls - Work Area 01

40 03-Aug-18 28-Sep-18 941

PWA01-Proc-1090 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 over Peoria)

20 04-Sep-18 01-Oct-18 311

PWA01-Proc-1150 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 over Peoria)

20 10-Sep-18 05-Oct-18 457

PWA01-Proc-1280 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-270 Connector Bridge)

20 10-Sep-18 05-Oct-18 374

PWA01-Proc-1320 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-270 Connector Bridge)

20 10-Sep-18 05-Oct-18 385

PWA01-Proc-1340 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (I-270 Connector Bridge)

40 10-Sep-18 05-Nov-18 340

PWA01-Proc-1110 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 over Peoria)

20 10-Sep-18 05-Oct-18 429

Structures - Fabrication - Work Area 01Structures - Fabrication - Work Area 01 85 31-Aug-18 07-Jan-19 916

PWA01-Proc-1140 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 over 
Peoria)

30 31-Aug-18 15-Oct-18 428

PWA01-Proc-1080 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 over Peoria)

40 31-Aug-18 29-Oct-18 410

PWA01-Proc-1060 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (I-70 over Peoria)

30 31-Aug-18 15-Oct-18 415

PWA01-Proc-1310 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-270 
Connector Bridge)

30 31-Aug-18 15-Oct-18 457

PWA01-Proc-1250 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-270 Connector Bridge)

40 31-Aug-18 29-Oct-18 339

PWA01-Proc-1230 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (I-270 Connector Bridge)

30 31-Aug-18 15-Oct-18 375

PWA01-Proc-1270 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-270 Connector Bridge)

40 31-Aug-18 29-Oct-18 345

PWA01-Proc-1040 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 over 
Peoria)

20 01-Oct-18 29-Oct-18 475

PWA01-Proc-1210 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-270 
Connector Bridge)

20 01-Oct-18 29-Oct-18 345

PWA01-Proc-1500 Release Order / Fabricate / Store or Deliver - MSE Wal l Panel s - MSE 
Walls - Work Area 01

40 01-Oct-18 29-Nov-18 941

PWA01-Proc-1100 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 over Peoria)

40 02-Oct-18 30-Nov-18 384

PWA01-Proc-1160 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 
over Peoria)

15 09-Oct-18 29-Oct-18 457

PWA01-Proc-1290 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-270 
Connector Bridge)

30 09-Oct-18 20-Nov-18 374

PWA01-Proc-1330 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-270 
Connector Bridge)

15 09-Oct-18 29-Oct-18 385

PWA01-Proc-1120 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 over 
Peoria)

30 09-Oct-18 20-Nov-18 429
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PWA01-Proc-1350 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-270 Connector Bridge)

40 06-Nov-18 07-Jan-19 340

Construction - Structures - Area 01Construction - Structures - Area 01 388 24-Aug-18 13-Mar-20 618

WA01 -  Phase I - StructuresWA01 -  Phase I - Structures 197 24-Aug-18 07-Jun-19 810

WA01- Phase I -  Stage 01 - St ructuresWA01- Phase I -  Stage 01 - St ructures 197 24-Aug-18 07-Jun-19 810

WA01- Phase I -  Stage 01 - St ructures - BridgesWA01- Phase I -  Stage 01 - St ructures - Bridges 197 24-Aug-18 07-Jun-19 810

Peoria Street 01 - WB Inside - Bridge Phase/Stage 01Peoria Street 01 - WB Inside - Bridge Phase/Stage 01 105 19-Dec-18 20-May-19 242

CWA01-BR01-1930 Perform Engineering Anal ysi s on Existi ng Structure - (Bridge Demo I-70 
over Peoria EB Outside)

10 19-Dec-18 03-Jan-19 235

CWA01-BR01-1925 Work Area 01 - Peoria Street Bridge - Phase I - EB Outside - Summary 
LOE

153 19-Dec-18 20-May-19 352

CWA01-BR01-1940 Prepare Detailed Work Plan - (Bridge Demo I-70 over Peoria EB Outside) 10 04-Jan-19 17-Jan-19 235

CWA01-BR01-1950 Prepare MOT Closure Plan - (Bridge Demo I-70 over Peoria EB Outside) 10 04-Jan-19 17-Jan-19 235

CWA01-BR01-1970 Stockpile Demo Cushion Materials - (Bridge Demo I-70 over Peoria EB 
Outside)

5 11-Jan-19 18-Jan-19 222

CWA01-BR01-1960 Conduct Pre-Operation Coordination - (Bridge Demo I-70 over Peoria EB 
Outside)

1 18-Jan-19 18-Jan-19 235

CWA01-BR01-1980 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB Outside)

1 20-Jan-19 20-Jan-19 294

CWA01-BR01-1990 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria EB Outside)

2 20-Jan-19 20-Jan-19 294

CWA01-BR01-2000 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria EB Outside)

2 20-Jan-19 20-Jan-19 294

CWA01-BR01-2070 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (Bridge Demo I-70 over Peoria EB Outside)

2 20-Jan-19 21-Jan-19 294

CWA01-BR01-2010 Set-up Peoria Detour TC EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria EB Outside)

1 20-Jan-19 20-Jan-19 294

CWA01-BR01-2030 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB Outside)

2 20-Jan-19 21-Jan-19 294

CWA01-BR01-2040 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB Outside)

2 20-Jan-19 21-Jan-19 294

CWA01-BR01-2020 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria EB Outside)

1 20-Jan-19 21-Jan-19 294

CWA01-BR01-2050 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB Outside)

1 20-Jan-19 21-Jan-19 294

CWA01-BR01-2060 Reopen Peoria Ave. EB/WB Outside Removals for Bridge Demo - (Bridge 
Demo I-70 over Peoria EB Outside)

1 20-Jan-19 21-Jan-19 294

CWA01-BR01-1740 Detour ML Traffic - Peoria Bridge Stage 01- (Br idge Demo I-70 ov er  
Peoria EB Outside)

1 22-Jan-19 22-Jan-19 280

CWA01-BR01-1750 MSE Wal l - Abutment 1 - Peoria Bridge Stage 01 - (Bridge Demo I-70 over
Peoria EB Outside)

10 23-Jan-19 06-Feb-19 224

CWA01-BR01-1760 Shore & Excavate - Abutment 1 - Peor ia Bridge Stage 01 - (Br idge Demo 
I-70 over Peoria EB Outside)

6 07-Feb-19 15-Feb-19 221

CWA01-BR01-1790 MSE Wal l - Abutment 2 - Peoria Bridge Stage 01 - (Bridge Demo I-70 over
Peoria EB Outside)

10 07-Feb-19 22-Feb-19 224

CWA01-BR01-1770 Drive Pile - Abutment 1 - Peori a Bridge Stage 01 - (Bri dge Demo I -70 over
Peoria EB Outside)

2 15-Feb-19 20-Feb-19 221

CWA01-BR01-1780 F/P/S Lower Abutment/Wings - Abutment 1 - Peoria Bridge Stage 01 - 
(Bridge Demo I-70 over Peoria EB Outside)

10 20-Feb-19 07-Mar-19 221

CWA01-BR01-1800 Shore & Excavate - Abutment 2 - Peor ia Bridge Stage 01 - (Br idge Demo 
I-70 over Peoria EB Outside)

6 22-Feb-19 05-Mar-19 221

CWA01-BR01-1810 Drive Pile - Abutment 2 - Peori a Bridge Stage 01 - (Bri dge Demo I -70 over
Peoria EB Outside)

2 05-Mar-19 07-Mar-19 221

CWA01-BR01-1820 F/P/S Lower Abutment/Wings - Abutment 2 - Peoria Bridge Stage 01 - 
(Bridge Demo I-70 over Peoria EB Outside)

10 07-Mar-19 22-Mar-19 221

CWA01-BR01-1830 Erect Precast Girders - Peoria Bridge Stage 01 - (Bridge Demo I-70 over 
Peoria EB Outside)

2 27-Mar-19 29-Mar-19 225

CWA01-BR01-1840 F&I Precast Deck Slabs - Peoria Bridge Stage 01 - (Bridge Demo I-70 
over Peoria EB Outside)

2 29-Mar-19 02-Apr-19 225

CWA01-BR01-1850 F/R/P Deck Slabs - Peoria Bridge Stage 01 - (Bridge Demo I-70 over 
Peoria EB Outside)

20 03-Apr-19 03-May-19 213

CWA01-BR01-1870 F/R/P/S Bridge Rail - Peoria Bridge Stage 01 - (Bridge Demo I-70 over 
Peoria EB Outside)

15 18-Apr-19 10-May-19 215

CWA01-BR01-1860 Backfill Abutments - Peoria Bri dge Stage 01 -  (Bridge Demo I-70 over 
Peoria EB Outside)

8 25-Apr-19 08-May-19 202

CWA01-BR01-1920 Concrete Cure Period for Approach Slabs - Peor ia Bridge Stage 01 - 
(Bridge Demo I-70 over Peoria EB Outside)

20 25-Apr-19 14-May-19 351

CWA01-BR01-1880 Approach Slabs - Peoria Bridge Stage 01 - (Bridge Demo I-70 over Peoria 
EB Outside)

4 09-May-19 14-May-19 213

CWA01-BR01-1910 Concrete Cure Period for Bridge Rail - Peoria Bridge Stage 01 - (Bridge 
Demo I-70 over Peoria EB Outside)

5 11-May-19 15-May-19 356

CWA01-BR01-1890 Strip Superstructure - Peoria Bridge Stage 01 - (Bridge Demo I-70 over 
Peoria EB Outside)

3 13-May-19 16-May-19 230

CWA01-BR01-1900 Prep & Place Top Wearing Surface - Peoria Bridge Stage 01 - (Bridge 
Demo I-70 over Peoria EB Outside)

4 16-May-19 20-May-19 165

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 30 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

CWA01-BR01-1730 Peoria Street Bridge - Phase I - Completion Milestone - (Bridge Demo I-70
over Peoria EB Outside)

0 20-May-19 228

I-270 EB Flyover 02 - Bridge Phase/Stage 01I-270 EB Flyover 02 - Bridge Phase/Stage 01 197 24-Aug-18 07-Jun-19 810

CWA01-BR02-1800 Perform Engineering Anal ysi s on Existi ng Structure - EB I-270 to I-70 EB 
Flyover Bridge Demo

10 24-Aug-18 07-Sep-18 326

CWA01-BR02-2000 Install EB/WB I-70 Crossover - EB I-270 to I-70 EB Flyover Bridge Demo 10 24-Aug-18 07-Sep-18 322

CWA01-BR02-2190 Work Area 01 -  I-270 EB Flyover Bridge - Summary LOE 288 24-Aug-18 07-Jun-19 412

CWA01-BR02-1810 Prepare Detailed Work Plan - EB I-270 to I-70 EB Flyover Bridge Demo 10 10-Sep-18 21-Sep-18 849

CWA01-BR02-1820 Prepare MOT Closure Plan - EB I-270 to I-70 EB Flyover Bridge Demo 10 10-Sep-18 21-Sep-18 849

CWA01-BR02-1840 Import RW Protection Materials - EB I-270 to I-70 EB Flyover Bridge 
Demo

4 24-Sep-18 27-Sep-18 801

CWA01-BR02-1980 Schedule Roadway Closures - EB I-270 to I-70 EB Flyover Bridge Demo 1 24-Sep-18 24-Sep-18 849

CWA01-BR02-1990 Provide Pre-Demo Notice - EB I-270 to I-70 EB Flyover Bridge Demo 5 24-Sep-18 28-Sep-18 849

CWA01-BR02-1830 Conduct Pre-Operation Coordination - EB I-270 to I-70 EB Flyover Bridge 
Demo

1 27-Sep-18 27-Sep-18 326

CWA01-BR02-2010 Build New Connector Ramp - EB I-270 to I-70 EB Flyover Bridge Demo 21 28-Sep-18 30-Oct-18 308

CWA01-BR02-2020 Build New EB I-70 Temp Detour  - EB I-270 to I-70 EB Flyover Bridge 
Demo

13 18-Oct-18 06-Nov-18 311

CWA01-BR02-1890 Set-up Pre Warning Signs - EB I-270 to I-70 EB Flyover  Bridge Demo - SB
I-70 North Half Removals

10 31-Oct-18 14-Nov-18 308

CWA01-BR02-1850 Process Bridge Debris - EB I-270 to I-70 EB Flyover Bridge Demo 15 04-Nov-18 24-Nov-18 1171

CWA01-BR02-1900 Shift Traffic to Detour & Crossover - EB I-270 to I-70 EB Flyover Bridge 
Demo - SB I-70 North Half Removals

2 10-Nov-18 10-Nov-18 417

CWA01-BR02-1910 Install Roadway Protection WB - EB I-270 to I-70 EB Flyover Bridge Demo
- SB I-70 North Half Removals

2 10-Nov-18 10-Nov-18 417

CWA01-BR02-1920 Demo Bridge Span No. 02 - EB I-270 to I-70 EB Flyover Bridge Demo - SB
I-70 North Half Removals

1 10-Nov-18 10-Nov-18 417

CWA01-BR02-1930 Demo Pier No. 01 (North) - EB I-270 to I-70 EB Flyover Bridge Demo - SB 
I-70 North Half Removals

1 10-Nov-18 10-Nov-18 418

CWA01-BR02-1940 Remove Debris from Roadway - EB I-270 to I-70 EB Flyover Bridge Demo
- SB I-70 North Half Removals

2 10-Nov-18 11-Nov-18 417

CWA01-BR02-1950 Restore WB Roadway - EB I-270 to I-70 EB Flyover Bridge Demo - SB 
I-70 North Half Removals

2 10-Nov-18 11-Nov-18 417

CWA01-BR02-1970 Demo Bridge Span No. 01 - EB I-270 to I-70 EB Flyover Bridge Demo - SB
I-70 North Half Removals

2 10-Nov-18 11-Nov-18 417

CWA01-BR02-1960 Shift Traffic back to Mainline I-70 - EB I-270 to I-70 EB Flyover Bridge 
Demo - SB I-70 North Half Removals

1 10-Nov-18 11-Nov-18 417

CWA01-BR02-2030 Set-up Pre Warning Signs - EB I-270 to I-70 EB Flyover  Bridge Demo - SB
I-70 South Half Removals

10 11-Nov-18 24-Nov-18 1171

CWA01-BR02-2040 Shift Traffic to Detour & Crossover - EB I-270 to I-70 EB Flyover Bridge 
Demo - SB I-70 South Half Removals

2 18-Nov-18 19-Nov-18 1171

CWA01-BR02-2050 Install Roadway Protection WB - EB I-270 to I-70 EB Flyover Bridge Demo
- SB I-70 South Half Removals

2 18-Nov-18 19-Nov-18 1171

CWA01-BR02-2060 Demo Bridge Span No. 03 - EB I-270 to I-70 EB Flyover Bridge Demo - SB
I-70 South Half Removals

1 18-Nov-18 19-Nov-18 1171

CWA01-BR02-2070 Demo Pier No. 02 (Center) - EB I-270 to I-70 EB Flyover Bridge Demo - 
SB I-70 South Half Removals

1 18-Nov-18 19-Nov-18 1171

CWA01-BR02-2080 Remove Debris from Roadway - EB I-270 to I-70 EB Flyover Bridge Demo
- SB I-70 South Half Removals

2 18-Nov-18 24-Nov-18 1171

CWA01-BR02-2090 Restore WB Roadway - EB I-270 to I-70 EB Flyover Bridge Demo - SB 
I-70 South Half Removals

2 18-Nov-18 24-Nov-18 1171

CWA01-BR02-2110 Demo Bridge Span No. 04 - EB I-270 to I-70 EB Flyover Bridge Demo - SB
I-70 South Half Removals

2 18-Nov-18 24-Nov-18 1171

CWA01-BR02-2100 Shift Traffic back to Mainline I-70 - EB I-270 to I-70 EB Flyover Bridge 
Demo - SB I-70 South Half Removals

1 24-Nov-18 24-Nov-18 1171

CWA01-BR02-2120 Demo Pier No. 03 (South) - EB I-270 to I-70 EB Flyover Bridge Demo - SB
I-70 South Half Removals

1 24-Nov-18 24-Nov-18 1171

CWA01-BR02-1860 Demo North Abutment Wall and Slope Paving - EB I-270 to I-70 EB 
Flyover Bridge Demo

2 24-Nov-18 25-Nov-18 1171

CWA01-BR02-1870 Demo South Abutment Wall and Slope Paving - EB I-270 to I-70 EB 
Flyover Bridge Demo

2 24-Nov-18 25-Nov-18 1171

CWA01-BR02-1880 Restore Embankment at Abutments - EB I-270 to I-70 EB Flyov er Bridge 
Demo

10 24-Nov-18 02-Dec-18 1171

CWA01-BR02-1620 Detour ML Traffic - (I-270 Connec tor Bri dge) 5 23-Jan-19 29-Jan-19 267

CWA01-BR02-1630 MSE Wal l - Abut 1 - (I-270 Connector Bridge) 9 31-Jan-19 12-Feb-19 266

CWA01-BR02-1650 Shore & Excavate - Pier 2 - (I-270 Connector Bridge) 4 31-Jan-19 05-Feb-19 275

CWA01-BR02-1660 Caissons - Pier 2 - (I-270 Connector Bridge) 10 06-Feb-19 22-Feb-19 276

CWA01-BR02-2130 Caissons - Abut 1 -  (I -270 Connec tor Bri dge) 5 08-Feb-19 15-Feb-19 266

CWA01-BR02-1640 MSE Wal l - Abut 3 - (I-270 Connector Bridge) 10 12-Feb-19 01-Mar-19 284

CWA01-BR02-2140 F/P/S Columns - Abut 1 - (I-270 Connector Br idge) 5 15-Feb-19 25-Feb-19 266
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CWA01-BR02-2160 Caissons - Abut 1 -  (I -270 Connec tor Bri dge) 5 15-Feb-19 25-Feb-19 270

CWA01-BR02-1670 F/P/S Pier Columns - Pier 2 - (I-270 Connector Bridge) 5 25-Feb-19 04-Mar-19 276

CWA01-BR02-2150 F/P/S Cap - Abut  1 - (I-270 Connector Bri dge) 9 25-Feb-19 11-Mar-19 266

CWA01-BR02-2170 F/P/S Columns - Abut 1 - (I-270 Connector Br idge) 5 25-Feb-19 05-Mar-19 270

CWA01-BR02-1690 Falsework Bent for Girder Erection - (I-270 Connector Bridge) 5 05-Mar-19 11-Mar-19 283

CWA01-BR02-2180 F/P/S Cap - Abut  1 - (I-270 Connector Bri dge) 9 11-Mar-19 25-Mar-19 266

CWA01-BR02-1680 F/P/S Pier Cap - Pier 2 - (I-270 Connector Bridge) 8 25-Mar-19 05-Apr-19 262

CWA01-BR02-1710 F&I Precast Deck Panels - (I-270 Connector Bridge) 9 29-Mar-19 12-Apr-19 266

CWA01-BR02-1700 Erect Precast Girders - (I-270 Connector Bridge) - Stage 01 4 05-Apr-19 11-Apr-19 266

CWA01-BR02-1720 F/R/P Deck Slab - (I-270 Connector Bridge) 11 12-Apr-19 02-May-19 251

CWA01-BR02-1730 Concrete Cure Period for Deck Slab - (I-270 Connector Bridge) 20 12-Apr-19 02-May-19 419

CWA01-BR02-1760 Post Tension Superstructure - (I-270 Connector  Bridge) 2 03-May-19 07-May-19 271

CWA01-BR02-1740 Approach Slabs - (I-270 Connector Bridge) 4 07-May-19 13-May-19 251

CWA01-BR02-1770 F/R/P/S Bridge Rail - (I-270 Connector Bridge) 8 07-May-19 20-May-19 267

CWA01-BR02-1750 Concrete Cure Period for Approach Slabs - (I-270 Connector  Bridge) 20 14-May-19 03-Jun-19 411

CWA01-BR02-1780 Strip Superstructure - (I-270 Connector Bridge) 4 20-May-19 24-May-19 272

CWA01-BR02-1790 Prep & Place Top Wearing Surface - (I-270 Connector Bridge) 3 03-Jun-19 07-Jun-19 205

CWA01-BR02-1600 I-270 Bridge Completion Milestone 0 07-Jun-19 266

WA01- Phase I -  Stage 01 - St ructures - WallsWA01- Phase I -  Stage 01 - St ructures - Walls 51 07-Feb-19 19-Apr-19 486

CWA01-CW 1ST01-1010 01 - Excavate & Prep Subgrade - Work Area 01 MSE Fill Wall - Stage 1 - 
(Outside) East of Peoria St.

2 07-Feb-19 08-Feb-19 318

CWA01-CW 1ST01-1000 Work Area 01 - MSE Retaining Walls - Summary LOE 72 07-Feb-19 19-Apr-19 710

CWA01-CW 1ST01-1020 01 - F/P Leveling Pad - Work Area 01 MSE Fill Wall - Stage 1 - (Outside) 
East of Peoria St.

4 11-Feb-19 15-Feb-19 318

CWA01-CW 1ST01-1030 01 - Install Panels and Backfill - Work Area 01 MSE Fill Wall - Stage 1 - 
(Outside) East of Peoria St.

8 20-Feb-19 07-Mar-19 291

CWA01-CW 1ST01-1040 01 - F/R/P/S Coping 7 Gutter - Work Area 01 MSE Fill Wall - Stage 1 - 
(Outside) East of Peoria St.

7 08-Mar-19 19-Mar-19 313

CWA01-CW 1ST01-1050 02 - Excavate & Prep Subgrade - Work Area 01 MSE Fill Wall - Stage 1 - 
(Outside) West of Havana St. at CDOT Yard

2 20-Mar-19 21-Mar-19 313

CWA01-CW 1ST01-1060 02 - F/P Leveling Pad - Work Area 01 MSE Fill Wall - Stage 1 - (Outside) 
West of Havana St. at CDOT Yard

4 22-Mar-19 27-Mar-19 313

CWA01-CW 1ST01-1070 02 - Install Panels and Backfill - Work Area 01 MSE Fill Wall - Stage 1 - 
(Outside) West of Havana St. at CDOT Yard

8 28-Mar-19 09-Apr-19 290

CWA01-CW 1ST01-1080 02 - F/R/P/S Coping 7 Gutter - Work Area 01 MSE Fill Wall - Stage 1 - 
(Outside) West of Havana St. at CDOT Yard

7 09-Apr-19 19-Apr-19 313

CWA01-CW 1ST01-1090 Work Area 01 - MSE Retaining Walls - Completion Milestone 0 19-Apr-19 457

WA01 -  Phase II  - St ructuresWA01 -  Phase II  - St ructures 95 20-May-19 03-Oct-19 246

WA01- Phase II - Stage 01 - StructuresWA01- Phase II - Stage 01 - Structures 95 20-May-19 03-Oct-19 246

WA01- Phase II - Stage 01 - Structures - BridgesWA01- Phase II - Stage 01 - Structures - Bridges 95 20-May-19 03-Oct-19 246

Peoria Street 01 - WB Outside - Bridge Phase/Stage 02Peoria Street 01 - WB Outside - Bridge Phase/Stage 02 95 20-May-19 03-Oct-19 246

CWA01-BR01-1010 Perform Engineering Anal ysi s on Existi ng Structure - (Bridge Demo I-70 
over Peoria WB Outside)

10 20-May-19 04-Jun-19 241

CWA01-BR01-1000 Peoria Street Bridge - WB Outside Phase 02 - Summary LOE 136 20-May-19 03-Oct-19 358

CWA01-BR01-1020 Prepare Detailed Work Plan - (Bridge Demo I-70 over Peoria WB 
Outside)

10 04-Jun-19 18-Jun-19 241

CWA01-BR01-1030 Prepare MOT Closure Plan - (Bridge Demo I-70 over Peoria WB Outside) 10 04-Jun-19 18-Jun-19 241

CWA01-BR01-1040 Stockpile Demo Cushion Materials - (Bridge Demo I-70 over Peoria WB 
Outside)

5 12-Jun-19 19-Jun-19 228

CWA01-BR01-1050 Conduct Pre-Operation Coordination - (Bridge Demo I-70 over Peoria WB
Outside)

1 18-Jun-19 19-Jun-19 241

CWA01-BR01-1060 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria WB Outside)

1 22-Jun-19 22-Jun-19 303

CWA01-BR01-1070 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria WB Outside)

2 22-Jun-19 22-Jun-19 303

CWA01-BR01-1080 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria WB Outside)

2 22-Jun-19 22-Jun-19 303

CWA01-BR01-1090 Set-up Peoria Detour TC EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria WB Outside)

1 22-Jun-19 22-Jun-19 303

CWA01-BR01-1100 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria WB Outside)

1 22-Jun-19 22-Jun-19 304

CWA01-BR01-1110 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria WB Outside)

2 22-Jun-19 23-Jun-19 303

CWA01-BR01-1120 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria WB Outside)

2 22-Jun-19 23-Jun-19 303

CWA01-BR01-1130 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (Bridge Demo I-70 over Peoria WB Outside)

2 22-Jun-19 23-Jun-19 303
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CWA01-BR01-1140 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria WB Outside)

1 22-Jun-19 23-Jun-19 303

CWA01-BR01-1150 Reopen Peoria Ave. EB/WB Outside Removals for Bridge Demo - (Bridge 
Demo I-70 over Peoria WB Outside)

1 22-Jun-19 23-Jun-19 303

CWA01-BR01-1160 Detour ML Traffic - Peoria Bridge Stage 01- (Br idge Demo I-70 ov er  
Peoria WB Outside)

1 24-Jun-19 24-Jun-19 230

CWA01-BR01-1170 MSE Wal l - Abutment 1 - Peoria Bridge Stage 02 - (Bridge Demo I-70 over
Peoria WB Outside)

10 25-Jun-19 10-Jul-19 230

CWA01-BR01-1180 Shore & Excavate - Abutment 1 - Peor ia Bridge Stage 02 - (Br idge Demo 
I-70 over Peoria WB Outside)

6 01-Jul-19 10-Jul-19 225

CWA01-BR01-1190 Drive Pile - Abutment 1 - Peori a Bridge Stage 02 - (Bri dge Demo I -70 over
Peoria WB Outside)

2 11-Jul-19 12-Jul-19 225

CWA01-BR01-1200 MSE Wal l - Abutment 2 - Peoria Bridge Stage 02 - (Bridge Demo I-70 over
Peoria WB Outside)

10 11-Jul-19 25-Jul-19 231

CWA01-BR01-1210 F/P/S Lower Abutment/Wings - Abutment 1 - Peoria Bridge Stage 02 - 
(Bridge Demo I-70 over Peoria WB Outside)

10 15-Jul-19 29-Jul-19 225

CWA01-BR01-1220 Shore & Excavate - Abutment 2 - Peor ia Bridge Stage 02 - (Br idge Demo 
I-70 over Peoria WB Outside)

6 18-Jul-19 25-Jul-19 225

CWA01-BR01-1230 Drive Pile - Abutment 2 - Peori a Bridge Stage 02 - (Bri dge Demo I -70 over
Peoria WB Outside)

2 26-Jul-19 29-Jul-19 225

CWA01-BR01-1240 F/P/S Lower Abutment/Wings - Abutment 2 - Peoria Bridge Stage 02 - 
(Bridge Demo I-70 over Peoria WB Outside)

10 30-Jul-19 13-Aug-19 225

CWA01-BR01-1250 Erect Precast Girders - Peoria Bridge Stage 02 - (Bridge Demo I-70 over 
Peoria WB Outside)

2 19-Aug-19 20-Aug-19 230

CWA01-BR01-1260 F&I Precast Deck Slabs - Peoria Bridge Stage 02 - (Bridge Demo I-70 
over Peoria WB Outside)

2 20-Aug-19 21-Aug-19 230

CWA01-BR01-1280 F/R/P Deck Slabs - Peoria Bridge Stage 02 - (Bridge Demo I-70 over 
Peoria WB Outside)

20 22-Aug-19 19-Sep-19 217

CWA01-BR01-1290 F/R/P/S Bridge Rail - Peoria Bridge Stage 02 - (Bridge Demo I-70 over 
Peoria WB Outside)

15 06-Sep-19 27-Sep-19 217

CWA01-BR01-1310 Concrete Cure Period for Approach Slabs - Peor ia Bridge Stage 02 - 
(Bridge Demo I-70 over Peoria WB Outside)

20 14-Sep-19 03-Oct-19 358

CWA01-BR01-1300 Backfill Abutments - Peoria Bri dge Stage 02 -  (Bridge Demo I-70 over 
Peoria WB Outside)

8 17-Sep-19 27-Sep-19 206

CWA01-BR01-1330 Concrete Cure Period for Bridge Rail - Peoria Bridge Stage 02 - (Bridge 
Demo I-70 over Peoria WB Outside)

5 28-Sep-19 02-Oct-19 359

CWA01-BR01-1340 Approach Slabs - Peoria Bridge Stage 02 - (Bridge Demo I-70 over Peoria 
WB Outside)

4 30-Sep-19 03-Oct-19 218

CWA01-BR01-1320 Strip Superstructure - Peoria Bridge Stage 02 - (Bridge Demo I-70 over 
Peoria WB Outside)

3 30-Sep-19 02-Oct-19 232

CWA01-BR01-1270 Prep & Place Top Wearing Surface - Peoria Bridge Stage 02 - (Bridge 
Demo I-70 over Peoria WB Outside)

3 30-Sep-19 03-Oct-19 168

CWA01-BR01-1350 Peoria Street Bridge - Phase II - Completion Milestone - (Bridge Demo 
I-70 over Peoria WB Outside)

0 03-Oct-19 231

WA01 -  Phase II I - StructuresWA01 -  Phase II I - Structures 108 05-Oct-19 13-Mar-20 573

WA01- Phase III  - Stage 01 - StructuresWA01- Phase III  - Stage 01 - Structures 108 05-Oct-19 13-Mar-20 573

WA01- Phase III  - Stage 01 - Structures - BridgesWA01- Phase III  - Stage 01 - Structures - Bridges 108 05-Oct-19 13-Mar-20 573

Peoria Steet 01 - WB Middle - Bridge Phase/Stage 03Peoria Steet 01 - WB Middle - Bridge Phase/Stage 03 108 05-Oct-19 13-Mar-20 573

CWA01-BR01-1400 Set-u Peoria Closure TC EB Inside Removals for Bridge Demo Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

3 05-Oct-19 06-Oct-19 309

CWA01-BR01-1395 Work Area 01 - Peoria St. Bridge Construction - Middle Phase III - 
Summary LOE

161 05-Oct-19 13-Mar-20 832

CWA01-BR01-1390 Close Roadway; Demo. Inside Lanes EB Inside Removals for Bridge Demo
- (Bridge Demo I-70 over Peoria EB/WB Middle)

2 06-Oct-19 06-Oct-19 309

CWA01-BR01-1360 Place Debris Cushion - (I-70 over EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

1 06-Oct-19 07-Oct-19 309

CWA01-BR01-1370 Demo Deck and Interior Girders/Columns EB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB/WB Middle)

2 06-Oct-19 12-Oct-19 309

CWA01-BR01-1380 Remove Debris from Peoria Roadway EB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB/WB Middle)

2 06-Oct-19 12-Oct-19 309

CWA01-BR01-1410 Remove Demo Debris Cushion EB Inside Removals for Bridge Demo 
Stage 03 - (Bridge Demo I-70 over Peoria EB/WB Middle)

1 12-Oct-19 12-Oct-19 309

CWA01-BR01-1420 Reopen Peoria Ave. EB Inside Removals for Bridge Demo Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

1 12-Oct-19 12-Oct-19 309

CWA01-BR01-1450 Set-up Detour Traffic Control WB Inside Removals for Bridge Demo Stage 
03 - (Bridge Demo I-70 over Peoria EB/WB Middle)

3 12-Oct-19 13-Oct-19 309

CWA01-BR01-1460 Set-u Peoria Closure TC WB Inside Removals for Bridge Demo Stage 03 -
(Bridge Demo I-70 over Peoria EB/WB Middle)

3 12-Oct-19 13-Oct-19 309

CWA01-BR01-1440 Close Roadway; Demo. Inside Lanes WB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB/WB Middle)

2 12-Oct-19 13-Oct-19 309

CWA01-BR01-1430 Place Debris Cushion WB Inside Removals for Bridge Demo Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

1 12-Oct-19 12-Oct-19 309

CWA01-BR01-1470 Demo Deck and Interior Girders/Columns WB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB/WB Middle)

2 12-Oct-19 13-Oct-19 309

CWA01-BR01-1480 Remove Debris from Peoria Roadway WB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Peoria EB/WB Middle)

2 12-Oct-19 13-Oct-19 309

CWA01-BR01-1490 Remove Demo Debris Cushion WB Inside Removals for Bridge Demo 
Stage 03 - (Bridge Demo I-70 over Peoria EB/WB Middle)

1 13-Oct-19 13-Oct-19 309
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CWA01-BR01-1500 Reopen Peoria Ave. WB Inside Removals for Bridge Demo Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

1 13-Oct-19 13-Oct-19 309

CWA01-BR01-1510 Remove Remaining Debris from Site Stage 03 - (Bridge Demo I-70 over 
Peoria EB/WB Middle)

5 13-Oct-19 20-Oct-19 309

CWA01-BR01-1520 Perform Area Clean-up Stage 03 -  (Bridge Demo I-70 over Peoria EB/W B 
Middle)

5 13-Oct-19 20-Oct-19 309

CWA01-BR01-1530 Detour ML Traffic - Peoria Bridge Stage 03 -  (Bridge Demo I-70 over 
Peoria EB/WB Inside)

1 21-Oct-19 21-Oct-19 232

CWA01-BR01-1540 MSE Wal l - Abutment 1 - Peoria Bridge Stage 03 - (Bridge Demo I-70 over
Peoria EB/WB Middle)

10 22-Oct-19 05-Nov-19 232

CWA01-BR01-1550 Shore & Excavate - Abutment 1 - Peor ia Bridge Stage 03 - (Br idge Demo 
I-70 over Peoria EB/WB Middle)

6 06-Nov-19 14-Nov-19 560

CWA01-BR01-1570 MSE Wal l - Abutment 2 - Peoria Bridge - Stage 03 - (Bridge Demo I-70 
over Peoria EB/WB Middle)

10 06-Nov-19 20-Nov-19 232

CWA01-BR01-1560 Drive Pile - Abutment 1 - Peori a Bridge - Stage 03 -  (Bridge Demo I-70 
over Peoria EB/WB Middle)

2 15-Nov-19 18-Nov-19 560

CWA01-BR01-1580 F/P/S Lower Abutment/Wings - Abutment 1 - Peoria Bridge Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

10 19-Nov-19 04-Dec-19 564

CWA01-BR01-1590 Shore & Excavate - Abutment 2 - Peor ia Bridge Stage 03 - (Br idge Demo 
I-70 over Peoria EB/WB Middle)

6 21-Nov-19 02-Dec-19 227

CWA01-BR01-1600 Drive Pile - Abutment 2 - Peori a Bridge Stage 03 - (Bri dge Demo I -70 over
Peoria EB/WB Middle)

2 03-Dec-19 04-Dec-19 227

CWA01-BR01-1610 F/P/S Lower Abutment/Wings - Abutment 2 - Peoria Bridge Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

10 05-Dec-19 19-Dec-19 227

CWA01-BR01-1620 Erect Precast Girders - Peoria Bridge Stage 03 - (Bridge Demo I-70 over 
Peoria EB/WB Middle)

2 27-Dec-19 30-Dec-19 230

CWA01-BR01-1630 F&I Precast Deck Slabs - Peoria Bridge Stage 03 - (Bridge Demo I-70 
over Peoria EB/WB Middle)

2 02-Jan-20 03-Jan-20 230

CWA01-BR01-1640 F/R/P Deck Slabs - Peoria Bridge Stage 03 - (Bridge Demo I-70 over 
Peoria EB/WB Middle)

15 06-Jan-20 31-Jan-20 218

CWA01-BR01-1660 Backfill Abutments - Peoria Bri dge Stage 03- (Br idge Demo I-70 over  
Peoria EB/WB Middle)

8 24-Jan-20 12-Feb-20 481

CWA01-BR01-1650 F/R/P/S Bridge Rail - Peoria Bridge Stage 03 - (Bridge Demo I-70 over 
Peoria EB/WB Middle)

10 27-Jan-20 11-Feb-20 547

CWA01-BR01-1680 Approach Slabs - Peoria Bridge Stage 03 - (Bridge Demo I-70 over Peoria 
EB/WB Middle)

4 12-Feb-20 19-Feb-20 508

CWA01-BR01-1670 Concrete Cure Period for Bridge Rail - Peoria Bridge Stage 03 - (Bridge 
Demo I-70 over Peoria EB/WB Middle)

5 12-Feb-20 16-Feb-20 855

CWA01-BR01-1690 Strip Superstructure - Peoria Bridge Stage 03 - (Bridge Demo I-70 over 
Peoria EB/WB Middle)

3 14-Feb-20 19-Feb-20 554

CWA01-BR01-1700 Concrete Cure Period for Approach Slabs - Peor ia Bridge Stage 03 - 
(Bridge Demo I-70 over Peoria EB/WB Middle)

20 19-Feb-20 10-Mar-20 832

CWA01-BR01-1710 Prep & Place Top Wearing Surface - Peoria Bridge Stage 03 - (Bridge 
Demo I-70 over Peoria EB/WB Middle)

3 11-Mar-20 13-Mar-20 416

CWA01-BR01-1720 Peoria Street Bridge - Completion Milestone - (Bridge Demo I-70 over 
Peoria EB/WB Middle)

0 13-Mar-20 538

Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00 912 15-Jan-18 30-Aug-21 374

Design - Structures - Area 02Design - Structures - Area 02 279 15-Jan-18 25-Feb-19 1007

DESIGN - Geotechnical - Area 02DESIGN - Geotechnical - Area 02 279 15-Jan-18 25-Feb-19 1007

E-A2-384 Field Explorations 'DESIGN - Geotechnical - Area 02WA02 30 15-Jan-18 23-Feb-18 497

E-A2-1473 Work Area 02 - Structures Design - Summary LOE 407 15-Jan-18 25-Feb-19 695

E-A2-385 Laboratory Analysi s 'DESIGN -  Geotec hni cal  - Area 02WA02 30 26-Feb-18 06-Apr-18 497

30% Project Foundation Report30% Project Foundation Report 63 09-Apr-18 06-Jul-18 512

E-A2-387 Plans and Specifications '30% Project Foundation ReportWA02 30 09-Apr-18 18-May-18 497

E-A2-386 WA02 -  30% Project Foundati on Repor t -  Summary LOE 89 09-Apr-18 06-Jul-18 746

E-A2-388 QA audit submittal '30% Project Foundati on Repor tWA02 0 21-May-18 497

E-A2-389 Comment resolution/Certification '30% Project Foundation ReportWA02 10 21-May-18 01-Jun-18 497

E-A2-390 Submittal Date '30% Project Foundation ReportWA02 0 04-Jun-18 497

E-A2-391 CDOT review '30% Project Foundation ReportWA02 15 04-Jun-18 22-Jun-18 532

E-A2-392 CDOT comment Resolution '30% Project Foundation ReportWA02 10 25-Jun-18 06-Jul-18 532

60% Project Foundation Report60% Project Foundation Report 92 04-Jun-18 12-Oct-18 1097

E-A2-394 Plans and Specifications '60% Project Foundation Report WA02 60 04-Jun-18 24-Aug-18 497

E-A2-393 WA02 -  60% Project Foundati on Repor t -  Summary LOE 0 04-Jun-18 04-Jun-18 1732

E-A2-395 QA audit submittal '60% Project Foundati on Repor t WA02 0 27-Aug-18 497

E-A2-396 Comment resolution/Certification '60% Project Foundation Report WA02 10 27-Aug-18 07-Sep-18 497

E-A2-397 Submittal Date '60% Project Foundation Report WA02 0 10-Sep-18 497

E-A2-398 CDOT review '60% Project Foundation Report WA02 15 10-Sep-18 28-Sep-18 522

E-A2-399 CDOT comment Resolution '60% Project Foundation Report WA02 10 01-Oct-18 12-Oct-18 522

100% Project Foundation Report100% Project Foundation Report 80 10-Sep-18 04-Jan-19 479
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E-A2-401 Plans and Specifications '100% Project Foundation Report WA02 50 10-Sep-18 16-Nov-18 497

E-A2-400 WA02 -  100% Project Foundation Report - Summary LOE 117 10-Sep-18 04-Jan-19 697

E-A2-402 QA audit submittal '100% Project Foundation Report WA02 0 19-Nov-18 497

E-A2-403 Comment resolution/Certification '100% Project Foundation Report WA02 10 19-Nov-18 30-Nov-18 497

E-A2-404 Submittal Date '100% Project Foundation Report WA02 0 03-Dec-18 497

E-A2-405 CDOT review '100% Project Foundation Report WA02 15 03-Dec-18 21-Dec-18 497

E-A2-406 CDOT comment Resolution '100% Project Foundation Report WA02 10 24-Dec-18 04-Jan-19 497

RFC Project Foundation ReportRFC Project Foundation Report 57 03-Dec-18 25-Feb-19 478

E-A2-408 Plans and Specifications 'RFC Project Foundation Report WA02 10 03-Dec-18 14-Dec-18 512

E-A2-407 WA02 -  RFC Project Foundation Report - Summary LOE 85 03-Dec-18 25-Feb-19 695

E-A2-409 QA audit submittal 'RFC Project Foundation Report WA02 0 07-Jan-19 497

E-A2-410 Comment resolution/Certification 'RFC Project Foundation Report WA02 10 07-Jan-19 18-Jan-19 497

E-A2-411 Submittal Date 'RFC Project Foundation Report WA02 0 21-Jan-19 497

E-A2-412 CDOT review 'RFC Project Foundation Report WA02 15 21-Jan-19 08-Feb-19 497

E-A2-413 CDOT comment Resolution 'RFC Project Foundation Report WA02 10 11-Feb-19 22-Feb-19 497

E-A2-414 RFC 'RFC Project Foundation Report WA02 1 25-Feb-19 25-Feb-19 497

30% Pavement Plans and Specs30% Pavement Plans and Specs 63 15-Jan-18 13-Apr-18 519

E-A2-416 Plans and Specifications '30% Pavement Plans and Specs WA02 30 15-Jan-18 23-Feb-18 504

E-A2-415 WA02 -  30% Pavement Specs - Summary LOE 89 15-Jan-18 13-Apr-18 755

E-A2-417 QA audit submittal '30% Pavement Plans and Specs WA02 0 26-Feb-18 504

E-A2-418 Comment resolution/Certification '30% Pavement Plans and Specs WA02 10 26-Feb-18 09-Mar-18 504

E-A2-419 Submittal Date '30% Pavement Plans and Specs WA02 0 12-Mar-18 504

E-A2-420 CDOT review '30% Pavement Plans and Specs WA02 15 12-Mar-18 30-Mar-18 539

E-A2-421 CDOT comment Resolution '30% Pavement Plans and Specs WA02 10 02-Apr-18 13-Apr-18 539

60% (OTS) Pavement Plans and Specs60% (OTS) Pavement Plans and Specs 93 12-Mar-18 20-Jul-18 509

E-A2-423 Plans and Specifications '60% (OTS) Pavement Plans and Specs WA02 60 12-Mar-18 01-Jun-18 504

E-A2-422 WA02 -  30% Pavement Specs - Summary LOE 131 12-Mar-18 20-Jul-18 741

E-A2-424 CDOT comment Resolution '60% (OTS) Pavement Plans and Specs 
WA02

0 04-Jun-18 504

E-A2-425 Comment resolution/Certification '60% (OTS) Pavement Plans and Specs 
WA02

10 04-Jun-18 15-Jun-18 504

E-A2-426 Submittal Date '60% (OTS) Pavement Plans and Specs WA02 0 18-Jun-18 504

E-A2-427 CDOT review '60% (OTS) Pavement Plans and Specs WA02 15 18-Jun-18 06-Jul-18 529

E-A2-428 CDOT comment Resolution '60% (OTS) Pavement Plans and Specs 
WA02

10 09-Jul-18 20-Jul-18 529

100% Pavement Plans and Specs100% Pavement Plans and Specs 83 18-Jun-18 15-Oct-18 485

E-A2-430 Plans and Specifications '100% Pavement Plans and Specs WA02 50 18-Jun-18 24-Aug-18 504

E-A2-429 WA02 -  100% Pavement Specs - Summary  LOE 120 18-Jun-18 15-Oct-18 704

E-A2-431 QA audit submittal '100% Pav ement Plans and Specs WA02 0 27-Aug-18 504

E-A2-432 Comment resolution/Certification '100% Pavement Plans and Specs WA02 10 27-Aug-18 07-Sep-18 504

E-A2-433 Submittal Date '100% Pavement Plans and Specs WA02 0 10-Sep-18 504

E-A2-434 CDOT review '100% Pavement Plans and Specs WA02 15 10-Sep-18 28-Sep-18 504

E-A2-435 CDOT comment Resolution '100% Pavement Plans and Specs WA02 10 01-Oct-18 12-Oct-18 504

E-A2-436 RFC Pavement Plans and Specs '100% Pavement Plans and Specs WA02 1 15-Oct-18 15-Oct-18 504

DESIGN - Structures - Area 02DESIGN - Structures - Area 02 276 15-Jan-18 20-Feb-19 483

Bridge Concept Memos (30% submittal)Bridge Concept Memos (30% submittal) 53 15-Jan-18 30-Mar-18 436

E-A2-134 Concept Memos 'Bridge Concept Memos (30% submittal) WA02 20 15-Jan-18 09-Feb-18 442

E-A2-133 WA02 -  30% Bridge Conc ept Memos -  Summary LOE 75 15-Jan-18 30-Mar-18 634

E-A2-135 QA audit submittal 'Bridge Concept Memos (30% submi ttal ) WA02 0 12-Feb-18 442

E-A2-136 Comment resolution/Certification 'Bridge Concept Memos (30% submittal) 
WA02

10 12-Feb-18 23-Feb-18 442

E-A2-137 Submittal Date 'Bridge Concept Memos (30% submittal) WA02 0 26-Feb-18 442

E-A2-138 CDOT review 'Bridge Concept Memos (30% submittal) WA02 15 26-Feb-18 16-Mar-18 452

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 35 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

E-A2-139 CDOT comment Resolution 'Bridge Concept Memos (30% submittal) 
WA02

10 19-Mar-18 30-Mar-18 452

60% (OTS) Bridge Plan and Specification Package60% (OTS) Bridge Plan and Specification Package 69 26-Feb-18 01-Jun-18 443

E-A2-141 Plans and Specifications '60% (OTS) Bridge Plan and Specification 
Package WA02

35 26-Feb-18 13-Apr-18 442

E-A2-140 WA02 -  60% Bridge Conc ept Memos -  Summary LOE 96 26-Feb-18 01-Jun-18 648

E-A2-142 QA audit submittal '60% (OTS)  Bridge Plan and Spec ific ation Package 
WA02

0 16-Apr-18 442

E-A2-143 Comment resolution/Certification '60% (OTS) Bridge Plan and 
Specification Package WA02

10 16-Apr-18 27-Apr-18 442

E-A2-144 Submittal Date '60% (OTS) Bridge Plan and Specification Package WA02 0 30-Apr-18 442

E-A2-145 CDOT review '60% (OTS) Bridge Plan and Specification Package WA02 15 30-Apr-18 18-May-18 462

E-A2-146 CDOT comment Resolution '60% (OTS) Bridge Plan and Specification 
Package WA02

10 21-May-18 01-Jun-18 462

100%  Bridge Plan and Specification Package100%  Bridge Plan and Specification Package 78 30-Apr-18 17-Aug-18 424

E-A2-148 Plans and Specifications '100%  Bridge Plan and Specification Package 
WA02

45 30-Apr-18 29-Jun-18 442

E-A2-147 WA02 -  100% Br idge Concept Memos - Summary LOE 110 30-Apr-18 17-Aug-18 620

E-A2-149 QA audit submittal '100%  Bridge Plan and Spec ific ation Package WA02 0 02-Jul-18 442

E-A2-150 Comment resolution/Certification '100%  Bridge Plan and Specification 
Package WA02

10 02-Jul-18 13-Jul-18 442

E-A2-151 Submittal Date '100%  Bridge Plan and Specification Package WA02 0 16-Jul-18 442

E-A2-152 CDOT review '100%  Bridge Plan and Specification Package WA02 15 16-Jul-18 03-Aug-18 442

E-A2-153 CDOT comment Resolution '100%  Bridge Plan and Specification 
Package WA02

10 06-Aug-18 17-Aug-18 442

Load Ratings for BridgesLoad Ratings for Bridges 60 16-Jul-18 09-Oct-18 425

E-A2-155 Load Ratings 'Load Ratings for Bridges WA02 20 16-Jul-18 10-Aug-18 447

E-A2-154 WA02 -  Load Rati ngs for Bridges - Summary LOE 86 16-Jul-18 09-Oct-18 618

E-A2-156 QA audit submittal 'Load Ratings for Bridges WA02 1 20-Aug-18 20-Aug-18 442

E-A2-157 Comment resolution/Certification 'Load Ratings for Bridges WA02 10 21-Aug-18 03-Sep-18 442

E-A2-158 Submittal Date 'Load Ratings for Bridges WA02 1 04-Sep-18 04-Sep-18 442

E-A2-159 CDOT review 'Load Ratings for Bridges WA02 15 05-Sep-18 25-Sep-18 442

E-A2-160 CDOT comment Resolution 'Load Ratings for Bridges WA02 10 26-Sep-18 09-Oct-18 442

RFC Bridge Plans and Specifications PackageRFC Bridge Plans and Specifications Package 94 16-Jul-18 28-Nov-18 426

E-A2-162 Plans and Specifications 'RFC Bridge Plans and Specifications Package 
WA02

10 16-Jul-18 27-Jul-18 494

E-A2-161 WA02 -  RFC Br idge Plans & Specifi cations Package - Summary LOE 136 16-Jul-18 28-Nov-18 618

E-A2-163 QA audit submittal 'RFC Bri dge Plans and Speci fi cations Package WA02 0 10-Oct-18 442

E-A2-164 Comment resolution/Certification 'RFC Bridge Plans and Specifications 
Package WA02

10 10-Oct-18 23-Oct-18 442

E-A2-165 Submittal Date 'RFC Bridge Plans and Specifications Package WA02 0 24-Oct-18 442

E-A2-166 CDOT review 'RFC Bridge Plans and Specifications Package WA02 15 24-Oct-18 13-Nov-18 442

E-A2-167 CDOT comment Resolution 'RFC Bridge Plans and Specifications 
Package WA02

10 14-Nov-18 27-Nov-18 442

E-A2-168 RFC 'RFC Bridge Plans and Specifications Package WA02 1 28-Nov-18 28-Nov-18 442

Bridge (DRIR) Concept Memos (30% submittal)Bridge (DRIR) Concept Memos (30% submittal) 68 15-Jan-18 20-Apr-18 455

E-A2-170 Concept Memos 'RFC Bridge Plans and Specifications Package WA02 20 15-Jan-18 09-Feb-18 474

E-A2-169 WA02 -  30% DRIRR Bri dge Concept Memos - Summary LOE 96 15-Jan-18 20-Apr-18 664

E-A2-171 QA audit submittal 'RFC Bri dge Plans and Speci fi cations Package WA02 0 12-Feb-18 474

E-A2-172 Comment resolution/Certification 'RFC Bridge Plans and Specifications 
Package WA02

10 12-Feb-18 23-Feb-18 474

E-A2-173 Submittal Date 'RFC Bridge Plans and Specifications Package WA02 0 26-Feb-18 474

E-A2-174 CDOT/DRIRR review 'RFC Bridge Plans and Specifications Package 
WA02

30 26-Feb-18 06-Apr-18 474

E-A2-175 CDOT/DRIRR comment Resolution 'RFC Bridge Plans and Specifications 
Package WA02

10 09-Apr-18 20-Apr-18 474

60% (OTS) Bridge (DRIR) Plan and Specification Package60% (OTS) Bridge (DRIR) Plan and Specification Package 89 26-Feb-18 29-Jun-18 460

E-A2-177 Plans and Specifications '60% (OTS) Bridge (DRIRR) Plan and 
Specification Package WA02

35 26-Feb-18 13-Apr-18 479

E-A2-1493 WA02 -  60% DRIRR Bri dge Plan & Speci ficati ons Pack age - Summary  
LOE

124 26-Feb-18 29-Jun-18 671

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 36 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

E-A2-178 QA audit submittal '60% (OTS)  Bridge (DRIRR) Plan and Specifi cation 
Package WA02

0 23-Apr-18 474

E-A2-179 Comment resolution/Certification '60% (OTS) Bridge (DRIRR) Plan and 
Specification Package WA02

10 23-Apr-18 04-May-18 474

E-A2-180 Submittal Date '60% (OTS) Bridge (DRIRR) Plan and Specification 
Package WA02

0 07-May-18 474

E-A2-181 CDOT/DRIRR review '60% (OTS) Bridge (DRIRR) Plan and Specification
Package WA02

30 07-May-18 15-Jun-18 479

E-A2-182 CDOT/DRIRR comment Resolution '60% (OTS) Bridge (DRIRR) Plan and
Specification Package WA02

10 18-Jun-18 29-Jun-18 479

100%  Bridge (DRIR) Plan and Specification Package100%  Bridge (DRIR) Plan and Specification Package 92 07-May-18 14-Sep-18 455

E-A2-184 Plans and Specifications '100%  Bridge (DRIRR) Plan and Specification 
Package WA02

45 07-May-18 06-Jul-18 474

E-A2-183 WA02 -  100% DRIRR Bridge Plan & Specificati ons Pac kage -  Summary 
LOE

131 07-May-18 14-Sep-18 664

E-A2-185 QA audit submittal '100%  Bridge (DRIRR) Plan and Specifi cation 
Package WA02

0 09-Jul-18 474

E-A2-186 Comment resolution/Certification '100%  Bridge (DRIRR) Plan and 
Specification Package WA02

10 09-Jul-18 20-Jul-18 474

E-A2-187 Submittal Date '100%  Bridge (DRIRR) Plan and Specification Package 
WA02

0 23-Jul-18 474

E-A2-188 CDOT/DRIRR review '100%  Bridge (DRIRR) Plan and Specification 
Package WA02

30 23-Jul-18 31-Aug-18 474

E-A2-189 CDOT/DRIRR comment Resolution '100%  Bridge (DRIRR) Plan and 
Specification Package WA02

10 03-Sep-18 14-Sep-18 474

Load Ratings for Bridges (DRIR)Load Ratings for Bridges (DRIR) 88 23-Jul-18 27-Nov-18 457

E-A2-191 Load Ratings 'Load Ratings for Bridges (DRIRR) WA02 20 23-Jul-18 17-Aug-18 494

E-A2-190 WA02 -  Load Rati ngs for DRIRR Bri dge - Summary  LOE 128 23-Jul-18 27-Nov-18 664

E-A2-192 QA audit submittal 'Load Ratings for Bridges (DRIRR)  WA02 1 17-Sep-18 17-Sep-18 474

E-A2-193 Comment resolution/Certification 'Load Ratings for Bridges (DRIRR) 
WA02

10 18-Sep-18 01-Oct-18 474

E-A2-194 Submittal Date 'Load Ratings for Bridges (DRIRR) WA02 1 02-Oct-18 02-Oct-18 474

E-A2-195 CDOT/DRIRR review 'Load Ratings for Bridges (DRIRR) WA02 30 03-Oct-18 13-Nov-18 474

E-A2-196 CDOT/DRIRR comment Resolution 'Load Ratings for Bridges (DRIRR) 
WA02

10 14-Nov-18 27-Nov-18 474

RFC Bridge (DRIR) Plans and Specifications PackageRFC Bridge (DRIR) Plans and Specifications Package 57 28-Nov-18 20-Feb-19 458

E-A2-198 Plans and Specifications 'RFC Bridge (DNRIRR) Plans and Specifications 
Package WA02

10 28-Nov-18 11-Dec-18 474

E-A2-197 WA02 -  RFC DRIRR Bridge Plan & Specificati ons Pac kage -  Summary 
LOE

85 28-Nov-18 20-Feb-19 664

E-A2-199 QA audit submittal 'RFC Bri dge (DNRIRR) Plans and Specifi cations 
Package WA02

0 12-Dec-18 474

E-A2-200 Comment resolution/Certification 'RFC Bridge (DNRIRR) Plans and 
Specifications Package WA02

10 12-Dec-18 25-Dec-18 474

E-A2-201 Submittal Date 'RFC Bridge (DNRIRR) Plans and Specifications Package 
WA02

0 26-Dec-18 474

E-A2-202 CDOT/DNRIRR review 'RFC Bridge (DNRIRR) Plans and Specifications 
Package WA02

30 26-Dec-18 05-Feb-19 474

E-A2-203 CDOT/DNRIRR comment Resolution 'RFC Bridge (DNRIRR) Plans and 
Specifications Package WA02

10 06-Feb-19 19-Feb-19 474

E-A2-204 RFC 'RFC Bridge (DNRIRR) Plans and Specifications Package WA02 1 20-Feb-19 20-Feb-19 474

30% Wall , Sign , Drainage Structure Plans and Specs30% Wall , Sign , Drainage Structure Plans and Specs 63 15-Jan-18 13-Apr-18 572

E-A2-206 Plans and Specifications '30% Wal l, Sign, Drainage Structure Plans and 
Specs WA02

30 15-Jan-18 23-Feb-18 559

E-A2-205 WA02 -  30% Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

89 15-Jan-18 13-Apr-18 832

E-A2-207 QA audit submittal '30% Wall, Sign, Drainage Structure Plans and Specs 
WA02

0 26-Feb-18 559

E-A2-208 Comment resolution/Certification '30% Wal l, Si gn, Drainage Structure 
Plans and Specs WA02

10 26-Feb-18 09-Mar-18 559

E-A2-209 Submittal Date '30% Wall , Si gn, Drai nage Structure Plans and Specs 
WA02

0 12-Mar-18 559

E-A2-210 CDOT review '30% Wall, Sign, Drainage Structure Plans and Specs 
WA02

15 12-Mar-18 30-Mar-18 594

E-A2-211 CDOT comment Resolution '30% Wall, Sign, Drainage Structure Plans 
and Specs WA02

10 02-Apr-18 13-Apr-18 594

60% (OTS) Wall, Sign, Drainage Structure Plans and  Specs60% (OTS) Wall, Sign, Drainage Structure Plans and  Specs 93 12-Mar-18 20-Jul-18 562

E-A2-213 Plans and Specifications '60% (OTS) Wall, Sign, Drainage Struc ture 
Plans and Specs WA02

60 12-Mar-18 01-Jun-18 559

E-A2-212 WA02 -  60% Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

131 12-Mar-18 20-Jul-18 818

E-A2-214 QA audit submittal '60% (OTS)  Wall, Sign, Drainage Structure Plans and 
Specs WA02

0 04-Jun-18 559

E-A2-215 Comment resolution/Certification '60% (OTS) Wal l, Sign, Drainage 
Structure Plans and Specs WA02

10 04-Jun-18 15-Jun-18 559
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E-A2-216 Submittal Date '60% (OTS) Wal l, Si gn, Drainage Structure Plans and 
Specs WA02

0 18-Jun-18 559

E-A2-217 CDOT review '60% (OTS) Wall, Sign, Drainage Structure Plans and 
Specs WA02

15 18-Jun-18 06-Jul-18 584

E-A2-218 CDOT comment Resolution '60% (OTS) Wall, Sign, Drainage Structure 
Plans and Specs WA02

10 09-Jul-18 20-Jul-18 584

100% Wall, Sign, Drainage Structure Plans and Specs100% Wall, Sign, Drainage Structure Plans and Specs 82 18-Jun-18 12-Oct-18 537

E-A2-220 Plans and Specifications '100% Wal l, Si gn, Drainage Structure Plans and 
Specs WA02

50 18-Jun-18 24-Aug-18 559

E-A2-219 WA02 -  100% Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

117 18-Jun-18 12-Oct-18 783

E-A2-221 QA audit submittal '100% Wall, Sign, Drainage Structure Plans and Specs 
WA02

0 27-Aug-18 559

E-A2-222 Comment resolution/Certification '100% Wall , Si gn, Drai nage Structure 
Plans and Specs WA02

10 27-Aug-18 07-Sep-18 559

E-A2-223 Submittal Date '100% Wall , Sign, Drai nage Structure Plans and Specs 
WA02

0 10-Sep-18 559

E-A2-224 CDOT review '100% Wall, Sign, Drainage Structure Plans and Specs 
WA02

15 10-Sep-18 28-Sep-18 559

E-A2-225 CDOT comment Resolution '100% Wall, Sign, Drainage Structure Plans 
and Specs WA02

10 01-Oct-18 12-Oct-18 559

RFC Wall,  Sign,  Drainage Structure Plans and SpecsRFC Wall,  Sign,  Drainage Structure Plans and Specs 58 10-Sep-18 03-Dec-18 536

E-A2-227 Plans and Specifications 'RFC Wal l, Si gn, Drainage Structure Plans and 
Specs WA02

10 10-Sep-18 21-Sep-18 574

E-A2-226 WA02 -  RFC Wall, Sign, Drainage Structure Plans and Specifications - 
Summary LOE

85 10-Sep-18 03-Dec-18 781

E-A2-228 QA audit submittal 'RFC Wall, Sign, Drainage Structure Plans and Specs 
WA02

0 15-Oct-18 559

E-A2-229 Comment resolution/Certification 'RFC Wall , Si gn, Drai nage Structure 
Plans and Specs WA02

10 15-Oct-18 26-Oct-18 559

E-A2-230 Submittal Date 'RFC Wall , Sign, Drai nage Structure Plans and Specs 
WA02

0 29-Oct-18 559

E-A2-231 CDOT review 'RFC Wall, Sign, Drainage Structure Plans and Specs 
WA02

15 29-Oct-18 16-Nov-18 559

E-A2-232 CDOT comment Resolution 'RFC Wall, Sign, Drainage Structure Plans 
and Specs WA02

10 19-Nov-18 30-Nov-18 559

E-A2-233 RFC 'RFC Wall , Sign, Drainage Struc ture Plans and Specs WA02 1 03-Dec-18 03-Dec-18 559

Procurement - Structures - Area 02Procurement - Structures - Area 02 164 01-Oct-18 28-May-19 812

Submittals - Structures - Work Area 02Submittals - Structures - Work Area 02 119 01-Oct-18 25-Mar-19 842

PWA02-Proc-4120 Prepare / Submit /  Review / Approv e - Cast-i n-Place Concrete Wall Shop 
Drawings - Work Area 02

20 01-Oct-18 29-Oct-18 912

PWA02-Proc-4130 Prepare / Submit /  Review / Approv e - Differential Barrier Wall Shop 
Drawings - Work Area 02

20 01-Oct-18 29-Oct-18 912

PWA02-Proc-4140 Prepare / Submit /  Review / Approv e - Soldi er  Pile Tie Back Abutment 
Wall Shop Drawings -  Work Area 02

20 01-Oct-18 29-Oct-18 912

PWA02-Proc-2700 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 over
Monaco Street)

20 15-Oct-18 09-Nov-18 590

PWA02-Proc-2300 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 & Stapleton Dr over DRIRR)

20 15-Oct-18 09-Nov-18 629

PWA02-Proc-2200 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-70 & Stapleton Dr over DRIRR)

20 15-Oct-18 09-Nov-18 640

PWA02-Proc-2240 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
& Stapleton Dr over DRIRR)

20 15-Oct-18 09-Nov-18 604

PWA02-Proc-2360 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 & 
Stapleton Dr over DRIRR)

20 15-Oct-18 09-Nov-18 643

PWA02-Proc-2220 Prepare/Submit/Review/Approve - Drilled Caisson / Pre-cast Column 
Shop Drawings -Bridge (I-70 & Stapleton Dr over DRIRR)

20 15-Oct-18 09-Nov-18 625

PWA02-Proc-2980 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 over Quebec Street)

20 15-Oct-18 09-Nov-18 641

PWA02-Proc-2880 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-70 over Quebec Street)

20 15-Oct-18 09-Nov-18 653

PWA02-Proc-2920 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
over Quebec Street)

20 15-Oct-18 09-Nov-18 619

PWA02-Proc-3040 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 over
Quebec Street)

20 15-Oct-18 09-Nov-18 555

PWA02-Proc-2900 Prepare / Submit / Review / Approve - Dril led Cai sson / Pre-cast Column 
Shop Drawings - Bridge (I-70 over Quebec Street)

20 15-Oct-18 09-Nov-18 638

PWA02-Proc-3320 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 over Holly Street)

20 15-Oct-18 09-Nov-18 784

PWA02-Proc-3220 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-70 over Holly Street)

20 15-Oct-18 09-Nov-18 796

PWA02-Proc-3260 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
over Holly Street)

20 15-Oct-18 09-Nov-18 763

PWA02-Proc-3380 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 over
Holly Street)

20 15-Oct-18 09-Nov-18 854

PWA02-Proc-3240 Prepare / Submit / Review / Approve - Dril led Cai sson / Pre-cast Column 
Shop Drawings - Bridge (I-70 over Holly Street)

20 15-Oct-18 09-Nov-18 781
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PWA02-Proc-2640 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 over Monaco Street)

20 15-Oct-18 09-Nov-18 601

PWA02-Proc-2540 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-70 over Monaco Street)

20 15-Oct-18 09-Nov-18 614

PWA02-Proc-2580 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
over Monaco Street)

20 15-Oct-18 09-Nov-18 578

PWA03-Proc-1380 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 over Dahlia Street)

20 15-Oct-18 09-Nov-18 877

PWA03-Proc-1080 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(I-70 over Dahlia Street)

20 15-Oct-18 09-Nov-18 871

PWA03-Proc-1320 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
over Dahlia Street)

20 15-Oct-18 09-Nov-18 852

PWA03-Proc-1440 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 over
Dahlia Street)

20 15-Oct-18 09-Nov-18 894

PWA03-Proc-1300 Prepare / Submit / Review / Approve - Dril led Cai sson / Pre-cast Column 
Shop Drawings - Bridge (I-70 over Dahlia Street)

20 15-Oct-18 09-Nov-18 870

PWA02-Proc-2940 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 over Quebec Street)

20 29-Nov-18 27-Dec-18 584

PWA02-Proc-2600 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 over Monaco Street)

20 04-Dec-18 02-Jan-19 534

PWA02-Proc-3280 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 over Holly Street)

20 04-Dec-18 02-Jan-19 714

PWA02-Proc-4060 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - MSE 
Walls - Work Area 02

45 04-Dec-18 07-Feb-19 774

PWA02-Proc-4080 Prepare / Submit /  Review / Approv e - Soil  Nai l Wall Shop Drawings - 
Soil Nail Walls - Work Area 02

20 04-Dec-18 02-Jan-19 844

PWA02-Proc-2280 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 & Stapleton Dr over DRIRR)

20 21-Feb-19 20-Mar-19 566

PWA02-Proc-2320 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 & Stapleton Dr over DRIRR)

20 21-Feb-19 20-Mar-19 616

PWA02-Proc-2340 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (I-70 & Stapleton Dr over DRIRR)

20 21-Feb-19 20-Mar-19 577

PWA02-Proc-2260 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 & Stapleton Dr over DRIRR)

20 21-Feb-19 20-Mar-19 456

PWA02-Proc-2204 Work Area 02 - Structures - Submittals - Summary LOE 0 21-Feb-19 21-Feb-19 1119

PWA02-Proc-2560 Prepare / Submit / Review / Approve - Dril led Cai sson / Pre-cast Column 
Shop Drawings - Bridge (I-70 over Monaco Street)

20 26-Feb-19 25-Mar-19 510

PWA02-Proc-2960 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 over Quebec Street)

20 26-Feb-19 25-Mar-19 786

PWA02-Proc-3000 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 over Quebec Street)

20 26-Feb-19 25-Mar-19 613

PWA02-Proc-3020 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (I-70 over Quebec Street)

20 26-Feb-19 25-Mar-19 586

PWA02-Proc-3300 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 over Holly Street)

20 26-Feb-19 25-Mar-19 706

PWA02-Proc-3340 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 over Holly Street)

20 26-Feb-19 25-Mar-19 761

PWA02-Proc-3360 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (I-70 over Holly Street)

20 26-Feb-19 25-Mar-19 721

PWA02-Proc-2620 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 over Monaco Street)

20 26-Feb-19 25-Mar-19 557

PWA02-Proc-2660 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 over Monaco Street)

20 26-Feb-19 25-Mar-19 602

PWA02-Proc-2680 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (I-70 over Monaco Street)

20 26-Feb-19 25-Mar-19 573

PWA03-Proc-1360 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 over Dahlia Street)

20 26-Feb-19 25-Mar-19 795

PWA03-Proc-1400 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 over Dahlia Street)

20 26-Feb-19 25-Mar-19 839

PWA03-Proc-1420 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (I-70 over Dahlia Street)

20 26-Feb-19 25-Mar-19 808

PWA03-Proc-1340 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 over Dahlia Street)

20 26-Feb-19 25-Mar-19 766

Fabrication - Structures - Work Area 02Fabrication - Structures - Work Area 02 134 13-Nov-18 28-May-19 812

PWA02-Proc-2310 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 & 
Stapleton Dr over DRIRR)

30 13-Nov-18 27-Dec-18 629

PWA02-Proc-2210 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 & 
Stapleton Dr over DRIRR)

15 13-Nov-18 05-Dec-18 640

PWA02-Proc-2250 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 & Stapleton Dr over DRIRR)

45 13-Nov-18 18-Jan-19 604

PWA02-Proc-2230 Release Order /Fabricate /Store or Deliver - Caisson Rebar or Pre-cast 
Column -Bridge (I-70 & Stapleton Dr over DRIRR)

30 13-Nov-18 27-Dec-18 625

PWA02-Proc-2990 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 over 
Quebec Street)

30 13-Nov-18 27-Dec-18 641

PWA02-Proc-2890 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 over 
Quebec Street)

15 13-Nov-18 05-Dec-18 653

PWA02-Proc-2930 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 over Quebec Street)

45 13-Nov-18 18-Jan-19 619
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PWA02-Proc-2910 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (I-70 over Quebec Street)

30 13-Nov-18 27-Dec-18 638

PWA02-Proc-3330 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 over 
Holly Street)

30 13-Nov-18 27-Dec-18 784

PWA02-Proc-3230 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 over 
Holly Street)

15 13-Nov-18 05-Dec-18 796

PWA02-Proc-3270 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 over Holly Street)

45 13-Nov-18 18-Jan-19 763

PWA02-Proc-3250 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (I-70 over Holly Street)

30 13-Nov-18 27-Dec-18 781

PWA02-Proc-2650 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 over 
Monaco Street)

30 13-Nov-18 27-Dec-18 601

PWA02-Proc-2550 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 over 
Monaco Street)

15 13-Nov-18 05-Dec-18 614

PWA02-Proc-2590 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 over Monaco Street)

45 13-Nov-18 18-Jan-19 578

PWA03-Proc-1390 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 over 
Dahlia Street)

30 13-Nov-18 27-Dec-18 877

PWA03-Proc-1090 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 over 
Dahlia Street)

15 13-Nov-18 05-Dec-18 871

PWA03-Proc-1330 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 over Dahlia Street)

45 13-Nov-18 18-Jan-19 852

PWA03-Proc-1310 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (I-70 over Dahlia Street)

30 13-Nov-18 27-Dec-18 870

PWA02-Proc-2950 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 over Quebec Street)

45 28-Dec-18 05-Mar-19 584

PWA02-Proc-2610 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 over Monaco Street)

45 03-Jan-19 08-Mar-19 534

PWA02-Proc-3290 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 over Holly Street)

45 03-Jan-19 08-Mar-19 714

PWA02-Proc-4070 Release Order / Fabricate / Store or Deliver - MSE Wal l Panel s - MSE 
Walls - Work Area 02

45 08-Feb-19 12-Apr-19 774

PWA02-Proc-2290 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 & 
Stapleton Dr over DRIRR)

30 21-Mar-19 01-May-19 566

PWA02-Proc-2330 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 & 
Stapleton Dr over DRIRR)

15 21-Mar-19 10-Apr-19 616

PWA02-Proc-2350 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-70 & Stapleton Dr over DRIRR)

20 21-Mar-19 17-Apr-19 577

PWA02-Proc-2270 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 & Stapleton Dr over DRIRR)

45 21-Mar-19 22-May-19 456

PWA02-Proc-4180 Work Area 02 - Structures - Fabrication - Summary LOE 65 21-Mar-19 24-May-19 1132

PWA02-Proc-2570 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (I-70 over Monaco Street)

30 26-Mar-19 06-May-19 510

PWA02-Proc-2970 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 over 
Quebec Street)

30 26-Mar-19 06-May-19 786

PWA02-Proc-3010 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 
over Quebec Street)

15 26-Mar-19 15-Apr-19 613

PWA02-Proc-3030 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-70 over Quebec Street)

20 26-Mar-19 22-Apr-19 586

PWA02-Proc-3310 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 over 
Holly Street)

30 26-Mar-19 06-May-19 706

PWA02-Proc-3350 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 
over Holly Street)

15 26-Mar-19 15-Apr-19 761

PWA02-Proc-3370 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-70 over Holly Street)

20 26-Mar-19 22-Apr-19 721

PWA02-Proc-2630 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 over 
Monaco Street)

30 26-Mar-19 06-May-19 557

PWA02-Proc-2670 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 
over Monaco Street)

15 26-Mar-19 15-Apr-19 602

PWA02-Proc-2690 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-70 over Monaco Street)

20 26-Mar-19 22-Apr-19 573

PWA03-Proc-1370 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 over 
Dahlia Street)

30 26-Mar-19 06-May-19 795

PWA03-Proc-1410 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 
over Dahlia Street)

15 26-Mar-19 15-Apr-19 839

PWA03-Proc-1430 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-70 over Dahlia Street)

20 26-Mar-19 22-Apr-19 808

PWA03-Proc-1350 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 over Dahlia Street)

45 26-Mar-19 28-May-19 766

PWA02-Proc-4090 Release Order / Fabricate / Store or Deliver - Soil Nail Wal l Anchors - 
Soil Nail Walls - Work Area 02

30 15-Apr-19 24-May-19 774

Construction - Structures - Area 02Construction - Structures - Area 02 599 15-Apr-19 30-Aug-21 253

WA02 -  Phase I - StructuresWA02 -  Phase I - Structures 456 15-Apr-19 05-Feb-21 396

WA02- Phase I -  Stage 01 - St ructuresWA02- Phase I -  Stage 01 - St ructures 320 15-Apr-19 22-Jul-20 532

WA02- Phase I -  Stage 01 - St ructures - BridgesWA02- Phase I -  Stage 01 - St ructures - Bridges 235 14-Aug-19 22-Jul-20 532

Denver Rock Island RR 03 - Bridge Phase/Stage 01Denver Rock Island RR 03 - Bridge Phase/Stage 01 212 05-Sep-19 09-Jul-20 456

CWA02-BR03-2020 Perform Engineering Anal ysi s on Existi ng Structure - (Bridge Demo 
I-70/Stapelton over DNRIRR RR) - Phase I

10 05-Sep-19 19-Sep-19 440
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CWA02-BR03-2040 Prepare MOT Closure Plan - (Bridge Demo I-70/Stapelton over NORRIS 
RR) - Phase I

10 19-Sep-19 03-Oct-19 440

CWA02-BR03-2030 Prepare Detailed Work Plan - (Bridge Demo I-70/Stapelton over NORRIS 
RR) - Phase I

10 19-Sep-19 03-Oct-19 440

CWA02-BR03-2050 Stockpile Demo Cushion Materials - (Bridge Demo I-70/Stapelton over 
NORRIS RR) - Phase I

5 27-Sep-19 04-Oct-19 413

CWA02-BR03-2060 Conduct Pre-Operation Coordination - (Bridge Demo I-70/Stapelton over 
NORRIS RR) - Phase I

1 03-Oct-19 04-Oct-19 440

CWA02-BR03-2070 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70/Stapelton over NORRIS RR) - P

1 05-Oct-19 05-Oct-19 555

CWA02-BR03-2080 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70/Stapelton over NORRIS RR) - Phase I

2 05-Oct-19 05-Oct-19 555

CWA02-BR03-2090 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70/Stapelton over NORRIS RR) - Phase I

2 05-Oct-19 05-Oct-19 555

CWA02-BR03-2100 Set-up Stapelton/I-70 Detour TC EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70/Stapelton over NORRIS RR) - P

1 05-Oct-19 05-Oct-19 555

CWA02-BR03-2110 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70/Stapelton over NORRIS RR) - Phase I

1 05-Oct-19 05-Oct-19 556

CWA02-BR03-2120 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70/Stapelton over NORRIS RR) - P

2 05-Oct-19 06-Oct-19 555

CWA02-BR03-2130 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70/Stapelton over NORRIS RR) - Phase 

2 05-Oct-19 06-Oct-19 555

CWA02-BR03-2140 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (Bridge Demo I-70/Stapelton over NORRIS RR)P

2 05-Oct-19 06-Oct-19 555

CWA02-BR03-2150 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70/Stapelton over NORRIS RR) - Phase 

1 05-Oct-19 06-Oct-19 555

CWA02-BR03-2400 Reopen Stapelton/I-70 EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70/Stapelton over NORRIS RR) - Phase I

1 05-Oct-19 06-Oct-19 555

CWA02-BR03-2370 SHIFT TRAFFIC TO NEW OS WIDENING - (Bridge Demo I-70/Stapelton 
over NORRIS RR) - Phase I

5 07-Mar-20 08-Mar-20 421

CWA02-BR03-2010 Detour ML Traffic  (I-70 & Stapleton Dr over DRIRR)  - Phase I 1 23-Mar-20 23-Mar-20 245

CWA02-BR03-2000 Stapelton DRIRR Bridge Phase I - Summary LOE 109 23-Mar-20 09-Jul-20 664

CWA02-BR03-2160 MSE Wal l - Abutment 1 (I-70 & Stapleton Dr over DRIRR) - Phase I 7 24-Mar-20 02-Apr-20 236

CWA02-BR03-2170 Shore & Excavate - Abutment 1 (I-70 & Stapleton Dr over DRIRR) - Phase 
I

6 25-Mar-20 02-Apr-20 288

CWA02-BR03-2180 Drive Pile - Abutment 1 (I-70 & Stapleton Dr over DRIRR)  - Phase I 4 02-Apr-20 08-Apr-20 288

CWA02-BR03-2190 MSE Wal l - Abutment 2 (I-70 & Stapleton Dr over DRIRR) - Phase I 7 02-Apr-20 13-Apr-20 236

CWA02-BR03-2200 Shore & Excavate - Abutment 2 (I-70 & Stapleton Dr over DRIRR) - Phase 
I

6 03-Apr-20 13-Apr-20 291

CWA02-BR03-2210 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 & Stapleton Dr over 
DRIRR) - Phase I

10 09-Apr-20 23-Apr-20 292

CWA02-BR03-2220 Drive Pile - Abutment 2 (I-70 & Stapleton Dr over DRIRR)  - Phase I 4 13-Apr-20 20-Apr-20 291

CWA02-BR03-2230 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 & Stapleton Dr over 
DRIRR) - Phase I

10 24-Apr-20 07-May-20 292

CWA02-BR03-2240 Erect Precast Girders (I-70 & Stapleton Dr over DRIRR) - Stage 01 4 11-May-20 14-May-20 293

CWA02-BR03-2250 F&I Precast Deck Slabs (I-70 & Stapleton Dr over DRIRR) - Phase I 4 12-May-20 15-May-20 293

CWA02-BR03-2260 F/R/P Deck Slabs (I-70 & Stapleton Dr over DRIRR) - Phase I 15 18-May-20 08-Jun-20 292

CWA02-BR03-2270 Backfill Abutments (I-70 & Stapleton Dr  over  DRIRR) - Phase I 8 03-Jun-20 15-Jun-20 266

CWA02-BR03-2280 F/R/P/S Bridge Rail (I-70 & Stapleton Dr over DRIRR) - Phase I 5 09-Jun-20 15-Jun-20 306

CWA02-BR03-2290 Strip Superstructure (I-70 & Stapleton Dr over DRIRR) - Phase I 4 15-Jun-20 22-Jun-20 306

CWA02-BR03-2310 Approach Slabs (I-70 & Stapleton Dr over DRIRR) - Phase I 4 16-Jun-20 19-Jun-20 279

CWA02-BR03-2300 Concrete Cure Period for Bridge Rail (I-70 & Stapleton Dr over DRIRR) - 
Phase I

5 16-Jun-20 20-Jun-20 473

CWA02-BR03-2320 Concrete Cure Period for Approach Slabs (I-70 & Stapleton Dr over 
DRIRR) - Phase I

20 20-Jun-20 09-Jul-20 454

CWA02-BR03-2330 Prep & Place Top Wearing Surface (I-70 & Stapleton Dr over DRIRR) - 
Phase I

4 02-Jul-20 09-Jul-20 240

Quebec Street 05 - Bridge Phase/Stage 01Quebec Street 05 - Bridge Phase/Stage 01 111 03-Feb-20 09-Jul-20 456

CWA02-BR05-2015 Work Area 02 - Quebec Street Bridge Phase I -  Summary LOE 154 03-Feb-20 05-Jul-20 467

CWA02-BR05-2010 Perform Engineering Anal ysi s on Existi ng Structure - (Bridge Demo I-70 
EB/WB Quebec)

10 03-Feb-20 14-Feb-20 242

CWA02-BR05-2020 Prepare Detailed Work Plan - (Bridge Demo I-70 EB/WB Quebec) 10 18-Feb-20 02-Mar-20 242

CWA02-BR05-2030 Prepare MOT Closure Plan - (Bridge Demo I-70 EB/WB Quebec) 10 18-Feb-20 02-Mar-20 242
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CWA02-BR05-2050 Conduct Pre-Operation Coordination - (Bridge Demo I-70 EB/WB 
Quebec)

1 03-Mar-20 03-Mar-20 242

CWA02-BR05-2040 Stockpile Demo Cushion Materials - (Bridge Demo I-70 EB/WB Quebec) 5 05-Mar-20 11-Mar-20 229

CWA02-BR05-2060 Set-up Outside Lane Closures TC EB/WB Outside Removals - (Bridge 
Demo I-70 EB/WB Quebec)

1 14-Mar-20 14-Mar-20 304

CWA02-BR05-2070 Install Temp TC Barrier EB/WB Outside Removals - (Bridge Demo I-70 
EB/WB Quebec)

2 14-Mar-20 14-Mar-20 304

CWA02-BR05-2080 Caw Cut Existing Deck EB/WB Outside Removals - (Bridge Demo I-70 
EB/WB Quebec)

2 14-Mar-20 14-Mar-20 304

CWA02-BR05-2090 Set-up Quebec Detour TC EB/WB Outside Removals - (Bridge Demo I-70 
EB/WB Quebec)

1 14-Mar-20 14-Mar-20 304

CWA02-BR05-2100 Place Debris Cushion EB/WB Outside Removals - (Bridge Demo I-70 
EB/WB Quebec)

1 14-Mar-20 14-Mar-20 305

CWA02-BR05-2110 Demo Overhand and Fascia Girder EB/WB Outside Removals - (Bridge 
Demo I-70 EB/WB Quebec)

2 14-Mar-20 15-Mar-20 304

CWA02-BR05-2120 Remove Debris from Roadway EB/WB Outside Removals - (Bridge Demo 
I-70 EB/WB Quebec)

2 14-Mar-20 15-Mar-20 304

CWA02-BR05-2130 Close Roadway - Demo Outside Lanes EB/WB Outside Removals - 
(Bridge Demo I-70 EB/WB Quebec)

2 14-Mar-20 15-Mar-20 304

CWA02-BR05-2055 Quebec Street Bridge Phase I - Summary LOE 114 14-Mar-20 05-Jul-20 467

CWA02-BR05-2140 Remove Demo Debris Cushion EB/WB Outside Removals - (Bridge Demo 
I-70 EB/WB Quebec)

1 14-Mar-20 15-Mar-20 304

CWA02-BR05-2150 Reopen Quebec EB/WB Outside Removals - (Bridge Demo I-70 EB/WB 
Quebec)

1 14-Mar-20 15-Mar-20 304

CWA02-BR05-2160 SHIFT TRAFFIC TO NEW OS WIDENING - (Bridge Demo I-70 EB/WB 
Quebec)

5 15-Mar-20 21-Mar-20 304

CWA02-BR05-2310 Detour ML Traffic (I-70 W B over Quebec) 1 24-Mar-20 24-Mar-20 303

CWA02-BR05-2410 MSE Wal l - Abutment 1 (I-70 WB over Quebec) 5 25-Mar-20 31-Mar-20 303

CWA02-BR05-2320 Detour ML Traffic (I-70 EB Quebec  Exit Ramp over DRIRR - Onl y Phase 
1)

1 25-Mar-20 25-Mar-20 313

CWA02-BR05-2305 Quebec Street/Bridge Exit Ramp over DRIRR - Summary LOE 81 25-Mar-20 13-Jun-20 481

CWA02-BR05-2330 MSE Wal l - Abutment 1 (I-70 EB Quebec Exit Ramp over DRIRR - Only 
Phase 1)

5 26-Mar-20 02-Apr-20 312

CWA02-BR05-2380 Shore & Excavate - Abutment 1 (I-70 EB Quebec Exit Ramp over DRIRR -
Only Phase 1)

3 30-Mar-20 02-Apr-20 308

CWA02-BR05-2420 Shore & Excavate - Abutment 1 (I-70 WB ov er Quebec) 3 31-Mar-20 06-Apr-20 299

CWA02-BR05-2440 MSE Wal l - Abutment 2 (I-70 WB over Quebec) 5 31-Mar-20 08-Apr-20 306

CWA02-BR05-2490 Drive Pile - Abutment 1 (I-70 EB Quebec Ex it Ramp over DRIRR - Only  
Phase 1)

2 02-Apr-20 06-Apr-20 308

CWA02-BR05-2390 MSE Wal l - Abutment 2 (I-70 EB Quebec Exit Ramp over DRIRR - Only 
Phase 1)

5 02-Apr-20 09-Apr-20 313

CWA02-BR05-2450 Shore & Excavate - Abutment 2 (I-70 WB ov er Quebec) 3 03-Apr-20 08-Apr-20 302

CWA02-BR05-2430 Drive Pile - Abutment 1 (I-70 WB over  Quebec) 3 06-Apr-20 09-Apr-20 299

CWA02-BR05-2510 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 EB Quebec Exit Ramp 
over DRIRR - Only Phase 1)

5 06-Apr-20 14-Apr-20 311

CWA02-BR05-2400 Shore & Excavate - Abutment 2 (I-70 EB Quebec Exit Ramp over DRIRR -
Only Phase 1)

3 06-Apr-20 09-Apr-20 308

CWA02-BR05-2470 Drive Pile - Abutment 2 (I-70 WB over  Quebec) 3 08-Apr-20 13-Apr-20 302

CWA02-BR05-2460 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 WB over Quebec) 5 09-Apr-20 16-Apr-20 303

CWA02-BR05-2500 Drive Pile - Abutment 2 (I-70 EB Quebec Ex it Ramp over DRIRR - Only  
Phase 1)

2 09-Apr-20 13-Apr-20 308

CWA02-BR05-2530 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 EB Quebec Exit Ramp 
over DRIRR - Only Phase 1)

5 14-Apr-20 21-Apr-20 311

CWA02-BR05-2480 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 WB over Quebec) 5 16-Apr-20 24-Apr-20 303

CWA02-BR05-2560 Erect Precast Girders (I-70 EB Quebec Exit Ramp over DRIRR - Only 
Stage 01)

1 28-Apr-20 29-Apr-20 311

CWA02-BR05-2570 F&I Precast Deck Slabs (I-70 EB Quebec Exit Ramp over DRIRR - Only 
Phase 1)

1 29-Apr-20 30-Apr-20 311

CWA02-BR05-2580 F/R/P Deck Slabs (I-70 EB Quebec Exit Ramp over DRIRR - Only Phase 
1)

10 01-May-20 14-May-20 296

CWA02-BR05-2520 Erect Precast Girders (I-70 over Quebec) - Stage 01 3 01-May-20 06-May-20 304

CWA02-BR05-2540 F&I Precast Deck Slabs (I-70 WB over Quebec) 3 07-May-20 12-May-20 304

CWA02-BR05-2550 F/R/P Deck Slabs (I-70 WB over Quebec) 10 12-May-20 27-May-20 290

CWA02-BR05-2640 F/R/P/S Bridge Rail (I-70 EB Quebec Exit Ramp over DRIRR - Only 
Phase 1)

5 15-May-20 21-May-20 322

CWA02-BR05-2690 Approach Slabs (I-70 EB Quebec Exit Ramp over DRIRR - Only Phase 1) 4 18-May-20 21-May-20 296

CWA02-BR05-2650 Backfill Abutments (I-70 EB Quebec Exi t Ramp ov er DRIRR - Onl y Phase 
1)

3 19-May-20 21-May-20 283

CWA02-BR05-2670 Strip Superstructure (I-70 EB Quebec Exit Ramp over DRIRR - Only 
Phase 1)

3 21-May-20 26-May-20 324

CWA02-BR05-2680 Concrete Cure Period for Bridge Rail (I-70 EB Quebec Exit Ramp over 
DRIRR - Only Phase 1)

5 22-May-20 26-May-20 499
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CWA02-BR05-2700 Concrete Cure Period for Approach Slabs (I-70 EB Quebec Exit Ramp 
over DRIRR - Only Phase 1)

20 22-May-20 10-Jun-20 481

CWA02-BR05-2590 F/R/P/S Bridge Rail (I-70 WB over Quebec) 5 27-May-20 03-Jun-20 315

CWA02-BR05-2620 Concrete Cure Period for Bridge Rail (I-70 WB over Quebec) 5 03-Jun-20 08-Jun-20 486

CWA02-BR05-2600 Backfill Abutments (I-70 W B over Quebec ) 3 03-Jun-20 08-Jun-20 277

CWA02-BR05-2630 Strip Superstructure (I-70 WB over Quebec) 3 03-Jun-20 08-Jun-20 316

CWA02-BR05-2610 Approach Slabs (I-70 WB over Quebec) 4 08-Jun-20 15-Jun-20 290

CWA02-BR05-2720 Prep & Place Top Wearing Surface (I-70 EB Quebec Exit Ramp over 
DRIRR - Only Phase 1)

3 11-Jun-20 13-Jun-20 256

CWA02-BR05-2725 Quebec Street Ramp over DNRIRR - Phase I completion Milestone 5 15-Jun-20 22-Jun-20 311

CWA02-BR05-2660 Concrete Cure Period for Approach Slabs (I-70 WB ov er Quebec) 20 15-Jun-20 05-Jul-20 467

CWA02-BR05-2710 Prep & Place Top Wearing Surface (I-70 WB over Quebec) 4 27-Jun-20 06-Jul-20 248

CWA02-BR05-2950 Quebec Street Bridge & Ramp - Phase I completion Milestone 0 06-Jul-20 303

CWA02-BR05-2735 Stapelton/DNRIRR Bridge - Phase I - Completion Milestone 0 09-Jul-20 427

Dahlia Street 07 - Bridge Phase/Stage 01Dahlia Street 07 - Bridge Phase/Stage 01 85 23-Mar-20 22-Jul-20 476

CWA02-BR07-2010 Perform Engineering Anal ysi s on Existi ng Structure - (Bridge Demo I-70 
over Dahlia)

10 23-Mar-20 03-Apr-20 243

CWA02-BR07-2020 Prepare Detailed Work Plan - (Bridge Demo I-70 over Dahlia) 10 06-Apr-20 17-Apr-20 243

CWA02-BR07-2030 Prepare MOT Closure Plan - (Bridge Demo I-70 over Dahlia) 10 06-Apr-20 17-Apr-20 243

CWA02-BR07-2040 Stockpile Demo Cushion Materials - (Bridge Demo I-70 over Dahlia) 5 13-Apr-20 20-Apr-20 229

CWA02-BR07-2050 Conduct Pre-Operation Coordination - (Bridge Demo I-70 over Dahlia) 1 20-Apr-20 20-Apr-20 243

CWA02-BR07-2070 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia) - Stage 01

1 25-Apr-20 25-Apr-20 304

CWA02-BR07-2080 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia) - Stage 01

2 25-Apr-20 25-Apr-20 304

CWA02-BR07-2090 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia) - Stage 01

2 25-Apr-20 25-Apr-20 304

CWA02-BR07-2110 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia) - Stage 01

1 25-Apr-20 25-Apr-20 305

CWA02-BR07-2120 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia) - Stage 01

2 25-Apr-20 26-Apr-20 304

CWA02-BR07-2130 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia) - Stage 01

2 25-Apr-20 26-Apr-20 304

CWA02-BR07-2140 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (Bridge Demo I-70 over Dahlia) - Stage 01

2 25-Apr-20 26-Apr-20 304

CWA02-BR07-2100 Set-up Dahlia Detour TC EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia) - Stage 01

1 25-Apr-20 25-Apr-20 304

CWA02-BR07-2060 Work Area 03 - Dahlia Street Bridge - Phase I - Summary LOE 88 25-Apr-20 21-Jul-20 693

CWA02-BR07-2150 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia) - Stage 01

1 25-Apr-20 26-Apr-20 304

CWA02-BR07-2160 Reopen Dahlia EB/WB Outside Removals for Bridge Demo - (Bridge 
Demo I-70 over Dahlia) - Stage 01

1 25-Apr-20 26-Apr-20 304

CWA02-BR07-2170 SHIFT TRAFFIC TO NEW OS WIDENING - (Bridge Demo I-70 over 
Dahlia) - Stage 01

5 26-Apr-20 02-May-20 304

CWA02-BR07-2180 Shore & Excavate - Abutment 1 (I-70 WB ov er Dahl ia Street)  - Stage 01 3 04-May-20 06-May-20 224

CWA02-BR07-2190 Drive Pile - Abutment 1 (I-70 WB over  Dahli a Street) - Stage 01 2 07-May-20 08-May-20 224

CWA02-BR07-2200 MSE Wal l - Abutment 2 (I-70 WB over Dahlia Street) - Stage 01 5 07-May-20 13-May-20 228

CWA02-BR07-2220 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 WB over Dahlia Street) - 
Stage 01

5 11-May-20 15-May-20 228

CWA02-BR07-2210 Shore & Excavate - Abutment 2 (I-70 WB ov er Dahl ia Street)  - Stage 01 3 11-May-20 13-May-20 224

CWA02-BR07-2230 Drive Pile - Abutment 2 (I-70 WB over  Dahli a Street) - Stage 01 2 14-May-20 15-May-20 224

CWA02-BR07-2240 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 WB over Dahlia Street) - 
Stage 01

5 18-May-20 22-May-20 228

CWA02-BR07-2250 Erect Precast Girders (I-70 WB over Dahlia Street) - Stage 01 3 28-May-20 01-Jun-20 445

CWA02-BR07-2260 F&I Precast Deck Slabs (I-70 WB over Dahlia Street) - Stage 01 2 01-Jun-20 02-Jun-20 445

CWA02-BR07-2270 F/R/P Deck Slabs (I-70 WB over Dahlia Street) - Stage 01 9 03-Jun-20 16-Jun-20 419

CWA02-BR07-2280 F/R/P/S Bridge Rail (I-70 WB over Dahlia Street) - Stage 01 5 16-Jun-20 23-Jun-20 454
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CWA02-BR07-2290 Backfill Abutments (I-70 W B over Dahlia Street) -  Stage 01 3 19-Jun-20 23-Jun-20 395

CWA02-BR07-2300 Strip Superstructure (I-70 WB over Dahlia Street) - Stage 01 3 24-Jun-20 29-Jun-20 460

CWA02-BR07-2310 Concrete Cure Period for Bridge Rail (I-70 WB over Dahlia Street) - Stage
01

5 24-Jun-20 28-Jun-20 712

CWA02-BR07-2320 Approach Slabs (I-70 WB over Dahlia Street) - Stage 01 4 25-Jun-20 30-Jun-20 419

CWA02-BR07-2330 Concrete Cure Period for Approach Slabs (I-70 WB ov er Dahl ia Street)  - 
Stage 01

20 01-Jul-20 20-Jul-20 690

CWA02-BR07-2340 Prep & Place Top Wearing Surface (I-70 WB over Dahlia Street) - Stage 
01

3 17-Jul-20 22-Jul-20 324

CWA02-BR07-2350 Work Area 03 - Dahlia Street - Stage 01 - Completion Milestone 0 22-Jul-20 447

Monaco Street 04 - Bridge Phase/Stage 01Monaco Street 04 - Bridge Phase/Stage 01 146 14-Aug-19 16-Mar-20 413

CWA02-BD04-2010 Perform Engineering Anal ysi s on Existi ng Structure - (I-70 over Monaco) 10 14-Aug-19 28-Aug-19 402

CWA02-BD04-2030 Prepare MOT Closure Plan - (I-70 over Monaco) 10 14-Aug-19 28-Aug-19 407

CWA02-BD04-2020 Prepare Detailed Work Plan - (I-70 over Monaco) 10 21-Aug-19 05-Sep-19 402

CWA02-BD04-2050 Stockpile Demo Cushion Materials - (I-70 over Monaco) 5 29-Aug-19 06-Sep-19 376

CWA02-BD04-2055 Work Area 02 - Monaco Street Bridge Phase I - Summary LOE 201 29-Aug-19 16-Mar-20 597

CWA02-BD04-2040 Conduct Pre-Operation Coordination - (I-70 over Monaco) 1 05-Sep-19 06-Sep-19 402

CWA02-BD04-2060 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco)

1 07-Sep-19 07-Sep-19 505

CWA02-BD04-2070 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - (I-70 
over Monaco)

2 07-Sep-19 08-Sep-19 505

CWA02-BD04-2080 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - (I-70 
over Monaco)

2 08-Sep-19 08-Sep-19 505

CWA02-BD04-2100 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (I-70 over Monaco)

2 08-Sep-19 09-Sep-19 505

CWA02-BD04-2090 Set-up Monaco Detour TC EB/WB Outside Removals for Bridge Demo - 
(I-70 over Monaco)

1 08-Sep-19 08-Sep-19 505

CWA02-BD04-2110 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - (I-70 
over Monaco)

1 08-Sep-19 08-Sep-19 506

CWA02-BD04-2120 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco)

2 08-Sep-19 09-Sep-19 505

CWA02-BD04-2130 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco)

2 08-Sep-19 09-Sep-19 505

CWA02-BD04-2140 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco)

1 08-Sep-19 09-Sep-19 505

CWA02-BD04-2150 Reopen Monaco EB/WB Outside Removals for Bridge Demo - (I-70 over 
Monaco)

1 08-Sep-19 09-Sep-19 505

CWA02-BD04-2160 SHIFT TRAFFIC TO NEW OS WIDENING - (I-70 over Monaco) 5 14-Sep-19 15-Sep-19 505

CWA02-BR04-2000 Detour ML Traffic (I-70 over Monaco Street Phase/Stage 01) 1 16-Sep-19 16-Sep-19 376

CWA02-BR04-2010 MSE Wal l - Abutment 1 (I-70 over Monaco Street Phase/Stage 01) 10 17-Sep-19 01-Oct-19 376

CWA02-BR04-2020 Shore & Excavate - Abutment 1 (I-70 over Monac o Street Phase/Stage 01) 6 02-Oct-19 09-Oct-19 369

CWA02-BR04-2030 Drive Pile - Abutment 1 (I-70 ov er Monaco Street Phase/Stage 01) 2 10-Oct-19 11-Oct-19 369

CWA02-BR04-2040 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 over Monaco Street 
Phase/Stage 01)

10 15-Oct-19 28-Oct-19 373

CWA02-BR04-2050 MSE Wal l - Abutment 2 (I-70 over Monaco Street Phase/Stage 01) 10 29-Oct-19 12-Nov-19 377

CWA02-BR04-2060 Shore & Excavate - Abutment 2 (I-70 over Monac o Street Phase/Stage 01) 6 13-Nov-19 20-Nov-19 370

CWA02-BR04-2070 Drive Pile - Abutment 2 (I-70 ov er Monaco Street Phase/Stage 01) 2 21-Nov-19 22-Nov-19 370

CWA02-BR04-2080 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 over Monaco Street 
Phase/Stage 01)

10 25-Nov-19 10-Dec-19 374

CWA02-BR04-2090 Erect Precast Girders (I-70 over Monaco Street Phase/Stage 01) 6 19-Dec-19 27-Dec-19 378

CWA02-BR04-2100 F&I Precast Deck Slabs (I-70 over Monaco Street Phase/Stage 01) 3 30-Dec-19 02-Jan-20 357

CWA02-BR04-2110 F/R/P Deck Slabs (I-70 over Monaco Street Phase/Stage 01) 15 03-Jan-20 29-Jan-20 357

CWA02-BR04-2120 Backfill Abutments (I-70 over Monaco Street Phase/Stage 01) 5 31-Jan-20 10-Feb-20 341

CWA02-BR04-2130 F/R/P/S Bridge Rail (I-70 over Monaco Street Phase/Stage 01) 5 11-Feb-20 19-Feb-20 374

CWA02-BR04-2140 Approach Slabs (I-70 over Monaco Street Phase/Stage 01) 4 11-Feb-20 18-Feb-20 358
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CWA02-BR04-2180 Concrete Cure Period for Approach Slabs (I-70 over Monac o Street 
Phase/Stage 01)

20 18-Feb-20 09-Mar-20 576

CWA02-BR04-2170 Concrete Cure Period for Bridge Rail (I-70 over Monaco Street 
Phase/Stage 01)

20 20-Feb-20 10-Mar-20 575

CWA02-BR04-2160 Prep & Place Top Wearing Surface (I-70 over Monaco Street Phase/Stage 
01)

3 09-Mar-20 13-Mar-20 325

CWA02-BR04-2150 Strip Superstructure (I-70 over Monaco Street Phase/Stage 01) 4 11-Mar-20 16-Mar-20 390

CWA02-BR04-2190 Monaco Street Bridge Phase/Stage 01 - Completion Milestone 0 16-Mar-20 390

Holly Street 06 - Bridge Phase/Stage 01Holly Street 06 - Bridge Phase/Stage 01 137 16-Aug-19 05-Mar-20 628

CWA02-BR06-2010 Perform Engineering Anal ysi s on Existi ng Structure - (Bridge Demo I-70 
over Holly)

10 16-Aug-19 30-Aug-19 654

CWA02-BR06-2030 Prepare Detailed Work Plan - (Bridge Demo I-70 over Holly) 10 30-Aug-19 16-Sep-19 654

CWA02-BR06-2020 Prepare MOT Closure Plan - (Bridge Demo I-70 over Holly) 10 30-Aug-19 16-Sep-19 654

CWA02-BR06-2040 Stockpile Demo Cushion Materials - (Bridge Demo I-70 over Holly) - 
Phase I

5 10-Sep-19 17-Sep-19 614

CWA02-BR06-2050 Conduct Pre-Operation Coordination - (Bridge Demo I-70 over Holly) - 
Phase I

1 16-Sep-19 17-Sep-19 654

CWA02-BR06-2350 Detour ML Traffic - (I-70 over Holly Street) -  Phase I 5 17-Sep-19 24-Sep-19 546

CWA02-BR06-2060 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Holly) - Phase I

1 21-Sep-19 21-Sep-19 817

CWA02-BR06-2035 Work Area 02 - Holly Street Bridge Phase I - Summary LOE 167 21-Sep-19 05-Mar-20 910

CWA02-BR06-2070 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase I

2 21-Sep-19 22-Sep-19 817

CWA02-BR06-2080 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase I

2 22-Sep-19 22-Sep-19 817

CWA02-BR06-2090 Set-up Holly Detour TC EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase I

1 22-Sep-19 22-Sep-19 817

CWA02-BR06-2100 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase I

1 22-Sep-19 22-Sep-19 818

CWA02-BR06-2110 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Holly) - Phase I

2 22-Sep-19 23-Sep-19 817

CWA02-BR06-2120 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Holly) - Phase I

2 22-Sep-19 23-Sep-19 817

CWA02-BR06-2130 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (Bridge Demo I-70 over Holly) - Phase I

2 22-Sep-19 23-Sep-19 817

CWA02-BR06-2140 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (Bridge Demo I-70 over Holly) - Phase I

1 22-Sep-19 23-Sep-19 817

CWA02-BR06-2150 Reopen Holly EB/WB Outside Removals for Bridge Demo - (Bridge Demo 
I-70 over Holly) - Phase I

1 22-Sep-19 23-Sep-19 817

CWA02-BR06-2360 MSE Wal l - Abut 1 - (I-70 over Holly Street) - Phase I 5 25-Sep-19 01-Oct-19 547

CWA02-BR06-2160 SHIFT TRAFFIC TO NEW OS WIDENING - (Bridge Demo I-70 over 
Holly) - Phase I

5 28-Sep-19 29-Sep-19 817

CWA02-BR06-2370 Shore & Excavate - Abutment 1 (I-70 over Holly Street) -  Phase I 3 02-Oct-19 04-Oct-19 541

CWA02-BR06-2380 MSE Wal l - Abutment 2 (I-70 over Holly Street) - Phase I 5 02-Oct-19 08-Oct-19 547

CWA02-BR06-2390 Drive Pile - Abutment 1 (I-70 ov er Hol ly Street) - Phase I 2 07-Oct-19 08-Oct-19 541

CWA02-BR06-2410 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 over Holly Street) - Phase
I

5 09-Oct-19 16-Oct-19 545

CWA02-BR06-2400 Shore & Excavate - Abutment 2 (I-70 over Holly Street) -  Phase I 3 09-Oct-19 11-Oct-19 536

CWA02-BR06-2420 Drive Pile - Abutment 2 (I-70 ov er Hol ly Street) - Phase I 2 15-Oct-19 16-Oct-19 536

CWA02-BR06-2430 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 over Holly Street) - Phase
I

5 17-Oct-19 23-Oct-19 540

CWA02-BR06-2440 Erect Precast Girders (I-70 over Holly Street) - Stage 01 4 01-Nov-19 06-Nov-19 547

CWA02-BR06-2450 F&I Precast Deck Slabs (I-70 over Holly Street) - Phase I 2 08-Nov-19 12-Nov-19 511

CWA02-BR06-2460 F/R/P Deck Slabs (I-70 over Holly Street) - Phase I 9 13-Nov-19 26-Nov-19 511

CWA02-BR06-2480 Prep & Place Closure Pours (I-70 over Holly Street) - Phase I 5 27-Nov-19 06-Dec-19 515

CWA02-BR06-2470 F/R/P/S Bridge Rail (I-70 over Holly Street) - Phase I 5 02-Dec-19 06-Dec-19 559

CWA02-BR06-2500 Strip Superstructure (I-70 over Holly Street) - Phase I 3 04-Dec-19 06-Dec-19 566

CWA02-BR06-2510 Concrete Cure Period for Deck Slab (I-70 over Holly Street) - Phase I 5 07-Dec-19 11-Dec-19 859

CWA02-BR06-2490 Backfill Abutments (I-70 over Holl y Street) - Phase I 3 09-Dec-19 13-Dec-19 478

CWA02-BR06-2520 Approach Slabs (I-70 over Holly Street) - Phase I 4 16-Dec-19 20-Dec-19 510

CWA02-BR06-2530 Concrete Cure Period for Approach Slabs (I-70 over Holly Street)  - Phase
I

20 21-Dec-19 09-Jan-20 850

CWA02-BR06-2540 Prep & Place Top Wearing Surface (I-70 over Holly Street) - Phase I 3 03-Mar-20 05-Mar-20 397
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CWA02-BR06-2760 Holly Street Bridge Phase I - Completion Milestone 0 05-Mar-20 592

WA02- Phase I -  Stage 01 - St ructures - WallsWA02- Phase I -  Stage 01 - St ructures - Walls 75 15-Apr-19 30-Jul-19 777

WA02 -  Phase I - Stage 01 - Soil Nail/ MSE Wall ComboWA02 -  Phase I - Stage 01 - Soil Nail/ MSE Wall Combo 75 15-Apr-19 30-Jul-19 777

CWA02-CW 1ST01-2010 WA02 -  01 - Survey Soi l Nail/ MSE Wall Combo - ML2015L - WA02 1 15-Apr-19 15-Apr-19 753

CWA02-CW 1ST01-2000 Work Area 02 - Phase I - Stage 01 - MSE/Soil Nail Walls - Summary LOE 107 15-Apr-19 30-Jul-19 1129

CWA02-CW 1ST01-2020 WA02 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2015L 2 16-Apr-19 18-Apr-19 741

CWA02-CW 1ST01-2030 WA02 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2015L

5 22-Apr-19 26-Apr-19 754

CWA02-CW 1ST01-2040 WA02 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2015L

2 29-Apr-19 30-Apr-19 754

CWA02-CW 1ST01-2050 WA02 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2015L

1 30-Apr-19 30-Apr-19 754

CWA02-CW 1ST01-2060 WA02 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2015L

1 01-May-19 01-May-19 754

CWA02-CW 1ST01-2070 WA02 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2015L

2 02-May-19 03-May-19 742

CWA02-CW 1ST01-2110 WA02 -  02 - Survey Soi l Nail/ MSE Wall Combo - ML2105R 1 28-May-19 28-May-19 730

CWA02-CW 1ST01-2120 WA02 -  02 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2105R 2 29-May-19 30-May-19 718

CWA02-CW 1ST01-2210 WA02 -  03 - Survey Soi l Nail/ MSE Wall Combo - ML2019L 1 29-May-19 29-May-19 735

CWA02-CW 1ST01-2220 WA02 -  03 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2019L 2 30-May-19 31-May-19 723

CWA02-CW 1ST01-2310 WA02 -  04 - Survey Soi l Nail/ MSE Wall Combo - ML2021R 1 30-May-19 30-May-19 741

CWA02-CW 1ST01-2320 WA02 -  04 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2021R 2 31-May-19 03-Jun-19 728

CWA02-CW 1ST01-2080 WA02 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2015L 4 03-Jun-19 04-Jun-19 377

CWA02-CW 1ST01-2130 WA02 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2105R

5 03-Jun-19 07-Jun-19 731

CWA02-CW 1ST01-2230 WA02 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2019L

5 04-Jun-19 10-Jun-19 736

CWA02-CW 1ST01-2090 WA02 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2015L

7 05-Jun-19 13-Jun-19 660

CWA02-CW 1ST01-2330 WA02 -  04 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2021R

5 05-Jun-19 11-Jun-19 742

CWA02-CW 1ST01-2140 WA02 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2105R

2 10-Jun-19 11-Jun-19 731

CWA02-CW 1ST01-2150 WA02 -  02 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2105R

1 11-Jun-19 11-Jun-19 731

CWA02-CW 1ST01-2240 WA02 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2019L

2 11-Jun-19 12-Jun-19 736

CWA02-CW 1ST01-2160 WA02 -  02 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2105R

1 12-Jun-19 12-Jun-19 731

CWA02-CW 1ST01-2340 WA02 -  04 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2021R

2 12-Jun-19 13-Jun-19 742

CWA02-CW 1ST01-2250 WA02 -  03 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2019L

1 12-Jun-19 12-Jun-19 736

CWA02-CW 1ST01-2170 WA02 -  02 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2105R

2 13-Jun-19 14-Jun-19 718

CWA02-CW 1ST01-2350 WA02 -  04 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2021R

1 13-Jun-19 13-Jun-19 742

CWA02-CW 1ST01-2260 WA02 -  03 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2019L

1 13-Jun-19 13-Jun-19 736

CWA02-CW 1ST01-2360 WA02 -  04 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2021R

1 14-Jun-19 14-Jun-19 742

CWA02-CW 1ST01-2100 WA02 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2015L

6 14-Jun-19 21-Jun-19 738

CWA02-CW 1ST01-2270 WA02 -  03 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2019L

2 14-Jun-19 17-Jun-19 722

CWA02-CW 1ST01-2370 WA02 -  04 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2021R

2 17-Jun-19 18-Jun-19 728

CWA02-CW 1ST01-2180 WA02 -  02 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2105R 4 17-Jun-19 20-Jun-19 722

CWA02-CW 1ST01-2280 WA02 -  03 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2019L 4 18-Jun-19 21-Jun-19 726

CWA02-CW 1ST01-2380 WA02 -  04 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2021R 4 19-Jun-19 24-Jun-19 732

CWA02-CW 1ST01-2190 WA02 -  02 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2105R

7 21-Jun-19 01-Jul-19 654

CWA02-CW 1ST01-2290 WA02 -  03 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2019L

7 24-Jun-19 02-Jul-19 658
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CWA02-CW 1ST01-2390 WA02 -  04 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2021R

7 25-Jun-19 03-Jul-19 663

CWA02-CW 1ST01-2200 WA02 -  02 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2105R

6 02-Jul-19 11-Jul-19 732

CWA02-CW 1ST01-2300 WA02 -  03 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2019L

6 12-Jul-19 19-Jul-19 732

CWA02-CW 1ST01-2400 WA02 -  04 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2021R

6 22-Jul-19 30-Jul-19 732

CWA02-CW 1ST01-2410 Work Area 02 - Phase I - Stage 01 - MSE/Soil Nail Walls - Completion 
Milestone

0 30-Jul-19 731

WA02- Phase I -  Stage 02 - St ructuresWA02- Phase I -  Stage 02 - St ructures 184 12-May-20 05-Feb-21 266

WA02 -  Phase I - Stage 02 - Structures - WallsWA02 -  Phase I - Stage 02 - Structures - Walls 184 12-May-20 05-Feb-21 266

WA 02 - Phase I - Stage 02 - Soil Nail/ MSE Wall ComboWA 02 - Phase I - Stage 02 - Soil Nail/ MSE Wall Combo 184 12-May-20 05-Feb-21 266

CWA02-CW 1ST02-2000 Work Area 02 - Phase I - Stage 02 - MSE/Soil Nail Walls - Summary LOE 269 12-May-20 05-Feb-21 389

CWA02-CW 1ST02-2010 WA 02 - 00 - Survey Soil Nail/ MSE Wall Combo - ML2032L 1 12-May-20 13-May-20 249

CWA02-CW 1ST02-2020 WA 02 - 00 - Excavate FG Slope Soil Nail/ MSE Wall  Combo -  ML2032L 2 13-May-20 15-May-20 245

CWA02-CW 1ST02-2030 WA 02 - 00 - Install Soil Nails (40 Ea @ 5' O.C. - 8 per Day) Soil Nail/ 
MSE Wal l Combo - ML2032L

5 18-May-20 26-May-20 249

CWA02-CW 1ST02-2040 WA 02 - 00 - Install Mesh and Whalers for Soil Nail Wall - Soi l Nail/ MSE 
Wall Combo - ML2032L

2 26-May-20 28-May-20 249

CWA02-CW 1ST02-2050 WA 02 - 00 - Place Initial Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2032L

1 27-May-20 28-May-20 249

CWA02-CW 1ST02-2060 WA 02 - 00 - Place Final Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2032L

1 28-May-20 29-May-20 249

CWA02-CW 1ST02-2070 WA 02 - 00 - Excavate & Prep Subgrade - Soil Nail/ MSE Wal l Combo - 
ML2032L

2 29-May-20 02-Jun-20 245

CWA02-CW 1ST02-2080 WA 02 - 00 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2032L 4 02-Jun-20 08-Jun-20 249

CWA02-CW 1ST02-2090 WA 02 - 00 - Install Panels and Backfill - Soil Nail/ MSE Wall Combo - 
ML2032L

5 08-Jun-20 16-Jun-20 224

CWA02-CW 1ST02-2100 WA 02 - 00 - F/R/P/S Coping 7 Gutter - Soil Nail/ MSE Wall  Combo -  
ML2032L

5 16-Jun-20 24-Jun-20 249

CWA02-CW 1ST02-2110 WA 02 - 01 - Survey Soil Nail/ MSE Wall Combo - ML2032R 1 24-Jun-20 25-Jun-20 250

CWA02-CW 1ST02-2120 WA 02 - 01 - Excavate FG Slope Soil Nail/ MSE Wall  Combo -  ML2032R 2 25-Jun-20 29-Jun-20 245

CWA02-CW 1ST02-2130 WA 02 - 01 - Install Soil Nails (40 Ea @ 5' O.C. - 8 per Day) Soil Nail/ 
MSE Wal l Combo - ML2032R

5 30-Jun-20 08-Jul-20 249

CWA02-CW 1ST02-2140 WA 02 - 01 - Install Mesh and Whalers for Soil Nail Wall - Soi l Nail/ MSE 
Wall Combo - ML2032R

2 08-Jul-20 10-Jul-20 249

CWA02-CW 1ST02-2150 WA 02 - 01 - Place Initial Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2032R

1 09-Jul-20 10-Jul-20 249

CWA02-CW 1ST02-2160 WA 02 - 01 - Place Final Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2032R

1 10-Jul-20 13-Jul-20 249

CWA02-CW 1ST02-2170 WA 02 - 01 - Excavate & Prep Subgrade - Soil Nail/ MSE Wal l Combo - 
ML2032R

2 13-Jul-20 16-Jul-20 245

CWA02-CW 1ST02-2180 WA 02 - 01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2032R 4 16-Jul-20 22-Jul-20 249

CWA02-CW 1ST02-2190 WA 02 - 01 - Install Panels and Backfill - Soil Nail/ MSE Wall Combo - 
ML2032R

5 23-Jul-20 29-Jul-20 223

CWA02-CW 1ST02-2200 WA 02 - 01 - F/R/P/S Coping 7 Gutter - Soil Nail/ MSE Wall  Combo -  
ML2032R

5 30-Jul-20 05-Aug-20 250

CWA02-CW 1ST02-2210 WA 02 - 02 - Survey Soil Nail/ MSE Wall Combo - ML2146R 1 06-Aug-20 06-Aug-20 249

CWA02-CW 1ST02-2220 WA 02 - 02 - Excavate FG Slope Soil Nail/ MSE Wall  Combo -  ML2146R 2 07-Aug-20 10-Aug-20 246

CWA02-CW 1ST02-2230 WA 02 - 02 - Install Soil Nails (40 Ea @ 5' O.C. - 8 per Day) Soil Nail/ 
MSE Wal l Combo - ML2146R

5 12-Aug-20 18-Aug-20 250

CWA02-CW 1ST02-2240 WA 02 - 02 - Install Mesh and Whalers for Soil Nail Wall - Soi l Nail/ MSE 
Wall Combo - ML2146R

2 19-Aug-20 20-Aug-20 250

CWA02-CW 1ST02-2250 WA 02 - 02 - Place Initial Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2146R

1 20-Aug-20 20-Aug-20 250

CWA02-CW 1ST02-2260 WA 02 - 02 - Place Final Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2146R

1 21-Aug-20 21-Aug-20 250

CWA02-CW 1ST02-2270 WA 02 - 02 - Excavate & Prep Subgrade - Soil Nail/ MSE Wal l Combo - 
ML2146R

2 24-Aug-20 25-Aug-20 246

CWA02-CW 1ST02-2280 WA 02 - 02 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2146R 4 26-Aug-20 31-Aug-20 250

CWA02-CW 1ST02-2290 WA 02 - 02 - Install Panels and Backfill - Soil Nail/ MSE Wall Combo - 
ML2146R

5 01-Sep-20 08-Sep-20 224

CWA02-CW 1ST02-2300 WA 02 - 02 - F/R/P/S Coping 7 Gutter - Soil Nail/ MSE Wall  Combo -  
ML2146R

5 09-Sep-20 15-Sep-20 250

CWA02-CW 1ST02-2310 WA 02 - 03 - Survey Soil Nail/ MSE Wall Combo - ML2147L 1 17-Sep-20 17-Sep-20 249
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CWA02-CW 1ST02-2320 WA 02 - 03 - Excavate FG Slope Soil Nail/ MSE Wall  Combo -  ML2147L 2 18-Sep-20 21-Sep-20 246

CWA02-CW 1ST02-2330 WA 02 - 03 - Install Soil Nails (40 Ea @ 5' O.C. - 8 per Day) Soil Nail/ 
MSE Wal l Combo - ML2147L

5 23-Sep-20 29-Sep-20 250

CWA02-CW 1ST02-2340 WA 02 - 03 - Install Mesh and Whalers for Soil Nail Wall - Soi l Nail/ MSE 
Wall Combo - ML2147L

2 01-Oct-20 02-Oct-20 250

CWA02-CW 1ST02-2350 WA 02 - 03 - Place Initial Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2147L

1 02-Oct-20 02-Oct-20 250

CWA02-CW 1ST02-2360 WA 02 - 03 - Place Final Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2147L

1 05-Oct-20 05-Oct-20 250

CWA02-CW 1ST02-2370 WA 02 - 03 - Excavate & Prep Subgrade - Soil Nail/ MSE Wal l Combo - 
ML2147L

2 06-Oct-20 07-Oct-20 246

CWA02-CW 1ST02-2380 WA 02 - 03 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2147L 4 08-Oct-20 14-Oct-20 250

CWA02-CW 1ST02-2390 WA 02 - 03 - Install Panels and Backfill - Soil Nail/ MSE Wall Combo - 
ML2147L

5 15-Oct-20 22-Oct-20 223

CWA02-CW 1ST02-2400 WA 02 - 03 - F/R/P/S Coping 7 Gutter - Soil Nail/ MSE Wall  Combo -  
ML2147L

5 23-Oct-20 29-Oct-20 249

CWA02-CW 1ST02-2410 WA 02 - 04 - Survey Soil Nail/ MSE Wall Combo - ML2159L 1 30-Oct-20 30-Oct-20 248

CWA02-CW 1ST02-2420 WA 02 - 04 - Excavate FG Slope Soil Nail/ MSE Wall  Combo -  ML2159L 2 02-Nov-20 03-Nov-20 244

CWA02-CW 1ST02-2430 WA 02 - 04 - Install Soil Nails (40 Ea @ 5' O.C. - 8 per Day) Soil Nail/ 
MSE Wal l Combo - ML2159L

5 05-Nov-20 12-Nov-20 249

CWA02-CW 1ST02-2440 WA 02 - 04 - Install Mesh and Whalers for Soil Nail Wall - Soi l Nail/ MSE 
Wall Combo - ML2159L

2 13-Nov-20 16-Nov-20 249

CWA02-CW 1ST02-2450 WA 02 - 04 - Place Initial Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2159L

1 16-Nov-20 16-Nov-20 249

CWA02-CW 1ST02-2460 WA 02 - 04 - Place Final Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2159L

1 17-Nov-20 17-Nov-20 249

CWA02-CW 1ST02-2470 WA 02 - 04 - Excavate & Prep Subgrade - Soil Nail/ MSE Wal l Combo - 
ML2159L

2 18-Nov-20 19-Nov-20 243

CWA02-CW 1ST02-2480 WA 02 - 04 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2159L 4 20-Nov-20 25-Nov-20 247

CWA02-CW 1ST02-2490 WA 02 - 04 - Install Panels and Backfill - Soil Nail/ MSE Wall Combo - 
ML2159L

5 30-Nov-20 09-Dec-20 220

CWA02-CW 1ST02-2500 WA 02 - 04 - F/R/P/S Coping 7 Gutter - Soil Nail/ MSE Wall  Combo -  
ML2159L

5 10-Dec-20 16-Dec-20 251

CWA02-CW 1ST02-2510 WA 02 - 05 - Survey Soil Nail/ MSE Wall Combo - ML2159R 1 17-Dec-20 17-Dec-20 251

CWA02-CW 1ST02-2520 WA 02 - 05 - Excavate FG Slope Soil Nail/ MSE Wall  Combo -  ML2159R 2 18-Dec-20 21-Dec-20 246

CWA02-CW 1ST02-2530 WA 02 - 05 - Install Soil Nails (40 Ea @ 5' O.C. - 8 per Day) Soil Nail/ 
MSE Wal l Combo - ML2159R

5 23-Dec-20 04-Jan-21 251

CWA02-CW 1ST02-2540 WA 02 - 05 - Install Mesh and Whalers for Soil Nail Wall - Soi l Nail/ MSE 
Wall Combo - ML2159R

2 05-Jan-21 06-Jan-21 251

CWA02-CW 1ST02-2550 WA 02 - 05 - Place Initial Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2159R

1 06-Jan-21 06-Jan-21 251

CWA02-CW 1ST02-2560 WA 02 - 05 - Place Final Shotcrete - Soil Nail/ MSE Wall Combo - 
ML2159R

1 07-Jan-21 07-Jan-21 251

CWA02-CW 1ST02-2570 WA 02 - 05 - Excavate & Prep Subgrade - Soil Nail/ MSE Wal l Combo - 
ML2159R

2 08-Jan-21 11-Jan-21 245

CWA02-CW 1ST02-2580 WA 02 - 05 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2159R 4 12-Jan-21 19-Jan-21 245

CWA02-CW 1ST02-2590 WA 02 - 05 - Install Panels and Backfill - Soil Nail/ MSE Wall Combo - 
ML2159R

5 21-Jan-21 28-Jan-21 220

CWA02-CW 1ST02-2600 WA 02 - 05 - F/R/P/S Coping 7 Gutter - Soil Nail/ MSE Wall  Combo -  
ML2159R

5 29-Jan-21 05-Feb-21 250

CWA02-CW 1ST02-2610 Work Area 02 - Phase I - Stage 02 - MSE/Soil Nail Walls - Completion 
Milestone

0 05-Feb-21 249

WA02 -  Phase II  - St ructuresWA02 -  Phase II  - St ructures 230 29-Sep-20 30-Aug-21 253

WA02- Phase II - Stage 01 - StructuresWA02- Phase II - Stage 01 - Structures 230 29-Sep-20 30-Aug-21 253

WA02- Phase II - Stage 01 - Structures - BridgesWA02- Phase II - Stage 01 - Structures - Bridges 230 29-Sep-20 30-Aug-21 253

Denver Rock Island RR 03 - Bridge Phase/Stage 02Denver Rock Island RR 03 - Bridge Phase/Stage 02 85 05-Feb-21 07-Jun-21 312

CWA02-BR03-2340 Detour ML Traffic  (I-70 & Stapleton Dr over DRIRR) 1 05-Feb-21 05-Feb-21 293

CWA02-BR03-2335 Work Area 02 Stapleton.DRIRR Street Bridge Phase II - Summary LOE 123 05-Feb-21 07-Jun-21 451

CWA02-BR03-2350 MSE Wal l - Abutment 1 (I-70 & Stapleton Dr over DRIRR) 10 08-Feb-21 22-Feb-21 294

CWA02-BR03-2360 Shore & Excavate - Abutment 1 (I-70 & Stapleton Dr over DRIRR) 6 12-Feb-21 22-Feb-21 289

CWA02-BR03-2380 Drive Pile - Abutment 1 (I-70 & Stapleton Dr over DRIRR) 4 22-Feb-21 01-Mar-21 289

CWA02-BR03-2390 MSE Wal l - Abutment (I-70 & Stapleton Dr over DRIRR) 10 22-Feb-21 10-Mar-21 294

CWA02-BR03-2410 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 & Stapleton Dr over 
DRIRR)

10 01-Mar-21 16-Mar-21 289

CWA02-BR03-2420 Shore & Excavate - Abutment 2 (I-70 & Stapleton Dr over DRIRR) 6 01-Mar-21 10-Mar-21 289
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CWA02-BR03-2430 Drive Pile - Abutment 2 (I-70 & Stapleton Dr over DRIRR) 4 10-Mar-21 16-Mar-21 289

CWA02-BR03-2440 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 & Stapleton Dr over 
DRIRR)

10 16-Mar-21 01-Apr-21 289

CWA02-BR03-2450 Erect Precast Girders (I-70 & Stapleton Dr over DRIRR) - Stage 02 3 05-Apr-21 09-Apr-21 293

CWA02-BR03-2460 F&I Precast Deck Slabs (I-70 & Stapleton Dr over DRIRR) 3 06-Apr-21 12-Apr-21 293

CWA02-BR03-2470 F/R/P Deck Slabs (I-70 & Stapleton Dr over DRIRR) 15 12-Apr-21 05-May-21 277

CWA02-BR03-2480 Backfill Abutments (I-70 & Stapleton Dr  over  DRIRR) 8 30-Apr-21 12-May-21 266

CWA02-BR03-2490 F/R/P/S Bridge Rail (I-70 & Stapleton Dr over DRIRR) 5 05-May-21 12-May-21 300

CWA02-BR03-2500 Strip Superstructure (I-70 & Stapleton Dr over DRIRR) 4 11-May-21 17-May-21 305

CWA02-BR03-2520 Approach Slabs (I-70 & Stapleton Dr over DRIRR) 4 12-May-21 18-May-21 277

CWA02-BR03-2510 Concrete Cure Period for Bridge Rail (I-70 & Stapleton Dr over DRIRR) 5 12-May-21 17-May-21 468

CWA02-BR03-2530 Concrete Cure Period for Approach Slabs (I-70 & Stapleton Dr over 
DRIRR)

20 18-May-21 07-Jun-21 450

CWA02-BR03-2540 Prep & Place Top Wearing Surface (I-70 & Stapleton Dr over DRIRR) 3 04-Jun-21 07-Jun-21 236

CWA02-BR03-2550 Stapelton & Denver Rock Island RR Bridge - Completion Milestone 0 07-Jun-21 295

Monaco Street 04 - Bridge Phase/Stage 02Monaco Street 04 - Bridge Phase/Stage 02 131 29-Sep-20 09-Apr-21 255

CWA02-BD04-2180 Perform Engineering Anal ysi s on Existi ng Structure - (I-70 over Monaco) -
Phase/Stage 02)

10 29-Sep-20 14-Oct-20 255

CWA02-BD04-2170 Prepare MOT Closure Plan - (I-70 over Monaco) - Phase/Stage 02) 10 29-Sep-20 14-Oct-20 255

CWA02-BD04-2190 Prepare Detailed Work Plan - (I-70 over Monaco) - Phase/Stage 02) 10 29-Sep-20 14-Oct-20 255

CWA02-BD04-2210 Conduct Pre-Operation Coordination - (I-70 over Monaco) - Phase/Stage 
02)

1 14-Oct-20 15-Oct-20 255

CWA02-BD04-2200 Stockpile Demo Cushion Materials - (I-70 over Monaco) - Phase/Stage 02) 5 19-Oct-20 23-Oct-20 234

CWA02-BD04-2220 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco) - Phase/Stage 02)

1 24-Oct-20 24-Oct-20 313

CWA02-BD04-2230 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - (I-70 
over Monaco) - Phase/Stage 02)

2 24-Oct-20 25-Oct-20 313

CWA02-BD04-2240 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - (I-70 
over Monaco) - Phase/Stage 02)

2 25-Oct-20 25-Oct-20 313

CWA02-BD04-2290 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (I-70 over Monaco) - Phase/Stage 02)

2 25-Oct-20 26-Oct-20 313

CWA02-BD04-2280 Set-up Monaco Detour TC EB/WB Outside Removals for Bridge Demo - 
(I-70 over Monaco) - Phase/Stage 02)

1 25-Oct-20 25-Oct-20 313

CWA02-BD04-2270 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - (I-70 
over Monaco) - Phase/Stage 02)

1 25-Oct-20 25-Oct-20 314

CWA02-BD04-2260 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco) - Phase/Stage 02)

2 25-Oct-20 26-Oct-20 313

CWA02-BD04-2250 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco) - Phase/Stage 02)

2 25-Oct-20 26-Oct-20 313

CWA02-BD04-2310 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (I-70 over Monaco) - Phase/Stage 02)

1 25-Oct-20 26-Oct-20 313

CWA02-BD04-2300 Reopen Monaco EB/WB Outside Removals for Bridge Demo - (I-70 over 
Monaco) - Phase/Stage 02)

1 25-Oct-20 26-Oct-20 313

CWA02-BD04-2320 SHIFT TRAFFIC TO NEW OS WIDENING - (I-70 over Monaco) - 
Phase/Stage 02)

5 31-Oct-20 01-Nov-20 313

CWA02-BR04-3005 Detour ML Traffic (I-70 over Monaco Street - Phase/Stage 02) 1 02-Nov-20 02-Nov-20 238

CWA02-BR04-3000 Work Area 02 - Monaco Street Bridge Phase/Stage 02 - Summary LOE 159 02-Nov-20 09-Apr-21 371

CWA02-BR04-3010 MSE Wal l - Abutment 1 (I-70 over Monaco Street - Phase/Stage 02) 10 03-Nov-20 17-Nov-20 239

CWA02-BR04-3020 Shore & Excavate - Abutment 1 (I-70 over Monac o Street - Phase/Stage 
02)

6 09-Nov-20 17-Nov-20 239

CWA02-BR04-3030 Drive Pile - Abutment 1 (I-70 ov er Monaco Street -  Phase/Stage 02) 6 18-Nov-20 25-Nov-20 239

CWA02-BR04-3050 MSE Wal l - Abutment 2 (I-70 over Monaco Street - Phase/Stage 02) 10 18-Nov-20 03-Dec-20 239

CWA02-BR04-3040 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 over Monaco Street - 
Phase/Stage 02)

10 30-Nov-20 11-Dec-20 243

CWA02-BR04-3060 Shore & Excavate - Abutment 2 (I-70 over Monac o Street - Phase/Stage 
02)

6 04-Dec-20 11-Dec-20 234

CWA02-BR04-3070 Drive Pile - Abutment 2 (I-70 ov er Monaco Street -  Phase/Stage 02) 6 14-Dec-20 22-Dec-20 234

CWA02-BR04-3080 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 over Monaco Street - 
Phase/Stage 02)

10 23-Dec-20 07-Jan-21 236

CWA02-BR04-3090 Erect Precast Girders (I-70 over Monaco Street - Phase/Stage 02) 5 08-Jan-21 14-Jan-21 241

CWA02-BR04-3100 F&I Precast Deck Slabs (I-70 over Monaco Street - Phase/Stage 02) 6 15-Jan-21 25-Jan-21 237
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CWA02-BR04-3110 F/R/P Deck Slabs (I-70 over Monaco Street - Phase/Stage 02) 20 26-Jan-21 26-Feb-21 237

CWA02-BR04-3130 F/R/P/S Bridge Rail (I-70 over Monaco Street - Phase/Stage 02) 10 18-Feb-21 08-Mar-21 237

CWA02-BR04-3120 Backfill Abutments (I-70 over Monaco Street - Phase/Stage 02) 8 19-Feb-21 08-Mar-21 216

CWA02-BR04-3150 Approach Slabs (I-70 over Monaco Street - Phase/Stage 02) 8 02-Mar-21 16-Mar-21 227

CWA02-BR04-3140 Concrete Cure Period for Bridge Rail (I-70 over Monaco Street - 
Phase/Stage 02)

20 08-Mar-21 28-Mar-21 372

CWA02-BR04-3160 Concrete Cure Period for Approach Slabs (I-70 over Monac o Street - 
Phase/Stage 02)

20 16-Mar-21 05-Apr-21 375

CWA02-BR04-3170 Strip Superstructure (I-70 over Monaco Street - Phase/Stage 02) 5 29-Mar-21 05-Apr-21 240

CWA02-BR04-3180 Prep & Place Top Wearing Surface (I-70 over Monaco Street - 
Phase/Stage 02)

3 06-Apr-21 09-Apr-21 182

CWA02-BR04-3190 Monaco Street Bridge Phase/Stage 02 - Completion Milestone 0 09-Apr-21 240

Quebec Street 05 - Bridge Phase/Stage 02Quebec Street 05 - Bridge Phase/Stage 02 89 17-Oct-20 01-Mar-21 382

CWA02-BR05-2170 Place Debris Cushion - (I-70 over EB Inside Removals - (Bridge Demo 
I-70 EB/WB Quebec)

1 17-Oct-20 17-Oct-20 318

CWA02-BR05-2210 Set-up Detour Traffic Control EB Inside Removals - (Bridge Demo I-70 
EB/WB Quebec)

3 17-Oct-20 18-Oct-20 319

CWA02-BR05-2220 Set-u Quebec Closure TC EB Inside Removals - (Bridge Demo I-70 
EB/WB Quebec)

3 17-Oct-20 18-Oct-20 319

CWA02-BR05-2180 Close Roadway; Demo. Inside Lanes EB Inside Removals - (Bridge Demo 
I-70 EB/WB Quebec)

2 17-Oct-20 18-Oct-20 319

CWA02-BR05-2190 Demo Deck and Interior Girders/Columns EB Inside Removals - (Bridge 
Demo I-70 EB/WB Quebec)

2 17-Oct-20 18-Oct-20 319

CWA02-BR05-2200 Remove Debris from Quebec Roadway EB Inside Removals - (Bridge 
Demo I-70 EB/WB Quebec)

2 17-Oct-20 18-Oct-20 319

CWA02-BR05-2165 Work Area 02 - Quebec Street Bridge - Phase II - Summary LOE 135 17-Oct-20 28-Feb-21 550

CWA02-BR05-2230 Remove Demo Debris Cushion EB Inside Removals - (Bridge Demo I-70 
EB/WB Quebec)

1 17-Oct-20 18-Oct-20 319

CWA02-BR05-2240 Reopen Quebec EB Inside Removals - (Bridge Demo I-70 EB/WB 
Quebec)

1 17-Oct-20 18-Oct-20 319

CWA02-BR05-2270 Set-up Detour Traffic Control WB Inside Removals - (Bridge Demo I-70 
EB/WB Quebec)

3 18-Oct-20 19-Oct-20 319

CWA02-BR05-2280 Set-u Quebec Closure TC WB Inside Removals - (Bridge Demo I-70 
EB/WB Quebec)

3 18-Oct-20 19-Oct-20 319

CWA02-BR05-2260 Close Roadway; Demo. Inside Lanes WB Inside Removals - (Bridge Demo
I-70 EB/WB Quebec)

2 18-Oct-20 18-Oct-20 319

CWA02-BR05-2250 Place Debris Cushion WB Inside Removals - (Bridge Demo I-70 EB/WB 
Quebec)

1 18-Oct-20 18-Oct-20 319

CWA02-BR05-2290 Demo Deck and Interior Girders/Columns WB Inside Removals - (Bridge 
Demo I-70 EB/WB Quebec)

2 18-Oct-20 19-Oct-20 319

CWA02-BR05-2300 Remove Debris from Quebec Roadway WB Inside Removals - (Bridge 
Demo I-70 EB/WB Quebec)

2 18-Oct-20 19-Oct-20 319

CWA02-BR05-2340 Remove Demo Debris Cushion WB Inside Removals - (Bridge Demo I-70 
EB/WB Quebec)

1 18-Oct-20 19-Oct-20 319

CWA02-BR05-2350 Reopen Quebec WB Inside Removals - (Bridge Demo I-70 EB/WB 
Quebec)

1 18-Oct-20 19-Oct-20 319

CWA02-BR05-2360 Remove Remaining Debris from Site - (Bridge Demo I-70 EB/WB Quebec) 5 24-Oct-20 25-Oct-20 319

CWA02-BR05-2730 Detour ML Traffic (I-70 over Quebec Street) 1 26-Oct-20 26-Oct-20 243

CWA02-BR05-2740 MSE Wal l - Abutment 1 (I-70 over Quebec Street) 4 27-Oct-20 30-Oct-20 373

CWA02-BR05-2750 Shore & Excavate - Abutment 1 (I-70 over Quebec Street) 3 28-Oct-20 30-Oct-20 365

CWA02-BR05-2370 Perform Area Clean-up - (Bri dge Demo I-70 EB/WB Quebec) 5 31-Oct-20 01-Nov-20 499

CWA02-BR05-2770 MSE Wal l - Abutment 2 (I-70 over Quebec Street) 5 02-Nov-20 06-Nov-20 373

CWA02-BR05-2760 Drive Pile - Abutment 1 (I-70 ov er Quebec Street) 3 02-Nov-20 04-Nov-20 365

CWA02-BR05-2780 Shore & Excavate - Abutment 2 (I-70 over Quebec Street) 3 04-Nov-20 06-Nov-20 365

CWA02-BR05-2790 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 over Quebec Street) 5 05-Nov-20 12-Nov-20 369

CWA02-BR05-2800 Drive Pile - Abutment 2 (I-70 ov er Quebec Street) 3 09-Nov-20 12-Nov-20 365

CWA02-BR05-2810 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 over Quebec Street) 5 13-Nov-20 19-Nov-20 369

CWA02-BR05-2920 Prep & Place Top Wearing Surface (I-70 over Quebec Street) 2 23-Nov-20 01-Mar-21 297

CWA02-BR05-2820 Erect Precast Girders (I-70 over Quebec Street) - Stage 02 3 24-Nov-20 30-Nov-20 372

CWA02-BR05-2830 F&I Precast Deck Panels (I-70 over Quebec Street) 3 25-Nov-20 01-Dec-20 369

CWA02-BR05-2840 F/R/P Deck Slabs (I-70 over Quebec Street) 10 02-Dec-20 17-Dec-20 349

CWA02-BR05-2870 Backfill Abutments (I-70 over Quebec Street) 4 18-Dec-20 28-Dec-20 331
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CWA02-BR05-2860 Prep & Place Closure Pours (I-70 over Quebec Street) 5 18-Dec-20 24-Dec-20 385

CWA02-BR05-2850 F/R/P/S Bridge Rail (I-70 over Quebec Street) 5 21-Dec-20 28-Dec-20 391

CWA02-BR05-2890 Concrete Cure Period for Deck Slab (I-70 over Quebec Street) 20 25-Dec-20 13-Jan-21 595

CWA02-BR05-2880 Approach Slabs (I-70 over Quebec Street) 4 30-Dec-20 05-Jan-21 349

CWA02-BR05-2900 Concrete Cure Period for Approach Slabs (I-70 over Quebec Street) 20 06-Jan-21 09-Feb-21 349

CWA02-BR05-2910 Strip Superstructure (I-70 over Quebec Street) 3 11-Jan-21 13-Jan-21 387

CWA02-BR05-2930 Quebec Street Bridge - Phase II - Completion Milestone 0 01-Mar-21 360

Holly Street 06 - Bridge Phase/Stage 02Holly Street 06 - Bridge Phase/Stage 02 78 11-May-21 30-Aug-21 253

CWA02-BR06-2210 Set-up Detour Traffic Control EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase II

3 11-May-21 14-May-21 238

CWA02-BR06-2220 Set-up Holly Closure TC EB Inside Removals for Bridge Demo - (Bridge 
Demo I-70 over Holly) - Phase II

3 15-May-21 16-May-21 315

CWA02-BR06-2180 Close Roadway; Demo. Inside Lanes EB Inside Removals for Bridge Demo
- (Bridge Demo I-70 over Holly) - Phase II

2 15-May-21 15-May-21 315

CWA02-BR06-2170 Place Debris Cushion - (I-70 over EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase II

1 15-May-21 15-May-21 315

CWA02-BR06-2190 Demo Deck and Interior Girders/Columns EB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Holly) - Phase II

2 15-May-21 15-May-21 315

CWA02-BR06-2200 Remove Debris from Peoria Roadway EB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Holly) - Phase II

2 15-May-21 15-May-21 315

CWA02-BR06-2175 Holly Street Bridge Phase II - Summary LOE 108 15-May-21 30-Aug-21 367

CWA02-BR06-2230 Remove Demo Debris Cushion EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Holly) - Phase II

1 15-May-21 15-May-21 315

CWA02-BR06-2240 Reopen Holly EB Inside Removals for Bridge Demo - (Bridge Demo I-70 
over Holly) - Phase II

1 15-May-21 15-May-21 315

CWA02-BR06-2270 Set-up Detour Traffic Control WB Inside Removals - (Bridge Demo I-70 
over Holly) - Phase II

3 15-May-21 16-May-21 315

CWA02-BR06-2280 Set-u Holly Closure TC WB Inside Removals - (Bridge Demo I-70 over 
Holly) - Phase II

3 15-May-21 16-May-21 315

CWA02-BR06-2260 Close Roadway; Demo. Inside Lanes WB Inside Removals - (Bridge Demo
I-70 over Holly) - Phase II

2 15-May-21 16-May-21 315

CWA02-BR06-2250 Place Debris Cushion WB Inside Removals - (Bridge Demo I-70 over 
Holly) - Phase II

1 15-May-21 16-May-21 315

CWA02-BR06-2290 Demo Deck and Interior Girders/Columns WB Inside Removals - (Bridge 
Demo I-70 over Holly) - Phase II

2 16-May-21 16-May-21 315

CWA02-BR06-2300 Remove Debris from Holly Roadway WB Inside Removals - (Bridge Demo
I-70 over Holly) - Phase II

2 16-May-21 16-May-21 315

CWA02-BR06-2310 Remove Demo Debris Cushion WB Inside Removals - (Bridge Demo I-70 
over Holly) - Phase II

1 16-May-21 16-May-21 315

CWA02-BR06-2320 Reopen Holly WB Inside Removals - (Bridge Demo I-70 over Holly) - 
Phase II

1 16-May-21 16-May-21 315

CWA02-BR06-2330 Remove Remaining Debris from Site - (Bridge Demo I-70 over Holly) - 
Phase II

5 16-May-21 23-May-21 315

CWA02-BR06-2340 Perform Area Clean-up - (Bri dge Demo I-70 over Holl y)  - Phase II 5 23-May-21 30-May-21 315

CWA02-BR06-2550 Detour ML Traffic - (I-70 over Holly Street) -  Phase II 5 01-Jun-21 07-Jun-21 238

CWA02-BR06-2560 MSE Wal l - Abut 1 - (I-70 over Holly Street) - Phase II 5 08-Jun-21 14-Jun-21 239

CWA02-BR06-2570 Shore & Excavate - Abutment 1 (I-70 over Holly Street) -  Phase II 3 15-Jun-21 18-Jun-21 236

CWA02-BR06-2580 MSE Wal l - Abutment 2 (I-70 over Holly Street) - Phase II 5 15-Jun-21 22-Jun-21 239

CWA02-BR06-2590 Shore & Excavate - Abutment 2 (I-70 over Holly Street) -  Phase II 3 18-Jun-21 22-Jun-21 234

CWA02-BR06-2600 Drive Pile - Abutment 1 (I-70 ov er Hol ly Street) - Phase II 2 21-Jun-21 22-Jun-21 236

CWA02-BR06-2620 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 over Holly Street) - Phase
II

5 23-Jun-21 29-Jun-21 236

CWA02-BR06-2610 Drive Pile - Abutment 2 (I-70 ov er Hol ly Street) - Phase II 2 23-Jun-21 24-Jun-21 234

CWA02-BR06-2630 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 over Holly Street) - Phase
II

5 25-Jun-21 01-Jul-21 234

CWA02-BR06-2640 Erect Precast Girders (I-70 over Holly Street) - Stage 02 3 07-Jul-21 09-Jul-21 238

CWA02-BR06-2650 F&I Precast Deck Slabs (I-70 over Holly Street) - Phase II 2 09-Jul-21 12-Jul-21 238

CWA02-BR06-2660 F/R/P Deck Slabs (I-70 over Holly Street) - Phase II 10 13-Jul-21 27-Jul-21 224

CWA02-BR06-2670 F/R/P/S Bridge Rail (I-70 over Holly Street) - Phase II 5 29-Jul-21 04-Aug-21 251

CWA02-BR06-2680 Prep & Place Closure Pours (I-70 over Holly Street) - Phase II 5 29-Jul-21 04-Aug-21 224

CWA02-BR06-2690 Backfill Abutments (I-70 over Holl y Street) - Phase II 3 02-Aug-21 04-Aug-21 213

CWA02-BR06-2700 Strip Superstructure (I-70 over Holly Street) - Phase II 3 02-Aug-21 04-Aug-21 255

CWA02-BR06-2740 Prep & Place Top Wearing Surface (I-70 over Holly Street) - Phase II 4 02-Aug-21 05-Aug-21 195
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CWA02-BR06-2710 Concrete Cure Period for Deck Slab (I-70 over Holly Street) - Phase II 5 05-Aug-21 09-Aug-21 368

CWA02-BR06-2720 Approach Slabs (I-70 over Holly Street) - Phase II 4 05-Aug-21 10-Aug-21 224

CWA02-BR06-2730 Concrete Cure Period for Approach Slabs (I-70 over Holly Street) -  Phase 
II

20 11-Aug-21 30-Aug-21 367

CWA02-BR06-2750 Holly Street Bridge - Completion Milestone - Phase II 0 30-Aug-21 239

Dahlia Street 07 - Bridge Phase/Stage 02Dahlia Street 07 - Bridge Phase/Stage 02 53 17-Apr-21 02-Jul-21 294

CWA03-BR07-3380 Set-up Detour Traffic Control EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia)

3 17-Apr-21 18-Apr-21 361

CWA03-BR07-3390 Set-u Dahlia Closure TC EB Inside Removals for Bridge Demo - (Bridge 
Demo I-70 over Dahlia)

3 17-Apr-21 18-Apr-21 361

CWA03-BR07-3350 Close Roadway; Demo. Inside Lanes EB Inside Removals for Bridge Demo
- (Bridge Demo I-70 over Dahlia)

2 17-Apr-21 17-Apr-21 361

CWA03-BR07-3340 Place Debris Cushion - (I-70 over EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia)

1 17-Apr-21 17-Apr-21 361

CWA03-BR07-3360 Demo Deck and Interior Girders/Columns EB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia)

2 17-Apr-21 17-Apr-21 361

CWA03-BR07-3370 Remove Debris from Peoria Roadway EB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia)

2 17-Apr-21 17-Apr-21 361

CWA03-BR07-3400 Remove Demo Debris Cushion EB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia)

1 17-Apr-21 17-Apr-21 361

CWA03-BR07-3410 Reopen Dahlia EB Inside Removals for Bridge Demo - (Bridge Demo I-70 
over Dahlia)

1 17-Apr-21 17-Apr-21 361

CWA03-BR07-3335 Work Area 03 - Dahlia Street Bridge - Phase II - Summary LOE 76 17-Apr-21 01-Jul-21 427

CWA03-BR07-3440 Set-up Detour Traffic Control WB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia)

3 17-Apr-21 18-Apr-21 361

CWA03-BR07-3450 Set-u Dahlia Closure TC WB Inside Removals for Bridge Demo - (Bridge 
Demo I-70 over Dahlia)

3 17-Apr-21 18-Apr-21 361

CWA03-BR07-3430 Close Roadway; Demo. Inside Lanes WB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia)

2 17-Apr-21 18-Apr-21 361

CWA03-BR07-3420 Place Debris Cushion WB Inside Removals for Bridge Demo - (Bridge 
Demo I-70 over Dahlia)

1 17-Apr-21 18-Apr-21 361

CWA03-BR07-3460 Demo Deck and Interior Girders/Columns WB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia)

2 18-Apr-21 18-Apr-21 361

CWA03-BR07-3470 Remove Debris from Dahlia Roadway WB Inside Removals for Bridge 
Demo - (Bridge Demo I-70 over Dahlia)

2 18-Apr-21 18-Apr-21 361

CWA03-BR07-3480 Remove Demo Debris Cushion WB Inside Removals for Bridge Demo - 
(Bridge Demo I-70 over Dahlia)

1 18-Apr-21 18-Apr-21 361

CWA03-BR07-3490 Reopen Dahlia WB Inside Removals for Bridge Demo - (Bridge Demo I-70
over Dahlia)

1 18-Apr-21 18-Apr-21 361

CWA03-BR07-3500 Remove Remaining Debris from Site - (Bridge Demo I-70 over Dahlia) 5 18-Apr-21 25-Apr-21 362

CWA03-BR07-3510 Perform Area Clean-up - (Bri dge Demo I-70 over Dahlia) 5 18-Apr-21 25-Apr-21 362

CWA03-BR07-3520 Shore & Excavate - Abutment 1 (I-70 EB over  Dhali a Street) 3 19-Apr-21 22-Apr-21 271

CWA03-BR07-3530 Drive Pile - Abutment 1 (I-70 EB over Dahli a Street) 2 23-Apr-21 26-Apr-21 271

CWA03-BR07-3540 MSE Wal l - Abutment 2 (I-70 EB over Dahlia Street) 5 23-Apr-21 29-Apr-21 276

CWA03-BR07-3560 F/P/S Lower Abutment/Wings - Abutment 1 (I-70 EB over Dahlia Street) 5 27-Apr-21 03-May-21 271

CWA03-BR07-3550 Shore & Excavate - Abutment 2 (I-70 EB over  Dhali a Street) 3 27-Apr-21 29-Apr-21 271

CWA03-BR07-3570 Drive Pile - Abutment 2 (I-70 EB over Dahli a Street) 2 30-Apr-21 03-May-21 271

CWA03-BR07-3580 F/P/S Lower Abutment/Wings - Abutment 2 (I-70 EB over Dahlia Street) 5 04-May-21 10-May-21 271

CWA03-BR07-3590 Erect Precast Girders (I-70 EB over Dahlia Street) - Stage 02 3 13-May-21 17-May-21 275

CWA03-BR07-3600 F&I Precast Deck Slabs (I-70 EB over Dhalia Street) 2 18-May-21 19-May-21 275

CWA03-BR07-3610 F/R/P Deck Slabs (I-70 EB over Dahlia Street) 9 20-May-21 02-Jun-21 260

CWA03-BR07-3630 Backfill Abutments (I-70 EB over Dahl ia Street) 3 03-Jun-21 07-Jun-21 249

CWA03-BR07-3620 F/R/P/S Bridge Rail (I-70 EB over Dahlia Street) 5 03-Jun-21 09-Jun-21 284

CWA03-BR07-3650 Approach Slabs (I-70 EB over Dahlia Street) 4 08-Jun-21 11-Jun-21 260

CWA03-BR07-3660 Strip Superstructure (I-70 EB over Dahlia Street) 3 10-Jun-21 14-Jun-21 289

CWA03-BR07-3640 Concrete Cure Period for Bridge Rail (I-70 EB over Dahlia Street) 5 10-Jun-21 14-Jun-21 443

CWA03-BR07-3670 Concrete Cure Period for Approach Slabs (I-70 EB over  Dahli a Street) 20 12-Jun-21 01-Jul-21 426

CWA03-BR07-3680 Prep & Place Top Wearing Surface (I-70 EB over Dhalia Street) 4 26-Jun-21 02-Jul-21 220

CWA03-BR07-3685 Dahlia Street Bridge - Phase III - Completion Milestone 0 02-Jul-21 278

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 921 15-Dec-17 16-Aug-21 384

Design - Area 03, 04, 05Design - Area 03, 04, 05 304 15-Dec-17 05-Mar-19 406

DESIGN - Geotechnical - Area 03,04,05DESIGN - Geotechnical - Area 03,04,05 256 15-Dec-17 21-Dec-18 274

E-A345-420 Field Explorations 'DESIGN - Geotechnical - Area 03,04,05WA03,04,05 30 15-Dec-17 25-Jan-18 380
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E-A345-421 Laboratory Analysi s 'DESIGN -  Geotec hni cal  - Area 03,04,05WA03,04,05 30 26-Jan-18 08-Mar-18 380

30% Project Foundation Report30% Project Foundation Report 61 15-Dec-17 15-Mar-18 265

E-A345-423 Plans and Specifications '30% Project Foundation Report WA03,04,05 30 15-Dec-17 25-Jan-18 240

E-A345-422 WA03,04,05 -  30% Project Foundati on Repor t -  Summary LOE 91 15-Dec-17 15-Mar-18 385

E-A345-424 QA audit submittal '30% Project Foundati on Repor t WA03,04,05 0 26-Jan-18 240

E-A345-425 Comment resolution/Certification '30% Project Foundation Report 
WA03,04,05

10 26-Jan-18 08-Feb-18 240

E-A345-426 Submittal Date '30% Project Foundation Report WA03,04,05 0 09-Feb-18 240

E-A345-427 CDOT/CCD review '30% Project Foundation Report WA03,04,05 15 09-Feb-18 01-Mar-18 275

E-A345-428 CDOT/CCD comment resolution '30% Project Foundation Report 
WA03,04,05

10 02-Mar-18 15-Mar-18 275

60% Project Foundation Report60% Project Foundation Report 93 09-Feb-18 21-Jun-18 231

E-A345-430 Plans and Specifications '60% Project Foundation Report WA03,04,05 60 09-Feb-18 03-May-18 240

E-A345-429 WA03,04,05 -  60% Project Foundati on Repor t -  Summary LOE 133 09-Feb-18 21-Jun-18 336

E-A345-431 QA audit submittal '60% Project Foundati on Repor t WA03,04,05 0 04-May-18 240

E-A345-432 Comment resolution/Certification '60% Project Foundation Report 
WA03,04,05

10 04-May-18 17-May-18 240

E-A345-433 Submittal Date '60% Project Foundation Report WA03,04,05 0 18-May-18 240

E-A345-434 CDOT/CCD review '60% Project Foundation Report WA03,04,05 15 18-May-18 07-Jun-18 240

E-A345-435 CDOT/CCD comment resolution '60% Project Foundation Report 
WA03,04,05

10 08-Jun-18 21-Jun-18 240

100% Project Foundation Report100% Project Foundation Report 101 18-May-18 11-Oct-18 231

E-A345-437 Plans and Specifications '100% Project Foundation Report WA03,04,05 70 18-May-18 23-Aug-18 240

E-A345-436 WA03,04,05 -  100% Project Foundation Report - Summary LOE 147 18-May-18 11-Oct-18 336

E-A345-438 CDOT/CCD comment resolution '100% Project Foundation Report 
WA03,04,05

0 24-Aug-18 240

E-A345-439 Comment resolution/Certification '100% Project Foundation Report 
WA03,04,05

10 24-Aug-18 06-Sep-18 240

E-A345-440 Submittal Date '100% Project Foundation Report WA03,04,05 0 07-Sep-18 240

E-A345-441 CDOT/CCD review '100% Project Foundation Report WA03,04,05 15 07-Sep-18 27-Sep-18 240

E-A345-442 CDOT/CCD comment resolution '100% Project Foundation Report 
WA03,04,05

10 28-Sep-18 11-Oct-18 240

RFC Project Foundation ReportRFC Project Foundation Report 185 09-Mar-18 30-Nov-18 232

E-A345-444 Plans and Specifications RFC Project Foundation Report WA03,04,05 15 09-Mar-18 29-Mar-18 380

E-A345-443 WA03,04,05 -  RFC Project Foundation Report - Summary LOE 267 09-Mar-18 30-Nov-18 336

E-A345-445 QA audit submittal RFC Project Foundati on Report WA03,04,05 0 12-Oct-18 240

E-A345-446 Comment resolution/Certification RFC Project Foundation Report 
WA03,04,05

10 12-Oct-18 25-Oct-18 240

E-A345-447 Submittal Date RFC Project Foundation Report WA03,04,05 0 26-Oct-18 240

E-A345-448 CDOT/CCD review RFC Project Foundation Report WA03,04,05 15 26-Oct-18 15-Nov-18 240

E-A345-449 CDOT/CCD comment resolution RFC Project Foundation Report 
WA03,04,05

10 16-Nov-18 29-Nov-18 240

E-A345-450 RFC RFC Project Foundation Report WA03,04,05 1 30-Nov-18 30-Nov-18 240

30% Pavement Plans and Specs30% Pavement Plans and Specs 61 15-Dec-17 15-Mar-18 360

E-A345-452 Plans and Specifications '30% Pavement Plans and Specs WA03,04,05 30 15-Dec-17 25-Jan-18 149

E-A345-451 WA03,04,05 -  30% Pavement Specs - Summary LOE 91 15-Dec-17 15-Mar-18 522

E-A345-453 QA audit submittal '30% Pavement Plans and Specs WA03,04,05 0 26-Jan-18 337

E-A345-454 Comment resolution/Certification '30% Pavement Plans and Specs 
WA03,04,05

10 26-Jan-18 08-Feb-18 337

E-A345-455 Submittal Date '30% Pavement Plans and Specs WA03,04,05 0 09-Feb-18 337

E-A345-456 CDOT/CCD review '30% Pavement Plans and Specs WA03,04,05 15 09-Feb-18 01-Mar-18 372

E-A345-457 CDOT/CCD comment resolution '30% Pavement Plans and Specs 
WA03,04,05

10 02-Mar-18 15-Mar-18 372

60% (OTS) Pavement Plans and Specs60% (OTS) Pavement Plans and Specs 93 09-Feb-18 21-Jun-18 367
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E-A345-459 Plans and Specifications '60% (OTS) Pavement Plans and Specs 
WA03,04,05

60 09-Feb-18 03-May-18 337

E-A345-458 WA03,04,05 -  30% Pavement Specs - Summary LOE 133 09-Feb-18 21-Jun-18 536

E-A345-460 QA audit submittal '60% (OTS)  Pavement Plans and Specs WA03,04,05 0 04-May-18 337

E-A345-461 Comment resolution/Certification '60% (OTS) Pavement Plans and Specs 
WA03,04,05

10 04-May-18 17-May-18 337

E-A345-462 Submittal Date '60% (OTS) Pavement Plans and Specs WA03,04,05 0 18-May-18 337

E-A345-463 CDOT/CCD review '60% (OTS) Pavement Plans and Specs WA03,04,05 15 18-May-18 07-Jun-18 382

E-A345-464 CDOT/CCD comment resolution '60% (OTS) Pavement Plans and Specs 
WA03,04,05

10 08-Jun-18 21-Jun-18 382

100% Pavement Plans and Specs100% Pavement Plans and Specs 102 18-May-18 12-Oct-18 322

E-A345-466 Plans and Specifications '100% Pavement Plans and Specs WA03,04,05 70 18-May-18 23-Aug-18 337

E-A345-465 WA03,04,05 -  100% Pavement Specs - Summary  LOE 148 18-May-18 12-Oct-18 473

E-A345-467 QA audit submittal '100% Pav ement Plans and Specs WA03,04,05 0 24-Aug-18 337

E-A345-468 Comment resolution/Certification '100% Pavement Plans and Specs 
WA03,04,05

10 24-Aug-18 06-Sep-18 337

E-A345-469 Submittal Date '100% Pavement Plans and Specs WA03,04,05 0 07-Sep-18 337

E-A345-470 CDOT/CCD review '100% Pavement Plans and Specs WA03,04,05 15 07-Sep-18 27-Sep-18 337

E-A345-471 CDOT/CCD comment resolution '100% Pavement Plans and Specs 
WA03,04,05

10 28-Sep-18 11-Oct-18 337

E-A345-472 RFC Pavement Plans and Specs '100% Pavement Plans and Specs 
WA03,04,05

1 12-Oct-18 12-Oct-18 337

30% Permanent Groundwater30% Permanent Groundwater 61 15-Dec-17 15-Mar-18 178

E-A345-474 Plans and Specifications '30% Permanent Groundwater03,04,05 30 15-Dec-17 25-Jan-18 149

E-A345-473 WA03,04,05 -  30% Permanent Groundwater Plans &Spec ific ations -  
Summary LOE

91 15-Dec-17 15-Mar-18 258

E-A345-475 QA audit submittal '30% Permanent Groundwater03,04,05 0 26-Jan-18 149

E-A345-476 Comment resolution/Certification '30% Permanent Groundwater03,04,05 10 26-Jan-18 08-Feb-18 149

E-A345-477 Submittal Date '30% Permanent Groundwater03,04,05 0 09-Feb-18 149

E-A345-478 CDOT/CCD review '30% Permanent Groundwater03,04,05 15 09-Feb-18 01-Mar-18 184

E-A345-479 CDOT/CCD comment resolution '30% Permanent Groundwater03,04,05 10 02-Mar-18 15-Mar-18 184

60% Permanent Groundwater60% Permanent Groundwater 93 09-Feb-18 21-Jun-18 185

E-A345-481 Plans and Specifications '60% Permanent Groundwater03,04,05 60 09-Feb-18 03-May-18 149

E-A345-480 WA03,04,05 -  60% Permanent Groundwater Plans &Spec ific ations -  
Summary LOE

133 09-Feb-18 21-Jun-18 272

E-A345-482 QA audit submittal '60% Permanent Groundwater03,04,05 0 04-May-18 149

E-A345-483 Comment resolution/Certification '60% Permanent Groundwater03,04,05 10 04-May-18 17-May-18 149

E-A345-484 Submittal Date '60% Permanent Groundwater03,04,05 0 18-May-18 149

E-A345-485 CDOT/CCD review '60% Permanent Groundwater03,04,05 15 18-May-18 07-Jun-18 194

E-A345-486 CDOT/CCD comment resolution '60% Permanent Groundwater03,04,05 10 08-Jun-18 21-Jun-18 194

100% Permanent Groundwater100% Permanent Groundwater 101 18-May-18 11-Oct-18 143

E-A345-488 Plans and Specifications '100% Permanent Groundwater03,04,05 70 18-May-18 23-Aug-18 149

E-A345-487 WA03,04,05 -  100% Permanent Groundwater  Plans &Specifi cations - 
Summary LOE

147 18-May-18 11-Oct-18 209

E-A345-489 QA audit submittal '100% Permanent Groundwater03,04,05 0 24-Aug-18 149

E-A345-490 Comment resolution/Certification '100% Permanent Groundwater03,04,05 10 24-Aug-18 06-Sep-18 149

E-A345-491 Submittal Date '100% Permanent Groundwater03,04,05 0 07-Sep-18 149

E-A345-492 CDOT/CCD review '100% Permanent Groundwater03,04,05 15 07-Sep-18 27-Sep-18 149

E-A345-493 CDOT/CCD comment resolution '100% Permanent Groundwater03,04,05 10 28-Sep-18 11-Oct-18 149

RFC Permanent GroundwaterRFC Permanent Groundwater 49 12-Oct-18 21-Dec-18 143

E-A345-495 Plans and Specifications 'RFC Permanent Groundwater03,04,05 15 12-Oct-18 01-Nov-18 149

E-A345-494 WA03,04,05 -  RFC Permanent Groundwater  Plans &Specifi cations - 
Summary LOE

71 12-Oct-18 21-Dec-18 209

E-A345-496 QA audit submittal 'RFC Permanent Groundwater03,04,05 0 02-Nov-18 149

E-A345-497 Comment resolution/Certification 'RFC Permanent Groundwater03,04,05 10 02-Nov-18 15-Nov-18 149
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E-A345-498 Submittal Date 'RFC Permanent Groundwater03,04,05 0 16-Nov-18 149

E-A345-499 CDOT/CCD review 'RFC Permanent Groundwater03,04,05 15 16-Nov-18 06-Dec-18 149

E-A345-500 CDOT/CCD comment resolution 'RFC Permanent Groundwater03,04,05 10 07-Dec-18 20-Dec-18 149

E-A345-501 RFC 'RFC Permanent Groundwater03,04,05 1 21-Dec-18 21-Dec-18 149

DESIGN - Structures - Area 03,04,05DESIGN - Structures - Area 03,04,05 304 15-Dec-17 05-Mar-19 406

UPRR Bridge Concept Memos (30% submittal)UPRR Bridge Concept Memos (30% submittal) 76 15-Dec-17 05-Apr-18 128

E-A345-134 Concept Memos 'UPRR Bridge Concept Memos (30% 
submittal)WA03,04,05

20 15-Dec-17 11-Jan-18 121

E-A345-133 WA03,04,05 -  30% UPRR Bridge Conc ept Memos - Summary  LOE 112 15-Dec-17 05-Apr-18 185

E-A345-135 QA audit submittal 'UPRR Bridge Conc ept Memos (30% 
submittal)WA03,04,05

0 12-Jan-18 121

E-A345-136 Comment resolution/Certification 'UPRR Bridge Concept Memos (30% 
submittal)WA03,04,05

10 12-Jan-18 25-Jan-18 121

E-A345-137 Submittal Date 'UPRR Bridge Concept Memos (30% 
submittal)WA03,04,05

0 26-Jan-18 121

E-A345-138 CDOT/UPRR review 'UPRR Bridge Concept Memos (30% 
submittal)WA03,04,05

30 26-Jan-18 08-Mar-18 131

E-A345-139 CDOT/UPRR comment Resolution 'UPRR Bridge Concept Memos (30% 
submittal)WA03,04,05

20 09-Mar-18 05-Apr-18 131

UPRR 60% (OTS) Bridge Plan and Specification PackageUPRR 60% (OTS) Bridge Plan and Specification Package 108 26-Jan-18 28-Jun-18 125

E-A345-141 Plans and Specifications 'UPRR 60% (OTS) Bridge Plan and Specification
Package WA03,04,05

50 26-Jan-18 05-Apr-18 121

E-A345-140 WA03,04,05 -  60% UPRR Bridge Plan and Spec ific ation Package - 
Summary LOE

154 26-Jan-18 28-Jun-18 185

E-A345-142 QA audit submittal 'UPRR 60% (OTS) Bridge Plan and Specificati on 
Package WA03,04,05

0 06-Apr-18 131

E-A345-143 Comment resolution/Certification 'UPRR 60% (OTS) Bridge Plan and 
Specification Package WA03,04,05

10 06-Apr-18 19-Apr-18 131

E-A345-144 Submittal Date 'UPRR 60% (OTS) Bridge Plan and Specification Package
WA03,04,05

0 20-Apr-18 131

E-A345-145 CDOT/UPRR review 'UPRR 60% (OTS) Bridge Plan and Specification 
Package WA03,04,05

30 20-Apr-18 31-May-18 131

E-A345-146 CDOT/UPRR comment Resolution 'UPRR 60% (OTS) Bridge Plan and 
Specification Package WA03,04,05

20 01-Jun-18 28-Jun-18 131

UPRR 100%  Bridge Plan and Specification PackageUPRR 100%  Bridge Plan and Specification Package 127 06-Apr-18 04-Oct-18 114

E-A345-148 Plans and Specifications 'UPRR 100%  Bridge Plan and Specification 
Package WA03,04,05

70 06-Apr-18 12-Jul-18 121

E-A345-147 WA03,04,05 -  100% UPRR Br idge Plan and Specifi cation Package - 
Summary LOE

182 06-Apr-18 04-Oct-18 171

E-A345-149 QA audit submittal 'UPRR 100%  Bridge Plan and Specificati on Pac kage 
WA03,04,05

0 13-Jul-18 121

E-A345-150 Comment resolution/Certification 'UPRR 100%  Bridge Plan and 
Specification Package WA03,04,05

10 13-Jul-18 26-Jul-18 121

E-A345-151 WA03,04,05 0 27-Jul-18 121

E-A345-152 CDOT/UPRR review 'UPRR 100%  Bridge Plan and Specification 
Package WA03,04,05

30 27-Jul-18 06-Sep-18 121

E-A345-153 CDOT/UPRR comment Resolution 'UPRR 100%  Bridge Plan and 
Specification Package WA03,04,05

20 07-Sep-18 04-Oct-18 121

UPRR Load Ratings for BridgesUPRR Load Ratings for Bridges 190 06-Apr-18 08-Jan-19 118

E-A345-155 Load Ratings 'UPRR Load Ratings for Bridges WA03,04,05 20 06-Apr-18 03-May-18 227

E-A345-154 WA03,04,05 -  60% UPRR Bridge Load Rati ngs for Bri dges -  Summary 
LOE

278 06-Apr-18 08-Jan-19 169

E-A345-156 QA audit submittal 'UPRR Load Rati ngs for Bri dges WA03,04,05 1 04-May-18 04-May-18 227

E-A345-157 Comment resolution/Certification 'UPRR Load Ratings for Bridges 
WA03,04,05

10 02-Oct-18 15-Oct-18 121

E-A345-158 Submittal Date 'UPRR Load Ratings for Bridges WA03,04,05 1 16-Oct-18 16-Oct-18 121

E-A345-159 CDOT/UPRR review 'UPRR Load Ratings for Bridges WA03,04,05 40 17-Oct-18 11-Dec-18 121

E-A345-160 CDOT/UPRR comment Resolution 'UPRR Load Ratings for Bridges 
WA03,04,05

20 12-Dec-18 08-Jan-19 121

UPRR RFC Bridge Plans and Specifications PackageUPRR RFC Bridge Plans and Specifications Package 143 29-Jun-18 25-Jan-19 118

E-A345-162 Load Ratings 'UPRR Load Ratings for Bridges WA03,04,05 15 29-Jun-18 19-Jul-18 174

E-A345-161 WA03,04,05 -  RFC UPRR Br idge Plan and Specifi cation Package - 
Summary LOE

210 29-Jun-18 24-Jan-19 171

E-A345-163 QA audit submittal 'UPRR RFC Br idge Plans and Specifi cations Package 
WA03,04,05

0 20-Jul-18 174

E-A345-164 Comment resolution/Certification 'UPRR RFC Bridge Plans and 
Specifications Package WA03,04,05

10 20-Jul-18 02-Aug-18 174

E-A345-165 Submittal Date 'UPRR RFC Bridge Plans and Specifications Package 
WA03,04,05

0 03-Aug-18 174

E-A345-166 CDOT/UPRR review 'UPRR RFC Bridge Plans and Specifications 
Package WA03,04,05

60 03-Aug-18 25-Oct-18 174
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E-A345-167 CDOT/UPRR comment Resolution 'UPRR RFC Bridge Plans and 
Specifications Package WA03,04,05

12 09-Jan-19 24-Jan-19 121

E-A345-168 RFC 'UPRR RFC Bridge Plans and Specifications Package WA03,04,05 1 25-Jan-19 25-Jan-19 121

BNSF Bridge Concept Memos (30% submittal)BNSF Bridge Concept Memos (30% submittal) 76 15-Dec-17 05-Apr-18 406

E-A345-170 Concept Memos 'BNSF Bridge Concept Memos (30% submittal) 
WA03,04,05

20 15-Dec-17 11-Jan-18 308

E-A345-169 WA03,04,05 -  30% BNSF Bri dge Concept Memos - Summary LOE 112 15-Dec-17 05-Apr-18 588

E-A345-171 QA audit submittal 'BNSF Bri dge Concept Memos (30% submittal)  
WA03,04,05

0 12-Jan-18 420

E-A345-172 Comment resolution/Certification 'BNSF Bridge Concept Memos (30% 
submittal) WA03,04,05

10 12-Jan-18 25-Jan-18 420

E-A345-173 Submittal Date 'BNSF Bridge Concept Memos (30% submittal) 
WA03,04,05

0 26-Jan-18 420

E-A345-174 CDOT/BNSF review 'BNSF Bridge Concept Memos (30% submittal) 
WA03,04,05

30 26-Jan-18 08-Mar-18 420

E-A345-175 CDOT/BNSF comment Resolution 'BNSF Bridge Concept Memos (30% 
submittal) WA03,04,05

20 09-Mar-18 05-Apr-18 420

BNSF 60% (OTS) Bridge Plan and Specification PackageBNSF 60% (OTS) Bridge Plan and Specification Package 108 26-Jan-18 28-Jun-18 421

E-A345-177 Plans and Specifications 'BNSF 60% (OTS) Bridge Plan and Specification
Package WA03,04,05

50 26-Jan-18 05-Apr-18 420

E-A345-176 WA03,04,05 -  60% BNSF Bri dge Plan and Speci ficati on Pack age - 
Summary LOE

154 26-Jan-18 28-Jun-18 616

E-A345-178 QA audit submittal 'BNSF 60% (OTS) Bri dge Plan and Speci fi cat ion 
Package WA03,04,05

0 06-Apr-18 420

E-A345-179 Comment resolution/Certification 'BNSF 60% (OTS) Bridge Plan and 
Specification Package WA03,04,05

10 06-Apr-18 19-Apr-18 420

E-A345-180 Submittal Date 'BNSF 60% (OTS) Bridge Plan and Specification Package 
WA03,04,05

0 20-Apr-18 420

E-A345-181 CDOT/BNSF review 'BNSF 60% (OTS) Bridge Plan and Specification 
Package WA03,04,05

30 20-Apr-18 31-May-18 440

E-A345-182 CDOT/BNSF comment Resolution 'BNSF 60% (OTS) Bridge Plan and 
Specification Package WA03,04,05

20 01-Jun-18 28-Jun-18 440

BNSF 100%  Bridge Plan and Specification PackageBNSF 100%  Bridge Plan and Specification Package 126 20-Apr-18 18-Oct-18 403

E-A345-184 Plans and Specifications 'BNSF 100%  Bridge Plan and Specification 
Package WA03,04,05

70 20-Apr-18 26-Jul-18 420

E-A345-183 WA03,04,05 -  100% BNSF Bridge Plan and Specificati on Pac kage -  
Summary LOE

182 20-Apr-18 18-Oct-18 588

E-A345-185 QA audit submittal 'BNSF 100%  Bri dge Plan and Speci fi cation Package 
WA03,04,05

0 27-Jul-18 420

E-A345-186 Comment resolution/Certification 'BNSF 100%  Bridge Plan and 
Specification Package WA03,04,05

10 27-Jul-18 09-Aug-18 420

E-A345-187 Submittal Date 'BNSF 100%  Bridge Plan and Specification Package 
WA03,04,05

0 10-Aug-18 420

E-A345-188 CDOT/BNSF review 'BNSF 100%  Bridge Plan and Specification Package
WA03,04,05

30 10-Aug-18 20-Sep-18 420

E-A345-189 CDOT/BNSF comment Resolution 'BNSF 100%  Bridge Plan and 
Specification Package WA03,04,05

20 21-Sep-18 18-Oct-18 420

BNSF Load Ratings for BridgesBNSF Load Ratings for Bridges 106 10-Aug-18 14-Jan-19 406

E-A345-191 Load Ratings 'BNSF Load Ratings for Bridges WA03,04,05 20 10-Aug-18 06-Sep-18 450

E-A345-190 WA03,04,05 -  BNSF Load Ratings for Br idges - Summary LOE 158 10-Aug-18 14-Jan-19 588

E-A345-192 QA audit submittal 'BNSF Load Ratings for Br idges WA03,04,05 1 19-Oct-18 19-Oct-18 420

E-A345-193 Comment resolution/Certification 'BNSF Load Ratings for Bridges 
WA03,04,05

10 22-Oct-18 02-Nov-18 420

E-A345-194 Submittal Date 'BNSF Load Ratings for Bridges WA03,04,05 1 05-Nov-18 05-Nov-18 420

E-A345-195 CDOT/BNSF review 'BNSF Load Ratings for Bridges WA03,04,05 30 06-Nov-18 17-Dec-18 420

E-A345-196 CDOT/BNSF comment Resolution 'BNSF Load Ratings for Bridges 
WA03,04,05

20 18-Dec-18 14-Jan-19 420

BNSF RFC Bridge Plans and Specifications PackageBNSF RFC Bridge Plans and Specifications Package 92 19-Oct-18 05-Mar-19 406

E-A345-198 Plans and Specifications 'BNSF RFC Bridge Plans and Specifications 
Package WA03,04,05

15 19-Oct-18 08-Nov-18 467

E-A345-197 WA03,04,05 -  RFC BNSF Bridge Plan and Specificati on Pac kage -  
Summary LOE

138 19-Oct-18 05-Mar-19 588

E-A345-199 QA audit submittal 'BNSF RFC Bridge Plans and Specificati ons Pac kage 
WA03,04,05

0 15-Jan-19 420

E-A345-200 Comment resolution/Certification 'BNSF RFC Bridge Plans and 
Specifications Package WA03,04,05

10 15-Jan-19 28-Jan-19 420

E-A345-201 Submittal Date 'BNSF RFC Bridge Plans and Specifications Package 
WA03,04,05

0 29-Jan-19 420

E-A345-202 CDOT/BNSF review 'BNSF RFC Bridge Plans and Specifications 
Package WA03,04,05

15 29-Jan-19 18-Feb-19 420
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E-A345-203 CDOT/BNSF comment Resolution 'BNSF RFC Bridge Plans and 
Specifications Package WA03,04,05

10 19-Feb-19 04-Mar-19 420

E-A345-204 RFC 'BNSF RFC Bridge Plans and Specifications Package WA03,04,05 1 05-Mar-19 05-Mar-19 420

Bridge Concept Memos (30% submittal)Bridge Concept Memos (30% submittal) 51 15-Dec-17 01-Mar-18 322

E-A345-206 Concept Memos 'Bridge Concept Memos (30% submittal) WA03,04,05 20 15-Dec-17 11-Jan-18 308

E-A345-205 WA03,04,05 -  30% Bridge Concept Memos -  Summary LOE 77 15-Dec-17 01-Mar-18 467

E-A345-207 QA audit submittal 'Bridge Concept Memos (30% submi ttal ) WA03,04,05 0 12-Jan-18 308

E-A345-208 Comment resolution/Certification 'Bridge Concept Memos (30% submittal) 
WA03,04,05

10 12-Jan-18 25-Jan-18 308

E-A345-209 Submittal Date 'Bridge Concept Memos (30% submittal) WA03,04,05 0 26-Jan-18 308

E-A345-210 CDOT/CCD review 'Bridge Concept Memos (30% submittal) WA03,04,05 15 26-Jan-18 15-Feb-18 333

E-A345-211 CDOT/CCD comment resolution 'Bridge Concept Memos (30% submittal) 
WA03,04,05

10 16-Feb-18 01-Mar-18 333

60% (OTS) Bridge Plan and Specification Package60% (OTS) Bridge Plan and Specification Package 84 26-Jan-18 24-May-18 340

E-A345-213 Plans and Specifications '60% (OTS) Bridge Plan and Specification 
Package WA03,04,05

50 26-Jan-18 05-Apr-18 308

E-A345-212 WA03,04,05 -  60% Bridge Plan and Specifi cations Package - Summary 
LOE

119 26-Jan-18 24-May-18 495

E-A345-214 QA audit submittal '60% (OTS)  Bridge Plan and Spec ific ation Package 
WA03,04,05

0 06-Apr-18 308

E-A345-215 Comment resolution/Certification '60% (OTS) Bridge Plan and 
Specification Package WA03,04,05

10 06-Apr-18 19-Apr-18 308

E-A345-216 Submittal Date '60% (OTS) Bridge Plan and Specification Package 
WA03,04,05

0 20-Apr-18 308

E-A345-217 CDOT/CCD review '60% (OTS) Bridge Plan and Specification Package 
WA03,04,05

15 20-Apr-18 10-May-18 353

E-A345-218 CDOT/CCD comment resolution '60% (OTS) Bridge Plan and 
Specification Package WA03,04,05

10 11-May-18 24-May-18 353

100%  Bridge Plan and Specification Package100%  Bridge Plan and Specification Package 102 20-Apr-18 13-Sep-18 297

E-A345-220 Plans and Specifications '100%  Bridge Plan and Specification Package 
WA03,04,05

70 20-Apr-18 26-Jul-18 308

E-A345-219 WA03,04,05 -  100% Br idge Plan and Speci fi cations Package - Summary 
LOE

147 20-Apr-18 13-Sep-18 432

E-A345-221 QA audit submittal '100%  Bridge Plan and Spec ific ation Package 
WA03,04,05

0 27-Jul-18 308

E-A345-222 Comment resolution/Certification '100%  Bridge Plan and Specification 
Package WA03,04,05

10 27-Jul-18 09-Aug-18 308

E-A345-223 Submittal Date '100%  Bridge Plan and Specification Package 
WA03,04,05

0 10-Aug-18 308

E-A345-224 CDOT/CCD review '100%  Bridge Plan and Specification Package 
WA03,04,05

15 10-Aug-18 30-Aug-18 308

E-A345-225 CDOT/CCD comment resolution '100%  Bridge Plan and Specification 
Package WA03,04,05

10 31-Aug-18 13-Sep-18 308

Load Ratings for BridgesLoad Ratings for Bridges 60 10-Aug-18 05-Nov-18 294

E-A345-227 Load Ratings 'Load Ratings for Bridges WA03,04,05 20 10-Aug-18 06-Sep-18 313

E-A345-226 WA03,04,05 -  Load Rati ng for Bridges - Summary LOE 88 10-Aug-18 05-Nov-18 430

E-A345-228 QA audit submittal 'Load Ratings for Bridges WA03,04,05 1 14-Sep-18 14-Sep-18 308

E-A345-229 Comment resolution/Certification 'Load Ratings for Bridges WA03,04,05 10 17-Sep-18 28-Sep-18 308

E-A345-230 Submittal Date 'Load Ratings for Bridges WA03,04,05 1 01-Oct-18 01-Oct-18 308

E-A345-231 CDOT/CCD review 'Load Ratings for Bridges WA03,04,05 15 02-Oct-18 22-Oct-18 308

E-A345-232 CDOT/CCD comment resolution 'Load Ratings for Bridges WA03,04,05 10 23-Oct-18 05-Nov-18 308

RFC Bridge Plans and Specifications PackageRFC Bridge Plans and Specifications Package 69 14-Sep-18 25-Dec-18 295

E-A345-234 Plans and Specifications 'RFC Bridge Plans and Specifications Package 
WA03,04,05

15 14-Sep-18 04-Oct-18 330

E-A345-233 WA03,04,05 -  RFC Br idge Plan and Speci fi cations Package - Summary 
LOE

103 14-Sep-18 25-Dec-18 430

E-A345-235 QA audit submittal 'RFC Bri dge Plans and Speci fi cations Package 
WA03,04,05

0 06-Nov-18 308

E-A345-236 Comment resolution/Certification 'RFC Bridge Plans and Specifications 
Package WA03,04,05

10 06-Nov-18 19-Nov-18 308

E-A345-237 Submittal Date 'RFC Bridge Plans and Specifications Package 
WA03,04,05

0 20-Nov-18 308

E-A345-238 CDOT/CCD review 'RFC Bridge Plans and Specifications Package 
WA03,04,05

15 20-Nov-18 10-Dec-18 308

E-A345-239 CDOT/CCD comment resolution 'RFC Bridge Plans and Specifications 
Package WA03,04,05

10 11-Dec-18 24-Dec-18 308

E-A345-240 RFC 'RFC Bridge Plans and Specifications Package WA03,04,05 1 25-Dec-18 25-Dec-18 308

30% Wall , Sign , Drainage Structure Plans and Specs30% Wall , Sign , Drainage Structure Plans and Specs 61 15-Dec-17 15-Mar-18 211
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E-A345-242 Plans and Specifications '30% Wal l, Sign, Drainage Structure Plans and 
Specs WA03,04,05

30 15-Dec-17 25-Jan-18 184

E-A345-241 WA03,04,05 -  30% Wall, Sign, Drainage Structure Plans and 
Specifications - Summary LOE

91 15-Dec-17 15-Mar-18 307

E-A345-243 QA audit submittal '30% Wall, Sign, Drainage Structure Plans and Specs 
WA03,04,05

0 26-Jan-18 184

E-A345-244 Comment resolution/Certification '30% Wal l, Si gn, Drainage Structure 
Plans and Specs WA03,04,05

10 26-Jan-18 08-Feb-18 184

E-A345-245 Submittal Date '30% Wall , Si gn, Drai nage Structure Plans and Specs 
WA03,04,05

0 09-Feb-18 184

E-A345-246 CDOT/CCD review '30% Wal l, Sign, Drainage Structure Plans and Specs 
WA03,04,05

15 09-Feb-18 01-Mar-18 219

E-A345-247 CDOT/CCD comment resolution '30% Wall , Sign, Drai nage Structure 
Plans and Specs WA03,04,05

10 02-Mar-18 15-Mar-18 219

60% (OTS) Wall, Sign, Drainage Structure Plans and  Specs60% (OTS) Wall, Sign, Drainage Structure Plans and  Specs 93 09-Feb-18 21-Jun-18 220

E-A345-249 Plans and Specifications '60% (OTS) Wall, Sign, Drainage Struc ture 
Plans and Specs WA03,04,05

60 09-Feb-18 03-May-18 184

E-A345-248 WA03,04,05 -  60% Wall, Sign, Drainage Structure Plans and 
Specifications - Summary LOE

133 09-Feb-18 21-Jun-18 321

E-A345-250 QA audit submittal '60% (OTS)  Wall, Sign, Drainage Structure Plans and 
Specs WA03,04,05

0 04-May-18 184

E-A345-251 Comment resolution/Certification '60% (OTS) Wal l, Sign, Drainage 
Structure Plans and Specs WA03,04,05

10 04-May-18 17-May-18 184

E-A345-252 Submittal Date '60% (OTS) Wal l, Si gn, Drainage Structure Plans and 
Specs WA03,04,05

0 18-May-18 184

E-A345-253 CDOT/CCD review '60% (OTS) Wall, Sign, Drainage Struc ture Plans and 
Specs WA03,04,05

15 18-May-18 07-Jun-18 229

E-A345-254 CDOT/CCD comment resolution '60% (OTS) Wall , Si gn, Drai nage 
Structure Plans and Specs WA03,04,05

10 08-Jun-18 21-Jun-18 229

100% Wall, Sign, Drainage Structure Plans and Specs100% Wall, Sign, Drainage Structure Plans and Specs 101 18-May-18 11-Oct-18 177

E-A345-256 Plans and Specifications '100% Wal l, Si gn, Drainage Structure Plans and 
Specs WA03,04,05

70 18-May-18 23-Aug-18 184

E-A345-255 WA03,04,05 -  100% Wall, Sign, Drainage Structure Plans and 
Specifications - Summary LOE

147 18-May-18 11-Oct-18 258

E-A345-257 QA audit submittal '100% Wall, Sign, Drainage Structure Plans and Specs 
WA03,04,05

0 24-Aug-18 184

E-A345-258 Comment resolution/Certification '100% Wall , Si gn, Drai nage Structure 
Plans and Specs WA03,04,05

10 24-Aug-18 06-Sep-18 184

E-A345-259 Submittal Date '100% Wall , Sign, Drai nage Structure Plans and Specs 
WA03,04,05

0 07-Sep-18 184

E-A345-260 CDOT/CCD review '100% Wal l, Si gn, Drainage Structure Plans and 
Specs WA03,04,05

15 07-Sep-18 27-Sep-18 184

E-A345-261 CDOT/CCD comment resolution '100% Wall, Sign, Drainage Struc ture 
Plans and Specs WA03,04,05

10 28-Sep-18 11-Oct-18 184

RFC Wall,  Sign,  Drainage Structure Plans and SpecsRFC Wall,  Sign,  Drainage Structure Plans and Specs 49 12-Oct-18 21-Dec-18 177

E-A345-263 Plans and Specifications 'RFC Wal l, Si gn, Drainage Structure Plans and 
Specs WA03,04,05

15 12-Oct-18 01-Nov-18 184

E-A345-262 WA03,04,05 -  RFC Wall, Sign, Drainage Structure Plans and 
Specifications - Summary LOE

71 12-Oct-18 21-Dec-18 258

E-A345-264 QA audit submittal 'RFC Wall, Sign, Drainage Structure Plans and Specs 
WA03,04,05

0 02-Nov-18 184

E-A345-265 Comment resolution/Certification 'RFC Wall , Si gn, Drai nage Structure 
Plans and Specs WA03,04,05

10 02-Nov-18 15-Nov-18 184

E-A345-266 Submittal Date 'RFC Wall , Sign, Drai nage Structure Plans and Specs 
WA03,04,05

0 16-Nov-18 184

E-A345-267 CDOT/CCD review 'RFC Wal l, Si gn, Drainage Structure Plans and Spec s 
WA03,04,05

15 16-Nov-18 06-Dec-18 184

E-A345-268 CDOT/CCD comment resolution 'RFC Wall, Sign, Drainage Struc ture 
Plans and Specs WA03,04,05

10 07-Dec-18 20-Dec-18 184

E-A345-269 RFC 'RFC Wall , Sign, Drainage Struc ture Plans and Specs WA03,04,05 1 21-Dec-18 21-Dec-18 184

ProcurementProcurement 267 22-Jun-18 17-Jul-19 903

SubmittalsSubmittals 218 22-Jun-18 07-May-19 952

PWA03-Proc-1660 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge 
(BNSF Market Lead Structure)

20 22-Jun-18 20-Jul-18 833

PWA03-Proc-3310 Prepare /Submit /Review /Approve - Pump Station Foundation Materials 
(Rebar/Liners)

60 22-Jun-18 17-Sep-18 468

PWA03-Proc-2910 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(UPRR Service Bridge over I-70)

20 22-Jun-18 20-Jul-18 840

PWA03-Proc-2850 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge 
(UPRR Service Bridge over I-70)

20 22-Jun-18 20-Jul-18 817

PWA03-Proc-1550 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge (NB
Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 312

PWA03-Proc-1570 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(NB Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 357

PWA03-Proc-1450 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge (NB 
Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 342
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PWA03-Proc-1490 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (NB 
Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 284

PWA03-Proc-2830 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (UPRR Service Bridge over I-70)

20 22-Jun-18 20-Jul-18 810

PWA03-Proc-1590 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (NB Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 357

PWA03-Proc-1610 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (NB 
Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 322

PWA03-Proc-1470 Prepare / Submit /  Review / Approv e - Dri lled Caisson or Pre-cast 
Column Shop Drawings - NB Colorado Blvd.

20 22-Jun-18 20-Jul-18 292

PWA03-Proc-1510 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(NB Colorado Blvd. over I-70)

20 22-Jun-18 20-Jul-18 290

PWA03-Proc-1780 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (BNSF 
Market Lead Structure)

20 22-Jun-18 20-Jul-18 507

PWA03-Proc-1640 Prepare / Submit /  Review / Approv e - Dri lled Caisson or Pre-cast 
Column Shop Drawings - (BNSF Market Lead Structure)

20 22-Jun-18 20-Jul-18 910

PWA03-Proc-3300 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (I -70 over
Brighton Blvd.)

20 22-Jun-18 20-Jul-18 576

PWA03-Proc-2060 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(Cook St. over I-70)

20 22-Jun-18 20-Jul-18 609

PWA03-Proc-1960 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(Cook St. over I-70)

20 22-Jun-18 20-Jul-18 608

PWA03-Proc-2000 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge 
(Cook St. over I-70)

20 22-Jun-18 20-Jul-18 552

PWA03-Proc-2120 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (Cook St. 
over I-70)

20 22-Jun-18 20-Jul-18 584

PWA03-Proc-1980 Prepare / Submit /  Review / Approv e - Dri lled Caisson or Pre-cast 
Column Shop Drawings - (Cook St. over I-70)

20 22-Jun-18 20-Jul-18 593

PWA03-Proc-3240 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(I-70 over Brighton Blvd.)

20 22-Jun-18 20-Jul-18 573

PWA03-Proc-3180 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (I-70 
over Brighton Blvd.)

20 22-Jun-18 20-Jul-18 552

PWA03-Proc-2230 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge (NB
Steele St./Vasquez Blvd. over I-70)

20 22-Jun-18 20-Jul-18 855

PWA03-Proc-2290 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (NB 
Steele St./Vasquez Blvd. over I-70)

20 22-Jun-18 20-Jul-18 875

PWA03-Proc-2150 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (NB Steele St./Vasquez Blvd. over I-70)

20 22-Jun-18 20-Jul-18 839

PWA03-Proc-3160 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (I-70 over Brighton Blvd.)

20 22-Jun-18 20-Jul-18 557

PWA03-Proc-2400 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(Fillmore St. over I-70)

20 22-Jun-18 20-Jul-18 517

PWA03-Proc-2460 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (F il lmore 
St. over I-70)

20 22-Jun-18 20-Jul-18 493

PWA03-Proc-2320 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (Fillmore St. over I-70)

20 22-Jun-18 20-Jul-18 498

PWA03-Proc-2570 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(Josephine St. over I-70)

20 22-Jun-18 20-Jul-18 559

PWA03-Proc-2470 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(Josephine St. over I-70)

20 22-Jun-18 20-Jul-18 1135

PWA03-Proc-2630 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge 
(Josephine St. over I-70)

20 22-Jun-18 20-Jul-18 1150

PWA03-Proc-2490 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (Josephine St. over I-70)

20 22-Jun-18 20-Jul-18 591

PWA03-Proc-2740 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(York St. over I-70)

20 22-Jun-18 20-Jul-18 673

PWA03-Proc-2660 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (York St. over I-70)

20 22-Jun-18 20-Jul-18 703

PWA03-Proc-3070 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(UPRR Bridge over I-70)

20 22-Jun-18 20-Jul-18 331

PWA03-Proc-2990 Prepare/Submit /Review/Approve -Drilled Caisson/Pre-cast Column Shop 
Drawings- (UPRR Bridge over I-70)

20 22-Jun-18 20-Jul-18 230

PWA03-Proc-3140 Prepare /Submit /Review /Approve -  Piling - Bridge (I-70 over Brighton 
Blvd.)

20 22-Jun-18 20-Jul-18 387

PWA03-Proc-1030 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - MSE 
Walls - Work Area 03

20 22-Jun-18 20-Jul-18 355

PWA03-Proc-1890 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge (NB
Monroe St. over I-70)

20 22-Jun-18 20-Jul-18 491

PWA03-Proc-1790 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge (NB 
Monroe St. over I-70)

20 22-Jun-18 20-Jul-18 494

PWA03-Proc-1830 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge (NB 
Monroe St. over I-70)

20 22-Jun-18 20-Jul-18 396

PWA03-Proc-1950 Prepare / Submit /  Review / Approv e - Demoli tion Plan -  Bridge (NB 
Monroe St. over I-70)

20 22-Jun-18 20-Jul-18 479

PWA03-Proc-1810 Prepare / Submit /  Review / Approv e - Dri lled Caisson or Pre-cast 
Column Shop Drawings - (NB Monroe St. over I-70)

20 22-Jun-18 20-Jul-18 479

PWA03-Proc-1720 Prepare / Submit /  Review / Approv e - Rebar  Shop Drawings - Bridge 
(BNSF Market Lead Structure)

20 22-Jun-18 20-Jul-18 943
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PWA03-Proc-1620 Prepare / Submit /  Review / Approv e - Pi ling Shop Drawings - Bri dge 
(BNSF Market Lead Structure)

20 22-Jun-18 20-Jul-18 925

PWA03-Proc-1910 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(NB Monroe St. over I-70)

20 29-Jun-18 27-Jul-18 506

PWA03-Proc-1850 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(NB Monroe St. over I-70)

20 29-Jun-18 27-Jul-18 396

PWA03-Proc-1870 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge (NB 
Monroe St. over I-70)

20 09-Jul-18 03-Aug-18 396

PWA03-Proc-2080 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(Cook St. over I-70)

20 09-Jul-18 03-Aug-18 617

PWA03-Proc-2020 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(Cook St. over I-70)

20 09-Jul-18 03-Aug-18 600

PWA03-Proc-1930 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (NB Monroe St. over I-70)

20 09-Jul-18 03-Aug-18 506

PWA03-Proc-2890 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(UPRR Service Bridge over I-70)

20 23-Jul-18 17-Aug-18 834

PWA03-Proc-2930 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(UPRR Service Bridge over I-70)

20 23-Jul-18 17-Aug-18 849

PWA03-Proc-2380 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(Fillmore St. over I-70)

20 23-Jul-18 17-Aug-18 515

PWA03-Proc-1680 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(BNSF Market Lead Structure)

20 23-Jul-18 17-Aug-18 912

PWA03-Proc-2040 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(Cook St. over I-70)

20 23-Jul-18 17-Aug-18 605

PWA03-Proc-2100 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (Cook St. over I-70)

20 23-Jul-18 17-Aug-18 617

PWA03-Proc-2250 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(NB Steele St./Vasquez Blvd. over I-70)

20 23-Jul-18 17-Aug-18 883

PWA03-Proc-2190 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(NB Steele St./Vasquez Blvd. over I-70)

20 23-Jul-18 17-Aug-18 839

PWA03-Proc-2420 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(Fillmore St. over I-70)

20 23-Jul-18 17-Aug-18 845

PWA03-Proc-2550 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(Josephine St. over I-70)

20 23-Jul-18 17-Aug-18 591

PWA03-Proc-2590 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(Josephine St. over I-70)

20 23-Jul-18 17-Aug-18 586

PWA03-Proc-2720 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(York St. over I-70)

20 23-Jul-18 17-Aug-18 703

PWA03-Proc-1740 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(BNSF Market Lead Structure)

20 23-Jul-18 17-Aug-18 943

PWA03-Proc-1760 Prepare / Submit /  Review / Approv e - Pre-cast Dec k Panels Shop 
Drawings - Bridge (BNSF Market Lead Structure)

20 20-Aug-18 17-Sep-18 943

PWA03-Proc-2210 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge (NB 
Steele St./Vasquez Blvd. over I-70)

20 20-Aug-18 17-Sep-18 872

PWA03-Proc-2270 Prepare /Submit /Review /Approve - Pre-cast Deck Panels Shop Drawings
- Bridge (NB Steele St./Vasquez Blvd. over I-70)

20 20-Aug-18 17-Sep-18 883

PWA03-Proc-2440 Prepare /Submit /Review /Approve - Pre-cast Deck Panels Shop Drawings
- Bridge (Fillmore St. over I-70)

20 20-Aug-18 17-Sep-18 845

PWA03-Proc-2610 Prepare /Submit /Review /Approve - Pre-cast Deck Panels Shop Drawings
- Bridge (Josephine St. over I-70)

20 20-Aug-18 17-Sep-18 586

PWA03-Proc-1700 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(BNSF Market Lead Structure)

20 20-Aug-18 17-Sep-18 927

PWA03-Proc-3010 Prepare / Submit /  Review / Approv e - SOE Shop Drawings - Bri dge 
(UPRR Bridge over I-70)

20 05-Oct-18 02-Nov-18 238

PWA03-Proc-1530 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge (NB 
Colorado Blvd. over I-70)

20 03-Dec-18 31-Dec-18 232

PWA03-Proc-1050 Prepare / Submit /  Review / Approv e - Soil  Nai l Wall Shop Drawings - 
Soil Nail Walls - Work Area 03

20 24-Dec-18 23-Jan-19 416

PWA03-Proc-1290 Prepare / Submit /  Review / Approv e - Cast-i n-Place Concrete Wall Shop 
Drawings - Work Area 03

20 24-Dec-18 23-Jan-19 290

PWA03-Proc-1270 Prepare / Submit /  Review / Approv e - Differential Barrier Wall Shop 
Drawings - Work Area 03

20 24-Dec-18 23-Jan-19 357

PWA03-Proc-1280 Prepare / Submit /  Review / Approv e - Soldi er  Pile Tie Back Abutment 
Wall Shop Drawings -  Work Area 03

20 24-Dec-18 23-Jan-19 839

PWA03-Proc-3050 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(UPRR Bridge over I-70)

20 28-Jan-19 25-Feb-19 124

PWA03-Proc-3090 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(UPRR Bridge over I-70)

20 28-Jan-19 25-Feb-19 189

PWA03-Proc-3110 Prepare /Submit /Review /Approve - Pre-cast Deck Panels Shop Drawings
- Bridge (UPRR Bridge over I-70)

20 28-Jan-19 25-Feb-19 189

PWA03-Proc-3210 Prepare / Submit /  Review / Approv e - Beam Shop Drawings - Bri dge 
(I-70 over Brighton Blvd.)

45 06-Mar-19 07-May-19 405

PWA03-Proc-3260 Prepare / Submit /  Review / Approv e - Overhang Shop Drawings - Bri dge 
(I-70 over Brighton Blvd.)

20 06-Mar-19 02-Apr-19 445

PWA03-Proc-3280 Prepare /Submit /Review /Approve - Pre-cast Deck Panels Shop Drawings
- Bridge (I-70 over Brighton Blvd.)

20 06-Mar-19 02-Apr-19 446

PWA03-Proc-3200 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - Bridge 
(I-70 over Brighton Blvd.)

20 06-Mar-19 02-Apr-19 423
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Fabricate and DeliverFabricate and Deliver 247 23-Jul-18 17-Jul-19 903

PWA03-Proc-2920 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (UPRR 
Service Bridge over I-70)

30 23-Jul-18 31-Aug-18 840

PWA03-Proc-2860 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(UPRR Service Bridge over I-70)

45 23-Jul-18 24-Sep-18 817

PWA03-Proc-1560 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (NB 
Colorado Blvd. over I-70)

30 23-Jul-18 31-Aug-18 312

PWA03-Proc-1580 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (NB 
Colorado Blvd. over I-70)

15 23-Jul-18 10-Aug-18 392

PWA03-Proc-1460 Release Order / Fabricate / Store or Deliver - Piling - Bridge (NB 
Colorado Blvd. over I-70)

15 23-Jul-18 10-Aug-18 342

PWA03-Proc-1500 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge (NB 
Colorado Blvd. over I-70)

45 23-Jul-18 24-Sep-18 284

PWA03-Proc-2840 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (UPRR Service Bridge over I-70)

50 23-Jul-18 01-Oct-18 810

PWA03-Proc-1600 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (NB Colorado Blvd. over I-70)

20 23-Jul-18 17-Aug-18 357

PWA03-Proc-1480 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (NB Colorado Blvd. over I-70)

30 23-Jul-18 31-Aug-18 292

PWA03-Proc-1520 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (NB Colorado Blvd. over I-70)

45 23-Jul-18 24-Sep-18 290

PWA03-Proc-1670 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(BNSF Market Lead Structure)

45 23-Jul-18 24-Sep-18 833

PWA03-Proc-1650 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (BNSF Market Lead Structure)

30 23-Jul-18 31-Aug-18 910

PWA03-Proc-2070 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (Cook St. 
over I-70)

30 23-Jul-18 31-Aug-18 609

PWA03-Proc-1970 Release Order / Fabricate / Store or Deliver - Piling - Bridge (Cook St. 
over I-70)

15 23-Jul-18 10-Aug-18 608

PWA03-Proc-2010 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(Cook St. over I-70)

45 23-Jul-18 24-Sep-18 552

PWA03-Proc-1990 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (Cook St. over I-70)

30 23-Jul-18 31-Aug-18 593

PWA03-Proc-3250 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (I-70 over 
Brighton Blvd.)

30 23-Jul-18 31-Aug-18 573

PWA03-Proc-3150 Release Order / Fabricate / Store or Deliver - Piling - Bridge (I-70 over 
Brighton Blvd.)

15 23-Jul-18 10-Aug-18 572

PWA03-Proc-3190 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(I-70 over Brighton Blvd.)

45 23-Jul-18 24-Sep-18 552

PWA03-Proc-2240 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (NB Steele 
St./Vasquez Blvd. over I-70)

30 23-Jul-18 31-Aug-18 855

PWA03-Proc-2160 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (NB Steele St./Vasquez Blvd. over I-70)

30 23-Jul-18 31-Aug-18 874

PWA03-Proc-3170 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (I-70 over Brighton Blvd.)

30 23-Jul-18 31-Aug-18 557

PWA03-Proc-2410 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (Fillmore St.
over I-70)

30 23-Jul-18 31-Aug-18 517

PWA03-Proc-2330 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (Fillmore St. over I-70)

30 23-Jul-18 31-Aug-18 498

PWA03-Proc-2580 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (Josephine 
St. over I-70)

30 23-Jul-18 31-Aug-18 559

PWA03-Proc-2480 Release Order / Fabricate / Store or Deliver - Piling - Bridge (Josephine 
St. over I-70)

15 23-Jul-18 10-Aug-18 1135

PWA03-Proc-2500 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (Josephine St. over I-70)

30 23-Jul-18 31-Aug-18 1120

PWA03-Proc-2750 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (York St. 
over I-70)

30 23-Jul-18 31-Aug-18 673

PWA03-Proc-2670 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (York St. over I-70)

30 23-Jul-18 31-Aug-18 1120

PWA03-Proc-3080 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (UPRR 
Bridge over I-70)

30 23-Jul-18 31-Aug-18 331

PWA03-Proc-2980 Release Order / Fabricate / Store or Deliver - Piling - Bridge (UPRR 
Bridge over I-70)

15 23-Jul-18 10-Aug-18 230

PWA03-Proc-3000 Release Order/Fabricate/Store or Deliver - Caisson Rebar/Pre-cast 
Column-Bridge (UPRR Bridge over I-70)

30 23-Jul-18 31-Aug-18 328

PWA03-Proc-1040 Release Order / Fabricate / Store or Deliver - MSE Wal l Panel s - MSE 
Walls - Work Area 03

45 23-Jul-18 24-Sep-18 355

PWA03-Proc-1900 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (NB Monroe 
St. over I-70)

30 23-Jul-18 31-Aug-18 491

PWA03-Proc-1800 Release Order / Fabricate / Store or Deliver - Piling - Bridge (NB Monroe 
St. over I-70)

15 23-Jul-18 10-Aug-18 494

PWA03-Proc-1840 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge (NB 
Monroe St. over I-70)

45 23-Jul-18 24-Sep-18 437

PWA03-Proc-1820 Release Order / Fabricate / Store or Deliver - Caisson Rebar or Pre-cast 
Column - Bridge (NB Monroe St. over I-70)

30 23-Jul-18 31-Aug-18 479

PWA03-Proc-1730 Release Order / Fabricate / Store or Deliver - Rebar - Bridge (BNSF 
Market Lead Structure)

30 23-Jul-18 31-Aug-18 947
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PWA03-Proc-1630 Release Order / Fabricate / Store or Deliver - Piling - Bridge (BNSF 
Market Lead Structure)

15 23-Jul-18 10-Aug-18 925

PWA03-Proc-1920 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (NB 
Monroe St. over I-70)

15 30-Jul-18 17-Aug-18 516

PWA03-Proc-1860 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (NB Monroe St. over I-70)

45 30-Jul-18 01-Oct-18 471

PWA03-Proc-2090 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (Cook 
St. over I-70)

15 06-Aug-18 24-Aug-18 634

PWA03-Proc-2030 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (Cook St. over I-70)

45 06-Aug-18 09-Oct-18 600

PWA03-Proc-1880 Release Order / Fabricate / Store or Deliver - Beams - Bridge (NB Monroe
St. over I-70)

130 06-Aug-18 13-Feb-19 396

PWA03-Proc-1940 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (NB Monroe St. over I-70)

20 06-Aug-18 31-Aug-18 506

PWA03-Proc-2900 Release Order / Fabricate / Store or Deliver - Beams - Bridge (UPRR 
Service Bridge over I-70)

30 20-Aug-18 01-Oct-18 834

PWA03-Proc-2940 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (UPRR 
Service Bridge over I-70)

15 20-Aug-18 10-Sep-18 849

PWA03-Proc-1690 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (BNSF Market Lead Structure)

45 20-Aug-18 23-Oct-18 912

PWA03-Proc-2050 Release Order / Fabricate / Store or Deliver - Beams - Bridge (Cook St. 
over I-70)

30 20-Aug-18 01-Oct-18 605

PWA03-Proc-2110 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (Cook St. over I-70)

20 20-Aug-18 17-Sep-18 617

PWA03-Proc-2260 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (NB 
Steele St./Vasquez Blvd. over I-70)

15 20-Aug-18 10-Sep-18 938

PWA03-Proc-2200 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (NB Steele St./Vasquez Blvd. over I-70)

45 20-Aug-18 23-Oct-18 839

PWA03-Proc-2390 Release Order / Fabricate / Store or Deliver - Beams - Bridge (Fillmore 
St. over I-70)

30 20-Aug-18 01-Oct-18 515

PWA03-Proc-2430 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge 
(Fillmore St. over I-70)

15 20-Aug-18 10-Sep-18 976

PWA03-Proc-2560 Release Order / Fabricate / Store or Deliver - Beams - Bridge (Josephine 
St. over I-70)

30 20-Aug-18 01-Oct-18 591

PWA03-Proc-2600 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge 
(Josephine St. over I-70)

15 20-Aug-18 10-Sep-18 606

PWA03-Proc-2730 Release Order / Fabricate / Store or Deliver - Beams - Bridge (York St. 
over I-70)

30 20-Aug-18 01-Oct-18 703

PWA03-Proc-1750 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (BNSF 
Market Lead Structure)

15 20-Aug-18 10-Sep-18 967

PWA03-Proc-3320 Release Order / Fabricate / Store or Deliver - Pump Station Foundation 
Materials (Rebar/Liners)

45 18-Sep-18 21-Nov-18 468

PWA03-Proc-1770 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (BNSF Market Lead Structure)

20 18-Sep-18 16-Oct-18 943

PWA03-Proc-2220 Release Order / Fabricate / Store or Deliver - Beams - Bridge (NB Steele 
St./Vasquez Blvd. over I-70)

30 18-Sep-18 30-Oct-18 872

PWA03-Proc-2280 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (NB Steele St./Vasquez Blvd. over I-70)

20 18-Sep-18 16-Oct-18 883

PWA03-Proc-2450 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (Fillmore St. over I-70)

20 18-Sep-18 16-Oct-18 845

PWA03-Proc-2620 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (Josephine St. over I-70)

20 18-Sep-18 16-Oct-18 586

PWA03-Proc-1710 Release Order / Fabricate / Store or Deliver - Beams - Bridge (BNSF 
Market Lead Structure)

30 18-Sep-18 30-Oct-18 927

PWA03-Proc-3020 Release Order / Fabricate / Store or Deliver - SOE Materials - Bridge 
(UPRR Bridge over I-70)

45 05-Nov-18 11-Jan-19 238

PWA03-Proc-1540 Release Order / Fabricate / Store or Deliver - Beams - Bridge (NB 
Colorado Blvd. over I-70)

30 02-Jan-19 13-Feb-19 232

PWA03-Proc-1060 Release Order / Fabricate / Store or Deliver - Soil Nail Wal l Anchors - 
Soil Nail Walls - Work Area 03

30 24-Jan-19 07-Mar-19 416

PWA03-Proc-3060 Release Order / Fabricate / Store or Deliver - Beams - Bridge (UPRR 
Bridge over I-70)

100 26-Feb-19 17-Jul-19 124

PWA03-Proc-3100 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (UPRR 
Bridge over I-70)

40 26-Feb-19 22-Apr-19 189

PWA03-Proc-3120 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (UPRR Bridge over I-70)

40 26-Feb-19 22-Apr-19 189

PWA03-Proc-3270 Release Order / Fabricate / Store or Deliver - Overhangs - Bridge (I-70 
over Brighton Blvd.)

15 03-Apr-19 23-Apr-19 445

PWA03-Proc-3290 Release Order / Fabricate / Store or Deliver - Pre-cast Deck Panels - 
Bridge (I-70 over Brighton Blvd.)

20 03-Apr-19 30-Apr-19 446

PWA03-Proc-3220 Release Order / Fabricate / Store or Deliver - MSE Wal l Materials - 
Bridge (I-70 over Brighton Blvd.)

15 03-Apr-19 23-Apr-19 423

PWA03-Proc-3230 Release Order / Fabricate / Store or Deliver - Beams - Bridge (I-70 over 
Brighton Blvd.)

30 08-May-19 19-Jun-19 405

ConstructionConstruction 685 26-Nov-18 16-Aug-21 263

WA03 -  Phase I - StructuresWA03 -  Phase I - Structures 685 26-Nov-18 16-Aug-21 263

WA03 -  Phase I - Stage 00 - StructuresWA03 -  Phase I - Stage 00 - Structures 174 26-Nov-18 02-Aug-19 467

WA03- Phase I -  Stage 00 - St ructures - BridgesWA03- Phase I -  Stage 00 - St ructures - Bridges 174 26-Nov-18 02-Aug-19 467
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CWA03-PSSRST00-3010 Exc/Install CB Wal l (2000 LF @ 100 LF/Day) - WA03 - Pump Station @ 
UPRR N. of I-70

20 26-Nov-18 21-Dec-18 440

CWA03-PSSRST00-3000 Work Area 03 - Phase I - Stage 00 - Pump Station Structure - Summary 
LOE

250 26-Nov-18 02-Aug-19 682

CWA03-PSSRST00-3020 Install Shoring for 48" Main Lateral Storm Drain - WA03 - Pump Stat ion 5 03-Dec-18 07-Dec-18 440

CWA03-PSSRST00-3030 Excavate 4 dewatering sumps and storage areas to be infiltrated back into 
the groundwater system

6 10-Dec-18 18-Dec-18 432

CWA03-PSSRST00-3040 Pump Excess Water inside groundwater impact z one (10' head) 10 19-Dec-18 04-Jan-19 439

CWA03-PSSRST00-3050 Install Deep storm Drain and BF (1200 LF @120 LF/Day) 10 07-Jan-19 23-Jan-19 439

CWA03-PSSRST00-3060 Over-exc subgrade for underdrain system (1481 CY) 2 24-Jan-19 25-Jan-19 432

CWA03-PSSRST00-3070 Sun-Dry and Work Saturated Subgrade 5 28-Jan-19 01-Feb-19 439

CWA03-PSSRST00-3080 Finish SG for underliner (8888 SY) 3 04-Feb-19 07-Feb-19 439

CWA03-PSSRST00-3090 Place Underliner 60 Mil HDPE Liner 5 08-Feb-19 15-Feb-19 439

CWA03-PSSRST00-3100 Install perf Pipe and drain bedding material (underdrain system) 5 19-Feb-19 25-Feb-19 439

CWA03-PSSRST00-3110 Install Secondary 60MIL HDPE Liner 5 26-Feb-19 04-Mar-19 439

CWA03-PSSRST00-3120 EXC Wet Well  Structure down to worki ng Benc h 5163' (9720 CY) - WA03 
- Pump Station @ UPRR N. of I-70

4 05-Mar-19 08-Mar-19 433

CWA03-PSSRST00-3130 Install Secant Piles and Filler Piles for Wet well - WA03 - Pump Station @ 
UPRR N. of I-70

20 11-Mar-19 09-Apr-19 440

CWA03-PSSRST00-3140 F/P/S Secant Cap - WA03 - Pump Stati on @ UPRR N. of I-70 4 09-Apr-19 15-Apr-19 436

CWA03-PSSRST00-3150 Excavate inside of Secant Piles - WA03 -  Pump Station @ UPRR N. of 
I-70

4 15-Apr-19 22-Apr-19 431

CWA03-PSSRST00-3160 Clean Secant Pile Surface - WA03 -  Pump Station @ UPRR N. of I-70 6 22-Apr-19 30-Apr-19 439

CWA03-PSSRST00-3170 Install Dowels into Secant Pile for CIP Fascia Wall (213 EA) - WA03 - 
Pump Station @ UPRR N. of I-70

3 30-Apr-19 06-May-19 439

CWA03-PSSRST00-3180 Install Epoxy Waterproofing Sur face (3800 SF) -  WA03 - Pump Station @ 
UPRR N. of I-70

6 06-May-19 14-May-19 439

CWA03-PSSRST00-3190 Install Dual Rebar Cages for 12" CIP Wall - WA03 - Pump Station @ 
UPRR N. of I-70

3 14-May-19 20-May-19 439

CWA03-PSSRST00-3200 Form Inside 25' Tall  Walls and Prep CJ Tie-In in Secant Wall Cap - WA03 
- Pump Station @ UPRR N. of I-70

5 20-May-19 28-May-19 439

CWA03-PSSRST00-3210 Pour 25' Wall s - WA03 - Pump Station @ UPRR N. of I-70 9 28-May-19 10-Jun-19 435

CWA03-PSSRST00-3220 Strip Wal ls - WA03 - Pump Station @ UPRR N. of I-70 2 10-Jun-19 12-Jun-19 439

CWA03-PSSRST00-3230 Erect Falsework and form for Middle Struts - WA03 -  Pump Station @ 
UPRR N. of I-70

2 12-Jun-19 14-Jun-19 439

CWA03-PSSRST00-3240 Set Pre-Tied Cages - WA03 - Pump Station @ UPRR N. of I-70 2 14-Jun-19 18-Jun-19 439

CWA03-PSSRST00-3250 Pour Center Struts - WA03 - Pump Station @ UPRR N. of I-70 1 18-Jun-19 19-Jun-19 435

CWA03-PSSRST00-3260 Strip Falsework Middle Struts - WA03 -  Pump Station @ UPRR N. of I-70 1 19-Jun-19 20-Jun-19 439

CWA03-PSSRST00-3270 Stand and Brace 17' Inside Wall  Forms - WA03 - Pump Station @ UPRR 
N. of I-70

3 20-Jun-19 25-Jun-19 439

CWA03-PSSRST00-3280 Install Wal l Steel - WA03 - Pump Station @ UPRR N. of I-70 3 25-Jun-19 28-Jun-19 439

CWA03-PSSRST00-3290 Form and Brace Outside Wall s - WA03 - Pump Station @ UPRR N. of I-70 3 28-Jun-19 03-Jul-19 439

CWA03-PSSRST00-3300 Place Upper Wall s - WA03 - Pump Station @ UPRR N. of I-70 1 03-Jul-19 08-Jul-19 435

CWA03-PSSRST00-3310 Strip Upper Wall s - WA03 - Pump Station @ UPRR N. of I-70 2 08-Jul-19 10-Jul-19 439

CWA03-PSSRST00-3320 Erect Falsework and form for Upper Struts - WA03 - Pump Station @ 
UPRR N. of I-70

2 10-Jul-19 12-Jul-19 439

CWA03-PSSRST00-3330 Set Pre-Tied Cages - WA03 - Pump Station @ UPRR N. of I-70 2 12-Jul-19 16-Jul-19 439

CWA03-PSSRST00-3340 Pour Upper Struts - WA03 - Pump Stati on @ UPRR N. of I-70 1 16-Jul-19 18-Jul-19 435

CWA03-PSSRST00-3350 Strip Falsework Upper Struts - WA03 - Pump Station @ UPRR N. of I -70 1 18-Jul-19 19-Jul-19 439

CWA03-PSSRST00-3360 Set Rebar Floor - WA03 - Pump Stati on @ UPRR N. of I-70 4 19-Jul-19 25-Jul-19 439

CWA03-PSSRST00-3370 Form Sumps/Block outs/Install Expansion material between walls/Install 
Floor Relief Drains - WA03 Pump Station

4 25-Jul-19 31-Jul-19 439

CWA03-PSSRST00-3380 Pour Floor - WA03 - Pump Stati on @ UPRR N. of I-70 1 01-Aug-19 01-Aug-19 436

CWA03-PSSRST00-3390 Strip Floor - WA03 - Pump Stati on @ UPRR N. of I-70 1 02-Aug-19 02-Aug-19 439

CWA03-PSSRST00-3400 Work Area 03 - Phase I - Stage 00 - Pump Station Structure - Completion 
Milestone

0 02-Aug-19 439

WA03- Phase I -  Stage 00 - St ructures - WallsWA03- Phase I -  Stage 00 - St ructures - Walls 61 05-Feb-19 02-May-19 156

CIP WallsCIP Walls 61 05-Feb-19 02-May-19 156

CWA03-CW 3ST00-3000 WA03 -  01 - Survey Wall - CIP Walls - 46S2010R 1 05-Feb-19 05-Feb-19 106
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CWA03-CW 3ST00-3010 WA03 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - 46S2010R 2 07-Feb-19 08-Feb-19 106

CWA03-CW 3ST00-3080 WA03 -  02 - Survey Wall - CIP Walls - 46SSW2010R 1 07-Feb-19 07-Feb-19 108

CWA03-CW 3ST00-3090 WA03 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - 
46SSW2010R

2 08-Feb-19 11-Feb-19 108

CWA03-CW 3ST00-3020 WA03 -  01 - FG Wall Footing - CIP Walls - 46S2010R 1 13-Feb-19 13-Feb-19 105

CWA03-CW 3ST00-3100 WA03 -  02 - FG Wall Footing - CIP Walls - 46SSW2010R 1 13-Feb-19 13-Feb-19 108

CWA03-CW 3ST00-3030 WA03 -  01 - Install  Rebar Wall Footing - CIP Walls - 46S2010R 3 14-Feb-19 19-Feb-19 105

CWA03-CW 3ST00-3050 WA03 -  01 - Install  Rebar Walls - CIP Walls - 46S2010R 2 14-Feb-19 15-Feb-19 105

CWA03-CW 3ST00-3110 WA03 -  02 - Install  Rebar Wall Footing - CIP Walls - 46SSW2010R 3 14-Feb-19 19-Feb-19 109

CWA03-CW 3ST00-3130 WA03 -  02 - Install  Rebar Walls - CIP Walls - 46SSW2010R 2 14-Feb-19 15-Feb-19 109

CWA03-CW 3ST00-3060 WA03 -  01 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - 46S2010R 7 19-Feb-19 28-Feb-19 105

CWA03-CW 3ST00-3140 WA03 -  02 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - 46SSW2010R 7 19-Feb-19 28-Feb-19 109

CWA03-CW 3ST00-3070 WA03 -  01 - BF  Wall/Install Drain Board - CIP Walls - 46S2010R 4 28-Feb-19 05-Mar-19 105

CWA03-CW 3ST00-3150 WA03 -  02 - BF  Wall/Install Drain Board - CIP Walls - 46SSW2010R 4 06-Mar-19 11-Mar-19 105

CWA03-CW 3ST00-3160 WA03 -  03 - Survey Wall - CIP Walls - 46N2011L 1 12-Mar-19 12-Mar-19 164

CWA03-CW 3ST00-3170 WA03 -  03 - Structure Excavation Wall (4375CY) - CIP Walls - 46N2011L 2 14-Mar-19 15-Mar-19 163

CWA03-CW 3ST00-3180 WA03 -  03 - FG Wall Footing - CIP Walls - 46N2011L 1 19-Mar-19 19-Mar-19 163

CWA03-CW 3ST00-3210 WA03 -03 - Install Rebar Walls - CIP Walls - 46N2011L 2 20-Mar-19 21-Mar-19 164

CWA03-CW 3ST00-3190 WA03 -  03 - Install  Rebar Wall Footing - CIP Walls - 46N2001L 3 20-Mar-19 22-Mar-19 164

CWA03-CW 3ST00-3220 WA03 -  03 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - 46N2011L 7 22-Mar-19 01-Apr-19 164

CWA03-CW 3ST00-3230 WA03 -  03 - BF  Wall/Install Drain Board - CIP Walls - 46N2011 4 01-Apr-19 08-Apr-19 164

CWA03-CW 2ST01-3020 WA 03 - 00 - Secant Pile - Abutment Wall at UPRR Abutment (169 to 195 
LF due to RR Loading) - 46SSW2010R

23 02-Apr-19 02-May-19 80

CWA03-CW 2ST01-3010 Work Area 03 - Phase I - Stage 01 - Secant Pile Walls - Summary LOE 30 02-Apr-19 02-May-19 104

CWA03-CW 2ST01-3040 Work Area 03 - Phase I - Stage 01 - Secant Pile Walls - Completion 
Milestone

0 02-May-19 69

WA03 -  Phase I - Stage 01 - StructuresWA03 -  Phase I - Stage 01 - Structures 367 24-Dec-18 09-Jun-20 499

WA03- Phase I -  Stage 01 - St ructures - BridgesWA03- Phase I -  Stage 01 - St ructures - Bridges 367 24-Dec-18 09-Jun-20 499

Colorado Blvd. 08 - Bridge Phase/Stage 01Colorado Blvd. 08 - Bridge Phase/Stage 01 148 24-Dec-18 25-Jul-19 227

CWA03-BR08-3030 Prepare MOT Closure Plan - (Colorado Blvd) 10 24-Dec-18 08-Jan-19 177

CWA03-BR08-3010 Perform Engineering Anal ysi s on Existi ng Structure - (Colorado Blvd) 10 09-Jan-19 23-Jan-19 177

CWA03-BR08-3020 Prepare Detailed Work Plan - (Colorado Blvd) 10 24-Jan-19 06-Feb-19 177

CWA03-BR08-3040 Stockpile Demo Cushion Materials - (Colorado Blvd) 5 30-Jan-19 07-Feb-19 168

CWA03-BR08-3055 Work Area 03 - Colorado Blvd. Phase I - Bridge - Summary LOE 177 30-Jan-19 25-Jul-19 258

CWA03-BR08-3050 Conduct Pre-Operation Coordination - (Colorado Blvd) 1 06-Feb-19 06-Feb-19 177

CWA03-BR08-3060 Set-up Outside Lane Closures TC EB/WB Outside Removals for Bridge 
Demo - (Colorado Blvd)

1 09-Feb-19 09-Feb-19 219

CWA03-BR08-3070 Install Temp TC Barrier EB/WB Outside Removals for Bridge Demo - 
(Colorado Blvd)

2 09-Feb-19 09-Feb-19 219

CWA03-BR08-3080 Caw Cut Existing Deck EB/WB Outside Removals for Bridge Demo - 
(Colorado Blvd)

2 09-Feb-19 09-Feb-19 219

CWA03-BR08-3090 Set-up Colorado Blvd. Detour TC EB/WB Outside Removals for Bridge 
Demo - (Colorado Blvd)

1 09-Feb-19 09-Feb-19 219

CWA03-BR08-3100 Place Debris Cushion EB/WB Outside Removals for Bridge Demo - 
(Colorado Blvd)

1 09-Feb-19 09-Feb-19 220

CWA03-BR08-3110 Demo Overhand and Fascia Girder EB/WB Outside Removals for Bridge 
Demo - (Colorado Blvd)

2 09-Feb-19 10-Feb-19 219

CWA03-BR08-3120 Remove Debris from Roadway EB/WB Outside Removals for Bridge 
Demo - (Colorado Blvd)

2 09-Feb-19 10-Feb-19 219

CWA03-BR08-3130 Close Roadway - Demo Outside Lanes EB/WB Outside Removals for 
Bridge Demo - (Colorado Blvd)

2 09-Feb-19 10-Feb-19 219

CWA03-BR08-3140 Remove Demo Debris Cushion EB/WB Outside Removals for Bridge 
Demo - (Colorado Blvd)

1 09-Feb-19 10-Feb-19 219

CWA03-BR08-3150 Reopen Colorado Blvd.. EB/WB Outside Removals for Bridge Demo - 
(Colorado Blvd)

1 09-Feb-19 10-Feb-19 219

CWA03-BR08-3160 Detour ML Traffic - NB Colorado Blvd. over I-70 4 11-Feb-19 15-Feb-19 166

CWA03-BR08-3170 Shore & Excavate - Pier 2 - NB Colorado Blvd. over I-70 5 19-Feb-19 25-Feb-19 164

CWA03-BR08-3180 MSE Wal l - Abutment 1 - Buried Bridge - Braided Bridge - NB Colorado 
Blvd. over I-70

5 19-Feb-19 25-Feb-19 292
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CWA03-BR08-3190 MSE Wal l - Abut 1 - NB Colorado Blvd. over I-70 10 19-Feb-19 05-Mar-19 183

CWA03-BR08-3200 Shore & Excavate - Pier 3 - NB Colorado Blvd. over I-70 3 26-Feb-19 01-Mar-19 171

CWA03-BR08-3230 MSE Wal l - Abutment 2 - Buried Bridge - Braided Bridge - NB Colorado 
Blvd. over I-70

5 26-Feb-19 05-Mar-19 292

CWA03-BR08-3210 Caissons - Pier 2 - NB Colorado Blvd. over I-70 10 27-Feb-19 12-Mar-19 164

CWA03-BR08-3220 F/P/S Lower Abut/Wi ngs -  Abut 1 - Buried Bridge - Braided Bridge - NB 
Colorado Blvd. over I-70

5 27-Feb-19 05-Mar-19 293

CWA03-BR08-3420 F/P/S Lower Abut/Wi ngs -  Abut 1 - NB Colorado Blvd. over I-70 10 06-Mar-19 20-Mar-19 192

CWA03-BR08-3260 MSE Wal l - Abut 4 - NB Colorado Blvd. over I-70 10 06-Mar-19 20-Mar-19 183

CWA03-BR08-3250 F/P/S Lower Abut/Wi ngs -  Abut 2 - Buried Bridge - Braided Bridge - NB 
Colorado Blvd. over I-70

5 06-Mar-19 12-Mar-19 288

CWA03-BR08-3240 Concrete Cure Period - Lower Abutment/W ings - Abutment 1 - Buried 
Bridge - Braided Bridge - NB Colorado Blvd. over I-70

5 06-Mar-19 10-Mar-19 458

CWA03-BR08-3290 Concrete Cure Period - Lower Abutment/W ings - Abutment 2 - Buried 
Bridge - Braided Bridge - NB Colorado Blvd. over I-70

5 13-Mar-19 17-Mar-19 451

CWA03-BR08-3270 F/P/S Pier Columns - Pier 2 - NB Colorado Blvd. over I-70 5 14-Mar-19 20-Mar-19 182

CWA03-BR08-3280 Caissons - Pier 3 - NB Colorado Blvd. over I-70 10 14-Mar-19 27-Mar-19 164

CWA03-BR08-3300 F/R/P/S Bridge Rail - Buried Bridge - Braided Bridge - NB Colorado Blvd. 
over I-70

6 14-Mar-19 21-Mar-19 288

CWA03-BR08-3310 Strip Superstructure - Buried Bridge - Braided Bridge - NB Colorado Blvd. 
over I-70

2 14-Mar-19 18-Mar-19 297

CWA03-BR08-3320 Prep & Place Waterproofi ng Membrane - Burri ed Bri dge - Braided Bridge -
NB Colorado Blvd. over I-70

3 15-Mar-19 19-Mar-19 297

CWA03-BR08-3330 Erect Precast Girders - Buried Bridge - Braided Bridge - NB Colorado 
Blvd. over I-70 - Stage 01

3 18-Mar-19 20-Mar-19 293

CWA03-BR08-3350 F/P/S Lower Abut/Wi ngs -  Abut 4 - NB Colorado Blvd. over I-70 10 21-Mar-19 04-Apr-19 182

CWA03-BR08-3340 F/P/S Pier Cap - Pier 2 - NB Colorado Blvd. over I-70 10 21-Mar-19 04-Apr-19 182

CWA03-BR08-3440 Concrete Cure Period - Lower Abutment/W ings - Abutment 1- NB 
Colorado Blvd. over I-70

5 21-Mar-19 25-Mar-19 301

CWA03-BR08-3360 Backfill Abutments - Buri ed Bri dge - Braided Bridge - NB Colorado Blvd. 
over I-70

4 21-Mar-19 26-Mar-19 266

CWA03-BR08-3370 Concrete Cure Period - Bridge Rail - Buried Bridge - Braided Bridge - NB 
Colorado Blvd. over I-70

5 22-Mar-19 26-Mar-19 451

CWA03-BR08-3380 F/P/S Pier Columns - Pier 3 - NB Colorado Blvd. over I-70 5 28-Mar-19 04-Apr-19 164

CWA03-BR08-3410 Concrete Cure Period - Lower Abutment/W ings - Abutment 4 - NB 
Colorado Blvd. over I-70

5 04-Apr-19 09-Apr-19 286

CWA03-BR08-3390 Concrete Cure Period - Pier Cap/Pier 2 - NB Colorado Blvd. over I-70 5 04-Apr-19 09-Apr-19 286

CWA03-BR08-3400 F/P/S Pier Cap - Pier 3 - NB Colorado Blvd. over I-70 10 04-Apr-19 19-Apr-19 164

CWA03-BR08-3430 Concrete Cure Period  - Pier Cap Pier 3 - NB Colorado Blvd. over I-70 20 19-Apr-19 09-May-19 256

CWA03-BR08-3450 Erect Precast Girders - NB Colorado Blvd. over I-70 5 09-May-19 17-May-19 163

CWA03-BR08-3460 F&I Precast Deck Panels - NB Colorado Blvd. over I-70 4 17-May-19 23-May-19 163

CWA03-BR08-3470 F/R/P Deck Slab - NB Colorado Blvd. over I-70 15 23-May-19 14-Jun-19 160

CWA03-BR08-3480 Backfill Abutments - NB Colorado Blvd. over I-70 5 12-Jun-19 19-Jun-19 143

CWA03-BR08-3500 Concrete Cure Period for Deck Slab - NB Colorado Blvd. over I-70 20 14-Jun-19 04-Jul-19 273

CWA03-BR08-3490 Approach Slabs - NB Colorado Blvd. over I-70 4 19-Jun-19 25-Jun-19 153

CWA03-BR08-3510 Concrete Cure Period for Approach Slabs - NB Colorado Blv d. over I-70 20 25-Jun-19 15-Jul-19 261

CWA03-BR08-3520 F/R/P/S Bridge Rail - NB Colorado Blvd. over I-70 15 25-Jun-19 19-Jul-19 161

CWA03-BR08-3540 Strip Superstructure - NB Colorado Blvd. over I-70 3 19-Jul-19 24-Jul-19 164

CWA03-BR08-3530 Prep & Place Top Wearing Surface - NB Colorado Blvd. over I-70 3 22-Jul-19 25-Jul-19 101

CWA03-BR08-4020 Work Area 03 - Colorado Blvd. Bridge - Phase I - Completion Milestone 0 25-Jul-19 165

Covered Lid Section StructureCovered Lid Section Structure 366 26-Dec-18 09-Jun-20 499

CWA03-CLSRST01-3205 WB Covered Lid Structure - WA 03 - Phase I - Stage 01 - Summary LOE 532 26-Dec-18 09-Jun-20 437

CWA03-CLSRST01-3215 Set-u Closure TC EB Inside Removals for Bridge Demo - (Columbine) - 
Phase I

4 26-Dec-18 29-Dec-18 401

CWA03-CLSRST01-3280 Set-u Closure TC EB Inside Removals for Bridge Demo - (Columbine 
Street) - Phase II

2 26-Dec-18 27-Dec-18 313

CWA03-CLSRST01-3290 Demolition of Columbine Street Bridge Phase II 4 28-Dec-18 03-Jan-19 313

CWA03-CLSRST01-3220 Demolition of Columbine Street Bridge Phase I 4 02-Jan-19 07-Jan-19 401

CWA03-CLSRST01-3300 Detour Crossroad Traffic - Covered Lid Section  - Columbine Street. - 
Stage 1 WB

4 04-Jan-19 09-Jan-19 313

CWA03-CLSRST01-3230 Set-u Closure TC EB Inside Removals for Bridge Demo - (Columbine 
Street) - Phase I

2 08-Jan-19 09-Jan-19 401

CWA03-CLSRST01-3240 Demolition of Clayton Street Bridge Phase I 4 10-Jan-19 15-Jan-19 401
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CWA03-CLSRST01-3310 00 - Micro Pile Abutment Wall at Covered Lid Section - ML2017R - 
Columbine WB

10 10-Jan-19 24-Jan-19 313

CWA03-CLSRST01-3250 Set-u Closure TC EB Inside Removals for Bridge Demo - (Clayton Street) 
- Phase II

2 16-Jan-19 18-Jan-19 401

CWA03-CLSRST01-3320 Cut Wall - Abutment 1 - Covered Lid Section  - Columbine St. - Stage 1 
WB

10 18-Jan-19 31-Jan-19 313

CWA03-CLSRST01-3260 Demolition of Clayton Street Bridge Phase II 4 19-Jan-19 24-Jan-19 401

CWA03-CLSRST01-3330 Cut Wall - Abutment 3 - Covered Lid Section  - Columbine St. - Stage 1 
WB

10 25-Jan-19 07-Feb-19 313

CWA03-CLSRST01-3340 Excavate to Btm of Caps (Abut to Abut) - Cov ered Lid Section  - 
Columbine St. - Stage 1 WB

8 09-Feb-19 19-Feb-19 313

CWA03-CLSRST01-3360 F/P/S Lower Abutment/Wings - Abutment 1 - Covered Lid Section  - 
Columbine St. - Stage 1 WB

8 21-Feb-19 02-Mar-19 324

CWA03-CLSRST01-3370 F/P/S Lower Abutment/Wings - Abutment 3 - Covered Lid Section  - 
Columbine St. - Stage 1 WB

8 21-Feb-19 02-Mar-19 324

CWA03-CLSRST01-3350 Caissons & Columns - Pier 2 - Covered Lid Section  - Columbine St. - 
Stage 1 WB

10 21-Feb-19 06-Mar-19 313

CWA03-CLSRST01-3380 Install Conduits Duct Bank - Pier 2 Cap - Work Area 03 - Stage 2  - 
Columbine St. WB

5 01-Mar-19 07-Mar-19 313

CWA03-CLSRST01-3390 F/P/S Pier Cap - Pier 2 - Covered Lid Section  - Columbine St. - Stage 1 
WB

8 08-Mar-19 18-Mar-19 313

CWA03-CLSRST01-3410 Install CMU Center Wal l *** -  Work Area 03 - Structures - Stage 1 
Columbine St. WB

10 12-Mar-19 25-Mar-19 317

CWA03-CLSRST01-3430 Erect Precast Girders - Span 1 - Covered Lid Section  - Columbine St. - 
Stage 01 EB

3 19-Mar-19 22-Mar-19 313

CWA03-CLSRST01-3400 F&I Precast Deck Panels - Covered Lid Section  - Columbine St. - Stage 1
WB

5 25-Mar-19 29-Mar-19 313

CWA03-CLSRST01-3420 F/R/P Deck Slab - Covered Lid Section  - Columbine St. - Stage 1 WB 10 30-Mar-19 12-Apr-19 313

CWA03-CLSRST01-3450 Concrete Cure Period for Deck Slab - Covered Lid Section  - Columbine 
St. - Stage 1 WB

20 13-Apr-19 02-May-19 435

CWA03-CLSRST01-3440 Backfill Abutments - Cov ered Li d Section  -  Columbine St. - Stage 1 WB 5 13-Apr-19 19-Apr-19 313

CWA03-CLSRST01-3460 Approach Slabs - Covered Lid Section  - Columbine St. - Stage 1 WB 5 20-Apr-19 25-Apr-19 313

CWA03-CLSRST01-3470 Concrete Cure Period for Approach Slabs - Covered Lid Sec ti on  - 
Columbine St. - Stage 1 WB

20 26-Apr-19 15-May-19 421

CWA03-CLSRST01-3480 Strip Superstructure - Covered Lid Section  - Columbine St. - Stage 1 WB 5 03-May-19 09-May-19 322

CWA03-CLSRST01-3490 Prep & Place Top Wearing Surface - Covered Lid Section  Columbine St. -
Stage 1 WB

5 16-May-19 21-May-19 211

CWA03-CLSRST01-3500 Crossroad Traffic on Partial New Structure - Covered Lid Section  - 
Columbine St. - Stage 1 WB

2 22-May-19 23-May-19 312

CWA03-CLSRST01-3510 Covered Lid Section WB Structural/Foundations - Completion Milestone - 
Stage 1 Columbine St. WB

0 23-May-19 312

CWA03-CLSRST01-3000 Detour Crossroad Traffic - Covered Lid Section  - Clayton St. - Stage 1 
WB

3 24-May-19 29-May-19 312

CWA03-CLSRST01-3010 00 - Micro Pile Abutment Wall at Covered Lid Section - ML2017R - 
Clayton WB

4 03-Jun-19 04-Jun-19 170

CWA03-CLSRST01-3270 Demolition of Clayton Street Bridge Phase I 4 03-Jun-19 04-Jun-19 175

CWA03-CLSRST01-3020 Cut Wall - Abutment 1 - Covered Lid Section  - Clayton St. - Stage 1 WB 5 07-Jun-19 11-Jun-19 170

CWA03-CLSRST01-3030 Cut Wall - Abutment 3 - Covered Lid Section  - Clayton St. - Stage 1 WB 5 12-Jun-19 14-Jun-19 170

CWA03-CLSRST01-3040 Excavate to Btm of Caps (Abut to Abut) - Cov ered Lid Section  - C layton 
St. - Stage 1 WB

3 14-Jun-19 17-Jun-19 170

CWA03-CLSRST01-3050 F/P/S Lower Abutment/Wings - Abutment 1 - Covered Lid Section  - 
Clayton St. - Stage 1 WB

5 18-Jun-19 21-Jun-19 176

CWA03-CLSRST01-3060 F/P/S Lower Abutment/Wings - Abutment 3 - Covered Lid Section  - 
Clayton St. - Stage 1 WB

5 18-Jun-19 21-Jun-19 176

CWA03-CLSRST01-3070 Caissons & Columns - Pier 2 - Covered Lid Section  - Clayton St. - Stage 1
WB

4 18-Jun-19 20-Jun-19 170

CWA03-CLSRST01-3190 Install Conduits Duct Bank - Pier 2 Cap - Work Area 03 - Stage 1  - 
Clayton St. WB

2 21-Jun-19 21-Jun-19 170

CWA03-CLSRST01-3080 F/P/S Pier Cap - Pier 2 - Covered Lid Section  - Clayton St. - Stage 1 WB 5 24-Jun-19 26-Jun-19 170

CWA03-CLSRST01-3200 Install CMU Center Wal l *** -  Work Area 03 - Structures - Stage 1 Clayton 
St. WB

5 25-Jun-19 27-Jun-19 286

CWA03-CLSRST01-3090 Erect Precast Girders - Span 1 - Covered Lid Section  - Clayton St. - 
Stage 01 EB

3 01-Jul-19 02-Jul-19 170

CWA03-CLSRST01-3095 Erect Precast Girders - Span 2 - Stage 01 WB 27 02-Jul-19 23-Jul-19 170

CWA03-CLSRST01-3100 F&I Precast Deck Panels - Covered Lid Section  - Clayton St. - Stage 1 
WB

4 24-Jul-19 25-Jul-19 170

CWA03-CLSRST01-3110 F/R/P Deck Slab - Covered Lid Section  - Clayton St. - Stage 1 WB 5 26-Jul-19 30-Jul-19 170

CWA03-CLSRST01-3120 Concrete Cure Period for Deck Slab - Covered Lid Section  - Clayton St. -
Stage 1 WB

20 30-Jul-19 19-Aug-19 701
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CWA03-CLSRST01-3130 Backfill Abutments - Cov ered Li d Section  -  Clayton St. - Stage 1 WB 3 31-Jul-19 01-Aug-19 188

CWA03-CLSRST01-3140 Approach Slabs - Covered Lid Section  - Clayton St. - Stage 1 WB 3 02-Aug-19 05-Aug-19 188

CWA03-CLSRST01-3150 Concrete Cure Period for Approach Slabs - Covered Lid Sec ti on  - 
Clayton St. - Stage 1 WB

20 05-Aug-19 25-Aug-19 715

CWA03-CLSRST01-3170 Prep & Place Top Wearing Surface - Covered Lid Section  Clayton St. - 
Stage 1 WB

2 26-Aug-19 27-Aug-19 344

CWA03-CLSRST01-3160 Strip Superstructure - Covered Lid Section  - Clayton St. - Stage 1 WB 3 08-Jun-20 09-Jun-20 212

CWA03-CLSRST01-3180 Crossroad Traffic on Partial New Structure - Covered Lid Section  - 
Clayton St. - Stage 1 WB

1 09-Jun-20 09-Jun-20 212

WA03- Phase I -  Stage 01 - St ructures - WallsWA03- Phase I -  Stage 01 - St ructures - Walls 119 07-May-19 25-Oct-19 213

Soil Nail/MSE WallsSoil Nail/MSE Walls 72 15-Jul-19 25-Oct-19 213

CWA03-CW 3ST01-3010 WA03 -  00 - Survey Soi l Nail/ MSE Wall Combo - 46N2067L 1 15-Jul-19 16-Jul-19 201

CWA03-CW 3ST01-3000 Work Area 03 - Phase I - Stage 01 - MSE/Soil Nail Walls - Summary LOE 102 15-Jul-19 25-Oct-19 311

CWA03-CW 3ST01-3020 WA03 -  00 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - 46N2067L 2 16-Jul-19 19-Jul-19 197

CWA03-CW 3ST01-3030 WA03 -  00 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo  - 46N2067L

5 22-Jul-19 30-Jul-19 200

CWA03-CW 3ST01-3040 WA03 -  00 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - 46N2067L

2 30-Jul-19 01-Aug-19 200

CWA03-CW 3ST01-3050 WA03 -  00 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
46N2067L

1 31-Jul-19 01-Aug-19 200

CWA03-CW 3ST01-3060 WA03 -  00 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo  - 
46N2067L

1 01-Aug-19 02-Aug-19 200

CWA03-CW 3ST01-3070 WA03 -  00 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo  - 
46N2067L

2 02-Aug-19 06-Aug-19 197

CWA03-CW 3ST01-3080 WA03 -  00 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo  - 46N2067L 4 06-Aug-19 12-Aug-19 197

CWA03-CW 3ST01-3090 WA03 -  00 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo  - 
46N2067L

8 12-Aug-19 23-Aug-19 176

CWA03-CW 3ST01-3100 WA03 -  00 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo  - 
46N2067L

7 23-Aug-19 04-Sep-19 197

CWA03-CW 3ST01-3110 WA03 -  01 - Survey Soi l Nail/ MSE Wall Combo - 46S2068R 1 04-Sep-19 05-Sep-19 201

CWA03-CW 3ST01-3120 WA03 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - 46S2068R 2 05-Sep-19 09-Sep-19 197

CWA03-CW 3ST01-3130 WA03 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - 46S2068R

5 10-Sep-19 17-Sep-19 201

CWA03-CW 3ST01-3140 WA03 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - 46S2068R

2 17-Sep-19 20-Sep-19 201

CWA03-CW 3ST01-3150 WA03 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
46S2068R

1 19-Sep-19 20-Sep-19 201

CWA03-CW 3ST01-3160 WA03 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
46S2068R

1 20-Sep-19 23-Sep-19 201

CWA03-CW 3ST01-3170 WA03 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
46S2068R

2 23-Sep-19 26-Sep-19 196

CWA03-CW 3ST01-3180 WA03 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - 46S2068R 4 26-Sep-19 02-Oct-19 196

CWA03-CW 3ST01-3190 WA03 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
46S2068R

8 02-Oct-19 16-Oct-19 175

CWA03-CW 3ST01-3200 WA03 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
46S2068R

7 16-Oct-19 25-Oct-19 195

CWA03-CW 3ST01-3210 Work Area 03 - Phase I - Stage 01 - MSE/Soil Nail Walls - Completion 
Milestone

0 25-Oct-19 200

CIP WallsCIP Walls 47 07-May-19 15-Jul-19 214

CWA03-CW 2ST01-3030 WA03 -  01 - Survey Wall - CIP Walls - 46N2001L 1 07-May-19 08-May-19 201

CWA03-CW 2ST01-3000 Work Area 03 - Phase I - Stage 01 - CIP Wall s - Summary LOE 69 07-May-19 15-Jul-19 310

CWA03-CW 2ST01-3050 WA03 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - 46N2001L 2 08-May-19 10-May-19 197

CWA03-CW 2ST01-3060 WA03 -  01 - FG Wall Footing - CIP Walls - 46N2001L 1 13-May-19 14-May-19 197

CWA03-CW 2ST01-3070 WA03 -  01 - Install  Rebar Wall Footing - CIP Walls - 46N2001L 3 14-May-19 17-May-19 201

CWA03-CW 2ST01-3080 WA03 -  01 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 46N2001L 4 15-May-19 22-May-19 201

CWA03-CW 2ST01-3090 WA03 -  01 - Install  Rebar Walls - CIP Walls - 46N2001L 2 20-May-19 23-May-19 201

CWA03-CW 2ST01-3100 WA03 -  01 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - 46N2001L 9 23-May-19 06-Jun-19 201

CWA03-CW 2ST01-3110 WA03 -  01 - BF  Wall/Install Drain Board - CIP Walls - 46N2001L 4 05-Jun-19 11-Jun-19 201

CWA03-CW 2ST01-3120 WA03 -  02 - Survey Wall - CIP Walls - ML2015L 1 11-Jun-19 12-Jun-19 201

CWA03-CW 2ST01-3130 WA03 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - ML2015L 2 12-Jun-19 14-Jun-19 197
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CWA03-CW 2ST01-3140 WA03 -  02 - FG Wall Footing - CIP Walls - ML2015L 1 17-Jun-19 18-Jun-19 197

CWA03-CW 2ST01-3150 WA03 -  02 - Install  Rebar Wall Footing - CIP Walls - ML2015L 3 18-Jun-19 21-Jun-19 201

CWA03-CW 2ST01-3160 WA03 -  02 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2015L 4 19-Jun-19 25-Jun-19 201

CWA03-CW 2ST01-3170 WA03 -  02 - Install  Rebar Walls - CIP Walls - ML2015L 2 24-Jun-19 26-Jun-19 201

CWA03-CW 2ST01-3180 WA03 -  02 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2015L 8 26-Jun-19 10-Jul-19 201

CWA03-CW 2ST01-3190 WA03 -  02 - BF  Wall/Install Drain Board - CIP Walls - ML2015L 4 09-Jul-19 15-Jul-19 201

CWA03-CW 2ST01-3200 Work Area 03 - Phase I - Stage 01 - CIP Wall s - Completion Milestone 0 15-Jul-19 201

WA03 -  Phase I - Stage 02 - StructuresWA03 -  Phase I - Stage 02 - Structures 331 11-Feb-19 04-Jun-20 565

WA03- Phase I -  Stage 02 - St ructures - BridgesWA03- Phase I -  Stage 02 - St ructures - Bridges 258 11-Feb-19 20-Feb-20 638

Colorado Blvd. 08 - Bridge Phase/Stage 02Colorado Blvd. 08 - Bridge Phase/Stage 02 150 11-Feb-19 12-Sep-19 581

CWA03-BR08-3560 Set-up Detour Traffic Control EB Inside Removals for Bridge Demo - 
(Colorado Blvd.)

5 11-Feb-19 19-Feb-19 292

CWA03-BR08-3570 Set-u Closure TC EB Inside Removals for Bridge Demo - (Colorado Blvd.) 3 11-Feb-19 14-Feb-19 292

CWA03-BR08-3550 Close Roadway; Demo. Inside Lanes EB Inside Removals for Bridge Demo
- (Colorado Blvd.)

2 11-Feb-19 13-Feb-19 292

CWA03-BR08-3545 Work Area 03 - Colorado Blvd. Bridge - Stage 02 - Summary LOE 136 11-Feb-19 26-Jun-19 826

CWA03-BR08-3580 Detour ML Traffic - SB Colorado Bl vd. ov er  I-70 4 11-Feb-19 19-Feb-19 294

CWA03-BR08-3590 Place Debris Cushion - (I-70 over EB Inside Removals for Bridge Demo - 
(Colorado Blvd.)

1 16-Feb-19 16-Feb-19 388

CWA03-BR08-3600 Demo Deck and Interior Girders/Columns EB Inside Removals for Bridge 
Demo - (Colorado Blvd.)

2 16-Feb-19 16-Feb-19 388

CWA03-BR08-3610 Remove Debris from Peoria Roadway EB Inside Removals for Bridge 
Demo - (Colorado Blvd.)

2 16-Feb-19 16-Feb-19 388

CWA03-BR08-3620 Remove Demo Debris Cushion EB Inside Removals for Bridge Demo - 
(Colorado Blvd.)

1 16-Feb-19 16-Feb-19 388

CWA03-BR08-3630 Reopen Colorado Blvd Removals for Bridge Demo - (Colorado Blvd.) 1 16-Feb-19 16-Feb-19 388

CWA03-BR08-3650 MSE Wal l - Abut 1 - SB Colorado Blvd. over I-70 10 19-Feb-19 05-Mar-19 542

CWA03-BR08-3640 Shore & Excavate - Pier 2 - SB Colorado Blvd. over I-70 3 19-Feb-19 21-Feb-19 289

CWA03-BR08-3670 Caissons - Pier 2 - SB Colorado Blvd. over I-70 10 22-Feb-19 08-Mar-19 289

CWA03-BR08-3660 Shore & Excavate - Pier 3 - SB Colorado Blvd. over I-70 3 22-Feb-19 26-Feb-19 296

CWA03-BR08-3680 F/P/S Lower Abut/Wi ngs -  Abut 1 - SB Colorado Blvd. over I-70 10 06-Mar-19 20-Mar-19 545

CWA03-BR08-3690 MSE Wal l - Abut 4 - SB Colorado Blvd. over I-70 10 06-Mar-19 20-Mar-19 542

CWA03-BR08-3700 F/P/S Pier Columns - Pier 2 - SB Colorado Blvd. over I-70 5 11-Mar-19 18-Mar-19 530

CWA03-BR08-3710 Caissons - Pier 3 - SB Colorado Blvd. over I-70 10 11-Mar-19 25-Mar-19 289

CWA03-BR08-3720 F/P/S Pier Cap - Pier 2 - SB Colorado Blvd. over I-70 10 19-Mar-19 01-Apr-19 530

CWA03-BR08-3740 F/P/S Lower Abut/Wi ngs -  Abut 4 - SB Colorado Blvd. over I-70 10 21-Mar-19 04-Apr-19 538

CWA03-BR08-3730 Concrete Cure Period - Lower Abutment/W ings - Abutment 1- SB Colorado
Blvd. over I-70

10 21-Mar-19 30-Mar-19 849

CWA03-BR18-3051 F/P/S Pier Columns - Pier 3 - SB Colorado Blvd. over I-70 5 27-Mar-19 02-Apr-19 288

CWA03-BR08-3760 Concrete Cure Period - Pier Cap/Pier 2 - SB Colorado Blvd. over I-70 20 01-Apr-19 21-Apr-19 827

CWA03-BR08-3750 F/P/S Pier Cap - Pier 3 - SB Colorado Blvd. over I-70 5 02-Apr-19 10-Apr-19 534

CWA03-BR08-3770 Concrete Cure Period - Lower Abutment/W ings - Abutment 4 - SB 
Colorado Blvd. over I-70

5 04-Apr-19 09-Apr-19 839

CWA03-BR08-3780 Concrete Cure Period  - Pier Cap Pier 3 - SB Colorado Blvd. over I-70 5 10-Apr-19 15-Apr-19 833

CWA03-BR08-3790 Erect Precast Girders - SB Colorado Blvd. over I-70 4 22-Apr-19 25-Apr-19 535

CWA03-BR08-3800 F&I Precast Deck Panels - SB Colorado Blvd. over I-70 3 26-Apr-19 30-Apr-19 535

CWA03-BR08-3810 F/R/P Deck Slab - SB Colorado Blvd. over I-70 15 02-May-19 23-May-19 530

CWA03-BR08-3820 Backfill Abutments - SB Colorado Bl vd. over  I-70 5 17-May-19 23-May-19 482

CWA03-BR08-3840 Concrete Cure Period for Deck Slab - SB Colorado Blvd. over I-70 20 24-May-19 12-Jun-19 837

CWA03-BR08-3830 Approach Slabs - SB Colorado Blvd. over I-70 4 24-May-19 30-May-19 506

CWA03-BR08-3850 Concrete Cure Period for Approach Slabs - SB Colorado Blvd. over I-70 20 31-May-19 19-Jun-19 827

CWA03-BR08-3860 F/R/P/S Bridge Rail - SB Colorado Blvd. over I-70 15 31-May-19 20-Jun-19 530

CWA03-BR08-3870 Strip Superstructure - SB Colorado Blvd. over I-70 3 21-Jun-19 25-Jun-19 534

CWA03-BR08-3880 Prep & Place Top Wearing Surface - SB Colorado Blvd. over I-70 3 22-Jun-19 27-Jun-19 417

CWA03-BR08-3895 MSE Wal l - Abutment 1 - Buried Bridge - Braided Bridge - SB Colorado 
Blvd. over I-70

6 27-Jun-19 08-Jul-19 535
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CWA03-BR08-3885 Work Area 03 - Colorado Blvd. Bridge - Stage 02 - Completion Milestone 0 27-Jun-19 534

CWA03-BR08-3890 Work Area 03 - Colorado Blvd. Bridge Braided Ramp SB - Summary LOE 78 27-Jun-19 12-Sep-19 850

CWA03-BR08-3900 F/P/S Lower Abut/Wi ngs -  Abut 1 - Buried Bridge - Braided Bridge - SB 
Colorado Blvd. over I-70

6 09-Jul-19 16-Jul-19 536

CWA03-BR08-3910 MSE Wal l - Abutment 2 - Buried Bridge - Braided Bridge - SB Colorado 
Blvd. over I-70

6 09-Jul-19 16-Jul-19 535

CWA03-BR08-3920 Concrete Cure Period - Lower Abutment/W ings - Abutment 1 - Buried 
Bridge - Braided Bridge - SB Colorado Blvd. over I-70

20 17-Jul-19 05-Aug-19 834

CWA03-BR08-3930 F/P/S Lower Abut/Wi ngs -  Abut 2 - Buried Bridge - Braided Bridge - SB 
Colorado Blvd. over I-70

6 18-Jul-19 25-Jul-19 530

CWA03-BR08-3950 F/R/P/S Bridge Rail - Buried Bridge - Braided Bridge - SB Colorado Blvd. 
over I-70

6 26-Jul-19 05-Aug-19 556

CWA03-BR08-3940 Concrete Cure Period - Lower Abutment/W ings - Abutment 2 - Buried 
Bridge - Braided Bridge - SB Colorado Blvd. over I-70

20 26-Jul-19 14-Aug-19 825

CWA03-BR08-3970 Strip Superstructure - Buried Bridge - Braided Bridge - SB Colorado Blvd. 
over I-70

5 12-Aug-19 16-Aug-19 533

CWA03-BR08-3980 Erect Precast Girders - Buried Bridge - Braided Bridge - SB Colorado 
Blvd. over I-70

5 15-Aug-19 21-Aug-19 551

CWA03-BR08-3960 Prep & Place Waterproofi ng Membrane - Burri ed Bri dge - Braided Bridge -
SB Colorado Blvd. over I-70

5 19-Aug-19 23-Aug-19 411

CWA03-BR08-3990 Backfill Abutments - Buri ed Bri dge - Braided Bridge - SB Colorado Bl vd.  
over I-70

5 22-Aug-19 28-Aug-19 494

CWA03-BR08-4000 Concrete Cure Period - Bridge Rail - Buried Bridge - Braided Bridge - SB 
Colorado Blvd. over I-70

20 24-Aug-19 12-Sep-19 850

CWA03-BR08-4010 Colorado Blvd. Bridge Braided Ramp SB - Completion Milestone 0 12-Sep-19 544

Monroe Street 09 - Bridge Phase/Stage 01Monroe Street 09 - Bridge Phase/Stage 01 107 27-Mar-19 26-Aug-19 311

CWA03-BR09-3010 Detour Crossroad Traffic - Stage 1 - Monroe St. over I-70 3 27-Mar-19 29-Mar-19 292

CWA03-BR09-3000 Work Area 03 - Monroe Street Bridge 01 - Summary LOE 153 27-Mar-19 26-Aug-19 451

CWA03-BR09-3020 Cut Wall - Abutment 1 - Stage 1 - Monroe St. over I-70 10 01-Apr-19 15-Apr-19 292

CWA03-BR09-3030 Cut Wall - Abutment 3 - Stage 1 - Monroe St. over I-70 10 15-Apr-19 30-Apr-19 292

CWA03-BR09-3040 Excavate to Btm of Caps (Abut to Abut) - Stage 1 - Monroe St. ov er I -70 6 30-Apr-19 09-May-19 286

CWA03-BR09-3050 Caissons - Pier 2 - Stage 1 - Monroe St. over I-70 6 09-May-19 20-May-19 286

CWA03-BR09-3060 F/P/S Lower Abutment/Wings - Abutment 1 - Stage 1 - Monroe St. over 
I-70

10 09-May-19 24-May-19 298

CWA03-BR09-3070 F/P/S Lower Abutment/Wings - Abutment 3 - Stage 1 - Monroe St. over 
I-70

10 09-May-19 24-May-19 298

CWA03-BR09-3080 F/R/P Pier Column - Pier 2 - Stage 1 - Monroe St. over I-70 10 20-May-19 04-Jun-19 286

CWA03-BR09-3090 F/P/S Pier Cap - Pier 2 - Stage 1 - Monroe St. over I-70 6 04-Jun-19 12-Jun-19 286

CWA03-BR09-3100 Erect Precast Girders - Stage 01 - Monroe St. over I-70 4 19-Jun-19 25-Jun-19 291

CWA03-BR09-3110 F&I Precast Deck Panels - Stage 1 - Monroe St. over I-70 3 21-Jun-19 26-Jun-19 291

CWA03-BR09-3120 F/R/P Deck Slab - Stage 1 - Monroe St. over I-70 10 26-Jun-19 12-Jul-19 276

CWA03-BR09-3130 Backfill Abutments - Stage 1 - Monroe St. over  I-70 6 11-Jul-19 22-Jul-19 264

CWA03-BR09-3140 Concrete Cure Period for Deck Slab - Stage 1 - Monroe St. over I-70 20 12-Jul-19 01-Aug-19 470

CWA03-BR09-3150 Approach Slabs - Stage 1 - Monroe St. over I-70 5 22-Jul-19 29-Jul-19 276

CWA03-BR09-3170 Concrete Cure Period for Approach Slabs - Stage 1 - Monroe St. over I-70 20 29-Jul-19 18-Aug-19 449

CWA03-BR09-3160 F/R/P/S Bridge Rail - Stage 1 - Monroe St. over I-70 5 29-Jul-19 06-Aug-19 298

CWA03-BR09-3180 Strip Superstructure - Stage 1 - Monroe St. over I-70 4 06-Aug-19 12-Aug-19 302

CWA03-BR09-3190 Prep & Place Top Wearing Surface - Stage 1 - Monroe St. over I-70 4 19-Aug-19 22-Aug-19 229

CWA03-BR09-3200 Crossroad Traffic on Partial New Structure - Stage 1 - Monroe St. over 
I-70

2 23-Aug-19 26-Aug-19 292

CWA03-BR09-3330 Monroe Street Bridge - Completion Milestone 0 26-Aug-19 292

BNSF RR 10 - Bridge Phase/Stage 01BNSF RR 10 - Bridge Phase/Stage 01 167 27-Mar-19 21-Nov-19 698

CWA03-BR10-3010 Detour Crossroad Traffic - BNSF Market Lead Structure 6 27-Mar-19 04-Apr-19 319

CWA03-BR10-3000 Work Area 03 - BNSF Bridge - Summary LOE 240 27-Mar-19 21-Nov-19 1015

CWA03-BR10-3020 Cut Wall - Abutment 1 - BNSF Market Lead Structure 22 04-Apr-19 07-May-19 665

CWA03-BR10-3030 Cut Wall - Abutment 3 - BNSF Market Lead Structure 20 07-May-19 07-Jun-19 665

CWA03-BR10-3040 Excavate to Btm of Caps (Abut to Abut) - BNSF Market Lead Structure 15 07-Jun-19 28-Jun-19 651

CWA03-BR10-3070 Caissons - Pier 2 - BNSF Market Lead Structure 15 28-Jun-19 24-Jul-19 655

CWA03-BR10-3090 Caissons - Pier 2 - BNSF Market Lead Structure 20 24-Jul-19 22-Aug-19 655

CWA03-BR10-3120 F/P/S Pier Cap - Pier 2 - BNSF Market Lead Structure 15 22-Aug-19 13-Sep-19 655

CWA03-BR10-3050 F/P/S Lower Abutment/Wings - Abutment 1 - BNSF Market Lead Structure 15 04-Sep-19 26-Sep-19 647
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CWA03-BR10-3060 F/P/S Lower Abutment/Wings - Abutment 3 - BNSF Market Lead Structure 15 04-Sep-19 26-Sep-19 647

CWA03-BR10-3080 Backfill Abutments - BNSF Market Lead Structure 15 11-Sep-19 03-Oct-19 586

CWA03-BR10-3130 Erect Steel Through Girders - BNSF Market Lead Structure 10 03-Oct-19 18-Oct-19 655

CWA03-BR10-3100 Transi ti on Slabs - BNSF Market Lead Structure 15 03-Oct-19 29-Oct-19 621

CWA03-BR10-3140 F&I Metal Deck Plates - BNSF Market Lead Structure 6 10-Oct-19 21-Oct-19 655

CWA03-BR10-3150 F&I Hand Railing - BNSF Market Lead Structure 6 21-Oct-19 30-Oct-19 655

CWA03-BR10-3110 Concrete Cure Period for Approach Slabs - BNSF Mark et Lead Struc ture 15 29-Oct-19 13-Nov-19 1023

CWA03-BR10-3160 Damp Proofing Railroad - BNSF Market Lead Structure 15 30-Oct-19 21-Nov-19 655

CWA03-BR10-3170 BNSF Market Lead Bridge - Completion Milestone 0 21-Nov-19 655

Steele-Vasquez  12 - Bridge Phase/Stage 01Steele-Vasquez  12 - Bridge Phase/Stage 01 111 27-Mar-19 30-Aug-19 708

CWA03-BR12-3010 Detour Crossroad Traffic - Stage 1 - Steele St./Vasquez Blvd. over I-70 2 27-Mar-19 28-Mar-19 667

CWA03-BR12-3000 Work Area 03 - Steele/Vasquez Blvd. Stage 01 - Summary LOE 155 27-Mar-19 28-Aug-19 1033

CWA03-BR12-3020 Cut Wall - Abutment 1 - Stage 1 - Steele St./Vasquez Blvd. over I-70 10 29-Mar-19 12-Apr-19 668

CWA03-BR12-3030 Cut Wall - Abutment 3 - Stage 1 - Steele St./Vasquez Blvd. over I-70 10 12-Apr-19 29-Apr-19 668

CWA03-BR12-3040 Excavate to Btm of Caps (Abut to Abut) - Stage 1 - Steele St./Vasquez 
Blvd. over I-70

5 29-Apr-19 07-May-19 654

CWA03-BR12-3060 F/P/S Lower Abutment/Wings - Abutment 1 - Stage 1 - Steele St./Vasquez 
Blvd. over I-70

10 07-May-19 22-May-19 678

CWA03-BR12-3070 F/P/S Lower Abutment/Wings - Abutment 3 - Stage 1 - Steele St./Vasquez 
Blvd. over I-70

10 07-May-19 22-May-19 678

CWA03-BR12-3080 Caissons - Pier 2 - Stage 1 - Steele St./Vasquez Blvd. over I-70 10 07-May-19 22-May-19 658

CWA03-BR12-3090 F/R/P Columns - Pier 2 - Stage 1 - Steele St./Vasquez Blvd. over I-70 10 22-May-19 06-Jun-19 658

CWA03-BR12-3100 F/P/S Pier Cap - Pier 2 - Stage 1 - Steele St./Vasquez Blvd. over I-70 10 06-Jun-19 20-Jun-19 658

CWA03-BR12-3110 Erect Precast Girders - Stage 01 - Steele St./Vasquez Blvd. over I-70 - 
Stage 01

3 27-Jun-19 02-Jul-19 667

CWA03-BR12-3120 F&I Precast Deck Panels - Stage 1 - Steele St./Vasquez Blvd. over I-70 3 28-Jun-19 03-Jul-19 667

CWA03-BR12-3130 F/R/P Deck Slab - Stage 1 - Steele St./Vasquez Blvd. over I-70 10 03-Jul-19 22-Jul-19 667

CWA03-BR12-3140 Backfill Abutments - Stage 1 - Steele St./Vasquez Blvd. over I-70 6 19-Jul-19 29-Jul-19 592

CWA03-BR12-3150 Concrete Cure Period for Deck Slab - Stage 1 - Steele St./Vasquez Blvd. 
over I-70

20 22-Jul-19 11-Aug-19 1045

CWA03-BR12-3160 Approach Slabs - Stage 1 - Steele St./Vasquez Blvd. over I-70 4 29-Jul-19 05-Aug-19 627

CWA03-BR12-3180 Concrete Cure Period for Approach Slabs - Stage 1 - Steele St./Vasquez 
Blvd. over I-70

20 05-Aug-19 25-Aug-19 1032

CWA03-BR12-3170 F/R/P/S Bridge Rail - Stage 1 - Steele St./Vasquez Blvd. over I-70 5 05-Aug-19 12-Aug-19 665

CWA03-BR12-3190 Strip Superstructure - Stage 1 - Steele St./Vasquez Blvd. over I-70 3 12-Aug-19 15-Aug-19 673

CWA03-BR12-3200 Prep & Place Top Wearing Surface - Stage 1 - Steele St./Vasquez Blvd. 
over I-70

3 26-Aug-19 28-Aug-19 479

CWA03-BR12-3210 Crossroad Traffic on Partial New Structure - Stage 1 - Steele St./Vasquez 
Blvd. over I-70

2 29-Aug-19 30-Aug-19 663

CWA03-BR12-3490 Work Area 03 - Steele/Vasquez -  Stage 01 - Completi on Mil estone 0 30-Aug-19 663

UPRR ML RR 17 - Bridge Phase/Stage 01UPRR ML RR 17 - Bridge Phase/Stage 01 120 27-Aug-19 20-Feb-20 75

CWA03-BR17-3010 Cut Wall - Abutment 1 - UPRR Mainline West Bridge - Stage 1 - 5 27-Aug-19 03-Sep-19 81

CWA03-BR17-3000 Work Area 03 - UPRR Mainline West Bridge - Stage 01 - Summary LOE 178 27-Aug-19 20-Feb-20 106

CWA03-BR17-3020 Excavate - Abutment   -  UPRR Mainl ine West Bridge - Stage 1 4 30-Aug-19 05-Sep-19 81

CWA03-BR17-3030 F/P/S Lower Abutment/Wings - Abutment 1 - UPRR Mainline West Bridge -
Stage 1

5 04-Sep-19 09-Sep-19 89

CWA03-BR17-3090 Shore & Excavate - Pier 3 - UPRR Mainline West Bridge - Stage 1 5 04-Sep-19 09-Sep-19 82

CWA03-BR17-3040 Shore & Excavate - Pier 2 - UPRR Mainline West Bridge - Stage 1 5 06-Sep-19 11-Sep-19 81

CWA03-BR17-3100 Caissons & Columns - Pier 3 - UPRR Mainline West Bridge - Stage 1 4 06-Sep-19 10-Sep-19 82

CWA03-BR17-3050 Caissons & Columns - Pier 2 - UPRR Mainline West Bridge - Stage 1 4 09-Sep-19 12-Sep-19 81

CWA03-BR17-3110 F/P/S Pier Cap - Pier 3 - UPRR Mainline West  Bridge - Stage 1 5 11-Sep-19 16-Sep-19 82

CWA03-BR17-3060 F/P/S Pier Cap - Pier 2 - UPRR Mainline West Bridge - Stage 1 5 13-Sep-19 18-Sep-19 81
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CWA03-BR17-3120 Erect Steel Girders - Span 2 - UPRR Mainline West Bridge - Stage 1 - DS 5 23-Sep-19 28-Sep-19 82

CWA03-BR17-3070 Erect Steel Girders - Span 1 - UPRR Mainline West Bridge - Stage 1  - DS 5 24-Sep-19 30-Sep-19 81

CWA03-BR17-3130 F/R/P Concrete Deck structure - Span 2 - UPRR Mainline West Bri dge -  
Stage 1 - DS

9 30-Sep-19 10-Oct-19 82

CWA03-BR17-3080 F/R/P Concrete Deck structure - Span 1 - UPRR Mainline West Bri dge -  
Stage 1 - DS

9 01-Oct-19 11-Oct-19 81

CWA03-BR17-3140 Shore & Excavate - Pier 4 - UPRR Mainline West Bridge - Stage 1 5 12-Oct-19 18-Oct-19 81

CWA03-BR17-3150 Caissons & Columns - Pier 4 - UPRR Mainline West Bridge - Stage 1 4 15-Oct-19 19-Oct-19 81

CWA03-BR17-3160 F/P/S Pier Cap - Pier 4 - UPRR Mainline West Bridge - Stage 1 7 21-Oct-19 28-Oct-19 81

CWA03-BR17-3170 Erect Steel Girders - Span 3 - UPRR Mainline West Bridge - Stage 1 - DS 5 05-Nov-19 09-Nov-19 81

CWA03-BR17-3180 F/R/P Concrete Deck structure - Span 3 - UPRR Mainline West Bri dge -  
Stage 1 - DS

9 12-Nov-19 22-Nov-19 81

CWA03-BR17-3190 Cut Wall - Abutment 5 - UPRR Mainline West Bridge - Stage 1 5 23-Nov-19 02-Dec-19 81

CWA03-BR17-3200 Excavate - Abutment  5 - UPRR Mainli ne West Bridge - Stage 1 4 27-Nov-19 05-Dec-19 81

CWA03-BR17-3210 F/P/S Lower Abut/Wi ngs -  Abutment 5 - UPRR Mainline West Bridge - 
Stage 1

7 06-Dec-19 14-Dec-19 81

CWA03-BR17-3220 Erect Steel Girders - Span 4 - UPRR Mainline West Bridge - Stage 1 - DS 5 26-Dec-19 31-Dec-19 81

CWA03-BR17-3230 F/R/P Concrete Deck structure - Span 4 - UPRR Mainline West Bri dge -  
Stage 1 - DS

9 02-Jan-20 13-Jan-20 81

CWA03-BR17-3240 F&I Hand Railing - UPRR Mainline West Bridge - Stage 1 - DS 5 14-Jan-20 21-Jan-20 100

CWA03-BR17-3235 Concrete Deck Structure 30 CD Mandatory Cure Period - UPRR Mainline 
West Bridge - Stage 1

20 14-Jan-20 18-Feb-20 70

CWA03-BR17-3250 Damp Proofing Railroad - UPRR Mainline West Bridge - Stage 1 5 12-Feb-20 20-Feb-20 81

CWA03-BR17-3520 Work Area 03 - UPRR Mainline West Bridge - Stage 01 - Completion 
Milestone

0 20-Feb-20 71

WA03- Phase I -  Stage 02 - St ructures - WallsWA03- Phase I -  Stage 02 - St ructures - Walls 317 04-Mar-19 04-Jun-20 565

CWA03-UPRR-1410 Excavate Demo Pump Station  - WA03 -  Phase I - UPRR - West 10 04-Mar-19 19-Mar-19 98

Soil Nail/MSE WallsSoil Nail/MSE Walls 80 07-Nov-19 06-Mar-20 169

CWA03-CW 4ST02-3010 WA03 -  01 - Survey Soi l Nail/ MSE Wall Combo - CON2080L 1 07-Nov-19 08-Nov-19 167

CWA03-CW 4ST02-3000 Work Area 03 - Phase I - Stage 02 - MSE/Soil Nail Walls - Summary LOE 120 07-Nov-19 06-Mar-20 243

CWA03-CW 4ST02-3020 WA03 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - CON2080L 2 08-Nov-19 13-Nov-19 163

CWA03-CW 4ST02-3030 WA03 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - CON2080L

5 14-Nov-19 21-Nov-19 167

CWA03-CW 4ST02-3040 WA03 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - CON2080L

2 21-Nov-19 25-Nov-19 167

CWA03-CW 4ST02-3050 WA03 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
CON2080L

1 22-Nov-19 25-Nov-19 167

CWA03-CW 4ST02-3060 WA03 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
CON2080L

1 25-Nov-19 26-Nov-19 167

CWA03-CW 4ST02-3070 WA03 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
CON2080L

2 26-Nov-19 02-Dec-19 163

CWA03-CW 4ST02-3080 WA03 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - CON2080L 4 02-Dec-19 06-Dec-19 167

CWA03-CW 4ST02-3090 WA03 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
CON2080L

8 06-Dec-19 23-Dec-19 147

CWA03-CW 4ST02-3100 WA03 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
CON2080L

7 23-Dec-19 06-Jan-20 165

CWA03-CW 4ST02-3110 WA03 -  02 - Survey Soi l Nail/ MSE Wall Combo - CON2081L 1 06-Jan-20 07-Jan-20 165

CWA03-CW 4ST02-3120 WA03 -  02 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - CON2081L 2 08-Jan-20 09-Jan-20 162

CWA03-CW 4ST02-3130 WA03 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - CON2081L

5 13-Jan-20 21-Jan-20 165

CWA03-CW 4ST02-3140 WA03 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - CON2081L

2 22-Jan-20 23-Jan-20 165

CWA03-CW 4ST02-3150 WA03 -  02 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
CON2081L

1 23-Jan-20 23-Jan-20 165

CWA03-CW 4ST02-3160 WA03 -  02 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
CON2081L

1 24-Jan-20 24-Jan-20 165

CWA03-CW 4ST02-3170 WA03 -  02 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
CON2081L

2 27-Jan-20 28-Jan-20 162

CWA03-CW 4ST02-3180 WA03 -  02 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - CON2081L 4 29-Jan-20 03-Feb-20 163
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CWA03-CW 4ST02-3190 WA03 -  02 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
CON2081L

8 05-Feb-20 24-Feb-20 155

CWA03-CW 4ST02-3200 WA03 -  02 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
CON2081L

7 24-Feb-20 06-Mar-20 162

CWA03-CW 4ST02-3210 Work Area 03 - Phase I - Stage 02 - MSE/Soil Nail Walls - Completion 
Milestone

0 06-Mar-20 162

CIP WallsCIP Walls 48 22-Jan-20 30-Mar-20 153

CWA03-CW 3ST02-3010 WA03 -  01 - Survey Wall - CIP Walls - ML2015L 1 22-Jan-20 22-Jan-20 148

CWA03-CW 3ST02-3000 Work Area 03 - Phase I - Stage 02 - CIP Wall s - Summary LOE 69 22-Jan-20 30-Mar-20 219

CWA03-CW 3ST02-3020 WA03 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - ML2015L 2 23-Jan-20 24-Jan-20 144

CWA03-CW 3ST02-3090 WA03 -  02 - Survey Wall - CIP Walls - ML2046L 1 23-Jan-20 23-Jan-20 151

CWA03-CW 3ST02-3170 WA03 -  03 - Survey Wall - CIP Walls - ML2046L 1 24-Jan-20 24-Jan-20 154

CWA03-CW 3ST02-3100 WA03 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - ML2046L 2 24-Jan-20 27-Jan-20 147

CWA03-CW 3ST02-3180 WA03 -  03 - Structure Excavation Wall (4375CY) - CIP Walls - ML2046L 2 27-Jan-20 28-Jan-20 150

CWA03-CW 3ST02-3250 WA03 -  04 - Survey Wall - CIP Walls - ML2015L 1 27-Jan-20 27-Jan-20 157

CWA03-CW 3ST02-3260 WA03 -  04 - Structure Excavation Wall (4375CY) - CIP Walls - ML2046L 2 28-Jan-20 30-Jan-20 153

CWA03-CW 3ST02-3330 WA03 -  05 - Survey Wall - CIP Walls - SFWY2083R 1 28-Jan-20 28-Jan-20 160

CWA03-CW 3ST02-3030 WA03 -  01 - FG Wall Footing - CIP Walls - ML2015L 1 29-Jan-20 29-Jan-20 144

CWA03-CW 3ST02-3110 WA03 -  02 - FG Wall Footing - CIP Walls - ML2046L 1 29-Jan-20 29-Jan-20 148

CWA03-CW 3ST02-3410 WA03 -  06 - Survey Wall - CIP Walls - 46S2083R 1 29-Jan-20 29-Jan-20 163

CWA03-CW 3ST02-3040 WA03 -  01 - Install  Rebar Wall Footing - CIP Walls - ML2015L 3 30-Jan-20 03-Feb-20 147

CWA03-CW 3ST02-3120 WA03 -  02 - Install  Rebar Wall Footing - CIP Walls - ML2046L 3 30-Jan-20 03-Feb-20 151

CWA03-CW 3ST02-3340 WA03 -  05 - Structure Excavation Wall (4375CY) - CIP Walls - 
SFWY2083R

2 30-Jan-20 31-Jan-20 156

CWA03-CW 3ST02-3420 WA03 -  06 - Structure Excavation Wall (4375CY) - CIP Walls - 46S2083R 2 30-Jan-20 31-Jan-20 160

CWA03-CW 3ST02-3050 WA03 -  01 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2015L 4 31-Jan-20 06-Feb-20 147

CWA03-CW 3ST02-3190 WA03 -  03 - FG Wall Footing - CIP Walls - ML2046L 1 31-Jan-20 31-Jan-20 150

CWA03-CW 3ST02-3130 WA03 -  02 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2046L 4 31-Jan-20 06-Feb-20 151

CWA03-CW 3ST02-3200 WA03 -  03 - Install  Rebar Wall Footing - CIP Walls - ML2046L 3 03-Feb-20 06-Feb-20 153

CWA03-CW 3ST02-3270 WA03 -  04 - FG Wall Footing - CIP Walls - ML2046L 1 03-Feb-20 03-Feb-20 153

CWA03-CW 3ST02-3210 WA03 -  03 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2046L 4 04-Feb-20 10-Feb-20 153

CWA03-CW 3ST02-3280 WA03 -  04 - Install  Rebar Wall Footing - CIP Walls - ML2046L 3 04-Feb-20 07-Feb-20 156

CWA03-CW 3ST02-3350 WA03 -  05 - FG Wall Footing - CIP Walls - SFWY2083R 1 04-Feb-20 04-Feb-20 156

CWA03-CW 3ST02-3430 WA03 -  06 - FG Wall Footing - CIP Walls - 46S2083R 1 04-Feb-20 04-Feb-20 160

CWA03-CW 3ST02-3060 WA03 -  01 - Install  Rebar Walls - CIP Walls - ML2015L 2 06-Feb-20 07-Feb-20 147

CWA03-CW 3ST02-3140 WA03 -  02 - Install  Rebar Walls - CIP Walls - ML2046L 2 06-Feb-20 07-Feb-20 151

CWA03-CW 3ST02-3290 WA03 -  04 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2046L 4 06-Feb-20 11-Feb-20 156

CWA03-CW 3ST02-3360 WA03 -  05 - Install  Rebar Wall Footing - CIP Walls - SFWY2083R 3 06-Feb-20 10-Feb-20 159

CWA03-CW 3ST02-3440 WA03 -  06 - Install  Rebar Wall Footing - CIP Walls - 46S2083R 3 06-Feb-20 10-Feb-20 163

CWA03-CW 3ST02-3370 WA03 -  05 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 
SFWY2083R

4 07-Feb-20 12-Feb-20 159

CWA03-CW 3ST02-3450 WA03 -  06 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 46S2083R 4 07-Feb-20 12-Feb-20 163

CWA03-CW 3ST02-3070 WA03 -  01 - F/P/S Walls (60 LF/Day + 1) - ML2015L 9 10-Feb-20 21-Feb-20 147

CWA03-CW 3ST02-3220 WA03 -  03 - Install  Rebar Walls - CIP Walls - ML2046L 2 10-Feb-20 11-Feb-20 153

CWA03-CW 3ST02-3150 WA03 -  02 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2046L 9 10-Feb-20 21-Feb-20 151

CWA03-CW 3ST02-3300 WA03 -  04 - Install  Rebar Walls - CIP Walls - ML2046L 2 11-Feb-20 12-Feb-20 156

CWA03-CW 3ST02-3230 WA03 -  03 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2046L 9 12-Feb-20 25-Feb-20 153

CWA03-CW 3ST02-3380 WA03 -  05 - Install  Rebar Walls - CIP Walls - SFWY2083R 2 12-Feb-20 13-Feb-20 159

CWA03-CW 3ST02-3460 WA03 -  06 - Install  Rebar Walls - CIP Walls - 46S2083R 2 12-Feb-20 13-Feb-20 163

CWA03-CW 3ST02-3310 WA03 -  04 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2046L 9 12-Feb-20 27-Feb-20 156

CWA03-CW 3ST02-3390 WA03 -  05 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - SFWY2083R 9 13-Feb-20 28-Feb-20 159

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 72 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

CWA03-CW 3ST02-3470 WA03 -  06 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - 46S2083R 9 13-Feb-20 28-Feb-20 163

CWA03-CW 3ST02-3080 WA03 -  01 - BF  Wall/Install Drain Board - CIP Walls - ML2015L 4 20-Feb-20 27-Feb-20 147

CWA03-CW 3ST02-3160 WA03 -  02 - BF  Wall/Install Drain Board - CIP Walls - ML2046L 4 27-Feb-20 05-Mar-20 147

CWA03-CW 3ST02-3240 WA03 -  03 - BF  Wall/Install Drain Board - CIP Walls - ML2046L 4 05-Mar-20 11-Mar-20 147

CWA03-CW 3ST02-3320 WA03 -  04 - BF  Wall/Install Drain Board - CIP Walls - ML2046L 4 11-Mar-20 17-Mar-20 147

CWA03-CW 3ST02-3400 WA03 -  05 - BF  Wall/Install Drain Board - CIP Walls - SFWY2083R 4 17-Mar-20 24-Mar-20 147

CWA03-CW 3ST02-3480 WA03 -  06 - BF  Wall/Install Drain Board - CIP Walls - 46S2083R 4 24-Mar-20 30-Mar-20 147

CWA03-CW 3ST02-3490 Work Area 03 - Phase I - Stage 02 - CIP Wall s - Completion Milestone 0 30-Mar-20 147

Differential Barrier WallsDifferential Barrier Walls 20 09-Oct-19 07-Nov-19 179

CWA03-CW 2ST02-3010 WA03 -  01 - Survey Di ff. Barrier Wall - 46N2011L 1 09-Oct-19 10-Oct-19 165

CWA03-CW 2ST02-3000 Work Area 03 - Phase I - Stage 02 - Differential Barrier Wal ls -  Summary  
LOE

29 09-Oct-19 07-Nov-19 263

CWA03-CW 2ST02-3020 WA03 -  01 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - 46N2011L 2 10-Oct-19 15-Oct-19 162

CWA03-CW 2ST02-3070 WA03 -  02 - Survey Di ff. Barrier Wall - ML2046L 1 10-Oct-19 11-Oct-19 171

CWA03-CW 2ST02-3080 WA03 -  02 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - ML2046L 2 11-Oct-19 16-Oct-19 167

CWA03-CW 2ST02-3030 WA03 -  01 - Install  Rebar Diff. Barrier Wall Footing - 46N2011L 1 15-Oct-19 16-Oct-19 162

CWA03-CW 2ST02-3040 WA03 -  01 - Pour Concrete Diff. Barrier Wall Footing - 46N2011L 1 16-Oct-19 17-Oct-19 162

CWA03-CW 2ST02-3090 WA03 -  02 - Install  Rebar Diff. Barrier Wall Footing - ML2046L 1 16-Oct-19 17-Oct-19 167

CWA03-CW 2ST02-3050 WA03 -  01 - Install  Rebar Diff. Barrier Walls - 46N2011L 2 17-Oct-19 21-Oct-19 162

CWA03-CW 2ST02-3100 WA03 -  02 - Pour Concrete Diff. Barrier Wall Footing - ML2046L 1 17-Oct-19 18-Oct-19 167

CWA03-CW 2ST02-3110 WA03 -  02 - Install  Rebar Diff. Barrier Walls - ML2046L 2 18-Oct-19 22-Oct-19 167

CWA03-CW 2ST02-3060 WA03 -  01 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - 46N2011L 6 21-Oct-19 29-Oct-19 162

CWA03-CW 2ST02-3120 WA03 -  02 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - ML2046L 6 29-Oct-19 07-Nov-19 162

CWA03-CW 2ST02-3130 Work Area 03 - Phase I - Stage 02 - Differential Barrier Wal ls -  
Completion Milestone

0 07-Nov-19 167

Secant Pile WallsSecant Pile Walls 12 16-Aug-19 04-Sep-19 752

CWA03-CW 1ST02-3010 WA03 -  00 - Sec ant Pil e Abutment Wall at BNSF RR Abutment - ML2044R 6 16-Aug-19 26-Aug-19 656

CWA03-CW 1ST02-3030 WA03 -  01 - Sec ant Pil e Abutment Wall at Monroe Street Abutment - 
ML2044R

6 16-Aug-19 26-Aug-19 708

CWA03-CW 1ST02-3000 Work Area 03 - Phase I - Stage 02 - Secant Pile Walls - Summary LOE 19 16-Aug-19 04-Sep-19 1093

CWA03-CW 1ST02-3020 WA03 -  00 - Sec ant Pil e Abutment Wall at BNSF RR Abutment - ML2044R 6 26-Aug-19 04-Sep-19 656

CWA03-CW 1ST02-3040 WA03 -  01 - Sec ant Pil e Abutment Wall at Monroe Street Abutment - 
ML2044R

6 26-Aug-19 04-Sep-19 708

CWA03-CW 1ST02-3050 Work Area 03 - Phase I - Stage 02 - Secant Pile Walls - Completion 
Milestone

0 04-Sep-19 707

Soil Nail WallsSoil Nail Walls 91 27-Jan-20 04-Jun-20 197

CWA03-CW 5ST02-3010 WA03 -  00 - Survey Soi l Nail Wall - ML2015L 1 27-Jan-20 28-Jan-20 184

CWA03-CW 5ST02-3000 Work Area 03 - Phase I - Stage 02 - Soil Nail/Shotcrete - Summary LOE 129 27-Jan-20 04-Jun-20 288

CWA03-CW 5ST02-3020 WA03 -  00 - Exc avate FG Slope Soil  Nai l Wall -  ML20815L 2 28-Jan-20 31-Jan-20 181

CWA03-CW 5ST02-3030 WA03 -  00 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2015L 5 03-Feb-20 11-Feb-20 183

CWA03-CW 5ST02-3040 WA03 -  00 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2015L 2 11-Feb-20 13-Feb-20 183

CWA03-CW 5ST02-3050 WA03 -  00 - Pl ace Initi al Shotcrete - ML2015L 1 12-Feb-20 13-Feb-20 183

CWA03-CW 5ST02-3060 WA03 -  00 - Pl ace Final Shotcrete - ML2015L 1 13-Feb-20 14-Feb-20 183

CWA03-CW 5ST02-3070 WA03 -  01 - Survey Soi l Nail Wall - ML2015L 1 14-Feb-20 18-Feb-20 184

CWA03-CW 5ST02-3080 WA03 -  01 - Exc avate FG Slope Soil  Nai l Wall -  ML20815L 2 18-Feb-20 20-Feb-20 182

CWA03-CW 5ST02-3090 WA03 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2015L 5 21-Feb-20 02-Mar-20 183

CWA03-CW 5ST02-3100 WA03 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2015L 2 02-Mar-20 05-Mar-20 183

CWA03-CW 5ST02-3110 WA03 -  01 - Pl ace Initi al Shotcrete - ML2015L 1 03-Mar-20 05-Mar-20 183

CWA03-CW 5ST02-3120 WA03 -  01 - Pl ace Final Shotcrete - ML2015L 1 05-Mar-20 06-Mar-20 183
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CWA03-CW 5ST02-3130 WA03 -  02 - Survey Soi l Nail Wall - ML2015L 1 06-Mar-20 09-Mar-20 183

CWA03-CW 5ST02-3140 WA03 -  02 - Exc avate FG Slope Soil  Nai l Wall -  ML20815L 2 09-Mar-20 11-Mar-20 182

CWA03-CW 5ST02-3150 WA03 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2015L 5 12-Mar-20 20-Mar-20 183

CWA03-CW 5ST02-3160 WA03 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2015L 2 20-Mar-20 24-Mar-20 183

CWA03-CW 5ST02-3170 WA03 -  02 - Pl ace Initi al Shotcrete - ML2015L 1 23-Mar-20 24-Mar-20 183

CWA03-CW 5ST02-3180 WA03 -  02 - Pl ace Final Shotcrete - ML2015L 1 24-Mar-20 25-Mar-20 183

CWA03-CW 5ST02-3190 WA03 -  03 - Survey Soi l Nail Wall - ML2015L 1 25-Mar-20 26-Mar-20 183

CWA03-CW 5ST02-3200 WA03 -  03 - Exc avate FG Slope Soil  Nai l Wall - ML2046L 2 26-Mar-20 30-Mar-20 181

CWA03-CW 5ST02-3210 WA03 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2046L 5 31-Mar-20 08-Apr-20 183

CWA03-CW 5ST02-3220 WA03 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2046L 2 08-Apr-20 10-Apr-20 183

CWA03-CW 5ST02-3230 WA03 -  03 - Pl ace Initi al Shotcrete - ML2046L 1 09-Apr-20 10-Apr-20 183

CWA03-CW 5ST02-3240 WA03 -  03 - Pl ace Final Shotcrete - ML2046L 1 10-Apr-20 13-Apr-20 183

CWA03-CW 5ST02-3250 WA03 -  04 - Survey Soi l Nail Wall - ML2046L 1 13-Apr-20 14-Apr-20 183

CWA03-CW 5ST02-3260 WA03 -  04 - Exc avate FG Slope Soil  Nai l Wall - ML2046L 2 14-Apr-20 17-Apr-20 180

CWA03-CW 5ST02-3270 WA03 -  04 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2046L 5 20-Apr-20 27-Apr-20 183

CWA03-CW 5ST02-3280 WA03 -  04 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2046L 2 27-Apr-20 29-Apr-20 183

CWA03-CW 5ST02-3290 WA03 -  04 - Pl ace Initi al Shotcrete - ML2046L 1 28-Apr-20 29-Apr-20 183

CWA03-CW 5ST02-3300 WA03 -  04 - Pl ace Final Shotcrete - ML2046L 1 29-Apr-20 30-Apr-20 183

CWA03-CW 5ST02-3310 WA03 -  05 - Survey Soi l Nail Wall - ML2046L 1 30-Apr-20 01-May-20 183

CWA03-CW 5ST02-3320 WA03 -  05 - Exc avate FG Slope Soil  Nai l Wall - ML2046L 2 01-May-20 05-May-20 180

CWA03-CW 5ST02-3330 WA03 -  05 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2046L 5 06-May-20 13-May-20 184

CWA03-CW 5ST02-3340 WA03 -  05 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2046L 2 13-May-20 15-May-20 184

CWA03-CW 5ST02-3350 WA03 -  05 - Pl ace Initi al Shotcrete - ML2046L 1 14-May-20 15-May-20 184

CWA03-CW 5ST02-3360 WA03 -  05 - Pl ace Final Shotcrete - ML2046L 1 15-May-20 18-May-20 184

CWA03-CW 5ST02-3370 WA03 -  06 - Survey Soi l Nail Wall - ML2046L 1 18-May-20 19-May-20 184

CWA03-CW 5ST02-3380 WA03 -  06 - Exc avate FG Slope Soil  Nai l Wall - ML2046L 2 19-May-20 21-May-20 180

CWA03-CW 5ST02-3390 WA03 -  06 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2046L 5 22-May-20 01-Jun-20 184

CWA03-CW 5ST02-3400 WA03 -  06 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2046L 2 01-Jun-20 03-Jun-20 184

CWA03-CW 5ST02-3410 WA03 -  06 - Pl ace Initi al Shotcrete - ML2046L 1 02-Jun-20 03-Jun-20 184

CWA03-CW 5ST02-3420 WA03 -  06 - Pl ace Final Shotcrete - ML2046L 1 03-Jun-20 04-Jun-20 184

CWA03-CW 5ST02-3430 Work Area 03 - Phase I - Stage 02 - Soil Nail/Shotcrete Walls - 
Completion Milestone

0 04-Jun-20 184

WA03 -  Phase I - Stage 03 - StructuresWA03 -  Phase I - Stage 03 - Structures 507 08-Aug-19 16-Aug-21 263

WA03 -  Phase I - Stage 03 - Structures - BridgesWA03 -  Phase I - Stage 03 - Structures - Bridges 257 27-Aug-19 02-Sep-20 501

Cook Street 11 - Bridge Phase/Stage 01Cook Street 11 - Bridge Phase/Stage 01 130 27-Aug-19 05-Mar-20 293

CWA03-BR11-3010 Detour Crossroad Traffic - Cook St. over I-70 2 27-Aug-19 28-Aug-19 90

CWA03-BR11-3000 Work Area 03 - Cook Street Bridge - Summary LOE 192 27-Aug-19 05-Mar-20 425

CWA03-BR11-3020 Cut Wall - Abutment 1 - Cook St. over I-70 9 29-Aug-19 11-Sep-19 303

CWA03-BR11-3030 Cut Wall - Abutment 3 - Cook St. over I-70 9 12-Sep-19 25-Sep-19 303

CWA03-BR11-3040 Excavate to Btm of Caps (Abut to Abut) - Cook St. over I-70 5 26-Sep-19 02-Oct-19 298

CWA03-BR11-3060 F/P/S Lower Abutment/Wings - Abutment 1 - Cook St. over I-70 9 03-Oct-19 16-Oct-19 316

CWA03-BR11-3070 F/P/S Lower Abutment/Wings - Abutment 3 - Cook St. over I-70 9 03-Oct-19 16-Oct-19 316

CWA03-BR11-3050 Caissons - Pier 2 - Cook St. over I-70 5 03-Oct-19 09-Oct-19 302

CWA03-BR11-3080 F/R/P Column - Pier 2 - Cook St. over I-70 9 10-Oct-19 23-Oct-19 302

CWA03-BR11-3090 F/P/S Pier Cap - Pier 2 - Cook St. over I-70 9 24-Oct-19 06-Nov-19 302

CWA03-BR11-3100 Erect Precast Girders - Cook St. over I-70 3 15-Nov-19 19-Nov-19 305

CWA03-BR11-3110 F&I Precast Deck Panels - Cook St. over I-70 2 19-Nov-19 20-Nov-19 305

CWA03-BR11-3190 Prep & Place Top Wearing Surface - Cook St. over I-70 3 19-Nov-19 03-Mar-20 215

CWA03-BR11-3120 F/R/P Deck Slab - Cook St. over I-70 8 21-Nov-19 05-Dec-19 284

CWA03-BR11-3130 Backfill Abutments - Cook St. over I-70 6 02-Dec-19 13-Dec-19 263

CWA03-BR11-3140 Concrete Cure Period for Deck Slab - Cook St. over I-70 20 06-Dec-19 25-Dec-19 490

CWA03-BR11-3150 Approach Slabs - Cook St. over I-70 4 16-Dec-19 20-Dec-19 284

CWA03-BR11-3170 Concrete Cure Period for Approach Slabs - Cook St. ov er I-70 20 21-Dec-19 09-Jan-20 478

CWA03-BR11-3160 F/R/P/S Bridge Rail - Cook St. over I-70 8 23-Dec-19 08-Jan-20 304

CWA03-BR11-3180 Strip Superstructure - Cook St. over I-70 2 09-Jan-20 10-Jan-20 306
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CWA03-BR11-3200 Crossroad Traffic on Partial New Structure - Cook St. over I-70 2 03-Mar-20 05-Mar-20 275

CWA03-BR11-3210 Cook Street Bridge - Completion Milestone 0 05-Mar-20 275

Fillmore Street 13 - Bridge Phase/Stage 01Fillmore Street 13 - Bridge Phase/Stage 01 133 26-Sep-19 09-Apr-20 603

CWA03-BR13-3010 Detour Crossroad Traffic - Fillmore St. over I-70 3 26-Sep-19 01-Oct-19 185

CWA03-BR13-3000 Work Area 03 - Fillmore Street Bridge - Summary LOE 196 26-Sep-19 09-Apr-20 875

CWA03-BR13-3020 Cut Wall - Abutment 1 - Fillmore St. over I-70 12 01-Oct-19 18-Oct-19 185

CWA03-BR13-3030 Cut Wall - Abutment 3 - Fillmore St. over I-70 12 18-Oct-19 06-Nov-19 185

CWA03-BR13-3040 Excavate to Btm of Caps (Abut to Abut) - Fi llmore St. over I-70 6 06-Nov-19 15-Nov-19 181

CWA03-BR13-3070 F/P/S Lower Abutment/Wings - Abutment 1 - Fillmore St. over I-70 12 15-Nov-19 05-Dec-19 199

CWA03-BR13-3080 F/P/S Lower Abutment/Wings - Abutment 3 - Fillmore St. over I-70 12 15-Nov-19 05-Dec-19 199

CWA03-BR13-3050 Caissons  - Pier 2 - Fillmore St. over I-70 6 15-Nov-19 25-Nov-19 181

CWA03-BR13-3060 F/R/P Pier Column - Pier 2 - Fillmore St. over I-70 12 25-Nov-19 16-Dec-19 181

CWA03-BR13-3090 F/P/S Pier Cap - Pier 2 - Fillmore St. over I-70 12 16-Dec-19 08-Jan-20 181

CWA03-BR13-3100 Erect Precast Girders - Fillmore St. over I-70 6 16-Jan-20 27-Jan-20 184

CWA03-BR13-3110 F&I Precast Deck Panels - Fillmore St. over I-70 3 23-Jan-20 28-Jan-20 500

CWA03-BR13-3120 F/R/P Deck Slab - Fillmore St. over I-70 12 29-Jan-20 18-Feb-20 494

CWA03-BR13-3130 Backfill Abutments - Fi ll more St. over I-70 6 10-Feb-20 26-Feb-20 445

CWA03-BR13-3140 Concrete Cure Period for Deck Slab - Fillmore St. over I-70 20 19-Feb-20 09-Mar-20 898

CWA03-BR13-3150 Approach Slabs - Fillmore St. over I-70 6 26-Feb-20 06-Mar-20 540

CWA03-BR13-3170 Concrete Cure Period for Approach Slabs - F il lmore St. ov er I-70 20 07-Mar-20 26-Mar-20 879

CWA03-BR13-3160 F/R/P/S Bridge Rail - Fillmore St. over I-70 12 09-Mar-20 25-Mar-20 568

CWA03-BR13-3180 Strip Superstructure - Fillmore St. over I-70 3 26-Mar-20 30-Mar-20 573

CWA03-BR13-3190 Prep & Place Top Wearing Surface - Fillmore St. over I-70 5 27-Mar-20 06-Apr-20 450

CWA03-BR13-3200 Crossroad Traffic on Partial New Structure - Fillmore St. over I-70 3 06-Apr-20 09-Apr-20 569

CWA03-BR13-3210 Fillmore Street Bridge - Completion Milestone 0 09-Apr-20 569

Josephine Street 14 - Bridge Phase/Stage 01Josephine Street 14 - Bridge Phase/Stage 01 120 27-Aug-19 20-Feb-20 311

CWA03-BR14-3010 Detour ML Traffic - J osephine St. over I-70 Stage 1 4 27-Aug-19 30-Aug-19 311

CWA03-BR14-3000 Work Area 03 -  Josephine Street Bridge  - Stage 01 - Summary LOE 178 27-Aug-19 20-Feb-20 449

CWA03-BR14-3020 Detour Crossroad Traffic - Josephine St. over I-70 Stage 1 2 30-Aug-19 04-Sep-19 311

CWA03-BR14-3130 Shore & Excavate - Pier 2 - Josephine St. over I-70 Stage 1 3 04-Sep-19 09-Sep-19 321

CWA03-BR14-3030 MSE Wal l - Abut 1 - Josephine St. over I-70 Stage 1 9 04-Sep-19 17-Sep-19 311

CWA03-BR14-3140 Caissons - Pier 2 - Josephine St. over I-70 Stage 1 9 09-Sep-19 20-Sep-19 321

CWA03-BR14-3040 Shore & Excavate - Abut 1 -  NB Josephine St. over I-70 Stage 1 5 10-Sep-19 17-Sep-19 320

CWA03-BR14-3080 MSE Wal l - Abut 3 - Josephine St. over I-70 Stage 1 9 17-Sep-19 30-Sep-19 311

CWA03-BR14-3050 Drive Pile - Abut 1 -  J osephine St. over  I-70 Stage 1 5 17-Sep-19 24-Sep-19 320

CWA03-BR14-3150 F/P/S Pier Columns - Pier 2 - Josephine St. over I-70 Stage 1 5 20-Sep-19 27-Sep-19 321

CWA03-BR14-3090 Shore & Excavate - Abut 3 -  J osephine St. ov er I-70 Stage 1 5 23-Sep-19 30-Sep-19 311

CWA03-BR14-3060 F/P/S Lower Abut/Wi ngs -  Abut 1 - Josephine St. over I-70 Stage 1 9 24-Sep-19 07-Oct-19 320

CWA03-BR14-3160 F/P/S Pier Cap - Pier 2 - Josephine St. over I-70 Stage 1 5 27-Sep-19 04-Oct-19 321

CWA03-BR14-3100 Drive Pile - Abut 3 -  J osephine St. over  I-70 Stage 1 5 30-Sep-19 07-Oct-19 311

CWA03-BR14-3170 Concrete Cure Period - Pier Cap/Pier 2 - Josephine St. over I-70 Stage 1 20 04-Oct-19 04-Nov-19 321

CWA03-BR14-3070 Concrete Cure Period - Lower Abutment/W ings - Abutment 1 - Josephine 
St. over I-70 Stage 1

20 07-Oct-19 05-Nov-19 320

CWA03-BR14-3110 F/P/S Lower Abut/Wi ngs -  Abut 3 - Josephine St. over I-70 Stage 1 9 07-Oct-19 21-Oct-19 311

CWA03-BR14-3120 Concrete Cure Period - Lower Abutment/W ings - Abutment 3 - Josephine 
St. over I-70 Stage 1

20 21-Oct-19 18-Nov-19 311

CWA03-BR14-3180 Erect Precast Girders - Josephine St. over I-70 5 18-Nov-19 27-Nov-19 311

CWA03-BR14-3190 F&I Precast Deck Panels - Josephine St. over I-70 Stage 1 5 27-Nov-19 04-Dec-19 311

CWA03-BR14-3200 F/R/P Deck Slab - Josephine St. over I-70 Stage 1 20 04-Dec-19 03-Jan-20 311

CWA03-BR14-3220 Backfill Abutments - Josephine St. over I-70 Stage 1 7 23-Dec-19 03-Jan-20 311

CWA03-BR14-3230 Approach Slabs - Josephine St. over I-70 Stage 1 7 03-Jan-20 14-Jan-20 311

CWA03-BR14-3210 Concrete Cure Period for Deck Slab - Josephine St. over I-70 Stage 1 20 03-Jan-20 03-Feb-20 320

CWA03-BR14-3250 F/R/P/S Bridge Rail - Josephine St. over I-70 Stage 1 15 14-Jan-20 05-Feb-20 316

CWA03-BR14-3240 Concrete Cure Period for Approach Slabs - Josephine St. over I-70 Stage 
1

20 14-Jan-20 12-Feb-20 311
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CWA03-BR14-3270 Prep & Place Top Wearing Surface - Josephine St. over I-70 Stage 1 3 12-Feb-20 18-Feb-20 313

CWA03-BR14-3260 Strip Superstructure - Josephine St. over I-70 Stage 1 5 12-Feb-20 20-Feb-20 311

CWA03-BR14-3280 Josephine Street Bridge Stage 1 - Completion Milestone 0 20-Feb-20 291

UPRR RR Service Road 16 - Bridge Phase/Stage 01UPRR RR Service Road 16 - Bridge Phase/Stage 01 66 28-Feb-20 01-Jun-20 567

CWA03-BR16-3010 Cut Wall - Abutment 5 - UPRR Service Road Bridge - Stage 01 10 28-Feb-20 13-Mar-20 436

CWA03-BR16-3030 Shore & Excavate - Pier 4 - UPRR Service Road Bridge - Stage 01 2 28-Feb-20 02-Mar-20 431

CWA03-BR16-3000 Work Area 03 - UPRR Service Road Bridge - Stage 01 - Summary LOE 95 28-Feb-20 01-Jun-20 822

CWA03-BR16-3040 Caissons - Pier 4 - UPRR Service Road Bridge - Stage 01 2 03-Mar-20 05-Mar-20 435

CWA03-BR16-3050 Shore & Excavate - Pier 3 - UPRR Service Road Bridge - Stage 01 2 03-Mar-20 05-Mar-20 434

CWA03-BR16-3070 F/P/S Pier Columns - Pier 4 - UPRR Service Road Bridge - Stage 01 3 06-Mar-20 10-Mar-20 442

CWA03-BR16-3060 Caissons - Pier 3 - UPRR Service Road Bridge - Stage 01 2 06-Mar-20 09-Mar-20 435

CWA03-BR16-3080 F/P/S Pier Columns - Pier 3 - UPRR Service Road Bridge - Stage 01 3 10-Mar-20 12-Mar-20 435

CWA03-BR16-3090 F/P/S Pier Cap - Pier 4 - UPRR Service Road Bridge - Stage 01 3 11-Mar-20 13-Mar-20 442

CWA03-BR16-3100 F/P/S Pier Cap - Pier 3 - UPRR Service Road Bridge - Stage 01 3 13-Mar-20 17-Mar-20 435

CWA03-BR16-3020 F/P/S Lower Abutment/Wings - Abutment 5 - UPRR Service Road Bridge - 
Stage 01

5 16-Mar-20 23-Mar-20 432

CWA03-BR16-3110 Erect Precast Girders - UPRR Service Road Bridge - Stage 01 2 31-Mar-20 02-Apr-20 435

CWA03-BR16-3120 F&I Precast Deck Panels - UPRR Service Road Bridge - Stage 01 1 02-Apr-20 03-Apr-20 435

CWA03-BR16-3130 F/R/P Deck Slab - UPRR Service Road Bridge - Stage 01 10 03-Apr-20 20-Apr-20 435

CWA03-BR16-3140 Concrete Cure Period - Deck Slab - UPRR Service Road Bridge - Stage 
01

30 20-Apr-20 20-May-20 823

CWA03-BR16-3150 Backfill Abutment - UPRR Servi ce Road Br idge - Stage 01 3 20-Apr-20 23-Apr-20 388

CWA03-BR16-3160 Approach Slabs - UPRR Service Road Bridge - Stage 01 2 23-Apr-20 27-Apr-20 411

CWA03-BR16-3200 Concrete Cure Period for Approach Slabs - UPRR Serv ice Road Bri dge -  
Stage 01

20 27-Apr-20 17-May-20 826

CWA03-BR16-3180 F/R/P/S Bridge Rail - UPRR Service Road Bridge - Stage 01 5 27-Apr-20 04-May-20 543

CWA03-BR16-3250 Strip Superstructure - UPRR Service Road Bridge - Stage 01 1 20-May-20 21-May-20 536

CWA03-BR16-3260 Prep & Place Top Wearing Surface - UPRR Service Road Bridge - Stage 
01

4 25-May-20 01-Jun-20 416

CWA03-BR16-3266 Work Area 03 - UPRR Service Road Bridge - Stage 01 - Completion 
Milestone

0 01-Jun-20 534

UPRR ML 17 - Bridge Phase/Stage 02UPRR ML 17 - Bridge Phase/Stage 02 137 21-Feb-20 02-Sep-20 105

CWA03-BR17-3260 Cut Wall - Abutment 1 - UPRR Mainline Bridge - Stage 2 - East 5 21-Feb-20 27-Feb-20 82

CWA03-BR17-3255 Work Area 03 - UPRR ML Bridge - Stage 02 - Summary LOE 195 21-Feb-20 02-Sep-20 158

CWA03-BR17-3270 Excavate - Abutment  1 - UPRR Mainli ne Br idge - Stage 2 -  East 4 28-Feb-20 04-Mar-20 82

CWA03-BR17-3280 Shore & Excavate - Pier 2 - UPRR Mainline Bridge - Stage 2 - East 5 29-Feb-20 06-Mar-20 82

CWA03-BR17-3290 F/P/S Lower Abutment/Wings - Abutment 1 - UPRR Mainline Bridge - 
Stage 2 - East

5 02-Mar-20 07-Mar-20 92

CWA03-BR17-3300 Caissons & Columns - Pier 2 - UPRR Mainline Bridge - Stage 2 - East 4 07-Mar-20 11-Mar-20 82

CWA03-BR17-3310 F/P/S Pier Cap - Pier 2 - UPRR Mainline Bridge - Stage 2 - East 7 12-Mar-20 20-Mar-20 82

CWA03-BR17-3320 Erect Steel Girders - Span 1 - UPRR Mainline Bridge - Stage 2 - East - DS 5 27-Mar-20 03-Apr-20 82

CWA03-BR17-3330 F/R/P Concrete Deck structure - Span 1 - UPRR Mainline East Bridge - 
Stage 2 - DS

9 04-Apr-20 14-Apr-20 82

CWA03-BR17-3340 Shore & Excavate - Pier 3 - UPRR Mainline Bridge - Stage 2 - East 4 06-Apr-20 09-Apr-20 82

CWA03-BR17-3350 Caissons & Columns - Pier 3 - UPRR Mainline Bridge - Stage 2 - East 4 10-Apr-20 14-Apr-20 82

CWA03-BR17-3360 F/P/S Pier Cap - Pier 3 - UPRR Mainline Bridge - Stage 2 - East 7 15-Apr-20 23-Apr-20 82

CWA03-BR17-3370 Erect Steel Girders - Span 2 - UPRR Mainline Bridge - Stage 2 - East - DS 5 01-May-20 06-May-20 82
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CWA03-BR17-3380 F/R/P Concrete Deck structure - Span 2 - UPRR Mainline East Bridge - 
Stage 2 - DS

9 07-May-20 16-May-20 82

CWA03-BR17-3390 Shore & Excavate - Pier 4 - UPRR Mainline Bridge - Stage 2 - East 4 08-May-20 12-May-20 82

CWA03-BR17-3400 Caissons & Columns - Pier 4 - UPRR Mainline Bridge - Stage 2 - East 4 13-May-20 16-May-20 82

CWA03-BR17-3410 F/P/S Pier Cap - Pier 4 - UPRR Mainline Bridge - Stage 2 - East 7 18-May-20 27-May-20 82

CWA03-BR17-3420 Erect Steel Girders - Span 3 - UPRR Mainline Bridge - Stage 2 - East - DS 5 03-Jun-20 09-Jun-20 82

CWA03-BR17-3430 F/R/P Concrete Deck structure - Span 3 - UPRR Mainline East Bridge - 
Stage 2 - DS

9 10-Jun-20 20-Jun-20 82

CWA03-BR17-3440 Cut Wall - Abutment 5 - UPRR Mainline Bridge - Stage 2 - East 5 22-Jun-20 26-Jun-20 82

CWA03-BR17-3450 Excavate - Abutment  5 - UPRR Mainli ne Br idge - Stage 2 -  East 4 25-Jun-20 29-Jun-20 82

CWA03-BR17-3460 F/P/S Lower Abut/Wi ngs -  Abutment 5 - UPRR Mainline Bridge - Stage 2 - 
East

7 30-Jun-20 10-Jul-20 82

CWA03-BR17-3470 Erect Steel Girders - Span 4 - UPRR Mainline Bridge - Stage 2 - East - DS 5 17-Jul-20 23-Jul-20 82

CWA03-BR17-3480 F/R/P Concrete Deck structure - Span 4 - UPRR Mainline East Bridge - 
Stage 2 - DS

9 24-Jul-20 03-Aug-20 82

CWA03-BR17-3490 F&I Hand Railing - UPRR Mainline Bridge - Stage 2 - East - DS 5 04-Aug-20 08-Aug-20 132

CWA03-BR17-3485 Concrete Deck Structure 30 CD Mandatory Cure Period - UPRR Mainline 
East Bridge - Stage 2

20 04-Aug-20 31-Aug-20 73

CWA03-BR17-3500 Damp Proofing Railroad - UPRR Mainline Bridge - Stage 2 - East 5 28-Aug-20 02-Sep-20 80

CWA03-BR17-3510 UPRR Mainline Bridge - Stage 02 - Completion Milestone - East 0 02-Sep-20 112

Brighton Blvd. 18 - Bridge Phase/Stage 01Brighton Blvd. 18 - Bridge Phase/Stage 01 108 09-Nov-19 16-Apr-20 251

CWA03-BR18-3010 Set-u Closure TC EB Inside Removals for Bridge Demo - (Brighton Blvd.)  
Stage 01

1 09-Nov-19 10-Nov-19 314

CWA03-BR18-3000 Work Area 03 - Brighton Blvd. Bridge - Stage 01 - Summary LOE 159 09-Nov-19 16-Apr-20 365

CWA03-BR18-3020 Demolition of Brighton Blvd. Bridge - Stage 01 2 10-Nov-19 10-Nov-19 314

CWA03-BR18-3030 Re-Open Brighton Blvd. Bridge - Stage 01 5 10-Nov-19 17-Nov-19 314

CWA03-BR18-3070 Detour ML Traffic - I-70 over Brighton Blvd. - Stage 01 3 18-Nov-19 20-Nov-19 237

CWA03-BR18-3080 Detour Crossroad Traffic - I-70 over Brighton Blvd. - Stage 01 2 21-Nov-19 22-Nov-19 237

CWA03-BR18-3100 MSE Wal l - Abut 1 - I-70 over Brighton Blvd. - Stage 01 9 25-Nov-19 09-Dec-19 237

CWA03-BR18-3090 Shore & Excavate - Pier 2 - I-70 over Brighton Blvd. - Stage 01 3 25-Nov-19 27-Nov-19 249

CWA03-BR18-3110 Caissons - Pier 2 - I-70 over Brighton Blvd. - Stage 01 7 02-Dec-19 10-Dec-19 253

CWA03-BR18-3120 Shore & Excavate - Abut 1 -  I-70 over Bri ghton Bl vd. - Stage 01 5 10-Dec-19 17-Dec-19 233

CWA03-BR18-3140 F/P/S Pier Columns - Pier 2 - I-70 over Brighton Blvd. - Stage 01 5 12-Dec-19 18-Dec-19 253

CWA03-BR18-3130 F/P/S Lower Abut/Wi ngs -  Abut 1 - I-70 over Brighton Blvd. - Stage 01 8 18-Dec-19 02-Jan-20 235

CWA03-BR18-3150 F/P/S Pier Cap - Pier 2 - I-70 over Brighton Blvd. - Stage 01 9 19-Dec-19 06-Jan-20 253

CWA03-BR18-3160 MSE Wal l - Abut 3 - I-70 over Brighton Blvd. - Stage 01 9 03-Jan-20 16-Jan-20 235

CWA03-BR18-3170 Shore & Excavate - Abut 3 -  I-70 over Bri ghton Bl vd. - Stage 01 5 09-Jan-20 16-Jan-20 231

CWA03-BR18-3180 Drive Pile - Abut 3 -  I-70 over Bri ghton Bl vd. - Stage 01 3 17-Jan-20 22-Jan-20 231

CWA03-BR18-3190 F/P/S Lower Abut/Wi ngs -  Abut 3 - I-70 over Brighton Blvd. - Stage 01 9 23-Jan-20 06-Feb-20 235

CWA03-BR18-3200 Erect Precast Girders - I-70 over Brighton Blvd.- Stage 01 5 07-Feb-20 14-Feb-20 235

CWA03-BR18-3210 F/R/P Deck Slab - I-70 over Brighton Blvd. - Stage 01 15 14-Feb-20 10-Mar-20 235

CWA03-BR18-3220 Backfill Abutments - I-70 ov er Brighton Blvd. - Stage 01 7 05-Mar-20 17-Mar-20 210

CWA03-BR18-3230 Concrete Cure Period for Deck Slab - I-70 over Brighton Blvd. - Stage 01 20 10-Mar-20 30-Mar-20 377

CWA03-BR18-3240 Approach Slabs - I-70 over Brighton Blvd. - Stage 01 4 17-Mar-20 23-Mar-20 223

CWA03-BR18-3250 Concrete Cure Period for Approach Slabs - I-70 over Br ighton Blv d. -  
Stage 01

20 23-Mar-20 12-Apr-20 364

CWA03-BR18-3260 F/R/P/S Bridge Rail - I-70 over Brighton Blvd. - Stage 01 5 23-Mar-20 30-Mar-20 248

CWA03-BR18-3270 Strip Superstructure - I-70 over Brighton Blvd. - Stage 01 4 25-Mar-20 31-Mar-20 247

CWA03-BR18-3280 Prep & Place Top Wearing Surface - I-70 over Brighton Blvd. - Stage 01 3 13-Apr-20 16-Apr-20 176
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CWA03-BR18-3790 Work Area 03 - Brighton Blvd. Bridge - Stage 01 - Completion Milestone 0 16-Apr-20 236

WA03 -  Phase I - Stage 03 - Structures - WallsWA03 -  Phase I - Stage 03 - Structures - Walls 507 08-Aug-19 16-Aug-21 263

Soil Nail/MSE WallsSoil Nail/MSE Walls 142 26-May-20 17-Dec-20 241

CWA03-CW 4ST03-3000 Work Area 03 - Phase II - Stage 03 - MSE/Soil Nail Walls - Summary LOE 205 26-May-20 16-Dec-20 351

CWA03-CW 4ST03-3010 WA03 -  01 - Survey Soi l Nail/ MSE Wall Combo - DALA2103 1 26-May-20 26-May-20 228

CWA03-CW 4ST03-3020 WA03 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - DALA2103 2 27-May-20 28-May-20 224

CWA03-CW 4ST03-3030 WA03 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - DALA2103

5 01-Jun-20 05-Jun-20 228

CWA03-CW 4ST03-3040 WA03 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - DALA2103

2 08-Jun-20 09-Jun-20 228

CWA03-CW 4ST03-3050 WA03 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
DALA2103

1 09-Jun-20 09-Jun-20 228

CWA03-CW 4ST03-3060 WA03 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
DALA2103

1 10-Jun-20 10-Jun-20 228

CWA03-CW 4ST03-3070 WA03 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
DALA2103

2 11-Jun-20 12-Jun-20 224

CWA03-CW 4ST03-3080 WA03 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - DALA2103 4 15-Jun-20 19-Jun-20 228

CWA03-CW 4ST03-3090 WA03 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
DALA2103

8 22-Jun-20 02-Jul-20 203

CWA03-CW 4ST03-3100 WA03 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
DALA2103

7 06-Jul-20 14-Jul-20 227

CWA03-CW 4ST03-3110 WA03 -  02 - Survey Soi l Nail/ MSE Wall Combo - CON2075L 1 16-Jul-20 16-Jul-20 227

CWA03-CW 4ST03-3120 WA03 -  02 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - CON2075L 2 17-Jul-20 20-Jul-20 224

CWA03-CW 4ST03-3130 WA03 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - CON2075L

5 22-Jul-20 28-Jul-20 227

CWA03-CW 4ST03-3140 WA03 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - CON2075L

2 30-Jul-20 31-Jul-20 227

CWA03-CW 4ST03-3150 WA03 -  02 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
CON2075L

1 31-Jul-20 31-Jul-20 227

CWA03-CW 4ST03-3160 WA03 -  02 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
CON2075L

1 03-Aug-20 03-Aug-20 227

CWA03-CW 4ST03-3170 WA03 -  02 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
CON2075L

2 04-Aug-20 05-Aug-20 224

CWA03-CW 4ST03-3180 WA03 -  02 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - CON2075L 4 06-Aug-20 11-Aug-20 228

CWA03-CW 4ST03-3190 WA03 -  02 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
CON2075L

8 12-Aug-20 21-Aug-20 203

CWA03-CW 4ST03-3200 WA03 -  02 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
CON2075L

7 24-Aug-20 01-Sep-20 228

CWA03-CW 4ST03-3210 WA03 -  03 - Survey Soi l Nail/ MSE Wall Combo - CON2077L 1 02-Sep-20 02-Sep-20 227

CWA03-CW 4ST03-3220 WA03 -  03 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - CON2077L 2 03-Sep-20 04-Sep-20 224

CWA03-CW 4ST03-3230 WA03 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - CON2077L

5 09-Sep-20 15-Sep-20 228

CWA03-CW 4ST03-3240 WA03 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - CON2077L

2 17-Sep-20 18-Sep-20 228

CWA03-CW 4ST03-3250 WA03 -  03 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
CON2077L

1 18-Sep-20 18-Sep-20 228

CWA03-CW 4ST03-3260 WA03 -  03 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
CON2077L

1 21-Sep-20 21-Sep-20 228

CWA03-CW 4ST03-3270 WA03 -  03 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
CON2077L

2 22-Sep-20 23-Sep-20 224

CWA03-CW 4ST03-3280 WA03 -  03 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - CON2077L 4 24-Sep-20 29-Sep-20 228

CWA03-CW 4ST03-3290 WA03 -  03 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
CON2077L

8 01-Oct-20 13-Oct-20 202

CWA03-CW 4ST03-3300 WA03 -  03 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
CON2077L

7 14-Oct-20 22-Oct-20 228

CWA03-CW 4ST03-3310 WA03 -  04 - Survey Soi l Nail/ MSE Wall Combo - ML2017R 1 23-Oct-20 23-Oct-20 227

CWA03-CW 4ST03-3320 WA03 -  04 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2017R 2 26-Oct-20 27-Oct-20 224

CWA03-CW 4ST03-3330 WA03 -  04 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2017R

5 29-Oct-20 04-Nov-20 228

CWA03-CW 4ST03-3340 WA03 -  04 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2017R

2 05-Nov-20 06-Nov-20 228

CWA03-CW 4ST03-3350 WA03 -  04 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2017R

1 06-Nov-20 06-Nov-20 228

CWA03-CW 4ST03-3360 WA03 -  04 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2017R

1 09-Nov-20 09-Nov-20 228
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CWA03-CW 4ST03-3370 WA03 -  04 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2017R

2 10-Nov-20 12-Nov-20 224

CWA03-CW 4ST03-3380 WA03 -  04 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2017R 4 13-Nov-20 18-Nov-20 228

CWA03-CW 4ST03-3390 WA03 -  04 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2017R

8 19-Nov-20 04-Dec-20 204

CWA03-CW 4ST03-3400 WA03 -  04 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2017R

7 07-Dec-20 16-Dec-20 227

CWA03-CW 4ST03-3410 Work Area 03 - Phase II - Stage 03 - MSE/Soil Nail Walls - Completion 
Milestone

0 17-Dec-20 227

CIP WallsCIP Walls 181 25-Nov-20 16-Aug-21 263

CWA03-CW 1ST03-3000 Work Area 03 - Phase II - Stage 03 -CIP Wall s - Summary LOE 265 25-Nov-20 16-Aug-21 381

CWA03-CW 1ST03-3010 WA03 -  01 - Survey Wall - CIP Walls - 46N2011L 1 25-Nov-20 25-Nov-20 72

CWA03-CW 1ST03-3020 WA03 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - 46N2011L 3 30-Nov-20 03-Dec-20 69

CWA03-CW 1ST03-3030 WA03 -  01 - FG Wall Footing - CIP Walls - 46N2011L 3 01-Dec-20 03-Dec-20 73

CWA03-CW 1ST03-3040 WA03 -  01 - Install  Rebar Wall Footing - CIP Walls - 46N2011L 2 02-Dec-20 03-Dec-20 72

CWA03-CW 1ST03-3050 WA03 -  01 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 46N2011L 3 03-Dec-20 07-Dec-20 72

CWA03-CW 1ST03-3060 WA03 -  01 - Install  Rebar Walls - CIP Walls - 46N2011L 2 07-Dec-20 09-Dec-20 72

CWA03-CW 1ST03-3070 WA03 -  01 - F/P/S Walls (60 LF/Day + 1) - 46N2011L 4 10-Dec-20 15-Dec-20 72

CWA03-CW 1ST03-3080 WA03 -  01 - BF  Wall/Install Drain Board - CIP Walls - 46N2011L 2 18-Dec-20 21-Dec-20 72

CWA03-CW 1ST03-3090 WA03 -  02 - Survey Wall - CIP Walls - ML2015L 1 22-Dec-20 22-Dec-20 180

CWA03-CW 1ST03-3100 WA03 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - ML2015L 3 23-Dec-20 29-Dec-20 177

CWA03-CW 1ST03-3110 WA03 -  02 - FG Wall Footing - CIP Walls - ML2015L 2 04-Jan-21 05-Jan-21 177

CWA03-CW 1ST03-3120 WA03 -  02 - Install  Rebar Wall Footing - CIP Walls - ML2015L 3 06-Jan-21 08-Jan-21 180

CWA03-CW 1ST03-3130 WA03 -  02 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2015L 5 07-Jan-21 13-Jan-21 180

CWA03-CW 1ST03-3140 WA03 -  02 - Install  Rebar Walls - CIP Walls - ML2015L 3 12-Jan-21 14-Jan-21 180

CWA03-CW 1ST03-3150 WA03 -  02 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2015L 8 15-Jan-21 27-Jan-21 180

CWA03-CW 1ST03-3160 WA03 -  02 - BF  Wall/Install Drain Board - CIP Walls - ML2015L 5 26-Jan-21 01-Feb-21 180

CWA03-CW 1ST03-3170 WA03 -  03 - Survey Wall - CIP Walls - ML2046L 1 02-Feb-21 02-Feb-21 179

CWA03-CW 1ST03-3180 WA03 -  03 - Structure Excavation Wall (4375CY) - CIP Walls - ML2046L 3 04-Feb-21 08-Feb-21 178

CWA03-CW 1ST03-3190 WA03 -  03 - FG Wall Footing - CIP Walls - ML2046L 2 11-Feb-21 12-Feb-21 178

CWA03-CW 1ST03-3200 WA03 -  03 - Install  Rebar Wall Footing - CIP Walls - ML2046L 3 12-Feb-21 18-Feb-21 179

CWA03-CW 1ST03-3210 WA03 -  03 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2046L 5 16-Feb-21 23-Feb-21 179

CWA03-CW 1ST03-3220 WA03 -  03 - Install  Rebar Walls - CIP Walls - ML2046L 3 19-Feb-21 25-Feb-21 179

CWA03-CW 1ST03-3230 WA03 -  03 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2046L 8 25-Feb-21 10-Mar-21 179

CWA03-CW 1ST03-3240 WA03 -  03 - BF  Wall/Install Drain Board - CIP Walls - ML2046L 5 08-Mar-21 15-Mar-21 179

CWA03-CW 1ST03-3250 WA03 -  04 - Survey Wall - CIP Walls - ML2068L 1 15-Mar-21 16-Mar-21 177

CWA03-CW 1ST03-3260 WA03 -  04 - Structure Excavation Wall (4375CY) - CIP Walls - ML2068L 3 16-Mar-21 22-Mar-21 176

CWA03-CW 1ST03-3270 WA03 -  04 - FG Wall Footing - CIP Walls - ML2068L 2 23-Mar-21 25-Mar-21 176

CWA03-CW 1ST03-3280 WA03 -  04 - Install  Rebar Wall Footing - CIP Walls - ML2068L 3 25-Mar-21 30-Mar-21 179

CWA03-CW 1ST03-3290 WA03 -  04 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2068L 5 26-Mar-21 05-Apr-21 179

CWA03-CW 1ST03-3300 WA03 -  04 - Install  Rebar Walls - CIP Walls - ML2068L 3 01-Apr-21 06-Apr-21 179

CWA03-CW 1ST03-3310 WA03 -  04 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2068L 8 06-Apr-21 19-Apr-21 179

CWA03-CW 1ST03-3320 WA03 -  04 - BF  Wall/Install Drain Board - CIP Walls - ML2068L 5 15-Apr-21 23-Apr-21 179

CWA03-CW 1ST03-3330 WA03 -  05 - Survey Wall - CIP Walls - SFWY2083R 1 23-Apr-21 26-Apr-21 178

CWA03-CW 1ST03-3340 WA03 -  05 - Structure Excavation Wall (4375CY) - CIP Walls - ML2068L 3 26-Apr-21 29-Apr-21 176

CWA03-CW 1ST03-3350 WA03 -  05 - FG Wall Footing - CIP Walls - ML2068L 2 30-Apr-21 04-May-21 176

CWA03-CW 1ST03-3360 WA03 -  05 - Install  Rebar Wall Footing - CIP Walls - ML2068L 3 04-May-21 07-May-21 180

CWA03-CW 1ST03-3370 WA03 -  05 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2068L 5 05-May-21 12-May-21 180

CWA03-CW 1ST03-3380 WA03 -  05 - Install  Rebar Walls - CIP Walls - ML2068L 3 10-May-21 13-May-21 180

CWA03-CW 1ST03-3390 WA03 -  05 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2068L 8 13-May-21 25-May-21 180
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CWA03-CW 1ST03-3400 WA03 -  05 - BF  Wall/Install Drain Board - CIP Walls - ML2068L 5 21-May-21 28-May-21 180

CWA03-CW 1ST03-3410 WA03 -  06 - Survey Wall - CIP Walls - ML2067L 1 28-May-21 01-Jun-21 179

CWA03-CW 1ST03-3420 WA03 -  06 - Structure Excavation Wall (4375CY) - CIP Walls - ML2067L 3 01-Jun-21 04-Jun-21 175

CWA03-CW 1ST03-3430 WA03 -  06 - FG Wall Footing - CIP Walls - ML2067L 2 07-Jun-21 09-Jun-21 175

CWA03-CW 1ST03-3440 WA03 -  06 - Install  Rebar Wall Footing - CIP Walls - ML2067L 3 09-Jun-21 14-Jun-21 180

CWA03-CW 1ST03-3450 WA03 -  06 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2067L 5 10-Jun-21 18-Jun-21 180

CWA03-CW 1ST03-3460 WA03 -  06 - Install  Rebar Walls - CIP Walls - ML2067L 3 15-Jun-21 21-Jun-21 180

CWA03-CW 1ST03-3470 WA03 -  06 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2067L 8 21-Jun-21 01-Jul-21 180

CWA03-CW 1ST03-3480 WA03 -  06 - BF  Wall/Install Drain Board - CIP Walls - ML2067L 5 29-Jun-21 07-Jul-21 180

CWA03-CW 1ST03-3490 WA03 -  07 - Survey Wall - CIP Walls - ML2068R 1 07-Jul-21 08-Jul-21 179

CWA03-CW 1ST03-3500 WA03 -  07 - Structure Excavation Wall (4375CY) - CIP Walls - ML2068R 3 08-Jul-21 13-Jul-21 243

CWA03-CW 1ST03-3510 WA03 -  07 - FG Wall Footing - CIP Walls - ML2068R 2 15-Jul-21 19-Jul-21 243

CWA03-CW 1ST03-3520 WA03 -  07 - Install  Rebar Wall Footing - CIP Walls - ML2068R 3 19-Jul-21 22-Jul-21 249

CWA03-CW 1ST03-3530 WA03 -  07 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls- ML2068R 5 20-Jul-21 27-Jul-21 249

CWA03-CW 1ST03-3540 WA03 -  07 - Install  Rebar Walls - CIP Walls - ML2068R 3 23-Jul-21 28-Jul-21 249

CWA03-CW 1ST03-3550 WA03 -  07 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2068R 8 28-Jul-21 09-Aug-21 249

CWA03-CW 1ST03-3560 WA03 -  07 - BF  Wall/Install Drain Board - CIP Walls - ML2068R 5 09-Aug-21 16-Aug-21 249

CWA03-CW 1ST03-3570 Work Area 03 - Phase II - Stage 03 -CIP Wall s - Completion Milestone 0 16-Aug-21 248

Differential Barrier WallsDifferential Barrier Walls 41 12-Feb-20 09-Apr-20 296

CWA03-CW 3ST03-3010 WA03 -  01 - Survey Di ff. Barrier Wall - ML2068L 1 12-Feb-20 12-Feb-20 281

CWA03-CW 3ST03-3000 Work Area 03 - Phase II - Stage 03 - Differential Barrier Walls - Summary 
LOE

58 12-Feb-20 09-Apr-20 431

CWA03-CW 3ST03-3070 WA03 -  02 - Survey Di ff. Barrier Wall - ML2068L 1 12-Feb-20 13-Feb-20 286

CWA03-CW 3ST03-3020 WA03 -  01 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - ML2068L 2 13-Feb-20 14-Feb-20 276

CWA03-CW 3ST03-3080 WA03 -  02 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - ML2068L 2 13-Feb-20 18-Feb-20 281

CWA03-CW 3ST03-3130 WA03 -  03 - Survey Di ff. Barrier Wall - ML2068L 1 13-Feb-20 14-Feb-20 291

CWA03-CW 3ST03-3140 WA03 -  03 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - ML2068L 2 14-Feb-20 19-Feb-20 286

CWA03-CW 3ST03-3190 WA03 -  04 - Survey Di ff. Barrier Wall - ML2046L 1 14-Feb-20 18-Feb-20 296

CWA03-CW 3ST03-3030 WA03 -  01 - Install  Rebar Diff. Barrier Wall Footing - ML2068L 1 18-Feb-20 18-Feb-20 280

CWA03-CW 3ST03-3090 WA03 -  02 - Install  Rebar Diff. Barrier Wall Footing - ML2068L 1 18-Feb-20 19-Feb-20 285

CWA03-CW 3ST03-3200 WA03 -  04 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - ML2068L 2 18-Feb-20 20-Feb-20 291

CWA03-CW 3ST03-3250 WA03 -  05 - Survey Di ff. Barrier Wall - 46N2067L 1 18-Feb-20 19-Feb-20 301

CWA03-CW 3ST03-3040 WA03 -  01 - Pour Concrete Diff. Barrier Wall Footing - ML2068L 1 19-Feb-20 19-Feb-20 280

CWA03-CW 3ST03-3100 WA03 -  02 - Pour Concrete Diff. Barrier Wall Footing - ML2068L 1 19-Feb-20 20-Feb-20 285

CWA03-CW 3ST03-3150 WA03 -  03 - Install  Rebar Diff. Barrier Wall Footing - ML2068L 1 19-Feb-20 20-Feb-20 290

CWA03-CW 3ST03-3260 WA03 -  05 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - 46N2067L 2 19-Feb-20 21-Feb-20 296

CWA03-CW 3ST03-3050 WA03 -  01 - Install  Rebar Diff. Barrier Walls - ML2068L 2 20-Feb-20 21-Feb-20 280

CWA03-CW 3ST03-3110 WA03 -  02 - Install  Rebar Diff. Barrier Walls - ML2068L 2 20-Feb-20 24-Feb-20 285

CWA03-CW 3ST03-3160 WA03 -  03 - Pour Concrete Diff. Barrier Wall Footing - ML2068L 1 20-Feb-20 21-Feb-20 290

CWA03-CW 3ST03-3210 WA03 -  04 - Install  Rebar Diff. Barrier Wall Footing - ML2068L 1 20-Feb-20 21-Feb-20 295

CWA03-CW 3ST03-3170 WA03 -  03 - Install  Rebar Diff. Barrier Walls - ML2068L 2 21-Feb-20 25-Feb-20 290

CWA03-CW 3ST03-3220 WA03 -  04 - Pour Concrete Diff. Barrier Wall Footing - ML2068L 1 21-Feb-20 24-Feb-20 295

CWA03-CW 3ST03-3270 WA03 -  05 - Install  Rebar Diff. Barrier Wall Footing - 46N2067L 1 21-Feb-20 24-Feb-20 300

CWA03-CW 3ST03-3060 WA03 -  01 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - ML2068L 6 24-Feb-20 03-Mar-20 280

CWA03-CW 3ST03-3230 WA03 -  04 - Install  Rebar Diff. Barrier Walls - ML2068L 2 24-Feb-20 27-Feb-20 295
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CWA03-CW 3ST03-3280 WA03 -  05 - Pour Concrete Diff. Barrier Wall Footing - 46N2067L 1 24-Feb-20 25-Feb-20 300

CWA03-CW 3ST03-3290 WA03 -  05 - Install  Rebar Diff. Barrier Walls - 46N2067L 2 25-Feb-20 28-Feb-20 300

CWA03-CW 3ST03-3120 WA03 -  02 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - ML2068L 6 05-Mar-20 12-Mar-20 280

CWA03-CW 3ST03-3180 WA03 -  03 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - ML2068L 6 13-Mar-20 23-Mar-20 280

CWA03-CW 3ST03-3240 WA03 -  04 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - ML2068L 6 24-Mar-20 31-Mar-20 280

CWA03-CW 3ST03-3300 WA03 -  05 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - 46N2067L 6 31-Mar-20 09-Apr-20 280

CWA03-CW 3ST03-3310 Work Area 03 - Phase II - Stage 03 - Differential Barrier Walls - 
Completion Milestone

0 09-Apr-20 280

Secant Pile WallsSecant Pile Walls 47 08-Aug-19 16-Oct-19 366

CWA03-CW 5ST03-3000 Work Area 03 - Phase II - Stage 03 - Secant Pile Abutment Walls - 
Summary LOE

69 08-Aug-19 16-Oct-19 509

CWA03-CW 5ST03-3010 WA03 -  00 - Sec ant Pil e Abutment Wall at UPRR Abutment - 46N2011L 6 08-Aug-19 16-Aug-19 324

CWA03-CW 5ST03-3020 WA03 -  01 - Sec ant Pil e Abutment Wall at Josephine Street Abutment - 
ML2015L

10 16-Aug-19 30-Aug-19 324

CWA03-CW 5ST03-3040 WA03 -  02 - Sec ant Pil e Abutment Wall at Covered Lid Secti on Abutment -
ML2046L

10 16-Aug-19 30-Aug-19 371

CWA03-CW 5ST03-3030 WA03 -  01 - Sec ant Pil e Abutment Wall at Josephine Street Abutment - 
ML2017R

10 30-Aug-19 16-Sep-19 324

CWA03-CW 5ST03-3050 WA03 -  03 - Sec ant Pil e Abutment Wall at Colorado Bl vd. Ramp Abutment 
- ML2046L

10 16-Sep-19 01-Oct-19 324

CWA03-CW 5ST03-3060 WA03 -  03 - Sec ant Pil e Abutment Wall at Colorado Bl vd. Abutment - 
ML2067L

10 01-Oct-19 16-Oct-19 324

CWA03-CW 5ST03-3070 Work Area 03 - Phase II - Stage 03 - Secant Pile Abutment Walls - 
Completion Milestone

0 16-Oct-19 324

Ground Water Cut-off WallsGround Water Cut-off Walls 11 10-Nov-20 24-Nov-20 79

CWA03-CW 6ST03-3010 WA03 -  01 - Survey - Groundwater  Cut-off Walls 2 10-Nov-20 12-Nov-20 72

CWA03-CW 6ST03-3000 Work Area 03 - Groundwater Cut-off Wal ls -  Summary  LOE 15 10-Nov-20 24-Nov-20 119

CWA03-CW 6ST03-3020 WA03 -  01 - Exc avate FG Slope - Groundwater Cut-off Walls 4 13-Nov-20 18-Nov-20 69

CWA03-CW 6ST03-3030 WA03 -  01- Slurry Concrete Wall - Groundwater Cut-off Walls 4 16-Nov-20 19-Nov-20 72

CWA03-CW 6ST03-3040 WA03 -  01 - Install  Liner -  Groundwater Cut-off Walls 4 18-Nov-20 23-Nov-20 72

CWA03-CW 6ST03-3050 WA03 -  01 - Fi ni shes - Groundwater Cut-off Walls 3 20-Nov-20 24-Nov-20 72

CWA03-CW 6ST03-3060 Work Area 03 - Groundwater Cut-off Wal ls -  Completion Milestone 0 24-Nov-20 72

Soil Nail WallsSoil Nail Walls 60 16-Aug-19 12-Nov-19 397

CWA03-CW 7ST03-3000 Work Area 03 - Phase II - Stage 03 - Soil Nail/Shotcrete Walls - Summary 
LOE

88 16-Aug-19 12-Nov-19 580

CWA03-CW 7ST03-3010 WA03 -  00 - Survey Soi l Nail Wall - ML2015L 1 16-Aug-19 19-Aug-19 371

CWA03-CW 7ST03-3020 WA03 -  00 - Exc avate FG Slope Soil  Nai l Wall -  ML20815L 2 19-Aug-19 21-Aug-19 364

CWA03-CW 7ST03-3030 WA03 -  00 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2015L 4 22-Aug-19 28-Aug-19 371

CWA03-CW 7ST03-3040 WA03 -  00 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2015L 2 28-Aug-19 30-Aug-19 371

CWA03-CW 7ST03-3050 WA03 -  00 - Pl ace Initi al Shotcrete - ML2015L 1 29-Aug-19 30-Aug-19 371

CWA03-CW 7ST03-3060 WA03 -  00 - Pl ace Final Shotcrete - ML2015L 1 30-Aug-19 03-Sep-19 371

CWA03-CW 7ST03-3070 WA03 -  01 - Survey Soi l Nail Wall - ML2015L 1 03-Sep-19 04-Sep-19 371

CWA03-CW 7ST03-3080 WA03 -  01 - Exc avate FG Slope Soil  Nai l Wall -  ML20815L 2 04-Sep-19 06-Sep-19 364

CWA03-CW 7ST03-3090 WA03 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2015L 4 09-Sep-19 13-Sep-19 371

CWA03-CW 7ST03-3100 WA03 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2015L 2 13-Sep-19 17-Sep-19 371

CWA03-CW 7ST03-3110 WA03 -  01 - Pl ace Initi al Shotcrete - ML2015L 1 16-Sep-19 17-Sep-19 371

CWA03-CW 7ST03-3130 WA03 -  02 - Survey Soi l Nail Wall - ML2068L 1 16-Sep-19 17-Sep-19 371

CWA03-CW 7ST03-3120 WA03 -  01 - Pl ace Final Shotcrete - ML2015L 1 17-Sep-19 19-Sep-19 407

CWA03-CW 7ST03-3140 WA03 -  02 - Exc avate FG Slope Soil  Nai l Wall -  ML2068L 2 17-Sep-19 19-Sep-19 364

CWA03-CW 7ST03-3150 WA03 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2068L 4 20-Sep-19 26-Sep-19 372

CWA03-CW 7ST03-3160 WA03 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2068L 2 26-Sep-19 30-Sep-19 372

CWA03-CW 7ST03-3170 WA03 -  02 - Pl ace Initi al Shotcrete - ML2068L 1 27-Sep-19 30-Sep-19 372

CWA03-CW 7ST03-3190 WA03 -  03 - Survey Soi l Nail Wall - ML2067L 1 27-Sep-19 30-Sep-19 372

CWA03-CW 7ST03-3180 WA03 -  02 - Pl ace Final Shotcrete - ML2068L 1 30-Sep-19 01-Oct-19 399

CWA03-CW 7ST03-3200 WA03 -  03 - Exc avate FG Slope Soil  Nai l Wall - ML2067L 2 30-Sep-19 02-Oct-19 365
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CWA03-CW 7ST03-3210 WA03 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2067L 4 03-Oct-19 09-Oct-19 372

CWA03-CW 7ST03-3220 WA03 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2067L 2 09-Oct-19 11-Oct-19 372

CWA03-CW 7ST03-3230 WA03 -  03 - Pl ace Initi al Shotcrete - ML2067L 1 10-Oct-19 11-Oct-19 372

CWA03-CW 7ST03-3250 WA03 -  04 - Survey Soi l Nail Wall - ML2067L 1 10-Oct-19 11-Oct-19 372

CWA03-CW 7ST03-3240 WA03 -  03 - Pl ace Final Shotcrete - ML2067L 1 11-Oct-19 15-Oct-19 390

CWA03-CW 7ST03-3260 WA03 -  04 - Exc avate FG Slope Soil  Nai l Wall - ML2067L 2 11-Oct-19 16-Oct-19 365

CWA03-CW 7ST03-3270 WA03 -  04 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2067L 4 17-Oct-19 24-Oct-19 372

CWA03-CW 7ST03-3280 WA03 -  04 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2067L 2 24-Oct-19 28-Oct-19 372

CWA03-CW 7ST03-3290 WA03 -  04 - Pl ace Initi al Shotcrete - ML2067L 1 25-Oct-19 28-Oct-19 372

CWA03-CW 7ST03-3310 WA03 -  05 - Survey Soi l Nail Wall - ML2068R 1 25-Oct-19 28-Oct-19 372

CWA03-CW 7ST03-3300 WA03 -  04 - Pl ace Final Shotcrete - ML2067L 1 28-Oct-19 29-Oct-19 381

CWA03-CW 7ST03-3320 WA03 -  05 - Exc avate FG Slope Soil  Nai l Wall - ML2068R 2 28-Oct-19 30-Oct-19 365

CWA03-CW 7ST03-3330 WA03 -  05 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2068R 4 31-Oct-19 06-Nov-19 372

CWA03-CW 7ST03-3340 WA03 -  05 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2068R 2 06-Nov-19 08-Nov-19 372

CWA03-CW 7ST03-3350 WA03 -  05 - Pl ace Initi al Shotcrete - ML2068R 1 07-Nov-19 08-Nov-19 372

CWA03-CW 7ST03-3360 WA03 -  05 - Pl ace Final Shotcrete - ML2068R 1 08-Nov-19 12-Nov-19 372

CWA03-CW 7ST03-3370 Work Area 03 - Phase II - Stage 03 - Soil Nail/Shotcrete Walls - 
Completion Milestone

0 12-Nov-19 372

WA03 -  Phase I - Stage 04 - StructuresWA03 -  Phase I - Stage 04 - Structures 241 16-Aug-19 03-Aug-20 305

WA03 -  Phase I - Stage 04 - Structures - BridgesWA03 -  Phase I - Stage 04 - Structures - Bridges 115 20-Feb-20 03-Aug-20 305

York Street 15 - Bridge Phase/Stage 01York Street 15 - Bridge Phase/Stage 01 115 20-Feb-20 03-Aug-20 305

CWA03-BR15-3010 Detour ML Traffic - Stage 1 - York St. over I-70 3 20-Feb-20 24-Feb-20 335

CWA03-BR15-3000 Work Area 03 - York Street Bridge Phase I - Summary LOE 165 20-Feb-20 03-Aug-20 443

CWA03-BR15-3020 Detour Crossroad Traffic - Stage 1 - York St. over I-70 2 22-Feb-20 26-Feb-20 335

CWA03-BR15-3040 Shore & Excavate - Pier 2 - Stage 1 - York St. over I-70 3 27-Feb-20 02-Mar-20 296

CWA03-BR15-3030 MSE Wal l - Abut 1 - Stage 1 - York St. over I-70 9 27-Feb-20 11-Mar-20 290

CWA03-BR15-3050 Caissons - Pier 2 - Stage 1 - York St. over I-70 9 03-Mar-20 16-Mar-20 300

CWA03-BR15-3060 Shore & Excavate - Abut 1 -  Stage 1 - York St. over I-70 5 05-Mar-20 11-Mar-20 295

CWA03-BR15-3080 MSE Wal l - Abut 3 - Stage 1 - York St. over I-70 9 12-Mar-20 25-Mar-20 290

CWA03-BR15-3070 Drive Pile - Abut 1 -  Stage 1 - York St. over I-70 5 12-Mar-20 19-Mar-20 299

CWA03-BR15-3090 F/P/S Pier Columns - Pier 2 - Stage 1 - York St. over I-70 5 17-Mar-20 24-Mar-20 300

CWA03-BR15-3100 Shore & Excavate - Abut 3 -  Stage 1 - York St. over I-70 5 19-Mar-20 25-Mar-20 286

CWA03-BR15-3110 F/P/S Lower Abut/Wi ngs -  Abut 1 - Stage 1 - York St. over I-70 9 20-Mar-20 01-Apr-20 299

CWA03-BR15-3120 F/P/S Pier Cap - Pier 2 - Stage 1 - York St. over I-70 5 25-Mar-20 31-Mar-20 300

CWA03-BR15-3130 Drive Pile - Abut 3 -  Stage 1 - York St. over I-70 5 26-Mar-20 02-Apr-20 286

CWA03-BR15-3140 Concrete Cure Period - Pier Cap/Pier 2 - Stage 1 - York St. over I-70 20 31-Mar-20 20-Apr-20 462

CWA03-BR15-3160 Concrete Cure Period - Lower Abutment/W ings - Abutment 1 - Stage 1 - 
York St. over I-70

20 01-Apr-20 21-Apr-20 462

CWA03-BR15-3150 F/P/S Lower Abut/Wi ngs -  Abut 3 - Stage 1 - York St. over I-70 9 02-Apr-20 16-Apr-20 289

CWA03-BR15-3170 Concrete Cure Period - Lower Abutment/W ings - Abutment 3 - Stage 1 - 
NB York St. over I-70

20 16-Apr-20 06-May-20 447

CWA03-BR15-3180 Erect Precast Girders - Stage 01 - York St. over I-70 - Stage 01 5 06-May-20 12-May-20 333

CWA03-BR15-3190 F&I Precast Deck Panels - Stage 1 - York St. over I-70 5 12-May-20 19-May-20 289

CWA03-BR15-3200 F/R/P Deck Slab - Stage 1 - York St. over I-70 20 19-May-20 18-Jun-20 289

CWA03-BR15-3210 Backfill Abutments - Stage 1 - York St. over I-70 7 08-Jun-20 18-Jun-20 262

CWA03-BR15-3230 Approach Slabs - Stage 1 - York St. over I-70 7 18-Jun-20 30-Jun-20 275

CWA03-BR15-3220 Concrete Cure Period for Deck Slab - Stage 1 - York St. over I-70 20 18-Jun-20 08-Jul-20 464

CWA03-BR15-3250 F/R/P/S Bridge Rail - Stage 1 - York St. over I-70 15 30-Jun-20 27-Jul-20 288

CWA03-BR15-3240 Concrete Cure Period for Approach Slabs - Stage 1 - York St. over I-70 20 30-Jun-20 20-Jul-20 450

CWA03-BR15-3270 Prep & Place Top Wearing Surface - Stage 1 - York St. over I-70 3 20-Jul-20 24-Jul-20 237

CWA03-BR15-3260 Strip Superstructure - Stage 1 - York St. over I-70 5 27-Jul-20 03-Aug-20 288

CWA03-BR15-3280 York Street Bridge - Stage 1 - Completion Milestone 0 03-Aug-20 287

WA03 -  Phase I - Stage 04 - Structures - WallsWA03 -  Phase I - Stage 04 - Structures - Walls 11 16-Aug-19 03-Sep-19 214

Soil Nail WallsSoil Nail Walls 11 16-Aug-19 03-Sep-19 214

CWA03-CW 4ST04-3010 WA03 -  00 - Survey, Excavate, Install Soil Nails  - ML2017R 7 16-Aug-19 27-Aug-19 185
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CWA03-CW 4ST04-3000 Work Area 03 - Phase I - Stage 04 - Soil Nail Walls - Summary LOE 18 16-Aug-19 03-Sep-19 311

CWA03-CW 4ST04-3020 WA03 -  00 - Install  Mesh and W halers and Instal l Init ial and Final 
Shotcrete  - ML2017R

4 27-Aug-19 03-Sep-19 201

CWA03-CW 4ST04-3030 Work Area 03 - Phase I - Stage 04 - Walls - Completion Milestone 0 03-Sep-19 201

WA03 -  Phase I - Stage 05 - StructuresWA03 -  Phase I - Stage 05 - Structures 71 03-Sep-19 16-Dec-19 492

WA03 -  Phase I - Stage 05 - Structures - WallsWA03 -  Phase I - Stage 05 - Structures - Walls 71 03-Sep-19 16-Dec-19 492

Soil Nail/MSE WallsSoil Nail/MSE Walls 71 03-Sep-19 16-Dec-19 492

CWA03-CW 4ST05-3010 AW03 -  01 - Survey Soi l Nail/ MSE Wall Combo - ML2017R 1 03-Sep-19 04-Sep-19 461

CWA03-CW 4ST05-3000 Work Area 03 - Phase I - Stage 05 - MSE/Soil Nail Walls - Summary LOE 104 03-Sep-19 16-Dec-19 716

CWA03-CW 4ST05-3020 AW03 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2017R 2 04-Sep-19 06-Sep-19 454

CWA03-CW 4ST05-3030 AW03 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2017R

5 09-Sep-19 16-Sep-19 462

CWA03-CW 4ST05-3040 AW03 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2017R

2 16-Sep-19 19-Sep-19 462

CWA03-CW 4ST05-3050 AW03 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2017R

1 17-Sep-19 19-Sep-19 462

CWA03-CW 4ST05-3060 AW03 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2017R

1 19-Sep-19 20-Sep-19 462

CWA03-CW 4ST05-3070 AW03 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2017R

2 20-Sep-19 24-Sep-19 453

CWA03-CW 4ST05-3080 AW03 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2017R 4 24-Sep-19 30-Sep-19 462

CWA03-CW 4ST05-3090 AW03 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2017R

8 30-Sep-19 11-Oct-19 411

CWA03-CW 4ST05-3100 AW03 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2017R

7 11-Oct-19 24-Oct-19 461

CWA03-CW 4ST05-3110 AW03 -  02 - Survey Soi l Nail/ MSE Wall Combo - ML2068R 1 24-Oct-19 25-Oct-19 460

CWA03-CW 4ST05-3120 AW03 -  02 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2068R 2 25-Oct-19 29-Oct-19 453

CWA03-CW 4ST05-3130 AW03 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2068R

5 30-Oct-19 06-Nov-19 461

CWA03-CW 4ST05-3140 AW03 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2068R

2 06-Nov-19 08-Nov-19 461

CWA03-CW 4ST05-3150 AW03 -  02 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2068R

1 07-Nov-19 08-Nov-19 461

CWA03-CW 4ST05-3160 AW03 -  02 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2068R

1 08-Nov-19 12-Nov-19 461

CWA03-CW 4ST05-3170 AW03 -  02 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2068R

2 12-Nov-19 14-Nov-19 412

CWA03-CW 4ST05-3180 AW03 -  02 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo -- ML2068R 4 14-Nov-19 20-Nov-19 457

CWA03-CW 4ST05-3190 AW03 -  02 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2068R

8 20-Nov-19 04-Dec-19 457

CWA03-CW 4ST05-3200 AW03 -  02 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2068R

7 04-Dec-19 16-Dec-19 457

CWA03-CW 4ST05-3210 Work Area 03 - Phase I - Stage 05 - MSE/Soil Nail Walls -Completion 
Milestone

0 16-Dec-19 462

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 828 24-Dec-18 12-Apr-22 110

ProcurementProcurement 90 24-Dec-18 02-May-19 688

PWA04-Proc-4190 Prepare / Submit /  Review / Approv e - MSE Wall Shop Drawings - MSE 
Walls - Work Area 04

45 24-Dec-18 28-Feb-19 665

PWA04-Proc-4210 Prepare / Submit /  Review / Approv e - Soil  Nai l Wall Shop Drawings - 
Soil Nail Walls - Work Area 04

20 24-Dec-18 23-Jan-19 689

PWA04-Proc-4250 Prepare / Submit /  Review / Approv e - Cast-i n-Place Concrete Wall Shop 
Drawings - Work Area 04

20 24-Dec-18 23-Jan-19 751

PWA04-Proc-4260 Prepare / Submit /  Review / Approv e - Differential Barrier Wall Shop 
Drawings - Work Area 04

20 24-Dec-18 23-Jan-19 755

PWA04-Proc-4270 Prepare / Submit /  Review / Approv e - Soldi er  Pile Tie Back Abutment 
Wall Shop Drawings -  Work Area 04

20 24-Dec-18 23-Jan-19 740

PWA04-Proc-4003 Work Area 04 - Structures - Procurement - Summary LOE 130 24-Dec-18 02-May-19 973

PWA04-Proc-4220 Release Order / Fabricate / Store or Deliver - Soil Nail Wal l Anchors - 
Soil Nail Walls - Work Area 04

30 24-Jan-19 07-Mar-19 689

PWA04-Proc-4200 Release Order / Fabricate / Store or Deliver - MSE Wal l Panel s - MSE 
Walls - Work Area 04

45 01-Mar-19 02-May-19 665

ConstructionConstruction 440 09-Jul-20 12-Apr-22 110

WA04 -  Phase II  - St ructuresWA04 -  Phase II  - St ructures 440 09-Jul-20 12-Apr-22 110

WA04- Phase II - Stage 01 - StructuresWA04- Phase II - Stage 01 - Structures 201 09-Jul-20 28-Apr-21 215

WA04 -  Phase II  - Stage 01 - Structures - BridgesWA04 -  Phase II  - Stage 01 - Structures - Bridges 74 13-Jan-21 28-Apr-21 86

Brighton Blvd. 18 - Bridge Phase/Stage 02Brighton Blvd. 18 - Bridge Phase/Stage 02 74 13-Jan-21 28-Apr-21 86

CWA04-BR18-4050 Detour ML Traffic - I-70 over Brighton Blvd. - Stage 2 2 13-Jan-21 15-Jan-21 82

CWA04-BR18-4060 Detour Crossroad Traffic - I-70 over Brighton Blvd. - Stage 2 2 15-Jan-21 16-Jan-21 82
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CWA04-BR18-4000 Work Area 03 - Brighton Blvd. Bridge  Stage 02 - Summary LOE 103 16-Jan-21 28-Apr-21 124

CWA04-BR18-4010 Set-u Closure TC EB Inside Removals for Bridge Demo - (Brighton Blvd.) 
II

1 16-Jan-21 17-Jan-21 98

CWA04-BR18-4020 Demolition of Brighton Blvd. Bridge Phase I 2 17-Jan-21 17-Jan-21 98

CWA04-BR18-4030 Re-Open Brighton Blvd. Bridge - Phase I 5 17-Jan-21 24-Jan-21 98

CWA04-BR18-4040 Shore & Excavate - Abut 1 -  I-70 over Bri ghton Bl vd. - Stage 2 6 19-Jan-21 26-Jan-21 72

CWA04-BR18-4080 Shore & Excavate - Pier 2 - I-70 over Brighton Blvd. - Stage 2 3 19-Jan-21 21-Jan-21 72

CWA04-BR18-4110 Caissons - Pier 2 - I-70 over Brighton Blvd. - Stage 2 5 25-Jan-21 29-Jan-21 71

CWA04-BR18-4070 Shore & Excavate - Abut 3 -  I-70 over Bri ghton Bl vd. - Stage 2 6 26-Jan-21 04-Feb-21 72

CWA04-BR18-4090 F/P/S Lower Abut/Wi ngs -  Abut 1A - I-70 ov er  Brighton Blvd. - Stage 2 5 27-Jan-21 03-Feb-21 72

CWA04-BR18-4100 F/P/S Lower Abut/Wi ngs -  Abut 1B - I-70 over Brighton Blvd. - Stage 2 5 27-Jan-21 03-Feb-21 72

CWA04-BR18-4140 F/P/S Pier Columns - Pier 2 - I-70 over Brighton Blvd. - Stage 2 5 01-Feb-21 08-Feb-21 71

CWA04-BR18-4120 Drive Pile - Abut 3 -  I-70 over Bri ghton Bl vd. - Stage 2 2 04-Feb-21 05-Feb-21 72

CWA04-BR18-4130 F/P/S Lower Abut/Wi ngs -  Abut 3 - I-70 over Brighton Blvd. - Stage 2 5 08-Feb-21 16-Feb-21 72

CWA04-BR18-4150 F/P/S Pier Cap - Pier 2 - I-70 over Brighton Blvd. - Stage 2 5 09-Feb-21 17-Feb-21 71

CWA04-BR18-4160 Erect Precast Girders - I-70 over Brighton Blvd. - Stage 02 3 24-Feb-21 01-Mar-21 72

CWA04-BR18-4170 F/R/P Deck Slab - I-70 over Brighton Blvd. - Stage 2 12 01-Mar-21 19-Mar-21 72

CWA04-BR18-4180 Prep & Place Closure Pours - I-70 over Brighton Blvd. - Stage 2 7 16-Mar-21 26-Mar-21 79

CWA04-BR18-4190 Backfill Abutments - I-70 ov er Brighton Blvd. - Stage 2 7 19-Mar-21 02-Apr-21 69

CWA04-BR18-4210 Concrete Cure Period for Deck Slab - I-70 over Brighton Blvd. - Stage 2 20 26-Mar-21 15-Apr-21 122

CWA04-BR18-4200 Approach Slabs - I-70 over Brighton Blvd. - Stage 2 4 02-Apr-21 08-Apr-21 69

CWA04-BR18-4220 Concrete Cure Period for Approach Slabs - I-70 over Br ighton Blv d. -  
Stage 2

20 08-Apr-21 28-Apr-21 113

CWA04-BR18-4230 Strip Superstructure - I-70 over Brighton Blvd. - Stage 2 3 15-Apr-21 20-Apr-21 81

CWA04-BR18-4240 Prep & Place Top Wearing Surface - I-70 over Brighton Blvd. - Stage 2 3 22-Apr-21 28-Apr-21 77

CWA04-BR18-4250 Work Area 03 - Brighton Blvd. Stage 02  - Completion Milestone 0 28-Apr-21 83

WA04 -  Phase II  - Stage 01 - Structures - WallsWA04 -  Phase II  - Stage 01 - Structures - Walls 26 09-Jul-20 14-Aug-20 390

Soil Nail WallsSoil Nail Walls 26 09-Jul-20 14-Aug-20 390

CWA04-CW 1ST01-4010 WA04 -  00 - Survey Soi l Nail Wall - ML2017R 1 09-Jul-20 10-Jul-20 365

CWA04-CW 1ST01-4000 Work Area 04 - Phase II - Stage 01 - Soil Nail/Shotcrete Walls - Summary 
LOE

36 09-Jul-20 14-Aug-20 572

CWA04-CW 1ST01-4020 WA04 -  00 - Exc avate FG Slope Soil  Nai l Wall - ML2017R 2 10-Jul-20 14-Jul-20 359

CWA04-CW 1ST01-4030 WA04 -  00 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2017R 5 16-Jul-20 23-Jul-20 366

CWA04-CW 1ST01-4040 WA04 -  00 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2017R 2 23-Jul-20 27-Jul-20 366

CWA04-CW 1ST01-4050 WA04 -  00 - Pl ace Initi al Shotcrete - ML2017R 1 24-Jul-20 27-Jul-20 366

CWA04-CW 1ST01-4060 WA04 -  00 - Pl ace Final Shotcrete - ML2017R 1 27-Jul-20 28-Jul-20 366

CWA04-CW 1ST01-4070 WA04 -  01 - Survey Soi l Nail Wall - ML2017R 1 28-Jul-20 30-Jul-20 365

CWA04-CW 1ST01-4080 WA04 -  01 - Exc avate FG Slope Soil  Nai l Wall - ML2017R 2 30-Jul-20 03-Aug-20 358

CWA04-CW 1ST01-4090 WA04 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2017R 5 04-Aug-20 11-Aug-20 366

CWA04-CW 1ST01-4100 WA04 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2017R 2 11-Aug-20 13-Aug-20 366

CWA04-CW 1ST01-4110 WA04 -  01 - Pl ace Initi al Shotcrete - ML2017R 1 12-Aug-20 13-Aug-20 366

CWA04-CW 1ST01-4120 WA04 -  01 - Pl ace Final Shotcrete - ML2017R 1 13-Aug-20 14-Aug-20 366

CWA04-CW 1ST01-4130 Work Area 04 - Phase II - Stage 01 - Soil Nail/Shotcrete Walls - 
Completion Milestone

0 14-Aug-20 365

WA04- Phase II - Stage 02 - StructuresWA04- Phase II - Stage 02 - Structures 142 18-May-21 10-Dec-21 183

WA04 -  Phase II  - Stage 02 - Structures - WallsWA04 -  Phase II  - Stage 02 - Structures - Walls 142 18-May-21 10-Dec-21 183

Soil Nail/MSE WallsSoil Nail/MSE Walls 31 18-May-21 01-Jul-21 140

CWA04-CW 3ST03-4010 WA04 -  01 - Survey Soi l Nail/ MSE Wall Combo - ML2068R - Temp. 
Access Ramp

1 18-May-21 19-May-21 129

CWA04-CW 3ST03-4000 Work Area 04 - Phase II - Stage 03 - Soil Nail/MSE Wall Combo - 
Summary LOE

44 18-May-21 01-Jul-21 208

CWA04-CW 3ST03-4020 WA04 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2068R - 
Temp. Access Ramp

2 19-May-21 21-May-21 127

CWA04-CW 3ST03-4030 WA04 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2068R - Temp. Access Ramp

5 24-May-21 01-Jun-21 130
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CWA04-CW 3ST03-4040 WA04 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2068R - Temp. Access Ramp

2 01-Jun-21 03-Jun-21 130

CWA04-CW 3ST03-4050 WA04 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2068R - Temp. Access Ramp

1 02-Jun-21 03-Jun-21 130

CWA04-CW 3ST03-4060 WA04 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2068R - Temp. Access Ramp

1 03-Jun-21 04-Jun-21 130

CWA04-CW 3ST03-4070 WA04 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2068R - Temp. Access Ramp

2 04-Jun-21 08-Jun-21 127

CWA04-CW 3ST03-4080 WA04 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2068R -
Temp. Access Ramp

4 08-Jun-21 14-Jun-21 127

CWA04-CW 3ST03-4090 WA04 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2068R - Temp. Access Ramp

6 14-Jun-21 23-Jun-21 118

CWA04-CW 3ST03-4100 WA04 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2068R - Temp. Access Ramp

6 23-Jun-21 01-Jul-21 133

CWA04-CW 3ST03-4110 Work Area 04 - Phase II - Stage 03 - Soil Nail/MSE Wall Combo - 
Completion Milestone

0 01-Jul-21 132

Ground Water Cut-off WallsGround Water Cut-off Walls 17 16-Nov-21 10-Dec-21 183

CWA04-CW 4ST03-4010 WA04 -  01 - Survey - Groundwater  Cut-off Walls 2 16-Nov-21 17-Nov-21 173

CWA04-CW 4ST03-4000 Work Area 04 - Groundwater Cut-off Wal ls -  Summary  LOE 25 16-Nov-21 10-Dec-21 265

CWA04-CW 4ST03-4020 WA04 -  01 - Exc avate FG Slope - Groundwater Cut-off Walls 5 18-Nov-21 24-Nov-21 169

CWA04-CW 4ST03-4030 WA04 -  01- Slurry Concrete Wall - Groundwater Cut-off Walls 5 29-Nov-21 03-Dec-21 173

CWA04-CW 4ST03-4040 WA04 -  01 - Install  Liner -  Groundwater Cut-off Walls 5 30-Nov-21 06-Dec-21 173

CWA04-CW 4ST03-4050 WA04 -  01 - Fi ni shes - Groundwater Cut-off Walls 3 07-Dec-21 10-Dec-21 173

CWA04-CW 4ST03-4060 Work Area 04 - Groundwater Cut-off Wal ls -  Completion Milestone 0 10-Dec-21 173

WA04- Phase II - Stage 04 - StructuresWA04- Phase II - Stage 04 - Structures 312 14-Jan-21 12-Apr-22 100

CWA04-CLSST04-4000 EB Covered Lid Structure - WA 04 - Phase II - Stage 04 - Summary LOE 249 06-Aug-21 12-Apr-22 142

CWA04-CLSST04-4005 Detour Crossroad Traffic - Covered Lid Section - Work Area 04 - 
Columbine St./Clayton St. - Stage 1 EB

2 06-Aug-21 10-Aug-21 70

CWA04-CLSST04-4010 Cut Wall - Abutment 1 - Covered Lid Section  - Work Area 04 - Columbine 
St./Clayton St. - Stage 1 EB

9 10-Aug-21 23-Aug-21 71

CWA04-CLSST04-4020 Cut Wall - Abutment 3 - Covered Lid Section  - Work Area 04 - Columbine 
St./Clayton St. - Stage 1 EB

9 23-Aug-21 03-Sep-21 71

CWA04-CLSST04-4040 F/P/S Lower Abutment/Wings - Abutment 1 - Covered Lid Section  - Work 
Area 04 - Columbine St./Clayton St. - Stage 1 EB

9 02-Sep-21 17-Sep-21 83

CWA04-CLSST04-4030 Excavate to Btm of Caps (Abut to Abut) - Cov ered Lid Section  - Work 
Area 04 - Columbine St./Clayton St. - Stage 1 EB

5 03-Sep-21 13-Sep-21 69

CWA04-CLSST04-4050 F/P/S Lower Abutment/Wings - Abutment 3 - Covered Lid Section  - Work 
Area 04 - Columbine St./Clayton St. - Stage 1 EB

9 07-Sep-21 21-Sep-21 83

CWA04-CLSST04-4060 Caissons & Columns - Pier 2 - Covered Lid Section  - Work Area 04 - 
Columbine St./Clayton St. - Stage 1 EB

9 13-Sep-21 27-Sep-21 70

CWA04-CLSST04-4070 F/P/S Pier Cap - Pier 2 - Covered Lid Section  - Work Area 04 - 
Columbine St./Clayton St. - Stage 1 EB

9 27-Sep-21 12-Oct-21 70

CWA04-CLSST04-4090 F&I Precast Deck Panels - Covered Lid Section  - Work Area 04 - 
Columbine St./Clayton St. - Stage 1 EB

5 19-Oct-21 26-Oct-21 98

CWA04-CLSST04-4100 F/R/P Deck Slab - Covered Lid Section  - Work Area 04 - Columbine 
St./Clayton St. - Stage 1 EB

9 26-Oct-21 08-Nov-21 87

CWA04-CLSST04-4110 Backfill Abutments - Cov ered Li d Section  -  Work Area 04 - Columbine 
St./Clayton St. - Stage 1 EB

5 04-Nov-21 12-Nov-21 77

CWA04-CLSST04-4130 Concrete Cure Period for Deck Slab - Covered Lid Section  - Work Area 
04 - Columbine St./Clayton St. - Stage 1 EB

20 08-Nov-21 28-Nov-21 275

CWA04-CLSST04-4120 Approach Slabs - Covered Lid Section  - Work Area 04 - Columbine 
St./Clayton St. - Stage 1 EB

5 12-Nov-21 22-Nov-21 89

CWA04-CLSST04-4190 Cut Wall - Abutment 3 - Covered Lid Section - Remaining Sections of Lid 
Outside Columbine and Clayton - Stage 2 WB

9 12-Nov-21 29-Nov-21 98

CWA04-CLSST04-4140 Strip Superstructure - Covered Lid Section  - Work Area 04 - Columbine 
St./Clayton St. - Stage 1 EB

5 18-Nov-21 29-Nov-21 180

CWA04-CLSST04-4150 Concrete Cure Period for Approach Slabs - Covered Lid Sec ti on  - Work 
Area 04 - Columbine St./Clayton St. - Stage 1 EB

20 22-Nov-21 12-Dec-21 159

CWA04-CLSST04-4200 Excavate to Btm of Caps (Abut to Abut) - Remaini ng Sec ti ons of Lid 
Outside Columbine and Clayton - Stage 2 WB

5 29-Nov-21 07-Dec-21 108

CWA04-CLSST04-4210 F/P/S Lower Abutment/Wings - Abutment 3 - Remaining Sections of Lid 
Outside Columbine and Clayton - Stage 2 WB

9 29-Nov-21 13-Dec-21 95

CWA04-CLSST04-4220 Caissons & Columns - Pier 2 - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 WB

9 07-Dec-21 21-Dec-21 108

CWA04-CLSST04-4330 Cut Wall - Abutment 1 - Remaining Sections of Lid Outside Columbine and
Clayton - Stage 2 EB

9 13-Dec-21 29-Dec-21 97

CWA04-CLSST04-4230 F/P/S Pier Cap - Pier 2 - Remaining Sections of Lid Outside Columbine 
and Clayton - Stage 2 WB

9 14-Dec-21 30-Dec-21 108

CWA04-CLSST04-4340 Excavate to Btm of Caps (Pier 2 to Abut 1)  - Remaining Sections of  Lid 
Outside Columbine and Clayton - Stage 2 EB

5 30-Dec-21 07-Jan-22 95

CWA04-CLSST04-4350 F/P/S Lower Abut/Wi ngs -  Abut 1 - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 EB

9 10-Jan-22 24-Jan-22 95
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CWA04-CLSST04-4250 F&I Precast Deck Panels - Span 2 - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 WB

5 20-Jan-22 27-Jan-22 124

CWA04-CLSST04-4360 Erect Precast Girders - Span 1 - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 EB

30 25-Jan-22 11-Mar-22 96

CWA04-CLSST04-4260 F/R/P Deck Slab - Span 2 - Remaining Sections of Lid Outside Columbine
and Clayton - Stage 2 WB

5 27-Jan-22 04-Feb-22 122

CWA04-CLSST04-4270 Concrete Cure Period for Deck Slab - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 WB

20 04-Feb-22 24-Feb-22 187

CWA04-CLSST04-4280 Backfill Abutments - Remaining Sections of Lid Outside Columbine and 
Clayton - Stage 2 WB

5 04-Feb-22 16-Feb-22 119

CWA04-CLSST04-4300 F/R/P/S Bridge Rail - West - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 WB

5 04-Feb-22 14-Feb-22 132

CWA04-CLSST04-4320 F/R/P/S Bridge Rail - East - Remaining Sections of Lid Outside Columbine
and Clayton - Stage 2 WB

5 04-Feb-22 14-Feb-22 126

CWA04-CLSST04-4290 Approach Slabs - Remaining Sections of Lid Outside Columbine and 
Clayton - Stage 2 WB

5 14-Feb-22 23-Feb-22 120

CWA04-CLSST04-4310 Strip Superstructure - Remaining Sections of Lid Outside Columbine and 
Clayton - Stage 2 WB

5 17-Feb-22 25-Feb-22 125

CWA04-CLSST04-4160 Prep & Place Top Wearing Surface - Covered Lid Section  - Work Area 04 
- Columbine St./Clayton St. - Stage 1 EB

5 01-Mar-22 08-Mar-22 50

CWA04-CLSST04-4170 Crossroad Traffic on Partial New Structure - Covered Lid Section - Work 
Area 04 - Columbine St./Clayton St. - Stage 1 EB

2 09-Mar-22 10-Mar-22 115

CWA04-CLSST04-4180 EB Covered Lid Section - Work Area 04 - Columbine St./Clayton St. Stage
1 EB - Structure Completion Milestone

0 10-Mar-22 115

CWA04-CLSST04-4370 F&I Precast Deck Panels - Span 1 - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 EB

5 11-Mar-22 21-Mar-22 112

CWA04-CLSST04-4380 F/R/P Deck Slab - Span 1 - Remaining Sections of Lid Outside Columbine
and Clayton - Stage 2 EB

5 11-Mar-22 21-Mar-22 93

CWA04-CLSST04-4390 Concrete Cure Period for Approach Slabs - Remaining Sections of Li d 
Outside Columbine and Clayton - Stage 2 EB

20 21-Mar-22 10-Apr-22 142

CWA04-CLSST04-4400 Backfill Abutments - Remaining Sections of Lid Outside Columbine and 
Clayton - Stage 2 EB

5 21-Mar-22 29-Mar-22 102

CWA04-CLSST04-4410 F/R/P/S Bridge Rail - West - Remaining Sections of Lid Outside 
Columbine and Clayton - Stage 2 EB

5 21-Mar-22 28-Mar-22 106

CWA04-CLSST04-4420 F/R/P/S Bridge Rail - East - Remaining Sections of Lid Outside Columbine
and Clayton - Stage 2 EB

5 21-Mar-22 28-Mar-22 104

CWA04-CLSST04-4430 Strip Superstructure - Remaining Sections of Lid Outside Columbine and 
Clayton - Stage 2 EB

2 11-Apr-22 12-Apr-22 96

WA04 -  Phase II  - Stage 04 - Structures - WallsWA04 -  Phase II  - Stage 04 - Structures - Walls 275 14-Jan-21 17-Feb-22 137

Soil Nail/MSE WallsSoil Nail/MSE Walls 139 28-Jul-21 17-Feb-22 137

CWA04-CW 5T04-4410 Work Area 04 - Phase II - Stage 04 - MSE Walls - Summary LOE 204 28-Jul-21 17-Feb-22 196

CWA04-CW 5T04-4000 WA04 -  01 - Survey Soi l Nail/ MSE Wall Combo - ML2068R 1 28-Jul-21 29-Jul-21 158

CWA04-CW 5T04-4010 WA04 -  01 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2068R 2 29-Jul-21 02-Aug-21 155

CWA04-CW 5T04-4020 WA04 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2068R

5 03-Aug-21 10-Aug-21 159

CWA04-CW 5T04-4030 WA04 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2068R

2 10-Aug-21 12-Aug-21 159

CWA04-CW 5T04-4040 WA04 -  01 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2068R

1 11-Aug-21 12-Aug-21 159

CWA04-CW 5T04-4050 WA04 -  01 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2068R

1 12-Aug-21 13-Aug-21 159

CWA04-CW 5T04-4060 WA04 -  01 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2068R

2 13-Aug-21 17-Aug-21 155

CWA04-CW 5T04-4070 WA04 -  01 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2068R 4 17-Aug-21 23-Aug-21 159

CWA04-CW 5T04-4080 WA04 -  01 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2068R

4 19-Aug-21 25-Aug-21 136

CWA04-CW 5T04-4090 WA04 -  01 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2068R

5 25-Aug-21 01-Sep-21 159

CWA04-CW 5T04-4100 WA04 -  02 - Survey Soi l Nail/ MSE Wall Combo - 46S2070R 1 01-Sep-21 02-Sep-21 159

CWA04-CW 5T04-4110 WA04 -  02 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - 46S2070R 2 02-Sep-21 07-Sep-21 155

CWA04-CW 5T04-4120 WA04 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - 46S2070R

5 08-Sep-21 16-Sep-21 159

CWA04-CW 5T04-4130 WA04 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - 46S2070R

2 16-Sep-21 20-Sep-21 159

CWA04-CW 5T04-4140 WA04 -  02 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
46S2070R

1 26-Oct-21 27-Oct-21 134

CWA04-CW 5T04-4150 WA04 -  02 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
46S2070R

1 27-Oct-21 28-Oct-21 134

CWA04-CW 5T04-4160 WA04 -  02 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
46S2070R

2 28-Oct-21 01-Nov-21 130

CWA04-CW 5T04-4170 WA04 -  02 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - 46S2070R 4 01-Nov-21 05-Nov-21 134
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CWA04-CW 5T04-4180 WA04 -  02 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
46S2070R

4 03-Nov-21 09-Nov-21 112

CWA04-CW 5T04-4190 WA04 -  02 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
46S2070R

5 09-Nov-21 17-Nov-21 135

CWA04-CW 5T04-4200 WA04 -  03 - Survey Soi l Nail/ MSE Wall Combo - 46S2083R 1 17-Nov-21 18-Nov-21 135

CWA04-CW 5T04-4210 WA04 -  03 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - 46S2083R 2 18-Nov-21 22-Nov-21 132

CWA04-CW 5T04-4220 WA04 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - 46S2083R

5 23-Nov-21 02-Dec-21 135

CWA04-CW 5T04-4230 WA04 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - 46S2083R

2 02-Dec-21 06-Dec-21 135

CWA04-CW 5T04-4240 WA04 -  03 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
46S2083R

1 03-Dec-21 06-Dec-21 135

CWA04-CW 5T04-4250 WA04 -  03 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
46S2083R

1 06-Dec-21 07-Dec-21 135

CWA04-CW 5T04-4260 WA04 -  03 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
46S2083R

2 07-Dec-21 09-Dec-21 133

CWA04-CW 5T04-4270 WA04 -  03 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - 46S2083R 4 09-Dec-21 16-Dec-21 135

CWA04-CW 5T04-4280 WA04 -  03 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
46S2083R

4 13-Dec-21 22-Dec-21 116

CWA04-CW 5T04-4290 WA04 -  03 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
46S2083R

5 22-Dec-21 03-Jan-22 133

CWA04-CW 5T04-4300 WA04 -  04 - Survey Soi l Nail/ MSE Wall Combo - ML2090R 1 03-Jan-22 04-Jan-22 133

CWA04-CW 5T04-4310 WA04 -  04 - Exc avate FG Slope Soil  Nai l/ MSE Wall Combo - ML2090R 2 04-Jan-22 07-Jan-22 130

CWA04-CW 5T04-4320 WA04 -  04 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) Soil  Nai l/ MSE
Wall Combo - ML2090R

5 10-Jan-22 18-Jan-22 133

CWA04-CW 5T04-4330 WA04 -  04 - Install  Mesh and W halers for  Soi l Nail  Wall - Soil Nail/ MSE 
Wall Combo - ML2090R

2 18-Jan-22 20-Jan-22 133

CWA04-CW 5T04-4340 WA04 -  04 - Pl ace Initi al Shotcrete - Soi l Nail/ MSE Wall Combo - 
ML2090R

1 19-Jan-22 20-Jan-22 133

CWA04-CW 5T04-4350 WA04 -  04 - Pl ace Final Shotcrete - Soil Nail / MSE Wall Combo - 
ML2090R

1 20-Jan-22 21-Jan-22 133

CWA04-CW 5T04-4360 WA04 -  04 - Exc avate & Prep Subgrade -  Soi l Nail / MSE Wall Combo - 
ML2090R

2 20-Jan-22 24-Jan-22 130

CWA04-CW 5T04-4370 WA04 -  04 - F/P Leveling Pad - - Soil Nail/ MSE Wall Combo - ML2090R 4 20-Jan-22 26-Jan-22 133

CWA04-CW 5T04-4380 WA04 -  04 - Install  Panels and Bac kfil l - Soil Nail / MSE Wall Combo - 
ML2090R

7 26-Jan-22 09-Feb-22 121

CWA04-CW 5T04-4390 WA04 -  04 - F/R/P/S Coping 7 Gutter  - Soil  Nai l/ MSE Wall Combo - 
ML2090R

5 09-Feb-22 17-Feb-22 131

CWA04-CW 5T04-4400 Work Area 04 - Phase II - Stage 04 - MSE Walls - Completion Milestone 0 17-Feb-22 131

CIP WallsCIP Walls 36 01-Jul-21 23-Aug-21 149

CWA04-CW 1T04-4000 Work Area 04 - Phase II - Stage 04 - CIP Wal ls -  Summary  LOE 53 01-Jul-21 23-Aug-21 219

CWA04-CW 1T04-4010 WA04 -  01 - Survey Wall - CIP Walls - ML2044R 1 01-Jul-21 02-Jul-21 132

CWA04-CW 1T04-4020 WA04 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - ML2044R 2 02-Jul-21 07-Jul-21 134

CWA04-CW 1T04-4090 WA04 -  02 - Survey Wall - CIP Walls - ML2068R 1 02-Jul-21 06-Jul-21 132

CWA04-CW 1T04-4170 WA04 -  03 - Survey Wall - CIP Walls - ML2070R 1 06-Jul-21 07-Jul-21 132

CWA04-CW 1T04-4100 WA04 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - ML2068R 2 06-Jul-21 08-Jul-21 137

CWA04-CW 1T04-4180 WA04 -  03 - Structure Excavation Wall (4375CY) - CIP Walls - ML2070R 2 07-Jul-21 09-Jul-21 140

CWA04-CW 1T04-4250 WA04 -  04 - Survey Wall - CIP Walls - 46S2083R 1 07-Jul-21 08-Jul-21 132

CWA04-CW 1T04-4030 WA04 -  01 - FG Wall Footing - CIP Walls - ML2044R 1 08-Jul-21 09-Jul-21 134

CWA04-CW 1T04-4260 WA04 -  04 - Structure Excavation Wall (4375CY) - CIP Walls - 46S2083R 2 08-Jul-21 12-Jul-21 143

CWA04-CW 1T04-4040 WA04 -  01 - Install  Rebar Wall Footing - CIP Walls - ML2044R 3 09-Jul-21 15-Jul-21 139

CWA04-CW 1T04-4110 WA04 -  02 - FG Wall Footing - CIP Walls - ML2068R 1 09-Jul-21 12-Jul-21 137

CWA04-CW 1T04-4050 WA04 -  01 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2044R 4 12-Jul-21 19-Jul-21 139

CWA04-CW 1T04-4190 WA04 -  03 - FG Wall Footing - CIP Walls - ML2070R 1 12-Jul-21 13-Jul-21 140

CWA04-CW 1T04-4120 WA04 -  02 - Install  Rebar Wall Footing - CIP Walls - ML2068R 3 12-Jul-21 16-Jul-21 142

CWA04-CW 1T04-4200 WA04 -  03 - Install  Rebar Wall Footing - CIP Walls - ML2070R 3 13-Jul-21 19-Jul-21 145

CWA04-CW 1T04-4130 WA04 -  02 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2068R 4 13-Jul-21 20-Jul-21 142

CWA04-CW 1T04-4270 WA04 -  04 - FG Wall Footing - CIP Walls - 46S2083R 1 13-Jul-21 15-Jul-21 143

CWA04-CW 1T04-4210 WA04 -  03 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2070R 4 15-Jul-21 21-Jul-21 145
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CWA04-CW 1T04-4280 WA04 -  04 - Install  Rebar Wall Footing - CIP Walls - 46S2083R 3 15-Jul-21 20-Jul-21 148

CWA04-CW 1T04-4060 WA04 -  01 - Install  Rebar Walls - CIP Walls - ML2044R 2 16-Jul-21 20-Jul-21 139

CWA04-CW 1T04-4290 WA04 -  04 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 46S2083R 4 16-Jul-21 22-Jul-21 148

CWA04-CW 1T04-4140 WA04 -  02 - Install  Rebar Walls - CIP Walls - ML2068R 2 19-Jul-21 21-Jul-21 142

CWA04-CW 1T04-4070 WA04 -  01 - F/P/S Walls (60 LF/Day + 1) - ML2044R 9 20-Jul-21 02-Aug-21 139

CWA04-CW 1T04-4220 WA04 -  03 - Install  Rebar Walls - CIP Walls - ML2070R 2 20-Jul-21 22-Jul-21 145

CWA04-CW 1T04-4150 WA04 -  02 - F/P/S Walls (60 LF/Day + 1) - ML2068R 9 21-Jul-21 03-Aug-21 142

CWA04-CW 1T04-4300 WA04 -  04 - Install  Rebar Walls - CIP Walls - 46S2083R 2 21-Jul-21 23-Jul-21 148

CWA04-CW 1T04-4230 WA04 -  03 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - ML2070R 9 22-Jul-21 04-Aug-21 145

CWA04-CW 1T04-4310 WA04 -  04 - F/P/S Walls (60 LF/Day + 1) - CIP Walls - 46S2083R 9 23-Jul-21 05-Aug-21 148

CWA04-CW 1T04-4080 WA04 -  01 - BF  Wall/Install Drain Board - CIP Walls - ML2044R 4 30-Jul-21 05-Aug-21 139

CWA04-CW 1T04-4160 WA04 -  02 - BF  Wall/Install Drain Board - ML2068R 4 05-Aug-21 11-Aug-21 139

CWA04-CW 1T04-4240 WA04 -  03 - BF  Wall/Install Drain Board - CIP Walls - ML2070R 4 11-Aug-21 17-Aug-21 139

CWA04-CW 1T04-4320 WA04 -  04 - BF  Wall/Install Drain Board - CIP Walls - 46S2083R 4 17-Aug-21 23-Aug-21 139

CWA04-CW 1T04-4330 Work Area 04 - Phase II - Stage 04 - CIP Wal ls -  Completion Milestone 0 23-Aug-21 139

Differential Barrier WallsDifferential Barrier Walls 28 08-Jul-21 17-Aug-21 248

CWA04-CW 2T04-4000 Work Area 04 - Phase II - Stage 04 - Differential Barrier Walls - Summary 
LOE

40 08-Jul-21 17-Aug-21 360

CWA04-CW 2T04-4010 WA04 -  01 - Survey Di ff. Barrier Wall - 46S2068R 1 08-Jul-21 09-Jul-21 132

CWA04-CW 2T04-4020 WA04 -  01 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - 46S2068R 2 09-Jul-21 13-Jul-21 230

CWA04-CW 2T04-4030 WA04 -  01 - Install  Rebar Diff. Barrier Wall Footing - 46S2068R 1 13-Jul-21 15-Jul-21 230

CWA04-CW 2T04-4040 WA04 -  01 - Pour Concrete Diff. Barrier Wall Footing - 46S2068R 1 15-Jul-21 16-Jul-21 230

CWA04-CW 2T04-4050 WA04 -  01 - Install  Rebar Diff. Barrier Walls - 46S2068R 2 16-Jul-21 20-Jul-21 230

CWA04-CW 2T04-4060 WA04 -  01 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - 46S2068R 6 20-Jul-21 29-Jul-21 230

CWA04-CW 2T04-4070 WA04 -  02 - Survey Di ff. Barrier Wall - ML2068R 1 29-Jul-21 30-Jul-21 234

CWA04-CW 2T04-4080 WA04 -  02 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - 46S2070R 2 30-Jul-21 03-Aug-21 230

CWA04-CW 2T04-4090 WA04 -  02 - Install  Rebar Diff. Barrier Wall Footing - 46S2070R 1 03-Aug-21 04-Aug-21 230

CWA04-CW 2T04-4100 WA04 -  02 - Pour Concrete Diff. Barrier Wall Footing - 46S2070R 1 04-Aug-21 05-Aug-21 230

CWA04-CW 2T04-4110 WA04 -  02 - Install  Rebar Diff. Barrier Walls - 46S2070R 2 05-Aug-21 09-Aug-21 230

CWA04-CW 2T04-4120 WA04 -  02 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - 46S2070R 6 09-Aug-21 17-Aug-21 230

CWA04-CW 2T04-4130 Work Area 04 - Phase II - Stage 04 - Differential Barrier Walls - 
Completion Milestone

0 17-Aug-21 234

Secant Pile WallsSecant Pile Walls 10 14-Jan-21 28-Jan-21 247

CWA04-CW 4T04-4000 Work Area 04 - Phase II - Stage 04 - Driven Pile Abutment Walls - 
Summary LOE

15 14-Jan-21 28-Jan-21 361

CWA04-CW 4T04-4010 WA04 -  01 - Dri ven Pil e Abutment Wall at Colorado Blv d. Ramp Abutment 
- ML2046L

5 14-Jan-21 21-Jan-21 233

CWA04-CW 4T04-4030 WA04 -  02 - Dri ven Pil e Abutment Wall at Covered Li d Section Abutment -
ML2046L

5 14-Jan-21 21-Jan-21 237

CWA04-CW 4T04-4020 WA04 -  01 - Dri ven Pil e Abutment Wall at Colorado Blv d. Ramp Abutment 
- ML2046L

5 22-Jan-21 28-Jan-21 233

CWA04-CW 4T04-4040 Work Area 04 - Phase II - Stage 04 - Driven Pile Abutment Walls - 
Completion Milestone

0 28-Jan-21 232

Soil Nail WallsSoil Nail Walls 75 09-Jul-21 26-Oct-21 144

CWA04-CW 3T04-4000 Work Area 04 - Phase II - Stage 04 - Soil Nail/Shotcrete Walls - Summary 
LOE

109 09-Jul-21 26-Oct-21 210

CWA04-CW 3T04-4010 WA04 -  00 - Survey Soi l Nail Wall - ML2044R 1 09-Jul-21 12-Jul-21 132

CWA04-CW 3T04-4020 WA04 -  00 - Exc avate FG Slope Soil  Nai l Wall - ML2044R 2 12-Jul-21 15-Jul-21 129

CWA04-CW 3T04-4030 WA04 -  00 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2044R 5 16-Jul-21 23-Jul-21 134

CWA04-CW 3T04-4040 WA04 -  00 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2044R 2 23-Jul-21 27-Jul-21 134

CWA04-CW 3T04-4050 WA04 -  00 - Pl ace Initi al Shotcrete - ML2044R 1 26-Jul-21 27-Jul-21 134

CWA04-CW 3T04-4060 WA04 -  00 - Pl ace Final Shotcrete - ML2044R 1 27-Jul-21 28-Jul-21 134

CWA04-CW 3T04-4070 WA04 -  01 - Survey Soi l Nail Wall - ML2044R 1 28-Jul-21 29-Jul-21 133

CWA04-CW 3T04-4080 WA04 -  01 - Exc avate FG Slope Soil  Nai l Wall - ML2044R 2 29-Jul-21 02-Aug-21 130
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CWA04-CW 3T04-4090 WA04 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2044R 5 03-Aug-21 10-Aug-21 134

CWA04-CW 3T04-4100 WA04 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2044R 2 10-Aug-21 12-Aug-21 134

CWA04-CW 3T04-4110 WA04 -  01 - Pl ace Initi al Shotcrete - ML2044R 1 11-Aug-21 12-Aug-21 134

CWA04-CW 3T04-4120 WA04 -  01 - Pl ace Final Shotcrete - ML2044R 1 12-Aug-21 13-Aug-21 134

CWA04-CW 3T04-4130 WA04 -  02 - Survey Soi l Nail Wall - ML2044R 1 13-Aug-21 16-Aug-21 133

CWA04-CW 3T04-4140 WA04 -  02 - Exc avate FG Slope Soil  Nai l Wall - ML2044R 2 16-Aug-21 18-Aug-21 130

CWA04-CW 3T04-4150 WA04 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2044R 5 19-Aug-21 26-Aug-21 134

CWA04-CW 3T04-4160 WA04 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2044R 2 26-Aug-21 30-Aug-21 134

CWA04-CW 3T04-4170 WA04 -  02 - Pl ace Initi al Shotcrete - ML2044R 1 27-Aug-21 30-Aug-21 134

CWA04-CW 3T04-4180 WA04 -  02 - Pl ace Final Shotcrete - ML2044R 1 30-Aug-21 31-Aug-21 134

CWA04-CW 3T04-4190 WA04 -  03 - Survey Soi l Nail Wall - 46S2068R 1 31-Aug-21 01-Sep-21 134

CWA04-CW 3T04-4200 WA04 -  03 - Exc avate FG Slope Soil  Nai l Wall - 46S2068R 2 01-Sep-21 03-Sep-21 130

CWA04-CW 3T04-4210 WA04 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  46S2068R 5 07-Sep-21 14-Sep-21 134

CWA04-CW 3T04-4220 WA04 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - 46S2068R 2 14-Sep-21 17-Sep-21 134

CWA04-CW 3T04-4230 WA04 -  03 - Pl ace Initi al Shotcrete - 46S2068R 1 16-Sep-21 17-Sep-21 134

CWA04-CW 3T04-4240 WA04 -  03 - Pl ace Final Shotcrete - 46S2068R 1 17-Sep-21 20-Sep-21 134

CWA04-CW 3T04-4250 WA04 -  04 - Survey Soi l Nail Wall - ML2068R 1 20-Sep-21 21-Sep-21 134

CWA04-CW 3T04-4260 WA04 -  04 - Exc avate FG Slope Soil  Nai l Wall - ML2068R 2 21-Sep-21 23-Sep-21 130

CWA04-CW 3T04-4270 WA04 -  04 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2068R 5 24-Sep-21 04-Oct-21 134

CWA04-CW 3T04-4280 WA04 -  04 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2068R 2 04-Oct-21 06-Oct-21 134

CWA04-CW 3T04-4290 WA04 -  04 - Pl ace Initi al Shotcrete - ML2068R 1 05-Oct-21 06-Oct-21 134

CWA04-CW 3T04-4300 WA04 -  04 - Pl ace Final Shotcrete - ML2068R 1 06-Oct-21 07-Oct-21 134

CWA04-CW 3T04-4310 WA04 -  05 - Survey Soi l Nail Wall - 46S2070R 1 07-Oct-21 08-Oct-21 134

CWA04-CW 3T04-4320 WA04 -  05 - Exc avate FG Slope Soil  Nai l Wall - 46S2070R 2 08-Oct-21 13-Oct-21 130

CWA04-CW 3T04-4330 WA04 -  05 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  46S2070R 5 14-Oct-21 21-Oct-21 134

CWA04-CW 3T04-4340 WA04 -  05 - Install  Mesh and W halers for  Soi l Nail  Wall - 46S2070R 2 21-Oct-21 25-Oct-21 134

CWA04-CW 3T04-4350 WA04 -  05 - Pl ace Initi al Shotcrete - 46S2070R 1 22-Oct-21 25-Oct-21 134

CWA04-CW 3T04-4360 WA04 -  05 - Pl ace Final Shotcrete - 46S2070R 1 25-Oct-21 26-Oct-21 134

CWA04-CW 3T04-4370 Work Area 04 - Phase II - Stage 04 - Soil Nail/Shotcrete Walls - 
Completion Milestone

0 26-Oct-21 134

WA04- Phase II - Stage 05 - StructuresWA04- Phase II - Stage 05 - Structures 222 17-Apr-21 08-Mar-22 135

WA04 -  Phase II  - Stage 05 - Structures - BridgesWA04 -  Phase II  - Stage 05 - Structures - Bridges 222 17-Apr-21 08-Mar-22 135

Steele-Vazquez  12 - Bridge Phase/Stage 02Steele-Vazquez  12 - Bridge Phase/Stage 02 44 24-Aug-21 27-Oct-21 223

CWA04-BR12-4010 Erect Precast Girders - Stage 02 - Steele St./Vasquez Blvd. over I-70 1 24-Aug-21 25-Aug-21 203

CWA04-BR12-4000 Work Area 04 - Steele/Vasquez Bri dge Stage 02 - Summary LOE 59 24-Aug-21 22-Oct-21 314

CWA04-BR12-4020 F&I Precast Deck Panels - Stage 2 - Steele St./Vasquez Blvd. over I-70 1 25-Aug-21 26-Aug-21 203

CWA04-BR12-4030 F/R/P Deck Slab - Stage 2 - Steele St./Vasquez Blvd. over I-70 15 26-Aug-21 20-Sep-21 199

CWA04-BR12-4040 Concrete Cure Period for Deck Slab - Stage 2 - Steele St./Vasquez Blvd. 
over I-70

20 20-Sep-21 10-Oct-21 319

CWA04-BR12-4050 Backfill Abutments - Stage 2 - Steele St./Vasquez Blvd. over I-70 3 27-Sep-21 01-Oct-21 179

CWA04-BR12-4060 Approach Slabs - Stage 2 - Steele St./Vasquez Blvd. over I-70 4 01-Oct-21 07-Oct-21 190

CWA04-BR12-4090 Concrete Cure Period for Approach Slabs - Stage 2 - SB Steele 
St./Vasquez Blvd. over I-70

20 07-Oct-21 27-Oct-21 325

CWA04-BR12-4080 F/R/P/S Bridge Rail - Stage 2 - Steele St./Vasquez Blvd. over I-70 5 07-Oct-21 15-Oct-21 199

CWA04-BR12-4070 Prep & Place Top Wearing Surface - Stage 2 - Steele St./Vasquez Blvd. 
over I-70

2 07-Oct-21 13-Oct-21 147

CWA04-BR12-4100 Strip Superstructure - Stage 2 - SB Steele St./Vasquez Blvd. over I-70 3 15-Oct-21 20-Oct-21 204

CWA04-BR12-4110 Crossroad Traffic on New Structure - Stage 2 - SB Steele St./Vasquez 
Blvd. over I-70

2 20-Oct-21 22-Oct-21 204

CWA04-BR12-4120 Steele Street/Vasquez Blvd. over I-70 Bridge - Completion Milestone 0 22-Oct-21 204

York Street 15 - Bridge Phase/Stage 02York Street 15 - Bridge Phase/Stage 02 110 17-Apr-21 22-Sep-21 133

CWA04-BR15-4010 Detour ML Traffic - Stage 2 - York St. over I-70 3 17-Apr-21 20-Apr-21 146

CWA04-BR15-4000 Work Area 04 - York Street Bridge Phase 2 - Summary LOE 159 17-Apr-21 22-Sep-21 196
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CWA04-BR15-4020 Detour Crossroad Traffic - Stage 2 - York St. over I-70 2 20-Apr-21 22-Apr-21 146

CWA04-BR15-4110 Shore & Excavate - Pier 2 - Stage 2 - York St. over I-70 3 23-Apr-21 27-Apr-21 131

CWA04-BR15-4030 MSE Wal l - Abut 1 - Stage 2 - York St. over I-70 9 23-Apr-21 05-May-21 123

CWA04-BR15-4120 Caissons - Pier 2 - Stage 2 - York St. over I-70 9 28-Apr-21 10-May-21 131

CWA04-BR15-4040 Shore & Excavate - Stage 2 - York St. over I-70 5 29-Apr-21 05-May-21 130

CWA04-BR15-4070 MSE Wal l - Abut 3 - Stage 2 - York St. over I-70 9 06-May-21 18-May-21 123

CWA04-BR15-4050 Drive Pile - Abut 1 -  Stage 2 - York St. over I-70 5 06-May-21 12-May-21 130

CWA04-BR15-4130 F/P/S Pier Columns - Pier 2 - Stage 2 - York St. over I-70 5 11-May-21 17-May-21 131

CWA04-BR15-4080 Shore & Excavate - Abut 3 -  Stage 2 - York St. over I-70 5 12-May-21 18-May-21 121

CWA04-BR15-4060 F/P/S Lower Abut/Wi ngs -  Abut 1 - Stage 2 - York St. over I-70 9 13-May-21 25-May-21 130

CWA04-BR15-4140 F/P/S Pier Cap - Pier 2 - Stage 2 - York St. over I-70 5 18-May-21 24-May-21 131

CWA04-BR15-4090 Drive Pile - Abut 3 -  Stage 2 - York St. over I-70 5 19-May-21 25-May-21 121

CWA04-BR15-4180 Concrete Cure Period - Pier Cap/Pier 2 - Stage 2 - York St. over I-70 20 25-May-21 13-Jun-21 203

CWA04-BR15-4150 Concrete Cure Period - Lower Abutment/W ings - Abutment 1 - Stage 2 - 
York St. over I-70

20 26-May-21 14-Jun-21 202

CWA04-BR15-4100 F/P/S Lower Abut/Wi ngs -  Abut 3 - Stage 2 - York St. over I-70 9 26-May-21 08-Jun-21 121

CWA04-BR15-4160 Concrete Cure Period - Lower Abutment/W ings - Abutment 3 - Stage 2 - 
York St. over I-70

20 09-Jun-21 28-Jun-21 188

CWA04-BR15-4170 Erect Precast Girders - Stage 02 - York St. over I-70 5 29-Jun-21 06-Jul-21 139

CWA04-BR15-4190 F&I Precast Deck Panels - Stage 2 - York St. over I-70 5 07-Jul-21 13-Jul-21 117

CWA04-BR15-4200 F/R/P Deck Slab - Stage 2 - York St. over I-70 20 15-Jul-21 12-Aug-21 117

CWA04-BR15-4220 Backfill Abutments - Stage 2 - York St. over I-70 7 04-Aug-21 12-Aug-21 102

CWA04-BR15-4230 Approach Slabs - Stage 2 - York St. over I-70 7 13-Aug-21 23-Aug-21 113

CWA04-BR15-4210 Concrete Cure Period for Deck Slab - Stage 2 - York St. over I-70 20 13-Aug-21 01-Sep-21 214

CWA04-BR15-4250 F/R/P/S Bridge Rail - Stage 2 - York St. over I-70 15 24-Aug-21 14-Sep-21 120

CWA04-BR15-4240 Concrete Cure Period for Approach Slabs - Stage 2 - York St. over I-70 20 24-Aug-21 12-Sep-21 199

CWA04-BR15-4270 Prep & Place Top Wearing Surface - Stage 2 - York St. over I-70 3 13-Sep-21 15-Sep-21 68

CWA04-BR15-4260 Strip Superstructure - Stage 2 - York St. over I-70 5 15-Sep-21 22-Sep-21 120

CWA04-BR15-4280 York Street Bridge - Stage 2 - Completion Milestone 0 22-Sep-21 124

UPRR Service 16 - Bridge Phase/Stage 02UPRR Service 16 - Bridge Phase/Stage 02 132 24-Aug-21 08-Mar-22 125

CWA03-BR16-3190 Cut Wall - Abutment 1 - UPRR Service Road Bridge - Stage 02 12 24-Aug-21 10-Sep-21 121

CWA03-BR16-3170 Shore & Excavate - Pier 2 - UPRR Service Road Bridge - Stage 02 2 24-Aug-21 26-Aug-21 117

CWA03-BR16-3165 Work Area 03 - UPRR Service Road Bridge  - Stage 02 - Summary LOE 196 24-Aug-21 08-Mar-22 177

CWA03-BR16-3210 Caissons - Pier 2 - UPRR Service Road Bridge  - Stage 02 2 26-Aug-21 30-Aug-21 117

CWA03-BR16-3220 F/P/S Pier Columns - Pier 2 - UPRR Service Road Bridge -Stage 02 4 30-Aug-21 03-Sep-21 117

CWA03-BR16-3230 F/P/S Pier Cap - Pier 2 - UPRR Service Road Bridge - Stage 02 4 03-Sep-21 10-Sep-21 117

CWA03-BR16-3240 F/P/S Lower Abutment/Wings - Abutment 1 - UPRR Service Road Bridge - 
Stage 02

5 10-Sep-21 20-Sep-21 117

CWA03-BR16-3370 Backfill Abutment - UPRR Servi ce Road Br idge - Stage 02 4 20-Sep-21 24-Sep-21 99

CWA03-BR16-3400 Approach Slabs - UPRR Service Road Bridge - Stage 02 2 24-Sep-21 29-Sep-21 110

CWA03-BR16-3430 Concrete Cure Period for Approach Slabs - UPRR Serv ice Road Bri dge -  
Stage 02

30 29-Sep-21 29-Oct-21 193

CWA03-BR16-3420 F/R/P/S Bridge Rail - UPRR Service Road Bridge - Stage 02 5 29-Sep-21 07-Oct-21 134

CWA03-BR16-3480 Shore & Excavate - Pier 4 - UPRR Service Road Bridge - Stage 02 2 29-Oct-21 02-Nov-21 118

CWA03-BR16-3470 Prep & Place Top Wearing Surface - UPRR Service Road Bridge - Stage 
02

2 29-Oct-21 02-Nov-21 60

CWA03-BR16-3490 Strip Superstructure - UPRR Service Road Bridge - Stage 02 1 01-Nov-21 02-Nov-21 122

CWA03-BR16-3520 Caissons - Pier 4 - UPRR Service Road Bridge - Stage 02 2 02-Nov-21 04-Nov-21 122

CWA03-BR16-3530 Shore & Excavate - Pier 3 - UPRR Service Road Bridge - Stage 02 2 02-Nov-21 04-Nov-21 118

CWA03-BR16-3560 Cut Wall - Abutment 5 - UPRR Service Road Bridge - Stage 02 12 04-Nov-21 23-Nov-21 122

CWA03-BR16-3550 F/P/S Pier Columns - Pier 4 - UPRR Service Road Bridge - Stage 02 4 04-Nov-21 10-Nov-21 122
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CWA03-BR16-3540 Caissons - Pier 3 - UPRR Service Road Bridge - Stage 02 2 04-Nov-21 08-Nov-21 125

CWA03-BR16-3580 F/P/S Pier Columns - Pier 3 - UPRR Service Road Bridge - Stage 02 4 08-Nov-21 15-Nov-21 125

CWA03-BR16-3590 F/P/S Pier Cap - Pier 4 - UPRR Service Road Bridge  - Stage 02 4 10-Nov-21 18-Nov-21 122

CWA03-BR16-3600 F/P/S Pier Cap - Pier 3 - UPRR Service Road Bridge - Stage 02 4 15-Nov-21 22-Nov-21 125

CWA03-BR16-3620 F/P/S Lower Abutment/Wings - Abutment 5 - UPRR Service Road Bridge - 
Stage 02

5 23-Nov-21 03-Dec-21 119

CWA03-BR16-3640 Erect Precast Girders - UPRR Service Road Bridge - Stage 02 5 10-Dec-21 20-Dec-21 122

CWA03-BR16-3650 F&I Precast Deck Panels - UPRR Service Road Bridge - Stage 02 1 20-Dec-21 21-Dec-21 122

CWA03-BR16-3660 F/R/P Deck Slab - UPRR Service Road Bridge - Stage 02 15 21-Dec-21 20-Jan-22 112

CWA03-BR16-3680 Concrete Cure Period - Deck Slab - UPRR Service Road Bridge - Stage 
02

30 20-Jan-22 19-Feb-22 192

CWA03-BR16-3670 Backfill Abutment - UPRR Servi ce Road Br idge - Stage 02 4 21-Jan-22 27-Jan-22 108

CWA03-BR16-3690 Approach Slabs - UPRR Service Road Bridge - Stage 02 2 28-Jan-22 02-Feb-22 111

CWA03-BR16-3710 Concrete Cure Period for Approach Slabs - UPRR Serv ice Road Bri dge -  
Stage 02

30 03-Feb-22 04-Mar-22 178

CWA03-BR16-3700 F/R/P/S Bridge Rail - UPRR Service Road Bridge - Stage 02 5 03-Feb-22 09-Feb-22 130

CWA03-BR16-3720 Strip Superstructure - UPRR Service Road Bridge - Stage 02 4 28-Feb-22 07-Mar-22 121

CWA03-BR16-3730 Prep & Place Top Wearing Surface - UPRR Service Road Bridge - Stage 
02

2 07-Mar-22 08-Mar-22 115

CWA03-BR16-3740 UPRR Service Bridge - Stage 02 - Completion Milestone 0 08-Mar-22 119

Brighton Blvd. 18 - Bridge Phase/Stage 03Brighton Blvd. 18 - Bridge Phase/Stage 03 86 24-Aug-21 29-Dec-21 138

CWA03-BR18-3500 Work Area 03 - Brighton Blvd. Phase III - Summary LOE 81 24-Aug-21 29-Dec-21 130

CWA03-BR18-3520 Re-Open Brighton Blvd. Bridge - Phase III 5 24-Aug-21 31-Aug-21 128

CWA03-BR18-3510 Demolition of Brighton Blvd. Bridge Phase III 0 24-Aug-21 24-Aug-21 128

CWA03-BR18-3505 Set-u Closure TC EB Inside Removals for Bridge Demo - (Brighton Blvd.) 
III

0 24-Aug-21 24-Aug-21 128

CWA03-BR18-3530 Shore & Excavate - Abut 1 -  I-70 over Bri ghton Bl vd. - Stage 3 5 31-Aug-21 08-Sep-21 128

CWA03-BR18-3540 Detour ML Traffic - I-70 over Brighton Blvd. - Stage 3 3 31-Aug-21 03-Sep-21 128

CWA03-BR18-3550 Detour Crossroad Traffic - I-70 over Brighton Blvd. - Stage 3 2 03-Sep-21 08-Sep-21 128

CWA03-BR18-3560 Shore & Excavate - Pier 2 - I-70 over Brighton Blvd. - Stage 3 2 08-Sep-21 10-Sep-21 127

CWA03-BR18-3580 MSE Wal l - Abut 3 - I-70 over Brighton Blvd. - Stage 3 8 08-Sep-21 21-Sep-21 128

CWA03-BR18-3570 F/P/S Lower Abut/Wi ngs -  Abut 1 - I-70 over Brighton Blvd. - Stage 3 4 08-Sep-21 14-Sep-21 128

CWA03-BR18-3590 Caissons - Pier 2 - I-70 over Brighton Blvd. - Stage 3 5 10-Sep-21 20-Sep-21 127

CWA03-BR18-3600 F/P/S Pier Columns - Pier 2 - I-70 over Brighton Blvd. - Stage 3 3 20-Sep-21 23-Sep-21 127

CWA03-BR18-3610 Shore & Excavate - Abut 3 -  I-70 over Bri ghton Bl vd. - Stage 3 4 21-Sep-21 27-Sep-21 124

CWA03-BR18-3620 F/P/S Pier Cap - Pier 2 - I-70 over Brighton Blvd. - Stage 3 4 23-Sep-21 29-Sep-21 127

CWA03-BR18-3630 Drive Pile - Abut 3 -  I-70 over Bri ghton Bl vd. - Stage 3 1 27-Sep-21 28-Sep-21 124

CWA03-BR18-3640 F/P/S Lower Abut/Wi ngs -  Abut 3 - I-70 over Brighton Blvd. - Stage 3 4 28-Sep-21 05-Oct-21 124

CWA03-BR18-3650 Erect Precast Girders - I-70 over Brighton Blvd. - Stage 03 4 13-Oct-21 19-Oct-21 128

CWA03-BR18-3660 F/R/P Deck Slab - I-70 over Brighton Blvd. - Stage 3 15 19-Oct-21 09-Nov-21 124

CWA03-BR18-3670 Prep & Place Closure Pours - I-70 over Brighton Blvd. - Stage 3 8 04-Nov-21 18-Nov-21 124

CWA03-BR18-3680 Backfill Abutments - I-70 ov er Brighton Blvd. - Stage 3 6 09-Nov-21 19-Nov-21 110

CWA03-BR18-3700 Concrete Cure Period for Deck Slab - I-70 over Brighton Blvd. - Stage 3 30 18-Nov-21 18-Dec-21 201

CWA03-BR18-3690 Approach Slabs - I-70 over Brighton Blvd. - Stage 3 2 19-Nov-21 23-Nov-21 128

CWA03-BR18-3750 Prep & Place Top Wearing Surface - I-70 over Brighton Blvd. - Stage 3 1 22-Nov-21 24-Nov-21 88

CWA03-BR18-3710 F/R/P/S Bridge Rail - I-70 over Brighton Blvd. - Stage 3 8 23-Nov-21 08-Dec-21 133

CWA03-BR18-3720 Concrete Cure Period for Approach Slabs - I-70 over Br ighton Blv d. -  
Stage 3

30 23-Nov-21 23-Dec-21 206

CWA03-BR18-3730 Strip Superstructure - I-70 over Brighton Blvd. - Stage 3 2 20-Dec-21 21-Dec-21 127

CWA03-BR18-3740 F/R/P/S Median Rail - I-70 over Brighton Blvd. - Stage 3 4 22-Dec-21 28-Dec-21 127
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CWA03-BR18-3760 ML Traffic to F inal Location - I-70 over Bri ghton Bl vd. - Stage 3 1 29-Dec-21 29-Dec-21 130

CWA03-BR18-3770 Brighton Blvd. Bridge - Completion Milestone 0 29-Dec-21 130

WA04 -  Phase II  - Stage 05 - Structures - WallsWA04 -  Phase II  - Stage 05 - Structures - Walls 101 17-Aug-21 13-Jan-22 161

CIP WallsCIP Walls 36 01-Sep-21 25-Oct-21 215

CWA04-CW 5ST05-4000 Work Area 04 - Phase II - Stage 05 - CIP Wal l -  Summary  LOE 54 01-Sep-21 25-Oct-21 311

CWA04-CW 5ST05-4010 WA04 -  01 - Survey Wall - CIP Walls - ML2044R 1 01-Sep-21 02-Sep-21 202

CWA04-CW 5ST05-4020 WA04 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - ML2044R 2 02-Sep-21 07-Sep-21 198

CWA04-CW 5ST05-4090 WA04 -  02 - Survey Wall - CIP Walls - ML2017R 1 02-Sep-21 03-Sep-21 206

CWA04-CW 5ST05-4100 WA04 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - ML2017R 2 03-Sep-21 08-Sep-21 201

CWA04-CW 5ST05-4170 WA04 -  03 - Survey Wall - CIP Walls - ML2017R 1 03-Sep-21 07-Sep-21 209

CWA04-CW 5ST05-4180 WA04 -  03 - Structure Excavation Wall (4375CY) - CIP Walls - ML2017R 2 07-Sep-21 09-Sep-21 204

CWA04-CW 5ST05-4250 WA04 -  04 - Survey Wall - CIP Walls - 46S2047R 1 07-Sep-21 08-Sep-21 212

CWA04-CW 5ST05-4030 WA04 -  01 - FG Wall Footing - CIP Walls - ML2044R 1 08-Sep-21 09-Sep-21 198

CWA04-CW 5ST05-4260 WA04 -  04 - Structure Excavation Wall (4375CY) - CIP Walls - 46S2047R 2 08-Sep-21 10-Sep-21 207

CWA04-CW 5ST05-4040 WA04 -  01 - Install  Rebar Wall Footing - CIP Walls - ML2044R 3 09-Sep-21 14-Sep-21 203

CWA04-CW 5ST05-4110 WA04 -  02 - FG Wall Footing - CIP Walls - ML2017R 1 09-Sep-21 10-Sep-21 201

CWA04-CW 5ST05-4050 WA04 -  01 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2044R 4 10-Sep-21 17-Sep-21 203

CWA04-CW 5ST05-4120 WA04 -  02 - Install  Rebar Wall Footing - CIP Walls - ML2017R 3 10-Sep-21 16-Sep-21 206

CWA04-CW 5ST05-4190 WA04 -  03 - FG Wall Footing - CIP Walls - ML2017R 1 10-Sep-21 13-Sep-21 204

CWA04-CW 5ST05-4130 WA04 -  02 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2017R 4 13-Sep-21 20-Sep-21 206

CWA04-CW 5ST05-4200 WA04 -  03 - Install  Rebar Wall Footing - CIP Walls - ML2017R 3 13-Sep-21 17-Sep-21 209

CWA04-CW 5ST05-4270 WA04 -  04 - FG Wall Footing - CIP Walls - 46S2047R 1 13-Sep-21 14-Sep-21 207

CWA04-CW 5ST05-4210 WA04 -  03 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2017R 4 14-Sep-21 21-Sep-21 209

CWA04-CW 5ST05-4280 WA04 -  04 - Install  Rebar Wall Footing - CIP Walls - 46S2047R 3 14-Sep-21 20-Sep-21 212

CWA04-CW 5ST05-4060 WA04 -  01 - Install  Rebar Walls - CIP Walls - ML2044R 2 16-Sep-21 20-Sep-21 203

CWA04-CW 5ST05-4290 WA04 -  04 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 46S2047R 4 16-Sep-21 22-Sep-21 212

CWA04-CW 5ST05-4140 WA04 -  02 - Install  Rebar Walls - CIP Walls - ML2017R 2 17-Sep-21 21-Sep-21 206

CWA04-CW 5ST05-4070 WA04 -  01 - F/P/S Walls (60 LF/Day + 1) - ML2044R 8 20-Sep-21 01-Oct-21 203

CWA04-CW 5ST05-4220 WA04 -  03 - Install  Rebar Walls - CIP Walls - ML2017R 2 20-Sep-21 22-Sep-21 209

CWA04-CW 5ST05-4150 WA04 -  02 - F/P/S Walls (60 LF/Day + 1) - ML2017R 8 21-Sep-21 04-Oct-21 206

CWA04-CW 5ST05-4300 WA04 -  04 - Install  Rebar Walls - CIP Walls - 46S2047R 2 21-Sep-21 23-Sep-21 212

CWA04-CW 5ST05-4230 WA04 -  03 - F/P/S Walls (60 LF/Day + 1) - ML2017R 8 22-Sep-21 05-Oct-21 209

CWA04-CW 5ST05-4310 WA04 -  04 - F/P/S Walls (60 LF/Day + 1) - 46S2047R 8 23-Sep-21 06-Oct-21 212

CWA04-CW 5ST05-4080 WA04 -  01 - BF  Wall/Install Drain Board - CIP Walls - ML2044R 4 30-Sep-21 06-Oct-21 203

CWA04-CW 5ST05-4160 WA04 -  02 - BF  Wall/Install Drain Board - CIP Walls - ML2017R 4 06-Oct-21 13-Oct-21 203

CWA04-CW 5ST05-4240 WA04 -  03 - BF  Wall/Install Drain Board - CIP Walls - ML2017R 4 13-Oct-21 19-Oct-21 203

CWA04-CW 5ST05-4320 WA04 -  04 - BF  Wall/Install Drain Board - CIP Walls - 46S2047R 4 19-Oct-21 25-Oct-21 203

CWA04-CW 5ST05-4330 Work Area 04 - Phase II - Stage -5 - CIP Walls - Completi on Mil estone 0 25-Oct-21 203

Differential Barrier WallsDifferential Barrier Walls 14 17-Aug-21 07-Sep-21 248

CWA04-CW 2ST05-4000 Work Area 04 - Phase II - Stage 05 - Differential Barrier Wall - Summary 
LOE

21 17-Aug-21 07-Sep-21 359

CWA04-CW 2ST05-4010 WA04 -  01 - Survey Di ff. Barrier Wall - ML2068R 1 17-Aug-21 19-Aug-21 234

CWA04-CW 2ST05-4020 WA04 -  01 - EXC/FG Di ff. Barrier Wall Footing (Neatline) - ML2068R 2 19-Aug-21 23-Aug-21 229

CWA04-CW 2ST05-4030 WA04 -  01 - Install  Rebar Diff. Barrier Wall Footing - ML2068R 1 23-Aug-21 24-Aug-21 229

CWA04-CW 2ST05-4040 WA04 -  01 - Pour Concrete Diff. Barrier Wall Footing - ML2068R 1 24-Aug-21 25-Aug-21 229

CWA04-CW 2ST05-4050 WA04 -  01 - Install  Rebar Diff. Barrier Walls - ML2068R 2 25-Aug-21 27-Aug-21 229

CWA04-CW 2ST05-4060 WA04 -  01 - F/P/S Diff. Barrier Walls (100 LF/Day +1) - ML2068R 6 27-Aug-21 07-Sep-21 229

CWA04-CW 2ST05-4070 Work Area 04 - Phase II - Stage 05 - Differential Barrier Wall - Completi on
Milestone

0 07-Sep-21 234

Soil Nail WallsSoil Nail Walls 53 26-Oct-21 13-Jan-22 143
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CWA04-CW 3ST05-4000 Work Area 04 - Phase II - Stage 05 - Soil Nail/Shotcrete Wall - Summary 
LOE

79 26-Oct-21 13-Jan-22 207

CWA04-CW 3ST05-4010 WA04 -  00 - Survey Soi l Nail Wall - ML2017R 1 26-Oct-21 27-Oct-21 137

CWA04-CW 3ST05-4020 WA04 -  00 - Exc avate FG Slope Soil  Nai l Wall - ML2017R 2 27-Oct-21 29-Oct-21 133

CWA04-CW 3ST05-4030 WA04 -  00 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2017R 5 01-Nov-21 08-Nov-21 137

CWA04-CW 3ST05-4040 WA04 -  00 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2017R 2 08-Nov-21 10-Nov-21 137

CWA04-CW 3ST05-4050 WA04 -  00 - Pl ace Initi al Shotcrete - ML2017R 1 09-Nov-21 10-Nov-21 137

CWA04-CW 3ST05-4060 WA04 -  00 - Pl ace Final Shotcrete - ML2017R 1 10-Nov-21 12-Nov-21 137

CWA04-CW 3ST05-4070 WA04 -  01 - Survey Soi l Nail Wall - ML2017R 1 12-Nov-21 15-Nov-21 137

CWA04-CW 3ST05-4080 WA04 -  01 - Exc avate FG Slope Soil  Nai l Wall - ML2017R 2 15-Nov-21 18-Nov-21 133

CWA04-CW 3ST05-4090 WA04 -  01 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2017R 5 19-Nov-21 30-Nov-21 136

CWA04-CW 3ST05-4100 WA04 -  01 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2017R 2 30-Nov-21 02-Dec-21 136

CWA04-CW 3ST05-4110 WA04 -  01 - Pl ace Initi al Shotcrete - ML2017R 1 01-Dec-21 02-Dec-21 136

CWA04-CW 3ST05-4120 WA04 -  01 - Pl ace Final Shotcrete - ML2017R 1 02-Dec-21 03-Dec-21 136

CWA04-CW 3ST05-4130 WA04 -  02 - Survey Soi l Nail Wall - ML2017R 1 03-Dec-21 06-Dec-21 136

CWA04-CW 3ST05-4140 WA04 -  02 - Exc avate FG Slope Soil  Nai l Wall - ML2017R 2 06-Dec-21 08-Dec-21 134

CWA04-CW 3ST05-4150 WA04 -  02 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  ML2017R 5 09-Dec-21 17-Dec-21 136

CWA04-CW 3ST05-4160 WA04 -  02 - Install  Mesh and W halers for  Soi l Nail  Wall - ML2017R 2 17-Dec-21 21-Dec-21 136

CWA04-CW 3ST05-4170 WA04 -  02 - Pl ace Initi al Shotcrete - ML2017R 1 20-Dec-21 21-Dec-21 136

CWA04-CW 3ST05-4180 WA04 -  02 - Pl ace Final Shotcrete - ML2017R 1 21-Dec-21 22-Dec-21 136

CWA04-CW 3ST05-4190 WA04 -  03 - Survey Soi l Nail Wall - 46S2068R 1 22-Dec-21 23-Dec-21 137

CWA04-CW 3ST05-4200 WA04 -  03 - Exc avate FG Slope Soil  Nai l Wall - 46S2068R 2 23-Dec-21 28-Dec-21 133

CWA04-CW 3ST05-4210 WA04 -  03 - Install  Soil Nail s (40 Ea @ 5'  O.C. - 8 per Day ) -  46S2068R 5 30-Dec-21 10-Jan-22 136

CWA04-CW 3ST05-4220 WA04 -  03 - Install  Mesh and W halers for  Soi l Nail  Wall - 46S2068R 2 10-Jan-22 12-Jan-22 136

CWA04-CW 3ST05-4230 WA04 -  03 - Pl ace Initi al Shotcrete - 46S2068R 1 11-Jan-22 12-Jan-22 136

CWA04-CW 3ST05-4240 WA04 -  03 - Pl ace Final Shotcrete - 46S2068R 1 12-Jan-22 13-Jan-22 136

CWA04-CW 3ST05-4250 Work Area 04 - Phase II - Stage 05 - Soil Nail/Shotcrete Wall - Completion
Milestone

0 13-Jan-22 136

WA04- Phase II - Stage 06 - StructuresWA04- Phase II - Stage 06 - Structures 27 01-Sep-21 12-Oct-21 224

WA04 -  Phase II  - Stage 06 - Structures - WallsWA04 -  Phase II  - Stage 06 - Structures - Walls 27 01-Sep-21 12-Oct-21 224

CIP WallsCIP Walls 27 01-Sep-21 12-Oct-21 224

CWA04-CW 06ST05-4000 Work Area 04 - Phase II - Stage 06 - CIP Wal ls -  Summary  LOE 41 01-Sep-21 12-Oct-21 324

CWA04-CW 06ST05-4010 WA04 -  01 - Survey Wall - CIP Walls - 46SSW2010R 1 01-Sep-21 02-Sep-21 211

CWA04-CW 06ST05-4020 WA04 -  01 - Structure Excavation Wall (4375CY) - CIP Walls - 
46SSW2010R

2 02-Sep-21 07-Sep-21 210

CWA04-CW 06ST05-4090 WA04 -  02 - Survey Wall - CIP Walls - 46SSW2010R 1 02-Sep-21 03-Sep-21 211

CWA04-CW 06ST05-4100 WA04 -  02 - Structure Excavation Wall (4375CY) - CIP Walls - 
46SSW2010R

2 03-Sep-21 08-Sep-21 209

CWA04-CW 06ST05-4170 WA04 -  03 - Survey Wall - CIP Walls - 46SW2010R 1 03-Sep-21 07-Sep-21 211

CWA04-CW 06ST05-4180 WA04 -  03 - Structure Excavation Wall (4375CY) - CIP Walls - 
46SW2010R

2 07-Sep-21 09-Sep-21 208

CWA04-CW 06ST05-4250 WA04 -  04 - Survey Wall - CIP Walls - ML2017R 1 07-Sep-21 08-Sep-21 211

CWA04-CW 06ST05-4030 WA04 -  01 - FG Wall Footing - CIP Walls - 46SSW2010R 1 08-Sep-21 09-Sep-21 210

CWA04-CW 06ST05-4260 WA04 -  04 - Structure Excavation Wall (4375CY) - CIP Walls - ML2017R 2 08-Sep-21 10-Sep-21 207

CWA04-CW 06ST05-4330 WA04 -  05 - Survey Wall - CIP Walls - YORK2027R 1 08-Sep-21 09-Sep-21 211

CWA04-CW 06ST05-4040 WA04 -  01 - Install  Rebar Wall Footing - CIP Walls - 46SSW2010R 3 09-Sep-21 14-Sep-21 215

CWA04-CW 06ST05-4110 WA04 -  02 - FG Wall Footing - CIP Walls - 46SSW2010R 1 09-Sep-21 10-Sep-21 209

CWA04-CW 06ST05-4340 WA04 -  05 - Structure Excavation Wall (4375CY) - CIP Walls - 
YORK2027R

2 09-Sep-21 13-Sep-21 206

CWA04-CW 06ST05-4050 WA04 -  01 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 
46SSW2010R

4 10-Sep-21 17-Sep-21 215

CWA04-CW 06ST05-4120 WA04 -  02 - Install  Rebar Wall Footing - CIP Walls - 46SSW2010R 3 10-Sep-21 16-Sep-21 214

CWA04-CW 06ST05-4190 WA04 -  03 - FG Wall Footing - CIP Walls - 46SW2010R 1 10-Sep-21 13-Sep-21 208

CWA04-CW 06ST05-4130 WA04 -  02 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 
46SSW2010R

4 13-Sep-21 20-Sep-21 214

CWA04-CW 06ST05-4200 WA04 -  03 - Install  Rebar Wall Footing - CIP Walls - 46SW2010R 3 13-Sep-21 17-Sep-21 213
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CWA04-CW 06ST05-4270 WA04 -  04 - FG Wall Footing - CIP Walls - ML2017R 1 13-Sep-21 14-Sep-21 207

CWA04-CW 06ST05-4210 WA04 -  03 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 
46SW2010R

4 14-Sep-21 21-Sep-21 213

CWA04-CW 06ST05-4280 WA04 -  04 - Install  Rebar Wall Footing - CIP Walls - ML2017R 3 14-Sep-21 20-Sep-21 212

CWA04-CW 06ST05-4350 WA04 -  05 - FG Wall Footing - CIP Walls - YORK2027R 1 14-Sep-21 15-Sep-21 206

CWA04-CW 06ST05-4360 WA04 -  05 - Install  Rebar Wall Footing - CIP Walls - YORK2027R 3 16-Sep-21 20-Sep-21 212

CWA04-CW 06ST05-4060 WA04 -  01 - Install  Rebar Walls - CIP Walls - 46SSW2010R 2 16-Sep-21 20-Sep-21 215

CWA04-CW 06ST05-4290 WA04 -  04 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - ML2017R 4 16-Sep-21 22-Sep-21 212

CWA04-CW 06ST05-4370 WA04 -  05 - F/P/S Wall Footing (200 LF/Day +1) - CIP Walls - 
YORK2027R

4 17-Sep-21 22-Sep-21 212

CWA04-CW 06ST05-4140 WA04 -  02 - Install  Rebar Walls - CIP Walls - 46SSW2010R 2 17-Sep-21 21-Sep-21 214

CWA04-CW 06ST05-4070 WA04 -  01 - F/P/S Walls (60 LF/Day + 1) - 46SSW2010R 8 20-Sep-21 01-Oct-21 215

CWA04-CW 06ST05-4220 WA04 -  03 - Install  Rebar Walls - CIP Walls - 46SW2010R 2 20-Sep-21 22-Sep-21 213

CWA04-CW 06ST05-4150 WA04 -  02 - F/P/S Walls (60 LF/Day + 1) - 46SSW2010R 8 21-Sep-21 04-Oct-21 214

CWA04-CW 06ST05-4300 WA04 -  04 - Install  Rebar Walls - CIP Walls - ML2017R 2 21-Sep-21 23-Sep-21 212

CWA04-CW 06ST05-4380 WA04 -  05 - Install  Rebar Walls - CIP Walls - YORK2027R 2 22-Sep-21 23-Sep-21 212

CWA04-CW 06ST05-4230 WA04 -  03 - F/P/S Walls (60 LF/Day + 1) - 46SW2010R 8 22-Sep-21 05-Oct-21 213

CWA04-CW 06ST05-4310 WA04 -  04 - F/P/S Walls (60 LF/Day + 1) - ML2017R 8 23-Sep-21 06-Oct-21 212

CWA04-CW 06ST05-4390 WA04 -  05 - F/P/S Walls (60 LF/Day + 1) - YORK2027R 8 24-Sep-21 06-Oct-21 212

CWA04-CW 06ST05-4080 WA04 -  01 - BF  Wall/Install Drain Board - CIP Walls - 46SSW2010R 4 30-Sep-21 06-Oct-21 215

CWA04-CW 06ST05-4160 WA04 -  02 - BF  Wall/Install Drain Board - CIP Walls - 46SSW2010R 4 01-Oct-21 07-Oct-21 214

CWA04-CW 06ST05-4240 WA04 -  03 - BF  Wall/Install Drain Board - CIP Walls - 46SW2010R 4 04-Oct-21 08-Oct-21 213

CWA04-CW 06ST05-4320 WA04 -  04 - BF  Wall/Install Drain Board - CIP Walls - ML2017R 4 05-Oct-21 12-Oct-21 212

CWA04-CW 06ST05-4400 WA04 -  05 - BF  Wall/Install Drain Board - CIP Walls - YORK2027R 4 06-Oct-21 12-Oct-21 212

CWA04-CW 06ST05-4410 Work Area 04 - Phase II - Stage 06 - CIP Wal ls -  Completion Milestone 0 12-Oct-21 212

Rail RoadRail Road 797 01-Dec-17 04-Feb-21 517

Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00 205 13-Apr-20 04-Feb-21 313

ConstructionConstruction 205 13-Apr-20 04-Feb-21 313

WA02 -  Phase I - Rail RoadWA02 -  Phase I - Rail Road 205 13-Apr-20 04-Feb-21 313

WA02- Phase I -  Stage 01 - Rail RoadWA02- Phase I -  Stage 01 - Rail Road 205 13-Apr-20 04-Feb-21 313

CWA02-DRIRR01-2000 Denver Rock Island Rail Road - Summary LOE - WA 02 298 13-Apr-20 04-Feb-21 454

CWA02-DRIRR01-2010 Denver Rock Island Rail Road - Work Planning & Procurement - WA 02 60 13-Apr-20 09-Jul-20 293

CWA02-DRIRR01-2020 Prepare Subgrade for RR - North Side - Denver Rock Island RR - WA 02 5 10-Jul-20 17-Jul-20 293

CWA02-DRIRR01-2030 F&I Subballast for RR - North Side - Denver Rock Island RR - WA 02 3 20-Jul-20 22-Jul-20 293

CWA02-DRIRR01-2040 F&I Ballast - Northside (Including Bridge) - Denver Rock Island RR - WA 
02

5 23-Jul-20 30-Jul-20 293

CWA02-DRIRR01-2050 Final Phase Tracks - North Side (by BNSF) - Denver Rock Island RR - 
WA 02

20 31-Jul-20 27-Aug-20 293

CWA02-DRIRR01-2060 Install Shoofly Shoring - North Side - Denver Rock Island WA 02 (By 
DNRIRR RR)

30 28-Aug-20 14-Oct-20 293

CWA02-DRIRR01-2070 Subgrade/Subballast Shoofly - North Side - Denver Rock Island RR - WA 
02

5 15-Oct-20 21-Oct-20 293

CWA02-DRIRR01-2080 Ballast Shoofly - North Side - Denver Rock Island RR - WA 02 3 22-Oct-20 26-Oct-20 293

CWA02-DRIRR01-2090 Install Shoofly Shoring - North Side - Denver Rock Island RR - WA 02 15 27-Oct-20 17-Nov-20 293

CWA02-DRIRR01-2100 Subgrade/Subballast Shoofly - North Side - Denver Rock Island RR - WA 
02

5 18-Nov-20 24-Nov-20 293

CWA02-DRIRR01-2110 Ballast Shoofly - North Side - Denver Rock Island RR - WA 02 3 25-Nov-20 01-Dec-20 293

CWA02-DRIRR01-2120 Phase 1 Tracks by DRIRR - DRIRR Mainline RR - Stage 1 - WA 02 20 03-Dec-20 05-Jan-21 293

CWA02-DRIRR01-2130 Install Shoofly - North Side - Denver Rock Island RR - WA 02 10 06-Jan-21 20-Jan-21 293

CWA02-DRIRR01-2140 Install Shoofly - North Side - Denver Rock Island RR - WA 02 10 21-Jan-21 04-Feb-21 293
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CWA02-DRIRR01-2150 Denver Rock Island Rail Road Completion Milestone - WA 02 0 04-Feb-21 293

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 739 01-Dec-17 09-Nov-20 575

ConstructionConstruction 739 01-Dec-17 09-Nov-20 575

WA03 -  Phase I - Rail RoadWA03 -  Phase I - Rail Road 739 01-Dec-17 09-Nov-20 575

WA03- Phase I -  Stage 00 - Rail RoadWA03- Phase I -  Stage 00 - Rail Road 334 01-Dec-17 02-Apr-19 73

CWA03-UPRRS00-3120 Enter UPRR Agreement  -  WA03 - Phase I - UPRR 20 01-Dec-17 29-Dec-17 195

CWA03-UPRRS00-3210 Design/Bid/Construct UPRR 36th Yard Expansion - (By UPRR) 185 02-Jan-18* 10-Oct-18 68

CWA03-UPRRS00-3125 Procurement of UPRR Track/Switches - (By UPRR) 60 02-Jan-18 28-Mar-18 199

CWA03-UPRRS00-3150 Perform Engineering Anal ysi s  - WA03 - Phase I - UPRR 20 02-Jan-18 30-Jan-18 195

CWA03-UPRRS00-3160 Prepare Detailed Work Plans  - WA03 - Phase I - UPRR 20 17-Jan-18 13-Feb-18 195

CWA03-UPRRS00-3170 Schedule Roadway Closure  - WA03 -  Phase I - UPRR 20 31-Jan-18 28-Feb-18 195

CWA03-UPRRS00-3180 Provide Pre-Demo Notice  - WA03 -  Phase I - UPRR 20 20-Feb-18 19-Mar-18 195

CWA03-UPRRS00-3190 Conduct Pre-Operation Coordination  - WA03 - Phase I -  UPRR - West 20 20-Mar-18 16-Apr-18 195

CWA03-UPRRS00-3000 Perform Track Work North & South of Viaduct  - WA03 - Phase I - UPRR - 
West (by UPRR)

40 10-Oct-18 11-Dec-18 137

CWA03-UPRRS00-3030 Work Area 03 - Phase I - Stage 00 - UPRR Rail Road Work - Summary 
LOE

174 10-Oct-18 02-Apr-19 105

CWA03-UPRRS00-3010 Install Temporary Access Crossing  - WA03 - Phase I - UPRR - West (by 
UPRR)

5 04-Dec-18 11-Dec-18 137

CWA03-UPRRS00-3020 Temporary Relocate Up Signal Lines  - WA03 - Phase I - UPRR - West (by
UPRR)

10 11-Dec-18 27-Dec-18 137

CWA03-UPRRS00-3040 Set-up 46th Ave Detour Route  - WA03 - Phase I - UPRR - West (by 
UPRR)

5 27-Dec-18 04-Jan-19 137

CWA03-UPRRS00-3050 Close 46th Ave to Traffic  - WA03 - Phase I - UPRR - West (by UPRR) 5 04-Jan-19 14-Jan-19 137

CWA03-UPRRS00-3060 Build New UPRR Maintenance Road Detour  - WA03 - Phase I -  UPRR - 
West (by UPRR)

10 14-Jan-19 30-Jan-19 68

CWA03-UPRRS00-3070 Remove Paving & Underdrain System  - WA03 - Phase I -  UPRR - West 10 14-Jan-19 30-Jan-19 68

CWA03-UPRRS00-3080 Install Temporary Drainage System  - WA03 - Phase I - UPRR - West 20 30-Jan-19 04-Mar-19 68

CWA03-UPRRS00-3090 Temporary Relocate FO Lines  - WA03 - Phase I - UPRR 20 04-Mar-19 02-Apr-19 68

WA03- Phase I -  Stage 01 - Rail RoadWA03- Phase I -  Stage 01 - Rail Road 100 04-Apr-19 26-Aug-19 267

CWA03-BNSFS01-3010 Prepare Subgrade for RR - North Side - BNSF Market Lead Rail Road 4 04-Apr-19 10-Apr-19 144

CWA03-BNSFS01-3000 Work Area 03 - Phase I - Stage 02 - BNSF Rail Road - Summary LOE 42 04-Apr-19 16-May-19 490

CWA03-BNSFS01-3020 F&I Subballast for RR - Northside - BNSF Market Lead Rail Road 3 10-Apr-19 15-Apr-19 149

CWA03-BNSFS01-3030 F&I Ballast - Northside (Including Bridge) - BNSF Market Lead Rail Road 5 15-Apr-19 23-Apr-19 319

CWA03-BNSFS01-3040 Final Phase Tracks - North Side (by BNSF) - BNSF Market Lead Rail 
Road

15 23-Apr-19 16-May-19 319

CWA03-UPRRS01-3040 Excavate Demo East Retaining Wal ls  - WA03 - Phase I - UPRR 5 25-Apr-19 01-May-19 90

CWA03-UPRRS01-3050 Install SOE for Bridge - East Side  - WA03 - Phase I - UPRR 4 01-May-19 06-May-19 90

CWA03-UPRRS01-3060 Place Fill East Side Shoofly  - WA03 -  Phase I - UPRR 4 01-May-19 06-May-19 90

CWA03-UPRRS01-3010 Excavate Demo Existing West Retaining Walls  - WA03 - Phase I - UPRR 
- West

5 02-May-19 09-May-19 80

CWA03-UPRRS01-3000 Work Area 03 - Phase I - Stage 02 - UPRR West - Summary LOE 117 02-May-19 26-Aug-19 109

CWA03-UPRRS01-3090 UPRR Track Work East - WA03 - (By UPRR) 30 06-May-19 19-Jun-19 78

CWA03-UPRRS01-3020 Install SOE for Bridge - West Side  - WA03 - Phase I - UPRR - West 4 09-May-19 14-May-19 80

CWA03-UPRRS01-3030 Place Fill West Side Shoofly  - WA03 - Phase I - UPRR - West 4 14-May-19 18-May-19 80

CWA03-BNSFS01-3050 Work Area 03 - Phase I - Stage 02 - BNSF Rail Road - Completion 
Milestone

0 16-May-19 319

CWA03-UPRRS01-3070 UPRR Track Work West - WA03 - (By UPRR) 30 20-May-19 01-Jul-19 69

CWA03-UPRRS01-3080 Install Shoo Fly Track - West  - WA03 - Phase I - UPRR - West 5 26-Jun-19 01-Jul-19 81

CWA03-UPRRS01-3100 Install Shoo Fly Track - East  - WA03 - Phase I - UPRR 5 02-Jul-19 10-Jul-19 81

CWA03-UPRRS01-3110 Install Shoo Fly Switches North & South  - WA03 - Phase I - UPRR -  West 5 11-Jul-19 16-Jul-19 81

CWA03-UPRRS01-3120 Shift Rail Traffic to Shoo Flys  - WA03 - Phase I - UPRR -  West 5 17-Jul-19 22-Jul-19 81

CWA03-UPRRS01-3130 Remove Track & OTM on Existing Bridge  - WA03 - Phase II - UPRR - 
West

5 23-Jul-19 29-Jul-19 81

CWA03-UPRRS01-3140 Install Ballast Retainer - Phase Line  - WA03 - Phase II - UPRR - West 5 30-Jul-19 03-Aug-19 81

CWA03-UPRRS01-3150 Remove Ballast from West Side  - WA03 - Phase II - UPRR - West 3 30-Jul-19 01-Aug-19 81

CWA03-UPRRS01-3160 Remove WI Deck Plates  - WA03 - Phase II - UPRR - West 5 30-Jul-19 03-Aug-19 81
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CWA03-UPRRS01-3170 Remove Bridge Beams  - WA03 - Phase II -  UPRR - West 5 05-Aug-19 10-Aug-19 81

CWA03-UPRRS01-3180 Demo Existing Abutments  - WA03 - Phase II - UPRR - West 5 12-Aug-19 16-Aug-19 81

CWA03-UPRRS01-3190 Remove Demo from UPRR ROW  - WA03 - Phase II - UPRR - West 3 23-Aug-19 26-Aug-19 81

CWA03-UPRRS01-3200 Work Area 03 - Phase I - Stage 02 - UPRR West - Completion Milestone 0 26-Aug-19 81

WA03- Phase I -  Stage 03 - Rail RoadWA03- Phase I -  Stage 03 - Rail Road 52 03-Sep-20 09-Nov-20 616

CWA03-UPRRS03-3010 Install Drainage RCBC - Abutment 1 West  - WA03 - Phase III - UPRR - 
East

5 03-Sep-20 10-Sep-20 80

CWA03-UPRRS03-3000 Work Area 03 - Phase I - Stage 03 - UPRR Phase III East - Summary LOE 52 03-Sep-20 09-Nov-20 616

CWA03-UPRRS03-3020 Backfill Abutment 1 and RCBC South - WA03 - Phase III - UPRR - East 3 11-Sep-20 14-Sep-20 105

CWA03-UPRRS03-3030 Install Yard Drainage System South - WA03 - Phase III - UPRR - East 5 11-Sep-20 16-Sep-20 105

CWA03-UPRRS03-3040 Backfill Abutment 2 North - WA03 - Phase III - UPRR - East 3 11-Sep-20 14-Sep-20 102

CWA03-UPRRS03-3015 Install Track Work Bridge West Side  - WA03 - Phase III - UPRR 30 11-Sep-20 19-Oct-20 80

CWA03-UPRRS03-3050 Install Track Work West Side - WA03 - Phase III - UPRR - East 5 14-Oct-20 19-Oct-20 80

CWA03-UPRRS03-3060 Switch Rail Traffic - WA03 - Phase III - UPRR -  East 3 20-Oct-20 22-Oct-20 80

CWA03-UPRRS03-3070 Remove Ballast from East Side - WA03 - Phase III - UPRR -  East 3 23-Oct-20 26-Oct-20 80

CWA03-UPRRS03-3080 Remove WI Deck Plates - WA03 - Phase III - UPRR - East 5 27-Oct-20 02-Nov-20 80

CWA03-UPRRS03-3090 Remove Bridge Beams - WA03 - Phase III -  UPRR - East 5 28-Oct-20 03-Nov-20 80

CWA03-UPRRS03-3100 Demo Existing Abutments - WA03 - Phase III - UPRR - East 5 04-Nov-20 09-Nov-20 80

CWA03-UPRRS03-3110 Remove Debris from UPRR ROW - WA03 - Phase III - UPRR -  East 4 05-Nov-20 09-Nov-20 80

CWA03-UPRRS03-3120 Work Area 03 - Phase I - Stage 03 - UPRR Phase III East - Completion 
Milestone

0 09-Nov-20 616

WA03- Phase I -  Stage 04 - Rail RoadWA03- Phase I -  Stage 04 - Rail Road 31 03-Sep-20 19-Oct-20 123

CWA03-UPRRS04-3010 Install Track Work Bridge East Side - WA03 - Phase IV - UPRR -  East 20 03-Sep-20 05-Oct-20 98

CWA03-UPRRS04-3000 Work Area 03 - Phase I - Stage 04 - UPRR East - Summary LOE 33 03-Sep-20 05-Oct-20 156

CWA03-UPRRS04-3030 Work Area 03 - Phase I - Stage 04 - UPRR East - Completion Milestone 0 05-Oct-20 98

CWA03-UPRRS04-3020 Remove East Shoo Fly - WA03 - Phase IV - UPRR - East - DS 10 06-Oct-20 19-Oct-20 127

Right-of-Way - I-70 Central EastRight-of-Way - I-70 Central East 762 01-Jun-17 12-Jun-20 550

ROW Acquisi onROW Acquisi on 762 01-Jun-17 12-Jun-20 550

ROW Acquisition  - Work Area 02ROW Acquisition  - Work Area 02 618 30-Jun-17 17-Dec-19 454

RWA02-ROW02-1010 Right-of-Way  Acquisitions Work Area 02 - Summary LOE 901 30-Jun-17 17-Dec-19 659

Phase II - ROW Acquisitions - Work Area 02Phase II - ROW Acquisitions - Work Area 02 0 30-Sep-17 30-Sep-17 1145

Property 139 - Phase II - ROW Acquisit ions -  Work Area 02Property 139 - Phase II - ROW Acquisit ions -  Work Area 02 0 30-Sep-17 30-Sep-17 1145

RWA02-PH02P139-3010 Property 139 Right-of-Way Acquisition Phase II - WA02 0 30-Sep-17* 1145

Phase II B/II C - ROW Acquisit ions -  Work Area 02Phase II B/II C - ROW Acquisit ions -  Work Area 02 0 30-Sep-17 30-Sep-17 1145

Property Ap-122 -  Phase II  B/II  C - ROW Acquisitions - Work Area 02Property Ap-122 -  Phase II  B/II  C - ROW Acquisitions - Work Area 02 0 30-Sep-17 30-Sep-17 1145

RWA02-PH2BCP122-3010 Property 122 Right-of-Way Acquisition Phase IIB/IIC - WA02 0 30-Sep-17* 1145

Property Ap-109 -  Phase II  B/II  C - ROW Acquisitions - Work Area 02Property Ap-109 -  Phase II  B/II  C - ROW Acquisitions - Work Area 02 0 30-Sep-17 30-Sep-17 1145

RWA02-PH2BCP109-3010 Property 109 Right-of-Way Acquisition Phase IIB/IIC - WA02 0 30-Sep-17* 1145

Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 02Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 02 618 30-Jun-17 17-Dec-19 454

Property RW-136 - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 02Property RW-136 - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 02 0 30-Jun-17 30-Jun-17 714

RWA02-RRDRP136-3010 Property 005 Right-of-Way Rail  Road/Drainage Easements - WA02 0 30-Jun-17* 714

Property RW-136A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 02Property RW-136A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 02 0 30-Jun-17 30-Jun-17 714

RWA02-RRDRP136A-3010 Property 136A Right-of -Way Rail Road/Drainage Easements - WA02 0 30-Jun-17* 714

Property RW-136B - Rail  Road/Drainage Easements - ROW Acquisitions - Work Area 02Property RW-136B - Rail  Road/Drainage Easements - ROW Acquisitions - Work Area 02 0 30-Jun-17 30-Jun-17 1237

RWA02-RRDRP136B-3010 Property 136B Right-of-Way Rail Road/Drainage Easements - WA02 0 30-Jun-17* 1237

Property RW-136C - Rail  Road/Drainage Easements - ROW Acquisitions - Work Area 02Property RW-136C - Rail  Road/Drainage Easements - ROW Acquisitions - Work Area 02 392 23-May-18 17-Dec-19 453

RWA02-RRDRP136C-2010 Property 136C ROW Acquisi tion -  18 Months after NTP 02 392 23-May-18 17-Dec-19 453

RWA02-RRDRP136C-3010 Property 136C Right-of-Way  Rai l Road/Drainage Easements - WA02 - 
NORRIS RR - (18 Mo after NTP02)

0 17-Dec-19 453

Partial Acquisitions - ROW Acquisitions - Work Area 02Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

Property RW-138 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-138 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP138-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file&ROW Apprai sal s - WA02 - PARP-138

5 16-Apr-18 20-Apr-18 360

RWA02-PARP138-1020 Develop Parcel acquisition files - WA02 - PARP-138 5 23-Apr-18 27-Apr-18 360

RWA02-PARP138-1030 Property Survey - WA02 - PARP-138 10 30-Apr-18 11-May-18 360

RWA02-PARP138-1040 Delivery engineering desn - requiring ROW completed to sufficient level 
will not change as design is advanced - PARP-138

10 30-Apr-18 11-May-18 360

RWA02-PARP138-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-138 15 14-May-18 04-Jun-18 360
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RWA02-PARP138-1060 Acquisition negotiation - WA02 - PARP-138 60 05-Jun-18 28-Aug-18 360

RWA02-PARP138-1070 Value Findings - WA02 - PARP-138 10 29-Aug-18 12-Sep-18 360

RWA02-PARP138-1080 Relocation Plan - WA02 - PARP-138 10 29-Aug-18 12-Sep-18 360

RWA02-PARP138-1090 Administrative settlement - WA02 - PARP-138 20 13-Sep-18 11-Oct-18 360

RWA02-PARP138-1100 Condemnation - WA02 - PARP-138 65 12-Oct-18 17-Jan-19 360

RWA02-PARP138-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-138

15 18-Jan-19 08-Feb-19 360

RWA02-PARP138-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-138 0 11-Feb-19 360

RWA02-PARP138-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-138 10 11-Feb-19 25-Feb-19 360

RWA02-PARP138-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-138 10 11-Feb-19 25-Feb-19 360

RWA02-PARP138-1150 Permission to Enter Property Form - WA02 -  PARP-138 20 26-Feb-19 25-Mar-19 360

RWA02-PARP138-1180 Property Management Plan - WA02 - PARP-138 10 26-Mar-19 08-Apr-19 360

RWA02-PARP138-1190 Prepare SWMP - WA02 - PARP-138 10 26-Mar-19 08-Apr-19 360

RWA02-PARP138-1210 Regular maintenance and inspection - WA02 -  PARP-138 55 26-Mar-19 11-Jun-19 360

RWA02-PARP138-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-138

10 26-Mar-19 08-Apr-19 360

RWA02-PARP138-1220 Installation of Security Fencing - WA02 - PARP-138 5 09-Apr-19 15-Apr-19 360

RWA02-PARP138-1230 Hazardous Substance Testing - WA02 - PARP-138 15 09-Apr-19 29-Apr-19 360

RWA02-PARP138-1240 Disconnect Utilities - WA02 - PARP-138 5 16-Apr-19 22-Apr-19 365

RWA02-PARP138-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-138 20 30-Apr-19 28-May-19 360

RWA02-PARP138-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-138

20 30-Apr-19 28-May-19 360

RWA02-PARP138-1280 Installation of SWPM BMPs - WA02 - PARP-138 10 29-May-19 11-Jun-19 360

RWA02-PARP138-2000 Property 138 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completed Milestone

0 11-Jun-19 360

Property RW-199 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-199 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP199-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-199

5 16-Apr-18 20-Apr-18 360

RWA02-PARP199-1020 Develop Parcel acquisition files - WA02 - PARP-199 5 23-Apr-18 27-Apr-18 360

RWA02-PARP199-1030 Property Survey - WA02 - PARP-199 10 30-Apr-18 11-May-18 360

RWA02-PARP199-1040 Delivery of Eng.design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-199

10 30-Apr-18 11-May-18 360

RWA02-PARP199-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-199 15 14-May-18 04-Jun-18 360

RWA02-PARP199-1060 Acquisition negotiation - WA02 - PARP-199 60 05-Jun-18 28-Aug-18 360

RWA02-PARP199-1070 Value Findings - WA02 - PARP-199 10 29-Aug-18 12-Sep-18 360

RWA02-PARP199-1080 Relocation Plan - WA02 - PARP-199 10 29-Aug-18 12-Sep-18 360

RWA02-PARP199-1090 Administrative settlement - WA02 - PARP-199 20 13-Sep-18 11-Oct-18 360

RWA02-PARP199-1100 Condemnation - WA02 - PARP-199 65 12-Oct-18 17-Jan-19 360

RWA02-PARP199-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-199

15 18-Jan-19 08-Feb-19 360

RWA02-PARP199-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-199 0 11-Feb-19 360

RWA02-PARP199-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-199 10 11-Feb-19 25-Feb-19 360

RWA02-PARP199-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-199 10 11-Feb-19 25-Feb-19 360

RWA02-PARP199-1150 Permission to Enter Property Form - WA02 -  PARP-199 20 26-Feb-19 25-Mar-19 360

RWA02-PARP199-1180 Property Management Plan - WA02 - PARP-199 10 26-Mar-19 08-Apr-19 360

RWA02-PARP199-1190 Prepare SWMP - WA02 - PARP-199 10 26-Mar-19 08-Apr-19 360

RWA02-PARP199-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-199

10 26-Mar-19 08-Apr-19 360

RWA02-PARP199-1220 Installation of Security Fencing - WA02 - PARP-199 5 09-Apr-19 15-Apr-19 360

RWA02-PARP199-1230 Hazardous Substance Testing - WA02 - PARP-199 15 09-Apr-19 29-Apr-19 360

RWA02-PARP199-1240 Disconnect Utilities - WA02 - PARP-199 5 16-Apr-19 22-Apr-19 365

RWA02-PARP199-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-199 20 30-Apr-19 28-May-19 360

RWA02-PARP199-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-199

20 30-Apr-19 28-May-19 360

RWA02-PARP199-1280 Installation of SWPM BMPs - WA02 - PARP-199 10 29-May-19 11-Jun-19 360

RWA02-PARP199-2000 Property 199 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-137 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-137 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP137-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-137

5 16-Apr-18 20-Apr-18 360

RWA02-PARP137-1020 Develop Parcel acquisition files - WA02 - PARP-137 5 23-Apr-18 27-Apr-18 360

RWA02-PARP137-1030 Property Survey - WA02 - PARP-137 10 30-Apr-18 11-May-18 360

RWA02-PARP137-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-137

10 30-Apr-18 11-May-18 360

RWA02-PARP137-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-137 15 14-May-18 04-Jun-18 360

RWA02-PARP137-1060 Acquisition negotiation - WA02 - PARP-137 60 05-Jun-18 28-Aug-18 360
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RWA02-PARP137-1070 Value Findings - WA02 - PARP-137 10 29-Aug-18 12-Sep-18 360

RWA02-PARP137-1080 Relocation Plan - WA02 - PARP-137 10 29-Aug-18 12-Sep-18 360

RWA02-PARP137-1090 Administrative settlement - WA02 - PARP-137 20 13-Sep-18 11-Oct-18 360

RWA02-PARP137-1100 Condemnation - WA02 - PARP-137 65 12-Oct-18 17-Jan-19 360

RWA02-PARP137-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-137

15 18-Jan-19 08-Feb-19 360

RWA02-PARP137-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-137 10 11-Feb-19 25-Feb-19 360

RWA02-PARP137-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-137 0 11-Feb-19 360

RWA02-PARP137-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-137 10 11-Feb-19 25-Feb-19 360

RWA02-PARP137-1150 Permission to Enter Property Form - WA02 -  PARP-137 20 26-Feb-19 25-Mar-19 360

RWA02-PARP137-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-137

10 26-Mar-19 08-Apr-19 360

RWA02-PARP137-1180 Property Management Plan - WA02 - PARP-137 10 26-Mar-19 08-Apr-19 360

RWA02-PARP137-1190 Prepare SWMP - WA02 - PARP-137 10 26-Mar-19 08-Apr-19 360

RWA02-PARP137-1220 Installation of Security Fencing - WA02 - PARP-137 5 09-Apr-19 15-Apr-19 360

RWA02-PARP137-1230 Hazardous Substance Testing - WA02 - PARP-137 15 09-Apr-19 29-Apr-19 360

RWA02-PARP137-1240 Disconnect Utilities - WA02 - PARP-137 5 16-Apr-19 22-Apr-19 365

RWA02-PARP137-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-137 20 30-Apr-19 28-May-19 360

RWA02-PARP137-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-137

20 30-Apr-19 28-May-19 360

RWA02-PARP137-1280 Installation of SWPM BMPs - WA02 - PARP-137 10 29-May-19 11-Jun-19 360

RWA02-PARP137-2000 Property 137 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-135 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-135 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP135-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-135

5 16-Apr-18 20-Apr-18 360

RWA02-PARP135-1020 Develop Parcel acquisition files - WA02 - PARP-135 5 23-Apr-18 27-Apr-18 360

RWA02-PARP135-1030 Property Survey - WA02 - PARP-135 10 30-Apr-18 11-May-18 360

RWA02-PARP135-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-135

10 30-Apr-18 11-May-18 360

RWA02-PARP135-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-135 15 14-May-18 04-Jun-18 360

RWA02-PARP135-1060 Acquisition negotiation - WA02 - PARP-135 60 05-Jun-18 28-Aug-18 360

RWA02-PARP135-1070 Value Findings - WA02 - PARP-135 10 29-Aug-18 12-Sep-18 360

RWA02-PARP135-1080 Relocation Plan - WA02 - PARP-135 10 29-Aug-18 12-Sep-18 360

RWA02-PARP135-1090 Administrative settlement - WA02 - PARP-135 20 13-Sep-18 11-Oct-18 360

RWA02-PARP135-1100 Condemnation - WA02 - PARP-135 65 12-Oct-18 17-Jan-19 360

RWA02-PARP135-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-135

15 18-Jan-19 08-Feb-19 360

RWA02-PARP135-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-135 0 11-Feb-19 360

RWA02-PARP135-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-135 10 11-Feb-19 25-Feb-19 360

RWA02-PARP135-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-135 10 11-Feb-19 25-Feb-19 360

RWA02-PARP135-1150 Permission to Enter Property Form - WA02 -  PARP-135 20 26-Feb-19 25-Mar-19 360

RWA02-PARP135-1180 Property Management Plan - WA02 - PARP-135 10 26-Mar-19 08-Apr-19 360

RWA02-PARP135-1190 Prepare SWMP - WA02 - PARP-135 10 26-Mar-19 08-Apr-19 360

RWA02-PARP135-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-135

10 26-Mar-19 08-Apr-19 360

RWA02-PARP135-1220 Installation of Security Fencing - WA02 - PARP-135 5 09-Apr-19 15-Apr-19 360

RWA02-PARP135-1230 Hazardous Substance Testing - WA02 - PARP-135 15 09-Apr-19 29-Apr-19 360

RWA02-PARP135-1240 Disconnect Utilities - WA02 - PARP-135 5 16-Apr-19 22-Apr-19 365

RWA02-PARP135-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-135 20 30-Apr-19 28-May-19 360

RWA02-PARP135-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-135

20 30-Apr-19 28-May-19 360

RWA02-PARP135-1280 Installation of SWPM BMPs - WA02 - PARP-135 10 29-May-19 11-Jun-19 360

RWA02-PARP135-2000 Property 135 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-134 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-134 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP134-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-134

5 16-Apr-18 20-Apr-18 360

RWA02-PARP134-1020 Develop Parcel acquisition files - WA02 - PARP-134 5 23-Apr-18 27-Apr-18 360

RWA02-PARP134-1030 Property Survey - WA02 - PARP-134 10 30-Apr-18 11-May-18 360

RWA02-PARP134-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-134

10 30-Apr-18 11-May-18 360

RWA02-PARP134-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-134 15 14-May-18 04-Jun-18 360

RWA02-PARP134-1060 Acquisition negotiation - WA02 - PARP-134 60 05-Jun-18 28-Aug-18 360

RWA02-PARP134-1070 Value Findings - WA02 - PARP-134 10 29-Aug-18 12-Sep-18 360

RWA02-PARP134-1080 Relocation Plan - WA02 - PARP-134 10 29-Aug-18 12-Sep-18 360
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RWA02-PARP134-1090 Administrative settlement - WA02 - PARP-134 20 13-Sep-18 11-Oct-18 360

RWA02-PARP134-1100 Condemnation - WA02 - PARP-134 65 12-Oct-18 17-Jan-19 360

RWA02-PARP134-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-134

15 18-Jan-19 08-Feb-19 360

RWA02-PARP134-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-134 10 11-Feb-19 25-Feb-19 360

RWA02-PARP134-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-134 0 11-Feb-19 360

RWA02-PARP134-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-134 10 11-Feb-19 25-Feb-19 360

RWA02-PARP134-1150 Permission to Enter Property Form - WA02 -  PARP-134 20 26-Feb-19 25-Mar-19 360

RWA02-PARP134-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-134

10 26-Mar-19 08-Apr-19 360

RWA02-PARP134-1180 Property Management Plan - WA02 - PARP-134 10 26-Mar-19 08-Apr-19 360

RWA02-PARP134-1190 Prepare SWMP - WA02 - PARP-134 10 26-Mar-19 08-Apr-19 360

RWA02-PARP134-1220 Installation of Security Fencing - WA02 - PARP-134 5 09-Apr-19 15-Apr-19 360

RWA02-PARP134-1230 Hazardous Substance Testing - WA02 - PARP-134 15 09-Apr-19 29-Apr-19 360

RWA02-PARP134-1240 Disconnect Utilities - WA02 - PARP-134 5 16-Apr-19 22-Apr-19 365

RWA02-PARP134-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-134 20 30-Apr-19 28-May-19 360

RWA02-PARP134-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-134

20 30-Apr-19 28-May-19 360

RWA02-PARP134-1280 Installation of SWPM BMPs - WA02 - PARP-134 10 29-May-19 11-Jun-19 360

RWA02-PARP134-2000 Property 134 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-133 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-133 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP133-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-133

5 16-Apr-18 20-Apr-18 360

RWA02-PARP133-1020 Develop Parcel acquisition files - WA02 - PARP-133 5 23-Apr-18 27-Apr-18 360

RWA02-PARP133-1030 Property Survey - WA02 - PARP-133 10 30-Apr-18 11-May-18 360

RWA02-PARP133-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-133

10 30-Apr-18 11-May-18 360

RWA02-PARP133-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-133 15 14-May-18 04-Jun-18 360

RWA02-PARP133-1060 Acquisition negotiation - WA02 - PARP-133 60 05-Jun-18 28-Aug-18 360

RWA02-PARP133-1070 Value Findings - WA02 - PARP-133 10 29-Aug-18 12-Sep-18 360

RWA02-PARP133-1080 Relocation Plan - WA02 - PARP-133 10 29-Aug-18 12-Sep-18 360

RWA02-PARP133-1090 Administrative settlement - WA02 - PARP-133 20 13-Sep-18 11-Oct-18 360

RWA02-PARP133-1100 Condemnation - WA02 - PARP-133 65 12-Oct-18 17-Jan-19 360

RWA02-PARP133-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-133

15 18-Jan-19 08-Feb-19 360

RWA02-PARP133-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-133 0 11-Feb-19 360

RWA02-PARP133-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-133 10 11-Feb-19 25-Feb-19 360

RWA02-PARP133-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-133 10 11-Feb-19 25-Feb-19 360

RWA02-PARP133-1150 Permission to Enter Property Form - WA02 -  PARP-133 20 26-Feb-19 25-Mar-19 360

RWA02-PARP133-1180 Property Management Plan - WA02 - PARP-133 10 26-Mar-19 08-Apr-19 360

RWA02-PARP133-1190 Prepare SWMP - WA02 - PARP-133 10 26-Mar-19 08-Apr-19 360

RWA02-PARP133-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-133

10 26-Mar-19 08-Apr-19 360

RWA02-PARP133-1220 Installation of Security Fencing - WA02 - PARP-133 5 09-Apr-19 15-Apr-19 360

RWA02-PARP133-1230 Hazardous Substance Testing - WA02 - PARP-133 15 09-Apr-19 29-Apr-19 360

RWA02-PARP133-1240 Disconnect Utilities - WA02 - PARP-133 5 16-Apr-19 22-Apr-19 365

RWA02-PARP133-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-133 20 30-Apr-19 28-May-19 360

RWA02-PARP133-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-133

20 30-Apr-19 28-May-19 360

RWA02-PARP133-1280 Installation of SWPM BMPs - WA02 - PARP-133 10 29-May-19 11-Jun-19 360

RWA02-PARP133-2000 Property 133 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-132 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-132 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP132-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-132

5 16-Apr-18 20-Apr-18 360

RWA02-PARP132-1020 Develop Parcel acquisition files - WA02 - PARP-132 5 23-Apr-18 27-Apr-18 360

RWA02-PARP132-1030 Property Survey - WA02 - PARP-132 10 30-Apr-18 11-May-18 360

RWA02-PARP132-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-132

10 30-Apr-18 11-May-18 360

RWA02-PARP132-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-132 15 14-May-18 04-Jun-18 360

RWA02-PARP132-1060 Acquisition negotiation - WA02 - PARP-132 60 05-Jun-18 28-Aug-18 360

RWA02-PARP132-1070 Value Findings - WA02 - PARP-132 10 29-Aug-18 12-Sep-18 360

RWA02-PARP132-1080 Relocation Plan - WA02 - PARP-132 10 29-Aug-18 12-Sep-18 360

RWA02-PARP132-1090 Administrative settlement - WA02 - PARP-132 20 13-Sep-18 11-Oct-18 360

RWA02-PARP132-1100 Condemnation - WA02 - PARP-132 65 12-Oct-18 17-Jan-19 360
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RWA02-PARP132-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-132

15 18-Jan-19 08-Feb-19 360

RWA02-PARP132-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-132 0 11-Feb-19 360

RWA02-PARP132-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-132 10 11-Feb-19 25-Feb-19 360

RWA02-PARP132-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-132 10 11-Feb-19 25-Feb-19 360

RWA02-PARP132-1150 Permission to Enter Property Form - WA02 -  PARP-132 20 26-Feb-19 25-Mar-19 360

RWA02-PARP132-1180 Property Management Plan - WA02 - PARP-132 10 26-Mar-19 08-Apr-19 360

RWA02-PARP132-1190 Prepare SWMP - WA02 - PARP-132 10 26-Mar-19 08-Apr-19 360

RWA02-PARP132-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-132

10 26-Mar-19 08-Apr-19 360

RWA02-PARP132-1220 Installation of Security Fencing - WA02 - PARP-132 5 09-Apr-19 15-Apr-19 360

RWA02-PARP132-1230 Hazardous Substance Testing - WA02 - PARP-132 15 09-Apr-19 29-Apr-19 360

RWA02-PARP132-1240 Disconnect Utilities - WA02 - PARP-132 5 16-Apr-19 22-Apr-19 365

RWA02-PARP132-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-132 20 30-Apr-19 28-May-19 360

RWA02-PARP132-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-132

20 30-Apr-19 28-May-19 360

RWA02-PARP132-1280 Installation of SWPM BMPs - WA02 - PARP-132 10 29-May-19 11-Jun-19 360

RWA02-PARP132-2000 Property 132 Right-of-Way Partial Acquisitions - WA02 -  Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-206 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-206 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP206-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-206

5 16-Apr-18 20-Apr-18 360

RWA02-PARP206-1020 Develop Parcel acquisition files - WA02 - PARP-206 5 23-Apr-18 27-Apr-18 360

RWA02-PARP206-1030 Property Survey - WA02 - PARP-206 10 30-Apr-18 11-May-18 360

RWA02-PARP206-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-207

10 30-Apr-18 11-May-18 360

RWA02-PARP206-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-206 15 14-May-18 04-Jun-18 360

RWA02-PARP206-1060 Acquisition negotiation - WA02 - PARP-206 60 05-Jun-18 28-Aug-18 360

RWA02-PARP206-1070 Value Findings - WA02 - PARP-206 10 29-Aug-18 12-Sep-18 360

RWA02-PARP206-1080 Relocation Plan - WA02 - PARP-206 10 29-Aug-18 12-Sep-18 360

RWA02-PARP206-1090 Administrative settlement - WA02 - PARP-206 20 13-Sep-18 11-Oct-18 360

RWA02-PARP206-1100 Condemnation - WA02 - PARP-206 65 12-Oct-18 17-Jan-19 360

RWA02-PARP206-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-206

15 18-Jan-19 08-Feb-19 360

RWA02-PARP206-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-206 0 11-Feb-19 360

RWA02-PARP206-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-206 10 11-Feb-19 25-Feb-19 360

RWA02-PARP206-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-206 10 11-Feb-19 25-Feb-19 360

RWA02-PARP206-1150 Permission to Enter Property Form - WA02 -  PARP-206 20 26-Feb-19 25-Mar-19 360

RWA02-PARP206-1180 Property Management Plan - WA02 - PARP-206 10 26-Mar-19 08-Apr-19 360

RWA02-PARP206-1190 Prepare SWMP - WA02 - PARP-206 10 26-Mar-19 08-Apr-19 360

RWA02-PARP206-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-206

10 26-Mar-19 08-Apr-19 360

RWA02-PARP206-1220 Installation of Security Fencing - WA02 - PARP-206 5 09-Apr-19 15-Apr-19 360

RWA02-PARP206-1230 Hazardous Substance Testing - WA02 - PARP-206 15 09-Apr-19 29-Apr-19 360

RWA02-PARP206-1240 Disconnect Utilities - WA02 - PARP-206 5 16-Apr-19 22-Apr-19 365

RWA02-PARP206-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-206 20 30-Apr-19 28-May-19 360

RWA02-PARP206-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-206

20 30-Apr-19 28-May-19 360

RWA02-PARP206-1280 Installation of SWPM BMPs - WA02 - PARP-206 10 29-May-19 11-Jun-19 360

RWA02-PARP206-2000 Property 206 Right-of-Way Partial Acquisitions - WA02- Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-207 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-207 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP207-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-207

5 16-Apr-18 20-Apr-18 360

RWA02-PARP207-1020 Develop Parcel acquisition files - WA02 - PARP-207 5 23-Apr-18 27-Apr-18 360

RWA02-PARP207-1030 Property Survey - WA02 - PARP-207 10 30-Apr-18 11-May-18 360

RWA02-PARP207-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-207

10 30-Apr-18 11-May-18 360

RWA02-PARP207-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-207 15 14-May-18 04-Jun-18 360

RWA02-PARP207-1060 Acquisition negotiation - WA02 - PARP-207 60 05-Jun-18 28-Aug-18 360

RWA02-PARP207-1070 Value Findings - WA02 - PARP-207 10 29-Aug-18 12-Sep-18 360

RWA02-PARP207-1080 Relocation Plan - WA02 - PARP-207 10 29-Aug-18 12-Sep-18 360

RWA02-PARP207-1090 Administrative settlement - WA02 - PARP-207 20 13-Sep-18 11-Oct-18 360

RWA02-PARP207-1100 Condemnation - WA02 - PARP-207 65 12-Oct-18 17-Jan-19 360

RWA02-PARP207-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-207

15 18-Jan-19 08-Feb-19 360
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RWA02-PARP207-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-207 0 11-Feb-19 360

RWA02-PARP207-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-207 10 11-Feb-19 25-Feb-19 360

RWA02-PARP207-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-207 10 11-Feb-19 25-Feb-19 360

RWA02-PARP207-1150 Permission to Enter Property Form - WA02 -  PARP-207 20 26-Feb-19 25-Mar-19 360

RWA02-PARP207-1180 Property Management Plan - WA02 - PARP-207 10 26-Mar-19 08-Apr-19 360

RWA02-PARP207-1190 Prepare SWMP - WA02 - PARP-207 10 26-Mar-19 08-Apr-19 360

RWA02-PARP207-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-207

10 26-Mar-19 08-Apr-19 360

RWA02-PARP207-1220 Installation of Security Fencing - WA02 - PARP-207 5 09-Apr-19 15-Apr-19 360

RWA02-PARP207-1230 Hazardous Substance Testing - WA02 - PARP-207 15 09-Apr-19 29-Apr-19 360

RWA02-PARP207-1240 Disconnect Utilities - WA02 - PARP-207 5 09-Apr-19 15-Apr-19 370

RWA02-PARP207-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-207 20 30-Apr-19 28-May-19 360

RWA02-PARP207-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-207

20 30-Apr-19 28-May-19 360

RWA02-PARP207-1280 Installation of SWPM BMPs - WA02 - PARP-207 10 29-May-19 11-Jun-19 360

RWA02-PARP207-2000 Property 207 Right-of-Way Partial Acquisitions - WA02- Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-196 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-196 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP196-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-196

5 16-Apr-18 20-Apr-18 360

RWA02-PARP196-1020 Develop Parcel acquisition files - WA02 - PARP-196 5 23-Apr-18 27-Apr-18 360

RWA02-PARP196-1030 Property Survey - WA02 - PARP-196 10 30-Apr-18 11-May-18 360

RWA02-PARP196-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-196

10 30-Apr-18 11-May-18 360

RWA02-PARP196-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-196 15 14-May-18 04-Jun-18 360

RWA02-PARP196-1060 Acquisition negotiation - WA02 - PARP-196 60 05-Jun-18 28-Aug-18 360

RWA02-PARP196-1070 Value Findings - WA02 - PARP-196 10 29-Aug-18 12-Sep-18 360

RWA02-PARP196-1080 Relocation Plan - WA02 - PARP-196 10 29-Aug-18 12-Sep-18 360

RWA02-PARP196-1090 Administrative settlement - WA02 - PARP-196 20 13-Sep-18 11-Oct-18 360

RWA02-PARP196-1100 Condemnation - WA02 - PARP-196 65 12-Oct-18 17-Jan-19 360

RWA02-PARP196-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-196

15 18-Jan-19 08-Feb-19 360

RWA02-PARP196-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-196 0 11-Feb-19 360

RWA02-PARP196-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-196 10 11-Feb-19 25-Feb-19 360

RWA02-PARP196-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-196 10 11-Feb-19 25-Feb-19 360

RWA02-PARP196-1150 Permission to Enter Property Form - WA02 -  PARP-196 20 26-Feb-19 25-Mar-19 360

RWA02-PARP196-1180 Property Management Plan - WA02 - PARP-196 10 26-Mar-19 08-Apr-19 360

RWA02-PARP196-1190 Prepare SWMP - WA02 - PARP-196 10 26-Mar-19 08-Apr-19 360

RWA02-PARP196-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-196

10 26-Mar-19 08-Apr-19 360

RWA02-PARP196-1220 Installation of Security Fencing - WA02 - PARP-196 5 09-Apr-19 15-Apr-19 360

RWA02-PARP196-1230 Hazardous Substance Testing - WA02 - PARP-196 15 09-Apr-19 29-Apr-19 360

RWA02-PARP196-1240 Disconnect Utilities - WA02 - PARP-196 5 16-Apr-19 22-Apr-19 365

RWA02-PARP196-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-196 20 30-Apr-19 28-May-19 360

RWA02-PARP196-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-196

20 30-Apr-19 28-May-19 360

RWA02-PARP196-1280 Installation of SWPM BMPs - WA02 - PARP-196 10 29-May-19 11-Jun-19 360

RWA02-PARP196-2000 Property 196 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-130A - Partial Acquisit ions -  ROW Acquisitions - Work Area 02Property RW-130A - Partial Acquisit ions -  ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP130A-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02- PARP-130A

5 16-Apr-18 20-Apr-18 360

RWA02-PARP130A-1020 Develop Parcel acquisition files - WA02 - PARP-130A 5 23-Apr-18 27-Apr-18 360

RWA02-PARP130A-1030 Property Survey - WA02 - PARP-130A 10 30-Apr-18 11-May-18 360

RWA02-PARP130A-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced- PARP-130A

10 30-Apr-18 11-May-18 360

RWA02-PARP130A-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-130A 15 14-May-18 04-Jun-18 360

RWA02-PARP130A-1060 Acquisition negotiation - WA02 - PARP-130A 60 05-Jun-18 28-Aug-18 360

RWA02-PARP130A-1070 Value Findings - WA02 - PARP-130A 10 29-Aug-18 12-Sep-18 360

RWA02-PARP130A-1080 Relocation Plan - WA02 - PARP-130A 10 29-Aug-18 12-Sep-18 360

RWA02-PARP130A-1090 Administrative settlement - WA02 - PARP-130A 20 13-Sep-18 11-Oct-18 360

RWA02-PARP130A-1100 Condemnation - WA02 - PARP-130A 65 12-Oct-18 17-Jan-19 360

RWA02-PARP130A-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-130A

15 18-Jan-19 08-Feb-19 360

RWA02-PARP130A-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-130A 10 11-Feb-19 25-Feb-19 360
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RWA02-PARP130A-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-130A 0 11-Feb-19 360

RWA02-PARP130A-1140 Certification of review of CDOT Right of Way Manual - WA02 - 
PARP-130A

10 11-Feb-19 25-Feb-19 360

RWA02-PARP130A-1150 Permission to Enter Property Form - WA02 -  PARP-130A 20 26-Feb-19 25-Mar-19 360

RWA02-PARP130A-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-130A

10 26-Mar-19 08-Apr-19 360

RWA02-PARP130A-1180 Property Management Plan - WA02 - PARP-130A 10 26-Mar-19 08-Apr-19 360

RWA02-PARP130A-1190 Prepare SWMP - WA02 - PARP-130A 10 26-Mar-19 08-Apr-19 360

RWA02-PARP130A-1220 Installation of Security Fencing - WA02 - PARP-130A 5 09-Apr-19 15-Apr-19 360

RWA02-PARP130A-1230 Hazardous Substance Testing - WA02 - PARP-130A 15 09-Apr-19 29-Apr-19 360

RWA02-PARP130A-1240 Disconnect Utilities - WA02 - PARP-130A 5 16-Apr-19 22-Apr-19 365

RWA02-PARP130A-1260 Surface removal / remediation of hazardous materials - WA02 - 
PARP-130A

20 30-Apr-19 28-May-19 360

RWA02-PARP130A-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-130A

20 30-Apr-19 28-May-19 360

RWA02-PARP130A-1280 Installation of SWPM BMPs - WA02 - PARP-130A 10 29-May-19 11-Jun-19 360

RWA02-PARP130A-2000 Property 130A Right-of -Way Partial Acquisit ions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-130 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-130 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP130-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02- PARP-130

5 16-Apr-18 20-Apr-18 360

RWA02-PARP130-1020 Develop Parcel acquisition files - WA02 - PARP-130 5 23-Apr-18 27-Apr-18 360

RWA02-PARP130-1030 Property Survey - WA02 - PARP-130 10 30-Apr-18 11-May-18 360

RWA02-PARP130-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced- PARP-130

10 30-Apr-18 11-May-18 360

RWA02-PARP130-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-130 15 14-May-18 04-Jun-18 360

RWA02-PARP130-1060 Acquisition negotiation - WA02 - PARP-130 60 05-Jun-18 28-Aug-18 360

RWA02-PARP130-1070 Value Findings - WA02 - PARP-130 10 29-Aug-18 12-Sep-18 360

RWA02-PARP130-1080 Relocation Plan - WA02 - PARP-130 10 29-Aug-18 12-Sep-18 360

RWA02-PARP130-1090 Administrative settlement - WA02 - PARP-130 20 13-Sep-18 11-Oct-18 360

RWA02-PARP130-1100 Condemnation - WA02 - PARP-130 65 12-Oct-18 17-Jan-19 360

RWA02-PARP130-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-130

15 18-Jan-19 08-Feb-19 360

RWA02-PARP130-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-130 0 11-Feb-19 360

RWA02-PARP130-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-130 10 11-Feb-19 25-Feb-19 360

RWA02-PARP130-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-130 10 11-Feb-19 25-Feb-19 360

RWA02-PARP130-1150 Permission to Enter Property Form - WA02 -  PARP-130 20 26-Feb-19 25-Mar-19 360

RWA02-PARP130-1180 Property Management Plan - WA02 - PARP-130 10 26-Mar-19 08-Apr-19 360

RWA02-PARP130-1190 Prepare SWMP - WA02 - PARP-130 10 26-Mar-19 08-Apr-19 360

RWA02-PARP130-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-130

10 26-Mar-19 08-Apr-19 360

RWA02-PARP130-1220 Installation of Security Fencing - WA02 - PARP-130 5 09-Apr-19 15-Apr-19 360

RWA02-PARP130-1230 Hazardous Substance Testing - WA02 - PARP-130 15 09-Apr-19 29-Apr-19 360

RWA02-PARP130-1240 Disconnect Utilities - WA02 - PARP-130 5 16-Apr-19 22-Apr-19 365

RWA02-PARP130-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-130 20 30-Apr-19 28-May-19 360

RWA02-PARP130-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-130

20 30-Apr-19 28-May-19 360

RWA02-PARP130-1280 Installation of SWPM BMPs - WA02 - PARP-130 10 29-May-19 11-Jun-19 360

RWA02-PARP130-2000 Property 130 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-198 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-198 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP189-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 - PARP-189

5 16-Apr-18 20-Apr-18 360

RWA02-PARP189-1020 Develop Parcel acquisition files - WA02 - PARP-189 5 23-Apr-18 27-Apr-18 360

RWA02-PARP189-1030 Property Survey - WA02 - PARP-189 10 30-Apr-18 11-May-18 360

RWA02-PARP189-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-189

10 30-Apr-18 11-May-18 360

RWA02-PARP189-1050 Appraisal and Apprai sal  rev iew - WA02 - PARP-189 15 14-May-18 04-Jun-18 360

RWA02-PARP189-1060 Acquisition negotiation - WA02 - PARP-189 60 05-Jun-18 28-Aug-18 360

RWA02-PARP189-1070 Value Findings - WA02 - PARP-189 10 29-Aug-18 12-Sep-18 360

RWA02-PARP189-1080 Relocation Plan - WA02 - PARP-189 10 29-Aug-18 12-Sep-18 360

RWA02-PARP189-1090 Administrative settlement - WA02 - PARP-189 20 13-Sep-18 11-Oct-18 360

RWA02-PARP189-1100 Condemnation - WA02 - PARP-189 65 12-Oct-18 17-Jan-19 360

RWA02-PARP189-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 - PARP-189

15 18-Jan-19 08-Feb-19 360

RWA02-PARP189-1130 Develop Condemnation Memorandum and checklist - WA02 - PARP-189 10 11-Feb-19 25-Feb-19 360

RWA02-PARP189-1120 Acquisition by 5280 Connectors - milestone - WA02 - PARP-189 0 11-Feb-19 360
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RWA02-PARP189-1140 Certification of review of CDOT Right of Way Manual - WA02 - PARP-189 10 11-Feb-19 25-Feb-19 360

RWA02-PARP189-1150 Permission to Enter Property Form - WA02 -  PARP-189 20 26-Feb-19 25-Mar-19 360

RWA02-PARP189-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 -  PARP-189

10 26-Mar-19 08-Apr-19 360

RWA02-PARP189-1180 Property Management Plan - WA02 - PARP-189 10 26-Mar-19 08-Apr-19 360

RWA02-PARP189-1190 Prepare SWMP - WA02 - PARP-189 10 26-Mar-19 08-Apr-19 360

RWA02-PARP189-1220 Installation of Security Fencing - WA02 - PARP-189 5 09-Apr-19 15-Apr-19 360

RWA02-PARP189-1230 Hazardous Substance Testing - WA02 - PARP-189 15 09-Apr-19 29-Apr-19 360

RWA02-PARP189-1240 Disconnect Utilities - WA02 - PARP-189 5 16-Apr-19 22-Apr-19 365

RWA02-PARP189-1260 Surface removal / remediation of hazardous materials - WA02 - PARP-189 20 30-Apr-19 28-May-19 360

RWA02-PARP189-1270 Subsurface removal / remediation of hazardous materials - WA02 -  
PARP-189

20 30-Apr-19 28-May-19 360

RWA02-PARP189-1280 Installation of SWPM BMPs - WA02 - PARP-189 10 29-May-19 11-Jun-19 360

RWA02-PARP198-2000 Property 189 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Milestone

0 11-Jun-19 360

Property RW-127 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-127 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP127-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-127

5 16-Apr-18 20-Apr-18 360

RWA02-PARP127-1020 Develop Parcel acquisition files - WA02 PARP-127 5 23-Apr-18 27-Apr-18 360

RWA02-PARP127-1030 Property Survey - WA02 PARP-127 10 30-Apr-18 11-May-18 360

RWA02-PARP127-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-127

10 30-Apr-18 11-May-18 360

RWA02-PARP127-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-127 15 14-May-18 04-Jun-18 360

RWA02-PARP127-1060 Acquisition negotiation - WA02 PARP-127 60 05-Jun-18 28-Aug-18 360

RWA02-PARP127-1070 Value Findings - WA02 PARP-127 10 29-Aug-18 12-Sep-18 360

RWA02-PARP127-1080 Relocation Plan - WA02 PARP-127 10 29-Aug-18 12-Sep-18 360

RWA02-PARP127-1090 Administrative settlement - WA02 PARP-127 20 13-Sep-18 11-Oct-18 360

RWA02-PARP127-1100 Condemnation - WA02 PARP-127 65 12-Oct-18 17-Jan-19 360

RWA02-PARP127-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-127

15 18-Jan-19 08-Feb-19 360

RWA02-PARP127-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-127 0 11-Feb-19 360

RWA02-PARP127-1140 Certification of review of CDOT Right of Way Manual - WA02 PARP-127 10 11-Feb-19 25-Feb-19 360

RWA02-PARP127-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-127 10 11-Feb-19 25-Feb-19 360

RWA02-PARP127-1150 Permission to Enter Property Form - WA02 PARP-127 20 26-Feb-19 25-Mar-19 360

RWA02-PARP127-1180 Property Management Plan - WA02 PARP-127 10 26-Mar-19 08-Apr-19 360

RWA02-PARP127-1190 Prepare SWMP - WA02 PARP-127 10 26-Mar-19 08-Apr-19 360

RWA02-PARP127-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-127

10 26-Mar-19 08-Apr-19 360

RWA02-PARP127-1220 Installation of Security Fencing - WA02 PARP-127 5 09-Apr-19 15-Apr-19 360

RWA02-PARP127-1230 Hazardous Substance Testing - WA02 PARP-127 15 09-Apr-19 29-Apr-19 360

RWA02-PARP127-1240 Disconnect Utilities - WA02 PARP-127 5 16-Apr-19 22-Apr-19 365

RWA02-PARP127-1260 Surface removal / remediation of hazardous materials - WA02 PARP-127 20 30-Apr-19 28-May-19 360

RWA02-PARP127-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-127

20 30-Apr-19 28-May-19 360

RWA02-PARP127-1280 Installation of SWPM BMPs - WA02 PARP-127 10 29-May-19 11-Jun-19 360

RWA02-PARP127-2000 Property 127 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-126 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-126 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP126-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-126

5 16-Apr-18 20-Apr-18 360

RWA02-PARP126-1020 Develop Parcel acquisition files - WA02 PARP-126 5 23-Apr-18 27-Apr-18 360

RWA02-PARP126-1030 Property Survey - WA02 PARP-126 10 30-Apr-18 11-May-18 360

RWA02-PARP126-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-126

10 30-Apr-18 11-May-18 360

RWA02-PARP126-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-126 15 14-May-18 04-Jun-18 360

RWA02-PARP126-1060 Acquisition negotiation - WA02 PARP-126 60 05-Jun-18 28-Aug-18 360

RWA02-PARP126-1070 Value Findings - WA02 PARP-126 10 29-Aug-18 12-Sep-18 360

RWA02-PARP126-1080 Relocation Plan - WA02 PARP-126 10 29-Aug-18 12-Sep-18 360

RWA02-PARP126-1090 Administrative settlement - WA02 PARP-126 20 13-Sep-18 11-Oct-18 360

RWA02-PARP126-1100 Condemnation - WA02 PARP-126 65 12-Oct-18 17-Jan-19 360

RWA02-PARP126-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-126

15 18-Jan-19 08-Feb-19 360

RWA02-PARP126-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-126 0 11-Feb-19 360

RWA02-PARP126-1140 Certification of review of CDOT Right of Way Manual - WA02 PARP-126 10 11-Feb-19 25-Feb-19 360

RWA02-PARP126-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-126 10 11-Feb-19 25-Feb-19 360

RWA02-PARP126-1150 Permission to Enter Property Form - WA02 PARP-126 20 26-Feb-19 25-Mar-19 360
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RWA02-PARP126-1180 Property Management Plan - WA02 PARP-126 10 26-Mar-19 08-Apr-19 360

RWA02-PARP126-1190 Prepare SWMP - WA02 PARP-126 10 26-Mar-19 08-Apr-19 360

RWA02-PARP126-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-126

10 26-Mar-19 08-Apr-19 360

RWA02-PARP126-1220 Installation of Security Fencing - WA02 PARP-126 5 09-Apr-19 15-Apr-19 360

RWA02-PARP126-1230 Hazardous Substance Testing - WA02 PARP-126 15 09-Apr-19 29-Apr-19 360

RWA02-PARP126-1240 Disconnect Utilities - WA02 PARP-126 5 16-Apr-19 22-Apr-19 365

RWA02-PARP126-1260 Surface removal / remediation of hazardous materials - WA02 PARP-126 20 30-Apr-19 28-May-19 360

RWA02-PARP126-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-126

20 30-Apr-19 28-May-19 360

RWA02-PARP126-1280 Installation of SWPM BMPs - WA02 PARP-126 10 29-May-19 11-Jun-19 360

RWA02-PARP126-2000 Property 126 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-125 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-125 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP125-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-125

5 16-Apr-18 20-Apr-18 360

RWA02-PARP125-1020 Develop Parcel acquisition files - WA02 PARP-125 5 23-Apr-18 27-Apr-18 360

RWA02-PARP125-1030 Property Survey - WA02 PARP-125 10 30-Apr-18 11-May-18 360

RWA02-PARP125-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-125

10 30-Apr-18 11-May-18 360

RWA02-PARP125-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-125 15 14-May-18 04-Jun-18 360

RWA02-PARP125-1060 Acquisition negotiation - WA02 PARP-125 60 05-Jun-18 28-Aug-18 360

RWA02-PARP125-1070 Value Findings - WA02 PARP-125 10 29-Aug-18 12-Sep-18 360

RWA02-PARP125-1080 Relocation Plan - WA02 PARP-125 10 29-Aug-18 12-Sep-18 360

RWA02-PARP125-1090 Administrative settlement - WA02 PARP-125 20 13-Sep-18 11-Oct-18 360

RWA02-PARP125-1100 Condemnation - WA02 PARP-125 65 12-Oct-18 17-Jan-19 360

RWA02-PARP125-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-125

15 18-Jan-19 08-Feb-19 360

RWA02-PARP125-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-125 10 11-Feb-19 25-Feb-19 360

RWA02-PARP125-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-125 0 11-Feb-19 360

RWA02-PARP125-1140 Certification of review of CDOT Right of Way Manual - WA02 PARP-125 10 11-Feb-19 25-Feb-19 360

RWA02-PARP125-1150 Permission to Enter Property Form - WA02 PARP-125 20 26-Feb-19 25-Mar-19 360

RWA02-PARP125-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-125

10 26-Mar-19 08-Apr-19 360

RWA02-PARP125-1180 Property Management Plan - WA02 PARP-125 10 26-Mar-19 08-Apr-19 360

RWA02-PARP125-1190 Prepare SWMP - WA02 PARP-125 10 26-Mar-19 08-Apr-19 360

RWA02-PARP125-1220 Installation of Security Fencing - WA02 PARP-125 5 09-Apr-19 15-Apr-19 360

RWA02-PARP125-1230 Hazardous Substance Testing - WA02 PARP-125 15 09-Apr-19 29-Apr-19 360

RWA02-PARP125-1240 Disconnect Utilities - WA02 PARP-125 5 16-Apr-19 22-Apr-19 365

RWA02-PARP125-1260 Surface removal / remediation of hazardous materials - WA02 PARP-125 20 30-Apr-19 28-May-19 360

RWA02-PARP125-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-125

20 30-Apr-19 28-May-19 360

RWA02-PARP125-1280 Installation of SWPM BMPs - WA02 PARP-125 10 29-May-19 11-Jun-19 360

RWA02-PARP125-2000 Property 125 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-121 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-121 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP121-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-121

5 16-Apr-18 20-Apr-18 360

RWA02-PARP121-1020 Develop Parcel acquisition files - WA02 PARP-121 5 23-Apr-18 27-Apr-18 360

RWA02-PARP121-1030 Property Survey - WA02 PARP-121 10 30-Apr-18 11-May-18 360

RWA02-PARP121-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-121

10 30-Apr-18 11-May-18 360

RWA02-PARP121-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-121 15 14-May-18 04-Jun-18 360

RWA02-PARP121-1060 Acquisition negotiation - WA02 PARP-121 60 05-Jun-18 28-Aug-18 360

RWA02-PARP121-1070 Value Findings - WA02 PARP-121 10 29-Aug-18 12-Sep-18 360

RWA02-PARP121-1080 Relocation Plan - WA02 PARP-121 10 29-Aug-18 12-Sep-18 360

RWA02-PARP121-1090 Administrative settlement - WA02 PARP-121 20 13-Sep-18 11-Oct-18 360

RWA02-PARP121-1100 Condemnation - WA02 PARP-121 65 12-Oct-18 17-Jan-19 360

RWA02-PARP121-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-121

15 18-Jan-19 08-Feb-19 360

RWA02-PARP121-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-121 0 11-Feb-19 360

RWA02-PARP121-1140 Certification of review of CDOT Right of Way Manual - WA02 PARP-121 10 11-Feb-19 25-Feb-19 360

RWA02-PARP121-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-121 10 11-Feb-19 25-Feb-19 360

RWA02-PARP121-1150 Permission to Enter Property Form - WA02 PARP-121 20 26-Feb-19 25-Mar-19 360

RWA02-PARP121-1180 Property Management Plan - WA02 PARP-121 10 26-Mar-19 08-Apr-19 360

RWA02-PARP121-1190 Prepare SWMP - WA02 PARP-121 10 26-Mar-19 08-Apr-19 360
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RWA02-PARP121-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-121

10 26-Mar-19 08-Apr-19 360

RWA02-PARP121-1220 Installation of Security Fencing - WA02 PARP-121 5 09-Apr-19 15-Apr-19 360

RWA02-PARP121-1230 Hazardous Substance Testing - WA02 PARP-121 15 09-Apr-19 29-Apr-19 360

RWA02-PARP121-1240 Disconnect Utilities - WA02 PARP-121 5 16-Apr-19 22-Apr-19 365

RWA02-PARP121-1260 Surface removal / remediation of hazardous materials - WA02 PARP-121 20 30-Apr-19 28-May-19 360

RWA02-PARP121-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-121

20 30-Apr-19 28-May-19 360

RWA02-PARP121-1280 Installation of SWPM BMPs - WA02 PARP-121 10 29-May-19 11-Jun-19 360

RWA02-PARP121-2000 Property 121 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-123 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-123 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP123-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-123

5 16-Apr-18 20-Apr-18 360

RWA02-PARP123-1020 Develop Parcel acquisition files - WA02 PARP-123 5 23-Apr-18 27-Apr-18 360

RWA02-PARP123-1030 Property Survey - WA02 PARP-123 10 30-Apr-18 11-May-18 360

RWA02-PARP123-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-123

10 30-Apr-18 11-May-18 360

RWA02-PARP123-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-123 15 14-May-18 04-Jun-18 360

RWA02-PARP123-1060 Acquisition negotiation - WA02 PARP-123 60 05-Jun-18 28-Aug-18 360

RWA02-PARP123-1070 Value Findings - WA02 PARP-123 10 29-Aug-18 12-Sep-18 360

RWA02-PARP123-1080 Relocation Plan - WA02 PARP-123 10 29-Aug-18 12-Sep-18 360

RWA02-PARP123-1090 Administrative settlement - WA02 PARP-123 20 13-Sep-18 11-Oct-18 360

RWA02-PARP123-1100 Condemnation - WA02 PARP-123 65 12-Oct-18 17-Jan-19 360

RWA02-PARP123-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-123

15 18-Jan-19 08-Feb-19 360

RWA02-PARP123-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-123 0 11-Feb-19 360

RWA02-PARP123-1140 Certification of review of CDOT Right of Way Manual - WA02 PARP-123 10 11-Feb-19 25-Feb-19 360

RWA02-PARP123-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-123 10 11-Feb-19 25-Feb-19 360

RWA02-PARP123-1150 Permission to Enter Property Form - WA02 PARP-123 20 26-Feb-19 25-Mar-19 360

RWA02-PARP123-1180 Property Management Plan - WA02 PARP-123 10 26-Mar-19 08-Apr-19 360

RWA02-PARP123-1190 Prepare SWMP - WA02 PARP-123 10 26-Mar-19 08-Apr-19 360

RWA02-PARP123-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-123

10 26-Mar-19 08-Apr-19 360

RWA02-PARP123-1220 Installation of Security Fencing - WA02 PARP-123 5 09-Apr-19 15-Apr-19 360

RWA02-PARP123-1230 Hazardous Substance Testing - WA02 PARP-123 15 09-Apr-19 29-Apr-19 360

RWA02-PARP123-1240 Disconnect Utilities - WA02 PARP-123 5 16-Apr-19 22-Apr-19 365

RWA02-PARP123-1260 Surface removal / remediation of hazardous materials - WA02 PARP-123 20 30-Apr-19 28-May-19 360

RWA02-PARP123-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-123

20 30-Apr-19 28-May-19 360

RWA02-PARP123-1280 Installation of SWPM BMPs - WA02 PARP-123 10 29-May-19 11-Jun-19 360

RWA02-PARP123-2000 Property 123 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-119 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-119 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP119-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-119

5 16-Apr-18 20-Apr-18 360

RWA02-PARP119-1020 Develop Parcel acquisition files - WA02 PARP-119 5 23-Apr-18 27-Apr-18 360

RWA02-PARP119-1030 Property Survey - WA02 PARP-119 10 30-Apr-18 11-May-18 360

RWA02-PARP119-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-119

10 30-Apr-18 11-May-18 360

RWA02-PARP119-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-119 15 14-May-18 04-Jun-18 360

RWA02-PARP119-1060 Acquisition negotiation - WA02 PARP-119 60 05-Jun-18 28-Aug-18 360

RWA02-PARP119-1070 Value Findings - WA02 PARP-119 10 29-Aug-18 12-Sep-18 360

RWA02-PARP119-1080 Relocation Plan - WA02 PARP-119 10 29-Aug-18 12-Sep-18 360

RWA02-PARP119-1090 Administrative settlement - WA02 PARP-119 20 13-Sep-18 11-Oct-18 360

RWA02-PARP119-1100 Condemnation - WA02 PARP-119 65 12-Oct-18 17-Jan-19 360

RWA02-PARP119-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-119

15 18-Jan-19 08-Feb-19 360

RWA02-PARP119-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-119 0 11-Feb-19 360

RWA02-PARP119-1140 Certification of review of CDOT Right of Way Manual - PARP-119 10 11-Feb-19 25-Feb-19 360

RWA02-PARP119-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-119 10 11-Feb-19 25-Feb-19 360

RWA02-PARP119-1150 Permission to Enter Property Form - WA02 PARP-119 20 26-Feb-19 25-Mar-19 360

RWA02-PARP119-1180 Property Management Plan - WA02 PARP-119 10 26-Mar-19 08-Apr-19 360

RWA02-PARP119-1190 Prepare SWMP - WA02 PARP-119 10 26-Mar-19 08-Apr-19 360

RWA02-PARP119-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-119

10 26-Mar-19 08-Apr-19 360

RWA02-PARP119-1220 Installation of Security Fencing - WA02 PARP-119 5 09-Apr-19 15-Apr-19 360
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RWA02-PARP119-1230 Hazardous Substance Testing - WA02 PARP-119 15 09-Apr-19 29-Apr-19 360

RWA02-PARP119-1240 Disconnect Utilities - WA02 PARP-119 5 16-Apr-19 22-Apr-19 365

RWA02-PARP119-1260 Surface removal / remediation of hazardous materials - WA02 PARP-119 20 30-Apr-19 28-May-19 360

RWA02-PARP119-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-119

20 30-Apr-19 28-May-19 360

RWA02-PARP119-1280 Installation of SWPM BMPs - WA02 PARP-119 10 29-May-19 11-Jun-19 360

RWA02-PARP119-2000 Property 119 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-118 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-118 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP118-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-118

5 16-Apr-18 20-Apr-18 360

RWA02-PARP118-1020 Develop Parcel acquisition files - WA02 PARP-118 5 23-Apr-18 27-Apr-18 360

RWA02-PARP118-1030 Property Survey - WA02 PARP-118 10 30-Apr-18 11-May-18 360

RWA02-PARP118-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-118

10 30-Apr-18 11-May-18 360

RWA02-PARP118-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-118 15 14-May-18 04-Jun-18 360

RWA02-PARP118-1060 Acquisition negotiation - WA02 PARP-118 60 05-Jun-18 28-Aug-18 360

RWA02-PARP118-1070 Value Findings - WA02 PARP-118 10 29-Aug-18 12-Sep-18 360

RWA02-PARP118-1080 Relocation Plan - WA02 PARP-118 10 29-Aug-18 12-Sep-18 360

RWA02-PARP118-1090 Administrative settlement - WA02 PARP-118 20 13-Sep-18 11-Oct-18 360

RWA02-PARP118-1100 Condemnation - WA02 PARP-118 65 12-Oct-18 17-Jan-19 360

RWA02-PARP118-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-118

15 18-Jan-19 08-Feb-19 360

RWA02-PARP118-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-118 0 11-Feb-19 360

RWA02-PARP118-1140 Certification of review of CDOT Right of Way Manual - PARP-118 10 11-Feb-19 25-Feb-19 360

RWA02-PARP118-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-118 10 11-Feb-19 25-Feb-19 360

RWA02-PARP118-1150 Permission to Enter Property Form - WA02 PARP-118 20 26-Feb-19 25-Mar-19 360

RWA02-PARP118-1180 Property Management Plan - WA02 PARP-118 10 26-Mar-19 08-Apr-19 360

RWA02-PARP118-1190 Prepare SWMP - WA02 PARP-118 10 26-Mar-19 08-Apr-19 360

RWA02-PARP118-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-118

10 26-Mar-19 08-Apr-19 360

RWA02-PARP118-1220 Installation of Security Fencing - WA02 PARP-118 5 09-Apr-19 15-Apr-19 360

RWA02-PARP118-1230 Hazardous Substance Testing - WA02 PARP-118 15 09-Apr-19 29-Apr-19 360

RWA02-PARP118-1240 Disconnect Utilities - WA02 PARP-118 5 16-Apr-19 22-Apr-19 365

RWA02-PARP118-1260 Surface removal / remediation of hazardous materials - WA02 PARP-118 20 30-Apr-19 28-May-19 360

RWA02-PARP118-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-118

20 30-Apr-19 28-May-19 360

RWA02-PARP118-1280 Installation of SWPM BMPs - WA02 PARP-118 10 29-May-19 11-Jun-19 360

RWA02-PARP118-2000 Property 118 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-117 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-117 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP117-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-117

5 16-Apr-18 20-Apr-18 360

RWA02-PARP117-1020 Develop Parcel acquisition files - WA02 PARP-117 5 23-Apr-18 27-Apr-18 360

RWA02-PARP117-1030 Property Survey - WA02 PARP-117 10 30-Apr-18 11-May-18 360

RWA02-PARP117-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-117

10 30-Apr-18 11-May-18 360

RWA02-PARP117-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-117 15 14-May-18 04-Jun-18 360

RWA02-PARP117-1060 Acquisition negotiation - WA02 PARP-117 60 05-Jun-18 28-Aug-18 360

RWA02-PARP117-1070 Value Findings - WA02 PARP-117 10 29-Aug-18 12-Sep-18 360

RWA02-PARP117-1080 Relocation Plan - WA02 PARP-117 10 29-Aug-18 12-Sep-18 360

RWA02-PARP117-1090 Administrative settlement - WA02 PARP-117 20 13-Sep-18 11-Oct-18 360

RWA02-PARP117-1100 Condemnation - WA02 PARP-117 65 12-Oct-18 17-Jan-19 360

RWA02-PARP117-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-117

15 18-Jan-19 08-Feb-19 360

RWA02-PARP117-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-117 0 11-Feb-19 360

RWA02-PARP117-1140 Certification of review of CDOT Right of Way Manual - PARP-117 10 11-Feb-19 25-Feb-19 360

RWA02-PARP117-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-117 10 11-Feb-19 25-Feb-19 360

RWA02-PARP117-1150 Permission to Enter Property Form - WA02 PARP-117 20 26-Feb-19 25-Mar-19 360

RWA02-PARP117-1180 Property Management Plan - WA02 PARP-117 10 26-Mar-19 08-Apr-19 360

RWA02-PARP117-1190 Prepare SWMP - WA02 PARP-117 10 26-Mar-19 08-Apr-19 360

RWA02-PARP117-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-117

10 26-Mar-19 08-Apr-19 360

RWA02-PARP117-1220 Installation of Security Fencing - WA02 PARP-117 5 09-Apr-19 15-Apr-19 360

RWA02-PARP117-1230 Hazardous Substance Testing - WA02 PARP-117 15 09-Apr-19 29-Apr-19 360

RWA02-PARP117-1240 Disconnect Utilities - WA02 PARP-117 5 16-Apr-19 22-Apr-19 365
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RWA02-PARP117-1260 Surface removal / remediation of hazardous materials - WA02 PARP-117 20 30-Apr-19 28-May-19 360

RWA02-PARP117-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-117

20 30-Apr-19 28-May-19 360

RWA02-PARP117-1280 Installation of SWPM BMPs - WA02 PARP-117 10 29-May-19 11-Jun-19 360

RWA02-PARP117-2000 Property 117 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-116 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-116 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP116-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-116

5 16-Apr-18 20-Apr-18 360

RWA02-PARP116-1020 Develop Parcel acquisition files - WA02 PARP-116 5 23-Apr-18 27-Apr-18 360

RWA02-PARP116-1030 Property Survey - WA02 PARP-116 10 30-Apr-18 11-May-18 360

RWA02-PARP116-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-116

10 30-Apr-18 11-May-18 360

RWA02-PARP116-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-116 15 14-May-18 04-Jun-18 360

RWA02-PARP116-1060 Acquisition negotiation - WA02 PARP-116 60 05-Jun-18 28-Aug-18 360

RWA02-PARP116-1070 Value Findings - WA02 PARP-116 10 29-Aug-18 12-Sep-18 360

RWA02-PARP116-1080 Relocation Plan - WA02 PARP-116 10 29-Aug-18 12-Sep-18 360

RWA02-PARP116-1090 Administrative settlement - WA02 PARP-116 20 13-Sep-18 11-Oct-18 360

RWA02-PARP116-1100 Condemnation - WA02 PARP-116 65 12-Oct-18 17-Jan-19 360

RWA02-PARP116-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-116

15 18-Jan-19 08-Feb-19 360

RWA02-PARP116-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-116 0 11-Feb-19 360

RWA02-PARP116-1140 Certification of review of CDOT Right of Way Manual - PARP-116 10 11-Feb-19 25-Feb-19 360

RWA02-PARP116-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-116 10 11-Feb-19 25-Feb-19 360

RWA02-PARP116-1150 Permission to Enter Property Form - WA02 PARP-116 20 26-Feb-19 25-Mar-19 360

RWA02-PARP116-1180 Property Management Plan - WA02 PARP-116 10 26-Mar-19 08-Apr-19 360

RWA02-PARP116-1190 Prepare SWMP - WA02 PARP-116 10 26-Mar-19 08-Apr-19 360

RWA02-PARP116-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-116

10 26-Mar-19 08-Apr-19 360

RWA02-PARP116-1220 Installation of Security Fencing - WA02 PARP-116 5 09-Apr-19 15-Apr-19 360

RWA02-PARP116-1230 Hazardous Substance Testing - WA02 PARP-116 15 09-Apr-19 29-Apr-19 360

RWA02-PARP116-1240 Disconnect Utilities - WA02 PARP-116 5 16-Apr-19 22-Apr-19 365

RWA02-PARP116-1260 Surface removal / remediation of hazardous materials - WA02 PARP-116 20 30-Apr-19 28-May-19 360

RWA02-PARP116-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-116

20 30-Apr-19 28-May-19 360

RWA02-PARP116-1280 Installation of SWPM BMPs - WA02 PARP-116 10 29-May-19 11-Jun-19 360

RWA02-PARP116-2000 Property 116 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-116A - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-116A - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP116A-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-116A

5 16-Apr-18 20-Apr-18 360

RWA02-PARP116A-1020 Develop Parcel acquisition files - WA02 PARP-116A 5 23-Apr-18 27-Apr-18 360

RWA02-PARP116A-1030 Property Survey - WA02 PARP-116A 10 30-Apr-18 11-May-18 360

RWA02-PARP116A-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced- PARP-116A

10 30-Apr-18 11-May-18 360

RWA02-PARP116A-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-116A 15 14-May-18 04-Jun-18 360

RWA02-PARP116A-1060 Acquisition negotiation - WA02 PARP-116A 60 05-Jun-18 28-Aug-18 360

RWA02-PARP116A-1070 Value Findings - WA02 PARP-116A 10 29-Aug-18 12-Sep-18 360

RWA02-PARP116A-1080 Relocation Plan - WA02 PARP-116A 10 29-Aug-18 12-Sep-18 360

RWA02-PARP116A-1090 Administrative settlement - WA02 PARP-116A 20 13-Sep-18 11-Oct-18 360

RWA02-PARP116A-1100 Condemnation - WA02 PARP-116A 65 12-Oct-18 17-Jan-19 360

RWA02-PARP116A-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-116A

15 18-Jan-19 08-Feb-19 360

RWA02-PARP116A-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-116A 10 11-Feb-19 25-Feb-19 360

RWA02-PARP116A-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-116A 0 11-Feb-19 360

RWA02-PARP116A-1140 Certification of review of CDOT Right of Way Manual - PARP-116A 10 11-Feb-19 25-Feb-19 360

RWA02-PARP116A-1150 Permission to Enter Property Form - WA02 PARP-116A 20 26-Feb-19 25-Mar-19 360

RWA02-PARP116A-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-116A

10 26-Mar-19 08-Apr-19 360

RWA02-PARP116A-1180 Property Management Plan - WA02 PARP-116A 10 26-Mar-19 08-Apr-19 360

RWA02-PARP116A-1190 Prepare SWMP - WA02 PARP-116A 10 26-Mar-19 08-Apr-19 360

RWA02-PARP116A-1220 Installation of Security Fencing - WA02 PARP-116A 5 09-Apr-19 15-Apr-19 360

RWA02-PARP116A-1230 Hazardous Substance Testing - WA02 PARP-116A 15 09-Apr-19 29-Apr-19 360

RWA02-PARP116A-1240 Disconnect Utilities - WA02 PARP-116A 5 16-Apr-19 22-Apr-19 365

RWA02-PARP116A-1260 Surface removal / remediation of hazardous materials - WA02 PARP-116A 20 30-Apr-19 28-May-19 360
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RWA02-PARP116A-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-116A

20 30-Apr-19 28-May-19 360

RWA02-PARP116A-1280 Installation of SWPM BMPs - WA02 PARP-116A 10 29-May-19 11-Jun-19 360

RWA02-PARP116A-2000 Property 116A Right-of-Way Partial Acquisitions - Work Area 02 0 11-Jun-19 360

Property RW-114 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-114 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP114-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-114

5 16-Apr-18 20-Apr-18 360

RWA02-PARP114-1020 Develop Parcel acquisition files - WA02 PARP-114 5 23-Apr-18 27-Apr-18 360

RWA02-PARP114-1030 Property Survey - WA02 PARP-114 10 30-Apr-18 11-May-18 360

RWA02-PARP114-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-116

10 30-Apr-18 11-May-18 360

RWA02-PARP114-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-114 15 14-May-18 04-Jun-18 360

RWA02-PARP114-1060 Acquisition negotiation - WA02 PARP-114 60 05-Jun-18 28-Aug-18 360

RWA02-PARP114-1070 Value Findings - WA02 PARP-114 10 29-Aug-18 12-Sep-18 360

RWA02-PARP114-1080 Relocation Plan - WA02 PARP-114 10 29-Aug-18 12-Sep-18 360

RWA02-PARP114-1090 Administrative settlement - WA02 PARP-114 20 13-Sep-18 11-Oct-18 360

RWA02-PARP114-1100 Condemnation - WA02 PARP-114 65 12-Oct-18 17-Jan-19 360

RWA02-PARP114-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-114

15 18-Jan-19 08-Feb-19 360

RWA02-PARP114-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-114 10 11-Feb-19 25-Feb-19 360

RWA02-PARP114-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-114 0 11-Feb-19 360

RWA02-PARP114-1140 Certification of review of CDOT Right of Way Manual - PARP-114 10 11-Feb-19 25-Feb-19 360

RWA02-PARP114-1150 Permission to Enter Property Form - WA02 PARP-114 20 26-Feb-19 25-Mar-19 360

RWA02-PARP114-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-114

10 26-Mar-19 08-Apr-19 360

RWA02-PARP114-1180 Property Management Plan - WA02 PARP-114 10 26-Mar-19 08-Apr-19 360

RWA02-PARP114-1190 Prepare SWMP - WA02 PARP-114 10 26-Mar-19 08-Apr-19 360

RWA02-PARP114-1220 Installation of Security Fencing - WA02 PARP-114 5 09-Apr-19 15-Apr-19 360

RWA02-PARP114-1230 Hazardous Substance Testing - WA02 PARP-114 15 09-Apr-19 29-Apr-19 360

RWA02-PARP114-1240 Disconnect Utilities - WA02 PARP-114 5 16-Apr-19 22-Apr-19 365

RWA02-PARP114-1260 Surface removal / remediation of hazardous materials - WA02 PARP-114 20 30-Apr-19 28-May-19 360

RWA02-PARP114-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-114

20 30-Apr-19 28-May-19 360

RWA02-PARP114-1280 Installation of SWPM BMPs - WA02 PARP-114 10 29-May-19 11-Jun-19 360

RWA02-PARP114-2000 Property 114 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-115 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-115 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP115-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-115

5 16-Apr-18 20-Apr-18 360

RWA02-PARP115-1020 Develop Parcel acquisition files - WA02 PARP-115 5 23-Apr-18 27-Apr-18 360

RWA02-PARP115-1030 Property Survey - WA02 PARP-115 10 30-Apr-18 11-May-18 360

RWA02-PARP115-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-115

10 30-Apr-18 11-May-18 360

RWA02-PARP115-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-115 15 14-May-18 04-Jun-18 360

RWA02-PARP115-1060 Acquisition negotiation - WA02 PARP-115 60 05-Jun-18 28-Aug-18 360

RWA02-PARP115-1070 Value Findings - WA02 PARP-115 10 29-Aug-18 12-Sep-18 360

RWA02-PARP115-1080 Relocation Plan - WA02 PARP-115 10 29-Aug-18 12-Sep-18 360

RWA02-PARP115-1090 Administrative settlement - WA02 PARP-115 20 13-Sep-18 11-Oct-18 360

RWA02-PARP115-1100 Condemnation - WA02 PARP-115 65 12-Oct-18 17-Jan-19 360

RWA02-PARP115-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-115

15 18-Jan-19 08-Feb-19 360

RWA02-PARP115-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-115 0 11-Feb-19 360

RWA02-PARP115-1140 Certification of review of CDOT Right of Way Manual - PARP-115 10 11-Feb-19 25-Feb-19 360

RWA02-PARP115-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-115 10 11-Feb-19 25-Feb-19 360

RWA02-PARP115-1150 Permission to Enter Property Form - WA02 PARP-115 20 26-Feb-19 25-Mar-19 360

RWA02-PARP115-1180 Property Management Plan - WA02 PARP-115 10 26-Mar-19 08-Apr-19 360

RWA02-PARP115-1190 Prepare SWMP - WA02 PARP-115 10 26-Mar-19 08-Apr-19 360

RWA02-PARP115-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-115

10 26-Mar-19 08-Apr-19 360

RWA02-PARP115-1220 Installation of Security Fencing - WA02 PARP-115 5 09-Apr-19 15-Apr-19 360

RWA02-PARP115-1230 Hazardous Substance Testing - WA02 PARP-115 15 09-Apr-19 29-Apr-19 360

RWA02-PARP115-1240 Disconnect Utilities - WA02 PARP-115 5 16-Apr-19 22-Apr-19 365

RWA02-PARP115-1260 Surface removal / remediation of hazardous materials - WA02 PARP-115 20 30-Apr-19 28-May-19 360

RWA02-PARP115-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-115

20 30-Apr-19 28-May-19 360

RWA02-PARP115-1280 Installation of SWPM BMPs - WA02 PARP-115 10 29-May-19 11-Jun-19 360
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RWA02-PARP115-2000 Property 115 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-111 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-111 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP111-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-111

5 16-Apr-18 20-Apr-18 360

RWA02-PARP111-1020 Develop Parcel acquisition files - WA02 PARP-111 5 23-Apr-18 27-Apr-18 360

RWA02-PARP111-1030 Property Survey - WA02 PARP-111 10 30-Apr-18 11-May-18 360

RWA02-PARP111-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-111

10 30-Apr-18 11-May-18 360

RWA02-PARP111-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-111 15 14-May-18 04-Jun-18 360

RWA02-PARP111-1060 Acquisition negotiation - WA02 PARP-111 60 05-Jun-18 28-Aug-18 360

RWA02-PARP111-1070 Value Findings - WA02 PARP-111 10 29-Aug-18 12-Sep-18 360

RWA02-PARP111-1080 Relocation Plan - WA02 PARP-111 10 29-Aug-18 12-Sep-18 360

RWA02-PARP111-1090 Administrative settlement - WA02 PARP-111 20 13-Sep-18 11-Oct-18 360

RWA02-PARP111-1100 Condemnation - WA02 PARP-111 65 12-Oct-18 17-Jan-19 360

RWA02-PARP111-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-111

15 18-Jan-19 08-Feb-19 360

RWA02-PARP111-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-111 10 11-Feb-19 25-Feb-19 360

RWA02-PARP111-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-111 0 11-Feb-19 360

RWA02-PARP111-1140 Certification of review of CDOT Right of Way Manual - PARP-111 10 11-Feb-19 25-Feb-19 360

RWA02-PARP111-1150 Permission to Enter Property Form - WA02 PARP-111 20 26-Feb-19 25-Mar-19 360

RWA02-PARP111-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-111

10 26-Mar-19 08-Apr-19 360

RWA02-PARP111-1180 Property Management Plan - WA02 PARP-111 10 26-Mar-19 08-Apr-19 360

RWA02-PARP111-1190 Prepare SWMP - WA02 PARP-111 10 26-Mar-19 08-Apr-19 360

RWA02-PARP111-1220 Installation of Security Fencing - WA02 PARP-111 5 09-Apr-19 15-Apr-19 360

RWA02-PARP111-1230 Hazardous Substance Testing - WA02 PARP-111 15 09-Apr-19 29-Apr-19 360

RWA02-PARP111-1240 Disconnect Utilities - WA02 PARP-111 5 16-Apr-19 22-Apr-19 365

RWA02-PARP111-1260 Surface removal / remediation of hazardous materials - WA02 PARP-111 20 30-Apr-19 28-May-19 360

RWA02-PARP111-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-111

20 30-Apr-19 28-May-19 360

RWA02-PARP111-1280 Installation of SWPM BMPs - WA02 PARP-111 10 29-May-19 11-Jun-19 360

RWA02-PARP111-2000 Property 111 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-112 - Partial Acquisitions - ROW Acquisitions - Work Area 02Property RW-112 - Partial Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP112-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-112

5 16-Apr-18 20-Apr-18 360

RWA02-PARP112-1020 Develop Parcel acquisition files - WA02 PARP-112 5 23-Apr-18 27-Apr-18 360

RWA02-PARP112-1030 Property Survey - WA02 PARP-112 10 30-Apr-18 11-May-18 360

RWA02-PARP112-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-112

10 30-Apr-18 11-May-18 360

RWA02-PARP112-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-112 15 14-May-18 04-Jun-18 360

RWA02-PARP112-1060 Acquisition negotiation - WA02 PARP-112 60 05-Jun-18 28-Aug-18 360

RWA02-PARP112-1070 Value Findings - WA02 PARP-112 10 29-Aug-18 12-Sep-18 360

RWA02-PARP112-1080 Relocation Plan - WA02 PARP-112 10 29-Aug-18 12-Sep-18 360

RWA02-PARP112-1090 Administrative settlement - WA02 PARP-112 20 13-Sep-18 11-Oct-18 360

RWA02-PARP112-1100 Condemnation - WA02 PARP-112 65 12-Oct-18 17-Jan-19 360

RWA02-PARP112-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-112

15 18-Jan-19 08-Feb-19 360

RWA02-PARP112-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-112 0 11-Feb-19 360

RWA02-PARP112-1140 Certification of review of CDOT Right of Way Manual - PARP-112 10 11-Feb-19 25-Feb-19 360

RWA02-PARP112-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-112 10 11-Feb-19 25-Feb-19 360

RWA02-PARP112-1150 Permission to Enter Property Form - WA02 PARP-112 20 26-Feb-19 25-Mar-19 360

RWA02-PARP112-1180 Property Management Plan - WA02 PARP-112 10 26-Mar-19 08-Apr-19 360

RWA02-PARP112-1190 Prepare SWMP - WA02 PARP-112 10 26-Mar-19 08-Apr-19 360

RWA02-PARP112-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-112

10 26-Mar-19 08-Apr-19 360

RWA02-PARP112-1220 Installation of Security Fencing - WA02 PARP-112 5 09-Apr-19 15-Apr-19 360

RWA02-PARP112-1230 Hazardous Substance Testing - WA02 PARP-112 15 09-Apr-19 29-Apr-19 360

RWA02-PARP112-1240 Disconnect Utilities - WA02 PARP-112 5 16-Apr-19 22-Apr-19 365

RWA02-PARP112-1260 Surface removal / remediation of hazardous materials - WA02 PARP-112 20 30-Apr-19 28-May-19 360

RWA02-PARP112-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-112

20 30-Apr-19 28-May-19 360

RWA02-PARP112-1280 Installation of SWPM BMPs - WA02 PARP-112 10 29-May-19 11-Jun-19 360

RWA02-PARP112-2000 Property 112 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-106 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-106 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360
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RWA02-PARP106-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-106

5 16-Apr-18 20-Apr-18 360

RWA02-PARP106-1020 Develop Parcel acquisition files - WA02 PARP-106 5 23-Apr-18 27-Apr-18 360

RWA02-PARP106-1030 Property Survey - WA02 PARP-106 10 30-Apr-18 11-May-18 360

RWA02-PARP106-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-106

10 30-Apr-18 11-May-18 360

RWA02-PARP106-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-106 15 14-May-18 04-Jun-18 360

RWA02-PARP106-1060 Acquisition negotiation - WA02 PARP-106 60 05-Jun-18 28-Aug-18 360

RWA02-PARP106-1070 Value Findings - WA02 PARP-106 10 29-Aug-18 12-Sep-18 360

RWA02-PARP106-1080 Relocation Plan - WA02 PARP-106 10 29-Aug-18 12-Sep-18 360

RWA02-PARP106-1090 Administrative settlement - WA02 PARP-106 20 13-Sep-18 11-Oct-18 360

RWA02-PARP106-1100 Condemnation - WA02 PARP-106 65 12-Oct-18 17-Jan-19 360

RWA02-PARP106-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-106

15 18-Jan-19 08-Feb-19 360

RWA02-PARP106-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-106 0 11-Feb-19 360

RWA02-PARP106-1140 Certification of review of CDOT Right of Way Manual - PARP-106 10 11-Feb-19 25-Feb-19 360

RWA02-PARP106-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-106 10 11-Feb-19 25-Feb-19 360

RWA02-PARP106-1150 Permission to Enter Property Form - WA02 PARP-106 20 26-Feb-19 25-Mar-19 360

RWA02-PARP106-1180 Property Management Plan - WA02 PARP-106 10 26-Mar-19 08-Apr-19 360

RWA02-PARP106-1190 Prepare SWMP - WA02 PARP-106 10 26-Mar-19 08-Apr-19 360

RWA02-PARP106-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-106

10 26-Mar-19 08-Apr-19 360

RWA02-PARP106-1220 Installation of Security Fencing - WA02 PARP-106 5 09-Apr-19 15-Apr-19 360

RWA02-PARP106-1230 Hazardous Substance Testing - WA02 PARP-106 15 09-Apr-19 29-Apr-19 360

RWA02-PARP106-1240 Disconnect Utilities - WA02 PARP-106 5 16-Apr-19 22-Apr-19 365

RWA02-PARP106-1260 Surface removal / remediation of hazardous materials - WA02 PARP-106 20 30-Apr-19 28-May-19 360

RWA02-PARP106-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-106

20 30-Apr-19 28-May-19 360

RWA02-PARP106-1280 Installation of SWPM BMPs - WA02 PARP-106 10 29-May-19 11-Jun-19 360

RWA02-PARP106-2000 Property 106 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

Property RW-105 - Partial  Acquisitions - ROW Acquisitions - Work Area 02Property RW-105 - Partial  Acquisitions - ROW Acquisitions - Work Area 02 290 16-Apr-18 11-Jun-19 360

RWA02-PARP105-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA02 PARP-105

5 16-Apr-18 20-Apr-18 360

RWA02-PARP105-1020 Develop Parcel acquisition files - WA02 PARP-105 5 23-Apr-18 27-Apr-18 360

RWA02-PARP105-1030 Property Survey - WA02 PARP-105 10 30-Apr-18 11-May-18 360

RWA02-PARP105-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-105

10 30-Apr-18 11-May-18 360

RWA02-PARP105-1050 Appraisal and Apprai sal  rev iew - WA02 PARP-105 15 14-May-18 04-Jun-18 360

RWA02-PARP105-1060 Acquisition negotiation - WA02 PARP-105 60 05-Jun-18 28-Aug-18 360

RWA02-PARP105-1070 Value Findings - WA02 PARP-105 10 29-Aug-18 12-Sep-18 360

RWA02-PARP105-1080 Relocation Plan - WA02 PARP-105 10 29-Aug-18 12-Sep-18 360

RWA02-PARP105-1090 Administrative settlement - WA02 PARP-105 20 13-Sep-18 11-Oct-18 360

RWA02-PARP105-1100 Condemnation - WA02 PARP-105 65 12-Oct-18 17-Jan-19 360

RWA02-PARP105-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA02 PARP-105

15 18-Jan-19 08-Feb-19 360

RWA02-PARP105-1140 Certification of review of CDOT Right of Way Manual - PARP-105 10 11-Feb-19 25-Feb-19 360

RWA02-PARP105-1130 Develop Condemnation Memorandum and checklist - WA02 PARP-105 10 11-Feb-19 25-Feb-19 360

RWA02-PARP105-1120 Acquisition by 5280 Connectors - milestone - WA02 PARP-105 0 11-Feb-19 360

RWA02-PARP105-1150 Permission to Enter Property Form - WA02 PARP-105 20 26-Feb-19 25-Mar-19 360

RWA02-PARP105-1180 Property Management Plan - WA02 PARP-105 10 26-Mar-19 08-Apr-19 360

RWA02-PARP105-1190 Prepare SWMP - WA02 PARP-105 10 26-Mar-19 08-Apr-19 360

RWA02-PARP105-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA02 PARP-105

10 26-Mar-19 08-Apr-19 360

RWA02-PARP105-1220 Installation of Security Fencing - WA02 PARP-105 5 09-Apr-19 15-Apr-19 360

RWA02-PARP105-1230 Hazardous Substance Testing - WA02 PARP-105 15 09-Apr-19 29-Apr-19 360

RWA02-PARP105-1240 Disconnect Utilities - WA02 PARP-105 5 16-Apr-19 22-Apr-19 365

RWA02-PARP105-1260 Surface removal / remediation of hazardous materials - WA02 PARP-105 20 30-Apr-19 28-May-19 360

RWA02-PARP105-1270 Subsurface removal / remediation of hazardous materials - WA02 
PARP-105

20 30-Apr-19 28-May-19 360

RWA02-PARP105-1280 Installation of SWPM BMPs - WA02 PARP-105 10 29-May-19 11-Jun-19 360

RWA02-PARP105-2000 Property 105 Right-of-Way Partial Acquisitions - WA02 Acquisition 
Completion Milestone

0 11-Jun-19 360

ROW Acquisition  - Work Area 03ROW Acquisition  - Work Area 03 693 01-Jun-17 06-Mar-20 315

RW03-ROW03-1010 Work Area 03 Right-of-Way - Summary LOE 914 30-Jun-17 30-Dec-19 329

Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 03Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 03 626 30-Jun-17 30-Dec-19 228

Property AP-096 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-096 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 1243
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RWA03-RRDRP096-3010 Property 096 Right-of-Way Rail  Road/Drainage Easements - WA03 0 30-Jun-17* 1243

Property AP-094 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-094 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 1243

RWA03-RRDRP094-3010 Property 094 Right-of-Way Rail  Road/Drainage Easements - WA03 0 30-Jun-17* 1243

Property AP-086 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-086 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP086-3010 Property 086 Right-of-Way Rail  Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-086A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03Property AP-086A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP086A-3010 Property 086A Right-of -Way Rail Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-086B - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03Property AP-086B - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP086B-3010 Property 086B Right-of-Way Rail Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-180A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03Property AP-180A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP180A-3010 Property 180A Right-of -Way Rail Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-066 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-066 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP066-3010 Property 066 Right-of-Way Rail  Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-066A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03Property AP-066A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP066A-3010 Property 066A Right-of -Way Rail Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-066B - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03Property AP-066B - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP066B-3010 Property 066B Right-of-Way Rail Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-180 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-180 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP180-3010 Property 180 Right-of-Way Rail  Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-063 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-063 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP063-3010 Property 063 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-055 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-055 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP055-3010 Property 055 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-060 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-060 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP060-3010 Property 060 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-053 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-053 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP053-3010 Property 053 Right-of-Way Rail  Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-049 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-049 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP049-3010 Property 049 Right-of-Way Rail  Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-049A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03Property AP-049A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 1059

RWA03-RRDRP049A-3010 Property 049A Right-of -Way Rail Road/Drainage Easements - WA03 0 31-Dec-17* 1059

Property AP-050 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-050 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP050-3010 Property 050 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-046 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-046 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP046-3010 Property 046 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-042 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-042 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP042-3010 Property 042 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property PE-026 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-026 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 0 30-Jun-17 30-Jun-17 1243

RWA03-RRDRP026-3010 Property 026 Right-of-Way Rail  Road/Drainage Easements - UPRR -  
WA03

0 30-Jun-17* 1243

Property TE-026A - Rail Road/Drainage Easements -  ROW Acquisitions - Work Area 03Property TE-026A - Rail Road/Drainage Easements -  ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 1243

RWA03-RRDRP026A-3010 Property 026A Right-of -Way Rail Road/Drainage Easements - UPRR - 
WA03

0 30-Jun-17* 1243

Property AP-023 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-023 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP023-3010 Property 023 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-022 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-022 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP022-3010 Property 022 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property PE-027 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-027 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP027-3010 Property 027 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property TE-019 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property TE-019 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP019-3010 Property 019 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-020 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-020 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627

RWA03-RRDRP020-3010 Property 020 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property AP-006 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03Property AP-006 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 627
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RWA03-RRDRP006-3010 Property 006 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 23-May-18 627

Property PE-035 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-035 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 400 23-May-18 30-Dec-19 227

RWA03-RRDRP035-2010 Property 035 ROW Acqui sit ions - 18 Months after  NTP 02 400 23-May-18 30-Dec-19 227

RWA03-RRDRP035-3010 Property 035 Right-of-Way Rail  Road/Drainage Easements - WA03 (18 
Mo after NTP 02)

0 30-Dec-19 227

Property PE-036 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-036 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 400 23-May-18 30-Dec-19 227

RWA03-RRDRP036-2010 Property 036 ROW Acqui sit ions - 18 Months after  NTP 02 400 23-May-18 30-Dec-19 227

RWA03-RRDRP036-3010 Property 036 Right-of-Way Rail  Road/Drainage Easements - WA03 (18 
Mo after NTP 02)

0 30-Dec-19 227

Property PE-037 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-037 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 400 23-May-18 30-Dec-19 227

RWA03-RRDRP037-2010 Property 037 ROW Acqui sit ions - 18 Months after  NTP 02 400 23-May-18 30-Dec-19 227

RWA03-RRDRP037-3010 Property 037 Right-of-Way Rail  Road/Drainage Easements - WA03 (18 
Mo after NTP 02)

0 30-Dec-19 227

Property PE-038 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-038 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 400 23-May-18 30-Dec-19 227

RWA03-RRDRP038-2010 Property 038 ROW Acqui sit ions - 18 Months after  NTP 02 400 23-May-18 30-Dec-19 227

RWA03-RRDRP038-3010 Property 038 Right-of-Way Rail  Road/Drainage Easements - WA03 (18 
Mo after NTP 02)

0 30-Dec-19 227

Property PE-039 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-039 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 400 23-May-18 30-Dec-19 227

RWA03-RRDRP039-2010 Property 039 ROW Acqui sit ions - 18 Months after  NTP 02 400 23-May-18 30-Dec-19 227

RWA03-RRDRP039-3010 Property 039 Right-of-Way Rail  Road/Drainage Easements - WA03 (18 
Mo after NTP 02)

0 30-Dec-19 227

Property PE-040 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03Property PE-040 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 03 400 23-May-18 30-Dec-19 227

RWA03-RRDRP040-2010 Property 040 ROW Acqui sit ions - 18 Months after  NTP 02 400 23-May-18 30-Dec-19 227

RWA03-RRDRP040-3010 Property 040 Right-of-Way Rail  Road/Drainage Easements - WA03 (NTP 
02)

0 30-Dec-19 227

Partial Acquisitions - ROW Acquisitions - Work Area 03Partial Acquisitions - ROW Acquisitions - Work Area 03 390 13-Aug-18 06-Mar-20 314

Property RW-104 - Partial  Acquisitions - ROW Acquisitions - Work Area 03Property RW-104 - Partial  Acquisitions - ROW Acquisitions - Work Area 03 390 13-Aug-18 06-Mar-20 314

RWA03-PARP104-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA03 PARP-104

5 13-Aug-18 17-Aug-18 314

RWA03-PARP104-1020 Develop Parcel acquisition files - WA03 PARP-104 5 20-Aug-18 24-Aug-18 314

RWA03-PARP104-1030 Property Survey - WA03 PARP-104 10 27-Aug-18 10-Sep-18 314

RWA03-PARP104-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-104

10 27-Aug-18 10-Sep-18 314

RWA03-PARP104-1050 Appraisal and Apprai sal  rev iew - WA03 PARP-104 15 11-Sep-18 01-Oct-18 314

RWA03-PARP104-1060 Acquisition negotiation - WA03 PARP-104 60 02-Oct-18 31-Dec-18 314

RWA03-PARP104-1070 Value Findings - WA03 PARP-104 10 02-Jan-19 15-Jan-19 314

RWA03-PARP104-1080 Relocation Plan - WA03 PARP-104 10 02-Jan-19 15-Jan-19 314

RWA03-PARP104-1090 Administrative settlement - WA03 PARP-104 20 16-Jan-19 13-Feb-19 314

RWA03-PARP104-1100 Condemnation - WA03 PARP-104 65 14-Feb-19 16-May-19 314

RWA03-PARP104-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA03 PARP-104

15 17-May-19 07-Jun-19 314

RWA03-PARP104-1120 Acquisition by 5280 Connectors - milestone - WA03 PARP-104 0 10-Jun-19 314

RWA03-PARP104-1140 Certification of review of CDOT Right of Way Manual - PARP-104 10 10-Jun-19 21-Jun-19 314

RWA03-PARP104-1130 Develop Condemnation Memorandum and checklist - WA03 PARP-104 10 10-Jun-19 21-Jun-19 314

RWA03-PARP104-1150 Permission to Enter Property Form - WA03 PARP-104 20 24-Jun-19 22-Jul-19 314

RWA03-PARP104-1180 Property Management Plan - WA03 PARP-104 10 23-Jul-19 05-Aug-19 314

RWA03-PARP104-1190 Prepare SWMP - WA03 PARP-104 10 23-Jul-19 05-Aug-19 314

RWA03-PARP104-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA03 PARP-104

10 23-Jul-19 05-Aug-19 314

RWA03-PARP104-1170 Demolition Plan - WA03 PARP-104 10 23-Jul-19 05-Aug-19 314

RWA03-PARP104-1200 Relocation by 5280 Connectors - WA03 PARP-104 85 06-Aug-19 09-Dec-19 314

RWA03-PARP104-1220 Installation of Security Fencing - WA03 PARP-104 5 10-Dec-19 16-Dec-19 314

RWA03-PARP104-1210 Regular maintenance and inspection - WA03 PARP-104 60 10-Dec-19 06-Mar-20 314

RWA03-PARP104-1230 Hazardous Substance Testing - WA03 PARP-104 15 17-Dec-19 08-Jan-20 314

RWA03-PARP104-1240 Disconnect Utilities - WA03 PARP-104 5 17-Dec-19 23-Dec-19 324

RWA03-PARP104-1250 Board up property - WA03 PARP-104 5 17-Dec-19 23-Dec-19 354

RWA03-PARP104-1260 Surface removal / remediation of hazardous materials - WA03 PARP-104 20 09-Jan-20 06-Feb-20 314

RWA03-PARP104-1270 Subsurface removal / remediation of hazardous materials - WA03 
PARP-104

20 09-Jan-20 06-Feb-20 314

RWA03-PARP104-1280 Installation of SWPM BMPs - WA03 PARP-104 10 07-Feb-20 21-Feb-20 314

RWA03-PARP104-1290 Building Demolition - WA03 - PARP-104 10 24-Feb-20 06-Mar-20 314

RWA03-PARP104-2000 Property 104 Right-of-Way Partial Acquisitions - WA03 Acquisition 
Completion Milestone

0 06-Mar-20 314

Property RW-087 - Partial  Acquisitions - ROW Acquisitions - Work Area 03Property RW-087 - Partial  Acquisitions - ROW Acquisitions - Work Area 03 390 13-Aug-18 06-Mar-20 314

RWA03-PARP087-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA03 PARP-087

5 13-Aug-18 17-Aug-18 314

RWA03-PARP087-1020 Develop Parcel acquisition files - WA03 PARP-087 5 20-Aug-18 24-Aug-18 314

RWA03-PARP087-1030 Property Survey - WA03 PARP-087 10 27-Aug-18 10-Sep-18 314

RWA03-PARP087-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-087

10 27-Aug-18 10-Sep-18 314
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RWA03-PARP087-1050 Appraisal and Apprai sal  rev iew - WA03 PARP-087 15 11-Sep-18 01-Oct-18 314

RWA03-PARP087-1060 Acquisition negotiation - WA03 PARP-087 60 02-Oct-18 31-Dec-18 314

RWA03-PARP087-1070 Value Findings - WA03 PARP-087 10 02-Jan-19 15-Jan-19 314

RWA03-PARP087-1080 Relocation Plan - WA03 PARP-087 10 02-Jan-19 15-Jan-19 314

RWA03-PARP087-1090 Administrative settlement - WA03 PARP-087 20 16-Jan-19 13-Feb-19 314

RWA03-PARP087-1100 Condemnation - WA03 PARP-087 65 14-Feb-19 16-May-19 314

RWA03-PARP087-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA03 PARP-087

15 17-May-19 07-Jun-19 314

RWA03-PARP087-1140 Certification of review of CDOT Right of Way Manual - PARP-087 10 10-Jun-19 21-Jun-19 314

RWA03-PARP087-1130 Develop Condemnation Memorandum and checklist - WA03 PARP-087 10 10-Jun-19 21-Jun-19 314

RWA03-PARP087-1120 Acquisition by 5280 Connectors - milestone - WA03 PARP-087 0 10-Jun-19 314

RWA03-PARP087-1150 Permission to Enter Property Form - WA03 PARP-087 20 24-Jun-19 22-Jul-19 314

RWA03-PARP087-1180 Property Management Plan - WA03 PARP-087 10 23-Jul-19 05-Aug-19 314

RWA03-PARP087-1190 Prepare SWMP - WA03 PARP-087 10 23-Jul-19 05-Aug-19 314

RWA03-PARP087-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA03 PARP-087

10 23-Jul-19 05-Aug-19 314

RWA03-PARP087-1170 Demolition Plan - PARP-087 10 23-Jul-19 05-Aug-19 314

RWA03-PARP087-1200 Relocation by 5280 Connectors - WA03 PARP-087 85 06-Aug-19 09-Dec-19 314

RWA03-PARP087-1220 Installation of Security Fencing - WA03 PARP-087 5 10-Dec-19 16-Dec-19 314

RWA03-PARP087-1210 Regular maintenance and inspection - WA03 PARP-087 60 10-Dec-19 06-Mar-20 314

RWA03-PARP087-1230 Hazardous Substance Testing - WA03 PARP-087 15 17-Dec-19 08-Jan-20 314

RWA03-PARP087-1240 Disconnect Utilities - WA03 PARP-087 5 17-Dec-19 23-Dec-19 324

RWA03-PARP087-1250 Board up property - WA03 PARP-087 5 17-Dec-19 23-Dec-19 354

RWA03-PARP087-1260 Surface removal / remediation of hazardous materials - WA03 PARP-087 20 09-Jan-20 06-Feb-20 314

RWA03-PARP087-1270 Subsurface removal / remediation of hazardous materials - WA03 
PARP-087

20 09-Jan-20 06-Feb-20 314

RWA03-PARP087-1280 Installation of SWPM BMPs - WA03 PPARP-087 10 07-Feb-20 21-Feb-20 314

RWA03-PARP087-1290 Building Demolition - WA03 - PARP-087 10 24-Feb-20 06-Mar-20 314

RWA03-PARP087-2000 Property 087 Right-of-Way Partial Acquisitions - WA03 Acquisition 
Completion Milestone

0 06-Mar-20 314

Property RW-084 - Partial  Acquisitions - ROW Acquisitions - Work Area 03Property RW-084 - Partial  Acquisitions - ROW Acquisitions - Work Area 03 390 13-Aug-18 06-Mar-20 314

RWA03-PARP084-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA03 PARP-084

5 13-Aug-18 17-Aug-18 314

RWA03-PARP084-1020 Develop Parcel acquisition files - WA03 PARP-084 5 20-Aug-18 24-Aug-18 314

RWA03-PARP084-1030 Property Survey - WA03 PARP-084 10 27-Aug-18 10-Sep-18 314

RWA03-PARP084-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-084

10 27-Aug-18 10-Sep-18 314

RWA03-PARP084-1050 Appraisal and Apprai sal  rev iew - WA03 PARP-084 15 11-Sep-18 01-Oct-18 314

RWA03-PARP084-1060 Acquisition negotiation - WA03 PARP-084 60 02-Oct-18 31-Dec-18 314

RWA03-PARP084-1070 Value Findings - WA03 PARP-084 10 02-Jan-19 15-Jan-19 314

RWA03-PARP084-1080 Relocation Plan - WA03 PARP-084 10 02-Jan-19 15-Jan-19 314

RWA03-PARP084-1090 Administrative settlement - WA03 PARP-084 20 16-Jan-19 13-Feb-19 314

RWA03-PARP084-1100 Condemnation - WA03 PARP-084 65 14-Feb-19 16-May-19 314

RWA03-PARP084-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA03 PARP-084

15 17-May-19 07-Jun-19 314

RWA03-PARP084-1120 Acquisition by 5280 Connectors - milestone - WA03 PARP-084 0 10-Jun-19 314

RWA03-PARP084-1140 Certification of review of CDOT Right of Way Manual - PARP-084 10 10-Jun-19 21-Jun-19 314

RWA03-PARP084-1130 Develop Condemnation Memorandum and checklist - WA03 PARP-084 10 10-Jun-19 21-Jun-19 314

RWA03-PARP084-1150 Permission to Enter Property Form - WA03 PARP-084 20 24-Jun-19 22-Jul-19 314

RWA03-PARP084-1180 Property Management Plan - WA03 PARP-084 10 23-Jul-19 05-Aug-19 314

RWA03-PARP084-1190 Prepare SWMP - WA03 PARP-084 10 23-Jul-19 05-Aug-19 314

RWA03-PARP084-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA03 PARP-084

10 23-Jul-19 05-Aug-19 314

RWA03-PARP084-1170 Demolition Plan - PARP-084 10 23-Jul-19 05-Aug-19 314

RWA03-PARP084-1200 Relocation by 5280 Connectors - WA03 PARP-084 85 06-Aug-19 09-Dec-19 314

RWA03-PARP084-1220 Installation of Security Fencing - WA03 PARP-084 5 10-Dec-19 16-Dec-19 314

RWA03-PARP084-1210 Regular maintenance and inspection - WA03 PARP-084 60 10-Dec-19 06-Mar-20 314

RWA03-PARP084-1230 Hazardous Substance Testing - WA03 PARP-084 15 17-Dec-19 08-Jan-20 314

RWA03-PARP084-1240 Disconnect Utilities - WA03 PARP-084 5 17-Dec-19 23-Dec-19 324

RWA03-PARP084-1250 Board up property - WA03 PARP-084 5 17-Dec-19 23-Dec-19 354

RWA03-PARP084-1260 Surface removal / remediation of hazardous materials - WA03 PARP-084 20 09-Jan-20 06-Feb-20 314

RWA03-PARP084-1270 Subsurface removal / remediation of hazardous materials - WA03 
PARP-084

20 09-Jan-20 06-Feb-20 314

RWA03-PARP084-1280 Installation of SWPM BMPs - WA03 PPARP-084 10 07-Feb-20 21-Feb-20 314

RWA03-PARP084-1290 Building Demolition - WA03 - PARP-084 10 24-Feb-20 06-Mar-20 314
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RWA03-PARP084-3010 Property 084 Right-of-Way Partial Acquisitions - WA03 Acquisition 
Completion Milestone

0 06-Mar-20 314

Property RW-083 - Partial  Acquisitions - ROW Acquisitions - Work Area 03Property RW-083 - Partial  Acquisitions - ROW Acquisitions - Work Area 03 390 13-Aug-18 06-Mar-20 314

RWA03-PARP083-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA03 PARP-083

5 13-Aug-18 17-Aug-18 314

RWA03-PARP083-1020 Develop Parcel acquisition files - WA03 PARP-083 5 20-Aug-18 24-Aug-18 314

RWA03-PARP083-1030 Property Survey - WA03 PARP-083 10 27-Aug-18 10-Sep-18 314

RWA03-PARP083-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced - PARP-083

10 27-Aug-18 10-Sep-18 314

RWA03-PARP083-1050 Appraisal and Apprai sal  rev iew - WA03 PARP-083 15 11-Sep-18 01-Oct-18 314

RWA03-PARP083-1060 Acquisition negotiation - WA03 PARP-083 60 02-Oct-18 31-Dec-18 314

RWA03-PARP083-1070 Value Findings - WA03 PARP-083 10 02-Jan-19 15-Jan-19 314

RWA03-PARP083-1080 Relocation Plan - WA03 PARP-083 10 02-Jan-19 15-Jan-19 314

RWA03-PARP083-1090 Administrative settlement - WA03 PARP-083 20 16-Jan-19 13-Feb-19 314

RWA03-PARP083-1100 Condemnation - WA03 PARP-083 65 14-Feb-19 16-May-19 314

RWA03-PARP083-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA03 PARP-083

15 17-May-19 07-Jun-19 314

RWA03-PARP083-1120 Acquisition by 5280 Connectors - milestone - WA03 PARP-083 0 10-Jun-19 314

RWA03-PARP083-1140 Certification of review of CDOT Right of Way Manual - PARP-083 10 10-Jun-19 21-Jun-19 314

RWA03-PARP083-1130 Develop Condemnation Memorandum and checklist - WA03 PARP-083 10 10-Jun-19 21-Jun-19 314

RWA03-PARP083-1150 Permission to Enter Property Form - WA03 PARP-083 20 24-Jun-19 22-Jul-19 314

RWA03-PARP083-1180 Property Management Plan - WA03 PARP-083 10 23-Jul-19 05-Aug-19 314

RWA03-PARP083-1190 Prepare SWMP - WA03 PARP-083 10 23-Jul-19 05-Aug-19 314

RWA03-PARP083-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA03 PARP-083

10 23-Jul-19 05-Aug-19 314

RWA03-PARP083-1170 Demolition Plan - PARP-083 10 23-Jul-19 05-Aug-19 314

RWA03-PARP083-1200 Relocation by 5280 Connectors - WA03 PARP-083 85 06-Aug-19 09-Dec-19 314

RWA03-PARP083-1220 Installation of Security Fencing - WA03 PARP-083 5 10-Dec-19 16-Dec-19 314

RWA03-PARP083-1210 Regular maintenance and inspection - WA03 PARP-083 60 10-Dec-19 06-Mar-20 314

RWA03-PARP083-1230 Hazardous Substance Testing - WA03 PARP-083 15 17-Dec-19 08-Jan-20 314

RWA03-PARP083-1240 Disconnect Utilities - WA03 PARP-083 5 17-Dec-19 23-Dec-19 324

RWA03-PARP083-1250 Board up property - WA03 PARP-083 5 17-Dec-19 23-Dec-19 354

RWA03-PARP083-1260 Surface removal / remediation of hazardous materials - WA03 PARP-083 20 09-Jan-20 06-Feb-20 314

RWA03-PARP083-1270 Subsurface removal / remediation of hazardous materials - WA03 
PARP-083

20 09-Jan-20 06-Feb-20 314

RWA03-PARP083-1280 Installation of SWPM BMPs - WA03 PPARP-083 10 07-Feb-20 21-Feb-20 314

RWA03-PARP083-1290 Building Demolition - WA03 - PARP-083 10 24-Feb-20 06-Mar-20 314

RWA03-PARP083-2000 Property 083 Right-of-Way Partial Acquisitions - WA03 Acquisition 
Completion Milestone

0 06-Mar-20 314

Property RW-002 - Partial  Acquisitions - ROW Acquisitions - Work Area 03Property RW-002 - Partial  Acquisitions - ROW Acquisitions - Work Area 03 390 13-Aug-18 06-Mar-20 314

RWA03-PARP002-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA03 PARP-002

5 13-Aug-18 17-Aug-18 314

RWA03-PARP002-1020 Develop Parcel acquisition files - WA03 PARP-002 5 20-Aug-18 24-Aug-18 314

RWA03-PARP002-1030 Property Survey - WA03 PARP-083 10 27-Aug-18 10-Sep-18 314

RWA03-PARP002-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-002

10 27-Aug-18 10-Sep-18 314

RWA03-PARP002-1050 Appraisal and Apprai sal  rev iew - WA03 PARP-002 15 11-Sep-18 01-Oct-18 314

RWA03-PARP002-1060 Acquisition negotiation - WA03 PARP-002 60 02-Oct-18 31-Dec-18 314

RWA03-PARP002-1070 Value Findings - WA03 PARP-002 10 02-Jan-19 15-Jan-19 314

RWA03-PARP002-1080 Relocation Plan - PARP-002 10 02-Jan-19 15-Jan-19 314

RWA03-PARP002-1090 Administrative settlement - WA03 PARP-002 20 16-Jan-19 13-Feb-19 314

RWA03-PARP002-1100 Condemnation - WA03 PARP-002 65 14-Feb-19 16-May-19 314

RWA03-PARP002-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA03 PARP-002

15 17-May-19 07-Jun-19 314

RWA03-PARP002-1120 Acquisition by 5280 Connectors - milestone - WA03 PARP-002 0 10-Jun-19 314

RWA03-PARP002-1140 Certification of review of CDOT Right of Way Manual - PARP-002 10 10-Jun-19 21-Jun-19 314

RWA03-PARP002-1130 Develop Condemnation Memorandum and checklist - WA03 PARP-002 10 10-Jun-19 21-Jun-19 314

RWA03-PARP002-1150 Permission to Enter Property Form - WA03 PARP-002 20 24-Jun-19 22-Jul-19 314

RWA03-PARP002-1180 Property Management Plan - WA03 PARP-002 10 23-Jul-19 05-Aug-19 314

RWA03-PARP002-1190 Prepare SWMP - WA03 PARP-002 10 23-Jul-19 05-Aug-19 314

RWA03-PARP002-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA03 PARP-002

10 23-Jul-19 05-Aug-19 314

RWA03-PARP002-1170 Demolition Plan - PARP-002 10 23-Jul-19 05-Aug-19 314

RWA03-PARP002-1200 Relocation by 5280 Connectors - WA03 PARP-002 85 06-Aug-19 09-Dec-19 314

RWA03-PARP002-1220 Installation of Security Fencing - WA03 PARP-002 5 10-Dec-19 16-Dec-19 314

RWA03-PARP002-1210 Regular maintenance and inspection - WA03 PARP-002 60 10-Dec-19 06-Mar-20 314

RWA03-PARP002-1230 Hazardous Substance Testing - WA03 PARP-002 15 17-Dec-19 08-Jan-20 314
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RWA03-PARP002-1240 Disconnect Utilities - WA03 PARP-002 5 17-Dec-19 23-Dec-19 324

RWA03-PARP002-1250 Board up property - WA03 PARP-002 5 17-Dec-19 23-Dec-19 354

RWA03-PARP002-1260 Surface removal / remediation of hazardous materials - WA03 PARP-002 20 09-Jan-20 06-Feb-20 314

RWA03-PARP002-1270 Subsurface removal / remediation of hazardous materials - WA03 
PARP-002

20 09-Jan-20 06-Feb-20 314

RWA03-PARP002-1280 Installation of SWPM BMPs - WA03 PPARP-002 10 07-Feb-20 21-Feb-20 314

RWA03-PARP002-1290 Building Demolition - WA03 - PARP-002 10 24-Feb-20 06-Mar-20 314

RWA03-PARP002-3010 Property 002 Right-of-Way Partial Acquisitions - WA03 Acquisition 
Completion Milestone

0 06-Mar-20 314

Post ROD Historical Acqu isitions - ROW Acquisitions - Work Area 03Post ROD Historical Acqu isitions - ROW Acquisitions - Work Area 03 224 30-Jun-17 23-May-18 466

Property RW-101 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-101 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 1007

RWA03-HISTP101-3010 Property 101 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 30-Jun-17* 1007

Property RW-080 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-080 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP080-3010 Property 080 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-081 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-081 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP081-3010 Property 081 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-079 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-079 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP079-3010 Property 079 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-077 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-077 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP077-3010 Property 077 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-075 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-075 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP075-3010 Property 075 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-074 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-074 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP074-3010 Property 074 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-073 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-073 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP073-3010 Property 073 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-070 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-070 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP070-3010 Property 070 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-069 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-069 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP069-3010 Property 069 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-068 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-068 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP068-3010 Property 068 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-054 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-054 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 464

RWA03-HISTP054-3010 Property 054 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 
(NTP 02)

0 23-May-18 464

Property RW-058 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-058 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 464

RWA03-HISTP058-3010 Property 058 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 
(NTP 02)

0 23-May-18 464

Property RW-057 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-057 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 464

RWA03-HISTP057-3010 Property 057 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 
(NTP 02)

0 23-May-18 464

Property RW-059 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-059 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 464

RWA03-HISTP059-3010 Property 059 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 
(NTP 02)

0 23-May-18 464

Property RW-033 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-033 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP033-3010 Property 033 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-034 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-034 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP034-3010 Property 034 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-014 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-014 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP014-3010 Property 014 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Property RW-008 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03Property RW-008 - Post ROD Historical Acquisitions - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 822

RWA03-HISTP008-3010 Property 008 Right-of-Way Post ROD Histor ic al Acquisitions - WA03 0 31-Dec-17* 822

Phase I - ROW Acquisitions - Work Area 03Phase I - ROW Acquisitions - Work Area 03 245 01-Jun-17 23-May-18 266

Property AP-088 -  Phase I - ROW Acquisitions - Work Area 03Property AP-088 -  Phase I - ROW Acquisitions - Work Area 03 0 01-Jun-17 01-Jun-17 743

RWA03-PH01P088-3010 Property 088 Right-of-Way Acquisition Phase I - WA03 0 01-Jun-17* 743

Property AP-076 -  Phase I - ROW Acquisitions - Work Area 03Property AP-076 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P076-3010 Property 076 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-041 -  Phase I - ROW Acquisitions - Work Area 03Property AP-041 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P041-3010 Property 041 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-032 -  Phase I - ROW Acquisitions - Work Area 03Property AP-032 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265
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RWA03-PH01P032-3010 Property 032 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-031 -  Phase I - ROW Acquisitions - Work Area 03Property AP-031 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P031-3010 Property 031 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-030 -  Phase I - ROW Acquisitions - Work Area 03Property AP-030 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P030-3010 Property 030 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-018 -  Phase I - ROW Acquisitions - Work Area 03Property AP-018 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P018-3010 Property 018 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-017 -  Phase I - ROW Acquisitions - Work Area 03Property AP-017 -  Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P017-3010 Property 017 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Property AP-011 - Phase I - ROW Acquisitions - Work Area 03Property AP-011 - Phase I - ROW Acquisitions - Work Area 03 0 23-May-18 23-May-18 265

RWA03-PH01P011-3010 Property 011 Right-of-Way Acquisition Phase I - WA03 (NTP 02) 0 23-May-18 265

Phase II - ROW Acquisitions - Work Area 03Phase II - ROW Acquisitions - Work Area 03 554 30-Sep-17 17-Dec-19 156

Property AP-TE-170 - Phase I I -  ROW Acquisitions - Work Area 03Property AP-TE-170 - Phase I I -  ROW Acquisitions - Work Area 03 261 03-Dec-18 17-Dec-19 156

RWA03-PH02P170-2010 Property 170 ROW Acqui sit ion 261 03-Dec-18 17-Dec-19 156

RWA03-PH02P170-3010 Property 170 Right-of-Way Acquisition Phase II - WA03 - (12 months after 
Design approval)

0 17-Dec-19 156

Property AP-TE-169A - Phase II - ROW Acquisit ions -  Work Area 03Property AP-TE-169A - Phase II - ROW Acquisit ions -  Work Area 03 0 30-Sep-17 30-Sep-17 1035

RWA03-PH2P169A-3010 Property AP-TE-169A Right-of-Way Acquisition Phase II - WA03 0 30-Sep-17* 1035

Phase II B/II C - ROW Acquisit ions -  Work Area 03Phase II B/II C - ROW Acquisit ions -  Work Area 03 185 30-Jun-17 31-Dec-17 529

Property AP-078 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-078 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 31-Dec-17 31-Dec-17 529

RWA03-PH2BCP078-3010 Property 078 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 31-Dec-17* 529

Property AP-052 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-052 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP052-3010 Property 052 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-047 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-047 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP047-3010 Property 047 Right-of-Way Acquisition Phase IIB/IIC -  WA03 0 30-Sep-17* 622

Property AP-102 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-102 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP102-3010 Property 102 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-048 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-048 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP048-3010 Property 048 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-045 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-045 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP045-3010 Property 045 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-044 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-044 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP044-3010 Property 044 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-043 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-043 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP043-3010 Property 043 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-169 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-169 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP169-3010 Property 169 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-028 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-028 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Sep-17 30-Sep-17 622

RWA03-PH2BCP028-3010 Property 028 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Sep-17* 622

Property AP-029 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-029 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 714

RWA03-PH2BCP029-3010 Property 029 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Jun-17* 714

Property AP-021 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-021 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 714

RWA03-PH2BCP021-3010 Property 021 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Jun-17* 714

Property AP-015 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-015 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 714

RWA03-PH2BCP015-3010 Property 015 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Jun-17* 714

Property AP-009 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03Property AP-009 -  Phase II  B/II  C - ROW Acquisitions - Work Area 03 0 30-Jun-17 30-Jun-17 714

RWA03-PH2BCP009-3010 Property 009 Right-of-Way Acquisition Phase IIB/IIC - WA03 0 30-Jun-17* 714

ROW Acquisition  - Work Area 04ROW Acquisition  - Work Area 04 741 30-Jun-17 12-Jun-20 429

RW04-ROW04-1010 Work Area 04 - Right-of-Way Acquisition - Summary LOE 938 30-Jun-17 23-Jan-20 769

Phase I - ROW Acquisitions - Work Area 04Phase I - ROW Acquisitions - Work Area 04 0 23-May-18 23-May-18 542

Property AP-5 - Phase I  Acquisitions - Work Area 04Property AP-5 - Phase I  Acquisitions - Work Area 04 0 23-May-18 23-May-18 542

RWA04-PH01P005-3010 Property 005 Right-of-Way Acquisition Phase I - WA04 (NTP 02) 0 23-May-18 542

Property AP-5A - Phase I Acquisit ions -  Work Area 04Property AP-5A - Phase I Acquisit ions -  Work Area 04 0 23-May-18 23-May-18 542

RWA04-PH1P005A-3010 Property 005A Right-of -Way Acquisit ion Phase I - WA04 (NTP 02) 0 23-May-18 542

Phase II B/II C - ROW Acquisit ions -  Work Area 04Phase II B/II C - ROW Acquisit ions -  Work Area 04 578 30-Sep-17 23-Jan-20 528
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Property AP-067 -  Phase II  B/II  C ROW Acquisitions - Work Area 04Property AP-067 -  Phase II  B/II  C ROW Acquisitions - Work Area 04 0 30-Sep-17 30-Sep-17 1354

RWA04-PH2BCP067-3010 Property 067 Right-of-Way Acquisition Phase IIB/IIC - WA04 0 30-Sep-17* 1354

Property AP-072 -  Phase II  B/II  C ROW Acquisitions - Work Area 04Property AP-072 -  Phase II  B/II  C ROW Acquisitions - Work Area 04 0 30-Sep-17 30-Sep-17 1354

RWA04-PH2BCP072-3010 Property 072 Right-of-Way Acquisition Phase IIB/IIC - WA04 0 30-Sep-17* 1354

Property AP-184 -  Phase II  B/II  C ROW Acquisitions - Work Area 04Property AP-184 -  Phase II  B/II  C ROW Acquisitions - Work Area 04 0 30-Sep-17 30-Sep-17 1354

RWA04-PH2BCP184-3010 Property 184 Right-of-Way Acquisition Phase IIB/IIC - WA04 0 30-Sep-17* 1354

Property AP-185 -  Phase II  B/II  C ROW Acquisitions - Work Area 04Property AP-185 -  Phase II  B/II  C ROW Acquisitions - Work Area 04 0 30-Sep-17 30-Sep-17 1354

RWA04-PH2BCP185-3010 Property 185 Right-of-Way Acquisition Phase IIB/IIC - WA04 0 30-Sep-17* 1354

Property AP-092 -  Phase II  B/II  C ROW Acquisitions - Work Area 04Property AP-092 -  Phase II  B/II  C ROW Acquisitions - Work Area 04 252 22-Jan-19 23-Jan-20 526

RWA04-PH2BCP092-2010 Property 092 ROW Acqui sit ion 252 22-Jan-19 23-Jan-20 526

RWA04-PH2BCP092-3010 Property 092 Right-of-Way Acquisition Phase IIB/IIC - WA04 (12mo after 
Acceptance of Design)

0 23-Jan-20 526

Property AP-TE-092 - Phase I I B/I I C ROW Acquisitions - Work Area 04Property AP-TE-092 - Phase I I B/I I C ROW Acquisitions - Work Area 04 0 23-Jan-20 23-Jan-20 526

RWA04-PH2BCP092-6010 Property AP-TE-092 Right-of-Way Acquisition Phase IIB/IIC - WA04 (12mo
after Acceptance of Design)

0 23-Jan-20 526

Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 04Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 04 642 30-Jun-17 23-Jan-20 528

Property PE-261 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property PE-261 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 0 30-Jun-17 30-Jun-17 714

RWA04-RRDRP261-3010 Property 261 Right-of-Way Rail  Road/Drainage Easements - UPRR -  
WA04

0 30-Jun-17* 714

Property TE-026 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property TE-026 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 0 30-Jun-17 30-Jun-17 714

RWA04-RRDRP026J-3010 Property 026J Right-of-Way Rail  Road/Drainage Easements -  UPRR - 
WA04

0 30-Jun-17* 714

Property PE-090 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property PE-090 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 0 31-Dec-17 31-Dec-17 530

RWA04-RRDRP090-3010 Property RW90 Right-of-Way Rail Road/Drainage Easements - BNSF RR 
- WA04

0 31-Dec-17* 530

Property TE-090 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property TE-090 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 0 30-Nov-17 30-Nov-17 384

RWA04-RRDRPTE90-3010 Property TE90 Right-of-Way Rail Road/Drainage Easements - BNSF RR - 
WA04

0 30-Nov-17 384

Property PE-090A - Rail Road/Drainage Easements -  ROW Acquisitions - Work Area 04Property PE-090A - Rail Road/Drainage Easements -  ROW Acquisitions - Work Area 04 0 31-Dec-17 31-Dec-17 530

RWA04-RRDRP090A-3010 Property RW90A Right-of-Way Rail Road/Drainage Easements - BNSF 
RR - WA04

0 31-Dec-17* 530

Property TE-090A - Rail Road/Drainage Easements -  ROW Acquisitions - Work Area 04Property TE-090A - Rail Road/Drainage Easements -  ROW Acquisitions - Work Area 04 0 31-Dec-17 31-Dec-17 530

RWA04-RRDPTE90A-3020 Property TE90A Right-of-Way Rail Road/Drainage Easements - BNSF RR 
- WA04

0 31-Dec-17* 530

Property PE-091 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property PE-091 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 0 30-Jun-17 30-Jun-17 714

RWA04-RRDRP091-3010 Property 091 Right-of-Way Rail  Road/Drainage Easements - WA04 0 30-Jun-17* 714

Property AP-093 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 04Property AP-093 -  Rail Road /Drainage Easements - ROW Acquisitions - Work Area 04 0 31-Dec-17 31-Dec-17 530

RWA04-RRDRP093-3010 Property 093 Right-of-Way Rail  Road/Drainage Easements - WA04 0 31-Dec-17* 530

Property AP-093A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 04Property AP-093A - Rail Road/Drainage Easements - ROW Acquisitions - Work Area 04 0 31-Dec-17 31-Dec-17 530

RWA04-RRDRP093A-3010 Property 093A Right-of -Way Rail Road/Drainage Easements - WA04 0 31-Dec-17* 530

Property TE-191 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property TE-191 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 252 22-Jan-19 23-Jan-20 526

RWA04-RRDRP191-2010 Property 191 ROW Acqui sit ion 252 22-Jan-19 23-Jan-20 526

RWA04-RRDRP191-3010 Property 191 Right-of-Way Rail  Road/Drainage Easements - WA04 (12 
Months after Design Acceptance)

0 23-Jan-20 526

Property TE-192 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property TE-192 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 252 22-Jan-19 23-Jan-20 526

RWA04-RRDRP192-2010 Property 192 ROW Acqui sit ion - Insert 252 22-Jan-19 23-Jan-20 526

RWA04-RRDRP192-3010 Property 192 Right-of-Way Rail  Road/Drainage Easements - WA04 (12 
Months after Design Acceptance)

0 23-Jan-20 526

Property PE-197 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property PE-197 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 392 23-May-18 17-Dec-19 550

RWA04-RRDRP197-2010 Property 197 ROW Acqui sit ion 392 23-May-18 17-Dec-19 550

RWA04-RRDRP197-3010 Property 197 Right-of-Way Rail  Road/Drainage Easements - WA04 (18 
Months after NTP 02)

0 17-Dec-19 550

Property PE-200 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04Property PE-200 - Rail Road/Drainage Easements - ROW Acquisitions -  Work Area 04 400 23-May-18 30-Dec-19 542

RWA04-RRDRP200-2010 Property 200 ROW Acqui sit ion 400 23-May-18 30-Dec-19 542

RWA04-RRDRP200-3010 Property 200 Right-of-Way Rail  Road/Drainage Easements - WA04 (18 
Months after NTP 02)

0 30-Dec-19 542

Partial Acquisitions - ROW Acquisitions - Work Area 04Partial Acquisitions - ROW Acquisitions - Work Area 04 420 09-Oct-18 12-Jun-20 427

Property PE-025 - Acquisitions - ROW Acquisitions - Work Area 04Property PE-025 - Acquisitions - ROW Acquisitions - Work Area 04 390 09-Oct-18 30-Apr-20 457

RWA04-PARP025-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-025

5 09-Oct-18 15-Oct-18 427

RWA04-PARP025-1020 Develop Parcel acquisition files - WA04 PARP-025 5 16-Oct-18 22-Oct-18 457

RWA04-PARP025-1030 Property Survey - WA04 PARP-025 10 23-Oct-18 05-Nov-18 457

RWA04-PARP025-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-025

10 23-Oct-18 05-Nov-18 457

RWA04-PARP025-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-025 15 06-Nov-18 29-Nov-18 457

RWA04-PARP025-1060 Acquisition negotiation - WA04 PARP-025 60 30-Nov-18 27-Feb-19 457

RWA04-PARP025-1070 Value Findings - WA04 PARP-025 10 28-Feb-19 13-Mar-19 457

RWA04-PARP025-1080 Relocation Plan - WA04 PARP-025 10 28-Feb-19 13-Mar-19 457

RWA04-PARP025-1090 Administrative settlement - WA04 PARP-025 20 14-Mar-19 10-Apr-19 457

RWA04-PARP025-1100 Condemnation - WA04 PARP-025 65 11-Apr-19 12-Jul-19 457
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RWA04-PARP025-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-025

15 15-Jul-19 02-Aug-19 457

RWA04-PARP025-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-025 0 05-Aug-19 457

RWA04-PARP025-1140 Certification of review of CDOT Right of Way Manual - WA04 PARP-025 10 05-Aug-19 16-Aug-19 457

RWA04-PARP025-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-025 10 05-Aug-19 16-Aug-19 457

RWA04-PARP025-1150 Permission to Enter Property Form - WA04 PARP-025 20 19-Aug-19 16-Sep-19 457

RWA04-PARP025-1180 Property Management Plan - WA04 PARP-025 10 17-Sep-19 30-Sep-19 457

RWA04-PARP025-1190 Prepare SWMP - WA04 PARP-025 10 17-Sep-19 30-Sep-19 457

RWA04-PARP025-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-025

10 17-Sep-19 30-Sep-19 457

RWA04-PARP025-1170 Demolition Plan - WA04 PARP-025 10 17-Sep-19 30-Sep-19 457

RWA04-PARP025-1200 Relocation by 5280 Connectors - WA04 PARP-025 85 01-Oct-19 05-Feb-20 457

RWA04-PARP025-1220 Installation of Security Fencing - WA04 PARP-025 5 06-Feb-20 12-Feb-20 457

RWA04-PARP025-1210 Regular maintenance and inspection - WA04 PARP-025 60 06-Feb-20 30-Apr-20 457

RWA04-PARP025-1230 Hazardous Substance Testing - WA04 PARP-025 15 13-Feb-20 05-Mar-20 457

RWA04-PARP025-1240 Disconnect Utilities - WA04 PARP-025 5 13-Feb-20 20-Feb-20 467

RWA04-PARP025-1250 Board up property - WA04 PARP-025 5 13-Feb-20 20-Feb-20 497

RWA04-PARP025-1260 Surface removal / remediation of hazardous materials - WA04 PARP-025 20 06-Mar-20 02-Apr-20 457

RWA04-PARP025-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-025

20 06-Mar-20 02-Apr-20 457

RWA04-PARP025-1280 Installation of SWPM BMPs - WA04 PARP-025 10 03-Apr-20 16-Apr-20 457

RWA04-PARP025-1290 Building Demolition - WA04 PARP-025 10 17-Apr-20 30-Apr-20 457

RWA04-PARP025-2000 Property 025 Right-of-Way Partial Acquisitions - WA04 Acquisition 
Completion Milestone

0 30-Apr-20 457

Property RW-082 - Acquisitions - ROW Acquisitions - Work Area 04Property RW-082 - Acquisitions - ROW Acquisitions - Work Area 04 390 16-Oct-18 07-May-20 452

RWA04-PARP082-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-082

5 16-Oct-18 22-Oct-18 427

RWA04-PARP082-1020 Develop Parcel acquisition files - WA04 PARP-082 5 23-Oct-18 29-Oct-18 452

RWA04-PARP082-1030 Property Survey - WA04 PARP-082 10 30-Oct-18 13-Nov-18 452

RWA04-PARP082-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-082

10 30-Oct-18 13-Nov-18 452

RWA04-PARP082-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-082 15 14-Nov-18 06-Dec-18 452

RWA04-PARP082-1060 Acquisition negotiation - WA04 PARP-082 60 07-Dec-18 06-Mar-19 452

RWA04-PARP082-1070 Value Findings - WA04 PARP-082 10 07-Mar-19 20-Mar-19 452

RWA04-PARP082-1080 Relocation Plan - WA04 PARP-082 10 07-Mar-19 20-Mar-19 452

RWA04-PARP082-1090 Administrative settlement - WA04 PARP-082 20 21-Mar-19 17-Apr-19 452

RWA04-PARP082-1100 Condemnation - WA04 PARP-082 65 18-Apr-19 19-Jul-19 452

RWA04-PARP082-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-082

15 22-Jul-19 09-Aug-19 452

RWA04-PARP082-1140 Certification of review of CDOT Right of Way Manual - WA04 PARP-082 10 12-Aug-19 23-Aug-19 452

RWA04-PARP082-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-082 10 12-Aug-19 23-Aug-19 452

RWA04-PARP082-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-082 0 12-Aug-19 452

RWA04-PARP082-1150 Permission to Enter Property Form - WA04 PARP-082 20 26-Aug-19 23-Sep-19 452

RWA04-PARP082-1180 Property Management Plan - WA04 PARP-082 10 24-Sep-19 07-Oct-19 452

RWA04-PARP082-1190 Prepare SWMP - WA04 PARP-082 10 24-Sep-19 07-Oct-19 452

RWA04-PARP082-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-082

10 24-Sep-19 07-Oct-19 452

RWA04-PARP082-1170 Demolition Plan - WA04 PARP-082 10 24-Sep-19 07-Oct-19 452

RWA04-PARP082-1200 Relocation by 5280 Connectors - WA04 PARP-082 85 08-Oct-19 12-Feb-20 452

RWA04-PARP082-1220 Installation of Security Fencing - WA04 PARP-082 5 13-Feb-20 20-Feb-20 452

RWA04-PARP082-1210 Regular maintenance and inspection - WA04 PARP-082 60 13-Feb-20 07-May-20 452

RWA04-PARP082-1230 Hazardous Substance Testing - WA04 PARP-082 15 21-Feb-20 12-Mar-20 452

RWA04-PARP082-1240 Disconnect Utilities - WA04 PARP-082 5 21-Feb-20 27-Feb-20 462

RWA04-PARP082-1250 Board up property - WA04 PARP-082 5 21-Feb-20 27-Feb-20 492

RWA04-PARP082-1260 Surface removal / remediation of hazardous materials - WA04 PARP-082 20 13-Mar-20 09-Apr-20 452

RWA04-PARP082-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-082

20 13-Mar-20 09-Apr-20 452

RWA04-PARP082-1280 Installation of SWPM BMPs - WA04 PARP-082 10 10-Apr-20 23-Apr-20 452

RWA04-PARP082-1290 Building Demolition - WA04 PARP-082 10 24-Apr-20 07-May-20 452

RWA04-PARP082-2000 Property 082 Right-of-Way Partial Acquisitions - WA04 Acquisition 
Completion Milestone

0 07-May-20 452

Property RW-089 - Acquisitions - ROW Acquisitions - Work Area 04Property RW-089 - Acquisitions - ROW Acquisitions - Work Area 04 390 23-Oct-18 14-May-20 447

RWA04-PARP089-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-089

5 23-Oct-18 29-Oct-18 427

RWA04-PARP089-1020 Develop Parcel acquisition files - WA04 PARP-089 5 30-Oct-18 05-Nov-18 447

RWA04-PARP089-1030 Property Survey - WA04 PARP-089 10 06-Nov-18 20-Nov-18 447
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RWA04-PARP089-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-089

10 06-Nov-18 20-Nov-18 447

RWA04-PARP089-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-089 15 21-Nov-18 13-Dec-18 447

RWA04-PARP089-1060 Acquisition negotiation - WA04 PARP-089 60 14-Dec-18 13-Mar-19 447

RWA04-PARP089-1070 Value Findings - WA04 PARP-089 10 14-Mar-19 27-Mar-19 447

RWA04-PARP089-1080 Relocation Plan - WA04 PARP-089 10 14-Mar-19 27-Mar-19 447

RWA04-PARP089-1090 Administrative settlement - WA04 PARP-089 20 28-Mar-19 24-Apr-19 447

RWA04-PARP089-1100 Condemnation - WA04 PARP-089 65 25-Apr-19 26-Jul-19 447

RWA04-PARP089-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-089

15 29-Jul-19 16-Aug-19 447

RWA04-PARP089-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-089 0 19-Aug-19 447

RWA04-PARP089-1140 Certification of review of CDOT Right of Way Manual - WA04 PARP-089 10 19-Aug-19 30-Aug-19 447

RWA04-PARP089-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-089 10 19-Aug-19 30-Aug-19 447

RWA04-PARP089-1150 Permission to Enter Property Form - WA04 PARP-089 20 03-Sep-19 30-Sep-19 447

RWA04-PARP089-1180 Property Management Plan - WA04 PARP-089 10 01-Oct-19 15-Oct-19 447

RWA04-PARP089-1190 Prepare SWMP - WA04 PARP-089 10 01-Oct-19 15-Oct-19 447

RWA04-PARP089-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-089

10 01-Oct-19 15-Oct-19 447

RWA04-PARP089-1170 Demolition Plan - WA04 PARP-089 10 01-Oct-19 15-Oct-19 447

RWA04-PARP089-1200 Relocation by 5280 Connectors - WA04 PARP-089 85 16-Oct-19 20-Feb-20 447

RWA04-PARP089-1220 Installation of Security Fencing - WA04 PARP-089 5 21-Feb-20 27-Feb-20 447

RWA04-PARP089-1210 Regular maintenance and inspection - WA04 PARP-089 60 21-Feb-20 14-May-20 447

RWA04-PARP089-1230 Hazardous Substance Testing - WA04 PARP-089 15 28-Feb-20 19-Mar-20 447

RWA04-PARP089-1240 Disconnect Utilities - WA04 PARP-089 5 28-Feb-20 05-Mar-20 457

RWA04-PARP089-1250 Board up property - WA04 PARP-089 5 28-Feb-20 05-Mar-20 487

RWA04-PARP089-1260 Surface removal / remediation of hazardous materials - WA04 PARP-089 20 20-Mar-20 16-Apr-20 447

RWA04-PARP089-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-089

20 20-Mar-20 16-Apr-20 447

RWA04-PARP089-1280 Installation of SWPM BMPs - WA04 PARP-089 10 17-Apr-20 30-Apr-20 447

RWA04-PARP089-1290 Building Demolition - WA04 PARP-089 10 01-May-20 14-May-20 447

RWA04-PARPR089-3010 Property RW-089 Right-of-Way Partial Ac qui sitions - WA04 Acquisition 
Completion Milestone

0 14-May-20 447

Property TE-089 - Acquisitions - ROW Acquisitions - Work Area 04Property TE-089 - Acquisitions - ROW Acquisitions - Work Area 04 390 30-Oct-18 21-May-20 442

RWA04-PARPT089-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-TE089

5 30-Oct-18 05-Nov-18 427

RWA04-PARPT089-1020 Develop Parcel acquisition files - WA04 PARP-TE089 5 06-Nov-18 13-Nov-18 442

RWA04-PARPT089-1030 Property Survey - WA04 PARP-TE089 10 14-Nov-18 29-Nov-18 442

RWA04-PARPT089-1040 Delivery of Eng. design - requiring ROW compl to a sufficient level will 
not change as design is advanced PARP-TE089

10 14-Nov-18 29-Nov-18 442

RWA04-PARPT089-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-TE089 15 30-Nov-18 20-Dec-18 442

RWA04-PARPT089-1060 Acquisition negotiation - WA04 PARP-TE089 60 21-Dec-18 20-Mar-19 442

RWA04-PARPT089-1070 Value Findings - WA04 PARP-TE089 10 21-Mar-19 03-Apr-19 442

RWA04-PARPT089-1080 Relocation Plan - WA04 PARP-TE089 10 21-Mar-19 03-Apr-19 442

RWA04-PARPT089-1090 Administrative settlement - WA04 PARP-TE089 20 04-Apr-19 01-May-19 442

RWA04-PARPT089-1100 Condemnation - WA04 PARP-TE089 65 02-May-19 02-Aug-19 442

RWA04-PARPT089-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-TE089

15 05-Aug-19 23-Aug-19 442

RWA04-PARPT089-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-TE089 0 26-Aug-19 442

RWA04-PARPT089-1140 Certification of review of CDOT Right of Way Manual - WA04 
PARP-TE089

10 26-Aug-19 09-Sep-19 442

RWA04-PARPT089-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-TE089 10 26-Aug-19 09-Sep-19 442

RWA04-PARPT089-1150 Permission to Enter Property Form - WA04 PARP-TE089 20 10-Sep-19 07-Oct-19 442

RWA04-PARPT089-1180 Property Management Plan - WA04 PARP-TE089 10 08-Oct-19 22-Oct-19 442

RWA04-PARPT089-1190 Prepare SWMP - WA04 PARP-TE089 10 08-Oct-19 22-Oct-19 442

RWA04-PARPT089-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-TE089

10 08-Oct-19 22-Oct-19 442

RWA04-PARPT089-1170 Demolition Plan - WA04 PARP-TE089 10 08-Oct-19 22-Oct-19 442

RWA04-PARPT089-1200 Relocation by 5280 Connectors - WA04 PARP-TE089 85 23-Oct-19 27-Feb-20 442

RWA04-PARPT089-1220 Installation of Security Fencing - WA04 PARP-TE089 5 28-Feb-20 05-Mar-20 442

RWA04-PARPT089-1210 Regular maintenance and inspection - WA04 PARP-TE089 60 28-Feb-20 21-May-20 442

RWA04-PARPT089-1230 Hazardous Substance Testing - WA04 PARP-TE089 15 06-Mar-20 26-Mar-20 442

RWA04-PARPT089-1240 Disconnect Utilities - WA04 PARP-TE089 5 06-Mar-20 12-Mar-20 452

RWA04-PARPT089-1250 Board up property - WA04 PARP-TE089 5 06-Mar-20 12-Mar-20 482

RWA04-PARPT089-1260 Surface removal / remediation of hazardous materials - WA04 
PARP-TE089

20 27-Mar-20 23-Apr-20 442

RWA04-PARPT089-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-TE089

20 27-Mar-20 23-Apr-20 442

RWA04-PARPT089-1280 Installation of SWPM BMPs - WA04 PARP-TE089 10 24-Apr-20 07-May-20 442
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RWA04-PARPT089-1290 Building Demolition - WA04 PARP-TE089 10 08-May-20 21-May-20 442

RWA04-PARPT089-2000 Property TE-089 Right-of-Way Partial Acquisitions - WA04 Acquisition 
Completion Milestone

0 21-May-20 442

Property RW-103 - Acquisitions - ROW Acquisitions - Work Area 04Property RW-103 - Acquisitions - ROW Acquisitions - Work Area 04 390 06-Nov-18 29-May-20 437

RWA04-PARP103-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-103

5 06-Nov-18 13-Nov-18 427

RWA04-PARP103-1020 Develop Parcel acquisition files - WA04 PARP-103 5 14-Nov-18 20-Nov-18 437

RWA04-PARP103-1030 Property Survey - WA04 PARP-103 10 21-Nov-18 06-Dec-18 437

RWA04-PARP103-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-103

10 21-Nov-18 06-Dec-18 437

RWA04-PARP103-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-103 15 07-Dec-18 28-Dec-18 437

RWA04-PARP103-1060 Acquisition negotiation - WA04 PARP-103 60 31-Dec-18 27-Mar-19 437

RWA04-PARP103-1070 Value Findings - WA04 PARP-103 10 28-Mar-19 10-Apr-19 437

RWA04-PARP103-1080 Relocation Plan - WA04 PARP-103 10 28-Mar-19 10-Apr-19 437

RWA04-PARP103-1090 Administrative settlement - WA04 PARP-103 20 11-Apr-19 08-May-19 437

RWA04-PARP103-1100 Condemnation - WA04 PARP-103 65 09-May-19 09-Aug-19 437

RWA04-PARP103-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-103

15 12-Aug-19 30-Aug-19 437

RWA04-PARP103-1140 Certification of review of CDOT Right of Way Manual - WA04 PARP-103 10 03-Sep-19 16-Sep-19 437

RWA04-PARP103-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-103 10 03-Sep-19 16-Sep-19 437

RWA04-PARP103-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-103 0 03-Sep-19 437

RWA04-PARP103-1150 Permission to Enter Property Form - WA04 PARP-103 20 17-Sep-19 15-Oct-19 437

RWA04-PARP103-1180 Property Management Plan - WA04 PARP-103 10 16-Oct-19 29-Oct-19 437

RWA04-PARP103-1190 Prepare SWMP - WA04 PARP-103 10 16-Oct-19 29-Oct-19 437

RWA04-PARP103-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-103

10 16-Oct-19 29-Oct-19 437

RWA04-PARP103-1170 Demolition Plan - WA04 PARP-103 10 16-Oct-19 29-Oct-19 437

RWA04-PARP103-1200 Relocation by 5280 Connectors - WA04 PARP-103 85 30-Oct-19 05-Mar-20 437

RWA04-PARP103-1220 Installation of Security Fencing - WA04 PARP-103 5 06-Mar-20 12-Mar-20 437

RWA04-PARP103-1210 Regular maintenance and inspection - WA04 PARP-103 60 06-Mar-20 29-May-20 437

RWA04-PARP103-1230 Hazardous Substance Testing - WA04 PARP-103 15 13-Mar-20 02-Apr-20 437

RWA04-PARP103-1240 Disconnect Utilities - WA04 PARP-103 5 13-Mar-20 19-Mar-20 447

RWA04-PARP103-1250 Board up property - WA04 PARP-103 5 13-Mar-20 19-Mar-20 477

RWA04-PARP103-1260 Surface removal / remediation of hazardous materials - WA04 PARP-103 20 03-Apr-20 30-Apr-20 437

RWA04-PARP103-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-103

20 03-Apr-20 30-Apr-20 437

RWA04-PARP103-1280 Installation of SWPM BMPs - WA04 PARP-103 10 01-May-20 14-May-20 437

RWA04-PARP103-1290 Building Demolition - WA04 PARP-103 10 15-May-20 29-May-20 437

RWA04-PARP103-2000 Property 103 Right-of-Way Partial Acquisitions - WA04 Acquisition 
Completion Milestone

0 29-May-20 437

Property RW-085 - Acquisitions - ROW Acquisitions - Work Area 04Property RW-085 - Acquisitions - ROW Acquisitions - Work Area 04 390 14-Nov-18 05-Jun-20 432

RWA04-PARP085-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-085

5 14-Nov-18 20-Nov-18 427

RWA04-PARP085-1020 Develop Parcel acquisition files - WA04 PARP-085 5 21-Nov-18 29-Nov-18 432

RWA04-PARP085-1030 Property Survey - WA04 PARP-085 10 30-Nov-18 13-Dec-18 432

RWA04-PARP085-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-085

10 30-Nov-18 13-Dec-18 432

RWA04-PARP085-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-085 15 14-Dec-18 07-Jan-19 432

RWA04-PARP085-1060 Acquisition negotiation - WA04 PARP-085 60 08-Jan-19 03-Apr-19 432

RWA04-PARP085-1070 Value Findings - WA04 PARP-085 10 04-Apr-19 17-Apr-19 432

RWA04-PARP085-1080 Relocation Plan - WA04 PARP-085 10 04-Apr-19 17-Apr-19 432

RWA04-PARP085-1090 Administrative settlement - WA04 PARP-085 20 18-Apr-19 15-May-19 432

RWA04-PARP085-1100 Condemnation - WA04 PARP-085 65 16-May-19 16-Aug-19 432

RWA04-PARP085-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-085

15 19-Aug-19 09-Sep-19 432

RWA04-PARP085-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-085 0 10-Sep-19 432

RWA04-PARP085-1140 Certification of review of CDOT Right of Way Manual - WA04 PARP-085 10 10-Sep-19 23-Sep-19 432

RWA04-PARP085-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-085 10 10-Sep-19 23-Sep-19 432

RWA04-PARP085-1150 Permission to Enter Property Form - WA04 PARP-085 20 24-Sep-19 22-Oct-19 432

RWA04-PARP085-1180 Property Management Plan - WA04 PARP-085 10 23-Oct-19 05-Nov-19 432

RWA04-PARP085-1190 Prepare SWMP - WA04 PARP-085 10 23-Oct-19 05-Nov-19 432

RWA04-PARP085-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-085

10 23-Oct-19 05-Nov-19 432

RWA04-PARP085-1170 Demolition Plan - WA04 PARP-085 10 23-Oct-19 05-Nov-19 432

RWA04-PARP085-1200 Relocation by 5280 Connectors - WA04 PARP-085 85 06-Nov-19 12-Mar-20 432

RWA04-PARP085-1220 Installation of Security Fencing - WA04 PARP-085 5 13-Mar-20 19-Mar-20 432

RWA04-PARP085-1210 Regular maintenance and inspection - WA04 PARP-085 60 13-Mar-20 05-Jun-20 432
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RWA04-PARP085-1230 Hazardous Substance Testing - WA04 PARP-085 15 20-Mar-20 09-Apr-20 432

RWA04-PARP085-1240 Disconnect Utilities - WA04 PARP-085 5 20-Mar-20 26-Mar-20 442

RWA04-PARP085-1250 Board up property - WA04 PARP-085 5 20-Mar-20 26-Mar-20 472

RWA04-PARP085-1260 Surface removal / remediation of hazardous materials - WA04 PARP-085 20 10-Apr-20 07-May-20 432

RWA04-PARP085-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-085

20 10-Apr-20 07-May-20 432

RWA04-PARP085-1280 Installation of SWPM BMPs - WA04 PARP-085 10 08-May-20 21-May-20 432

RWA04-PARP085-1290 Building Demolition - WA04 PARP-085 10 22-May-20 05-Jun-20 432

RWA04-PARP085-2000 Property 085 Right-of-Way Partial Acquisitions - WA04 Acquisition 
Completion Milestone

0 05-Jun-20 432

Property RW-124 - Acquisitions - ROW Acquisitions - Work Area 04Property RW-124 - Acquisitions - ROW Acquisitions - Work Area 04 390 21-Nov-18 12-Jun-20 427

RWA04-PARP124-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA04 PARP-124

5 21-Nov-18 29-Nov-18 427

RWA04-PARP124-1020 Develop Parcel acquisition files - WA04 PARP-124 5 30-Nov-18 06-Dec-18 427

RWA04-PARP124-1030 Property Survey - WA04 PARP-124 10 07-Dec-18 20-Dec-18 427

RWA04-PARP124-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-124

10 07-Dec-18 20-Dec-18 427

RWA04-PARP124-1050 Appraisal and Apprai sal  rev iew - WA04 PARP-124 15 21-Dec-18 14-Jan-19 427

RWA04-PARP124-1060 Acquisition negotiation - WA04 PARP-124 60 15-Jan-19 10-Apr-19 427

RWA04-PARP124-1070 Value Findings - WA04 PARP-124 10 11-Apr-19 24-Apr-19 427

RWA04-PARP124-1080 Relocation Plan - WA04 PARP-124 10 11-Apr-19 24-Apr-19 427

RWA04-PARP124-1090 Administrative settlement - WA04 PARP-124 20 25-Apr-19 22-May-19 427

RWA04-PARP124-1100 Condemnation - WA04 PARP-124 65 23-May-19 23-Aug-19 427

RWA04-PARP124-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA04 PARP-124

15 26-Aug-19 16-Sep-19 427

RWA04-PARP124-1120 Acquisition by 5280 Connectors - milestone - WA04 PARP-124 0 17-Sep-19 427

RWA04-PARP124-1140 Certification of review of CDOT Right of Way Manual - WA04 PARP-124 10 17-Sep-19 30-Sep-19 427

RWA04-PARP124-1130 Develop Condemnation Memorandum and checklist - WA04 PARP-124 10 17-Sep-19 30-Sep-19 427

RWA04-PARP124-1150 Permission to Enter Property Form - WA04 PARP-124 20 01-Oct-19 29-Oct-19 427

RWA04-PARP124-1180 Property Management Plan - WA04 PARP-124 10 30-Oct-19 13-Nov-19 427

RWA04-PARP124-1190 Prepare SWMP - WA04 PARP-124 10 30-Oct-19 13-Nov-19 427

RWA04-PARP124-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA04 PARP-124

10 30-Oct-19 13-Nov-19 427

RWA04-PARP124-1170 Demolition Plan - WA04 PARP-124 10 30-Oct-19 13-Nov-19 427

RWA04-PARP124-1200 Relocation by 5280 Connectors - WA04 PARP-124 85 14-Nov-19 19-Mar-20 427

RWA04-PARP124-1220 Installation of Security Fencing - WA04 PARP-124 5 20-Mar-20 26-Mar-20 427

RWA04-PARP124-1210 Regular maintenance and inspection - WA04 PARP-124 60 20-Mar-20 12-Jun-20 427

RWA04-PARP124-1230 Hazardous Substance Testing - WA04 PARP-124 15 27-Mar-20 16-Apr-20 427

RWA04-PARP124-1240 Disconnect Utilities - WA04 PARP-124 5 27-Mar-20 02-Apr-20 437

RWA04-PARP124-1250 Board up property - WA04 PARP-124 5 27-Mar-20 02-Apr-20 467

RWA04-PARP124-1260 Surface removal / remediation of hazardous materials - WA04 PARP-124 20 17-Apr-20 14-May-20 427

RWA04-PARP124-1270 Subsurface removal / remediation of hazardous materials - WA04 
PARP-124

20 17-Apr-20 14-May-20 427

RWA04-PARP124-1280 Installation of SWPM BMPs - WA04 PARP-124 10 15-May-20 29-May-20 427

RWA04-PARP124-1290 Building Demolition - WA04 PARP-124 10 01-Jun-20 12-Jun-20 427

RWA04-PARP124-2000 Property 124 Right-of-Way Partial Acquisitions - WA04 Acquisition 
Completion Milestone

0 12-Jun-20 427

ROW Acquisition  - Work Area 05ROW Acquisition  - Work Area 05 685 30-Jun-17 25-Mar-20 606

RWA05-ROW05-1010 Right-of-Way  Acquisitions Work Area 05 - Summary LOE 1000 30-Jun-17 25-Mar-20 880

Phase II - ROW Acquisitions - Work Area 05Phase II - ROW Acquisitions - Work Area 05 0 31-Dec-17 31-Dec-17 1696

Property AP-182 -  Phase II  Acquisitions - Work Area 05Property AP-182 -  Phase II  Acquisitions - Work Area 05 0 31-Dec-17 31-Dec-17 1696

RWA05-PH02P182-3010 Property 182 Right-of-Way Acquisition Phase II - WA05 - By CDOT 0 31-Dec-17* 1696

Property AP-182A - Phase II Acquisit ions -  Work Area 05Property AP-182A - Phase II Acquisit ions -  Work Area 05 0 31-Dec-17 31-Dec-17 1696

RWA05-PH2P182A-3010 Property 182A Right-of -Way Acquisit ion Phase II - WA05 - By CDOT 0 31-Dec-17* 1696

Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 05Rail Road/Drainage Easements - ROW Acquisit ions -  Work Area 05 1 30-Jun-17 30-Jun-17 1879

Property PE-1C - Rail Road/Drainage Easements - Work Area 05Property PE-1C - Rail Road/Drainage Easements - Work Area 05 0 30-Jun-17 30-Jun-17 1880

RWA05-RRDRPPE1C-3010 Property PE-01C Right-of-Way Rail  Road/Drainage Easements - WA05 0 30-Jun-17* 1880

Property PE-261 - Rail Road/Drainage Easements - Work Area 05Property PE-261 - Rail Road/Drainage Easements - Work Area 05 0 30-Jun-17 30-Jun-17 1879

RWA05-RRDRP261-3010 Property 261 Right-of-Way Rail  Road/Drainage Easements - WA05 0 30-Jun-17* 1879

Partial Acquisitions - ROW Acquisitions - Work Area 05Partial Acquisitions - ROW Acquisitions - Work Area 05 295 22-Jan-19 25-Mar-20 604

Property RW-181 - Partial  Aquisition - Work Area 05Property RW-181 - Partial  Aquisition - Work Area 05 290 22-Jan-19 18-Mar-20 609

RWA05-PARP181-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA05 PARP-181

5 22-Jan-19 28-Jan-19 604

RWA05-PARP181-1020 Develop Parcel acquisition files - WA05 PARP-181 5 29-Jan-19 04-Feb-19 609

RWA05-PARP181-1030 Property Survey - WA05 PARP-181 10 05-Feb-19 19-Feb-19 609
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RWA05-PARP181-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-181

10 05-Feb-19 19-Feb-19 609

RWA05-PARP181-1050 Appraisal and Apprai sal  rev iew - WA05 PARP-181 15 20-Feb-19 12-Mar-19 609

RWA05-PARP181-1060 Acquisition negotiation - WA05 PARP-181 60 13-Mar-19 05-Jun-19 609

RWA05-PARP181-1070 Value Findings - WA05 PARP-181 10 06-Jun-19 19-Jun-19 609

RWA05-PARP181-1080 Relocation Plan - WA05 PARP-181 10 06-Jun-19 19-Jun-19 609

RWA05-PARP181-1090 Administrative settlement - WA05 PARP-181 20 20-Jun-19 18-Jul-19 609

RWA05-PARP181-1100 Condemnation - WA05 PARP-181 65 19-Jul-19 21-Oct-19 609

RWA05-PARP181-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA05 PARP-181

15 22-Oct-19 12-Nov-19 609

RWA05-PARP181-1120 Acquisition by 5280 Connectors - milestone - WA05 PARP-181 0 13-Nov-19 609

RWA05-PARP181-1140 Certification of review of CDOT Right of Way Manual - WA05 PARP-181 10 13-Nov-19 26-Nov-19 609

RWA05-PARP181-1130 Develop Condemnation Memorandum and checklist - WA05 PARP-181 10 13-Nov-19 26-Nov-19 609

RWA05-PARP181-1150 Permission to Enter Property Form - WA05 PARP-181 20 27-Nov-19 27-Dec-19 609

RWA05-PARP181-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA05 PARP-181

10 30-Dec-19 13-Jan-20 609

RWA05-PARP181-1170 Demolition Plan - WA05 PARP-181 10 30-Dec-19 13-Jan-20 609

RWA05-PARP181-1180 Property Management Plan - WA05 PARP-181 10 30-Dec-19 13-Jan-20 609

RWA05-PARP181-1190 Prepare SWMP - WA05 PARP-181 10 30-Dec-19 13-Jan-20 609

RWA05-PARP181-1220 Installation of Security Fencing - WA05 PARP-181 5 14-Jan-20 21-Jan-20 609

RWA05-PARP181-1230 Hazardous Substance Testing - WA05 PARP-181 15 14-Jan-20 04-Feb-20 609

RWA05-PARP181-1240 Disconnect Utilities - WA05 PARP-181 5 22-Jan-20 28-Jan-20 614

RWA05-PARP181-1260 Surface removal / remediation of hazardous materials - WA05 PARP-181 20 05-Feb-20 04-Mar-20 609

RWA05-PARP181-1270 Subsurface removal / remediation of hazardous materials - WA05 
PARP-181

20 05-Feb-20 04-Mar-20 609

RWA05-PARP181-1280 Installation of SWPM BMPs - WA05 PARP-181 10 05-Mar-20 18-Mar-20 609

RWA05-PARP181-2000 Property 181 Right-of-Way Partial Acquisitions - WA05 Acquisition 
Completion Milestone

0 18-Mar-20 609

Property RW-183 - Partial  Aquisition -  Work Area 05Property RW-183 - Partial  Aquisition -  Work Area 05 290 29-Jan-19 25-Mar-20 604

RWA05-PARP183-1010 Written notification by Developer to commence partial acquisitions w/ 
CAD design file & ROW Appraisal s - WA05 PARP-183

5 29-Jan-19 04-Feb-19 604

RWA05-PARP183-1020 Develop Parcel acquisition files - WA05 PARP-183 5 05-Feb-19 11-Feb-19 604

RWA05-PARP183-1030 Property Survey - WA05 PARP-183 10 12-Feb-19 26-Feb-19 604

RWA05-PARP183-1040 Delivery of Eng. design - requiring ROW completed to a sufficient level 
will not change as design is advanced PARP-183

10 12-Feb-19 26-Feb-19 604

RWA05-PARP183-1050 Appraisal and Apprai sal  rev iew - WA05 PARP-183 15 27-Feb-19 19-Mar-19 604

RWA05-PARP183-1060 Acquisition negotiation - WA05 PARP-183 60 20-Mar-19 12-Jun-19 604

RWA05-PARP183-1070 Value Findings - WA05 PARP-183 10 13-Jun-19 26-Jun-19 604

RWA05-PARP183-1080 Relocation Plan - WA05 PARP-183 10 13-Jun-19 26-Jun-19 604

RWA05-PARP183-1090 Administrative settlement - WA05 PARP-183 20 27-Jun-19 25-Jul-19 604

RWA05-PARP183-1100 Condemnation - WA05 PARP-183 65 26-Jul-19 28-Oct-19 604

RWA05-PARP183-1110 Certification that acquisition was completed in compliance with state and 
federal requirements - WA05 PARP-183

15 29-Oct-19 19-Nov-19 604

RWA05-PARP183-1120 Acquisition by 5280 Connectors - milestone - WA05 PARP-183 0 20-Nov-19 604

RWA05-PARP183-1140 Certification of review of CDOT Right of Way Manual - WA05 PARP-183 10 20-Nov-19 05-Dec-19 604

RWA05-PARP183-1130 Develop Condemnation Memorandum and checklist - WA05 PARP-183 10 20-Nov-19 05-Dec-19 604

RWA05-PARP183-1150 Permission to Enter Property Form - WA05 PARP-183 20 06-Dec-19 06-Jan-20 604

RWA05-PARP183-1180 Property Management Plan - WA05 PARP-183 10 07-Jan-20 21-Jan-20 604

RWA05-PARP183-1190 Prepare SWMP - WA05 PARP-183 10 07-Jan-20 21-Jan-20 604

RWA05-PARP183-1160 Structure Survey Assessment Repor t ( "SSAR") (per parc el structure) -  
WA05 PARP-183

10 07-Jan-20 21-Jan-20 604

RWA05-PARP183-1170 Demolition Plan - WA05 PARP-183 10 07-Jan-20 21-Jan-20 604

RWA05-PARP183-1220 Installation of Security Fencing - WA05 PARP-183 5 22-Jan-20 28-Jan-20 604

RWA05-PARP183-1230 Hazardous Substance Testing - WA05 PARP-183 15 22-Jan-20 11-Feb-20 604

RWA05-PARP183-1240 Disconnect Utilities - WA05 PARP-183 5 29-Jan-20 04-Feb-20 609

RWA05-PARP183-1260 Surface removal / remediation of hazardous materials - WA05 PARP-183 20 12-Feb-20 11-Mar-20 604

RWA05-PARP183-1270 Subsurface removal / remediation of hazardous materials - WA05 
PARP-183

20 12-Feb-20 11-Mar-20 604

RWA05-PARP183-1280 Installation of SWPM BMPs - WA05 PARP-183 10 12-Mar-20 25-Mar-20 604

RWA05-PARP183-2000 Property 183 Right-of-Way Partial Acquisitions - WA05 Acquisition 
Completion Milestone

0 25-Mar-20 604

Aesthe csAesthe cs 993 15-Dec-17 30-Nov-21 191

Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15 180 15-Dec-17 31-Aug-18 632

Design - Corridor Aesthetics - AREA 1Design - Corridor Aesthetics - AREA 1 180 15-Dec-17 31-Aug-18 515

E-A1-519 Work Area 01 - Aesthetics Design - Summary LOE 260 15-Dec-17 31-Aug-18 752

30% Landscape Plans and Specifcation Package30% Landscape Plans and Specifcation Package 56 15-Dec-17 08-Mar-18 526
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E-A1-319 Plans and Specifications '30% Landscape Plans and Specification 
Package WA0101

25 15-Dec-17 18-Jan-18 468

E-A1-318 WA01 -  30% Landscape Plans and Speci fi cation Packages - Summary 
LOE

84 15-Dec-17 08-Mar-18 764

E-A1-320 QA audit submittal '30% Landsc ape Plans and Speci fi cation Package 
WA01

0 19-Jan-18 536

E-A1-321 Comment resolution/Certification '30% Landscape Plans and Specification
Package WA01

10 19-Jan-18 01-Feb-18 536

E-A1-322 Submittal Date '30% Landscape Plans and Specification Package WA01 0 02-Feb-18 536

E-A1-323 CDOT review '30% Landscape Plans and Specification Package WA01 15 02-Feb-18 22-Feb-18 546

E-A1-324 CDOT comment Resolution '30% Landscape Plans and Specification 
Package WA01

10 23-Feb-18 08-Mar-18 546

60% (OTS) Landscape Plans and Specifcation Package60% (OTS) Landscape Plans and Specifcation Package 69 02-Feb-18 10-May-18 525

E-A1-326 Plans and Specifications '60% (OTS) Landscape Plans and Specification 
Package WA01

35 02-Feb-18 22-Mar-18 536

E-A1-325 WA01 -  60% Landscape Plans and Speci fi cation Packages - Summary 
LOE

98 02-Feb-18 10-May-18 764

E-A1-327 QA audit submittal '60% (OTS)  Landscape Plans and Specifi cation 
Package WA01

0 23-Mar-18 536

E-A1-328 Comment resolution/Certification '60% (OTS) Landscape Plans and 
Specification Package WA01

10 23-Mar-18 05-Apr-18 536

E-A1-329 Submittal Date '60% (OTS) Landscape Plans and Specification Package 
WA01

0 06-Apr-18 536

E-A1-330 CDOT review '60% (OTS) Landscape Plans and Specification Package 
WA01

15 06-Apr-18 26-Apr-18 546

E-A1-331 CDOT comment Resolution '60% (OTS) Landscape Plans and 
Specification Package WA01

10 27-Apr-18 10-May-18 546

100% Landscape Plans and Specifcation Package100% Landscape Plans and Specifcation Package 68 06-Apr-18 12-Jul-18 516

E-A1-333 Plans and Specifications 35 06-Apr-18 24-May-18 536

E-A1-332 WA01 -  100% Landsc ape Plans and Speci ficati on Pack ages - Summary  
LOE

98 06-Apr-18 12-Jul-18 750

E-A1-334 QA audit submittal '100% Landscape Plans and Speci ficati on Pack age 
WA01

0 25-May-18 536

E-A1-335 Comment resolution/Certification '100% Landscape Plans and 
Specification Package WA01

10 25-May-18 07-Jun-18 536

E-A1-336 Submittal Date '100% Landscape Plans and Specification Package WA01 0 08-Jun-18 536

E-A1-337 CDOT review '100% Landscape Plans and Specification Package WA01 15 08-Jun-18 28-Jun-18 536

E-A1-338 CDOT comment Resolution '100% Landscape Plans and Specification 
Package WA01

10 29-Jun-18 12-Jul-18 536

RFC Landscape Plans and Specifcation PackageRFC Landscape Plans and Specifcation Package 60 08-Jun-18 31-Aug-18 515

E-A1-340 Plans and Specifications RFC Landscape Plans and Specification 
Package WA01

10 08-Jun-18 21-Jun-18 551

E-A1-339 WA01 -  RFC Landsc ape Plans and Speci ficati on Pack ages - Summary  
LOE

85 08-Jun-18 31-Aug-18 752

E-A1-341 QA audit submittal 'RFC Landscape Plans and Speci ficati on Pack age 
WA01

0 13-Jul-18 536

E-A1-342 Comment resolution/Certification 'RFC Landscape Plans and Specification
Package WA01

10 13-Jul-18 26-Jul-18 536

E-A1-343 Submittal Date 'RFC Landscape Plans and Specification Package WA01 0 27-Jul-18 536

E-A1-344 CDOT review 'RFC Landscape Plans and Specification Package WA01 15 27-Jul-18 16-Aug-18 536

E-A1-345 CDOT comment Resolution 'RFC Landscape Plans and Specification 
Package WA01

10 17-Aug-18 30-Aug-18 536

E-A1-346 RFC 'RFC Landscape Plans and Specification Package WA01 1 31-Aug-18 31-Aug-18 536

ProcurementProcurement 60 11-May-18 06-Aug-18 651

PWA01-Proc-1530 Prepare / Submit /  Review / Approv e - SN Architectural Panel Shop 
Drawings - Soil Nail Wal ls -  Work Area 01

20 11-May-18 08-Jun-18 648

PWA01-Proc-1525 Work Area 01 - Aesthetics - Procurement - Summary LOE 88 11-May-18 06-Aug-18 949

PWA01-Proc-1540 Release Order / Fabricate / Store or Deliver - SN Arc hitectural  Panels - 
Soil Nail Walls - Work Area 01

40 11-Jun-18 06-Aug-18 648

Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00 223 19-Jan-18 06-Dec-18 915

Design - Corridor Aesthetics - Area 02Design - Corridor Aesthetics - Area 02 201 19-Jan-18 02-Nov-18 509

E-A2-555 Work Area 02 - Aesthetics Design - Summary LOE 288 19-Jan-18 02-Nov-18 741

30% Landscape Plans and Specifcation Package30% Landscape Plans and Specifcation Package 64 19-Jan-18 19-Apr-18 543

E-A2-355 Plans and Specifications '30% Landscape Plans and Specification 
Package WA02

30 19-Jan-18 01-Mar-18 468

E-A2-354 WA02 -  30% Landscape Plans and Speci fi cation Packages - Summary 
LOE

91 19-Jan-18 19-Apr-18 790

E-A2-356 QA audit submittal '30% Landsc ape Plans and Speci fi cation Package 
WA02

0 02-Mar-18 529

E-A2-357 Comment resolution/Certification '30% Landscape Plans and Specification
Package WA02

10 02-Mar-18 15-Mar-18 529

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 123 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

E-A2-358 Submittal Date '30% Landscape Plans and Specification Package WA02 0 16-Mar-18 529

E-A2-359 CDOT review '30% Landscape Plans and Specification Package WA02 15 16-Mar-18 05-Apr-18 564

E-A2-360 CDOT comment Resolution '30% Landscape Plans and Specification 
Package WA02

10 06-Apr-18 19-Apr-18 564

60% (OTS) Landscape Plans and Specifcation Package60% (OTS) Landscape Plans and Specifcation Package 93 16-Mar-18 26-Jul-18 509

E-A2-362 Plans and Specifications '60% (OTS) Landscape Plans and Specification 
Package WA02

60 16-Mar-18 07-Jun-18 529

E-A2-361 WA02 -  60% Landscape Plans and Speci fi cation Packages - Summary 
LOE

133 16-Mar-18 26-Jul-18 741

E-A2-363 QA audit submittal '60% (OTS)  Landscape Plans and Specifi cation 
Package WA02

0 08-Jun-18 529

E-A2-364 Comment resolution/Certification '60% (OTS) Landscape Plans and 
Specification Package WA02

10 08-Jun-18 21-Jun-18 529

E-A2-365 Submittal Date '60% (OTS) Landscape Plans and Specification Package 
WA02

0 22-Jun-18 529

E-A2-366 CDOT review '60% (OTS) Landscape Plans and Specification Package 
WA02

15 22-Jun-18 12-Jul-18 529

E-A2-367 CDOT comment Resolution '60% (OTS) Landscape Plans and 
Specification Package WA02

10 13-Jul-18 26-Jul-18 529

100% Landscape Plans and Specifcation Package100% Landscape Plans and Specifcation Package 58 22-Jun-18 13-Sep-18 509

E-A2-369 Plans and Specifications '100% Landscape Plans and Specification 
Package WA02

25 22-Jun-18 26-Jul-18 529

E-A2-368 WA02 -  100% Landsc ape Plans and Speci ficati on Pack ages - Summary  
LOE

84 22-Jun-18 13-Sep-18 741

E-A2-370 QA audit submittal '100% Landscape Plans and Speci ficati on Pack age 
WA02

0 27-Jul-18 529

E-A2-371 Comment resolution/Certification '100% Landscape Plans and 
Specification Package WA02

10 27-Jul-18 09-Aug-18 529

E-A2-372 Submittal Date '100% Landscape Plans and Specification Package WA02 0 10-Aug-18 529

E-A2-373 CDOT review '100% Landscape Plans and Specification Package WA02 15 10-Aug-18 30-Aug-18 529

E-A2-374 CDOT comment Resolution '100% Landscape Plans and Specification 
Package WA02

10 31-Aug-18 13-Sep-18 529

RFC Landscape Plans and Specifcation PackageRFC Landscape Plans and Specifcation Package 59 10-Aug-18 02-Nov-18 509

E-A2-376 Plans and Specifications 'RFC Landscape Plans and Specification 
Package WA02

10 10-Aug-18 23-Aug-18 544

E-A2-375 WA02 -  RFC Landsc ape Plans and Speci ficati on Pack ages - Summary  
LOE

85 10-Aug-18 02-Nov-18 741

E-A2-377 QA audit submittal 'RFC Landscape Plans and Speci ficati on Pack age 
WA02

0 14-Sep-18 529

E-A2-378 Comment resolution/Certification 'RFC Landscape Plans and Specification
Package WA02

10 14-Sep-18 27-Sep-18 529

E-A2-379 Submittal Date 'RFC Landscape Plans and Specification Package WA02 0 28-Sep-18 529

E-A2-380 CDOT review 'RFC Landscape Plans and Specification Package WA02 15 28-Sep-18 18-Oct-18 529

E-A2-381 CDOT comment Resolution 'RFC Landscape Plans and Specification 
Package WA02

10 19-Oct-18 01-Nov-18 529

E-A2-382 RFC 'RFC Landscape Plans and Specification Package WA02 1 02-Nov-18 02-Nov-18 529

ProcurementProcurement 91 27-Jul-18 06-Dec-18 915

PWA02-Proc-4100 Prepare / Submit /  Review / Approv e - SN Architectural Panel Shop 
Drawings - Soil Nail Wal ls -  Work Area 02

45 27-Jul-18 28-Sep-18 912

PWA02-Proc-4160 Work Area 02 - Aesthetics - Procurement - Summary LOE 133 27-Jul-18 06-Dec-18 1331

PWA02-Proc-4110 Release Order / Fabricate / Store or Deliver - SN Arc hitectural  Panels - 
Soil Nail Walls - Work Area 02

45 01-Oct-18 06-Dec-18 912

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 942 02-Mar-18 30-Nov-21 191

Design - Corridor Aesthetics - Area  03,04,05Design - Corridor Aesthetics - Area  03,04,05 256 02-Mar-18 08-Mar-19 452

E-A345-621 Work Area 03 - Aesthetics Design - Summary LOE 372 02-Mar-18 08-Mar-19 656

30% Landscape Plans and Specifcation Package30% Landscape Plans and Specifcation Package 64 02-Mar-18 31-May-18 484

E-A345-391 Plans and Specifications '30% Landscape Plans and Specification 
Package WA03,04,05

30 02-Mar-18 12-Apr-18 468

E-A345-390 WA03,04,05 -  30% Landsc ape Plans and Speci fi cation Packages - 
Summary LOE

91 02-Mar-18 31-May-18 705

E-A345-392 QA audit submittal '30% Landsc ape Plans and Speci fi cation Package 
WA03,04,05

0 13-Apr-18 468

E-A345-393 Comment resolution/Certification '30% Landscape Plans and Specification
Package WA03,04,05

10 13-Apr-18 26-Apr-18 468

E-A345-394 Submittal Date '30% Landscape Plans and Specification Package 
WA03,04,05

0 27-Apr-18 468

E-A345-395 CDOT/CCD review '30% Landscape Plans and Specification Package 
WA03,04,05

15 27-Apr-18 17-May-18 503

E-A345-396 CDOT/CCD comment resolution '30% Landscape Plans and Specification 
Package WA03,04,05

10 18-May-18 31-May-18 503

60% (OTS) Landscape Plans and Specifcation Package60% (OTS) Landscape Plans and Specifcation Package 92 27-Apr-18 06-Sep-18 494
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E-A345-398 Plans and Specifications '60% (OTS) Landscape Plans and Specification 
Package WA03,04,05

60 27-Apr-18 19-Jul-18 468

E-A345-397 WA03,04,05 -  60% Landsc ape Plans and Speci fi cation Packages - 
Summary LOE

133 27-Apr-18 06-Sep-18 719

E-A345-399 QA audit submittal '60% (OTS)  Landscape Plans and Specifi cation 
Package WA03,04,05

0 20-Jul-18 468

E-A345-400 Comment resolution/Certification '60% (OTS) Landscape Plans and 
Specification Package WA03,04,05

10 20-Jul-18 02-Aug-18 468

E-A345-401 Submittal Date '60% (OTS) Landscape Plans and Specification Package 
WA03,04,05

0 03-Aug-18 468

E-A345-402 CDOT/CCD review '60% (OTS) Landscape Plans and Specification 
Package WA03,04,05

15 03-Aug-18 23-Aug-18 513

E-A345-403 CDOT/CCD comment resolution '60% (OTS) Landscape Plans and 
Specification Package WA03,04,05

10 24-Aug-18 06-Sep-18 513

100% Landscape Plans and Specifcation Package100% Landscape Plans and Specifcation Package 100 03-Aug-18 27-Dec-18 451

E-A345-405 Plans and Specifications '100% Landscape Plans and Specification 
Package WA03,04,05

70 03-Aug-18 08-Nov-18 468

E-A345-404 WA03,04,05 -  100% Landscape Plans and Speci ficati on Pack ages - 
Summary LOE

147 03-Aug-18 27-Dec-18 656

E-A345-406 QA audit submittal '100% Landscape Plans and Speci ficati on Pack age 
WA03,04,05

0 09-Nov-18 468

E-A345-407 Comment resolution/Certification '100% Landscape Plans and 
Specification Package WA03,04,05

10 09-Nov-18 22-Nov-18 468

E-A345-408 Submittal Date '100% Landscape Plans and Specification Package 
WA03,04,05

0 23-Nov-18 468

E-A345-409 CDOT/CCD review '100% Landscape Plans and Specification Package 
WA03,04,05

15 23-Nov-18 13-Dec-18 468

E-A345-410 CDOT/CCD comment resolution '100% Landscape Plans and 
Specification Package WA03,04,05

10 14-Dec-18 27-Dec-18 468

RFC Landscape Plans and Specifcation PackageRFC Landscape Plans and Specifcation Package 48 28-Dec-18 08-Mar-19 452

E-A345-412 Plans and Specifications 'RFC Landscape Plans and Specification 
Package WA03,04,05

15 28-Dec-18 17-Jan-19 468

E-A345-411 WA03,04,05 -  RFC Landscape Plans and Speci ficati on Pack ages - 
Summary LOE

71 28-Dec-18 08-Mar-19 656

E-A345-413 QA audit submittal 'RFC Landscape Plans and Speci ficati on Pack age 
WA03,04,05

0 18-Jan-19 468

E-A345-414 Comment resolution/Certification 'RFC Landscape Plans and Specification
Package WA03,04,05

10 18-Jan-19 31-Jan-19 468

E-A345-415 Submittal Date 'RFC Landscape Plans and Specification Package 
WA03,04,05

0 01-Feb-19 468

E-A345-416 CDOT/CCD review 'RFC Landscape Plans and Specification Package 
WA03,04,05

15 01-Feb-19 21-Feb-19 468

E-A345-417 CDOT/CCD comment resolution 'RFC Landscape Plans and Specification 
Package WA03,04,05

10 22-Feb-19 07-Mar-19 468

E-A345-418 RFC 'RFC Landscape Plans and Specification Package WA03,04,05 1 08-Mar-19 08-Mar-19 468

ProcurementProcurement 60 11-Mar-19 03-Jun-19 452

PWA03-Proc-1070 Prepare / Submit /  Review / Approv e - SN Architectural Panel Shop 
Drawings - Soil Nail Wal ls -  Work Area 03

20 11-Mar-19 05-Apr-19 450

PWA03-Proc-2130 Work Area 03 - Aesthetics - Procurement - Summary LOE 85 11-Mar-19 03-Jun-19 659

PWA03-Proc-1220 Release Order / Fabricate / Store or Deliver - SN Arc hitectural  Panels - 
Soil Nail Walls - Work Area 03

40 08-Apr-19 03-Jun-19 450

ConstructionConstruction 100 07-Jul-21 30-Nov-21 191

WA03 -  Phase I - AestheticsWA03 -  Phase I - Aesthetics 100 07-Jul-21 30-Nov-21 191

WA03- Phase I -  Stage 03 - AestheticsWA03- Phase I -  Stage 03 - Aesthetics 52 07-Jul-21 20-Sep-21 192

CWA03-SDWST03-3010 WA 03 - Phase I - Stage 03 - Sound Wal l struc ture constructi on 20 07-Jul-21 05-Aug-21 180

CWA03-SDWST03-3000 WA03 -  Phase I - Stage 03 -  Sound Wall - Summary LOE 75 07-Jul-21 20-Sep-21 280

CWA03-SDWST03-3020 WA03 -  Phase I - Stage 03 -  Sound Wall Panel Installation 20 05-Aug-21 02-Sep-21 180

CWA03-SDWST03-3030 WA03 -  Phase I - Stage 03 -  Sound Wall Finishes 10 02-Sep-21 20-Sep-21 180

CWA03-SDWST03-3040 WA03 -  Phase I - Stage 03 -  Sound Wall - Completion Milestone 0 20-Sep-21 180

WA03- Phase I -  Stage 04 - AestheticsWA03- Phase I -  Stage 04 - Aesthetics 48 20-Sep-21 30-Nov-21 191

CWA03-SDWST04-3010 Work Area 03 - Phase I - Stage 04 - Sound Wall structure construction 18 20-Sep-21 18-Oct-21 180

CWA03-SDWST04-3000 WA03 -  Phase I - Stage 04 -  Sound Wall - Summary LOE 71 20-Sep-21 30-Nov-21 275

CWA03-SDWST04-3020 Work Area 03 - Phase I - Stage 04 - Sound Wall Panel Installation 18 18-Oct-21 12-Nov-21 180

CWA03-SDWST04-3030 Work Area 03 - Phase I - Stage 04 - Sound Wall Finishes 10 12-Nov-21 30-Nov-21 180

CWA03-SDWST04-3040 WA03 -  Phase I - Stage 04 -  Sound Wall - Completion Milestone 0 30-Nov-21 180

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 61 07-Sep-18 05-Dec-18 780

ProcurementProcurement 61 07-Sep-18 05-Dec-18 780

PWA04-Proc-4230 Prepare / Submit /  Review / Approv e - SN Architectural Panel Shop 
Drawings - Soil Nail Wal ls -  Work Area 04

20 07-Sep-18 04-Oct-18 777

PWA04-Proc-3350 Work Area 04 - Aesthetics - Procurement - Summary LOE 90 07-Sep-18 05-Dec-18 1136
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PWA04-Proc-4240 Release Order / Fabricate / Store or Deliver - SN Arc hitectural  Panels - 
Soil Nail Walls - Work Area 04

40 05-Oct-18 05-Dec-18 777

Fire & Life SafetyFire & Life Safety 747 24-Jun-19 14-Jun-22 56

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 396 24-Jun-19 21-Jan-21 212

ConstructionConstruction 396 24-Jun-19 21-Jan-21 212

WA03 -  Phase I - Fire & Life SafetyWA03 -  Phase I - Fire & Life Safety 396 24-Jun-19 21-Jan-21 212

WA03- Phase I -  Stage 01 - Fire & Life SafetyWA03- Phase I -  Stage 01 - Fire & Life Safety 396 24-Jun-19 21-Jan-21 212

CWA03-CLFLS01-3080 Install CCTV System/Vehi cl e Detection Syst. - Work Area 03 - Stage 1 WB 23 24-Jun-19 29-Jul-19 501

CWA03-CLFLS01-3130 Install Ramp Meter System - Work Area 03 - Stage 1 WB 18 26-Jun-19 25-Jul-19 532

CWA03-CLFLS01-3100 Install Emergency Cabinets & Doors - Work Area 03 - Stage 1 WB 12 27-Jun-19 16-Jul-19 517

CWA03-CLFLS01-3110 Install Deluge System - Work  Area 03 - Stage 1 WB 20 02-Jul-19 02-Aug-19 476

CWA03-CLFLS01-3000 Work Area 03 - Covered Lid Section Mechanical/Electrical MEP - 
Summary LOE

570 02-Jul-19 21-Jan-21 305

CWA03-CLFLS01-3090 Install Interim CCTV System - Work Area 03 - Stage 1 WB 8 30-Jul-19 08-Aug-19 501

CWA03-CLFLS01-3180 Finish Standpipe & Deluge Systems Connections to Buildings & LCF's - 
Work Area 03 - Stage 1 WB

20 02-Aug-19 30-Aug-19 476

CWA03-CLFLS01-3140 Install Fire Detection & Alarm -  Work Area 03 - Stage 1 WB 20 09-Aug-19 06-Sep-19 501

CWA03-CLFLS01-3020 Install Mechanical Room - Work Area 03 - Stage 1 WB 20 19-Aug-19 17-Sep-19 451

CWA03-CLFLS01-3010 Install Electrical Room - Work Area 03 - Stage 1 WB 21 26-Aug-19 25-Sep-19 459

CWA03-CLFLS01-3030 Install UPS Room  - Work Area 03 - Stage 1 WB 21 26-Aug-19 25-Sep-19 466

CWA03-CLFLS01-3040 Install Control Room - Work Area 03 - Stage 1 WB 21 17-Sep-19 18-Oct-19 451

CWA03-CLFLS01-3060 Install Lighting Distribution System - Work Area 03 - Stage 1 WB 20 17-Sep-19 17-Oct-19 451

CWA03-CLFLS01-3070 Install Interim Lighting System - Work Area 03 - Stage 1 WB 10 17-Sep-19 02-Oct-19 451

CWA03-CLFLS01-3050 Install Local Control Facilities  - Work Area 03 - Stage 1 WB 21 17-Sep-19 18-Oct-19 451

CWA03-CLFLS01-3120 Install Communication System - Work Area 03 - Stage 1 WB 20 24-Sep-19 24-Oct-19 451

CWA03-CLFLS01-3220 Testing & Commissioning Electrical System - Work Area 03 - Stage 1 WB 20 02-Oct-19 01-Nov-19 455

CWA03-CLFLS01-3210 Testing & Commissioning ITS System - Work Area 03 - Stage 1 WB 20 17-Oct-19 18-Nov-19 455

CWA03-CLFLS01-3170 Install Venti lati on Control System - Work Area 03 - Stage 1 WB 20 24-Oct-19 22-Nov-19 451

CWA03-CLFLS01-3150 Install VMS - Work Area 03 - Stage 1 WB 14 24-Oct-19 14-Nov-19 457

CWA03-CLFLS01-3160 Install LUS - Work Area 03 - Stage 1 WB 14 24-Oct-19 14-Nov-19 457

CWA03-CLFLS01-3190 Finish Electrical & Communications Systems Connections to Buildings & 
LCF's  - Work Area 03 - Stage 1 WB

20 22-Nov-19 27-Dec-19 451

CWA03-CLFLS01-3200 Testing & Commissioning Deluge System - Work Area 03 - Stage 1 WB 20 02-Nov-20 03-Dec-20 200

CWA03-CLFLS01-3230 Testing & Commissioning Ventilation System - Work Area 03 - Stage 1 WB 20 17-Nov-20 18-Dec-20 200

CWA03-CLFLS01-3240 System Integration - Work Area 03 - Stage 1 WB 20 21-Dec-20 21-Jan-21 200

CWA03-CLFLS01-3250 Work Area 03 - Covered Lid Section - Mechanical/Electrical MEP - 
Completion Milestone

0 21-Jan-21 199

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 171 19-Oct-21 14-Jun-22 62

ConstructionConstruction 171 19-Oct-21 14-Jun-22 62

WA04 -  Phase II  - Fire & Life SafetyWA04 -  Phase II  - Fire & Life Safety 171 19-Oct-21 14-Jun-22 62

WA04- Phase II - Stage 04 - F ire & Life SafetyWA04- Phase II - Stage 04 - F ire & Life Safety 171 19-Oct-21 14-Jun-22 62

CWA04-CLFLS01-4010 Install Emergency Cabinets & Doors - Work Area 04 - Stage 2 EB - DS 5 19-Oct-21 25-Oct-21 79

CWA04-CLFLS01-4020 Install Ramp Meter System - Work Area 04 - Stage 2 EB - DS 10 25-Oct-21 06-Nov-21 79

CWA04-CLFLS01-4030 Install Lighting Distribution System - Work Area 04 -Stage 2 - DS 10 06-Nov-21 20-Nov-21 79

CWA04-CLFLS01-4050 Install Communication System - Work Area 04 - Stage 2 EB - DS 10 10-Nov-21 24-Nov-21 79

CWA04-CLFLS01-4040 Install CCTV System/Vehi cl e Detection Syst. - Work Area 04 - Stage 2 EB 
- DS

10 20-Nov-21 07-Dec-21 178

CWA04-CLFLS01-4060 Install Fire Detection & Alarm -  Work Area 04 - Stage 2 EB - DS 10 24-Nov-21 11-Dec-21 175

CWA04-CLFLS01-4130 Install Venti lati on Control System - Work Area 04 - Stage 2 EB - DS 10 24-Nov-21 11-Dec-21 79

CWA04-CLFLS01-4070 Install VMS - Work Area 04 - Stage 2 EB - DS 10 24-Nov-21 11-Dec-21 79

CWA04-CLFLS01-4080 Install LUS - Work Area 04 - Stage 2 EB - DS 10 24-Nov-21 11-Dec-21 79

CWA04-CLFLS01-4120 Finish Electrical & Communications Systems Connections to Buildings & 
LCF's  - Work Area 04 - Stage 2 EB - DS

10 11-Dec-21 28-Dec-21 145

CWA04-CLFLS01-4090 Install Electrical Room - Work Area 04 - Stage 2 EB - DS 10 11-Dec-21 28-Dec-21 145

CWA04-CLFLS01-4100 Install Mechanical Room - Work Area 04 - Stage 2 EB - DS 10 11-Dec-21 28-Dec-21 79

CWA04-CLFLS01-4170 Install Control Room - Work Area 04 - Stage 2 EB - DS 10 11-Dec-21 28-Dec-21 79

CWA04-CLFLS01-4210 Install Deluge System - Work Area 04 - Stage 2 EB - DS 20 28-Dec-21 26-Jan-22 105

CWA04-CLFLS01-4140 Testing & Commissioning Electrical System - Work Area 04 - Stage 2 EB - 
DS

10 28-Dec-21 12-Jan-22 145
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CWA04-CLFLS01-4180 Install Local Control Facilities (LCF's) in WA03 EB - Work Area 04 - Stage
2 EB - DS

10 28-Dec-21 12-Jan-22 79

CWA04-CLFLS01-4160 Install UPS Room  - Work Area 04 - Stage 2 EB - DS 10 28-Dec-21 12-Jan-22 170

CWA04-CLFLS01-4190 Testing & Commissioning ITS System - Work Area 04 - Stage 2 EB - DS 10 12-Jan-22 26-Jan-22 145

CWA04-CLFLS01-4240 EB Covered Lid Section - Work Area 04 - Columbine St./Clayton St. Stage
1 EB - MEP Completion Milestone - DS

0 19-Jan-22 171

CWA04-CLFLS01-4110 Finish Standpipe & Deluge Sytstems Connections to Buildings & LCF's  - 
Work Area 04 - Stage 2 EB - DS

20 26-Jan-22 24-Feb-22 105

CWA04-CLFLS01-4000 Work Area 04 - EB Covered Lid Mechanical/Electrical MEP - Summary 
LOE

74 11-Mar-22 14-Jun-22 62

CWA04-CLFLS01-4150 Testing & Commissioning Deluge System - Work Area 04 - Stage 2 EB - 
DS

20 26-Apr-22 18-May-22 62

CWA04-CLFLS01-4200 Testing & Commissioning Ventilation System - Work Area 04 - Stage 2 EB 
- DS

20 26-Apr-22 18-May-22 62

CWA04-CLFLS01-4220 System Integration - Work Area 04 - Stage 2 EB - DS 20 19-May-22 14-Jun-22 62

CWA04-CLFLS01-4230 Work Area 04 - EB Covered Lid Mechanical/Electrical MEP - Completion 
Milestone - DS

0 14-Jun-22 62

Deck Cover Park PlansDeck Cover Park Plans 320 22-Jan-21 29-Apr-22 147

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 202 22-Jan-21 08-Nov-21 265

ConstructionConstruction 202 22-Jan-21 08-Nov-21 265

WA03 -  Phase I - Deck Cover Park PlansWA03 -  Phase I - Deck Cover Park Plans 202 22-Jan-21 08-Nov-21 265

WA03- Phase I -  Stage 01 - Deck Cover Park PlansWA03- Phase I -  Stage 01 - Deck Cover Park Plans 202 22-Jan-21 08-Nov-21 265

CWA03-CLLDS01-3010 Install Maintenance Building - Westbound  - Work Area 03 - Stage 1 WB 20 22-Jan-21 23-Feb-21 210

CWA03-CLLDS01-3020 Install Maintenance Building - Westbound  - Work Area 03 - Stage 2 WB 20 23-Feb-21 25-Mar-21 210

CWA03-CLLDS01-3030 Install Maintenance Building - Westbound  - Work Area 03 - Stage 3 WB 20 25-Mar-21 27-Apr-21 210

CWA03-CLLDS01-3040 Install Maintenance Building - Westbound  - Work Area 03 - Stage 4 WB 20 27-Apr-21 25-May-21 210

CWA03-CLLDS01-3000 Work Area 03 - Covered Lid Section - Top Lid Features/Landscaping - 
Summary LOE

164 27-Apr-21 08-Oct-21 328

CWA03-CLLDS01-3070 Finish Landscape on Building Area - Work Area 03 - Structures - Stage 1 
WB

20 25-May-21 28-Jun-21 83

CWA03-CLLDS01-3080 Finish Landscape on Building Area - Work Area 03 - Structures - Stage 2 
WB

20 07-Sep-21 08-Oct-21 83

CWA03-CLLDS01-3090 Work Area 03 - Covered Lid Section - Top of Lid Features/landscaping - 
Completion Milestone

0 08-Oct-21 213

CWA03-CLDST07-4000 Work Area 03 - Covered Lid Playground 24 08-Oct-21 08-Nov-21 285

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 75 12-Jan-22 29-Apr-22 87

ConstructionConstruction 75 12-Jan-22 29-Apr-22 87

WA04 -  Phase II  - Deck Cover Park PlansWA04 -  Phase II  - Deck Cover Park Plans 75 12-Jan-22 29-Apr-22 87

WA04- Phase II - Stage 06 - Deck Cover Park PlansWA04- Phase II - Stage 06 - Deck Cover Park Plans 75 12-Jan-22 29-Apr-22 87

CWA04-CLARCST05-4030 Move one-direction traffic to Eastbound Tunnel - Work Area 04 - Stage 2 
EB

4 12-Jan-22 19-Jan-22 79

CWA04-CLARCST05-4025 WA04 -  Cover Deck/Park  Plans - Summary LOE 107 12-Jan-22 29-Apr-22 125

CWA04-CLARCST05-4000 Begin Top of Lid Features - Remaining Sec tions of Lid Outside Columbine 
and Clayton - Stage 2 WB

20 19-Jan-22 15-Feb-22 79

CWA04-CLARCST05-4050 Begin Top of Lid Features - Remaining Sec tions of Lid Outside Columbine 
and Clayton - EB Stage 2

20 19-Jan-22 15-Feb-22 79

CWA04-CLARCST05-4040 Install Maintenance Building Eastbound - Work Area 04 - Stage 2 EB 20 19-Jan-22 15-Feb-22 151

CWA04-CLARCST05-4010 Switch all traffic (bi-directional) to Westbound Tunnel - Work Area 04 - 
Stage 2 EB

2 11-Mar-22 12-Mar-22 134

CWA04-CLARCST05-4020 Finish Landscape on Building Area - Work Area 04 - Stage 2 EB - 
Structures

18 01-Apr-22 29-Apr-22 38

CWA04-CLARCST05-4060 WB & EB Covered Lid Section Top of Lid Features - Fi nal  Completion 
Milestone

0 29-Apr-22 125

Maintenance of Traffic (MOT)Maintenance of Traffic (MOT) 1116 15-Dec-17 26-May-22 68

MOT - Work Area 01MOT - Work Area 01 818 15-Dec-17 22-Mar-21 321

MOT - DesignMOT - Design 180 15-Dec-17 31-Aug-18 473

E-A1-521 Work Area 01 - MOT Design - Summary LOE 260 15-Dec-17 31-Aug-18 691

30% Plan and Specification Package30% Plan and Specification Package 56 15-Dec-17 08-Mar-18 125

E-A1-461 Plans and Specifications 30% Area 1 Detours Plan and Spec ific ation 
Package WA0101

25 15-Dec-17 18-Jan-18 118

E-A1-460 WA01 -  MOT 30% Plan and Specification Package - Summary LOE 84 15-Dec-17 08-Mar-18 180

E-A1-462 QA audit submittal 30% Area 1 Detours Plan and Specification Package 
WA0101

0 19-Jan-18 118

E-A1-463 Comment resolution/Certification 30% Area 1 Detours Plan and 
Specification Package WA0101

10 19-Jan-18 01-Feb-18 118

E-A1-464 Submittal Date 30% Area 1 Detours Plan and Speci fi cation Package 
WA0101

0 02-Feb-18 118

E-A1-465 CDOT review 30% Area 1 Detours Plan and Specification Package WA01 15 02-Feb-18 22-Feb-18 128
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E-A1-466 CDOT comment Resolution 30% Area 1 Detours Plan and Specification 
Package WA01

10 23-Feb-18 08-Mar-18 128

60 % (OTS) Plan and Specification Package60 % (OTS) Plan and Specification Package 69 02-Feb-18 10-May-18 124

E-A1-468 Plans and Specifications 60% Area 1 Detours Plan and Spec ific ation 
Package WA0101

35 02-Feb-18 22-Mar-18 118

E-A1-467 WA01 -  MOT 60% Plan and Specification Package - Summary LOE 98 02-Feb-18 10-May-18 180

E-A1-469 QA audit submittal 60% Area 1 Detours Plan and Specification Package 
WA0101

0 23-Mar-18 118

E-A1-470 Comment resolution/Certification 60% Area 1 Detours Plan and 
Specification Package WA0101

10 23-Mar-18 05-Apr-18 118

E-A1-471 Submittal Date 60% Area 1 Detours Plan and Speci fi cation Package 
WA0101

0 06-Apr-18 118

E-A1-472 CDOT review 60% Area 1 Detours Plan and Specification Package 
WA0101

15 06-Apr-18 26-Apr-18 128

E-A1-473 CDOT comment Resolution 60% Area 1 Detours Plan and Specification 
Package WA0101

10 27-Apr-18 10-May-18 128

100% Plan and Specification Package100% Plan and Specification Package 68 06-Apr-18 12-Jul-18 113

E-A1-475 Plans and Specifications 100% Area 1 Detours Plan and Specifi cation 
Package WA0101

35 06-Apr-18 24-May-18 118

E-A1-474 WA01 -  MOT 100% Plan and Specification Package - Summary LOE 98 06-Apr-18 12-Jul-18 166

E-A1-476 QA audit submittal 100% Area 1 Detours Plan and Specification Package 
WA0101

0 25-May-18 118

E-A1-477 Comment resolution/Certification 100% Area 1 Detours Plan and 
Specification Package WA0101

10 25-May-18 07-Jun-18 118

E-A1-478 Submittal Date 100% Area 1 Detours Plan and Speci ficati on Pack age 
WA0101

0 08-Jun-18 118

E-A1-479 CDOT review 100% Area 1 Detours Plan and Specification Package 
WA0101

15 08-Jun-18 28-Jun-18 118

E-A1-480 CDOT comment Resolution 100% Area 1 Detours Plan and Specification 
Package WA0101

10 29-Jun-18 12-Jul-18 118

RFC Plan and Specification PackageRFC Plan and Specification Package 60 08-Jun-18 31-Aug-18 111

E-A1-482 Plans and Specifications RFC Area 1 Detours Plan and Specifi cation 
Package WA0101

10 08-Jun-18 21-Jun-18 133

E-A1-481 WA01 -  MOT RFC Plan and Specification Package - Summary LOE 85 08-Jun-18 31-Aug-18 166

E-A1-483 QA audit submittal RFC Area 1 Detours Plan and Specification Package 
WA0101

0 13-Jul-18 118

E-A1-484 Comment resolution/Certification RFC Area 1 Detours Plan and 
Specification Package WA0101

10 13-Jul-18 26-Jul-18 118

E-A1-485 Submittal Date RFC Area 1 Detours Plan and Speci ficati on Pack age 
WA0101

0 27-Jul-18 118

E-A1-486 CDOT review RFC Area 1 Detours Plan and Specification Package 
WA0101

15 27-Jul-18 16-Aug-18 118

E-A1-487 CDOT comment Resolution RFC Area 1 Detours Plan and Specification 
Package WA0101

10 17-Aug-18 30-Aug-18 118

E-A1-488 RFC  Area 1 Detours Plan and Specifi cation Package WA0101 1 31-Aug-18 31-Aug-18 118

30% Area 1 Detours Plan and  Specificat ion Package30% Area 1 Detours Plan and  Specificat ion Package 56 15-Dec-17 08-Mar-18 160

E-A1-490 Plans and Specifications '30% Area 1 Detours Plan and Speci fi cat ion 
Package WA01

25 15-Dec-17 18-Jan-18 154

E-A1-489 WA01 -  30% Area 1 Detours Plan and Specification Package - Summary 
LOE

84 15-Dec-17 08-Mar-18 230

E-A1-491 QA audit submittal '30% Area 1 Detours Plan and Specification Package 
WA01

0 19-Jan-18 154

E-A1-492 Comment resolution/Certification '30% Area 1 Detours Plan and 
Specification Package WA01

10 19-Jan-18 01-Feb-18 154

E-A1-493 Submittal Date '30% Area 1 Detours Plan and Specificati on Pac kage 
WA01

0 02-Feb-18 154

E-A1-494 CDOT review '30% Area 1 Detours Plan and Specification Package WA01 15 02-Feb-18 22-Feb-18 164

E-A1-495 CDOT comment Resolution '30% Area 1 Detours Plan and Specification 
Package WA01

10 23-Feb-18 08-Mar-18 164

60 % (OTS) Area 1 Detours Plan  and Specification  Package60 % (OTS) Area 1 Detours Plan  and Specification  Package 69 02-Feb-18 10-May-18 157

E-A1-497 Plans and Specifications '60% Area 1 Detours Plan and Speci fi cat ion 
Package WA01

35 02-Feb-18 22-Mar-18 154

E-A1-496 WA01 -  60% Area 1 Detours Plan and Specification Package - Summary 
LOE

98 02-Feb-18 10-May-18 230

E-A1-498 QA audit submittal '60% Area 1 Detours Plan and Specification Package 
WA01

0 23-Mar-18 154

E-A1-499 Comment resolution/Certification '60% Area 1 Detours Plan and 
Specification Package WA01

10 23-Mar-18 05-Apr-18 154

E-A1-500 Submittal Date '60% Area 1 Detours Plan and Specificati on Pac kage 
WA01

0 06-Apr-18 154

E-A1-501 CDOT review '60% Area 1 Detours Plan and Specification Package WA01 15 06-Apr-18 26-Apr-18 164
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E-A1-502 CDOT comment Resolution '60% Area 1 Detours Plan and Specification 
Package WA01

10 27-Apr-18 10-May-18 164

100% Area 1 Detours Plan and Specification Package100% Area 1 Detours Plan and Specification Package 68 06-Apr-18 12-Jul-18 147

E-A1-504 Plans and Specifications 100% Area 1 Detours Plan and Specifi cation 
Package WA0101

35 06-Apr-18 24-May-18 154

E-A1-503 WA01 -  100% Area 1 Detours Plan and Specification Package - Summary 
LOE

98 06-Apr-18 12-Jul-18 216

E-A1-505 QA audit submittal 100% Area 1 Detours Plan and Specification Package 
WA01

0 25-May-18 154

E-A1-506 Comment resolution/Certification 100% Area 1 Detours Plan and 
Specification Package WA01

10 25-May-18 07-Jun-18 154

E-A1-507 Submittal Date 100% Area 1 Detours Plan and Speci ficati on Pack age 
WA01

0 08-Jun-18 154

E-A1-508 CDOT review 100% Area 1 Detours Plan and Specification Package 
WA01

15 08-Jun-18 28-Jun-18 154

E-A1-509 CDOT comment Resolution 100% Area 1 Detours Plan and Specification 
Package WA01

10 29-Jun-18 12-Jul-18 154

RFC Area 1 Detours Plan  and Specification  PackageRFC Area 1 Detours Plan  and Specification  Package 60 08-Jun-18 31-Aug-18 473

E-A1-511 Plans and Specifications RFCArea 1 Detours Plan and Specification 
Package WA01

10 08-Jun-18 21-Jun-18 508

E-A1-510 WA01 -  RFC Area 1 Detours Plan and Specification Package - Summary 
LOE

84 08-Jun-18 30-Aug-18 691

E-A1-512 QA audit submittal RFCArea 1 Detours Plan and Speci ficati on Pack age 
WA01

0 13-Jul-18 493

E-A1-513 Comment resolution/Certification RFCArea 1 Detours Plan and 
Specification Package WA01

10 13-Jul-18 26-Jul-18 493

E-A1-514 Submittal Date RFC Area 1 Detours Plan and Speci ficati on Pack age 
WA01

0 27-Jul-18 493

E-A1-515 CDOT review RFC Area 1 Detours Plan and Specification Package WA01 15 27-Jul-18 16-Aug-18 493

E-A1-516 CDOT comment Resolution RFC Area 1 Detours Plan and Specification 
Package WA01

10 17-Aug-18 30-Aug-18 493

E-A1-517 RFC  Area 1 Detours Plan and Specifi cation Package WA01 1 31-Aug-18 31-Aug-18 493

MOT ConstructionMOT Construction 638 04-Sep-18 22-Mar-21 321

WA01 -  Phase I - Maintenance o f Traffic (MOT)WA01 -  Phase I - Maintenance o f Traffic (MOT) 212 04-Sep-18 09-Jul-19 283

WA01- Phase I -  Stage 00 - Main tenance of  Traffic (MOT)WA01- Phase I -  Stage 00 - Main tenance of  Traffic (MOT) 20 04-Sep-18 01-Oct-18 239

CWA01-MOTST00-1010 Set-up MOT - Inside Median Barrier/Lighting to Outside Widening EB/WB 
- Work Area 01 - Phase I - Stage 00

20 04-Sep-18 01-Oct-18 104

CWA01-MOTST00-1000 Set-up MOT - Inside Median Barrier/Lighting to Outside Widening 
EB/WB-WA01-Phase I-Stage00-Summary LOE

28 04-Sep-18 01-Oct-18 347

CWA01-MOTST00-1020 Set-up MOT - Inside Median Barrier/Lighting to Outside Widening 
EB/WB-WA01-Phase I-Stage00-  Completion Milestone

0 01-Oct-18 225

WA01- Phase I -  Stage 01 - Main tenance of  Traffic (MOT)WA01- Phase I -  Stage 01 - Main tenance of  Traffic (MOT) 21 07-Jun-19 09-Jul-19 283

CWA01-MOTST01-1010 Set-up MOT - From EB Outside Widening to Inside & ML Paving - Work 
Area 01 - Phase I - Stage 01

20 07-Jun-19 09-Jul-19 266

CWA01-MOTST01-1000 Set-up MOT - From EB Outside Widening to Inside & ML Paving  Work 
Area 01 - Phase I - Stage 01 - Summary LOE

32 07-Jun-19 09-Jul-19 409

CWA01-MOTST01-1020 Set-up MOT - From EB Outside Widening to Inside & ML Paving Work 
Area 01 - Phase I - Stage 01 - Completion Milestone

0 09-Jul-19 266

WA01 -  Phase II  - Main tenance of Traffic (MOT)WA01 -  Phase II  - Main tenance of Traffic (MOT) 23 21-Nov-19 26-Dec-19 497

WA01- Phase II - Stage 01 - Maintenance o f Traffic (MOT)WA01- Phase II - Stage 01 - Maintenance o f Traffic (MOT) 23 21-Nov-19 26-Dec-19 497

CWA01-MOTST01-2010 Set-up MOT - From WB Outside Widening to Inside & ML Paving Work 
Area 01 - Phase II - Stage 01

20 21-Nov-19 26-Dec-19 383

CWA01-MOTST01-2000 Set-up MOT - From WB Outside Widening to Inside & ML Paving Work 
Area 01 - Phase II - Stage 01 - Summary LOE

35 21-Nov-19 26-Dec-19 722

CWA01-MOTST01-2020 Set-up MOT - From WB Outside Widening to Inside & ML Paving Work 
Area 01 - Phase II - Stage 01 - Completion Milestone

0 26-Dec-19 466

WA01 -  Phase II I - Maintenance o f Traffic (MOT)WA01 -  Phase II I - Maintenance o f Traffic (MOT) 22 18-Feb-21 22-Mar-21 321

WA01- Phase III  - Stage 01 - Main tenance of Traffic (MOT)WA01- Phase III  - Stage 01 - Main tenance of Traffic (MOT) 22 18-Feb-21 22-Mar-21 321

CWA01-MOTST01-3010 Remove MOT Work Area 01 - Phase III - Stage 01 20 18-Feb-21 22-Mar-21 302

CWA01-MOTST01-3000 Remove MOT Work Area 01 - Phase III - Stage 01 - Summary LOE 32 18-Feb-21 22-Mar-21 464

CWA01-MOTST01-3020 Remove MOT Work Area 01 - Phase III - Stage 01 - Completion Milestone 0 22-Mar-21 302

MOT - Work Area 02MOT - Work Area 02 856 15-Jan-18 10-Jun-21 275

MOT DesignMOT Design 223 15-Jan-18 03-Dec-18 633

E-A2-557 Work Area 02 - MOT Design - Summary LOE 323 15-Jan-18 03-Dec-18 920

30% Plan and Specification Package30% Plan and Specification Package 63 15-Jan-18 13-Apr-18 667

E-A2-497 Plans and Specifications '30% Plan and Specification Package WA02 30 15-Jan-18 23-Feb-18 658

E-A2-496 WA02 -  MOT 30% Plan and Specification Package - Summary LOE 89 15-Jan-18 13-Apr-18 971

E-A2-498 QA audit submittal '30% Plan and Specifi cation Package WA02 0 26-Feb-18 658

E-A2-499 Comment resolution/Certification '30% Plan and Specification Package 
WA02

10 26-Feb-18 09-Mar-18 658

E-A2-500 Submittal Date '30% Plan and Specification Package WA02 0 12-Mar-18 658

E-A2-501 CDOT review '30% Plan and Specification Package WA02 15 12-Mar-18 30-Mar-18 693
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E-A2-502 CDOT comment Resolution '30% Plan and Specification Package WA02 10 02-Apr-18 13-Apr-18 693

60 % (OTS) Plan and Specification Package60 % (OTS) Plan and Specification Package 93 12-Mar-18 20-Jul-18 655

E-A2-504 Plans and Specifications '60 % (OTS) Plan and Specification Package 
WA02

60 12-Mar-18 01-Jun-18 658

E-A2-503 WA02 -  MOT 60% Plan and Specification Package - Summary LOE 131 12-Mar-18 20-Jul-18 957

E-A2-505 QA audit submittal '60 % (OTS) Plan and Speci ficati on Pack age WA02 0 04-Jun-18 658

E-A2-506 Comment resolution/Certification '60 % (OTS) Plan and Specification 
Package WA02

10 04-Jun-18 15-Jun-18 658

E-A2-507 Submittal Date '60 % (OTS) Plan and Specification Package WA02 0 18-Jun-18 658

E-A2-508 CDOT review '60 % (OTS) Plan and Specification Package WA02 15 18-Jun-18 06-Jul-18 683

E-A2-509 CDOT comment Resolution '60 % (OTS) Plan and Specification Package 
WA02

10 09-Jul-18 20-Jul-18 683

100% Plan and Specification Package100% Plan and Specification Package 82 18-Jun-18 12-Oct-18 632

E-A2-511 Plans and Specifications '100% Plan and Specification Package WA02 50 18-Jun-18 24-Aug-18 658

E-A2-510 WA02 -  MOT 100% Plan and Specification Package - Summary LOE 117 18-Jun-18 12-Oct-18 922

E-A2-512 QA audit submittal '100% Plan and Speci fi cation Package WA02 0 27-Aug-18 658

E-A2-513 Comment resolution/Certification '100% Plan and Specification Package 
WA02

10 27-Aug-18 07-Sep-18 658

E-A2-514 Submittal Date '100% Plan and Specification Package WA02 0 10-Sep-18 658

E-A2-515 CDOT review '100% Plan and Specification Package WA02 15 10-Sep-18 28-Sep-18 658

E-A2-516 CDOT comment Resolution '100% Plan and Specification Package WA02 10 01-Oct-18 12-Oct-18 658

RFC Plan and Specification PackageRFC Plan and Specification Package 58 10-Sep-18 03-Dec-18 633

E-A2-518 Plans and Specifications 'RFC Plan and Specification Package WA02 10 10-Sep-18 21-Sep-18 673

E-A2-517 WA02 -  MOT RFC Plan and Specification Package - Summary LOE 85 10-Sep-18 03-Dec-18 920

E-A2-519 QA audit submittal 'RFC Plan and Speci fi cation Package WA02 0 15-Oct-18 658

E-A2-520 Comment resolution/Certification 'RFC Plan and Specification Package 
WA02

10 15-Oct-18 26-Oct-18 658

E-A2-521 Submittal Date 'RFC Plan and Specification Package WA02 0 29-Oct-18 658

E-A2-522 CDOT review 'RFC Plan and Specification Package WA02 15 29-Oct-18 16-Nov-18 658

E-A2-523 CDOT comment Resolution 'RFC Plan and Specification Package WA02 10 19-Nov-18 30-Nov-18 658

E-A2-524 RFC 'RFC Plan and Specification Package WA02 1 03-Dec-18 03-Dec-18 658

30% Area 2 Detours Plan and  Specificat ion Package30% Area 2 Detours Plan and  Specificat ion Package 63 15-Jan-18 13-Apr-18 667

E-A2-526 Plans and Specifications '30% Area 2 Detours Plan and Speci fi cat ion 
Package WA02

30 15-Jan-18 23-Feb-18 658

E-A2-525 WA02 -  30% Area 2 MOT Detours Plan and Specification Package - 
Summary LOE

89 15-Jan-18 13-Apr-18 971

E-A2-527 QA audit submittal '30% Area 2 Detours Plan and Specification Package 
WA02

0 26-Feb-18 658

E-A2-528 Comment resolution/Certification '30% Area 2 Detours Plan and 
Specification Package WA02

10 26-Feb-18 09-Mar-18 658

E-A2-529 Submittal Date '30% Area 2 Detours Plan and Specificati on Pac kage 
WA02

0 12-Mar-18 658

E-A2-530 CDOT review '30% Area 2 Detours Plan and Specification Package WA02 15 12-Mar-18 30-Mar-18 693

E-A2-531 CDOT comment Resolution '30% Area 2 Detours Plan and Specification 
Package WA02

10 02-Apr-18 13-Apr-18 693

60 % (OTS) Area 2 Detours Plan  and Specification  Package60 % (OTS) Area 2 Detours Plan  and Specification  Package 93 12-Mar-18 20-Jul-18 655

E-A2-533 Plans and Specifications '60 % (OTS) Area 2 Detours Plan and 
Specification Package WA02

60 12-Mar-18 01-Jun-18 658

E-A2-532 WA02 -  60% Area 2 MOT Detours Plan and Specification Package - 
Summary LOE

131 12-Mar-18 20-Jul-18 957

E-A2-534 QA audit submittal '60 % (OTS) Area 2 Detours Plan and Specification 
Package WA02

0 04-Jun-18 658

E-A2-535 Comment resolution/Certification '60 % (OTS) Area 2 Detours Plan and 
Specification Package WA02

10 04-Jun-18 15-Jun-18 658

E-A2-536 Submittal Date '60 % (OTS) Area 2 Detours Plan and Specifi cation 
Package WA02

0 18-Jun-18 658

E-A2-537 CDOT review '60 % (OTS) Area 2 Detours Plan and Specification 
Package WA02

15 18-Jun-18 06-Jul-18 683

E-A2-538 CDOT comment Resolution '60 % (OTS) Area 2 Detours Plan and 
Specification Package WA02

10 09-Jul-18 20-Jul-18 683

100% Area 2 Detours Plan and Specification Package100% Area 2 Detours Plan and Specification Package 82 18-Jun-18 12-Oct-18 632

E-A2-540 Plans and Specifications '100% Area 2 Detours Plan and Speci ficati on 
Package WA02

50 18-Jun-18 24-Aug-18 658
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E-A2-539 Plans and Specifications 100 % Area 2 MOT Detours Plan and 
Specification Package - Summary LOE

117 18-Jun-18 12-Oct-18 922

E-A2-541 QA audit submittal '100% Area 2 Detours Plan and Specification Package 
WA02

0 27-Aug-18 658

E-A2-542 Comment resolution/Certification '100% Area 2 Detours Plan and 
Specification Package WA02

10 27-Aug-18 07-Sep-18 658

E-A2-543 Submittal Date '100% Area 2 Detours Plan and Spec ific ation Package 
WA02

0 10-Sep-18 658

E-A2-544 CDOT review '100% Area 2 Detours Plan and Specification Package 
WA02

15 10-Sep-18 28-Sep-18 658

E-A2-545 CDOT comment Resolution '100% Area 2 Detours Plan and Specification 
Package WA02

10 01-Oct-18 12-Oct-18 658

RFC Area 2 Detours Plan  and Specification  PackageRFC Area 2 Detours Plan  and Specification  Package 58 10-Sep-18 03-Dec-18 633

E-A2-547 Plans and Specifications 'RFC Area 2 Detours Plan and Speci ficati on 
Package WA02

10 10-Sep-18 21-Sep-18 673

E-A2-546 Plans and Specifications RFC Area 2 Detours Plan and Specifi cation 
Package - Summary LOE

85 10-Sep-18 03-Dec-18 920

E-A2-548 QA audit submittal 'RFC Area 2 Detours Plan and Specification Package 
WA02

0 15-Oct-18 658

E-A2-549 Comment resolution/Certification 'RFC Area 2 Detours Plan and 
Specification Package WA02

10 15-Oct-18 26-Oct-18 658

E-A2-550 Submittal Date 'RFC Area 2 Detours Plan and Spec ific ation Package 
WA02

0 29-Oct-18 658

E-A2-551 CDOT review 'RFC Area 2 Detours Plan and Specification Package WA02 15 29-Oct-18 16-Nov-18 658

E-A2-552 CDOT comment Resolution 'RFC Area 2 Detours Plan and Specification 
Package WA02

10 19-Nov-18 30-Nov-18 658

E-A2-553 RFC  Area 2 Detours Plan and Specifi cation Package WA02 1 03-Dec-18 03-Dec-18 658

MOT ConstructionMOT Construction 404 31-Oct-19 10-Jun-21 275

WA02 -  Phase I - Maintenance o f Traffic (MOT)WA02 -  Phase I - Maintenance o f Traffic (MOT) 21 31-Oct-19 03-Dec-19 420

WA02- Phase I -  Stage 02 - Main tenance of  Traffic (MOT)WA02- Phase I -  Stage 02 - Main tenance of  Traffic (MOT) 21 31-Oct-19 03-Dec-19 420

CWA02-MOTST02-2710 Set-up MOT - Outside to Inside EB Work Area 02 - Phase I - Stage 02 20 31-Oct-19 03-Dec-19 377

CWA02-MOTST02-2700 Set-up MOT - Outside to Inside EB Work Area 02 - Phase I - Stage 02 - 
Summary LOE

33 31-Oct-19 03-Dec-19 610

CWA02-MOTST02-2720 Set-up MOT - Outside to Inside EB Work Area 02 - Phase I - Stage 02 - 
Completion Milestone

0 03-Dec-19 392

WA02 -  Phase II  - Main tenance of Traffic (MOT)WA02 -  Phase II  - Main tenance of Traffic (MOT) 251 10-Jun-20 10-Jun-21 275

WA02- Phase II - Stage 01 - Maintenance o f Traffic (MOT)WA02- Phase II - Stage 01 - Maintenance o f Traffic (MOT) 21 10-Jun-20 10-Jul-20 251

CWA02-MOTST01-2010 Set-up MOT - Outside to Inside WB Work Area 02 - Phase II - Stage 02 20 10-Jun-20 10-Jul-20 236

CWA02-MOTST01-2000 Set-up MOT - Outside to Inside WB Work Area 02 - Phase II - Stage 02 - 
Summary LOE

30 10-Jun-20 10-Jul-20 367

CWA02-MOTST01-2020 Set-up MOT - Outside to Inside WB Work Area 02 - Phase II - Stage 02 - 
Completion Milestone

0 10-Jul-20 236

WA02- Phase II - Stage 02 - Maintenance o f Traffic (MOT)WA02- Phase II - Stage 02 - Maintenance o f Traffic (MOT) 20 12-May-21 10-Jun-21 275

CWA02-MOTST02-2020 Remove MOT Work Area 02 - Phase II - Stage 02 - Completion Milestone 0 12-May-21 279

CWA02-MOTST02-2010 Remove MOT Work Area 02 - Phase II - Stage 02 20 13-May-21 10-Jun-21 259

CWA02-MOTST02-2000 Remove MOT Work Area 02 - Phase II - Stage 02 - Summary LOE 0 13-May-21 13-May-21 429

MOT - Work Area 03MOT - Work Area 03 772 15-Dec-17 13-Jan-21 105

MOT - Design - Area 03,04,05MOT - Design - Area 03,04,05 256 15-Dec-17 21-Dec-18 229

E-A345-623 Work Area 03-05 - MOT Design - Summary LOE 372 15-Dec-17 21-Dec-18 333

30% Plan and Specification Package30% Plan and Specification Package 61 15-Dec-17 15-Mar-18 191

E-A345-563 Plans and Specifications '30% Plan and Specification Package 
WA03,04,05

30 15-Dec-17 25-Jan-18 162

E-A345-562 WA03 -  MOT 30% Plan and Specification Package - Summary LOE 91 15-Dec-17 15-Mar-18 277

E-A345-564 QA audit submittal '30% Plan and Specifi cation Package WA03,04,05 0 26-Jan-18 162

E-A345-565 Comment resolution/Certification '30% Plan and Specification Package 
WA03,04,05

10 26-Jan-18 08-Feb-18 162

E-A345-566 Submittal Date '30% Plan and Specification Package WA03,04,05 0 09-Feb-18 162

E-A345-567 CDOT/CCD review '30% Plan and Specification Package WA03,04,05 15 09-Feb-18 01-Mar-18 197

E-A345-568 CDOT/CCD comment resolution '30% Plan and Specification Package 
WA03,04,05

10 02-Mar-18 15-Mar-18 197

60 % (OTS) Plan and Specification Package60 % (OTS) Plan and Specification Package 93 09-Feb-18 21-Jun-18 198

E-A345-570 Plans and Specifications '60 % (OTS) Plan and Specification Package 
WA03,04,05

60 09-Feb-18 03-May-18 162

E-A345-569 WA03 -  MOT 60% Plan and Specification Package - Summary LOE 133 09-Feb-18 21-Jun-18 291

E-A345-571 QA audit submittal '60 % (OTS) Plan and Speci ficati on Pack age 
WA03,04,05

0 04-May-18 162

E-A345-572 Comment resolution/Certification '60 % (OTS) Plan and Specification 
Package WA03,04,05

10 04-May-18 17-May-18 162

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 131 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

E-A345-573 Submittal Date '60 % (OTS) Plan and Specification Package WA03,04,05 0 18-May-18 162

E-A345-574 CDOT/CCD review '60 % (OTS) Plan and Specification Package 
WA03,04,05

15 18-May-18 07-Jun-18 207

E-A345-575 CDOT/CCD comment resolution '60 % (OTS) Plan and Specification 
Package WA03,04,05

10 08-Jun-18 21-Jun-18 207

100% Plan and Specification Package100% Plan and Specification Package 101 18-May-18 11-Oct-18 155

E-A345-577 Plans and Specifications '100% Plan and Specification Package 
WA03,04,05

70 18-May-18 23-Aug-18 162

E-A345-576 WA03 -  MOT 100% Plan and Specification Package - Summary LOE 133 18-May-18 27-Sep-18 228

E-A345-578 QA audit submittal '100% Plan and Speci fi cation Package WA03,04,05 0 24-Aug-18 162

E-A345-579 Comment resolution/Certification '100% Plan and Specification Package 
WA03,04,05

10 24-Aug-18 06-Sep-18 162

E-A345-580 Submittal Date '100% Plan and Specification Package WA03,04,05 0 07-Sep-18 162

E-A345-581 CDOT/CCD review '100% Plan and Specification Package WA03,04,05 15 07-Sep-18 27-Sep-18 162

E-A345-582 CDOT/CCD comment resolution '100% Plan and Specification Package 
WA03,04,05

10 28-Sep-18 11-Oct-18 162

RFC Plan and Specification PackageRFC Plan and Specification Package 58 07-Sep-18 30-Nov-18 156

E-A345-584 Plans and Specifications 'RFC Plan and Specification Package 
WA03,04,05

15 07-Sep-18 27-Sep-18 172

E-A345-583 WA03 -  MOT RFC Plan and Specification Package - Summary LOE 85 07-Sep-18 30-Nov-18 228

E-A345-585 QA audit submittal 'RFC Plan and Speci fi cation Package WA03,04,05 0 12-Oct-18 162

E-A345-586 Comment resolution/Certification 'RFC Plan and Specification Package 
WA03,04,05

10 12-Oct-18 25-Oct-18 162

E-A345-587 Submittal Date 'RFC Plan and Specification Package WA03,04,05 0 26-Oct-18 162

E-A345-588 CDOT/CCD review 'RFC Plan and Specification Package WA03,04,05 15 26-Oct-18 15-Nov-18 162

E-A345-589 CDOT/CCD comment resolution 'RFC Plan and Specification Package 
WA03,04,05

10 16-Nov-18 29-Nov-18 162

E-A345-590 RFC 'RFC Plan and Specification Package WA03,04,05 1 30-Nov-18 30-Nov-18 162

30% AREA 3-4-5 Detours Plan and Specification Package30% AREA 3-4-5 Detours Plan and Specification Package 61 15-Dec-17 15-Mar-18 262

E-A345-592 Plans and Specifications '30% AREA 3-4-5 Detours Plan and Specification
Package WA03,04,05

30 15-Dec-17 25-Jan-18 237

E-A345-591 WA03,04,05 -  30% Area 3,4,5 MOT Detours Plan and Specification 
Package - Summary LOE

77 15-Dec-17 01-Mar-18 382

E-A345-593 QA audit submittal '30% AREA 3-4-5 Detours Plan and Speci fication 
Package WA03,04,05

0 26-Jan-18 237

E-A345-594 Comment resolution/Certification '30% AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

10 26-Jan-18 08-Feb-18 237

E-A345-595 Submittal Date '30% AREA 3-4-5 Detours Plan and Specification Package 
WA03,04,05

0 09-Feb-18 237

E-A345-596 CDOT/CCD review '30% AREA 3-4-5 Detours Plan and Specification 
Package WA03,04,05

15 09-Feb-18 01-Mar-18 272

E-A345-597 CDOT/CCD comment resolution '30% AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

10 02-Mar-18 15-Mar-18 272

60 % (OTS) AREA 3-4-5 Detours Plan and Specification Package60 % (OTS) AREA 3-4-5 Detours Plan and Specification Package 93 09-Feb-18 21-Jun-18 271

E-A345-599 Plans and Specifications '60 % (OTS) AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

60 09-Feb-18 03-May-18 237

E-A345-598 WA03,04,05 -  60% Area 3,4,5 MOT Detours Plan and Specification 
Package - Summary LOE

133 09-Feb-18 21-Jun-18 396

E-A345-600 QA audit submittal '60 % (OTS) AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

0 04-May-18 237

E-A345-601 Comment resolution/Certification '60 % (OTS) AREA 3-4-5 Detours Plan 
and Specification Package WA03,04,05

10 04-May-18 17-May-18 237

E-A345-602 Submittal Date '60 % (OTS) AREA 3-4-5 Detours Plan and Specification 
Package WA03,04,05

0 18-May-18 237

E-A345-603 CDOT/CCD review '60 % (OTS) AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

15 18-May-18 07-Jun-18 282

E-A345-604 CDOT/CCD comment resolution '60 % (OTS) AREA 3-4-5 Detours Plan 
and Specification Package WA03,04,05

10 08-Jun-18 21-Jun-18 282

100% AREA 3-4-5 Detours Plan and Specification Package100% AREA 3-4-5 Detours Plan and Specification Package 101 18-May-18 11-Oct-18 228

E-A345-606 Plans and Specifications '100% AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

70 18-May-18 23-Aug-18 237

E-A345-605 WA03,04,05 -  100% Area 3,4,5 MOT Detours Plan and Specification 
Package - Summary LOE

147 18-May-18 11-Oct-18 333

E-A345-607 QA audit submittal '100% AREA 3-4-5 Detours Plan and Specificati on 
Package WA03,04,05

0 24-Aug-18 237

E-A345-608 Comment resolution/Certification '100% AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

10 24-Aug-18 06-Sep-18 237

E-A345-609 Submittal Date '100% AREA 3-4-5 Detours Plan and Specification 
Package WA03,04,05

0 07-Sep-18 237
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E-A345-610 CDOT/CCD review '100% AREA 3-4-5 Detours Plan and Specification 
Package WA03,04,05

15 07-Sep-18 27-Sep-18 237

E-A345-611 CDOT/CCD comment resolution '100% AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

10 28-Sep-18 11-Oct-18 237

RFC AREA 3-4-5 Detours Plan and Specification PackageRFC AREA 3-4-5 Detours Plan and Specification Package 49 12-Oct-18 21-Dec-18 229

E-A345-613 Plans and Specifications 'RFC AREA 3-4-5 Detours Plan and Specification
Package WA03,04,05

15 12-Oct-18 01-Nov-18 237

E-A345-612 WA03,04,05 -  RFC Area 3,4,5 MOT Detours Plan and Specification 
Package - Summary LOE

71 12-Oct-18 21-Dec-18 333

E-A345-614 QA audit submittal 'RFC AREA 3-4-5 Detours Plan and Specificati on 
Package WA03,04,05

0 02-Nov-18 237

E-A345-615 Comment resolution/Certification 'RFC AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

10 02-Nov-18 15-Nov-18 237

E-A345-616 Submittal Date 'RFC AREA 3-4-5 Detours Plan and Specification Package 
WA03,04,05

0 16-Nov-18 237

E-A345-617 CDOT/CCD review 'RFC AREA 3-4-5 Detours Plan and Specification 
Package WA03,04,05

15 16-Nov-18 06-Dec-18 237

E-A345-618 CDOT/CCD comment resolution 'RFC AREA 3-4-5 Detours Plan and 
Specification Package WA03,04,05

10 07-Dec-18 20-Dec-18 237

E-A345-619 RFC 'RFC AREA 3-4-5 Detours Plan and Specification Package 
WA03,04,05

1 21-Dec-18 21-Dec-18 237

MOT ConstructionMOT Construction 515 26-Dec-18 13-Jan-21 105

WA03 -  Phase I - Maintenance o f Traffic (MOT)WA03 -  Phase I - Maintenance o f Traffic (MOT) 515 26-Dec-18 13-Jan-21 105

WA03- Phase I -  Stage 01 - Main tenance of  Traffic (MOT)WA03- Phase I -  Stage 01 - Main tenance of  Traffic (MOT) 22 26-Dec-18 28-Jan-19 228

CWA03-MOTST01-3010 Set MOT Work Area 03 - Phase I - Stage 01 20 26-Dec-18 28-Jan-19 214

CWA03-MOTST01-3000 Set MOT Work Area 03 - Phase I - Stage 01 - Summary LOE 34 26-Dec-18 28-Jan-19 329

CWA03-MOTST01-3020 Set MOT Work Area 03 - Phase I - Stage 01 - Completion Milestone 0 28-Jan-19 214

WA03- Phase I -  Stage 02 - Main tenance of  Traffic (MOT)WA03- Phase I -  Stage 02 - Main tenance of  Traffic (MOT) 21 14-May-19 13-Jun-19 205

CWA03-MOTST02-3010 Set MOT Work Area 03 - Phase I - Stage 02 20 14-May-19 13-Jun-19 192

CWA03-MOTST02-3000 Set MOT Work Area 03 - Phase I - Stage 02 - Summary LOE 30 14-May-19 13-Jun-19 300

CWA03-MOTST02-3020 Set MOT Work Area 03 - Phase I - Stage 02 - Completion Milestone 0 13-Jun-19 192

WA03- Phase I -  Stage 03 - Main tenance of  Traffic (MOT)WA03- Phase I -  Stage 03 - Main tenance of  Traffic (MOT) 4 22-Dec-20 28-Dec-20 81

CWA03-MOTST03-3010 Set MOT - Brighton EB Off Ramp to CD Lane - Work Area 03 - Phase I - 
Stage 03

4 22-Dec-20 28-Dec-20 81

CWA03-MOTST03-3000 Set MOT - Brighton EB Off Ramp to CD Lane - Work Area 03 - Phase I - 
Stage 03 - Summary LOE

7 22-Dec-20 28-Dec-20 116

CWA03-MOTST03-3020 Set MOT - Brighton EB Off Ramp to CD Lane - Work Area 03 - Phase I - 
Stage 03 - Completion Milestone

0 28-Dec-20 73

WA03- Phase I -  Stage 05 - Main tenance of  Traffic (MOT)WA03- Phase I -  Stage 05 - Main tenance of  Traffic (MOT) 2 12-Jan-21 13-Jan-21 105

CWA03-MOTST05-3010 Set MOT Traffic Shift 4 Lanes WB into Lowered Section - Work Area 03 - 
Phase I - Stage 05

2 12-Jan-21 13-Jan-21 82

CWA03-MOTST05-3000 Set MOT Traffic Shift 4 Lanes WB into Lowered Section - Work Area 03 - 
Phase I - Stage 05 - Summary LOE

2 12-Jan-21 13-Jan-21 152

CWA03-MOTST05-3020 Set MOT Traffic Shift 4 Lanes WB into Lowered Section - Work Area 03 - 
Phase I - Stage 05 - Completion Milestone

0 13-Jan-21 98

MOT - Work Area 04MOT - Work Area 04 366 11-Dec-20 26-May-22 68

MOT ConstructionMOT Construction 366 11-Dec-20 26-May-22 68

WA04 -  Phase II  - Main tenance of Traffic (MOT)WA04 -  Phase II  - Main tenance of Traffic (MOT) 366 11-Dec-20 26-May-22 68

WA04- Phase II - Stage 01 - Maintenance o f Traffic (MOT)WA04- Phase II - Stage 01 - Maintenance o f Traffic (MOT) 22 11-Dec-20 13-Jan-21 114

CWA04-MOTST01-4010 Set MOT Work Area 04 - Phase II - Stage 01 20 11-Dec-20 13-Jan-21 106

CWA04-MOTST01-4000 Set MOT Work Area 04 - Phase II - Stage 01 - Summary LOE 34 11-Dec-20 13-Jan-21 163

CWA04-MOTST01-4020 Set MOT Work Area 04 - Phase II - Stage 01 - Completion Milestone 0 13-Jan-21 106

WA04- Phase II - Stage 03 - Maintenance o f Traffic (MOT)WA04- Phase II - Stage 03 - Maintenance o f Traffic (MOT) 10 14-May-21 28-May-21 74

CWA04-MOTST03-4010 Set MOT Work Area 04 - Phase II - Stage 03 - 4WB/2EB Lanes into 
Lowered Section

10 14-May-21 28-May-21 71

CWA04-MOTST03-4000 Set MOT Work Area 04 - Phase II - Stage 03 -  4WB/2EB Lanes into 
Lowered Section - Summary LOE

14 14-May-21 28-May-21 109

CWA04-MOTST03-4020 Set MOT Work Area 04 - Phase II - Stage 03 - 4WB/2EB Lanes into 
Lowered Section - Completion Milestone

0 28-May-21 71

WA04- Phase II - Stage 04 - Maintenance o f Traffic (MOT)WA04- Phase II - Stage 04 - Maintenance o f Traffic (MOT) 21 18-Oct-21 15-Nov-21 188

CWA04-MOTST04-4010 Set MOT  - Shift Traffic to 4x4 4WB/4EB - Work Area 04 - Phase II - Stage 
04

20 18-Oct-21 15-Nov-21 109

CWA04-MOTST04-4000 Set MOT - Shift Traffic to 4x4 4WB/4EB - Work  Area 04 - Phase II - Stage 
04 - Summary LOE

29 18-Oct-21 15-Nov-21 274

CWA04-MOTST04-4020 Set MOT Shift Traffic to 4x4 4WB/4EB - Work Area 04 - Phase II - Stage 
04 - Completion Milestone

0 15-Nov-21 178

WA04- Phase II - Stage 07 - Maintenance o f Traffic (MOT)WA04- Phase II - Stage 07 - Maintenance o f Traffic (MOT) 21 27-Apr-22 26-May-22 68

CWA04-MOTST07-4010 Set MOT Work Area 04 - Phase II - Stage 07 - Final Traffic Configuration 20 27-Apr-22 26-May-22 54

CWA04-MOTST07-4000 Set MOT Work Area 04 - Phase II - Stage 07 - Final Traffic Configuration -
Summary LOE

29 27-Apr-22 26-May-22 98
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CWA04-MOTST07-4020 Set MOT Work Area 04 - Phase II - Stage 07 - Final Traffic Configuration -
Completion Milestone

0 26-May-22 66

RoadwayRoadway 1130 15-Dec-17 16-Jun-22 174

Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15 851 15-Dec-17 06-May-21 333

Design - RoadwayDesign - Roadway 180 15-Dec-17 31-Aug-18 259

E-A1-827 Work Area 01 - Roadway Design - Summary LOE 260 15-Dec-17 31-Aug-18 378

30 % Roadway Plans and Specifications Package30 % Roadway Plans and Specifications Package 56 15-Dec-17 08-Mar-18 270

E-A1-547 Plans and Specifications '30 % Roadway Plans and Specifications 
Package WA01

25 15-Dec-17 18-Jan-18 270

E-A1-546 WA01- 30% Roadway Plans and Speci fi cations - Summary LOE 84 15-Dec-17 08-Mar-18 392

E-A1-557 QA audit submittal '30 % Roadway Plans and Speci ficati ons Pack age 
WA01

0 19-Jan-18 270

E-A1-567 Comment resolution/Certification '30 % Roadway Plans and Specifications
Package WA01

10 19-Jan-18 01-Feb-18 270

E-A1-577 Submittal Date '30 % Roadway Plans and Specifications Package WA01 0 02-Feb-18 270

E-A1-587 CDOT review '30 % Roadway Plans and Specifications Package WA01 15 02-Feb-18 22-Feb-18 280

E-A1-597 CDOT comment Resolution '30 % Roadway Plans and Specifications 
Package WA01

10 23-Feb-18 08-Mar-18 280

60 % (OTS) Roadway Plans and Specifications Package60 % (OTS) Roadway Plans and Specifications Package 69 02-Feb-18 10-May-18 269

E-A1-617 Plans and Specifications '60 % (OTS) Roadway Plans and Specifications 
Package WA01

35 02-Feb-18 22-Mar-18 270

E-A1-616 WA01- 60% Roadway Plans and Speci fi cations - Summary LOE 98 02-Feb-18 10-May-18 392

E-A1-627 QA audit submittal '60 % (OTS) Roadway Plans and Speci fi cations 
Package WA01

0 23-Mar-18 270

E-A1-637 Comment resolution/Certification '60 % (OTS) Roadway Plans and 
Specifications Package WA01

10 23-Mar-18 05-Apr-18 270

E-A1-647 Submittal Date '60 % (OTS) Roadway Plans and Specifications Package 
WA01

0 06-Apr-18 270

E-A1-657 CDOT review '60 % (OTS) Roadway Plans and Specifications Package 
WA01

15 06-Apr-18 26-Apr-18 280

E-A1-667 CDOT comment Resolution '60 % (OTS) Roadway Plans and 
Specifications Package WA01

10 27-Apr-18 10-May-18 280

100 % Roadway Plans and Specifications Package100 % Roadway Plans and Specifications Package 68 06-Apr-18 12-Jul-18 260

E-A1-687 Plans and Specifications '100 % Roadway Plans and Specifications 
Package WA01

35 06-Apr-18 24-May-18 270

E-A1-686 WA01- 100% Roadway Plans and Speci ficati ons - Summary LOE 98 06-Apr-18 12-Jul-18 378

E-A1-697 QA audit submittal '100 % Roadway  Plans and Specificati ons Pac kage 
WA01

0 25-May-18 270

E-A1-707 Comment resolution/Certification '100 % Roadway Plans and 
Specifications Package WA01

10 25-May-18 07-Jun-18 270

E-A1-717 Submittal Date '100 % Roadway Plans and Specifications Package WA01 0 08-Jun-18 270

E-A1-727 CDOT review '100 % Roadway Plans and Specifications Package WA01 15 08-Jun-18 28-Jun-18 270

E-A1-737 CDOT comment Resolution '100 % Roadway Plans and Specifications 
Package WA01

10 29-Jun-18 12-Jul-18 270

RFC Roadway Plans and Specifications PackageRFC Roadway Plans and Specifications Package 60 08-Jun-18 31-Aug-18 259

E-A1-757 Plans and Specifications 'RFC Roadway Plans and Specifications 
Package WA01

10 08-Jun-18 21-Jun-18 285

E-A1-756 WA01- RFC Roadway Plans and Speci ficati ons - Summary LOE 85 08-Jun-18 31-Aug-18 378

E-A1-767 QA audit submittal 'RFC Roadway Plans and Specifi cations Package 
WA01

0 13-Jul-18 270

E-A1-777 Comment resolution/Certification 'RFC Roadway Plans and Specifications
Package WA01

10 13-Jul-18 26-Jul-18 270

E-A1-787 Submittal Date 'RFC Roadway Plans and Specifications Package WA01 0 27-Jul-18 270

E-A1-797 CDOT review 'RFC Roadway Plans and Specifications Package WA01 15 27-Jul-18 16-Aug-18 270

E-A1-807 CDOT comment Resolution 'RFC Roadway Plans and Specifications 
Package WA01

10 17-Aug-18 30-Aug-18 270

E-A1-817 RFC 'RFC Roadway Plans and Specifications Package WA01 1 31-Aug-18 31-Aug-18 270

Procurement - RoadwayProcurement - Roadway 90 11-May-18 18-Sep-18 985

PWA01-Proc-1450 Prepare / Submit /  Review / Approv e - Si gnaled Shop Drawings - Work 
Area 01

45 11-May-18 16-Jul-18 973

PWA01-Proc-1470 Prepare / Submit /  Review / Approv e - Striping Shop Drawings - Work 
Area 01

20 11-May-18 08-Jun-18 1031

PWA01-Proc-1370 Prepare / Submit /  Review / Approv e - Concrete Paving Shop Drawings - 
Work Area 01

20 11-May-18 08-Jun-18 333

PWA01-Proc-1010 Prepare / Submit /  Review / Approv e -  Asphalt Mix Design Shop 
Drawings - Work Area 01

20 11-May-18 08-Jun-18 536

PWA01-Proc-1520 Work Area 02 - Roadway Procurement - Summary LOE 131 11-May-18 18-Sep-18 1422

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 134 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

PWA01-Proc-1480 Release Order / Fabricate / Store or Deliver - Striping - Work Area 01 20 11-Jun-18 09-Jul-18 1031

PWA01-Proc-1380 Release Order / Fabricate / Store or Deliver - Concrete Paving 
Rebar/Dowels - Work Area 01

15 11-Jun-18 29-Jun-18 333

PWA01-Proc-1020 Release Order / Fabricate / Store or Deliver - Asphalt Paving Material s - 
Work Area 01

40 11-Jun-18 06-Aug-18 536

PWA01-Proc-1460 Release Order / Fabricate / Store or Deliver - Signaled - Work Area 01 45 17-Jul-18 18-Sep-18 973

Construction - RoadwayConstruction - Roadway 651 02-Oct-18 06-May-21 333

WA01 -  Phase I - RoadwayWA01 -  Phase I - Roadway 387 02-Oct-18 17-Apr-20 312

WA01- Phase I -  Stage 00 - RoadwayWA01- Phase I -  Stage 00 - Roadway 70 02-Oct-18 14-Jan-19 240

WA01 -  Roadway MLWA01 -  Roadway ML 70 02-Oct-18 14-Jan-19 240

CWA01-PH1ST00-1010 Set TCB both sides of median and oblit/temp stripe as we set barrier - 
Inside Median Barrier & Lighting WA 01

4 02-Oct-18 05-Oct-18 225

CWA01-PH1ST00-1000 Work Area 01 - Stage 00 - Inside Barrier & Lighting - Summary LOE 105 02-Oct-18 14-Jan-19 347

CWA01-PH1ST00-1020 Demo Existing median barrier - Inside Median Barrier & Lighting WA 01 15 23-Oct-18 14-Nov-18 225

CWA01-PH1ST00-1030 Dig/Grade Median Barrier Footing - Inside Median Barrier & Lighting WA 
01

8 08-Nov-18 20-Nov-18 225

CWA01-PH1ST00-1040 Install Reinforcing Hoop Bar Steel - Inside Median Barrier & Lighting WA 
01

12 15-Nov-18 04-Dec-18 225

CWA01-PH1ST00-1050 Pour Barrier Footing - Inside Median Barrier & Lighting WA 01 8 28-Nov-18 07-Dec-18 221

CWA01-PH1ST00-1080 F/P/S Median Barrier & Glare Screen - Inside Median Barrier & Lighting 
WA 01

15 04-Dec-18 27-Dec-18 226

CWA01-PH1ST00-1060 Bore Median Conduit Crossing for Lighting - Inside Median Barrier & 
Lighting WA 01

4 06-Dec-18 11-Dec-18 225

CWA01-PH1ST00-1070 Install Lighting Conduit - Inside Median Barrier & Lighting WA 01 8 06-Dec-18 17-Dec-18 225

CWA01-PH1ST00-1090 Drill/Pour Light Pole Foundations - Inside Median Barrier & Lighting WA 
01

8 17-Dec-18 28-Dec-18 228

CWA01-PH1ST00-1100 F/P/S Median Light Pole Blisters and Transitions - Inside Median Barrier & 
Lighting WA 01

15 18-Dec-18 11-Jan-19 222

CWA01-PH1ST00-1110 Set Light Poles/Pull Conductors - Inside Median Barrier & Lighting WA 01 8 26-Dec-18 07-Jan-19 225

CWA01-PH1ST00-1120 Relocate Barrier to Stage 1 - Inside Median Barrier & Lighting WA 01 4 08-Jan-19 14-Jan-19 225

CWA01-PH1ST00-1140 Work Area 01 - Median Barrier & Lighting Completion Milestone 0 14-Jan-19 225

CWA01-PH1ST00-1130 Work Area 01 - Traffic shift out for median (Barrier/Lighting) Work - Traffic
Shift Completed

0 14-Jan-19 225

WA01- Phase I -  Stage 01 - RoadwayWA01- Phase I -  Stage 01 - Roadway 216 15-Jan-19 21-Nov-19 337

WA01 -  Roadway MLWA01 -  Roadway ML 216 15-Jan-19 21-Nov-19 337

CWA01-PH1ST01-1010 Temp Stripe/Oblit EB Outside Widening - WA01 Chambers to Sand Creek 2 15-Jan-19 17-Jan-19 377

CWA01-PH1ST01-1000 Work Area 01 - EB Outside Roadway Widening - Summary LOE 311 15-Jan-19 21-Nov-19 495

CWA01-PH1ST01-1020 Remove Temporary Barrier EB  Outside Widening - EB - WA01 Chambers
to Sand Creek

2 09-Jul-19 11-Jul-19 266

CWA01-PH1ST01-1030 Remove Steel Guardrail 4000 LF - EB  Outside Widening - WA01 
Chambers to Sand Creek

4 11-Jul-19 18-Jul-19 266

CWA01-PH1ST01-1090 Install Temporary Retaining Walls EB at Peoria St. Bridge & On/Off Ramps
EB OS Widening- WA01 Chambers to Sand Creek

5 11-Jul-19 19-Jul-19 279

CWA01-PH1ST01-1040 Caw Cut Pavement - 9500 LF - EB  Outside Widening - WA01 Chambers 
to Sand Creek

5 16-Jul-19 24-Jul-19 266

CWA01-PH1ST01-1050 Remove Light Poles (~45 EA) - EB  Outside Widening - WA01 Chambers 
to Sand Creek

5 19-Jul-19 26-Jul-19 266

CWA01-PH1ST01-1060 Remove Asphal t Pavement (18,213 SY) - EB  Outside W idening - WA01 
Chambers to Sand Creek

6 22-Jul-19 30-Jul-19 266

CWA01-PH1ST01-1070 Remove Underground Electrical - EB  Outside Widening - WA01 
Chambers to Sand Creek

5 26-Jul-19 02-Aug-19 266

CWA01-PH1ST01-1080 E/L/B Storm Drain Down Drains (4 Extensions and 1 new) - EB Outside 
Widening - WA01 Chambers to Sand Creek

7 26-Jul-19 07-Aug-19 240

CWA01-PH1ST01-1100 Place Embankment (25,000 CY) - EB  Outside Widening - WA01 
Chambers to Sand Creek

8 07-Aug-19 20-Aug-19 240

CWA01-PH1ST01-1110 Cut Drainage V-Ditches (4000 LF) - EB  Outside Widening - WA01 
Chambers to Sand Creek

4 19-Aug-19 23-Aug-19 240

CWA01-PH1ST01-1120 Balance Subgrade (2 Blades) 25,805 SY - EB  Outside Widening - WA01 
Chambers to Sand Creek

5 21-Aug-19 28-Aug-19 240

CWA01-PH1ST01-1130 Finish Subgrade (2 Blades) 25,805 SY - EB  Outside Widening - WA01 
Chambers to Sand Creek

5 28-Aug-19 05-Sep-19 240

CWA01-PH1ST01-1140 Place Base Course 6" Section (8042 TN) - 1500 TN per day at 6" thi ck - 
EB OS Widening - WA01 Chambers to Sand Creek

5 05-Sep-19 12-Sep-19 240

CWA01-PH1ST01-1150 Finish Base Course (25,805 SY) - EB  Outside Widening - WA01 
Chambers to Sand Creek

5 12-Sep-19 20-Sep-19 240

CWA01-PH1ST01-1160 Place Embankment Central Park On/I-270 Off/Central Park Off - EB  
Outside Widening - WA01 Chambers to Sand Creek

3 20-Sep-19 25-Sep-19 240
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CWA01-PH1ST01-1170 Balance Subgrade Central Park On/I-270 Off/Central Park Off - EB  
Outside Widening - WA01 Chambers to Sand Creek

2 25-Sep-19 27-Sep-19 240

CWA01-PH1ST01-1180 Finish Subgrade Central Park On/I-270 Off/Central Park Off - EB  Outside 
Widening - WA01 Chambers to Sand Creek

2 27-Sep-19 01-Oct-19 240

CWA01-PH1ST01-1260 Place C&G - EB  Outside Widening - WA01 Chambers to Sand Creek 9 30-Sep-19 15-Oct-19 271

CWA01-PH1ST01-1190 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - EB  
Outside Widening - WA01 Chambers to Sand Creek

3 01-Oct-19 04-Oct-19 240

CWA01-PH1ST01-1270 Install Outside Sign Structure Foundations (8 EA) - EB  Outside Widening 
- WA01 Chambers to Sand Creek

4 22-Oct-19 28-Oct-19 310

CWA01-PH1ST01-1280 Install Sign Bridges and Cantilever Signs -Full Closures - EB  Outside 
Widening - WA01 Chambers to Sand Creek

3 28-Oct-19 31-Oct-19 314

CWA01-PH1ST01-1200 Temp Striping/Oblit/Switch TCB-Construct other  half of Central Park 
On/I-270 Off/Central Park Off- EB OS Widening WA01

2 29-Oct-19 31-Oct-19 246

CWA01-PH1ST01-1210 Removals - Central Park On/I-270 Off/Central Park Off - EB  Outside 
Widening - WA01 Chambers to Sand Creek

1 31-Oct-19 01-Nov-19 313

CWA01-PH1ST01-1290 Install Guide Signing - Ground Mounted - EB  Outside Widening - WA01 
Chambers to Sand Creek

12 31-Oct-19 19-Nov-19 314

CWA01-PH1ST01-1220 Place Embankment Central Park On/I-270 Off/Central Park Off - EB  
Outside Widening - WA01 Chambers to Sand Creek

3 01-Nov-19 07-Nov-19 269

CWA01-PH1ST01-1300 Install Drainage Rip Rap and Permanent Erosion Control - EB  Outside 
Widening - WA01 Chambers to Sand Creek

8 06-Nov-19 19-Nov-19 314

CWA01-PH1ST01-1230 Balance Subgrade Central Park On/I-270 Off/Central Park Off - EB  
Outside Widening - WA01 Chambers to Sand Creek

2 07-Nov-19 12-Nov-19 269

CWA01-PH1ST01-1240 Finish Subgrade Central Park On/I-270 Off/Central Park Off - EB  Outside 
Widening - WA01 Chambers to Sand Creek

2 12-Nov-19 14-Nov-19 269

CWA01-PH1ST01-1250 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - EB  
Outside Widening - WA01 Chambers to Sand Creek

3 14-Nov-19 19-Nov-19 269

CWA01-PH1ST01-1310 Remove Temporary Barrier EB - EB  Outside Widening - WA01 Chambers
to Sand Creek

2 19-Nov-19 21-Nov-19 314

CWA01-PH1ST01-1330 Work Area EB Outside Widening Traffic Switch to Outside WB Traffic 
Switch - Completed

0 21-Nov-19 314

CWA01-PH1ST01-1320 EB Outside Widening Roadway Work Area 01 - Phase I - Stage 1 - 
Completion Milestone

0 21-Nov-19 314

WA01 -  Roadway PavingWA01 -  Roadway Paving 14 01-Oct-19 22-Oct-19 335

CWA01-PH1ST01-1700 Work Area 01 - EB  Outside Widening - Concrete Paving - Summary LOE 21 01-Oct-19 22-Oct-19 491

CWA01-PH1ST01-1710 Set Wire Line Pour 1 - EB  Outside Widening - WA01 Chambers to Sand 
Creek

1 04-Oct-19 05-Oct-19 246

CWA01-PH1ST01-1800 Set Wire Line Central Park On/I-270 Off/Central Park Off -  EB  Outsi de 
Widening - WA01 Chambers to Sand Creek

1 04-Oct-19 05-Oct-19 252

CWA01-PH1ST01-1720 Place PCCP STA 2295+00 to Sta 2270+00 - EB  Outside Widening - 
WA01 Chambers to Sand Creek

1 05-Oct-19 08-Oct-19 246

CWA01-PH1ST01-1810 Place PCCP  Central Park On/I-270 Off/Central Park Off - EB  Outside 
Widening - WA01 Chambers to Sand Creek

4 05-Oct-19 11-Oct-19 252

CWA01-PH1ST01-1730 Place PCCP STA 2270+00 to Sta 2248+00 - EB  Outside Widening - 
WA01 Chambers to Sand Creek

1 08-Oct-19 09-Oct-19 246

CWA01-PH1ST01-1740 Place PCCP STA 2248+00 to Sta 2222+00 - EB  Outside Widening - 
WA01 Chambers to Sand Creek

1 09-Oct-19 10-Oct-19 246

CWA01-PH1ST01-1750 Place PCCP STA 2222+00 to Sta 2195+00 - EB  Outside Widening - 
WA01 Chambers to Sand Creek

1 10-Oct-19 11-Oct-19 246

CWA01-PH1ST01-1760 Hand Pours Mainline (3 EA) - EB  Outside Widening - WA01 Chambers to 
Sand Creek

3 11-Oct-19 16-Oct-19 246

CWA01-PH1ST01-1820 Hand Pours to Tie in to Mainline/Gores - EB  Outside Widening - WA01 
Chambers to Sand Creek

1 11-Oct-19 14-Oct-19 252

CWA01-PH1ST01-1840 Install Guardrail (steel) - EB  Outside Widening - WA01 Chambers to 
Sand Creek

4 15-Oct-19 21-Oct-19 292

CWA01-PH1ST01-1770 Set Wire Line Central Park On/I-270 Off/Central Park Off -  EB  Outsi de 
Widening - WA01 Chambers to Sand Creek

1 16-Oct-19 17-Oct-19 246

CWA01-PH1ST01-1780 Place PCCP  Central Park On/I-270 Off/Central Park Off - EB  Outside 
Widening - WA01 Chambers to Sand Creek

3 17-Oct-19 21-Oct-19 246

CWA01-PH1ST01-1790 Hand Pours to Tie in to Mainline/Gores - EB  Outside Widening - WA01 
Chambers to Sand Creek

1 21-Oct-19 22-Oct-19 246

CWA01-PH1ST01-1830 Work Area 01 - EB  Outside Widening - Concrete Paving - Completion 
Milestone

0 22-Oct-19 312

WA01- Phase I -  Stage 02 - RoadwayWA01- Phase I -  Stage 02 - Roadway 101 21-Nov-19 17-Apr-20 312

WA01 -  Roadway MLWA01 -  Roadway ML 101 21-Nov-19 17-Apr-20 312

CWA01-PH1ST02-1000 Temp Stripe/Oblit EB - WA01 Chambers to Sand Creek 2 21-Nov-19 25-Nov-19 314

CWA01-PH1ST02-1010 Work Area 01 - Roadway Widening EB - Summary LOE 148 21-Nov-19 17-Apr-20 454

CWA01-PH1ST02-1020 Temp Stripe/Oblit Central Park On/I-270 Off/Central Park  Off - EB - WA01
Chambers to Sand Creek

2 25-Nov-19 27-Nov-19 314

CWA01-PH1ST02-1030 Set Temp Bar rier WB Outside - EB - WA01 Chambers to Sand Creek 3 27-Nov-19 04-Dec-19 314

CWA01-PH1ST02-1050 Set Temp Bar rier Central Park On/I-270 Off/Central Park Off - EB - WA01 
Chambers to Sand Creek

1 04-Dec-19 05-Dec-19 314

CWA01-PH1ST02-1040 Remove Steel Guardrail 4000 LF - EB - WA01 Chambers to Sand Creek 3 04-Dec-19 09-Dec-19 314
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CWA01-PH1ST02-1060 Caw Cut Pavement - 9500 LF - EB - WA01 Chambers to Sand Creek 3 09-Dec-19 13-Dec-19 314

CWA01-PH1ST02-1070 Remove Light Poles (~45 EA) - EB - WA01 Chambers to Sand Creek 3 13-Dec-19 19-Dec-19 314

CWA01-PH1ST02-1080 Remove Asphal t Pavement (18,213 SY) - EB - WA01 Chambers to Sand 
Creek

4 18-Dec-19 24-Dec-19 314

CWA01-PH1ST02-1100 E/L/B Storm Drain Down Drains (4 Extensions and 1 new) - EB - WA01 
Chambers to Sand Creek

5 20-Dec-19 03-Jan-20 275

CWA01-PH1ST02-1090 Remove Underground Electrical - EB - WA01 Chambers to Sand Creek 3 24-Dec-19 30-Dec-19 314

CWA01-PH1ST02-1110 Place Embankment (25,000 CY) - EB - WA01 Chambers to Sand Creek 5 03-Jan-20 16-Jan-20 275

CWA01-PH1ST02-1120 Cut Drainage V-Ditches (4000 LF) - EB - WA01 Chambers to Sand Creek 3 16-Jan-20 23-Jan-20 275

CWA01-PH1ST02-1130 Balance Subgrade (2 Blades) 25,805 SY - EB - WA01 Chambers to Sand 
Creek

3 23-Jan-20 30-Jan-20 275

CWA01-PH1ST02-1140 Construct Temporary Emergency WB Turn-Outs - WA01 Chambers to 
Sand Creek

3 23-Jan-20 30-Jan-20 275

CWA01-PH1ST02-1150 Finish Subgrade (2 Blades) 25,805 SY - EB - WA01 Chambers to Sand 
Creek

3 30-Jan-20 05-Feb-20 275

CWA01-PH1ST02-1160 Place Base Course 6" Section (8042 TN) - 1500 TN per day at 6" thi ck - 
EB - WA01 Chambers to Sand Creek

3 05-Feb-20 12-Feb-20 275

CWA01-PH1ST02-1180 Finish Base Course (25,805 SY) - EB - WA01 Chambers to Sand Creek 3 03-Mar-20 06-Mar-20 268

CWA01-PH1ST02-1170 EB Temporary Paving - WA01 Chambers to Sand Creek 3 03-Mar-20 05-Mar-20 233

CWA01-PH1ST02-1190 Place Embankment Central Park On/I-270 Off/Central Park Off - EB - 
WA01 Chambers to Sand Creek

3 09-Mar-20 12-Mar-20 268

CWA01-PH1ST02-1200 Balance Subgrade Central Park On/I-270 Off/Central Park Off - EB - 
WA01 Chambers to Sand Creek

2 12-Mar-20 13-Mar-20 268

CWA01-PH1ST02-1210 Finish Subgrade Central Park On/I-270 Off/Central Park Off - EB - WA01 
Chambers to Sand Creek

2 13-Mar-20 16-Mar-20 268

CWA01-PH1ST02-1230 Place C&G - EB - WA01 Chambers to Sand Creek 5 13-Mar-20 23-Mar-20 295

CWA01-PH1ST02-1220 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - EB - WA01
Chambers to Sand Creek

3 16-Mar-20 19-Mar-20 268

CWA01-PH1ST02-1240 Install Guardrail (steel) - EB - WA01 Chambers to Sand Creek 3 23-Mar-20 26-Mar-20 295

CWA01-PH1ST02-1260 Install Outside Sign Structure Foundations (8 EA) - EB - WA01 Chambers 
to Sand Creek

3 26-Mar-20 31-Mar-20 295

CWA01-PH1ST02-1250 Install Guide Signing - Ground Mounted - EB - WA01 Chambers to Sand 
Creek

5 30-Mar-20 07-Apr-20 296

CWA01-PH1ST02-1270 Install Drainage Rip Rap and Permanent Erosion Control - EB - WA01 
Chambers to Sand Creek

5 07-Apr-20 14-Apr-20 296

CWA01-PH1ST02-1280 Remove Temporary Barrier EB - EB - WA01 Chambers to Sand Creek 2 14-Apr-20 17-Apr-20 296

CWA01-PH1ST02-1290 EB Outside Widening Roadway Work Area 01 - Phase I - Stage 1 - 
Completion Milestone

0 17-Apr-20 296

CWA01-PH1ST02-1300 Work Area 01 - EB Outside Traffic Switch - Completed 0 17-Apr-20 296

WA01 -  Roadway PavingWA01 -  Roadway Paving 4 20-Mar-20 25-Mar-20 317

CWA01-PH1ST02-1700 Set Wire Line Pour 1 - EB - WA01 Chambers to Sand Creek 1 20-Mar-20 20-Mar-20 282

CWA01-PH1ST02-1710 Set Wire Line Central Park On/I-270 Off/Central Park Off -  EB - WA01 
Chambers to Sand Creek

1 20-Mar-20 20-Mar-20 277

CWA01-PH1ST02-1720 Work Area 01 - EB Concrete Paving - Summary LOE 4 20-Mar-20 23-Mar-20 452

CWA01-PH1ST02-1730 Hand Pours Mainline (3 EA) - EB - WA01 Chambers to Sand Creek 3 23-Mar-20 25-Mar-20 282

CWA01-PH1ST02-1750 Work Area 01 - EB Concrete Paving - Completion Milestone 0 23-Mar-20 295

CWA01-PH1ST02-1740 Hand Pours to Tie in to Mainline/Gores - EB - WA01 Chambers to Sand 
Creek

1 24-Mar-20 24-Mar-20 282

WA01 -  Phase II  - RoadwayWA01 -  Phase II  - Roadway 336 26-Dec-19 28-Apr-21 339

WA01- Phase II - Stage 01 - RoadwayWA01- Phase II - Stage 01 - Roadway 175 26-Dec-19 03-Sep-20 319

WA01 -  Roadway MLWA01 -  Roadway ML 175 26-Dec-19 03-Sep-20 319

CWA01-PH2ST01-1040 Install Temporary Retaining Walls WB Outside Widening - at Peoria St. 
Bridge & On/Off Ramps -WA01 Chambers to Sand Creek

5 26-Dec-19 03-Jan-20 383

CWA01-PH2ST01-1000 Temp Stripe/Oblit WB Outside Widening - WA01 Chambers to Sand Creek 2 17-Apr-20 21-Apr-20 296

CWA01-PH2ST01-1010 Work Area 01 - WB Outside Widening - Roadway Widening - Summary 
LOE

139 17-Apr-20 03-Sep-20 467

CWA01-PH2ST01-1020 Remove Temporary Barrier WB - WB Outside Widening - WA01 
Chambers to Sand Creek

2 21-Apr-20 23-Apr-20 296

CWA01-PH2ST01-1030 Remove Steel Guardrail 4000 LF - WB Outside Widening - WA01 
Chambers to Sand Creek

4 23-Apr-20 29-Apr-20 296

CWA01-PH2ST01-1050 Caw Cut Pavement - 9500 LF - WB Outside Widening - WA01 Chambers 
to Sand Creek

5 28-Apr-20 05-May-20 296

CWA01-PH2ST01-1060 Remove Light Poles (~45 EA) - WB Outside Widening - WA01 Chambers 
to Sand Creek

5 30-Apr-20 07-May-20 296

CWA01-PH2ST01-1070 Remove Asphal t Pavement (18,213 SY) - WB Outsi de Widening - WA01 
Chambers to Sand Creek

6 01-May-20 11-May-20 296
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CWA01-PH2ST01-1090 Remove Underground Electrical - WB Outside Widening - WA01 
Chambers to Sand Creek

5 07-May-20 14-May-20 296

CWA01-PH2ST01-1080 E/L/B Storm Drain Down Drains (4 Extensions and 1 new) - WB Outside 
Widening - WA01 Chambers to Sand Creek

7 08-May-20 19-May-20 269

CWA01-PH2ST01-1100 Place Embankment (25,000 CY) - WB Outside Widening - WA01 
Chambers to Sand Creek

8 19-May-20 01-Jun-20 269

CWA01-PH2ST01-1110 Cut Drainage V-Ditches (4000 LF) - WB Outside W idening - WA01 
Chambers to Sand Creek

4 29-May-20 04-Jun-20 269

CWA01-PH2ST01-1120 Balance Subgrade (2 Blades) 25,805 SY - WB Outside Widening - WA01 
Chambers to Sand Creek

5 02-Jun-20 09-Jun-20 269

CWA01-PH2ST01-1130 Finish Subgrade (2 Blades) 25,805 SY - WB Outside Widening - WA01 
Chambers to Sand Creek

5 09-Jun-20 17-Jun-20 269

CWA01-PH2ST01-1140 Place Base Course 6" Section (8042 TN) - 1500 TN per day at 6" thi ck - 
WB OS Widening - WA01 Chambers to Sand Creek

5 17-Jun-20 25-Jun-20 269

CWA01-PH2ST01-1150 Finish Base Course (25,805 SY) - WB Outside Widening - WA01 
Chambers to Sand Creek

5 25-Jun-20 02-Jul-20 269

CWA01-PH2ST01-1160 Place Embankment Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 02-Jul-20 08-Jul-20 269

CWA01-PH2ST01-1170 Balance Subgrade Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

2 08-Jul-20 10-Jul-20 269

CWA01-PH2ST01-1180 Finish Subgrade Central Park On/I-270 Off/Central Park Off - WB Outside
Widening - WA01 Chambers to Sand Creek

2 10-Jul-20 15-Jul-20 269

CWA01-PH2ST01-1200 Place C&G - WB Outside Widening - WA01 Chambers to Sand Creek 9 10-Jul-20 27-Jul-20 275

CWA01-PH2ST01-1190 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 15-Jul-20 20-Jul-20 269

CWA01-PH2ST01-1210 Install Outside Sign Structure Foundations (8 EA) - WB Outside Widening 
- WA01 Chambers to Sand Creek

4 05-Aug-20 11-Aug-20 300

CWA01-PH2ST01-1230 Temp Striping/Oblit/Switch TCB-  Construct other half of Central  Park 
On/I-270 Off/Central Park Off -  W B OS W idening WA01

2 10-Aug-20 13-Aug-20 282

CWA01-PH2ST01-1220 Install Sign Bridges and Cantilever Signs -Full Closures - WB Outside 
Widening - WA01 Chambers to Sand Creek

3 11-Aug-20 14-Aug-20 299

CWA01-PH2ST01-1240 Removals - Central Park On/I-270 Off/Central Park Off - WB Outsi de 
Widening - WA01 Chambers to Sand Creek

1 13-Aug-20 14-Aug-20 299

CWA01-PH2ST01-1260 Place Embankment Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 14-Aug-20 19-Aug-20 272

CWA01-PH2ST01-1250 Install Guide Signing - Ground Mounted - WB Outside Widening - WA01 
Chambers to Sand Creek

12 14-Aug-20 01-Sep-20 299

CWA01-PH2ST01-1280 Balance Subgrade Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

2 19-Aug-20 21-Aug-20 272

CWA01-PH2ST01-1290 Finish Subgrade Central Park On/I-270 Off/Central Park Off - WB Outside
Widening - WA01 Chambers to Sand Creek

2 21-Aug-20 25-Aug-20 272

CWA01-PH2ST01-1270 Install Drainage Rip Rap and Permanent Erosion Control - WB Outside 
Widening - WA01 Chambers to Sand Creek

7 21-Aug-20 01-Sep-20 299

CWA01-PH2ST01-1300 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 25-Aug-20 28-Aug-20 272

CWA01-PH2ST01-1310 Remove Temporary Barrier WB - WB Outside Widening - WA01 
Chambers to Sand Creek

2 01-Sep-20 03-Sep-20 299

CWA01-PH2ST01-1320 WB Outside Widening Roadway Work Area 01 - Phase I - Stage 1 - 
Completion Milestone

0 03-Sep-20 299

CWA01-PH2ST01-1330 Work Area WB Outside Widening Traffic Switch to Outside WB Traffic 
Switch - Completed

0 03-Sep-20 299

WA01 -  Roadway PavingWA01 -  Roadway Paving 15 15-Jul-20 05-Aug-20 316

CWA01-PH2ST01-1700 Work Area 01 - WB Outside Widening - Concrete Paving - Summary LOE 21 15-Jul-20 05-Aug-20 460

CWA01-PH2ST01-1710 Set Wire Line Pour 1 - WB Outside Widening - WA01 Chambers to Sand 
Creek

1 20-Jul-20 21-Jul-20 280

CWA01-PH2ST01-1720 Set Wire Line Central Park On/I-270 Off/Central Park Off -  W B OS 
Widening - WA01 Chambers to Sand Creek

1 20-Jul-20 21-Jul-20 284

CWA01-PH2ST01-1730 Place PCCP STA 2295+00 to Sta 2270+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 21-Jul-20 22-Jul-20 280

CWA01-PH2ST01-1740 Place PCCP  Central Park On/I-270 Off/Central Park Off - WB Outside 
Widening - WA01 Chambers to Sand Creek

3 21-Jul-20 24-Jul-20 284

CWA01-PH2ST01-1750 Place PCCP STA 2270+00 to Sta 2248+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 22-Jul-20 23-Jul-20 280

CWA01-PH2ST01-1760 Place PCCP STA 2248+00 to Sta 2222+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 23-Jul-20 24-Jul-20 280

CWA01-PH2ST01-1770 Place PCCP STA 2222+00 to Sta 2195+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 24-Jul-20 25-Jul-20 280

CWA01-PH2ST01-1780 Hand Pours to Tie in to Mainline/Gores - WB Outside Widening - WA01 
Chambers to Sand Creek

1 24-Jul-20 25-Jul-20 284

CWA01-PH2ST01-1790 Hand Pours Mainline (3 EA) - WB Outside Widening - WA01 Chambers to 
Sand Creek

4 25-Jul-20 30-Jul-20 280

CWA01-PH2ST01-1800 Install Guardrail (steel) - WB Outside Widening - WA01 Chambers to 
Sand Creek

4 27-Jul-20 31-Jul-20 289

CWA01-PH2ST01-1810 Set Wire Line Central Park On/I-270 Off/Central Park Off -  W B Outsi de 
Widening - WA01 Chambers to Sand Creek

1 30-Jul-20 31-Jul-20 280
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CWA01-PH2ST01-1820 Place PCCP  Central Park On/I-270 Off/Central Park Off - WB Outside 
Widening - WA01 Chambers to Sand Creek

3 31-Jul-20 04-Aug-20 280

CWA01-PH2ST01-1830 Hand Pours to Tie in to Mainline/Gores - WB Outside Widening - WA01 
Chambers to Sand Creek

1 04-Aug-20 05-Aug-20 280

CWA01-PH2ST01-1840 Work Area 01 - WB Concrete Paving Outside Widening - Completion 
Milestone

0 05-Aug-20 299

WA01- Phase II - Stage 02 - RoadwayWA01- Phase II - Stage 02 - Roadway 161 03-Sep-20 28-Apr-21 339

WA01 -  Roadway MLWA01 -  Roadway ML 161 03-Sep-20 28-Apr-21 339

CWA01-PH2ST02-1010 Temp Stripe/Oblit WB Outside Widening - WA01 Chambers to Sand Creek 2 03-Sep-20 08-Sep-20 299

CWA01-PH2ST02-1000 Work Area 01 - Roadway Widening WB Outside Widening - Summary 
LOE

237 03-Sep-20 28-Apr-21 491

CWA01-PH2ST02-1020 Temp Stripe/Oblit Central Park On/I-270 Off/Central Park  Off - WB - 
WA01 Chambers to Sand Creek

2 08-Sep-20 10-Sep-20 299

CWA01-PH2ST02-1030 Set Temp Bar rier WB Outside - WB Outside Widening - WA01 Chambers 
to Sand Creek

3 10-Sep-20 15-Sep-20 299

CWA01-PH2ST02-1060 Remove Steel Guardrail 4000 LF - WB Outside Widening - WA01 
Chambers to Sand Creek

4 14-Sep-20 21-Sep-20 299

CWA01-PH2ST02-1050 Install Temporary Retaining Walls WB at Peoria St. Bridge - WB Outside 
Widening - WA01 Chambers to Sand Creek

5 15-Sep-20 23-Sep-20 310

CWA01-PH2ST02-1040 Set Temp Bar rier Central Park On/I-270 Off/Central Park Off - WB Outside
Widening - WA01 Chambers to Sand Creek

1 15-Sep-20 17-Sep-20 299

CWA01-PH2ST02-1070 Caw Cut Pavement - 9500 LF - WB Outside Widening - WA01 Chambers 
to Sand Creek

5 18-Sep-20 25-Sep-20 299

CWA01-PH2ST02-1080 Remove Light Poles (~45 EA) - WB Outside Widening - WA01 Chambers 
to Sand Creek

5 23-Sep-20 01-Oct-20 299

CWA01-PH2ST02-1090 Remove Asphal t Pavement (18,213 SY) - WB Outsi de Widening - WA01 
Chambers to Sand Creek

5 28-Sep-20 06-Oct-20 299

CWA01-PH2ST02-1100 Remove Underground Electrical - WB Outside Widening - WA01 
Chambers to Sand Creek

5 02-Oct-20 09-Oct-20 299

CWA01-PH2ST02-1110 E/L/B Storm Drain Down Drains (4 Extensions and 1 new) - WB Outside 
Widening - WA01 Chambers to Sand Creek

7 05-Oct-20 15-Oct-20 260

CWA01-PH2ST02-1120 Place Embankment (25,000 CY) - WB Outside Widening - WA01 
Chambers to Sand Creek

7 13-Oct-20 23-Oct-20 260

CWA01-PH2ST02-1130 Cut Drainage V-Ditches (4000 LF) - WB Outside W idening - WA01 
Chambers to Sand Creek

4 22-Oct-20 28-Oct-20 260

CWA01-PH2ST02-1150 Construct Temporary Emergency WB Turn-Outs - WB Outside Widening -
WA01 Chambers to Sand Creek

5 27-Oct-20 03-Nov-20 260

CWA01-PH2ST02-1140 Balance Subgrade (2 Blades) 25,805 SY - WB Outside Widening - WA01 
Chambers to Sand Creek

5 27-Oct-20 03-Nov-20 260

CWA01-PH2ST02-1160 Finish Subgrade (2 Blades) 25,805 SY - WB Outside Widening - WA01 
Chambers to Sand Creek

5 03-Nov-20 12-Nov-20 260

CWA01-PH2ST02-1170 Place Base Course 6" Section (8042 TN) - 1500 TN per day at 6" thi ck - 
WB OS Widening - WA01 Chambers to Sand Creek

5 09-Nov-20 17-Nov-20 260

CWA01-PH2ST02-1180 WB Outside Widening - Temporary Paving - WA01 Chambers to Sand 
Creek

6 17-Nov-20 30-Nov-20 189

CWA01-PH2ST02-1190 Finish Base Course (25,805 SY) - WB Outside Widening - WA01 
Chambers to Sand Creek

5 17-Nov-20 25-Nov-20 260

CWA01-PH2ST02-1200 Place Embankment Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 25-Nov-20 04-Dec-20 260

CWA01-PH2ST02-1210 Balance Subgrade Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

2 02-Dec-20 07-Dec-20 260

CWA01-PH2ST02-1220 Finish Subgrade Central Park On/I-270 Off/Central Park Off - WB Outside
Widening - WA01 Chambers to Sand Creek

2 04-Dec-20 09-Dec-20 260

CWA01-PH2ST02-1230 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 07-Dec-20 14-Dec-20 260

CWA01-PH2ST02-1310 Place C&G - WB Outside Widening - WA01 Chambers to Sand Creek 9 19-Feb-21 05-Mar-21 308

CWA01-PH2ST02-1320 Install Guardrail (steel) - WB Outside Widening - WA01 Chambers to 
Sand Creek

4 15-Mar-21 22-Mar-21 322

CWA01-PH2ST02-1240 Hand Pours to Tie in to Mainline/Gores - WB Outside Widening - WA01 
Chambers to Sand Creek

1 16-Mar-21 17-Mar-21 315

CWA01-PH2ST02-1250 Temp Striping/Oblit/Switch TCB-Construct other  half of Central Park 
On/I-270 Off/Central Park Off -  W B OS W idening WA01

2 22-Mar-21 23-Mar-21 330

CWA01-PH2ST02-1330 Install Outside Sign Structure Foundations (8 EA) - WB Outside Widening 
- WA01 Chambers to Sand Creek

4 22-Mar-21 26-Mar-21 317

CWA01-PH2ST02-1350 Install Guide Signing - Ground Mounted - WB Outside Widening - WA01 
Chambers to Sand Creek

12 22-Mar-21 09-Apr-21 322

CWA01-PH2ST02-1260 Removals - Central Park On/I-270 Off/Central Park Off - WB Outsi de 
Widening - WA01 Chambers to Sand Creek

1 24-Mar-21 24-Mar-21 330

CWA01-PH2ST02-1270 Place Embankment Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 25-Mar-21 29-Mar-21 301

CWA01-PH2ST02-1340 Install Sign Bridges and Cantilever Signs -Full Closures - WB Outside 
Widening - WA01 Chambers to Sand Creek

3 26-Mar-21 01-Apr-21 322

CWA01-PH2ST02-1280 Balance Subgrade Central Park On/I-270 Off/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

2 29-Mar-21 30-Mar-21 301

CWA01-PH2ST02-1290 Finish Subgrade Central Park On/I-270 Off/Central Park Off - WB Outside
Widening - WA01 Chambers to Sand Creek

2 30-Mar-21 02-Apr-21 301
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CWA01-PH2ST02-1300 Place & Finish AB Central Park On/I-270 O ff/Central Park Off - WB 
Outside Widening - WA01 Chambers to Sand Creek

3 02-Apr-21 06-Apr-21 301

CWA01-PH2ST02-1360 Install Drainage Rip Rap and Permanent Erosion Control - WB Outside 
Widening - WA01 Chambers to Sand Creek

10 09-Apr-21 26-Apr-21 322

CWA01-PH2ST02-1370 Remove Temporary Barrier WB - WB Outside Widening - WA01 
Chambers to Sand Creek

2 26-Apr-21 28-Apr-21 322

CWA01-PH2ST02-1390 WB Outside Widening Roadway Work Area 01 - Phase I - Stage 1 - 
Completion Milestone

0 28-Apr-21 322

CWA01-PH2ST02-1380 Work Area 01 - WB Outside  Widening Traffic Switch - Completed 0 28-Apr-21 322

WA01 -  Roadway PavingWA01 -  Roadway Paving 61 14-Dec-20 15-Mar-21 322

CWA01-PH2ST02-1710 Set Wire Line Pour 1 - WB Outside Widening - WA01 Chambers to Sand 
Creek

1 14-Dec-20 15-Dec-20 233

CWA01-PH2ST02-1790 Set Wire Line Central Park On/I-270 Off/Central Park Off -  W B Outsi de 
Widening - WA01 Chambers to Sand Creek

1 14-Dec-20 15-Dec-20 291

CWA01-PH2ST02-1720 Place PCCP STA 2295+00 to Sta 2270+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 15-Dec-20 01-Mar-21 285

CWA01-PH2ST02-1800 Place PCCP  Central Park On/I-270 Off/Central Park Off - WB Outside 
Widening - WA01 Chambers to Sand Creek

3 15-Dec-20 03-Mar-21 291

CWA01-PH2ST02-1700 Work Area 01 - WB Outside Widening - Concrete Paving - Summary LOE 90 15-Dec-20 15-Mar-21 465

CWA01-PH2ST02-1730 Place PCCP STA 2270+00 to Sta 2248+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 01-Mar-21 02-Mar-21 285

CWA01-PH2ST02-1740 Place PCCP STA 2248+00 to Sta 2222+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 02-Mar-21 03-Mar-21 285

CWA01-PH2ST02-1750 Place PCCP STA 2222+00 to Sta 2195+00 - WB Outside W idening - 
WA01 Chambers to Sand Creek

1 03-Mar-21 04-Mar-21 285

CWA01-PH2ST02-1810 Hand Pours to Tie in to Mainline/Gores - WB Outside Widening - WA01 
Chambers to Sand Creek

1 03-Mar-21 04-Mar-21 291

CWA01-PH2ST02-1760 Hand Pours Mainline (3 EA) - WB Outside Widening - WA01 Chambers to 
Sand Creek

3 04-Mar-21 08-Mar-21 285

CWA01-PH2ST02-1770 Set Wire Line Central Park On/I-270 Off/Central Park Off -  W B Outsi de 
Widening - WA01 Chambers to Sand Creek

1 04-Mar-21 05-Mar-21 287

CWA01-PH2ST02-1780 Place PCCP  Central Park On/I-270 Off/Central Park Off - WB Outside 
Widening - WA01 Chambers to Sand Creek

4 08-Mar-21 15-Mar-21 285

CWA01-PH2ST02-1820 Work Area 01 - WB Outside Widening - Concrete Paving - Completion 
Milestone

0 15-Mar-21 302

WA01 -  Phase II I - RoadwayWA01 -  Phase II I - Roadway 38 15-Mar-21 06-May-21 333

WA01- Phase III  - Stage 01 - RoadwayWA01- Phase III  - Stage 01 - Roadway 38 15-Mar-21 06-May-21 333

WA01 -  Roadway MLWA01 -  Roadway ML 38 15-Mar-21 06-May-21 333

CWA01-PH3ST01-1000 Milling & Overlay Summary - Work Area 01 - Stage 01 - Phase III - 
Summary LOE

52 15-Mar-21 06-May-21 483

CWA01-PH3ST01-1010 Set-up Temporary Barrier  for Milli ng and Asphalt Overlay in WA01 - 
Chambers to Sand Creek EB & WB

4 15-Mar-21 22-Mar-21 267

CWA01-PH3ST01-1020 Base Structural Course Asphalt Ov erlay  Paving - WA - Chambers to Sand 
Creek EB & WB

17 22-Mar-21 19-Apr-21 267

CWA01-PH3ST01-1030 Wearing Course Asphalt Overlay Paving - WA - Chambers to Sand Creeks
EB & WB

17 06-Apr-21 03-May-21 238

CWA01-PH3ST01-1040 Permanent Striping Pavement EB & WB - Chambers to Sand Creek 5 26-Apr-21 03-May-21 254

CWA01-PH3ST01-1050 Remover Temporary  Barr ier in WA01 - Chambers to Sand Creek - PH III - 
Stage 01

3 03-May-21 06-May-21 316

CWA01-PH3ST01-1060 Roadway Mill & Overlay - Work Area 01 - Phase III - Stage 01 - 
Completion Milestone

0 06-May-21 316

Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00 918 15-Jan-18 08-Sep-21 247

Design - RoadwayDesign - Roadway 223 15-Jan-18 03-Dec-18 490

E-A2-1463 Work Area 02 - Roadway Design - Summary LOE 323 15-Jan-18 03-Dec-18 710

30 % Roadway Plans and Specifications Package30 % Roadway Plans and Specifications Package 63 15-Jan-18 13-Apr-18 361

E-A2-1173 Plans and Specifications '30 % Roadway Plans and Specifications 
Package WA02

30 15-Jan-18 23-Feb-18 374

E-A2-1172 WA02- 30% Roadway Plans and Speci fi cations - Summary LOE 89 15-Jan-18 13-Apr-18 524

E-A2-1183 QA audit submittal '30 % Roadway Plans and Speci ficati ons Pack age 
WA02

0 26-Feb-18 374

E-A2-1193 Comment resolution/Certification '30 % Roadway Plans and Specifications
Package WA02

10 26-Feb-18 09-Mar-18 374

E-A2-1203 Submittal Date '30 % Roadway Plans and Specifications Package WA02 0 12-Mar-18 374

E-A2-1213 CDOT review '30 % Roadway Plans and Specifications Package WA02 15 12-Mar-18 30-Mar-18 374

E-A2-1223 CDOT comment Resolution '30 % Roadway Plans and Specifications 
Package WA02

10 02-Apr-18 13-Apr-18 374

60 % (OTS) Roadway Plans and Specifications Package60 % (OTS) Roadway Plans and Specifications Package 93 12-Mar-18 20-Jul-18 513

E-A2-1243 Plans and Specifications '60 % (OTS) Roadway Plans and Specifications 
Package WA02

60 12-Mar-18 01-Jun-18 508

E-A2-1242 WA02- 60% Roadway Plans and Speci fi cations - Summary LOE 131 12-Mar-18 20-Jul-18 747
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E-A2-1253 QA audit submittal '60 % (OTS) Roadway Plans and Speci fi cations 
Package WA02

0 04-Jun-18 508

E-A2-1263 Comment resolution/Certification '60 % (OTS) Roadway Plans and 
Specifications Package WA02

10 04-Jun-18 15-Jun-18 508

E-A2-1273 Submittal Date '60 % (OTS) Roadway Plans and Specifications Package 
WA02

0 18-Jun-18 508

E-A2-1283 CDOT review '60 % (OTS) Roadway Plans and Specifications Package 
WA02

15 18-Jun-18 06-Jul-18 533

E-A2-1293 CDOT comment Resolution '60 % (OTS) Roadway Plans and 
Specifications Package WA02

10 09-Jul-18 20-Jul-18 533

100 % Roadway Plans and Specifications Package100 % Roadway Plans and Specifications Package 82 18-Jun-18 12-Oct-18 489

E-A2-1313 Plans and Specifications '100 % Roadway Plans and Specifications 
Package WA02

50 18-Jun-18 24-Aug-18 508

E-A2-1312 WA02- 100% Roadway Plans and Speci ficati ons - Summary LOE 117 18-Jun-18 12-Oct-18 712

E-A2-1323 QA audit submittal '100 % Roadway  Plans and Specificati ons Pac kage 
WA02

0 27-Aug-18 508

E-A2-1333 Comment resolution/Certification '100 % Roadway Plans and 
Specifications Package WA02

10 27-Aug-18 07-Sep-18 508

E-A2-1343 Submittal Date '100 % Roadway Plans and Specifications Package WA02 0 10-Sep-18 508

E-A2-1353 CDOT review '100 % Roadway Plans and Specifications Package WA02 15 10-Sep-18 28-Sep-18 508

E-A2-1363 CDOT comment Resolution '100 % Roadway Plans and Specifications 
Package WA02

10 01-Oct-18 12-Oct-18 508

RFC Roadway Plans and Specifications PackageRFC Roadway Plans and Specifications Package 58 10-Sep-18 03-Dec-18 490

E-A2-1383 Plans and Specifications 'RFC Roadway Plans and Specifications 
Package WA02

10 10-Sep-18 21-Sep-18 523

E-A2-1382 WA02- RFC Roadway Plans and Speci ficati ons - Summary LOE 5 10-Sep-18 14-Sep-18 543

E-A2-1393 QA audit submittal 'RFC Roadway Plans and Specifi cations Package 
WA02

0 15-Oct-18 508

E-A2-1403 Comment resolution/Certification 'RFC Roadway Plans and Specifications
Package WA02

10 15-Oct-18 26-Oct-18 508

E-A2-1413 Submittal Date 'RFC Roadway Plans and Specifications Package WA02 0 29-Oct-18 508

E-A2-1423 CDOT review 'RFC Roadway Plans and Specifications Package WA02 15 29-Oct-18 16-Nov-18 508

E-A2-1433 CDOT comment Resolution 'RFC Roadway Plans and Specifications 
Package WA02

10 19-Nov-18 30-Nov-18 508

E-A2-1443 RFC 'RFC Roadway Plans and Specifications Package WA02 1 03-Dec-18 03-Dec-18 508

Procurement - RoadwayProcurement - Roadway 91 16-Oct-18 27-Feb-19 879

PWA02-Proc-4020 Prepare / Submit /  Review / Approv e - Striping Shop Drawings - Work 
Area 02

20 16-Oct-18 13-Nov-18 926

PWA02-Proc-3900 Prepare / Submit /  Review / Approv e - Concrete Paving Shop Drawings - 
Work Area 02

20 16-Oct-18 13-Nov-18 822

PWA02-Proc-2010 Prepare / Submit /  Review / Approv e -  Asphalt Mix Design Shop 
Drawings - Work Area 02

20 16-Oct-18 13-Nov-18 483

PWA02-Proc-4000 Prepare / Submit /  Review / Approv e - Si gnaled Shop Drawings - Work 
Area 02

45 16-Oct-18 20-Dec-18 876

PWA02-Proc-2005 Work Area 02 - Roadway Procurement - Summary LOE 135 16-Oct-18 27-Feb-19 1275

PWA02-Proc-4030 Release Order / Fabricate / Store or Deliver - Striping - Work Area 02 20 14-Nov-18 13-Dec-18 926

PWA02-Proc-3910 Release Order / Fabricate / Store or Deliver - Concrete Paving 
Rebar/Dowels - Work Area 02

30 14-Nov-18 28-Dec-18 822

PWA02-Proc-2020 Release Order / Fabricate / Store or Deliver - Asphalt Paving Material s - 
Work Area 02

20 14-Nov-18 13-Dec-18 483

PWA02-Proc-4010 Release Order / Fabricate / Store or Deliver - Signaled - Work Area 02 45 21-Dec-18 27-Feb-19 876

Construction - RoadwayConstruction - Roadway 676 02-Jan-19 08-Sep-21 247

WA02 -  Phase I - RoadwayWA02 -  Phase I - Roadway 374 02-Jan-19 25-Jun-20 549

WA02- Phase I -  Stage 00 - RoadwayWA02- Phase I -  Stage 00 - Roadway 172 02-Jan-19 05-Sep-19 442

WA02 -  Roadway MLWA02 -  Roadway ML 172 02-Jan-19 05-Sep-19 442

CWA02-PH1ST00-2000 Work Area 02 - Phase I - Stage 01 - WB Outside Roadway Summary LOE 247 02-Jan-19 05-Sep-19 644

CWA02-PH1ST00-2020 Set Temp Bar rier WB Outside - WB -  WA02 Sand Creek to Dahlia Station 
2192 to 2105

3 02-Jan-19 04-Jan-19 442

CWA02-PH1ST00-2030 Install Temporary Retaining Walls WB Outside at Station 2136 to 2122 
(Holly St.WB)

5 28-Feb-19 06-Mar-19 409

CWA02-PH1ST00-2150 Install Temporary Retaining Walls WB Outside at Station 2168 to 2158 
(Monaco St.WB)

5 07-Mar-19 14-Mar-19 470

CWA02-PH1ST00-2160 Install Temporary Retaining Walls WB Outside at Station 2157 to 2136 
(Holly St.WB)

5 15-Mar-19 21-Mar-19 470

CWA02-PH1ST00-2170 Install Temporary Retaining Walls WB Outside at Station 2124 to 2111 
(Stapelton/46th Ave WB)

5 22-Mar-19 28-Mar-19 470

CWA02-PH1ST00-2180 Install Temporary Retaining Walls EB Outside at Station 2111 to 2123 5 29-Mar-19 05-Apr-19 470
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CWA02-PH1ST00-2190 Install Temporary Retaining Walls EB Outside at Station 2134 to 2141 5 05-Apr-19 12-Apr-19 470

CWA02-PH1ST00-2040 01 - Temporary Pavement I-70 WB Outside Station 2170 to 2151 6 12-Jun-19 18-Jun-19 311

CWA02-PH1ST00-2050 02 - Temporary Pavement I-70 WB Outside Station 2145 to 2121 7 19-Jun-19 26-Jun-19 311

CWA02-PH1ST00-2060 03 - Temporary Pavement I-70 WB Outside Station 2117 to 2105 8 27-Jun-19 10-Jul-19 311

CWA02-PH1ST00-2010 Temp Stripe/Oblit  WB Outside I-70 WA02 Sand Creek to Dahlia - Station 
2192 to 2105

2 09-Jul-19 11-Jul-19 328

CWA02-PH1ST00-2080 Temp Stripe/Oblit  EB Outside I-70 WA02 Sand Creek to Dahlia - Station 
2105 to 2192

2 09-Jul-19 11-Jul-19 328

CWA02-PH1ST00-2070 Work Area 02 - Phase I - Stage 01 WB Outside Roadway - Completion 
Milestone

0 10-Jul-19 393

CWA02-PH1ST00-2090 Set Temp Bar rier EB Outside - EB - WA02 Sand Creek to Dahlia Station 
2105 to 2192

3 11-Jul-19 16-Jul-19 328

CWA02-PH1ST00-2100 Install Temporary Retaining Walls EB Outside at Station 2131 to 2136 
(Holly St. EB)

5 16-Jul-19 23-Jul-19 329

CWA02-PH1ST00-2210 Construct Temporary Wire Walls/SOE EB & WB Outside 10 16-Jul-19 31-Jul-19 329

CWA02-PH1ST00-2200 WA02 -  Phase I - Stage 01 -  EB & WB Outside Temporary Wire Walls/SOE
- Summary LOE

22 16-Jul-19 07-Aug-19 584

CWA02-PH1ST00-2220 Temporary Wire Walls/SOE Finishes EB & WB Outside 5 31-Jul-19 07-Aug-19 329

CWA02-PH1ST00-2230 WA02 -  Phase I - Stage 01 -  EB & WB Outside Temporary Wire Walls/SOE
- Completion Milestone

0 07-Aug-19 375

CWA02-PH1ST00-2110 01 - Temporary Pavement I-70 EB Outsi de Station 2105 to 2136 (Holly St.) 7 07-Aug-19 16-Aug-19 292

CWA02-PH1ST00-2120 02 - Temporary Pavement I-70 EB Outsi de Station 2136 to 2171 (DRIRR) 9 16-Aug-19 28-Aug-19 292

CWA02-PH1ST00-2140 Work Area 02 - EB & WB Outside Roadway Phase I - Stage 1 Completion 
Milestone

0 05-Sep-19 413

CWA02-PH1ST00-2130 Work Area 02 - Phase I - Stage 01 EB Outside Roadway - Completion 
Milestone

0 05-Sep-19 413

WA02 -  Side Street /RampsWA02 -  Side Street /Ramps 13 16-Aug-19 05-Sep-19 413

CWA02-PH1ST00-2700 Holly Street on Ramp to I-70 EB Outside 13 16-Aug-19 05-Sep-19 413

WA02- Phase I -  Stage 01 - RoadwayWA02- Phase I -  Stage 01 - Roadway 59 07-Aug-19 31-Oct-19 353

WA02 -  Roadway MLWA02 -  Roadway ML 59 07-Aug-19 31-Oct-19 353

CWA02-PH1ST01-2010 Temp Stripe/Oblit  EB I-70 WA02 Sand Creek to Dahlia - Station 2105 to 
2192

2 07-Aug-19 09-Aug-19 329

CWA02-PH1ST01-2090 Work Area 02 - Phase I - Stage 01 - Roadway Summary LOE 85 07-Aug-19 31-Oct-19 517

CWA02-PH1ST01-2110 Temp Stripe/Oblit  WB I-70 WA02 Sand Creek to Dahlia - Station 2192 to 
2105

2 07-Aug-19 09-Aug-19 329

CWA02-PH1ST01-2120 Set Temp Bar rier WB Outside - WB -  WA02 Sand Creek to Dahlia Station 
2192 to 2105

3 07-Aug-19 12-Aug-19 333

CWA02-PH1ST01-2020 Set Temp Bar rier EB Outside - EB - WA02 Sand Creek to Dahlia Station 
2105 to 2192

3 09-Aug-19 14-Aug-19 329

CWA02-PH1ST01-2130 I-70 WB Widening Station 2189 to 2185 (Quebec St.) 10 12-Aug-19 26-Aug-19 333

CWA02-PH1ST01-2030 I-70 EB Widening Station 2105 to 2136 (Holly St.) 13 14-Aug-19 03-Sep-19 368

CWA02-PH1ST01-2040 I-70 EB Widening Station 2131 to 2136 (Holly St.) 13 14-Aug-19 03-Sep-19 329

CWA02-PH1ST01-2060 I-70 EB Widening Station 2157 to 2173 (DRIRR) 13 14-Aug-19 03-Sep-19 355

CWA02-PH1ST01-2080 I-70 EB Widening Station 2178 to 2183 (Quebec St.) 13 14-Aug-19 03-Sep-19 355

CWA02-PH1ST01-2140 I-70 WB Widening Station 2184 to 2179 (Quebec St. WB on Ramp) 10 26-Aug-19 10-Sep-19 333

CWA02-PH1ST01-2160 I-70 WB Widening Station 2157 to 2136 (Holly St. WB off Ramp) 10 26-Aug-19 10-Sep-19 353

CWA02-PH1ST01-2050 I-70 EB Widening Station 2136 to 2157 (Monaco St.) 13 03-Sep-19 23-Sep-19 329

CWA02-PH1ST01-2070 I-70 EB Widening Station 2173 to 2179 (DRIRR) 13 03-Sep-19 23-Sep-19 355

CWA02-PH1ST01-2100 I-70 EB Widening Station 2185 to 2192 (Sand Creek) 13 03-Sep-19 23-Sep-19 355

CWA02-PH1ST01-2170 I-70 WB Widening Station 2136 to 2122 10 10-Sep-19 25-Sep-19 353

CWA02-PH1ST01-2180 I-70 WB Widening Station 2122 to 2112 (46th Ave/Stapelton Dr.) 10 10-Sep-19 25-Sep-19 333

CWA02-PH1ST01-2150 I-70 WB Widening Station 2167 to 2158 (Monaco St.) 10 10-Sep-19 25-Sep-19 353

CWA02-PH1ST01-2190 I-70 WB Widening Station 2122 to 2105 (Dahlia) 10 25-Sep-19 09-Oct-19 333

CWA02-PH1ST01-2000 Work Area 02 - Phase I - Stage 01 EB & WB Roadway - Completion 
Milestone

0 25-Oct-19 333

WA02 -  Side Street /RampsWA02 -  Side Street /Ramps 41 03-Sep-19 31-Oct-19 353

CWA02-PH1ST01-2720 Holly Street on Ramp to I-70 EB 13 03-Sep-19 23-Sep-19 355

CWA02-PH1ST01-2700 Monaco Street on Ramp to I-70 EB 13 23-Sep-19 10-Oct-19 329

CWA02-PH1ST01-2695 Work Area 02 - Phase I - Stage 01 - Roadway Side Street/Ramps - 
Summary LOE

32 23-Sep-19 25-Oct-19 523

CWA02-PH1ST01-2740 Monaco Street North of I-70 10 09-Oct-19 25-Oct-19 333

CWA02-PH1ST01-2730 Quebec Street on Ramp to I-70 EB 13 10-Oct-19 31-Oct-19 329

CWA02-PH1ST01-2710 Work Area 02 - Phase I - Stage 01 EB Roadway - Completion Milestone 0 31-Oct-19 329

WA02- Phase I -  Stage 02 - RoadwayWA02- Phase I -  Stage 02 - Roadway 163 31-Oct-19 25-Jun-20 549

WA02 -  Roadway MLWA02 -  Roadway ML 163 31-Oct-19 25-Jun-20 549
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CWA02-PH1ST02-2000 Roadway ML Work Area 02, Phase I, Stage 02 - ML Roadway Temp. 
Walls/Widening WB Outside - Summary LOE

238 31-Oct-19 25-Jun-20 798

CWA02-PH1ST02-2010 Set Temp Bar rier WB Outside - WB -  WA02 Sand Creek to Dahlia 
(Including On/Off Ramps @ Quebec/Monaco/Holly/Dahlia)-Ramps

3 31-Oct-19 05-Nov-19 329

CWA02-PH1ST02-2090 Set Temp Bar rier WB Outside Outside - EB Outside - WA02 - Station 2105
to 2174 (DRIRR)

3 31-Oct-19 05-Nov-19 334

CWA02-PH1ST02-2100 Install Temporary Retaining Walls EB Outside at Station 2148 to 2151 5 31-Oct-19 07-Nov-19 337

CWA02-PH1ST02-2020 01 - Temporary Pavement I-70 WB Outside Station 2170 to 2151 5 05-Nov-19 13-Nov-19 329

CWA02-PH1ST02-2110 Install Temporary Retaining Walls EB Outside at Station 2158 to 2168 5 07-Nov-19 15-Nov-19 337

CWA02-PH1ST02-2030 I-70 WB Outside Widening Station 2105 to 2130 (Holly St.) 20 13-Nov-19 16-Dec-19 601

CWA02-PH1ST02-2040 I-70 WB Outside Widening Station 2130 to 2157 (Monaco St.) 20 27-Nov-19 02-Jan-20 601

CWA02-PH1ST02-2050 I-70 WB Outside Widening Station 2157 to 2173 (DRIRR) 20 16-Dec-19 21-Jan-20 601

CWA02-PH1ST02-2060 I-70 WB Outside Widening Station 2173 to 2192 (Quebec St.) 20 02-Jan-20 05-Feb-20 601

CWA02-PH1ST02-2070 I-70 WB Outside Widening Infield Area at Quebec S. Side of I-70 20 21-Jan-20 21-Feb-20 601

CWA02-PH1ST02-2080 Work Area 02 - Phase I - Stage 01 WB Outside Roadway - Completion 
Milestone

0 21-Feb-20 601

CWA02-PH1ST02-2120 I-70 EB Outside Widening Station 2192 to 2176 (DRIRR) 20 13-Apr-20 12-May-20 236

CWA02-PH1ST02-2130 I-70 EB Outside Widening Station 2175 to 2158 (Monaco St.) 20 28-Apr-20 27-May-20 236

CWA02-PH1ST02-2140 I-70 EB Outside Widening Station 2158 to 2131 (Holly St.) 20 12-May-20 10-Jun-20 236

CWA02-PH1ST02-2150 I-70 EB Outside Widening Station 2131 to 2105 (Dahlia St.) 20 27-May-20 25-Jun-20 236

CWA02-PH1ST02-2160 I-70 EB Outside Widening Infield Area at Quebec  N. Side of I-70 10 27-May-20 10-Jun-20 236

CWA02-PH1ST02-2180 Work Area 02 - Phase I, Stage 02 - EB & WB ML Widening Completion 
Milestone

0 25-Jun-20 517

CWA02-PH1ST02-2170 Work Area 02 - Phase I - Stage 01 EB Roadway - Completion Milestone 0 25-Jun-20 517

WA02 -  Phase II  - RoadwayWA02 -  Phase II  - Roadway 292 10-Jul-20 08-Sep-21 247

WA02- Phase II - Stage 01 - RoadwayWA02- Phase II - Stage 01 - Roadway 292 10-Jul-20 08-Sep-21 247

WA02 -  Roadway MLWA02 -  Roadway ML 292 10-Jul-20 08-Sep-21 247

CWA02-PH2ST01-2000 Work Area 02 - Phase II - Stage 01 - Roadway ML Summary LOE 425 10-Jul-20 08-Sep-21 358

CWA02-PH2ST01-2005 Install Temporary Barrier WA02 - I-70 WB Median - Station 2192 to 2105 
Sand Creek to Dahlia

5 10-Jul-20 20-Jul-20 236

CWA02-PH2ST01-2640 Construct Temporary Wire Walls/SOE 10 10-Jul-20 27-Jul-20 239

CWA02-PH2ST01-2635 WA02 -  Phase II - Stage 01 - Temporary Wire Walls/SOE - Summary LOE 25 10-Jul-20 04-Aug-20 367

CWA02-PH2ST01-2010 Install Temporary Barrier WA02 - I-70 EB Median - Station 2192 to 2105 
Sand Creek to Dahlia

5 20-Jul-20 27-Jul-20 236

CWA02-PH2ST01-2015 Install Temporary Barrier WA02 - Under Bridges at Holly St./Monaco 
St./Quebec St. - Not on ML I-70

5 27-Jul-20 04-Aug-20 236

CWA02-PH2ST01-2645 Temporary Wire Walls/SOE Finishes 5 27-Jul-20 04-Aug-20 239

CWA02-PH2ST01-2020 I-70 WB ML Median Temporary Pavement Station 2156 (Monaco St.) to 
2132 (Holly St.)

3 04-Aug-20 07-Aug-20 198

CWA02-PH2ST01-2650 WA02 -  Phase II - Stage 01 - Temporary Wire Walls/SOE - Completion 
Milestone

0 04-Aug-20 239

CWA02-PH2ST01-2025 I-70 WB ML Median Temporary Pavement Station 2136 (Holly St.) to 2105 
(Dahlia St.)

3 10-Aug-20 13-Aug-20 198

CWA02-PH2ST01-2030 I-70 WB Temporary  Pavement @ Quebec St. 3 13-Aug-20 17-Aug-20 226

CWA02-PH2ST01-2040 I-70 WB Emergency Pull-off Station 2121 to 2113 5 13-Aug-20 20-Aug-20 237

CWA02-PH2ST01-2035 I-70 WB ML Temporary Pavement Station 2177 to 2167 4 17-Aug-20 21-Aug-20 226

CWA02-PH2ST01-2045 I-70 WB Emergency Pull-off Station 2149 to 2142 5 20-Aug-20 27-Aug-20 237

CWA02-PH2ST01-2050 I-70 WB Turn-Outs Station 2175 to 2169 5 20-Aug-20 27-Aug-20 237

CWA02-PH2ST01-2055 I-70 WB Turn-Outs Station 2119 to 2113 5 27-Aug-20 03-Sep-20 237

CWA02-PH2ST01-2060 I-70 EB Emergency Pull-Off Station 2117 to 2125 5 03-Sep-20 11-Sep-20 237

CWA02-PH2ST01-2065 I-70 EB Emergency Pull-Off Station 2117 to 2125 5 11-Sep-20 21-Sep-20 237

CWA02-PH2ST01-2070 I-70 EB Turn-Outs Station 2167 to 2173 5 21-Sep-20 28-Sep-20 237

CWA02-PH2ST01-2520 Survey - Rough Stake - Subgrade - ML RDW Y 1St Half Width -WA02 
WB1 -Holly St.- Dahlia St.(Sta 2132-2104)

1 28-Sep-20 29-Sep-20 237

CWA02-PH2ST01-2075 WA02- Mass F ill /Embankment - PH2 ST01 - Sand Creek to Dahlia 19 28-Sep-20 28-Oct-20 286

CWA02-PH2ST01-2525 Balance Subgrade - ML RDW Y 1St Half Width -WA02 WB1-Holly St.- 
Dahlia St.(Sta 2132-2104)

2 29-Sep-20 02-Oct-20 295

CWA02-PH2ST01-2410 Survey - Rough Stake - Subgrade - ML RDW Y 1St Half Width -WA02 
WB1-Monaco St.-Holly St.(Sta 2158-2132)

1 29-Sep-20 01-Oct-20 237

CWA02-PH2ST01-2300 Survey - Rough Stake - Subgrade - ML RDW Y 1St Half Width -WA02 
WB1-DRIRR RR-Monaco St.(Sta 2174-2158)

1 01-Oct-20 02-Oct-20 320
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CWA02-PH2ST01-2415 Balance Subgrade - ML RDW Y 1St Half Width -WA02 WB1-Monaco 
St.-Holly St.(Sta 2158-2132)

2 01-Oct-20 05-Oct-20 212

CWA02-PH2ST01-2530 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 1St Half Width 
-WA02 WB1-Hol ly  St. - Dahli a St.(Sta 2132-2104)

2 02-Oct-20 06-Oct-20 295

CWA02-PH2ST01-2190 Survey - Rough Stake - Subgrade - ML RDW Y 1St Half Width -WA02 
WB1-Quebec-DRIRR RR(Sta 2185-2174)

1 02-Oct-20 05-Oct-20 320

CWA02-PH2ST01-2305 Balance Subgrade - ML RDW Y 1St Half Width -WA02 WB1-DRIRR 
RR-Monaco St.(Sta 2174-2158)

2 02-Oct-20 06-Oct-20 305

CWA02-PH2ST01-2195 Balance Subgrade - ML RDW Y 1St Half Width -WA02 
WB1-Quebec-DRIRR RR(Sta 2185-2174)

2 05-Oct-20 07-Oct-20 313

CWA02-PH2ST01-2420 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 1St Half Width 
-WA02 WB1-Monaco St .-Hol ly  St.(Sta 2158-2132)

2 05-Oct-20 07-Oct-20 212

CWA02-PH2ST01-2535 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 1St Half Width - Work Area 2 WB1

1 06-Oct-20 07-Oct-20 295

CWA02-PH2ST01-2310 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 1St Half Width 
-WA02 WB1-DRIRR RR-Monaco St.(Sta 2174-2158)

2 06-Oct-20 08-Oct-20 305

CWA02-PH2ST01-2425 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 1St Half Width - Work Area 2 WB1

1 07-Oct-20 08-Oct-20 212

CWA02-PH2ST01-2540 Finish Base Course - ML RDW Y 1St Half Width -WA02 WB1-Holly St.- 
Dahlia St.(Sta 2132-2104)

2 07-Oct-20 09-Oct-20 295

CWA02-PH2ST01-2200 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 1St Half Width 
-WA02 WB1-Quebec-DRIRR RR(Sta 2185-2174)

2 07-Oct-20 09-Oct-20 313

CWA02-PH2ST01-2430 Finish Base Course - ML RDW Y 1St Half Width -WA02 WB1-Monaco 
St.-Holly St.(Sta 2158-2132)

2 08-Oct-20 13-Oct-20 212

CWA02-PH2ST01-2315 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 1St Half Width - Work Area 2 WB1

1 08-Oct-20 09-Oct-20 305

CWA02-PH2ST01-2205 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 1St Half Width - Work Area 2 WB1

1 09-Oct-20 13-Oct-20 276

CWA02-PH2ST01-2320 Finish Base Course - ML RDW Y 1St Half Width -WA02 WB1-DRIRR 
RR-Monaco St.(Sta 2174-2158)

1 09-Oct-20 13-Oct-20 305

CWA02-PH2ST01-2210 Finish Base Course - ML RDW Y 1St Half Width -WA02 
WB1-Quebec-DRIRR RR(Sta 2185-2174)

2 13-Oct-20 15-Oct-20 276

CWA02-PH2ST01-2435 Survey - Rough Stake - Subgrade - ML RDW Y 2nd Half Width -WA02 
WB2-Monaco St.-Holly St.(Sta 2158-2132)

1 27-Oct-20 28-Oct-20 353

CWA02-PH2ST01-2440 Balance Subgrade - ML RDW Y 2nd Half Width -WA02 WB2-Monaco 
St.-Holly St.(Sta 2158-2132)

2 28-Oct-20 30-Oct-20 306

CWA02-PH2ST01-2080 Survey - Rough Stake - Subgrade - ML RDW Y 1St Half Width -WA02 
WB1-Sand Creek-Quebec(Sta 2194-2185)

1 28-Oct-20 29-Oct-20 267

CWA02-PH2ST01-2085 Balance Subgrade - ML RDW Y 1St Half Width -WA02 WB1-Sand 
Creek-Quebec(Sta 2194-2185)

2 29-Oct-20 31-Oct-20 267

CWA02-PH2ST01-2445 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 2nd Half Width 
-WA02 WB2-Monaco St .-Hol ly  St.(Sta 2158-2132)

2 30-Oct-20 03-Nov-20 306

CWA02-PH2ST01-2090 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 1St Half Width 
-WA02 WB1-Sand Creek-Quebec(Sta 2194-2185)

2 31-Oct-20 03-Nov-20 267

CWA02-PH2ST01-2450 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 2nd Half Width - Work Area 2 WB2

1 03-Nov-20 05-Nov-20 306

CWA02-PH2ST01-2095 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 1St Half Width - Work Area 2 WB1

1 03-Nov-20 04-Nov-20 267

CWA02-PH2ST01-2100 Finish Base Course - ML RDW Y 1St Half Width -WA02 WB1-Sand 
Creek-Quebec(Sta 2194-2185)

2 04-Nov-20 06-Nov-20 267

CWA02-PH2ST01-2455 Finish Base Course - ML RDW Y 2nd Half Width WA02 WB2-Monaco 
St.-Holly St.(Sta 2158-2132)

2 05-Nov-20 09-Nov-20 306

CWA02-PH2ST01-2460 Grade Moment Slab (1500 LF/day) - Moment Slab Work Area 2 -Monaco 
St.-Holly St.(Sta 2158-2132)

4 20-Nov-20 30-Nov-20 342

CWA02-PH2ST01-2465 Insert Catch Basin/Sign Structure Foundation Construction Here (33% of 
Work Area 01 CB/MH) - Moment Slab Work Area 2

3 20-Nov-20 25-Nov-20 346

CWA02-PH2ST01-2480 Grade Curb (1500 LF/Day) - Slope Appl icati on Work Area 2 -Monaco 
St.-Holly St.(Sta 2158-2132)

4 20-Nov-20 30-Nov-20 352

CWA02-PH2ST01-2485 Insert Catch Basins - Slope Appli cation Work Area 2 -Monaco St.-Holly 
St.(Sta 2158-2132)

3 30-Nov-20 03-Dec-20 352

CWA02-PH2ST01-2490 Slip Curb (1000 LF/Day) - Slope Appli cation Work Area 2 -Monaco 
St.-Holly St.(Sta 2158-2132)

6 03-Dec-20 11-Dec-20 352

CWA02-PH2ST01-2495 Tie In Catch Basins and Curb Transitions - Slope Application Work Area 2 
-Monaco St.-Holly St.(Sta 2158-2132)

2 03-Dec-20 07-Dec-20 356

CWA02-PH2ST01-2470 Moment Slab & Barrier - Moment Slab WA02 -Monaco St.-Hol ly  St. (Sta 
2158-2132)

4 08-Dec-20 14-Dec-20 346

CWA02-PH2ST01-2475 Tie-In Lt Pole Bli sters/Sign Struct. Bli sters/Catc h Basin Leave 
outs/Complete Barrier Transitions - Moment Slab - WA02

4 15-Dec-20 21-Dec-20 346

CWA02-PH2ST01-2500 Back Up Curb (2500 LF/Day) - Slope Appl ic ation Work Area 2 -Monaco 
St.-Holly St.(Sta 2158-2132)

3 21-Dec-20 24-Dec-20 346

CWA02-PH2ST01-2505 Lighting conduit/PB's/Foundations (If Appli cable) - Slope Application 
WA02 -Monaco St. -Holl y St.(Sta 2158-2132)

5 24-Dec-20 04-Jan-21 388

CWA02-PH2ST01-2510 Roadway Signing - Slope Applicati on Work Area 2 -Monaco St.-Holly 
St.(Sta 2158-2132)

5 24-Dec-20 05-Jan-21 394

CWA02-PH2ST01-2545 Survey - Rough Stake - Subgrade - ML RDW Y 2nd Half Width -WA02 
WB2-Holly St.- Dahlia St.(Sta 2132-2104)

1 11-Mar-21 11-Mar-21 257

CWA02-PH2ST01-2550 Balance Subgrade - ML RDW Y 2nd Half Width -WA02 WB2-Holly St.- 
Dahlia St.(Sta 2132-2104)

2 12-Mar-21 15-Mar-21 231
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CWA02-PH2ST01-2215 Survey - Rough Stake - Subgrade - ML RDW Y 2nd Half Width -WA02 
WB2-Quebec-DRIRR RR(Sta 2185-2174)

1 15-Mar-21 16-Mar-21 237

CWA02-PH2ST01-2555 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 2nd Half Width 
-WA02 WB2-Hol ly  St. - Dahli a St.(Sta 2132-2104)

2 16-Mar-21 18-Mar-21 231

CWA02-PH2ST01-2220 Balance Subgrade - ML RDW Y 2nd Half Width -WA02 
WB2-Quebec-DRIRR RR(Sta 2185-2174)

2 16-Mar-21 19-Mar-21 233

CWA02-PH2ST01-2560 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 2nd Half Width - Work Area 2 WB2

1 19-Mar-21 19-Mar-21 231

CWA02-PH2ST01-2225 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 2nd Half Width 
-WA02 WB2-Quebec-DNRIRR RR(Sta 2185-2174)

2 19-Mar-21 23-Mar-21 233

CWA02-PH2ST01-2565 Finish Base Course - ML RDW Y 2nd Half Width WA02 WB2-Holly St.- 
Dahlia St.(Sta 2132-2104)

2 22-Mar-21 23-Mar-21 231

CWA02-PH2ST01-2230 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 2nd Half Width - Work Area 2 WB2

1 23-Mar-21 25-Mar-21 211

CWA02-PH2ST01-2235 Finish Base Course - Mainline Roadway 2nd Half Width - ML RDWY 2nd 
Half Width -WA02 WB2-Quebec-DNRIRR RR(Sta 2185-2174)

2 25-Mar-21 29-Mar-21 211

CWA02-PH2ST01-2570 Grade Moment Slab (1500 LF/day) - Moment Slab Work Area 2 -Holly St.-
Dahlia St.(Sta 2132-2104)

4 02-Apr-21 08-Apr-21 255

CWA02-PH2ST01-2575 Insert Catch Basin/Sign Structure Foundation Construction Here (33% of 
Work Area 01 CB/MH) - Moment Slab Work Area 2

3 02-Apr-21 06-Apr-21 255

CWA02-PH2ST01-2590 Grade Curb (1500 LF/Day) - Slope Appl icati on Work Area 2 -Holly St.- 
Dahlia St.(Sta 2132-2104)

4 02-Apr-21 08-Apr-21 262

CWA02-PH2ST01-2240 Grade Moment Slab (1500 LF/day) - Moment Slab Work Area 2 
-Quebec-DNRIRR RR(Sta 2185-2174)

4 08-Apr-21 14-Apr-21 234

CWA02-PH2ST01-2245 Insert Catch Basin/Sign Structure Foundation Construction Here (33% of 
Work Area 01 CB/MH) - Moment Slab Work Area 2

3 08-Apr-21 13-Apr-21 238

CWA02-PH2ST01-2260 Grade Curb (1500 LF/Day) - Slope Appl icati on Work Area 2 
-Quebec-DNRIRR RR(Sta 2185-2174)

4 08-Apr-21 14-Apr-21 241

CWA02-PH2ST01-2595 Insert Catch Basins - Slope Appli cation Work Area 2 -Holly St.- Dahlia 
St.(Sta 2132-2104)

3 09-Apr-21 13-Apr-21 262

CWA02-PH2ST01-2600 Slip Curb (1000 LF/Day) - Slope Appli cation Work Area 2 -Holly St.- 
Dahlia St.(Sta 2132-2104)

5 14-Apr-21 20-Apr-21 262

CWA02-PH2ST01-2605 Tie In Catch Basins and Curb Transitions - Slope Application Work Area 2 
-Holly St.- Dahlia St.(Sta 2132-2104)

2 14-Apr-21 15-Apr-21 265

CWA02-PH2ST01-2265 Insert Catch Basins - Slope Appli cation Work Area 2 -Quebec-DNRIRR 
RR(Sta 2185-2174)

3 14-Apr-21 19-Apr-21 241

CWA02-PH2ST01-2580 Moment Slab & Barrier - Moment Slab WA02 -Holl y St.-  Dahli a St.(Sta 
2132-2104)

4 19-Apr-21 23-Apr-21 255

CWA02-PH2ST01-2270 Slip Curb (1000 LF/Day) - Slope Appli cation Work Area 2 
-Quebec-DNRIRR RR(Sta 2185-2174)

5 19-Apr-21 27-Apr-21 241

CWA02-PH2ST01-2275 Tie In Catch Basins and Curb Transitions - Slope Application Work Area 2 
-Quebec-DNRIRR RR(Sta 2185-2174)

2 19-Apr-21 22-Apr-21 244

CWA02-PH2ST01-2250 Moment Slab & Barrier - Moment Slab WA02 -Quebec-DNRR RR(Sta 
2185-2174)

4 23-Apr-21 29-Apr-21 234

CWA02-PH2ST01-2325 Survey - Rough Stake - Subgrade - ML RDW Y 2nd Half Width -WA02 
WB2-DNRIRR RR-Monaco St.(Sta 2174-2158)

1 23-Apr-21 26-Apr-21 242

CWA02-PH2ST01-2330 Balance Subgrade - ML RDW Y 2nd Half Width -WA02 WB2-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

2 26-Apr-21 28-Apr-21 216

CWA02-PH2ST01-2585 Tie-In Lt Pole Bli sters/Sign Struct. Bli sters/Catc h Basin Leave 
outs/Complete Barrier Transitions - Moment Slab - WA02

4 27-Apr-21 30-Apr-21 255

CWA02-PH2ST01-2335 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 2nd Half Width 
-WA02 WB2-DNRIRR RR-Monaco St.(Sta 2174-2158)

2 28-Apr-21 03-May-21 216

CWA02-PH2ST01-2255 Tie-In Lt Pole Bli sters/Sign Struct. Bli sters/Catc h Basin Leave 
outs/Complete Barrier Transitions - Moment Slab - WA02

4 30-Apr-21 06-May-21 234

CWA02-PH2ST01-2610 Back Up Curb (2500 LF/Day) - Slope Appl ic ation Work Area 2 -Holly St.- 
Dahlia St.(Sta 2132-2104)

3 03-May-21 05-May-21 255

CWA02-PH2ST01-2340 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 2nd Half Width - Work Area 2 WB2

1 03-May-21 04-May-21 216

CWA02-PH2ST01-2345 Finish Base Course - ML RDW Y 2nd Half Width WA02 WB2-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

2 04-May-21 06-May-21 216

CWA02-PH2ST01-2615 Lighting conduit/PB's/Foundations (If Appli cable) - Slope Application 
WA02 -Holl y St.- Dahli a St.(Sta 2132-2104)

5 06-May-21 12-May-21 255

CWA02-PH2ST01-2620 Roadway Signing - Slope Applicati on Work Area 2 -Holly St.- Dahlia 
St.(Sta 2132-2104)

5 06-May-21 12-May-21 312

CWA02-PH2ST01-2280 Back Up Curb (2500 LF/Day) - Slope Appl ic ation Work Area 2 
-Quebec-DNRIRR RR(Sta 2185-2174)

3 06-May-21 11-May-21 234

CWA02-PH2ST01-2290 Roadway Signing - Slope Applicati on Work Area 2 -Quebec-DNRIRR 
RR(Sta 2185-2174)

5 11-May-21 18-May-21 308

CWA02-PH2ST01-2285 Lighting conduit/PB's/Foundations (If Appli cable) - Slope Application 
WA02 -Quebec -DNRIRR RR(Sta 2185-2174)

5 11-May-21 18-May-21 303

CWA02-PH2ST01-2350 Grade Moment Slab (1500 LF/day) - Moment Slab Work Area 2 -DNRIRR 
RR-Monaco St.(Sta 2174-2158)

4 17-May-21 20-May-21 236

CWA02-PH2ST01-2355 Insert Catch Basin/Sign Structure Foundation Construction Here (33% of 
Work Area 01 CB/MH) - Moment Slab Work Area 2

3 17-May-21 19-May-21 236

CWA02-PH2ST01-2370 Grade Curb (1500 LF/Day) - Slope Appl icati on Work Area 2 -DNRIRR 
RR-Monaco St.(Sta 2174-2158)

4 17-May-21 20-May-21 243

CWA02-PH2ST01-2375 Insert Catch Basins - Slope Appli cation Work Area 2 -DNRIRR 
RR-Monaco St.(Sta 2174-2158)

3 21-May-21 25-May-21 243
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CWA02-PH2ST01-2105 Survey - Rough Stake - Subgrade - ML RDW Y 2nd Half Width -WA02 
WB2-Sand Creek-Quebec(Sta 2194-2185)

1 24-May-21 25-May-21 219

CWA02-PH2ST01-2110 Balance Subgrade - ML RDW Y 2nd Half Width -WA02 WB2-Sand 
Creek-Quebec(Sta 2194-2185)

2 25-May-21 27-May-21 219

CWA02-PH2ST01-2380 Slip Curb (1000 LF/Day) - Slope Appli cation Work Area 2 -DNRIRR 
RR-Monaco St.(Sta 2174-2158)

5 26-May-21 02-Jun-21 243

CWA02-PH2ST01-2385 Tie In Catch Basins and Curb Transitions - Slope Application Work Area 2 
-DNRIRR RR-Monaco St.(Sta 2174-2158)

2 26-May-21 27-May-21 246

CWA02-PH2ST01-2115 Finish Subgrade (5556 SY) - 3000 SY/day - ML RDWY 2nd Half Width 
-WA02 WB2-Sand Creek-Quebec(Sta 2194-2185)

2 27-May-21 01-Jun-21 219

CWA02-PH2ST01-2360 Moment Slab & Barrier - Moment Slab WA02 -Quebec-DNRR RR(Sta 
2185-2174)

4 01-Jun-21 04-Jun-21 236

CWA02-PH2ST01-2120 Place Base Course 4" Section (611 TN) - 1500 TN per day at 4" thick - 
Mainline Roadway 2nd Half Width - Work Area 2 WB2

1 01-Jun-21 02-Jun-21 219

CWA02-PH2ST01-2125 Finish Base Course - Mainline Roadway 2nd Half Width - ML RDWY 2nd 
Half Width -WA02 WB2-Sand Creek-Quebec(Sta 2194-2185)

2 02-Jun-21 04-Jun-21 219

CWA02-PH2ST01-2365 Tie-In Lt Pole Bli sters/Sign Struct. Bli sters/Catc h Basin Leave 
outs/Complete Barrier Transitions - Moment Slab - WA02

4 08-Jun-21 11-Jun-21 236

CWA02-PH2ST01-2390 Back Up Curb (2500 LF/Day) - Slope Appl ic ation Work Area 2 -DNRIRR 
RR-Monaco St.(Sta 2174-2158)

3 14-Jun-21 17-Jun-21 236

CWA02-PH2ST01-2130 Grade Moment Slab (1500 LF/day) - Moment Slab Work Area 2 -Sand 
Creek-Quebec(Sta 2194-2185)

4 15-Jun-21 22-Jun-21 215

CWA02-PH2ST01-2135 Insert Catch Basin/Sign Structure Foundation Construction Here (33% of 
Work Area 01 CB/MH) - Moment Slab Work Area 2

3 15-Jun-21 21-Jun-21 219

CWA02-PH2ST01-2150 Grade Curb (1500 LF/Day) - Slope Appl icati on Work Area 2 -Sand 
Creek-Quebec(Sta 2194-2185)

4 15-Jun-21 22-Jun-21 222

CWA02-PH2ST01-2395 Lighting conduit/PB's/Foundations (If Appli cable) - Slope Application 
WA02 -DNRIRR RR-Monaco St.(Sta 2174-2158)

5 18-Jun-21 24-Jun-21 278

CWA02-PH2ST01-2400 Roadway Signing - Slope Applicati on Work Area 2 -DNRIRR RR-Monaco 
St.(Sta 2174-2158)

5 18-Jun-21 24-Jun-21 283

CWA02-PH2ST01-2155 Insert Catch Basins - Slope Appli cation Work Area 2 -Sand 
Creek-Quebec(Sta 2194-2185)

3 22-Jun-21 25-Jun-21 222

CWA02-PH2ST01-2160 Slip Curb (1000 LF/Day) - Slope Appli cation Work Area 2 -Sand 
Creek-Quebec(Sta 2194-2185)

5 25-Jun-21 02-Jul-21 222

CWA02-PH2ST01-2165 Tie In Catch Basins and Curb Transitions - Slope Application Work Area 2 
-Sand Creek-Quebec(Sta 2194-2185)

2 25-Jun-21 29-Jun-21 225

CWA02-PH2ST01-2140 Moment Slab & Barrier - Moment Slab WA02 -Sand Creek-Quebec(Sta 
2194-2185)

4 30-Jun-21 07-Jul-21 215

CWA02-PH2ST01-2145 Tie-In Lt Pole Bli sters/Sign Struct. Bli sters/Catc h Basin Leave 
outs/Complete Barrier Transitions - Moment Slab - WA02

4 08-Jul-21 15-Jul-21 215

CWA02-PH2ST01-2170 Back Up Curb (2500 LF/Day) - Slope Appl ic ation Work Area 2 -Sand 
Creek-Quebec(Sta 2194-2185)

3 15-Jul-21 20-Jul-21 215

CWA02-PH2ST01-2175 Lighting conduit/PB's/Foundations (If Appli cable) - Slope Application 
WA02 -Sand Creek-Quebec(Sta 2194-2185)

5 20-Jul-21 27-Jul-21 257

CWA02-PH2ST01-2180 Roadway Signing - Slope Applicati on Work Area 2 -Sand 
Creek-Quebec(Sta 2194-2185)

5 20-Jul-21 28-Jul-21 261

CWA02-PH2ST01-2515 Area Finish/ Prep for Seeding (2500 SY/day) and Final Erosion Control - 
Slope Appli cation WA02

5 01-Sep-21 08-Sep-21 102

CWA02-PH2ST01-2625 Area Finish/ Prep for Seeding (2500 SY/day)  Final Erosion Control - 
Slope Appli cation WA02 (Holly to Dahlia)

5 01-Sep-21 08-Sep-21 102

CWA02-PH2ST01-2185 Area Finish/ Prep for Seeding (2500 SY/day) and Final Erosion Control - 
Slope Appli cation WA02

5 01-Sep-21 08-Sep-21 102

CWA02-PH2ST01-2295 Area Finish/ Prep for Seeding (2500 SY/day) and Final Erosion Control - 
Slope Appli cation WA02

5 01-Sep-21 08-Sep-21 102

CWA02-PH2ST01-2405 Area Finish/ Prep for Seeding (2500 SY/day) and Final Erosion Control - 
Slope Appli cation WA02

5 01-Sep-21 08-Sep-21 102

CWA02-PH2ST01-2630 Work Area 02 Phase II Stage 01 Roadway - Completion Milestone 0 08-Sep-21 233

WA02 -  Roadway PavingWA02 -  Roadway Paving 172 13-Oct-20 21-Jun-21 246

CWA02-PH2ST01-3490 Set Wire Line (Pour 1) - ML RDW Y 1St Half Width -WA02 WB1-Monaco 
St.-Holly St.(Sta 2158-2132)

1 13-Oct-20 14-Oct-20 213

CWA02-PH2ST01-3500 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - ML Rdwy 1St Half Width - Work Area 2 WB1

1 14-Oct-20 15-Oct-20 213

CWA02-PH2ST01-3510 Green Cut Pavement - ML RDWY 1St Half Width -WA02 WB1-Monaco 
St.-Holly St.(Sta 2158-2132)

1 15-Oct-20 16-Oct-20 354

CWA02-PH2ST01-3520 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 1st Half 
Width -WA02 WB1-Monac o St.-Holl y St.(Sta 2158-2132)

1 16-Oct-20 17-Oct-20 290

CWA02-PH2ST01-3530 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 1St Half Width 
-WA02 WB1-Monaco St .-Hol ly  St.(Sta 2158-2132)

1 20-Oct-20 22-Oct-20 289

CWA02-PH2ST01-3540 Green Cut Pavement Pass 2 - ML RDWY 1St Half Width -WA02 
WB1-Monaco St.-Holly St.(Sta 2158-2132)

1 22-Oct-20 23-Oct-20 353

CWA02-PH2ST01-3550 Seal Joints Pass 1(If ATC not approved-eliminate)-ML RDWY 1St Half 
Width -WA02 WB1-Monac o St.-Holl y St.(Sta 2158-2132)

1 23-Oct-20 26-Oct-20 353

CWA02-PH2ST01-3560 Seal Joints Pass 2 - ML RDWY 1St Half Width -WA02 WB1-Monaco 
St.-Holly St.(Sta 2158-2132)

1 26-Oct-20 27-Oct-20 353

CWA02-PH2ST01-3570 Set Wire Line (Pour 1) - Mainline Roadway 2nd Half Width - Work Area 2 
WB2-Monaco St.-Holly St.(Sta 2158-2132)

1 09-Nov-20 10-Nov-20 287
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CWA02-PH2ST01-3580 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - Mainline Roadway 2nd Half Width - WA02

1 10-Nov-20 12-Nov-20 287

CWA02-PH2ST01-3590 Green Cut Pavement - ML RDWY 2nd Half Width -WA02 WB2-Monaco 
St.-Holly St.(Sta 2158-2132)

1 12-Nov-20 13-Nov-20 352

CWA02-PH2ST01-3600 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 2nd Half
Width -WA02 WB2-Monac o St.-Holl y St.(Sta 2158-2132)

1 13-Nov-20 17-Nov-20 288

CWA02-PH2ST01-3610 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 2nd Half Width 
-WA02 WB2-Monaco St .-Hol ly  St.(Sta 2158-2132)

1 19-Nov-20 20-Nov-20 287

CWA02-PH2ST01-3620 Green Cut Pavement Pass 2 - ML RDWY 2nd Half Width -WA02 
WB2-Monaco St.-Holly St.(Sta 2158-2132)

1 20-Nov-20 23-Nov-20 361

CWA02-PH2ST01-3630 Seal Joints Pass 1(If ATC not approved-eliminate)-ML RDWY 2nd Half 
Width -WA02 WB2-Monac o St.-Holl y St.(Sta 2158-2132)

1 23-Nov-20 24-Nov-20 361

CWA02-PH2ST01-3640 Seal Joints Pass 2 - ML RDWY 2nd Half Width -WA02 WB2-Monaco 
St.-Holly St.(Sta 2158-2132)

1 24-Nov-20 25-Nov-20 361

CWA02-PH2ST01-3650 Set Wire Line (Pour 1) - ML RDW Y 1St Half Width -WA02 WB1-Holly St.- 
Dahlia St.(Sta 2132-2104)

1 14-Dec-20 15-Dec-20 233

CWA02-PH2ST01-3000 Work Area 02 - Phase II - Stage 01 - WB Concrete Paving - Summary 
LOE

189 14-Dec-20 21-Jun-21 358

CWA02-PH2ST01-3660 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - ML Rdwy 1St Half Width - Work Area 2 WB1

1 15-Dec-20 01-Mar-21 233

CWA02-PH2ST01-3170 Set Wire Line (Pour 1) - ML RDW Y 1St Half Width -WA02 
WB1-Quebec-DNRIRR RR(Sta 2185-2174)

1 01-Mar-21 01-Mar-21 212

CWA02-PH2ST01-3670 Green Cut Pavement - ML RDWY 1St Half Width -WA02 WB1-Holly St.- 
Dahlia St.(Sta 2132-2104)

1 01-Mar-21 02-Mar-21 255

CWA02-PH2ST01-3180 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - ML Rdwy 1St Half Width - Work Area 2 WB1

1 02-Mar-21 03-Mar-21 212

CWA02-PH2ST01-3680 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 1st Half 
Width -WA02 WB1-Holl y St.- Dahlia St.(Sta 2132-2104)

1 02-Mar-21 03-Mar-21 234

CWA02-PH2ST01-3190 Green Cut Pavement - ML RDWY 1St Half Width -WA02 
WB1-Quebec-DNRIRR RR(Sta 2185-2174)

1 04-Mar-21 04-Mar-21 235

CWA02-PH2ST01-3200 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 1st Half 
Width -WA02 WB1-Quebec-DNRR RR(Sta 2185-2174)

1 05-Mar-21 05-Mar-21 212

CWA02-PH2ST01-3690 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 1St Half Width 
-WA02 WB1-Hol ly  St. - Dahli a St.(Sta 2132-2104)

1 05-Mar-21 06-Mar-21 233

CWA02-PH2ST01-3700 Green Cut Pavement Pass 2 - ML RDWY 1St Half Width -WA02 
WB1-Holly St.- Dahlia St.(Sta 2132-2104)

1 08-Mar-21 08-Mar-21 257

CWA02-PH2ST01-3210 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 1St Half Width 
-WA02 WB1-Quebec-DNRIRR RR(Sta 2185-2174)

2 08-Mar-21 10-Mar-21 212

CWA02-PH2ST01-3710 Seal Joints Pass 1(If ATC not approved-eliminate)-ML RDWY 1St Half 
Width -WA02 WB1-Holl y St.- Dahlia St.(Sta 2132-2104)

1 09-Mar-21 09-Mar-21 257

CWA02-PH2ST01-3720 Seal Joints Pass 2 - ML RDWY 1St Half Width -WA02 WB1-Holly St.- 
Dahlia St.(Sta 2132-2104)

1 10-Mar-21 10-Mar-21 257

CWA02-PH2ST01-3220 Green Cut Pavement Pass 2 - ML RDWY 1St Half Width -WA02 
WB1-Quebec-DNRIRR RR(Sta 2185-2174)

1 10-Mar-21 11-Mar-21 237

CWA02-PH2ST01-3230 Seal Joints Pass 1 (If ATC not approved-eliminate) - ML RDWY 1St Half 
Width -WA02 WB1-Quebec-DNRIRR RR(Sta 2185-2174)

1 11-Mar-21 12-Mar-21 237

CWA02-PH2ST01-3240 Seal Joints Pass 2 - ML RDWY 1St Half Width -WA02 
WB1-Quebec-DNRIRR RR(Sta 2185-2174)

1 12-Mar-21 15-Mar-21 237

CWA02-PH2ST01-3730 Set Wire Line (Pour 1) - Mainline Roadway 2nd Half Width - Work Area 2 
WB2-Holly St.- Dahlia St.(Sta 2132-2104)

1 24-Mar-21 24-Mar-21 235

CWA02-PH2ST01-3740 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - Mainline Roadway 2nd Half Width - WA02

1 25-Mar-21 25-Mar-21 235

CWA02-PH2ST01-3750 Green Cut Pavement - ML RDWY 2nd Half Width -WA02 WB2-Holly St.- 
Dahlia St.(Sta 2132-2104)

1 26-Mar-21 26-Mar-21 258

CWA02-PH2ST01-3760 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 2nd Half
Width -WA02 WB2-Holl y St.- Dahlia St.(Sta 2132-2104)

1 29-Mar-21 29-Mar-21 236

CWA02-PH2ST01-3250 Set Wire Line (Pour 1) - Mainline Roadway 2nd Half Width - Work Area 2 
WB2-Quebec-DNRIRR RR(Sta 2185-2174)

1 29-Mar-21 30-Mar-21 212

CWA02-PH2ST01-3260 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - Mainline Roadway 2nd Half Width - WA02

1 30-Mar-21 31-Mar-21 212

CWA02-PH2ST01-3770 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 2nd Half Width 
-WA02 WB2-Hol ly  St. - Dahli a St.(Sta 2132-2104)

1 01-Apr-21 01-Apr-21 235

CWA02-PH2ST01-3270 Green Cut Pavement - ML RDWY 2nd Half Width -WA02 
WB2-Quebec-DNRIRR RR(Sta 2185-2174)

1 01-Apr-21 01-Apr-21 236

CWA02-PH2ST01-3780 Green Cut Pavement Pass 2 - ML RDWY 2nd Half Width -WA02 
WB2-Holly St.- Dahlia St.(Sta 2132-2104)

1 02-Apr-21 02-Apr-21 271

CWA02-PH2ST01-3280 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 2nd Half
Width -WA02 WB2-Quebec-DNRR RR(Sta 2185-2174)

1 02-Apr-21 02-Apr-21 213

CWA02-PH2ST01-3790 Seal Joints Pass 1(If ATC not approved-eliminate)-ML RDWY 2nd Half 
Width -WA02 WB2-Holl y St.- Dahlia St.(Sta 2132-2104)

1 05-Apr-21 05-Apr-21 271

CWA02-PH2ST01-3290 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 2nd Half Width 
-WA02 WB2-Quebec-DNRIRR RR(Sta 2185-2174)

2 05-Apr-21 08-Apr-21 213

CWA02-PH2ST01-3800 Seal Joints Pass 2 - ML RDWY 2nd Half Width -WA02 WB2-Holly St.- 
Dahlia St.(Sta 2132-2104)

1 06-Apr-21 06-Apr-21 271

CWA02-PH2ST01-3300 Green Cut Pavement Pass 2 - ML RDWY 2nd Half Width -WA02 
WB2-Quebec-DNRIRR RR(Sta 2185-2174)

1 08-Apr-21 09-Apr-21 250

CWA02-PH2ST01-3310 Seal Joints Pass 1 (If ATC not approved-eliminate) - ML RDWY 2nd Half 
Width -WA02 WB2-Quebec-DNRIRR RR(Sta 2185-2174)

1 09-Apr-21 12-Apr-21 250
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CWA02-PH2ST01-3330 Set Wire Line (Pour 1) - ML RDW Y 1St Half Width -WA02 WB1-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

1 12-Apr-21 12-Apr-21 216

CWA02-PH2ST01-3320 Seal Joints Pass 2 - ML RDWY 2nd Half Width -WA02 
WB2-Quebec-DNRIRR RR(Sta 2185-2174)

1 12-Apr-21 13-Apr-21 250

CWA02-PH2ST01-3340 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - ML Rdwy 1St Half Width - Work Area 2 WB1

1 13-Apr-21 13-Apr-21 216

CWA02-PH2ST01-3350 Green Cut Pavement - ML RDWY 1St Half Width -WA02 WB1-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

1 14-Apr-21 14-Apr-21 242

CWA02-PH2ST01-3360 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 1st Half 
Width -WA02 WB1-DNRR RR-Monac o St.(Sta 2174-2158)

1 15-Apr-21 15-Apr-21 217

CWA02-PH2ST01-3370 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 1St Half Width 
-WA02 WB1-DNRIRR RR-Monaco St.(Sta 2174-2158)

1 19-Apr-21 19-Apr-21 216

CWA02-PH2ST01-3380 Green Cut Pavement Pass 2 - ML RDWY 1St Half Width -WA02 
WB1-DNRIRR RR-Monaco St.(Sta 2174-2158)

1 19-Apr-21 20-Apr-21 242

CWA02-PH2ST01-3390 Seal Joints Pass 1 (If ATC not approved-eliminate) - ML RDWY 1St Half 
Width -WA02 WB1-DNRIRR RR-Monaco St.(Sta 2174-2158

1 20-Apr-21 22-Apr-21 242

CWA02-PH2ST01-3400 Seal Joints Pass 2 - ML RDWY 1St Half Width -WA02 WB1-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

1 22-Apr-21 23-Apr-21 242

CWA02-PH2ST01-3410 Set Wire Line (Pour 1) - Mainline Roadway 2nd Half Width - Work Area 2 
WB2-DNRIRR RR-Monaco St.(Sta 2174-2158)

1 06-May-21 07-May-21 216

CWA02-PH2ST01-3420 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - Mainline Roadway 2nd Half Width - WA02

1 07-May-21 10-May-21 216

CWA02-PH2ST01-3010 Set Wire Line (Pour 1) - ML RDW Y 1St Half Width -WA02 WB1-Sand 
Creek-Quebec(Sta 2194-2185)

1 10-May-21 11-May-21 193

CWA02-PH2ST01-3430 Green Cut Pavement - ML RDWY 2nd Half Width -WA02 WB2-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

1 10-May-21 11-May-21 241

CWA02-PH2ST01-3020 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - ML Rdwy 1St Half Width - Work Area 2 WB1

2 11-May-21 13-May-21 193

CWA02-PH2ST01-3440 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 2nd Half
Width -WA02 WB2-DNRR RR-Monac o St.(Sta 2174-2158)

1 11-May-21 12-May-21 217

CWA02-PH2ST01-3030 Green Cut Pavement - ML RDWY 1St Half Width -WA02 WB1-Sand 
Creek-Quebec(Sta 2194-2185)

1 13-May-21 14-May-21 218

CWA02-PH2ST01-3040 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 1st Half 
Width -WA02 WB1-Sand Creek -Quebec(Sta 2194-2185)

1 14-May-21 15-May-21 194

CWA02-PH2ST01-3450 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 2nd Half Width 
-WA02 WB2-DNRIRR RR-Monaco St.(Sta 2174-2158)

1 14-May-21 15-May-21 216

CWA02-PH2ST01-3460 Green Cut Pavement Pass 2 - ML RDWY 2nd Half Width -WA02 
WB2-DNRIRR RR-Monaco St.(Sta 2174-2158)

1 17-May-21 17-May-21 252

CWA02-PH2ST01-3470 Seal Joints Pass 1 (If ATC not approved-eliminate) - ML RDWY 2nd Half 
Width -WA02 WB2-Quebec-DNRIRR RR(Sta 2185-2174)

1 18-May-21 18-May-21 252

CWA02-PH2ST01-3050 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 1St Half Width 
-WA02 WB1-Sand Creek-Quebec(Sta 2194-2185)

1 18-May-21 19-May-21 193

CWA02-PH2ST01-3480 Seal Joints Pass 2 - ML RDWY 2nd Half Width -WA02 WB2-DNRIRR 
RR-Monaco St.(Sta 2174-2158)

1 19-May-21 19-May-21 252

CWA02-PH2ST01-3060 Green Cut Pavement Pass 2 - ML RDWY 1St Half Width -WA02 
WB1-Sand Creek-Quebec(Sta 2194-2185)

1 19-May-21 20-May-21 219

CWA02-PH2ST01-3070 Seal Joints Pass 1 (If ATC not approved-eliminate) - ML RDWY 1St Half 
Width -WA02 WB1-Sand Creek -Quebec(Sta 2194-2185)

1 20-May-21 21-May-21 219

CWA02-PH2ST01-3080 Seal Joints Pass 2 - ML RDWY 1St Half Width -WA02 WB1-Sand 
Creek-Quebec(Sta 2194-2185)

1 21-May-21 24-May-21 219

CWA02-PH2ST01-3090 Set Wire Line (Pour 1) - Mainline Roadway 2nd Half Width - Work Area 2 
WB2

1 04-Jun-21 05-Jun-21 193

CWA02-PH2ST01-3100 Place PCCP (Slip Form) Pass 1 - 24' Width @ 300 SY/hr - 24' wide 1 
mile/day - Mainline Roadway 2nd Half Width - WA02

2 05-Jun-21 08-Jun-21 193

CWA02-PH2ST01-3110 Green Cut Pavement - ML RDWY 2nd Half Width -WA02 WB2-Sand 
Creek-Quebec(Sta 2194-2185)

1 08-Jun-21 09-Jun-21 194

CWA02-PH2ST01-3120 Remove & Re-set wireline - QC Check on AB Grade - ML RDWY 2nd Half
Width -WA02 WB2-Sand Creek -Quebec(Sta 2194-2185)

1 09-Jun-21 10-Jun-21 194

CWA02-PH2ST01-3130 Place PCCP (Slip Form) Pass 2 - 24' Width - ML RDWY 2nd Half Width 
-WA02 WB2-Sand Creek-Quebec(Sta 2194-2185)

2 12-Jun-21 15-Jun-21 193

CWA02-PH2ST01-3140 Green Cut Pavement Pass 2 - ML RDWY 2nd Half Width -WA02 
WB2-Sand Creek-Quebec(Sta 2194-2185)

1 15-Jun-21 17-Jun-21 231

CWA02-PH2ST01-3150 Seal Joints Pass 1 (If ATC not approved-eliminate) - ML RDWY 2nd Half 
Width -WA02 WB2-Sand Creek -Quebec(Sta 2194-2185)

1 17-Jun-21 18-Jun-21 231

CWA02-PH2ST01-3160 Seal Joints Pass 2 - ML RDWY 2nd Half Width -WA02 WB2-Sand 
Creek-Quebec(Sta 2194-2185)

1 18-Jun-21 21-Jun-21 231

WA02- Phase II - Stage 02 - RoadwayWA02- Phase II - Stage 02 - Roadway 29 20-May-21 30-Jun-21 274

WA02 -  Side Street /RampsWA02 -  Side Street /Ramps 29 20-May-21 30-Jun-21 274

CWA02-PH2ST02-2000 Work Area 02 - Phase II - Stage 02 - Roadway ML Summary LOE 42 20-May-21 30-Jun-21 399

CWA02-PH2ST02-2010 WA 02 - Install Temporary Barrier WB & EB ML Crossover/Traffic Switch 
at Quebec St. Station 2182 to 2192

3 20-May-21 24-May-21 259

CWA02-PH2ST02-2020 WA02 -  Instal l Temporary Barrier Quebec Crossover/Traffic Switch to 
outside lanes on Quebec St.

3 20-May-21 24-May-21 259

CWA02-PH2ST02-2030 WA02 -  Temporary Pavement Quebec St. N. side of I-70 12 25-May-21 10-Jun-21 259

CWA02-PH2ST02-2040 WA02 -  New Pavement Quebec St. inc luding tie-in to on/off Ramps to I-70 14 11-Jun-21 30-Jun-21 199
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CWA02-PH2ST02-2050 Work Area 02 - Phase II - Stage II -  Roadway ML Completion Milestone 0 30-Jun-21 259

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 818 15-Jan-18 16-Apr-21 467

Design - Roadway - Area 03,04,05Design - Roadway - Area 03,04,05 255 15-Jan-18 21-Jan-19 492

E-A345-75 Work Area 03 - Roadway Design - Summary LOE 372 15-Jan-18 21-Jan-19 715

30 % Roadway Plans and Specifications Package30 % Roadway Plans and Specifications Package 63 15-Jan-18 13-Apr-18 416

E-A345-45 Plans and Specifications '30 % Roadway Plans and Specifications 
Package WA03,04,05

30 15-Jan-18 23-Feb-18 397

E-A345-44 WA03,04,05 -  30% Roadway Plans and Spec ific ations -  Summary LOE 89 15-Jan-18 13-Apr-18 606

E-A345-46 QA audit submittal '30 % Roadway Plans and Speci ficati ons Pack age 
WA03,04,05

0 26-Feb-18 397

E-A345-47 Comment resolution/Certification '30 % Roadway Plans and Specifications
Package WA03,04,05

10 26-Feb-18 09-Mar-18 397

E-A345-48 Submittal Date '30 % Roadway Plans and Specifications Package 
WA03,04,05

0 12-Mar-18 397

E-A345-49 CDOT/CCD review '30 % Roadway Plans and Specifications Package 
WA03,04,05

15 12-Mar-18 30-Mar-18 432

E-A345-50 CDOT/CCD comment resolution '30 % Roadway Plans and Specifications 
Package WA03,04,05

10 02-Apr-18 13-Apr-18 432

60 % (OTS) Roadway Plans and Specifications Package60 % (OTS) Roadway Plans and Specifications Package 93 12-Mar-18 20-Jul-18 380

E-A345-52 Plans and Specifications '60 % (OTS) Roadway Plans and Specifications 
Package WA03,04,05

60 12-Mar-18 01-Jun-18 397

E-A345-51 WA03,04,05 -  60% Roadway Plans and Spec ific ations -  Summary LOE 131 12-Mar-18 20-Jul-18 557

E-A345-53 QA audit submittal '60 % (OTS) Roadway Plans and Speci fi cations 
Package WA03,04,05

0 04-Jun-18 397

E-A345-54 Comment resolution/Certification '60 % (OTS) Roadway Plans and 
Specifications Package WA03,04,05

10 04-Jun-18 15-Jun-18 397

E-A345-55 Submittal Date '60 % (OTS) Roadway Plans and Specifications Package 
WA03,04,05

0 18-Jun-18 397

E-A345-56 CDOT/CCD review '60 % (OTS) Roadway Plans and Specifications 
Package WA03,04,05

15 18-Jun-18 06-Jul-18 397

E-A345-57 CDOT/CCD comment resolution '60 % (OTS) Roadway Plans and 
Specifications Package WA03,04,05

10 09-Jul-18 20-Jul-18 397

100 % Roadway Plans and Specifications Package100 % Roadway Plans and Specifications Package 102 18-Jun-18 09-Nov-18 491

E-A345-59 Plans and Specifications '100 % Roadway Plans and Specifications 
Package WA03,04,05

70 18-Jun-18 21-Sep-18 511

E-A345-58 WA03,04,05 -  100% Roadway Plans and Specifi cations - Summary LOE 145 18-Jun-18 09-Nov-18 717

E-A345-60 QA audit submittal '100 % Roadway  Plans and Specificati ons Pac kage 
WA03,04,05

0 24-Sep-18 511

E-A345-61 Comment resolution/Certification '100 % Roadway Plans and 
Specifications Package WA03,04,05

10 24-Sep-18 05-Oct-18 511

E-A345-62 Submittal Date '100 % Roadway Plans and Specifications Package 
WA03,04,05

0 08-Oct-18 511

E-A345-63 CDOT/CCD review '100 % Roadway Plans and Specifications Package 
WA03,04,05

15 08-Oct-18 26-Oct-18 511

E-A345-64 CDOT/CCD comment resolution '100 % Roadway Plans and 
Specifications Package WA03,04,05

10 29-Oct-18 09-Nov-18 511

RFC Roadway Plans and Specifications PackageRFC Roadway Plans and Specifications Package 46 12-Nov-18 21-Jan-19 492

E-A345-66 Plans and Specifications 'RFC Roadway Plans and Specifications 
Package WA03,04,05

15 12-Nov-18 30-Nov-18 511

E-A345-65 WA03,04,05 -  RFC Roadway Plans and Specifi cations - Summary LOE 71 12-Nov-18 21-Jan-19 715

E-A345-67 QA audit submittal 'RFC Roadway Plans and Specifi cations Package 
WA03,04,05

0 03-Dec-18 511

E-A345-68 Comment resolution/Certification 'RFC Roadway Plans and Specifications
Package WA03,04,05

10 03-Dec-18 14-Dec-18 511

E-A345-69 Submittal Date 'RFC Roadway Plans and Specifications Package 
WA03,04,05

0 17-Dec-18 511

E-A345-70 CDOT/CCD review 'RFC Roadway Plans and Specifications Package 
WA03,04,05

15 17-Dec-18 04-Jan-19 511

E-A345-71 CDOT/CCD comment resolution 'RFC Roadway Plans and Specifications 
Package WA03,04,05

10 07-Jan-19 18-Jan-19 511

E-A345-72 RFC 'RFC Roadway Plans and Specifications Package WA03,04,05 1 21-Jan-19 21-Jan-19 511

Procurement - RoadwayProcurement - Roadway 91 15-Oct-18 26-Feb-19 517

PWA03-Proc-1240 Prepare / Submit /  Review / Approv e - Si gnaled Shop Drawings - Work 
Area 03

45 15-Oct-18 19-Dec-18 515

PWA03-Proc-1100 Prepare / Submit /  Review / Approv e - Concrete Paving Shop Drawings - 
Work Area 03

20 15-Oct-18 09-Nov-18 320

PWA03-Proc-1010 Prepare / Submit /  Review / Approv e -  Asphalt Mix Design Shop 
Drawings - Work Area 03

20 15-Oct-18 09-Nov-18 335

PWA03-Proc-1005 Work Area 03 - Roadway Procurement - Summary LOE 135 15-Oct-18 26-Feb-19 751

PWA03-Proc-1110 Release Order / Fabricate / Store or Deliver - Concrete Paving 
Rebar/Dowels - Work Area 03

30 13-Nov-18 27-Dec-18 320
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PWA03-Proc-1020 Release Order / Fabricate / Store or Deliver - Asphalt Paving Material s - 
Work Area 03

40 13-Nov-18 11-Jan-19 335

PWA03-Proc-1230 Release Order / Fabricate / Store or Deliver - Signaled - Work Area 03 45 20-Dec-18 26-Feb-19 515

PWA03-Proc-1250 Prepare / Submit /  Review / Approv e - Striping Shop Drawings - Work 
Area 03

20 20-Dec-18 18-Jan-19 520

PWA03-Proc-1260 Release Order / Fabricate / Store or Deliver - Striping - Work Area 03 20 22-Jan-19 19-Feb-19 520

Construction - RoadwayConstruction - Roadway 657 04-Sep-18 16-Apr-21 467

WA03 -  Phase I - RoadwayWA03 -  Phase I - Roadway 657 04-Sep-18 16-Apr-21 467

WA03- Phase I -  Stage 00 - RoadwayWA03- Phase I -  Stage 00 - Roadway 104 04-Sep-18 04-Feb-19 116

WA03 -  Side Street /RampsWA03 -  Side Street /Ramps 104 04-Sep-18 04-Feb-19 116

CWA03-PH1ST00-3010 WA03 -  Temporary Shoring Design by Contractor 20 04-Sep-18 01-Oct-18 104

CWA03-PH1ST00-3020 WA03 -  Temporary Shoring Design Approval by UPRR 20 02-Oct-18 31-Oct-18 104

CWA03-PH1ST00-3030 WA03 -  Temporary Shoring Design by Contractor 20 01-Nov-18 03-Dec-18 104

CWA03-PH1ST00-3040 WA03 -  Temporary Shoring Design Approval by UPRR 20 04-Dec-18 02-Jan-19 113

CWA03-PH1ST00-3050 WA03 -  Instal l Temporary Shoring at UPRR Rail Road - East side of RR 
Tracks

20 03-Jan-19 04-Feb-19 116

CWA03-PH1ST00-3000 Work Area 03 - Phase I - Stage 00 - ML Roadway (Temp. Shoring/UPRR) -
Summary LOE

33 03-Jan-19 04-Feb-19 165

CWA03-PH1ST00-3060 WA03 -  Temporary Shoring at UPRR - East side of RR Tracks - 
Completion Milestone

0 04-Feb-19 165

WA03- Phase I -  Stage 01 - RoadwayWA03- Phase I -  Stage 01 - Roadway 67 05-Mar-19 06-Jun-19 205

WA03 -  Side Street /RampsWA03 -  Side Street /Ramps 67 05-Mar-19 06-Jun-19 205

CWA03-PH1ST01-3010 WA03 -  Demo and Reconstruct Colorado on Ramp to I-70 W B 21 05-Mar-19 04-Apr-19 192

CWA03-PH1ST01-3020 WA03 -  Demo and Reconstruct Colorado off Ramp from I-70 WB 21 05-Mar-19 04-Apr-19 193

CWA03-PH1ST01-3030 WA03 -  Demo and Reconstruct Steele/Vasquez on Ramp to I-70 WB 21 05-Mar-19 04-Apr-19 192

CWA03-PH1ST01-3000 Work Area 03 - Phase I - Stage 01 - Roadway Ramps/Side Streets - 
Summary LOE

94 05-Mar-19 06-Jun-19 300

CWA03-PH1ST01-3040 WA03 -  Demo and Reconstruct Steele/Vasquez off Ramp from I-70 WB 21 04-Apr-19 07-May-19 212

CWA03-PH1ST01-3050 WA03 -  Demol iti on of Side Street Vasquez Blvd. 21 04-Apr-19 07-May-19 192

CWA03-PH1ST01-3070 WA03 -  Demol iti on of Side Street Colorado Blvd. 20 04-Apr-19 06-May-19 193

CWA03-PH1ST01-3060 WA03 -  Demol iti on of Side Street Fi llmore St. 20 05-Apr-19 07-May-19 192

CWA03-PH1ST01-3080 WA03 -  Demol iti on of Side Street Columbine St. 20 07-May-19 06-Jun-19 192

WA03- Phase I -  Stage 02 - RoadwayWA03- Phase I -  Stage 02 - Roadway 199 04-Apr-19 21-Jan-20 555

WA03 -  Roadway MLWA03 -  Roadway ML 155 06-Jun-19 21-Jan-20 168

CWA03-PH1ST02-3010 Set Temp Bar rier WB Outside - WB -  WA03 Dahlia to Colorado Blvd. - 
Station 2105 to 2075 WB

5 06-Jun-19 13-Jun-19 192

CWA03-PH1ST02-3000 Work Area 03 - Phase I - Stage 02 - WB Roadway  ML  Temp. 
Barrier/Wal ls/Pavement & Widening  Embank/Fi ll - Summary LOE

229 06-Jun-19 21-Jan-20 240

CWA03-PH1ST02-3020 Set Temp Bar rier WB Outside - WB -  WA03 Colorado Blvd. to BNSF RR- 
Station 2075 to 2065 WB

5 07-Jun-19 14-Jun-19 198

CWA03-PH1ST02-3030 Set Temp Bar rier WB Outside - WB -  WA03 BNSF RR to Columbine St. - 
Station 2065 to 2035 WB

5 10-Jun-19 17-Jun-19 198

CWA03-PH1ST02-3040 Set Temp Bar rier WB Outside - WB -  WA03 Columbine St. to UPRR - 
Station 2035 to 2020 WB

5 11-Jun-19 18-Jun-19 204

CWA03-PH1ST02-3050 Set Temp Bar rier WB Outside - WB -  WA03 UPRR to Brighton Blvd.- 
Station 2020 to 2005 WB

5 12-Jun-19 19-Jun-19 204

CWA03-PH1ST02-3060 Install Temporary Retaining Walls - WA03 Dahlia to Colorado Blvd. - 
Station 2105 to 2075 WB

8 25-Jul-19 06-Aug-19 165

CWA03-PH1ST02-3210 Construct Temporary Wire Walls/SOE 8 25-Jul-19 06-Aug-19 219

CWA03-PH1ST02-3080 Install Temporary Retaining Walls - WA03 BNSF RR to Columbine St. - 
Station 2065 to 2035 WB

8 06-Aug-19 16-Aug-19 165

CWA03-PH1ST02-3070 Install Temporary Retaining Walls - WA03 Colorado Blvd. to BNSF RR- 
Station 2075 to 2065 WB

8 06-Aug-19 16-Aug-19 165

CWA03-PH1ST02-3220 Temporary Wire Walls/SOE Finishes 5 06-Aug-19 13-Aug-19 219

CWA03-PH1ST02-3100 01 - Temporary Pavement I-70 WB - WA03 Dahlia to Colorado Blvd. - 
Station 2105 to 2075 WB

8 13-Aug-19 23-Aug-19 219

CWA03-PH1ST02-3230 WA03 -  Phase I - Stage 02 -  Temporary Wire Walls/SOE - Completion 
Milestone

0 13-Aug-19 219

CWA03-PH1ST02-3120 01 - Temporary Pavement I-70 WB - WA03 BNSF RR to Columbine St. - 
Station 2065 to 2035 WB

8 16-Aug-19 28-Aug-19 219

CWA03-PH1ST02-3130 01 - Temporary Pavement I-70 WB - WA03 Columbine St. to UPRR - 
Station 2035 to 2020 WB

8 16-Aug-19 28-Aug-19 219

CWA03-PH1ST02-3090 Install Temporary Retaining Walls - WA03 UPRR to Brighton Blvd.- Station
2020 to 2005 WB

8 16-Aug-19 28-Aug-19 165

CWA03-PH1ST02-3110 01 - Temporary Pavement I-70 WB - WA03 Colorado Blvd. to BNSF RR- 
Station 2075 to 2065 WB

8 16-Aug-19 28-Aug-19 219

CWA03-PH1ST02-3160 I-70 WB Widening & Embankment/Fill - WA03 Colorado Blvd. to BNSF 
RR- Station 2075 to 2065 WB

20 28-Aug-19 27-Sep-19 219

CWA03-PH1ST02-3170 I-70 WB Widening Widening & Embankment/Fill - WA03 BNSF RR to 
Columbine St. - Station 2065 to 2035 WB

20 28-Aug-19 27-Sep-19 219
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CWA03-PH1ST02-3180 I-70 WB Widening Widening & Embankment/Fill - WA03 Columbine St. to 
UPRR - Station 2035 to 2020 WB

20 28-Aug-19 27-Sep-19 219

CWA03-PH1ST02-3140 01 - Temporary Pavement I-70 WB - WA03 UPRR to Brighton Blvd.- 
Station 2020 to 2005 WB

8 28-Aug-19 10-Sep-19 165

CWA03-PH1ST02-3190 I-70 WB Widening Widening & Embankment/Fill - WA03 UPRR to 
Brighton Blvd.- Station 2020 to 2005 WB

20 10-Sep-19 09-Oct-19 165

CWA03-PH1ST02-3150 I-70 WB Widening Widening & Embankment/Fill - WA03 Dahli a to 
Colorado Blvd. - Station 2105 to 2075 WB

20 18-Dec-19 21-Jan-20 146

CWA03-PH1ST02-3200 Work Area 03 - Phase I - Stage 02 - WB Roadway  ML  Temp. 
Barrier/Wal ls/Pavement & Widening - Completi on Mil estone

0 21-Jan-20 159

WA03 -  Side Street /RampsWA03 -  Side Street /Ramps 133 04-Apr-19 11-Oct-19 621

CWA03-PH1ST02-3710 WA03- Reconstruct Colorado Blvd. on Ramps to I-70 WB -  Stage 1 22 04-Apr-19 08-May-19 320

CWA03-PH1ST02-3705 WA03 -  Reconstruc t Vasquez Blvd. on Ramps to I-70 WB - Stage 1 22 04-Apr-19 08-May-19 605

CWA03-PH1ST02-3700 Work Area 03 - Phase I - Stage 02 - WB Roadway Ramps/Side Streets - 
Summary LOE

190 04-Apr-19 11-Oct-19 908

CWA03-PH1ST02-3730 WA03- Reconstruct Colorado Blvd. on Ramps to I-70 WB -  Stage 2 22 08-May-19 11-Jun-19 320

CWA03-PH1ST02-3720 WA03 -  Reconstruc t Vasquez Blvd. on Ramps to I-70 WB - Stage 2 22 08-May-19 11-Jun-19 605

CWA03-PH1ST02-3750 WA03 -  Reconstruc ti on Bri ghton Ramps to I-70 WB - Stage 1 22 11-Jun-19 12-Jul-19 618

CWA03-PH1ST02-3740 WA03 -  Reconstruc ti on Josephine Ramps to I-70 WB -  Stage 1 20 11-Jun-19 10-Jul-19 644

CWA03-PH1ST02-3760 WA03 -  Reconstruc ti on Josephine Ramps to I-70 WB -  Stage 2 20 10-Jul-19 08-Aug-19 605

CWA03-PH1ST02-3770 WA03 -  Reconstruc ti on Bri ghton Ramps to I-70 WB - Stage 2 22 12-Jul-19 14-Aug-19 581

CWA03-PH1ST02-3780 WA03 -  Reconstruc ti on Clay ton Ramps to I-70 W B - Stage 1 20 14-Aug-19 12-Sep-19 581

CWA03-PH1ST02-3790 WA03 -  Reconstruc ti on Clay ton Ramps to I-70 W B - Stage 2 20 12-Sep-19 11-Oct-19 581

CWA03-PH1ST02-3795 Work Area 03 - Phase I - Stage 02 - WB Roadway Ramps/Side Streets - 
Completion Milestone

0 11-Oct-19 581

WA03- Phase I -  Stage 03 - RoadwayWA03- Phase I -  Stage 03 - Roadway 119 22-Jan-20 09-Jul-20 198

WA03 -  Roadway MLWA03 -  Roadway ML 15 22-Jan-20 12-Feb-20 174

CWA03-PH1ST03-3500 Work Area 03 - Phase I - Stage 03 - Roadway ML - Summary LOE 21 22-Jan-20 11-Feb-20 251

CWA03-PH1ST03-3580 Construct Temporary Wire Walls/SOE 8 22-Jan-20 03-Feb-20 145

CWA03-PH1ST03-3570 WA03 -  Phase I - Stage 03 -  Temporary Wire Walls/SOE - Summary LOE 21 22-Jan-20 11-Feb-20 219

CWA03-PH1ST03-3590 Temporary Wire Walls/SOE Finishes 5 04-Feb-20 11-Feb-20 145

CWA03-PH1ST03-3600 WA03 -  Phase I - Stage 03 -  Temporary Wire Walls/SOE - Completion 
Milestone

0 11-Feb-20 145

CWA03-PH1ST03-3560 Work Area 03 Phase I - Stage 03 - Roadway ML - Completion Milestone 0 12-Feb-20 166

WA03 -  Roadway PavingWA03 -  Roadway Paving 103 13-Feb-20 09-Jul-20 198

CWA03-PH1ST03-3010 WA03 -  Mass Ex cavati on - WB Outsi de Lanes & Shoulder  Dahli a to 
Brighton Blvd. - PH1 - ST03

20 13-Feb-20 16-Mar-20 142

CWA03-PH1ST03-3020 WA03-Grade for Bottom of Precast Panel  Footing - Cut - WB Outsi de 
Lanes & Shoulder Dahlia to Brighton Blvd. - PH1 - ST03

2 17-Mar-20 19-Mar-20 142

CWA03-PH1ST03-3030 F/P/S or Slip Precast Panel Footing - WB Outside Lanes & Shoulder 
Dahlia to Brighton Blvd. - PH1 - ST03

3 20-Mar-20 24-Mar-20 142

CWA03-PH1ST03-3040 E/L/B Storm Drain Laterals(2) and Trunk Line  - WB Outside Lanes & 
Shoulder Dahlia to Brighton Blvd. - PH1 - ST03

5 25-Mar-20 31-Mar-20 143

CWA03-PH1ST03-3050 Install ITS/Lighting Conduit Crossings - WB Outside Lanes & Shoulder 
Dahlia to Brighton Blvd. - PH1 - ST03

2 31-Mar-20 03-Apr-20 143

CWA03-PH1ST03-3060 Survey - Rough Stake - Subgrade - - WB Outside Lanes & Shoulder 
Dahlia to Brighton Blvd. - PH1 - ST03

2 03-Apr-20 07-Apr-20 143

CWA03-PH1ST03-3070 Balance Subgrade - - WB Outside Lanes & Shoulder Dahlia to Brighton 
Blvd. - PH1 - ST03

5 07-Apr-20 14-Apr-20 138

CWA03-PH1ST03-3080 Finish Subgrade - WB Outside Lanes & Shoulder Dahlia to Brighton Blvd. 
- PH1 - ST03

5 10-Apr-20 20-Apr-20 138

CWA03-PH1ST03-3090 Place Base Course 6" Section - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

5 16-Apr-20 23-Apr-20 138

CWA03-PH1ST03-3100 Finish Base Course - WB Outside Lanes & Shoulder Dahlia to Brighton 
Blvd. - PH1 - ST03

3 22-Apr-20 27-Apr-20 138

CWA03-PH1ST03-3015 Work Area 03 - Concrete Paving Phase I, Stage 03 - Summary LOE 73 27-Apr-20 09-Jul-20 288

CWA03-PH1ST03-3110 Place HMA Base 3" Section - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

5 27-Apr-20 04-May-20 155

CWA03-PH1ST03-3120 Set Wire Line (Pour 1) - - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

1 04-May-20 05-May-20 146

CWA03-PH1ST03-3130 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide 
1/mile/day -

1 05-May-20 07-May-20 161

CWA03-PH1ST03-3140 PCCP Concrete Cure Time 20 07-May-20 27-May-20 331
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CWA03-PH1ST03-3150 Green Cut Pavement Pass 1 - - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

1 07-May-20 08-May-20 184

CWA03-PH1ST03-3160 Seal Joints Pass 1 - WB Outside Lanes & Shoulder Dahlia to Brighton 
Blvd. - PH1 - ST03

1 13-May-20 14-May-20 184

CWA03-PH1ST03-3170 Exc Catch Basins - WB Outside Lanes & Shoulder Dahlia to Brighton Blvd.
- PH1 - ST03

2 20-May-20 22-May-20 184

CWA03-PH1ST03-3180 F/P/S Catch Basins - WB Outside Lanes & Shoulder Dahlia to Brighton 
Blvd. - PH1 - ST03

4 22-May-20 29-May-20 184

CWA03-PH1ST03-3190 BF Catch Basins - - WB Outside Lanes & Shoulder Dahlia to Brighton 
Blvd. - PH1 - ST03

2 29-May-20 02-Jun-20 161

CWA03-PH1ST03-3200 Install Sign Struct & ITS Drilled Shafts - WB Outside Lanes & Shoulder 
Dahlia to Brighton Blvd. - PH1 - ST03

2 01-Jun-20 03-Jun-20 184

CWA03-PH1ST03-3210 Clean up CB and Sign Structure - WB Outside Lanes & Shoulder Dahlia to
Brighton Blvd. - PH1 - ST03

1 03-Jun-20 04-Jun-20 184

CWA03-PH1ST03-3220 Pour Outside Shoulder 8-10' - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

3 04-Jun-20 08-Jun-20 155

CWA03-PH1ST03-3230 Place 2" Expansion Material - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

1 08-Jun-20 09-Jun-20 184

CWA03-PH1ST03-3240 Place Type 7 Barrier - WB Outside Lanes & Shoulder Dahlia to Brighton 
Blvd. - PH1 - ST03

3 09-Jun-20 12-Jun-20 184

CWA03-PH1ST03-3250 Install Median Barrier Rebar - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

2 12-Jun-20 16-Jun-20 184

CWA03-PH1ST03-3260 Place Median Barrier Footing - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

2 16-Jun-20 19-Jun-20 184

CWA03-PH1ST03-3270 F/P/S Median Barrier Glare Screen - WB Outside Lanes & Shoulder 
Dahlia to Brighton Blvd. - PH1 - ST03

4 19-Jun-20 25-Jun-20 184

CWA03-PH1ST03-3280 F/P/S Barrier Transitions (2 EA) - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

2 25-Jun-20 29-Jun-20 184

CWA03-PH1ST03-3290 Install/Anchor Precast Panels - WB Outside Lanes & Shoulder Dahlia to 
Brighton Blvd. - PH1 - ST03

3 29-Jun-20 02-Jul-20 184

CWA03-PH1ST03-3300 Pump Fill Gap to 10' Behind Panel Wal l with Slurry  - WB Outside Lanes &
Shoulder Dahlia to Brighton Blvd. - PH1 - ST03

1 02-Jul-20 06-Jul-20 184

CWA03-PH1ST03-3310 Set Precast Moment Slab 46th & Bolt Coping Cap on wall - WB OS Lanes 
& Shoulder Dahlia-Brighton Blvd - PH1 - ST03

3 06-Jul-20 09-Jul-20 184

CWA03-PH1ST03-3320 Work Area 03 PCCP Concrete Pavement - Completion Milestone - Phase I
Stage 05

0 09-Jul-20 184

WA03- Phase I -  Stage 04 - RoadwayWA03- Phase I -  Stage 04 - Roadway 297 12-Feb-20 16-Apr-21 467

WA03 -  Roadway MLWA03 -  Roadway ML 76 29-Dec-20 16-Apr-21 76

CWA03-VDEMOWB-1110 WA03 -  Brighton Blvd. WB Off Ramp section of Viaduct Demolition 8 29-Dec-20 11-Jan-21 82

CWA03-VDEMOWB-1100 WA03 -  West Bound Viaduct Demolition - Summary LOE 109 29-Dec-20 16-Apr-21 110

CWA03-VDEMOWB-1120 WA03 -  Set-up Traffic  Control  for W B Viaduct Demolition - WA03, PH1, 
ST04

5 12-Jan-21 19-Jan-21 85

CWA03-VDEMOWB-1130 WA03 -  Demo Viaduct Super Structure WB Colorado Blvd. to Steele - 
WA03, PH1, ST04

15 20-Jan-21 08-Feb-21 85

CWA03-VDEMOWB-1150 WA03 -  Demo Viaduct Super Structure WB Steele to York St. - WA03, 
PH1, ST04

15 09-Feb-21 03-Mar-21 85

CWA03-VDEMOWB-1140 WA03 -  Demo Viaduct Sub Structure WB Colorado Blvd. to Steele - 
WA03, PH1, ST04

15 09-Feb-21 03-Mar-21 111

CWA03-VDEMOWB-1160 WA03 -  Clean-up Demo Debris Viaduct WB Colorado Blvd. to Steele - 
WA03, PH1, ST04

5 27-Feb-21 05-Mar-21 111

CWA03-VDEMOWB-1180 WA03 -  Demo Viaduct Sub Structure WB Steele to York St. - WA03, PH1, 
ST04

15 04-Mar-21 23-Mar-21 96

CWA03-VDEMOWB-1170 WA03 -  Demo Viaduct Super Structure WB York St. to Brighton Blvd. - 
WA03, PH1, ST04

15 04-Mar-21 23-Mar-21 85

CWA03-VDEMOWB-1190 WA03 -  Clean-up Demo Debris Viaduct WB Steele to York St. - WA03, 
PH1, ST04

5 20-Mar-21 25-Mar-21 96

CWA03-VDEMOWB-1200 WA03 -  Demo Viaduct Sub Structure WB York St. to Brighton Blvd. - 
WA03, PH1, ST04

15 24-Mar-21 13-Apr-21 85

CWA03-VDEMOWB-1210 WA03 -  Clean-up Demo Debris Viaduct WB York St. to Brighton Blvd. - 
WA03, PH1, ST04

5 12-Apr-21 16-Apr-21 85

CWA03-VDEMOWB-1220 WA03 -  West Bound Viaduct Demolition - Completion Milestone - WB 0 16-Apr-21 85

WA03 -  Roadway PavingWA03 -  Roadway Paving 122 07-May-20 02-Nov-20 581

CWA03-PH1ST04-3006 WA03 -  Mass Ex cavati on - WB Outsi de Lanes & Shoulder  Dahli a to 
Brighton Blvd. - PH1 - ST04

20 07-May-20 05-Jun-20 176

CWA03-PH1ST04-3010 WA03-Grade for Bottom of Precast Panel  Footing - WB Center 3 Lanes 
Dahlia-Brighton Blvd - PH1 - ST04

2 04-Jun-20 08-Jun-20 176

CWA03-PH1ST04-3005 Work Area 03 - Phase I - Stage 04 - Concrete Paving  - Summary LOE 150 04-Jun-20 01-Nov-20 184

CWA03-PH1ST04-3020 F/P/S or Slip Precast Panel Footing - WB Center 3 Lanes Dahlia-Brighton 
Blvd - PH1 - ST04

3 08-Jun-20 11-Jun-20 180

CWA03-PH1ST04-3030 E/L/B Storm Drain Laterals(2) and Trunk Line - WB Center 3 Lanes 
Dahlia-Brighton Blvd - PH1 - ST04

5 11-Jun-20 18-Jun-20 158

CWA03-PH1ST04-3040 Install ITS/Lighting Conduit Crossings - WB Center 3 Lanes 
Dahlia-Brighton Blvd - PH1 - ST04

2 18-Jun-20 22-Jun-20 182

CWA03-PH1ST04-3050 Survey - Rough Stake - Subgrade - WB Center 3 Lanes Dahlia-Brighton 
Blvd - PH1 - ST04

2 22-Jun-20 24-Jun-20 182
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CWA03-PH1ST04-3150 Exc Catch Basins  - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - 
ST04

2 22-Jun-20 24-Jun-20 192

CWA03-PH1ST04-3160 F/P/S Catch Basins - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - 
ST04

4 23-Jun-20 29-Jun-20 196

CWA03-PH1ST04-3170 BF Catch Basins - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - ST04 2 26-Jun-20 30-Jun-20 172

CWA03-PH1ST04-3000 Work Area 03 - Concrete Paving Phase I, Stage 04 - Summary LOE 26 06-Oct-20 31-Oct-20 185

CWA03-PH1ST04-3060 Balance Subgrade - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - 
ST04

5 06-Oct-20 13-Oct-20 91

CWA03-PH1ST04-3070 Finish Subgrade - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - ST04 5 07-Oct-20 14-Oct-20 91

CWA03-PH1ST04-3080 Place Base Course 6" Section - WB Center 3 Lanes Dahlia-Brighton Blvd -
PH1 - ST04

5 08-Oct-20 15-Oct-20 91

CWA03-PH1ST04-3090 Finish Base Course - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - 
ST04

5 09-Oct-20 16-Oct-20 91

CWA03-PH1ST04-3100 Place HMA Base 3" Section (1929 TN) - WB Center 3 Lanes 
Dahlia-Brighton Blvd - PH1 - ST04

5 10-Oct-20 16-Oct-20 65

CWA03-PH1ST04-3110 Set Wire Line (Pour 1) - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - 
ST04

1 19-Oct-20 19-Oct-20 115

CWA03-PH1ST04-3120 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide 
1/mile/day -

2 20-Oct-20 21-Oct-20 105

CWA03-PH1ST04-3130 Green Cut Pavement Pass 1 - WB Center 3 Lanes Dahlia-Brighton Blvd - 
PH1 - ST04

1 22-Oct-20 22-Oct-20 548

CWA03-PH1ST04-3125 PCCP Concrete Cure time - WA03 - Phase I - Stage 04 10 22-Oct-20 31-Oct-20 185

CWA03-PH1ST04-3140 Seal Joints Pass 1 - WB Center 3 Lanes Dahlia-Brighton Blvd - PH1 - 
ST04

1 26-Oct-20 26-Oct-20 548

CWA03-PH1ST04-3180 Place 2" Expansion Material - WB Center 3 Lanes Dahlia-Brighton Blvd - 
PH1 - ST04

1 30-Oct-20 02-Nov-20 115

WA03 -  Side Street /RampsWA03 -  Side Street /Ramps 221 12-Feb-20 28-Dec-20 374

CWA03-PH1ST04-3510 WA03 -  Adjust Colorado Blvd. Mainline MOT 5 12-Feb-20 19-Feb-20 164

CWA03-PH1ST04-3520 WA03 -  Asphalt Paving Colorado Blvd. Mainline 22 03-Mar-20 06-Apr-20 155

CWA03-PH1ST04-3530 WA03 -  Adjust York Street  Mainline MOT 5 06-Apr-20 13-Apr-20 209

CWA03-PH1ST04-3540 WA03 -  Asphalt Paving York Street Mainline 23 14-Apr-20 21-May-20 152

CWA03-PH1ST04-3550 WA03 -  Adjust North Brighton Blvd. Mainline MOT 5 21-May-20 29-May-20 209

CWA03-PH1ST04-3560 WA03 -  Asphalt Paving North Brighton Blvd. Mainline 17 29-May-20 24-Jun-20 151

CWA03-PH1ST04-3570 WA03 -  CD Lane Paving Colorado Bl vd. to Bri ghton Bl vd. 3 22-Dec-20 24-Dec-20 73

CWA03-PH1ST04-3500 Work Area 03 - Phase I - Stage 04 - Roadway Ramps/Side Streets - 
Summary LOE

7 22-Dec-20 28-Dec-20 542

CWA03-PH1ST04-3590 WA03 -  Traffic  Switc h to CD Lane Colorado Blvd. to Bri ghton Bl vd. 1 28-Dec-20 28-Dec-20 81

CWA03-PH1ST04-3580 Work Area 03 - Phase I - Stage 04 - Roadway Ramps/Side Streets - 
Completion Milestone

0 28-Dec-20 350

WA03- Phase I -  Stage 05 - RoadwayWA03- Phase I -  Stage 05 - Roadway 10 29-May-20 12-Jun-20 225

WA03 -  Side Street /RampsWA03 -  Side Street /Ramps 10 29-May-20 12-Jun-20 225

CWA03-PH1ST05-3010 WA03 -  Adjust South Brighton Blvd. Mainline MOT 5 29-May-20 05-Jun-20 209

CWA03-PH1ST05-3000 Work Area 03 - Phase I - Stage 05 - Roadway Ramps/Side Streets - 
Summary LOE

14 29-May-20 12-Jun-20 328

CWA03-PH1ST05-3020 WA03 -  Asphalt Paving South Brighton Blvd. Mainline 6 05-Jun-20 12-Jun-20 151

CWA03-PH1ST05-3030 Work Area 03 - Phase I - Stage 05 - Roadway Ramps/Side Streets - 
Completion Milestone

0 12-Jun-20 210

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 856 22-Jan-19 16-Jun-22 54

Procurement - RoadwayProcurement - Roadway 130 22-Jan-19 25-Jul-19 519

PWA04-Proc-4010 Prepare / Submit /  Review / Approv e -  Asphalt Mix Design Shop 
Drawings - Work Area 04

20 22-Jan-19 19-Feb-19 490

PWA05-Proc-4005 Work Area 04 - Roadway Procurement - Summary LOE 185 22-Jan-19 25-Jul-19 718

PWA04-Proc-4020 Release Order / Fabricate / Store or Deliver - Asphalt Paving Material s - 
Work Area 04

40 20-Feb-19 16-Apr-19 550

PWA04-Proc-4030 Prepare / Submit /  Review / Approv e - Concrete Paving Shop Drawings - 
Work Area 04

20 20-Feb-19 19-Mar-19 490

PWA04-Proc-4130 Prepare / Submit /  Review / Approv e - Si gnaled Shop Drawings - Work 
Area 04

45 20-Mar-19 21-May-19 490

PWA04-Proc-4040 Release Order / Fabricate / Store or Deliver - Concrete Paving 
Rebar/Dowels - Work Area 04

30 20-Mar-19 30-Apr-19 577

PWA04-Proc-4140 Release Order / Fabricate / Store or Deliver - Signaled - Work Area 04 45 22-May-19 25-Jul-19 490

PWA04-Proc-4150 Prepare / Submit /  Review / Approv e - Striping Shop Drawings - Work 
Area 04

20 22-May-19 19-Jun-19 495

PWA04-Proc-4160 Release Order / Fabricate / Store or Deliver - Striping - Work Area 04 20 20-Jun-19 18-Jul-19 495

Construction - RoadwayConstruction - Roadway 509 05-Jun-20 16-Jun-22 54

WA04 -  Phase II  - RoadwayWA04 -  Phase II  - Roadway 509 05-Jun-20 16-Jun-22 54

WA04- Phase II - Stage 01 - RoadwayWA04- Phase II - Stage 01 - Roadway 236 05-Jun-20 14-May-21 283

WA04 -  Roadway MLWA04 -  Roadway ML 53 14-Jan-21 31-Mar-21 310

CWA04-PH2ST01-4510 WA04 -  Set Temp Barrier EB - WA04 Brighton Blvd to UPRR.- Station 
2005 to 2020 EB

3 14-Jan-21 19-Jan-21 13
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CWA04-PH2ST01-4500 Work Area 04 - Phase II - Stage 01 - EB Roadway ML Temp. 
Barrier/RetainingWall s/Pavement -  Summary LOE

77 14-Jan-21 31-Mar-21 449

CWA04-PH2ST01-4560 WA04 -  Instal l Temporary Retaining Walls - EB - WA04 Brighton Blvd to 
UPRR.- Station 2005 to 2020 EB

5 20-Jan-21 26-Jan-21 98

CWA04-PH2ST01-4520 WA04 -  Set Temp Barrier EB - WA04. UPRR to Columbine Street - Station 
2020 to 2035 EB

4 20-Jan-21 25-Jan-21 311

CWA04-PH2ST01-4530 WA04 -  Set Temp Barrier EB - WA04 Clayton Street to BNSF RR - Station 
2040 to 2065 EB

4 26-Jan-21 29-Jan-21 311

CWA04-PH2ST01-4570 WA04 -  Instal l Temporary Retaining Walls - EB - WA04 Clayton Street to 
BNSF RR - Station 2040 to 2065 EB

5 26-Jan-21 01-Feb-21 316

CWA04-PH2ST01-4580 WA04 -  Instal l Temporary Retaining Walls - EB - WA03 BNSF RR to 
Columbine St. - Station 2065 to 2035 EB

5 01-Feb-21 08-Feb-21 318

CWA04-PH2ST01-4540 WA04 -  Set Temp Barrier EB - WA04 BNSF RR to Colorado Blvd. - Station
2065 to 2075 EB

4 01-Feb-21 05-Feb-21 311

CWA04-PH2ST01-4590 WA04 -  Instal l Temporary Retaining Walls - EB - WA04 BNSF RR to 
Colorado Blvd. - Station 2065 to 2075 EB

5 08-Feb-21 12-Feb-21 315

CWA04-PH2ST01-4550 WA04 -  Set Temp Barrier EB Outside - EB - WA04 Colorado Blvd. to 
Dahlia Street - Station 2075 to 2105 EB

4 08-Feb-21 12-Feb-21 311

CWA04-PH2ST01-4600 WA04 -  Instal l Temporary Retaining Walls - EB - WA04 Colorado Blvd. to 
Dahlia Street - Station 2075 to 2105 EB

4 12-Feb-21 19-Feb-21 311

CWA04-PH2ST01-4610 WA04 -  01 - Temporary Pavement I-70 - EB - WA04 Brighton Blvd to 
UPRR.- Station 2005 to 2020 EB

5 02-Mar-21 08-Mar-21 81

CWA04-PH2ST01-4660 WA04 -  I-70 EB Widening - WA04 York Street to Colorado Blvd. - Station 
2025 to 2075

8 08-Mar-21 19-Mar-21 78

CWA04-PH2ST01-4620 WA04 -  01 - Temporary Pavement I-70 - EB - WA04 Clayton Street to 
BNSF RR - Station 2040 to 2065 EB

6 10-Mar-21 16-Mar-21 258

CWA04-PH2ST01-4630 WA04 -  01 - Temporary Pavement I-70 - EB - WA03 BNSF RR to 
Columbine St. - Station 2065 to 2035 EB

1 18-Mar-21 18-Mar-21 258

CWA04-PH2ST01-4640 WA04 -  01 - Temporary Pavement I-70 - EB - WA04 BNSF RR to Colorado
Blvd. - Station 2065 to 2075 EB

1 19-Mar-21 19-Mar-21 258

CWA04-PH2ST01-4650 WA04 -  01 - Temporary Pavement I-70 - WA04 Colorado Blvd. to Dahlia 
Street - Station 2075 to 2105 EB

1 22-Mar-21 22-Mar-21 258

WA04 -  Roadway PavingWA04 -  Roadway Paving 236 05-Jun-20 14-May-21 74

CWA04-PH2ST01-4000 WA04 -  Mass Ex cavati on WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

20 05-Jun-20 08-Jul-20 200

CWA04-PH2ST01-4010 WA04-Grade for Bottom of Precast Panel  Footing - Cut- WB Inside 
Median Lane & Shoulder  Dahlia-Brighton Blvd -PH2-ST01

5 08-Jul-20 16-Jul-20 200

CWA04-PH2ST01-4005 Work Area 04 - Phase II - Stage 01 - Concrete Paving  - Summary LOE 310 08-Jul-20 14-May-21 105

CWA04-PH2ST01-4020 F/P/S or Slip Precast Panel Footing WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

5 16-Jul-20 24-Jul-20 204

CWA04-PH2ST01-4030 E/L/B Storm Drain Laterals(2) and Trunk Line WB Inside Median Lane & 
Shoulder  Dahlia-Brighton Blvd -PH2-ST01

5 24-Jul-20 03-Aug-20 179

CWA04-PH2ST01-4040 Install ITS/Lighting Conduit Crossings WB Inside Median Lane & Shoulder 
Dahlia-Brighton Blvd -PH2-ST01

5 03-Aug-20 10-Aug-20 202

CWA04-PH2ST01-4150 Exc Catch Basins - WB Inside Median Lane & Shoulder  Dahlia-Brighton 
Blvd -PH2-ST01

5 10-Aug-20 17-Aug-20 199

CWA04-PH2ST01-4160 F/P/S Catch Basins - WB Inside Median Lane & Shoulder  Dahlia-Brighton 
Blvd -PH2-ST01

5 17-Aug-20 24-Aug-20 203

CWA04-PH2ST01-4170 BF Catch Basins - WB Inside Median Lane & Shoulder  Dahlia-Brighton 
Blvd -PH2-ST01

5 24-Aug-20 31-Aug-20 178

CWA04-PH2ST01-4180 Install Sign Struct & ITS Drilled Shafts- WB Inside MedianLane & Shoulder
 Dahlia-Brighton Blvd -PH2-ST01

5 31-Aug-20 08-Sep-20 202

CWA04-PH2ST01-4190 Clean up CB and Sign Structure - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

3 08-Sep-20 11-Sep-20 202

CWA04-PH2ST01-4050 Survey - Rough Stake - Subgrade - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

2 08-Feb-21 09-Feb-21 105

CWA04-PH2ST01-4060 Balance Subgrade - WB Inside Median Lane & Shoulder  Dahlia-Brighton 
Blvd -PH2-ST01

5 11-Feb-21 18-Feb-21 104

CWA04-PH2ST01-4070 Finish Subgrade WB Inside Median Lane & Shoulder  Dahlia-Brighton 
Blvd -PH2-ST01

5 16-Feb-21 23-Feb-21 104

CWA04-PH2ST01-4080 Place Base Course 6" Section (3463 TN) - 1500 TN per day at 4" thi ck - 5 19-Feb-21 02-Mar-21 99

CWA04-PH2ST01-4090 Finish Base Course - WB Inside Median Lane & Shoulder  Dahlia-Brighton
Blvd -PH2-ST01

5 26-Feb-21 08-Mar-21 99

CWA04-PH2ST01-4055 Work Area 04 - Concrete Paving Phase II, Stage 01 - Summary LOE 63 08-Mar-21 10-May-21 112

CWA04-PH2ST01-4100 Place HMA Base 3" Section WB Insi de Median Lane & Shoulder   
Dahlia-Brighton Blvd -PH2-ST01

5 08-Mar-21 15-Mar-21 109

CWA04-PH2ST01-4110 Set Wire Line (Pour 1) - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

1 15-Mar-21 16-Mar-21 103

CWA04-PH2ST01-4200 Pour Outside Shoulder 8-10'  - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

3 08-Apr-21 13-Apr-21 79

CWA04-PH2ST01-4210 Place 2" Expansion Material - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

1 13-Apr-21 14-Apr-21 71

CWA04-PH2ST01-4220 Place Type 7 Barrier (500 LF/Day) - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

3 14-Apr-21 19-Apr-21 70
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CWA04-PH2ST01-4230 Install Median Barrier Rebar - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

2 19-Apr-21 22-Apr-21 71

CWA04-PH2ST01-4240 Place Median Barrier Footing - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

2 22-Apr-21 26-Apr-21 70

CWA04-PH2ST01-4250 F/P/S Median Barrier Glare Screen - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

5 26-Apr-21 03-May-21 70

CWA04-PH2ST01-4120 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide 
1/mile/day -

2 28-Apr-21 30-Apr-21 85

CWA04-PH2ST01-4130 Green Cut Pavement Pass 1 - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

1 30-Apr-21 03-May-21 75

CWA04-PH2ST01-4260 F/P/S Barrier Transitions - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

2 03-May-21 05-May-21 70

CWA04-PH2ST01-4270 Install/Anchor Precast Panels - WB Inside Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST01

3 05-May-21 10-May-21 70

CWA04-PH2ST01-4140 Seal Joints Pass 1 - WB Inside Median Lane & Shoulder  Dahlia-Brighton 
Blvd -PH2-ST01

1 07-May-21 10-May-21 75

CWA04-PH2ST01-4280 Pump Fill Gap to 10' Behind Panel Wal l with Slurry  - WB Inside Median 
Lane & Shoulder  Dahlia-Brighton Blvd -PH2-ST01

1 10-May-21 11-May-21 70

CWA04-PH2ST01-4290 Set Precast Moment Slab 46th & Bolt Coping Cap on wall - WB Inside 
MedianLane & Shoulder  Dahlia-Brighton Blvd -PH2-ST01

3 11-May-21 14-May-21 70

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 11 19-Mar-21 05-Apr-21 312

CWA04-PH2ST01-4805 WA04 -  I-70 EB Brighton Blvd. E& W Widening -  WA04 10 19-Mar-21 05-Apr-21 294

CWA04-PH2ST01-4800 Work Area 04 - Phase II - Stage 01 - Roadway Ramps/Side Streets - 
Summary LOE

12 19-Mar-21 31-Mar-21 449

CWA04-PH2ST01-4810 WA04 -  I-70 EB Brighton Blvd. Mainli ne SB Paving 5 24-Mar-21 31-Mar-21 228

CWA04-PH2ST01-4820 Work Area 04 - Phase II - Stage 01 - EB Roadway ML Temp. 
Barrier/RetainingWall s/Pavement -  Completion Mi lestone

0 01-Apr-21 292

WA04- Phase II - Stage 02 - RoadwayWA04- Phase II - Stage 02 - Roadway 138 01-Apr-21 15-Oct-21 221

WA04 -  Roadway PavingWA04 -  Roadway Paving 106 14-May-21 15-Oct-21 117

CWA04-PH2ST02-4000 WA04 -  Mass Ex cavati on EB Insi de Median Lane & Shoulder  
Dahlia-Brighton Blvd -PH2-ST02

20 14-May-21 14-Jun-21 70

CWA04-PH2ST02-4010 WA04 -Grade for Bottom of Precast Panel Footing -  Cut - EB Insi de 
Median & Shoulder  - PH2-ST02 Dahlia to Brighton Blvd.

2 14-Jun-21 17-Jun-21 70

CWA04-PH2ST02-4005 Work Area 04 - Phase II - Stage 02 - Concrete Paving  - Summary LOE 123 14-Jun-21 15-Oct-21 173

CWA04-PH2ST02-4020 F/P/S or Slip Precast Panel Footing - EB Inside Median & Shoulder  - 
PH2-ST02 Dahlia to Brighton Blvd.

3 15-Jun-21 21-Jun-21 70

CWA04-PH2ST02-4030 E/L/B Storm Drain Laterals(2) and Trunk Line - EB Inside Median & 
Shoulder  - PH2-ST02 Dahlia to Brighton Blvd.

5 21-Jun-21 28-Jun-21 68

CWA04-PH2ST02-4040 Install ITS/Lighting Conduit Crossings - EB Inside Median & Shoulder  - 
PH2-ST02 Dahlia to Brighton Blvd.

2 28-Jun-21 30-Jun-21 70

CWA04-PH2ST02-4050 Survey - Rough Stake - Subgrade - - EB Inside Median & Shoulder  - 
PH2-ST02 Dahlia to Brighton Blvd.

2 30-Jun-21 02-Jul-21 70

CWA04-PH2ST02-4310 Work Area 04 - Concrete Paving Phase II, Stage 02 - Summary LOE 73 02-Jul-21 13-Sep-21 174

CWA04-PH2ST02-4060 Balance Subgrade - - EB Inside Median & Shoulder  - PH2-ST02 Dahlia to 
Brighton Blvd.

5 02-Jul-21 12-Jul-21 70

CWA04-PH2ST02-4070 Finish Subgrade - EB Inside Median & Shoulder  - PH2-ST02 Dahlia to 
Brighton Blvd.

5 08-Jul-21 16-Jul-21 70

CWA04-PH2ST02-4080 Place Base Course 6" Section - EB Inside Median & Shoulder  - PH2-ST02
Dahlia to Brighton Blvd.

5 13-Jul-21 21-Jul-21 69

CWA04-PH2ST02-4090 Finish Base Course - - EB Inside Median & Shoulder  - PH2-ST02 Dahlia 
to Brighton Blvd.

5 19-Jul-21 26-Jul-21 69

CWA04-PH2ST02-4100 Place HMA Base 3" Section - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

5 26-Jul-21 03-Aug-21 78

CWA04-PH2ST02-4110 Set Wire Line (Pour 1) - - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

1 03-Aug-21 04-Aug-21 71

CWA04-PH2ST02-4120 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide 
1/mile/day - PH2-ST02 Dahlia to Brighton Blvd.

2 04-Aug-21 06-Aug-21 71

CWA04-PH2ST02-4130 Green Cut Pavement Pass 1 - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

1 06-Aug-21 09-Aug-21 71

CWA04-PH2ST02-4140 Place PCCP (Slip Form) Pass 3- 24' Width-Skip 24' Sect(Hopskotch Pour 
Seq) - EB Median & Shoulder PH2-ST02-Dahlia-Bright

2 10-Aug-21 12-Aug-21 78

CWA04-PH2ST02-4150 Seal Joints Pass 1 - EB Inside Median & Shoulder  - PH2-ST02 Dahlia to 
Brighton Blvd.

1 19-Aug-21 19-Aug-21 108

CWA04-PH2ST02-4160 Exc Catch Basins (assume 3 per 1000') - EB Inside Median & Shoulder  - 
PH2-ST02 Dahlia to Brighton Blvd.

2 26-Aug-21 27-Aug-21 104

CWA04-PH2ST02-4170 F/P/S Catch Basins - EB Inside Median & Shoulder  - PH2-ST02 Dahlia to 
Brighton Blvd.

4 27-Aug-21 01-Sep-21 104

CWA04-PH2ST02-4180 BF Catch Basins - EB Inside Median & Shoulder  - PH2-ST02 Dahlia to 
Brighton Blvd.

2 01-Sep-21 02-Sep-21 89

CWA04-PH2ST02-4190 Install Sign Struct & ITS Drilled Shafts -EB Inside Med & Shoulder - 
PH2-ST02 Dahlia-Brighton

2 03-Sep-21 07-Sep-21 105

CWA04-PH2ST02-4200 Clean up CB and Sign Structure - EB Inside Median & Shoulder  - 
PH2-ST02 Dahlia to Brighton Blvd.

1 08-Sep-21 08-Sep-21 109

CWA04-PH2ST02-4210 Pour Outside Shoulder 8-10' - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

3 09-Sep-21 11-Sep-21 68
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CWA04-PH2ST02-4220 Place 2" Expansion Material - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

1 13-Sep-21 13-Sep-21 109

CWA04-PH2ST02-4230 Place Type 7 Barrier - EB Inside Median & Shoulder  - PH2-ST02 Dahlia 
to Brighton Blvd.

3 14-Sep-21 17-Sep-21 105

CWA04-PH2ST02-4240 Install Median Barrier Rebar - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

2 20-Sep-21 21-Sep-21 109

CWA04-PH2ST02-4250 Place Median Barrier Footing - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

2 22-Sep-21 23-Sep-21 105

CWA04-PH2ST02-4260 F/P/S Median Barrier Glare Screen - Heavy Arch Detail - EB Insi de 
Median & Shoulder  - PH2-ST02 Dahlia to Brighton Blvd.

5 24-Sep-21 01-Oct-21 105

CWA04-PH2ST02-4270 F/P/S Barrier Transitions - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

2 04-Oct-21 05-Oct-21 105

CWA04-PH2ST02-4280 Install/Anchor Precast Panels - EB Inside Median & Shoulder  - PH2-ST02 
Dahlia to Brighton Blvd.

3 06-Oct-21 08-Oct-21 109

CWA04-PH2ST02-4290 Pump Fill Gap to 10' Behind Panel Wal l with Slurry  - EB Inside Median & 
Shoulder  - PH2-ST02 Dahlia to Brighton Blvd.

1 12-Oct-21 12-Oct-21 105

CWA04-PH2ST02-4300 Set Precast Moment Slab 46th & Bolt Coping Cap on wall (200 LF/day) 
-EB Inside Med & Shoulder - PH2-ST02 Dahlia-Brighton

3 13-Oct-21 15-Oct-21 109

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 21 01-Apr-21 29-Apr-21 338

CWA04-PH2ST02-4600 Work Area 04 - Phase II - Stage 02 - Roadway Ramps/Side Streets - 
Summary LOE

29 01-Apr-21 29-Apr-21 490

CWA04-PH2ST02-4610 WA04 -  I-70 EB Brighton Blvd. Mainli ne NB Paving 17 01-Apr-21 29-Apr-21 228

CWA04-PH2ST02-4620 Work Area 04 - Phase II - Stage 02 - Roadway Ramps/Side Streets - 
Completion Milestone

0 29-Apr-21 321

WA04- Phase II - Stage 03 - RoadwayWA04- Phase II - Stage 03 - Roadway 57 19-Mar-21 09-Jun-21 310

WA04 -  Roadway MLWA04 -  Roadway ML 42 19-Mar-21 18-May-21 135

CWA04-PH2ST03-4010 WA04 -  01 -  Pavement I-70 - WA04 West of Colorado 20 19-Mar-21 22-Apr-21 81

CWA04-PH2ST03-4000 Work Area 04 - Phase II - Stage 03 - Roadway ML - Summary LOE 60 19-Mar-21 18-May-21 197

CWA04-PH2ST03-4020 WA04 -  I-70 EB West of Colorado 18 22-Apr-21 18-May-21 74

CWA04-PH2ST03-4030 Work Area 04 - Phase II - Stage 03 - Roadway ML - Completion Milestone 0 18-May-21 129

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 57 19-Mar-21 09-Jun-21 310

CWA04-PH2ST03-4500 Work Area 04 - Phase II - Stage 03 - Roadway Ramps/Side Streets - 
Summary LOE

82 19-Mar-21 09-Jun-21 449

CWA04-PH2ST03-4510 WA04 -  01 - Set Temp Barrier - WA04 Colorado Blvd. EB Off Ramp 4 22-Apr-21 28-Apr-21 315

CWA04-PH2ST03-4550 WA04 -  03 - Set Temp Barrier - WA04 Vasquez Blvd. 4 28-Apr-21 04-May-21 315

CWA04-PH2ST03-4520 WA04 -  01 - Temporary Pavement - WA04 Colorado Blvd. EB Off Ramp 3 28-May-21 04-Jun-21 261

CWA04-PH2ST03-4560 WA04 -  03 - Temporary Pavement - WA04 Vasquez  Blvd. 3 04-Jun-21 09-Jun-21 261

CWA04-PH2ST03-4570 Work Area 04 - Phase II - Stage 03 - Roadway Ramps/Side Streets - 
Completion Milestone

0 09-Jun-21 293

WA04- Phase II - Stage 04 - RoadwayWA04- Phase II - Stage 04 - Roadway 305 14-Jan-21 01-Apr-22 97

WA04 -  Roadway MLWA04 -  Roadway ML 165 14-Jan-21 08-Sep-21 120

CWA04-PH2ST04-4395 WA04 -  Roadway  ML - Phase II - Stage 04 - Roadway Summary LOE 200 14-Jan-21 01-Aug-21 217

CWA04-VDEMOEB-1110 WA04 -  Set-up Traffic  Control  for EB Viaduct Demolition - WA04, PH2, 
ST04

5 21-May-21 28-May-21 74

CWA04-VDEMOEB-1100 WA04 -  East Bound Viaduct Demolition - Summary LOE 95 21-May-21 24-Aug-21 155

CWA04-VDEMOEB-1150 WA04 -  Demo Viaduct Super Structure EB Colorado Blvd. to Steele over 
Covered Lid Section - WA04, PH2, ST04

15 28-May-21 21-Jun-21 74

CWA04-VDEMOEB-1170 WA04 -  Demo Viaduct Super Structure EB Steele to York St. - WA04, PH2,
ST04

20 07-Jun-21 06-Jul-21 74

CWA04-VDEMOEB-1120 WA04 -  Demo Viaduct Super Structure EB York St. to Brighton Blvd. - 
WA04, PH2, ST04

20 14-Jun-21 13-Jul-21 117

CWA04-VDEMOEB-1200 WA04 -  Demo Viaduct Super Structure EB Colorado Blvd. to Steele 
Remaining Sections - WA04, PH2, ST04

20 21-Jun-21 20-Jul-21 104

CWA04-VDEMOEB-1160 WA04 -  Demo Viaduct Sub Structure EB Colorado Blvd. to Steele over 
Covered Lid Section - WA04, PH2, ST04

15 21-Jun-21 13-Jul-21 109

CWA04-VDEMOEB-1180 WA04 -  Demo Viaduct Sub Structure EB Steele to York St. - WA04, PH2, 
ST04

20 06-Jul-21 03-Aug-21 74

CWA04-VDEMOEB-1130 WA04 -  Demo Viaduct Sub Structure EB York St. to Brighton Blvd. - WA04,
PH2, ST04

20 13-Jul-21 10-Aug-21 117

CWA04-VDEMOEB-1210 WA04 -  Demo Viaduct Sub Structure EB Colorado Blvd. to Steele 
Remaining Sections - WA04, PH2, ST04

20 20-Jul-21 17-Aug-21 104

CWA04-VDEMOEB-1190 WA04 -  Clean-up Demo Debris Viaduct EB Steele to York St. over 
Covered Lid Section - WA04, PH2, ST04

5 03-Aug-21 10-Aug-21 74

CWA04-VDEMOEB-1140 WA04 -  Clean-up Demo Debris Viaduct EB York St. to Brighton Blvd. - 
WA04, PH2, ST04

5 06-Aug-21 13-Aug-21 117

CWA04-VDEMOEB-1220 WA04 -  Clean-up Demo Debris Viaduct EB Colorado Blvd. to Steele - 
WA04, PH2, ST04

5 17-Aug-21 24-Aug-21 104

CWA04-VDEMOEB-1230 WA04 -  Remove all  Remaini ng EB Viaduct Demo Debris - Post Viaduct 
Removal Work - EB

5 24-Aug-21 31-Aug-21 98

CWA04-VDEMOEB-1240 WA04 -  Per form Area Clean-up - Post Viaduct Removal Work  - EB 5 31-Aug-21 08-Sep-21 98

WA04 -  Roadway PavingWA04 -  Roadway Paving 140 08-Sep-21 01-Apr-22 91
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CWA04-PH2ST04-4005 WA04 -  Mass Ex cavati on - EB 4 Lanes & Shoulder Brighton to Col orado 
-PH2-ST04

20 08-Sep-21 08-Oct-21 94

CWA04-PH2ST04-4000 WA04 -  Mainl ine Roadway Paving - Summary  LOE 205 08-Sep-21 01-Apr-22 131

CWA04-PH2ST04-4010 WA04-Grade for Bottom of Precast Panel  Footing - Cut - EB 4 Lanes & 
Shoulder - PH2-ST04 Brighton to Colorado

2 06-Oct-21 08-Oct-21 94

CWA04-PH2ST04-4020 F/P/S or Slip Precast Panel Footing - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

3 07-Oct-21 13-Oct-21 94

CWA04-PH2ST04-4030 E/L/B Storm Drain Laterals(2) and Trunk Line - EB 4 Lanes & Shoulder - 
PH2-ST04 Brighton to Colorado

4 08-Oct-21 15-Oct-21 77

CWA04-PH2ST04-4040 Install ITS/Lighting Conduit Crossings (- EB 4 Lanes & Shoulder - 
PH2-ST04 Brighton to Colorado

2 15-Oct-21 19-Oct-21 98

CWA04-PH2ST04-4050 Survey - Rough Stake - Subgrade - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

2 19-Oct-21 21-Oct-21 98

CWA04-PH2ST04-4060 Balance Subgrade - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

5 21-Oct-21 28-Oct-21 94

CWA04-PH2ST04-4070 Finish Subgrade - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

5 22-Oct-21 29-Oct-21 94

CWA04-PH2ST04-4080 Place Base Course 6" Section - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

5 25-Oct-21 01-Nov-21 76

CWA04-PH2ST04-4090 Finish Base Course - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

5 26-Oct-21 03-Nov-21 76

CWA04-PH2ST04-4095 Work Area 04 - Concrete Paving Phase II, Stage 04 - Summary LOE 53 29-Oct-21 21-Dec-21 197

CWA04-PH2ST04-4100 Place HMA Base 3" Section - EB 4 Lanes & Shoulder - PH2-ST04 Bri ghton
to Colorado

5 29-Oct-21 06-Nov-21 47

CWA04-PH2ST04-4110 Set Wire Line (Pour 1) - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

1 08-Nov-21 08-Nov-21 98

CWA04-PH2ST04-4120 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide -EB 4 
Lanes & Shoulder-PH2-ST04 Brighton to Colorado

2 09-Nov-21 10-Nov-21 58

CWA04-PH2ST04-4130 Green Cut Pavement Pass 1 - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

1 12-Nov-21 12-Nov-21 97

CWA04-PH2ST04-4140 Remove & Re-set wireline - EB 4 Lanes & Shoulder - PH2-ST04 Brighton 
to Colorado

1 15-Nov-21 15-Nov-21 97

CWA04-PH2ST04-4150 Place PCCP (Slip Form) Pass 3- 24' Width-Skip 24' Sect - EB 4 Lanes & 
Shoulder - PH2-ST04 Brighton to Colorado

2 16-Nov-21 18-Nov-21 56

CWA04-PH2ST04-4160 Green Cut Pavement Pass 3 - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

1 19-Nov-21 19-Nov-21 97

CWA04-PH2ST04-4170 Seal Joints Pass 1 - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

1 30-Nov-21 30-Nov-21 97

CWA04-PH2ST04-4180 Seal Joints Pass 3 - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

1 30-Nov-21 30-Nov-21 97

CWA04-PH2ST04-4190 Place PCCP (Slip Form) Pass 2 - 24' - 24' wide 1 mile/day-EB 4 
Lanes&Shoulder -PH2-ST04 Brighton to Colorado

2 30-Nov-21 01-Dec-21 55

CWA04-PH2ST04-4200 Green Cut Pavement Pass 2- EB 4 Lanes & Shoulder - PH2-ST04 Brighton
to Colorado

1 02-Dec-21 02-Dec-21 120

CWA04-PH2ST04-4210 Seal Joints Pass 2 - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

1 21-Dec-21 21-Dec-21 127

CWA04-PH2ST04-4220 Exc Catch Basins - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

2 21-Dec-21 22-Dec-21 117

CWA04-PH2ST04-4230 F/P/S Catch Basins - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

4 23-Dec-21 30-Dec-21 117

CWA04-PH2ST04-4240 BF Catch Basins - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

2 29-Dec-21 03-Jan-22 104

CWA04-PH2ST04-4250 Install Sign Struct & ITS Drilled Shafts - EB 4 Lanes & Shoulder - 
PH2-ST04 Brighton to Colorado

2 04-Jan-22 05-Jan-22 117

CWA04-PH2ST04-4260 Clean up CB and Sign Structure - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

1 06-Jan-22 06-Jan-22 120

CWA04-PH2ST04-4270 Pour Outside Shoulder 8-10' - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

2 01-Mar-22 02-Mar-22 97

CWA04-PH2ST04-4280 Place 2" Expansion Material - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

1 03-Mar-22 03-Mar-22 87

CWA04-PH2ST04-4290 Place Type 7 Barrier (500 LF/Day) - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

2 04-Mar-22 07-Mar-22 87

CWA04-PH2ST04-4300 Install Median Barrier Rebar - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

2 08-Mar-22 09-Mar-22 87

CWA04-PH2ST04-4310 Place Median Barrier Footing - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

2 10-Mar-22 11-Mar-22 88

CWA04-PH2ST04-4320 F/P/S Median Barrier Glare Screen - EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

5 11-Mar-22 18-Mar-22 87

CWA04-PH2ST04-4330 F/P/S Barrier Transitions - EB 4 Lanes & Shoulder - PH2-ST04 Brighton to 
Colorado

2 21-Mar-22 22-Mar-22 87

CWA04-PH2ST04-4340 Install/Anchor Precast Panels- EB 4 Lanes & Shoulder - PH2-ST04 
Brighton to Colorado

3 23-Mar-22 25-Mar-22 88

CWA04-PH2ST04-4350 Pump Fill Gap to 10' Behind Panel Wal l with Slurry  - EB 4 Lanes & 
Shoulder - PH2-ST04 Brighton to Colorado

1 28-Mar-22 28-Mar-22 87

CWA04-PH2ST04-4360 Set Precast Moment Slab on 46th and Bolt Coping Cap on wall - EB 4 
Lanes & Shoulder - PH2-ST04 Dahlia to Colorado

3 29-Mar-22 01-Apr-22 88

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 78 16-Nov-21 14-Mar-22 112
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CWA04-PH2ST04-4500 Work Area 04 - Phase II - Stage 04 - Roadway Ramps/Side Streets - 
Summary LOE

118 16-Nov-21 13-Mar-22 158

CWA04-PH2ST04-4510 WA04 -  01 - Set Temp Barrier - WA04 Colorado Blvd. EB Off Ramp 5 16-Nov-21 22-Nov-21 109

CWA04-PH2ST04-4520 WA04 -  01 - Temporary Pavement - WA04 Colorado Blvd. EB Off Ramp 5 23-Nov-21 03-Dec-21 60

CWA04-PH2ST04-4530 WA04 -  02 - Set Temp Barrier - WA04 Brighton Blvd. 5 23-Nov-21 01-Dec-21 109

CWA04-PH2ST04-4550 WA04 -  03 - Set Temp Barrier - WA04 Vasquez Blvd. 5 02-Dec-21 09-Dec-21 110

CWA04-PH2ST04-4540 WA04 -  02 - Temporary Pavement - WA04 Brighton Blvd. 6 06-Dec-21 02-Mar-22 60

CWA04-PH2ST04-4560 WA04 -  03 - Temporary Pavement - WA04 Vasquez  Blvd. 6 03-Mar-22 12-Mar-22 60

CWA04-PH2ST04-4570 Work Area 04 - Phase II - Stage 04 - Roadway Ramps/Side Streets - 
Completion Milestone

0 14-Mar-22 106

WA04- Phase II - Stage 05 - RoadwayWA04- Phase II - Stage 05 - Roadway 256 14-May-21 23-May-22 61

WA04 -  Roadway PavingWA04 -  Roadway Paving 242 14-May-21 03-May-22 72

CWA04-PH2ST05-4000 WA04 -  Mass Ex cavati on - EB 4 Lanes & Shoulder  - PH2-ST05 -  
Colorado to Dahlia

20 14-May-21 14-Jun-21 168

CWA04-PH2ST05-4010 WA04-Grade for Bottom of Precast Panel  Footing - Cut - EB 4 Lanes & 
Shoulder - PH2-ST05 - Colorado to Dahlia

2 14-Jun-21 17-Jun-21 168

CWA04-PH2ST05-4005 Work Area 04 - Phase II - Stage 05 - Concrete Paving  - Summary LOE 323 14-Jun-21 03-May-22 104

CWA04-PH2ST05-4020 F/P/S or Slip Precast Panel Footing - EB 4 Lanes & Shoulder - PH2-ST05 -
Colorado to Dahlia

3 15-Jun-21 21-Jun-21 168

CWA04-PH2ST05-4030 E/L/B Storm Drain Laterals(2) and Trunk Line - EB 4 Lanes & Shoulder - 
PH2-ST05 - Colorado to Dahlia

5 21-Jun-21 28-Jun-21 149

CWA04-PH2ST05-4040 Install ITS/Lighting Conduit Crossings (- EB 4 Lanes & Shoulder - 
PH2-ST05 - Colorado to Dahlia

2 28-Jun-21 30-Jun-21 173

CWA04-PH2ST05-4050 Survey - Rough Stake - Subgrade - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

2 30-Jun-21 02-Jul-21 173

CWA04-PH2ST05-4060 Balance Subgrade - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

5 02-Jul-21 12-Jul-21 169

CWA04-PH2ST05-4070 Finish Subgrade - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

5 08-Jul-21 16-Jul-21 169

CWA04-PH2ST05-4080 Place Base Course 6" Section - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

5 16-Jul-21 23-Jul-21 149

CWA04-PH2ST05-4090 Finish Base Course - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

5 23-Jul-21 02-Aug-21 149

CWA04-PH2ST05-4100 Place HMA Base 3" Section - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

4 27-Jul-21 03-Aug-21 131

CWA04-PH2ST05-4110 Set Wire Line (Pour 1) - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

1 03-Aug-21 04-Aug-21 173

CWA04-PH2ST05-4120 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide -EB 4 
Lanes & Shoulder - PH2-ST05 - Colorado to Dahlia

2 03-Dec-21 06-Dec-21 55

CWA04-PH2ST05-4130 Green Cut Pavement Pass 1 - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

1 06-Dec-21 07-Dec-21 96

CWA04-PH2ST05-4140 Remove & Re-set wireline - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

1 07-Dec-21 09-Dec-21 96

CWA04-PH2ST05-4150 Place PCCP (Slip Form) Pass 3- 24' Width-Skip 24' Sect - EB 4 Lanes & 
Shoulder - PH2-ST05 - Colorado to Dahlia

2 09-Dec-21 11-Dec-21 55

CWA04-PH2ST05-4160 Green Cut Pavement Pass 3 - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

1 13-Dec-21 13-Dec-21 96

CWA04-PH2ST05-4170 Seal Joints Pass 1 - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

1 20-Dec-21 20-Dec-21 96

CWA04-PH2ST05-4180 Seal Joints Pass 3 - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

1 20-Dec-21 20-Dec-21 96

CWA04-PH2ST05-4190 Place PCCP (Slip Form) Pass 2 - 24' Width@300 SY/hr- 24' wide 1 
mile/day-EB 4 Lanes & Shoulder-PH2-ST05-Colorado-Dahlia

2 01-Mar-22 02-Mar-22 58

CWA04-PH2ST05-4200 Green Cut Pavement Pass 2- EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

1 03-Mar-22 03-Mar-22 53

CWA04-PH2ST05-4210 Seal Joints Pass 2 - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

1 21-Mar-22 21-Mar-22 59

CWA04-PH2ST05-4220 Exc Catch Basins - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

2 21-Mar-22 22-Mar-22 53

CWA04-PH2ST05-4230 F/P/S Catch Basins - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

4 22-Mar-22 25-Mar-22 53

CWA04-PH2ST05-4240 BF Catch Basins - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado to 
Dahlia

2 25-Mar-22 28-Mar-22 52

CWA04-PH2ST05-4250 Install Sign Struct & ITS Drilled Shafts - EB 4 Lanes & Shoulder - 
PH2-ST05 - Colorado to Dahlia

2 29-Mar-22 31-Mar-22 53

CWA04-PH2ST05-4260 Clean up CB and Sign Structure - EB 4 Lanes & Shoulder - PH2-ST05 
Colorado to Dahlia

1 31-Mar-22 01-Apr-22 53

CWA04-PH2ST05-4270 Pour Outside Shoulder 8-10' - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

2 01-Apr-22 04-Apr-22 59

CWA04-PH2ST05-4280 PCCP Concrete Cure Time - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

20 04-Apr-22 24-Apr-22 80

CWA04-PH2ST05-4290 Place 2" Expansion Material - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

1 04-Apr-22 05-Apr-22 69
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CWA04-PH2ST05-4300 Place Type 7 Barrier (500 LF/Day) - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

2 05-Apr-22 07-Apr-22 69

CWA04-PH2ST05-4310 Install Median Barrier Rebar - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

2 07-Apr-22 11-Apr-22 70

CWA04-PH2ST05-4320 Place Median Barrier Footing - EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

2 08-Apr-22 12-Apr-22 69

CWA04-PH2ST05-4330 F/P/S Median Barrier Glare Screen - EB 4 Lanes & Shoulder - PH2-ST05 -
Colorado to Dahlia

5 12-Apr-22 20-Apr-22 69

CWA04-PH2ST05-4340 F/P/S Barrier Transitions - EB 4 Lanes & Shoulder - PH2-ST05 - Colorado 
to Dahlia

2 20-Apr-22 22-Apr-22 69

CWA04-PH2ST05-4350 Install/Anchor Precast Panels- EB 4 Lanes & Shoulder - PH2-ST05 - 
Colorado to Dahlia

3 22-Apr-22 27-Apr-22 70

CWA04-PH2ST05-4360 Pump Fill Gap to 10' Behind Panel Wal l with Slurry  - EB 4 Lanes & 
Shoulder - PH2-ST05 - Colorado to Dahlia

1 27-Apr-22 28-Apr-22 69

CWA04-PH2ST05-4370 Set Precast Moment Slab on 46th and Bolt Coping Cap on wall - EB 4 
Lanes & Shoulder - PH2-ST05 - Colorado to Dahlia

3 28-Apr-22 03-May-22 70

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 117 06-Dec-21 23-May-22 61

CWA04-RDWY-6765 Work Area 04 - Phase II - Stage 05 _ Roadway Ramps/Side Street - 
Summary LOE

169 06-Dec-21 23-May-22 87

CWA04-RDWY-6740 WA04 -  Brighton Blvd. Temporary Paving 6 06-Dec-21 02-Mar-22 95

CWA04-RDWY-6730 WA04 -  Cook  Street Mainli ne Pav ing 7 03-Mar-22 14-Mar-22 101

CWA04-RDWY-6780 WA04 -  Reconstruc t Vasquez EB On Ramp 20 14-Mar-22 12-Apr-22 58

CWA04-RDWY-6790 WA04 -  Reconstruc t Vasquez EB Off Ramp 20 12-Apr-22 12-May-22 58

CWA04-RDWY-6800 WA04 -  Vasquez Blvd. NB Mainline Paving 8 12-May-22 23-May-22 63

CWA04-RDWY-6820 Work Area 04 - Phase II - Stage 05 - Roadway Ramps/Side Streets - 
Completion Milestone

0 23-May-22 59

WA04- Phase II - Stage 06 - RoadwayWA04- Phase II - Stage 06 - Roadway 208 06-Aug-21 07-Jun-22 61

WA04 -  Roadway PavingWA04 -  Roadway Paving 191 06-Aug-21 12-May-22 55

CWA04-PH2ST06-4000 WA04 -  Mass Ex cavati on - EB 4 Lanes & Shoulder  - PH2-ST06 -  Steele to
York

20 06-Aug-21 03-Sep-21 134

CWA04-PH2ST06-4010 WA04-Grade for Bottom of Precast Panel  Footing - Cut - EB 4 Lanes & 
Shoulder - PH2-ST06 - Steele to York

2 02-Sep-21 07-Sep-21 134

CWA04-PH2ST06-4020 F/P/S or Slip Precast Panel Footing - EB 4 Lanes & Shoulder - PH2-ST06 -
Steele to York

3 03-Sep-21 09-Sep-21 134

CWA04-PH2ST06-4030 E/L/B Storm Drain Laterals(2) and Trunk Line - EB 4 Lanes & Shoulder - 
PH2-ST06 - Steele to York

5 08-Sep-21 16-Sep-21 116

CWA04-PH2ST06-4040 Install ITS/Lighting Conduit Crossings (- EB 4 Lanes & Shoulder - 
PH2-ST06 - Steele to York

2 14-Sep-21 17-Sep-21 139

CWA04-PH2ST06-4050 Survey - Rough Stake - Subgrade - EB 4 Lanes & Shoulder - PH2-ST06 - 
Steele to York

2 14-Sep-21 15-Sep-21 139

CWA04-PH2ST06-4060 Balance Subgrade - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 5 17-Sep-21 23-Sep-21 135

CWA04-PH2ST06-4070 Finish Subgrade - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 5 22-Sep-21 28-Sep-21 135

CWA04-PH2ST06-4080 Place Base Course 6" Section - EB 4 Lanes & Shoulder - PH2-ST06 - 
Steele to York

5 27-Sep-21 04-Oct-21 116

CWA04-PH2ST06-4090 Finish Base Course - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 5 01-Oct-21 07-Oct-21 116

CWA04-PH2ST06-4100 Place HMA Base 3" Section - EB 4 Lanes & Shoulder - PH2-ST06 - Steele 
to York

5 07-Oct-21 14-Oct-21 91

CWA04-PH2ST06-4110 Set Wire Line (Pour 1) - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to 
York

1 15-Oct-21 15-Oct-21 100

CWA04-PH2ST06-4120 Place PCCP (Slip Form) Pass 1 - 24' Width@300 SY/hr - 24' wide -EB 4 
Lanes & Shoulder - PH2-ST06-Steele to York

2 03-Mar-22 04-Mar-22 58

CWA04-PH2ST06-4005 Work Area 04 - Phase II - Stage 06 - Concrete Paving  - Summary LOE 71 03-Mar-22 12-May-22 81

CWA04-PH2ST06-4130 Green Cut Pavement Pass 1 - EB 4 Lanes & Shoulder - PH2-ST06 - Steele
to York

1 07-Mar-22 07-Mar-22 52

CWA04-PH2ST06-4140 Remove & Re-set wireline - EB 4 Lanes & Shoulder - PH2-ST06 - Steele 
to York

1 08-Mar-22 08-Mar-22 52

CWA04-PH2ST06-4150 Place PCCP (Slip Form) Pass 3- 24' Width-Skip 24' Sect - EB 4 Lanes & 
Shoulder - PH2-ST06 - Steele to York

2 09-Mar-22 10-Mar-22 58

CWA04-PH2ST06-4160 Green Cut Pavement Pass 3 - EB 4 Lanes & Shoulder - PH2-ST06 - Steele
to York

1 11-Mar-22 11-Mar-22 52

CWA04-PH2ST06-4170 Seal Joints Pass 1 - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 1 18-Mar-22 18-Mar-22 52

CWA04-PH2ST06-4180 Seal Joints Pass 3 - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 1 18-Mar-22 18-Mar-22 52

CWA04-PH2ST06-4190 Place PCCP (Slip Form) Pass 2 - 24' Width@300 SY/hr- 24' wide 1 
mile/day-EB 4 Lanes & Shoulder-PH2-ST06-Steele to York

2 22-Mar-22 23-Mar-22 57

CWA04-PH2ST06-4200 Green Cut Pavement Pass 2- EB 4 Lanes & Shoulder - PH2-ST06 - Steele 
to York

1 24-Mar-22 24-Mar-22 52

CWA04-PH2ST06-4220 Exc Catch Basins - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 2 31-Mar-22 01-Apr-22 52

CWA04-PH2ST06-4210 Seal Joints Pass 2 - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 1 31-Mar-22 01-Apr-22 57

CWA04-PH2ST06-4230 F/P/S Catch Basins - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 4 31-Mar-22 06-Apr-22 52
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CWA04-PH2ST06-4240 BF Catch Basins - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to York 2 04-Apr-22 07-Apr-22 51

CWA04-PH2ST06-4250 Install Sign Struct & ITS Drilled Shafts - EB 4 Lanes & Shoulder - 
PH2-ST06 - Steele to York

2 07-Apr-22 11-Apr-22 52

CWA04-PH2ST06-4260 Clean up CB and Sign Structure - EB 4 Lanes & Shoulder - PH2-ST06 - 
Steele to York

1 11-Apr-22 12-Apr-22 52

CWA04-PH2ST06-4270 Pour Outside Shoulder 8-10' - EB 4 Lanes & Shoulder - PH2-ST06 - Steele
to York

2 12-Apr-22 14-Apr-22 59

CWA04-PH2ST06-4280 Place 2" Expansion Material - EB 4 Lanes & Shoulder - PH2-ST06 - Steele
to York

1 14-Apr-22 15-Apr-22 53

CWA04-PH2ST06-4290 Place Type 7 Barrier (500 LF/Day) - EB 4 Lanes & Shoulder - PH2-ST06 - 
Steele to York

2 15-Apr-22 19-Apr-22 53

CWA04-PH2ST06-4300 Install Median Barrier Rebar - EB 4 Lanes & Shoulder - PH2-ST06 - Steele
to York

2 19-Apr-22 21-Apr-22 53

CWA04-PH2ST06-4310 Place Median Barrier Footing - EB 4 Lanes & Shoulder - PH2-ST05 - 
PH2-ST06 - Steele to York

2 20-Apr-22 22-Apr-22 53

CWA04-PH2ST06-4320 F/P/S Median Barrier Glare Screen - EB 4 Lanes & Shoulder - PH2-ST06 -
Steele to York

5 25-Apr-22 02-May-22 53

CWA04-PH2ST06-4330 F/P/S Barrier Transitions - EB 4 Lanes & Shoulder - PH2-ST06 - Steele to 
York

2 29-Apr-22 03-May-22 53

CWA04-PH2ST06-4340 Install/Anchor Precast Panels- EB 4 Lanes & Shoulder - PH2-ST05 - - 
PH2-ST06 - Steele to York

3 02-May-22 05-May-22 54

CWA04-PH2ST06-4350 Pump Fill Gap to 10' Behind Panel Wal l with Slurry  - EB 4 Lanes & 
Shoulder- PH2-ST06 - Steele to York

1 05-May-22 06-May-22 53

CWA04-PH2ST06-4360 Set Precast Moment Slab 46th & Bolt Coping Cap on wall - EB 4 Lanes & 
Shoulder - PH2-ST06 - Steele to York

3 06-May-22 12-May-22 54

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 10 23-May-22 07-Jun-22 61

CWA04-PH2ST06-4800 Work Area 04 - Phase II - Stage 06 - Roadway Ramps/Side Streets - 
Summary LOE

15 23-May-22 07-Jun-22 86

CWA04-PH2ST06-4810 WA04 -  Vasquez Blvd. SB Mainline Paving 11 23-May-22 07-Jun-22 63

CWA04-PH2ST06-4820 Work Area 04 - Phase II - Stage 06 - Roadway Ramps/Side Streets - 
Completion Milestone

0 07-Jun-22 59

WA04- Phase II - Stage 07 - RoadwayWA04- Phase II - Stage 07 - Roadway 75 03-Mar-22 16-Jun-22 54

WA04 -  Side Street /RampsWA04 -  Side Street /Ramps 75 03-Mar-22 16-Jun-22 54

CWA04-PH2ST07-4000 WA04 -  Reconstruc t Bri ghton EB On Ramp 20 03-Mar-22 01-Apr-22 91

CWA04-PH2ST07-4040 Work Area 04 - Phase II - Stage 04 - Roadway Ramps/Side Streets- 
Summary LOE

76 01-Apr-22 16-Jun-22 77

CWA04-PH2ST07-4010 WA04 -  Brighton Blvd. Mainline Paving 13 26-May-22 15-Jun-22 57

CWA04-PH2ST07-4030 Work Area 04 Roadway Completion Milestone 0 07-Jun-22 59

CWA04-PH2ST07-4020 WA04 -  Stri pi ng Br ighton Bl vd. 2 14-Jun-22 16-Jun-22 57

CWA04-PH2ST07-4050 Work Area 04 - Phase II - Stage 04 - Roadway Ramps/Side Streets- 
Completion Milestone

0 16-Jun-22 53

Work Area 05 - I-25 to Brighton Sta on 1942+00 to 2005+00Work Area 05 - I-25 to Brighton Sta on 1942+00 to 2005+00 823 22-Jan-19 29-Apr-22 87

Procurement - RoadwayProcurement - Roadway 90 22-Jan-19 29-May-19 816

PWA05-Proc-5250 Prepare / Submit /  Review / Approv e - Si gnaled Shop Drawings - Work 
Area 05

45 22-Jan-19 26-Mar-19 813

PWA05-Proc-5270 Work Area 05 - Roadway Procurement - Summary LOE 128 22-Jan-19 29-May-19 1185

PWA05-Proc-5260 Release Order / Fabricate / Store or Deliver - Signaled - Work Area 05 45 27-Mar-19 29-May-19 813

PWA05-Proc-5310 Prepare / Submit /  Review / Approv e - Striping Shop Drawings - Work 
Area 05

20 27-Mar-19 23-Apr-19 818

PWA05-Proc-5320 Release Order / Fabricate / Store or Deliver - Striping - Work Area 05 20 24-Apr-19 21-May-19 818

Construction - RoadwayConstruction - Roadway 71 20-Jan-22 29-Apr-22 87

WA05 -  Phase I - RoadwayWA05 -  Phase I - Roadway 71 20-Jan-22 29-Apr-22 87

WA05- Phase I -  Stage 01 - RoadwayWA05- Phase I -  Stage 01 - Roadway 71 20-Jan-22 29-Apr-22 87

WA05 -  Roadway MLWA05 -  Roadway ML 71 20-Jan-22 29-Apr-22 87

CWA05-PH1ST01-5020 Set Temp Bar rier WB & EB Inside -  WB - WA05 Brighton Blvd. to I-25 
Station 2005 to 1942 WB & EB

4 20-Jan-22 25-Jan-22 86

CWA05-PH1ST01-5010 Temp Stripe/Oblit WB & EB I-70 WA05 Brighton Blvd. to I-25 Station 2005 
to 1942 WB & EB

2 27-Jan-22 28-Jan-22 137

CWA05-PH1ST01-5000 Work Area 05 - Roadway Summary LOE 93 27-Jan-22 29-Apr-22 125

CWA05-PH1ST01-5030 Remove Temp Bar rier WB & EB Inside -  WB - WA05 Brighton Blvd. to I-25
Station 2005 to 1942 WB & EB

3 31-Mar-22 05-Apr-22 96

CWA05-PH1ST01-5040 Oblit Temp Str ipe WB & EB I-70 WA05 Brighton Blvd. to I-25 Station 2005 
to 1942 WB & EB

2 05-Apr-22 07-Apr-22 96

CWA05-PH1ST01-5050 Permanent Stripe WB & EB I-70 WA05 Bri ghton Bl vd. to I-25 Stat ion 2005 
to 1942 WB & EB

4 07-Apr-22 14-Apr-22 96

CWA05-PH1ST01-5060 Work Area 05 - Completion Milestone 0 29-Apr-22 84

ITSITS 1117 15-Dec-17 27-May-22 67

Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15Work Area 01 - Sand Creek to Chambers Sta on 2194+00 to 2447+77.15 867 15-Dec-17 28-May-21 317

DesignDesign 180 15-Dec-17 31-Aug-18 983

DESIGN - TS - AREA 1DESIGN - TS - AREA 1 180 15-Dec-17 31-Aug-18 983

E-A1-520 Work Area 01 - EILTS Design - Summary LOE 260 15-Dec-17 31-Aug-18 1433

30% ITS & ETC Plans and Specfication Package30% ITS & ETC Plans and Specfication Package 56 15-Dec-17 08-Mar-18 270

E-A1-230 Plans and Specifications '30% ITS & ETC Plans and Specfication Package
WA01

25 15-Dec-17 18-Jan-18 270
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E-A1-229 WA01 -  ITS & ETC 30% Plans & Spec ific ations -  Summary LOE 84 15-Dec-17 08-Mar-18 392

E-A1-231 QA audit submittal '30% ITS & ETC Plans and Specficati on Pack ageWA01 0 19-Jan-18 270

E-A1-232 Comment resolution/Certification '30% ITS & ETC Plans and Specfication 
PackageWA01

10 19-Jan-18 01-Feb-18 270

E-A1-233 Submittal Date '30% ITS & ETC Plans and Specfication PackageWA01 0 02-Feb-18 270

E-A1-234 CDOT review '30% ITS & ETC Plans and Specfication PackageWA01 15 02-Feb-18 22-Feb-18 280

E-A1-235 CDOT comment Resolution '30% ITS & ETC Plans and Specfication 
PackageWA01

10 23-Feb-18 08-Mar-18 280

60% (OTS) ITS & ETC Plans and Specfication Package60% (OTS) ITS & ETC Plans and Specfication Package 69 02-Feb-18 10-May-18 269

E-A1-237 Plans and Specifications '60% ITS & ETC Plans and Specfication 
PackageWA01

35 02-Feb-18 22-Mar-18 270

E-A1-236 WA01 -  ITS & ETC 60% Plans & Spec ific ations -  Summary LOE 98 02-Feb-18 10-May-18 392

E-A1-238 QA audit submittal '60% ITS & ETC Plans and Specficati on Pack ageWA01 0 23-Mar-18 270

E-A1-239 Comment resolution/Certification '60% ITS & ETC Plans and Specfication 
PackageWA01

10 23-Mar-18 05-Apr-18 270

E-A1-240 Submittal Date '60% ITS & ETC Plans and Specfication PackageWA01 0 06-Apr-18 270

E-A1-241 CDOT review '60% ITS & ETC Plans and Specfication PackageWA01 15 06-Apr-18 26-Apr-18 280

E-A1-242 CDOT comment Resolution '60% ITS & ETC Plans and Specfication 
PackageWA01

10 27-Apr-18 10-May-18 280

100% ITS & ETC Plans and Specfication Package100% ITS & ETC Plans and Specfication Package 68 06-Apr-18 12-Jul-18 260

E-A1-244 Plans and Specifications '100% ITS & ETC Plans and Specfication 
PackageWA01

35 06-Apr-18 24-May-18 270

E-A1-243 WA01 -  ITS & ETC 100% Plans & Specifi cations - Summary LOE 98 06-Apr-18 12-Jul-18 378

E-A1-245 QA audit submittal '100% ITS & ETC Plans and Specficati on 
PackageWA01

0 25-May-18 270

E-A1-246 Comment resolution/Certification '100% ITS & ETC Plans and 
Specfication PackageWA01

10 25-May-18 07-Jun-18 270

E-A1-247 Submittal Date '100% ITS & ETC Plans and Specfication PackageWA01 0 08-Jun-18 270

E-A1-248 CDOT review '100% ITS & ETC Plans and Specfication PackageWA01 15 08-Jun-18 28-Jun-18 270

E-A1-249 CDOT comment Resolution '100% ITS & ETC Plans and Specfication 
PackageWA01

10 29-Jun-18 12-Jul-18 270

RFC ITS & ETC Plans and Specfication PackageRFC ITS & ETC Plans and Specfication Package 60 08-Jun-18 31-Aug-18 259

E-A1-251 Plans and Specifications 'RFC ITS & ETC Plans and Specfication 
PackageWA01

10 08-Jun-18 21-Jun-18 285

E-A1-250 WA01 -  ITS & ETC RFC Plans & Specifi cations - Summary LOE 85 08-Jun-18 31-Aug-18 378

E-A1-252 QA audit submittal 'RFC ITS & ETC Plans and Specficati on Pac kageWA01 0 13-Jul-18 270

E-A1-253 Comment resolution/Certification 'RFC ITS & ETC Plans and Specfication 
PackageWA01

10 13-Jul-18 26-Jul-18 270

E-A1-254 Submittal Date 'RFC ITS & ETC Plans and Specfication PackageWA01 0 27-Jul-18 270

E-A1-255 CDOT review 'RFC ITS & ETC Plans and Specfication PackageWA01 15 27-Jul-18 16-Aug-18 270

E-A1-256 CDOT comment Resolution 'RFC ITS & ETC Plans and Specfication 
PackageWA01

10 17-Aug-18 30-Aug-18 270

E-A1-257 RFC 'RFC ITS & ETC Plans and Specfication PackageWA01 1 31-Aug-18 31-Aug-18 270

Design - Traff ic - AREA 1Design - Traff ic - AREA 1 180 15-Dec-17 31-Aug-18 643

30% Traffic Signal Plan and Specification  Package30% Traffic Signal Plan and Specification  Package 56 15-Dec-17 08-Mar-18 657

E-A1-403 Plans and Specifications '30% Area 1 Detours Plan and Speci fi cat ion 
Package WA0101

25 15-Dec-17 18-Jan-18 671

E-A1-402 WA01 -  30% Traffic  Signal  Plan and Specification Pac kage - Summary 
LOE

84 15-Dec-17 08-Mar-18 953

E-A1-404 QA audit submittal '30% Area 1 Detours Plan and Specification Package 
WA0101

0 19-Jan-18 671

E-A1-405 Comment resolution/Certification '30% Area 1 Detours Plan and 
Specification Package WA0101

10 19-Jan-18 01-Feb-18 671

E-A1-406 Submittal Date '30% Area 1 Detours Plan and Specificati on Pac kage 
WA0101

0 02-Feb-18 671

E-A1-407 CDOT review '30% Area 1 Detours Plan and Specification Package 
WA0101

15 02-Feb-18 22-Feb-18 681

E-A1-408 CDOT comment Resolution '30% Area 1 Detours Plan and Specification 
Package WA0101

10 23-Feb-18 08-Mar-18 681

60 % (OTS) Traf fic Signal  Plan and  Specif ication Package60 % (OTS) Traf fic Signal  Plan and  Specif ication Package 69 02-Feb-18 10-May-18 655

E-A1-410 Plans and Specifications '60% Area 1 Detours Plan and Speci fi cat ion 
Package WA0101

35 02-Feb-18 22-Mar-18 671
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E-A1-409 WA01 -  60% Traffic  Signal  Plan and Specification Pac kage - Summary 
LOE

84 02-Feb-18 26-Apr-18 955

E-A1-411 QA audit submittal '60% Area 1 Detours Plan and Specification Package 
WA0101

0 23-Mar-18 671

E-A1-412 Comment resolution/Certification '60% Area 1 Detours Plan and 
Specification Package WA0101

10 23-Mar-18 05-Apr-18 671

E-A1-413 Submittal Date '60% Area 1 Detours Plan and Specificati on Pac kage 
WA0101

0 06-Apr-18 671

E-A1-414 CDOT review '60% Area 1 Detours Plan and Specification Package 
WA0101

15 06-Apr-18 26-Apr-18 681

E-A1-415 CDOT comment Resolution '60% Area 1 Detours Plan and Specification 
Package WA0101

10 27-Apr-18 10-May-18 681

100% Traffic Signal Plan  and Specification Package100% Traffic Signal Plan  and Specification Package 68 06-Apr-18 12-Jul-18 644

E-A1-417 Plans and Specifications '100% Area 1 Detours Plan and Speci ficati on 
Package WA0101

35 06-Apr-18 24-May-18 671

E-A1-416 WA01 -  100% Traffi c Signal Plan and Spec ific ation Package - Summary 
LOE

98 06-Apr-18 12-Jul-18 939

E-A1-418 QA audit submittal '100% Area 1 Detours Plan and Specification Package 
WA0101

0 25-May-18 671

E-A1-419 Comment resolution/Certification '100% Area 1 Detours Plan and 
Specification Package WA0101

10 25-May-18 07-Jun-18 671

E-A1-420 Submittal Date '100% Area 1 Detours Plan and Spec ific ation Package 
WA0101

0 08-Jun-18 671

E-A1-421 CDOT review '100% Area 1 Detours Plan and Specification Package 
WA0101

15 08-Jun-18 28-Jun-18 671

E-A1-422 CDOT comment Resolution '100% Area 1 Detours Plan and Specification 
Package WA0101

10 29-Jun-18 12-Jul-18 671

RFC Traf fic Signal  Plan and  Specif ication PackageRFC Traf fic Signal  Plan and  Specif ication Package 60 08-Jun-18 31-Aug-18 643

E-A1-424 Plans and Specifications RFC Area 1 Detours Plan and Specifi cation 
Package WA0101

10 08-Jun-18 21-Jun-18 686

E-A1-423 WA01 -  RFC Traffi c Signal Plan and Spec ific ation Package - Summary 
LOE

85 08-Jun-18 31-Aug-18 941

E-A1-425 QA audit submittal RFC Area 1 Detours Plan and Specification Package 
WA0101

0 13-Jul-18 671

E-A1-426 Comment resolution/Certification RFC Area 1 Detours Plan and 
Specification Package WA0101

10 13-Jul-18 26-Jul-18 671

E-A1-427 Submittal Date RFC Area 1 Detours Plan and Speci ficati on Pack age 
WA0101

0 27-Jul-18 671

E-A1-428 CDOT review RFC Area 1 Detours Plan and Specification Package 
WA0101

15 27-Jul-18 16-Aug-18 671

E-A1-429 CDOT comment Resolution RFC Area 1 Detours Plan and Specification 
Package WA0101

10 17-Aug-18 30-Aug-18 671

E-A1-430 RFC - TS RFC Area 1 Detours Plan and Specification Package WA0101 1 31-Aug-18 31-Aug-18 671

30% Signing and Striping Plan and Specification Package30% Signing and Striping Plan and Specification Package 56 15-Dec-17 08-Mar-18 280

E-A1-432 Plans and Specifications '30% Area 1 Detours Plan and Speci fi cat ion 
Package WA0101

25 15-Dec-17 18-Jan-18 280

E-A1-431 WA01 -  30% Signing and Striping Plan and Speci ficati on Pack age - 
Summary LOE

84 15-Dec-17 08-Mar-18 406

E-A1-433 QA audit submittal '30% Area 1 Detours Plan and Specification Package 
WA0101

0 19-Jan-18 280

E-A1-434 Comment resolution/Certification '30% Area 1 Detours Plan and 
Specification Package WA0101

10 19-Jan-18 01-Feb-18 280

E-A1-435 Submittal Date '30% Area 1 Detours Plan and Specificati on Pac kage 
WA0101

0 02-Feb-18 280

E-A1-436 CDOT review '30% Area 1 Detours Plan and Specification Package 
WA0101

15 02-Feb-18 22-Feb-18 290

E-A1-437 CDOT comment Resolution '30% Area 1 Detours Plan and Specification 
Package WA0101

10 23-Feb-18 08-Mar-18 290

60 % (OTS) Signing and Striping Plan and Specification Package60 % (OTS) Signing and Striping Plan and Specification Package 69 02-Feb-18 10-May-18 279

E-A1-439 Plans and Specifications '60% Area 1 Detours Plan and Speci fi cat ion 
Package WA0101

35 02-Feb-18 22-Mar-18 280

E-A1-438 WA01 -  60% Signing and Striping Plan and Speci ficati on Pack age - 
Summary LOE

98 02-Feb-18 10-May-18 406

E-A1-440 QA audit submittal '60% Area 1 Detours Plan and Specification Package 
WA0101

0 23-Mar-18 280

E-A1-441 Comment resolution/Certification '60% Area 1 Detours Plan and 
Specification Package WA0101

10 23-Mar-18 05-Apr-18 280

E-A1-442 Submittal Date '60% Area 1 Detours Plan and Specificati on Pac kage 
WA0101

0 06-Apr-18 280

E-A1-443 CDOT review '60% Area 1 Detours Plan and Specification Package 
WA0101

15 06-Apr-18 26-Apr-18 290

E-A1-444 CDOT comment Resolution '60% Area 1 Detours Plan and Specification 
Package WA0101

10 27-Apr-18 10-May-18 290

100% Signing and Striping Plan and Specification Package100% Signing and Striping Plan and Specification Package 59 06-Apr-18 28-Jun-18 269

E-A1-446 Plans and Specifications '100% Area 1 Detours Plan and Speci ficati on 
Package WA0101

35 06-Apr-18 24-May-18 280
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E-A1-445 WA01 -  100% Signing and Str iping Plan and Specificati on Pac kage -  
Summary LOE

84 06-Apr-18 28-Jun-18 392

E-A1-447 QA audit submittal '100% Area 1 Detours Plan and Specification Package 
WA0101

0 25-May-18 280

E-A1-448 Comment resolution/Certification '100% Area 1 Detours Plan and 
Specification Package WA0101

10 25-May-18 07-Jun-18 280

E-A1-449 Submittal Date '100% Area 1 Detours Plan and Spec ific ation Package 
WA0101

0 08-Jun-18 280

E-A1-450 CDOT review '100% Area 1 Detours Plan and Specification Package 
WA0101

15 08-Jun-18 28-Jun-18 280

RFC Signing and Striping Plan and Specification PackageRFC Signing and Striping Plan and Specification Package 50 08-Jun-18 17-Aug-18 269

E-A1-452 Plans and Specifications RFC Area 1 Detours Plan and Specifi cation 
Package WA0101

10 08-Jun-18 21-Jun-18 285

E-A1-451 WA01 -  RFC  Signing and Stripi ng Plan and Speci fi cation Package - 
Summary LOE

71 08-Jun-18 17-Aug-18 392

E-A1-453 QA audit submittal RFC Area 1 Detours Plan and Specification Package 
WA0101

0 29-Jun-18 280

E-A1-454 Comment resolution/Certification RFC Area 1 Detours Plan and 
Specification Package WA0101

10 29-Jun-18 12-Jul-18 280

E-A1-455 Submittal Date RFC Area 1 Detours Plan and Speci ficati on Pack age 
WA0101

0 13-Jul-18 280

E-A1-456 CDOT review RFC Area 1 Detours Plan and Specification Package 
WA0101

15 13-Jul-18 02-Aug-18 280

E-A1-457 CDOT comment Resolution RFC Area 1 Detours Plan and Specification 
Package WA0101

10 03-Aug-18 16-Aug-18 280

E-A1-458 RFC RFC Area 1 Detours Plan and Specificati on Pac kage WA0101 1 17-Aug-18 17-Aug-18 280

DESIGN - Lighting  - AREA 1DESIGN - Lighting  - AREA 1 180 15-Dec-17 31-Aug-18 983

30% Temporary Lighting Plan Package30% Temporary Lighting Plan Package 56 15-Dec-17 08-Mar-18 959

E-A1-260 Plans and Specifications '30% Temporary Li ghting Plan Package WA0101 25 15-Dec-17 18-Jan-18 761

E-A1-259 WA01 -  30% Temporary Lighting Plan Package - Summary LOE 84 15-Dec-17 08-Mar-18 1397

E-A1-261 QA audit submittal '30% Temporary Lighting Plan Package WA0101 0 19-Jan-18 987

E-A1-262 Comment resolution/Certification '30% Temporary Lighting Plan Package 
WA0101

10 19-Jan-18 01-Feb-18 987

E-A1-263 Submittal Date '30% Temporary  Lighti ng Plan Pack age WA0101 0 02-Feb-18 987

E-A1-264 CDOT review '30% Temporary Lighting Plan Package WA0101 15 02-Feb-18 22-Feb-18 997

E-A1-265 CDOT comment Resolution '30% Temporary Lighting Plan Package 
WA0101

10 23-Feb-18 08-Mar-18 997

60% (OTS) Temporary Lighting Plan Package60% (OTS) Temporary Lighting Plan Package 69 02-Feb-18 10-May-18 947

E-A1-267 Plans and Specifications '60% (OTS) Temporary Lighting Plan Package 
WA0101

35 02-Feb-18 22-Mar-18 987

E-A1-266 WA01 -  60% Temporary Lighting Plan Package - Summary LOE 98 02-Feb-18 10-May-18 1383

E-A1-268 QA audit submittal '60% (OTS)  Temporary Lighting Plan Package WA0101 0 23-Mar-18 987

E-A1-269 Comment resolution/Certification '60% (OTS) Temporary Li ghting Plan 
Package WA0101

10 23-Mar-18 05-Apr-18 987

E-A1-270 Submittal Date '60% (OTS) Temporary Lighting Plan Package WA0101 0 06-Apr-18 987

E-A1-271 CDOT review '60% (OTS) Temporary Lighting Plan Package WA0101 15 06-Apr-18 26-Apr-18 987

E-A1-272 CDOT comment Resolution '60% (OTS) Temporary Lighting Plan 
Package WA0101

10 27-Apr-18 10-May-18 987

100% Temporary Lighting Plan Package100% Temporary Lighting Plan Package 68 06-Apr-18 12-Jul-18 984

E-A1-274 Plans and Specifications '100% Temporary Lighting Plan Package 
WA0101

35 06-Apr-18 24-May-18 1023

E-A1-273 WA01 -  100% Temporary Lighting Plan Package - Summary LOE 98 06-Apr-18 12-Jul-18 1433

E-A1-275 QA audit submittal '100% Temporary Lighting Plan Package WA0101 0 25-May-18 1023

E-A1-276 Comment resolution/Certification '100% Temporary  Lighti ng Plan Pack age
WA0101

10 25-May-18 07-Jun-18 1023

E-A1-277 Submittal Date '100% Temporary Lighting Plan Pac kage WA0101 0 08-Jun-18 1023

E-A1-278 CDOT review '100% Temporary Lighting Plan Package WA0101 15 08-Jun-18 28-Jun-18 1023

E-A1-279 CDOT comment Resolution '100% Temporary Lighting Plan Package 
WA0101

10 29-Jun-18 12-Jul-18 1023

RFC Temporary Lighting Plan PackageRFC Temporary Lighting Plan Package 60 08-Jun-18 31-Aug-18 983

E-A1-281 Plans and Specifications 'RFC Temporary Lighting Plan Package WA0101 10 08-Jun-18 21-Jun-18 1038

E-A1-280 WA01 -  RFC Temporary Lighting Plan Package - Summary LOE 85 08-Jun-18 31-Aug-18 1433
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E-A1-282 QA audit submittal 'RFC Temporary Lighting Plan Package WA0101 0 13-Jul-18 1023

E-A1-283 Comment resolution/Certification 'RFC Temporary  Lighti ng Plan Pack age 
WA0101

10 13-Jul-18 26-Jul-18 1023

E-A1-284 Submittal Date 'RFC Temporary Lighting Plan Pac kage WA0101 0 27-Jul-18 1023

E-A1-285 CDOT review 'RFC Temporary Lighting Plan Package WA0101 15 27-Jul-18 16-Aug-18 1023

E-A1-286 CDOT comment Resolution 'RFC Temporary Lighting Plan Package 
WA0101

10 17-Aug-18 30-Aug-18 1023

E-A1-287 RFC 'RFC Temporary Lighting Plan Package WA0101 1 31-Aug-18 31-Aug-18 1023

30% Permanent Lighting Plans and Specifcation Package30% Permanent Lighting Plans and Specifcation Package 56 15-Dec-17 08-Mar-18 959

E-A1-289 Plans and Specifications '30% Permanent Lighting Plans and Specification
Package WA0101

25 15-Dec-17 18-Jan-18 987

E-A1-288 WA01 -  30% Permanent Li ghting Plans and Specificati on Pac kage -  
Summary LOE

84 15-Dec-17 08-Mar-18 1397

E-A1-290 QA audit submittal '30% Permanent Li ghting Plans and Specificati on 
Package WA0101

0 19-Jan-18 987

E-A1-291 Comment resolution/Certification '30% Permanent Lighting Plans and 
Specification Package WA0101

10 19-Jan-18 01-Feb-18 987

E-A1-292 Submittal Date '30% Permanent Lighting Plans and Specification Package
WA0101

0 02-Feb-18 987

E-A1-293 CDOT review '30% Permanent Lighting Plans and Specification Package 
WA0101

15 02-Feb-18 22-Feb-18 997

E-A1-294 CDOT comment Resolution '30% Permanent Lighting Plans and 
Specification Package WA0101

10 23-Feb-18 08-Mar-18 997

60% (OTS) Permanent Lighting Plans and Specifcation Package60% (OTS) Permanent Lighting Plans and Specifcation Package 69 02-Feb-18 10-May-18 947

E-A1-296 Plans and Specifications '60% (OTS) Permanent Lighting Plans and 
Specification Package WA0101

35 02-Feb-18 22-Mar-18 987

E-A1-295 WA01 -  60% Permanent Li ghting Plans and Specificati on Pac kage -  
Summary LOE

98 02-Feb-18 10-May-18 1383

E-A1-297 QA audit submittal '60% (OTS)  Permanent Lighting Plans and 
Specification Package WA0101

0 23-Mar-18 987

E-A1-298 Comment resolution/Certification '60% (OTS) Permanent Lighting Plans 
and Specification Package WA0101

10 23-Mar-18 05-Apr-18 987

E-A1-299 Submittal Date '60% (OTS) Permanent Lighting Plans and Specification 
Package WA0101

0 06-Apr-18 987

E-A1-300 CDOT review '60% (OTS) Permanent Lighting Plans and Specification 
Package WA0101

15 06-Apr-18 26-Apr-18 987

E-A1-301 CDOT comment Resolution '60% (OTS) Permanent Lighting Plans and 
Specification Package WA0101

10 27-Apr-18 10-May-18 987

100% Permanent Lighting Plans and Specifcation Package100% Permanent Lighting Plans and Specifcation Package 68 06-Apr-18 12-Jul-18 984

E-A1-303 Plans and Specifications '100% Permanent Lighting Plans and 
Specification Package WA0101

35 06-Apr-18 24-May-18 1023

E-A1-302 WA01 -  100% Permanent Li ghting Plans and Spec ific ation Package - 
Summary LOE

98 06-Apr-18 12-Jul-18 1433

E-A1-304 QA audit submittal '100% Permanent Li ghting Plans and Spec ific ation 
Package WA0101

0 25-May-18 1023

E-A1-305 Comment resolution/Certification '100% Permanent Lighting Plans and 
Specification Package WA0101

10 25-May-18 07-Jun-18 1023

E-A1-306 Submittal Date '100% Permanent Lighting Plans and Specification 
Package WA0101

0 08-Jun-18 1023

E-A1-307 CDOT review '100% Permanent Lighting Plans and Specification Package
WA0101

15 08-Jun-18 28-Jun-18 1023

E-A1-308 CDOT comment Resolution '100% Permanent Lighting Plans and 
Specification Package WA0101

10 29-Jun-18 12-Jul-18 1023

RFC Permanent Lighting Plans and Specifcation PackageRFC Permanent Lighting Plans and Specifcation Package 60 08-Jun-18 31-Aug-18 983

E-A1-310 Plans and Specifications 'RFC Permanent Lighting Plans and 
Specification Package WA0101

10 08-Jun-18 21-Jun-18 1038

E-A1-309 WA01 -  RFC Permanent Li ghting Plans and Spec ific ation Package - 
Summary LOE

85 08-Jun-18 31-Aug-18 1433

E-A1-311 QA audit submittal 'RFC Permanent Li ghting Plans and Spec ific ation 
Package WA0101

0 13-Jul-18 1023

E-A1-312 Comment resolution/Certification 'RFC Permanent Lighting Plans and 
Specification Package WA0101

10 13-Jul-18 26-Jul-18 1023

E-A1-313 Submittal Date 'RFC Permanent Lighting Plans and Specification Package
WA0101

0 27-Jul-18 1023

E-A1-314 CDOT review 'RFC Permanent Lighting Plans and Specification Package 
WA0101

15 27-Jul-18 16-Aug-18 1023

E-A1-315 CDOT comment Resolution 'RFC Permanent Lighting Plans and 
Specification Package WA0101

10 17-Aug-18 30-Aug-18 1023

E-A1-316 RFC 'RFC Permanent Lighting Plans and Specification Package WA0101 1 31-Aug-18 31-Aug-18 1023

ProcurementProcurement 105 11-May-18 10-Oct-18 947

PWA01-Proc-1390 Prepare / Submit /  Review / Approv e - Li ghting F ixture Shop Drawings - 
Work Area 01

45 11-May-18 16-Jul-18 943

PWA01-Proc-1410 Prepare / Submit /  Review / Approv e - El ectrical Condui t & Wi re Shop 
Drawings - Work Area 01

20 11-May-18 08-Jun-18 962
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PWA01-Proc-1005 Work Area 01 - EILTS Procurement -  Summary  LOE 153 11-May-18 10-Oct-18 1379

PWA01-Proc-1420 Release Order / Fabricate / Store or Deliver - Electrical Conduit & Wire - 
Work Area 01

30 11-Jun-18 23-Jul-18 962

PWA01-Proc-1400 Release Order / Fabricate / Store or Deliver - Lighting Fixtures - Work 
Area 01

60 17-Jul-18 10-Oct-18 943

ConstructionConstruction 683 10-Sep-18 28-May-21 317

WA01 -  Phase II I - ITSWA01 -  Phase II I - ITS 683 10-Sep-18 28-May-21 317

WA01- Phase III  - Stage 01 - ITSWA01- Phase III  - Stage 01 - ITS 683 10-Sep-18 28-May-21 317

EILTS - Backbone/DuctbankEILTS - Backbone/Ductbank 30 10-Sep-18 22-Oct-18 934

CWA01-EILTS01-3000 Install WB mainline Duct Bank for EILTS in WA01 - Segment 1 - 
Chambers to Havana Street Station 2447 to 2290

10 10-Sep-18 21-Sep-18 860

CWA01-EILTS01-2999 WA01 -  W B/EB ML Duct Bank - EILTS Backbone - Summary LOE 43 10-Sep-18 22-Oct-18 1360

CWA01-EILTS01-3010 Install WB mainline Duct Bank for EILTS in WA01 - Segment 2 - Havana 
Street to Sand Creek Station 2290 to 2194

10 24-Sep-18 05-Oct-18 870

CWA01-EILTS01-3020 Install EB mainline Duct Bank for EILTS in WA01 - Segment 1 - Chambers 
to Havana Street Station 2447 to 2290

10 24-Sep-18 05-Oct-18 860

CWA01-EILTS01-3030 Install EB mainline Duct Bank for EILTS in WA01 - Segment 2 - Havana 
Street to Sand Creek Station 2290 to 2194

10 09-Oct-18 22-Oct-18 860

EILTS - SignalsEILTS - Signals 10 12-Feb-20 26-Feb-20 618

CWA01-EILTS01-3200 Traffic Signal Installation at WB (Peoria Street) WA01 5 12-Feb-20 19-Feb-20 582

CWA01-EILTS01-3220 WA01 -  Peori a EB/WB EILTS - Traffic Signal - Summary LOE 15 12-Feb-20 26-Feb-20 896

CWA01-EILTS01-3210 Traffic Signal Installation at EB (Peoria Street) WA01 5 19-Feb-20 26-Feb-20 582

EILTS - Ramp MeteringEILTS - Ramp Metering 327 12-Feb-20 28-May-21 317

CWA01-EILTS01-3300 EILTS Work Area 01 Ramp Metering  - LOE  Summary 472 12-Feb-20 28-May-21 461

CWA01-EILTS01-3560 Traffic Ramp Meter installation Temporary EB (Peoria Street) WA01 5 19-Feb-20 26-Feb-20 582

CWA01-EILTS01-3580 Traffic Ramp Meter installation Final Configuration EB (Peoria Street) 
WA01

5 26-Feb-20 05-Mar-20 582

CWA01-EILTS01-3450 Install WB foundations Poured in place in WA01 5 27-Jul-20 31-Jul-20 470

CWA01-EILTS01-3460 Install EB foundations Poured in place in WA01 5 27-Jul-20 31-Jul-20 470

CWA01-EILTS01-3310 Install WB conduit & Pullboxes CCTV in WA01 - Chambers Road to Sand 
Creek Station 2447 to 2194 WB

5 27-Jul-20 03-Aug-20 463

CWA01-EILTS01-3320 Install EB conduit & Pullboxes CCTV in WA01 -  Chambers Road to Sand 
Creek Station 2447 to 2194 EB

5 27-Jul-20 03-Aug-20 463

CWA01-EILTS01-3330 Install WB conduit Pull boxes MVDS in WA01 Chambers Road to Sand 
Creek Station 2447 to 2194 WB

5 27-Jul-20 03-Aug-20 473

CWA01-EILTS01-3340 Install EB conduit Pull boxes MVDS in WA01 Chambers Road to Sand 
Creek Station 2447 to 2194 EB

4 27-Jul-20 31-Jul-20 474

CWA01-EILTS01-3350 Install WB conduit & pullboxes DMS in WA01 Chambers to Sand Creek 
Station 2447 to 2194 WB

5 27-Jul-20 03-Aug-20 473

CWA01-EILTS01-3360 Install EB conduit & pullboxes DMS in WA01 Chambers to Sand Creek 
Station 2447 to 2194 EB

5 27-Jul-20 03-Aug-20 473

CWA01-EILTS01-3470 Install WB foundations Precast in WA01 5 03-Aug-20 07-Aug-20 470

CWA01-EILTS01-3480 Install EB foundations Precast in WA01 5 03-Aug-20 07-Aug-20 470

CWA01-EILTS01-3370 Install WB cabinets in WA01 Chambers to Sand Creek  Stati on 2447 to 
2194 WB

5 04-Aug-20 10-Aug-20 463

CWA01-EILTS01-3380 Install EB cabinets in WA01 Chambers to Sand Creek Stati on 2447 to 
2194 EB

5 04-Aug-20 10-Aug-20 463

CWA01-EILTS01-3490 Install WB equipment in WA01 5 10-Aug-20 14-Aug-20 474

CWA01-EILTS01-3500 Install EB equipment in WA01 5 10-Aug-20 14-Aug-20 474

CWA01-EILTS01-3390 Install WB power cabinet in WA01 Chambers to Sand Creek Station 2447 
to 2194 WB

5 11-Aug-20 17-Aug-20 463

CWA01-EILTS01-3400 Install EB power cabinet in WA01 Chambers to Sand Creek Stat ion 2447 
to 2194 EB

5 11-Aug-20 17-Aug-20 463

CWA01-EILTS01-3510 Test & Commision WB CCTV in WA01 10 17-Aug-20 28-Aug-20 474

CWA01-EILTS01-3520 Test & Commision EB CCTV in WA01 10 17-Aug-20 28-Aug-20 474

CWA01-EILTS01-3410 Place WB fiber cable in WA01 Chambers to Sand Creek  Stati on 2447 to 
2194 WB

5 18-Aug-20 24-Aug-20 463

CWA01-EILTS01-3420 Place EB fiber cable in WA01 Chambers to Sand Creek Stati on 2447 to 
2194 WB

5 18-Aug-20 24-Aug-20 463

CWA01-EILTS01-3430 Splice and test WB fiber cable ( Zayo) in WA01 5 25-Aug-20 31-Aug-20 463

CWA01-EILTS01-3440 Splice and test EB fiber cable ( Zayo) in WA01 5 25-Aug-20 31-Aug-20 463

CWA01-EILTS01-3530 Test & Commision WB EILTS in WA01 10 01-Sep-20 15-Sep-20 463

CWA01-EILTS01-3540 Test & Commision EB EILTS in WA01 10 01-Sep-20 15-Sep-20 463

CWA01-EILTS01-3550 Traffic Ramp Meter installation Temporary WB (Peoria Street) WA01 5 03-May-21 10-May-21 300

CWA01-EILTS01-3570 Traffic Ramp Meter installation Final Configuration WB (Peoria Street) 
WA01

4 10-May-21 14-May-21 300

CWA01-EILTS01-3590 Final Configuration of all Traffic Ramp Metering both WB & EB - WA01 
Chambers to Sand Creek Station 2447 to 2194

10 14-May-21 28-May-21 300

CWA01-EILTS01-3600 EILTS Work Area 01 - Phase III - Completion Milestone 0 28-May-21 300

EILTS - LightingEILTS - Lighting 40 04-Mar-21 28-Apr-21 339

CWA01-EILTS01-3910 Mid Mast Lighting EB - WA01 Chambers to Sand Creek Station 2447 to 
2194 EB

10 04-Mar-21 18-Mar-21 338
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CWA01-EILTS01-3900 Mid Mast Lighting WB - WA01 Chambers to Sand Creek Station 2447 to 
2194 WB

10 04-Mar-21 18-Mar-21 328

CWA01-EILTS01-3950 WA01 -  W B/EB EILTS Lighting - Summary LOE 56 04-Mar-21 28-Apr-21 491

CWA01-EILTS01-3920 Street lighting WB - WA01 Chambers to Sand Creek  Stati on 2447 to 2194 
WB

10 19-Mar-21 02-Apr-21 328

CWA01-EILTS01-3930 Street lighting WB - WA01 Chambers to Sand Creek  Stati on 2447 to 2194 
EB

10 13-Apr-21 28-Apr-21 322

CWA01-EILTS01-3940 Work Area 01 Completion Milestone 0 28-Apr-21 322

Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00Work Area 02 - Dahlia to Sand Creek Sta on 2104+00 to 2194+00 891 15-Jan-18 30-Jul-21 274

Design - Traff ic - Area 02Design - Traff ic - Area 02 255 15-Jan-18 18-Jan-19 879

E-A2-559 Work Area 02 - EILTS Design - Summary LOE 369 15-Jan-18 18-Jan-19 1279

30% Traffic Signal Plan and Specification  Package30% Traffic Signal Plan and Specification  Package 63 15-Jan-18 13-Apr-18 893

E-A2-439 Plans and Specifications '30% Traffic Signal Plan and Specification 
Package WA02

30 15-Jan-18 23-Feb-18 488

E-A2-438 WA02 -  30% Traffic  Signal  Plan and Specification Pac kage - Summary 
LOE

89 15-Jan-18 13-Apr-18 1299

E-A2-440 QA audit submittal '30% Traffi c Signal  Plan and Specification Pac kage 
WA02

0 26-Feb-18 892

E-A2-441 Comment resolution/Certification '30% Traffic Signal Plan and 
Specification Package WA02

10 26-Feb-18 09-Mar-18 892

E-A2-442 Submittal Date '30% Traffic Signal Plan and Specification Package WA02 0 12-Mar-18 892

E-A2-443 CDOT review '30% Traffic Signal Plan and Specification Package WA02 15 12-Mar-18 30-Mar-18 927

E-A2-444 CDOT comment Resolution '30% Traffic Signal Plan and Specification 
Package WA02

10 02-Apr-18 13-Apr-18 927

60 % (OTS) Traf fic Signal  Plan and  Specif ication Package60 % (OTS) Traf fic Signal  Plan and  Specif ication Package 93 12-Mar-18 20-Jul-18 858

E-A2-446 Plans and Specifications '60 % (OTS) Traffic Signal Plan and 
Specification Package WA02

60 12-Mar-18 01-Jun-18 892

E-A2-445 WA02 -  60% Traffic  Signal  Plan and Specification Pac kage - Summary 
LOE

131 12-Mar-18 20-Jul-18 1250

E-A2-447 QA audit submittal '60 % (OTS) Traffic Signal Pl an and Specifi cation 
Package WA02

0 04-Jun-18 892

E-A2-448 Comment resolution/Certification '60 % (OTS) Traffic Signal Plan and 
Specification Package WA02

10 04-Jun-18 15-Jun-18 892

E-A2-449 Submittal Date '60 % (OTS) Traffic Signal Plan and Specification Package
WA02

0 18-Jun-18 892

E-A2-450 CDOT review '60 % (OTS) Traffic Signal Plan and Specification Package 
WA02

15 18-Jun-18 06-Jul-18 892

E-A2-451 CDOT comment Resolution '60 % (OTS) Traffic Signal Plan and 
Specification Package WA02

10 09-Jul-18 20-Jul-18 892

100% Traffic Signal Plan  and Specification Package100% Traffic Signal Plan  and Specification Package 82 18-Jun-18 12-Oct-18 879

E-A2-453 Plans and Specifications '100% Traffic Signal Plan and Specification 
Package WA02

50 18-Jun-18 24-Aug-18 915

E-A2-452 WA02 -  100% Traffi c Signal Plan and Spec ific ation Package - Summary 
LOE

117 18-Jun-18 12-Oct-18 1281

E-A2-454 QA audit submittal '100% Traffic Si gnal Plan and Spec ific ation Package 
WA02

0 27-Aug-18 915

E-A2-455 Comment resolution/Certification '100% Traffic Signal Plan and 
Specification Package WA02

10 27-Aug-18 07-Sep-18 915

E-A2-456 Submittal Date '100% Traffic Signal Plan and Specification Package 
WA02

0 10-Sep-18 915

E-A2-457 CDOT review '100% Traffic Signal Plan and Specification Package WA02 15 10-Sep-18 28-Sep-18 915

E-A2-458 CDOT comment Resolution '100% Traffic Signal Plan and Specification 
Package WA02

10 01-Oct-18 12-Oct-18 915

RFC Traf fic Signal  Plan and  Specif ication PackageRFC Traf fic Signal  Plan and  Specif ication Package 58 10-Sep-18 03-Dec-18 880

E-A2-460 Plans and Specifications 'RFC Traffic Signal Plan and Specification 
Package WA02

10 10-Sep-18 21-Sep-18 930

E-A2-459 WA02 -  RFC Traffi c Signal Plan and Spec ific ation Package - Summary 
LOE

85 10-Sep-18 03-Dec-18 1281

E-A2-461 QA audit submittal 'RFC Traffic Si gnal Plan and Spec ific ation Package 
WA02

0 24-Sep-18 930

E-A2-462 Comment resolution/Certification 'RFC Traffic Signal Plan and 
Specification Package WA02

10 15-Oct-18 26-Oct-18 915

E-A2-463 Submittal Date 'RFC Traffic Signal Plan and Specification Package WA02 0 29-Oct-18 915

E-A2-464 CDOT review 'RFC Traffic Signal Plan and Specification Package WA02 15 29-Oct-18 16-Nov-18 915

E-A2-465 CDOT comment Resolution 'RFC Traffic Signal Plan and Specification 
Package WA02

10 19-Nov-18 30-Nov-18 915

E-A2-466 RFC 'RFC Traffic Signal Plan and Specification Package WA02 1 03-Dec-18 03-Dec-18 915

30% Signing and Striping Plan and Specification Package30% Signing and Striping Plan and Specification Package 65 26-Feb-18 25-May-18 502

E-A2-468 Plans and Specifications '30% Signing and Striping Plan and Specification
Package WA02

30 26-Feb-18 06-Apr-18 488

E-A2-467 WA02 -  30% Signing and Striping Plan and Speci ficati on Pack age - 
Summary LOE

89 26-Feb-18 25-May-18 733
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E-A2-469 QA audit submittal '30% Signing and Striping Plan and Speci ficati on 
Package WA02

0 09-Apr-18 488

E-A2-470 Comment resolution/Certification '30% Signing and Striping Plan and 
Specification Package WA02

10 09-Apr-18 20-Apr-18 488

E-A2-471 Submittal Date '30% Signing and Striping Plan and Specification Package 
WA02

0 23-Apr-18 488

E-A2-472 CDOT review '30% Signing and Striping Plan and Specification Package 
WA02

15 23-Apr-18 11-May-18 523

E-A2-473 CDOT comment Resolution '30% Signing and Striping Plan and 
Specification Package WA02

10 14-May-18 25-May-18 523

60 % (OTS) Signing and Striping Plan and Specification Package60 % (OTS) Signing and Striping Plan and Specification Package 93 23-Apr-18 31-Aug-18 493

E-A2-475 Plans and Specifications '60 % (OTS) Signing and Striping Plan and 
Specification Package WA02

60 23-Apr-18 13-Jul-18 488

E-A2-474 WA02 -  60% Signing and Striping Plan and Speci ficati on Pack age - 
Summary LOE

131 23-Apr-18 31-Aug-18 719

E-A2-476 QA audit submittal '60 % (OTS) Signing and Stri ping Plan and 
Specification Package WA02

0 16-Jul-18 488

E-A2-477 Comment resolution/Certification '60 % (OTS) Signing and Striping Plan 
and Specification Package WA02

10 16-Jul-18 27-Jul-18 488

E-A2-478 Submittal Date '60 % (OTS) Signing and Striping Plan and Specification 
Package WA02

0 30-Jul-18 488

E-A2-479 CDOT review '60 % (OTS) Signing and Striping Plan and Specification 
Package WA02

15 30-Jul-18 17-Aug-18 513

E-A2-480 CDOT comment Resolution '60 % (OTS) Signing and Striping Plan and 
Specification Package WA02

10 20-Aug-18 31-Aug-18 513

100% Signing and Striping Plan and Specification Package100% Signing and Striping Plan and Specification Package 73 30-Jul-18 09-Nov-18 469

E-A2-482 Plans and Specifications '100% Signing and Striping Plan and 
Specification Package WA02

50 30-Jul-18 05-Oct-18 488

E-A2-481 WA02 -  100% Signing and Str iping Plan and Specificati on Pac kage -  
Summary LOE

103 30-Jul-18 09-Nov-18 684

E-A2-483 QA audit submittal '100% Signing and Str iping Plan and Specificati on 
Package WA02

0 08-Oct-18 488

E-A2-484 Comment resolution/Certification '100% Signing and Striping Plan and 
Specification Package WA02

10 08-Oct-18 19-Oct-18 488

E-A2-485 Submittal Date '100% Signing and Striping Plan and Specification 
Package WA02

0 22-Oct-18 488

E-A2-486 CDOT review '100% Signing and Striping Plan and Specification Package
WA02

15 22-Oct-18 09-Nov-18 488

RFC Signing and Striping Plan and Specification PackageRFC Signing and Striping Plan and Specification Package 48 22-Oct-18 31-Dec-18 471

E-A2-488 Plans and Specifications 'RFC Signing and Striping Plan and Specification
Package WA02

10 22-Oct-18 02-Nov-18 493

E-A2-487 WA02 -  RFC Signing and Str iping Plan and Specificati on Pac kage -  
Summary LOE

71 22-Oct-18 31-Dec-18 682

E-A2-489 QA audit submittal 'RFC Signing and Str iping Plan and Specificati on 
Package WA02

0 12-Nov-18 488

E-A2-490 Comment resolution/Certification 'RFC Signing and Striping Plan and 
Specification Package WA02

10 12-Nov-18 23-Nov-18 488

E-A2-491 Submittal Date 'RFC Signing and Striping Plan and Specification Package
WA02

0 26-Nov-18 488

E-A2-492 CDOT review 'RFC Signing and Striping Plan and Specification Package 
WA02

15 26-Nov-18 14-Dec-18 488

E-A2-493 CDOT comment Resolution 'RFC Signing and Striping Plan and 
Specification Package WA02

10 17-Dec-18 28-Dec-18 488

E-A2-494 RFC 'RFC Signing and Striping Plan and Specification Package WA02 1 31-Dec-18 31-Dec-18 488

DesignDesign 252 19-Jan-18 18-Jan-19 879

DESIGN - ITS - Area 02DESIGN - ITS - Area 02 224 19-Jan-18 07-Dec-18 902

30% ITS & ETC Plans and Specfication Package30% ITS & ETC Plans and Specfication Package 64 19-Jan-18 19-Apr-18 889

E-A2-266 Plans and Specifications '30% ITS & ETC Plans and Specfication Package
WA02

30 19-Jan-18 01-Mar-18 744

E-A2-265 WA02 -  ITS & ETC 30% Plans & Spec ific ations -  Summary LOE 91 19-Jan-18 19-Apr-18 1293

E-A2-267 QA audit submittal '30% ITS & ETC Plans and Specficati on Pack age 
WA02

0 02-Mar-18 888

E-A2-268 Comment resolution/Certification '30% ITS & ETC Plans and Specfication 
Package WA02

10 02-Mar-18 15-Mar-18 888

E-A2-269 Submittal Date '30% ITS & ETC Plans and Specfication Package WA02 0 16-Mar-18 888

E-A2-270 CDOT review '30% ITS & ETC Plans and Specfication Package WA02 15 16-Mar-18 05-Apr-18 923

E-A2-271 CDOT comment Resolution '30% ITS & ETC Plans and Specfication 
Package WA02

10 06-Apr-18 19-Apr-18 923

60% (OTS) ITS & ETC Plans and Specfication Package60% (OTS) ITS & ETC Plans and Specfication Package 93 16-Mar-18 26-Jul-18 854

E-A2-273 Plans and Specifications '60% (OTS) ITS & ETC Plans and Specfication 
Package WA02

60 16-Mar-18 07-Jun-18 888

E-A2-272 WA02 -  ITS & ETC 60% Plans & Spec ific ations -  Summary LOE 133 16-Mar-18 26-Jul-18 1244
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E-A2-274 QA audit submittal '60% (OTS)  ITS & ETC Plans and Spec fi cation 
Package WA02

0 08-Jun-18 888

E-A2-275 Comment resolution/Certification '60% (OTS) ITS & ETC Plans and 
Specfication Package WA02

10 08-Jun-18 21-Jun-18 888

E-A2-276 Submittal Date '60% (OTS) ITS & ETC Plans and Specfication Package 
WA02

0 22-Jun-18 888

E-A2-277 CDOT review '60% (OTS) ITS & ETC Plans and Specfication Package 
WA02

15 22-Jun-18 12-Jul-18 888

E-A2-278 CDOT comment Resolution '60% (OTS) ITS & ETC Plans and 
Specfication Package WA02

10 13-Jul-18 26-Jul-18 888

100% ITS & ETC Plans and Specfication Package100% ITS & ETC Plans and Specfication Package 82 22-Jun-18 18-Oct-18 902

E-A2-280 Plans and Specifications '100% ITS & ETC Plans and Specfication 
Package WA02

50 22-Jun-18 30-Aug-18 938

E-A2-279 WA02 -  ITS & ETC 100% Plans & Specifi cations - Summary LOE 119 22-Jun-18 18-Oct-18 1314

E-A2-281 QA audit submittal '100% ITS & ETC Plans and Specficati on Pac kage 
WA02

0 31-Aug-18 938

E-A2-282 Comment resolution/Certification '100% ITS & ETC Plans and 
Specfication Package WA02

10 31-Aug-18 13-Sep-18 938

E-A2-283 Submittal Date '100% ITS & ETC Plans and Specfication Package WA02 0 14-Sep-18 938

E-A2-284 CDOT review '100% ITS & ETC Plans and Specfication Package WA02 15 14-Sep-18 04-Oct-18 938

E-A2-285 CDOT comment Resolution '100% ITS & ETC Plans and Specfication 
Package WA02

10 05-Oct-18 18-Oct-18 938

RFC ITS & ETC Plans and Specfication PackageRFC ITS & ETC Plans and Specfication Package 58 14-Sep-18 07-Dec-18 902

E-A2-287 Plans and Specifications 'RFC ITS & ETC Plans and Specfication 
Package WA02

10 14-Sep-18 27-Sep-18 953

E-A2-286 WA02 -  ITS & ETC RFC Plans & Specifi cations - Summary LOE 85 14-Sep-18 07-Dec-18 1314

E-A2-288 QA audit submittal 'RFC ITS & ETC Plans and Specficati on Pac kage 
WA02

0 19-Oct-18 938

E-A2-289 Comment resolution/Certification 'RFC ITS & ETC Plans and Specfication 
Package WA02

10 19-Oct-18 01-Nov-18 938

E-A2-290 Submittal Date 'RFC ITS & ETC Plans and Specfication Package WA02 0 02-Nov-18 938

E-A2-291 CDOT review 'RFC ITS & ETC Plans and Specfication Package WA02 15 02-Nov-18 22-Nov-18 938

E-A2-292 CDOT comment Resolution 'RFC ITS & ETC Plans and Specfication 
Package WA02

10 23-Nov-18 06-Dec-18 938

E-A2-293 RFC 'RFC ITS & ETC Plans and Specfication Package WA02 1 07-Dec-18 07-Dec-18 938

DESIGN - Lighting - Area 02DESIGN - Lighting - Area 02 252 19-Jan-18 18-Jan-19 879

30% Temporary Lighting Plan Package30% Temporary Lighting Plan Package 64 19-Jan-18 19-Apr-18 889

E-A2-296 Plans and Specifications ''30% Temporary  Lighti ng Plan Pack age WA02 30 19-Jan-18 01-Mar-18 761

E-A2-295 WA02 -  30% Temporary Lighting Plans Package - Summary LOE 91 19-Jan-18 19-Apr-18 1293

E-A2-297 QA audit submittal ''30% Temporary Lighting Plan Package WA02 0 02-Mar-18 888

E-A2-298 Comment resolution/Certification ''30% Temporary Lighting Plan Pac kage 
WA02

10 02-Mar-18 15-Mar-18 888

E-A2-299 Submittal Date ''30% Temporary Lighting Plan Package WA02 0 16-Mar-18 888

E-A2-300 CDOT review ''30% Temporary Lighting Plan Package WA02 15 16-Mar-18 05-Apr-18 923

E-A2-301 CDOT comment Resolution ''30% Temporary Lighting Plan Package 
WA02

10 06-Apr-18 19-Apr-18 923

60% (OTS) Temporary Lighting Plan Package60% (OTS) Temporary Lighting Plan Package 93 16-Mar-18 26-Jul-18 854

E-A2-303 Plans and Specifications '60% (OTS) Temporary Lighting Plan Package 
WA02

60 16-Mar-18 07-Jun-18 888

E-A2-302 WA02 -  60% Temporary Lighting Plans Package - Summary LOE 133 16-Mar-18 26-Jul-18 1244

E-A2-304 QA audit submittal '60% (OTS)  Temporary Lighting Plan Package WA02 0 08-Jun-18 888

E-A2-305 Comment resolution/Certification '60% (OTS) Temporary Li ghting Plan 
Package WA02

10 08-Jun-18 21-Jun-18 888

E-A2-306 Submittal Date '60% (OTS) Temporary Lighting Plan Package WA02 0 22-Jun-18 888

E-A2-307 CDOT review '60% (OTS) Temporary Lighting Plan Package WA02 15 22-Jun-18 12-Jul-18 888

E-A2-308 CDOT comment Resolution '60% (OTS) Temporary Lighting Plan 
Package WA02

10 13-Jul-18 26-Jul-18 888

100% Temporary Lighting Plan Package100% Temporary Lighting Plan Package 82 22-Jun-18 18-Oct-18 906

E-A2-310 Plans and Specifications '100% Temporary Lighting Plan Package WA02 50 22-Jun-18 30-Aug-18 943

E-A2-309 WA02 -  100% Temporary Lighting Plans Package - Summary LOE 119 22-Jun-18 18-Oct-18 1321
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E-A2-311 QA audit submittal '100% Temporary Lighting Plan Package WA02 0 31-Aug-18 943

E-A2-312 Comment resolution/Certification '100% Temporary  Lighti ng Plan Pack age
WA02

10 31-Aug-18 13-Sep-18 943

E-A2-313 Submittal Date '100% Temporary Lighting Plan Pac kage WA02 0 14-Sep-18 943

E-A2-314 CDOT review '100% Temporary Lighting Plan Package WA02 15 14-Sep-18 04-Oct-18 943

E-A2-315 CDOT comment Resolution '100% Temporary Lighting Plan Package 
WA02

10 05-Oct-18 18-Oct-18 943

RFC Temporary Lighting Plan PackageRFC Temporary Lighting Plan Package 58 14-Sep-18 07-Dec-18 907

E-A2-317 Plans and Specifications 'RFC Temporary Lighting Plan Package WA02 10 14-Sep-18 27-Sep-18 958

E-A2-316 WA02 -  RFC Temporary Lighting Plans Package - Summary LOE 85 14-Sep-18 07-Dec-18 1321

E-A2-318 QA audit submittal 'RFC Temporary Lighting Plan Package WA02 0 19-Oct-18 943

E-A2-319 Comment resolution/Certification 'RFC Temporary  Lighti ng Plan Pack age 
WA02

10 19-Oct-18 01-Nov-18 943

E-A2-320 Submittal Date 'RFC Temporary Lighting Plan Pac kage WA02 0 02-Nov-18 943

E-A2-321 CDOT review 'RFC Temporary Lighting Plan Package WA02 15 02-Nov-18 22-Nov-18 943

E-A2-322 CDOT comment Resolution 'RFC Temporary Lighting Plan Package 
WA02

10 23-Nov-18 06-Dec-18 943

E-A2-323 RFC 'RFC Temporary Lighting Plan Package WA02 1 07-Dec-18 07-Dec-18 943

30% Permanent Lighting Plans and Specifcation Package30% Permanent Lighting Plans and Specifcation Package 64 02-Mar-18 31-May-18 860

E-A2-325 Plans and Specifications ''30% Permanent Lighting Plans and 
Specification Package WA02

30 02-Mar-18 12-Apr-18 858

E-A2-324 WA02 -  30% Permanent Li ghting Plans  & Specifi cation Package - 
Summary LOE

91 02-Mar-18 31-May-18 1251

E-A2-326 QA audit submittal ''30% Permanent Lighti ng Plans and Specifi cation 
Package WA02

0 13-Apr-18 858

E-A2-327 Comment resolution/Certification ''30% Permanent Lighting Plans and 
Specification Package WA02

10 13-Apr-18 26-Apr-18 858

E-A2-328 Submittal Date ''30% Permanent Lighting Plans and Specification Package
WA02

0 27-Apr-18 858

E-A2-329 CDOT review ''30% Permanent Lighting Plans and Specification Package 
WA02

15 27-Apr-18 17-May-18 893

E-A2-330 CDOT comment Resolution ''30% Permanent Lighting Plans and 
Specification Package WA02

10 18-May-18 31-May-18 893

60% (OTS) Permanent Lighting Plans and Specifcation Package60% (OTS) Permanent Lighting Plans and Specifcation Package 92 27-Apr-18 06-Sep-18 825

E-A2-332 Plans and Specifications ''60% (OTS) Permanent Lighting Plans and 
Specification Package WA02

60 27-Apr-18 19-Jul-18 858

E-A2-331 WA02 -  60% Permanent Li ghting Plans  & Specifi cation Package - 
Summary LOE

133 27-Apr-18 06-Sep-18 1202

E-A2-333 QA audit submittal ''60% (OTS) Permanent Li ghting Plans and 
Specification Package WA02

0 20-Jul-18 858

E-A2-334 Comment resolution/Certification ''60% (OTS) Permanent Lighting Plans 
and Specification Package WA02

10 20-Jul-18 02-Aug-18 858

E-A2-335 Submittal Date ''60% (OTS) Permanent Lighting Plans and Specification 
Package WA02

0 03-Aug-18 858

E-A2-336 CDOT review ''60% (OTS) Permanent Lighting Plans and Specification 
Package WA02

15 03-Aug-18 23-Aug-18 858

E-A2-337 CDOT comment Resolution ''60% (OTS) Permanent Lighting Plans and 
Specification Package WA02

10 24-Aug-18 06-Sep-18 858

100% Permanent Lighting Plans and Specifcation Package100% Permanent Lighting Plans and Specifcation Package 81 03-Aug-18 29-Nov-18 878

E-A2-339 Plans and Specifications ''100% Permanent Lighting Plans and 
Specification Package WA02

50 03-Aug-18 11-Oct-18 913

E-A2-338 WA02 -  100% Permanent Li ghting Plans  & Speci fi cation Package - 
Summary LOE

119 03-Aug-18 29-Nov-18 1279

E-A2-340 QA audit submittal ''100% Permanent Lighti ng Plans and Speci fi cat ion 
Package WA02

0 12-Oct-18 913

E-A2-341 Comment resolution/Certification ''100% Permanent Lighting Plans and 
Specification Package WA02

10 12-Oct-18 25-Oct-18 913

E-A2-342 Submittal Date ''100% Permanent Lighting Plans and Specification 
Package WA02

0 26-Oct-18 913

E-A2-343 CDOT review ''100% Permanent Lighting Plans and Specification 
Package WA02

15 26-Oct-18 15-Nov-18 913

E-A2-344 CDOT comment Resolution ''100% Permanent Lighting Plans and 
Specification Package WA02

10 16-Nov-18 29-Nov-18 913

RFC Permanent Lighting Plans and Specifcation PackageRFC Permanent Lighting Plans and Specifcation Package 57 26-Oct-18 18-Jan-19 879

E-A2-346 Plans and Specifications ''RFC Permanent Lighting Plans and 
Specification Package WA02

10 26-Oct-18 08-Nov-18 928

E-A2-1483 WA02 -  RFC Permanent Li ghting Plans  & Speci fi cation Package - 
Summary LOE

85 26-Oct-18 18-Jan-19 1279

E-A2-347 QA audit submittal ''RFC Permanent Lighti ng Plans and Speci fi cat ion 
Package WA02

0 30-Nov-18 913
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E-A2-348 Comment resolution/Certification ''RFC Permanent Lighting Plans and 
Specification Package WA02

10 30-Nov-18 13-Dec-18 913

E-A2-349 Submittal Date ''RFC Permanent Lighting Plans and Specification 
Package WA02

0 14-Dec-18 913

E-A2-350 CDOT review ''RFC Permanent Lighting Plans and Specification Package 
WA02

15 14-Dec-18 03-Jan-19 913

E-A2-351 CDOT comment Resolution ''RFC Permanent Lighting Plans and 
Specification Package WA02

10 04-Jan-19 17-Jan-19 913

E-A2-352 RFC ''RFC Permanent Lighting Plans and Specification Package WA02 1 18-Jan-19 18-Jan-19 913

ProcurementProcurement 106 07-Sep-18 11-Feb-19 864

PWA02-Proc-3940 Prepare / Submit /  Review / Approv e - Li ghting F ixture Shop Drawings - 
Work Area 02

45 07-Sep-18 09-Nov-18 861

PWA02-Proc-3960 Prepare / Submit /  Review / Approv e - El ectrical Condui t & Wi re Shop 
Drawings - Work Area 02

20 07-Sep-18 04-Oct-18 821

PWA02-Proc-4170 Work Area 02 - EILTS  Procurement - Summary LOE 158 07-Sep-18 11-Feb-19 1255

PWA02-Proc-3970 Release Order / Fabricate / Store or Deliver - Electrical Conduit & Wire - 
Work Area 02

30 05-Oct-18 19-Nov-18 821

PWA02-Proc-3950 Release Order / Fabricate / Store or Deliver - Lighting Fixtures - Work 
Area 02

60 13-Nov-18 11-Feb-19 861

ConstructionConstruction 248 04-Aug-20 30-Jul-21 274

WA02 -  Phase II  - ITSWA02 -  Phase II  - ITS 248 04-Aug-20 30-Jul-21 274

WA02- Phase II - Stage 01 - ITSWA02- Phase II - Stage 01 - ITS 242 04-Aug-20 22-Jul-21 280

CWA02-EILTS01-2000 Work Area 02 - Phase II - Stage 01 - EILTS Summary LOE 352 04-Aug-20 22-Jul-21 406

EILTS - Backbone/DuctbankEILTS - Backbone/Ductbank 62 04-Aug-20 02-Nov-20 398

CWA02-EILTS01-2105 Install WB mainline Duct Bank for EILTS in WA02 - Segment 1 - Sand 
Creek to DRIRR Station 2192 to 2173

15 04-Aug-20 25-Aug-20 365

CWA02-EILTS01-2140 Install EB mainline Duct Bank for EILTS in WA02 - Segment 1 - Sand 
Creek to DRIRR Station 2192 to 2173

15 04-Aug-20 25-Aug-20 365

CWA02-EILTS01-2100 WA02 -  W B/EB ML Duct Bank - EILTS Backbone - Summary LOE 90 04-Aug-20 02-Nov-20 581

CWA02-EILTS01-2110 Install WB mainline Duct Bank for EILTS in WA02 - Segment 2 - DRIRR to
Monaco St.Station 2173 to 2156

15 25-Aug-20 17-Sep-20 365

CWA02-EILTS01-2150 Install EB mainline Duct Bank for EILTS in WA02 - Segment 2 - DRIRR to 
Monaco St.Station 2173 to 2156

15 25-Aug-20 17-Sep-20 365

CWA02-EILTS01-2120 Install WB mainline Duct Bank for EILTS in WA02 - Segment 3 - Monaco 
St. to Holly St. Station 2156 to 2130

15 17-Sep-20 09-Oct-20 365

CWA02-EILTS01-2160 Install EB mainline Duct Bank for EILTS in WA02 - Segment 3 - Monaco 
St. to Holly St. Station 2156 to 2130

15 17-Sep-20 09-Oct-20 365

CWA02-EILTS01-2130 Install WB mainline Duct Bank for EILTS in WA02 - Segment 4 - Holly St. 
to Dahlia St. Station 2136 to 2105

15 09-Oct-20 02-Nov-20 365

CWA02-EILTS01-2170 Install EB mainline Duct Bank for EILTS in WA02 - Segment 4 - Holly St. 
to Dahlia Station 2130 to 2105

15 09-Oct-20 02-Nov-20 365

EILTS - SignalsEILTS - Signals 143 03-Nov-20 28-May-21 291

CWA02-EILTS01-2320 Traffic Signal Installation at WB Monaco Street WA02 5 03-Nov-20 09-Nov-20 397

CWA02-EILTS01-2330 Traffic Signal Installation at EB Monaco Street WA02 5 03-Nov-20 09-Nov-20 397

CWA02-EILTS01-2305 Traffic Signal Installation at WB (I-70 & Stapleton Dr over DRIRR) WA02 5 08-Feb-21 16-Feb-21 343

CWA02-EILTS01-2310 Traffic Signal Installation at EB (I-70 & Stapleton Dr over DRIRR) WA02 5 08-Feb-21 16-Feb-21 343

CWA02-EILTS01-2300 WA02 -   EB/W B EILTS - Traffic Signal - Summary LOE 103 08-Feb-21 21-May-21 411

CWA02-EILTS01-2360 Traffic Signal Installation at WB Holly Street WA02 5 17-May-21 21-May-21 265

CWA02-EILTS01-2370 Traffic Signal Installation at EB Holly Street WA02 5 17-May-21 21-May-21 265

CWA02-EILTS01-2340 Traffic Signal Installation at WB Quebec Street WA02 5 24-May-21 28-May-21 265

CWA02-EILTS01-2350 Traffic Signal Installation at EB Quebec Street WA02 5 24-May-21 28-May-21 270

EILTS - Ramp MeteringEILTS - Ramp Metering 180 02-Nov-20 22-Jul-21 280

CWA02-EILTS01-2540 Install WB foundations Poured in place in WA02 5 02-Nov-20 09-Nov-20 403

CWA02-EILTS01-2550 Install EB foundations Poured in place in WA02 5 02-Nov-20 09-Nov-20 403

CWA02-EILTS01-2405 Install WB conduit & Pullboxes CCTV in WA02 - Sand Creek to Dahlia St . 
Station 2192 to 2105 WB

10 02-Nov-20 17-Nov-20 372

CWA02-EILTS01-2410 Install EB conduit & Pullboxes CCTV in WA02 -  Sand Creek to Dahl ia St. 
Station 2192 to 2105 WB

10 02-Nov-20 17-Nov-20 372

CWA02-EILTS01-2420 Install WB conduit Pull boxes MVDS in WA02 - Sand Creek  to Dahli a St. 
Station 2192 to 2105 WB

10 02-Nov-20 17-Nov-20 392

CWA02-EILTS01-2430 Install EB conduit Pull boxes MVDS in WA02 - Sand Creek to Dahlia St . 
Station 2192 to 2105 WB

10 02-Nov-20 17-Nov-20 392

CWA02-EILTS01-2440 Install WB conduit & pullboxes DMS in WA02 - Sand Creek to Dahli a St. 
Station 2192 to 2105 WB

10 02-Nov-20 17-Nov-20 392

CWA02-EILTS01-2450 Install EB conduit & pullboxes DMS in WA02 - Sand Creek  to Dahli a St. 
Station 2192 to 2105 WB

10 02-Nov-20 17-Nov-20 392

CWA02-EILTS01-2400 WA02 -   EB/W B EILTS - Ramp Metering - Summary LOE 262 02-Nov-20 22-Jul-21 406

CWA02-EILTS01-2560 Install WB foundations Precast in WA02 5 09-Nov-20 17-Nov-20 403

CWA02-EILTS01-2570 Install EB foundations Precast in WA02 5 09-Nov-20 17-Nov-20 403

CWA02-EILTS01-2680 Traffic Ramp Meter installation Temporary WB Monaco Street - WA02 5 10-Nov-20 17-Nov-20 397

CWA02-EILTS01-2690 Traffic Ramp Meter installation Temporary EB Monaco Street - WA02 5 10-Nov-20 17-Nov-20 397
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CWA02-EILTS01-2580 Install WB equipment in WA02 5 17-Nov-20 24-Nov-20 407

CWA02-EILTS01-2590 Install EB equipment in WA02 5 17-Nov-20 24-Nov-20 407

CWA02-EILTS01-2460 Install WB cabinets in WA 02 - Sand Creek to Dahlia St. Station 2192 to 
2105 WB

10 17-Nov-20 04-Dec-20 372

CWA02-EILTS01-2470 Install EB cabinets in WA 02 - Sand Creek to Dahlia St. Station 2192 to 
2105 WB

10 17-Nov-20 04-Dec-20 372

CWA02-EILTS01-2700 Traffic Ramp Meter installation Final Configuration WB Monaco Street - 
WA02

5 18-Nov-20 24-Nov-20 397

CWA02-EILTS01-2710 Traffic Ramp Meter installation Final Configuration EB Monaco Street - 
WA02

5 18-Nov-20 24-Nov-20 397

CWA02-EILTS01-2600 Test & Commision WB CCTV in WA02 10 24-Nov-20 11-Dec-20 407

CWA02-EILTS01-2610 Test & Commision EB CCTV in WA02 10 24-Nov-20 11-Dec-20 407

CWA02-EILTS01-2480 Install WB power cabinet in WA02 - Sand Creek  to Dahli a St. Station 2192
to 2105 WB

10 04-Dec-20 21-Dec-20 372

CWA02-EILTS01-2490 Install EB power cabinet in WA02 - Sand Creek to Dahlia St. Stat ion 2192 
to 2105 WB

10 04-Dec-20 21-Dec-20 372

CWA02-EILTS01-2500 Place WB fiber cable in WA02 -  Sand Creek to Dahl ia St. Stati on 2192 to 
2105 WB

10 21-Dec-20 07-Jan-21 372

CWA02-EILTS01-2510 Place EB fiber cable in WA02 - Sand Creek to Dahl ia St. Stati on 2192 to 
2105 EB

10 21-Dec-20 07-Jan-21 372

CWA02-EILTS01-2520 Splice and test WB fiber cable ( Zayo) in WA02 10 07-Jan-21 22-Jan-21 372

CWA02-EILTS01-2530 Splice and test EB fiber cable ( Zayo) in WA02 10 07-Jan-21 22-Jan-21 372

CWA02-EILTS01-2640 Traffic Ramp Meter installation Temporary WB (I-70 & Stapleton Dr over 
DRIRR) - WA02

5 08-Feb-21 16-Feb-21 343

CWA02-EILTS01-2650 Traffic Ramp Meter installation Temporary EB (I-70 & Stapleton Dr over 
DRIRR) - WA02

5 08-Feb-21 16-Feb-21 343

CWA02-EILTS01-2660 Traffic Ramp Meter installation Final Configuration WB (I-70 & Stapleton 
Dr over DRIRR) - WA02

5 16-Feb-21 23-Feb-21 343

CWA02-EILTS01-2670 Traffic Ramp Meter installation Final Configuration EB (I-70 & Stapleton 
Dr over DRIRR) - WA02

5 16-Feb-21 23-Feb-21 343

CWA02-EILTS01-2760 Traffic Ramp Meter installation Temporary WB Holly Street - WA02 5 17-May-21 21-May-21 285

CWA02-EILTS01-2770 Traffic Ramp Meter installation Temporary EB Holly Street - WA02 5 17-May-21 21-May-21 285

CWA02-EILTS01-2780 Traffic Ramp Meter installation Final Configuration WB Holly Street - 
WA02

5 17-May-21 21-May-21 285

CWA02-EILTS01-2790 Traffic Ramp Meter installation Final Configuration EB Holly Street - 
WA02

5 17-May-21 21-May-21 285

CWA02-EILTS01-2720 Traffic Ramp Meter installation Temporary WB Quebec Street - WA02 5 01-Jun-21 07-Jun-21 265

CWA02-EILTS01-2730 Traffic Ramp Meter installation Temporary EB Quebec Street - WA02 5 01-Jun-21 07-Jun-21 270

CWA02-EILTS01-2740 Traffic Ramp Meter installation Final Configuration WB Quebec Street - 
WA02

5 08-Jun-21 14-Jun-21 265

CWA02-EILTS01-2750 Traffic Ramp Meter installation Final Configuration EB Quebec Street - 
WA02

5 15-Jun-21 22-Jun-21 265

CWA02-EILTS01-2800 Final Configuration of all Traffic Ramp Metering both WB & EB - WA02 - 
Sand Creek to Dahlia St

10 23-Jun-21 07-Jul-21 265

CWA02-EILTS01-2620 Test & Commision WB EILTS in WA02 10 08-Jul-21 22-Jul-21 265

CWA02-EILTS01-2630 Test & Commision EB EILTS in WA02 10 08-Jul-21 22-Jul-21 265

CWA02-EILTS01-2810 EILTS Work Area 02 - Phase II Stage 01- Completion Milestone 0 22-Jul-21 265

EILTS - LightingEILTS - Lighting 34 29-Jan-21 18-Mar-21 368

CWA02-EILTS01-2905 Mid Mast Lighting WB - WA02 - Sand Creek  to Dahli a St. Station 2192 to 
2105 WB

10 29-Jan-21 16-Feb-21 348

CWA02-EILTS01-2900 WA02 -   EB/W B EILTS - Lighting - Summary LOE 49 29-Jan-21 18-Mar-21 532

CWA02-EILTS01-2910 Mid Mast Lighting EB - WA02 - Sand Creek to Dahlia St. Station 2192 to 
2105 WB

10 08-Feb-21 23-Feb-21 353

CWA02-EILTS01-2920 Street lighting WB -WA02 - Sand Creek to Dahli a St. Station 2192 to 2105 
WB

10 16-Feb-21 02-Mar-21 348

CWA02-EILTS01-2930 Street lighting WB -WA02 - Sand Creek to Dahli a St. Station 2192 to 2105 
WB

10 02-Mar-21 18-Mar-21 348

WA02- Phase II - Stage 02 - ITSWA02- Phase II - Stage 02 - ITS 21 01-Jul-21 30-Jul-21 274

EILTS - SignalsEILTS - Signals 21 01-Jul-21 30-Jul-21 274

CWA02-PEILTS02-2000 Work Area 02 - Phase II - Stage 02 - EILTS Summary LOE 30 01-Jul-21 30-Jul-21 398

CWA02-PEILTS02-2010 Install Signals at Quebec intersection with on/off ramps to I-70 WB/EB 20 01-Jul-21 30-Jul-21 259

CWA02-PEILTS02-2020 Work Area 02 - Phase II - Stage 02 - Completion Milestone 0 30-Jul-21 259

Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00Work Area 03 - Brighton-Dahlia WB Sta on 2005+00 to 2104+00 694 15-Jan-18 16-Oct-20 403

Design - Traff ic - Area 03,04,05Design - Traff ic - Area 03,04,05 318 15-Jan-18 19-Apr-19 754

E-A345-633 Work Area 03 - EILTS Design - Summary LOE 460 15-Jan-18 19-Apr-19 1067

30% Traffic Signal Plan and Specification  Package30% Traffic Signal Plan and Specification  Package 63 15-Jan-18 13-Apr-18 831

E-A345-504 Plans and Specifications '30% Traffic Signal Plan and Specification 
Package WA03,04,05

30 15-Jan-18 23-Feb-18 210
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E-A345-503 WA3,04,05 - 30% Traffic Signal Plan and Specificati on Pack age -  
Summary LOE

89 15-Jan-18 13-Apr-18 1209

E-A345-505 QA audit submittal '30% Traffi c Signal  Plan and Specification Pac kage 
WA03,04,05

0 26-Feb-18 828

E-A345-506 Comment resolution/Certification '30% Traffic Signal Plan and 
Specification Package WA03,04,05

10 26-Feb-18 09-Mar-18 828

E-A345-507 Submittal Date '30% Traffic Signal Plan and Specification Package 
WA03,04,05

0 12-Mar-18 828

E-A345-508 CDOT/CCD review '30% Traffic Signal Plan and Specification Package 
WA03,04,05

15 12-Mar-18 30-Mar-18 863

E-A345-509 CDOT/CCD comment resolution '30% Traffic Signal Plan and 
Specification Package WA03,04,05

10 02-Apr-18 13-Apr-18 863

60 % (OTS) Traf fic Signal  Plan and  Specif ication Package60 % (OTS) Traf fic Signal  Plan and  Specif ication Package 93 12-Mar-18 20-Jul-18 797

E-A345-511 Plans and Specifications '60 % (OTS) Traffic Signal Plan and 
Specification Package WA03,04,05

60 12-Mar-18 01-Jun-18 828

E-A345-510 WA3,04,05 - 60% Traffic Signal Plan and Specificati on Pack age -  
Summary LOE

131 12-Mar-18 20-Jul-18 1160

E-A345-512 QA audit submittal '60 % (OTS) Traffic Signal Pl an and Specifi cation 
Package WA03,04,05

0 04-Jun-18 828

E-A345-513 Comment resolution/Certification '60 % (OTS) Traffic Signal Plan and 
Specification Package WA03,04,05

10 04-Jun-18 15-Jun-18 828

E-A345-514 Submittal Date '60 % (OTS) Traffic Signal Plan and Specification Package
WA03,04,05

0 18-Jun-18 828

E-A345-515 CDOT/CCD review '60 % (OTS) Traffic Signal Plan and Specification 
Package WA03,04,05

15 18-Jun-18 06-Jul-18 828

E-A345-516 CDOT/CCD comment resolution '60 % (OTS) Traffic Signal Plan and 
Specification Package WA03,04,05

10 09-Jul-18 20-Jul-18 828

100% Traffic Signal Plan  and Specification Package100% Traffic Signal Plan  and Specification Package 102 18-Jun-18 09-Nov-18 813

E-A345-518 Plans and Specifications '100% Traffic Signal Plan and Specification 
Package WA03,04,05

70 18-Jun-18 21-Sep-18 848

E-A345-517 WA3,04,05 - 100% Traffic Signal  Plan and Specification Pac kage - 
Summary LOE

145 18-Jun-18 09-Nov-18 1188

E-A345-519 QA audit submittal '100% Traffic Si gnal Plan and Spec ific ation Package 
WA03,04,05

0 24-Sep-18 848

E-A345-520 Comment resolution/Certification '100% Traffic Signal Plan and 
Specification Package WA03,04,05

10 24-Sep-18 05-Oct-18 848

E-A345-521 Submittal Date '100% Traffic Signal Plan and Specification Package 
WA03,04,05

0 08-Oct-18 848

E-A345-522 CDOT/CCD review '100% Traffic Signal Plan and Specification Package 
WA03,04,05

15 08-Oct-18 26-Oct-18 848

E-A345-523 CDOT/CCD comment resolution '100% Traffic Signal Plan and 
Specification Package WA03,04,05

10 29-Oct-18 09-Nov-18 848

RFC Traf fic Signal  Plan and  Specif ication PackageRFC Traf fic Signal  Plan and  Specif ication Package 46 12-Nov-18 21-Jan-19 817

E-A345-525 Plans and Specifications 'RFC Traffic Signal Plan and Specification 
Package WA03,04,05

15 12-Nov-18 30-Nov-18 848

E-A345-524 WA3,04,05 - RFC Traffic Signal  Plan and Specification Pac kage - 
Summary LOE

71 12-Nov-18 21-Jan-19 1186

E-A345-526 QA audit submittal 'RFC Traffic Si gnal Plan and Spec ific ation Package 
WA03,04,05

0 03-Dec-18 848

E-A345-527 Comment resolution/Certification 'RFC Traffic Signal Plan and 
Specification Package WA03,04,05

10 03-Dec-18 14-Dec-18 848

E-A345-528 Submittal Date 'RFC Traffic Signal Plan and Specification Package 
WA03,04,05

0 17-Dec-18 848

E-A345-529 CDOT/CCD review 'RFC Traffic Signal Plan and Specification Package 
WA03,04,05

15 17-Dec-18 04-Jan-19 848

E-A345-530 CDOT/CCD comment resolution 'RFC Traffic Signal Plan and 
Specification Package WA03,04,05

10 07-Jan-19 18-Jan-19 848

E-A345-531 RFC 'RFC Traffic Signal Plan and Specification Package WA03,04,05 1 21-Jan-19 21-Jan-19 848

30% Signing and Striping Plan and Specification Package30% Signing and Striping Plan and Specification Package 65 26-Feb-18 25-May-18 235

E-A345-533 Plans and Specifications '30% Signing and Striping Plan and Specification
Package WA03,04,05

30 26-Feb-18 06-Apr-18 210

E-A345-532 WA3,04,05 - 30% Signing and Stripi ng Plan and Speci fi cation Package - 
Summary LOE

89 26-Feb-18 25-May-18 343

E-A345-534 QA audit submittal '30% Signing and Striping Plan and Speci ficati on 
Package WA03,04,05

0 09-Apr-18 210

E-A345-535 Comment resolution/Certification '30% Signing and Striping Plan and 
Specification Package WA03,04,05

10 09-Apr-18 20-Apr-18 210

E-A345-536 Submittal Date '30% Signing and Striping Plan and Specification Package 
WA03,04,05

0 23-Apr-18 210

E-A345-537 CDOT/CCD review '30% Signing and Striping Plan and Specification 
Package WA03,04,05

15 23-Apr-18 11-May-18 245

E-A345-538 CDOT/CCD comment resolution '30% Signing and Striping Plan and 
Specification Package WA03,04,05

10 14-May-18 25-May-18 245

60 % (OTS) Signing and Striping Plan and Specification Package60 % (OTS) Signing and Striping Plan and Specification Package 93 23-Apr-18 31-Aug-18 245

E-A345-540 Plans and Specifications '60 % (OTS) Signing and Striping Plan and 
Specification Package WA03,04,05

60 23-Apr-18 13-Jul-18 210
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E-A345-539 WA3,04,05 - 60% Signing and Stripi ng Plan and Speci fi cation Package - 
Summary LOE

131 23-Apr-18 31-Aug-18 357

E-A345-541 QA audit submittal '60 % (OTS) Signing and Stri ping Plan and 
Specification Package WA03,04,05

0 16-Jul-18 210

E-A345-542 Comment resolution/Certification '60 % (OTS) Signing and Striping Plan 
and Specification Package WA03,04,05

10 16-Jul-18 27-Jul-18 210

E-A345-543 Submittal Date '60 % (OTS) Signing and Striping Plan and Specification 
Package WA03,04,05

0 30-Jul-18 210

E-A345-544 CDOT/CCD review '60 % (OTS) Signing and Striping Plan and 
Specification Package WA03,04,05

15 30-Jul-18 17-Aug-18 255

E-A345-545 CDOT/CCD comment resolution '60 % (OTS) Signing and Striping Plan 
and Specification Package WA03,04,05

10 20-Aug-18 31-Aug-18 255

100% Signing and Striping Plan and Specification Package100% Signing and Striping Plan and Specification Package 101 30-Jul-18 21-Dec-18 203

E-A345-547 Plans and Specifications '100% Signing and Striping Plan and 
Specification Package WA03,04,05

70 30-Jul-18 02-Nov-18 210

E-A345-546 WA3,04,05 - 100% Signing and Striping Plan and Speci ficati on Pack age - 
Summary LOE

145 30-Jul-18 21-Dec-18 294

E-A345-548 QA audit submittal '100% Signing and Str iping Plan and Specificati on 
Package WA03,04,05

0 05-Nov-18 210

E-A345-549 Comment resolution/Certification '100% Signing and Striping Plan and 
Specification Package WA03,04,05

10 05-Nov-18 16-Nov-18 210

E-A345-550 Submittal Date '100% Signing and Striping Plan and Specification 
Package WA03,04,05

0 19-Nov-18 210

E-A345-551 CDOT/CCD review '100% Signing and Striping Plan and Specification 
Package WA03,04,05

15 19-Nov-18 07-Dec-18 210

E-A345-552 CDOT/CCD comment resolution '100% Signing and Striping Plan and 
Specification Package WA03,04,05

10 10-Dec-18 21-Dec-18 210

RFC Signing and Striping Plan and Specification PackageRFC Signing and Striping Plan and Specification Package 47 24-Dec-18 04-Mar-19 204

E-A345-554 Plans and Specifications 'RFC Signing and Striping Plan and Specification
Package WA03,04,05

15 24-Dec-18 11-Jan-19 210

E-A345-553 WA3,04,05 - RFC Signing and Striping Plan and Speci ficati on Pack age - 
Summary LOE

71 24-Dec-18 04-Mar-19 294

E-A345-555 QA audit submittal 'RFC Signing and Str iping Plan and Specificati on 
Package WA03,04,05

0 14-Jan-19 210

E-A345-556 Comment resolution/Certification 'RFC Signing and Striping Plan and 
Specification Package WA03,04,05

10 14-Jan-19 25-Jan-19 210

E-A345-557 Submittal Date 'RFC Signing and Striping Plan and Specification Package
WA03,04,05

0 28-Jan-19 210

E-A345-558 CDOT/CCD review 'RFC Signing and Striping Plan and Specification 
Package WA03,04,05

15 28-Jan-19 15-Feb-19 210

E-A345-559 CDOT/CCD comment resolution 'RFC Signing and Striping Plan and 
Specification Package WA03,04,05

10 18-Feb-19 01-Mar-19 210

E-A345-560 RFC 'RFC Signing and Striping Plan and Specification Package 
WA03,04,05

1 04-Mar-19 04-Mar-19 210

DesignDesign 286 02-Mar-18 19-Apr-19 731

DESIGN - ITS - Area 03,04,05DESIGN - ITS - Area 03,04,05 256 02-Mar-18 08-Mar-19 716

30% ITS & ETC Plans and Specfication Package30% ITS & ETC Plans and Specfication Package 64 02-Mar-18 31-May-18 750

E-A345-302 Plans and Specifications '30% ITS & ETC Plans and Specfication Package
WA03,04,05

30 02-Mar-18 12-Apr-18 744

E-A345-301 WA03,04,05 -  ITS & ETC 30% Plans & Spec ific ations -  Summary LOE 91 02-Mar-18 31-May-18 1091

E-A345-303 QA audit submittal '30% ITS & ETC Plans and Specficati on Pack age 
WA03,04,05

0 13-Apr-18 744

E-A345-304 Comment resolution/Certification '30% ITS & ETC Plans and Specfication 
Package WA03,04,05

10 13-Apr-18 26-Apr-18 744

E-A345-305 Submittal Date '30% ITS & ETC Plans and Specfication Package 
WA03,04,05

0 27-Apr-18 744

E-A345-306 CDOT/CCD review '30% ITS & ETC Plans and Specfication Package 
WA03,04,05

15 27-Apr-18 17-May-18 779

E-A345-307 CDOT/CCD comment resolution '30% ITS & ETC Plans and Specfication 
Package WA03,04,05

10 18-May-18 31-May-18 779

60% (OTS) ITS & ETC Plans and Specfication Package60% (OTS) ITS & ETC Plans and Specfication Package 92 27-Apr-18 06-Sep-18 759

E-A345-309 Plans and Specifications '60% (OTS) ITS & ETC Plans and Specfication 
Package WA03,04,05

60 27-Apr-18 19-Jul-18 744

E-A345-308 WA03,04,05 -  ITS & ETC 60% Plans & Spec ific ations -  Summary LOE 133 27-Apr-18 06-Sep-18 1105

E-A345-310 QA audit submittal '60% (OTS)  ITS & ETC Plans and Spec fi cation 
Package WA03,04,05

0 20-Jul-18 744

E-A345-311 Comment resolution/Certification '60% (OTS) ITS & ETC Plans and 
Specfication Package WA03,04,05

10 20-Jul-18 02-Aug-18 744

E-A345-312 Submittal Date '60% (OTS) ITS & ETC Plans and Specfication Package 
WA03,04,05

0 03-Aug-18 744

E-A345-313 CDOT/CCD review '60% (OTS) ITS & ETC Plans and Specfication 
Package WA03,04,05

15 03-Aug-18 23-Aug-18 789

E-A345-314 CDOT/CCD comment resolution '60% (OTS) ITS & ETC Plans and 
Specfication Package WA03,04,05

10 24-Aug-18 06-Sep-18 789

100% ITS & ETC Plans and Specfication Package100% ITS & ETC Plans and Specfication Package 100 03-Aug-18 27-Dec-18 717
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E-A345-316 Plans and Specifications '100% ITS & ETC Plans and Specfication 
Package WA03,04,05

70 03-Aug-18 08-Nov-18 744

E-A345-315 WA03,04,05 -  ITS & ETC 100% Plans & Specifi cations - Summary LOE 147 03-Aug-18 27-Dec-18 1042

E-A345-317 QA audit submittal '100% ITS & ETC Plans and Specficati on Pac kage 
WA03,04,05

0 09-Nov-18 744

E-A345-318 Comment resolution/Certification '100% ITS & ETC Plans and 
Specfication Package WA03,04,05

10 09-Nov-18 22-Nov-18 744

E-A345-319 Submittal Date '100% ITS & ETC Plans and Specfication Package 
WA03,04,05

0 23-Nov-18 744

E-A345-320 CDOT/CCD review '100% ITS & ETC Plans and Specfication Package 
WA03,04,05

15 23-Nov-18 13-Dec-18 744

E-A345-321 CDOT/CCD comment resolution '100% ITS & ETC Plans and Specfication
Package WA03,04,05

10 14-Dec-18 27-Dec-18 744

RFC ITS & ETC Plans and Specfication PackageRFC ITS & ETC Plans and Specfication Package 48 28-Dec-18 08-Mar-19 716

E-A345-323 Plans and Specifications 'RFC ITS & ETC Plans and Specfication 
Package WA03,04,05

15 28-Dec-18 17-Jan-19 744

E-A345-322 WA03,04,05 -  ITS & ETC RFCPlans & Speci ficati ons - Summary LOE 71 28-Dec-18 08-Mar-19 1042

E-A345-324 QA audit submittal 'RFC ITS & ETC Plans and Specficati on Pac kage 
WA03,04,05

0 18-Jan-19 744

E-A345-325 Comment resolution/Certification 'RFC ITS & ETC Plans and Specfication 
Package WA03,04,05

10 18-Jan-19 31-Jan-19 744

E-A345-326 Submittal Date 'RFC ITS & ETC Plans and Specfication Package 
WA03,04,05

0 01-Feb-19 744

E-A345-327 CDOT/CCD review 'RFC ITS & ETC Plans and Specfication Package 
WA03,04,05

15 01-Feb-19 21-Feb-19 744

E-A345-328 CDOT/CCD comment resolution 'RFC ITS & ETC Plans and Specfication 
Package WA03,04,05

10 22-Feb-19 07-Mar-19 744

E-A345-329 RFC 'RFC ITS & ETC Plans and Specfication Package WA03,04,05 1 08-Mar-19 08-Mar-19 744

DESIGN - Lighting - Area  03,04,05DESIGN - Lighting - Area  03,04,05 286 02-Mar-18 19-Apr-19 731

30% Temporary Lighting Plan Package30% Temporary Lighting Plan Package 64 02-Mar-18 31-May-18 795

E-A345-332 Plans and Specifications '30% Temporary Li ghting Plan Package 
WA03,04,05

30 02-Mar-18 12-Apr-18 761

E-A345-331 WA03,04,05 -  30% Temporary Lighting Plan Package - Summary LOE 91 02-Mar-18 31-May-18 1158

E-A345-333 QA audit submittal '30% Temporary Lighting Plan Package WA03,04,05 0 13-Apr-18 791

E-A345-334 Comment resolution/Certification '30% Temporary Lighting Plan Package 
WA03,04,05

10 13-Apr-18 26-Apr-18 791

E-A345-335 Submittal Date '30% Temporary  Lighti ng Plan Pack age WA03,04,05 0 27-Apr-18 791

E-A345-336 CDOT/CCD review '30% Temporary Li ghting Plan Package WA03,04,05 15 27-Apr-18 17-May-18 826

E-A345-337 CDOT/CCD comment resolution '30% Temporary Lighting Plan Pac kage 
WA03,04,05

10 18-May-18 31-May-18 826

60% (OTS) Temporary Lighting Plan Package60% (OTS) Temporary Lighting Plan Package 92 27-Apr-18 06-Sep-18 764

E-A345-339 Plans and Specifications '60% (OTS) Temporary Lighting Plan Package 
WA03,04,05

60 27-Apr-18 19-Jul-18 791

E-A345-338 WA03,04,05 -  60% Temporary Lighting Plan Package - Summary LOE 133 27-Apr-18 06-Sep-18 1112

E-A345-340 QA audit submittal '60% (OTS)  Temporary Lighting Plan Package 
WA03,04,05

0 20-Jul-18 791

E-A345-341 Comment resolution/Certification '60% (OTS) Temporary Li ghting Plan 
Package WA03,04,05

10 20-Jul-18 02-Aug-18 791

E-A345-342 Submittal Date '60% (OTS) Temporary Lighting Plan Package 
WA03,04,05

0 03-Aug-18 791

E-A345-343 CDOT/CCD review '60% (OTS) Temporary Lighting Plan Package 
WA03,04,05

15 03-Aug-18 23-Aug-18 794

E-A345-344 CDOT/CCD comment resolution '60% (OTS) Temporary  Lighti ng Plan 
Package WA03,04,05

10 24-Aug-18 06-Sep-18 794

100% Temporary Lighting Plan Package100% Temporary Lighting Plan Package 100 03-Aug-18 27-Dec-18 760

E-A345-346 Plans and Specifications '100% Temporary Lighting Plan Package 
WA03,04,05

70 03-Aug-18 08-Nov-18 791

E-A345-345 WA03,04,05 -  100% Temporary Lighting Plan Package - Summary LOE 147 03-Aug-18 27-Dec-18 1109

E-A345-347 QA audit submittal '100% Temporary Lighting Plan Package WA03,04,05 0 09-Nov-18 791

E-A345-348 Comment resolution/Certification '100% Temporary  Lighti ng Plan Pack age
WA03,04,05

10 09-Nov-18 22-Nov-18 791

E-A345-349 Submittal Date '100% Temporary Lighting Plan Pac kage WA03,04,05 0 23-Nov-18 791

E-A345-350 CDOT/CCD review '100% Temporary Lighting Plan Package WA03,04,05 15 23-Nov-18 13-Dec-18 791

E-A345-351 CDOT/CCD comment resolution '100% Temporary Lighting Plan Package 
WA03,04,05

10 14-Dec-18 27-Dec-18 791

RFC Temporary Lighting Plan PackageRFC Temporary Lighting Plan Package 48 28-Dec-18 08-Mar-19 761
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E-A345-353 Plans and Specifications 'RFC Temporary Lighting Plan Package 
WA03,04,05

15 28-Dec-18 17-Jan-19 791

E-A345-352 WA03,04,05 -  RFC Temporary Lighting Plan Package - Summary LOE 71 28-Dec-18 08-Mar-19 1109

E-A345-354 QA audit submittal 'RFC Temporary Lighting Plan Package WA03,04,05 0 18-Jan-19 791

E-A345-355 Comment resolution/Certification 'RFC Temporary  Lighti ng Plan Pack age 
WA03,04,05

10 18-Jan-19 31-Jan-19 791

E-A345-356 Submittal Date 'RFC Temporary Lighting Plan Pac kage WA03,04,05 0 01-Feb-19 791

E-A345-357 CDOT/CCD review 'RFC Temporary Lighting Plan Package WA03,04,05 15 01-Feb-19 21-Feb-19 791

E-A345-358 CDOT/CCD comment resolution 'RFC Temporary Lighting Plan Package 
WA03,04,05

10 22-Feb-19 07-Mar-19 791

E-A345-359 RFC 'RFC Temporary Lighting Plan Package WA03,04,05 1 08-Mar-19 08-Mar-19 791

30% Permanent Lighting Plans and Specifcation Package30% Permanent Lighting Plans and Specifcation Package 63 13-Apr-18 12-Jul-18 766

E-A345-361 Plans and Specifications '30% Permanent Lighting Plans and Specification
Package WA03,04,05

30 13-Apr-18 24-May-18 761

E-A345-360 WA03,04,05 -  30% Permanent Li ghting Plan and Specificati on Pac kage -  
Summary LOE

91 13-Apr-18 12-Jul-18 1116

E-A345-362 QA audit submittal '30% Permanent Li ghting Plans and Specificati on 
Package WA03,04,05

0 25-May-18 761

E-A345-363 Comment resolution/Certification '30% Permanent Lighting Plans and 
Specification Package WA03,04,05

10 25-May-18 07-Jun-18 761

E-A345-364 Submittal Date '30% Permanent Lighting Plans and Specification Package
WA03,04,05

0 08-Jun-18 761

E-A345-365 CDOT/CCD review '30% Permanent Lighting Plans and Specification 
Package WA03,04,05

15 08-Jun-18 28-Jun-18 796

E-A345-366 CDOT/CCD comment resolution '30% Permanent Lighting Plans and 
Specification Package WA03,04,05

10 29-Jun-18 12-Jul-18 796

60% (OTS) Permanent Lighting Plans and Specifcation Package60% (OTS) Permanent Lighting Plans and Specifcation Package 92 08-Jun-18 18-Oct-18 735

E-A345-368 Plans and Specifications '60% (OTS) Permanent Lighting Plans and 
Specification Package WA03,04,05

60 08-Jun-18 30-Aug-18 761

E-A345-367 WA03,04,05 -  60% Permanent Li ghting Plan and Specificati on Pac kage -  
Summary LOE

133 08-Jun-18 18-Oct-18 1070

E-A345-369 QA audit submittal '60% (OTS)  Permanent Lighting Plans and 
Specification Package WA03,04,05

0 31-Aug-18 761

E-A345-370 Comment resolution/Certification '60% (OTS) Permanent Lighting Plans 
and Specification Package WA03,04,05

10 31-Aug-18 13-Sep-18 761

E-A345-371 Submittal Date '60% (OTS) Permanent Lighting Plans and Specification 
Package WA03,04,05

0 14-Sep-18 761

E-A345-372 CDOT/CCD review '60% (OTS) Permanent Lighting Plans and 
Specification Package WA03,04,05

15 14-Sep-18 04-Oct-18 764

E-A345-373 CDOT/CCD comment resolution '60% (OTS) Permanent Lighting Plans 
and Specification Package WA03,04,05

10 05-Oct-18 18-Oct-18 764

100% Permanent Lighting Plans and Specifcation Package100% Permanent Lighting Plans and Specifcation Package 99 14-Sep-18 07-Feb-19 732

E-A345-375 Plans and Specifications '100% Permanent Lighting Plans and 
Specification Package WA03,04,05

70 14-Sep-18 20-Dec-18 761

E-A345-374 WA03,04,05 -  100% Permanent Li ghting Plan and Spec ific ation Package -
Summary LOE

147 14-Sep-18 07-Feb-19 1067

E-A345-376 QA audit submittal '100% Permanent Li ghting Plans and Spec ific ation 
Package WA03,04,05

0 21-Dec-18 761

E-A345-377 Comment resolution/Certification '100% Permanent Lighting Plans and 
Specification Package WA03,04,05

10 21-Dec-18 03-Jan-19 761

E-A345-378 Submittal Date '100% Permanent Lighting Plans and Specification 
Package WA03,04,05

0 04-Jan-19 761

E-A345-379 CDOT/CCD review '100% Permanent Lighting Plans and Specification 
Package WA03,04,05

15 04-Jan-19 24-Jan-19 761

E-A345-380 CDOT/CCD comment resolution '100% Permanent Lighting Plans and 
Specification Package WA03,04,05

10 25-Jan-19 07-Feb-19 761

RFC Permanent Lighting Plans and Specifcation PackageRFC Permanent Lighting Plans and Specifcation Package 50 08-Feb-19 19-Apr-19 731

E-A345-382 Plans and Specifications 'RFC Permanent Lighting Plans and 
Specification Package WA03,04,05

15 08-Feb-19 28-Feb-19 761

E-A345-381 WA03,04,05 -  RFC Permanent Li ghting Plan and Spec ific ation Package - 
Summary LOE

71 08-Feb-19 19-Apr-19 1067

E-A345-383 QA audit submittal 'RFC Permanent Li ghting Plans and Spec ific ation 
Package WA03,04,05

0 01-Mar-19 761

E-A345-384 Comment resolution/Certification 'RFC Permanent Lighting Plans and 
Specification Package WA03,04,05

10 01-Mar-19 14-Mar-19 761

E-A345-385 Submittal Date 'RFC Permanent Lighting Plans and Specification Package
WA03,04,05

0 15-Mar-19 761

E-A345-386 CDOT/CCD review 'RFC Permanent Lighting Plans and Specification 
Package WA03,04,05

15 15-Mar-19 04-Apr-19 761

E-A345-387 CDOT/CCD comment resolution 'RFC Permanent Lighting Plans and 
Specification Package WA03,04,05

10 05-Apr-19 18-Apr-19 761

E-A345-388 RFC 'RFC Permanent Lighting Plans and Specification Package 
WA03,04,05

1 19-Apr-19 19-Apr-19 761

ProcurementProcurement 121 19-Oct-18 15-Apr-19 735

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1

2017 2018 2019 2020 2021 2022 2023

Project ID: CENTRAL 70 - PBS-08

BaselineID:

Data Date: 18-May-17                                                                      Print Date: 24-May-17

Central 70 - 5280 Connectors - Proposal Baseline(PBS-01)

Central 70 Proposal Schedule
Page 175 of 179

Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



Ac�vity ID Ac�vity Name Original

Dura�on

Start Finish Total

Float

PWA03-Proc-1180 Prepare / Submit /  Review / Approv e - Li ghting F ixture Shop Drawings - 
Work Area 03

60 19-Oct-18 17-Jan-19 732

PWA03-Proc-1190 Prepare / Submit /  Review / Approv e - El ectrical Condui t & Wi re Shop 
Drawings - Work Area 03

45 19-Oct-18 26-Dec-18 732

PWA03-Proc-2170 Work Area 03 - EILTS Procurement -  Summary  LOE 179 19-Oct-18 15-Apr-19 1071

PWA03-Proc-1200 Release Order / Fabricate / Store or Deliver - Electrical Conduit & Wire - 
Work Area 03

30 27-Dec-18 08-Feb-19 732

PWA03-Proc-1210 Release Order / Fabricate / Store or Deliver - Lighting Fixtures - Work 
Area 03

60 18-Jan-19 15-Apr-19 732

ConstructionConstruction 345 04-Jun-19 16-Oct-20 403

WA03 -  Phase I - ITSWA03 -  Phase I - ITS 345 04-Jun-19 16-Oct-20 403

WA03- Phase I -  Stage 04 - ITSWA03- Phase I -  Stage 04 - ITS 345 04-Jun-19 16-Oct-20 403

EILTS - Backbone/DuctbankEILTS - Backbone/Ductbank 45 19-Feb-20 22-Apr-20 479

CWA03-EILTS04-3005 Install WB mainline Duct Bank for EILTS in WA03 - Segment 1 - Dahlia to 
Colorado Blvd. Station 2105 to 2075

10 19-Feb-20 06-Mar-20 442

CWA03-EILTS04-3000 WA03 -  W B ML Duct Bank - EILTS Backbone - Summary LOE 63 19-Feb-20 22-Apr-20 699

CWA03-EILTS04-3010 Install WB mainline Duct Bank for EILTS in WA03 - Segment 2 - Colorado 
Blvd. to Clayton St. Station 2075 to 2040

10 06-Mar-20 23-Mar-20 442

CWA03-EILTS04-3020 Install WB mainline Duct Bank for EILTS in WA03 - Segment 3 - Clayton 
St. to Josephine St Station 2040 to 2030

10 23-Mar-20 07-Apr-20 442

CWA03-EILTS04-3030 Install WB mainline Duct Bank for EILTS in WA03 - Segment 4 - 
Josephine St. to Brighton Blvd. Station 2030 to 2005

10 07-Apr-20 22-Apr-20 442

EILTS - SignalsEILTS - Signals 326 04-Jun-19 18-Sep-20 412

CWA03-EILTS04-3230 Traffic Signal Installation at WB Vasquez Blvd. WA03 8 04-Jun-19 14-Jun-19 679

CWA03-EILTS04-3260 Traffic Signal Installation at WB Columbine Street WA03 8 02-Aug-19 13-Aug-19 629

CWA03-EILTS04-3210 Traffic Signal Installation at WB Colorado Blvd. WA03 6 22-Aug-19 29-Aug-19 621

CWA03-EILTS04-3250 Traffic Signal Installation at WB Clayton Street WA03 8 11-Oct-19 25-Oct-19 581

CWA03-EILTS04-3220 Traffic Signal Installation at WB Cook Street WA03 8 16-Dec-19 27-Dec-19 541

CWA03-EILTS04-3270 Traffic Signal Installation at WB Josephine Street WA03 8 18-Feb-20 28-Feb-20 503

CWA03-EILTS04-3240 Traffic Signal Installation at WB Fillmore Street WA03 7 26-Feb-20 06-Mar-20 499

CWA03-EILTS04-3290 Traffic Signal Installation at WB Brighton Blvd. WA03 8 21-May-20 03-Jun-20 456

CWA03-EILTS04-3280 Traffic Signal Installation at WB York Street WA03 8 03-Aug-20 13-Aug-20 377

CWA03-EILTS04-3205 Traffic Signal Installation at WB (I-70 Dahlia ) WA03 8 04-Sep-20 18-Sep-20 377

CWA03-EILTS04-3200 WA03 -  W B EILTS - Traffic Signal - Summary LOE 0 04-Sep-20 04-Sep-20 615

EILTS - Ramp MeteringEILTS - Ramp Metering 345 04-Jun-19 16-Oct-20 403

CWA03-EILTS04-3400 Work Area 03 - Phase I - Stage 04 - EILTS Ramp Metering - Summary 
LOE

500 04-Jun-19 16-Oct-20 587

CWA03-EILTS04-3610 Traffic Ramp Meter installation Temporary WB Vasquez Blvd. WA03 8 07-Jun-19 19-Jun-19 679

CWA03-EILTS04-3620 Traffic Ramp Meter installation Final Configuration WB Vasquez Blvd. 
WA03

8 12-Jun-19 24-Jun-19 679

CWA03-EILTS04-3670 Traffic Ramp Meter installation Temporary WB Columbine Street WA03 8 14-Aug-19 23-Aug-19 629

CWA03-EILTS04-3680 Traffic Ramp Meter installation Final Configuration WB Columbine Street 
WA03

8 26-Aug-19 05-Sep-19 629

CWA03-EILTS04-3570 Traffic Ramp Meter installation Temporary WB Colorado Blvd. WA03 6 30-Aug-19 09-Sep-19 621

CWA03-EILTS04-3580 Traffic Ramp Meter installation Final Configuration WB Colorado Blvd. 
WA03

6 10-Sep-19 17-Sep-19 621

CWA03-EILTS04-3650 Traffic Ramp Meter installation Temporary WB Clayton Street WA03 8 25-Oct-19 06-Nov-19 581

CWA03-EILTS04-3660 Traffic Ramp Meter installation Final Configuration WB Clayton Street 
WA03

8 06-Nov-19 19-Nov-19 581

CWA03-EILTS04-3590 Traffic Ramp Meter installation Temporary WB Cook Street WA03 8 30-Dec-19 10-Jan-20 541

CWA03-EILTS04-3600 Traffic Ramp Meter installation Final Configuration WB Cook Street WA03 8 13-Jan-20 24-Jan-20 541

CWA03-EILTS04-3410 Detour Crossroad Traffic for EILTS in WA03 5 12-Feb-20 19-Feb-20 449

CWA03-EILTS04-3460 Install EB cabinets in WA03 - Dahli a to Bri ghton Bl vd. Stati on 2015 to 
2005 WB

10 19-Feb-20 05-Mar-20 516

CWA03-EILTS04-3690 Traffic Ramp Meter installation Temporary WB Josephine Street WA03 8 28-Feb-20 12-Mar-20 503

CWA03-EILTS04-3470 Install EB power cabinet in WA03 - Dahl ia to Br ighton Blv d. Stat ion 2015 
to 2005 WB

10 05-Mar-20 20-Mar-20 516

CWA03-EILTS04-3630 Traffic Ramp Meter installation Temporary WB Fillmore Street WA03 8 09-Mar-20 19-Mar-20 499

CWA03-EILTS04-3700 Traffic Ramp Meter installation Final Configuration WB Josephine Street 
WA03

8 12-Mar-20 25-Mar-20 503

CWA03-EILTS04-3640 Traffic Ramp Meter installation Final Configuration WB Fillmore Street 
WA03

8 20-Mar-20 31-Mar-20 499

CWA03-EILTS04-3420 Install WB conduit & Pullboxes CCTV in WA03 - Dahl ia to Br ighton Blv d. 
Station 2015 to 2005 WB

7 22-Apr-20 01-May-20 454

CWA03-EILTS04-3430 Install WB conduit Pull boxes MVDS in WA03 - Dahl ia to Brighton Blvd. 
Station 2015 to 2005 WB

7 22-Apr-20 01-May-20 461

CWA03-EILTS04-3440 Install WB conduit & pullboxes DMS in WA03 - Dahlia to Brighton Blvd. 
Station 2015 to 2005 WB

7 22-Apr-20 01-May-20 461
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CWA03-EILTS04-3500 Install WB foundations Poured in place in WA03 -  Dahli a to Bri ghton Bl vd. 
Station 2015 to 2005 WB

5 23-Apr-20 29-Apr-20 466

CWA03-EILTS04-3510 Install WB foundations Precast in WA03 -  Dahli a to Bri ghton Bl vd. Stati on 
2015 to 2005 WB

5 30-Apr-20 06-May-20 466

CWA03-EILTS04-3450 Install WB cabinets in WA03 -  Dahli a to Bri ghton Bl vd. Stati on 2015 to 
2005 WB

7 01-May-20 12-May-20 454

CWA03-EILTS04-3520 Install WB equipment in WA03 -  Dahli a to Bri ghton Bl vd. Stati on 2015 to 
2005 WB

5 07-May-20 13-May-20 470

CWA03-EILTS04-3480 Place WB fiber cable in WA03 -  Dahli a to Bri ghton Bl vd. Stati on 2015 to 
2005 WB

7 12-May-20 21-May-20 454

CWA03-EILTS04-3530 Test & Commision WB CCTV in WA03 - Dahlia to Brighton Blvd. Station 
2015 to 2005 WB

10 14-May-20 28-May-20 470

CWA03-EILTS04-3490 Splice and test WB fiber cable ( Zayo) in WA03 - Dahl ia to Brighton Blvd. 
Station 2015 to 2005 WB

10 21-May-20 05-Jun-20 454

CWA03-EILTS04-3730 Traffic Ramp Meter installation Temporary WB Brighton Blvd. WA03 8 21-May-20 03-Jun-20 456

CWA03-EILTS04-3740 Traffic Ramp Meter installation Final Configuration WB Brighton Blvd. 
WA03

8 21-May-20 03-Jun-20 456

CWA03-EILTS04-3540 Test & Commision WB EILTS in WA03 - Dahlia to Brighton Blvd. Station 
2015 to 2005 WB

10 05-Jun-20 22-Jun-20 454

CWA03-EILTS04-3710 Traffic Ramp Meter installation Temporary WB York Street WA03 8 13-Aug-20 25-Aug-20 377

CWA03-EILTS04-3720 Traffic Ramp Meter installation Final Configuration WB York Street WA03 8 25-Aug-20 04-Sep-20 377

CWA03-EILTS04-3550 Traffic Ramp Meter installation Temporary WB (I-70 Dahlia ) WA03 8 04-Sep-20 18-Sep-20 377

CWA03-EILTS04-3560 Traffic Ramp Meter installation Final Configuration WB (I-70 Dahlia ) 
WA03

8 18-Sep-20 01-Oct-20 377

CWA03-EILTS04-3750 Final Configuration of all Traffic Ramp Metering WA03 - Dahlia to 
Brighton Blvd. Station 2015 to 2005 WB

10 01-Oct-20 16-Oct-20 377

CWA03-EILTS04-3760 EILTS WA03 - Dahlia to Brighton Blvd. Station 2015 to 2005 WB - 
Completion Milestone

0 16-Oct-20 377

EILTS - LightingEILTS - Lighting 46 22-Apr-20 26-Jun-20 481

CWA03-EILTS04-3905 Mid Mast Lighting WB - WA03 - Dahl ia to Brighton Blvd. Station 2015 to 
2005 WB

15 22-Apr-20 13-May-20 450

CWA03-EILTS04-3900 WA03 -  W B ML EILTS - Lighting  - Summary LOE 65 22-Apr-20 26-Jun-20 700

CWA03-EILTS04-3910 Street lighting WB -WA03 - Dahlia to Brighton Blvd. Station 2015 to 2005 
WB

15 13-May-20 04-Jun-20 450

CWA03-EILTS04-3920 Street lighting WB -WA03 - Dahlia to Brighton Blvd. Station 2015 to 2005 
WB

15 04-Jun-20 26-Jun-20 450

Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00Work Area 04 - Brighton-Dahlia EB Sta on 2005+00 to 2104+00 905 19-Oct-18 27-May-22 67

Procurement - EILTSProcurement - EILTS 106 19-Oct-18 25-Mar-19 845

PWA04-Proc-4070 Prepare / Submit /  Review / Approv e - Li ghting F ixture Shop Drawings - 
Work Area 04

45 19-Oct-18 26-Dec-18 811

PWA04-Proc-4090 Prepare / Submit /  Review / Approv e - El ectrical Condui t & Wi re Shop 
Drawings - Work Area 04

20 19-Oct-18 16-Nov-18 907

PWA04-Proc-4005 Work Area 04 - EILTS Procurement -  Summary  LOE 158 19-Oct-18 25-Mar-19 1183

PWA04-Proc-4100 Release Order / Fabricate / Store or Deliver - Electrical Conduit & Wire - 
Work Area 04

20 19-Nov-18 18-Dec-18 907

PWA04-Proc-4080 Release Order / Fabricate / Store or Deliver - Lighting Fixtures - Work 
Area 04

60 27-Dec-18 25-Mar-19 811

Construction - EILTSConstruction - EILTS 404 16-Oct-20 27-May-22 67

WA04 -  Phase II  - ITSWA04 -  Phase II  - ITS 404 16-Oct-20 27-May-22 67

WA04- Phase II - Stage 05 - ITSWA04- Phase II - Stage 05 - ITS 404 16-Oct-20 27-May-22 67

EILTS - SignalsEILTS - Signals 58 16-Oct-20 12-Jan-21 401

CWA04-EILTS05-4005 Traffic Signal Installation at EB (I-70 Dahlia ) WA04 5 16-Oct-20 23-Oct-20 377

CWA04-EILTS05-4000 WA04 -   EB EILTS - Traffic Signal - Summary LOE 88 16-Oct-20 12-Jan-21 581

CWA04-EILTS05-4010 Traffic Signal Installation at EB Colorado Blvd. WA04 5 26-Oct-20 02-Nov-20 377

CWA04-EILTS05-4020 Traffic Signal Installation at EB Cook Street WA04 5 03-Nov-20 10-Nov-20 377

CWA04-EILTS05-4030 Traffic Signal Installation at EB Vasquez  Blvd. WA04 5 12-Nov-20 19-Nov-20 377

CWA04-EILTS05-4040 Traffic Signal Installation at EB Fillmore Street WA04 5 20-Nov-20 01-Dec-20 377

CWA04-EILTS05-4050 Traffic Signal Installation at EB Clayton Street WA04 5 03-Dec-20 10-Dec-20 377

CWA04-EILTS05-4060 Traffic Signal Installation at EB Columbine Street WA04 5 11-Dec-20 21-Dec-20 377

CWA04-EILTS05-4070 Traffic Signal Installation at EB Josephine Street WA04 5 22-Dec-20 31-Dec-20 377

CWA04-EILTS05-4080 Traffic Signal Installation at EB York Street WA04 5 04-Jan-21 11-Jan-21 377

CWA04-EILTS05-4090 Traffic Signal Installation at EB Brighton Blvd. WA04 5 05-Jan-21 12-Jan-21 378

EILTS - Ramp MeteringEILTS - Ramp Metering 404 16-Oct-20 27-May-22 67

CWA04-EILTS05-4220 Work Area EITLS - Work Area 04 -  Phase II - Stage 05 - Summary LOE 588 16-Oct-20 27-May-22 97

CWA04-EILTS05-4230 Traffic Ramp Meter installation Temporary EB (I-70 Dahlia ) WA04 5 23-Oct-20 30-Oct-20 425

CWA04-EILTS05-4240 Traffic Ramp Meter installation Final Configuration EB (I-70 Dahlia ) 
WA04

7 30-Oct-20 10-Nov-20 425

CWA04-EILTS05-4250 Traffic Ramp Meter installation Temporary EB Colorado Blvd. WA04 5 02-Nov-20 09-Nov-20 419

CWA04-EILTS05-4260 Traffic Ramp Meter installation Final Configuration EB Colorado Blvd. 
WA04

7 09-Nov-20 19-Nov-20 419
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CWA04-EILTS05-4270 Traffic Ramp Meter installation Temporary EB Cook Street WA04 5 10-Nov-20 18-Nov-20 412

CWA04-EILTS05-4280 Traffic Ramp Meter installation Final Configuration EB Cook Street WA04 7 18-Nov-20 01-Dec-20 412

CWA04-EILTS05-4290 Traffic Ramp Meter installation Temporary EB Vasquez Blvd. WA04 5 19-Nov-20 30-Nov-20 407

CWA04-EILTS05-4300 Traffic Ramp Meter installation Final Configuration EB Vasquez Blvd. 
WA04

7 30-Nov-20 10-Dec-20 407

CWA04-EILTS05-4310 Traffic Ramp Meter installation Temporary EB Fillmore Street WA04 5 01-Dec-20 09-Dec-20 401

CWA04-EILTS05-4320 Traffic Ramp Meter installation Final Configuration EB Fillmore Street 
WA04

7 09-Dec-20 21-Dec-20 401

CWA04-EILTS05-4330 Traffic Ramp Meter installation Temporary EB Clayton Street WA04 5 10-Dec-20 18-Dec-20 395

CWA04-EILTS05-4340 Traffic Ramp Meter installation Final Configuration EB Clayton Street 
WA04

7 18-Dec-20 31-Dec-20 395

CWA04-EILTS05-4350 Traffic Ramp Meter installation Temporary EB Columbine Street WA04 5 21-Dec-20 29-Dec-20 389

CWA04-EILTS05-4360 Traffic Ramp Meter installation Final Configuration EB Columbine Street 
WA04

7 29-Dec-20 11-Jan-21 389

CWA04-EILTS05-4370 Traffic Ramp Meter installation Temporary EB Josephine Street WA04 5 31-Dec-20 08-Jan-21 383

CWA04-EILTS05-4380 Traffic Ramp Meter installation Final Configuration EB Josephine Street 
WA04

7 08-Jan-21 20-Jan-21 383

CWA04-EILTS05-4390 Traffic Ramp Meter installation Temporary EB York Street WA04 5 11-Jan-21 19-Jan-21 377

CWA04-EILTS05-4400 Traffic Ramp Meter installation Final Configuration EB York Street WA04 7 19-Jan-21 28-Jan-21 377

CWA04-EILTS05-4410 Traffic Ramp Meter installation Temporary EB Brighton Blvd. WA04 5 16-Nov-21 22-Nov-21 178

CWA04-EILTS05-4200 Test & Commision EB CCTV in WA04 - Dahlia to Brighton Blvd. Station 
2015 to 2005 EB

20 27-Apr-22 26-May-22 66

CWA04-EILTS05-4210 Test & Commision EB EILTS in WA04 - Dahlia to Brighton Blvd. Station 
2015 to 2005 EB

20 27-Apr-22 26-May-22 66

CWA04-EILTS05-4430 Final Configuration of all Traffic Ramp Metering WA04 - Dahlia to 
Brighton Blvd. Station 2015 to 2005 EB

20 28-Apr-22 27-May-22 65

CWA04-EILTS05-4420 Traffic Ramp Meter installation Final Configuration EB Brighton Blvd. 
WA04

5 19-May-22 26-May-22 65

CWA04-EILTS05-4440 EILTS WA04 - Dahlia to Brighton Blvd. Station 2015 to 2005 WA04 - 
Completion Milestone

0 27-May-22 65

EILTS - LightingEILTS - Lighting 20 16-Oct-20 13-Nov-20 418

CWA04-EILTS05-4810 Street lighting EB -WA04 - Dahl ia to Brighton Blvd. Station 2015 to 2005 
EB

19 16-Oct-20 13-Nov-20 392

CWA04-EILTS05-4805 Mid Mast Lighting EB - WA04 - Dahl ia to Br ighton Blv d. Station 2015 to 
2005 EB

19 16-Oct-20 13-Nov-20 392

CWA04-EILTS05-4820 Street lighting EB -WA04 - Dahl ia to Brighton Blvd. Station 2015 to 2005 
EB

19 16-Oct-20 13-Nov-20 392

CWA04-EILTS05-4800 WA04 -   EB EILTS - Lighting - Summary LOE 28 16-Oct-20 13-Nov-20 612

Work Area 05 - I-25 to Brighton Sta on 1942+00 to 2005+00Work Area 05 - I-25 to Brighton Sta on 1942+00 to 2005+00 867 19-Oct-18 05-Apr-22 100

Procurement EILTSProcurement EILTS 106 19-Oct-18 25-Mar-19 839

PWA05-Proc-5170 Prepare / Submit /  Review / Approv e - El ectrical Condui t & Wi re Shop 
Drawings - Work Area 05

20 19-Oct-18 16-Nov-18 870

PWA05-Proc-5130 Prepare / Submit /  Review / Approv e - Li ghting F ixture Shop Drawings - 
Work Area 05

45 19-Oct-18 26-Dec-18 836

PWA05-Proc-5190 Work Area 05 - EILTS Procurement -  Summary  LOE 158 19-Oct-18 25-Mar-19 1219

PWA05-Proc-5180 Release Order / Fabricate / Store or Deliver - Electrical Conduit & Wire - 
Work Area 05

30 19-Nov-18 03-Jan-19 870

PWA05-Proc-5140 Release Order / Fabricate / Store or Deliver - Lighting Fixtures - Work 
Area 05

60 27-Dec-18 25-Mar-19 836

Construction EILTSConstruction EILTS 53 20-Jan-22 05-Apr-22 100

WA05 -  Phase I - ITSWA05 -  Phase I - ITS 53 20-Jan-22 05-Apr-22 100

WA05- Phase I -  Stage 01 - ITSWA05- Phase I -  Stage 01 - ITS 53 20-Jan-22 05-Apr-22 100

EILTS - Backbone/DuctbankEILTS - Backbone/Ductbank 14 26-Jan-22 14-Feb-22 102

CWA05-EILTS01-5010 Install EB mainline Duct Bank for EILTS in WA05 - Segment 1 - Brighton 
Blvd. to I-25 Station 2005 to 1942 EB

10 26-Jan-22 14-Feb-22 89

CWA05-EILTS01-5005 Install WB mainline Duct Bank for EILTS in WA05 - Segment 1 - Brighton 
Blvd. to I-25 Station 2005 to 1942 WB

10 27-Jan-22 11-Feb-22 97

CWA05-EILTS01-5000 WA05 -  Duct Bank  - EILTS Backbone - Summary LOE 19 27-Jan-22 14-Feb-22 147

EILTS - Ramp MeteringEILTS - Ramp Metering 53 20-Jan-22 05-Apr-22 100

CWA05-EILTS01-5210 Detour Crossroad Traffic for EILTS in WA05 WB 4 20-Jan-22 25-Jan-22 99

CWA05-EILTS01-5340 Detour Crossroad Traffic for EILTS in WA05 EB 4 20-Jan-22 25-Jan-22 99

CWA05-EILTS01-5200 WA05 -   EILTS  Ramp Metering - Summary LOE 76 20-Jan-22 05-Apr-22 142

CWA05-EILTS01-5280 Install WB foundations Poured in place in - Brighton Blvd. to I-25 Station 
2005 to 1942 WB

5 11-Feb-22 22-Feb-22 102

CWA05-EILTS01-5220 Install WB conduit Pull Boxes MVDS in WA05 - Segment 1 - Br ighton 
Blvd. to I-25 Station 2005 to 1942 WB

5 11-Feb-22 22-Feb-22 96

CWA05-EILTS01-5230 Install WB conduit & pullboxes DMS in WA05 - Segment 1 - Brighton Blvd.
to I-25 Station 2005 to 1942 WB

5 11-Feb-22 22-Feb-22 96
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CWA05-EILTS01-5240 Install WB cabinets in WA05 -  Brighton Blvd. to I-25 Station 2005 to 1942 
WB

5 11-Feb-22 22-Feb-22 96

CWA05-EILTS01-5410 Install EB foundations Poured in place in - Brighton Blvd. to I-25 Station 
2005 to 1942 EB

5 14-Feb-22 23-Feb-22 101

CWA05-EILTS01-5350 Install EB conduit Pull Boxes MVDS in WA05 -  Segment 1 - Bri ghton Bl vd. 
to I-25 Station 2005 to 1942 EB

5 14-Feb-22 23-Feb-22 95

CWA05-EILTS01-5360 Install EB conduit & pullboxes DMS in WA05 - Segment 1 -  Brighton Blvd. 
to I-25 Station 2005 to 1942 EB

5 14-Feb-22 23-Feb-22 96

CWA05-EILTS01-5370 Install EB cabinets in WA05 - Br ighton Blv d. to I-25 Station 2005 to 1942 
EB

5 14-Feb-22 23-Feb-22 96

CWA05-EILTS01-5290 Install WB foundations Precast in - Brighton Blvd. to I-25 Station 2005 to 
1942 WB

5 22-Feb-22 01-Mar-22 102

CWA05-EILTS01-5250 Install WB power cabinet in - Brighton Blvd. to I-25 Station 2005 to 1942 
WB

5 22-Feb-22 01-Mar-22 99

CWA05-EILTS01-5260 Place WB fiber cable in - Brighton Blvd. to I-25 Station 2005 to 1942 WB 8 22-Feb-22 07-Mar-22 96

CWA05-EILTS01-5420 Install EB foundations Precast in - Brighton Blvd. to I-25 Station 2005 to 
1942 EB

5 23-Feb-22 03-Mar-22 101

CWA05-EILTS01-5380 Install EB power cabinet in - Brighton Blvd. to I-25 Station 2005 to 1942 EB 5 23-Feb-22 03-Mar-22 99

CWA05-EILTS01-5390 Place EB fiber cable in - Brighton Blvd. to I-25 Station 2005 to 1942 EB 8 23-Feb-22 08-Mar-22 96

CWA05-EILTS01-5300 Install WB equipment in - Brighton Blvd. to I-25 Station 2005 to 1942 WB 5 01-Mar-22 09-Mar-22 102

CWA05-EILTS01-5430 Install EB equipment in - Brighton Blvd. to I-25 Station 2005 to 1942 EB 5 03-Mar-22 10-Mar-22 102

CWA05-EILTS01-5270 Splice and test WB fiber cable ( Zayo) in - Brighton Blvd. to I-25 Station 
2005 to 1942 WB

8 07-Mar-22 18-Mar-22 96

CWA05-EILTS01-5400 Splice and test EB fiber cable ( Zayo) in - Brighton Blvd. to I-25 Station 
2005 to 1942 EB

8 08-Mar-22 21-Mar-22 96

CWA05-EILTS01-5310 Test & Commision WB CCTV in - Brighton Blvd. to I-25 Station 2005 to 
1942 WB

10 09-Mar-22 24-Mar-22 102

CWA05-EILTS01-5320 Test & Commision WB EILTS in - Brighton Blvd. to I-25 Station 2005 to 
1942 WB

10 18-Mar-22 04-Apr-22 96

CWA05-EILTS01-5440 Test & Commision EB CCTV in - Brighton Blvd. to I-25 Station 2005 to 
1942 EB

10 21-Mar-22 05-Apr-22 96

CWA05-EILTS01-5450 Test & Commision EB EILTS in - Brighton Blvd. to I-25 Station 2005 to 
1942 EB

10 21-Mar-22 05-Apr-22 96

CWA05-EILTS01-5330 EILTS - Brighton Blvd. to I-25 Station 2005 to 1942 WB - Completion 
Milestone

0 04-Apr-22 96

CWA05-EILTS01-5470 EILTS - Brighton Blvd. to I-25 Station 2005 to 1942 WB & EB - Completion 
Milestone

0 05-Apr-22 96

CWA05-EILTS01-5460 EILTS - Brighton Blvd. to I-25 Station 2005 to 1942 EB - Completion 
Milestone

0 05-Apr-22 96

EILTS - LightingEILTS - Lighting 24 11-Feb-22 18-Mar-22 111

CWA05-EILTS01-5805 Mid Mast Lighting WB - Brighton Blvd. to I-25 Station 2005 to 1942 WB 10 11-Feb-22 01-Mar-22 107

CWA05-EILTS01-5800 WA05 -  EILTS WB/EB Lighting - Summary LOE 35 11-Feb-22 18-Mar-22 159

CWA05-EILTS01-5820 Mid Mast Lighting EB - Brighton Blvd. to I-25 Station 2005 to 1942 EB 10 14-Feb-22 03-Mar-22 107

CWA05-EILTS01-5810 Street lighting WB - Brighton Blvd. to I-25 Station 2005 to 1942 WB 10 01-Mar-22 17-Mar-22 107

CWA05-EILTS01-5830 Street lighting EB - Brighton Blvd. to I-25 Station 2005 to 1942 EB 10 03-Mar-22 18-Mar-22 107

Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
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Critical Remaining Work

Milestone

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work



1700 Lincoln Street, Suite 300
Denver, CO 80203

www.5280Connectors.com

CENTRAL 70 PROJECT
Adm

inistrative and Technical Proposal: 
5280 CO

N
N

ECTO
R

S

CENTRAL 70 PROJECT
Administrative and Technical Proposal: 5280 CONNECTORS

June 1, 2017

TRANSPARENCY   |   RELIABILITY   |  ACCOUNTABILITY  |   INCLUSIVITY

VOLUME 2 | Electronic Copy | Binder 2 of 8

VOLUM
E 2 | Internal Copy | Binder 2 of 8


	Volume 2 Binder 6 of 8
	2.1.10 Appendix C: Proposal Schedule


