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INTRODUCTION 

The enclosed Proposal Schedule and Narrative shall serve as the basis for the 
development of the Baseline Schedule.  Our team, I-70 Mile High Partners (MHP) 
anticipates close collaboration with CDOT through the prescribed workshops and 
continuous communication to deliver a Baseline Schedule which suites the needs of all 
stakeholders.  

The attached Proposal Schedule is comprehensive and serves to assure CDOT that 
MHP will meet the project milestones and completion date requirements.  Through the 
design-build process construction activities are anticipated to be further detailed and 
broken down as design is finalized.  

PROJECT OVERVIEW 

The Central 70 Project in Denver, CO. is a proposed 9.4-mile corridor along I-70 from 
the I-25/I-70 interchange to Chambers Road with the purpose of reconfiguring/ 
reconstructing the highway to accommodate a 1+1 Tolled Express Lanes configuration. 
The can be divided into 3 major sections depending on scope. The western section from 
I-25 to Brighton Blvd requires re-stripping of the existing pavement and ITS work 
associated with the addition of the tolled lanes. The central section from Brighton Blvd 
to Quebec St requires the full reconstruction of the highway and includes the removal of 
a 1.2-mile, 50-year-old viaduct between Brighton Blvd and Colorado Blvd to build a 
lowered section with a 1000 ft. partial cover that will serve as a community park. The 
eastern section from Quebec St to Chambers Rd requires a partial widening, mill and 
overlay of the existing pavement surface, and the construction of a new EB I-270 
flyover.  The project scope is as follows: 
 

 Removal and replacement of the existing I-70 Mainline on viaduct from Brighton 
Boulevard to Colorado Boulevard, with the I-70 Mainline lowered below existing 
grade 

 Construction of Cover over the I-70 Mainline between Columbine Street and 
Clayton Street 

 Reconstruction of the I-70 Mainline from Brighton Boulevard to Quebec Street;  
 Widening of the I-70 Mainline to include a Tolled Express Lane in each direction 

from Quebec Street to Chambers Road 
 Restriping of the existing I-70 Mainline from east of I-25 to Brighton Boulevard; 
 Construction of cross streets at Brighton Boulevard, York Street, Josephine 

Street, Columbine Street, Clayton Street, Fillmore Street, Steele Street/Vasquez 
Boulevard, Cook Street, Monroe Street, Colorado Boulevard, Dahlia Street, Holly 
Street, Monaco Street, Quebec Street, and Peoria Street (reconstruction of the 
cross streets at Central Park Boulevard, Havana Street and Chambers Road is 
not included) 

 Combining existing ramps at Dahlia Street and Monaco Street into a single 
interchange at Holly Street 

 Reconstruction of the UPRR Crossing, UPRR Pepsi Lead Crossing, UPRR York 
Street Crossing, BNSF Crossing, and DRIR Crossing 
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 Reconstruction of the I-270 eastbound bridge over I-70 Mainline 
 Provision of ITS and ETC system infrastructure, including an Active Traffic 

Management system 
 Maintenance of traffic including maintenance of existing roadways, including 

detours, during the Construction Period 
 

SCHEDULE NARRATIVE 

The purpose of the Proposal Schedule is to ensure that adequate planning, scheduling, 
and resource allocations are understood to provide a reasonable and executable work 
plan, cash flow projections at the proposal level.  The development of the Baseline 
Schedule with the collaboration of CDOT will further ensure these goals are met.  

The following Schedule Narrative is a breakdown of our approach to a successful 
project that addresses all the needs and requirements of all stakeholders, including 
CDOT, Federal, State and local authorities and the traveling public. Our objective is to 
exceed expectations and meet all completion milestone goals. The following described 
the flow and sequencing of the work activities within our schedules.  

Segment Definitions 
To manage the work efficiently and comply with the key milestone designations, we 
have divided the project into the following segments:  

 Segment 1 I-25 to Brighton Blvd Sta 1095+00 to 2000+00 
 Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105 
 Segment 3 Dahlia St. to Quebec St. Sta 2105 to 2184  
 Segment 4 Quebec St. to Peoria St. Sta 2184 to 2344  
 Segment 5 Peoria St. to Chambers Rd. Sta 2344 to 2448  

Sub-Segments 
We have divided each Segment into sub-segments for a more manageable tracking of 
the work. 

Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105Section  
 Seg 2 UPRR Railroad Crossing Alignment (Seg 2A) 
 Seg 2 BNSF XRR Bridge Sta 2065 (Seg 2C)  
 Seg 2 Viaduct Demoliition Sta 2005 to 2070 
 Seg 2 Cover Sta 2031+50 to 2041+50  
 2A Brighton Blvd to York St Sta 2000+00 to 2025+00  
 2B York St to Fillmore St Sta 2025+00 to 2053+00  
 2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00  
 2D Colorado Blvd to Dahlia StSTA 2079 - STA  2104)  
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Alignments 
The Work Areas are further broken down to phasing levels and then finally the 
alignment level. The alignments are laid out similar to the layout of the plan view for 
accuracy and consistency as shown: 

2A Brighton Blvd to York St Sta 2000+00 to 2025+00 Phase 1 
 2A WB  Entry Ramp Brighton Blvd  PH 1 ST 1 Sta 100+00 to 111+56  
 2A WB  Entry Ramp Brighton Blvd  PH 1 ST 2 Sta 100+00 to 111+56 
 2A WB 46th Ave North STA (2000 to 2025)  
 2A WB Exit Brighton Blvd Ramp Sta 2005+00 to 2018+54 
 2A XST Brighton Blvd STA (2005) PH 1 ST 1 Sta 500+00 to 514+76  
 2A WB  Entry Ramp Brighton Blvd  PH 1 ST 2 Sta 100+00 to 111+56  
 2A WB 46th Ave North STA (2000 to 2025)  
 2A WB Exit Brighton Blvd Ramp Sta 2005+00 to 2018+54 
 2A XST Brighton Blvd STA (2005) PH 1 ST 1 Sta 500+00 to 514+76 
 2A XST Brighton Blvd STA (2005) PH 1 ST 2 Sta 500+00 to 514+76 
 2A WB GP & AUX Lane Sta 2000+00 to 2025+00  
 2A WB Express Lane  Sta 2000+00 to 2025+00  
 2A WB Express Lane  Sta 2000+00 to 2001+00 (Viaduct Wedge)  
 2A WB GP & EL I70 Roadway Under UPRR (Sta 2016 to 2024)  
 2A EWB Access Local Rd Sta 7000+00 to 7009+62  
 2A SST E 47th  Ave PH 1 ST 1 Sta 8000+00 to 8007+46  
 2A SST E 47th  Ave  PH 1 ST 2 Sta 8000+00 to 8007+46  
 2A EB 46th Ave South (Drainage for Pond and Pump Station)  STA (2000 to 

2025)  
 

2A Brighton Blvd to York St Sta 2000+00 to 2025+00 Phase 2 
 2A EB Express Lane STA (2000 to 2025) 
 2A EB GP & AUX Lane STA (2000 to 2025)  
 2A EB Entry Ramp Brighton Blvd STA (2008 to 2018)  
 2A EB Exit Ramp Brighton Blvd STA (1063 to 2000)  
 2A EB 46th Ave South STA (2000 to 2025) 

 
Milestone Dates                                  

EXECUTION OF PROJECT AGREEMENT 29-Sep-17 
FINANCIAL CLOSE 30-Nov-17 
NOTICE TO PROCEED 1 2-Jan-18 
FINANCIAL CLOSE DEADLINE 26-Jan-18 
NOTICE TO PROCEED 2 CONDITIONS 5-Dec-18 
COMMENCEMENT OF CONSTRUCTION 5-Dec-18 
NOTICE TO PROCEED 2 5-Dec-18 
NOTICE TO PROCEED 3 4-Jan-19 
SNOW AND ICE COMMENCEMENT DATE 3-Feb-19           
MILESTONE 1 (CONSTRUCTION COMPLETE) 17-Sep-20        
MILESTONE 2 (CONSTRUCTION COMPLETE) 8-Jun-22 
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MILESTONE 3 (CONSTRUCTION COMPLETE) 16-Mar-21 
MILESTONE 4 (CONSTRUCTION COMPLETE) 5-Nov-22 
SUBSTANTIAL COMPLETION 5-Nov-22 
FINAL ACCEPTANCE 4-Mar-23 

 
 

Payment Milestones 
Milestone 1 Payment 17-Oct-20 
Milestone 3 Payment 15-Apr-21 
Milestone 2 Payment  9-Jul-22 
Milestone 4 Payment 05-Nov-22 

 
Critical Path 
The Critical Path summary for this project is included in this Appendix C.  It begins with 
the execution of the Project Agreement followed by the conditions to achieve Financial 
Close/NTP1 and NTP1 itself.  It then continues with the initial surveys and filed 
investigations and the advancement of design and design packages followed by the 
construction of the westbound lowered section and cover (Milestone 3).  The demolition 
of the existing viaduct and the construction eastbound lowered section (Milestone 4) are 
next followed by Substantial Completion and Final Acceptance.   

 

MEANS AND METHODS 

Project Management Plan  
Based on our previous experience, we have allocated two review periods for the project 
management submittals. We will start with the Execution of Project Agreement items 
that are due before NTP1 which have already been completed, including financial close, 
identification legal firms, insurance, identification of licenses, performance security, 
payment security, evidence of corporate structure and confirmation of underwriters. The 
Project Development Plan, ROW Management Plan and Communication plans and all 
required submittals will be submitted as soon as possible to start with and plan on 
having all project required submittals push out with in the first two to three months. 

Permitting 
Due to the long lead time for acquiring the USACE permitting, we will work diligently 
towards achieving this goal by advance look-a-heads and meetings with USACE 
starting from Selection of Preferred Proposer. We have outlined our multi-meeting 
process to advance to approval process as much as possible. Which we will build on as 
more details become available.  

Design 
The design group will be working aggressively towards advancing drawings to 60 
percent. Early Work for design will cover geotechnical field work, survey field work, 
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alignment design and drainage design. Specifically, identifying the drainage report as it 
relates to USACE and all related permitting requirements.  

Subtask Description 
 Roadway plans, profiles, and cross sections 

 Preliminary work/gathering existing information 
 Existing condition analysis for culverts and utilities in the cross sections 
 Review and establish existing grade and typical sections 
 Develop Preliminary Roadway Horizontal and Vertical alignments for 

EL/GPLs, ramps, interchanges and crossing streets 
 Preliminary Typical  cross sections along the corridor 
 Locations of special design elements in the cross sections 
 Geopak analysis of the cross sections 

 Drainage, storm water management, and erosion and sediment control plans 
 Preliminary investigation. Existing data collection 
 Drainage Area Map 
 Hydrologic Analysis and Computations. Discharges. Preliminary Culvert 

Locations 
 Drainage Report for Major Stream Crossings 
 Review of the effects of Allowable Computed Headwater 
 Culverts Preliminary Hydraulic Design 
 Hydrologic-Hydraulic Design Criteria 
 Mayor Culverts layout and Geometry 

 Conceptual Staging and maintenance of traffic (MOT) plans 
 Criteria for Traffic Management Design 
 Collection of existing traffic data 
 Develop conceptual options for traffic management 
 Analysis of collected information 
 Definition of General construction phases 
 Develop traffic management plans for Early Packages 

 Sound wall locations 
 Type, size, and location plans of all new structures and modifications to 

bridges(i.e. widening) 
 Bridges Typology Study 
 Bridges Typical cross section Study 
 Bridges Conceptual Design 
 Bridge Design Criteria 
 Develop General Arrangement Plans 
 Geotechnical Review and Checks 
 Preliminary Locations of Retaining Walls 
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 Preliminary Layout of Retaining Walls 
 Existing Retaining Wall Info Review and Check 
 RW preliminary Geometry and Layout 
 RW Geotechnical Recommendations 
 RW Typology/Material/Construction Method Preliminary Analysis 
 RW Design Criteria 
 RW Develop Aesthetic Elements 

 Pedestrian and bike trail plans; 
 

Key/Priority Areas: 
 Segment2 

 UPRR Crossing 
 Cover Park  
 Drainage  

Resource Plan 
Resource Plan will be addressed in the Baseline Schedule Narrative. 

Daily Production Rates 
Local Historical Daily Production Rates were applied in the creation of this schedule, to 
improve the accuracy of activity logic flow within the schedule. We have also reviewed 
possible haul routes, while taking into consideration options during peak traffic hours. 

Schedule Constraints 
The schedule has four activities with constraints.  They are described below. 

1. Execution of Project Agreement  
2. Start On or Before 29-Sep-17 
3. Service Commencement\Substantial Completion Deadline  
4. Finish On or Before 05-Nov-23 

 
Contractor’s Standard Working Calendar (N/A) 
 
Schedule Calendars 
The schedule has been developed using a five day workweek. The five day workweek 
allows for built in weather days and additional days to cover minor unforeseen 
occurrences. There are four driving calendars and one work restriction calendar in this 
the schedule. 

 Standard 5 Day w/Holidays: Based on normal work days (Monday through 
Friday) and major CDOT holidays: this is the default calendar and applied to 
construction and management activities.   
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 7 Day: For tracking calendar days for curing and or submittal tracking. 
 5 Day HMA Paving: For construction activities, this calendar uses a five day 

workweek with major CDOT holidays and prevents work from occurring between 
December 15th and March 1st.  This calendar is applied to temperature sensitive 
activities such as HMA. 

 SMA 5 Day Paving Calendar: Specific to SMA construction activities and 
associated milling.  Historically SMA availability in Colorado, along with 
temperature restrictions prevents SMA installation from approximately 
Thanksgiving to March 15th. 

 

The Calendars incorporated into this schedule should cover the overall timeframes 
accurately and as more information becomes available we realize that there will be 
additional Calendars added to the Baseline Schedule. As we detail the construction 
phases we will add Calendars’ that will add value to the outcomes of areas and/or 
weather related issues. 

WBS 
The WBS contained in this Proposal Schedule was developed based on the Table 1 
WBS Levels called out in the RFP.  Additional levels of WBS are utilized to convey 
construction progress by Segment and Areas.  This format allows the schedule to be 
analyzed by Milestone areas.  During the Baseline Schedule development and as part 
of the collaboration with CDOT; a final WBS will be developed to ensure both CDOT 
and MHP achieve the optimal tool to meet all needs and requirements. 

SCHEDULE ACTIVITY ALIGNMENT STRUCTURE 

Activity IDs 
There are three distinct numbering patterns for the project schedule’s activity IDs.  The 
IDs are designed to be intuitive to understand the information contained within.   

Construction Activities 
Construction activities are easiest to identify, as they will always start with a capital C.  
The next two characters identify the segment and sub-segment of the project to which 
the activity pertains.  This is followed by a directional or location indicator, such as NB 
for the northbound traffic lanes, or CR for road crossings.  This is followed by an 
indication of the type of roadway being built.  Examples of this are EN for entry ramp, 
EX for exit ramp, and BR for bridge.  The next section indicates the phasing for a given 
section of road, such as P1 for Phase 1, P2, for Phase 2, etc.  The penultimate section 
describes the type of work or activity involved.  Examples include DR for Drainage, TC 
for Temporary Construction, and RW for Retaining Wall.  There is a special case in this 
section for bridges, which are identified here by a capital B followed by a three digit 
number identifying the bridge involved.  The final spaces are numbers that insure a 
unique identifier for each activity.  Below is a specific example: 
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C5EBGPP1ST2348-260 – Construction, Segment 5, eastbound direction, general 
purpose lanes, phase 1, start ST, beginning station 2348, activity number 260 

As seen in the activity description, 5A - EB GP, Start, Ph1S5 (Mill and Overlay), Sta  
2344+00 to 2448+00 this id represents Mill and Overlay on eastbound I70 general 
purpose lanes starting station 2344 in segment 5 as part of Phase 1 of work for this 
segment. 

 
Right of Way Acquisition 
Activity ID P1H1ROW001-AP22 
Activity ID Breakdown P1 H1 ROW AP22 
ID Breakdown Description Phase 1 Priority ROW  Parcel 

       

Utility Conflicts 
Activity ID 2A-UG-W-DWD-2008202 
Activity ID Breakdown 2A UG W DWD 2008 202 
ID Breakdown 
Description 

Segment Underground Water Owner Station Activity 
Number 

     

CONSTRUCTION SEQUENCING  

Segment 1 Construction Sequencing 
This Segment is mainly re-stripping, realignment of traffic barriers and some minor 
drainage improvements. The plan for this segment is to have it start when we are 
getting ready to shift traffic from the viaduct to the newly constructed Westbound Lanes. 
This will assist in the new traffic pattern created by the traffic shift in Segment 2. 

We will begin as soon as possible to clear the proposed construction Work Areas of 
utility conflicts to advance the availability of Segment 1. We will prioritize by CPM and 
complexity of the conflict adjustment. As more accurate information becomes available 
during both the utility design and design phase, we will identify additional conflict 
adjustment approaches. Some conflict adjustments we can protect in place while still 
advancing construction work and finish the adjustments as the Work Area construction 
completes. Some conflict adjustments will need to be completed before construction 
starts and some can be addressed at times by adjusting a bent location or through 
creative planning.  

Segment 2 Construction Sequencing 
Phase 1 
Segment 2 is the critical path for the entire project so we took extra precautions when 
sequencing the work due to the complexity of the overall construction requirements. 
Starting with the pre-construction items such, as temp fencing, temp barriers, temp 
sound walls, de-watering, soil mapping and erosion control to be installed in the area’s 
with special attention for the school and local neighborhoods before the start of 
construction.  
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We will then start with cross streets and crossing bridges in the Segment 2 Work Area’s, 
this includes our bridge work which we identified early on as areas of opportunity. The 
UPPR bridge is the most critical bridge followed by the cover section of the Segment. 
We plan on fully building the bridges at York St, Josephine Columbine, Clayton and 
Colorado using shoo fly bypasses so we will never close these streets during the course 
of the project. This will allow for better traffic movement through these cross streets 
areas.  

There are some major construction items such as the amount of drill shafts and 
excavation required to create the temp and permanent ground water cut off walls for the 
final placement of the roadway in the trench areas. While the crossing bridges are being 
addressed we will be work excavation, drainage and retaining wall work in the 
depressed area. The whole of the Segment depressed area will be advanced with the 
exception of the construction at the UPRR crossing we will address the work under the 
UPRR once the second of two brides are installed and one of the shoofly’s are no 
longer need to get an advanced start to completing the mainlanes for the WB traffic.  
Once we construct the westbound mainlines we will be able to re-direct the existing 
westbound traffic onto the north half of the lowered section. We will then be able to 
complete the removal of a small “wedge” of the viaduct east of Brighton Rd and the 
construction of a small area west of Colorado Rd to allow for the eastbound traffic shift. 
Once the “wedge” sections have been completed in about a 3 month period we will shift 
the eastbound traffic to the north half of the lowered section.  Traffic will remain in this 
configuration until the completion of the eastbound mainlanes. During the construction 
of the WB mainlanes, we will install the conduit and foundations for the ITS/ETC 
systems.  

Phase 2 
Traffic will remain in its new configuration as we push to work the southern side of the 
project in the trench areas.  We will continue to advance exit and entry ramps both temp 
and final configurations during Phase 2 which overlaps Phase 3. 

Phase 3 
This will be the final phase for the depressed area as we address the construction of the 
cover and southern section of highway. We will also address the final commissioning of 
the cover as well as, up top area and installation of landscaping once we complete the 
southern portion we will realign the traffic to the new configuration and work the final 
finishes and punchlist items for the Grand Opening. 

Segment 3 Construction Sequencing 
Upon completion of design, ROW, and utility relocations, the construction is scheduled 
to be consistent with the MOT plan and Phasing in an “outside-inside” sequence.   

Phase 1 consists of constructing the outside service Roads (Stapleton North and South) 
in Stages 1 though 3.  This creates the work area to complete the outside general 
purpose lanes of WB and EB I-70 in the remaining Phase 1 stages.   
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Phase 2 includes completion of the inside EB and WB I70 roadway and structures upon 
shifting I-70 to the new outside widened lanes.   

Phases 3 and 4 address completion of the cross streets once the full width is available 
based on completing the interior portions of the Phase 2 bridges.  

Segment 4 Construction Sequencing 
Upon completion of design and utility relocations the primary construction is included in 
a single phase with multiple stages per the MOT plan.  Phase 2 is included to cover the 
ITS and Tolling. 

The primary component to completing Segment 4 is the I270 to I70 flyover bridge.  
Completion of this structure accommodates the final widening of I70.  Upon completion 
of the widening the milling and overlay can be completed at the end of Phase 1.  

Segment 5 Construction Sequencing 
Upon completion of design and utility relocations the primary construction is included in 
a single phase with multiple stages per the MOT plan. 

The primary component to completing Segment 5 is the Peoria Bridge structure.   Stage 
1 includes shifting traffic to accommodate the EB and WB outer portions of the Peoria 
Bridge in Stage 2.  Stage 3 includes the completion of the interior portions of the EB and 
WB Peoria Bridge.   

The completion of the Peoria cross street occurs in Stages 3 through 5 upon the full 
width access created by the completion of the bridge.  

Stage 5 includes the final milling and overlay. 

 

 



Activity ID Activity Name Original
Duration

Total Float Start Finish

Central 70 ProjectCentral 70 Project 1706 0 29-Sep-17 04-Mar-23

Project AdministrationProject Administration 1706 0 29-Sep-17 04-Mar-23

Executive SummaryExecutive Summary 1983 0 29-Sep-17 04-Mar-23

Contract MilestonesContract Milestones 1983 0 29-Sep-17 04-Mar-23

EXCPA EXECUTION OF PROJECT AGREEMENT 0 0 29-Sep-17*

FC FINANCIAL CLOSE 0 370 30-Nov-17

NTP1 NOTICE TO PROCEED 1 0 0 02-Jan-18

FCD FINANCIAL CLOSE DEADLINE 0 10 27-Nov-18

NTP2DL NOTICE TO PROCEED 2 CONDITIONS 0 0 05-Dec-18

COC COMMENCEMENT OF CONSTRUCTION 0 2 05-Dec-18

NTP2 NOTICE TO PROCEED 2 0 2 05-Dec-18

NTP3 NOTICE TO PROCEED 3 0 0 04-Jan-19

NTP12 SNOW AND ICE COMMENCEMENT DATE 0 0 03-Feb-19*

PMLS1 MILESTONE 1 (CONSTRUCTION COMPLETE) 0 779 17-Sep-20

PMLS3 MILESTONE 3 (CONSTRUCTION COMPLETE) 0 0 16-Mar-21

PMLS2 MILESTONE 2 (CONSTRUCTION COMPLETE) 0 150 08-Jun-22

NSUBCMP NOTICE OF SUBSTANTIAL COMPLETION 30 0 06-Oct-22 05-Nov-22

SRVCMPDL SERVICE COMMENCEMENT\SUBSTANTIAL COMPLETION DEADLINE 0 0 05-Nov-22*

PRPFA PREPARATION FOR FINAL ACCEPTANCE 120 0 05-Nov-22 04-Mar-23

PMLS4 MILESTONE 4 (CONSTRUCTION COMPLETE) 0 0 05-Nov-22

FNLACCD FINAL ACCEPTANCE DEADLINE (SC + 120 DAYS) 0 0 04-Mar-23

Milestone Payment Certificate / Closing ConditionsMilestone Payment Certificate / Closing Conditions 779 120 17-Sep-20 05-Nov-22

SegmentsSegments 1109 0 23-Oct-19 05-Nov-22

Segment 1Segment 1 509 421 20-Apr-20 10-Sep-21

Segment 2Segment 2 739 0 27-Oct-20 05-Nov-22

Segment 3Segment 3 959 150 23-Oct-19 08-Jun-22

Segment 4Segment 4 30 779 18-Aug-20 17-Sep-20

Segment 5Segment 5 114 779 26-May-20 16-Sep-20

PermittingPermitting 259 3 08-Feb-18 05-Dec-18

Permitting Governmental AgencyPermitting Governmental Agency 259 3 08-Feb-18 05-Dec-18

FederalFederal 223 39 08-Feb-18 23-Oct-18

StateState 259 3 08-Feb-18 05-Dec-18

Local GovernmentLocal Government 150 109 08-Feb-18 31-Jul-18

Project Managment SubmittalsProject Managment Submittals 1669 37 29-Sep-17 20-Jan-23

NTP 1 SubmittalsNTP 1 Submittals 79 0 29-Sep-17 02-Jan-18

Project Administration PlanProject Administration Plan 78 1 29-Sep-17 29-Dec-17

WBS StructureWBS Structure 78 1 29-Sep-17 29-Dec-17

Schedule Work PlanSchedule Work Plan 78 1 29-Sep-17 29-Dec-17

Project Baseline ScheduleProject Baseline Schedule 78 1 29-Sep-17 29-Dec-17

Draw Down Plan/Schedule of ValuesDraw Down Plan/Schedule of Values 78 1 29-Sep-17 29-Dec-17

Preconstruction Photo and Video Survey & Facility InspectionPreconstruction Photo and Video Survey & Facility Inspection 78 1 29-Sep-17 29-Dec-17

Project DirectoryProject Directory 78 1 29-Sep-17 29-Dec-17

Developer DCS Correspondence Categorization & Serialization MethodDeveloper DCS Correspondence Categorization & Serialization Method 78 1 29-Sep-17 29-Dec-17

Safety PlanSafety Plan 78 1 29-Sep-17 29-Dec-17

Stage 1 Quality Management Plan - Sch 8Stage 1 Quality Management Plan - Sch 8 78 1 29-Sep-17 29-Dec-17

Certification of Review of CDOT Right of Way ManualCertification of Review of CDOT Right of Way Manual 78 1 29-Sep-17 29-Dec-17

Stakeholders Distribution ListStakeholders Distribution List 78 1 29-Sep-17 29-Dec-17

Developer Communications Team DetailsDeveloper Communications Team Details 78 1 29-Sep-17 29-Dec-17

Public Involvement Services Contact SheetPublic Involvement Services Contact Sheet 78 1 29-Sep-17 29-Dec-17

Construction Period Communications PlanConstruction Period Communications Plan 78 1 29-Sep-17 29-Dec-17

Crisis Communications PlanCrisis Communications Plan 78 1 29-Sep-17 29-Dec-17

Emergency Response Communications MatrixEmergency Response Communications Matrix 78 1 29-Sep-17 29-Dec-17

2018 2019 2020 2021 2022 2023 2024 2025 2026

04-Mar-23, Central 70 Project

04-Mar-23, Project Administration

04-Mar-23, Executive Summary

04-Mar-23, Contract Milestones

EXECUTION OF PROJECT AGREEMENT

FINANCIAL CLOSE

NOTICE TO PROCEED 1

FINANCIAL CLOSE DEADLINE

NOTICE TO PROCEED 2 CONDITIONS

COMMENCEMENT OF CONSTRUCTION

NOTICE TO PROCEED 2

NOTICE TO PROCEED 3

SNOW AND ICE COMMENCEMENT DATE

MILESTONE 1 (CONSTRUCTION COMPLETE)

MILESTONE 3 (CONSTRUCTION COMPLETE)

MILESTONE 2 (CONSTRUCTION COMPLETE)

NOTICE OF SUBSTANTIAL COMPLETION

SERVICE COMMENCEMENT\SUBSTANTIAL COMPLETION DEADLINE

PREPARATION FOR FINAL ACCEPTANCE

MILESTONE 4 (CONSTRUCTION COMPLETE)

FINAL ACCEPTANCE DEADLINE (SC + 120 DAYS)

05-Nov-22, Milestone Payment Certificate / Closing Conditions

05-Nov-22, Segments

10-Sep-21, Segment 1

05-Nov-22, Segment 2

08-Jun-22, Segment 3

17-Sep-20, Segment 4

16-Sep-20, Segment 5

05-Dec-18, Permitting

05-Dec-18, Permitting Governmental Agency

23-Oct-18, Federal

05-Dec-18, State

31-Jul-18, Local Government

20-Jan-23, Project Managment Submittals

02-Jan-18, NTP 1 Submittals

29-Dec-17, Project Administration Plan

29-Dec-17, WBS Structure

29-Dec-17, Schedule Work Plan

29-Dec-17, Project Baseline Schedule

29-Dec-17, Draw Down Plan/Schedule of Values

29-Dec-17, Preconstruction Photo and Video Survey & Facility Inspection

29-Dec-17, Project Directory

29-Dec-17, Developer DCS Correspondence Categorization & Serialization Method

29-Dec-17, Safety Plan

29-Dec-17, Stage 1 Quality Management Plan - Sch 8

29-Dec-17, Certification of Review of CDOT Right of Way Manual

29-Dec-17, Stakeholders Distribution List

29-Dec-17, Developer Communications Team Details

29-Dec-17, Public Involvement Services Contact Sheet

29-Dec-17, Construction Period Communications Plan

29-Dec-17, Crisis Communications Plan

29-Dec-17, Emergency Response Communications Matrix

Central 70 Project Layout - Summary Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Sum... Central 70 Project
Page 1 of  5



Activity ID Activity Name Original
Duration

Total Float Start Finish

Public Information Anunications PlanPublic Information Anunications Plan 79 0 29-Sep-17 02-Jan-18

Disadvantaged Business Enterprise/Emerging Small Business PlanDisadvantaged Business Enterprise/Emerging Small Business Plan 78 1 29-Sep-17 29-Dec-17

Work Force Developement PlanWork Force Developement Plan 78 1 29-Sep-17 29-Dec-17

Civil Rights Program ManagerCivil Rights Program Manager 78 1 29-Sep-17 29-Dec-17

Cost & Risk PlanCost & Risk Plan 78 1 29-Sep-17 29-Dec-17

Performance BondPerformance Bond 78 1 29-Sep-17 29-Dec-17

Payment BondPayment Bond 78 1 29-Sep-17 29-Dec-17

Design ManagmentDesign Managment 78 1 29-Sep-17 29-Dec-17

Ethical Standards Policy & TrainingEthical Standards Policy & Training 78 1 29-Sep-17 29-Dec-17

NTP 2 SubmittalsNTP 2 Submittals 194 177 29-Sep-17 11-May-18

ROW Supplied Survey Data Verification LetterROW Supplied Survey Data Verification Letter 109 202 07-Dec-17 13-Apr-18

Developer Provided FacilitiesDeveloper Provided Facilities 109 202 07-Dec-17 13-Apr-18

Sampling Schedule for Pipe SelectionSampling Schedule for Pipe Selection 109 202 07-Dec-17 13-Apr-18

Maintenance Management Informational System Operating ManualMaintenance Management Informational System Operating Manual 109 202 07-Dec-17 13-Apr-18

Maintenance Management PlanMaintenance Management Plan 109 202 07-Dec-17 13-Apr-18

Writ ten Request for ROW Parcels per Appendix AWrit ten Request for ROW Parcels per Appendix A 106 266 29-Sep-17 31-Jan-18

Baseline Asset Condition ReportBaseline Asset Condition Report 109 202 07-Dec-17 13-Apr-18

Baseline Asset Condition PlanBaseline Asset Condition Plan 109 202 07-Dec-17 13-Apr-18

Operations Management PlanOperations Management Plan 109 202 07-Dec-17 13-Apr-18

Snow & Ice Control PlanSnow & Ice Control Plan 109 202 07-Dec-17 13-Apr-18

List of MOT Force MembersList of MOT Force Members 134 177 07-Dec-17 11-May-18

O&M Limits During Construction DrawingsO&M Limits During Construction Drawings 134 177 07-Dec-17 11-May-18

Incident Management PlanIncident Management Plan 134 177 07-Dec-17 11-May-18

Transportation Management PlanTransportation Management Plan 109 202 07-Dec-17 13-Apr-18

Property Management PlanProperty Management Plan 109 202 07-Dec-17 13-Apr-18

Stage 2 Quality Management PlanStage 2 Quality Management Plan 109 202 07-Dec-17 13-Apr-18

Durability PlanDurability Plan 109 202 07-Dec-17 13-Apr-18

Progress Report FormatProgress Report Format 109 202 07-Dec-17 13-Apr-18

Evidence of ASQ Certification of IQCM and CPCMEvidence of ASQ Certification of IQCM and CPCM 91 220 07-Dec-17 23-Mar-18

ROW Acquistion PlanROW Acquistion Plan 109 202 07-Dec-17 13-Apr-18

Existing Signing and Stripping InventoryExisting Signing and Stripping Inventory 109 202 07-Dec-17 13-Apr-18

Existing Lighting InventoryExisting Lighting Inventory 109 202 07-Dec-17 13-Apr-18

Stakeholders Distribution ListStakeholders Distribution List 109 202 07-Dec-17 13-Apr-18

Project Identification Sign LayoutProject Identification Sign Layout 109 202 07-Dec-17 13-Apr-18

Community Development ProgramCommunity Development Program 109 202 07-Dec-17 13-Apr-18

Environmental Compliance Work PlanEnvironmental Compliance Work Plan 109 202 07-Dec-17 13-Apr-18

Environmental Compliance and Mitigation Training ProgramEnvironmental Compliance and Mitigation Training Program 109 202 07-Dec-17 13-Apr-18

Air Quality Monitoring Maintenance Mitigation PlanAir Quality Monitoring Maintenance Mitigation Plan 109 202 07-Dec-17 13-Apr-18

Construction Noise Mitigation and Monitoring PlanConstruction Noise Mitigation and Monitoring Plan 109 202 07-Dec-17 13-Apr-18

Intergrated Noxious Weed Management PlanIntergrated Noxious Weed Management Plan 109 202 07-Dec-17 13-Apr-18

Materials Management PlanMaterials Management Plan 109 202 07-Dec-17 13-Apr-18

Sampling and Analysis PlanSampling and Analysis Plan 109 202 07-Dec-17 13-Apr-18

Residental Soils Sampling PlanResidental Soils Sampling Plan 109 202 07-Dec-17 13-Apr-18

Health and Safety PlanHealth and Safety Plan 109 202 07-Dec-17 13-Apr-18

Spill Prevention Control and Countermeasures PlanSpill Prevention Control and Countermeasures Plan 109 202 07-Dec-17 13-Apr-18

Demolition and Abandonment PlanDemolition and Abandonment Plan 109 202 07-Dec-17 13-Apr-18

Aesthetic Concept PlanAesthetic Concept Plan 109 202 07-Dec-17 13-Apr-18

RailroadRailroad 218 720 02-Jan-18 10-Sep-18

Substantial Completion SubmittalsSubstantial Completion Submittals 553 682 05-Dec-18 09-Sep-20

Maintenance and Operations Communications PlanMaintenance and Operations Communications Plan 553 682 05-Dec-18 09-Sep-20

LOMRLOMR 553 682 05-Dec-18 09-Sep-20

Final Water Quality ReportFinal Water Quality Report 553 682 05-Dec-18 09-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

02-Jan-18, Public Information Anunications Plan

29-Dec-17, Disadvantaged Business Enterprise/Emerging Small Business Plan

29-Dec-17, Work Forc e Developement Plan

29-Dec-17, Civil Rights Program Manager

29-Dec-17, Cost & Risk Plan

29-Dec-17, Performance Bond

29-Dec-17, Payment Bond

29-Dec-17, Design Managment

29-Dec-17, Ethical Standards Policy & Training

11-May-18, NTP 2 Submittals

13-Apr-18, ROW Supplied Survey Data Verification Letter

13-Apr-18, Developer Provided Facilities

13-Apr-18, Sampling Schedule for Pipe Selection

13-Apr-18, Maintenance Management Informational System Operating Manual

13-Apr-18, Maintenance Management Plan

31-Jan-18, Written Request  for ROW Parcels per Appendix A

13-Apr-18, Baseline Asset Condition Report

13-Apr-18, Baseline Asset Condition Plan

13-Apr-18, Operations Management Plan

13-Apr-18, Snow & Ice Control Plan

11-May-18, List of MOT Force Members

11-May-18, O&M Limits During Construction Drawings

11-May-18, Incident Management Plan

13-Apr-18, Transportation Management Plan

13-Apr-18, Property Management Plan

13-Apr-18, Stage 2 Quality Management Plan

13-Apr-18, Durability Plan

13-Apr-18, Progress Report Format

23-Mar-18, Evidence of ASQ Certification of IQCM and CPCM

13-Apr-18, ROW Acquistion Plan

13-Apr-18, Existing Signing and Stripping Inventory

13-Apr-18, Existing Lighting Inventory

13-Apr-18, Stakeholders Distribution List

13-Apr-18, Project Identification Sign Layout

13-Apr-18, Community Development Program

13-Apr-18, Environmental Compliance Work Plan

13-Apr-18, Environmental Compliance and Mitigation Training Program

13-Apr-18, Air Quality Monitoring Maintenance Mitigation Plan

13-Apr-18, Construction Noise Mitigation and Monitoring Plan

13-Apr-18, Intergrated Noxious Weed Management Plan

13-Apr-18, Materials Management Plan

13-Apr-18, Sampling and Analysis Plan

13-Apr-18, Residental Soils Sampling Plan

13-Apr-18, Health and Safety Plan

13-Apr-18, Spill Prevention Control and Countermeasures Plan

13-Apr-18, Demolition and Abandonment Plan

13-Apr-18, Aesthetic Concept Plan

10-Sep-18, Railroad

09-Sep-20, Substantial Completion Submittals

09-Sep-20, Maintenance and Operations Communications Plan

09-Sep-20, LOMR

09-Sep-20, Final Water Quality Report

Central 70 Project Layout - Summary Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Total Float Start Finish

Final Drainage ReportFinal Drainage Report 553 682 05-Dec-18 09-Sep-20

ITS Personnel MatrixITS Personnel Matrix 553 682 05-Dec-18 09-Sep-20

O&M TrainingO&M Training 553 682 05-Dec-18 09-Sep-20

Cover Top O&M ManualCover Top O&M Manual 553 682 05-Dec-18 09-Sep-20

Final Acceptance SubmittalsFinal Acceptance Submittals 63 37 07-Nov-22 20-Jan-23

Mitigation Completion ReportMitigation Completion Report 63 37 07-Nov-22 20-Jan-23

Recongnized Hazardous Materials Management Completion ReportRecongnized Hazardous Materials Management Completion Report 57 43 07-Nov-22 13-Jan-23

Design As-BuiltsDesign As-Builts 57 43 07-Nov-22 13-Jan-23

Pond Certification LetterPond Certification Letter 57 43 07-Nov-22 13-Jan-23

Information Required for the Statewide Notification Compliance PortalInformation Required for the Statewide Notification Compliance Portal 57 43 07-Nov-22 13-Jan-23

Cover Top O&M Manual UpdatesCover Top O&M Manual Updates 57 43 07-Nov-22 13-Jan-23

MobilizationMobilization 113 61 29-Sep-17 08-Feb-18

Right-of-Way AcquisitionRight-of-Way Acquisition 658 856 02-Jan-18 05-Feb-20

Acquisition By CDoTAcquisition By CDoT 658 856 02-Jan-18 05-Feb-20

Segment 1 I-25 to Brighton Blvd STA (1095 to 2000)Segment 1 I-25 to Brighton Blvd STA (1095 to 2000) 1 1221 05-Dec-18 05-Dec-18

Segment 2 Brighton Blvd to Dahlia St. STA (2000 to  2105)Segment 2 Brighton Blvd to Dahlia St. STA (2000 to  2105) 475 874 02-Jan-18 05-Jul-19

Segment 3 Dahlia St. to Sand Creek Bridge STA (2105 to 2192)Segment 3 Dahlia St. to Sand Creek Bridge STA (2105 to 2192) 765 174 02-Jan-18 05-Feb-20

Utility AdjustmentsUtility Adjustments 780 747 02-Jan-18 24-Jun-20

Railroad Utility RelocationsRailroad Utility Relocations 180 54 02-Jan-18 27-Jul-18

Utility CoordinationUtility Coordination 136 855 02-Jan-18 06-Jun-18

Utility RelocationsUtility Relocations 780 747 02-Jan-18 24-Jun-20

Segment 1 Conflicts I-25 to Brighton Blvd STA (1095 to 2005)Segment 1 Conflicts I-25 to Brighton Blvd STA (1095 to 2005) 535 993 02-Jan-18 12-Sep-19

Segment 2 Conflicts Brighton Blvd to Dahlia St. STA (2005 to  2104)Segment 2 Conflicts Brighton Blvd to Dahlia St. STA (2005 to  2104) 720 747 12-Mar-18 24-Jun-20

Segment 3 Conflicts Dahlia St. to Quebec St. STA (2104 to 2184)Segment 3 Conflicts Dahlia St. to Quebec St. STA (2104 to 2184) 502 854 12-Mar-18 14-Oct-19

Segment 4 Conflicts Quebec St. to Peoria St. STA (2184 to 2344)Segment 4 Conflicts Quebec St. to Peoria St. STA (2184 to 2344) 567 831 02-Jan-18 21-Oct-19

Segment 5 Conflicts Peoria St. to Chambers Rd. STA (2184 to EOP)Segment 5 Conflicts Peoria St. to Chambers Rd. STA (2184 to EOP) 501 755 12-Mar-18 11-Oct-19

DesignDesign 1706 0 29-Sep-17 03-Mar-23

General Activities and Field WorkGeneral Activities and Field Work 237 94 29-Sep-17 02-Jul-18

Design MobilizationDesign Mobilization 60 0 29-Sep-17 07-Dec-17

SchematicsSchematics 158 94 02-Jan-18 02-Jul-18

Survey WorksSurvey Works 81 61 02-Jan-18 04-Apr-18

Develop SpecificationsDevelop Specifications 161 35 14-Mar-18 14-Sep-18

Geotechnical DesignGeotechnical Design 279 43 19-Dec-17 07-Nov-18

GeneralGeneral 10 0 19-Dec-17 03-Jan-18

Earthwork GeotechEarthwork Geotech 150 108 03-Jan-18 22-Jun-18

Bridge GeotechBridge Geotech 270 43 02-Jan-18 07-Nov-18

Drainage GeotechDrainage Geotech 70 96 02-Jan-18 22-Mar-18

Wall GeotechWall Geotech 150 108 03-Jan-18 22-Jun-18

Pavement DesignPavement Design 111 148 02-Jan-18 08-May-18

Data Analysis and Draft ReportData Analysis and Draft Report 95 148 02-Jan-18 19-Apr-18

Final Design and ReportFinal Design and Report 16 148 19-Apr-18 08-May-18

Drainage DesignDrainage Design 185 0 03-Jan-18 02-Aug-18

DrainageDrainage 185 0 03-Jan-18 02-Aug-18

Hydrologic and Hydraulic DesignHydrologic and Hydraulic Design 125 49 03-Jan-18 24-May-18

Preliminary System DesignPreliminary System Design 100 49 31-Jan-18 24-May-18

Detailed Drainage DesignDetailed Drainage Design 60 0 24-May-18 02-Aug-18

Roadway DesignRoadway Design 217 42 02-Jan-18 07-Sep-18

AlignmentsAlignments 74 39 30-Mar-18 22-Jun-18

SectionsSections 217 14 02-Jan-18 07-Sep-18

Detailed DesignDetailed Design 94 165 02-Jan-18 18-Apr-18

Bridge DesignBridge Design 410 1218 02-Jan-18 22-Apr-19

Retaining Wall DesignRetaining Wall Design 117 35 02-May-18 14-Sep-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

09-Sep-20, Final Drainage Report

09-Sep-20, ITS Personnel Matrix

09-Sep-20, O&M Training

09-Sep-20, Cover Top O&M Manual

20-Jan-23, Final Acceptance Submittals

20-Jan-23, Mitigation Completion Report

13-Jan-23, Recongnized Hazardous Materials Management C

13-Jan-23, Design As-Builts

13-Jan-23, Pond Certification Letter

13-Jan-23, Information Required for the Statewide Notification

13-Jan-23, Cover Top O&M Manual Updates

08-Feb-18, Mobilization

05-Feb-20, Right-of-Way Acquisition

05-Feb-20, Acquisition By CDoT

05-Dec-18, Segment 1 I-25 to Brighton Blvd STA (1095 to 2000)

05-Jul-19, Segment 2 Brighton Blvd to Dahlia St. STA (2000 to  2105)

05-Feb-20, Segment 3 Dahlia St. to Sand Creek Bridge STA (2105 to 2192)

24-Jun-20, Utility Adjustments

27-Jul-18, Railroad Utility Relocations

06-Jun-18, Utility Coordination

24-Jun-20, Utility Relocations

12-Sep-19, Segment 1 Conflicts I-25 to Brighton Blvd STA (1095 to 2005)

24-Jun-20, Segment 2 Conflicts Brighton Blvd to Dahlia St. STA ( 2005 to  2104)

14-Oct-19, Segment 3 Conflicts Dahlia St. to Quebec St. STA (2104 to 2184)

21-Oct-19, Segment 4 Conflicts Quebec St. to Peoria St. STA (2184 to 2344)

11-Oct-19, Segment 5 Conflicts Peoria St. to Chambers Rd. STA (2184 to EOP)

03-Mar-23, Design

02-Jul-18, General Activities and Field Work

07-Dec-17, Design Mobilization

02-Jul-18, Schematics

04-Apr-18, Survey Works

14-Sep-18, Develop Specifications

07-Nov-18, Geotechnical Design

03-Jan-18, General

22-Jun-18, Earthwork Geotech

07-Nov-18, Bridge Geotech

22-Mar-18, Drainage Geotech

22-Jun-18, Wall Geotech

08-May-18, Pavement Design

19-Apr-18, Data Analysis and Draft Report

08-May-18, Final Design and Report

02-Aug-18, Drainage Design

02-Aug-18, Drainage

24-May-18, Hydrologic and Hydraulic Design

24-May-18, Preliminary System Design

02-Aug-18, Detailed Drainage Design

07-Sep-18, Roadway Design

22-Jun-18, Alignments

07-Sep-18, Sections

18-Apr-18, Detailed Design

22-Apr-19, Bridge Design

14-Sep-18, Retaining Wall Design

Central 70 Project Layout - Summary Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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Activity ID Activity Name Original
Duration

Total Float Start Finish

Traffic ManagementTraffic Management 175 130 02-Jan-18 20-Jul-18

Traffic Control PlanningTraffic Control Planning 116 143 02-Jan-18 14-May-18

Traffic Control SystemsTraffic Control Systems 175 130 02-Jan-18 20-Jul-18

EnvironmentalEnvironmental 1627 0 02-Jan-18 03-Mar-23

Landscape & AestheticsLandscape & Aesthetics 194 727 02-Jan-18 13-Aug-18

Electrical DesignElectrical Design 163 1339 02-Jan-18 09-Jul-18

ITS &TCS DesignITS &TCS Design 193 1188 30-Mar-18 07-Nov-18

Signage and Marking DesignSignage and Marking Design 214 1177 24-May-18 31-Jan-19

Design PackagesDesign Packages 461 765 10-May-18 29-Oct-19

Roadway Packages Segment 1Roadway Packages Segment 1 461 673 10-May-18 29-Oct-19

Roadway Packages Segment 2 30%Roadway Packages Segment 2 30% 145 0 10-May-18 25-Oct-18

Roadway Packages Segment 2 60%Roadway Packages Segment 2 60% 232 195 25-Oct-18 24-Jul-19

Roadway Packages Segment 3 30%Roadway Packages Segment 3 30% 139 298 10-May-18 18-Oct-18

Roadway Packages Segment 3 60%Roadway Packages Segment 3 60% 204 352 18-Oct-18 13-Jun-19

Roadway Packages Segment 4Roadway Packages Segment 4 231 996 10-May-18 05-Feb-19

Roadway Packages Segment 5Roadway Packages Segment 5 226 758 10-May-18 30-Jan-19

Deck Cover Park PlansDeck Cover Park Plans 193 16 25-Oct-18 07-Jun-19

Cover Design Package Segment 2 60%Cover Design Package Segment 2 60% 193 16 25-Oct-18 07-Jun-19

Procurement / Long Lead ItemsProcurement / Long Lead Items 615 635 11-Jun-18 27-May-20

GeneralGeneral 53 3 11-Sep-18 09-Nov-18

Segment 2Segment 2 615 635 11-Jun-18 27-May-20

UPRRUPRR 425 47 11-Jun-18 17-Oct-19

BNSFBNSF 275 253 27-Aug-18 15-Jul-19

Cover - StructureCover - Structure 125 88 23-Jul-19 13-Dec-19

Cover - MEPCover - MEP 365 43 28-Mar-19 27-May-20

BridgesBridges 348 843 17-Aug-18 26-Sep-19

Segment 3Segment 3 109 652 20-Mar-19 24-Jul-19

Segment 4Segment 4 181 677 20-Mar-19 15-Oct-19

Segment 5Segment 5 100 672 20-Mar-19 15-Jul-19

ConstructionConstruction 1498 0 02-Feb-18 04-Nov-22

GeneralGeneral 20 3 09-Nov-18 05-Dec-18

ROW - Secure and DemoROW - Secure and Demo 765 674 02-Feb-18 10-Jul-20

Segment 1 I-25 to Brighton Blvd Sta 1095+00 to 2000+00Segment 1 I-25 to Brighton Blvd Sta 1095+00 to 2000+00 202 750 29-Oct-19 22-Jun-20

1 WB GP & AUX Lane Sta 1095+00 to 2000+001 WB GP & AUX Lane Sta 1095+00 to 2000+00 13 839 26-Feb-20 12-Mar-20

1 EB & WB Express Lane Sta 1095+00 to 2000+001 EB & WB Express Lane Sta 1095+00 to 2000+00 202 750 29-Oct-19 22-Jun-20

1 EB GP & AUX Lane Sta 1095+00 to 2000+001 EB GP & AUX Lane Sta 1095+00 to 2000+00 25 802 25-Mar-20 22-Apr-20

Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105 1233 0 06-Dec-18 04-Nov-22

Seg 2 UPRR Railroad Crossing Alignment (Seg 2A) Sta 2017+31 to 2021+48Seg 2 UPRR Railroad Crossing Alignment (Seg 2A) Sta 2017+31 to 2021+48 642 0 07-Dec-18 23-Dec-20

Seg 2 BNSF XRR Bridge (Seg 2C) Sta 2065+00Seg 2 BNSF XRR Bridge (Seg 2C) Sta 2065+00 179 251 15-Jul-19 10-Feb-20

Seg 2 Viaduct Demolii tion Sta 2005+00 to 2070+00Seg 2 Viaduct Demolii tion Sta 2005+00 to 2070+00 167 32 24-Dec-20 07-Jul-21

Seg 2 Cover Sta 2055+00 to 2053+00Seg 2 Cover Sta 2055+00 to 2053+00 1036 18 03-Jul-19 17-Oct-22

2A Brighton Blvd to York St Sta 2000+00 to 2025+002A Brighton Blvd to York St Sta 2000+00 to 2025+00 1201 32 06-Dec-18 30-Sep-22

2B York St to Fillmore St Sta 2025+00 to 2053+002B York St to Fillmore St Sta 2025+00 to 2053+00 1159 0 05-Mar-19 04-Nov-22

2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+002C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 858 178 24-Jul-19 15-Apr-22

2D Colorado Blvd to Dahlia  Sta 2079+00 to 2104+002D Colorado Blvd to Dahlia  Sta 2079+00 to 2104+00 745 323 18-Jun-19 28-Oct-21

Segment 3 Dahlia St. to Quebec St Sta 2105+00 to 2184+00Segment 3 Dahlia St. to Quebec St Sta 2105+00 to 2184+00 1103 132 05-Dec-18 08-Jun-22

3 Sta 2105+00 to 2184+00 Phase 13 Sta 2105+00 to 2184+00 Phase 1 787 448 05-Dec-18 08-Jun-21

3 Sta 2105+00 to 2184+00 Phase 23 Sta 2105+00 to 2184+00 Phase 2 296 152 08-Jun-21 16-May-22

3 Sta 2105+00 to 2184+00  Phase 33 Sta 2105+00 to 2184+00  Phase 3 193 139 04-Aug-21 16-Mar-22

3 Sta 2105+00 to 2184+00 Phase 43 Sta 2105+00 to 2184+00 Phase 4 215 132 01-Oct-21 08-Jun-22

Segment 4 Quebec St. to Peoria St.Sta 2184+00 to 2344+00Segment 4 Quebec St. to Peoria St.Sta 2184+00 to 2344+00 508 675 05-Feb-19 16-Sep-20

4 .Sta 2184+00 to 2344+00 Phase 14 .Sta 2184+00 to 2344+00 Phase 1 500 683 05-Feb-19 08-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

20-Jul-18, Traffic Management

14-May-18, Traffic Control Planning

20-Jul-18, Traffic Control Systems

03-Mar-23, Environmental

13-Aug-18, Landscape & Aesthetics

09-Jul-18, Electrical Design

07-Nov-18, ITS &TCS Design

31-Jan-19, Signage and Marking Design

29-Oct-19, Design Packages

29-Oct-19, Roadway Packages Segment 1

25-Oct-18, Roadway Packages Segment 2 30%

24-Jul-19, Roadway Packages Segment 2 60%

18-Oct-18, Roadway Packages Segment 3 30%

13-Jun-19, Roadway Packages Segment 3 60%

05-Feb-19, Roadway Packages Segment 4

30-Jan-19, Roadway Packages Segment 5

07-Jun-19, Deck Cover Park Plans

07-Jun-19, Cover Design Package Segment 2 60%

27-May-20, Procurement / Long Lead Items

09-Nov-18, General

27-May-20, Segment 2

17-Oct-19, UPRR

15-Jul-19, BNSF

13-Dec-19, Cover - Structure

27-May-20, Cover - MEP

26-Sep-19, Bridges

24-Jul-19, Segment 3

15-Oct-19, Segment 4

15-Jul-19, Segment 5

04-Nov-22, Construction

05-Dec-18, General

10-Jul-20, ROW - Secure and Demo

22-Jun-20, Segment 1 I-25 to Brighton Blvd Sta 1095+00 to 2000+00

12-Mar-20, 1 WB GP & AUX Lane Sta 1095+00 to 2000+00

22-Jun-20, 1 EB & WB Express Lane Sta 1095+00 to 2000+00

22-Apr-20, 1 EB GP & AUX Lane Sta 1095+00 to 2000+00

04-Nov-22, Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105

23-Dec-20, Seg 2 UPRR Railroad Crossing Alignment (Seg 2A) Sta 2017+31 to 2021+48

10-Feb-20, Seg 2 BNSF XRR Bridge (Seg 2C) Sta 2065+00

07-Jul-21, Seg 2 Viaduct Demoliition Sta 2005+00 to 2070+00

17-Oct-22, Seg 2 Cover Sta 2055+00 to 2053+00

30-Sep-22, 2A Brighton Blvd to York St Sta 2000+00 to 2025+00

04-Nov-22, 2B York St to Fillmore St Sta 2025+00 to 2053+00

15-Apr-22, 2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00

28-Oct-21, 2D Colorado Blvd to Dahlia  Sta 2079+00 to 2104+00

08-Jun-22, Segment 3 Dahlia St. to Quebec St Sta 2105+00 to 2184+00

08-Jun-21, 3 Sta 2105+00 to 2184+00 Phase 1

16-May-22, 3 Sta 2105+00 to 2184+00 Phase 2

16-Mar-22, 3 Sta 2105+00 to 2184+00  Phase 3

08-Jun-22, 3 Sta 2105+00 to 2184+00 Phase 4

16-Sep-20, Segment 4 Quebec St. to Peoria St.Sta 2184+00 to 2344+00

08-Sep-20, 4 .Sta 2184+00 to 2344+00 Phase 1

Central 70 Project Layout - Summary Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Sum... Central 70 Project
Page 4 of  5



Activity ID Activity Name Original
Duration

Total Float Start Finish

4 .Sta 2184+00 to 2344+00 Phase 24 .Sta 2184+00 to 2344+00 Phase 2 134 675 15-Apr-20 16-Sep-20

Segment 5 Peoria St. to Chambers Rd.Sta 2344+00 to 2448+00Segment 5 Peoria St. to Chambers Rd.Sta 2344+00 to 2448+00 513 675 30-Jan-19 16-Sep-20

5 WB I70 at Peoria Bridge .Sta 2337+00 to 2349+005 WB I70 at Peoria Bridge .Sta 2337+00 to 2349+00 372 796 22-Feb-19 29-Apr-20

5 EB I70 at Peoria Bridge STA 2337+00 to 2349+005 EB I70 at Peoria Bridge STA 2337+00 to 2349+00 412 754 30-Jan-19 21-May-20

5 XS Peoria St .Sta 2346+005 XS Peoria St .Sta 2346+00 104 745 02-Mar-20 26-Jun-20

5 WB GP & AUX Lane .Sta 2344+00 to 2448+005 WB GP & AUX Lane .Sta 2344+00 to 2448+00 414 774 30-Jan-19 26-May-20

5 WB Entry Ramp from I-225 .Sta 2360+00 to 2375+005 WB Entry Ramp from I-225 .Sta 2360+00 to 2375+00 16 780 29-Apr-20 15-May-20

5 EB GP & AUX Lane .Sta 2344+00 to 2448+005 EB GP & AUX Lane .Sta 2344+00 to 2448+00 434 754 30-Jan-19 17-Jun-20

5 EB Entry Ramp Peoria St .Sta 2348+00 to 2360+005 EB Entry Ramp Peoria St .Sta 2348+00 to 2360+00 428 760 30-Jan-19 10-Jun-20

5 EB Exit Ramp from I-70EB to I-225 .Sta 200+00 to 235+00STA (200 to 235)5 EB Exit Ramp from I-70EB to I-225 .Sta 200+00 to 235+00STA (200 to 235) 428 760 30-Jan-19 10-Jun-20

5 EWB EL  ITC/TC Tolling.Sta 2344+00 to 2448+00 STA (2344 to 2448)5 EWB EL  ITC/TC Tolling.Sta 2344+00 to 2448+00 STA (2344 to 2448) 149 675 27-Mar-20 16-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

16-Sep-20, 4 .Sta 2184+00 to 2344+00 Phase 2

16-Sep-20, Segment 5 Peoria St. to Chambers Rd.Sta 2344+00 to 2448+00

29-Apr-20, 5 WB I70 at Peoria Bridge .Sta 2337+00 to 2349+00

21-May-20, 5 EB I70 at Peoria Bridge STA 2337+00 to 2349+00

26-Jun-20, 5 XS Peoria St .Sta 2346+00

26-May-20, 5 WB GP & AUX Lane .Sta 2344+00 to 2448+00

15-May-20, 5 WB Entry Ramp from I-225 .Sta 2360+00 to 2375+00

17-Jun-20, 5 EB GP & AUX Lane .Sta 2344+00 to 2448+00

10-Jun-20, 5 EB Entry Ramp Peoria St .Sta 2348+00 to 2360+00

10-Jun-20, 5 EB Exit Ramp from I-70EB to I-225 .Sta 200+00 to 235+00STA (200 to 235)

16-Sep-20, 5 EWB EL  ITC/TC Tolling.Sta 2344+00 to 2448+00 STA (2344 to 2448)
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Central 70 ProjectCentral 70 Project 1706 0 29-Sep-17 04-Mar-23

Project AdministrationProject Administration 1706 0 29-Sep-17 04-Mar-23

EXCPA EXECUTION OF PROJECT AGREEMENT 0 0 29-Sep-17*

ADMSUB-925 Develop Public Information Anunications Plan 40 0 29-Sep-17 14-Nov-17

ADMSUB-935 Submit to CDOT/ENT Public Information Anunications Plan 1 0 14-Nov-17 15-Nov-17

ADMSUB-940 CDOT Review, Public Information Anunications Plan 15 0 15-Nov-17 04-Dec-17

ADMSUB-945 Resolve Comments Public Information Anunications Plan 6 0 04-Dec-17 11-Dec-17

ADMSUB-955 Submit to CDOT/ENT Public Information Anunications Plan 1 0 11-Dec-17 11-Dec-17

ADMSUB-960 CDOT Review, Public Information Anunications Plan 10 0 11-Dec-17 21-Dec-17

ADMSUB-950 Resolve Comments & Obtain Approval, Public Information Anunications Plan 5 0 21-Dec-17 29-Dec-17

ADMSUB-930 Public Information Anunications Plan in Place 1 0 29-Dec-17 02-Jan-18

NTP1 NOTICE TO PROCEED 1 0 0 02-Jan-18

PMLS3 MILESTONE 3 (CONSTRUCTION COMPLETE) 0 0 16-Mar-21

NSUBCMP NOTICE OF SUBSTANTIAL COMPLETION 30 0 06-Oct-22 05-Nov-22

ADMSRGCOM-115 Segment 2 Completed 0 0 05-Nov-22 05-Nov-22

ADMSRGCOM-170 Segment 2 Eastbound Main Lanes Complete 0 0 05-Nov-22 05-Nov-22

SRVCMPDL SERVICE COMMENCEMENT\SUBSTANTIAL COMPLETION DEADLINE 0 0 05-Nov-22*

PRPFA PREPARATION FOR FINAL ACCEPTANCE 120 0 05-Nov-22 04-Mar-23

PMLS4 MILESTONE 4 (CONSTRUCTION COMPLETE) 0 0 05-Nov-22

FNLACCD FINAL ACCEPTANCE DEADLINE (SC + 120 DAYS) 0 0 04-Mar-23

DesignDesign 467 0 02-Jan-18 26-Jun-19

P2DESAD-1890 Preliminary Survey Work (Flight Plan & Establish Control Lines) 5 0 02-Jan-18 08-Jan-18

P2DESAD-1895 Perform Field Work for Aerial Survey 13 0 08-Jan-18 22-Jan-18

P2DESAD-1900 Perform Aerial Survey 3 0 22-Jan-18 24-Jan-18

P2DESAD-1910 Survey Data Analysis and Calculations 20 0 24-Jan-18 15-Feb-18

P2DESAD-2730 Preliminary Typical X-Sections Along the Corridor 20 0 24-Jan-18 15-Feb-18

P2DESAD-2740 Develop Roadway Design Criteria/Submit to CDOT for Review 38 0 15-Feb-18 30-Mar-18

P2DESAD-2760 Review & Establish Existing Grade & Typical X-Sections 36 0 30-Mar-18 10-May-18

P2DESAD-3005 Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 67 0 10-May-18 27-Jul-18

P2DESAD-3000 Segment 2 Geopack Analysis 45 0 27-Jul-18 18-Sep-18

P2DESAD-3010 Segment 2 Preliminary Roadway Plans (Plan and Profile 30%) 5 0 18-Sep-18 24-Sep-18

P2DESAD-3015 Segment 2 Submit Preliminary Road Plans to CDOT for Review and Comments 1 0 24-Sep-18 25-Sep-18

P2DESAD-3020 Segment 2 CDOT Review and Comments Preliminary Road Plans 15 0 26-Sep-18 12-Oct-18

P2DESAD-3025 Segment 2 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments 10 0 12-Oct-18 24-Oct-18

P2DESAD-3030 Segment 2 Standard Design Package Complete (Plan and Profile 30%) 1 0 24-Oct-18 25-Oct-18

P2DESAD-2245 Segment 2 Develop Complete Roadway Design Package (Plan and Profile 60%) 60 0 25-Oct-18 08-Jan-19

P2DESAD-2250 Segment 2 Roadway Design Package Complete and QA/QC Review 5 0 02-Nov-18 08-Nov-18

P2DESAD-2255 Segment 2 Submit Complete Roadway Design Package for CDOT Review 1 0 08-Nov-18 09-Nov-18

P2DESAD-2260 Segment 2 CDOT Review Roadway Design Package 15 0 09-Nov-18 29-Nov-18

P2DESAD-2265 Segment 2 Complete Roadway Design Package - Clear Comments 13 0 29-Nov-18 13-Dec-18

P2DESAD-2270 Segment 2 Complete Roadway Design Package - (Plan and Profile 60%) 1 0 13-Dec-18 14-Dec-18

P2DESAD-1230 2B Develop Final Roadway Design Package 130 0 14-Dec-18 15-May-19

P2DESAD-2385 2B Roadway Design Package Final and QA/QC Review 6 0 15-May-19 22-May-19

P2DESAD-2390 2B Submit Final Roadway Design Package for CDOT Review 1 0 22-May-19 23-May-19

P2DESAD-2395 2B CDOT Review Roadway Design Package 15 0 23-May-19 11-Jun-19

P2DESAD-2400 2B Final Roadway Design Package - Clear Comments 13 0 11-Jun-19 25-Jun-19

P2DESAD-2405 2B Final Roadway Design Package - RFC 1 0 25-Jun-19 26-Jun-19

ConstructionConstruction 1060 0 26-Jun-19 04-Nov-22

C2BXSCOLSTP12029170 2B - XS Columbine St, Clear and Grub STA (2026)  Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029275 2B - XS Columbine St, Place Temp Conc  Barrier STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029285 2B - XS Columbine St, Place Temp Marking & Signing STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

EXECUTION OF PROJECT AGREEMENT

Develop Public Information Anunications Plan

Submit to CDOT/ENT Public Information Anunications Plan

CDOT Review, Public Information Anunications Plan

Resolve Comments Public Information Anunications Plan

Submit to CDOT/ENT Public Information Anunications Plan

CDOT Review, Public Information Anunications Plan

Resolve Comments & Obtain Approval, Public Information Anunications Plan

Public Information Anunications Plan in Place

NOTICE TO PROCEED 1

MILESTONE 3 (CONSTRUCTION COMPLETE)

NOTICE OF SUBSTANTIAL COMPLETION

Segment 2 Completed

Segment 2 Eastbound Main Lanes Complete

SERVICE COMMENCEMENT\SUBSTANTIAL COMPLETION DEADLINE

PREPARATION FOR FINAL ACCEPTANCE

MILESTONE 4 (CONSTRUCTION COMPLETE)

FINAL ACCEPTANCE DEADLINE (SC + 120 DAYS)

Preliminary Survey Work (Flight Plan & Establish Control Lines)

Perform Field Work for Aerial Survey

Perform Aerial Survey

Survey Data Analysis and Calculations

Preliminary Typical X-Sections Along the Corridor

Develop Roadway Design Criteria/Submit to CDOT for Review

Review & Establish Existing Grade & Typical X-Sections

Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Segment 2 Geopack Analysis

Segment 2 Preliminary Roadway Plans (Plan and Profile 30%)

Segment 2 Submit Preliminary Road Plans to CDOT for Review and Comments

Segment 2 CDOT Review and Comments Preliminary Road Plans

Segment 2 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments

Segment 2 Standard Design Package Complete (Plan and Profile 30%)

Segment 2 Develop Complete Roadway Design Package (Plan and Profile 60%)

Segment 2 Roadway Design Package Complete and QA/QC Review

Segment 2 Submit Complete Roadway Design Package for CDOT Review

Segment 2 CDOT Review Roadway Design Package

Segment 2 Complete Roadway Design Package - Clear Comments

Segment 2 Complete Roadway Design Package - (Plan and Profile 60%)

2B Develop Final Roadway Design Package

2B Roadway Design Package Final and QA/QC Review

2B Submit Final Roadway Design Package for CDOT Review

2B CDOT Review Roadway Design Package

2B Final Roadway Design Package - Clear Comments

2B Final Roadway Design Package - RFC

2B - XS Columbine St, Clear and Grub STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Place Temp Conc  Barrier STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Temp Marking & Signing STA (2026) Sta 500+00 to 506+46

Central 70 Project Layout - Critical Path Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
Duration

Total Float Start Finish

C2BXSCOLSTP12029260 2B - XS Columbine St, Place Temp Erosion Control STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029290 2B - XS Columbine St, Survey STA (2026)  Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029265 2B - XS Columbine St, Soil Mapping STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029280 2B - XS Columbine St, Place Temp Paving (for  Shoo Fly Bypass)  STA (2026) Sta 500+00 to 506+465 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029270 2B - XS Columbine St, Move Traffic STA (2026)  Sta 500+00 to 506+46 1 0 02-Jul-19 03-Jul-19

C2BXSCOLSTP12029175 2B - XS Columbine St, Excavate Cut Areas STA (2026) Sta 500+00 to 506+46 10 0 03-Jul-19 16-Jul-19

C2BWBCOVER2041175 2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00 0 0 03-Jul-19 03-Jul-19

C2BWBCOVER2041145 2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00 20 0 03-Jul-19 23-Jul-19

C2BWBCOVER2041100 2B - XS Cover from Columbine St to Clayton  Drive Drilled Shafts Center Wall Bent 2 Sta 2041+00 to 2051+0060 0 23-Jul-19 21-Sep-19

C2BWBCOVER2041135 2B - XS Cover from Columbine St to Clayton Install Drive Drilled Shafts Abutment 1 Sta 2041+00 to 2051+0060 0 21-Sep-19 20-Nov-19

C2BWBCOVER2041150 2B - XS Cover from Columbine St to Clayton Install Bench For Columns Abutment 1 Sta 2041+00 to 2051+0040 0 20-Nov-19 30-Dec-19

C2BWBCOVER2041155 2B - XS Cover from Columbine St to Clayton Install Columns Abutment 1 Sta 2041+00 to 2051+0044 0 30-Dec-19 12-Feb-20

C2BWBCOVER2041195 2B - XS Cover from Columbine St to Clayton Installation North Abutment Sta 2041+00 to 2051+0039 0 12-Feb-20 27-Mar-20

C2BWBCOVER2041110 2B - XS Cover from Columbine St to Clayton  Install Concrete Bridge Beams Sta 2041+00 to 2051+0020 0 27-Mar-20 16-Apr-20

C2BWBCOVER2041115 2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+0090 0 16-Apr-20 15-Jul-20

C2BWBCOVER2041165 2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+0090 0 16-Apr-20 15-Jul-20

C2BWBCOVER2041180 2B - XS Cover from Columbine St to Clayton Installation of MEP Buildings for Cover  Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041120 2B - XS Cover from Columbine St to Clayton Cure Bridge Deck Slab Sta 2041+00 to 2051+00 28 0 15-Jul-20 12-Aug-20

C2BWBCOVER2041205 2B - XS Cover from Columbine St to Clayton Installation of Fire Alarm for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041210 2B - XS Cover from Columbine St to Clayton Installation of Fire Sprinkler for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041215 2B - XS Cover from Columbine St to Clayton Installation of Fire Smoke Exhaust for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041220 2B - XS Cover from Columbine St to Clayton Installation of Air Systems for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041225 2B - XS Cover from Columbine St to Clayton Installation of Lighting & Signaling for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041230 2B - XS Cover from Columbine St to Clayton Installation of Pump Sta 2041+00 to 2051+00 80 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041235 2B - XS Cover from Columbine St to Clayton Installation of MEP Pump Building Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041185 2B - XS Cover from Columbine St to Clayton Commissioning  for Cover Ph1 Sta 2041+00 to 2051+0060 0 15-Oct-20 24-Dec-20

DEMOVIA1000 2A -  Brighton Blvd -York St - Relocate Combined WB Traffic into New Depression Section Sta 2005+00 to 2070+003 0 24-Dec-20 30-Dec-20

C2AWBMLSTP12001140 2A - WB EL, Start Sta 2000+00 to 2001+00 0 0 30-Dec-20 30-Dec-20

C2AWBMLSTP12001185 2A - WB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2001+00 20 0 30-Dec-20 22-Jan-21

C2AWBMLSTP12001155 2A - WB EL, Excavate Cut Areas Sta 2000+00 to 2001+00 10 0 22-Jan-21 03-Feb-21

C2AWBMLSTP12001160 2A - WB EL, Place Embankment Sta 2000+00 to 2001+00 30 0 03-Feb-21 10-Mar-21

C2AWBMLSTP12001210 2A - WB EL, Place Temp Shoring Sta 2000+00 to 2001+00 30 0 03-Feb-21 10-Mar-21

C2AWBMLSTP12001190 2A - WB EL, Place Subgrade Base Sta 2000+00 to 2001+00 2 0 10-Mar-21 12-Mar-21

C2AWBMLSTP12001165 2A - WB EL, Place HMA r Sta 2000+00 to 2001+00 2 0 12-Mar-21 15-Mar-21

C2AWBMLSTP12001170 2A - WB EL, Interim - Finish Sta 2000+00 to 2001+00 0 0 16-Mar-21 16-Mar-21

DEMOVIA1145 2A -  Brighton Blvd -York St - Relocate Combined EB Traffic into New Depression Section Sta 2005+00 to 2070+003 0 16-Mar-21 18-Mar-21

DEMOVIA1120 2C Vasquez Blvd - Monroe St - Deck Removal Viaduct Sta 2053+00 to 2070+00 40 0 18-Mar-21 03-May-21

DEMOVIA1130 2C Vasquez Blvd - Monroe St - Girder Removal Viaduct  Sta 2053+00 to 2070+00 40 0 30-Mar-21 13-May-21

DEMOVIA1140 2C Vasquez Blvd - Monroe St - Substructure Viaduct  Sta 2053+00 to 2070+00 45 0 21-Apr-21 11-Jun-21

2B20H1EBMLCST-50 2B - EB GP York St - Vasquez Blvd - Star t (2025 to 2053) 0 0 11-Jun-21 11-Jun-21

2B10SG00AN33900 2B - EB GP York St - Vasquez Blvd - Clear  and Grub (2025 to 2053) 20 0 11-Jun-21 06-Jul-21

C2BEBELSTP22025245 2B - EB EL York St - Vasquez Blvd - Star t (2025 to 2053) 0 0 11-Jun-21 11-Jun-21

2B20H1EBMLCMT-155 2B - EB GP York St - Vasquez Blvd - Move Traffic (2025 to 2053) 1 0 06-Jul-21 07-Jul-21

2B10SG00AN33760 2B - EB GP York St - Vasquez Blvd - Excavate Cut Areas ST 1 (2025 to 2053) 90 0 07-Jul-21 18-Oct-21

2B10SG00AN37480 2B - EB GP York St - Vasquez Blvd - Excavate Cut Areas ST 2 (2025 to 2053) 90 0 18-Oct-21 01-Feb-22

CWBGPST2001520 2B - EB GP York St - Vasquez Blvd, Install Small RCP (2000 to 2025) 40 0 01-Feb-22 18-Mar-22

2B10SG00AN33770 2B - EB GP York St - Vasquez Blvd - Place Embankment (2025 to 2053) 50 0 18-Mar-22 13-May-22

CWBGPST2000405 2B - EB GP York St - Vasquez Blvd, Install Geo-textile Layer  (2000 to 2025) 30 0 13-May-22 17-Jun-22

CWBGPST2000410 2B - EB GP York St - Vasquez Blvd, Install Drainage Stone (2000 to 2025) 50 0 17-Jun-22 15-Aug-22

CWBGPST2000415 2B - EB GP York St - Vasquez Blvd, Install Perferated Piping (2000 to 2025) 50 0 17-Jun-22 15-Aug-22

CWBGPST2000420 2B - EB GP York St - Vasquez Blvd Install Geo- textile Layer (2000 to 2025) 20 0 15-Aug-22 07-Sep-22

2B10SG00AN33820 2B - EB GP York St - Vasquez Blvd - Place Subgrade Base (2025 to 2053) 20 0 07-Sep-22 29-Sep-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Columbine St, Place Temp Erosion Control STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Survey STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Soil Mapping STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Temp Paving (for  Shoo Fly Bypass)  STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Move Traffic STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Excavate Cut Areas STA (2026) Sta 500+00 to 506+46

2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton  Drive Drilled Shafts Center Wall Bent 2 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Drive Drilled Shafts Abutment 1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Bench For Columns Abutment 1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Columns Abutment 1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation North Abutment Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton  Install Concrete Bridge Beams Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of MEP Buildings for Cover  Sta 2041+00

2B - XS Cover from Columbine St to Clayton Cure Bridge Deck Slab Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of Fire Alarm for Cover Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of Fire Sprinkler for Cover Sta 2041+00 

2B - XS Cover from Columbine St to Clayton Installation of Fire Smoke Exhaust for Cover Sta 20

2B - XS Cover from Columbine St to Clayton Installation of Air Systems for Cover Sta 2041+00 to

2B - XS Cover from Columbine St to Clayton Installation of Lighting & Signaling for Cover Sta 204

2B - XS Cover from Columbine St to Clayton Installation of Pump Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of MEP Pump Building Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Commissioning  for Cover Ph1 Sta 2041+00 to 2051+00

2A -  Brighton Blvd -York St - Relocate Combined WB Traffic into New Depression Section Sta

2A - WB EL, Start Sta 2000+00 to 2001+00

2A - WB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2001+00

2A - WB EL, Excavate Cut Areas Sta 2000+00 to 2001+00

2A - WB EL, Place Embankment Sta 2000+00 to 2001+00

2A - WB EL, Place Temp Shoring Sta 2000+00 to 2001+00

2A - WB EL, Place Subgrade Base Sta 2000+00 to 2001+00

2A - WB EL, Place HMA r Sta 2000+00 to 2001+00

2A - WB EL, Interim - Finish Sta 2000+00 to 2001+00

2A -  Brighton Blvd -York St - Relocate Combined EB Traffic into New Depression Section 

2C Vasquez Blvd - Monroe St - Deck Removal Viaduct Sta 2053+00 to 2070+00

2C Vasquez Blvd - Monroe St - Girder Removal Viaduct  Sta 2053+00 to 2070+00

2C Vasquez Blvd - Monroe St - Substructure Viaduct  Sta 2053+00 to 2070+00

2B - EB GP York St - Vasquez Blvd - Star t (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Clear  and Grub (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Star t (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Move Traff ic ( 2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Excavate Cut  Areas ST 1 (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Excavate Cut  Areas ST 2 (2025 to 2053)

2B - EB GP York St - Vasquez Blvd, Install Small RCP (2000 to 2025)

2B - EB GP York St - Vasquez Blvd - Place Embankment (2025 to 2053)

2B - EB GP York St - Vasquez Blvd, Install Geo-textile Layer  (2000 to 2025)

2B - EB GP York St - Vasquez Blvd, Install Drainage Stone (2000 to 2025)

2B - EB GP York St - Vasquez Blvd, Install Perferated Piping (2000 to 2025)

2B - EB GP York St - Vasquez Blvd Install Geo- textile Layer (2000 to 2025)

2B - EB GP York St - Vasquez Blvd - Place Subgrade Base (2025 to 2053)
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Activity ID Activity Name Original
Duration

Total Float Start Finish

2B10SG00AN33840 2B - EB GP York St - Vasquez Blvd - Place HMA (2025 to 2053) 5 0 29-Sep-22 06-Oct-22

2B10B0470E13975 2B - EB GP York St - Vasquez Blvd - Interim -  Finish (2025 to 2053) 0 0 06-Oct-22 06-Oct-22

2B10SG00AN33830 2B - EB GP York St - Vasquez Blvd - FF Start  (2025 to 2053) 0 0 07-Oct-22 07-Oct-22

2B10ESG00AN14335 2B - EB GP York St - Vasquez Blvd - Install Illumination Pole Bases  (2025 to 2053) 5 0 07-Oct-22 13-Oct-22

2B10SG00AN33860 2B - EB GP York St - Vasquez Blvd - Install Illumination Poles/Fixtures  (2025 to 2053) 10 0 13-Oct-22 25-Oct-22

2B10SG00AN33890 2B - EB GP York St - Vasquez Blvd - Install Illumination Energize Fixtures  (2025 to 2053) 10 0 25-Oct-22 04-Nov-22

2B10SG00AN33870 2B - EB GP York St - Vasquez Blvd - Finish  (2025 to 2053) 0 0 04-Nov-22 04-Nov-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB GP York St - Vasquez Blvd - Place HMA (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Interim -  Finish (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - FF Start  (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install Illumination Pole Bases

2B - EB GP York St - Vasquez Blvd - Install Illumination Poles/Fixtu

2B - EB GP York St - Vasquez Blvd - Install Illumination Energize F

2B - EB GP York St - Vasquez Blvd - Finish  (2025 to 2053)

Central 70 Project Layout - Critical Path Schedule Data Date: 29-Sep-17
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Activity ID Activity Name Original
Duration

Total Float Start Finish

Central 70 ProjectCentral 70 Project 1706 0 29-Sep-17 04-Mar-23

Project AdministrationProject Administration 1706 0 29-Sep-17 04-Mar-23

Executive SummaryExecutive Summary 1983 0 29-Sep-17 04-Mar-23

Contract MilestonesContract Milestones 1983 0 29-Sep-17 04-Mar-23

EXCPA EXECUTION OF PROJECT AGREEMENT 0 0 29-Sep-17*

FC FINANCIAL CLOSE 0 370 30-Nov-17

NTP1 NOTICE TO PROCEED 1 0 0 02-Jan-18

FCD FINANCIAL CLOSE DEADLINE 0 10 27-Nov-18

NTP2DL NOTICE TO PROCEED 2 CONDITIONS 0 0 05-Dec-18

COC COMMENCEMENT OF CONSTRUCTION 0 2 05-Dec-18

NTP2 NOTICE TO PROCEED 2 0 2 05-Dec-18

NTP3 NOTICE TO PROCEED 3 0 0 04-Jan-19

NTP12 SNOW AND ICE COMMENCEMENT DATE 0 0 03-Feb-19*

PMLS1 MILESTONE 1 (CONSTRUCTION COMPLETE) 0 779 17-Sep-20

PMLS3 MILESTONE 3 (CONSTRUCTION COMPLETE) 0 0 16-Mar-21

PMLS2 MILESTONE 2 (CONSTRUCTION COMPLETE) 0 150 08-Jun-22

NSUBCMP NOTICE OF SUBSTANTIAL COMPLETION 30 0 06-Oct-22 05-Nov-22

SRVCMPDL SERVICE COMMENCEMENT\SUBSTANTIAL COMPLETION DEADLINE 0 0 05-Nov-22*

PRPFA PREPARATION FOR FINAL ACCEPTANCE 120 0 05-Nov-22 04-Mar-23

PMLS4 MILESTONE 4 (CONSTRUCTION COMPLETE) 0 0 05-Nov-22

FNLACCD FINAL ACCEPTANCE DEADLINE (SC + 120 DAYS) 0 0 04-Mar-23

Milestone Payment Certificate / Closing ConditionsMilestone Payment Certificate / Closing Conditions 779 120 17-Sep-20 05-Nov-22

ADMMPC-100 Milestone 1 Completion Certificate / Punch list / Conditions Met 30 868 17-Sep-20 16-Oct-20

ADMMPC-105 Milestone 1 Payment 1 868 17-Oct-20 17-Oct-20

ADMMPC-120 Milestone 3 Completion Certificate / Punch list / Conditions Met 30 688 16-Mar-21 14-Apr-21

ADMMPC-125 Milestone 3 Payment 1 688 15-Apr-21 15-Apr-21

ADMMPC-110 Milestone 2 Completion Certificate / Punch list / Conditions Met 30 239 08-Jun-22 07-Jul-22

ADMMPC-115 Milestone 2 Payment 1 239 08-Jul-22 08-Jul-22

ADMMPC-130 Milestone 4 Completion Certificate / Punch list / Conditions Met 30 120 06-Oct-22 05-Nov-22

ADMMPC-135 Milestone 4 Payment 1 120 04-Nov-22 05-Nov-22

SegmentsSegments 1109 0 23-Oct-19 05-Nov-22

Segment 1Segment 1 509 421 20-Apr-20 10-Sep-21

ADMSRGCOM-100 Segment 1 Completed 0 421 10-Sep-21 10-Sep-21

WestboundWestbound 0 929 20-Apr-20 20-Apr-20

ADMSRGCOM-110 Segment 1 Westbound Main Lane Complete 0 929 20-Apr-20 20-Apr-20

EastboundEastbound 0 421 10-Sep-21 10-Sep-21

ADMSRGCOM-105 Segment 1 Eastbound Main Lanes Complete 0 421 10-Sep-21 10-Sep-21

Segment 2Segment 2 739 0 27-Oct-20 05-Nov-22

ADMSRGCOM-115 Segment 2 Completed 0 0 05-Nov-22 05-Nov-22

WestboundWestbound 522 217 27-Oct-20 02-Apr-22

ADMSRGCOM-130 Segment 2 Westbound Access Road Complete 0 739 27-Oct-20 27-Oct-20

ADMSRGCOM-125 Segment 2 Westbound Exit Ramps Complete 0 660 14-Jan-21 14-Jan-21

ADMSRGCOM-120 Segment 2 Westbound Entry Ramps Complete 0 660 14-Jan-21 14-Jan-21

ADMSRGCOM-140 Segment 2 Westbound Main Lanes Complete 0 598 17-Mar-21 17-Mar-21

ADMSRGCOM-145 Segment 2 Crossing Streets Complete 0 217 02-Apr-22 02-Apr-22

EastboundEastbound 333 0 07-Dec-21 05-Nov-22

ADMSRGCOM-155 Segment 2 Eastbound Entry Ramps Complete 0 333 07-Dec-21 07-Dec-21

ADMSRGCOM-160 Segment 2 Eastbound Exit Ramps Complete 0 112 16-Jul-22 16-Jul-22

ADMSRGCOM-135 Segment 2 Eastbound Access Road Complete 0 99 29-Jul-22 29-Jul-22

ADMSRGCOM-165 Segment 2 Eastbound Frontage Road Complete 0 36 30-Sep-22 30-Sep-22

ADMSRGCOM-170 Segment 2 Eastbound Main Lanes Complete 0 0 05-Nov-22 05-Nov-22

Segment 3Segment 3 959 150 23-Oct-19 08-Jun-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

EXECUTION OF PROJECT AGREEMENT

FINANCIAL CLOSE

NOTICE TO PROCEED 1

FINANCIAL CLOSE DEADLINE

NOTICE TO PROCEED 2 CONDITIONS

COMMENCEMENT OF CONSTRUCTION

NOTICE TO PROCEED 2

NOTICE TO PROCEED 3

SNOW AND ICE COMMENCEMENT DATE

MILESTONE 1 (CONSTRUCTION COMPLETE)

MILESTONE 3 (CONSTRUCTION COMPLETE)

MILESTONE 2 (CONSTRUCTION COMPLETE)

NOTICE OF SUBSTANTIAL COMPLETION

SERVICE COMMENCEMENT\SUBSTANTIAL COMPLETION DEADLINE

PREPARATION FOR FINAL ACCEPTANCE

MILESTONE 4 (CONSTRUCTION COMPLETE)

FINAL ACCEPTANCE DEADLINE (SC + 120 DAYS)

Milestone 1 Completion Certificate / Punch list / Conditions Met

Milestone 1 Payment

Milestone 3 Completion Certificate / Punch list / Conditions Met

Milestone 3 Payment

Milestone 2 Completion Certificate / Punch list / Conditions Met

Milestone 2 Payment

Milestone 4 Completion Certificate / Punch list / Conditions Met

Milestone 4 Payment

Segment 1 Completed

Segment 1 Westbound Main Lane Complete

Segment 1 Eastbound Main Lanes Complete

Segment 2 Completed

Segment 2 Westbound Access Road Complete

Segment 2 Westbound Exit Ramps Complete

Segment 2 Westbound Entry Ramps Complete

Segment 2 Westbound Main Lanes Complete

Segment 2 Crossing Streets Complete

Segment 2 Eastbound Entry Ramps Complete

Segment 2 Eastbound Exit Ramps Complete

Segment 2 Eastbound Access Road Complete

Segment 2 Eastbound Frontage Road Complete

Segment 2 Eastbound Main Lanes Complete

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
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Activity ID Activity Name Original
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Total Float Start Finish

ADMSRGCOM-175 Segment 3 Completed 0 150 08-Jun-22 08-Jun-22

WestboundWestbound 574 150 11-Nov-20 08-Jun-22

ADMSRGCOM-195 Segment 3 Westbound Frontage Roads Complete 0 724 11-Nov-20 11-Nov-20

ADMSRGCOM-190 Segment 3 Westbound Exit Ramps Complete 0 610 05-Mar-21 05-Mar-21

ADMSRGCOM-185 Segment 3 Westbound Entry Ramps Complete 0 610 05-Mar-21 05-Mar-21

ADMSRGCOM-180 Segment 3 Westbound Main Lanes Complete 0 207 11-Apr-22 11-Apr-22

ADMSRGCOM-150 Segment 3 Crossing Streets Complete 0 150 08-Jun-22 08-Jun-22

EastboundEastbound 890 219 23-Oct-19 30-Mar-22

ADMSRGCOM-205 Segment 3 Eastbound Frontage Road Complete 0 1109 23-Oct-19 23-Oct-19

ADMSRGCOM-200 Segment 3 Eastbound Entry Ramps Complete 0 976 04-Mar-20 04-Mar-20

ADMSRGCOM-210 Segment 3 Eastbound Exit Ramps Complete 0 809 17-Aug-20 17-Aug-20

ADMSRGCOM-215 Segment 3 Eastbound Main Lanes Complete 0 219 30-Mar-22 30-Mar-22

Segment 4Segment 4 30 779 18-Aug-20 17-Sep-20

ADMSRGCOM-220 Segment 4 Completed 0 779 17-Sep-20 17-Sep-20

WestboundWestbound 22 787 18-Aug-20 08-Sep-20

ADMSRGCOM-230 Segment 4 Westbound Exit Ramps Complete 0 809 18-Aug-20 18-Aug-20

ADMSRGCOM-225 Segment 4 Westbound Entry Ramps Complete 0 806 21-Aug-20 21-Aug-20

ADMSRGCOM-235 Segment 4 Westbound Main Lanes Complete 0 787 08-Sep-20 08-Sep-20

EastboundEastbound 3 806 18-Aug-20 21-Aug-20

ADMSRGCOM-250 Segment 4 Eastbound Main Lanes Complete 0 809 18-Aug-20 18-Aug-20

ADMSRGCOM-245 Segment 4 Eastbound Exit Ramps Complete 0 809 18-Aug-20 18-Aug-20

ADMSRGCOM-240 Segment 4 Eastbound Entry Ramps Complete 0 806 21-Aug-20 21-Aug-20

Segment 5Segment 5 114 779 26-May-20 16-Sep-20

ADMSRGCOM-255 Segment 5 Completed 0 779 16-Sep-20 16-Sep-20

WestboundWestbound 16 878 26-May-20 10-Jun-20

ADMSRGCOM-270 Segment 5 Westbound Main Lanes Complete 0 893 26-May-20 26-May-20

ADMSRGCOM-265 Segment 5 Westbound Exit Ramps Complete 0 878 10-Jun-20 10-Jun-20

ADMSRGCOM-260 Segment 5 Westbound Entry Ramps Complete 0 878 10-Jun-20 10-Jun-20

EastboundEastbound 98 779 10-Jun-20 16-Sep-20

ADMSRGCOM-275 Segment 5 Eastbound Exit Ramps Complete 0 878 10-Jun-20 10-Jun-20

ADMSRGCOM-280 Segment 5 Eastbound Entry Ramps Complete 0 814 13-Aug-20 13-Aug-20

ADMSRGCOM-285 Segment 5 Eastbound Main Lanes Complete 0 779 16-Sep-20 16-Sep-20

PermittingPermitting 259 3 08-Feb-18 05-Dec-18

Permitting Governmental AgencyPermitting Governmental Agency 259 3 08-Feb-18 05-Dec-18

FederalFederal 223 39 08-Feb-18 23-Oct-18

FWHAFWHA 203 59 08-Feb-18 28-Sep-18

ADMPERMIT-100 Developer Prepare FWHA Documentation (if required) 75 59 08-Feb-18 04-May-18

ADMPERMIT-105 Submit to CDOT FWHA Documentation 0 59 04-May-18 04-May-18

ADMPERMIT-110 CDOT Reviews FW HA Documentation 15 59 04-May-18 22-May-18

ADMPERMIT-115 Forward FWHA Documentation for approval 113 59 22-May-18 28-Sep-18

NEPANEPA 223 39 08-Feb-18 23-Oct-18

ADMPERMIT-120 Developer Prepare NEPA Documentation 19 39 08-Feb-18 02-Mar-18

ADMPERMIT-125 Submit to CDOT NEPA Documentation 1 39 02-Mar-18 05-Mar-18

ADMPERMIT-130 CDOT Reviews NEPA Documentation 15 39 05-Mar-18 21-Mar-18

ADMPERMIT-135 Forward  Documentation for approval  (if Required) 188 39 21-Mar-18 23-Oct-18

StateState 259 3 08-Feb-18 05-Dec-18

USACEUSACE 259 0 08-Feb-18 05-Dec-18

ADMPERMIT-1115 Pre-Design Meetings with USACE for Section 404 Clean Water Act Permit Application Devlopment40 112 08-Feb-18 27-Mar-18

ADMPERMIT-1075 Developer Prepare USACE Section 404 Clean Water Act Permit Application 20 0 02-Aug-18 24-Aug-18

ADMPERMIT-1080 Developer Prepare Section 401 Clean Water Act Permit Application 20 0 02-Aug-18 24-Aug-18

ADMPERMIT-1085 Submit to CDOT USACE Section 404 Clean Water Act Permit Application 1 0 24-Aug-18 27-Aug-18

ADMPERMIT-1090 Submit to CDOT Section 401 Clean Water Act Permit Application 1 0 24-Aug-18 27-Aug-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Segment 3 Completed

Segment 3 Westbound Frontage Roads Complete

Segment 3 Westbound Exit Ramps Complete

Segment 3 Westbound Entry Ramps Complete

Segment 3 Westbound Main Lanes Complete

Segment 3 Crossing Streets Complete

Segment 3 Eastbound Frontage Road Complete

Segment 3 Eastbound Entry Ramps Complete

Segment 3 Eastbound Exit Ramps Complete

Segment 3 Eastbound Main Lanes Complete

Segment 4 Completed

Segment 4 Westbound Exit Ramps Complete

Segment 4 Westbound Entry Ramps Complete

Segment 4 Westbound Main Lanes Complete

Segment 4 Eastbound Main Lanes Complete

Segment 4 Eastbound Exit Ramps Complete

Segment 4 Eastbound Entry Ramps Complete

Segment 5 Completed

Segment 5 Westbound Main Lanes Complete

Segment 5 Westbound Exit Ramps Complete

Segment 5 Westbound Entry Ramps Complete

Segment 5 Eastbound Exit Ramps Complete

Segment 5 Eastbound Entry Ramps Complete

Segment 5 Eastbound Main Lanes Complete

Developer Prepare FWHA Documentation (if required)

Submit to CDOT FWHA Documentation

CDOT Reviews FW HA Documentation

Forward FWHA Documentation for approval

Developer Prepare NEPA Documentation

Submit to CDOT NEPA Documentation

CDOT Reviews NEPA Documentation

Forward  Documentation for approval  (if Required)

Pre-Design Meetings with USACE for Section 404 Clean Water Act Permit Application Devlopment

Developer Prepare USACE Section 404 Clean Water Act Permit Application

Developer Prepare Section 401 Clean Water Act Permit Application

Submit to CDOT USACE Section 404 Clean Water Act  Permit Application

Submit to CDOT Section 401 Clean Water Act Per mit Application

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
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ADMPERMIT-1095 CDOT Reviews USACE Section 404 Clean Water Act Permit Application 15 0 27-Aug-18 13-Sep-18

ADMPERMIT-1100 CDOT Reviews Section 401 Clean Water Act Permit Application 15 0 27-Aug-18 13-Sep-18

ADMPERMIT-1105 Obtain USACE Section 404 Clean Water  Act Permit 70 0 13-Sep-18 05-Dec-18

ADMPERMIT-1110 Obtain Section 401 Clean Water  Act Permit 70 0 13-Sep-18 05-Dec-18

Clean Water Act Section 402 Construction Dewatering PermitClean Water Act Section 402 Construction Dewatering Permit 156 102 08-Feb-18 07-Aug-18

ADMPERMIT-325 Developer Prepare Clean Water  Act Section 402 Construction Dewatering Permit Application 75 102 08-Feb-18 04-May-18

ADMPERMIT-330 QA/QC Review of  Clean Water Act Section 402 Construction Dewatering Permit Application 5 102 04-May-18 10-May-18

ADMPERMIT-345 Submit to CDOT Clean Water Act Sec tion 402 Construction Dewater ing Permit Application 1 102 10-May-18 11-May-18

ADMPERMIT-335 CDOT Reviews Clean Water Act Sect ion 402 Construc tion Dewatering PermitApplication 15 102 11-May-18 30-May-18

ADMPERMIT-350 Comment Resolution Clean Water Act Section 402 Construction Dewatering PermitApplication 13 105 11-May-18 25-May-18

ADMPERMIT-340 Obtain Clean Water Act Section 402 Construction Dewatering PermitPermit 60 102 30-May-18 07-Aug-18

Air Pollutant Emission NoticeAir Pollutant Emission Notice 156 102 08-Feb-18 07-Aug-18

ADMPERMIT-190 Developer Prepare Air Pollutant Emission NoticePermit Application 75 102 08-Feb-18 04-May-18

ADMPERMIT-245 QA/QC Review of  Air Pollutant Emission Notice 5 102 04-May-18 10-May-18

ADMPERMIT-415 Submit to CDOT Air Pollutant Emission Notice 1 102 10-May-18 11-May-18

ADMPERMIT-300 CDOT Reviews Air Pollutant Emission NoticeApplication 15 102 11-May-18 30-May-18

ADMPERMIT-470 Comment Resolution Air Pollutant Emission NoticeApplication 13 105 11-May-18 25-May-18

ADMPERMIT-355 Obtain Air Pollutant Emission NoticePermit 60 102 30-May-18 07-Aug-18

Stationary Source Air Quality PermitStationary Source Air Quality Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-525 Developer Prepare Stationary Source Air QualityPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-580 QA/QC Review of  Stationary Source Air Quality Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-745 Submit to CDOT Stationary Source Air Quality Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-635 CDOT Reviews Stationary Source Air Quality PermitApplication 15 112 11-May-18 30-May-18

ADMPERMIT-800 Comment Resolution Stationary Source Air Quality PermitApplication 13 115 11-May-18 25-May-18

ADMPERMIT-690 Obtain Stationary Source Air Quality PermitPermit 50 112 30-May-18 26-Jul-18

Fugitive Dust PermitFugitive Dust Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-855 Developer Fugitive Dust Permit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-910 QA/QC Review of  Fugitive Dust PermitApplication 5 112 04-May-18 10-May-18

ADMPERMIT-1060 Submit to CDOT Fugitive Dust PermitApplication 1 112 10-May-18 11-May-18

ADMPERMIT-970 CDOT Reviews Fugitive Dust Permit Application 15 112 11-May-18 30-May-18

ADMPERMIT-1065 Comment Fugitive Dust Permit  Application 13 115 11-May-18 25-May-18

ADMPERMIT-1025 Obtain Fugitive Dust PermitPermit 50 112 30-May-18 26-Jul-18

Asbestos Abatement  PermitAsbestos Abatement  Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-160 Developer Prepare Asbestos Abatement Permit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-165 QA/QC Review of  Asbestos Abatement PermitApplic ation 5 112 04-May-18 10-May-18

ADMPERMIT-180 Submit to CDOT Asbestos Abatement PermitApplication 1 112 10-May-18 11-May-18

ADMPERMIT-170 CDOT Reviews Asbestos Abatement Application 15 112 11-May-18 30-May-18

ADMPERMIT-185 Comment Resolution Asbestos Abatement Application 13 115 11-May-18 25-May-18

ADMPERMIT-175 Obtain Asbestos Abatement Permit 50 112 30-May-18 26-Jul-18

Demolition permitsDemolition permits 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-195 Developer Prepare Demolition Permit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-200 QA/QC Review of  Demolition Permits Application 5 112 04-May-18 10-May-18

ADMPERMIT-215 Submit to CDOT Demolition Permits Application 1 112 10-May-18 11-May-18

ADMPERMIT-205 CDOT Reviews Demolition Application 15 112 11-May-18 30-May-18

ADMPERMIT-220 Comment Resolution Demolition Application 13 115 11-May-18 25-May-18

ADMPERMIT-210 Obtain Demolition Permit 50 112 30-May-18 26-Jul-18

Historic Structures Demolition PermitHistoric Structures Demolition Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-225 Developer Prepare Historic Structures Demolition Permit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-230 QA/QC Review of  Historic Structures Demolition PermitApplication 5 112 04-May-18 10-May-18

ADMPERMIT-250 Submit to CDOT Historic Structures Demolition Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-235 CDOT Reviews Historic Structures DemolitionApplication 15 112 11-May-18 30-May-18

ADMPERMIT-255 Comment Resolution Historic Structures DemolitionApplication 13 115 11-May-18 25-May-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

CDOT Reviews USACE Section 404 Clean Water Act Permit Application

CDOT Reviews Section 401 Clean Water Act Permit Application

Obtain USACE Section 404 Clean Water  Act Permit

Obtain Section 401 Clean Water  Act Permit

Developer Prepare Clean Water  Act Section 402 Construction Dewatering Permit Application

QA/QC Review of  Clean Water Act Section 402 Construction Dewatering Permit Application

Submit to CDOT Clean Water Act Section 402 Construction Dewater ing Permit Application

CDOT Reviews Clean Water Act Section 402 Construc tion Dewatering PermitApplication

Comment Resolution Clean Water Act Section 402 Construction Dewatering PermitApplication

Obtain Clean Water Act Section 402 Construction Dewatering PermitPermit

Developer Prepare Air Pollutant Emission NoticePermit Application

QA/QC Review of  Air Pollutant Emission Notice

Submit to CDOT Air Pollutant Emission Notice

CDOT Reviews Air Pollutant Emission NoticeApplication

Comment Resolution Air Pollutant Emission NoticeApplication

Obtain Air Pollutant Emission NoticePermit

Developer Prepare Stationary Source Air QualityPermit Application

QA/QC Review of  Stationary Source Air Quality Permit Applicat ion

Submit to CDOT Stationary Source Air Quality Permit Application

CDOT Reviews Stationary Sourc e Air Quality PermitApplication

Comment Resolution Stationary Source Air Quality PermitApplication

Obtain Stationary Source Air Quality PermitPermit

Developer Fugitive Dust Permit Application

QA/QC Review of  Fugitive Dust PermitApplication

Submit to CDOT Fugitive Dust PermitApplication

CDOT Reviews Fugitive Dust Permit Application

Comment Fugitive Dust Permit  Application

Obtain Fugitive Dust PermitPermit

Developer Prepare Asbestos Abatement Permit Application

QA/QC Review of  Asbestos Abatement PermitApplication

Submit to CDOT Asbestos Abatement PermitApplication

CDOT Reviews Asbestos Abatement Application

Comment Resolution Asbestos Abatement Application

Obtain Asbestos Abatement Permit

Developer Prepare Demolition Permit Application

QA/QC Review of  Demolition Permits Application

Submit to CDOT Demolition Permits Application

CDOT Reviews Demolition Application

Comment Resolution Demolition Application

Obtain Demolition Permit

Developer Prepare Historic Structures Demolition Permit Application

QA/QC Review of  Historic Structures Demolition PermitApplication

Submit to CDOT Historic Str uctures Demolition Permit Application

CDOT Reviews Historic Structures DemolitionApplication

Comment Resolution Historic Structures DemolitionApplication
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
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Total Float Start Finish

ADMPERMIT-240 Obtain Historic Structures DemolitionPermit 50 112 30-May-18 26-Jul-18

Construction Noise PermitConstruction Noise Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-260 Developer Prepare Construction NoisePermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-265 QA/QC Review of  Construction Noise Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-280 Submit to CDOT Construction Noise Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-270 CDOT Reviews Construction NoiseApplic ation 15 112 11-May-18 30-May-18

ADMPERMIT-285 Comment Resolution Construction NoiseApplication 13 115 11-May-18 25-May-18

ADMPERMIT-275 Obtain Construction NoisePermit 50 112 30-May-18 26-Jul-18

Temporary Noise VarianceTemporary Noise Variance 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-290 Developer Prepare Temporary Noise VariancePermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-295 QA/QC Review of  Temporary Noise Variance Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-315 Submit to CDOT Temporary Noise Variance Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-305 CDOT Reviews Temporary Noise VarianceApplication 15 112 11-May-18 30-May-18

ADMPERMIT-320 Comment Resolution Temporary Noise VarianceApplication 13 115 11-May-18 25-May-18

ADMPERMIT-310 Obtain Temporary Noise VariancePermit 50 112 30-May-18 26-Jul-18

Construction Act ivities Stormwater Discharge PermitConstruction Act ivities Stormwater Discharge Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-360 Developer Prepare Construction Activities Stormwater DischargePermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-365 QA/QC Review of  Construction Activities Stormwater Discharge  Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-385 Submit to CDOT Construction Activities Stormwater Discharge  Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-370 CDOT Reviews Construction Activities Stormwater DischargeApplication 15 112 11-May-18 30-May-18

ADMPERMIT-390 Comment Resolution Construction Activities Stormwater DischargeApplication 13 115 11-May-18 25-May-18

ADMPERMIT-375 Obtain Construction Activities Stormwater DischargePermit 50 112 30-May-18 26-Jul-18

Colorado Discharge Permit System (“CDPS”) Stormwater Construction PermitColorado Discharge Permit System (“CDPS”) Stormwater Construction Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-395 Developer Prepare Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionPermit Application75 112 08-Feb-18 04-May-18

ADMPERMIT-400 QA/QC Review of   Colorado Discharge Permit System (“CDPS”) Stormwater Construction Permit Application5 112 04-May-18 10-May-18

ADMPERMIT-420 Submit to CDOT  Colorado Discharge Permit System (“CDPS”) Stormwater Construction Permit Application1 112 10-May-18 11-May-18

ADMPERMIT-405 CDOT Reviews Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionApplication15 112 11-May-18 30-May-18

ADMPERMIT-425 Comment Resolution Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionApplication13 115 11-May-18 25-May-18

ADMPERMIT-410 Obtain Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionPermit 50 112 30-May-18 26-Jul-18

Municipal Separate Storm Sewer System (MS4) Discharge PermitMunicipal Separate Storm Sewer System (MS4) Discharge Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-430 Developer Prepare Municipal Separate Storm Sewer System (MS4) DischargePermit Application75 112 08-Feb-18 04-May-18

ADMPERMIT-435 QA/QC Review of   Municipal Separate Storm Sewer System (MS4) Discharge Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-450 Submit to CDOT  Municipal Separate Storm Sewer System (MS4) Discharge Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-440 CDOT Reviews Municipal Separate Storm Sewer System (MS4) DischargeApplication 15 112 11-May-18 30-May-18

ADMPERMIT-455 Comment Resolution Municipal Separate Storm Sewer System (MS4) DischargeApplication 13 115 11-May-18 25-May-18

ADMPERMIT-445 Obtain Municipal Separate Storm Sewer System (MS4) DischargePermit 50 112 30-May-18 26-Jul-18

Subterranean Groundwater PermitSubterranean Groundwater Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-495 Developer Prepare Subterranean GroundwaterPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-500 QA/QC Review of  Subterranean GroundwaterPermit Application 5 112 04-May-18 10-May-18

ADMPERMIT-515 Submit to CDOT Subterranean GroundwaterPermit Application 1 112 10-May-18 11-May-18

ADMPERMIT-505 CDOT Reviews Subterranean GroundwaterApplication 15 112 11-May-18 30-May-18

ADMPERMIT-520 Comment Resolution Subterranean GroundwaterApplication 13 115 11-May-18 25-May-18

ADMPERMIT-510 Obtain Subterranean GroundwaterPermit 50 112 30-May-18 26-Jul-18

Construction Dewatering PermitConstruction Dewatering Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-530 Developer Prepare Construction DewateringPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-535 QA/QC Review of  Construction Dewatering Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-550 Submit to CDOT Construction Dewatering Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-540 CDOT Reviews Construction Dewater ingApplication 15 112 11-May-18 30-May-18

ADMPERMIT-555 Comment Resolution Construction DewateringApplication 13 115 11-May-18 25-May-18

ADMPERMIT-545 Obtain Construction DewateringPermit 50 112 30-May-18 26-Jul-18

Remediation Activities Discharging to Surface Waters PermitRemediation Activities Discharging to Surface Waters Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-560 Developer Prepare Remediation Activities Discharging to Surface WatersPermit Application 75 112 08-Feb-18 04-May-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Obtain Historic Structures DemolitionPermit

Developer Prepare Construction NoisePermit Application

QA/QC Review of  Construction Noise Permit Application

Submit to CDOT Construction Noise Permit Application

CDOT Reviews Construction NoiseApplic ation

Comment Resolution Construction NoiseApplication

Obtain Construction NoisePermit

Developer Prepare Temporary Noise VariancePermit Application

QA/QC Review of  Temporary Noise Variance Permit Application

Submit to CDOT Temporary Noise Variance Permit Application

CDOT Reviews Temporary Noise VarianceApplication

Comment Resolution Temporary Noise VarianceApplication

Obtain Temporary Noise VariancePermit

Developer Prepare Construction Activities Stormwater DischargePermit Application

QA/QC Review of  Construction Activities Stormwater Discharge  Permit Application

Submit to CDOT Construction Activities Stormwater Discharge  Permit Application

CDOT Reviews Construction Activities Stormwater DischargeApplication

Comment Resolution Construction Activities Stormwater DischargeApplication

Obtain Construction Activities Stormwater DischargePermit

Developer Prepare Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionPermit Application

QA/QC Review of   Colorado Discharge Permit System (“CDPS”) Stormwater Construction Permit Application

Submit to CDOT  Colorado Discharge Permit System (“CDPS”) Stormwater Construction Permit Application

CDOT Reviews Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionApplication

Comment Resolution Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionApplication

Obtain Colorado Discharge Permit System (“CDPS”) Stormwater ConstructionPermit

Developer Prepare Municipal Separate Storm Sewer System (MS4) DischargePermit Application

QA/QC Review of   Municipal Separate Storm Sewer System (MS4) Discharge Permit Application

Submit to CDOT  Municipal Separate Storm Sewer System (MS4) Disc harge Permit Application

CDOT Reviews Municipal Separate Storm Sewer System (MS4) DischargeApplication

Comment Resolution Municipal Separate Storm Sewer System (MS4) DischargeApplication

Obtain Municipal Separate Storm Sewer System (MS4) DischargePermit

Developer Prepare Subterranean GroundwaterPermit Application

QA/QC Review of  Subterranean GroundwaterPermit Application

Submit to CDOT Subterranean GroundwaterPermit Application

CDOT Reviews Subterranean GroundwaterApplication

Comment Resolution Subterranean GroundwaterApplication

Obtain Subterranean GroundwaterPermit

Developer Prepare Construction DewateringPermit Application

QA/QC Review of  Construction Dewatering Permit Application

Submit to CDOT Construction Dewatering Permit Application

CDOT Reviews Construction Dewater ingApplication

Comment Resolution Construction DewateringApplication

Obtain Construction DewateringPermit

Developer Prepare Remediation Activities Discharging to Surface WatersPermit Application
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ADMPERMIT-565 QA/QC Review of  Remediation Activities Discharging to Surface Waters  Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-585 Submit to CDOT Remediation Activities Discharging to Surface Waters  Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-570 CDOT Reviews Remediation Activities Discharging to Surface WatersApplication 15 112 11-May-18 30-May-18

ADMPERMIT-590 Comment Resolution Remediation Activities Discharging to Surface WatersApplication 13 115 11-May-18 25-May-18

ADMPERMIT-575 Obtain Remediation Activities Discharging to Surface WatersPermit 50 112 30-May-18 26-Jul-18

Remediation Activities Discharging to GroundwaterRemediation Activities Discharging to Groundwater 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-595 Developer Prepare Remediation Activities Discharging to GroundwaterPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-600 QA/QC Review of  Remediation Activities Discharging to Groundwater   Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-615 Submit to CDOT Remediation Activities Discharging to Groundwater   Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-605 CDOT Reviews Remediation Activities Discharging to GroundwaterApplication 15 112 11-May-18 30-May-18

ADMPERMIT-620 Comment Resolution Remediation Activities Discharging to GroundwaterApplication 13 115 11-May-18 25-May-18

ADMPERMIT-610 Obtain Remediation Activities Discharging to GroundwaterPermit 50 112 30-May-18 26-Jul-18

Individual PermitIndividual Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-625 Developer Prepare IndividualPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-630 QA/QC Review of  Individual  Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-650 Submit to CDOT Individual  Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-640 CDOT Reviews IndividualApplication 15 112 11-May-18 30-May-18

ADMPERMIT-655 Comment Resolution IndividualApplication 13 115 11-May-18 25-May-18

ADMPERMIT-645 Obtain IndividualPermit 50 112 30-May-18 26-Jul-18

Substitute Water Supply PlanSubstitute Water Supply Plan 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-660 Developer Prepare Substitute Water Supply Plan 75 112 08-Feb-18 04-May-18

ADMPERMIT-665 QA/QC Review of Substitute Water Supply Plan 5 112 04-May-18 10-May-18

ADMPERMIT-680 Submit to CDOT Substitute Water Supply Plan 1 112 10-May-18 11-May-18

ADMPERMIT-670 CDOT Reviews Substitute Water Supply Plan 15 112 11-May-18 30-May-18

ADMPERMIT-685 Comment Resolution Substitute Water Supply Plan 13 115 11-May-18 25-May-18

ADMPERMIT-675 Obtain Substitute Water Supply Plan 50 112 30-May-18 26-Jul-18

Notice of Intent to Construct Dewatering WellsNotice of Intent to Construct Dewatering Wells 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-695 Developer Prepare Notice of Intent to Construct Dewatering WellsPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-700 QA/QC Review of Notice of Intent to Construct Dewatering Wells 5 112 04-May-18 10-May-18

ADMPERMIT-715 Submit to CDOT Notice of Intent to Construct Dewatering Wells 1 112 10-May-18 11-May-18

ADMPERMIT-705 CDOT Reviews Notice of Intent to Construct Dewatering WellsApplication 15 112 11-May-18 30-May-18

ADMPERMIT-720 Comment Resolution Notice of Intent to Construct Dewatering WellsApplication 13 115 11-May-18 25-May-18

ADMPERMIT-710 Obtain Notice of Intent to Construct Dewatering WellsPermit 50 112 30-May-18 26-Jul-18

Well Construction and Test ReportsWell Construction and Test Reports 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-725 Developer Prepare Well Construction and Test Reports 75 112 08-Feb-18 04-May-18

ADMPERMIT-730 QA/QC Review of  Well Construction and Test Reports 5 112 04-May-18 10-May-18

ADMPERMIT-750 Submit to CDOTWell Construction and Test Reports 1 112 10-May-18 11-May-18

ADMPERMIT-735 CDOT Reviews Well Construction and Test Reports 15 112 11-May-18 30-May-18

ADMPERMIT-755 Comment Resolution Well Construction and Test Reports 13 115 11-May-18 25-May-18

ADMPERMIT-740 Obtain Well Construction and Test Reports 50 112 30-May-18 26-Jul-18

Dewatering Systems Well ReportDewatering Systems Well Report 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-760 Developer Prepare Dewatering Systems Well Repor tPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-765 QA/QC Review of Dewatering Systems Well Repor t 5 112 04-May-18 10-May-18

ADMPERMIT-780 Submit to CDOT Dewatering Systems Well Report 1 112 10-May-18 11-May-18

ADMPERMIT-770 CDOT Reviews Dewatering Systems Well ReportApplication 15 112 11-May-18 30-May-18

ADMPERMIT-785 Comment Resolution Dewatering Systems Well ReportApplication 13 115 11-May-18 25-May-18

ADMPERMIT-775 Obtain Dewatering Systems Well ReportPermit 50 112 30-May-18 26-Jul-18

Stormwater Quality Discharge Permit for Construction ActivitiesStormwater Quality Discharge Permit for Construction Activities 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-790 Developer Prepare Stormwater Quality Discharge Permit for Construction Activities 75 112 08-Feb-18 04-May-18

ADMPERMIT-795 QA/QC Review of Stormwater Quality Discharge Permit for Construction Activities 5 112 04-May-18 10-May-18

ADMPERMIT-815 Submit to CDOTStormwater Quality Discharge Permit for Construction Activities 1 112 10-May-18 11-May-18

ADMPERMIT-805 CDOT Reviews Stormwater Quality Discharge Permit for Construction Activities 15 112 11-May-18 30-May-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

QA/QC Review of  Remediation Activities Discharging to Surface Waters  Permit Application

Submit to CDOT Remediation Activities Discharging to Surface Waters  Permit Application

CDOT Reviews Remediation Activities Discharging to Surface WatersApplication

Comment Resolution Remediation Activities Discharging to Surface WatersApplication

Obtain Remediation Activities Discharging to Surface WatersPermit

Developer Prepare Remediation Activities Discharging to GroundwaterPermit Application

QA/QC Review of  Remediation Activities Discharging to Groundwater   Permit Application

Submit to CDOT Remediation Activities Discharging to Groundwater   Permit Application

CDOT Reviews Remediation Activities Discharging to GroundwaterApplication

Comment Resolution Remediation Activities Discharging to GroundwaterApplication

Obtain Remediation Activities Discharging to GroundwaterPermit

Developer Prepare IndividualPermit Application

QA/QC Review of  Individual  Permit Application

Submit to CDOT Individual  Permit Application

CDOT Reviews IndividualApplication

Comment Resolution IndividualApplication

Obtain IndividualPermit

Developer Prepare Substitute Water Supply Plan

QA/QC Review of Substitute Water Supply Plan

Submit to CDOT Substitute Water Supply Plan

CDOT Reviews Substitute Water Supply Plan

Comment Resolution Substitute Water Supply Plan

Obtain Substitute Water Supply Plan

Developer Prepare Notice of Intent to Construct Dewatering WellsPermit Application

QA/QC Review of Notice of Intent to Construct Dewatering Wells

Submit to CDOT Notice of Intent to Constr uct Dewatering Wells

CDOT Reviews Notice of Intent to Construct Dewatering WellsApplication

Comment Resolution Notice of Intent to Construct Dewatering WellsApplication

Obtain Notice of Intent to Construct Dewatering WellsPermit

Developer Prepare Well Construction and Test Reports

QA/QC Review of  Well Construction and Test Reports

Submit to CDOTWell Constr uction and Test Reports

CDOT Reviews Well Construction and Test Reports

Comment Resolution Well Construction and Test Reports

Obtain Well Construction and Test Reports

Developer Prepare Dewatering Systems Well Repor tPermit Application

QA/QC Review of Dewatering Systems Well Repor t

Submit to CDOT Dewatering Systems Well Report

CDOT Reviews Dewatering Systems Well ReportApplication

Comment Resolution Dewatering Systems Well ReportApplication

Obtain Dewatering Systems Well ReportPermit

Developer Prepare Stormwater Quality Discharge Permit for Construction Activities

QA/QC Review of Stormwater Quality Discharge Permit for Construction Activities

Submit to CDOTStormwater Quality Discharge Permit for Construction Activities

CDOT Reviews Stormwater Quality Discharge Permit for Construction Activities

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 5 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

ADMPERMIT-820 Comment Resolution Stormwater Quality Discharge Permit for Construction Activities 13 115 11-May-18 25-May-18

ADMPERMIT-810 Obtain Stormwater Quality Discharge Permit for Construction Activities 50 112 30-May-18 26-Jul-18

Sewer Use and Drainage PermitSewer Use and Drainage Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-825 Developer Prepare Sewer Use and DrainagePermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-830 QA/QC Review of  Sewer Use and Drainage Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-845 Submit to CDOT Sewer Use and Drainage Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-835 CDOT Reviews Sewer  Use and DrainageApplication 15 112 11-May-18 30-May-18

ADMPERMIT-850 Comment Resolution Sewer Use and DrainageApplication 13 115 11-May-18 25-May-18

ADMPERMIT-840 Obtain Sewer Use and DrainagePermit 50 112 30-May-18 26-Jul-18

Well Abandonment ReportWell Abandonment Report 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-860 Developer Prepare Well Abandonment Report 75 112 08-Feb-18 04-May-18

ADMPERMIT-865 QA/QC Review Well Abandonment Report 5 112 04-May-18 10-May-18

ADMPERMIT-880 Submit to CDOT Well Abandonment Report 1 112 10-May-18 11-May-18

ADMPERMIT-870 CDOT Reviews Well Abandonment Report 15 112 11-May-18 30-May-18

ADMPERMIT-885 Comment Resolution Well Abandonment Report 13 115 11-May-18 25-May-18

ADMPERMIT-875 Obtain Well Abandonment Report 50 112 30-May-18 26-Jul-18

Black Tailed Prairie Dog Removal PermitBlack Tailed Prairie Dog Removal Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-890 Developer Prepare Black Tailed Prairie Dog Removal Permit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-895 QA/QC Review of  Black Tailed Prairie Dog Removal Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-915 Submit to CDOT Black Tailed Prairie Dog Removal Permit Applicat ion 1 112 10-May-18 11-May-18

ADMPERMIT-900 CDOT Reviews Black Tailed Prairie Dog Removal Application 15 112 11-May-18 30-May-18

ADMPERMIT-920 Comment Resolution Black Tailed Prairie Dog Removal Application 13 115 11-May-18 25-May-18

ADMPERMIT-905 Obtain Black Tailed Prairie Dog Removal Permit 50 112 30-May-18 26-Jul-18

SB40 Certification/ApprovalSB40 Certification/Approval 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-925 Developer Prepare  SB40 Certification/Approval 75 112 08-Feb-18 04-May-18

ADMPERMIT-930 QA/QC Review of  SB40 Certification/Approval 5 112 04-May-18 10-May-18

ADMPERMIT-950 Submit to CDOT SB40 Certification/Approval 1 112 10-May-18 11-May-18

ADMPERMIT-940 CDOT Reviews  SB40 Certification/Approval 15 112 11-May-18 30-May-18

ADMPERMIT-955 Comment Resolution  SB40 Certification/Approval 13 115 11-May-18 25-May-18

ADMPERMIT-945 Obtain  SB40 Certification/ApprovalPermit 50 112 30-May-18 26-Jul-18

Nest Take PermitNest Take Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-960 Developer Prepare Nest TakePermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-965 QA/QC Review of  Nest Take Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-985 Submit to CDOT Nest Take Permit Applic ation 1 112 10-May-18 11-May-18

ADMPERMIT-975 CDOT Reviews Nest TakeApplication 15 112 11-May-18 30-May-18

ADMPERMIT-990 Comment Resolution Nest TakeApplication 13 115 11-May-18 25-May-18

ADMPERMIT-980 Obtain Nest TakePermit 50 112 30-May-18 26-Jul-18

Special Use PermitSpecial Use Permit 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-995 Developer Prepare Special UsePermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-1000 QA/QC Review of  Special Use Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-1015 Submit to CDOT Special Use Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-1005 CDOT Reviews Special UseApplication 15 112 11-May-18 30-May-18

ADMPERMIT-1020 Comment Resolution Special UseApplication 13 115 11-May-18 25-May-18

ADMPERMIT-1010 Obtain Special UsePermit 50 112 30-May-18 26-Jul-18

CDPHECDPHE 146 112 08-Feb-18 26-Jul-18

ADMPERMIT-1030 Developer Prepare CDPHEPermit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-1035 QA/QC Review of  CDPHE Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-1050 Submit to CDOT CDPHE Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-1040 CDOT Reviews CDPHEApplication 15 112 11-May-18 30-May-18

ADMPERMIT-1055 Comment Resolution CDPHEApplication 13 115 11-May-18 25-May-18

ADMPERMIT-1045 Obtain CDPHEPermit 50 112 30-May-18 26-Jul-18

NPDESNPDES 146 112 08-Feb-18 26-Jul-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Comment Resolution Stormwater Quality Discharge Permit for Construction Activities

Obtain Stormwater Quality Discharge Permit for Construction Activities

Developer Prepare Sewer Use and DrainagePermit Application

QA/QC Review of  Sewer Use and Drainage Permit Application

Submit to CDOT Sewer Use and Drainage Permit Application

CDOT Reviews Sewer  Use and DrainageApplication

Comment Resolution Sewer Use and DrainageApplication

Obtain Sewer Use and DrainagePermit

Developer Prepare Well Abandonment Report

QA/QC Review Well Abandonment Report

Submit to CDOT Well Abandonment Report

CDOT Reviews Well Abandonment Report

Comment Resolution Well Abandonment Report

Obtain Well Abandonment Report

Developer Prepare Black Tailed Prairie Dog Removal Permit Application

QA/QC Review of  Black Tailed Pr airie Dog Removal Per mit Application

Submit to CDOT Black Tailed Prairie Dog Removal Permit Applicat ion

CDOT Reviews Black Tailed Prairie Dog Removal Application

Comment Resolution Black Tailed Prairie Dog Removal Application

Obtain Black Tailed Prairie Dog Removal Permit

Developer Prepare  SB40 Certification/Approval

QA/QC Review of  SB40 Certification/Approval

Submit to CDOT SB40 Certificat ion/Approval

CDOT Reviews  SB40 Certification/Approval

Comment Resolution  SB40 Certification/Approval

Obtain  SB40 Certification/ApprovalPermit

Developer Prepare Nest TakePermit Application

QA/QC Review of  Nest Take Permit Application

Submit to CDOT Nest Take Permit Applic ation

CDOT Reviews Nest TakeApplication

Comment Resolution Nest TakeApplication

Obtain Nest TakePermit

Developer Prepare Special UsePermit Application

QA/QC Review of  Special Use Permit Application

Submit to CDOT Special Use Permit Application

CDOT Reviews Special UseApplication

Comment Resolution Special UseApplication

Obtain Special UsePermit

Developer Prepare CDPHEPermit Application

QA/QC Review of  CDPHE Permit Application

Submit to CDOT CDPHE Permit  Application

CDOT Reviews CDPHEApplication

Comment Resolution CDPHEApplication

Obtain CDPHEPermit
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ADMPERMIT-140 Developer Prepare NPDES Permit Application 75 112 08-Feb-18 04-May-18

ADMPERMIT-145 QA/QC Review of  NPDES Permit Application 5 112 04-May-18 10-May-18

ADMPERMIT-380 Submit to CDOT NPDES Permit Application 1 112 10-May-18 11-May-18

ADMPERMIT-150 CDOT Reviews NPDES Application 15 112 11-May-18 30-May-18

ADMPERMIT-935 Comment Resolution NPDES Application 13 115 11-May-18 25-May-18

ADMPERMIT-155 Obtain NPDES Permit 50 112 30-May-18 26-Jul-18

SWPPSWPP 19 4 08-Nov-18 03-Dec-18

ADMPERMIT-1070 NOI Letter SWPP Contr ol Plans 19 4 08-Nov-18 03-Dec-18

Local GovernmentLocal Government 150 109 08-Feb-18 31-Jul-18

N1AAPMTLOCAL000 Develop and Submit Local Government Permitting 150 109 08-Feb-18 31-Jul-18

Project Managment SubmittalsProject Managment Submittals 1669 37 29-Sep-17 20-Jan-23

NTP 1 SubmittalsNTP 1 Submittals 79 0 29-Sep-17 02-Jan-18

Project Administration PlanProject Administration Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-400 Develop Project Administration Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-410 Submit to CDOT/ENT Project Administration Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-415 CDOT Review, Project Administration Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-420 Resolve Comments Project Administration Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-425 Submit to CDOT/ENT Project Administration Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-430 CDOT Review, Project Administration Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-435 Resolve Comments & Obtain Approval, Project Adminstration Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-405 Project Administration Plan in Place 1 1 28-Dec-17 29-Dec-17

WBS StructureWBS Structure 78 1 29-Sep-17 29-Dec-17

ADMSUB-485 Develop WBS Structure 40 1 29-Sep-17 14-Nov-17

ADMSUB-495 Submit to CDOT/ENT WBS Structure 1 1 14-Nov-17 15-Nov-17

ADMSUB-500 CDOT Review, WBS Structure 15 1 15-Nov-17 04-Dec-17

ADMSUB-505 Resolve Comments WBS Structure 5 1 04-Dec-17 08-Dec-17

ADMSUB-515 Submit to CDOT/ENT WBS Structure 1 1 08-Dec-17 08-Dec-17

ADMSUB-520 CDOT Review, WBS Structure 10 1 08-Dec-17 20-Dec-17

ADMSUB-510 Resolve Comments & Obtain Approval, WBS Structure 5 1 20-Dec-17 28-Dec-17

ADMSUB-490 WBS Structure in Place 1 1 28-Dec-17 29-Dec-17

Schedule Work PlanSchedule Work Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-845 Develop Schedule Work Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-855 Submit to CDOT/ENT Schedule Work Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-860 CDOT Review, Schedule Work Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-865 Resolve Comments Schedule Work Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-875 Submit to CDOT/ENT Schedule Work Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-880 CDOT Review, Schedule Work Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-870 Resolve Comments & Obtain Approval, Schedule Work Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-850 Schedule Work Plan in Place 1 1 28-Dec-17 29-Dec-17

Project Baseline ScheduleProject Baseline Schedule 78 1 29-Sep-17 29-Dec-17

ADMSUB-525 Develop Project Baseline Schedule 40 1 29-Sep-17 14-Nov-17

ADMSUB-535 Submit to CDOT/ENT Project Baseline Schedule 1 1 14-Nov-17 15-Nov-17

ADMSUB-540 CDOT Review, Project Baseline Schedule 15 1 15-Nov-17 04-Dec-17

ADMSUB-545 Resolve Comments Project Baseline Schedule 5 1 04-Dec-17 08-Dec-17

ADMSUB-555 Submit to CDOT/ENT Project Baseline Schedule 1 1 08-Dec-17 08-Dec-17

ADMSUB-560 CDOT Review, Project Baseline Schedule 10 1 08-Dec-17 20-Dec-17

ADMSUB-550 Resolve Comments & Obtain Approval, Project Baseline Schedule 5 1 20-Dec-17 28-Dec-17

ADMSUB-530 Project Baseline Schedule in Place 1 1 28-Dec-17 29-Dec-17

Draw Down Plan/Schedule of ValuesDraw Down Plan/Schedule of Values 78 1 29-Sep-17 29-Dec-17

ADMSUB-565 Develop Draw Down Plan/Schedule of Values 40 1 29-Sep-17 14-Nov-17

ADMSUB-575 Submit to CDOT/ENT Draw Down Plan/Schedule of  Values 1 1 14-Nov-17 15-Nov-17

ADMSUB-580 CDOT Review, Draw Down Plan/Schedule of Values 15 1 15-Nov-17 04-Dec-17

2018 2019 2020 2021 2022 2023 2024 2025 2026

Developer Prepare NPDES Permit Application

QA/QC Review of  NPDES Permit Application

Submit to CDOT NPDES Permit Application

CDOT Reviews NPDES Application

Comment Resolution NPDES Application

Obtain NPDES Permit

NOI Letter SWPP Control Plans

Develop and Submit Local Government Permitting

Develop Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments & Obtain Approval, Project Adminstration Plan

Project Administration Plan in Place

Develop WBS Structure

Submit to CDOT/ENT WBS Structure

CDOT Review, WBS Structure

Resolve Comments WBS Structure

Submit to CDOT/ENT WBS Structure

CDOT Review, WBS Structure

Resolve Comments & Obtain Approval, WBS Structure

WBS Structure in Place

Develop Schedule Work Plan

Submit to CDOT/ENT Schedule Work Plan

CDOT Review, Schedule Work Plan

Resolve Comments Schedule Work Plan

Submit to CDOT/ENT Schedule Work Plan

CDOT Review, Schedule Work Plan

Resolve Comments & Obtain Approval, Schedule Work Plan

Schedule Work Plan in Place

Develop Project Baseline Schedule

Submit to CDOT/ENT Project Baseline Schedule

CDOT Review, Project Baseline Schedule

Resolve Comments Project Baseline Schedule

Submit to CDOT/ENT Project Baseline Schedule

CDOT Review, Project Baseline Schedule

Resolve Comments & Obtain Approval, Project Baseline Schedule

Project Baseline Schedule in Place

Develop Draw Down Plan/Schedule of Values

Submit to CDOT/ENT Draw Down Plan/Sc hedule of Values

CDOT Review, Draw Down Plan/Schedule of Values
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ADMSUB-585 Resolve Comments Draw Down Plan/Schedule of Values 5 1 04-Dec-17 08-Dec-17

ADMSUB-595 Submit to CDOT/ENT Draw Down Plan/Schedule of  Values 1 1 08-Dec-17 08-Dec-17

ADMSUB-600 CDOT Review, Draw Down Plan/Schedule of Values 10 1 08-Dec-17 20-Dec-17

ADMSUB-590 Resolve Comments & Obtain Approval, Draw Down Plan/Schedule of Values 5 1 20-Dec-17 28-Dec-17

ADMSUB-570 Draw Down Plan/Schedule of Values in Place 1 1 28-Dec-17 29-Dec-17

Preconstruction Photo and Video Survey & Facility InspectionPreconstruction Photo and Video Survey & Facility Inspection 78 1 29-Sep-17 29-Dec-17

ADMSUB-605 Develop Preconstruction Photo and Video Survey & Facility Inspection 40 1 29-Sep-17 14-Nov-17

ADMSUB-615 Submit to CDOT/ENT Prec onstruction Photo and Video Survey & Facility Inspection 1 1 14-Nov-17 15-Nov-17

ADMSUB-620 CDOT Review, Preconstruction Photo and Video Survey & Facility Inspection 15 1 15-Nov-17 04-Dec-17

ADMSUB-625 Resolve Comments Preconstruction Photo and Video Survey & Facility Inspection 5 1 04-Dec-17 08-Dec-17

ADMSUB-635 Submit to CDOT/ENT Prec onstruction Photo and Video Survey & Facility Inspection 1 1 08-Dec-17 08-Dec-17

ADMSUB-640 CDOT Review, Preconstruction Photo and Video Survey & Facility Inspection 10 1 08-Dec-17 20-Dec-17

ADMSUB-630 Resolve Comments & Obtain Approval, Preconstruction Photo and Video Survey & Facility Inspection5 1 20-Dec-17 28-Dec-17

ADMSUB-610 Preconstruction Photo and Video Survey & Facility Inspection in Place 1 1 28-Dec-17 29-Dec-17

Project DirectoryProject Directory 78 1 29-Sep-17 29-Dec-17

ADMSUB-645 Develop Project Directory 40 1 29-Sep-17 14-Nov-17

ADMSUB-655 Submit to CDOT/ENT Project Directory 1 1 14-Nov-17 15-Nov-17

ADMSUB-660 CDOT Review, Project Directory 15 1 15-Nov-17 04-Dec-17

ADMSUB-665 Resolve Comments Project Directory 5 1 04-Dec-17 08-Dec-17

ADMSUB-675 Submit to CDOT/ENT Project Directory 1 1 08-Dec-17 08-Dec-17

ADMSUB-680 CDOT Review, Project Directory 10 1 08-Dec-17 20-Dec-17

ADMSUB-670 Resolve Comments & Obtain Approval, Project Directory 5 1 20-Dec-17 28-Dec-17

ADMSUB-650 Project Directory Plan in Place 1 1 28-Dec-17 29-Dec-17

Developer DCS Correspondence Categorization & Serialization MethodDeveloper DCS Correspondence Categorization & Serialization Method 78 1 29-Sep-17 29-Dec-17

ADMSUB-685 Develop Developer DCS Correspondence Categorization & Serialization Method 40 1 29-Sep-17 14-Nov-17

ADMSUB-695 Submit to CDOT/ENT Developer DCS Correspondence Categorization & Serialization Method 1 1 14-Nov-17 15-Nov-17

ADMSUB-700 CDOT Review, Developer DCS Correspondence Categorization & Serialization Method 15 1 15-Nov-17 04-Dec-17

ADMSUB-705 Resolve Comments Developer DCS Correspondence Categorization & Serialization Method 5 1 04-Dec-17 08-Dec-17

ADMSUB-715 Submit to CDOT/ENT Developer DCS Correspondence Categorization & Serialization Method 1 1 08-Dec-17 08-Dec-17

ADMSUB-720 CDOT Review, Developer DCS Correspondence Categorization & Serialization Method 10 1 08-Dec-17 20-Dec-17

ADMSUB-710 Resolve Comments & Obtain Approval, Developer DCS Correspondence Categorization & Serialization Method5 1 20-Dec-17 28-Dec-17

ADMSUB-690 Developer DCS Correspondence Categorization & Serialization Method Plan in Place 1 1 28-Dec-17 29-Dec-17

Safety PlanSafety Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-725 Develop Project Administration Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-735 Submit to CDOT/ENT Project Administration Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-740 CDOT Review, Project Administration Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-745 Resolve Comments Project Administration Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-755 Submit to CDOT/ENT Project Administration Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-760 CDOT Review, Project Administration Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-750 Resolve Comments & Obtain Approval, Safety Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-730 Project Administration Plan in Place 1 1 28-Dec-17 29-Dec-17

Stage 1 Quality Management Plan - Sch 8Stage 1 Quality Management Plan - Sch 8 78 1 29-Sep-17 29-Dec-17

ADMSUB-765 Develop Stage 1 Quality Management Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-775 Submit to CDOT/ENT Stage 1 Quality Management Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-780 CDOT Review, Stage 1 Quality Management Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-785 Resolve Comments Stage 1 Quality Management Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-795 Submit to CDOT/ENT Stage 1 Quality Management Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-800 CDOT Review, Stage 1 Quality Management Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-790 Resolve Comments & Obtain Approval, Stage 1 Quality Management Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-770 Stage 1 Quality Management Plan in Place 1 1 28-Dec-17 29-Dec-17

Certification of Review of CDOT Right of Way ManualCertification of Review of CDOT Right of Way Manual 78 1 29-Sep-17 29-Dec-17

ADMSUB-805 Develop Certification of Review of CDOT Right of Way Manual 40 1 29-Sep-17 14-Nov-17

2018 2019 2020 2021 2022 2023 2024 2025 2026

Resolve Comments Draw Down Plan/Schedule of Values

Submit to CDOT/ENT Draw Down Plan/Sc hedule of Values

CDOT Review, Draw Down Plan/Schedule of Values

Resolve Comments & Obtain Approval, Draw Down Plan/Schedule of Values

Draw Down Plan/Schedule of Values in Place

Develop Preconstruction Photo and Video Survey & Facility Inspection

Submit to CDOT/ENT Prec onstruction Photo and Video Survey & Facility Inspection

CDOT Review, Preconstruction Photo and Video Survey & Facility Inspection

Resolve Comments Preconstruction Photo and Video Survey & Facility Inspection

Submit to CDOT/ENT Prec onstruction Photo and Video Survey & Facility Inspection

CDOT Review, Preconstruction Photo and Video Survey & Facility Inspection

Resolve Comments & Obtain Approval, Preconstruction Photo and Video Survey & Facility Inspection

Preconstruction Photo and Video Survey & Facility Inspection in Place

Develop Project Directory

Submit to CDOT/ENT Project Directory

CDOT Review, Project Directory

Resolve Comments Project Directory

Submit to CDOT/ENT Project Directory

CDOT Review, Project Directory

Resolve Comments & Obtain Approval, Project Directory

Project Directory Plan in Place

Develop Developer DCS Correspondence Categorization & Serialization Method

Submit to CDOT/ENT Developer DCS Correspondence Categorization & Serialization Method

CDOT Review, Developer DCS Correspondence Categorization & Serialization Method

Resolve Comments Developer DCS Correspondence Categorization & Serialization Method

Submit to CDOT/ENT Developer DCS Correspondence Categorization & Serialization Method

CDOT Review, Developer DCS Correspondence Categorization & Serialization Method

Resolve Comments & Obtain Approval, Developer DCS Correspondence Categorization & Serialization Method

Developer DCS Correspondence Categorization & Serialization Method Plan in Place

Develop Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments & Obtain Approval, Safety Plan

Project Administration Plan in Place

Develop Stage 1 Quality Management Plan

Submit to CDOT/ENT Stage 1 Quality Management Plan

CDOT Review, Stage 1 Quality Management Plan

Resolve Comments Stage 1 Quality Management Plan

Submit to CDOT/ENT Stage 1 Quality Management Plan

CDOT Review, Stage 1 Quality Management Plan

Resolve Comments & Obtain Approval, Stage 1 Quality Management Plan

Stage 1 Quality Management Plan in Place

Develop Certification of Review of CDOT Right of Way Manual

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort

Actual Work
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Activity ID Activity Name Original
Duration

Total Float Start Finish

ADMSUB-815 Submit to CDOT/ENT Certification of Review of CDOT Right of Way Manual 1 1 14-Nov-17 15-Nov-17

ADMSUB-820 CDOT Review, Certification of Review of CDOT Right of Way Manual 15 1 15-Nov-17 04-Dec-17

ADMSUB-825 Resolve Comments Certification of Review of CDOT Right of Way Manual 5 1 04-Dec-17 08-Dec-17

ADMSUB-835 Submit to CDOT/ENT Certification of Review of CDOT Right of Way Manual 1 1 08-Dec-17 08-Dec-17

ADMSUB-840 CDOT Review, Certification of Review of CDOT Right of Way Manual 10 1 08-Dec-17 20-Dec-17

ADMSUB-830 Resolve Comments & Obtain Approval, Certification of Review of CDOT Right of Way Manual 5 1 20-Dec-17 28-Dec-17

ADMSUB-810 Certification of Review of CDOT Right  of Way Manual in Place 1 1 28-Dec-17 29-Dec-17

Stakeholders Distribution ListStakeholders Distribution List 78 1 29-Sep-17 29-Dec-17

ADMSUB-2005 Develop Project Administration Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-2015 Submit to CDOT/ENT Project Administration Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-2020 CDOT Review, Project Administration Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-2025 Resolve Comments Project Administration Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-2035 Submit to CDOT/ENT Project Administration Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-2040 CDOT Review, Project Administration Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-2030 Resolve Comments & Obtain Approval, Stakeholders Distribution List 5 1 20-Dec-17 28-Dec-17

ADMSUB-2010 Project Administration Plan in Place 1 1 28-Dec-17 29-Dec-17

Developer Communications Team DetailsDeveloper Communications Team Details 78 1 29-Sep-17 29-Dec-17

ADMSUB-2045 Develop Project Administration Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-2055 Submit to CDOT/ENT Project Administration Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-2060 CDOT Review, Project Administration Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-2065 Resolve Comments Project Administration Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-2075 Submit to CDOT/ENT Project Administration Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-2080 CDOT Review, Project Administration Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-2070 Resolve Comments & Obtain Approval, Developer Communications Team Details 5 1 20-Dec-17 28-Dec-17

ADMSUB-2050 Project Administration Plan in Place 1 1 28-Dec-17 29-Dec-17

Public Involvement Services Contact SheetPublic Involvement Services Contact Sheet 78 1 29-Sep-17 29-Dec-17

ADMSUB-2085 Develop Public Involvement Services Contact Sheet 40 1 29-Sep-17 14-Nov-17

ADMSUB-2095 Submit to CDOT/ENT Public Involvement Services Contact Sheet 1 1 14-Nov-17 15-Nov-17

ADMSUB-2100 CDOT Review, Public Involvement Services Contact Sheet 15 1 15-Nov-17 04-Dec-17

ADMSUB-2105 Resolve Comments Public Involvement Services Contact Sheet 5 1 04-Dec-17 08-Dec-17

ADMSUB-2115 Submit to CDOT/ENT Public Involvement Services Contact Sheet 1 1 08-Dec-17 08-Dec-17

ADMSUB-2120 CDOT Review, Public Involvement Services Contact Sheet 10 1 08-Dec-17 20-Dec-17

ADMSUB-2110 Resolve Comments & Obtain Approval, Public Involvement Services Contact Sheet 5 1 20-Dec-17 28-Dec-17

ADMSUB-2090 Public Involvement Services Contact Sheet in Place 1 1 28-Dec-17 29-Dec-17

Construction Period Communications PlanConstruction Period Communications Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-885 Develop Construction Period Communications Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-895 Submit to CDOT/ENT Construction Period Communications Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-900 CDOT Review, Construction Period Communications Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-905 Resolve Comments Construction Period Communications Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-915 Submit to CDOT/ENT Construction Period Communications Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-920 CDOT Review, Construction Period Communications Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-910 Resolve Comments & Obtain Approval, Construction Period Communications Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-890 Construction Period Communications Plan in Place 1 1 28-Dec-17 29-Dec-17

Crisis Communications PlanCrisis Communications Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-2190 Develop Crisis Communications Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-2200 Submit to CDOT/ENT Crisis Communications Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-2205 CDOT Review, Crisis Communications Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-2210 Resolve Comments Crisis Communications Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-2220 Submit to CDOT/ENT Crisis Communications Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-2225 CDOT Review, Crisis Communications Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-2215 Resolve Comments & Obtain Approval, Crisis Communications Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-2195 Crisis Communications Plan in Place 1 1 28-Dec-17 29-Dec-17

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit to CDOT/ENT Certification of Review of CDOT Right of Way Manual

CDOT Review, Certification of Review of CDOT Right of  Way Manual

Resolve Comments Certification of Review of CDOT Right of Way Manual

Submit to CDOT/ENT Certification of Review of CDOT Right of Way Manual

CDOT Review, Certification of Review of CDOT Right of Way Manual

Resolve Comments & Obtain Approval, Certification of Review of CDOT Right of Way Manual

Certification of Review of CDOT Right  of Way Manual in Place

Develop Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments & Obtain Approval, Stakeholders Distribution List

Project Administration Plan in Place

Develop Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments Project Administration Plan

Submit to CDOT/ENT Project Administration Plan

CDOT Review, Project Administration Plan

Resolve Comments & Obtain Approval, Developer Communications Team Details

Project Administration Plan in Place

Develop Public Involvement Services Contact Sheet

Submit to CDOT/ENT Public Involvement Services Contact Sheet

CDOT Review, Public Involvement Services Contact Sheet

Resolve Comments Public Involvement Services Contact Sheet

Submit to CDOT/ENT Public Involvement Services Contact Sheet

CDOT Review, Public Involvement Services Contact Sheet

Resolve Comments & Obtain Approval, Public Involvement Services Contact Sheet

Public Involvement Services Contact Sheet in Place

Develop Construction Period Communications Plan

Submit to CDOT/ENT Construction Period Communications Plan

CDOT Review, Construction Period Communications Plan

Resolve Comments Construction Period Communications Plan

Submit to CDOT/ENT Construction Period Communications Plan

CDOT Review, Construction Period Communications Plan

Resolve Comments & Obtain Approval, Construction Period Communications Plan

Construction Period Communications Plan in Place

Develop Crisis Communications Plan

Submit to CDOT/ENT Crisis Communications Plan

CDOT Review, Crisis Communications Plan

Resolve Comments Crisis Communications Plan

Submit to CDOT/ENT Crisis Communications Plan

CDOT Review, Crisis Communications Plan

Resolve Comments & Obtain Approval, Crisis Communications Plan

Crisis Communications Plan in Place

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Activity ID Activity Name Original
Duration

Total Float Start Finish

Emergency Response Communications MatrixEmergency Response Communications Matrix 78 1 29-Sep-17 29-Dec-17

ADMSUB-2230 Develop Emergency Response Communications Matrix 40 1 29-Sep-17 14-Nov-17

ADMSUB-2240 Submit to CDOT/ENT Emergency Response Communications Matrix 1 1 14-Nov-17 15-Nov-17

ADMSUB-2245 CDOT Review, Emergency Response Communications Matrix 15 1 15-Nov-17 04-Dec-17

ADMSUB-2250 Resolve Comments Emergency Response Communications Matrix 5 1 04-Dec-17 08-Dec-17

ADMSUB-2260 Submit to CDOT/ENT Emergency Response Communications Matrix 1 1 08-Dec-17 08-Dec-17

ADMSUB-2265 CDOT Review, Emergency Response Communications Matrix 10 1 08-Dec-17 20-Dec-17

ADMSUB-2255 Resolve Comments & Obtain Approval, Emergency Response Communications Matrix 5 1 20-Dec-17 28-Dec-17

ADMSUB-2235 Emergency Response Communications Matrix in Place 1 1 28-Dec-17 29-Dec-17

Public Information Anunications PlanPublic Information Anunications Plan 79 0 29-Sep-17 02-Jan-18

ADMSUB-925 Develop Public Information Anunications Plan 40 0 29-Sep-17 14-Nov-17

ADMSUB-935 Submit to CDOT/ENT Public Information Anunications Plan 1 0 14-Nov-17 15-Nov-17

ADMSUB-940 CDOT Review, Public Information Anunications Plan 15 0 15-Nov-17 04-Dec-17

ADMSUB-945 Resolve Comments Public Information Anunications Plan 6 0 04-Dec-17 11-Dec-17

ADMSUB-955 Submit to CDOT/ENT Public Information Anunications Plan 1 0 11-Dec-17 11-Dec-17

ADMSUB-960 CDOT Review, Public Information Anunications Plan 10 0 11-Dec-17 21-Dec-17

ADMSUB-950 Resolve Comments & Obtain Approval, Public Information Anunications Plan 5 0 21-Dec-17 29-Dec-17

ADMSUB-930 Public Information Anunications Plan in Place 1 0 29-Dec-17 02-Jan-18

Disadvantaged Business Enterprise/Emerging Small Business PlanDisadvantaged Business Enterprise/Emerging Small Business Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-1165 Develop Disadvantaged Business Enterprise/Emerging Small Business Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-1175 Submit to CDOT/ENT Disadvantaged Business Enterpr ise/Emerging Small Business Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-1180 CDOT Review, Disadvantaged Business Enterprise/Emerging Small Business Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-1185 Resolve Comments Disadvantaged Business Enterprise/Emerging Small Business Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-1195 Submit to CDOT/ENT Disadvantaged Business Enterpr ise/Emerging Small Business Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-1200 CDOT Review, Disadvantaged Business Enterprise/Emerging Small Business Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-1190 Resolve Comments & Obtain Approval, Disadvantaged Business Enterprise/Emerging Small Business Plan5 1 20-Dec-17 28-Dec-17

ADMSUB-1170 Disadvantaged Business Enterprise/Emerging Small Business Plan in Place 1 1 28-Dec-17 29-Dec-17

Work Force Developement PlanWork Force Developement Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-2350 Develop Work Force Developement Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-2360 Submit to CDOT/ENT Work Force Developement Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-2365 CDOT Review, Work Force Developement Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-2370 Resolve Comments Work Force Developement Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-2380 Submit to CDOT/ENT Work Force Developement Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-2385 CDOT Review, Work Force Developement Plan 10 1 08-Dec-17 20-Dec-17

ADMSUB-2375 Resolve Comments & Obtain Approval, Work Force Developement Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-2355 Work Force Developement Plan in Place 1 1 28-Dec-17 29-Dec-17

Civil Rights Program ManagerCivil Rights Program Manager 78 1 29-Sep-17 29-Dec-17

ADMSUB-2310 Develop Civil Rights Program Manager 40 1 29-Sep-17 14-Nov-17

ADMSUB-2320 Submit to CDOT/ENT Civil Rights Program Manager 1 1 14-Nov-17 15-Nov-17

ADMSUB-2325 CDOT Review, Civil Rights Program Manager 15 1 15-Nov-17 04-Dec-17

ADMSUB-2330 Resolve Comments Civil Rights Program Manager 5 1 04-Dec-17 08-Dec-17

ADMSUB-2340 Submit to CDOT/ENT Civil Rights Program Manager 1 1 08-Dec-17 08-Dec-17

ADMSUB-2345 CDOT Review, Civil Rights Program Manager 10 1 08-Dec-17 20-Dec-17

ADMSUB-2335 Resolve Comments & Obtain Approval, Civil Rights Program Manager 5 1 20-Dec-17 28-Dec-17

ADMSUB-2315 Civil Rights Program Manager in Place 1 1 28-Dec-17 29-Dec-17

Cost & Risk PlanCost & Risk Plan 78 1 29-Sep-17 29-Dec-17

ADMSUB-965 Develop Cost & Risk Plan 40 1 29-Sep-17 14-Nov-17

ADMSUB-975 Submit to CDOT/ENT Cost & Risk Plan 1 1 14-Nov-17 15-Nov-17

ADMSUB-980 CDOT Review, Cost & Risk Plan 15 1 15-Nov-17 04-Dec-17

ADMSUB-985 Resolve Comments Cost & Risk Plan 5 1 04-Dec-17 08-Dec-17

ADMSUB-995 Submit to CDOT/ENT Cost & Risk Plan 1 1 08-Dec-17 08-Dec-17

ADMSUB-1000 CDOT Review, Cost & Risk Plan 10 1 08-Dec-17 20-Dec-17

2018 2019 2020 2021 2022 2023 2024 2025 2026

Develop Emergency Response Communications Matrix

Submit to CDOT/ENT Emergenc y Response Communications Matrix

CDOT Review, Emergency Response Communications Matrix

Resolve Comments Emergency Response Communications Matrix

Submit to CDOT/ENT Emergenc y Response Communications Matrix

CDOT Review, Emergency Response Communications Matrix

Resolve Comments & Obtain Approval, Emergency Response Communications Matrix

Emergency Response Communications Matrix in Place

Develop Public Information Anunications Plan

Submit to CDOT/ENT Public Information Anunications Plan

CDOT Review, Public Information Anunications Plan

Resolve Comments Public Information Anunications Plan

Submit to CDOT/ENT Public Information Anunications Plan

CDOT Review, Public Information Anunications Plan

Resolve Comments & Obtain Approval, Public Information Anunications Plan

Public Information Anunications Plan in Place

Develop Disadvantaged Business Enterprise/Emerging Small Business Plan

Submit to CDOT/ENT Disadvantaged Business Enterpr ise/Emerging Small Business Plan

CDOT Review, Disadvantaged Business Enterprise/Emerging Small Business Plan

Resolve Comments Disadvantaged Business Enterprise/Emerging Small Business Plan

Submit to CDOT/ENT Disadvantaged Business Enterpr ise/Emerging Small Business Plan

CDOT Review, Disadvantaged Business Enterprise/Emerging Small Business Plan

Resolve Comments & Obtain Approval, Disadvantaged Business Enterprise/Emerging Small Business Plan

Disadvantaged Business Enterprise/Emerging Small Business Plan in Place

Develop Work Force Developement Plan

Submit to CDOT/ENT Work Force Developement Plan

CDOT Review, Work Force Developement Plan

Resolve Comments Work Force Developement Plan

Submit to CDOT/ENT Work Force Developement Plan

CDOT Review, Work Force Developement Plan

Resolve Comments & Obtain Approval, Work Force Developement Plan

Wor k Force Developement Plan in Place

Develop Civil Rights Program Manager

Submit to CDOT/ENT Civil Rights Program Manager

CDOT Review, Civil Rights Program Manager

Resolve Comments Civil Rights Program Manager

Submit to CDOT/ENT Civil Rights Program Manager

CDOT Review, Civil Rights Program Manager

Resolve Comments & Obtain Approval, Civil Rights Program Manager

Civil Rights Program Manager in Place

Develop Cost & Risk Plan

Submit to CDOT/ENT Cost & Risk Plan

CDOT Review, Cost & Risk Plan

Resolve Comments Cost & Risk Plan

Submit to CDOT/ENT Cost & Risk Plan

CDOT Review, Cost & Risk Plan
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Activity ID Activity Name Original
Duration

Total Float Start Finish

ADMSUB-990 Resolve Comments & Obtain Approval, Cost & Risk Plan 5 1 20-Dec-17 28-Dec-17

ADMSUB-970 Cost & Risk Plan in Place 1 1 28-Dec-17 29-Dec-17

Performance BondPerformance Bond 78 1 29-Sep-17 29-Dec-17

ADMSUB-1005 Develop Performance Bond 40 1 29-Sep-17 14-Nov-17

ADMSUB-1015 Submit to CDOT/ENT Performance Bond 1 1 14-Nov-17 15-Nov-17

ADMSUB-1020 CDOT Review, Performance Bond 15 1 15-Nov-17 04-Dec-17

ADMSUB-1025 Resolve Comments Performance Bond 5 1 04-Dec-17 08-Dec-17

ADMSUB-1035 Submit to CDOT/ENT Performance Bond 1 1 08-Dec-17 08-Dec-17

ADMSUB-1040 CDOT Review, Performance Bond 10 1 08-Dec-17 20-Dec-17

ADMSUB-1030 Resolve Comments & Obtain Approval, Performance Bond 5 1 20-Dec-17 28-Dec-17

ADMSUB-1010 Performance Bond in Place 1 1 28-Dec-17 29-Dec-17

Payment BondPayment Bond 78 1 29-Sep-17 29-Dec-17

ADMSUB-1045 Develop Payment Bond 40 1 29-Sep-17 14-Nov-17

ADMSUB-1055 Submit to CDOT/ENT Payment Bond 1 1 14-Nov-17 15-Nov-17

ADMSUB-1060 CDOT Review, Payment Bond 15 1 15-Nov-17 04-Dec-17

ADMSUB-1065 Resolve Comments Payment Bond 5 1 04-Dec-17 08-Dec-17

ADMSUB-1075 Submit to CDOT/ENT Payment Bond 1 1 08-Dec-17 08-Dec-17

ADMSUB-1080 CDOT Review, Payment Bond 10 1 08-Dec-17 20-Dec-17

ADMSUB-1070 Resolve Comments & Obtain Approval, Payment Bond 5 1 20-Dec-17 28-Dec-17

ADMSUB-1050 Payment Bond in Place 1 1 28-Dec-17 29-Dec-17

Design ManagmentDesign Managment 78 1 29-Sep-17 29-Dec-17

ADMSUB-1085 Develop Design Managment 40 1 29-Sep-17 14-Nov-17

ADMSUB-1095 Submit to CDOT/ENT Design Managment 1 1 14-Nov-17 15-Nov-17

ADMSUB-1100 CDOT Review, Design Managment 15 1 15-Nov-17 04-Dec-17

ADMSUB-1105 Resolve Comments Design Managment 5 1 04-Dec-17 08-Dec-17

ADMSUB-1115 Submit to CDOT/ENT Design Managment 1 1 08-Dec-17 08-Dec-17

ADMSUB-1120 CDOT Review, Design Managment 10 1 08-Dec-17 20-Dec-17

ADMSUB-1110 Resolve Comments & Obtain Approval, Design Managment 5 1 20-Dec-17 28-Dec-17

ADMSUB-1090 Design Managment in Place 1 1 28-Dec-17 29-Dec-17

Ethical Standards Policy & TrainingEthical Standards Policy & Training 78 1 29-Sep-17 29-Dec-17

ADMSUB-1125 Develop Ethical Standards Policy & Training 40 1 29-Sep-17 14-Nov-17

ADMSUB-1135 Submit to CDOT/ENT Ethical Standards Policy & Training 1 1 14-Nov-17 15-Nov-17

ADMSUB-1140 CDOT Review, Ethical Standards Policy & Training 15 1 15-Nov-17 04-Dec-17

ADMSUB-1145 Resolve Comments Ethical Standards Policy & Training 5 1 04-Dec-17 08-Dec-17

ADMSUB-1155 Submit to CDOT/ENT Ethical Standards Policy & Training 1 1 08-Dec-17 08-Dec-17

ADMSUB-1160 CDOT Review, Ethical Standards Policy & Training 10 1 08-Dec-17 20-Dec-17

ADMSUB-1150 Resolve Comments & Obtain Approval, Ethical Standards Policy & Training 5 1 20-Dec-17 28-Dec-17

ADMSUB-1130 Ethical Standards Policy & Training in Place 1 1 28-Dec-17 29-Dec-17

NTP 2 SubmittalsNTP 2 Submittals 194 177 29-Sep-17 11-May-18

ROW Supplied Survey Data Verification LetterROW Supplied Survey Data Verification Letter 109 202 07-Dec-17 13-Apr-18

ADMSUB-1685 Develop ROW Supplied Survey Data Verification Letter 63 202 07-Dec-17 21-Feb-18

ADMSUB-1695 Submit to CDOT/ENT ROW Supplied Survey Data Verification Letter 1 202 21-Feb-18 21-Feb-18

ADMSUB-1700 CDOT Review, ROW Supplied Survey Data Verification Letter 15 202 21-Feb-18 09-Mar-18

ADMSUB-1705 Resolve Comments ROW Supplied Survey Data Verification Letter 13 202 09-Mar-18 23-Mar-18

ADMSUB-1715 Submit to CDOT/ENT ROW Supplied Survey Data Verification Letter 1 202 23-Mar-18 26-Mar-18

ADMSUB-1720 CDOT Review, ROW Supplied Survey Data Verification Letter 10 202 26-Mar-18 05-Apr-18

ADMSUB-1710 Resolve Comments & Obtain Approval, ROW Supplied Survey Data Verification Letter 6 202 05-Apr-18 12-Apr-18

ADMSUB-1690 ROW Supplied Survey Data Verification Letter in Place 1 202 12-Apr-18 13-Apr-18

Developer Provided FacilitiesDeveloper Provided Facilities 109 202 07-Dec-17 13-Apr-18

ADMSUB-1725 Develop Developer Provided Facilities 63 202 07-Dec-17 21-Feb-18

ADMSUB-1735 Submit to CDOT/ENT Developer Provided Facilities 1 202 21-Feb-18 21-Feb-18

ADMSUB-1740 CDOT Review, Developer Provided Facilities 15 202 21-Feb-18 09-Mar-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Resolve Comments & Obtain Approval, Cost & Risk Plan

Cost & Risk Plan in Place

Develop Performance Bond

Submit to CDOT/ENT Performance Bond

CDOT Review, Performance Bond

Resolve Comments Performance Bond

Submit to CDOT/ENT Performance Bond

CDOT Review, Performance Bond

Resolve Comments & Obtain Approval, Performance Bond

Performance Bond in Place

Develop Payment Bond

Submit to CDOT/ENT Payment Bond

CDOT Review, Payment Bond

Resolve Comments Payment Bond

Submit to CDOT/ENT Payment Bond

CDOT Review, Payment Bond

Resolve Comments & Obtain Approval, Payment Bond

Payment Bond in Place

Develop Design Managment

Submit to CDOT/ENT Design Managment

CDOT Review, Design Managment

Resolve Comments Design Managment

Submit to CDOT/ENT Design Managment

CDOT Review, Design Managment

Resolve Comments & Obtain Approval, Design Managment

Design Managment in Place

Develop Ethical Standards Policy & Training

Submit to CDOT/ENT Ethical Standards Policy & Training

CDOT Review, Ethical Standards Policy & Training

Resolve Comments Ethical Standards Policy & Training

Submit to CDOT/ENT Ethical Standards Policy & Training

CDOT Review, Ethical Standards Policy & Training

Resolve Comments & Obtain Approval, Ethical Standards Policy & Training

Ethical Standards Policy & Training in Place

Develop ROW Supplied Survey Data Verification Letter

Submit to CDOT/ENT ROW Supplied Survey Data Verification Letter

CDOT Review, ROW Supplied Survey Data Verification Letter

Resolve Comments ROW Supplied Survey Data Verification Letter

Submit to CDOT/ENT ROW Supplied Survey Data Verification Letter

CDOT Review, ROW Supplied Survey Data Verification Letter

Resolve Comments & Obtain Approval, ROW Supplied Survey Data Verification Let ter

ROW Supplied Survey Data Verification Letter in Place

Develop Developer Provided Facilities

Submit to CDOT/ENT Developer Provided Facilities

CDOT Review, Developer Provided Facilities

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort
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Activity ID Activity Name Original
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Total Float Start Finish

ADMSUB-1745 Resolve Comments Developer Provided Facilities 13 202 09-Mar-18 23-Mar-18

ADMSUB-1755 Submit to CDOT/ENT Developer Provided Facilities 1 202 23-Mar-18 26-Mar-18

ADMSUB-1760 CDOT Review, Developer Provided Facilities 10 202 26-Mar-18 05-Apr-18

ADMSUB-1750 Resolve Comments & Obtain Approval, Developer Provided Facilities 6 202 05-Apr-18 12-Apr-18

ADMSUB-1730 Developer Provided Facilities in Place 1 202 12-Apr-18 13-Apr-18

Sampling Schedule for Pipe SelectionSampling Schedule for Pipe Selection 109 202 07-Dec-17 13-Apr-18

ADMSUB-1205 Develop Sampling Schedule for Pipe Selection 63 202 07-Dec-17 21-Feb-18

ADMSUB-1215 Submit to CDOT/ENT Sampling Schedule for Pipe Selection 1 202 21-Feb-18 21-Feb-18

ADMSUB-1220 CDOT Review, Sampling Schedule for Pipe Selection 15 202 21-Feb-18 09-Mar-18

ADMSUB-1225 Resolve Comments Sampling Schedule for Pipe Selection 13 202 09-Mar-18 23-Mar-18

ADMSUB-1235 Submit to CDOT/ENT Sampling Schedule for Pipe Selection 1 202 23-Mar-18 26-Mar-18

ADMSUB-1240 CDOT Review, Sampling Schedule for Pipe Selection 10 202 26-Mar-18 05-Apr-18

ADMSUB-1230 Resolve Comments & Obtain Approval, Sampling Schedule for Pipe Selection 6 202 05-Apr-18 12-Apr-18

ADMSUB-1210 Sampling Schedule for Pipe Selection in Place 1 202 12-Apr-18 13-Apr-18

Maintenance Management Informational System Operating ManualMaintenance Management Informational System Operating Manual 109 202 07-Dec-17 13-Apr-18

ADMSUB-1245 Develop Maintenance Management Informational System Operating Manual 63 202 07-Dec-17 21-Feb-18

ADMSUB-1255 Submit to CDOT/ENT Maintenance Management Informational System Operating Manual 1 202 21-Feb-18 21-Feb-18

ADMSUB-1260 CDOT Review, Maintenance Management Informational System Operating Manual 15 202 21-Feb-18 09-Mar-18

ADMSUB-1265 Resolve Comments Maintenance Management Informational System Operating Manual 13 202 09-Mar-18 23-Mar-18

ADMSUB-1275 Submit to CDOT/ENT Maintenance Management Informational System Operating Manual 1 202 23-Mar-18 26-Mar-18

ADMSUB-1280 CDOT Review, Maintenance Management Informational System Operating Manual 10 202 26-Mar-18 05-Apr-18

ADMSUB-1270 Resolve Comments & Obtain Approval, Maintenance Management Informational System Operating Manual6 202 05-Apr-18 12-Apr-18

ADMSUB-1250 Maintenance Management Informational System Operating Manual in Place 1 202 12-Apr-18 13-Apr-18

Maintenance Management PlanMaintenance Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1285 Develop Maintenance Management Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1295 Submit to CDOT/ENT Maintenance Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1300 CDOT Review, Maintenance Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1305 Resolve Comments Maintenance Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1315 Submit to CDOT/ENT Maintenance Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1320 CDOT Review, Maintenance Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1310 Resolve Comments & Obtain Approval, Maintenance Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1290 Maintenance Management Plan in Place 1 202 12-Apr-18 13-Apr-18

Writ ten Request for ROW Parcels per Appendix AWrit ten Request for ROW Parcels per Appendix A 106 266 29-Sep-17 31-Jan-18

ADMSUB-460 Develop Written Request for ROW Parcels per Appendix A 63 266 29-Sep-17 11-Dec-17

ADMSUB-470 Submit Written Request  for ROW Parcels per Appendix A 1 279 12-Dec-17 13-Dec-17

ADMSUB-2965 CDOT Review Written Request for ROW Parcels per Appendix A 15 266 12-Dec-17 29-Dec-17

ADMSUB-465 Incorporate & Resolve CDOT Comments, Written Request for ROW Parcels per Appendix A 13 266 29-Dec-17 15-Jan-18

ADMSUB-475 Final Approval from CDOT Written Request for ROW Parcels per Appendix A 13 266 16-Jan-18 30-Jan-18

ADMSUB-480 Final Approval from CDOT Written Request for ROW Parcels per Appendix A 1 266 30-Jan-18 31-Jan-18

Baseline Asset Condition ReportBaseline Asset Condition Report 109 202 07-Dec-17 13-Apr-18

ADMSUB-1365 Develop Baseline Asset Condition Report 63 202 07-Dec-17 21-Feb-18

ADMSUB-1375 Submit to CDOT/ENT Baseline Asset Condition Report 1 202 21-Feb-18 21-Feb-18

ADMSUB-1380 CDOT Review, Baseline Asset Condition Report 15 202 21-Feb-18 09-Mar-18

ADMSUB-1385 Resolve Comments Baseline Asset Condition Report 13 202 09-Mar-18 23-Mar-18

ADMSUB-1395 Submit to CDOT/ENT Baseline Asset Condition Report 1 202 23-Mar-18 26-Mar-18

ADMSUB-1400 CDOT Review, Baseline Asset Condition Report 10 202 26-Mar-18 05-Apr-18

ADMSUB-1390 Resolve Comments & Obtain Approval, Baseline Asset Condition Report 6 202 05-Apr-18 12-Apr-18

ADMSUB-1370 Baseline Asset Condition Report in Place 1 202 12-Apr-18 13-Apr-18

Baseline Asset Condition PlanBaseline Asset Condition Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1405 Develop Baseline Asset Condition Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1415 Submit to CDOT/ENT Baseline Asset Condition Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1420 CDOT Review, Baseline Asset Condition Plan 15 202 21-Feb-18 09-Mar-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Resolve Comments Developer Provided Facilities

Submit to CDOT/ENT Developer Provided Facilities

CDOT Review, Developer Provided Facilities

Resolve Comments & Obtain Approval, Developer Provided Facilities

Developer Provided Facilities in Place

Develop Sampling Schedule for Pipe Selection

Submit to CDOT/ENT Sampling Schedule for Pipe Selection

CDOT Review, Sampling Schedule for Pipe Selection

Resolve Comments Sampling Schedule for Pipe Selection

Submit to CDOT/ENT Sampling Schedule for Pipe Selection

CDOT Review, Sampling Schedule for Pipe Selection

Resolve Comments & Obtain Approval, Sampling Schedule for Pipe Selection

Sampling Schedule for Pipe Selection in Place

Develop Maintenance Management Informational System Operating Manual

Submit to CDOT/ENT Maintenance Management Informational System Operating Manual

CDOT Review, Maintenance Management Informational System Operating Manual

Resolve Comments Maintenance Management Informational System Operating Manual

Submit to CDOT/ENT Maintenance Management Informational System Operating Manual

CDOT Review, Maintenance Management Informational System Operating Manual

Resolve Comments & Obtain Approval, Maintenance Management Informational System Operating Manual

Maintenance Management Informational System Operating Manual in Place

Develop Maintenance Management Plan

Submit to CDOT/ENT Maintenance Management Plan

CDOT Review, Maintenance Management Plan

Resolve Comments Maintenance Management Plan

Submit to CDOT/ENT Maintenance Management Plan

CDOT Review, Maintenance Management Plan

Resolve Comments & Obtain Approval, Maintenance Management Plan

Maintenance Management Plan in Place

Develop Written Request for ROW Parcels per Appendix A

Submit Written Request for ROW Parcels per Appendix A

CDOT Review Written Request for ROW Parcels per Appendix A

Incorporate & Resolve CDOT Comments, Written Request for ROW Parcels per Appendix A

Final Approval from CDOT Written Request  for ROW Parcels per Appendix A

Final Approval from CDOT Written Request  for ROW Parcels per Appendix A

Develop Baseline Asset Condition Report

Submit to CDOT/ENT Baseline Asset Condition Report

CDOT Review, Baseline Asset Condition Report

Resolve Comments Baseline Asset Condition Report

Submit to CDOT/ENT Baseline Asset Condition Report

CDOT Review, Baseline Asset Condition Report

Resolve Comments & Obtain Approval, Baseline Asset Condition Report

Baseline Asset Condition Report in Place

Develop Baseline Asset Condition Plan

Submit to CDOT/ENT Baseline Asset Condition Plan

CDOT Review, Baseline Asset Condition Plan

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort
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ADMSUB-1425 Resolve Comments Baseline Asset Condition Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1435 Submit to CDOT/ENT Baseline Asset Condition Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1440 CDOT Review, Baseline Asset Condition Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1430 Resolve Comments & Obtain Approval, Baseline Asset Condition Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1410 Baseline Asset Condition Plan in Place 1 202 12-Apr-18 13-Apr-18

Operations Management PlanOperations Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1445 Develop Operations Management Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1455 Submit to CDOT/ENT Operations Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1460 CDOT Review, Operations Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1465 Resolve Comments Operations Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1475 Submit to CDOT/ENT Operations Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1480 CDOT Review, Operations Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1470 Resolve Comments & Obtain Approval, Operations Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1450 Operations Management Plan in Place 1 202 12-Apr-18 13-Apr-18

Snow & Ice Control PlanSnow & Ice Control Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1485 Develop Snow & Ice Control Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1495 Submit to CDOT/ENT Snow & Ice Control Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1500 CDOT Review, Snow & Ice Control Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1505 Resolve Comments Snow & Ice Control Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1515 Submit to CDOT/ENT Snow & Ice Control Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1520 CDOT Review, Snow & Ice Control Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1510 Resolve Comments & Obtain Approval, Snow & Ice Control Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1490 Snow & Ice Control Plan in Place 1 202 12-Apr-18 13-Apr-18

List of MOT Force MembersList of MOT Force Members 134 177 07-Dec-17 11-May-18

ADMSUB-1525 Develop List of MOT Force Members 88 177 07-Dec-17 21-Mar-18

ADMSUB-1535 Submit to CDOT/ENT List of MOT Force Members 1 177 21-Mar-18 21-Mar-18

ADMSUB-1540 CDOT Review, List of MOT Force Members 15 177 21-Mar-18 09-Apr-18

ADMSUB-1545 Resolve Comments List of MOT Force Members 13 177 09-Apr-18 23-Apr-18

ADMSUB-1555 Submit to CDOT/ENT List of MOT Force Members 1 177 23-Apr-18 23-Apr-18

ADMSUB-1560 CDOT Review, List of MOT Force Members 10 177 23-Apr-18 03-May-18

ADMSUB-1550 Resolve Comments & Obtain Approval, List of MOT Force Members 6 177 03-May-18 10-May-18

ADMSUB-1530 List of MOT Force Members in Place 1 177 10-May-18 11-May-18

O&M Limits During Construction DrawingsO&M Limits During Construction Drawings 134 177 07-Dec-17 11-May-18

ADMSUB-1325 Develop O&M Limits During Construction Drawings 88 177 07-Dec-17 21-Mar-18

ADMSUB-1335 Submit to CDOT/ENT O&M Limits Dur ing Construction Drawings 1 177 21-Mar-18 21-Mar-18

ADMSUB-1340 CDOT Review, O&M Limits During Construction Drawings 15 177 21-Mar-18 09-Apr-18

ADMSUB-1345 Resolve Comments O&M Limits During Construction Drawings 13 177 09-Apr-18 23-Apr-18

ADMSUB-1355 Submit to CDOT/ENT O&M Limits Dur ing Construction Drawings 1 177 23-Apr-18 23-Apr-18

ADMSUB-1360 CDOT Review, O&M Limits During Construction Drawings 10 177 23-Apr-18 03-May-18

ADMSUB-1350 Resolve Comments & Obtain Approval, O&M Limits During Construction Drawings 6 177 03-May-18 10-May-18

ADMSUB-1330 O&M Limits During Construction Drawings in Place 1 177 10-May-18 11-May-18

Incident Management PlanIncident Management Plan 134 177 07-Dec-17 11-May-18

ADMSUB-1565 Develop Incident Management Plan 88 177 07-Dec-17 21-Mar-18

ADMSUB-1575 Submit to CDOT/ENT Incident Management Plan 1 177 21-Mar-18 21-Mar-18

ADMSUB-1580 CDOT Review, Incident Management Plan 15 177 21-Mar-18 09-Apr-18

ADMSUB-1585 Resolve Comments Incident Management Plan 13 177 09-Apr-18 23-Apr-18

ADMSUB-1595 Submit to CDOT/ENT Incident Management Plan 1 177 23-Apr-18 23-Apr-18

ADMSUB-1600 CDOT Review, Incident Management Plan 10 177 23-Apr-18 03-May-18

ADMSUB-1590 Resolve Comments & Obtain Approval, Incident Management Plan 6 177 03-May-18 10-May-18

ADMSUB-1570 Incident Management Plan in Place 1 177 10-May-18 11-May-18

Transportation Management PlanTransportation Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1605 Develop Transportation Management Plan 63 202 07-Dec-17 21-Feb-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Resolve Comments Baseline Asset Condition Plan

Submit to CDOT/ENT Baseline Asset Condition Plan

CDOT Review, Baseline Asset Condition Plan

Resolve Comments & Obtain Approval, Baseline Asset Condition Plan

Baseline Asset Condition Plan in Place

Develop Operations Management Plan

Submit to CDOT/ENT Operations Management Plan

CDOT Review, Operations Management Plan

Resolve Comments Operations Management Plan

Submit to CDOT/ENT Operations Management Plan

CDOT Review, Operations Management Plan

Resolve Comments & Obtain Approval, Operations Management Plan

Operations Management Plan in Place

Develop Snow & Ice Control Plan

Submit to CDOT/ENT Snow & Ice Control Plan

CDOT Review, Snow & Ice Control Plan

Resolve Comments Snow & Ice Control Plan

Submit to CDOT/ENT Snow & Ice Control Plan

CDOT Review, Snow & Ice Control Plan

Resolve Comments & Obtain Approval, Snow & Ice Control Plan

Snow & Ice Control Plan in Place

Develop List of MOT Force Members

Submit to CDOT/ENT List of MOT Force Members

CDOT Review, List of MOT Force Members

Resolve Comments List of MOT Forc e Members

Submit to CDOT/ENT List of MOT Force Members

CDOT Review, List of MOT Force Members

Resolve Comments & Obtain Approval, List of MOT Force Members

List of MOT Force Members in Place

Develop O&M Limits During Construction Drawings

Submit to CDOT/ENT O&M Limits Dur ing Construction Drawings

CDOT Review, O&M Limits During Construction Drawings

Resolve Comments O&M Limits During Construction Drawings

Submit to CDOT/ENT O&M Limits Dur ing Construction Drawings

CDOT Review, O&M Limits During Construction Drawings

Resolve Comments & Obtain Approval, O&M Limits During Construction Drawings

O&M Limits During Construction Drawings in Place

Develop Incident Management Plan

Submit to CDOT/ENT Incident Management Plan

CDOT Review, Incident Management Plan

Resolve Comments Incident Management Plan

Submit to CDOT/ENT Incident Management Plan

CDOT Review, Incident Management Plan

Resolve Comments & Obtain Approval, Incident Management Plan

Incident Management Plan in Place

Develop Transportation Management Plan
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ADMSUB-1615 Submit to CDOT/ENT Transportation Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1620 CDOT Review, Transportation Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1625 Resolve Comments Transportation Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1635 Submit to CDOT/ENT Transportation Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1640 CDOT Review, Transportation Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1630 Resolve Comments & Obtain Approval, Transportation Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1610 Transportation Management Plan in Place 1 202 12-Apr-18 13-Apr-18

Property Management PlanProperty Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1645 Develop Property Management Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1655 Submit to CDOT/ENT Property Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1660 CDOT Review, Property Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1665 Resolve Comments Property Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1675 Submit to CDOT/ENT Property Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1680 CDOT Review, Property Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1670 Resolve Comments & Obtain Approval, Property Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1650 Property Management Plan in Place 1 202 12-Apr-18 13-Apr-18

Stage 2 Quality Management PlanStage 2 Quality Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1765 Develop Stage 2 Quality Management Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1775 Submit to CDOT/ENT Stage 2 Quality Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1780 CDOT Review, Stage 2 Quality Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1785 Resolve Comments Stage 2 Quality Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1795 Submit to CDOT/ENT Stage 2 Quality Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1800 CDOT Review, Stage 2 Quality Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1790 Resolve Comments & Obtain Approval, Stage 2 Quality Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1770 Stage 2 Quality Management Plan in Place 1 202 12-Apr-18 13-Apr-18

Durability PlanDurability Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1805 Develop Durability Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1815 Submit to CDOT/ENT Durability Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1820 CDOT Review, Durability Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-1825 Resolve Comments Durability Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1835 Submit to CDOT/ENT Durability Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1840 CDOT Review, Durability Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1830 Resolve Comments & Obtain Approval, Durability Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1810 Durability Plan in Place 1 202 12-Apr-18 13-Apr-18

Progress Report FormatProgress Report Format 109 202 07-Dec-17 13-Apr-18

ADMSUB-1845 Develop Progress Report Format 63 202 07-Dec-17 21-Feb-18

ADMSUB-1855 Submit to CDOT/ENT Progress Report Format 1 202 21-Feb-18 21-Feb-18

ADMSUB-1860 CDOT Review, Progress Report Format 15 202 21-Feb-18 09-Mar-18

ADMSUB-1865 Resolve Comments Progress Report Format 13 202 09-Mar-18 23-Mar-18

ADMSUB-1875 Submit to CDOT/ENT Progress Report Format 1 202 23-Mar-18 26-Mar-18

ADMSUB-1880 CDOT Review, Progress Report Format 10 202 26-Mar-18 05-Apr-18

ADMSUB-1870 Resolve Comments & Obtain Approval, Progress Report Format 6 202 05-Apr-18 12-Apr-18

ADMSUB-1850 Progress Report Format in Place 1 202 12-Apr-18 13-Apr-18

Evidence of ASQ Certification of IQCM and CPCMEvidence of ASQ Certification of IQCM and CPCM 91 220 07-Dec-17 23-Mar-18

ADMSUB-440 Develop and Submit, Evidence of ASQ Certification of IQCM and CPCM 63 220 07-Dec-17 21-Feb-18

ADMSUB-455 CDOT Review, Evidence of ASQ Certification of IQCM and CPCM 15 220 21-Feb-18 09-Mar-18

ADMSUB-445 Resolve Comments & Obtain Approval, Evidence of ASQ Cer tification of IQCM and CPCM 13 220 09-Mar-18 23-Mar-18

ADMSUB-450 Evidence of ASQ Certification of IQCM and CPCM in Place 1 220 23-Mar-18 23-Mar-18

ROW Acquistion PlanROW Acquistion Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-1885 Develop ROW Acquistion Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-1895 Submit to CDOT/ENT ROW Acquistion Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-1900 CDOT Review, ROW Acquistion Plan 15 202 21-Feb-18 09-Mar-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit to CDOT/ENT Transportation Management Plan

CDOT Review, Transportation Management Plan

Resolve Comments Transportation Management Plan

Submit to CDOT/ENT Transportation Management Plan

CDOT Review, Transportation Management Plan

Resolve Comments & Obtain Approval, Transportation Management Plan

Transportation Management Plan in Place

Develop Property Management Plan

Submit to CDOT/ENT Property Management Plan

CDOT Review, Property Management Plan

Resolve Comments Property Management Plan

Submit to CDOT/ENT Property Management Plan

CDOT Review, Property Management Plan

Resolve Comments & Obtain Approval, Property Management Plan

Property Management Plan in Place

Develop Stage 2 Quality Management Plan

Submit to CDOT/ENT Stage 2 Quality Management Plan

CDOT Review, Stage 2 Quality Management Plan

Resolve Comments Stage 2 Quality Management Plan

Submit to CDOT/ENT Stage 2 Quality Management Plan

CDOT Review, Stage 2 Quality Management Plan

Resolve Comments & Obtain Approval, Stage 2 Quality Management Plan

Stage 2 Quality Management Plan in Place

Develop Durability Plan

Submit to CDOT/ENT Durability Plan

CDOT Review, Durability Plan

Resolve Comments Durability Plan

Submit to CDOT/ENT Durability Plan

CDOT Review, Durability Plan

Resolve Comments & Obtain Approval, Durability Plan

Durability Plan in Place

Develop Progress Report Format

Submit to CDOT/ENT Progress Report Format

CDOT Review, Progress Report Format

Resolve Comments Progress Report Format

Submit to CDOT/ENT Progress Report Format

CDOT Review, Progress Report Format

Resolve Comments & Obtain Approval, Progress Report Format

Progress Report Format in Place

Develop and Submit, Evidence of ASQ Certification of IQCM and CPCM

CDOT Review, Evidence of ASQ Certification of IQCM and CPCM

Resolve Comments & Obtain Approval, Evidence of ASQ Cer tification of IQCM and CPCM

Evidence of ASQ Certification of IQCM and CPCM in Place

Develop ROW Acquistion Plan

Submit to CDOT/ENT ROW Acquistion Plan

CDOT Review, ROW Acquistion Plan
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ADMSUB-1905 Resolve Comments ROW Acquistion Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-1915 Submit to CDOT/ENT ROW Acquistion Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-1920 CDOT Review, ROW Acquistion Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-1910 Resolve Comments & Obtain Approval, ROW Ac quistion Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-1890 ROW Acquistion Plan in Place 1 202 12-Apr-18 13-Apr-18

Existing Signing and Stripping InventoryExisting Signing and Stripping Inventory 109 202 07-Dec-17 13-Apr-18

ADMSUB-1925 Develop Existing Signing and Stripping Inventory 63 202 07-Dec-17 21-Feb-18

ADMSUB-1935 Submit to CDOT/ENT Existing Signing and Stripping Inventory 1 202 21-Feb-18 21-Feb-18

ADMSUB-1940 CDOT Review, Existing Signing and Stripping Inventory 15 202 21-Feb-18 09-Mar-18

ADMSUB-1945 Resolve Comments Existing Signing and Stripping Inventory 13 202 09-Mar-18 23-Mar-18

ADMSUB-1955 Submit to CDOT/ENT Existing Signing and Stripping Inventory 1 202 23-Mar-18 26-Mar-18

ADMSUB-1960 CDOT Review, Existing Signing and Stripping Inventory 10 202 26-Mar-18 05-Apr-18

ADMSUB-1950 Resolve Comments & Obtain Approval, Existing Signing and Stripping Inventory 6 202 05-Apr-18 12-Apr-18

ADMSUB-1930 Existing Signing and Stripping Inventory in Place 1 202 12-Apr-18 13-Apr-18

Existing Lighting InventoryExisting Lighting Inventory 109 202 07-Dec-17 13-Apr-18

ADMSUB-1965 Develop Existing Lighting Inventory 63 202 07-Dec-17 21-Feb-18

ADMSUB-1975 Submit to CDOT/ENT Existing Lighting Inventory 1 202 21-Feb-18 21-Feb-18

ADMSUB-1980 CDOT Review, Existing Lighting Inventory 15 202 21-Feb-18 09-Mar-18

ADMSUB-1985 Resolve Comments Existing Lighting Inventory 13 202 09-Mar-18 23-Mar-18

ADMSUB-1995 Submit to CDOT/ENT Existing Lighting Inventory 1 202 23-Mar-18 26-Mar-18

ADMSUB-2000 CDOT Review, Existing Lighting Inventory 10 202 26-Mar-18 05-Apr-18

ADMSUB-1990 Resolve Comments & Obtain Approval, Existing Lighting Inventory 6 202 05-Apr-18 12-Apr-18

ADMSUB-1970 Existing Lighting Inventory in Place 1 202 12-Apr-18 13-Apr-18

Stakeholders Distribution ListStakeholders Distribution List 109 202 07-Dec-17 13-Apr-18

ADMSUB-2125 Develop Stakeholders Distribution List 63 202 07-Dec-17 21-Feb-18

ADMSUB-2135 Submit to CDOT/ENT Stakeholders Distribution List 1 202 21-Feb-18 21-Feb-18

ADMSUB-2140 CDOT Review, Stakeholders Distribution List 15 202 21-Feb-18 09-Mar-18

ADMSUB-2145 Resolve Comments Stakeholders Distribution List 13 202 09-Mar-18 23-Mar-18

ADMSUB-2155 Submit to CDOT/ENT Stakeholders Distribution List 1 202 23-Mar-18 26-Mar-18

ADMSUB-2160 CDOT Review, Stakeholders Distribution List 10 202 26-Mar-18 05-Apr-18

ADMSUB-2150 Resolve Comments & Obtain Approval, Stakeholders Distribution List 6 202 05-Apr-18 12-Apr-18

ADMSUB-2130 Stakeholders Distribution List in Place 1 202 12-Apr-18 13-Apr-18

Project Identification Sign LayoutProject Identification Sign Layout 109 202 07-Dec-17 13-Apr-18

ADMSUB-2270 Develop Project Identification Sign Layout 63 202 07-Dec-17 21-Feb-18

ADMSUB-2280 Submit to CDOT/ENT Project Identification Sign Layout 1 202 21-Feb-18 21-Feb-18

ADMSUB-2285 CDOT Review, Project Identification Sign Layout 15 202 21-Feb-18 09-Mar-18

ADMSUB-2290 Resolve Comments Project Identification Sign Layout 13 202 09-Mar-18 23-Mar-18

ADMSUB-2300 Submit to CDOT/ENT Project Identification Sign Layout 1 202 23-Mar-18 26-Mar-18

ADMSUB-2305 CDOT Review, Project Identification Sign Layout 10 202 26-Mar-18 05-Apr-18

ADMSUB-2295 Resolve Comments & Obtain Approval, Project Identification Sign Layout 6 202 05-Apr-18 12-Apr-18

ADMSUB-2275 Project Identification Sign Layout in Place 1 202 12-Apr-18 13-Apr-18

Community Development ProgramCommunity Development Program 109 202 07-Dec-17 13-Apr-18

ADMSUB-2390 Develop Community Development Program 63 202 07-Dec-17 21-Feb-18

ADMSUB-2400 Submit to CDOT/ENT Community Development Program 1 202 21-Feb-18 21-Feb-18

ADMSUB-2405 CDOT Review, Community Development Program 15 202 21-Feb-18 09-Mar-18

ADMSUB-2410 Resolve Comments Community Development Program 13 202 09-Mar-18 23-Mar-18

ADMSUB-2420 Submit to CDOT/ENT Community Development Program 1 202 23-Mar-18 26-Mar-18

ADMSUB-2425 CDOT Review, Community Development Program 10 202 26-Mar-18 05-Apr-18

ADMSUB-2415 Resolve Comments & Obtain Approval, Community Development Program 6 202 05-Apr-18 12-Apr-18

ADMSUB-2395 Community Development Program in Place 1 202 12-Apr-18 13-Apr-18

Environmental Compliance Work PlanEnvironmental Compliance Work Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2430 Develop Environmental Compliance Work Plan 63 202 07-Dec-17 21-Feb-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Resolve Comments ROW Acquistion Plan

Submit to CDOT/ENT ROW Acquistion Plan

CDOT Review, ROW Acquistion Plan

Resolve Comments & Obtain Approval, ROW Ac quistion Plan

ROW Acquistion Plan in Place

Develop Existing Signing and Stripping Inventory

Submit to CDOT/ENT Existing Signing and Stripping Inventory

CDOT Review, Existing Signing and Stripping Inventory

Resolve Comments Existing Signing and Stripping Inventory

Submit to CDOT/ENT Existing Signing and Stripping Inventory

CDOT Review, Existing Signing and Stripping Inventory

Resolve Comments & Obtain Approval, Existing Signing and Stripping Inventory

Existing Signing and Stripping Inventory in Place

Develop Existing Lighting Inventory

Submit to CDOT/ENT Existing Lighting Inventory

CDOT Review, Existing Lighting Inventory

Resolve Comments Existing Lighting Inventory

Submit to CDOT/ENT Existing Lighting Inventory

CDOT Review, Existing Lighting Inventory

Resolve Comments & Obtain Approval, Existing Lighting Inventory

Existing Lighting Inventory in Place

Develop Stakeholders Distribution List

Submit to CDOT/ENT Stakeholders Distribution List

CDOT Review, Stakeholders Distribution List

Resolve Comments Stakeholders Distribution List

Submit to CDOT/ENT Stakeholders Distribution List

CDOT Review, Stakeholders Distribution List

Resolve Comments & Obtain Approval, Stakeholders Distribution List

Stakeholders Distribution List in Place

Develop Project Identification Sign Layout

Submit to CDOT/ENT Project Identification Sign Layout

CDOT Review, Project Identification Sign Layout

Resolve Comments Project Identification Sign Layout

Submit to CDOT/ENT Project Identification Sign Layout

CDOT Review, Project Identification Sign Layout

Resolve Comments & Obtain Approval, Project Identification Sign Layout

Project Identification Sign Layout in Place

Develop Community Development Program

Submit to CDOT/ENT Community Development Program

CDOT Review, Community Development Program

Resolve Comments Community Development Program

Submit to CDOT/ENT Community Development Program

CDOT Review, Community Development Program

Resolve Comments & Obtain Approval, Community Development Program

Community Development Program in Place

Develop Environmental Compliance Work Plan
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ADMSUB-2440 Submit to CDOT/ENT Environmental Compliance Work Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2445 CDOT Review, Environmental Compliance Work Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2450 Resolve Comments Environmental Compliance Work Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2460 Submit to CDOT/ENT Environmental Compliance Work Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2465 CDOT Review, Environmental Compliance Work Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2455 Resolve Comments & Obtain Approval, Environmental Compliance Work Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2435 Environmental Compliance Work Plan in Place 1 202 12-Apr-18 13-Apr-18

Environmental Compliance and Mitigation Training ProgramEnvironmental Compliance and Mitigation Training Program 109 202 07-Dec-17 13-Apr-18

ADMSUB-2470 Develop Environmental Compliance and Mitigation Training Program 63 202 07-Dec-17 21-Feb-18

ADMSUB-2480 Submit to CDOT/ENT Environmental Compliance and Mitigation Training Program 1 202 21-Feb-18 21-Feb-18

ADMSUB-2485 CDOT Review, Environmental Compliance and Mitigation Training Program 15 202 21-Feb-18 09-Mar-18

ADMSUB-2490 Resolve Comments Environmental Compliance and Mitigation Training Program 13 202 09-Mar-18 23-Mar-18

ADMSUB-2500 Submit to CDOT/ENT Environmental Compliance and Mitigation Training Program 1 202 23-Mar-18 26-Mar-18

ADMSUB-2505 CDOT Review, Environmental Compliance and Mitigation Training Program 10 202 26-Mar-18 05-Apr-18

ADMSUB-2495 Resolve Comments & Obtain Approval, Environmental Compliance and Mitigation Training Program6 202 05-Apr-18 12-Apr-18

ADMSUB-2475 Environmental Compliance and Mitigation Training Program in Place 1 202 12-Apr-18 13-Apr-18

Air Quality Monitoring Maintenance Mitigation PlanAir Quality Monitoring Maintenance Mitigation Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2550 Develop Air Quality Monitoring Maintenance Mitigation Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2560 Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2565 CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2570 Resolve Comments Air Quality Monitoring Maintenance Mitigation Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2580 Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2585 CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2575 Resolve Comments & Obtain Approval, Air Quality Monitoring Maintenance Mitigation Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2555 Air Quality Monitoring Maintenance Mitigation Plan in Place 1 202 12-Apr-18 13-Apr-18

Construction Noise Mitigation and Monitoring PlanConstruction Noise Mitigation and Monitoring Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2590 Develop Air Quality Monitoring Maintenance Mitigation Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2600 Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2605 CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2610 Resolve Comments Air Quality Monitoring Maintenance Mitigation Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2620 Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2625 CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2615 Resolve Comments & Obtain Approval, Construction Noise Mitigation and Monitoring Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2595 Air Quality Monitoring Maintenance Mitigation Plan in Place 1 202 12-Apr-18 13-Apr-18

Intergrated Noxious Weed Management PlanIntergrated Noxious Weed Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2630 Develop Intergrated Noxious Weed Management Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2640 Submit to CDOT/ENT Intergrated Noxious Weed Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2645 CDOT Review, Intergrated Noxious Weed Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2650 Resolve Comments Intergrated Noxious Weed Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2660 Submit to CDOT/ENT Intergrated Noxious Weed Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2665 CDOT Review, Intergrated Noxious Weed Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2655 Resolve Comments & Obtain Approval, Intergrated Noxious Weed Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2635 Intergrated Noxious Weed Management Plan in Plac e 1 202 12-Apr-18 13-Apr-18

Materials Management PlanMaterials Management Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2670 Develop Materials Management Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2680 Submit to CDOT/ENT Mater ials Management Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2685 CDOT Review, Materials Management Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2690 Resolve Comments Materials Management Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2700 Submit to CDOT/ENT Mater ials Management Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2705 CDOT Review, Materials Management Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2695 Resolve Comments & Obtain Approval, Materials Management Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2675 Materials Management Plan in Place 1 202 12-Apr-18 13-Apr-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit to CDOT/ENT Environmental Compliance Work Plan

CDOT Review, Environmental Compliance Work Plan

Resolve Comments Environmental Compliance Work Plan

Submit to CDOT/ENT Environmental Compliance Work Plan

CDOT Review, Environmental Compliance Work Plan

Resolve Comments & Obtain Approval, Environmental Compliance Work Plan

Environmental Compliance Work Plan in Place

Develop Environmental Compliance and Mitigation Training Program

Submit to CDOT/ENT Environmental Compliance and Mitigation Training Program

CDOT Review, Environmental Compliance and Mitigation Training Program

Resolve Comments Environmental Compliance and Mitigation Training Program

Submit to CDOT/ENT Environmental Compliance and Mitigation Training Program

CDOT Review, Environmental Compliance and Mitigation Training Program

Resolve Comments & Obtain Approval, Environmental Compliance and Mitigation Training Progr am

Environmental Compliance and Mitigation Training Program in Place

Develop Air Quality Monitoring Maintenance Mitigation Plan

Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan

CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan

Resolve Comments Air Quality Monitoring Maintenance Mitigation Plan

Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan

CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan

Resolve Comments & Obtain Approval, Air Quality Monitoring Maintenance Mitigation Plan

Air Quality Monitoring Maintenance Mitigation Plan in Place

Develop Air Quality Monitoring Maintenance Mitigation Plan

Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan

CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan

Resolve Comments Air Quality Monitoring Maintenance Mitigation Plan

Submit to CDOT/ENT Air Quality Monitoring Maintenance Mitigation Plan

CDOT Review, Air Quality Monitoring Maintenance Mitigation Plan

Resolve Comments & Obtain Approval, Construction Noise Mitigation and Monitoring Plan

Air Quality Monitoring Maintenance Mitigation Plan in Place

Develop Intergrated Noxious Weed Management Plan

Submit to CDOT/ENT Intergrated Noxious Weed Management Plan

CDOT Review, Intergrated Noxious Weed Management Plan

Resolve Comments Intergrated Noxious Weed Management Plan

Submit to CDOT/ENT Intergrated Noxious Weed Management Plan

CDOT Review, Intergrated Noxious Weed Management Plan

Resolve Comments & Obtain Approval, Intergrated Noxious Weed Management Plan

Intergrated Noxious Weed Management Plan in Plac e

Develop Materials Management Plan

Submit to CDOT/ENT Mater ials Management Plan

CDOT Review, Materials Management Plan

Resolve Comments Materials Management Plan

Submit to CDOT/ENT Mater ials Management Plan

CDOT Review, Materials Management Plan

Resolve Comments & Obtain Approval, Materials Management Plan

Materials Management Plan in Place

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 16 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

Sampling and Analysis PlanSampling and Analysis Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2710 Develop Sampling and Analysis Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2720 Submit to CDOT/ENT Sampling and Analysis Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2725 CDOT Review, Sampling and Analysis Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2730 Resolve Comments Sampling and Analysis Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2740 Submit to CDOT/ENT Sampling and Analysis Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2745 CDOT Review, Sampling and Analysis Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2735 Resolve Comments & Obtain Approval, Sampling and Analysis Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2715 Sampling and Analysis Plan in Place 1 202 12-Apr-18 13-Apr-18

Residental Soils Sampling PlanResidental Soils Sampling Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2750 Develop Residental Soils Sampling Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2760 Submit to CDOT/ENT Residental Soils Sampling Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2765 CDOT Review, Residental Soils Sampling Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2770 Resolve Comments Residental Soils Sampling Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2780 Submit to CDOT/ENT Residental Soils Sampling Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2785 CDOT Review, Residental Soils Sampling Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2775 Resolve Comments & Obtain Approval, Residental Soils Sampling Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2755 Residental Soils Sampling Plan in Place 1 202 12-Apr-18 13-Apr-18

Health and Safety PlanHealth and Safety Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2790 Develop Health and Safety Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2800 Submit to CDOT/ENT Health and Safety Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2805 CDOT Review, Health and Safety Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2810 Resolve Comments Health and Safety Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2820 Submit to CDOT/ENT Health and Safety Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2825 CDOT Review, Health and Safety Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2815 Resolve Comments & Obtain Approval, Health and Safety Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2795 Health and Safety Plan in Place 1 202 12-Apr-18 13-Apr-18

Spill Prevention Control and Countermeasures PlanSpill Prevention Control and Countermeasures Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2830 Develop Spill Prevention Control and Countermeasures Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2840 Submit to CDOT/ENT Spill Prevention Control and Countermeasures Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2845 CDOT Review, Spill Prevention Control and Countermeasures Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2850 Resolve Comments Spill Prevention Control and Countermeasures Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2860 Submit to CDOT/ENT Spill Prevention Control and Countermeasures Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2865 CDOT Review, Spill Prevention Control and Countermeasures Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2855 Resolve Comments & Obtain Approval, Spill Prevention Control and Countermeasures Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2835 Spill Prevention Control and Countermeasures Plan in Place 1 202 12-Apr-18 13-Apr-18

Demolition and Abandonment PlanDemolition and Abandonment Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2870 Develop Demolition and Abandonment Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2880 Submit to CDOT/ENT Demolition and Abandonment Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2885 CDOT Review, Demolition and Abandonment Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2890 Resolve Comments Demolition and Abandonment Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2900 Submit to CDOT/ENT Demolition and Abandonment Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2905 CDOT Review, Demolition and Abandonment Plan 10 202 26-Mar-18 05-Apr-18

ADMSUB-2895 Resolve Comments & Obtain Approval, Demolition and Abandonment Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2875 Demolition and Abandonment Plan in Place 1 202 12-Apr-18 13-Apr-18

Aesthetic Concept PlanAesthetic Concept Plan 109 202 07-Dec-17 13-Apr-18

ADMSUB-2910 Develop Aesthetic Concept Plan 63 202 07-Dec-17 21-Feb-18

ADMSUB-2920 Submit to CDOT/ENT Aesthetic Concept Plan 1 202 21-Feb-18 21-Feb-18

ADMSUB-2925 CDOT Review, Aesthetic Concept Plan 15 202 21-Feb-18 09-Mar-18

ADMSUB-2930 Resolve Comments Aesthetic Concept Plan 13 202 09-Mar-18 23-Mar-18

ADMSUB-2940 Submit to CDOT/ENT Aesthetic Concept Plan 1 202 23-Mar-18 26-Mar-18

ADMSUB-2945 CDOT Review, Aesthetic Concept Plan 10 202 26-Mar-18 05-Apr-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Develop Sampling and Analysis Plan

Submit to CDOT/ENT Sampling and Analysis Plan

CDOT Review, Sampling and Analysis Plan

Resolve Comments Sampling and Analysis Plan

Submit to CDOT/ENT Sampling and Analysis Plan

CDOT Review, Sampling and Analysis Plan

Resolve Comments & Obtain Approval, Sampling and Analysis Plan

Sampling and Analysis Plan in Place

Develop Residental Soils Sampling Plan

Submit to CDOT/ENT Residental Soils Sampling Plan

CDOT Review, Residental Soils Sampling Plan

Resolve Comments Residental Soils Sampling Plan

Submit to CDOT/ENT Residental Soils Sampling Plan

CDOT Review, Residental Soils Sampling Plan

Resolve Comments & Obtain Approval, Residental Soils Sampling Plan

Residental Soils Sampling Plan in Place

Develop Health and Safety Plan

Submit to CDOT/ENT Health and Safety Plan

CDOT Review, Health and Safety Plan

Resolve Comments Health and Safety Plan

Submit to CDOT/ENT Health and Safety Plan

CDOT Review, Health and Safety Plan

Resolve Comments & Obtain Approval, Health and Safety Plan

Health and Safety Plan in Place

Develop Spill Prevention Control and Countermeasures Plan

Submit to CDOT/ENT Spill Prevention Control and Countermeasures Plan

CDOT Review, Spill Prevention Control and Countermeasures Plan

Resolve Comments Spill Prevention Control and Countermeasures Plan

Submit to CDOT/ENT Spill Prevention Control and Countermeasures Plan

CDOT Review, Spill Prevention Control and Countermeasures Plan

Resolve Comments & Obtain Approval, Spill Prevention Control and Countermeasures Plan

Spill Prevention Control and Countermeasures Plan in Place

Develop Demolition and Abandonment Plan

Submit to CDOT/ENT Demolition and Abandonment Plan

CDOT Review, Demolition and Abandonment Plan

Resolve Comments Demolition and Abandonment Plan

Submit to CDOT/ENT Demolition and Abandonment Plan

CDOT Review, Demolition and Abandonment Plan

Resolve Comments & Obtain Approval, Demolition and Abandonment Plan

Demolition and Abandonment Plan in Place

Develop Aesthetic Concept Plan

Submit to CDOT/ENT Aesthetic Concept Plan

CDOT Review, Aesthetic Concept Plan

Resolve Comments Aesthetic Concept Plan

Submit to CDOT/ENT Aesthetic Concept Plan

CDOT Review, Aesthetic Concept Plan
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Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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Activity ID Activity Name Original
Duration

Total Float Start Finish

ADMSUB-2935 Resolve Comments & Obtain Approval, Aesthetic Concept Plan 6 202 05-Apr-18 12-Apr-18

ADMSUB-2915 Aesthetic Concept Plan in Place 1 202 12-Apr-18 13-Apr-18

RailroadRailroad 218 720 02-Jan-18 10-Sep-18

ADMSUB-3410 Obtain Right of Entry - All Rail Crossings 160 170 02-Jan-18 05-Jul-18

ADMSUB-3415 Execute Preliminary Engineering Agreement - All Rail Crossings/Submit to CDOT for Review 40 170 12-Jan-18 28-Feb-18

ADMSUB-3420 CDOT Review Preliminary Engineering Agreements - All Rail Crossings 15 170 28-Feb-18 16-Mar-18

ADMSUB-3425 Provide Draft for Construction Agreement - All Rail Crossings/Submit to CDOT for Review 10 170 16-Mar-18 28-Mar-18

ADMSUB-3430 CDOT Review Construction Agreement - All Rail Crossings 20 170 28-Mar-18 19-Apr-18

ADMSUB-3435 Negotiate and Execute Construction Agreement - All Rail Crossings 30 170 19-Apr-18 23-May-18

UPRR Rairoad Right of Entry ProcessUPRR Rairoad Right of Entry Process 213 77 08-Jan-18 10-Sep-18

ADMSUB-135 Preliminary Meetings with UPRR 5 131 08-Jan-18 11-Jan-18

ADMSUB-140 Development & Execution of Agreements for Preliminary Activities/Payment Agreement/Engineering Agreement25 131 12-Jan-18 08-Feb-18

ADMSUB-145 Development of Exhibit A & Supporting Documentation 25 131 18-Jan-18 14-Feb-18

ADMSUB-150 Internal Review Meeetings before UPRR Submittal 2 131 15-Feb-18 16-Feb-18

ADMSUB-155 QA/QC Package Compliance Review Draft Preliminary Engineering/Payment Agreement & Submit to UPRR for Review5 77 19-Apr-18 25-Apr-18

ADMSUB-160 UPRR Review Preliminary Engineering & Payment Agreement 15 77 25-Apr-18 11-May-18

ADMSUB-170 UPRR Preliminary Engineering & Payment Agreement - Incorporate Comments 6 77 11-May-18 18-May-18

ADMSUB-165 Prepare Final Engineering & Payment Agreement 6 77 18-May-18 25-May-18

ADMSUB-175 Internal Review Meetings before UPRR Submittal 5 77 25-May-18 01-Jun-18

ADMSUB-180 QA/QC Package Compliance Review Final Engineering/Payment Agreement & Submitt to UPRR for Review5 77 01-Jun-18 07-Jun-18

ADMSUB-185 UPRR Review Final Engineering & Payment Agreement 25 77 07-Jun-18 09-Jul-18

ADMSUB-190 Final Engineering & Payment Agreement - Incorporate Comments 5 77 09-Jul-18 13-Jul-18

ADMSUB-195 Execute Final Construction Agreement with UPRR 5 77 13-Jul-18 19-Jul-18

ADMSUB-200 Obtain Right of Entry From UPRR 45 77 19-Jul-18 10-Sep-18

DIRR Rairoad Right of Entry ProcessDIRR Rairoad Right of Entry Process 193 611 08-Jan-18 16-Aug-18

ADMSUB-275 Preliminary Meetings with DIRR 13 657 08-Jan-18 19-Jan-18

ADMSUB-295 Development & Execution of Agreements for Preliminary Activities/Payment Agreement/Engineering Agreement25 657 22-Jan-18 16-Feb-18

ADMSUB-300 Development of Exhibit A & Supporting Documentation 25 657 26-Jan-18 23-Feb-18

ADMSUB-305 Internal Review Meeetings before DIRR Submittal 2 657 26-Feb-18 27-Feb-18

ADMSUB-310 QA/QC Package Compliance Review Draft Preliminary Engineering/Payment Agreement & Submit to DIRR for Review5 611 19-Apr-18 25-Apr-18

ADMSUB-315 DIRR Review Preliminary Engineering & Payment Agreement 15 611 25-Apr-18 11-May-18

ADMSUB-325 DIRR Preliminary Engineering & Payment Agreement - Incorporate Comments 6 611 11-May-18 18-May-18

ADMSUB-320 Prepare Final Engineering & Payment Agreement 6 611 18-May-18 25-May-18

ADMSUB-280 Internal Review Meetings before DIRR Submittal 5 611 25-May-18 01-Jun-18

ADMSUB-330 QA/QC Package Compliance Review Final Engineering/Payment Agreement & Submitt to DIRR for Review5 611 01-Jun-18 07-Jun-18

ADMSUB-335 DIRR Review Final Engineering & Payment Agreement 25 611 07-Jun-18 09-Jul-18

ADMSUB-340 Final Engineering & Payment Agreement - Incorporate Comments 5 611 09-Jul-18 13-Jul-18

ADMSUB-285 Execute Final Construction Agreement with DIRR 5 611 13-Jul-18 19-Jul-18

ADMSUB-290 Obtain Right of Entry From DIRR 25 611 19-Jul-18 16-Aug-18

BNSF Rairoad Right of Entry ProcessBNSF Rairoad Right of Entry Process 193 537 08-Jan-18 16-Aug-18

ADMSUB-205 Preliminary Meetings with BNSF 5 591 08-Jan-18 11-Jan-18

ADMSUB-225 Development & Execution of Agreements for Preliminary Activities/Payment Agreement/Engineering Agreement25 591 12-Jan-18 08-Feb-18

ADMSUB-230 Development of Exhibit A & Supporting Documentation 25 591 18-Jan-18 14-Feb-18

ADMSUB-235 Internal Review Meeetings before BNSF Submittal 2 591 15-Feb-18 16-Feb-18

ADMSUB-240 QA/QC Package Compliance Review Draft Preliminary Engineering/Payment Agreement & Submit to BNSF for Review5 537 19-Apr-18 25-Apr-18

ADMSUB-245 BNSF Review Preliminary Engineering & Payment Agreement 15 537 25-Apr-18 11-May-18

ADMSUB-255 BNSF Preliminary Engineering & Payment Agreement - Incorporate Comments 6 537 11-May-18 18-May-18

ADMSUB-250 Prepare Final Engineering & Payment Agreement 6 537 18-May-18 25-May-18

ADMSUB-210 Internal Review Meetings before BNSF Submittal 5 537 25-May-18 01-Jun-18

ADMSUB-260 QA/QC Package Compliance Review Final Engineering/Payment Agreement & Submitt to BNSF for Review5 537 01-Jun-18 07-Jun-18

ADMSUB-265 BNSF Review Final Engineering & Payment Agreement 25 537 07-Jun-18 09-Jul-18

ADMSUB-270 Final Engineering & Payment Agreement - Incorporate Comments 5 537 09-Jul-18 13-Jul-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Resolve Comments & Obtain Approval, Aesthetic Concept Plan

Aesthetic Concept Plan in Place

Obtain Right of Entry - All Rail Crossings

Execute Preliminary Engineering Agreement - All Rail Crossings/Submit to CDOT for Review

CDOT Review Preliminary Engineering Agreements - All Rail Crossings

Provide Draft for Construction Agreement - All Rail Crossings/Submit to CDOT for Review

CDOT Review Construction Agreement - All Rail Crossings

Negotiate and Execute Construction Agreement - All Rail Crossings

Preliminary Meetings with UPRR

Development & Execution of Agreements for Preliminary Activities/Payment Agreement/Engineering Agreement

Development of Exhibit A & Supporting Documentation

Internal Review Meeetings before UPRR Submittal

QA/QC Package Compliance Review Draft Preliminary Engineering/Payment Agreement & Submit to UPRR for Review

UPRR Review Preliminary Engineering & Payment Agreement

UPRR Preliminary Engineering & Payment Agreement - Incorporate Comments

Prepare Final Engineering & Payment Agreement

Internal Review Meetings before UPRR Submittal

QA/QC Package Compliance Review Final Engineering/Payment Agreement & Submitt to UPRR for Review

UPRR Review Final Engineering & Payment Agreement

Final Engineering & Payment Agreement - Incorporate Comments

Execute Final Construction Agreement with UPRR

Obtain Right of Entry From UPRR

Preliminary Meetings with DIRR

Development & Execution of Agreements for Preliminary Activities/Payment Agreement/Engineering Agreement

Development of Exhibit A & Supporting Documentation

Internal Review Meeetings before DIRR Submittal

QA/QC Package Compliance Review Draft Preliminary Engineering/Payment Agreement & Submit to DIRR for Review

DIRR Review Preliminary Engineering & Payment Agreement

DIRR Preliminary Engineering & Payment Agreement - Incorporate Comments

Prepare Final Engineering & Payment Agreement

Internal Review Meetings before DIRR Submittal

QA/QC Package Compliance Review Final Engineering/Payment Agreement & Submitt to DIRR for Review

DIRR Review Final Engineering & Payment Agreement

Final Engineering & Payment Agreement - Incorporate Comments

Execute Final Construction Agreement with DIRR

Obtain Right of Entry From DIRR

Preliminary Meetings with BNSF

Development & Execution of Agreements for Preliminary Activities/Payment Agreement/Engineering Agreement

Development of Exhibit A & Supporting Documentation

Internal Review Meeetings before BNSF Submittal

QA/QC Package Compliance Review Draft Preliminary Engineering/Payment Agreement & Submit to BNSF for Review

BNSF Review Preliminary Engineering & Payment Agreement

BNSF Preliminary Engineering & Payment Agreement - Incorporate Comments

Prepare Final Engineering & Payment Agreement

Internal Review Meetings before BNSF Submittal

QA/QC Package Compliance Review Final Engineering/Payment Agreement & Submitt to BNSF for Review

BNSF Review Final Engineering & Payment Agreement

Final Engineering & Payment Agreement - Incorporate Comments

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 18 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

ADMSUB-215 Execute Final Construction Agreement with BNSF 5 537 13-Jul-18 19-Jul-18

ADMSUB-220 Obtain Right of Entry From BNSF 25 537 19-Jul-18 16-Aug-18

Design SubmittalsDesign Submittals 63 47 02-Jan-18 14-Mar-18

Trackbed Analysis ReportTrackbed Analysis Report 63 47 02-Jan-18 14-Mar-18

ADMSUB-375 Prepare Submittal Documents - Trackbed Analysis Report 13 47 02-Jan-18 16-Jan-18

ADMSUB-380 QA/QC Review - Trackbed Analysis Repor t/ Submit to UPRR for Review 5 47 16-Jan-18 22-Jan-18

ADMSUB-385 UPRR Review - Trackbed Analysis Report 15 47 22-Jan-18 07-Feb-18

ADMSUB-390 Incorporate Comments/ Resubmit to UPRR - Trackbed Analysis Report 5 47 07-Feb-18 13-Feb-18

ADMSUB-395 UPRR Approve - Trackbed Analysis Report 25 47 13-Feb-18 14-Mar-18

UPRR New Crossing SubmittalsUPRR New Crossing Submittals 159 54 13-Feb-18 15-Aug-18

ADMSUB-125 Railroad Meeting & Review of Final Design Drawings 15 54 27-Jul-18 14-Aug-18

Railroad Shoofly and Final DesignRailroad Shoofly and Final Design 159 54 13-Feb-18 15-Aug-18

ADMSUB-100 60% UPRR Design Drawings 58 47 13-Feb-18 19-Apr-18

ADMSUB-105 UPRR Meeting & Design Review 25 47 19-Apr-18 17-May-18

ADMSUB-110 Incorporate UPRR Comments - 90% Design Drawings 20 47 17-May-18 11-Jun-18

ADMSUB-115 UPRR Meeting & Review of Design Drawings 25 59 11-Jun-18 11-Jul-18

ADMSUB-120 Incorporating Comments for Final Design Drawings 10 59 11-Jul-18 23-Jul-18

ADMSUB-130 Final Design Drawings - UPRR RFC 1 54 14-Aug-18 15-Aug-18

Demolition PlanDemolition Plan 81 761 19-Apr-18 23-Jul-18

ADMSUB-345 Prepare Submittal Documents - Demolition Plan 25 761 19-Apr-18 17-May-18

ADMSUB-350 QA/QC Review - Demolition Plan 5 761 17-May-18 23-May-18

ADMSUB-355 Submit - Demolition Plan 1 761 23-May-18 24-May-18

ADMSUB-360 Review - Demolition Plan 15 761 24-May-18 12-Jun-18

ADMSUB-365 Address Comments - Demolition Plan 10 761 12-Jun-18 22-Jun-18

ADMSUB-370 Resubmit & Approve - Demolition Plan 25 761 22-Jun-18 23-Jul-18

Substantial Completion SubmittalsSubstantial Completion Submittals 553 682 05-Dec-18 09-Sep-20

Maintenance and Operations Communications PlanMaintenance and Operations Communications Plan 553 682 05-Dec-18 09-Sep-20

ADMSUB-2165 Develop Maintenance and Operations Communications Plan 500 682 05-Dec-18 09-Jul-20

ADMSUB-2175 Submit to CDOT/ENT Maintenance and Operations Communications Plan 1 682 09-Jul-20 10-Jul-20

ADMSUB-2180 CDOT Review, Maintenance and Operations Communications Plan 19 682 10-Jul-20 31-Jul-20

ADMSUB-2185 Resolve Comments Maintenance and Operations Communications Plan 13 682 31-Jul-20 14-Aug-20

ADMSUB-2950 Submit to CDOT/ENT Maintenance and Operations Communications Plan 1 682 14-Aug-20 17-Aug-20

ADMSUB-2955 CDOT Review, Maintenance and Operations Communications Plan 13 682 17-Aug-20 31-Aug-20

ADMSUB-2960 Resolve Comments Maintenance and Operations Communications Plan 6 682 31-Aug-20 08-Sep-20

ADMSUB-2170 Maintenance and Operations Communications Plan in Place 1 682 08-Sep-20 09-Sep-20

LOMRLOMR 553 682 05-Dec-18 09-Sep-20

ADMSUB-2970 Develop LOMR 500 682 05-Dec-18 09-Jul-20

ADMSUB-2980 Submit to CDOT/ENT LOMR 1 682 09-Jul-20 10-Jul-20

ADMSUB-2985 CDOT Review, LOMR 19 682 10-Jul-20 31-Jul-20

ADMSUB-2990 Resolve Comments LOMR 13 682 31-Jul-20 14-Aug-20

ADMSUB-2995 Submit to CDOT/ENT LOMR 1 682 14-Aug-20 17-Aug-20

ADMSUB-3000 CDOT Review, LOMR 13 682 17-Aug-20 31-Aug-20

ADMSUB-3005 Resolve Comments LOMR 6 682 31-Aug-20 08-Sep-20

ADMSUB-2975 LOMR in Place 1 682 08-Sep-20 09-Sep-20

Final Water Quality ReportFinal Water Quality Report 553 682 05-Dec-18 09-Sep-20

ADMSUB-3010 Develop Final Water Quality Report 500 682 05-Dec-18 09-Jul-20

ADMSUB-3020 Submit to CDOT/ENT Final Water Quality Report 1 682 09-Jul-20 10-Jul-20

ADMSUB-3025 CDOT Review, Final Water Quality Report 19 682 10-Jul-20 31-Jul-20

ADMSUB-3030 Resolve Comments Final Water Quality Report 13 682 31-Jul-20 14-Aug-20

ADMSUB-3035 Submit to CDOT/ENT Final Water Quality Report 1 682 14-Aug-20 17-Aug-20

ADMSUB-3040 CDOT Review, Final Water Quality Report 13 682 17-Aug-20 31-Aug-20

ADMSUB-3045 Resolve Comments Final Water Quality Report 6 682 31-Aug-20 08-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

Execute Final Construction Agreement with BNSF

Obtain Right of Entry From BNSF

Prepare Submittal Documents - Trackbed Analysis Report

QA/QC Review - Trackbed Analysis Repor t/ Submit to UPRR for Review

UPRR Review - Trackbed Analysis Report

Incorporate Comments/ Resubmit to UPRR - Trackbed Analysis Report

UPRR Approve - Trackbed Analysis Report

Railroad Meeting & Review of Final Design Drawings

60% UPRR Design Drawings

UPRR Meeting & Design Review

Incorporate UPRR Comments - 90% Design Drawings

UPRR Meeting & Review of Design Drawings

Incorporating Comments for Final Design Drawings

Final Design Drawings - UPRR RFC

Prepare Submittal Documents - Demolition Plan

QA/QC Review - Demolition Plan

Submit - Demolition Plan

Review - Demolition Plan

Address Comments - Demolition Plan

Resubmit & Approve - Demolition Plan

Develop Maintenance and Operations Communications Plan

Submit to CDOT/ENT Maintenance and Operations Communications Plan

CDOT Review, Maintenance and Operations Communications Plan

Resolve Comments Maintenance and Operations Communications Plan

Submit to CDOT/ENT Maintenance and Operations Communications Plan

CDOT Review, Maintenance and Operations Communications Plan

Resolve Comments Maintenance and Operations Communications Plan

Maintenance and Operations Communications Plan in Place

Develop LOMR

Submit to CDOT/ENT LOMR

CDOT Review, LOMR

Resolve Comments LOMR

Submit to CDOT/ENT LOMR

CDOT Review, LOMR

Resolve Comments LOMR

LOMR in Place

Develop Final Water Quality Report

Submit to CDOT/ENT Final Water Quality Report

CDOT Review, Final Water Quality Report

Resolve Comments Final Water Quality Report

Submit to CDOT/ENT Final Water Quality Report

CDOT Review, Final Water Quality Report

Resolve Comments Final Water Quality Report

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort

Actual Work
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ADMSUB-3015 Final Water Quality Report in Place 1 682 08-Sep-20 09-Sep-20

Final Drainage ReportFinal Drainage Report 553 682 05-Dec-18 09-Sep-20

ADMSUB-3050 Develop Final Drainage Report 500 682 05-Dec-18 09-Jul-20

ADMSUB-3060 Submit to CDOT/ENT Final Drainage Report 1 682 09-Jul-20 10-Jul-20

ADMSUB-3065 CDOT Review, Final Drainage Report 19 682 10-Jul-20 31-Jul-20

ADMSUB-3070 Resolve Comments Final Drainage Report 13 682 31-Jul-20 14-Aug-20

ADMSUB-3075 Submit to CDOT/ENT Final Drainage Report 1 682 14-Aug-20 17-Aug-20

ADMSUB-3080 CDOT Review, Final Drainage Report 13 682 17-Aug-20 31-Aug-20

ADMSUB-3085 Resolve Comments Final Drainage Report 6 682 31-Aug-20 08-Sep-20

ADMSUB-3055 Final Drainage Report in Place 1 682 08-Sep-20 09-Sep-20

ITS Personnel MatrixITS Personnel Matrix 553 682 05-Dec-18 09-Sep-20

ADMSUB-3090 Develop ITS Personnel Matrix 500 682 05-Dec-18 09-Jul-20

ADMSUB-3100 Submit to CDOT/ENT ITS Personnel Matrix 1 682 09-Jul-20 10-Jul-20

ADMSUB-3105 CDOT Review, ITS Personnel Matrix 19 682 10-Jul-20 31-Jul-20

ADMSUB-3110 Resolve Comments ITS Personnel Matrix 13 682 31-Jul-20 14-Aug-20

ADMSUB-3115 Submit to CDOT/ENT ITS Personnel Matrix 1 682 14-Aug-20 17-Aug-20

ADMSUB-3120 CDOT Review, ITS Personnel Matrix 13 682 17-Aug-20 31-Aug-20

ADMSUB-3125 Resolve Comments ITS Personnel Matrix 6 682 31-Aug-20 08-Sep-20

ADMSUB-3095 ITS Personnel Matrix in Place 1 682 08-Sep-20 09-Sep-20

O&M TrainingO&M Training 553 682 05-Dec-18 09-Sep-20

ADMSUB-3130 Develop Cover Top O&M Manual 500 682 05-Dec-18 09-Jul-20

ADMSUB-3140 Submit to CDOT/ENT Cover Top O&M Manual 1 682 09-Jul-20 10-Jul-20

ADMSUB-3145 CDOT Review, Cover Top O&M Manual 19 682 10-Jul-20 31-Jul-20

ADMSUB-3150 Resolve Comments Cover Top O&M Manual 13 682 31-Jul-20 14-Aug-20

ADMSUB-3155 Submit to CDOT/ENT Cover Top O&M Manual 1 682 14-Aug-20 17-Aug-20

ADMSUB-3160 CDOT Review, Cover Top O&M Manual 13 682 17-Aug-20 31-Aug-20

ADMSUB-3165 Resolve Comments Cover Top O&M Manual 6 682 31-Aug-20 08-Sep-20

ADMSUB-3135 Cover Top O&M Manual in Place 1 682 08-Sep-20 09-Sep-20

Cover Top O&M ManualCover Top O&M Manual 553 682 05-Dec-18 09-Sep-20

ADMSUB-3170 Develop Cover Top O&M Manual 500 682 05-Dec-18 09-Jul-20

ADMSUB-3180 Submit to CDOT/ENT Cover Top O&M Manual 1 682 09-Jul-20 10-Jul-20

ADMSUB-3185 CDOT Review, Cover Top O&M Manual 19 682 10-Jul-20 31-Jul-20

ADMSUB-3190 Resolve Comments Cover Top O&M Manual 13 682 31-Jul-20 14-Aug-20

ADMSUB-3195 Submit to CDOT/ENT Cover Top O&M Manual 1 682 14-Aug-20 17-Aug-20

ADMSUB-3200 CDOT Review, Cover Top O&M Manual 13 682 17-Aug-20 31-Aug-20

ADMSUB-3205 Resolve Comments Cover Top O&M Manual 6 682 31-Aug-20 08-Sep-20

ADMSUB-3175 Cover Top O&M Manual in Place 1 682 08-Sep-20 09-Sep-20

Final Acceptance SubmittalsFinal Acceptance Submittals 63 37 07-Nov-22 20-Jan-23

Mitigation Completion ReportMitigation Completion Report 63 37 07-Nov-22 20-Jan-23

ADMSUB-2510 Develop Mitigation Completion Report 10 37 07-Nov-22 16-Nov-22

ADMSUB-2520 Submit to CDOT/ENT Mitigation Completion Repor t 1 37 17-Nov-22 17-Nov-22

ADMSUB-2525 CDOT Review, Mitigation Completion Report 19 37 17-Nov-22 12-Dec-22

ADMSUB-2530 Resolve Comments Mitigation Completion Report 13 37 12-Dec-22 27-Dec-22

ADMSUB-2540 Submit to CDOT/ENT Mitigation Completion Repor t 1 37 27-Dec-22 28-Dec-22

ADMSUB-2545 CDOT Review, Mitigation Completion Report 13 37 28-Dec-22 12-Jan-23

ADMSUB-2535 Resolve Comments & Obtain Approval, Project Adminstration Plan 6 37 12-Jan-23 19-Jan-23

ADMSUB-2515 Mitigation Completion Report in Place 1 37 19-Jan-23 20-Jan-23

Recongnized Hazardous Materials Management Completion ReportRecongnized Hazardous Materials Management Completion Report 57 43 07-Nov-22 13-Jan-23

ADMSUB-3210 Develop Recongnized Hazardous Materials Management Completion Report 10 43 07-Nov-22 16-Nov-22

ADMSUB-3220 Submit to CDOT/ENT Recongnized Hazardous Materials Management Completion Report 1 43 17-Nov-22 17-Nov-22

ADMSUB-3225 CDOT Review, Recongnized Hazardous Materials Management Completion Report 19 43 17-Nov-22 12-Dec-22

ADMSUB-3230 Resolve Comments Recongnized Hazardous Materials Management Completion Report 6 43 12-Dec-22 19-Dec-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

Final Water Quality Report in Place

Develop Final Drainage Report

Submit to CDOT/ENT Final Drainage Report

CDOT Review, Final Drainage Report

Resolve Comments Final Drainage Report

Submit to CDOT/ENT Final Drainage Report

CDOT Review, Final Drainage Report

Resolve Comments Final Drainage Report

Final Drainage Report in Place

Develop ITS Personnel Matrix

Submit to CDOT/ENT ITS Personnel Matrix

CDOT Review, ITS Personnel Matrix

Resolve Comments ITS Personnel Matrix

Submit to CDOT/ENT ITS Personnel Matrix

CDOT Review, ITS Personnel Matrix

Resolve Comments ITS Personnel Matrix

ITS Personnel Matrix in Place

Develop Cover Top O&M Manual

Submit to CDOT/ENT Cover Top O&M Manual

CDOT Review, Cover Top O&M Manual

Resolve Comments Cover Top O&M Manual

Submit to CDOT/ENT Cover Top O&M Manual

CDOT Review, Cover Top O&M Manual

Resolve Comments Cover Top O&M Manual

Cover Top O&M Manual in Place

Develop Cover Top O&M Manual

Submit to CDOT/ENT Cover Top O&M Manual

CDOT Review, Cover Top O&M Manual

Resolve Comments Cover Top O&M Manual

Submit to CDOT/ENT Cover Top O&M Manual

CDOT Review, Cover Top O&M Manual

Resolve Comments Cover Top O&M Manual

Cover Top O&M Manual in Place

Develop Mitigation Completion Report

Submit to CDOT/ENT Mitigation Completion Repor t

CDOT Review, Mitigation Completion Report

Resolve Comments Mitigation Completion Report

Submit to CDOT/ENT Mitigation Completion Repor t

CDOT Review, Mitigation Completion Report

Resolve Comments & Obtain Approval, Project Adminstration Plan

Mitigation Completion Report in Place

Develop Recongnized Hazardous Materials Management Compl

Submit to CDOT/ENT Recongnized Hazar dous Materials Manag

CDOT Review, Recongnized Hazardous Materials Managemen

Resolve Comments Recongnized Hazardous Materials Manage
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ADMSUB-3240 Submit to CDOT/ENT Recongnized Hazardous Materials Management Completion Report 1 43 19-Dec-22 20-Dec-22

ADMSUB-3245 CDOT Review, Recongnized Hazardous Materials Management Completion Report 13 43 20-Dec-22 05-Jan-23

ADMSUB-3235 Resolve Comments & Obtain Approval, Project Adminstration Plan 6 43 05-Jan-23 12-Jan-23

ADMSUB-3215 Recongnized Hazardous Materials Management Completion Report in Place 1 43 12-Jan-23 13-Jan-23

Design As-BuiltsDesign As-Builts 57 43 07-Nov-22 13-Jan-23

ADMSUB-3250 Develop Design As-Builts 10 43 07-Nov-22 16-Nov-22

ADMSUB-3260 Submit to CDOT/ENT Design As-Builts 1 43 17-Nov-22 17-Nov-22

ADMSUB-3265 CDOT Review, Design As-Builts 19 43 17-Nov-22 12-Dec-22

ADMSUB-3270 Resolve Comments Design As-Builts 6 43 12-Dec-22 19-Dec-22

ADMSUB-3280 Submit to CDOT/ENT Design As-Builts 1 43 19-Dec-22 20-Dec-22

ADMSUB-3285 CDOT Review, Design As-Builts 13 43 20-Dec-22 05-Jan-23

ADMSUB-3275 Resolve Comments & Obtain Approval, Project Adminstration Plan 6 43 05-Jan-23 12-Jan-23

ADMSUB-3255 Design As-Builts in Place 1 43 12-Jan-23 13-Jan-23

Pond Certification LetterPond Certification Letter 57 43 07-Nov-22 13-Jan-23

ADMSUB-3290 Develop Pond Certification Letter 10 43 07-Nov-22 16-Nov-22

ADMSUB-3300 Submit to CDOT/ENT Pond Certification Letter 1 43 17-Nov-22 17-Nov-22

ADMSUB-3305 CDOT Review, Pond Certification Letter 19 43 17-Nov-22 12-Dec-22

ADMSUB-3310 Resolve Comments Pond Certification Letter 6 43 12-Dec-22 19-Dec-22

ADMSUB-3320 Submit to CDOT/ENT Pond Certification Letter 1 43 19-Dec-22 20-Dec-22

ADMSUB-3325 CDOT Review, Pond Certification Letter 13 43 20-Dec-22 05-Jan-23

ADMSUB-3315 Resolve Comments & Obtain Approval, Project Adminstration Plan 6 43 05-Jan-23 12-Jan-23

ADMSUB-3295 Pond Certification Letter in Place 1 43 12-Jan-23 13-Jan-23

Information Required for the Statewide Notification Compliance PortalInformation Required for the Statewide Notification Compliance Portal 57 43 07-Nov-22 13-Jan-23

ADMSUB-3330 Develop Information Required for the Statewide Notification Compliance Portal 10 43 07-Nov-22 16-Nov-22

ADMSUB-3340 Submit to CDOT/ENT Information Required for the Statewide Notification Compliance Portal 1 43 17-Nov-22 17-Nov-22

ADMSUB-3345 CDOT Review, Information Required for the Statewide Notification Compliance Portal 19 43 17-Nov-22 12-Dec-22

ADMSUB-3350 Resolve Comments Information Required for the Statewide Notification Compliance Portal 6 43 12-Dec-22 19-Dec-22

ADMSUB-3360 Submit to CDOT/ENT Information Required for the Statewide Notification Compliance Portal 1 43 19-Dec-22 20-Dec-22

ADMSUB-3365 CDOT Review, Information Required for the Statewide Notification Compliance Portal 13 43 20-Dec-22 05-Jan-23

ADMSUB-3355 Resolve Comments & Obtain Approval, Project Adminstration Plan 6 43 05-Jan-23 12-Jan-23

ADMSUB-3335 Information Required for the Statewide Notification Compliance Portal in Place 1 43 12-Jan-23 13-Jan-23

Cover Top O&M Manual UpdatesCover Top O&M Manual Updates 57 43 07-Nov-22 13-Jan-23

ADMSUB-3370 Develop Cover Top O&M Manual Updates 10 43 07-Nov-22 16-Nov-22

ADMSUB-3380 Submit to CDOT/ENT Cover Top O&M Manual Updates 1 43 17-Nov-22 17-Nov-22

ADMSUB-3385 CDOT Review, Cover Top O&M Manual Updates 19 43 17-Nov-22 12-Dec-22

ADMSUB-3390 Resolve Comments Cover Top O&M Manual Updates 6 43 12-Dec-22 19-Dec-22

ADMSUB-3400 Submit to CDOT/ENT Cover Top O&M Manual Updates 1 43 19-Dec-22 20-Dec-22

ADMSUB-3405 CDOT Review, Cover Top O&M Manual Updates 13 43 20-Dec-22 05-Jan-23

ADMSUB-3395 Resolve Comments & Obtain Approval, Project Adminstration Plan 6 43 05-Jan-23 12-Jan-23

ADMSUB-3375 Cover Top O&M Manual Updates in Place 1 43 12-Jan-23 13-Jan-23

MobilizationMobilization 113 61 29-Sep-17 08-Feb-18

Developer MobilizationDeveloper Mobilization 60 114 29-Sep-17 07-Dec-17

ADMSUB-3445 Developer Mobilization 60 114 29-Sep-17 07-Dec-17

ADMSUB-3450 Mobilize ROW  Staff 50 114 29-Sep-17 27-Nov-17

DB Contractor MobilizationDB Contractor Mobilization 113 39 29-Sep-17 08-Feb-18

ADMSUB-3440 D & B Contractor Mobilization 113 39 29-Sep-17 08-Feb-18

P2DESAD-1935 Design Consultants QA/QC Management System in Place 10 0 07-Dec-17 19-Dec-17

Right-of-Way AcquisitionRight-of-Way Acquisition 658 856 02-Jan-18 05-Feb-20

Acquisition By CDoTAcquisition By CDoT 658 856 02-Jan-18 05-Feb-20

Segment 1 I-25 to Brighton Blvd STA (1095 to 2000)Segment 1 I-25 to Brighton Blvd STA (1095 to 2000) 1 1221 05-Dec-18 05-Dec-18

2884JSBRWP-48520 Segment 1 Parcels Cleared for Construction 1 1221 05-Dec-18 05-Dec-18

Segment 2 Brighton Blvd to Dahlia St. STA (2000 to  2105)Segment 2 Brighton Blvd to Dahlia St. STA (2000 to  2105) 475 874 02-Jan-18 05-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit to CDOT/ENT Recongnized Hazar dous Materials Mana

CDOT Review, Recongnized Hazardous Materials Managemen

Resolve Comments & Obtain Approval, Project Adminstration Plan

Recongnized Hazardous Materials Management Completion R

Develop Design As-Builts

Submit to CDOT/ENT Design As-Builts

CDOT Review, Design As-Builts

Resolve Comments Design As-Builts

Submit to CDOT/ENT Design As-Builts

CDOT Review, Design As-Builts

Resolve Comments & Obtain Approval, Project Adminstration Plan

Design As-Builts in Place

Develop Pond Certification Letter

Submit to CDOT/ENT Pond Certification Letter

CDOT Review, Pond Certification Letter

Resolve Comments Pond Certification Letter

Submit to CDOT/ENT Pond Certification Letter

CDOT Review, Pond Certification Letter

Resolve Comments & Obtain Approval, Project Adminstration Plan

Pond Certification Letter in Place

Develop Information Required for the Statewide Notification Com

Submit to CDOT/ENT Information Required for the Statewide No

CDOT Review, Information Required for the Statewide Notificat

Resolve Comments Information Required for the Statewide Not

Submit to CDOT/ENT Information Required for the Statewide N

CDOT Review, Information Required for the Statewide Notifica

Resolve Comments & Obtain Approval, Project Adminstration Plan

Information Required for the Statewide Notification Complianc

Develop Cover Top O&M Manual Updates

Submit to CDOT/ENT Cover Top O&M Manual Updates

CDOT Review, Cover Top O&M Manual Updates

Resolve Comments Cover Top O&M Manual Updates

Submit to CDOT/ENT Cover Top O&M Manual Updates

CDOT Review, Cover Top O&M Manual Updates

Resolve Comments & Obtain Approval, Project Adminstration Plan

Cover Top O&M Manual Updates in Place

Developer Mobilization

Mobilize ROW  Staff

D & B Contractor Mobilization

Design Consultants QA/QC Management System in Place

Segment 1 Parcels Cleared for Construction
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N.120AAARCD2000 Segment 2 Parcels Cleared for Construction 1 874 03-Jul-19 05-Jul-19

Segment 2A Brighton Blvd to York St.STA 2000 to 2025Segment 2A Brighton Blvd to York St.STA 2000 to 2025 474 874 02-Jan-18 03-Jul-19

P1H1ROW001-TPE26A 2A Parcel TE-26A, CDOT ROW Acquisition UPRR 154 1193 02-Jan-18 26-Jun-18

P1H1ROW9195-TE26A 2A Parcel TE-26A, Cleared for Construction 1 1193 26-Jun-18 27-Jun-18

P1H1ROW2000-100 Segment 2A Parcels Cleared for Construction 1 809 15-Jan-19 16-Jan-19

Westbound Segment 2A STA 2000 to 2025Westbound Segment 2A STA 2000 to 2025 339 978 02-Jan-18 07-Dec-18

PARCEL RW-02 Alberto RochaPARCEL RW-02 Alberto Rocha 182 1134 02-Jan-18 03-Jul-18

P1H1ROW001-RW 02 2A Parcel RW-02, CDOT ROW Acquisition Alberto Rocha (Parital) 181 1134 02-Jan-18 02-Jul-18

P1H1ROW9690-RW02 2A Parcel RW-02, Cleared for Construction 1 1134 02-Jul-18 03-Jul-18

PARCEL AP-06 4623 High Street TrustPARCEL AP-06 4623 High Street Trust 2 978 05-Dec-18 06-Dec-18

P1H1ROW001-AP06 2A Parcel AP-06, CDOT ROW Acquisition 4623 High Street Trust 1 978 05-Dec-18 05-Dec-18

P1H1ROW9260-AP06 2A Parcel AP-06, Cleared for Construction 1 978 06-Dec-18 06-Dec-18

PARCEL RW-08 Jack E. RuddyPARCEL RW-08 Jack E. Ruddy 242 1074 02-Jan-18 01-Sep-18

P1H1ROW001-RW 08 2A Parcel RW-08, CDOT ROW Acquisition Jack E. Ruddy 241 1074 02-Jan-18 31-Aug-18

P1H1ROW9595-RW08 2A Parcel RW-08, Cleared for Construction 1 1074 31-Aug-18 01-Sep-18

PARCEL AP-09 Adamsclock LLCPARCEL AP-09 Adamsclock LLC 2 599 05-Dec-18 06-Dec-18

P1H1ROW001-AP09 2A Parcel AP-09, CDOT ROW Acquisition Adamsclock LLC 1 599 05-Dec-18 05-Dec-18

P1H1ROW9390-AP09 2A Parcel AP-09, Cleared for Construction 1 599 06-Dec-18 06-Dec-18

PARCEL AP-11 Gene Levy (previous)PARCEL AP-11 Gene Levy (previous) 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP11 2A Parcel AP-11, CDOT ROW Acquisition Gene Levy 1 397 05-Dec-18 05-Dec-18

P1H1ROW9205-AP11 2A Parcel AP-11, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL RW-14 Marie Refugia GarciaPARCEL RW-14 Marie Refugia Garcia 242 494 02-Jan-18 01-Sep-18

P1H1ROW001-RW 14 2A Parcel RW-14, CDOT ROW Acquisition Marie Refugia Garcia 241 494 02-Jan-18 31-Aug-18

P1H1ROW9600-RW14 2A Parcel RW-14, Cleared for Construction 1 494 31-Aug-18 01-Sep-18

PARCEL AP-15 Flamingo Vista LLCPARCEL AP-15 Flamingo Vista LLC 2 462 05-Dec-18 06-Dec-18

P1H1ROW001-AP15 2A Parcel AP-15, CDOT ROW Acquisition Flamingo Vista LLC (6-30-17) 1 462 05-Dec-18 05-Dec-18

P1H1ROW9395-AP15 2A Parcel AP-15, Cleared for Construction 1 462 06-Dec-18 06-Dec-18

PARCEL AP-17 Tedrow Investments LLCPARCEL AP-17 Tedrow Investments LLC 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP17 2A Parcel AP-17, CDOT ROW Acquisition Tedrow Investments LLC 1 397 05-Dec-18 05-Dec-18

P1H1ROW9210-AP17 2A Parcel AP-17, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-18 Vibha SharmaPARCEL AP-18 Vibha Sharma 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP18 2A Parcel AP-18, CDOT ROW Acquisition Vibha Sharma 1 397 05-Dec-18 05-Dec-18

P1H1ROW9215-AP18 2A Parcel AP-18, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-19 Hipolito Diaz-LuevanoPARCEL AP-19 Hipolito Diaz-Luevano 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP19 2A Parcel AP-19, CDOT ROW Acquisition Hipolito Diaz-Luevano 1 397 05-Dec-18 05-Dec-18

P1H1ROW9265-AP19 2A Parcel AP-19, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-20 Larry and Malinda Kow alisPARCEL AP-20 Larry and Malinda Kow alis 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP20 2A Parcel AP-20, CDOT ROW Acquisition Larry and Malinda Kowalis 1 397 05-Dec-18 05-Dec-18

P1H1ROW9270-AP20 2A Parcel AP-20, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-21 Dadourian West LLCPARCEL AP-21 Dadourian West LLC 2 577 05-Dec-18 06-Dec-18

P1H1ROW001-AP21 2A Parcel AP-21, CDOT ROW Acquisition Dadourian West LLC 1 577 05-Dec-18 05-Dec-18

P1H1ROW9400-AP21 2A Parcel AP-21, Cleared for Construction 1 577 06-Dec-18 06-Dec-18

PARCEL AP-22 First Securities CorpPARCEL AP-22 First Securities Corp 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP22 2A Parcel AP-22, CDOT ROW Acquisition First Secur ities Corp 1 0 05-Dec-18 05-Dec-18

P1H1ROW9275-AP22 2A Parcel AP-22, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-23 Ventura and Maria ReyesPARCEL AP-23 Ventura and Maria Reyes 2 577 05-Dec-18 06-Dec-18

P1H1ROW001-AP23 2A Parcel AP-23, CDOT ROW Acquisition Ventura & Maria Reyes 1 577 05-Dec-18 05-Dec-18

P1H1ROW9280-AP23 2A Parcel AP-23, Cleared for Construction 1 577 06-Dec-18 06-Dec-18

PARCEL AP-27 Gene and Pamela WilliamsonPARCEL AP-27 Gene and Pamela Williamson 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP27 2A Parcel AP-27, CDOT ROW Acquisition Gene & Pamela Williamson 1 0 05-Dec-18 05-Dec-18

P1H1ROW9285-AP27 2A Parcel AP-27, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-28 Estolfo Rodelas and Octavio Rodelas-MedinaPARCEL AP-28 Estolfo Rodelas and Octavio Rodelas-Medina 2 0 05-Dec-18 06-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Segment 2 Parcels Cleared for Construction

2A Parcel TE-26A, CDOT ROW Acquisition UPRR

2A Parcel TE-26A, Cleared for Construction

Segment 2A Parcels Cleared for Construction

2A Parcel RW-02, CDOT ROW Acquisition Alberto Rocha (Parital)

2A Parcel RW-02, Cleared for Construction

2A Parcel AP- 06, CDOT ROW Acquisition 4623 High Str eet Trust

2A Parcel AP- 06, Cleared for Constr uction

2A Parcel RW-08, CDOT ROW Acquisition Jack E. Ruddy

2A Parcel RW-08, Cleared for Construction

2A Parcel AP- 09, CDOT ROW Acquisition Adamsclock LLC

2A Parcel AP- 09, Cleared for Constr uction

2A Parcel AP- 11, CDOT ROW Acquisition Gene Levy

2A Parcel AP- 11, Cleared for Construction

2A Parcel RW-14, CDOT ROW Acquisition Marie Refugia Garcia

2A Parcel RW-14, Cleared for Construction

2A Parcel AP- 15, CDOT ROW Acquisition Flamingo Vista LLC (6-30-17)

2A Parcel AP- 15, Cleared for Constr uction

2A Parcel AP- 17, CDOT ROW Acquisition Tedrow Investments LLC

2A Parcel AP- 17, Cleared for Constr uction

2A Parcel AP- 18, CDOT ROW Acquisition Vibha Sharma

2A Parcel AP- 18, Cleared for Constr uction

2A Parcel AP- 19, CDOT ROW Acquisition Hipolito Diaz-Luevano

2A Parcel AP- 19, Cleared for Constr uction

2A Parcel AP- 20, CDOT ROW Acquisition Larry and Malinda Kowalis

2A Parcel AP- 20, Cleared for Constr uction

2A Parcel AP- 21, CDOT ROW Acquisition Dadourian West LLC

2A Parcel AP- 21, Cleared for Constr uction

2A Parcel AP- 22, CDOT ROW Acquisition First Secur it ies Cor p

2A Parcel AP- 22, Cleared for Constr uction

2A Parcel AP- 23, CDOT ROW Acquisition Ventura & Maria Reyes

2A Parcel AP- 23, Cleared for Constr uction

2A Parcel AP- 27, CDOT ROW Acquisition Gene & Pamela Williamson

2A Parcel AP- 27, Cleared for Constr uction
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P1H1ROW001-AP28 2A Parcel AP-28, CDOT ROW Acquisition Estolfo Rodelas & Octavio Rodelas-Medina 1 0 05-Dec-18 05-Dec-18

P1H1ROW9445-AP28 2A Parcel AP-28, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-29 Eric ElyPARCEL AP-29 Eric Ely 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP29 2A Parcel AP-29, CDOT ROW Acquisition Eric Ely 1 0 05-Dec-18 05-Dec-18

P1H1ROW9405-AP29 2A Parcel AP-29, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL TE -170 Paul and Maria Cristina ArrietaPARCEL TE -170 Paul and Maria Cristina Arrieta 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-TE70 2A Parcel TE-170, CDOT ROW Acquisition Paul & Maria Cristina Arrieta 1 0 05-Dec-18 05-Dec-18

P1H1ROW9865-TE170 2A Parcel TE-170, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-30 Earl BrownPARCEL AP-30 Earl Brown 2 421 05-Dec-18 06-Dec-18

P1H1ROW001-AP30 2A Parcel AP-30, CDOT ROW Acquisition Earl Brown 1 421 05-Dec-18 05-Dec-18

P1H1ROW9220-AP30 2A Parcel AP-30, Cleared for Construction 1 421 06-Dec-18 06-Dec-18

PARCEL AP-31 Victoria & William BurkePARCEL AP-31 Victoria & William Burke 2 90 05-Dec-18 06-Dec-18

P1H1ROW001-AP31 2A Parcel AP-31, CDOT ROW Acquisition Victoria & William Burke 1 1 05-Dec-18 05-Dec-18

P1H1ROW9225-AP31 2A Parcel AP-31, Cleared for Construction 1 90 06-Dec-18 06-Dec-18

PARCEL AP-32 Saul Miguel and Victoria VillarrealPARCEL AP-32 Saul Miguel and Victoria Villarreal 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP32 2A Parcel AP-32, CDOT ROW Acquisition Saul Miguel & Victoria Villarreal 1 0 05-Dec-18 05-Dec-18

P1H1ROW9895-AP32 2A Parcel AP-32, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL RW-33 Cameron GrayPARCEL RW-33 Cameron Gray 242 152 02-Jan-18 01-Sep-18

P1H1ROW001-RW 33 2A Parcel RW-33, CDOT ROW Acquisition Cameron Gray 241 152 02-Jan-18 31-Aug-18

P1H1ROW9605-RW33 2A Parcel RW-33, Cleared for Construction 1 152 31-Aug-18 01-Sep-18

PARCEL RW-34 Anthony TothPARCEL RW-34 Anthony Toth 242 97 02-Jan-18 01-Sep-18

P1H1ROW001-RW 34 2A Parcel RW-34, CDOT ROW Acquisition Anthony Toth 241 97 02-Jan-18 31-Aug-18

P1H1ROW9610-RW34 2A Parcel RW-34, Cleared for Construction 1 97 31-Aug-18 01-Sep-18

PARCEL AP-41 Karl C De BacaPARCEL AP-41 Karl C De Baca 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP41 2A Parcel AP-41, CDOT ROW Acquisition Karl C De Baca 1 397 05-Dec-18 05-Dec-18

P1H1ROW9230-AP41 2A Parcel AP-41, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-42 Kenneth and Linda MervinPARCEL AP-42 Kenneth and Linda Mervin 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP42 2A Parcel AP-42, CDOT ROW Acquisition Kenneth & Linda Mervin 1 397 05-Dec-18 05-Dec-18

P1H1ROW9290-AP42 2A Parcel AP-42, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-43 Bruce and Wayne MedinaPARCEL AP-43 Bruce and Wayne Medina 2 0 05-Dec-18 07-Dec-18

P1H1ROW001-AP43 2A Parcel AP-43, CDOT ROW Acquisition Bruce & Wayne Medina 1 0 05-Dec-18 06-Dec-18

P1H1ROW9410-AP43 2A Parcel AP-43, Cleared for Construction 1 0 06-Dec-18 07-Dec-18

PARCEL AP-44 John SlavinskiPARCEL AP-44 John Slavinski 2 0 05-Dec-18 07-Dec-18

P1H1ROW001-AP44 2A Parcel AP-44, CDOT ROW Acquisition John Slavinski 1 0 05-Dec-18 06-Dec-18

P1H1ROW9415-AP44 2A Parcel AP-44, Cleared for Construction 1 0 06-Dec-18 07-Dec-18

PARCEL AP-46 Germain Investment CompanyPARCEL AP-46 Germain Investment Company 2 397 05-Dec-18 06-Dec-18

P1H1ROW001-AP46 Parcel AP-46, CDOT ROW Acquisition Germain Investment Company 1 397 05-Dec-18 05-Dec-18

P1H1ROW9295-AP46 2A Parcel AP-46, Cleared for Construction 1 397 06-Dec-18 06-Dec-18

PARCEL AP-47 Richard Kevin Schneider TrustPARCEL AP-47 Richard Kevin Schneider Trust 2 602 05-Dec-18 07-Dec-18

P1H1ROW001-AP47 2AParcel AP-47, CDOT ROW Acquisition Richard Kevin Schneider Trust 1 602 05-Dec-18 06-Dec-18

P1H1ROW9425-AP47 2A Parcel AP-47, Cleared for Construction 1 602 06-Dec-18 07-Dec-18

PARCEL AP-48 Michael FrittsPARCEL AP-48 Michael Fritts 2 602 05-Dec-18 07-Dec-18

P1H1ROW001-AP48 2AParcel AP-48, CDOT ROW Acquisition Michael Fritts 1 602 05-Dec-18 06-Dec-18

P1H1ROW9430-AP48 2A Parcel AP-48, Cleared for Construction 1 602 06-Dec-18 07-Dec-18

Cross Streets Segment 2A STA 2000 to 2025Cross Streets Segment 2A STA 2000 to 2025 366 938 15-Jan-18 15-Jan-19

PARCEL RW-1LPARCEL RW-1L 366 938 15-Jan-18 15-Jan-19

P1H1ROW001-AP198 2A Parcel RW-1L, CDOT ROW Acquisition The Western Stock Show Association(Partial) 365 938 15-Jan-18 14-Jan-19

P1H1ROW9875-AP193 2A Parcel RW-1L Cleared for Construction 1 938 15-Jan-19 15-Jan-19

PARCEL AP-211PARCEL AP-211 366 938 15-Jan-18 15-Jan-19

P1H1ROW001-AP193 2A Parcel AP-211 CDOT ROW  Acquisition The Western Stock Show Association(Partial) 365 938 15-Jan-18 14-Jan-19

P1H1ROW9875-AP188 2A Parcel AP-211 Cleared for Construction 1 938 15-Jan-19 15-Jan-19

PARCEL AP-45 Michael FrittsPARCEL AP-45 Michael Fritts 2 0 05-Dec-18 06-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A Parcel AP- 28, CDOT ROW Acquisition Estolfo Rodelas & Octavio Rodelas-Medina

2A Parcel AP- 28, Cleared for Constr uction

2A Parcel AP- 29, CDOT ROW Acquisition Eric Ely

2A Parcel AP- 29, Cleared for Constr uction

2A Parcel TE-170, CDOT ROW Acquisition Paul & Maria Cristina Arrieta

2A Parcel TE-170, Cleared for Construction

2A Parcel AP- 30, CDOT ROW Acquisition Earl Brown

2A Parcel AP- 30, Cleared for Constr uction

2A Parcel AP- 31, CDOT ROW Acquisition Victoria & William Burke

2A Parcel AP- 31, Cleared for Constr uction

2A Parcel AP- 32, CDOT ROW Acquisition Saul Miguel & Victoria Villarreal

2A Parcel AP- 32, Cleared for Constr uction

2A Parcel RW-33, CDOT ROW Acquisition Camer on Gray

2A Parcel RW-33, Cleared for Construction

2A Parcel RW-34, CDOT ROW Acquisition Anthony Toth

2A Parcel RW-34, Cleared for Construction

2A Parcel AP- 41, CDOT ROW Acquisition Karl C De Baca

2A Parcel AP- 41, Cleared for Constr uction

2A Parcel AP- 42, CDOT ROW Acquisition Kenneth & Linda Mervin

2A Parcel AP- 42, Cleared for Constr uction

2A Parcel AP- 43, CDOT ROW Acquisition Bruce & Wayne Medina

2A Parcel AP- 43, Cleared for Constr uction

2A Parcel AP- 44, CDOT ROW Acquisition John Slavinski

2A Parcel AP- 44, Cleared for Constr uction

Parcel AP-46, CDOT ROW Acquisition Germain Investment Company

2A Parcel AP- 46, Cleared for Constr uction

2AParcel AP-47, CDOT ROW Acquisition Richard Kevin Schneider Trust

2A Parcel AP- 47, Cleared for Constr uction

2AParcel AP-48, CDOT ROW Acquisition Michael Fritts

2A Parcel AP- 48, Cleared for Constr uction

2A Parcel RW-1L, CDOT ROW Acquisition The Western Stock Show Association(Partial)

2A Parcel RW-1L Cleared for Construction

2A Parcel AP-211 CDOT ROW  Acquisition The Western Stock Show Association( Part ial)

2A Parcel AP-211 Cleared for Construction
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P1H1ROW001-AP45 2A Parcel AP-45, CDOT ROW Acquisition Michael Fritts 1 0 05-Dec-18 05-Dec-18

P1H1ROW9420-AP45 2A Parcel AP-45, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-183 The Western Stock Show AssociationPARCEL AP-183 The Western Stock Show Association 366 938 15-Jan-18 15-Jan-19

P1H1ROW001-AP183 2A Parcel AP-183, CDOT ROW Acquisition The Western Stock Show Association(Partial) 365 938 15-Jan-18 14-Jan-19

P1H1ROW9875-AP183 2A Parcel AP-183, Cleared for Construction 1 938 15-Jan-19 15-Jan-19

Eastbound Segment 2A STA 2000 to 2025Eastbound Segment 2A STA 2000 to 2025 548 1016 02-Jan-18 03-Jul-19

PARCEL AP-05 Ringsby Terminal Inc. (previous)PARCEL AP-05 Ringsby Terminal Inc. (previous) 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP05 2A Parcel AP-05, CDOT ROW Acquisition Ringsby Terminal Inc 1 0 05-Dec-18 05-Dec-18

P1H1ROW9195-AP05 2A Parcel AP-05, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-05A Ringsby Terminal Inc. (previous)PARCEL AP-05A Ringsby Terminal Inc. (previous) 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP05A 2A Parcel AP-05A, CDOT ROW Acquisition Ringsby Terminal Inc 1 0 05-Dec-18 05-Dec-18

P1H1ROW9200-AP05A 2A Parcel AP-05A, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL PE-25 Nestle Purina Petcare CompanyPARCEL PE-25 Nestle Purina Petcare Company 31 398 02-Jan-18 02-Feb-18

P1H1ROW001-PE25TE252A Parcel PE-25 & TE25, CDOT ROW Acquisition Nestle Purina Petcare Company 30 398 02-Jan-18 01-Feb-18

P1H1ROW9695-PE25TE252A Parcel PE-25 &TE25, Cleared for Construction 1 398 01-Feb-18 02-Feb-18

PARCEL PE-26 UPPRPARCEL PE-26 UPPR 31 433 02-Jan-18 02-Feb-18

P1H1ROW001-PE26 2A Parcel PE-26, CDOT ROW Acquisition UPRR 30 433 02-Jan-18 01-Feb-18

P1H1ROW9490-PE26 2A Parcel PE-26, Cleared for Construction 1 433 01-Feb-18 02-Feb-18

PARCEL TE-26 UPRRPARCEL TE-26 UPRR 31 308 02-Jan-18 02-Feb-18

P1H1ROW001-TE75 2A Parcel TE-26, CDOT ROW Acquisition UPRR 30 308 02-Jan-18 01-Feb-18

P1H1ROW9490-TE31 2A Parcel TE-26, Cleared for Construction 1 308 01-Feb-18 02-Feb-18

PARCEL TE-26A UPRRPARCEL TE-26A UPRR 31 308 02-Jan-18 02-Feb-18

P1H1ROW001-TE26 2A Parcel TE-26A, CDOT ROW Acquisition UPRR 30 308 02-Jan-18 01-Feb-18

P1H1ROW9490-TE26 2A Parcel TE-26A, Cleared for Construction 1 308 01-Feb-18 02-Feb-18

PARCEL PE-26b UPPRPARCEL PE-26b UPPR 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-PE26b 2A Parcel PE-26b, CDOT ROW Acquisition UPRR 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9490-PE26b 2A Parcel PE-26b, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL PE-26l UPPRPARCEL PE-26l UPPR 31 308 02-Jan-18 02-Feb-18

P1H1ROW001-PE26l 2A Parcel PE-26l, CDOT ROW Acquisition UPRR (Parital) 30 308 02-Jan-18 01-Feb-18

P1H1ROW9485-PE26l 2A Parcel PE-26l, Cleared for Construction 1 308 01-Feb-18 02-Feb-18

PARCEL PE-26A UPPRPARCEL PE-26A UPPR 535 456 15-Jan-18 03-Jul-19

P1H1ROW001-PE26A 2A Parcel PE-26A, CDOT ROW Acquisition UPRR 534 456 15-Jan-18 02-Jul-19

P1H1ROW9490-PE26A 2A Parcel PE-26A, Cleared for Construction 1 456 03-Jul-19 03-Jul-19

PARCEL TE-169 (for RR work) N.K. SharmaPARCEL TE-169 (for RR work) N.K. Sharma 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP169 2A Parcel TE-169, CDOT ROW Acquisition N.K. Sharma(for RR work) 1 0 05-Dec-18 05-Dec-18

P1H1ROW9460-AP169 2A Parcel TE-169, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

PARCEL AP-169  N.K. SharmaPARCEL AP-169  N.K. Sharma 2 0 05-Dec-18 06-Dec-18

P1H1ROW001-AP188 2A Parcel AP-169, CDOT ROW Acquisition N.K. Sharma( for  RR work) 1 0 05-Dec-18 05-Dec-18

P1H1ROW9460-AP174 2A Parcel AP-169, Cleared for Construction 1 0 06-Dec-18 06-Dec-18

Segment 2B York St to Milwaukee St.STA 2025 to 2046Segment 2B York St to Milwaukee St.STA 2025 to 2046 419 1145 02-Jan-18 24-Feb-19

Westbound Segment 2B York St to Milwaukee St.STA 2025 t o 2046Westbound Segment 2B York St to Milwaukee St.STA 2025 t o 2046 419 1145 02-Jan-18 24-Feb-19

PARCEL RW-49 Vincent and Judy SanchezPARCEL RW-49 Vincent and Judy Sanchez 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-430 2B Parcel RW-49, CDOT ROW Acquisition Vincent and Judy Sanchez 241 314 02-Jan-18 31-Aug-18

P1H1ROW9615 2B Parcel RW-49, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-49A Vincent and Judy SanchezPARCEL RW-49A Vincent and Judy Sanchez 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-435 2B Parcel RW-49A, CDOT ROW Acquisition Vincent and Judy Sanchez 241 314 02-Jan-18 31-Aug-18

P1H1ROW9620 2B Parcel RW-49A, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL AP-50 Victor GutierrezPARCEL AP-50 Victor Gutierrez 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-115 2B Parcel AP-50, CDOT ROW Acquisition Victor Gutierrez 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9300 2B Parcel AP-50, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL AP-52 Alternative Auto Solutions, LLCPARCEL AP-52 Alternative Auto Solutions, LLC 2 854 05-Dec-18 06-Dec-18

P1H1ROW001-250 2B Parcel AP-52, CDOT ROW Acquisition Alternative Auto Solutions, LLC 1 854 05-Dec-18 05-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A Parcel AP- 45, CDOT ROW Acquisition Michael Fritts

2A Parcel AP- 45, Cleared for Constr uction

2A Parcel AP-183, CDOT ROW Acquisition The Western Stock Show Association(Partial)

2A Parcel AP-183, Cleared for Construction

2A Parcel AP- 05, CDOT ROW Acquisition Ringsby Terminal Inc

2A Parcel AP- 05, Cleared for Constr uction

2A Parcel AP- 05A, CDOT ROW Acquisit ion Ringsby Terminal Inc

2A Parcel AP- 05A, Cleared for Constr uction

2A Parcel PE-25 & TE25, CDOT ROW Acquisition Nestle Purina Petcare Company

2A Parcel PE-25 &TE25, Cleared for Construction

2A Parcel PE-26, CDOT ROW Acquisition UPRR

2A Parcel PE-26, Cleared for Construction

2A Parcel TE-26, CDOT ROW Acquisition UPRR

2A Parcel TE-26, Cleared for Construction

2A Parcel TE-26A, CDOT ROW Acquisition UPRR

2A Parcel TE-26A, Cleared for Construction

2A Parcel PE-26b, CDOT ROW Acquisition UPRR

2A Parcel PE-26b, Cleared for Construction

2A Parcel PE-26l, CDOT ROW Acquisition UPRR (Parital)

2A Parcel PE-26l, Cleared for Construction

2A Parcel PE-26A, CDOT ROW Acquisition UPRR

2A Parcel PE-26A, Cleared for Construction

2A Parcel TE-169, CDOT ROW Acquisition N.K. Sharma(for RR work)

2A Parcel TE-169, Cleared for Construction

2A Parcel AP- 169, CDOT ROW Acquisition N.K. Sharma( for  RR wor k)

2A Parcel AP- 169, Cleared for Construction

2B Parcel RW-49, CDOT ROW Acquisition Vincent and Judy Sanchez

2B Parcel RW-49, Cleared for Construction

2B Parcel RW-49A, CDOT ROW Acquisition Vincent and Judy Sanchez

2B Parcel RW-49A, Cleared for Construction

2B Parcel AP-50, CDOT ROW Acquisition Victor Gutierrez

2B Parcel AP-50, Cleared for Construction

2B Parcel AP-52, CDOT ROW Acquisition Alternat ive Auto Solutions, LLC
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P1H1ROW9435 2B Parcel AP-52, Cleared for Construction 1 854 06-Dec-18 06-Dec-18

PARCEL RW-53 Jeff PortalesPARCEL RW-53 Jeff Portales 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-440 2B Parcel RW-53, CDOT ROW Acquisition Jeff Portales 241 314 02-Jan-18 31-Aug-18

P1H1ROW9625 2B Parcel RW-53, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL AP-54 Drew Brennan ArnoldPARCEL AP-54 Drew Brennan Arnold 2 218 05-Dec-18 06-Dec-18

P1H1ROW001-50 2B Parcel AP-54, CDOT ROW AcquisitionDrew Brennan Arnold 1 218 05-Dec-18 05-Dec-18

P1H1ROW9235 2B Parcel AP-54, Cleared for Construction 1 218 06-Dec-18 06-Dec-18

PARCEL AP-55 Jacinto and Ivan Luiz AcevedoPARCEL AP-55 Jacinto and Ivan Luiz Acevedo 2 854 05-Dec-18 06-Dec-18

P1H1ROW001-120 2B Parcel AP-55, CDOT ROW Acquisition Jacinto and Ivan Luiz Acevedo 1 854 05-Dec-18 05-Dec-18

P1H1ROW9305 2B Parcel AP-55, Cleared for Construction 1 854 06-Dec-18 06-Dec-18

PARCEL AP-57 Jose GuzmanPARCEL AP-57 Jose Guzman 2 218 05-Dec-18 06-Dec-18

P1H1ROW001-55 2B Parcel AP-57, CDOT ROW Acquisition Jose Guzman 1 218 05-Dec-18 05-Dec-18

P1H1ROW9240 2B Parcel AP-57, Cleared for Construction 1 218 06-Dec-18 06-Dec-18

PARCEL AP-58 Mark EscobedoPARCEL AP-58 Mark Escobedo 2 218 05-Dec-18 06-Dec-18

P1H1ROW001-60 2B Parcel AP-58, CDOT ROW Acquisition Mark Escobedo 1 218 05-Dec-18 05-Dec-18

P1H1ROW9245 2B Parcel AP-58, Cleared for Construction 1 218 06-Dec-18 06-Dec-18

PARCEL AP-59 Adam Van PattenPARCEL AP-59 Adam Van Patten 2 218 05-Dec-18 06-Dec-18

P1H1ROW001-65 2B Parcel AP-59, CDOT ROW Acquisition Adam Van Patten 1 218 05-Dec-18 05-Dec-18

P1H1ROW9250 2B Parcel AP-59, Cleared for Construction 1 218 06-Dec-18 06-Dec-18

PARCEL AP-60 Traci J O'BrienPARCEL AP-60 Traci J O'Brien 2 744 05-Dec-18 06-Dec-18

P1H1ROW001-125 2B Parcel AP-60, CDOT ROW Acquisition Traci J O'Br ien 1 744 05-Dec-18 05-Dec-18

P1H1ROW9310 2B Parcel AP-60, Cleared for Construction 1 744 06-Dec-18 06-Dec-18

PARCEL AP-63 Denver Public Schools (Swansea School)PARCEL AP-63 Denver Public Schools (Swansea School) 82 138 05-Dec-18 24-Feb-19

P1H1ROW001-130 2B Parcel AP-63, CDOT ROW Acquisition Denver Public Schools (Swansea School) 81 138 05-Dec-18 23-Feb-19

P1H1ROW9315 2B Parcel AP-63, Cleared for Construction 1 138 24-Feb-19 24-Feb-19

PARCEL AP-66 JJH Inc. (Colonial Manor Motel)PARCEL AP-66 JJH Inc. (Colonial Manor Motel) 49 171 05-Dec-18 22-Jan-19

P1H1ROW001-135 2B Parcel RW-66, CDOT ROW Acquisition JJH Inc. (Colonial Manor Motel) 48 171 05-Dec-18 21-Jan-19

P1H1ROW9320 2B Parcel RW-66, Cleared for Construction 1 171 22-Jan-19 22-Jan-19

PARCEL AP-66A JJH Inc. (Colonial Manor Motel)PARCEL AP-66A JJH Inc. (Colonial Manor Motel) 49 1178 05-Dec-18 22-Jan-19

P1H1ROW001-140 2B Parcel AP-66A, CDOT ROW Acquisition JJH Inc. (Colonial Manor Motel) 48 1178 05-Dec-18 21-Jan-19

P1H1ROW9325 2B Parcel AP-66A, Cleared for Construction 1 1178 22-Jan-19 22-Jan-19

PARCEL AP-66B JJH Inc. (Colonial Manor Motel)PARCEL AP-66B JJH Inc. (Colonial Manor Motel) 49 1178 05-Dec-18 22-Jan-19

P1H1ROW001-145 2B Parcel AP-66B, CDOT ROW Acquisition JJH Inc. (Colonial Manor Motel) 48 1178 05-Dec-18 21-Jan-19

P1H1ROW9330 2B Parcel AP-66B, Cleared for Construction 1 1178 22-Jan-19 22-Jan-19

PARCEL AP-180A Harold DeterPARCEL AP-180A Harold Deter 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-200 2B Parcel AP-180A, CDOT ROW Acquisition Harold Deter 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9385 2B Parcel AP-180A, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL AP-180 Harold DeterPARCEL AP-180 Harold Deter 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-195 2B Parcel AP-180, CDOT ROW Acquisition Harold Deter 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9380 2B Parcel AP-180, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL RW-68 Irene Luchetta and Dorothy Ann MaganaPARCEL RW-68 Irene Luchetta and Dorothy Ann Magana 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-445 2B Parcel RW-68, CDOT ROW Acquisition Irene Luchetta and Dorothy Ann Magana 241 314 02-Jan-18 31-Aug-18

P1H1ROW9630 2B Parcel RW-68, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-69 Charles Dady, Jr.PARCEL RW-69 Charles Dady, Jr. 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-450 2B Parcel RW-69, CDOT ROW Acquisition Charles Dady, Jr. 241 314 02-Jan-18 31-Aug-18

P1H1ROW9635 2B Parcel RW-69, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-70 Oscar Ortiz and Leonila Rivera CarreraPARCEL RW-70 Oscar Ortiz and Leonila Rivera Carrera 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-455 2B Parcel RW-70, CDOT ROW Acquisition Oscar Ortiz and Leonila Rivera Carrera 241 314 02-Jan-18 31-Aug-18

P1H1ROW9640 2B Parcel RW-70, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-73 EsiquiaRochas CasillasPARCEL RW-73 EsiquiaRochas Casillas 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-460 2B Parcel RW-73, CDOT ROW Acquisition EsiquiaRochas Casillas 241 314 02-Jan-18 31-Aug-18

P1H1ROW9645 2B Parcel RW-73, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B Parcel AP-52, Cleared for Construction

2B Parcel RW-53, CDOT ROW Acquisition Jeff Portales

2B Parcel RW-53, Cleared for Construction

2B Parcel AP-54, CDOT ROW AcquisitionDrew Brennan Arnold

2B Parcel AP-54, Cleared for Construction

2B Parcel AP-55, CDOT ROW Acquisition Jacinto and Ivan Luiz Acevedo

2B Parcel AP-55, Cleared for Construction

2B Parcel AP-57, CDOT ROW Acquisition Jose Guzman

2B Parcel AP-57, Cleared for Construction

2B Parcel AP-58, CDOT ROW Acquisition Mark Escobedo

2B Parcel AP-58, Cleared for Construction

2B Parcel AP-59, CDOT ROW Acquisition Adam Van Patten

2B Parcel AP-59, Cleared for Construction

2B Parcel AP-60, CDOT ROW Acquisition Traci J O'Br ien

2B Parcel AP-60, Cleared for Construction

2B Parcel AP-63, CDOT ROW Acquisition Denver Public Schools (Swansea School)

2B Parcel AP-63, Cleared for Construction

2B Parcel RW-66, CDOT ROW Acquisition JJH Inc. (Colonial Manor Motel)

2B Parcel RW-66, Cleared for Construction

2B Parcel AP-66A, CDOT ROW Acquisition JJH Inc. (Colonial Manor Motel)

2B Parcel AP-66A, Cleared for Construction

2B Parcel AP-66B, CDOT ROW Acquisition JJH Inc. (Colonial Manor Motel)

2B Parcel AP-66B, Cleared for Construction

2B Parcel AP-180A, CDOT ROW Acquisition Harold Deter

2B Parcel AP-180A, Cleared for Construction

2B Parcel AP-180, CDOT ROW Acquisition Harold Deter

2B Parcel AP-180, Cleared for Construction

2B Parcel RW-68, CDOT ROW Acquisition Irene Luchetta and Dorothy Ann Magana

2B Parcel RW-68, Cleared for Construction

2B Parcel RW-69, CDOT ROW Acquisition Charles Dady, Jr.

2B Parcel RW-69, Cleared for Construction

2B Parcel RW-70, CDOT ROW Acquisition Oscar Ortiz and Leonila Rivera Carrera

2B Parcel RW-70, Cleared for Construction

2B Parcel RW-73, CDOT ROW Acquisition EsiquiaRochas Casillas

2B Parcel RW-73, Cleared for Construction
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PARCEL RW-74 Mauro RamirezPARCEL RW-74 Mauro Ramirez 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-465 2B Parcel RW-74, CDOT ROW Acquisition Mauro Ramirez 241 314 02-Jan-18 31-Aug-18

P1H1ROW9650 2B Parcel RW-74, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-75 Martinez Real Estate TrustPARCEL RW-75 Martinez Real Estate Trust 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-470 2B Parcel RW-75, CDOT ROW Acquisition Martinez Real Estate Trust 241 314 02-Jan-18 31-Aug-18

P1H1ROW9655 2B Parcel RW-75, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL AP-76 Todd A. and Cherish  WellsPARCEL AP-76 Todd A. and Cherish  Wells 2 218 05-Dec-18 06-Dec-18

P1H1ROW001-5 2B Parcel AP-76, CDOT ROW Acquisition Todd A. and Cherish Wells 1 218 05-Dec-18 05-Dec-18

P1H1ROW9190 2B Parcel AP-76, Cleared for Construction 1 218 06-Dec-18 06-Dec-18

PARCEL RW-77 Lavonne Emiko GriffiePARCEL RW-77 Lavonne Emiko Griffie 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-475 2B Parcel RW-77, CDOT ROW Acquisition Lavonne Emiko Griffie 241 314 02-Jan-18 31-Aug-18

P1H1ROW9660 2B Parcel RW-77, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL AP-78 Diane FleckPARCEL AP-78 Diane Fleck 2 955 05-Dec-18 06-Dec-18

P1H1ROW001-480 2B Parcel RW-78, CDOT ROW Acquisition Diane Fleck 1 955 05-Dec-18 05-Dec-18

P1H1ROW9665 2B Parcel RW-78, Cleared for Construction 1 955 06-Dec-18 06-Dec-18

PARCEL RW-79 46 Fillmore LLCPARCEL RW-79 46 Fillmore LLC 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-485 2B Parcel RW-79, CDOT ROW Acquisition 46 Fillmore LLC 241 314 02-Jan-18 31-Aug-18

P1H1ROW9670 2B Parcel RW-79, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-80 Mary FletcherPARCEL RW-80 Mary Fletcher 242 314 02-Jan-18 01-Sep-18

P1H1ROW001-490 2B Parcel AP-80, CDOT ROW Acquisition Mary Fletcher 241 314 02-Jan-18 31-Aug-18

P1H1ROW9675 2B Parcel AP-80, Cleared for Construction 1 314 31-Aug-18 01-Sep-18

PARCEL RW-81 Mary Santa Cruz TrustPARCEL RW-81 Mary Santa Cruz Trust 242 1052 02-Jan-18 01-Sep-18

P1H1ROW001-495 2B Parcel AP-81, CDOT ROW Acquisition Mary Santa Cruz Trust 241 1052 02-Jan-18 31-Aug-18

P1H1ROW9680 2B Parcel AP-81, Cleared for Construction 1 1052 31-Aug-18 01-Sep-18

PARCEL RW-83 Mayra Manuela and Juan Carlos LodozaPARCEL RW-83 Mayra Manuela and Juan Carlos Lodoza 242 1052 02-Jan-18 01-Sep-18

P1H1ROW001-500 2B Parcel AP-83, CDOT ROW Acquisition Mayra Manuela and Juan Carlos Lodoza (Parital) 241 1052 02-Jan-18 31-Aug-18

P1H1ROW9685 2B Parcel AP-83, Cleared for Construction 1 1052 31-Aug-18 01-Sep-18

Cross Streets Segment 2B York St to Milwaukee St.STA 2025 to 2046Cross Streets Segment 2B York St to Milwaukee St.STA 2025 to 2046 366 1185 15-Jan-18 15-Jan-19

PARCEL RW-82 Randall T. LopezPARCEL RW-82 Randall T. Lopez 366 1185 15-Jan-18 15-Jan-19

P1H1ROW001-515 2B Parcel RW-82, CDOT ROW Acquisition Randall T. Lopez (Parital) 365 1185 15-Jan-18 14-Jan-19

P1H1ROW9700 2B Parcel RW-82, Cleared for Construction 1 1185 15-Jan-19 15-Jan-19

Eastbound Segment 2B York St to Milwaukee St.STA 2025 to 2046Eastbound Segment 2B York St to Milwaukee St.STA 2025 to 2046 2 1225 05-Dec-18 06-Dec-18

PARCEL AP-185 Albert and Agnes GarciaPARCEL AP-185 Albert and Agnes Garcia 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-285 2B Parcel AP-185, CDOT ROW Acquisition Albert and Agnes Garcia 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9470 2B Parcel AP-185, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL AP-67 Justin McLeadPARCEL AP-67 Justin McLead 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-255 2B Parcel AP-67, CDOT ROW Acquisition Justin McLead 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9440 2B Parcel AP-67, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL AP-72 Aurelio RuizPARCEL AP-72 Aurelio Ruiz 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-265 2B Parcel AP-72, CDOT ROW Acquisition Aurelio Ruiz 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9450 2B Parcel AP-72, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL AP-184 Anthony SanchezPARCEL AP-184 Anthony Sanchez 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-280 2B Parcel AP-184, CDOT ROW Acquisition Anthony Sanchez 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9465 2B Parcel AP-184, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

Segment 2C Milwaukee St. to Colorado Blvd STA 2046 to 2085Segment 2C Milwaukee St. to Colorado Blvd STA 2046 to 2085 520 1045 02-Jan-18 05-Jun-19

N.120AAARCD2030 Segment 2C Parcels Cleared for Construction 1 1045 05-Jun-19 05-Jun-19

Westbound Segment 2C STA 2046 to 2085Westbound Segment 2C STA 2046 to 2085 379 1185 02-Jan-18 15-Jan-19

PARCEL RW-84 Carmelo Rivera Jr. and Orlinda RiveraPARCEL RW-84 Carmelo Rivera Jr. and Orlinda Rivera 366 1185 15-Jan-18 15-Jan-19

P1H1ROW001-520 2C Parcel RW-84, CDOT ROW Acquisition Carmelo Rivera Jr. and Or linda Rivera (Par ital) 365 1185 15-Jan-18 14-Jan-19

P1H1ROW9705 2C Parcel RW-84, Cleared for Construction 1 1185 15-Jan-19 15-Jan-19

PARCEL AP-86 Pilot Travel Centers LLCPARCEL AP-86 Pilot Travel Centers LLC 2 459 05-Dec-18 06-Dec-18

P1H1ROW001-150 2C Parcel AP-86, CDOT ROW Acquisition Pilot Travel Centers LLC 1 459 05-Dec-18 05-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B Parcel RW-74, CDOT ROW Acquisition Mauro Ramirez

2B Parcel RW-74, Cleared for Construction

2B Parcel RW-75, CDOT ROW Acquisition Martinez Real Estate Trust

2B Parcel RW-75, Cleared for Construction

2B Parcel AP-76, CDOT ROW Acquisition Todd A. and Cherish Wells

2B Parcel AP-76, Cleared for Construction

2B Parcel RW-77, CDOT ROW Acquisition Lavonne Emiko Griffie

2B Parcel RW-77, Cleared for Construction

2B Parcel RW-78, CDOT ROW Acquisition Diane Fleck

2B Parcel RW-78, Cleared for Construction

2B Parcel RW-79, CDOT ROW Acquisition 46 Fillmore LLC

2B Parcel RW-79, Cleared for Construction

2B Parcel AP-80, CDOT ROW Acquisition Mary Fletcher

2B Parcel AP-80, Cleared for Construction

2B Parcel AP-81, CDOT ROW Acquisition Mary Santa Cruz Trust

2B Parcel AP-81, Cleared for Construction

2B Parcel AP-83, CDOT ROW Acquisition Mayra Manuela and Juan Carlos Lodoza (Parital)

2B Parcel AP-83, Cleared for Construction

2B Parcel RW-82, CDOT ROW Acquisition Randall T. Lopez (Parital)

2B Parcel RW-82, Cleared for Construction

2B Parcel AP-185, CDOT ROW Acquisition Albert and Agnes Garcia

2B Parcel AP-185, Cleared for Construction

2B Parcel AP-67, CDOT ROW Acquisition Justin McLead

2B Parcel AP-67, Cleared for Construction

2B Parcel AP-72, CDOT ROW Acquisition Aurelio Ruiz

2B Parcel AP-72, Cleared for Construction

2B Parcel AP-184, CDOT ROW Acquisition Anthony Sanchez

2B Parcel AP-184, Cleared for Construction

Segment 2C Parcels Cleared for Construction

2C Parcel RW-84, CDOT ROW Acquisition Carmelo Rivera Jr. and Or linda Rivera (Par ital)

2C Parcel RW-84, Cleared for Construction

2C Parcel AP-86, CDOT ROW Acquisition Pilot Travel Centers LLC
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P1H1ROW9335 2C Parcel AP-86, Cleared for Construction 1 459 06-Dec-18 06-Dec-18

PARCEL AP-86A Pilot Travel Centers LLCPARCEL AP-86A Pilot Travel Centers LLC 2 1225 05-Dec-18 06-Dec-18

P1H1ROW001-155 2C Parcel AP-86A, CDOT ROW Acquisition Pilot Travel Centers LLC 1 1225 05-Dec-18 05-Dec-18

P1H1ROW9340 2C Parcel AP-86A, Cleared for Construction 1 1225 06-Dec-18 06-Dec-18

PARCEL AP-86B Blue Beacon U.S.A., L.P.II, a Colo. LLCPARCEL AP-86B Blue Beacon U.S.A., L.P.II, a Colo. LLC 2 459 05-Dec-18 06-Dec-18

P1H1ROW001-160 2C Parcel AP-86B, CDOT ROW Acquisition Blue Beacon U.S.A., L.P.II 1 459 05-Dec-18 05-Dec-18

P1H1ROW9345 2C Parcel AP-86B, Cleared for Construction 1 459 06-Dec-18 06-Dec-18

PARCEL AP-88 Denver Rescue MissionPARCEL AP-88 Denver Rescue Mission 2 459 05-Dec-18 07-Dec-18

P1H1ROW001-0 2C Parcel AP-88, CDOT ROW Acquisition Denver Rescue Mission 1 459 05-Dec-18 06-Dec-18

P1H1ROW9185 2C Parcel AP-88, Cleared for Construction 1 459 06-Dec-18 07-Dec-18

PARCEL TE-90A BNSFPARCEL TE-90A BNSF 182 1381 02-Jan-18 03-Jul-18

P1H1ROW001-325 2C Parcel TE-90A, CDOT ROW Acquisition BNSF (Parital) 181 1381 02-Jan-18 02-Jul-18

P1H1ROW9510 2C Parcel TE-90A, Cleared for Construction 1 1381 02-Jul-18 03-Jul-18

PARCEL PE-90A BNSFPARCEL PE-90A BNSF 182 1381 02-Jan-18 03-Jul-18

P1H1ROW001-330 2C Parcel PE-90A, CDOT ROW Acquisition BNSF 181 1381 02-Jan-18 02-Jul-18

P1H1ROW9515 2C Parcel PE-90A, Cleared for Construction 1 1381 02-Jul-18 03-Jul-18

PARCEL AP-94 Sno-White Linen & Uniform Rental, Inc.PARCEL AP-94 Sno-White Linen & Uniform Rental, Inc. 2 459 05-Dec-18 07-Dec-18

P1H1ROW001-180 2C Parcel AP-94, CDOT ROW Acquisition Sno-White Linen & Uniform Rental, Inc. 1 459 05-Dec-18 06-Dec-18

P1H1ROW9365 2C Parcel AP-94, Cleared for Construction 1 459 06-Dec-18 07-Dec-18

PARCEL AP-96 Penske Truck Leasing Co., L.P.PARCEL AP-96 Penske Truck Leasing Co., L.P. 2 459 05-Dec-18 07-Dec-18

P1H1ROW001-185 2C Parcel AP-96, CDOT ROW Acquisition Penske Truck Leasing Co., L.P. 1 459 05-Dec-18 06-Dec-18

P1H1ROW9370 2C Parcel AP-96, Cleared for Construction 1 459 06-Dec-18 07-Dec-18

PARCEL AP-101 Robert Macias (La Mex Bar and Grill)PARCEL AP-101 Robert Macias (La Mex Bar and Grill) 2 459 05-Dec-18 07-Dec-18

P1H1ROW001-190 2C Parcel AP-101, CDOT ROW Acquisition Robert Macias (La Mex Bar and Grill) 1 459 05-Dec-18 06-Dec-18

P1H1ROW9375 2C Parcel AP101, Cleared for Construction 1 459 06-Dec-18 07-Dec-18

PARCEL AP-102 Big B LLCPARCEL AP-102 Big B LLC 2 459 05-Dec-18 06-Dec-18

P1H1ROW001-270 2C Parcel AP-102, CDOT ROW Acquisition Big B LLC 1 459 05-Dec-18 05-Dec-18

P1H1ROW9455 2C Parcel AP-102, Cleared for Construction 1 459 06-Dec-18 06-Dec-18

Cross Streets Segment 2C STA 2046 to 2085Cross Streets Segment 2C STA 2046 to 2085 366 1036 15-Jan-18 15-Jan-19

PARCEL RW-85 4500 Steele Street LLCPARCEL RW-85 4500 Steele Street LLC 366 1036 15-Jan-18 15-Jan-19

P1H1ROW001-525 2C Parcel RW-85, CDOT ROW Acquisition 4500 Steele Street LLC (Parital) 365 1036 15-Jan-18 14-Jan-19

P1H1ROW9710 2C Parcel RW-85, Cleared for Construction 1 1036 15-Jan-19 15-Jan-19

PARCEL RW-87 Perschbacher Investments LLCPARCEL RW-87 Perschbacher Investments LLC 366 1036 15-Jan-18 15-Jan-19

P1H1ROW001-530 2C Parcel RW-87, CDOT ROW Acquisition Perschbacher Investments LLC (Parital) 365 1036 15-Jan-18 14-Jan-19

P1H1ROW9715 2C Parcel RW-87, Cleared for Construction 1 1036 15-Jan-19 15-Jan-19

Eastbound Segment 2C STA 2046 to 2085Eastbound Segment 2C STA 2046 to 2085 519 1045 02-Jan-18 04-Jun-19

PARCEL AP-89 & AP-PE-89 Manna Pro West, LLCPARCEL AP-89 & AP-PE-89 Manna Pro West, LLC 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-535 2C Parcel RW-89, CDOT ROW Acquisition Manna Pro West, LLC 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9720 2C Parcel RW-89, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL AP-TE-89 Manna Pro West, LLCPARCEL AP-TE-89 Manna Pro West, LLC 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-540 2C Parcel AP-TE-89, CDOT ROW Acquisition Manna Pro West, LLC 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9725 2C Parcel AP-TE-89, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL AP-TE-90 BNSFPARCEL AP-TE-90 BNSF 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-715 2C Parcel TE-90, CDOT ROW Ac quisition BNSF 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9900 2C Parcel TE-90, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL AP-PE-90 BNSFPARCEL AP-PE-90 BNSF 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-320 2C Parcel RW-90, CDOT ROW Acquisition BNSF 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9505 2C Parcel RW-90, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL AP-TE-90A BNSFPARCEL AP-TE-90A BNSF 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-755 2C Parcel TE-90, CDOT ROW Ac quisition BNSF 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9940 2C Parcel TE-90, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL AP-PE-90A BNSFPARCEL AP-PE-90A BNSF 31 1532 02-Jan-18 02-Feb-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C Parcel AP-86, Cleared for Construction

2C Parcel AP-86A, CDOT ROW Acquisition Pilot Travel Centers LLC

2C Parcel AP-86A, Cleared for Construction

2C Parcel AP-86B, CDOT ROW Acquisition Blue Beacon U.S.A., L.P.II

2C Parcel AP-86B, Cleared for Construction

2C Parcel AP-88, CDOT ROW Acquisition Denver Rescue Mission

2C Parcel AP-88, Cleared for Construction

2C Parcel TE-90A, CDOT ROW Acquisition BNSF (Parital)

2C Parcel TE-90A, Cleared for Construction

2C Parcel PE-90A, CDOT ROW Acquisition BNSF

2C Parcel PE-90A, Cleared for Construction

2C Parcel AP-94, CDOT ROW Acquisition Sno-White Linen & Uniform Rental, Inc.

2C Parcel AP-94, Cleared for Construction

2C Parcel AP-96, CDOT ROW Acquisition Penske Truck Leasing Co., L.P.

2C Parcel AP-96, Cleared for Construction

2C Parcel AP-101, CDOT ROW Acquisition Robert Macias (La Mex Bar and Grill)

2C Parcel AP101, Cleared for Construction

2C Parcel AP-102, CDOT ROW Acquisition Big B LLC

2C Parcel AP-102, Cleared for Construction

2C Parcel RW-85, CDOT ROW Acquisition 4500 Steele Street LLC (Parital)

2C Parcel RW-85, Cleared for Construction

2C Parcel RW-87, CDOT ROW Acquisition Perschbacher Investments LLC (Parital)

2C Parcel RW-87, Cleared for Construction

2C Parcel RW-89, CDOT ROW Acquisition Manna Pro West, LLC

2C Parcel RW-89, Cleared for Construction

2C Parcel AP-TE-89, CDOT ROW Acquisition Manna Pro West, LLC

2C Parcel AP-TE-89, Cleared for Construction

2C Parcel TE-90, CDOT ROW Ac quisit ion BNSF

2C Parcel TE-90, Cleared for Construction

2C Parcel RW-90, CDOT ROW Acquisition BNSF

2C Parcel RW-90, Cleared for Construction

2C Parcel TE-90, CDOT ROW Ac quisit ion BNSF

2C Parcel TE-90, Cleared for Construction
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P1H1ROW001-750 2C Parcel RW-90, CDOT ROW Acquisition BNSF 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9935 2C Parcel RW-90, Cleared for Construction 1 1532 01-Feb-18 02-Feb-18

PARCEL AP-91 Miles Lane Ltd.PARCEL AP-91 Miles Lane Ltd. 2 1131 05-Dec-18 07-Dec-18

P1H1ROW001-165 2C Parcel AP-91, CDOT ROW Acquisition Miles Lane Ltd. 1 1131 05-Dec-18 06-Dec-18

P1H1ROW9350 2C Parcel AP-91, Cleared for Construction 1 1131 06-Dec-18 07-Dec-18

PARCEL RW-92 BCP-45th Ave. I, LLCPARCEL RW-92 BCP-45th Ave. I, LLC 2 1224 05-Dec-18 07-Dec-18

P1H1ROW001-555 2C Parcel RW-92, CDOT ROW Acquisition BCP-45th Ave. I, LLC 1 1224 05-Dec-18 06-Dec-18

P1H1ROW9740 2C Parcel RW-92, Cleared for Construction 1 1224 06-Dec-18 07-Dec-18

PARCEL AP-93 Stanley J. Anderson TrustPARCEL AP-93 Stanley J. Anderson Trust 182 951 05-Dec-18 04-Jun-19

P1H1ROW001-170 2C Parcel AP-93, CDOT ROW Acquisition Stanley J. Anderson Trust 181 951 05-Dec-18 03-Jun-19

P1H1ROW9355 2C Parcel AP-93, Cleared for Construction 1 951 04-Jun-19 04-Jun-19

PARCEL AP-93A Stanley J. Anderson TrustPARCEL AP-93A Stanley J. Anderson Trust 182 1288 02-Jan-18 03-Jul-18

P1H1ROW001-175 2C Parcel AP-93A, CDOT ROW Acquisition Stanley J. Anderson Trust 181 1288 02-Jan-18 02-Jul-18

P1H1ROW9360 2C Parcel AP-93A, Cleared for Construction 1 1288 02-Jul-18 03-Jul-18

PARCEL TE-191 Farmers Marketing Association, a Disssolved Colo. CorpPARCEL TE-191 Farmers Marketing Association, a Disssolved Colo. Corp 182 1381 02-Jan-18 03-Jul-18

P1H1ROW001-545 2C Parcel TE-191, CDOT ROW Acquisition Farmers Marketing Association 181 1381 02-Jan-18 02-Jul-18

P1H1ROW9730 2C Parcel TE-191, Cleared for Constr uction 1 1381 02-Jul-18 03-Jul-18

PARCEL AP-TE-192 Weakland Investments LLCPARCEL AP-TE-192 Weakland Investments LLC 31 1532 02-Jan-18 02-Feb-18

P1H1ROW001-550 2C Parcel TE-192, CDOT ROW Acquisition Weakland Investments LLC 30 1532 02-Jan-18 01-Feb-18

P1H1ROW9735 2C Parcel TE-192, Cleared for Constr uction 1 1532 01-Feb-18 02-Feb-18

Segment 2D Colorado Blvd to Dahlia St STA 2085 to 2105Segment 2D Colorado Blvd to Dahlia St STA 2085 to 2105 366 848 15-Jan-18 15-Jan-19

Westbound Segment 2D STA 2085 to 2105Westbound Segment 2D STA 2085 to 2105 366 206 15-Jan-18 15-Jan-19

PARCEL RW-104 Wright & McGill CO.PARCEL RW-104 Wright & McGill CO. 366 206 15-Jan-18 15-Jan-19

P1H1ROW001-565 Parcel RW-104, CDOT ROW Acquisition Denver Rescue Mission (Parital) 365 206 15-Jan-18 14-Jan-19

P1H1ROW9750 Parcel RW-104, Cleared for Construction Denver Rescue Mission 1 206 15-Jan-19 15-Jan-19

Eastbound Segment 2D STA 2085 to 2105Eastbound Segment 2D STA 2085 to 2105 366 848 15-Jan-18 15-Jan-19

PARCEL RW-103 4600 Stapleton Drive Co., LLCPARCEL RW-103 4600 Stapleton Drive Co., LLC 366 848 15-Jan-18 15-Jan-19

P1H1ROW001-560 Parcel RW-103, CDOT ROW Acquisition Denver Rescue Mission (Parital) 365 848 15-Jan-18 14-Jan-19

P1H1ROW9745 Parcel RW-103, Cleared for Construction Denver Rescue Mission 1 848 15-Jan-19 15-Jan-19

Segment 3 Dahlia St. to Sand Creek Bridge STA (2105 to 2192)Segment 3 Dahlia St. to Sand Creek Bridge STA (2105 to 2192) 765 174 02-Jan-18 05-Feb-20

N.120AAARCD2040 Segment 3A Parcels Cleared for Construction 1 174 05-Feb-20 05-Feb-20

Segment 3A Dahlia St. to Monaco St STA 2105 to 2155Segment 3A Dahlia St. to Monaco St STA 2105 to 2155 764 174 02-Jan-18 04-Feb-20

Westbound Segment 3A STA 2105 to 2155Westbound Segment 3A STA 2105 to 2155 764 174 02-Jan-18 04-Feb-20

PARCEL RW-106 McMillan Sales CorpPARCEL RW-106 McMillan Sales Corp 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-575 3A Parcel RW-106, CDOT ROW Acquisition McMillan Sales Corp. (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9760 3A Parcel RW-106, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL AP-109 First Union GroupPARCEL AP-109 First Union Group 2 599 05-Dec-18 06-Dec-18

P1H1ROW001-290 3A Parcel AP-109, CDOT ROW Acquisition First Union Group 1 599 05-Dec-18 05-Dec-18

P1H1ROW9475 3A Parcel AP-109, Cleared for Construction 1 599 06-Dec-18 06-Dec-18

PARCEL RW-112 Glencoe LLC,PARCEL RW-112 Glencoe LLC, 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-585 3A Parcel RW-112, CDOT ROW Acquisition Glencoe LLC (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9770 Parcel RW-112, Cleared for  Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-114 Armas Properties, LLCPARCEL RW-114 Armas Properties, LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-590 3A Parcel RW-114, CDOT ROW Acquisition Armas Properties, LLC (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9775 3A Parcel RW-114, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-116 & 116A Sara S. Scott  TrustPARCEL RW-116 & 116A Sara S. Scott  Trust 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-600 3A Parcel RW-116 & 116A, CDOT ROW Acquisition Sara S. Scott Trust (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9785 3A Parcel RW-116 & 116A, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-119 John Priola Jr. Warehouse LLCPARCEL RW-119 John Priola Jr. Warehouse LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-615 3A Parcel RW-119, CDOT ROW Acquisition John Priola Jr. Warehouse LLC (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9800 3A Parcel RW-119, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL AP-122 5601, LLCPARCEL AP-122 5601, LLC 2 599 05-Dec-18 06-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C Parcel RW-90, CDOT ROW Acquisition BNSF

2C Parcel RW-90, Cleared for Construction

2C Parcel AP-91, CDOT ROW Acquisition Miles Lane Ltd.

2C Parcel AP-91, Cleared for Construction

2C Parcel RW-92, CDOT ROW Acquisition BCP-45th Ave. I, LLC

2C Parcel RW-92, Cleared for Construction

2C Parcel AP-93, CDOT ROW Acquisition Stanley J. Anderson Trust

2C Parcel AP-93, Cleared for Construction

2C Parcel AP-93A, CDOT ROW Acquisition Stanley J. Anderson Trust

2C Parcel AP-93A, Cleared for Construction

2C Parcel TE-191, CDOT ROW Acquisition Farmers Marketing Association

2C Parcel TE-191, Cleared for Construction

2C Parcel TE-192, CDOT ROW Acquisit ion Weakland Investments LLC

2C Parcel TE-192, Cleared for Construction

Parcel RW-104, CDOT ROW Acquisition Denver Rescue Mission (Parital)

Parcel RW-104, Cleared for Construction Denver Rescue Mission

Parcel RW-103, CDOT ROW Acquisition Denver Rescue Mission (Parital)

Parcel RW-103, Cleared for Construction Denver Rescue Mission

Segment 3A Parcels Cleared for Construction

3A Parcel RW-106, CDOT ROW Acquisition McMillan Sales Corp. (Partial)

3A Parcel RW-106, Cleared for Construction

3A Parcel AP- 109, CDOT ROW Acquisition Fir st Union Group

3A Parcel AP- 109, Cleared for Construction

3A Parcel RW-112, CDOT ROW Acquisition Glencoe LLC (Partial)

Parcel RW-112, Cleared for  Construction

3A Parcel RW-114, CDOT ROW Acquisition Armas Properties, LLC (Partial)

3A Parcel RW-114, Cleared for Construction

3A Parcel RW-116 & 116A, CDOT ROW Acquisition Sara S. Scott Trust (Partial)

3A Parcel RW-116 & 116A, Cleared for Construction

3A Parcel RW-119, CDOT ROW Acquisition John Priola Jr. Warehouse LLC (Partial)

3A Parcel RW-119, Cleared for Construction
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P1H1ROW001-295 3A Parcel AP-122, CDOT ROW Acquisition 5601, LLC 1 599 05-Dec-18 05-Dec-18

P1H1ROW9480 3A Parcel AP-122, Cleared for Construction 1 599 06-Dec-18 06-Dec-18

PARCEL RW-123 University Park Real Estate LLCPARCEL RW-123 University Park Real Estate LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-625 3A Parcel RW-123, CDOT ROW Acquisition University Park Real Estate LLC (Par tial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9810 3A Parcel RW-123, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-124 Groll-Whisler Investments LLCPARCEL RW-124 Groll-Whisler Investments LLC 263 675 02-Jan-18 22-Sep-18

P1H1ROW001-630 3A Parcel RW-124, CDOT ROW Acquisition Groll-Whisler  Investments LLC 262 675 02-Jan-18 21-Sep-18

P1H1ROW9815 3A Parcel RW-124, Cleared for Construction 1 675 21-Sep-18 22-Sep-18

PARCEL RW-127 John Deere Plow CompanyPARCEL RW-127 John Deere Plow Company 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-640 3A Parcel RW-127, CDOT ROW Acquisition John Deere (Par tial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9825 3A Parcel RW-127, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-130 462 Thomas Family Properties LPPARCEL RW-130 462 Thomas Family Properties LP 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-645 3A Parcel RW-130 , CDOT ROW Ac quisition 462 Thomas Family Properties LP (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9830 3A Parcel RW-130 , Cleared for Construction 1 174 04-Feb-20 04-Feb-20

Eastbound Segment 3A STA 2105 to 2155Eastbound Segment 3A STA 2105 to 2155 427 174 05-Dec-18 04-Feb-20

PARCEL RW-105 Safeway Stores 47, IncPARCEL RW-105 Safeway Stores 47, Inc 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-570 3A Parcel RW-105, CDOT ROW Acquisition Safeway Stores 47, Inc. (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9755 3A Parcel RW-105, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-111 I-70 Glencoe Forest RLLPPARCEL RW-111 I-70 Glencoe Forest RLLP 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-580 3A Parcel RW-111, CDOT ROW Acquisition I-70 Glencoe Forest RLLP 426 174 05-Dec-18 03-Feb-20

P1H1ROW9765 3A Parcel RW-111, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-115 SIST LLCPARCEL RW-115 SIST LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-595 3A Parcel RW-115, CDOT ROW Acquisition SIST LLC (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9780 3A Parcel RW-115, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-117 Speidell Real Estate Group, LLCPARCEL RW-117 Speidell Real Estate Group, LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-605 3A Parcel RW-117, CDOT ROW Acquisition Speidell Real Estate Group, LLC (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9790 3A Parcel RW-117, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-118 Diner Group, LLPPARCEL RW-118 Diner Group, LLP 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-610 Parcel RW-118, CDOT ROW Acquisition Diner Group, LLP (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9795 Parcel RW-118, Cleared for  Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-121 Van Waters & Rogers IncPARCEL RW-121 Van Waters & Rogers Inc 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-620 Parcel RW-121, CDOT ROW Acquisition Van Waters & Rogers Inc 426 174 05-Dec-18 03-Feb-20

P1H1ROW9805 Parcel RW-121, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-125 4355 Kearney Street. LLCPARCEL RW-125 4355 Kearney Street. LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-635 Parcel RW-125, CDOT ROW Acquisition 4355 Kearney Street. LLC 426 174 05-Dec-18 03-Feb-20

P1H1ROW9820 Parcel RW-125, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-126 FR CO/TEX CUNA LLCPARCEL RW-126 FR CO/TEX CUNA LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-725 Parcel RW-126, CDOT ROW Acquisition 4355 Kearney Street. LLC 426 174 05-Dec-18 03-Feb-20

P1H1ROW9910 Parcel RW-126, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-198 St. Paul Properties, IncPARCEL RW-198 St. Paul Properties, Inc 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-700 Parcel RW-198, CDOT ROW Acquisition St. Paul Properties, Inc 426 174 05-Dec-18 03-Feb-20

P1H1ROW9885 Parcel RW-198, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

Segment 3B Monaco St to Sand Creek Bridge STA 2155 to 2192Segment 3B Monaco St to Sand Creek Bridge STA 2155 to 2192 765 174 02-Jan-18 05-Feb-20

N.120AAARCD2060 Segment 3B Parcels Cleared for Construction 1 174 05-Feb-20 05-Feb-20

Westbound Segment 3B STA 2155 to 2192Westbound Segment 3B STA 2155 to 2192 764 174 02-Jan-18 04-Feb-20

PARCEL RW-130A 462 Thomas Family Properties LPPARCEL RW-130A 462 Thomas Family Properties LP 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-650 3B Parcel RW-130A, CDOT ROW Acquisition 462 Thomas Family Properties LP (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9835 3B Parcel RW-130A, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-132 4940 Jackson, LLCPARCEL RW-132 4940 Jackson, LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-655 3B Parcel RW-132, CDOT ROW Acquisition 4940 Jackson, LLC (Partial) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9840 3B Parcel RW-132, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-133 Walker Property Group Inc.PARCEL RW-133 Walker Property Group Inc. 427 174 05-Dec-18 04-Feb-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3A Parcel AP- 122, CDOT ROW Acquisition 5601, LLC

3A Parcel AP- 122, Cleared for Construction

3A Parcel RW-123, CDOT ROW Acquisition University Park Real Estate LLC (Par tial)

3A Parcel RW-123, Cleared for Construction

3A Parcel RW-124,  CDOT ROW Acquisition Groll-Whisler  Investments LLC

3A Parcel RW-124,  Cleared for Construct ion

3A Parcel RW-127, CDOT ROW Acquisition John Deere (Par tial)

3A Parcel RW-127, Cleared for Construction

3A Parcel RW-130 , CDOT ROW Ac quisition 462 Thomas Family Properties LP (Partial)

3A Parcel RW-130 , Cleared for Construction

3A Parcel RW-105, CDOT ROW Acquisition Safeway Stores 47, Inc. (Partial)

3A Parcel RW-105, Cleared for Construction

3A Parcel RW-111, CDOT ROW Acquisition I-70 Glencoe Forest RLLP

3A Parcel RW-111, Cleared for Construction

3A Parcel RW-115, CDOT ROW Acquisition SIST LLC (Partial)

3A Parcel RW-115, Cleared for Construction

3A Parcel RW-117, CDOT ROW Acquisition Speidell Real Estate Group, LLC (Partial)

3A Parcel RW-117, Cleared for Construction

Parcel RW-118, CDOT ROW Acquisition Diner Group, LLP (Partial)

Parcel RW-118, Cleared for  Construction

Parcel RW-121, CDOT ROW Acquisition Van Waters & Rogers Inc

Parcel RW-121, Cleared for Construction

Parcel RW-125, CDOT ROW Acquisition 4355 Kearney Street. LLC

Parcel RW-125, Cleared for Construction

Parcel RW-126, CDOT ROW Acquisition 4355 Kearney Street. LLC

Parcel RW-126, Cleared for Construction

Parcel RW-198, CDOT ROW Acquisition St. Paul Properties, Inc

Parcel RW-198, Cleared for Construction

Segment 3B Parcels Cleared for Construction

3B Parcel RW-130A, CDOT ROW Acquisition 462 Thomas Family Properties LP (Partial)

3B Parcel RW-130A, Cleared for Construction

3B Parcel RW-132, CDOT ROW Acquisition 4940 Jackson, LLC (Partial)

3B Parcel RW-132, Cleared for Construction
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P1H1ROW001-730 3B Parcel RW-133, CDOT ROW Acquisition Walker 426 174 05-Dec-18 03-Feb-20

P1H1ROW9915 3B Parcel RW-133, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL AP-136 DRIRPARCEL AP-136 DRIR 31 907 02-Jan-18 02-Feb-18

P1H1ROW001-335 3B Parcel RW-136, CDOT ROW Acquisition Denver Rescue Mission (Partial) 30 907 02-Jan-18 01-Feb-18

P1H1ROW9520 3B Parcel RW-136, Cleared for Construction Denver Rescue Mission 1 907 01-Feb-18 02-Feb-18

PARCEL AP-PE-136A DRIRPARCEL AP-PE-136A DRIR 31 907 02-Jan-18 02-Feb-18

P1H1ROW001-340 3B Parcel RW-136A, CDOT ROW Acquisition Denver Rescue Mission (Partial) 30 907 02-Jan-18 01-Feb-18

P1H1ROW9525 3B Parcel RW-136A, Cleared for Construction Denver Rescue Mission 1 907 01-Feb-18 02-Feb-18

PARCEL AP-PE-136B DRIRPARCEL AP-PE-136B DRIR 31 907 02-Jan-18 02-Feb-18

P1H1ROW001-345 3B Parcel RW-136B, CDOT ROW Acquisition Denver Rescue Mission (Partial) 30 907 02-Jan-18 01-Feb-18

P1H1ROW9530 3B Parcel RW-136B, Cleared for Construction Denver Rescue Mission 1 907 01-Feb-18 02-Feb-18

PARCEL AP-PE-136C DRIRPARCEL AP-PE-136C DRIR 535 390 15-Jan-18 03-Jul-19

P1H1ROW001-350 3B Parcel PE-136C, CDOT ROW Acquisition Denver Rescue Mission 534 390 15-Jan-18 02-Jul-19

P1H1ROW9535 3B Parcel PE-136C, Cleared for Construction Denver Rescue Mission 1 390 03-Jul-19 03-Jul-19

Eastbound Segment 3B STA 2155 to 2192Eastbound Segment 3B STA 2155 to 2192 764 174 02-Jan-18 04-Feb-20

PARCEL RW-196 A&R Investment, LLCPARCEL RW-196 A&R Investment, LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-695 3B Parcel RW-196, CDOT ROW Acquisition A&R Investment, LLC (Parital) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9880 3B Parcel RW-196, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-134 Micheal & Dianna KefferPARCEL RW-134 Micheal & Dianna Keffer 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-660 3B Parcel RW-134, CDOT ROW Acquisition Micheal & Dianna Keffer 426 174 05-Dec-18 03-Feb-20

P1H1ROW9845 3B Parcel RW-134, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-135 Allen & Mary Ann ChappellPARCEL RW-135 Allen & Mary Ann Chappell 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-665 3B Parcel RW-135, CDOT ROW Acquisition Allen & Mary Ann Chappell 426 174 05-Dec-18 03-Feb-20

P1H1ROW9850 3B Parcel RW-135, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-199 Upland IndustriesPARCEL RW-199 Upland Industries 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-705 3B Parcel RW-199, CDOT ROW Acquisition Upland Industries 426 174 05-Dec-18 03-Feb-20

P1H1ROW9890 3B Parcel RW-199, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-206 666 Stapleton Dr LLCPARCEL RW-206 666 Stapleton Dr LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-740 3B Parcel RW-206, CDOT ROW Acquisition Upland Industries 426 174 05-Dec-18 03-Feb-20

P1H1ROW9925 3B Parcel RW-206, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-207 Alcazar Stapleton Holdings LLCPARCEL RW-207 Alcazar Stapleton Holdings LLC 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-745 3B Parcel RW-207, CDOT ROW Acquisition Upland Industries 426 174 05-Dec-18 03-Feb-20

P1H1ROW9930 3B Parcel RW-207, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-137 Chimill Corp.PARCEL RW-137 Chimill Corp. 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-670 3B Parcel RW-137, CDOT ROW Acquisition Chimill Corp. (Parital) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9855 3B Parcel RW-137, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL RW-138 Upland Industries CorporationPARCEL RW-138 Upland Industries Corporation 427 174 05-Dec-18 04-Feb-20

P1H1ROW001-675 3B Parcel RW-138, CDOT ROW Acquisition Upland Industries Corporation (Parital) 426 174 05-Dec-18 03-Feb-20

P1H1ROW9860 3B Parcel RW-138, Cleared for Construction 1 174 04-Feb-20 04-Feb-20

PARCEL PE-139 F.C. Equities Inc.PARCEL PE-139 F.C. Equities Inc. 182 756 02-Jan-18 03-Jul-18

P1H1ROW001-355 3B Parcel AP-139, CDOT ROW Acquisition Colorado Eastern Railroad 181 756 02-Jan-18 02-Jul-18

P1H1ROW9540 3B Parcel AP-139, Cleared for Construction 1 756 02-Jul-18 03-Jul-18

Utility AdjustmentsUtility Adjustments 780 747 02-Jan-18 24-Jun-20

Railroad Utility RelocationsRailroad Utility Relocations 180 54 02-Jan-18 27-Jul-18

MUAA ApprovalsMUAA Approvals 180 54 02-Jan-18 27-Jul-18

A51670 Negotiate MUAA with Fiber Otptics RR 180 54 02-Jan-18 27-Jul-18

Utility CoordinationUtility Coordination 136 855 02-Jan-18 06-Jun-18

Administration and PlanningAdministration and Planning 136 855 02-Jan-18 06-Jun-18

Conceptual DesignConceptual Design 119 92 02-Jan-18 16-May-18

P100UDES1006210 Mobilization of Utility Group 20 74 02-Jan-18 24-Jan-18

P100UDES1006215 Initial Meetings with Utility Owners 20 74 24-Jan-18 15-Feb-18

P100UDES1006220 Perform Level A & B SUE 20 74 15-Feb-18 12-Mar-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B Parcel RW-133, CDOT ROW Acquisition Walker

3B Parcel RW-133, Cleared for Construction

3B Parcel RW-136, CDOT ROW Acquisition Denver Rescue Mission (Partial)

3B Parcel RW-136, Cleared for Construction Denver Rescue Mission

3B Parcel RW-136A, CDOT ROW Acquisition Denver Rescue Mission (Partial)

3B Parcel RW-136A, Cleared for Construction Denver Rescue Mission

3B Parcel RW-136B, CDOT ROW Acquisition Denver Rescue Mission (Partial)

3B Parcel RW-136B, Cleared for Construction Denver Rescue Mission

3B Parcel PE-136C, CDOT ROW Acquisition Denver Rescue Mission

3B Parcel PE-136C, Cleared for Construction Denver Rescue Mission

3B Parcel RW-196, CDOT ROW Acquisition A&R Investment, LLC (Parital)

3B Parcel RW-196, Cleared for Construction

3B Parcel RW-134, CDOT ROW Acquisition Micheal & Dianna Keffer

3B Parcel RW-134, Cleared for Construction

3B Parcel RW-135, CDOT ROW Acquisition Allen & Mary Ann Chappell

3B Parcel RW-135, Cleared for Construction

3B Parcel RW-199, CDOT ROW Acquisition Upland Industries

3B Parcel RW-199, Cleared for Construction

3B Parcel RW-206, CDOT ROW Acquisition Upland Industries

3B Parcel RW-206, Cleared for Construction

3B Parcel RW-207, CDOT ROW Acquisition Upland Industries

3B Parcel RW-207, Cleared for Construction

3B Parcel RW-137, CDOT ROW Acquisition Chimill Corp. (Parital)

3B Parcel RW-137, Cleared for Construction

3B Parcel RW-138, CDOT ROW Acquisition Upland Industries Corporation (Parital)

3B Parcel RW-138, Cleared for Construction

3B Parcel AP-139, CDOT ROW Acquisition Colorado Eastern Railroad

3B Parcel AP-139, Cleared for Construction

Negotiate MUAA with Fiber Otptics RR

Mobilization of Utility Group

Initial Meetings with Utility Owners

Perform Level A & B SUE
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P100UDES1006225 Prepare Utility Strip Map and Tracking Report 20 74 12-Mar-18 03-Apr-18

P100UDES1006230 Develop Utility Adjustment Concept Plan 20 92 22-Mar-18 13-Apr-18

P100UDES1006235 Submit Utility Adjustment Concept Plan 0 92 13-Apr-18 13-Apr-18

P100UDES1006240 CDOT Review Utility Adjustment Concept Plan 15 92 13-Apr-18 01-May-18

P100UDES1006245 Utility Adjustment Concept Plan - Clear Comments 13 92 01-May-18 15-May-18

P100UDES1006250 Utility Adjustment Concept Plan in Place 1 92 15-May-18 16-May-18

Master Agreements (MUAA's)Master Agreements (MUAA's) 76 855 12-Mar-18 06-Jun-18

P100UMUAA1006210 CDOT to forward MUAA with Denver Water Distribution 0 339 12-Mar-18 12-Mar-18

P100UMUAA1006215 CDOT to forward MUAA with Denver Waste Water Management Division 56 153 12-Mar-18 14-May-18

P100UMUAA1006225 CDOT to forward MUAA with Centurylink 56 354 12-Mar-18 14-May-18

P100UMUAA1006235 CDOT to forward MUAA with XCEL 56 121 12-Mar-18 14-May-18

P100UMUAA1006245 CDOT to forward MUAA with Zayo 56 204 12-Mar-18 14-May-18

P100UMUAA1006260 CDOT to forward MUAA with Comcast 56 364 12-Mar-18 14-May-18

P100UMUAA1006270 CDOT to forward MUAA with Phillips 66 56 870 12-Mar-18 14-May-18

P100UMUAA1006300 CDOT to forward MUAA with Metro 56 872 12-Mar-18 14-May-18

P100UMUAA1006310 CDOT to forward MUAA with Level 3 56 347 12-Mar-18 14-May-18

P100UMUAA1006315 CDOT to forward MUAA with Nu Star Energy 56 870 12-Mar-18 14-May-18

P100UMUAA1006325 CDOT to forward MUAA with Sprint 56 94 12-Mar-18 14-May-18

P100UMUAA1006390 CDOT to forward MUAA with AT&T Telecom 56 74 03-Apr-18 06-Jun-18

P100UMUAA1006420 CDOT to forward MUAA with City of Aurora 56 855 03-Apr-18 06-Jun-18

P100UMUAA1006445 CDOT to forward MUAA with MCI 56 282 03-Apr-18 06-Jun-18

P100UMUAA1006460 CDOT to forward MUAA with City and County of Denver 56 344 03-Apr-18 06-Jun-18

Utility RelocationsUtility Relocations 780 747 02-Jan-18 24-Jun-20

Segment 1 Conflicts I-25 to Brighton Blvd STA (1095 to 2005)Segment 1 Conflicts I-25 to Brighton Blvd STA (1095 to 2005) 535 993 02-Jan-18 12-Sep-19

P1H1ATT1006390 Segment 1A Non-Conflict Assembly Packages Complete 75 1452 02-Jan-18 28-Mar-18

1A - (STA 1095 -  2005)1A - (STA 1095 -  2005) 475 781 12-Mar-18 12-Sep-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 313 851 14-May-18 14-May-19

DWWMD - 1AUGDWWMD-SS-101-2000DWWMD - 1AUGDWWMD-SS-101-2000 313 851 14-May-18 14-May-19

1A-UG-SS-DW10120001 Preparation of DWWMD Execution Work Orders & Design - Conflict 1AUGDWWMD-SS-101-2000220 851 14-May-18 28-Jan-19

1A-UG-SS-DW10120002 Submit DWWMD DRAL Approval - Conflict 1AUGDWWMD-SS-101-2000 1 851 28-Jan-19 29-Jan-19

1A-UG-SS-DW10120003 Reviews of DWWMD DRAL Approval  - Conflict 1AUGDWWMD-SS-101-2000 15 851 29-Jan-19 14-Feb-19

1A-UG-SS-DW10120004 DWWMD DRAL Approved - Conflict 1AUGDWWMD-SS-101-2000 1 851 14-Feb-19 14-Feb-19

1A-UG-SS-DW10120005 DWWMD Utility Civil Works - Conflict 1AUGDWWMD-SS-101-2000 20 851 14-Feb-19 11-Mar-19

1A-UG-SS-DW10120006 DWWMD Utility Installation - Conflict 1AUGDWWMD-SS-101-2000 19 851 11-Mar-19 01-Apr-19

1A-UG-SS-DW10120007 Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 1AUGDWWMD-SS-101-200025 851 01-Apr-19 30-Apr-19

1A-UG-SS-DW10120008 DWWMD Connections and Tie-Ins - Conflict 1AUGDWWMD-SS-101-2000 6 851 30-Apr-19 07-May-19

1A-UG-SS-DW10120009 DWWMD Final Inspection & CRAL - Conflict 1AUGDWWMD-SS-101-2000 6 851 07-May-19 14-May-19

XCELXCEL 408 791 14-May-18 30-Aug-19

XCEL - 1AUGXCEL-G-103-1997XCEL - 1AUGXCEL-G-103-1997 400 799 14-May-18 22-Aug-19

1A-UGGXCEL103-19971 Preparation of XCEL Execution Work Orders & Design - Conflict 1A-UG-G-XCEL-103-1997 325 799 14-May-18 28-May-19

1A-UGGXCEL103-19972 Submit XCEL DRAL Approval - Conflic t 1A-UG-G-XCEL-103-1997 1 799 28-May-19 29-May-19

1A-UGGXCEL103-19973 Reviews of XCEL DRAL Approval  - Conflict 1A-UG-G-XCEL-103-1997 15 799 29-May-19 14-Jun-19

1A-UGGXCEL103-19974 XCEL DRAL Approved -  Conflict 1A-UG-G-XCEL-103-1997 1 799 14-Jun-19 17-Jun-19

1A-UGGXCEL103-19975 XCEL Utility Civil Works - Conflict 1A-UG-G-XCEL-103-1997 20 799 17-Jun-19 10-Jul-19

1A-UGGXCEL103-19976 XCEL Utility Installation - Conflict 1A-UG-G-XCEL-103-1997 0 799 10-Jul-19 10-Jul-19

1A-UGGXCEL103-19977 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 1A-UG-G-XCEL-103-199725 799 10-Jul-19 08-Aug-19

1A-UGGXCEL103-19978 XCEL Connections and Tie-Ins - Conflict 1A-UG-G-XCEL-103-1997 6 799 08-Aug-19 15-Aug-19

1A-UGGXCEL103-19979 XCEL Final Inspection & CRAL - Conflict 1A-UG-G-XCEL-103-1997 6 799 15-Aug-19 22-Aug-19

XCEL - 1AUGXCEL-E-101-1998XCEL - 1AUGXCEL-E-101-1998 388 791 06-Jun-18 30-Aug-19

1A-UGGXCEL101-19971 Preparation of XCEL Execution Work Orders & Design - Conflict 1A-UG-E-XCEL-101-1998 325 791 06-Jun-18 19-Jun-19

1A-UGGXCEL101-19972 Submit XCEL DRAL Approval - Conflic t 1A-UG-E-XCEL-101-1998 1 791 19-Jun-19 20-Jun-19

1A-UGGXCEL101-19973 Reviews of XCEL DRAL Approval  - Conflict 1A-UG-E-XCEL-101-1998 15 791 20-Jun-19 09-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Prepare Utility Strip Map and Tracking Report

Develop Utility Adjustment Concept Plan

Submit Utility Adjustment Concept Plan

CDOT Review Utility Adjustment Concept Plan

Utility Adjustment Concept Plan - Clear Comments

Utility Adjustment Concept Plan in Place

CDOT to forward MUAA with Denver Water Distribution

CDOT to forward MUAA with Denver Waste Water Management Division

CDOT to forward MUAA with Centurylink

CDOT to forward MUAA with XCEL

CDOT to forward MUAA with Zayo

CDOT to forward MUAA with Comcast

CDOT to forward MUAA with Phillips 66

CDOT to forward MUAA with Metro

CDOT to forward MUAA with Level 3

CDOT to forward MUAA with Nu Star Energy

CDOT to forward MUAA with Sprint

CDOT to forward MUAA with AT&T Telecom

CDOT to forward MUAA with City of Aurora

CDOT to forward MUAA with MCI

CDOT to forward MUAA with City and County of Denver

Segment 1A Non-Conflict Assembly Packages Complete

Preparation of DWWMD Execution Work Orders & Design - Conflict 1AUGDWWMD-SS-101-2000

Submit DWWMD DRAL Approval - Conflict 1AUGDWWMD-SS-101-2000

Reviews of DWWMD DRAL Approval  - Conflict 1AUGDWWMD-SS-101-2000

DWWMD DRAL Approved - Conflict 1AUGDWWMD-SS-101-2000

DWWMD Utility Civil Works - Conflict 1AUGDWWMD-SS-101-2000

DWWMD Utility Installation - Conflict 1AUGDWWMD-SS-101-2000

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 1AUGDWWMD-SS-101-2000

DWWMD Connections and Tie-Ins - Conflict 1AUGDWWMD-SS-101-2000

DWWMD Final Inspection & CRAL - Conflict 1AUGDWWMD-SS-101-2000

Preparation of XCEL Execution Work Orders & Design - Conflict 1A-UG-G-XCEL-103-1997

Submit XCEL DRAL Approval - Conf lic t 1A-UG-G-XCEL-103-1997

Reviews of XCEL DRAL Approval  - Conflict 1A-UG-G-XCEL-103-1997

XCEL DRAL Approved -  Conflict  1A-UG-G-XCEL-103-1997

XCEL Utility Civil Works - Conflict 1A-UG-G-XCEL-103-1997

XCEL Utility Installation - Conflict 1A-UG-G-XCEL-103-1997

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 1A-UG-G-XCEL-103-1997

XCEL Connections and Tie-Ins - Conflict 1A-UG-G-XCEL-103-1997

XCEL Final Inspection & CRAL - Conflict 1A-UG-G-XCEL-103-1997

Preparation of XCEL Execution Work Orders & Design - Conflict 1A-UG-E-XCEL-101-1998

Submit XCEL DRAL Appr oval - Conf lic t 1A-UG-E-XCEL- 101-1998

Reviews of XCEL DRAL Approval  - Conflict 1A-UG-E-XCEL-101-1998

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
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Activity ID Activity Name Original
Duration

Total Float Start Finish

1A-UGGXCEL101-19974 XCEL DRAL Approved -  Conflict 1A-UG-E-XCEL-101-1998 1 791 09-Jul-19 10-Jul-19

1A-UGGXCEL101-19975 XCEL Utility Civil Works - Conflict 1A-UG-E-XCEL-101-1998 20 791 10-Jul-19 01-Aug-19

1A-UGGXCEL101-19976 XCEL Utility Installation - Conflict 1A-UG-E-XCEL-101-1998 0 791 01-Aug-19 01-Aug-19

1A-UGGXCEL101-19977 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-101-199825 791 01-Aug-19 30-Aug-19

1A-UGGXCEL101-19978 XCEL Final Inspection & CRAL - Conflict 1A-UG-E-XCEL-101-1998 0 791 30-Aug-19 30-Aug-19

1A-UGGXCEL101-19979 XCEL Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-101-1998 0 791 30-Aug-19 30-Aug-19

XCEL - 1AUGXCEL-E-102-1998XCEL - 1AUGXCEL-E-102-1998 293 442 14-May-18 22-Apr-19

1A-UGGXCEL102-19971 Preparation of XCEL Execution Work Orders & Design - Conflict 1A-UG-E-XCEL-102-1998 200 442 14-May-18 04-Jan-19

1A-UGGXCEL102-19972 Submit XCEL DRAL Approval - Conflic t 1A-UG-E-XCEL-102-1998 1 442 04-Jan-19 07-Jan-19

1A-UGGXCEL102-19973 Reviews of XCEL DRAL Approval  - Conflict 1A-UG-E-XCEL-102-1998 15 442 07-Jan-19 23-Jan-19

1A-UGGXCEL102-19974 XCEL DRAL Approved -  Conflict 1A-UG-E-XCEL-102-1998 1 442 23-Jan-19 23-Jan-19

1A-UGGXCEL102-19975 XCEL Utility Civil Works - Conflict 1A-UG-E-XCEL-102-1998 20 442 23-Jan-19 14-Feb-19

1A-UGGXCEL102-19976 XCEL Utility Installation - Conflict 1A-UG-E-XCEL-102-1998 19 442 14-Feb-19 08-Mar-19

1A-UGGXCEL102-19977 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-102-199825 442 08-Mar-19 05-Apr-19

1A-UGGXCEL102-19978 XCEL Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-102-1998 6 442 05-Apr-19 12-Apr-19

1A-UGGXCEL102-19979 XCEL Final Inspection & CRAL - Conflict 1A-UG-E-XCEL-102-1998 6 442 12-Apr-19 22-Apr-19

CenturylinkCenturylink 418 781 14-May-18 12-Sep-19

Centurylink - 1AUGCNLK-C-101-1996Centurylink - 1AUGCNLK-C-101-1996 418 781 14-May-18 12-Sep-19

1AUGFTNLK-10119961 Preparation of Century Link Execution Work Orders & Design - Conflict 1A-UG-F,T-CNLK-101-1996325 781 14-May-18 28-May-19

1AUGFTNLK-10119962 Submit Century Link DRAL Approval - Conflict 1A-UG-F,T-CNLK-101-1996 1 781 28-May-19 29-May-19

1AUGFTNLK-10119963 Reviews of Century Link DRAL Approval  - Conflict 1A-UG-F,T-CNLK-101-1996 15 781 29-May-19 14-Jun-19

1AUGFTNLK-10119964 Century Link DRAL Approved - Conflict 1A-UG-F,T-CNLK-101-1996 1 781 14-Jun-19 17-Jun-19

1AUGFTNLK-10119965 Century Link Utility Civil Works - Conflict 1A-UG-F,T-CNLK-101-1996 20 781 17-Jun-19 10-Jul-19

1AUGFTNLK-10119966 Century Link Utility Installation - Conflict 1A-UG-F,T-CNLK-101-1996 19 781 10-Jul-19 31-Jul-19

1AUGFTNLK-10119967 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 1A-UG-F,T-CNLK-101-199625 781 31-Jul-19 28-Aug-19

1AUGFTNLK-10119968 Century Link Connections and Tie-Ins - Conflict 1A-UG-F,T-CNLK-101-1996 6 781 28-Aug-19 05-Sep-19

1AUGFTNLK-10119969 Century Link Final Inspection & CRAL - Conflict 1A-UG-F,T-CNLK-101-1996 6 781 05-Sep-19 12-Sep-19

ZayoZayo 306 873 06-Jun-18 29-May-19

Zayo - Conflict 2AUGZAYO-C-101-15Zayo - Conflict 2AUGZAYO-C-101-15 306 873 06-Jun-18 29-May-19

2AUGFZAYO-C-101151 Preparation of Zayo Execution Work Orders & Design - Conflict 2AUGFZAYO-C-101-15 213 873 06-Jun-18 11-Feb-19

2AUGFZAYO-C-101152 Submit Zayo DRAL Approval - Conflict 2AUGFZAYO-C-101-15 1 873 11-Feb-19 12-Feb-19

2AUGFZAYO-C-101153 Reviews of Zayo DRAL Approval  - Conflict 2AUGFZAYO-C-101-15 15 873 12-Feb-19 01-Mar-19

2AUGFZAYO-C-101154 Zayo DRAL Approved - Conflict 2AUGFZAYO-C-101-15 1 873 01-Mar-19 04-Mar-19

2AUGFZAYO-C-101155 Zayo Utility Civil Works -  Conflict 2AUGFZAYO-C-101-15 20 873 04-Mar-19 26-Mar-19

2AUGFZAYO-C-101156 Zayo Utility Installation - Conflict 2AUGFZAYO-C-101-15 19 873 26-Mar-19 16-Apr-19

2AUGFZAYO-C-101157 Notification of Zayo Switchover of Connections and Tie-Ins - Conflict 2AUGFZAYO-C-101-15 25 873 16-Apr-19 14-May-19

2AUGFZAYO-C-101158 Zayo Connections and Tie-Ins - Conflict 2AUGFZAYO-C-101-15 6 873 14-May-19 21-May-19

2AUGFZAYO-C-101159 Zayo Final Inspection & CRAL - Conflict 2AUGFZAYO-C-101-15 6 873 21-May-19 29-May-19

Denver Water Dist.Denver Water Dist. 431 824 12-Mar-18 24-Jul-19

DWD - 1AUGDWD-W-202-1996DWD - 1AUGDWD-W-202-1996 431 824 12-Mar-18 24-Jul-19

1AUGFTCNLK-20219971 Preparation of Denver Water Dist. Execution Work Orders & Design - Conflict 1AUGDWD-W-202-1996338 824 12-Mar-18 08-Apr-19

1AUGFTCNLK-20219972 Submit Denver Water Dist. DRAL Approval - Conflict 1AUGDWD-W-202-1996 1 824 08-Apr-19 09-Apr-19

1AUGFTCNLK-20219973 Reviews of Denver Water Dist. DRAL Approval  - Conflict 1AUGDW D-W-202-1996 15 824 09-Apr-19 25-Apr-19

1AUGFTCNLK-20219974 Denver Water  Dist. DRAL Approved - Conflict 1AUGDW D-W-202-1996 1 824 25-Apr-19 26-Apr-19

1AUGFTCNLK-20219975 Denver Water  Dist. Utility Civil Works - Conflict 1AUGDWD-W-202-1996 20 824 26-Apr-19 20-May-19

1AUGFTCNLK-20219976 Denver Water  Dist. Utility Installation - Conflict 1AUGDWD-W-202-1996 19 824 20-May-19 11-Jun-19

1AUGFTCNLK-20219977 Notification of Denver Water Dist. Switchover of Connections and Tie-Ins - Conflict 1AUGDWD-W-202-199625 824 11-Jun-19 10-Jul-19

1AUGFTCNLK-20219978 Denver Water  Dist. Connections and Tie-Ins - Conflict 1AUGDWD-W-202-1996 6 824 10-Jul-19 17-Jul-19

1AUGFTCNLK-20219979 Denver Water  Dist. Final Inspection & CRAL - Conflict 1AUGDWD-W-202-1996 6 824 17-Jul-19 24-Jul-19

Segment 2 Conflicts Brighton Blvd to Dahlia St. STA (2005 to  2104)Segment 2 Conflicts Brighton Blvd to Dahlia St. STA (2005 to  2104) 720 747 12-Mar-18 24-Jun-20

EFOC205000204.2845 Segment 2 Non-Conflict Assembly Packages Complete 212 747 21-Oct-19 24-Jun-20

2A - (STA 2005 -  2025)2A - (STA 2005 -  2025) 508 826 12-Mar-18 21-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL DRAL Approved -  Conflict 1A-UG-E-XCEL-101-1998

XCEL Utility Civil Works - Conflict 1A-UG-E-XCEL-101-1998

XCEL Utility Installation - Conflict 1A-UG-E-XCEL-101-1998

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-101-1998

XCEL Final Inspection & CRAL - Conflict 1A-UG-E-XCEL-101-1998

XCEL Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-101-1998

Preparation of XCEL Execution Work Orders & Design - Conflict 1A-UG-E-XCEL-102-1998

Submit XCEL DRAL Appr oval - Conf lic t 1A-UG-E-XCEL-102-1998

Reviews of XCEL DRAL Approval  - Conflict 1A-UG-E-XCEL-102-1998

XCEL DRAL Approved -  Conflict 1A-UG-E-XCEL-102-1998

XCEL Utility Civil Works - Conflict 1A-UG-E-XCEL-102-1998

XCEL Utility Installation - Conflict 1A- UG- E-XCEL-102-1998

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-102-1998

XCEL Connections and Tie-Ins - Conflict 1A-UG-E-XCEL-102-1998

XCEL Final Inspection & CRAL - Conflict 1A-UG-E-XCEL-102-1998

Preparation of Century Link Execution Work Orders & Design - Conflict 1A-UG-F,T-CNLK-101-1996

Submit Century Link DRAL Approval - Conflict 1A-UG-F,T-CNLK-101-1996

Reviews of Century Link DRAL Approval  - Conflict 1A-UG-F,T-CNLK-101-1996

Century Link DRAL Approved - Conflict 1A-UG-F,T-CNLK-101-1996

Century Link Utility Civil Works - Conflict 1A-UG-F,T-CNLK-101-1996

Century Link Utility Installation - Conflict 1A-UG-F,T-CNLK-101-1996

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 1A-UG-F,T-CNLK-101- 1996

Century Link Connections and Tie-Ins - Conflict 1A-UG-F,T-CNLK-101-1996

Century Link Final Inspection & CRAL - Conflict 1A-UG-F,T-CNLK-101-1996

Preparation of Zayo Execution Work Orders & Design - Conflict 2AUGFZAYO-C-101-15

Submit Zayo DRAL Approval - Conflict 2AUGFZAYO-C-101-15

Reviews of Zayo DRAL Approval  - Conflict 2AUGFZAYO-C-101-15

Zayo DRAL Approved - Conflict 2AUGFZAYO-C-101-15

Zayo Utility Civil Works -  Conflict 2AUGFZAYO-C-101-15

Zayo Utility Installation - Conflict 2AUGFZAYO-C-101-15

Notification of Zayo Switchover of Connections and Tie-Ins - Conflict 2AUGFZAYO-C-101-15

Zayo Connections and Tie-Ins - Conflict 2AUGFZAYO- C-101- 15

Zayo Final Inspection & CRAL - Conflict 2AUGFZAYO-C-101-15

Preparation of Denver Water Dist. Execution Work Orders & Design - Conflict 1AUGDWD-W-202-1996

Submit Denver Water Dist. DRAL Approval - Conflict 1AUGDWD-W-202-1996

Reviews of Denver Water Dist. DRAL Approval  - Conflict 1AUGDW D-W-202-1996

Denver Water  Dist. DRAL Approved - Conflict 1AUGDW D-W-202-1996

Denver Water  Dist. Utility Civil Works - Conflict 1AUGDWD-W-202-1996

Denver Water  Dist. Utility Installation - Conflict 1AUGDWD-W-202-1996

Notification of Denver Water Dist. Switchover of Connections and Tie-Ins - Conflict 1AUGDWD-W-202-1996

Denver Water  Dist. Connections and Tie-Ins - Conflict 1AUGDWD-W-202-1996

Denver Water  Dist. Final Inspection & CRAL - Conflict 1AUGDWD-W-202-1996

Segment 2 Non-Conflict Assembly Packages Complete

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort
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SPRINTSPRINT 219 74 06-Jun-18 19-Feb-19

SPNT - Conflict 2A-UG-F-SPNT-2020SPNT - Conflict 2A-UG-F-SPNT-2020 219 74 06-Jun-18 19-Feb-19

2A-UG-F-SPNT-202001 Preparation of Sprint Execution Work Orders & Design - Conflict 2A-UG-F-SPNT-2020 125 74 06-Jun-18 29-Oct-18

2A-UG-F-SPNT-202002 Submit Sprint DRAL Approval - Conflict 2A-UG-F-SPNT-2020 1 74 29-Oct-18 30-Oct-18

2A-UG-F-SPNT-202003 Reviews of Sprint DRAL Approval  - Conflict 2A-UG-F-SPNT-2020 15 74 30-Oct-18 15-Nov-18

2A-UG-F-SPNT-202004 Sprint DRAL Approved - Conflict 2A-UG-F-SPNT-2020 1 74 15-Nov-18 16-Nov-18

2A-UG-F-SPNT-202005 Sprint Utility Civil Works - Conflict 2A-UG-F-SPNT-2020 20 74 16-Nov-18 12-Dec-18

2A-UG-F-SPNT-202006 Sprint Utility Installation - Conflict 2A-UG-F-SPNT-2020 19 74 12-Dec-18 07-Jan-19

2A-UG-F-SPNT-202007 Notification of Sprint Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-SPNT-2020 25 74 07-Jan-19 04-Feb-19

2A-UG-F-SPNT-202008 Sprint Connections and Tie-Ins - Conflict 2A-UG-F-SPNT-2020 7 74 04-Feb-19 11-Feb-19

2A-UG-F-SPNT-202009 Sprint Final Inspection & CRAL -  Conf lict 2A-UG-F-SPNT-2020 (SPNT-C-201) 6 74 11-Feb-19 19-Feb-19

MCIMCI 214 282 06-Jun-18 12-Feb-19

MCI - Conflict 2A-UG-F-MCI-2020MCI - Conflict 2A-UG-F-MCI-2020 214 282 06-Jun-18 12-Feb-19

2A-UG-F-MCI-202001 Preparation of Level 3 Execution Work Orders & Design - Conflict 2A-UG-F-MCI-2020 120 282 06-Jun-18 23-Oct-18

2A-UG-F-MCI-202002 Submit Level 3 DRAL Approval - Conflict 2A-UG-F-MCI-2020 1 282 23-Oct-18 24-Oct-18

2A-UG-F-MCI-202003 Reviews of Level 3 DRAL Approval  - Conflict 2A-UG-F-MCI-2020 15 282 24-Oct-18 09-Nov-18

2A-UG-F-MCI-202004 Level 3 DRAL Approved - Conflict 2A-UG-F-MCI-2020 1 282 09-Nov-18 12-Nov-18

2A-UG-F-MCI-202005 Level 3 Utility Civil Works - Conflict 2A-UG-F-MCI-2020 20 282 12-Nov-18 06-Dec-18

2A-UG-F-MCI-202006 Level 3 Utility Installation - Conflict 2A-UG-F-MCI-2020 19 282 06-Dec-18 28-Dec-18

2A-UG-F-MCI-202007 Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-MCI-2020 25 282 28-Dec-18 29-Jan-19

2A-UG-F-MCI-202008 Level 3 Connections and Tie-Ins - Conflict 2A-UG-F-MCI-2020 7 282 29-Jan-19 05-Feb-19

2A-UG-F-MCI-202009 Level 3 Final Inspection & CRAL - Conflic t 2A-UG-F-MCI-2020 (MCI-C-201) 6 282 05-Feb-19 12-Feb-19

COMCASTCOMCAST 152 344 06-Jun-18 30-Nov-18

COMC - Conflict 2A-UG-C-COMC-2004COMC - Conflict 2A-UG-C-COMC-2004 152 344 06-Jun-18 30-Nov-18

2A-UG-C-COMC-200401 Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-UG-C-COMC-2004 70 344 06-Jun-18 27-Aug-18

2A-UG-C-COMC-200402 Submit COMCAST DRAL Approval - Conflict 2A-UG-C-COMC-2004 1 344 27-Aug-18 28-Aug-18

2A-UG-C-COMC-200403 Reviews of COMCAST DRAL Approval  -  Conflict 2A-UG-C-COMC-2004 15 344 28-Aug-18 14-Sep-18

2A-UG-C-COMC-200404 COMCAST DRAL Approved -  Conflict 2A-UG-C-COMC-2004 1 344 14-Sep-18 14-Sep-18

2A-UG-C-COMC-200405 COMCAST Utility Civil Works - Conflict 2A-UG-C-COMC-2004 10 344 14-Sep-18 26-Sep-18

2A-UG-C-COMC-200406 COMCAST Utility Installation - Conflict  2A-UG-C-COMC-2004 20 344 26-Sep-18 19-Oct-18

2A-UG-C-COMC-200407 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-COMC-200425 344 19-Oct-18 16-Nov-18

2A-UG-C-COMC-200408 COMCAST Connections and Tie-Ins - Conflict 2A-UG-C-COMC-2004 5 344 16-Nov-18 26-Nov-18

2A-UG-C-COMC-200409 COMCAST Final Inspection & CRAL - Conflict 2A-UG-C-COMC-2004 (COMC-C-201) 5 344 26-Nov-18 30-Nov-18

COMC - Conflict 2A-OH-C-COMC-2007COMC - Conflict 2A-OH-C-COMC-2007 152 344 06-Jun-18 30-Nov-18

2A-OH-C-COMC-200701 Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2007 70 344 06-Jun-18 27-Aug-18

2A-OH-C-COMC-200702 Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2007 1 344 27-Aug-18 28-Aug-18

2A-OH-C-COMC-200703 Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2007 15 344 28-Aug-18 14-Sep-18

2A-OH-C-COMC-200704 COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2007 1 344 14-Sep-18 14-Sep-18

2A-OH-C-COMC-200705 COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2007 10 344 14-Sep-18 26-Sep-18

2A-OH-C-COMC-200706 COMCAST Utility Installation - Conflict  2A-OH-C-COMC-2007 20 344 26-Sep-18 19-Oct-18

2A-OH-C-COMC-200707 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-200725 344 19-Oct-18 16-Nov-18

2A-OH-C-COMC-200708 COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2007 5 344 16-Nov-18 26-Nov-18

2A-OH-C-COMC-200709 COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2007 (COMC-C-202) 5 344 26-Nov-18 30-Nov-18

COMC - Conflict 2A-OH-C-COMC-2010COMC - Conflict 2A-OH-C-COMC-2010 152 344 06-Jun-18 30-Nov-18

2A-OH-C-COMC-201001 Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2010 70 344 06-Jun-18 27-Aug-18

2A-OH-C-COMC-201002 Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2010 1 344 27-Aug-18 28-Aug-18

2A-OH-C-COMC-201003 Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2010 15 344 28-Aug-18 14-Sep-18

2A-OH-C-COMC-201004 COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2010 1 344 14-Sep-18 14-Sep-18

2A-OH-C-COMC-201005 COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2010 10 344 14-Sep-18 26-Sep-18

2A-OH-C-COMC-201006 COMCAST Utility Installation - Conflict  2A-OH-C-COMC-2010 20 344 26-Sep-18 19-Oct-18

2A-OH-C-COMC-201007 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-201025 344 19-Oct-18 16-Nov-18

2A-OH-C-COMC-201008 COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2010 5 344 16-Nov-18 26-Nov-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of Sprint Execution Work Orders & Design - Conflict 2A-UG-F-SPNT-2020

Submit Sprint DRAL Approval - Conflict 2A-UG-F-SPNT-2020

Reviews of Sprint DRAL Approval  - Conflict 2A-UG-F-SPNT-2020

Sprint DRAL Approved - Conflict 2A-UG-F-SPNT-2020

Sprint Utility Civil Works - Conflict 2A-UG-F-SPNT-2020

Sprint Utility Installation - Conflict 2A-UG-F-SPNT-2020

Notification of Sprint Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-SPNT-2020

Sprint Connections and Tie-Ins - Conflict 2A-UG-F-SPNT-2020

Sprint Final Inspection & CRAL -  Conflict 2A-UG-F-SPNT-2020 (SPNT-C-201)

Preparation of Level 3 Execution Work Orders & Design - Conflict 2A-UG-F-MCI-2020

Submit Level 3 DRAL Approval - Conflict 2A-UG-F-MCI-2020

Reviews of Level 3 DRAL Approval  - Conflict 2A-UG-F-MCI-2020

Level 3 DRAL Approved - Conflict 2A-UG-F-MCI-2020

Level 3 Utility Civil Works - Conflict 2A-UG-F-MCI-2020

Level 3 Utility Installation - Conflict 2A-UG-F-MCI-2020

Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-MCI-2020

Level 3 Connections and Tie-Ins - Conflict 2A-UG-F-MCI-2020

Level 3 Final Inspection & CRAL - Conflic t 2A-UG-F-MCI-2020 (MCI-C-201)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-UG-C-COMC-2004

Submit COMCAST DRAL Approval - Conflict 2A-UG-C-COMC-2004

Reviews of COMCAST DRAL Approval  -  Conflict 2A-UG-C-COMC-2004

COMCAST DRAL Approved -  Conflict 2A-UG-C-COMC-2004

COMCAST Utility Civil Works - Conflict 2A-UG-C-COMC-2004

COMCAST Utility Installation - Conflict 2A-UG-C-COMC-2004

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-COMC-2004

COMCAST Connections and Tie-Ins - Conflict 2A-UG-C-COMC-2004

COMCAST Final Inspection & CRAL - Conflict 2A-UG-C-COMC-2004 (COMC-C-201)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2007

Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2007

Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2007

COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2007

COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2007

COMCAST Utility Installation - Conflict 2A-OH-C-COMC-2007

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2007

COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2007

COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2007 (COMC-C-202)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2010

Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2010

Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2010

COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2010

COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2010

COMCAST Utility Installation - Conflict 2A-OH-C-COMC-2010

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2010

COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2010

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Original
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Total Float Start Finish

2A-OH-C-COMC-201009 COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2010 (COMC-C-203) 5 344 26-Nov-18 30-Nov-18

COMC - Conflict 2A-OH-C-COMC-2013COMC - Conflict 2A-OH-C-COMC-2013 152 344 06-Jun-18 30-Nov-18

2A-OH-C-COMC-201301 Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2013 70 344 06-Jun-18 27-Aug-18

2A-OH-C-COMC-201302 Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2013 1 344 27-Aug-18 28-Aug-18

2A-OH-C-COMC-201303 Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2013 15 344 28-Aug-18 14-Sep-18

2A-OH-C-COMC-201304 COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2013 1 344 14-Sep-18 14-Sep-18

2A-OH-C-COMC-201305 COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2013 10 344 14-Sep-18 26-Sep-18

2A-OH-C-COMC-201306 COMCAST Utility Installation - Conflict  2A-OH-C-COMC-2013 20 344 26-Sep-18 19-Oct-18

2A-OH-C-COMC-201307 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-201325 344 19-Oct-18 16-Nov-18

2A-OH-C-COMC-201308 COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2013 5 344 16-Nov-18 26-Nov-18

2A-OH-C-COMC-201309 COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2013 (COMC-C-204) 5 344 26-Nov-18 30-Nov-18

COMC - Conflict 2A-OH-C-COMC-2016COMC - Conflict 2A-OH-C-COMC-2016 152 344 06-Jun-18 30-Nov-18

2A-OH-C-COMC-201601 Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2016 70 344 06-Jun-18 27-Aug-18

2A-OH-C-COMC-201602 Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2016 1 344 27-Aug-18 28-Aug-18

2A-OH-C-COMC-201603 Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2016 15 344 28-Aug-18 14-Sep-18

2A-OH-C-COMC-201604 COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2016 1 344 14-Sep-18 14-Sep-18

2A-OH-C-COMC-201605 COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2016 10 344 14-Sep-18 26-Sep-18

2A-OH-C-COMC-201606 COMCAST Utility Installation - Conflict  2A-OH-C-COMC-2016 20 344 26-Sep-18 19-Oct-18

2A-OH-C-COMC-201607 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-201625 344 19-Oct-18 16-Nov-18

2A-OH-C-COMC-201608 COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2016 5 344 16-Nov-18 26-Nov-18

2A-OH-C-COMC-201609 COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2016 (COMC-C-205) 5 344 26-Nov-18 30-Nov-18

COMC - Conflict 2A-OH-C-COMC-2019COMC - Conflict 2A-OH-C-COMC-2019 152 344 06-Jun-18 30-Nov-18

2A-OH-C-COMC-201901 Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2019 70 344 06-Jun-18 27-Aug-18

2A-OH-C-COMC-201902 Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2019 1 344 27-Aug-18 28-Aug-18

2A-OH-C-COMC-201903 Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2019 15 344 28-Aug-18 14-Sep-18

2A-OH-C-COMC-201904 COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2019 1 344 14-Sep-18 14-Sep-18

2A-OH-C-COMC-201905 COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2019 10 344 14-Sep-18 26-Sep-18

2A-OH-C-COMC-201906 COMCAST Utility Installation - Conflict  2A-OH-C-COMC-2019 20 344 26-Sep-18 19-Oct-18

2A-OH-C-COMC-201907 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-COMC-200425 344 19-Oct-18 16-Nov-18

2A-OH-C-COMC-201908 COMCAST Connections and Tie-Ins - Conflict 2A-UG-C-COMC-2004 5 344 16-Nov-18 26-Nov-18

2A-OH-C-COMC-201909 COMCAST Final Inspection & CRAL - Conflict 2A-UG-C-COMC-2004 (COMC-C-201) 5 344 26-Nov-18 30-Nov-18

LEVEL 3LEVEL 3 169 327 06-Jun-18 19-Dec-18

L3 - Conflict 2A-UG-F-L3-2019L3 - Conflict 2A-UG-F-L3-2019 169 327 06-Jun-18 19-Dec-18

2A-UG-F-L3-201901 Preparation of Level 3 Execution Work Orders & Design - Conflict 2A-UG-F-L3-2019 75 327 06-Jun-18 31-Aug-18

2A-UG-F-L3-201902 Submit Level 3 DRAL Approval - Conflict 2A-UG-F-L3-2019 1 327 31-Aug-18 04-Sep-18

2A-UG-F-L3-201903 Reviews of Level 3 DRAL Approval  - Conflict 2A-UG-F-L3-2019 15 327 04-Sep-18 20-Sep-18

2A-UG-F-L3-201904 Level 3 DRAL Approved - Conflict 2A-UG-F-L3-2019 1 327 20-Sep-18 21-Sep-18

2A-UG-F-L3-201905 Level 3 Utility Civil Works - Conflict 2A-UG-F-L3-2019 20 327 21-Sep-18 15-Oct-18

2A-UG-F-L3-201906 Level 3 Utility Installation - Conflict 2A-UG-F-L3-2019 19 327 15-Oct-18 05-Nov-18

2A-UG-F-L3-201907 Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-L3-2019 25 327 05-Nov-18 05-Dec-18

2A-UG-F-L3-201908 Level 3 Connections and Tie-Ins - Conflict 2A-UG-F-L3-2019 7 327 05-Dec-18 12-Dec-18

2A-UG-F-L3-201909 Level 3 Final Inspection & CRAL - Conflic t 2A-UG-F-L3-2019 (LEVEL3-C-201) 6 327 12-Dec-18 19-Dec-18

Denver Water DistributionDenver Water Distribution 202 370 12-Mar-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20001DWD - Conflict 2A-UG-W-DWD-20001 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2000101 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20001 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2000102 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20001 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2000103 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20001 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2000104 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20001 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2000105 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20001 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2000106 DWD Utility Installation - Conflict 2A-UG-W-DWD-20001 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2000107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20001 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2000108 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20001 5 370 18-Oct-18 24-Oct-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2010 (COMC-C-203)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2013

Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2013

Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2013

COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2013

COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2013

COMCAST Utility Installation - Conflict 2A-OH-C-COMC-2013

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2013

COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2013

COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2013 (COMC-C-204)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2016

Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2016

Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2016

COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2016

COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2016

COMCAST Utility Installation - Conflict 2A-OH-C-COMC-2016

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2016

COMCAST Connections and Tie-Ins - Conflict 2A-OH-C-COMC-2016

COMCAST Final Inspection & CRAL - Conflict 2A-OH-C-COMC-2016 (COMC-C-205)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2A-OH-C-COMC-2019

Submit COMCAST DRAL Approval - Conflict 2A-OH-C-COMC-2019

Reviews of COMCAST DRAL Approval  -  Conflict 2A-OH-C-COMC-2019

COMCAST DRAL Approved -  Conflict 2A-OH-C-COMC-2019

COMCAST Utility Civil Works - Conflict 2A-OH-C-COMC-2019

COMCAST Utility Installation - Conflict 2A-OH-C-COMC-2019

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-COMC-2004

COMCAST Connections and Tie-Ins - Conflict 2A-UG-C-COMC-2004

COMCAST Final Inspection & CRAL - Conflict 2A-UG-C-COMC-2004 (COMC-C-201)

Preparation of Level 3 Execution Work Orders & Design - Conflict 2A-UG-F-L3-2019

Submit Level 3 DRAL Approval - Conflict 2A-UG-F-L3-2019

Reviews of Level 3 DRAL Approval  - Conflict 2A-UG-F-L3-2019

Level 3 DRAL Approved - Conflict 2A-UG-F-L3-2019

Level 3 Utility Civil Works - Conflict 2A-UG-F-L3-2019

Level 3 Utility Installation - Conflict 2A-UG-F-L3-2019

Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-L3-2019

Level 3 Connections and Tie-Ins - Conflict 2A-UG-F-L3-2019

Level 3 Final Inspection & CRAL - Conflic t 2A-UG-F-L3-2019 (LEVEL3-C-201)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20001

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20001

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20001

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20001

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20001

DWD Utility Installation - Conflict 2A-UG-W-DWD-20001

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20001

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20001

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Remaining Work
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2A-UG-W-DWD-2000109 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2000 (DWD-W-101) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20002DWD - Conflict 2A-UG-W-DWD-20002 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2000201 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20002 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2000202 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20002 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2000203 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20002 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2000204 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20002 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2000205 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20002 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2000206 DWD Utility Installation - Conflict 2A-UG-W-DWD-20002 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2000207 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20002 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2000208 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20002 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2000209 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2000 (DWD-W-102) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20011DWD - Conflict 2A-UG-W-DWD-20011 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2001101 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20011 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2001102 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20011 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2001103 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20011 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2001104 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20011 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2001105 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20011 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2001106 DWD Utility Installation - Conflict 2A-UG-W-DWD-20011 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2001107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20011 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2001108 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20011 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2001109 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2001 (DWD-W-103) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20012DWD - Conflict 2A-UG-W-DWD-20012 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2001201 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20012 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2001202 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20012 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2001203 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20012 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2001204 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20012 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2001205 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20012 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2001206 DWD Utility Installation - Conflict 2A-UG-W-DWD-20012 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2001207 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20012 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2001208 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20012 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2001209 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2001 (DWD-W-104) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20051DWD - Conflict 2A-UG-W-DWD-20051 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2005101 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20051 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2005102 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20051 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2005103 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20051 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2005104 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20051 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2005105 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20051 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2005106 DWD Utility Installation - Conflict 2A-UG-W-DWD-20051 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2005107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20051 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2005108 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20051 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2005109 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20051 (DWD-W-201) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20052DWD - Conflict 2A-UG-W-DWD-20052 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2005201 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20052 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2005202 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20052 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2005203 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20052 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2005204 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20052 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2005205 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20052 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2005206 DWD Utility Installation - Conflict 2A-UG-W-DWD-20052 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2005207 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2005208 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2005209 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20052 ( DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20053DWD - Conflict 2A-UG-W-DWD-20053 202 370 12-Mar-18 30-Oct-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2000 (DWD-W-101)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20002

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20002

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20002

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20002

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20002

DWD Utility Installation - Conflict 2A-UG-W-DWD-20002

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20002

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20002

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2000 (DWD-W-102)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20011

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20011

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20011

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20011

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20011

DWD Utility Installation - Conflict 2A-UG-W-DWD-20011

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20011

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20011

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2001 (DWD-W-103)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20012

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20012

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20012

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20012

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20012

DWD Utility Installation - Conflict 2A-UG-W-DWD-20012

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20012

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20012

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2001 (DWD-W-104)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20051

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20051

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20051

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20051

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20051

DWD Utility Installation - Conflict 2A-UG-W-DWD-20051

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20051

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20051

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20051 (DWD-W-201)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20052

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20052

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20052

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20052

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20052

DWD Utility Installation - Conflict 2A-UG-W-DWD-20052

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20052 ( DWD-W-202)
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2A-UG-W-DWD-2005301 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20053 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2005302 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20053 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2005303 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20053 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2005304 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20053 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2005305 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20053 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2005306 DWD Utility Installation - Conflict 2A-UG-W-DWD-20053 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2005307 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20053 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2005308 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20053 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2005309 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20053 (DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20081DWD - Conflict 2A-UG-W-DWD-20081 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2008101 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20081 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2008102 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20081 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2008103 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20081 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2008104 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20081 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2008105 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20081 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2008106 DWD Utility Installation - Conflict 2A-UG-W-DWD-20081 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2008107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20081 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2008108 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20081 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2008109 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20081 (DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-20082DWD - Conflict 2A-UG-W-DWD-20082 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-2008201 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20082 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-2008202 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20082 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-2008203 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-20082 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-2008204 DWD DRAL Approved - Conflict 2A-UG-W-DWD-20082 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-2008205 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20082 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-2008206 DWD Utility Installation - Conflict 2A-UG-W-DWD-20082 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-2008207 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20082 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-2008208 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20082 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-2008209 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20082 (DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-2010DWD - Conflict 2A-UG-W-DWD-2010 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-201001 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2010 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-201002 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2010 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-201003 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-2010 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-201004 DWD DRAL Approved - Conflict 2A-UG-W-DWD-2010 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-201005 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2010 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-201006 DWD Utility Installation - Conflict 2A-UG-W-DWD-2010 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-201007 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2010 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-201008 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2010 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-201009 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2010 (DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-2014DWD - Conflict 2A-UG-W-DWD-2014 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-201401 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2014 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-201402 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2014 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-201403 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-2014 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-201404 DWD DRAL Approved - Conflict 2A-UG-W-DWD-2014 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-201405 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2014 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-201406 DWD Utility Installation - Conflict 2A-UG-W-DWD-2014 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-201407 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2014 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-201408 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2014 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-201409 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2014 (DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-2017DWD - Conflict 2A-UG-W-DWD-2017 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-201701 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2017 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-201702 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2017 1 370 02-Aug-18 02-Aug-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20053

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20053

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20053

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20053

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20053

DWD Utility Installation - Conflict 2A-UG-W-DWD-20053

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20053

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20053

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20053 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20081

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20081

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20081

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20081

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20081

DWD Utility Installation - Conflict 2A-UG-W-DWD-20081

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20081

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20081

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20081 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-20082

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-20082

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-20082

DWD DRAL Approved - Conflict 2A-UG-W- DWD-20082

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-20082

DWD Utility Installation - Conflict 2A-UG-W-DWD-20082

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20082

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20082

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20082 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2010

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2010

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-2010

DWD DRAL Approved - Conflict 2A-UG-W- DWD-2010

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2010

DWD Utility Installation - Conflict 2A-UG-W-DWD-2010

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2010

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2010

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2010 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2014

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2014

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-2014

DWD DRAL Approved - Conflict 2A-UG-W- DWD-2014

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2014

DWD Utility Installation - Conflict 2A-UG-W-DWD-2014

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2014

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2014

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2014 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2017

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2017
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2A-UG-W-DWD-201703 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-2017 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-201704 DWD DRAL Approved - Conflict 2A-UG-W-DWD-2017 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-201705 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2017 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-201706 DWD Utility Installation - Conflict 2A-UG-W-DWD-2017 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-201707 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2017 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-201708 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2017 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-201709 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2017 (DWD-W-202) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-2023DWD - Conflict 2A-UG-W-DWD-2023 202 370 12-Mar-18 30-Oct-18

2A-UG-W-DWD-202301 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2023 125 370 12-Mar-18 02-Aug-18

2A-UG-W-DWD-202302 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2023 1 370 02-Aug-18 02-Aug-18

2A-UG-W-DWD-202303 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-2023 15 370 02-Aug-18 21-Aug-18

2A-UG-W-DWD-202304 DWD DRAL Approved - Conflict 2A-UG-W-DWD-2023 1 370 21-Aug-18 21-Aug-18

2A-UG-W-DWD-202305 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2023 10 370 21-Aug-18 31-Aug-18

2A-UG-W-DWD-202306 DWD Utility Installation - Conflict 2A-UG-W-DWD-2023 20 370 31-Aug-18 25-Sep-18

2A-UG-W-DWD-202307 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2023 20 370 25-Sep-18 18-Oct-18

2A-UG-W-DWD-202308 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2023 5 370 18-Oct-18 24-Oct-18

2A-UG-W-DWD-202309 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2023 (DWD-W-207) 5 370 24-Oct-18 30-Oct-18

DWD - Conflict 2A-UG-W-DWD-2024DWD - Conflict 2A-UG-W-DWD-2024 198 374 12-Mar-18 24-Oct-18

2A-UG-W-DWD-202401 Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2024 130 374 12-Mar-18 08-Aug-18

2A-UG-W-DWD-202402 Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2024 1 374 08-Aug-18 09-Aug-18

2A-UG-W-DWD-202403 Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-2024 15 374 09-Aug-18 27-Aug-18

2A-UG-W-DWD-202404 DWD DRAL Approved - Conflict 2A-UG-W-DWD-2024 1 374 27-Aug-18 27-Aug-18

2A-UG-W-DWD-202405 DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2024 1 374 27-Aug-18 28-Aug-18

2A-UG-W-DWD-202406 DWD Utility Installation - Conflict 2A-UG-W-DWD-2024 20 374 28-Aug-18 20-Sep-18

2A-UG-W-DWD-202407 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2024 20 374 20-Sep-18 12-Oct-18

2A-UG-W-DWD-202408 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2024 5 374 12-Oct-18 18-Oct-18

2A-UG-W-DWD-202409 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2024 (DWD-W-203) 5 374 18-Oct-18 24-Oct-18

Centurty LinkCenturty Link 162 354 14-May-18 16-Nov-18

CNLK - Conflict 2A-UG-F-CNLK-2001CNLK - Conflict 2A-UG-F-CNLK-2001 162 354 14-May-18 16-Nov-18

2A-UG-F-CNLK-200101 Preparation of Century Link Execution Work Orders & Design - Conflict 2A-UG-F-CNLK-2001 80 354 14-May-18 15-Aug-18

2A-UG-F-CNLK-200102 Submit Century Link DRAL Approval - Conflict 2A-UG-F-CNLK-2001 1 354 15-Aug-18 16-Aug-18

2A-UG-F-CNLK-200103 Reviews of Century Link DRAL Approval  - Conflict 2A-UG-F-CNLK-2001 15 354 16-Aug-18 04-Sep-18

2A-UG-F-CNLK-200104 Century Link DRAL Approved - Conflict 2A-UG-F-CNLK-2001 1 354 04-Sep-18 04-Sep-18

2A-UG-F-CNLK-200105 Century Link Utility Civil Works - Conflict 2A-UG-F-CNLK-2001 10 354 04-Sep-18 14-Sep-18

2A-UG-F-CNLK-200106 Century Link Utility Installation - Conflict 2A-UG-F-CNLK-2001 20 354 14-Sep-18 09-Oct-18

2A-UG-F-CNLK-200107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-CNLK-200125 354 09-Oct-18 06-Nov-18

2A-UG-F-CNLK-200108 Century Link Connections and Tie-Ins - Conflict 2A-UG-F-CNLK-2001 5 354 06-Nov-18 12-Nov-18

2A-UG-F-CNLK-200109 Century Link Final Inspection & CRAL - Conflict 2A-UG-F-CNLK-2001 (CNLK-C-201) 5 354 12-Nov-18 16-Nov-18

CNLK - Conflict 2A-OH-F-CNLK-2013CNLK - Conflict 2A-OH-F-CNLK-2013 162 354 14-May-18 16-Nov-18

2A-OH-F-CNLK-201301 Preparation of Century Link Execution Work Orders & Design - Conflict 2A-OH-F-CNLK-2013 80 354 14-May-18 15-Aug-18

2A-OH-F-CNLK-201302 Submit Century Link DRAL Approval - Conflict 2A-OH-F-CNLK-2013 1 354 15-Aug-18 16-Aug-18

2A-OH-F-CNLK-201303 Reviews of Century Link DRAL Approval  - Conflict 2A-OH-F-CNLK-2013 15 354 16-Aug-18 04-Sep-18

2A-OH-F-CNLK-201304 Century Link DRAL Approved - Conflict 2A-OH-F-CNLK-2013 1 354 04-Sep-18 04-Sep-18

2A-OH-F-CNLK-201305 Century Link Utility Civil Works - Conflict 2A-OH-F-CNLK-2013 10 354 04-Sep-18 14-Sep-18

2A-OH-F-CNLK-201306 Century Link Utility Installation - Conflict 2A-OH-F-CNLK-2013 20 354 14-Sep-18 09-Oct-18

2A-OH-F-CNLK-201307 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-201325 354 09-Oct-18 06-Nov-18

2A-OH-F-CNLK-201308 Century Link Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2013 5 354 06-Nov-18 12-Nov-18

2A-OH-F-CNLK-201309 Century Link Final Inspection & CRAL - Conflict 2A-OH-F-CNLK-2013 (CNLK-C-209) 5 354 12-Nov-18 16-Nov-18

CNLK - Conflict 2A-OH-F-CNLK-2016CNLK - Conflict 2A-OH-F-CNLK-2016 162 354 14-May-18 16-Nov-18

2A-OH-F-CNLK-201601 Preparation of Century Link Execution Work Orders & Design - Conflict 2A-OH-F-CNLK-2016 80 354 14-May-18 15-Aug-18

2A-OH-F-CNLK-201602 Submit Century Link DRAL Approval - Conflict 2A-OH-F-CNLK-2016 1 354 15-Aug-18 16-Aug-18

2A-OH-F-CNLK-201603 Reviews of Century Link DRAL Approval  - Conflict 2A-OH-F-CNLK-2016 15 354 16-Aug-18 04-Sep-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-2017

DWD DRAL Approved - Conflict 2A-UG-W- DWD-2017

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2017

DWD Utility Installation - Conflict 2A-UG-W-DWD-2017

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2017

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2017

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2017 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2023

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2023

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W- DWD-2023

DWD DRAL Approved - Conflict 2A-UG-W- DWD-2023

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2023

DWD Utility Installation - Conflict 2A-UG-W-DWD-2023

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2023

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2023

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2023 (DWD-W-207)

Preparation of DWD Execution Work Orders & Design - Conflict 2A-UG-W-DWD-2024

Submit DWD DRAL Approval - Conflict 2A-UG-W-DWD-2024

Reviews of DWD DRAL Approval  - Conflict 2A-UG-W-DWD-2024

DWD DRAL Approved - Conflict 2A-UG-W-DWD-2024

DWD Utility Civil Works - Conflict 2A-UG-W-DWD-2024

DWD Utility Installation - Conflict 2A-UG-W-DWD-2024

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2024

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-2024

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-2024 (DWD-W-203)

Preparation of Century Link Execution Work Orders & Design - Conflict 2A-UG-F-CNLK-2001

Submit Century Link DRAL Approval - Conflict 2A-UG-F-CNLK-2001

Reviews of Century Link DRAL Approval  - Conflict 2A-UG-F-CNLK-2001

Century Link DRAL Approved - Conflict 2A-UG-F-CNLK-2001

Century Link Utility Civil Works - Conflict 2A-UG-F-CNLK-2001

Century Link Utility Installation - Conflict 2A-UG-F-CNLK-2001

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-CNLK-2001

Century Link Connections and Tie-Ins - Conflict 2A-UG-F-CNLK-2001

Century Link Final Inspection & CRAL - Conflict 2A-UG-F-CNLK-2001 (CNLK-C-201)

Preparation of Century Link Execution Work Orders & Design - Conflict 2A-OH-F-CNLK-2013

Submit Century Link DRAL Approval - Conflict 2A-OH-F-CNLK-2013

Reviews of Century Link DRAL Approval  - Conflict 2A-OH-F-CNLK-2013

Century Link DRAL Approved - Conflict 2A-OH-F-CNLK-2013

Century Link Utility Civil Works - Conflict 2A-OH-F-CNLK-2013

Century Link Utility Installation - Conflict 2A-OH-F-CNLK-2013

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2013

Century Link Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2013

Century Link Final Inspection & CRAL - Conflict 2A-OH-F-CNLK-2013 (CNLK-C-209)

Preparation of Century Link Execution Work Orders & Design - Conflict 2A-OH-F-CNLK-2016

Submit Century Link DRAL Approval - Conflict 2A-OH-F-CNLK-2016

Reviews of Century Link DRAL Approval  - Conflict 2A-OH-F-CNLK-2016
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2A-OH-F-CNLK-201604 Century Link DRAL Approved - Conflict 2A-OH-F-CNLK-2016 1 354 04-Sep-18 04-Sep-18

2A-OH-F-CNLK-201605 Century Link Utility Civil Works - Conflict 2A-OH-F-CNLK-2016 10 354 04-Sep-18 14-Sep-18

2A-OH-F-CNLK-201606 Century Link Utility Installation - Conflict 2A-OH-F-CNLK-2016 20 354 14-Sep-18 09-Oct-18

2A-OH-F-CNLK-201607 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-201625 354 09-Oct-18 06-Nov-18

2A-OH-F-CNLK-201608 Century Link Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2016 5 354 06-Nov-18 12-Nov-18

2A-OH-F-CNLK-201609 Century Link Final Inspection & CRAL - Conflict 2A-OH-F-CNLK-2016 (CNLK-C-210) 5 354 12-Nov-18 16-Nov-18

CNLK - Conflict 2A-OH-F-CNLK-2019CNLK - Conflict 2A-OH-F-CNLK-2019 162 354 14-May-18 16-Nov-18

2A-OH-F-CNLK-201901 Preparation of Century Link Execution Work Orders & Design - Conflict 2A-OH-F-CNLK-2019 80 354 14-May-18 15-Aug-18

2A-OH-F-CNLK-201902 Submit Century Link DRAL Approval - Conflict 2A-OH-F-CNLK-2019 1 354 15-Aug-18 16-Aug-18

2A-OH-F-CNLK-201903 Reviews of Century Link DRAL Approval  - Conflict 2A-OH-F-CNLK-2019 15 354 16-Aug-18 04-Sep-18

2A-OH-F-CNLK-201904 Century Link DRAL Approved - Conflict 2A-OH-F-CNLK-2019 1 354 04-Sep-18 04-Sep-18

2A-OH-F-CNLK-201905 Century Link Utility Civil Works - Conflict 2A-OH-F-CNLK-2019 10 354 04-Sep-18 14-Sep-18

2A-OH-F-CNLK-201906 Century Link Utility Installation - Conflict 2A-OH-F-CNLK-2019 20 354 14-Sep-18 09-Oct-18

2A-OH-F-CNLK-201907 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-201925 354 09-Oct-18 06-Nov-18

2A-OH-F-CNLK-201908 Century Link Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2019 5 354 06-Nov-18 12-Nov-18

2A-OH-F-CNLK-201909 Century Link Final Inspection & CRAL - Conflict 2A-OH-F-CNLK-2019 (CNLK-C-211) 5 354 12-Nov-18 16-Nov-18

AT&TAT&T 152 344 06-Jun-18 30-Nov-18

ATT - Conflict 2A-UG-C-ATT-2003ATT - Conflict 2A-UG-C-ATT-2003 152 344 06-Jun-18 30-Nov-18

2A-UG-C-ATT-200301 Preparation of Century Link Execution Work Orders & Design - Conflict 2A-UG-C-ATT-2003 75 344 06-Jun-18 31-Aug-18

2A-UG-C-ATT-200302 Submit Century Link DRAL Approval - Conflict 2A-UG-C-ATT-2003 1 344 31-Aug-18 04-Sep-18

2A-UG-C-ATT-200303 Reviews of Century Link DRAL Approval  - Conflict 2A-UG-C-ATT- 2003 15 344 04-Sep-18 20-Sep-18

2A-UG-C-ATT-200304 Century Link DRAL Approved - Conflict 2A-UG-C-ATT-2003 1 344 20-Sep-18 20-Sep-18

2A-UG-C-ATT-200305 Century Link Utility Civil Works - Conflict 2A-UG-C-ATT-2003 5 344 20-Sep-18 26-Sep-18

2A-UG-C-ATT-200306 Century Link Utility Installation - Conflict 2A-UG-C-ATT-2003 20 344 26-Sep-18 19-Oct-18

2A-UG-C-ATT-200307 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-ATT-200325 344 19-Oct-18 16-Nov-18

2A-UG-C-ATT-200308 Century Link Connections and Tie-Ins - Conflict 2A-UG-C-ATT-2003 5 344 16-Nov-18 26-Nov-18

2A-UG-C-ATT-200309 Century Link Final Inspection & CRAL - Conflict 2A-UG-C-ATT-2003 (ATT-C-201) 5 344 26-Nov-18 30-Nov-18

ATT - Conflict 2A-UG-C-ATT-110ATT - Conflict 2A-UG-C-ATT-110 152 344 06-Jun-18 30-Nov-18

2A-UG-C-ATT-11001 Preparation of Century Link Execution Work Orders & Design - Conflict 2A-UG-C-ATT-110 70 344 06-Jun-18 27-Aug-18

2A-UG-C-ATT-11002 Submit Century Link DRAL Approval - Conflict 2A-UG-C-ATT-110 1 344 27-Aug-18 28-Aug-18

2A-UG-C-ATT-11003 Reviews of Century Link DRAL Approval  - Conflict 2A-UG-C-ATT- 110 15 344 28-Aug-18 14-Sep-18

2A-UG-C-ATT-11004 Century Link DRAL Approved - Conflict 2A-UG-C-ATT-110 1 344 14-Sep-18 14-Sep-18

2A-UG-C-ATT-11005 Century Link Utility Civil Works - Conflict 2A-UG-C-ATT-110 10 344 14-Sep-18 26-Sep-18

2A-UG-C-ATT-11006 Century Link Utility Installation - Conflict 2A-UG-C-ATT-110 20 344 26-Sep-18 19-Oct-18

2A-UG-C-ATT-11007 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-ATT-110 25 344 19-Oct-18 16-Nov-18

2A-UG-C-ATT-11008 Century Link Connections and Tie-Ins - Conflict 2A-UG-C-ATT-110 5 344 16-Nov-18 26-Nov-18

2A-UG-C-ATT-11009 Century Link Final Inspection & CRAL - Conflict 2A-UG-C-ATT-110 5 344 26-Nov-18 30-Nov-18

City and County of DenverCity and County of Denver 152 344 06-Jun-18 30-Nov-18

CCD - Conflict 2A-UG-F-CCD-2004CCD - Conflict 2A-UG-F-CCD-2004 152 344 06-Jun-18 30-Nov-18

2A-UG-C-ATT-200319 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2A-UG-C-ATT-200370 344 06-Jun-18 27-Aug-18

2A-UG-C-ATT-200314 Submit City and County of Denver DRAL Approval - Conflict 2A-UG-C-ATT-2003 1 344 27-Aug-18 28-Aug-18

2A-UG-C-ATT-200324 Reviews of City and County of Denver DRAL Approval  - Conflict 2A-UG-C-ATT-2003 15 344 28-Aug-18 14-Sep-18

2A-UG-C-ATT-200329 City and County of Denver DRAL Approved - Conflict 2A-UG-C-ATT-2003 1 344 14-Sep-18 14-Sep-18

2A-UG-C-ATT-200334 City and County of Denver Utility Civil Works - Conflict 2A-UG-C-ATT-2003 10 344 14-Sep-18 26-Sep-18

2A-UG-C-ATT-200339 City and County of Denver Utility Installation - Conflict 2A-UG-C-ATT-2003 20 344 26-Sep-18 19-Oct-18

2A-UG-C-ATT-200344 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-ATT-200325 344 19-Oct-18 16-Nov-18

2A-UG-C-ATT-200354 City and County of Denver Connections and Tie-Ins - Conflict 2A-UG-C-ATT-2003 5 344 16-Nov-18 26-Nov-18

2A-UG-C-ATT-200349 City and County of Denver Final Inspection & CRAL - Conflict 2A-UG-C-ATT-2003 (ATT-C-201) 5 344 26-Nov-18 30-Nov-18

EXCELEXCEL 452 826 14-May-18 21-Oct-19

EXCEL - Conflict 2A-UG-G-XCEL-35EXCEL - Conflict 2A-UG-G-XCEL-35 380 799 06-Jun-18 21-Aug-19

2A-UG-G-XCEL-35001 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-35 338 799 06-Jun-18 03-Jul-19

2A-UG-G-XCEL-35002 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-35 1 799 03-Jul-19 05-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Century Link DRAL Approved - Conflict 2A-OH-F-CNLK-2016

Century Link Utility Civil Works - Conflict 2A-OH-F-CNLK-2016

Century Link Utility Installation - Conflict 2A-OH-F-CNLK-2016

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2016

Century Link Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2016

Century Link Final Inspection & CRAL - Conflict 2A-OH-F-CNLK-2016 (CNLK-C-210)

Preparation of Century Link Execution Work Orders & Design - Conflict 2A-OH-F-CNLK-2019

Submit Century Link DRAL Approval - Conflict 2A-OH-F-CNLK-2019

Reviews of Century Link DRAL Approval  - Conflict 2A-OH-F-CNLK-2019

Century Link DRAL Approved - Conflict 2A-OH-F-CNLK-2019

Century Link Utility Civil Works - Conflict 2A-OH-F-CNLK-2019

Century Link Utility Installation - Conflict 2A-OH-F-CNLK-2019

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2019

Century Link Connections and Tie-Ins - Conflict 2A-OH-F-CNLK-2019

Century Link Final Inspection & CRAL - Conflict 2A-OH-F-CNLK-2019 (CNLK-C-211)

Preparation of Century Link Execution Work Orders & Design - Conflict 2A-UG-C-ATT-2003

Submit Century Link DRAL Approval - Conflict 2A-UG-C-ATT-2003

Reviews of Century Link DRAL Approval  - Conflict 2A-UG-C-ATT- 2003

Century Link DRAL Approved - Conflict 2A-UG-C-ATT- 2003

Century Link Utility Civil Works - Conflict 2A-UG-C-ATT-2003

Century Link Utility Installation - Conflict 2A-UG-C-ATT-2003

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-ATT-2003

Century Link Connections and Tie-Ins - Conflict 2A-UG-C-ATT-2003

Century Link Final Inspection & CRAL - Conflict 2A-UG-C-ATT-2003 (ATT-C-201)

Preparation of Century Link Execution Work Orders & Design - Conflict 2A-UG-C-ATT-110

Submit Century Link DRAL Approval - Conflict 2A-UG-C-ATT- 110

Reviews of Century Link DRAL Approval  - Conflict 2A-UG-C-ATT-110

Century Link DRAL Approved - Conflict 2A-UG-C-ATT-110

Century Link Utility Civil Works - Conflict 2A-UG-C-ATT-110

Century Link Utility Installation - Conflict 2A-UG-C-ATT-110

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-ATT-110

Century Link Connections and Tie-Ins - Conflict 2A-UG-C-ATT-110

Century Link Final Inspection & CRAL - Conflict 2A-UG-C-ATT-110

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2A-UG-C-ATT-2003

Submit City and County of Denver DRAL Approval - Conflict 2A-UG-C-ATT-2003

Reviews of City and County of Denver DRAL Approval  - Conflict 2A-UG-C-ATT-2003

City and County of Denver DRAL Approved - Conflict 2A-UG-C-ATT-2003

City and County of Denver Utility Civil Works - Conflict 2A-UG-C-ATT-2003

City and County of Denver Utility Installation - Conflict 2A-UG-C-ATT-2003

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2A-UG-C-ATT-2003

City and County of Denver Connections and Tie-Ins - Conflict 2A-UG-C-ATT-2003

City and County of Denver Final Inspection & CRAL - Conflict 2A-UG-C-ATT-2003 (ATT-C-201)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-35

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-35
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2A-UG-G-XCEL-35003 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-35 15 799 05-Jul-19 23-Jul-19

2A-UG-G-XCEL-35004 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-35 0 799 23-Jul-19 23-Jul-19

2A-UG-G-XCEL-35005 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-35 20 799 23-Jul-19 14-Aug-19

2A-UG-G-XCEL-35006 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-35 0 799 14-Aug-19 14-Aug-19

2A-UG-G-XCEL-35007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-35 0 799 14-Aug-19 14-Aug-19

2A-UG-G-XCEL-35009 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-35 (NoConflict XCEL-G-601) 6 799 14-Aug-19 21-Aug-19

2A-UG-G-XCEL-35008 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-35 0 799 14-Aug-19 14-Aug-19

EXCEL - Conflict 2A-UG-G-XCEL-40EXCEL - Conflict 2A-UG-G-XCEL-40 380 819 14-May-18 30-Jul-19

2A-UG-G-XCEL-4001 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-40 338 819 14-May-18 11-Jun-19

2A-UG-G-XCEL-4002 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-40 1 819 11-Jun-19 12-Jun-19

2A-UG-G-XCEL-4003 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-40 15 819 12-Jun-19 28-Jun-19

2A-UG-G-XCEL-4004 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-40 0 819 28-Jun-19 28-Jun-19

2A-UG-G-XCEL-4005 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-40 20 819 28-Jun-19 23-Jul-19

2A-UG-G-XCEL-4006 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-40 0 819 23-Jul-19 23-Jul-19

2A-UG-G-XCEL-4007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-40 0 819 23-Jul-19 23-Jul-19

2A-UG-G-XCEL-4009 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-40 (No Conflict XCEL-G-602 ) 6 819 23-Jul-19 30-Jul-19

2A-UG-G-XCEL-4008 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-40 0 819 23-Jul-19 23-Jul-19

EXCEL - Conflict 2A-UG-G-XCEL-49EXCEL - Conflict 2A-UG-G-XCEL-49 369 283 06-Jun-18 09-Aug-19

2A-UG-SS-DWWM-4901 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-49 275 283 06-Jun-18 23-Apr-19

2A-UG-SS-DWWM-4902 Submit XCEL DRAL Approval - Conflic t 2A-UG-SS-DWWM-49 1 283 23-Apr-19 24-Apr-19

2A-UG-SS-DWWM-4903 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-SS-DWW M-49 15 283 24-Apr-19 10-May-19

2A-UG-SS-DWWM-4904 XCEL DRAL Approved -  Conflict 2A-UG-SS-DWW M-49 1 283 10-May-19 13-May-19

2A-UG-SS-DWWM-4905 XCEL Utility Civil Works - Conflict 2A-UG-SS-DWWM-49 20 283 13-May-19 05-Jun-19

2A-UG-SS-DWWM-4906 XCEL Utility Installation - Conflict 2A-UG-SS-DWWM-49 19 283 05-Jun-19 26-Jun-19

2A-UG-SS-DWWM-4907 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49 25 283 26-Jun-19 25-Jul-19

2A-UG-SS-DWWM-4908 XCEL Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49 7 283 25-Jul-19 02-Aug-19

2A-UG-SS-DWWM-4909 XCEL Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-49 (DWWMD-SS-602) 6 283 02-Aug-19 09-Aug-19

EXCEL - Conflict 2A-UG-G-XCEL-51EXCEL - Conflict 2A-UG-G-XCEL-51 425 754 06-Jun-18 14-Oct-19

2A-UG-SS-DWWM-5101 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-51 338 754 06-Jun-18 03-Jul-19

2A-UG-SS-DWWM-5102 Submit XCEL DRAL Approval - Conflic t 2A-UG-SS-DWWM-51 1 754 03-Jul-19 05-Jul-19

2A-UG-SS-DWWM-5103 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-SS-DWW M-51 15 754 05-Jul-19 23-Jul-19

2A-UG-SS-DWWM-5104 XCEL DRAL Approved -  Conflict 2A-UG-SS-DWW M-51 1 754 23-Jul-19 24-Jul-19

2A-UG-SS-DWWM-5105 XCEL Utility Civil Works - Conflict 2A-UG-SS-DWWM-51 20 754 24-Jul-19 15-Aug-19

2A-UG-SS-DWWM-5106 XCEL Utility Installation - Conflict 2A-UG-SS-DWWM-51 19 754 15-Aug-19 06-Sep-19

2A-UG-SS-DWWM-5107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51 25 754 06-Sep-19 04-Oct-19

2A-UG-SS-DWWM-5108 XCEL Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51 7 754 04-Oct-19 14-Oct-19

EXCEL - Conflict 2A-UG-E-XCEL-20001EXCEL - Conflict 2A-UG-E-XCEL-20001 288 259 06-Jun-18 08-May-19

2A-UG-E-XCEL-2000101 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-E-XCEL-20001 200 259 06-Jun-18 28-Jan-19

2A-UG-E-XCEL-2000102 Submit XCEL DRAL Approval - Conflic t 2A-UG-E-XCEL-20001 1 259 28-Jan-19 29-Jan-19

2A-UG-E-XCEL-2000103 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-E-XCEL-20001 15 259 29-Jan-19 14-Feb-19

2A-UG-E-XCEL-2000104 XCEL DRAL Approved -  Conflict 2A-UG-E-XCEL-20001 1 259 14-Feb-19 14-Feb-19

2A-UG-E-XCEL-2000105 XCEL Utility Civil Works - Conflict 2A-UG-E-XCEL-20001 20 259 14-Feb-19 11-Mar-19

2A-UG-E-XCEL-2000106 XCEL Utility Installation - Conflict 2A-UG-E-XCEL-20001 20 259 11-Mar-19 02-Apr-19

2A-UG-E-XCEL-2000107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-20001 20 259 02-Apr-19 25-Apr-19

2A-UG-E-XCEL-2000108 XCEL Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-2000 5 259 25-Apr-19 01-May-19

2A-UG-E-XCEL-2000109 XCEL Final Inspection & CRAL - Conflict 2A-UG-E-XCEL-2000 (XCEL-E-104) 6 259 01-May-19 08-May-19

EXCEL - Conflict 2A-UG-E-XCEL-20002EXCEL - Conflict 2A-UG-E-XCEL-20002 308 950 06-Jun-18 31-May-19

2A-UG-E-XCEL-2000201 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-E-XCEL-20002 220 950 06-Jun-18 20-Feb-19

2A-UG-E-XCEL-2000202 Submit XCEL DRAL Approval - Conflic t 2A-UG-E-XCEL-20002 1 950 20-Feb-19 21-Feb-19

2A-UG-E-XCEL-2000203 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-E-XCEL-20002 15 950 21-Feb-19 11-Mar-19

2A-UG-E-XCEL-2000204 XCEL DRAL Approved -  Conflict 2A-UG-E-XCEL-20002 1 950 11-Mar-19 11-Mar-19

2A-UG-E-XCEL-2000205 XCEL Utility Civil Works - Conflict 2A-UG-E-XCEL-20002 20 950 11-Mar-19 02-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of XCEL DRAL Approval  - Conflict 2A- UG-G-XCEL-35

XCEL DRAL Approved -  Conflict  2A-UG-G-XCEL-35

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-35

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-35

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-35

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-35 (NoConflict XCEL-G-601)

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-35

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-40

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-40

Reviews of XCEL DRAL Approval  - Conflict 2A- UG- G-XCEL-40

XCEL DRAL Approved -  Conflict  2A- UG- G-XCEL-40

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-40

XCEL Utility Installation - Conflict 2A- UG- G-XCEL-40

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-40

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-40 (No Conflict XCEL-G-602 )

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-40

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-49

Submit XCEL DRAL Approval - Conf lic t 2A-UG-SS-DWWM-49

Reviews of XCEL DRAL Approval  - Conflict 2A-UG-SS-DWW M-49

XCEL DRAL Approved -  Conflict 2A-UG-SS-DWW M-49

XCEL Utility Civil Works - Conflict 2A-UG-SS-DWWM-49

XCEL Utility Installation - Conflict 2A-UG-SS-DWWM-49

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49

XCEL Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49

XCEL Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-49 (DWWMD-SS-602)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-51

Submit XCEL DRAL Approval - Conflic t 2A-UG-SS-DWWM-51

Reviews of XCEL DRAL Approval  - Conflict 2A- UG-SS-DWW M- 51

XCEL DRAL Approved -  Conflict  2A- UG- SS-DWW M- 51

XCEL Utility Civil Works - Conflict 2A-UG-SS-DWWM-51

XCEL Utility Installation - Conflict 2A-UG-SS-DWWM-51

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51

XCEL Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-E-XCEL-20001

Submit XCEL DRAL Approval - Conflic t 2A-UG-E-XCEL- 20001

Reviews of XCEL DRAL Approval  - Conflict 2A-UG-E-XCEL-20001

XCEL DRAL Approved -  Conflict 2A-UG-E-XCEL-20001

XCEL Utility Civil Works - Conflict 2A-UG-E-XCEL-20001

XCEL Utility Installation - Conflict 2A-UG-E-XCEL-20001

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-20001

XCEL Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-2000

XCEL Final Inspection & CRAL - Conflict 2A-UG-E-XCEL-2000 (XCEL-E-104)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-E-XCEL-20002

Submit XCEL DRAL Approval - Conflic t 2A-UG-E-XCEL-20002

Reviews of XCEL DRAL Approval  - Conflict 2A- UG- E-XCEL-20002

XCEL DRAL Approved -  Conflict  2A- UG- E-XCEL-20002

XCEL Utility Civil Works - Conflict 2A-UG-E-XCEL-20002
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2A-UG-E-XCEL-2000206 XCEL Utility Installation - Conflict 2A-UG-E-XCEL-20002 20 950 02-Apr-19 25-Apr-19

2A-UG-E-XCEL-2000207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-20002 20 950 25-Apr-19 17-May-19

2A-UG-E-XCEL-2000208 XCEL Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-20002 5 950 17-May-19 23-May-19

2A-UG-E-XCEL-2000209 XCEL Final Inspection & CRAL - Conflict 2A-UG-E-XCEL-2000 (XCEL-E-201) 6 950 23-May-19 31-May-19

EXCEL - Conflict 2A-UG-E-XCEL-20011EXCEL - Conflict 2A-UG-E-XCEL-20011 288 322 06-Jun-18 08-May-19

2A-UG-G-XCEL-2001101 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20011 200 322 06-Jun-18 28-Jan-19

2A-UG-G-XCEL-2001102 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20011 1 322 28-Jan-19 29-Jan-19

2A-UG-G-XCEL-2001103 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-20011 15 322 29-Jan-19 14-Feb-19

2A-UG-G-XCEL-2001104 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-20011 1 322 14-Feb-19 14-Feb-19

2A-UG-G-XCEL-2001105 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20011 20 322 14-Feb-19 11-Mar-19

2A-UG-G-XCEL-2001106 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20011 20 322 11-Mar-19 02-Apr-19

2A-UG-G-XCEL-2001107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20011 20 322 02-Apr-19 25-Apr-19

2A-UG-G-XCEL-2001108 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20011 5 322 25-Apr-19 01-May-19

2A-UG-G-XCEL-2001109 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2001 (XCEL-GT-101) 6 322 01-May-19 08-May-19

EXCEL - Conflict 2A-UG-E-XCEL-20012EXCEL - Conflict 2A-UG-E-XCEL-20012 148 348 06-Jun-18 27-Nov-18

2A-UG-G-XCEL-2001201 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20012 60 348 06-Jun-18 15-Aug-18

2A-UG-G-XCEL-2001202 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20012 1 348 15-Aug-18 16-Aug-18

2A-UG-G-XCEL-2001203 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-20012 15 348 16-Aug-18 04-Sep-18

2A-UG-G-XCEL-2001204 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-20012 1 348 04-Sep-18 04-Sep-18

2A-UG-G-XCEL-2001205 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20012 20 348 04-Sep-18 26-Sep-18

2A-UG-G-XCEL-2001206 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20012 20 348 26-Sep-18 19-Oct-18

2A-UG-G-XCEL-2001207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20012 20 348 19-Oct-18 12-Nov-18

2A-UG-G-XCEL-2001208 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20012 5 348 12-Nov-18 16-Nov-18

2A-UG-G-XCEL-2001209 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2001 (XCEL-GT-102) 6 348 16-Nov-18 27-Nov-18

EXCEL - Conflict 2A-UG-G-XCEL-2006EXCEL - Conflict 2A-UG-G-XCEL-2006 238 283 06-Jun-18 12-Mar-19

2A-UG-G-XCEL-200601 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2006 150 283 06-Jun-18 28-Nov-18

2A-UG-G-XCEL-200602 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2006 1 283 28-Nov-18 29-Nov-18

2A-UG-G-XCEL-200603 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2006 15 283 29-Nov-18 17-Dec-18

2A-UG-G-XCEL-200604 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2006 1 283 17-Dec-18 18-Dec-18

2A-UG-G-XCEL-200605 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2006 20 283 18-Dec-18 11-Jan-19

2A-UG-G-XCEL-200606 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2006 20 283 11-Jan-19 04-Feb-19

2A-UG-G-XCEL-200607 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2006 20 283 04-Feb-19 27-Feb-19

2A-UG-G-XCEL-200608 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2006 5 283 27-Feb-19 05-Mar-19

2A-UG-G-XCEL-200609 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2006 (XCEL-G-202) 6 283 05-Mar-19 12-Mar-19

EXCEL - Conflict 2A-UG-G-XCEL-2007EXCEL - Conflict 2A-UG-G-XCEL-2007 292 887 06-Jun-18 13-May-19

2A-OH-E-XCEL-200701 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2007 250 887 06-Jun-18 26-Mar-19

2A-OH-E-XCEL-200702 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2007 1 887 26-Mar-19 27-Mar-19

2A-OH-E-XCEL-200703 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2007 15 887 27-Mar-19 12-Apr-19

2A-OH-E-XCEL-200704 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2007 0 887 12-Apr-19 12-Apr-19

2A-OH-E-XCEL-200705 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2007 20 887 12-Apr-19 06-May-19

2A-OH-E-XCEL-200706 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2007 0 887 06-May-19 06-May-19

2A-OH-E-XCEL-200707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2007 0 887 06-May-19 06-May-19

2A-OH-E-XCEL-200709 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2007 (No Conflict XCEL-E-203) 6 887 06-May-19 13-May-19

2A-OH-E-XCEL-200708 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2007 0 887 06-May-19 06-May-19

EXCEL - Conflict 2A-UG-G-XCEL-2008EXCEL - Conflict 2A-UG-G-XCEL-2008 292 887 06-Jun-18 13-May-19

2A-UG-G-XCEL-200801 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2008 250 887 06-Jun-18 26-Mar-19

2A-UG-G-XCEL-200802 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2008 1 887 26-Mar-19 27-Mar-19

2A-UG-G-XCEL-200803 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2008 15 887 27-Mar-19 12-Apr-19

2A-UG-G-XCEL-200804 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2008 0 887 12-Apr-19 12-Apr-19

2A-UG-G-XCEL-200805 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2008 20 887 12-Apr-19 06-May-19

2A-UG-G-XCEL-200806 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2008 0 887 06-May-19 06-May-19

2A-UG-G-XCEL-200807 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2008 0 887 06-May-19 06-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Utility Installation - Conflict 2A-UG-E-XCEL-20002

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-20002

XCEL Connections and Tie-Ins - Conflict 2A-UG-E-XCEL-20002

XCEL Final Inspection & CRAL - Conflict 2A-UG-E-XCEL-2000 (XCEL-E-201)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20011

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20011

Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-20011

XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-20011

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20011

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20011

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20011

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20011

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2001 (XCEL-GT-101)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20012

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20012

Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-20012

XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-20012

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20012

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20012

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20012

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20012

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2001 (XCEL-GT-102)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2006

Submit XCEL DRAL Appr oval - Conflic t 2A-UG-G-XCEL-2006

Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2006

XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2006

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2006

XCEL Utility Installation - Conflict 2A- UG- G-XCEL-2006

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2006

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2006

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2006 (XCEL-G-202)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2007

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2007

Reviews of XCEL DRAL Approval  - Conflict 2A- OH-E-XCEL-2007

XCEL DRAL Approved -  Conflict  2A-OH-E-XCEL-2007

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2007

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2007

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2007

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2007 (No Conflict XCEL-E-203)

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2007

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2008

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2008

Reviews of XCEL DRAL Approval  - Conflict 2A- UG-G-XCEL-2008

XCEL DRAL Approved -  Conflict  2A-UG-G-XCEL-2008

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2008

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2008

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2008
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2A-UG-G-XCEL-200809 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2008 (No Conflict XCEL-G-201) 6 887 06-May-19 13-May-19

2A-UG-G-XCEL-200808 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2008 0 887 06-May-19 06-May-19

EXCEL - Conflict 2A-OH-E-XCEL-2009EXCEL - Conflict 2A-OH-E-XCEL-2009 238 283 06-Jun-18 12-Mar-19

2A-OH-E-XCEL-200901 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2009 150 283 06-Jun-18 28-Nov-18

2A-OH-E-XCEL-200902 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2009 1 283 28-Nov-18 29-Nov-18

2A-OH-E-XCEL-200903 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2009 15 283 29-Nov-18 17-Dec-18

2A-OH-E-XCEL-200904 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2009 1 283 17-Dec-18 18-Dec-18

2A-OH-E-XCEL-200905 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2009 20 283 18-Dec-18 11-Jan-19

2A-OH-E-XCEL-200906 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2009 20 283 11-Jan-19 04-Feb-19

2A-OH-E-XCEL-200907 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2009 20 283 04-Feb-19 27-Feb-19

2A-OH-E-XCEL-200908 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2009 5 283 27-Feb-19 05-Mar-19

2A-OH-E-XCEL-200909 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2009 (XCEL-E-202) 6 283 05-Mar-19 12-Mar-19

EXCEL - Conflict 2A-OH-E-XCEL-2010EXCEL - Conflict 2A-OH-E-XCEL-2010 288 856 06-Jun-18 08-May-19

2A-OH-E-XCEL-201001 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2010 200 856 06-Jun-18 28-Jan-19

2A-OH-E-XCEL-201002 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2010 1 856 28-Jan-19 29-Jan-19

2A-OH-E-XCEL-201003 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2010 15 856 29-Jan-19 14-Feb-19

2A-OH-E-XCEL-201004 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2010 1 856 14-Feb-19 14-Feb-19

2A-OH-E-XCEL-201005 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2010 20 856 14-Feb-19 11-Mar-19

2A-OH-E-XCEL-201006 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2010 20 856 11-Mar-19 02-Apr-19

2A-OH-E-XCEL-201007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2010 20 856 02-Apr-19 25-Apr-19

2A-OH-E-XCEL-201008 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2010 5 856 25-Apr-19 01-May-19

2A-OH-E-XCEL-201009 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2010 (XCEL-E-204) 6 856 01-May-19 08-May-19

EXCEL - Conflict 2A-OH-E-XCEL-2013EXCEL - Conflict 2A-OH-E-XCEL-2013 382 166 06-Jun-18 23-Aug-19

2A-OH-E-XCEL-201301 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2013 288 166 06-Jun-18 07-May-19

2A-OH-E-XCEL-201302 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2013 1 166 07-May-19 08-May-19

2A-OH-E-XCEL-201303 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2013 15 166 08-May-19 24-May-19

2A-OH-E-XCEL-201304 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2013 1 166 24-May-19 28-May-19

2A-OH-E-XCEL-201305 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2013 20 166 28-May-19 19-Jun-19

2A-OH-E-XCEL-201306 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2013 19 166 19-Jun-19 11-Jul-19

2A-OH-E-XCEL-201307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2013 25 166 11-Jul-19 08-Aug-19

2A-OH-E-XCEL-201308 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2013 7 166 08-Aug-19 16-Aug-19

2A-OH-E-XCEL-201309 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2013 (XCEL-E-205) 6 166 16-Aug-19 23-Aug-19

EXCEL - Conflict 2A-UG-G-XCEL-2013EXCEL - Conflict 2A-UG-G-XCEL-2013 380 799 06-Jun-18 22-Aug-19

2A-UG-G-XCEL-201301 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2013 338 799 06-Jun-18 03-Jul-19

2A-UG-G-XCEL-201302 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2013 1 799 03-Jul-19 05-Jul-19

2A-UG-G-XCEL-201303 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2013 15 799 05-Jul-19 23-Jul-19

2A-UG-G-XCEL-201304 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2013 0 799 23-Jul-19 23-Jul-19

2A-UG-G-XCEL-201305 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2013 20 799 23-Jul-19 15-Aug-19

2A-UG-G-XCEL-201306 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2013 0 799 15-Aug-19 15-Aug-19

2A-UG-G-XCEL-201307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2013 0 799 15-Aug-19 15-Aug-19

2A-UG-G-XCEL-201309 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2013 (No Conflict XCEL-G-229) 6 799 15-Aug-19 22-Aug-19

2A-UG-G-XCEL-201308 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2013 0 799 15-Aug-19 15-Aug-19

EXCEL - Conflict 2A-OH-E-XCEL-2014EXCEL - Conflict 2A-OH-E-XCEL-2014 382 166 06-Jun-18 23-Aug-19

2A-OH-E-XCEL-201401 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2014 288 166 06-Jun-18 07-May-19

2A-OH-E-XCEL-201402 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2014 1 166 07-May-19 08-May-19

2A-OH-E-XCEL-201403 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2014 15 166 08-May-19 24-May-19

2A-OH-E-XCEL-201404 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2014 1 166 24-May-19 28-May-19

2A-OH-E-XCEL-201405 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2014 20 166 28-May-19 19-Jun-19

2A-OH-E-XCEL-201406 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2014 19 166 19-Jun-19 11-Jul-19

2A-OH-E-XCEL-201407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2014 25 166 11-Jul-19 08-Aug-19

2A-OH-E-XCEL-201408 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2014 7 166 08-Aug-19 16-Aug-19

2A-OH-E-XCEL-201409 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2014 (XCEL-ET-206) 6 166 16-Aug-19 23-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2008 (No Conflict XCEL-G-201)

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2008

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2009

Submit XCEL DRAL Appr oval - Conflic t 2A-OH-E-XCEL- 2009

Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2009

XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2009

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2009

XCEL Utility Installation - Conflict 2A- OH- E-XCEL-2009

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2009

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2009

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2009 (XCEL-E-202)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2010

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL- 2010

Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2010

XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2010

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2010

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2010

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2010

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2010

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2010 (XCEL-E-204)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2013

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2013

Reviews of XCEL DRAL Approval  - Conflict 2A- OH- E-XCEL-2013

XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2013

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2013

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2013

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2013

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2013

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2013 (XCEL-E-205)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2013

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2013

Reviews of XCEL DRAL Approval  - Conflict 2A- UG-G-XCEL-2013

XCEL DRAL Approved -  Conflict  2A-UG-G-XCEL-2013

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2013

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2013

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2013

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2013 (No Conflict XCEL-G-229)

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2013

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2014

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2014

Reviews of XCEL DRAL Approval  - Conflict 2A- OH- E-XCEL-2014

XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2014

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2014

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2014

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2014

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2014

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2014 (XCEL-ET-206)
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EXCEL - Conflict 2A-UG-G-XCEL-2014EXCEL - Conflict 2A-UG-G-XCEL-2014 382 166 06-Jun-18 23-Aug-19

2A-UG-G-XCEL-201401 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2014 288 166 06-Jun-18 07-May-19

2A-UG-G-XCEL-201402 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2014 1 166 07-May-19 08-May-19

2A-UG-G-XCEL-201403 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2014 15 166 08-May-19 24-May-19

2A-UG-G-XCEL-201404 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2014 1 166 24-May-19 28-May-19

2A-UG-G-XCEL-201405 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2014 20 166 28-May-19 19-Jun-19

2A-UG-G-XCEL-201406 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2014 19 166 19-Jun-19 11-Jul-19

2A-UG-G-XCEL-201407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2014 25 166 11-Jul-19 08-Aug-19

2A-UG-G-XCEL-201408 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2014 7 166 08-Aug-19 16-Aug-19

2A-UG-G-XCEL-201409 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2014 (XCEL-G-203) 6 166 16-Aug-19 23-Aug-19

EXCEL - Conflict 2A-OH-E-XCEL-2016EXCEL - Conflict 2A-OH-E-XCEL-2016 432 747 06-Jun-18 21-Oct-19

2A-OH-E-XCEL-201601 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2016 338 747 06-Jun-18 03-Jul-19

2A-OH-E-XCEL-201602 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2016 1 747 03-Jul-19 05-Jul-19

2A-OH-E-XCEL-201603 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2016 15 747 05-Jul-19 23-Jul-19

2A-OH-E-XCEL-201604 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2016 1 747 23-Jul-19 24-Jul-19

2A-OH-E-XCEL-201605 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2016 20 747 24-Jul-19 15-Aug-19

2A-OH-E-XCEL-201606 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2016 19 747 15-Aug-19 06-Sep-19

2A-OH-E-XCEL-201607 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2016 25 747 06-Sep-19 04-Oct-19

2A-OH-E-XCEL-201608 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2016 7 747 04-Oct-19 14-Oct-19

2A-OH-E-XCEL-201609 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2016 (XCEL-E-207) 6 747 14-Oct-19 21-Oct-19

EXCEL - Conflict 2A-UG-G-XCEL-2017EXCEL - Conflict 2A-UG-G-XCEL-2017 308 425 06-Jun-18 31-May-19

2A-UG-G-XCEL-201701 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2017 220 425 06-Jun-18 20-Feb-19

2A-UG-G-XCEL-201702 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2017 1 425 20-Feb-19 21-Feb-19

2A-UG-G-XCEL-201703 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2017 15 425 21-Feb-19 11-Mar-19

2A-UG-G-XCEL-201704 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2017 1 425 11-Mar-19 11-Mar-19

2A-UG-G-XCEL-201705 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2017 20 425 11-Mar-19 02-Apr-19

2A-UG-G-XCEL-201706 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2017 20 425 02-Apr-19 25-Apr-19

2A-UG-G-XCEL-201707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2017 20 425 25-Apr-19 17-May-19

2A-UG-G-XCEL-201708 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2017 5 425 17-May-19 23-May-19

2A-UG-G-XCEL-201709 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2017 (XCEL-G-204) 6 425 23-May-19 31-May-19

EXCEL - Conflict 2A-OH-E-XCEL-2017EXCEL - Conflict 2A-OH-E-XCEL-2017 288 364 06-Jun-18 08-May-19

2A-OH-E-XCEL-201701 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2017 200 364 06-Jun-18 28-Jan-19

2A-OH-E-XCEL-201702 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2017 1 364 28-Jan-19 29-Jan-19

2A-OH-E-XCEL-201703 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2017 15 364 29-Jan-19 14-Feb-19

2A-OH-E-XCEL-201704 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2017 1 364 14-Feb-19 14-Feb-19

2A-OH-E-XCEL-201705 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2017 20 364 14-Feb-19 11-Mar-19

2A-OH-E-XCEL-201706 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2017 20 364 11-Mar-19 02-Apr-19

2A-OH-E-XCEL-201707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2017 20 364 02-Apr-19 25-Apr-19

2A-OH-E-XCEL-201708 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2017 5 364 25-Apr-19 01-May-19

2A-OH-E-XCEL-201709 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2017 (XCEL-E-208) 6 364 01-May-19 08-May-19

EXCEL - Conflict 2A-OH-E-XCEL-2019EXCEL - Conflict 2A-OH-E-XCEL-2019 308 425 06-Jun-18 31-May-19

2A-OH-E-XCEL-201901 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2019 220 425 06-Jun-18 20-Feb-19

2A-OH-E-XCEL-201902 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2019 1 425 20-Feb-19 21-Feb-19

2A-OH-E-XCEL-201903 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2019 15 425 21-Feb-19 11-Mar-19

2A-OH-E-XCEL-201904 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2019 1 425 11-Mar-19 11-Mar-19

2A-OH-E-XCEL-201905 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2019 20 425 11-Mar-19 02-Apr-19

2A-OH-E-XCEL-201906 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2019 20 425 02-Apr-19 25-Apr-19

2A-OH-E-XCEL-201907 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2019 20 425 25-Apr-19 17-May-19

2A-OH-E-XCEL-201908 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2019 5 425 17-May-19 23-May-19

2A-OH-E-XCEL-201909 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2019 (XCEL-E-209) 6 425 23-May-19 31-May-19

EXCEL - Conflict 2A-UG-G-XCEL-20201EXCEL - Conflict 2A-UG-G-XCEL-20201 308 425 06-Jun-18 31-May-19

2A-UG-G-XCEL-2020101 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20201 220 425 06-Jun-18 20-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2014

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2014

Reviews of XCEL DRAL Approval  - Conflict 2A- UG- G-XCEL-2014

XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2014

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2014

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2014

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2014

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2014

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2014 (XCEL-G-203)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2016

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2016

Reviews of XCEL DRAL Approval  - Conflict 2A- OH-E-XCEL-2016

XCEL DRAL Approved -  Conflict  2A- OH- E-XCEL-2016

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2016

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2016

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2016

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2016

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2016 (XCEL-E-207)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2017

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2017

Reviews of XCEL DRAL Approval  - Conflict 2A- UG- G-XCEL-2017

XCEL DRAL Approved -  Conflict  2A- UG- G-XCEL-2017

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2017

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2017

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2017

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2017

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2017 (XCEL-G-204)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2017

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL- 2017

Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2017

XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2017

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2017

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2017

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2017

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2017

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2017 (XCEL-E-208)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2019

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2019

Reviews of XCEL DRAL Approval  - Conflict 2A- OH- E-XCEL-2019

XCEL DRAL Approved -  Conflict  2A- OH- E-XCEL-2019

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2019

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2019

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2019

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2019

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2019 (XCEL-E-209)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20201
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2A-UG-G-XCEL-2020102 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20201 1 425 20-Feb-19 21-Feb-19

2A-UG-G-XCEL-2020103 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-20201 15 425 21-Feb-19 11-Mar-19

2A-UG-G-XCEL-2020104 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-20201 1 425 11-Mar-19 11-Mar-19

2A-UG-G-XCEL-2020105 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20201 20 425 11-Mar-19 02-Apr-19

2A-UG-G-XCEL-2020106 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20201 20 425 02-Apr-19 25-Apr-19

2A-UG-G-XCEL-2020107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20201 20 425 25-Apr-19 17-May-19

2A-UG-G-XCEL-2020108 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2020 5 425 17-May-19 23-May-19

2A-UG-G-XCEL-2020109 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-20201 (XCEL-G-207A) 6 425 23-May-19 31-May-19

EXCEL - Conflict 2A-UG-G-XCEL-20202EXCEL - Conflict 2A-UG-G-XCEL-20202 292 887 06-Jun-18 13-May-19

2A-UG-G-XCEL-2020201 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20202 250 887 06-Jun-18 26-Mar-19

2A-UG-G-XCEL-2020202 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20202 1 887 26-Mar-19 27-Mar-19

2A-UG-G-XCEL-2020203 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-20202 15 887 27-Mar-19 12-Apr-19

2A-UG-G-XCEL-2020204 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-20202 0 887 12-Apr-19 12-Apr-19

2A-UG-G-XCEL-2020205 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20202 20 887 12-Apr-19 06-May-19

2A-UG-G-XCEL-2020206 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20202 0 887 06-May-19 06-May-19

2A-UG-G-XCEL-2020207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20202 0 887 06-May-19 06-May-19

2A-UG-G-XCEL-2020209 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-20202 (No Conflict XCEL-G-205) 6 887 06-May-19 13-May-19

2A-UG-G-XCEL-2020208 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20202 0 887 06-May-19 06-May-19

EXCEL - Conflict 2A-UG-G-XCEL-2023EXCEL - Conflict 2A-UG-G-XCEL-2023 308 425 06-Jun-18 31-May-19

2A-UG-G-XCEL-202301 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2023 220 425 06-Jun-18 20-Feb-19

2A-UG-G-XCEL-202302 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2023 1 425 20-Feb-19 21-Feb-19

2A-UG-G-XCEL-202303 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-2023 15 425 21-Feb-19 11-Mar-19

2A-UG-G-XCEL-202304 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-2023 1 425 11-Mar-19 11-Mar-19

2A-UG-G-XCEL-202305 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2023 20 425 11-Mar-19 02-Apr-19

2A-UG-G-XCEL-202306 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2023 20 425 02-Apr-19 25-Apr-19

2A-UG-G-XCEL-202307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2023 20 425 25-Apr-19 17-May-19

2A-UG-G-XCEL-202308 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2023 5 425 17-May-19 23-May-19

2A-UG-G-XCEL-202309 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2023 (XCEL-G-206A) 6 425 23-May-19 31-May-19

EXCEL - Conflict 2A-OH-E-XCEL-2023EXCEL - Conflict 2A-OH-E-XCEL-2023 308 425 06-Jun-18 31-May-19

2A-OH-E-XCEL-202301 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2023 220 425 06-Jun-18 20-Feb-19

2A-OH-E-XCEL-202302 Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2023 1 425 20-Feb-19 21-Feb-19

2A-OH-E-XCEL-202303 Reviews of XCEL DRAL Approval  - Conflict 2A-OH-E-XCEL-2023 15 425 21-Feb-19 11-Mar-19

2A-OH-E-XCEL-202304 XCEL DRAL Approved -  Conflict 2A-OH-E-XCEL-2023 1 425 11-Mar-19 11-Mar-19

2A-OH-E-XCEL-202305 XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2023 20 425 11-Mar-19 02-Apr-19

2A-OH-E-XCEL-202306 XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2023 20 425 02-Apr-19 25-Apr-19

2A-OH-E-XCEL-202307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2023 20 425 25-Apr-19 17-May-19

2A-OH-E-XCEL-202308 XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2023 5 425 17-May-19 23-May-19

2A-OH-E-XCEL-20230 XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2023 (XCEL-E-210) 6 425 23-May-19 31-May-19

EXCEL - Conflict 2A-UG-G-XCEL-UPRREXCEL - Conflict 2A-UG-G-XCEL-UPRR 132 101 06-Jun-18 06-Nov-18

2A-UG-G-XCEL-UPRR01 Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-UPRR 60 101 06-Jun-18 15-Aug-18

2A-UG-G-XCEL-UPRR02 Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-UPRR 1 101 15-Aug-18 16-Aug-18

2A-UG-G-XCEL-UPRR03 Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-UPRR 15 101 16-Aug-18 04-Sep-18

2A-UG-G-XCEL-UPRR04 XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-UPRR 1 101 04-Sep-18 04-Sep-18

2A-UG-G-XCEL-UPRR05 XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-UPRR 12 101 04-Sep-18 18-Sep-18

2A-UG-G-XCEL-UPRR06 XCEL Utility Installation - Conflict 2A-UG-G-XCEL-UPRR 12 101 18-Sep-18 02-Oct-18

2A-UG-G-XCEL-UPRR07 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-UPRR 20 101 02-Oct-18 24-Oct-18

2A-UG-G-XCEL-UPRR08 XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-UPRR 5 101 24-Oct-18 30-Oct-18

2A-UG-G-XCEL-UPRR09 XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-UPRR 6 101 30-Oct-18 06-Nov-18

ZAYOZAYO 382 763 06-Jun-18 23-Aug-19

ZAYO - Conflict 2A-UG-F-ZAYO-15ZAYO - Conflict 2A-UG-F-ZAYO-15 382 763 06-Jun-18 23-Aug-19

2A-UG-F-ZAYO-1501 Preparation of ZAYO Execution Work Orders & Design - Conflict 2A-UG-F-ZAYO-15 288 763 06-Jun-18 07-May-19

2A-UG-F-ZAYO-1502 Submit ZAYO DRAL Approval - Conflict 2A-UG-F-ZAYO-15 1 763 07-May-19 08-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20201

Reviews of XCEL DRAL Approval  - Conflict 2A- UG- G-XCEL-20201

XCEL DRAL Approved -  Conflict  2A- UG- G-XCEL-20201

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20201

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20201

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20201

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2020

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-20201 (XCEL-G-207A)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-20202

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-20202

Reviews of XCEL DRAL Approval  - Conflict 2A- UG-G-XCEL-20202

XCEL DRAL Approved -  Conflict  2A-UG-G-XCEL-20202

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-20202

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-20202

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20202

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-20202 (No Conflict XCEL-G-205)

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-20202

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-2023

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-2023

Reviews of XCEL DRAL Approval  - Conflict 2A- UG- G-XCEL-2023

XCEL DRAL Approved -  Conflict  2A- UG- G-XCEL-2023

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-2023

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-2023

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2023

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-2023

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-2023 (XCEL-G-206A)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-OH-E-XCEL-2023

Submit XCEL DRAL Approval - Conflic t 2A-OH-E-XCEL-2023

Reviews of XCEL DRAL Approval  - Conflict 2A- OH- E-XCEL-2023

XCEL DRAL Approved -  Conflict  2A- OH- E-XCEL-2023

XCEL Utility Civil Works - Conflict 2A-OH-E-XCEL-2023

XCEL Utility Installation - Conflict 2A-OH-E-XCEL-2023

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2023

XCEL Connections and Tie-Ins - Conflict 2A-OH-E-XCEL-2023

XCEL Final Inspection & CRAL - Conflict 2A-OH-E-XCEL-2023 (XCEL-E-210)

Preparation of XCEL Execution Work Orders & Design - Conflict 2A-UG-G-XCEL-UPRR

Submit XCEL DRAL Approval - Conflic t 2A-UG-G-XCEL-UPRR

Reviews of XCEL DRAL Approval  - Conflict 2A-UG-G-XCEL-UPRR

XCEL DRAL Approved -  Conflict 2A-UG-G-XCEL-UPRR

XCEL Utility Civil Works - Conflict 2A-UG-G-XCEL-UPRR

XCEL Utility Installation - Conflict 2A-UG-G-XCEL-UPRR

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-UPRR

XCEL Connections and Tie-Ins - Conflict 2A-UG-G-XCEL-UPRR

XCEL Final Inspection & CRAL - Conflict 2A-UG-G-XCEL-UPRR

Preparation of ZAYO Execution Work Orders & Design - Conflict 2A-UG-F-ZAYO-15

Submit ZAYO DRAL Approval - Conflict 2A-UG-F-ZAYO-15
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2A-UG-F-ZAYO-1503 Reviews of ZAYO DRAL Approval  - Conflict 2A-UG-F-ZAYO-15 15 763 08-May-19 24-May-19

2A-UG-F-ZAYO-1504 ZAYO DRAL Approved - Conflict 2A-UG-F-ZAYO-15 1 763 24-May-19 28-May-19

2A-UG-F-ZAYO-1505 ZAYO Utility Civil Works - Conflict 2A-UG-F-ZAYO-15 20 763 28-May-19 19-Jun-19

2A-UG-F-ZAYO-1506 ZAYO Utility Installation - Conflict 2A-UG-F-ZAYO-15 19 763 19-Jun-19 11-Jul-19

2A-UG-F-ZAYO-1507 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-ZAYO-15 25 763 11-Jul-19 08-Aug-19

2A-UG-F-ZAYO-1508 ZAYO Connections and Tie- Ins -  Conf lict 2A-UG-F-ZAYO-15 7 763 08-Aug-19 16-Aug-19

2A-UG-F-ZAYO-1509 ZAYO Final Inspection & CRAL - Conflict 2A-UG-F-ZAYO-15 6 763 16-Aug-19 23-Aug-19

ZAYO - Conflict 2A-UG-F-ZAYO-49ZAYO - Conflict 2A-UG-F-ZAYO-49 349 796 06-Jun-18 17-Jul-19

2A-UG-F-ZAYO-4901 Preparation of ZAYO Execution Work Orders & Design - Conflict 2A-UG-F-ZAYO-49 313 796 06-Jun-18 05-Jun-19

2A-UG-F-ZAYO-4902 Submit ZAYO DRAL Approval - Conflict 2A-UG-F-ZAYO-49 1 796 05-Jun-19 06-Jun-19

2A-UG-F-ZAYO-4903 Reviews of ZAYO DRAL Approval  - Conflict 2A-UG-F-ZAYO-49 15 796 06-Jun-19 24-Jun-19

2A-UG-F-ZAYO-4904 ZAYO DRAL Approved - Conflict 2A-UG-F-ZAYO-49 0 796 24-Jun-19 24-Jun-19

2A-UG-F-ZAYO-4905 ZAYO Utility Civil Works - Conflict 2A-UG-F-ZAYO-49 20 796 24-Jun-19 17-Jul-19

2A-UG-F-ZAYO-4906 ZAYO Utility Installation - Conflict 2A-UG-F-ZAYO-49 0 796 17-Jul-19 17-Jul-19

2A-UG-F-ZAYO-4907 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-ZAYO-49 0 796 17-Jul-19 17-Jul-19

2A-UG-F-ZAYO-4909 ZAYO Final Inspection & CRAL - Conflict 2A-UG-F-ZAYO-49 (No Conflict ZAYO-C-601) 0 796 17-Jul-19 17-Jul-19

2A-UG-F-ZAYO-4908 ZAYO Connections and Tie- Ins -  Conf lict 2A-UG-F-ZAYO-49 0 796 17-Jul-19 17-Jul-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 188 1011 14-May-18 18-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-17DWWMD - Conflict 2A-UG-SS-DWWM-17 162 334 06-Jun-18 12-Dec-18

2A-UG-SS-DWWM-1501 Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-15 125 334 06-Jun-18 29-Oct-18

2A-UG-SS-DWWM-1502 Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-15 1 334 29-Oct-18 30-Oct-18

2A-UG-SS-DWWM-1503 Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-15 15 334 30-Oct-18 15-Nov-18

2A-UG-SS-DWWM-1504 DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-15 1 334 15-Nov-18 16-Nov-18

2A-UG-SS-DWWM-1505 DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-15 20 334 16-Nov-18 12-Dec-18

2A-UG-SS-DWWM-1506 DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-15 0 334 12-Dec-18 12-Dec-18

2A-UG-SS-DWWM-1507 Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-15 0 334 12-Dec-18 12-Dec-18

2A-UG-SS-DWWM-1509 DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-15 (No Conflict DWWMD-SS-230)0 334 12-Dec-18 12-Dec-18

2A-UG-SS-DWWM-1508 DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-15 0 334 12-Dec-18 12-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-15DWWMD - Conflict 2A-UG-SS-DWWM-15 168 1011 06-Jun-18 18-Dec-18

2A-UG-SS-DWWM-1701 Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-17 88 335 06-Jun-18 17-Sep-18

2A-UG-SS-DWWM-1702 Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-17 1 335 17-Sep-18 18-Sep-18

2A-UG-SS-DWWM-1703 Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-17 15 335 18-Sep-18 04-Oct-18

2A-UG-SS-DWWM-1704 DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-17 1 335 04-Oct-18 05-Oct-18

2A-UG-SS-DWWM-1705 DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-17 13 335 05-Oct-18 19-Oct-18

2A-UG-SS-DWWM-1706 DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-17 13 335 19-Oct-18 02-Nov-18

2A-UG-SS-DWWM-1707 Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-1725 335 02-Nov-18 04-Dec-18

2A-UG-SS-DWWM-1708 DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-17 6 335 04-Dec-18 11-Dec-18

2A-UG-SS-DWWM-1709 DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-17 (No Conflict DWWMD-SS-229)6 1011 11-Dec-18 18-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-51DWWMD - Conflict 2A-UG-SS-DWWM-51 162 335 06-Jun-18 11-Dec-18

2A-UG-SS-DWWM-51001Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-51 75 335 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-51002Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-51 1 335 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-51003Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-51 15 335 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-51004DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-51 1 335 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-51005DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-51 13 335 20-Sep-18 04-Oct-18

2A-UG-SS-DWWM-51006DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-51 19 335 04-Oct-18 26-Oct-18

2A-UG-SS-DWWM-51007Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-5125 335 26-Oct-18 27-Nov-18

2A-UG-SS-DWWM-51008DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51 7 335 27-Nov-18 04-Dec-18

2A-UG-SS-DWWM-51009DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-51 (DWW MD-SS-603) 6 335 04-Dec-18 11-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-49DWWMD - Conflict 2A-UG-SS-DWWM-49 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-49019Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-49 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-49014Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-49 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-49024Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-49 15 341 04-Sep-18 20-Sep-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of ZAYO DRAL Approval  - Conflict 2A-UG-F-ZAYO-15

ZAYO DRAL Approved - Conflict 2A-UG-F-ZAYO-15

ZAYO Utility Civil Works - Conflict 2A-UG-F-ZAYO-15

ZAYO Utility Installation - Conflict 2A-UG-F-ZAYO-15

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-ZAYO-15

ZAYO Connections and Tie- Ins -  Conflict 2A-UG-F-ZAYO-15

ZAYO Final Inspection & CRAL - Conflict 2A-UG-F-ZAYO-15

Preparation of ZAYO Execution Work Orders & Design - Conflict 2A-UG-F-ZAYO-49

Submit ZAYO DRAL Approval - Conflict 2A-UG-F-ZAYO-49

Reviews of ZAYO DRAL Approval  - Conflict 2A-UG-F-ZAYO-49

ZAYO DRAL Approved - Conflict 2A-UG-F-ZAYO-49

ZAYO Utility Civil Works - Conflict 2A-UG-F-ZAYO-49

ZAYO Utility Installation - Conflict 2A-UG-F-ZAYO-49

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2A-UG-F-ZAYO-49

ZAYO Final Inspection & CRAL - Conflict 2A-UG-F-ZAYO-49 (No Conflict ZAYO-C-601)

ZAYO Connections and Tie- Ins -  Conf lict 2A-UG-F-ZAYO-49

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-15

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-15

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-15

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-15

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-15

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-15

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-15

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-15 (No Conflict DWWMD-SS-230)

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-15

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-17

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-17

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-17

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-17

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-17

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-17

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-17

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-17

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-17 (No Conflict DWWMD-SS-229)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-51

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-51

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-51

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-51

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-51

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-51

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-51

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-51 (DWW MD-SS-603)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-49

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-49

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-49
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2A-UG-SS-DWWM-49029DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-49 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-49034DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-49 13 341 20-Sep-18 04-Oct-18

2A-UG-SS-DWWM-49039DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-49 13 341 04-Oct-18 19-Oct-18

2A-UG-SS-DWWM-49044Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-4925 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-49054DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-49049DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-49 (DWW MD-SS-602) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-2004DWWMD - Conflict 2A-UG-SS-DWWM-2004 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-200401Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-2004 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-200402Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2004 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-200403Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2004 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-200404DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2004 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-200405DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2004 6 341 20-Sep-18 27-Sep-18

2A-UG-SS-DWWM-200406DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2004 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-200407Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-200425 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-200408DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2004 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-200409DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2004 (DWWMD-SS-103) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-2007DWWMD - Conflict 2A-UG-SS-DWWM-2007 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-200701Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-2007 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-200702Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2007 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-200703Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2007 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-200704DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2007 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-200705DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2007 6 341 20-Sep-18 27-Sep-18

2A-UG-SS-DWWM-200706DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2007 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-200707Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-200725 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-200708DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2007 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-200709DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2007 (DWWMD-SS-201) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-2010DWWMD - Conflict 2A-UG-SS-DWWM-2010 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-201001Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-2010 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-201002Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2010 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-201003Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2010 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201004DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2010 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201005DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2010 6 341 20-Sep-18 27-Sep-18

2A-UG-SS-DWWM-201006DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2010 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-201007Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-201025 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-201008DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2010 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-201009DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2010 (DWWMD-SS-202) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-2012DWWMD - Conflict 2A-UG-SS-DWWM-2012 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-201201Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-2012 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-201202Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2012 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-201203Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2012 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201204DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2012 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201205DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2012 6 341 20-Sep-18 27-Sep-18

2A-UG-SS-DWWM-201206DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2012 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-201207Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-201225 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-201208DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2012 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-201209DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2012 (DWWMD-SS-203) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-2015DWWMD - Conflict 2A-UG-SS-DWWM-2015 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-201501Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-2015 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-201502Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2015 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-201503Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2015 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201504DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2015 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201505DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2015 6 341 20-Sep-18 27-Sep-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-49

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-49

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-49

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-49

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-49 (DWW MD-SS-602)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-2004

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2004

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2004

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2004

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2004

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2004

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2004

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2004

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2004 (DWWMD- SS-103)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-2007

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2007

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2007

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2007

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2007

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2007

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2007

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2007

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2007 (DWWMD- SS-201)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-2010

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2010

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2010

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2010

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2010

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2010

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2010

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2010

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2010 (DWWMD- SS-202)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-2012

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2012

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2012

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2012

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2012

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2012

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2012

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2012

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2012 (DWWMD- SS-203)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-2015

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2015

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2015

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2015

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2015
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2A-UG-SS-DWWM-201506DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2015 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-201507Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-201525 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-201508DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2015 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-201509DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2015 (DWWMD-SS-204) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-2018DWWMD - Conflict 2A-UG-SS-DWWM-2018 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-201801Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-2018 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-201802Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2018 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-201803Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2018 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201804DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2018 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-201805DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2018 6 341 20-Sep-18 27-Sep-18

2A-UG-SS-DWWM-201806DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2018 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-201807Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-201825 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-201808DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2018 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-201809DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2018 (DWWMD-SS-205) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-20221DWWMD - Conflict 2A-UG-SS-DWWM-20221 155 341 06-Jun-18 04-Dec-18

2A-UG-SS-DWWM-202211Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-20221 75 341 06-Jun-18 31-Aug-18

2A-UG-SS-DWWM-202212Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-20221 1 341 31-Aug-18 04-Sep-18

2A-UG-SS-DWWM-202213Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-20221 15 341 04-Sep-18 20-Sep-18

2A-UG-SS-DWWM-202214DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-20221 1 341 20-Sep-18 20-Sep-18

2A-UG-SS-DWWM-202215DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-20221 6 341 20-Sep-18 27-Sep-18

2A-UG-SS-DWWM-202216DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-20221 19 341 27-Sep-18 19-Oct-18

2A-UG-SS-DWWM-202217Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2022125 341 19-Oct-18 16-Nov-18

2A-UG-SS-DWWM-202218DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-20221 7 341 16-Nov-18 27-Nov-18

2A-UG-SS-DWWM-202219DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-20221 (DWWMD-SS-206) 6 341 27-Nov-18 04-Dec-18

DWWMD - Conflict 2A-UG-SS-DWWM-20222DWWMD - Conflict 2A-UG-SS-DWWM-20222 155 361 14-May-18 08-Nov-18

2A-UG-SS-DWWM-202221Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS- DWWM-20222 75 361 14-May-18 09-Aug-18

2A-UG-SS-DWWM-202222Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-20222 1 361 09-Aug-18 10-Aug-18

2A-UG-SS-DWWM-202223Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-20222 15 361 10-Aug-18 28-Aug-18

2A-UG-SS-DWWM-202224DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-20222 1 361 28-Aug-18 28-Aug-18

2A-UG-SS-DWWM-202225DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-20222 13 361 28-Aug-18 12-Sep-18

2A-UG-SS-DWWM-202226DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-20222 13 361 12-Sep-18 26-Sep-18

2A-UG-SS-DWWM-202227Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2022225 361 26-Sep-18 25-Oct-18

2A-UG-SS-DWWM-202228DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-20222 7 361 25-Oct-18 01-Nov-18

2A-UG-SS-DWWM-202229DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-20222 (DWWMD-SS-207) 6 361 01-Nov-18 08-Nov-18

2B - (STA 2025 - 2053)2B - (STA 2025 - 2053) 507 816 12-Mar-18 18-Oct-19

ZAYOZAYO 381 184 06-Jun-18 22-Aug-19

ZAYO - Conflict 2B-UG-F-ZAYO-20261ZAYO - Conflict 2B-UG-F-ZAYO-20261 381 184 06-Jun-18 22-Aug-19

2B-UG-F-ZAYO-2026101 Preparation of ZAYO Execution Work Orders & Design - Conflict 2B-UG-F-ZAYO-20261 288 184 06-Jun-18 07-May-19

2B-UG-F-ZAYO-2026102 Submit ZAYO DRAL Approval - Conflict 2B-UG-F-ZAYO-20261 1 184 07-May-19 08-May-19

2B-UG-F-ZAYO-2026103 Reviews of ZAYO DRAL Approval  - Conflict 2B-UG-F-ZAYO-20261 15 184 08-May-19 24-May-19

2B-UG-F-ZAYO-2026104 ZAYO DRAL Approved - Conflict 2B-UG-F-ZAYO-20261 1 184 24-May-19 28-May-19

2B-UG-F-ZAYO-2026105 ZAYO Utility Civil Works - Conflict 2B-UG-F-ZAYO-20261 20 184 28-May-19 19-Jun-19

2B-UG-F-ZAYO-2026106 ZAYO Utility Installation - Conflict 2B-UG-F-ZAYO-20261 19 184 19-Jun-19 11-Jul-19

2B-UG-F-ZAYO-2026107 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-ZAYO-20261 25 184 11-Jul-19 08-Aug-19

2B-UG-F-ZAYO-2026108 ZAYO Connections and Tie- Ins -  Conf lict 2B-UG-F-ZAYO-20261 6 184 08-Aug-19 15-Aug-19

2B-UG-F-ZAYO-2026109 ZAYO Final Inspection & CRAL - Conflict 2B-UG-F-ZAYO-20261 (ZAYO-C-201) 6 184 15-Aug-19 22-Aug-19

ZAYO - Conflict 2B-UG-F-ZAYO-20262ZAYO - Conflict 2B-UG-F-ZAYO-20262 381 184 06-Jun-18 22-Aug-19

2B-UG-F-ZAYO-2026201 Preparation of ZAYO Execution Work Orders & Design - Conflict 2B-UG-F-ZAYO-20262 288 184 06-Jun-18 07-May-19

2B-UG-F-ZAYO-2026202 Submit ZAYO DRAL Approval - Conflict 2B-UG-F-ZAYO-20262 1 184 07-May-19 08-May-19

2B-UG-F-ZAYO-2026203 Reviews of ZAYO DRAL Approval  - Conflict 2B-UG-F-ZAYO-20262 15 184 08-May-19 24-May-19

2B-UG-F-ZAYO-2026204 ZAYO DRAL Approved - Conflict 2B-UG-F-ZAYO-20262 1 184 24-May-19 28-May-19

2B-UG-F-ZAYO-2026205 ZAYO Utility Civil Works - Conflict 2B-UG-F-ZAYO-20262 20 184 28-May-19 19-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2015

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2015

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2015

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2015 (DWWMD- SS-204)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-2018

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-2018

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-2018

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-2018

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-2018

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-2018

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2018

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-2018

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2018 (DWWMD- SS-205)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-20221

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-20221

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-20221

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-20221

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-20221

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-20221

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-20221

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-20221

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-20221 (DWWMD-SS-206)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2A-UG-SS-DWWM-20222

Submit DWWMD DRAL Approval - Conflict 2A-UG-SS-DWWM-20222

Reviews of DWWMD DRAL Approval  - Conflict 2A-UG-SS-DWWM-20222

DWWMD DRAL Approved - Conflict 2A-UG-SS-DWWM-20222

DWWMD Utility Civil Works - Conflict 2A-UG-SS-DWWM-20222

DWWMD Utility Installation - Conflict 2A-UG-SS-DWWM-20222

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-20222

DWWMD Connections and Tie-Ins - Conflict 2A-UG-SS-DWWM-20222

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-20222 (DWWMD-SS-207)

Preparation of ZAYO Execution Work Orders & Design - Conflict 2B-UG-F-ZAYO-20261

Submit ZAYO DRAL Approval - Conflict 2B-UG-F-ZAYO-20261

Reviews of ZAYO DRAL Approval  - Conflict 2B-UG-F-ZAYO-20261

ZAYO DRAL Approved - Conflict 2B-UG-F-ZAYO-20261

ZAYO Utility Civil Works - Conflict 2B-UG-F-ZAYO-20261

ZAYO Utility Installation - Conflict 2B-UG-F-ZAYO-20261

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-ZAYO-20261

ZAYO Connections and Tie- Ins -  Conflict 2B-UG-F-ZAYO-20261

ZAYO Final Inspection & CRAL - Conflict 2B-UG-F-ZAYO-20261 (ZAYO-C-201)

Preparation of ZAYO Execution Work Orders & Design - Conflict 2B-UG-F-ZAYO-20262

Submit ZAYO DRAL Approval - Conflict 2B-UG-F-ZAYO-20262

Reviews of ZAYO DRAL Approval  - Conflict 2B-UG-F-ZAYO-20262

ZAYO DRAL Approved - Conflict 2B-UG-F-ZAYO-20262

ZAYO Utility Civil Works - Conflict 2B-UG-F-ZAYO-20262

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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2B-UG-F-ZAYO-2026206 ZAYO Utility Installation - Conflict 2B-UG-F-ZAYO-20262 19 184 19-Jun-19 11-Jul-19

2B-UG-F-ZAYO-2026207 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-ZAYO-20262 25 184 11-Jul-19 08-Aug-19

2B-UG-F-ZAYO-2026208 ZAYO Connections and Tie- Ins -  Conf lict 2B-UG-F-ZAYO-20262 6 184 08-Aug-19 15-Aug-19

2B-UG-F-ZAYO-2026209 ZAYO Final Inspection & CRAL - Conflict 2B-UG-F-ZAYO-20262 (ZAYO-C-202) 6 184 15-Aug-19 22-Aug-19

EXCELEXCEL 425 822 06-Jun-18 11-Oct-19

EXCEL - Conflict 2B-OH-E-XCEL-2026EXCEL - Conflict 2B-OH-E-XCEL-2026 325 76 06-Jun-18 19-Jun-19

2B-OH-E-XCEL-202601 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2026 225 76 06-Jun-18 26-Feb-19

2B-OH-E-XCEL-202602 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2026 1 76 26-Feb-19 27-Feb-19

2B-OH-E-XCEL-202603 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2026 15 76 27-Feb-19 15-Mar-19

2B-OH-E-XCEL-202604 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2026 1 76 15-Mar-19 15-Mar-19

2B-OH-E-XCEL-202605 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2026 20 76 15-Mar-19 08-Apr-19

2B-OH-E-XCEL-202606 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2026 25 76 08-Apr-19 07-May-19

2B-OH-E-XCEL-202607 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2026 25 76 07-May-19 05-Jun-19

2B-OH-E-XCEL-202608 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2026 6 76 05-Jun-19 12-Jun-19

2B-OH-E-XCEL-202609 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2026 (XCEL-ET-211) 6 76 12-Jun-19 19-Jun-19

EXCEL - Conflict 2B-UG-G-XCEL-20261EXCEL - Conflict 2B-UG-G-XCEL-20261 325 76 06-Jun-18 19-Jun-19

2B-UG-G-XCEL-2026101 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20261 225 76 06-Jun-18 26-Feb-19

2B-UG-G-XCEL-2026102 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20261 1 76 26-Feb-19 27-Feb-19

2B-UG-G-XCEL-2026103 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20261 15 76 27-Feb-19 15-Mar-19

2B-UG-G-XCEL-2026104 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20261 1 76 15-Mar-19 15-Mar-19

2B-UG-G-XCEL-2026105 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20261 20 76 15-Mar-19 08-Apr-19

2B-UG-G-XCEL-2026106 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20261 25 76 08-Apr-19 07-May-19

2B-UG-G-XCEL-2026107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20261 25 76 07-May-19 05-Jun-19

2B-UG-G-XCEL-2026108 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20261 6 76 05-Jun-19 12-Jun-19

2B-UG-G-XCEL-2026109 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2026 (XCEL-G-206) 6 76 12-Jun-19 19-Jun-19

EXCEL - Conflict 2B-UG-G-XCEL-20262EXCEL - Conflict 2B-UG-G-XCEL-20262 340 805 06-Jun-18 08-Jul-19

2B-UG-G-XCEL-2026201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20262 240 805 06-Jun-18 14-Mar-19

2B-UG-G-XCEL-2026202 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20262 1 805 14-Mar-19 15-Mar-19

2B-UG-G-XCEL-2026203 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20262 15 805 15-Mar-19 02-Apr-19

2B-UG-G-XCEL-2026204 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20262 1 805 02-Apr-19 02-Apr-19

2B-UG-G-XCEL-2026205 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20262 20 805 02-Apr-19 25-Apr-19

2B-UG-G-XCEL-2026206 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20262 25 805 25-Apr-19 23-May-19

2B-UG-G-XCEL-2026207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20262 25 805 23-May-19 21-Jun-19

2B-UG-G-XCEL-2026208 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20262 6 805 21-Jun-19 28-Jun-19

2B-UG-G-XCEL-2026209 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20262 (XCEL-G-224) 6 805 28-Jun-19 08-Jul-19

EXCEL - Conflict 2B-OH-E-XCEL-2027EXCEL - Conflict 2B-OH-E-XCEL-2027 380 799 06-Jun-18 22-Aug-19

2B-OH-E-XCEL-202701 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2027 338 799 06-Jun-18 03-Jul-19

2B-OH-E-XCEL-202702 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2027 1 799 03-Jul-19 05-Jul-19

2B-OH-E-XCEL-202703 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2027 15 799 05-Jul-19 23-Jul-19

2B-OH-E-XCEL-202704 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2027 0 799 23-Jul-19 23-Jul-19

2B-OH-E-XCEL-202705 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2027 20 799 23-Jul-19 15-Aug-19

2B-OH-E-XCEL-202706 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2027 0 799 15-Aug-19 15-Aug-19

2B-OH-E-XCEL-202707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2027 0 799 15-Aug-19 15-Aug-19

2B-OH-E-XCEL-202709 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2027 (No Conflict XCEL-E-213) 6 799 15-Aug-19 22-Aug-19

2B-OH-E-XCEL-202708 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2027 0 799 15-Aug-19 15-Aug-19

EXCEL - Conflict 2B-OH-E-XCEL-2028EXCEL - Conflict 2B-OH-E-XCEL-2028 298 267 06-Jun-18 20-May-19

2B-OH-E-XCEL-202801 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2028 210 267 06-Jun-18 07-Feb-19

2B-OH-E-XCEL-202802 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2028 1 267 07-Feb-19 08-Feb-19

2B-OH-E-XCEL-202803 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2028 15 267 08-Feb-19 27-Feb-19

2B-OH-E-XCEL-202804 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2028 1 267 27-Feb-19 27-Feb-19

2B-OH-E-XCEL-202805 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2028 20 267 27-Feb-19 21-Mar-19

2B-OH-E-XCEL-202806 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2028 20 267 21-Mar-19 12-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

ZAYO Utility Installation - Conflict 2B-UG-F-ZAYO-20262

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-ZAYO-20262

ZAYO Connections and Tie- Ins -  Conflict 2B-UG-F-ZAYO-20262

ZAYO Final Inspection & CRAL - Conflict 2B-UG-F-ZAYO-20262 (ZAYO-C-202)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2026

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2026

Reviews of XCEL DRAL Approval  - Conflict 2B- OH- E-XCEL-2026

XCEL DRAL Approved -  Conflict  2B- OH- E-XCEL-2026

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2026

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2026

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2026

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2026

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2026 (XCEL-ET-211)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20261

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20261

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- G-XCEL-20261

XCEL DRAL Approved -  Conflict  2B- UG- G-XCEL-20261

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20261

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20261

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20261

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20261

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2026 (XCEL-G-206)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20262

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-20262

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20262

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20262

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20262

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20262

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20262

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20262

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20262 (XCEL-G-224)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2027

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2027

Reviews of XCEL DRAL Approval  - Conflict 2B- OH-E-XCEL-2027

XCEL DRAL Approved -  Conflict  2B-OH-E-XCEL-2027

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2027

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2027

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2027

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2027 (No Conflict XCEL-E-213)

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2027

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2028

Submit XCEL DRAL Appr oval - Conf lic t 2B-OH-E-XCEL-2028

Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2028

XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2028

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2028

XCEL Utility Installation - Conflict 2B- OH- E-XCEL-2028

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work
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Central 70 Project
Page 47 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

2B-OH-E-XCEL-202807 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2028 20 267 12-Apr-19 07-May-19

2B-OH-E-XCEL-202808 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2028 5 267 07-May-19 13-May-19

2B-OH-E-XCEL-202809 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2028 (XCEL-E-212) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-G-XCEL-20291EXCEL - Conflict 2B-UG-G-XCEL-20291 298 267 06-Jun-18 20-May-19

2B-UG-G-XCEL-2029101 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20291 210 267 06-Jun-18 07-Feb-19

2B-UG-G-XCEL-2029102 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20291 1 267 07-Feb-19 08-Feb-19

2B-UG-G-XCEL-2029103 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20291 15 267 08-Feb-19 27-Feb-19

2B-UG-G-XCEL-2029104 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20291 1 267 27-Feb-19 27-Feb-19

2B-UG-G-XCEL-2029105 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20291 20 267 27-Feb-19 21-Mar-19

2B-UG-G-XCEL-2029106 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20291 20 267 21-Mar-19 12-Apr-19

2B-UG-G-XCEL-2029107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20291 20 267 12-Apr-19 07-May-19

2B-UG-G-XCEL-2029108 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20291 5 267 07-May-19 13-May-19

2B-UG-G-XCEL-2029109 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20291 (XCEL-G-208) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-G-XCEL-20292EXCEL - Conflict 2B-UG-G-XCEL-20292 298 267 06-Jun-18 20-May-19

2B-UG-G-XCEL-2029201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20292 210 267 06-Jun-18 07-Feb-19

2B-UG-G-XCEL-2029202 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20292 1 267 07-Feb-19 08-Feb-19

2B-UG-G-XCEL-2029203 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20292 15 267 08-Feb-19 27-Feb-19

2B-UG-G-XCEL-2029204 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20292 1 267 27-Feb-19 27-Feb-19

2B-UG-G-XCEL-2029205 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20292 20 267 27-Feb-19 21-Mar-19

2B-UG-G-XCEL-2029206 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20292 20 267 21-Mar-19 12-Apr-19

2B-UG-G-XCEL-2029207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20292 20 267 12-Apr-19 07-May-19

2B-UG-G-XCEL-2029208 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20292 5 267 07-May-19 13-May-19

2B-UG-G-XCEL-2029209 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20292 (XCEL-G-209) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-E-XCEL-2031EXCEL - Conflict 2B-UG-E-XCEL-2031 269 296 06-Jun-18 16-Apr-19

2B-UG-E-XCEL-203101 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-E-XCEL-2031 220 296 06-Jun-18 20-Feb-19

2B-UG-E-XCEL-203102 Submit XCEL DRAL Approval - Conflic t 2B-UG-E-XCEL-2031 1 296 20-Feb-19 21-Feb-19

2B-UG-E-XCEL-203103 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-E-XCEL-2031 15 296 21-Feb-19 11-Mar-19

2B-UG-E-XCEL-203104 XCEL DRAL Approved -  Conflict 2B-UG-E-XCEL-2031 1 296 11-Mar-19 11-Mar-19

2B-UG-E-XCEL-203105 XCEL Utility Civil Works - Conflict 2B-UG-E-XCEL-2031 20 296 11-Mar-19 02-Apr-19

2B-UG-E-XCEL-203107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-E-XCEL-2031 20 301 11-Mar-19 02-Apr-19

2B-UG-E-XCEL-203106 XCEL Utility Installation - Conflict 2B-UG-E-XCEL-2031 5 296 02-Apr-19 08-Apr-19

2B-UG-E-XCEL-203108 XCEL Connections and Tie-Ins - Conflict 2B-UG-E-XCEL-2031 1 296 08-Apr-19 09-Apr-19

2B-UG-E-XCEL-203109 XCEL Final Inspection & CRAL - Conflict 2B-UG-E-XCEL-2031 (XCEL-E-214) 6 296 09-Apr-19 16-Apr-19

EXCEL - Conflict 2B-UG-G-XCEL-2032EXCEL - Conflict 2B-UG-G-XCEL-2032 271 533 06-Jun-18 17-Apr-19

2B-UG-G-XCEL-203201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2032 220 533 06-Jun-18 20-Feb-19

2B-UG-G-XCEL-203202 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2032 1 533 20-Feb-19 21-Feb-19

2B-UG-G-XCEL-203203 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2032 15 533 21-Feb-19 11-Mar-19

2B-UG-G-XCEL-203204 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2032 1 533 11-Mar-19 11-Mar-19

2B-UG-G-XCEL-203205 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2032 20 533 11-Mar-19 02-Apr-19

2B-UG-G-XCEL-203207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2032 20 539 11-Mar-19 02-Apr-19

2B-UG-G-XCEL-203206 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2032 6 533 02-Apr-19 09-Apr-19

2B-UG-G-XCEL-203208 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2032 1 533 09-Apr-19 10-Apr-19

2B-UG-G-XCEL-203209 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2032 (XCEL-G-210) 6 533 10-Apr-19 17-Apr-19

EXCEL - Conflict 2B-OH-E-XCEL-2032EXCEL - Conflict 2B-OH-E-XCEL-2032 308 510 06-Jun-18 31-May-19

2B-OH-E-XCEL-203201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2032 220 510 06-Jun-18 20-Feb-19

2B-OH-E-XCEL-203202 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2032 1 510 20-Feb-19 21-Feb-19

2B-OH-E-XCEL-203203 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2032 15 510 21-Feb-19 11-Mar-19

2B-OH-E-XCEL-203204 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2032 1 510 11-Mar-19 11-Mar-19

2B-OH-E-XCEL-203205 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2032 20 510 11-Mar-19 02-Apr-19

2B-OH-E-XCEL-203206 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2032 20 510 02-Apr-19 25-Apr-19

2B-OH-E-XCEL-203207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2032 20 510 25-Apr-19 17-May-19

2B-OH-E-XCEL-203208 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2032 5 510 17-May-19 23-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2028

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2028

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2028 (XCEL-E-212)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20291

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-20291

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20291

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20291

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20291

XCEL Utility Installation - Conflict 2B- UG- G-XCEL-20291

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20291

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20291

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20291 (XCEL-G-208)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20292

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-20292

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20292

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20292

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20292

XCEL Utility Installation - Conflict 2B- UG- G-XCEL-20292

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20292

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20292

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20292 (XCEL-G-209)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-E-XCEL-2031

Submit XCEL DRAL Approval - Conflic t 2B-UG-E-XCEL-2031

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- E-XCEL-2031

XCEL DRAL Approved -  Conflict  2B- UG- E-XCEL-2031

XCEL Utility Civil Works - Conflict 2B-UG-E-XCEL-2031

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-E-XCEL-2031

XCEL Utility Installation - Conflict 2B-UG-E-XCEL-2031

XCEL Connections and Tie-Ins - Conflict 2B-UG-E-XCEL-2031

XCEL Final Inspection & CRAL - Conflict 2B-UG-E-XCEL-2031 (XCEL-E-214)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2032

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2032

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- G-XCEL-2032

XCEL DRAL Approved -  Conflict  2B- UG- G-XCEL-2032

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2032

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2032

XCEL Utility Installation - Conflict 2B- UG- G-XCEL-2032

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2032

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2032 (XCEL-G-210)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2032

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2032

Reviews of XCEL DRAL Approval  - Conflict 2B- OH- E-XCEL-2032

XCEL DRAL Approved -  Conflict  2B- OH- E-XCEL-2032

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2032

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2032

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2032

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2032

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
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2B-OH-E-XCEL-203209 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2032 (XCEL-E-215) 6 510 23-May-19 31-May-19

EXCEL - Conflict 2B-UG-G-XCEL-2034EXCEL - Conflict 2B-UG-G-XCEL-2034 292 887 06-Jun-18 13-May-19

2B-UG-G-XCEL-203401 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2034 250 887 06-Jun-18 26-Mar-19

2B-UG-G-XCEL-203402 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2034 1 887 26-Mar-19 27-Mar-19

2B-UG-G-XCEL-203403 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2034 15 887 27-Mar-19 12-Apr-19

2B-UG-G-XCEL-203404 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2034 0 887 12-Apr-19 12-Apr-19

2B-UG-G-XCEL-203405 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2034 20 887 12-Apr-19 06-May-19

2B-UG-G-XCEL-203406 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2034 0 887 06-May-19 06-May-19

2B-UG-G-XCEL-203407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2034 0 887 06-May-19 06-May-19

2B-UG-G-XCEL-203409 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2034 (No Conflict XCEL-G-211) 6 887 06-May-19 13-May-19

2B-UG-G-XCEL-203408 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2034 0 887 06-May-19 06-May-19

EXCEL - Conflict 2B-UG-G-XCEL-2035EXCEL - Conflict 2B-UG-G-XCEL-2035 292 887 06-Jun-18 13-May-19

2B-UG-G-XCEL-203501 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2035 250 887 06-Jun-18 26-Mar-19

2B-UG-G-XCEL-203502 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2035 1 887 26-Mar-19 27-Mar-19

2B-UG-G-XCEL-203503 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2035 15 887 27-Mar-19 12-Apr-19

2B-UG-G-XCEL-203504 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2035 0 887 12-Apr-19 12-Apr-19

2B-UG-G-XCEL-203505 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2035 20 887 12-Apr-19 06-May-19

2B-UG-G-XCEL-203506 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2035 0 887 06-May-19 06-May-19

2B-UG-G-XCEL-203507 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2035 0 887 06-May-19 06-May-19

2B-UG-G-XCEL-203509 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2035 (No Conflict XCEL-G-212) 6 887 06-May-19 13-May-19

2B-UG-G-XCEL-203508 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2035 0 887 06-May-19 06-May-19

EXCEL - Conflict 2B-OH-E-XCEL-2035EXCEL - Conflict 2B-OH-E-XCEL-2035 298 267 06-Jun-18 20-May-19

2B-OH-E-XCEL-203501 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2035 210 267 06-Jun-18 07-Feb-19

2B-OH-E-XCEL-203502 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2035 1 267 07-Feb-19 08-Feb-19

2B-OH-E-XCEL-203503 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2035 15 267 08-Feb-19 27-Feb-19

2B-OH-E-XCEL-203504 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2035 1 267 27-Feb-19 27-Feb-19

2B-OH-E-XCEL-203505 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2035 20 267 27-Feb-19 21-Mar-19

2B-OH-E-XCEL-203506 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2035 20 267 21-Mar-19 12-Apr-19

2B-OH-E-XCEL-203507 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2035 20 267 12-Apr-19 07-May-19

2B-OH-E-XCEL-203508 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2035 5 267 07-May-19 13-May-19

2B-OH-E-XCEL-203509 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2035 (XCEL-E-217) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-OH-E-XCEL-2036EXCEL - Conflict 2B-OH-E-XCEL-2036 355 210 06-Jun-18 24-Jul-19

2B-OH-E-XCEL-203601 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2036 313 210 06-Jun-18 05-Jun-19

2B-OH-E-XCEL-203602 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2036 1 210 05-Jun-19 06-Jun-19

2B-OH-E-XCEL-203603 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2036 15 210 06-Jun-19 24-Jun-19

2B-OH-E-XCEL-203604 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2036 0 210 24-Jun-19 24-Jun-19

2B-OH-E-XCEL-203605 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2036 20 210 24-Jun-19 17-Jul-19

2B-OH-E-XCEL-203606 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2036 0 210 17-Jul-19 17-Jul-19

2B-OH-E-XCEL-203607 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2036 0 210 17-Jul-19 17-Jul-19

2B-OH-E-XCEL-203609 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2036 (No Conflict XCEL-E-216) 6 210 17-Jul-19 24-Jul-19

2B-OH-E-XCEL-203608 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2036 0 210 17-Jul-19 17-Jul-19

EXCEL - Conflict 2B-OH-E-XCEL-2037EXCEL - Conflict 2B-OH-E-XCEL-2037 375 191 06-Jun-18 15-Aug-19

2B-OH-E-XCEL-203701 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2037 275 191 06-Jun-18 23-Apr-19

2B-OH-E-XCEL-203702 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2037 1 191 23-Apr-19 24-Apr-19

2B-OH-E-XCEL-203703 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2037 15 191 24-Apr-19 10-May-19

2B-OH-E-XCEL-203704 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2037 1 191 10-May-19 13-May-19

2B-OH-E-XCEL-203705 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2037 20 191 13-May-19 05-Jun-19

2B-OH-E-XCEL-203706 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2037 25 191 05-Jun-19 03-Jul-19

2B-OH-E-XCEL-203707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2037 25 191 03-Jul-19 01-Aug-19

2B-OH-E-XCEL-203708 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2037 6 191 01-Aug-19 08-Aug-19

2B-OH-E-XCEL-203709 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2037 (XCEL-E-218) 6 191 08-Aug-19 15-Aug-19

EXCEL - Conflict 2B-UG-G-XCEL-2037EXCEL - Conflict 2B-UG-G-XCEL-2037 425 754 06-Jun-18 11-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2032 (XCEL-E-215)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2034

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2034

Reviews of XCEL DRAL Approval  - Conflict 2B- UG-G-XCEL-2034

XCEL DRAL Approved -  Conflict  2B-UG-G-XCEL-2034

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2034

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2034

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2034

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2034 (No Conflict XCEL-G-211)

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2034

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2035

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2035

Reviews of XCEL DRAL Approval  - Conflict 2B- UG-G-XCEL-2035

XCEL DRAL Approved -  Conflict  2B-UG-G-XCEL-2035

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2035

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2035

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2035

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2035 (No Conflict XCEL-G-212)

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2035

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2035

Submit XCEL DRAL Appr oval - Conf lic t 2B-OH-E-XCEL-2035

Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2035

XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2035

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2035

XCEL Utility Installation - Conflict 2B- OH- E-XCEL-2035

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2035

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2035

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2035 (XCEL-E-217)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2036

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2036

Reviews of XCEL DRAL Approval  - Conflict 2B- OH- E-XCEL-2036

XCEL DRAL Approved -  Conflict  2B- OH- E-XCEL-2036

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2036

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2036

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2036

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2036 (No Conflict XCEL-E-216)

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2036

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2037

Submit XCEL DRAL Approval - Conf lic t 2B-OH-E-XCEL-2037

Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2037

XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2037

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2037

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2037

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2037

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2037

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2037 (XCEL-E-218)

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
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2B-UG-G-XCEL-203701 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2037 325 754 06-Jun-18 19-Jun-19

2B-UG-G-XCEL-203702 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2037 1 754 19-Jun-19 20-Jun-19

2B-UG-G-XCEL-203703 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2037 15 754 20-Jun-19 09-Jul-19

2B-UG-G-XCEL-203704 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2037 1 754 09-Jul-19 10-Jul-19

2B-UG-G-XCEL-203705 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2037 20 754 10-Jul-19 01-Aug-19

2B-UG-G-XCEL-203706 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2037 25 754 01-Aug-19 29-Aug-19

2B-UG-G-XCEL-203707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2037 25 754 29-Aug-19 27-Sep-19

2B-UG-G-XCEL-203708 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2037 6 754 27-Sep-19 04-Oct-19

2B-UG-G-XCEL-203709 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2037 (XCEL-G-214) 6 754 04-Oct-19 11-Oct-19

EXCEL - Conflict 2B-UGOH-E-XCEL-2038EXCEL - Conflict 2B-UGOH-E-XCEL-2038 375 190 06-Jun-18 15-Aug-19

2B-UGOH-E-XCEL-20381 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UGOH-E-XCEL-2038 275 190 06-Jun-18 23-Apr-19

2B-UGOH-E-XCEL-20382 Submit XCEL DRAL Approval - Conflic t 2B-UGOH-E-XCEL-2038 1 190 23-Apr-19 24-Apr-19

2B-UGOH-E-XCEL-20383 Reviews of XCEL DRAL Approval  - Conflict 2B-UGOH-E-XCEL-2038 15 190 24-Apr-19 10-May-19

2B-UGOH-E-XCEL-20384 XCEL DRAL Approved -  Conflict 2B-UGOH-E-XCEL-2038 1 190 10-May-19 13-May-19

2B-UGOH-E-XCEL-20385 XCEL Utility Civil Works - Conflict 2B-UGOH-E-XCEL-2038 20 190 13-May-19 05-Jun-19

2B-UGOH-E-XCEL-20386 XCEL Utility Installation - Conflict 2B-UGOH-E-XCEL-2038 25 190 05-Jun-19 03-Jul-19

2B-UGOH-E-XCEL-20387 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UGOH-E-XCEL-2038 25 190 03-Jul-19 01-Aug-19

2B-UGOH-E-XCEL-20388 XCEL Connections and Tie-Ins - Conflict 2B-UGOH-E-XCEL-2038 6 190 01-Aug-19 08-Aug-19

2B-UGOH-E-XCEL-20389 XCEL Final Inspection & CRAL - Conflict 2B-UGOH-E-XCEL-2038 (XCEL-E-220) 6 190 08-Aug-19 15-Aug-19

EXCEL - Conflict 2B-UG-G-XCEL-2039EXCEL - Conflict 2B-UG-G-XCEL-2039 355 210 06-Jun-18 24-Jul-19

2B-UG-G-XCEL-203901 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2039 313 210 06-Jun-18 05-Jun-19

2B-UG-G-XCEL-203902 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2039 1 210 05-Jun-19 06-Jun-19

2B-UG-G-XCEL-203903 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2039 15 210 06-Jun-19 24-Jun-19

2B-UG-G-XCEL-203904 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2039 0 210 24-Jun-19 24-Jun-19

2B-UG-G-XCEL-203905 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2039 20 210 24-Jun-19 17-Jul-19

2B-UG-G-XCEL-203906 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2039 0 210 17-Jul-19 17-Jul-19

2B-UG-G-XCEL-203907 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2039 0 210 17-Jul-19 17-Jul-19

2B-UG-G-XCEL-203909 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2039 (No Conflict XCEL-G-213 6 210 17-Jul-19 24-Jul-19

2B-UG-G-XCEL-203908 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2039 0 210 17-Jul-19 17-Jul-19

EXCEL - Conflict 2B-OH-E-XCEL-2039EXCEL - Conflict 2B-OH-E-XCEL-2039 292 887 06-Jun-18 13-May-19

2B-OH-E-XCEL-203901 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2039 250 887 06-Jun-18 26-Mar-19

2B-OH-E-XCEL-203902 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2039 1 887 26-Mar-19 27-Mar-19

2B-OH-E-XCEL-203903 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2039 15 887 27-Mar-19 12-Apr-19

2B-OH-E-XCEL-203904 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2039 0 887 12-Apr-19 12-Apr-19

2B-OH-E-XCEL-203905 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2039 20 887 12-Apr-19 06-May-19

2B-OH-E-XCEL-203906 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2039 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-203907 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2039 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-203909 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2039 (No Conflict XCEL-E-219) 6 887 06-May-19 13-May-19

2B-OH-E-XCEL-203908 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2039 0 887 06-May-19 06-May-19

EXCEL - Conflict 2B-OH-E-XCEL-2040EXCEL - Conflict 2B-OH-E-XCEL-2040 292 887 06-Jun-18 13-May-19

2B-OH-E-XCEL-204001 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2040 250 887 06-Jun-18 26-Mar-19

2B-OH-E-XCEL-204002 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2040 1 887 26-Mar-19 27-Mar-19

2B-OH-E-XCEL-204003 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2040 15 887 27-Mar-19 12-Apr-19

2B-OH-E-XCEL-204004 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2040 0 887 12-Apr-19 12-Apr-19

2B-OH-E-XCEL-204005 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2040 20 887 12-Apr-19 06-May-19

2B-OH-E-XCEL-204006 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2040 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-204007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2040 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-204009 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2040 (No Conflict XCEL-E-223) 6 887 06-May-19 13-May-19

2B-OH-E-XCEL-204008 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2040 0 887 06-May-19 06-May-19

EXCEL - Conflict 2B-UG-G-XCEL-20401EXCEL - Conflict 2B-UG-G-XCEL-20401 361 204 06-Jun-18 31-Jul-19

2B-UG-G-XCEL-2040101 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20401 313 204 06-Jun-18 05-Jun-19

2B-UG-G-XCEL-2040102 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20401 1 204 05-Jun-19 06-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2037

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-2037

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2037

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2037

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2037

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2037

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2037

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2037

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2037 (XCEL-G-214)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UGOH-E-XCEL-2038

Submit XCEL DRAL Approval - Conf lic t 2B-UGOH-E-XCEL-2038

Reviews of XCEL DRAL Approval  - Conflict 2B-UGOH-E-XCEL-2038

XCEL DRAL Approved -  Conflict 2B-UGOH-E-XCEL-2038

XCEL Utility Civil Works - Conflict 2B-UGOH-E-XCEL-2038

XCEL Utility Installation - Conflict 2B-UGOH-E-XCEL-2038

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UGOH-E-XCEL-2038

XCEL Connections and Tie-Ins - Conflict 2B-UGOH-E-XCEL-2038

XCEL Final Inspection & CRAL - Conflict 2B-UGOH-E-XCEL-2038 (XCEL-E-220)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2039

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2039

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- G-XCEL-2039

XCEL DRAL Approved -  Conflict  2B- UG- G-XCEL-2039

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2039

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2039

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2039

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2039 (No Conflict XCEL-G-213

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2039

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2039

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2039

Reviews of XCEL DRAL Approval  - Conflict 2B- OH-E-XCEL-2039

XCEL DRAL Approved -  Conflict  2B-OH-E-XCEL-2039

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2039

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2039

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2039

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2039 (No Conflict XCEL-E-219)

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2039

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2040

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2040

Reviews of XCEL DRAL Approval  - Conflict 2B- OH-E-XCEL-2040

XCEL DRAL Approved -  Conflict  2B-OH-E-XCEL-2040

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2040

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2040

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2040

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2040 (No Conflict XCEL-E-223)

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2040

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20401

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20401
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Activity ID Activity Name Original
Duration

Total Float Start Finish

2B-UG-G-XCEL-2040103 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20401 15 204 06-Jun-19 24-Jun-19

2B-UG-G-XCEL-2040104 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20401 1 204 24-Jun-19 25-Jun-19

2B-UG-G-XCEL-2040105 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20401 20 204 25-Jun-19 18-Jul-19

2B-UG-G-XCEL-2040107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20401 20 208 25-Jun-19 18-Jul-19

2B-UG-G-XCEL-2040106 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20401 4 204 18-Jul-19 23-Jul-19

2B-UG-G-XCEL-2040108 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20401 1 204 23-Jul-19 24-Jul-19

2B-UG-G-XCEL-2040109 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20401 (XCEL-G-215) 6 204 24-Jul-19 31-Jul-19

EXCEL - Conflict 2B-UG-G-XCEL-20402EXCEL - Conflict 2B-UG-G-XCEL-20402 263 303 06-Jun-18 09-Apr-19

2B-UG-G-XCEL-2040201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20402 220 303 06-Jun-18 20-Feb-19

2B-UG-G-XCEL-2040202 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20402 1 303 20-Feb-19 21-Feb-19

2B-UG-G-XCEL-2040203 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20402 15 303 21-Feb-19 11-Mar-19

2B-UG-G-XCEL-2040204 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20402 0 303 11-Mar-19 11-Mar-19

2B-UG-G-XCEL-2040205 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20402 20 303 11-Mar-19 02-Apr-19

2B-UG-G-XCEL-2040206 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20402 0 303 02-Apr-19 02-Apr-19

2B-UG-G-XCEL-2040207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20402 0 303 02-Apr-19 02-Apr-19

2B-UG-G-XCEL-2040209 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20402 (No Conflict XCEL-G-216) 6 303 02-Apr-19 09-Apr-19

2B-UG-G-XCEL-2040208 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20402 0 303 02-Apr-19 02-Apr-19

EXCEL - Conflict 2B-OH-E-XCEL-2041EXCEL - Conflict 2B-OH-E-XCEL-2041 292 887 06-Jun-18 13-May-19

2B-OH-E-XCEL-204101 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2041 250 887 06-Jun-18 26-Mar-19

2B-OH-E-XCEL-204102 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2041 1 887 26-Mar-19 27-Mar-19

2B-OH-E-XCEL-204103 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2041 15 887 27-Mar-19 12-Apr-19

2B-OH-E-XCEL-204104 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2041 0 887 12-Apr-19 12-Apr-19

2B-OH-E-XCEL-204105 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2041 20 887 12-Apr-19 06-May-19

2B-OH-E-XCEL-204106 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2041 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-204107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2041 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-204109 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2041(No Conflict XCEL-E-222) 6 887 06-May-19 13-May-19

2B-OH-E-XCEL-204108 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2041 0 887 06-May-19 06-May-19

EXCEL - Conflict 2B-OH-E-XCEL-2042EXCEL - Conflict 2B-OH-E-XCEL-2042 298 846 06-Jun-18 20-May-19

2B-OH-E-XCEL-204201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2042 210 846 06-Jun-18 07-Feb-19

2B-OH-E-XCEL-204202 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2042 1 846 07-Feb-19 08-Feb-19

2B-OH-E-XCEL-204203 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2042 15 846 08-Feb-19 27-Feb-19

2B-OH-E-XCEL-204204 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2042 1 846 27-Feb-19 27-Feb-19

2B-OH-E-XCEL-204205 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2042 20 846 27-Feb-19 21-Mar-19

2B-OH-E-XCEL-204206 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2042 20 846 21-Mar-19 12-Apr-19

2B-OH-E-XCEL-204207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2042 20 846 12-Apr-19 07-May-19

2B-OH-E-XCEL-204208 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2042 5 846 07-May-19 13-May-19

2B-OH-E-XCEL-204209 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2042 (XCEL-E-221) 6 846 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-G-XCEL-2044EXCEL - Conflict 2B-UG-G-XCEL-2044 299 846 06-Jun-18 20-May-19

2B-UG-G-XCEL-204401 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2044 210 846 06-Jun-18 07-Feb-19

2B-UG-G-XCEL-204402 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2044 1 846 07-Feb-19 08-Feb-19

2B-UG-G-XCEL-204403 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2044 15 846 08-Feb-19 27-Feb-19

2B-UG-G-XCEL-204404 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2044 1 846 27-Feb-19 28-Feb-19

2B-UG-G-XCEL-204405 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2044 20 846 28-Feb-19 22-Mar-19

2B-UG-G-XCEL-204406 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2044 20 846 22-Mar-19 15-Apr-19

2B-UG-G-XCEL-204407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2044 20 846 15-Apr-19 07-May-19

2B-UG-G-XCEL-204408 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2044 5 846 07-May-19 13-May-19

2B-UG-G-XCEL-204409 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2044 (XCEL-G-217) 6 846 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-G-XCEL-20471EXCEL - Conflict 2B-UG-G-XCEL-20471 299 267 06-Jun-18 20-May-19

2B-UG-G-XCEL-2047101 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20471 210 267 06-Jun-18 07-Feb-19

2B-UG-G-XCEL-2047102 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20471 1 267 07-Feb-19 08-Feb-19

2B-UG-G-XCEL-2047103 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20471 15 267 08-Feb-19 27-Feb-19

2B-UG-G-XCEL-2047104 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20471 1 267 27-Feb-19 28-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- G-XCEL-20401

XCEL DRAL Approved -  Conflict  2B- UG- G-XCEL-20401

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20401

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20401

XCEL Utility Installation - Conflict 2B- UG- G-XCEL-20401

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20401

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20401 (XCEL-G-215)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20402

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20402

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- G-XCEL-20402

XCEL DRAL Approved -  Conflict  2B- UG- G-XCEL-20402

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20402

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20402

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20402

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20402 (No Conflict XCEL-G-216)

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20402

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2041

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2041

Reviews of XCEL DRAL Approval  - Conflict 2B- OH-E-XCEL-2041

XCEL DRAL Approved -  Conflict  2B-OH-E-XCEL-2041

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2041

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2041

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2041

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2041(No Conflict XCEL-E-222)

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2041

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2042

Submit XCEL DRAL Appr oval - Conf lic t 2B-OH-E-XCEL-2042

Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2042

XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2042

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2042

XCEL Utility Installation - Conflict 2B- OH- E-XCEL-2042

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2042

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2042

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2042 (XCEL-E-221)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2044

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-2044

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2044

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2044

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2044

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2044

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2044

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2044

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2044 (XCEL-G-217)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20471

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-20471

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20471

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20471

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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2B-UG-G-XCEL-2047105 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20471 20 267 28-Feb-19 22-Mar-19

2B-UG-G-XCEL-2047106 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20471 20 267 22-Mar-19 15-Apr-19

2B-UG-G-XCEL-2047107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20471 20 267 15-Apr-19 07-May-19

2B-UG-G-XCEL-2047108 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20471 5 267 07-May-19 13-May-19

2B-UG-G-XCEL-2047109 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20471 (XCEL-G-219) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-G-XCEL-20472EXCEL - Conflict 2B-UG-G-XCEL-20472 299 267 06-Jun-18 20-May-19

2B-UG-G-XCEL-2047201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20472 210 267 06-Jun-18 07-Feb-19

2B-UG-G-XCEL-2047202 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-20472 1 267 07-Feb-19 08-Feb-19

2B-UG-G-XCEL-2047203 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20472 15 267 08-Feb-19 27-Feb-19

2B-UG-G-XCEL-2047204 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20472 1 267 27-Feb-19 28-Feb-19

2B-UG-G-XCEL-2047205 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20472 20 267 28-Feb-19 22-Mar-19

2B-UG-G-XCEL-2047206 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20472 20 267 22-Mar-19 15-Apr-19

2B-UG-G-XCEL-2047207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20472 20 267 15-Apr-19 07-May-19

2B-UG-G-XCEL-2047208 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20472 5 267 07-May-19 13-May-19

2B-UG-G-XCEL-2047209 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20472 XCEL-G-218) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-OH-E-XCEL-2048EXCEL - Conflict 2B-OH-E-XCEL-2048 292 887 06-Jun-18 13-May-19

2B-OH-E-XCEL-204801 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2048 250 887 06-Jun-18 26-Mar-19

2B-OH-E-XCEL-204802 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2048 1 887 26-Mar-19 27-Mar-19

2B-OH-E-XCEL-204803 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2048 15 887 27-Mar-19 12-Apr-19

2B-OH-E-XCEL-204804 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2048 0 887 12-Apr-19 12-Apr-19

2B-OH-E-XCEL-204805 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2048 20 887 12-Apr-19 06-May-19

2B-OH-E-XCEL-204806 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2048 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-204807 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2048 0 887 06-May-19 06-May-19

2B-OH-E-XCEL-204809 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2048 (No Conflict XCEL-E-224) 6 887 06-May-19 13-May-19

2B-OH-E-XCEL-204808 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2048 0 887 06-May-19 06-May-19

EXCEL - Conflict 2B-OH-E-XCEL-2050EXCEL - Conflict 2B-OH-E-XCEL-2050 298 267 06-Jun-18 20-May-19

2B-OH-E-XCEL-205001 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2050 210 267 06-Jun-18 07-Feb-19

2B-OH-E-XCEL-205002 Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2050 1 267 07-Feb-19 08-Feb-19

2B-OH-E-XCEL-205003 Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2050 15 267 08-Feb-19 27-Feb-19

2B-OH-E-XCEL-205004 XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2050 1 267 27-Feb-19 27-Feb-19

2B-OH-E-XCEL-205005 XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2050 20 267 27-Feb-19 21-Mar-19

2B-OH-E-XCEL-205006 XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2050 20 267 21-Mar-19 12-Apr-19

2B-OH-E-XCEL-205007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2050 20 267 12-Apr-19 07-May-19

2B-OH-E-XCEL-205008 XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2050 5 267 07-May-19 13-May-19

2B-OH-E-XCEL-205009 XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2050 (XCEL-ET-225) 6 267 13-May-19 20-May-19

EXCEL - Conflict 2B-UG-G-XCEL-2052EXCEL - Conflict 2B-UG-G-XCEL-2052 309 938 06-Jun-18 31-May-19

2B-UG-G-XCEL-205201 Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2052 220 938 06-Jun-18 20-Feb-19

2B-UG-G-XCEL-205202 Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2052 1 938 20-Feb-19 21-Feb-19

2B-UG-G-XCEL-205203 Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-2052 15 938 21-Feb-19 11-Mar-19

2B-UG-G-XCEL-205204 XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-2052 1 938 11-Mar-19 12-Mar-19

2B-UG-G-XCEL-205205 XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2052 20 938 12-Mar-19 03-Apr-19

2B-UG-G-XCEL-205206 XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2052 20 938 03-Apr-19 25-Apr-19

2B-UG-G-XCEL-205207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2052 20 938 25-Apr-19 17-May-19

2B-UG-G-XCEL-205208 XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2052 5 938 17-May-19 23-May-19

2B-UG-G-XCEL-205209 XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2052 (XCEL-GT-220) 6 938 23-May-19 31-May-19

LEVEL 3LEVEL 3 257 144 06-Jun-18 03-Apr-19

l3 - Conflict 2B-UG-F-L3-2026l3 - Conflict 2B-UG-F-L3-2026 257 144 06-Jun-18 03-Apr-19

2B-UG-F-L3-202601 Preparation of Level 3 Execution Work Orders & Design - Conflict 2B-UG-F-L3-2026 170 144 06-Jun-18 20-Dec-18

2B-UG-F-L3-202602 Submit Level 3 DRAL Approval - Conflict 2B-UG-F-L3-2026 1 144 20-Dec-18 21-Dec-18

2B-UG-F-L3-202603 Reviews of Level 3 DRAL Approval  - Conflict 2B-UG-F-L3-2026 15 144 21-Dec-18 11-Jan-19

2B-UG-F-L3-202604 Level 3 DRAL Approved - Conflict 2B-UG-F-L3-2026 1 144 11-Jan-19 14-Jan-19

2B-UG-F-L3-202605 Level 3 Utility Civil Works - Conflict 2B-UG-F-L3-2026 20 144 14-Jan-19 05-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20471

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20471

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20471

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20471

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20471 (XCEL-G-219)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-20472

Submit XCEL DRAL Appr oval - Conf lic t 2B-UG-G-XCEL-20472

Reviews of XCEL DRAL Approval  - Conflict 2B-UG-G-XCEL-20472

XCEL DRAL Approved -  Conflict 2B-UG-G-XCEL-20472

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-20472

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-20472

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20472

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-20472

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-20472 XCEL-G-218)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2048

Submit XCEL DRAL Approval - Conflic t 2B-OH-E-XCEL-2048

Reviews of XCEL DRAL Approval  - Conflict 2B- OH-E-XCEL-2048

XCEL DRAL Approved -  Conflict  2B-OH-E-XCEL-2048

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2048

XCEL Utility Installation - Conflict 2B-OH-E-XCEL-2048

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2048

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2048 (No Conflict XCEL-E-224)

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2048

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-OH-E-XCEL-2050

Submit XCEL DRAL Appr oval - Conf lic t 2B-OH-E-XCEL-2050

Reviews of XCEL DRAL Approval  - Conflict 2B-OH-E-XCEL-2050

XCEL DRAL Approved -  Conflict 2B-OH-E-XCEL-2050

XCEL Utility Civil Works - Conflict 2B-OH-E-XCEL-2050

XCEL Utility Installation - Conflict 2B- OH- E-XCEL-2050

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2050

XCEL Connections and Tie-Ins - Conflict 2B-OH-E-XCEL-2050

XCEL Final Inspection & CRAL - Conflict 2B-OH-E-XCEL-2050 (XCEL-ET-225)

Preparation of XCEL Execution Work Orders & Design - Conflict 2B-UG-G-XCEL-2052

Submit XCEL DRAL Approval - Conflic t 2B-UG-G-XCEL-2052

Reviews of XCEL DRAL Approval  - Conflict 2B- UG- G-XCEL-2052

XCEL DRAL Approved -  Conflict  2B- UG- G-XCEL-2052

XCEL Utility Civil Works - Conflict 2B-UG-G-XCEL-2052

XCEL Utility Installation - Conflict 2B-UG-G-XCEL-2052

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2052

XCEL Connections and Tie-Ins - Conflict 2B-UG-G-XCEL-2052

XCEL Final Inspection & CRAL - Conflict 2B-UG-G-XCEL-2052 (XCEL-GT-220)

Preparation of Level 3 Execution Work Orders & Design - Conflict 2B-UG-F-L3-2026

Submit Level 3 DRAL Approval - Conflict 2B-UG-F-L3-2026

Reviews of Level 3 DRAL Approval  - Conflict 2B-UG-F-L3-2026

Level 3 DRAL Approved - Conflict 2B-UG-F-L3-2026

Level 3 Utility Civil Wor ks - Conflict 2B-UG-F-L3-2026

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Remaining Work
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2B-UG-F-L3-202606 Level 3 Utility Installation - Conflict 2B-UG-F-L3-2026 20 144 05-Feb-19 28-Feb-19

2B-UG-F-L3-202607 Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-L3-2026 20 144 28-Feb-19 22-Mar-19

2B-UG-F-L3-202608 Level 3 Connections and Tie-Ins - Conflict 2B-UG-F-L3-2026 5 144 22-Mar-19 28-Mar-19

2B-UG-F-L3-202609 Level 3 Final Inspection & CRAL - Conflic t 2B-UG-F-L3-2026 (LEVEL3-C-202) 5 144 28-Mar-19 03-Apr-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 431 748 06-Jun-18 18-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-20251DWWMD - Conflict 2B-UG-SS-DWWM-20251 418 761 06-Jun-18 04-Oct-19

2B-UG-SS-DWWM-202511Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-20251325 761 06-Jun-18 19-Jun-19

2B-UG-SS-DWWM-202512Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20251 1 761 19-Jun-19 20-Jun-19

2B-UG-SS-DWWM-202513Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20251 15 761 20-Jun-19 09-Jul-19

2B-UG-SS-DWWM-202514DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20251 1 761 09-Jul-19 10-Jul-19

2B-UG-SS-DWWM-202515DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20251 20 761 10-Jul-19 01-Aug-19

2B-UG-SS-DWWM-202516DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20251 19 761 01-Aug-19 22-Aug-19

2B-UG-SS-DWWM-202517Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2025125 761 22-Aug-19 20-Sep-19

2B-UG-SS-DWWM-202518DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20251 6 761 20-Sep-19 27-Sep-19

2B-UG-SS-DWWM-202519DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20251 (DWWMD-SS-209) 6 761 27-Sep-19 04-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-20252DWWMD - Conflict 2B-UG-SS-DWWM-20252 418 761 06-Jun-18 04-Oct-19

2B-UG-SS-DWWM-202521Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-20252325 761 06-Jun-18 19-Jun-19

2B-UG-SS-DWWM-202522Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20252 1 761 19-Jun-19 20-Jun-19

2B-UG-SS-DWWM-202523Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20252 15 761 20-Jun-19 09-Jul-19

2B-UG-SS-DWWM-202524DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20252 1 761 09-Jul-19 10-Jul-19

2B-UG-SS-DWWM-202525DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20252 20 761 10-Jul-19 01-Aug-19

2B-UG-SS-DWWM-202526DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20252 19 761 01-Aug-19 22-Aug-19

2B-UG-SS-DWWM-202527Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2025225 761 22-Aug-19 20-Sep-19

2B-UG-SS-DWWM-202528DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20252 6 761 20-Sep-19 27-Sep-19

2B-UG-SS-DWWM-202529DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20252 (DWWMD-SS-211) 6 761 27-Sep-19 04-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-20271DWWMD - Conflict 2B-UG-SS-DWWM-20271 418 761 06-Jun-18 04-Oct-19

2B-UG-SS-DWWM-202711Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-20271325 761 06-Jun-18 19-Jun-19

2B-UG-SS-DWWM-202712Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20271 1 761 19-Jun-19 20-Jun-19

2B-UG-SS-DWWM-202713Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20271 15 761 20-Jun-19 09-Jul-19

2B-UG-SS-DWWM-202714DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20271 1 761 09-Jul-19 10-Jul-19

2B-UG-SS-DWWM-202715DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20271 20 761 10-Jul-19 01-Aug-19

2B-UG-SS-DWWM-202716DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20271 19 761 01-Aug-19 22-Aug-19

2B-UG-SS-DWWM-202717Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2027125 761 22-Aug-19 20-Sep-19

2B-UG-SS-DWWM-202718DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20271 6 761 20-Sep-19 27-Sep-19

2B-UG-SS-DWWM-202719DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20271 (DWWMD-SS-208) 6 761 27-Sep-19 04-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-20272DWWMD - Conflict 2B-UG-SS-DWWM-20272 431 748 06-Jun-18 18-Oct-19

2B-UG-SS-DWWM-202721Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-20272338 748 06-Jun-18 03-Jul-19

2B-UG-SS-DWWM-202722Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20272 1 748 03-Jul-19 05-Jul-19

2B-UG-SS-DWWM-202723Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20272 15 748 05-Jul-19 23-Jul-19

2B-UG-SS-DWWM-202724DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20272 1 748 23-Jul-19 24-Jul-19

2B-UG-SS-DWWM-202725DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20272 20 748 24-Jul-19 15-Aug-19

2B-UG-SS-DWWM-202726DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20272 19 748 15-Aug-19 06-Sep-19

2B-UG-SS-DWWM-202727Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2027225 748 06-Sep-19 04-Oct-19

2B-UG-SS-DWWM-202728DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20272 6 748 04-Oct-19 11-Oct-19

2B-UG-SS-DWWM-202729DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20272 (DWWMD-SS-210) 6 748 11-Oct-19 18-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-2032DWWMD - Conflict 2B-UG-SS-DWWM-2032 272 531 06-Jun-18 18-Apr-19

2B-UG-SS-DWWM-203201Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2032 220 531 06-Jun-18 20-Feb-19

2B-UG-SS-DWWM-203202Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2032 1 531 20-Feb-19 21-Feb-19

2B-UG-SS-DWWM-203203Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2032 15 531 21-Feb-19 11-Mar-19

2B-UG-SS-DWWM-203204DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2032 1 531 11-Mar-19 11-Mar-19

2B-UG-SS-DWWM-203205DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2032 20 531 11-Mar-19 02-Apr-19

2B-UG-SS-DWWM-203207Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-203225 533 11-Mar-19 08-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Level 3 Utility Installation - Conflict 2B-UG-F-L3-2026

Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-L3-2026

Level 3 Connections and Tie-Ins - Conflict 2B-UG-F-L3-2026

Level 3 Final Inspection & CRAL - Conflic t 2B-UG-F-L3-2026 (LEVEL3-C-202)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-20251

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20251

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20251

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20251

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20251

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20251

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20251

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20251

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20251 (DWWMD-SS-209)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-20252

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20252

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20252

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20252

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20252

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20252

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20252

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20252

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20252 (DWWMD-SS-211)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-20271

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20271

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20271

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20271

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20271

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20271

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20271

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20271

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20271 (DWWMD-SS-208)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-20272

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20272

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20272

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20272

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20272

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20272

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20272

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20272

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20272 (DWWMD-SS-210)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2032

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2032

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2032

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2032

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2032

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2032
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2B-UG-SS-DWWM-203206DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2032 6 531 02-Apr-19 09-Apr-19

2B-UG-SS-DWWM-203208DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2032 3 531 09-Apr-19 11-Apr-19

2B-UG-SS-DWWM-203209DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2032 (DWWMD-SS-212) 6 531 11-Apr-19 18-Apr-19

DWWMD - Conflict 2B-UG-SS-DWWM-2034DWWMD - Conflict 2B-UG-SS-DWWM-2034 431 748 06-Jun-18 18-Oct-19

2B-UG-SS-DWWM-203401Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2034 338 748 06-Jun-18 03-Jul-19

2B-UG-SS-DWWM-203402Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2034 1 748 03-Jul-19 05-Jul-19

2B-UG-SS-DWWM-203403Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2034 15 748 05-Jul-19 23-Jul-19

2B-UG-SS-DWWM-203404DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2034 1 748 23-Jul-19 24-Jul-19

2B-UG-SS-DWWM-203405DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2034 20 748 24-Jul-19 15-Aug-19

2B-UG-SS-DWWM-203406DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2034 19 748 15-Aug-19 06-Sep-19

2B-UG-SS-DWWM-203407Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-203425 748 06-Sep-19 04-Oct-19

2B-UG-SS-DWWM-203408DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2034 6 748 04-Oct-19 11-Oct-19

2B-UG-SS-DWWM-203409DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2034 (DWWMD-SS-213) 6 748 11-Oct-19 18-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-20361DWWMD - Conflict 2B-UG-SS-DWWM-20361 431 748 06-Jun-18 18-Oct-19

2B-UG-SS-DWWM-203611Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-20361338 748 06-Jun-18 03-Jul-19

2B-UG-SS-DWWM-203612Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20361 1 748 03-Jul-19 05-Jul-19

2B-UG-SS-DWWM-203613Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20361 15 748 05-Jul-19 23-Jul-19

2B-UG-SS-DWWM-203614DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20361 1 748 23-Jul-19 24-Jul-19

2B-UG-SS-DWWM-203615DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20361 20 748 24-Jul-19 15-Aug-19

2B-UG-SS-DWWM-203616DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20361 19 748 15-Aug-19 06-Sep-19

2B-UG-SS-DWWM-203617Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2036125 748 06-Sep-19 04-Oct-19

2B-UG-SS-DWWM-203618DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20361 6 748 04-Oct-19 11-Oct-19

2B-UG-SS-DWWM-203619DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20361 (DWWMD-SS-214) 6 748 11-Oct-19 18-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-20362DWWMD - Conflict 2B-UG-SS-DWWM-20362 431 748 06-Jun-18 18-Oct-19

2B-UG-SS-DWWM-203621Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-20362338 748 06-Jun-18 03-Jul-19

2B-UG-SS-DWWM-203622Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20362 1 748 03-Jul-19 05-Jul-19

2B-UG-SS-DWWM-203623Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20362 15 748 05-Jul-19 23-Jul-19

2B-UG-SS-DWWM-203624DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20362 1 748 23-Jul-19 24-Jul-19

2B-UG-SS-DWWM-203625DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20362 20 748 24-Jul-19 15-Aug-19

2B-UG-SS-DWWM-203626DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20362 19 748 15-Aug-19 06-Sep-19

2B-UG-SS-DWWM-203627Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2036225 748 06-Sep-19 04-Oct-19

2B-UG-SS-DWWM-203628DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20362 6 748 04-Oct-19 11-Oct-19

2B-UG-SS-DWWM-203629DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20362 (DWWMD-SS-217) 6 748 11-Oct-19 18-Oct-19

DWWMD - Conflict 2B-UG-SS-DWWM-2037DWWMD - Conflict 2B-UG-SS-DWWM-2037 381 184 06-Jun-18 22-Aug-19

2B-UG-SS-DWWM-203701Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2037 288 184 06-Jun-18 07-May-19

2B-UG-SS-DWWM-203702Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2037 1 184 07-May-19 08-May-19

2B-UG-SS-DWWM-203703Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2037 15 184 08-May-19 24-May-19

2B-UG-SS-DWWM-203704DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2037 1 184 24-May-19 28-May-19

2B-UG-SS-DWWM-203705DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2037 20 184 28-May-19 19-Jun-19

2B-UG-SS-DWWM-203706DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2037 19 184 19-Jun-19 11-Jul-19

2B-UG-SS-DWWM-203707Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-203725 184 11-Jul-19 08-Aug-19

2B-UG-SS-DWWM-203708DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2037 6 184 08-Aug-19 15-Aug-19

2B-UG-SS-DWWM-203709DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2037 (DWWMD-SS-215) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-SS-DWWM-2038DWWMD - Conflict 2B-UG-SS-DWWM-2038 381 184 06-Jun-18 22-Aug-19

2B-UG-SS-DWWM-203801Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2038 288 184 06-Jun-18 07-May-19

2B-UG-SS-DWWM-203802Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2038 1 184 07-May-19 08-May-19

2B-UG-SS-DWWM-203803Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2038 15 184 08-May-19 24-May-19

2B-UG-SS-DWWM-203804DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2038 1 184 24-May-19 28-May-19

2B-UG-SS-DWWM-203805DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2038 20 184 28-May-19 19-Jun-19

2B-UG-SS-DWWM-203806DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2038 19 184 19-Jun-19 11-Jul-19

2B-UG-SS-DWWM-203807Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-203825 184 11-Jul-19 08-Aug-19

2B-UG-SS-DWWM-203808DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2038 6 184 08-Aug-19 15-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2032

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2032

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2032 (DWWMD-SS-212)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2034

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2034

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2034

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2034

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2034

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2034

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2034

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2034

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2034 (DWWMD-SS-213)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-20361

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20361

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20361

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20361

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20361

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20361

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20361

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20361

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20361 (DWWMD-SS-214)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-20362

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-20362

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-20362

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-20362

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-20362

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-20362

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20362

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-20362

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-20362 (DWWMD-SS-217)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2037

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2037

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2037

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2037

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2037

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2037

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2037

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2037

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2037 (DWWMD-SS-215)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2038

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2038

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2038

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2038

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2038

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2038

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2038

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2038
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2B-UG-SS-DWWM-203809DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2038 (DWWMD-SS-218) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-SS-DWWM-2041DWWMD - Conflict 2B-UG-SS-DWWM-2041 381 184 06-Jun-18 22-Aug-19

2B-UG-SS-DWWM-204101Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2041 288 184 06-Jun-18 07-May-19

2B-UG-SS-DWWM-204102Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2041 1 184 07-May-19 08-May-19

2B-UG-SS-DWWM-204103Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2041 15 184 08-May-19 24-May-19

2B-UG-SS-DWWM-204104DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2041 1 184 24-May-19 28-May-19

2B-UG-SS-DWWM-204105DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2041 20 184 28-May-19 19-Jun-19

2B-UG-SS-DWWM-204106DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2041 19 184 19-Jun-19 11-Jul-19

2B-UG-SS-DWWM-204107Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-204125 184 11-Jul-19 08-Aug-19

2B-UG-SS-DWWM-204108DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2041 6 184 08-Aug-19 15-Aug-19

2B-UG-SS-DWWM-204109DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2041 (DWWMD-SS-216) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-W-DWWM-2043DWWMD - Conflict 2B-UG-W-DWWM-2043 381 184 06-Jun-18 22-Aug-19

2B-UG-W-DWWM-204301Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-W-DWWM-2043 288 184 06-Jun-18 07-May-19

2B-UG-W-DWWM-204302Submit DWWMD DRAL Approval - Conflict 2B-UG-W-DWWM-2043 1 184 07-May-19 08-May-19

2B-UG-W-DWWM-204303Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-W-DWWM-2043 15 184 08-May-19 24-May-19

2B-UG-W-DWWM-204304DWWMD DRAL Approved - Conflict 2B-UG-W-DWWM-2043 1 184 24-May-19 28-May-19

2B-UG-W-DWWM-204305DWWMD Utility Civil Works - Conflict 2B-UG-W-DWWM-2043 20 184 28-May-19 19-Jun-19

2B-UG-W-DWWM-204306DWWMD Utility Installation - Conflict 2B-UG-W-DWWM-2043 19 184 19-Jun-19 11-Jul-19

2B-UG-W-DWWM-204307Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-204325 184 11-Jul-19 08-Aug-19

2B-UG-W-DWWM-204308DWWMD Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-2043 6 184 08-Aug-19 15-Aug-19

2B-UG-W-DWWM-204309DWWMD Final Inspection & CRAL - Conflict 2B-UG-W-DWWM-2043 (DWD-WC-206) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-SS-DWWM-2043DWWMD - Conflict 2B-UG-SS-DWWM-2043 313 710 06-Jun-18 06-Jun-19

2B-UG-SS-DWWM-204301Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2043 220 710 06-Jun-18 20-Feb-19

2B-UG-SS-DWWM-204302Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2043 1 710 20-Feb-19 21-Feb-19

2B-UG-SS-DWWM-204303Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2043 15 710 21-Feb-19 11-Mar-19

2B-UG-SS-DWWM-204304DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2043 1 710 11-Mar-19 11-Mar-19

2B-UG-SS-DWWM-204305DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2043 20 710 11-Mar-19 02-Apr-19

2B-UG-SS-DWWM-204306DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2043 19 710 02-Apr-19 24-Apr-19

2B-UG-SS-DWWM-204307Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-204325 710 24-Apr-19 22-May-19

2B-UG-SS-DWWM-204308DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2043 6 710 22-May-19 30-May-19

2B-UG-SS-DWWM-204309DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2043 (DWWMD-SS-219) 6 710 30-May-19 06-Jun-19

DWWMD - Conflict 2B-UG-SS-DWWM-2044DWWMD - Conflict 2B-UG-SS-DWWM-2044 381 184 06-Jun-18 22-Aug-19

2B-UG-SS-DWWM-204401Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2044 288 184 06-Jun-18 07-May-19

2B-UG-SS-DWWM-204402Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2044 1 184 07-May-19 08-May-19

2B-UG-SS-DWWM-204403Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2044 15 184 08-May-19 24-May-19

2B-UG-SS-DWWM-204404DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2044 1 184 24-May-19 28-May-19

2B-UG-SS-DWWM-204405DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2044 20 184 28-May-19 19-Jun-19

2B-UG-SS-DWWM-204406DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2044 19 184 19-Jun-19 11-Jul-19

2B-UG-SS-DWWM-204407Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-204425 184 11-Jul-19 08-Aug-19

2B-UG-SS-DWWM-204408DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2044 6 184 08-Aug-19 15-Aug-19

2B-UG-SS-DWWM-204409DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2044 (DWWMD-SS-220) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-SS-DWWM-2047DWWMD - Conflict 2B-UG-SS-DWWM-2047 381 184 06-Jun-18 22-Aug-19

2B-UG-SS-DWWM-204701Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2047 288 184 06-Jun-18 07-May-19

2B-UG-SS-DWWM-204702Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2047 1 184 07-May-19 08-May-19

2B-UG-SS-DWWM-204703Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2047 15 184 08-May-19 24-May-19

2B-UG-SS-DWWM-204704DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2047 1 184 24-May-19 28-May-19

2B-UG-SS-DWWM-204705DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2047 20 184 28-May-19 19-Jun-19

2B-UG-SS-DWWM-204706DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2047 19 184 19-Jun-19 11-Jul-19

2B-UG-SS-DWWM-204707Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-204725 184 11-Jul-19 08-Aug-19

2B-UG-SS-DWWM-204708DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2047 6 184 08-Aug-19 15-Aug-19

2B-UG-SS-DWWM-204709DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2047 (DWWMD-SS-221) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-W-DWWM-2048DWWMD - Conflict 2B-UG-W-DWWM-2048 381 184 06-Jun-18 22-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2038 (DWWMD-SS-218)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2041

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2041

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2041

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2041

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2041

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2041

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2041

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2041

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2041 (DWWMD-SS-216)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-W-DWWM-2043

Submit DWWMD DRAL Approval - Conflict 2B-UG-W-DWWM-2043

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-W- DWWM-2043

DWWMD DRAL Approved - Conflict 2B-UG-W-DWWM-2043

DWWMD Utility Civil Works - Conflict 2B-UG-W-DWWM-2043

DWWMD Utility Installation - Conflict 2B-UG-W-DWWM-2043

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-2043

DWWMD Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-2043

DWWMD Final Inspection & CRAL - Conflict 2B-UG-W-DWWM-2043 (DWD-WC-206)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2043

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2043

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2043

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2043

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2043

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2043

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2043

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2043

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2043 (DWWMD-SS-219)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2044

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2044

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2044

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2044

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2044

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2044

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2044

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2044

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2044 (DWWMD-SS-220)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2047

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2047

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2047

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2047

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2047

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2047

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2047

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2047

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2047 (DWWMD-SS-221)
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2B-UG-W-DWWM-204801Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-W-DWWM-2048 288 184 06-Jun-18 07-May-19

2B-UG-W-DWWM-204802Submit DWWMD DRAL Approval - Conflict 2B-UG-W-DWWM-2048 1 184 07-May-19 08-May-19

2B-UG-W-DWWM-204803Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-W-DWWM-2048 15 184 08-May-19 24-May-19

2B-UG-W-DWWM-204804DWWMD DRAL Approved - Conflict 2B-UG-W-DWWM-2048 1 184 24-May-19 28-May-19

2B-UG-W-DWWM-204805DWWMD Utility Civil Works - Conflict 2B-UG-W-DWWM-2048 20 184 28-May-19 19-Jun-19

2B-UG-W-DWWM-204806DWWMD Utility Installation - Conflict 2B-UG-W-DWWM-2048 19 184 19-Jun-19 11-Jul-19

2B-UG-W-DWWM-204807Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-204825 184 11-Jul-19 08-Aug-19

2B-UG-W-DWWM-204808DWWMD Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-2048 6 184 08-Aug-19 15-Aug-19

2B-UG-W-DWWM-204809DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2048 (DWD-W-212) 6 184 15-Aug-19 22-Aug-19

DWWMD - Conflict 2B-UG-SS-DWWM-2052DWWMD - Conflict 2B-UG-SS-DWWM-2052 381 184 06-Jun-18 22-Aug-19

2B-UG-SS-DWWM-205201Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS- DWWM-2052 288 184 06-Jun-18 07-May-19

2B-UG-SS-DWWM-205202Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2052 1 184 07-May-19 08-May-19

2B-UG-SS-DWWM-205203Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2052 15 184 08-May-19 24-May-19

2B-UG-SS-DWWM-205204DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2052 1 184 24-May-19 28-May-19

2B-UG-SS-DWWM-205205DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2052 20 184 28-May-19 19-Jun-19

2B-UG-SS-DWWM-205206DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2052 19 184 19-Jun-19 11-Jul-19

2B-UG-SS-DWWM-205207Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-205225 184 11-Jul-19 08-Aug-19

2B-UG-SS-DWWM-205208DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2052 6 184 08-Aug-19 15-Aug-19

2B-UG-SS-DWWM-205209DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2052 (DWWMD-SS-231) 6 184 15-Aug-19 22-Aug-19

Denver Water DistributionDenver Water Distribution 307 793 12-Mar-18 04-Mar-19

DWD - Conflict 2B-UG-W-DWD-2026DWD - Conflict 2B-UG-W-DWD-2026 307 503 12-Mar-18 04-Mar-19

2B-UG-W-DWD-202601 Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-2026 220 503 12-Mar-18 19-Nov-18

2B-UG-W-DWD-202602 Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-2026 1 503 19-Nov-18 20-Nov-18

2B-UG-W-DWD-202603 Reviews of DWD DRAL Approval  - Conflict 2B-UG-W-DWD-2026 15 503 20-Nov-18 10-Dec-18

2B-UG-W-DWD-202604 DWD DRAL Approved - Conflict 2B-UG-W-DWD-2026 1 503 10-Dec-18 11-Dec-18

2B-UG-W-DWD-202605 DWD Utility Civil Works - Conflict 2B-UG-W-DWD-2026 20 503 11-Dec-18 04-Jan-19

2B-UG-W-DWD-202606 DWD Utility Installation - Conflict 2B-UG-W-DWD-2026 20 503 04-Jan-19 28-Jan-19

2B-UG-W-DWD-202607 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2026 20 503 28-Jan-19 20-Feb-19

2B-UG-W-DWD-202608 DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2026 5 503 20-Feb-19 26-Feb-19

2B-UG-W-DWD-202609 DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-2026 (DWD-W-204) 5 503 26-Feb-19 04-Mar-19

DWD - Conflict 2B-UG-W-DWD-20441DWD - Conflict 2B-UG-W-DWD-20441 297 803 12-Mar-18 20-Feb-19

2B-UG-W-DWD-2044101 Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-20441 210 803 12-Mar-18 07-Nov-18

2B-UG-W-DWD-2044102 Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-20441 1 803 07-Nov-18 08-Nov-18

2B-UG-W-DWD-2044103 Reviews of DWD DRAL Approval  - Conflict 2B-UG-W-DWD-20441 15 803 08-Nov-18 28-Nov-18

2B-UG-W-DWD-2044104 DWD DRAL Approved - Conflict 2B-UG-W-DWD-20441 1 803 28-Nov-18 29-Nov-18

2B-UG-W-DWD-2044105 DWD Utility Civil Works - Conflict 2B-UG-W-DWD-20441 20 803 29-Nov-18 21-Dec-18

2B-UG-W-DWD-2044106 DWD Utility Installation - Conflict 2B-UG-W-DWD-20441 20 803 21-Dec-18 16-Jan-19

2B-UG-W-DWD-2044107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20441 20 803 16-Jan-19 07-Feb-19

2B-UG-W-DWD-2044108 DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20441 5 803 07-Feb-19 13-Feb-19

2B-UG-W-DWD-2044109 DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-20441 (DWD-W-207) 5 803 13-Feb-19 20-Feb-19

DWD - Conflict 2B-UG-W-DWD-20442DWD - Conflict 2B-UG-W-DWD-20442 297 803 12-Mar-18 20-Feb-19

2B-UG-W-DWD-2044201 Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-20442 210 803 12-Mar-18 07-Nov-18

2B-UG-W-DWD-2044202 Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-20442 1 803 07-Nov-18 08-Nov-18

2B-UG-W-DWD-2044203 Reviews of DWD DRAL Approval  - Conflict 2B-UG-W-DWD-20442 15 803 08-Nov-18 28-Nov-18

2B-UG-W-DWD-2044204 DWD DRAL Approved - Conflict 2B-UG-W-DWD-20442 1 803 28-Nov-18 29-Nov-18

2B-UG-W-DWD-2044205 DWD Utility Civil Works - Conflict 2B-UG-W-DWD-20442 20 803 29-Nov-18 21-Dec-18

2B-UG-W-DWD-2044206 DWD Utility Installation - Conflict 2B-UG-W-DWD-20442 20 803 21-Dec-18 16-Jan-19

2B-UG-W-DWD-2044207 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20442 20 803 16-Jan-19 07-Feb-19

2B-UG-W-DWD-2044208 DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20442 5 803 07-Feb-19 13-Feb-19

2B-UG-W-DWD-2044209 DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-20442 (DWD-W-205) 5 803 13-Feb-19 20-Feb-19

DWD - Conflict 2B-UG-W-DWD-20443DWD - Conflict 2B-UG-W-DWD-20443 297 803 12-Mar-18 20-Feb-19

2B-UG-W-DWD-2044301 Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-20443 210 803 12-Mar-18 07-Nov-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-W-DWWM-2048

Submit DWWMD DRAL Approval - Conflict 2B-UG-W-DWWM-2048

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-W- DWWM-2048

DWWMD DRAL Approved - Conflict 2B-UG-W-DWWM-2048

DWWMD Utility Civil Works - Conflict 2B-UG-W-DWWM-2048

DWWMD Utility Installation - Conflict 2B-UG-W-DWWM-2048

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-2048

DWWMD Connections and Tie-Ins - Conflict 2B-UG-W-DWWM-2048

DWWMD Final Inspection & CRAL - Conflict 2A-UG-SS-DWWM-2048 (DWD-W-212)

Preparation of DWWMD Execution Work Orders & Design - Conflict 2B-UG-SS-DWWM-2052

Submit DWWMD DRAL Approval - Conflict 2B-UG-SS-DWWM-2052

Reviews of DWWMD DRAL Approval  - Conflict 2B-UG-SS-DWWM-2052

DWWMD DRAL Approved - Conflict 2B-UG-SS-DWWM-2052

DWWMD Utility Civil Works - Conflict 2B-UG-SS-DWWM-2052

DWWMD Utility Installation - Conflict 2B-UG-SS-DWWM-2052

Notification of DWWMD Switchover of Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2052

DWWMD Connections and Tie-Ins - Conflict 2B-UG-SS-DWWM-2052

DWWMD Final Inspection & CRAL - Conflict 2B-UG-SS-DWWM-2052 (DWWMD-SS-231)

Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-2026

Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-2026

Reviews of DWD DRAL Approval  - Conflict 2B-UG-W-DWD-2026

DWD DRAL Approved - Conflict 2B-UG-W-DWD-2026

DWD Utility Civil Works - Conflict 2B-UG-W-DWD-2026

DWD Utility Installation - Conflict 2B-UG-W-DWD-2026

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2026

DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2026

DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-2026 (DWD-W-204)

Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-20441

Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-20441

Reviews of DWD DRAL Approval  - Conflict 2B-UG-W- DWD-20441

DWD DRAL Approved - Conflict 2B-UG-W- DWD-20441

DWD Utility Civil Works - Conflict 2B-UG-W-DWD-20441

DWD Utility Installation - Conflict 2B-UG-W-DWD-20441

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20441

DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20441

DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-20441 (DWD-W-207)

Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-20442

Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-20442

Reviews of DWD DRAL Approval  - Conflict 2B-UG-W- DWD-20442

DWD DRAL Approved - Conflict 2B-UG-W- DWD-20442

DWD Utility Civil Works - Conflict 2B-UG-W-DWD-20442

DWD Utility Installation - Conflict 2B-UG-W-DWD-20442

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20442

DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20442

DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-20442 (DWD-W-205)

Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-20443
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2B-UG-W-DWD-2044302 Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-20443 1 803 07-Nov-18 08-Nov-18

2B-UG-W-DWD-2044303 Reviews of DWD DRAL Approval  - Conflict 2B-UG-W-DWD-20443 15 803 08-Nov-18 28-Nov-18

2B-UG-W-DWD-2044304 DWD DRAL Approved - Conflict 2B-UG-W-DWD-20443 1 803 28-Nov-18 29-Nov-18

2B-UG-W-DWD-2044305 DWD Utility Civil Works - Conflict 2B-UG-W-DWD-20443 20 803 29-Nov-18 21-Dec-18

2B-UG-W-DWD-2044306 DWD Utility Installation - Conflict 2B-UG-W-DWD-20443 20 803 21-Dec-18 16-Jan-19

2B-UG-W-DWD-2044307 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20443 20 803 16-Jan-19 07-Feb-19

2B-UG-W-DWD-2044308 DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20443 5 803 07-Feb-19 13-Feb-19

2B-UG-W-DWD-2044309 DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-20443 (DWD-W-207) 5 803 13-Feb-19 20-Feb-19

DWD - Conflict 2B-UG-W-DWD-2047DWD - Conflict 2B-UG-W-DWD-2047 286 355 12-Mar-18 07-Feb-19

2B-UG-W-DWD-2008399 Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-2047 210 355 12-Mar-18 07-Nov-18

2B-UG-W-DWD-2008394 Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-2047 1 355 07-Nov-18 08-Nov-18

2B-UG-W-DWD-2008404 Reviews of DWD DRAL Approval  - Conflict 2B-UG-W-DWD-2047 15 355 08-Nov-18 28-Nov-18

2B-UG-W-DWD-2008409 DWD DRAL Approved - Conflict 2B-UG-W-DWD-2047 5 355 28-Nov-18 04-Dec-18

2B-UG-W-DWD-2008414 DWD Utility Civil Works - Conflict 2B-UG-W-DWD-2047 20 355 04-Dec-18 27-Dec-18

2B-UG-W-DWD-2008419 DWD Utility Installation - Conflict 2B-UG-W-DWD-2047 5 355 27-Dec-18 04-Jan-19

2B-UG-W-DWD-2008424 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2047 20 355 04-Jan-19 28-Jan-19

2B-UG-W-DWD-2008434 DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2047 5 355 28-Jan-19 01-Feb-19

2B-UG-W-DWD-2008429 DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-2047 (DWD-W-207) 5 355 01-Feb-19 07-Feb-19

COMCASTCOMCAST 293 851 06-Jun-18 14-May-19

COMC - Conflict 2B-OH-C-COMC-2025COMC - Conflict 2B-OH-C-COMC-2025 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-202501 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2025 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-202502 Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2025 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-202503 Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2025 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-202504 COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-2025 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-202505 COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2025 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-202506 COMCAST Utility Installation - Conflict  2B-OH-C-COMC-2025 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-202507 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-202525 852 02-Apr-19 01-May-19

2B-OH-C-COMC-202508 COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2025 5 852 01-May-19 07-May-19

2B-OH-C-COMC-202509 COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2025 (COMC-C-207) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-20271COMC - Conflict 2B-OH-C-COMC-20271 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-2027101Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20271 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-2027102Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20271 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-2027103Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20271 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-2027104COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-20271 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-2027105COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20271 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-2027106COMCAST Utility Installation - Conflict  2B-OH-C-COMC-20271 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-2027107Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict2B-OH-C-COMC-2027125 852 02-Apr-19 01-May-19

2B-OH-C-COMC-2027108COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20271 5 852 01-May-19 07-May-19

2B-OH-C-COMC-2027109COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20271 (COMC-C-209) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-20272COMC - Conflict 2B-OH-C-COMC-20272 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-2027201Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20272 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-2027202Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20272 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-2027203Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20272 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-2027204COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-20272 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-2027205COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20272 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-2027206COMCAST Utility Installation - Conflict  2B-OH-C-COMC-20272 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-2027207Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2027225 852 02-Apr-19 01-May-19

2B-OH-C-COMC-2027208COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20272 5 852 01-May-19 07-May-19

2B-OH-C-COMC-2027209COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20272 (COMC-C-208) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-UG-C-COMC-2031COMC - Conflict 2B-UG-C-COMC-2031 293 509 06-Jun-18 14-May-19

2B-UG-C-COMC-203101 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-UG-C-COMC-2031 220 509 06-Jun-18 20-Feb-19

2B-UG-C-COMC-203102 Submit COMCAST DRAL Approval - Conflict 2B-UG-C-COMC-2031 1 509 20-Feb-19 21-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-20443

Reviews of DWD DRAL Approval  - Conflict 2B-UG-W- DWD-20443

DWD DRAL Approved - Conflict 2B-UG-W- DWD-20443

DWD Utility Civil Works - Conflict 2B-UG-W-DWD-20443

DWD Utility Installation - Conflict 2B-UG-W-DWD-20443

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20443

DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-20443

DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-20443 (DWD-W-207)

Preparation of DWD Execution Work Orders & Design - Conflict 2B-UG-W-DWD-2047

Submit DWD DRAL Approval - Conflict 2B-UG-W-DWD-2047

Reviews of DWD DRAL Approval  - Conflict 2B-UG-W- DWD-2047

DWD DRAL Approved - Conflict 2B-UG-W- DWD-2047

DWD Utility Civil Works - Conflict 2B-UG-W-DWD-2047

DWD Utility Installation - Conflict 2B-UG-W-DWD-2047

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2047

DWD Connections and Tie-Ins - Conflict 2B-UG-W-DWD-2047

DWD Final Inspection & CRAL - Conflict 2B-UG-W-DWD-2047 (DWD-W-207)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2025

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2025

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2025

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-2025

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2025

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-2025

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2025

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2025

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2025 (COMC-C-207)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20271

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20271

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20271

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-20271

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20271

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-20271

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict2B-OH-C-COMC-20271

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20271

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20271 (COMC-C-209)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20272

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20272

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20272

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-20272

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20272

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-20272

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20272

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20272

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20272 (COMC-C-208)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-UG-C-COMC-2031

Submit COMCAST DRAL Approval - Conflict 2B-UG-C-COMC-2031
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2B-UG-C-COMC-203103 Reviews of COMCAST DRAL Approval  -  Conflict 2B-UG-C-COMC-2031 15 509 21-Feb-19 11-Mar-19

2B-UG-C-COMC-203104 COMCAST DRAL Approved -  Conflict 2B-UG-C-COMC-2031 1 509 11-Mar-19 11-Mar-19

2B-UG-C-COMC-203105 COMCAST Utility Civil Works - Conflict 2B-UG-C-COMC-2031 20 509 11-Mar-19 02-Apr-19

2B-UG-C-COMC-203106 COMCAST Utility Installation - Conflict  2B-UG-C-COMC-2031 5 509 02-Apr-19 08-Apr-19

2B-UG-C-COMC-203107 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-UG-C-COMC-203125 509 08-Apr-19 07-May-19

2B-UG-C-COMC-203108 COMCAST Connections and Tie-Ins - Conflict 2B-UG-C-COMC-2031 1 509 07-May-19 08-May-19

2B-UG-C-COMC-203109 COMCAST Final Inspection & CRAL - Conflict 2B-UG-C-COMC-2031 (COMC-C-210) 5 509 08-May-19 14-May-19

COMC - Conflict 2B-OH-C-COMC-2032COMC - Conflict 2B-OH-C-COMC-2032 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-203201 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2032 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-203202 Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2032 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-203203 Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2032 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-203204 COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-2032 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-203205 COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2032 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-203206 COMCAST Utility Installation - Conflict  2B-OH-C-COMC-2032 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-203207 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-203225 852 02-Apr-19 01-May-19

2B-OH-C-COMC-203208 COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2032 5 852 01-May-19 07-May-19

2B-OH-C-COMC-203209 COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2032 (COMC-C-211) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-2036COMC - Conflict 2B-OH-C-COMC-2036 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-203601 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2036 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-203602 Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2036 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-203603 Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2036 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-203604 COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-2036 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-203605 COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2036 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-203606 COMCAST Utility Installation - Conflict  2B-OH-C-COMC-2036 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-203607 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-203625 852 02-Apr-19 01-May-19

2B-OH-C-COMC-203608 COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2036 5 852 01-May-19 07-May-19

2B-OH-C-COMC-203609 COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2036 (COMC-C-212) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-2037COMC - Conflict 2B-OH-C-COMC-2037 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-203701 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2037 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-203702 Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2037 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-203703 Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2037 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-203704 COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-2037 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-203705 COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2037 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-203706 COMCAST Utility Installation - Conflict  2B-OH-C-COMC-2037 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-203707 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-203725 852 02-Apr-19 01-May-19

2B-OH-C-COMC-203708 COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2037 5 852 01-May-19 07-May-19

2B-OH-C-COMC-203709 COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2037 (COMC-C-213) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-2039COMC - Conflict 2B-OH-C-COMC-2039 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-203901 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2039 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-203902 Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2039 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-203903 Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2039 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-203904 COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-2039 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-203905 COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2039 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-203906 COMCAST Utility Installation - Conflict  2B-OH-C-COMC-2039 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-203907 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-203925 852 02-Apr-19 01-May-19

2B-OH-C-COMC-203908 COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2039 5 852 01-May-19 07-May-19

2B-OH-C-COMC-203909 COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2039 (COMC-C-214) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-20421COMC - Conflict 2B-OH-C-COMC-20421 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-2042101Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20421 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-2042102Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20421 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-2042103Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20421 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-2042104COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-20421 1 852 14-Feb-19 14-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of COMCAST DRAL Approval  -  Conf lict  2B-UG-C-COMC-2031

COMCAST DRAL Approved -  Conf lict  2B-UG-C-COMC- 2031

COMCAST Utility Civil Works - Conflict 2B-UG-C-COMC-2031

COMCAST Utility Installation - Conflict  2B-UG-C-COMC-2031

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-UG-C-COMC-2031

COMCAST Connections and Tie-Ins - Conflict 2B-UG-C-COMC-2031

COMCAST Final Inspection & CRAL - Conflict 2B-UG-C-COMC-2031 (COMC-C-210)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2032

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2032

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2032

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-2032

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2032

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-2032

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2032

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2032

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2032 (COMC-C-211)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2036

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2036

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2036

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-2036

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2036

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-2036

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2036

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2036

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2036 (COMC-C-212)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2037

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2037

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2037

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-2037

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2037

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-2037

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2037

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2037

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2037 (COMC-C-213)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2039

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2039

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2039

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-2039

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2039

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-2039

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2039

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2039

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2039 (COMC-C-214)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20421

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20421

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20421

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-20421
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2B-OH-C-COMC-2042105COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20421 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-2042106COMCAST Utility Installation - Conflict  2B-OH-C-COMC-20421 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-2042107Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2042125 852 02-Apr-19 01-May-19

2B-OH-C-COMC-2042108COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20421 5 852 01-May-19 07-May-19

2B-OH-C-COMC-2042109COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20421 (COMC-C-215) 5 852 07-May-19 13-May-19

COMC - Conflict 2B-OH-C-COMC-20422COMC - Conflict 2B-OH-C-COMC-20422 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-2042201Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20422 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-2042202Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20422 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-2042203Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20422 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-2042204COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-20422 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-2042205COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20422 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-2042206COMCAST Utility Installation - Conflict  2B-OH-C-COMC-20422 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-2042207Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2042225 852 02-Apr-19 01-May-19

2B-OH-C-COMC-2042208COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20422 5 852 01-May-19 07-May-19

2B-OH-C-COMC-2042209COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20422 (COMC-C-216) 5 852 07-May-19 13-May-19

COMC - Conflict 2A-OH-C-COMC-2019COMC - Conflict 2A-OH-C-COMC-2019 292 852 06-Jun-18 13-May-19

2B-OH-C-COMC-204501 Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2045 200 852 06-Jun-18 28-Jan-19

2B-OH-C-COMC-204502 Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2045 1 852 28-Jan-19 29-Jan-19

2B-OH-C-COMC-204503 Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2045 15 852 29-Jan-19 14-Feb-19

2B-OH-C-COMC-204504 COMCAST DRAL Approved -  Conflict 2B-OH-C-COMC-2045 1 852 14-Feb-19 14-Feb-19

2B-OH-C-COMC-204505 COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2045 20 852 14-Feb-19 11-Mar-19

2B-OH-C-COMC-204506 COMCAST Utility Installation - Conflict  2B-OH-C-COMC-2045 20 852 11-Mar-19 02-Apr-19

2B-OH-C-COMC-204507 Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-204525 852 02-Apr-19 01-May-19

2B-OH-C-COMC-204508 COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2045 5 852 01-May-19 07-May-19

2B-OH-C-COMC-204509 COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2045 (COMC-C-217) 5 852 07-May-19 13-May-19

AT&TAT&T 292 852 06-Jun-18 13-May-19

ATT - Conflict 2B-UG-C-ATT-2026ATT - Conflict 2B-UG-C-ATT-2026 292 852 06-Jun-18 13-May-19

2B-UG-C-ATT-202601 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-UG-C-ATT-2026 200 852 06-Jun-18 28-Jan-19

2B-UG-C-ATT-202602 Submit Century Link DRAL Approval - Conflict 2B-UG-C-ATT-2026 1 852 28-Jan-19 29-Jan-19

2B-UG-C-ATT-202603 Reviews of Century Link DRAL Approval  - Conflict 2B-UG-C-ATT- 2026 15 852 29-Jan-19 14-Feb-19

2B-UG-C-ATT-202604 Century Link DRAL Approved - Conflict 2B-UG-C-ATT-2026 1 852 14-Feb-19 14-Feb-19

2B-UG-C-ATT-202605 Century Link Utility Civil Works - Conflict 2B-UG-C-ATT-2026 20 852 14-Feb-19 11-Mar-19

2B-UG-C-ATT-202606 Century Link Utility Installation - Conflict 2B-UG-C-ATT-2026 20 852 11-Mar-19 02-Apr-19

2B-UG-C-ATT-202607 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-UG-C-ATT-202625 852 02-Apr-19 01-May-19

2B-UG-C-ATT-202608 Century Link Connections and Tie-Ins - Conflict 2B-UG-C-ATT-2026 5 852 01-May-19 07-May-19

2B-UG-C-ATT-202609 Century Link Final Inspection & CRAL - Conflict 2B-UG-C-ATT-2026 (ATT-C-202) 5 852 07-May-19 13-May-19

Centurty LinkCenturty Link 332 847 06-Jun-18 27-Jun-19

CNLK - Conflict 2B-OH-F-CNLK-2025CNLK - Conflict 2B-OH-F-CNLK-2025 312 422 06-Jun-18 05-Jun-19

2B-OH-F-CNLK-202501 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2025 220 422 06-Jun-18 20-Feb-19

2B-OH-F-CNLK-202502 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2025 1 422 20-Feb-19 21-Feb-19

2B-OH-F-CNLK-202503 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2025 15 422 21-Feb-19 11-Mar-19

2B-OH-F-CNLK-202504 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2025 1 422 11-Mar-19 11-Mar-19

2B-OH-F-CNLK-202505 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2025 20 422 11-Mar-19 02-Apr-19

2B-OH-F-CNLK-202506 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2025 20 422 02-Apr-19 25-Apr-19

2B-OH-F-CNLK-202507 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-202525 422 25-Apr-19 23-May-19

2B-OH-F-CNLK-202508 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2025 5 422 23-May-19 30-May-19

2B-OH-F-CNLK-202509 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2025 (CNLK-C-212) 5 422 30-May-19 05-Jun-19

CNLK - Conflict 2B-OH-F-CNLK-2028CNLK - Conflict 2B-OH-F-CNLK-2028 302 263 06-Jun-18 23-May-19

2B-OH-F-CNLK-202801 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2028 210 263 06-Jun-18 07-Feb-19

2B-OH-F-CNLK-202802 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2028 1 263 07-Feb-19 08-Feb-19

2B-OH-F-CNLK-202803 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2028 15 263 08-Feb-19 27-Feb-19

2B-OH-F-CNLK-202804 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2028 1 263 27-Feb-19 27-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20421

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-20421

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20421

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20421

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20421 (COMC-C-215)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-20422

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-20422

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-20422

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-20422

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-20422

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-20422

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20422

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-20422

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-20422 (COMC-C-216)

Preparation of COMCAST Execution Work Orders & Design - Conflict 2B-OH-C-COMC-2045

Submit COMCAST DRAL Approval - Conflict 2B-OH-C-COMC-2045

Reviews of COMCAST DRAL Approval  -  Conflict 2B-OH-C-COMC-2045

COMCAST DRAL Approved -  Conflict  2B-OH-C-COMC-2045

COMCAST Utility Civil Works - Conflict 2B-OH-C-COMC-2045

COMCAST Utility Installation - Conflict 2B-OH-C-COMC-2045

Notification of COMCAST Switchover of Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2045

COMCAST Connections and Tie-Ins - Conflict 2B-OH-C-COMC-2045

COMCAST Final Inspection & CRAL - Conflict 2B-OH-C-COMC-2045 (COMC-C-217)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-UG-C-ATT-2026

Submit Century Link DRAL Approval - Conflict 2B-UG-C-ATT-2026

Reviews of Century Link DRAL Approval  - Conflict 2B-UG-C-ATT-2026

Century Link DRAL Approved - Conflict 2B-UG-C-ATT-2026

Century Link Utility Civil Works - Conflict 2B-UG-C- ATT-2026

Century Link Utility Installation - Conflict 2B-UG-C-ATT-2026

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-UG-C-ATT-2026

Century Link Connections and Tie-Ins - Conflict 2B-UG-C-ATT-2026

Century Link Final Inspection & CRAL - Conflict 2B-UG-C-ATT-2026 (ATT-C-202)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2025

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2025

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2025

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2025

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2025

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2025

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2025

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2025

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2025 (CNLK-C-212)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2028

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2028

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2028

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2028
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2B-OH-F-CNLK-202805 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2028 20 263 27-Feb-19 21-Mar-19

2B-OH-F-CNLK-202806 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2028 20 263 21-Mar-19 12-Apr-19

2B-OH-F-CNLK-202807 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-202825 263 12-Apr-19 13-May-19

2B-OH-F-CNLK-202808 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2028 5 263 13-May-19 17-May-19

2B-OH-F-CNLK-202809 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2028 (CNLK-C-213) 5 263 17-May-19 23-May-19

CNLK - Conflict 2B-UG-F-CNLK-2029CNLK - Conflict 2B-UG-F-CNLK-2029 332 692 06-Jun-18 27-Jun-19

2B-UG-F-CNLK-202901 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-UG-F-CNLK-2029 240 692 06-Jun-18 14-Mar-19

2B-UG-F-CNLK-202902 Submit Century Link DRAL Approval - Conflict 2B-UG-F-CNLK-2029 1 692 14-Mar-19 15-Mar-19

2B-UG-F-CNLK-202903 Reviews of Century Link DRAL Approval  - Conflict 2B-UG-F-CNLK-2029 15 692 15-Mar-19 02-Apr-19

2B-UG-F-CNLK-202904 Century Link DRAL Approved - Conflict 2B-UG-F-CNLK-2029 1 692 02-Apr-19 02-Apr-19

2B-UG-F-CNLK-202905 Century Link Utility Civil Works - Conflict 2B-UG-F-CNLK-2029 20 692 02-Apr-19 25-Apr-19

2B-UG-F-CNLK-202906 Century Link Utility Installation - Conflict 2B-UG-F-CNLK-2029 20 692 25-Apr-19 17-May-19

2B-UG-F-CNLK-202907 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-202925 692 17-May-19 17-Jun-19

2B-UG-F-CNLK-202908 Century Link Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-2029 5 692 17-Jun-19 21-Jun-19

2B-UG-F-CNLK-202909 Century Link Final Inspection & CRAL - Conflict 2B-UG-F-CNLK-2029 (CNLK-C-202) 5 692 21-Jun-19 27-Jun-19

CNLK - Conflict 2B-OH-F-CNLK-2031CNLK - Conflict 2B-OH-F-CNLK-2031 302 263 06-Jun-18 23-May-19

2B-OH-F-CNLK-203101 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2031 210 263 06-Jun-18 07-Feb-19

2B-OH-F-CNLK-203102 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2031 1 263 07-Feb-19 08-Feb-19

2B-OH-F-CNLK-203103 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2031 15 263 08-Feb-19 27-Feb-19

2B-OH-F-CNLK-203104 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2031 1 263 27-Feb-19 27-Feb-19

2B-OH-F-CNLK-203105 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2031 20 263 27-Feb-19 21-Mar-19

2B-OH-F-CNLK-203106 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2031 20 263 21-Mar-19 12-Apr-19

2B-OH-F-CNLK-203107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-203125 263 12-Apr-19 13-May-19

2B-OH-F-CNLK-203108 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2031 5 263 13-May-19 17-May-19

2B-OH-F-CNLK-203109 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2031 (CNLK-C-214) 5 263 17-May-19 23-May-19

CNLK - Conflict 2B-OH-F-CNLK-2036CNLK - Conflict 2B-OH-F-CNLK-2036 311 868 06-Jun-18 04-Jun-19

2B-OH-F-CNLK-203601 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2036 250 868 06-Jun-18 26-Mar-19

2B-OH-F-CNLK-203602 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2036 1 868 26-Mar-19 27-Mar-19

2B-OH-F-CNLK-203603 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2036 15 868 27-Mar-19 12-Apr-19

2B-OH-F-CNLK-203604 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2036 0 868 12-Apr-19 12-Apr-19

2B-OH-F-CNLK-203605 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2036 20 868 12-Apr-19 06-May-19

2B-OH-F-CNLK-203606 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2036 0 868 06-May-19 06-May-19

2B-OH-F-CNLK-203607 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-203625 868 06-May-19 04-Jun-19

2B-OH-F-CNLK-203609 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2036 (No Conflict CNLK-C-215)0 868 04-Jun-19 04-Jun-19

2B-OH-F-CNLK-203608 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2036 0 868 04-Jun-19 04-Jun-19

CNLK - Conflict 2B-OH-F-CNLK-2038CNLK - Conflict 2B-OH-F-CNLK-2038 311 868 06-Jun-18 04-Jun-19

2B-OH-F-CNLK-203801 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2038 250 868 06-Jun-18 26-Mar-19

2B-OH-F-CNLK-203802 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2038 1 868 26-Mar-19 27-Mar-19

2B-OH-F-CNLK-203803 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2038 15 868 27-Mar-19 12-Apr-19

2B-OH-F-CNLK-203804 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2038 0 868 12-Apr-19 12-Apr-19

2B-OH-F-CNLK-203805 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2038 20 868 12-Apr-19 06-May-19

2B-OH-F-CNLK-203806 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2038 0 868 06-May-19 06-May-19

2B-OH-F-CNLK-203807 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-203825 868 06-May-19 04-Jun-19

2B-OH-F-CNLK-203809 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2038 (No Conflict CNLK-C-216)0 868 04-Jun-19 04-Jun-19

2B-OH-F-CNLK-203808 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2038 0 868 04-Jun-19 04-Jun-19

CNLK - Conflict 2B-OH-F-CNLK-2039CNLK - Conflict 2B-OH-F-CNLK-2039 311 868 06-Jun-18 04-Jun-19

2B-OH-F-CNLK-203901 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2039 250 868 06-Jun-18 26-Mar-19

2B-OH-F-CNLK-203902 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2039 1 868 26-Mar-19 27-Mar-19

2B-OH-F-CNLK-203903 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2039 15 868 27-Mar-19 12-Apr-19

2B-OH-F-CNLK-203904 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2039 0 868 12-Apr-19 12-Apr-19

2B-OH-F-CNLK-203905 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2039 20 868 12-Apr-19 06-May-19

2B-OH-F-CNLK-203906 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2039 0 868 06-May-19 06-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2028

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2028

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2028

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2028

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2028 (CNLK-C-213)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-UG-F-CNLK-2029

Submit Century Link DRAL Approval - Conflict 2B-UG-F-CNLK-2029

Reviews of Century Link DRAL Approval  - Conflict 2B-UG-F-CNLK-2029

Century Link DRAL Approved - Conflict 2B-UG-F-CNLK-2029

Century Link Utility Civil Works - Conflict 2B-UG-F-CNLK-2029

Century Link Utility Installation - Conflict 2B-UG-F-CNLK-2029

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-2029

Century Link Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-2029

Century Link Final Inspection & CRAL - Conflict 2B-UG-F-CNLK-2029 (CNLK-C-202)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2031

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2031

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2031

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2031

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2031

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2031

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2031

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2031

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2031 (CNLK-C-214)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2036

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2036

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2036

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2036

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2036

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2036

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2036

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2036 (No Conflict CNLK-C-215)

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2036

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2038

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2038

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2038

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2038

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2038

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2038

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2038

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2038 (No Conflict CNLK-C-216)

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2038

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2039

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2039

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2039

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2039

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2039

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2039

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Activity ID Activity Name Original
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Total Float Start Finish

2B-OH-F-CNLK-203907 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-203925 868 06-May-19 04-Jun-19

2B-OH-F-CNLK-203909 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2039 (No Conflict CNLK-C-217)0 868 04-Jun-19 04-Jun-19

2B-OH-F-CNLK-203908 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2039 0 868 04-Jun-19 04-Jun-19

CNLK - Conflict 2B-UG-F-CNLK-20421CNLK - Conflict 2B-UG-F-CNLK-20421 302 843 06-Jun-18 23-May-19

2B-UG-F-CNLK-2042101 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-UG-F-CNLK-20421210 843 06-Jun-18 07-Feb-19

2B-UG-F-CNLK-2042102 Submit Century Link DRAL Approval - Conflict 2B-UG-F-CNLK-20421 1 843 07-Feb-19 08-Feb-19

2B-UG-F-CNLK-2042103 Reviews of Century Link DRAL Approval  - Conflict 2B-UG-F-CNLK-20421 15 843 08-Feb-19 27-Feb-19

2B-UG-F-CNLK-2042104 Century Link DRAL Approved - Conflict 2B-UG-F-CNLK-20421 1 843 27-Feb-19 27-Feb-19

2B-UG-F-CNLK-2042105 Century Link Utility Civil Works - Conflict 2B-UG-F-CNLK-20421 20 843 27-Feb-19 21-Mar-19

2B-UG-F-CNLK-2042106 Century Link Utility Installation - Conflict 2B-UG-F-CNLK-20421 20 843 21-Mar-19 12-Apr-19

2B-UG-F-CNLK-2042107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-2042125 843 12-Apr-19 13-May-19

2B-UG-F-CNLK-2042108 Century Link Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-20421 5 843 13-May-19 17-May-19

2B-UG-F-CNLK-2042109 Century Link Final Inspection & CRAL - Conflict 2B-UG-F-CNLK-20421(CNLK-C-218) 5 843 17-May-19 23-May-19

CNLK - Conflict 2B-OH-F-CNLK-20422CNLK - Conflict 2B-OH-F-CNLK-20422 312 783 06-Jun-18 05-Jun-19

2B-OH-F-CNLK-2042201 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-20422220 783 06-Jun-18 20-Feb-19

2B-OH-F-CNLK-2042202 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-20422 1 783 20-Feb-19 21-Feb-19

2B-OH-F-CNLK-2042203 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-20422 15 783 21-Feb-19 11-Mar-19

2B-OH-F-CNLK-2042204 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-20422 1 783 11-Mar-19 11-Mar-19

2B-OH-F-CNLK-2042205 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-20422 20 783 11-Mar-19 02-Apr-19

2B-OH-F-CNLK-2042206 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-20422 20 783 02-Apr-19 25-Apr-19

2B-OH-F-CNLK-2042207 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2042225 783 25-Apr-19 23-May-19

2B-OH-F-CNLK-2042208 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-20422 5 783 23-May-19 30-May-19

2B-OH-F-CNLK-2042209 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2042 (CNLK-C-203) 5 783 30-May-19 05-Jun-19

CNLK - Conflict 2B-OH-F-CNLK-2045CNLK - Conflict 2B-OH-F-CNLK-2045 311 868 06-Jun-18 04-Jun-19

2B-OH-F-CNLK-204501 Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2045 250 868 06-Jun-18 26-Mar-19

2B-OH-F-CNLK-204502 Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2045 1 868 26-Mar-19 27-Mar-19

2B-OH-F-CNLK-204503 Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2045 15 868 27-Mar-19 12-Apr-19

2B-OH-F-CNLK-204504 Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2045 0 868 12-Apr-19 12-Apr-19

2B-OH-F-CNLK-204505 Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2045 20 868 12-Apr-19 06-May-19

2B-OH-F-CNLK-204506 Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2045 0 868 06-May-19 06-May-19

2B-OH-F-CNLK-204507 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-204525 868 06-May-19 04-Jun-19

2B-OH-F-CNLK-204509 Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2045 (No Conflict CNLK-C-219)0 868 04-Jun-19 04-Jun-19

2B-OH-F-CNLK-204508 Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2045 0 868 04-Jun-19 04-Jun-19

2C - (STA 2053 - 2079)2C - (STA 2053 - 2079) 482 803 12-Mar-18 20-Sep-19

ZAYOZAYO 314 237 06-Jun-18 06-Jun-19

ZAYO - Conflict 2C-UG-F-ZAYO-2074ZAYO - Conflict 2C-UG-F-ZAYO-2074 314 237 06-Jun-18 06-Jun-19

2C-UG-F-ZAYO-207401 Preparation of ZAYO Execution Work Orders & Design - Conflict 2C-UG-F-ZAYO-2074 220 237 06-Jun-18 20-Feb-19

2C-UG-F-ZAYO-207402 Submit ZAYO DRAL Approval - Conflict 2C-UG-F-ZAYO-2074 1 237 20-Feb-19 21-Feb-19

2C-UG-F-ZAYO-207403 Reviews of ZAYO DRAL Approval  - Conflict 2C-UG-F-ZAYO-2074 15 237 21-Feb-19 11-Mar-19

2C-UG-F-ZAYO-207404 ZAYO DRAL Approved - Conflict 2C-UG-F-ZAYO-2074 1 237 11-Mar-19 12-Mar-19

2C-UG-F-ZAYO-207405 ZAYO Utility Civil Works - Conflict 2C-UG-F-ZAYO-2074 20 237 12-Mar-19 03-Apr-19

2C-UG-F-ZAYO-207406 ZAYO Utility Installation - Conflict 2C-UG-F-ZAYO-2074 19 237 03-Apr-19 24-Apr-19

2C-UG-F-ZAYO-207407 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-ZAYO-2074 25 237 24-Apr-19 22-May-19

2C-UG-F-ZAYO-207408 ZAYO Connections and Tie- Ins -  Conf lict 2C-UG-F-ZAYO-2074 6 237 22-May-19 30-May-19

2C-UG-F-ZAYO-207409 ZAYO Final Inspection & CRAL - Conflict 2C-UG-F-ZAYO-2074 (ZAYO-C-203) 6 237 30-May-19 06-Jun-19

EXCELEXCEL 406 803 06-Jun-18 20-Sep-19

EXCEL - Conflict 2C-OH-E-XCEL-500EXCEL - Conflict 2C-OH-E-XCEL-500 329 222 06-Jun-18 24-Jun-19

2C-OH-E-XCEL-50001 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-500 240 222 06-Jun-18 14-Mar-19

2C-OH-E-XCEL-50002 Submit XCEL DRAL Approval - Conflic t 2C-OH-E-XCEL-500 1 222 14-Mar-19 15-Mar-19

2C-OH-E-XCEL-50003 Reviews of XCEL DRAL Approval  - Conflict 2C-OH- E-XCEL-500 15 222 15-Mar-19 02-Apr-19

2C-OH-E-XCEL-50004 XCEL DRAL Approved -  Conflict 2C-OH-E-XCEL-500 1 222 02-Apr-19 03-Apr-19

2C-OH-E-XCEL-50005 XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-500 20 222 03-Apr-19 25-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2039

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2039 (No Conflict CNLK-C-217)

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2039

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-UG-F-CNLK-20421

Submit Century Link DRAL Approval - Conflict 2B-UG-F-CNLK-20421

Reviews of Century Link DRAL Approval  - Conflict 2B-UG-F-CNLK-20421

Century Link DRAL Approved - Conflict 2B-UG-F-CNLK-20421

Century Link Utility Civil Works - Conflict 2B-UG-F-CNLK-20421

Century Link Utility Installation - Conflict 2B-UG-F-CNLK-20421

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-20421

Century Link Connections and Tie-Ins - Conflict 2B-UG-F-CNLK-20421

Century Link Final Inspection & CRAL - Conflict 2B-UG-F-CNLK-20421(CNLK-C-218)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-20422

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-20422

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-20422

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-20422

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-20422

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-20422

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-20422

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-20422

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2042 (CNLK-C-203)

Preparation of Century Link Execution Work Orders & Design - Conflict 2B-OH-F-CNLK-2045

Submit Century Link DRAL Approval - Conflict 2B-OH-F-CNLK-2045

Reviews of Century Link DRAL Approval  - Conflict 2B-OH-F-CNLK-2045

Century Link DRAL Approved - Conflict 2B-OH-F-CNLK-2045

Century Link Utility Civil Works - Conflict 2B-OH-F-CNLK-2045

Century Link Utility Installation - Conflict 2B-OH-F-CNLK-2045

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2045

Century Link Final Inspection & CRAL - Conflict 2B-OH-F-CNLK-2045 (No Conflict CNLK-C-219)

Century Link Connections and Tie-Ins - Conflict 2B-OH-F-CNLK-2045

Preparation of ZAYO Execution Work Orders & Design - Conflict 2C-UG-F-ZAYO-2074

Submit ZAYO DRAL Approval - Conflict 2C-UG-F-ZAYO-2074

Reviews of ZAYO DRAL Approval  - Conflict 2C-UG-F-ZAYO-2074

ZAYO DRAL Approved - Conflict 2C-UG-F-ZAYO-2074

ZAYO Utility Civil Works - Conflict 2C-UG-F-ZAYO-2074

ZAYO Utility Installation - Conflict 2C-UG-F-ZAYO-2074

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2C-UG-F- ZAYO-2074

ZAYO Connections and Tie- Ins -  Conflict 2C-UG-F-ZAYO-2074

ZAYO Final Inspection & CRAL - Conflict 2C-UG-F-ZAYO-2074 (ZAYO-C-203)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-500

Submit XCEL DRAL Appr oval - Conf lic t 2C-OH-E-XCEL-500

Reviews of XCEL DRAL Approval  - Conflict 2C-OH-E-XCEL-500

XCEL DRAL Approved -  Conflict 2C-OH-E-XCEL-500

XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-500

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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2C-OH-E-XCEL-50006 XCEL Utility Installation - Conflict 2C-OH-E-XCEL-500 20 222 25-Apr-19 17-May-19

2C-OH-E-XCEL-50007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-500 20 222 17-May-19 11-Jun-19

2C-OH-E-XCEL-50008 XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-500 5 222 11-Jun-19 17-Jun-19

2C-OH-E-XCEL-50009 XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-500 (XCEL-E-232) 6 222 17-Jun-19 24-Jun-19

EXCEL - Conflict 2C-UG-G-XCEL-2053EXCEL - Conflict 2C-UG-G-XCEL-2053 314 237 06-Jun-18 06-Jun-19

2C-UG-G-XCEL-205301 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2053 220 237 06-Jun-18 20-Feb-19

2C-UG-G-XCEL-205302 Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-2053 1 237 20-Feb-19 21-Feb-19

2C-UG-G-XCEL-205303 Reviews of XCEL DRAL Approval  - Conflict 2C-UG- G-XCEL-2053 15 237 21-Feb-19 11-Mar-19

2C-UG-G-XCEL-205304 XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2053 1 237 11-Mar-19 12-Mar-19

2C-UG-G-XCEL-205305 XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2053 20 237 12-Mar-19 03-Apr-19

2C-UG-G-XCEL-205306 XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2053 19 237 03-Apr-19 24-Apr-19

2C-UG-G-XCEL-205307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2053 25 237 24-Apr-19 22-May-19

2C-UG-G-XCEL-205308 XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2053 6 237 22-May-19 30-May-19

2C-UG-G-XCEL-205309 XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2053 (XCEL-G-221) 6 237 30-May-19 06-Jun-19

EXCEL - Conflict 2C-OH-E-XCEL-2053EXCEL - Conflict 2C-OH-E-XCEL-2053 314 237 06-Jun-18 06-Jun-19

2C-OH-E-XCEL-205301 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-2053 220 237 06-Jun-18 20-Feb-19

2C-OH-E-XCEL-205302 Submit XCEL DRAL Approval - Conflic t 2C-OH-E-XCEL-2053 1 237 20-Feb-19 21-Feb-19

2C-OH-E-XCEL-205303 Reviews of XCEL DRAL Approval  - Conflict 2C-OH- E-XCEL-2053 15 237 21-Feb-19 11-Mar-19

2C-OH-E-XCEL-205304 XCEL DRAL Approved -  Conflict 2C-OH-E-XCEL-2053 1 237 11-Mar-19 12-Mar-19

2C-OH-E-XCEL-205305 XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-2053 20 237 12-Mar-19 03-Apr-19

2C-OH-E-XCEL-205306 XCEL Utility Installation - Conflict 2C-OH-E-XCEL-2053 19 237 03-Apr-19 24-Apr-19

2C-OH-E-XCEL-205307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2053 25 237 24-Apr-19 22-May-19

2C-OH-E-XCEL-205308 XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2053 6 237 22-May-19 30-May-19

2C-OH-E-XCEL-205309 XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-2053 (XCEL-E-226) 6 237 30-May-19 06-Jun-19

EXCEL - Conflict 2C-OH-E-XCEL-2057EXCEL - Conflict 2C-OH-E-XCEL-2057 406 803 06-Jun-18 20-Sep-19

2C-OH-E-XCEL-205701 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-2057 313 803 06-Jun-18 05-Jun-19

2C-OH-E-XCEL-205702 Submit XCEL DRAL Approval - Conflic t 2C-OH-E-XCEL-2057 1 803 05-Jun-19 06-Jun-19

2C-OH-E-XCEL-205703 Reviews of XCEL DRAL Approval  - Conflict 2C-OH- E-XCEL-2057 15 803 06-Jun-19 24-Jun-19

2C-OH-E-XCEL-205704 XCEL DRAL Approved -  Conflict 2C-OH-E-XCEL-2057 1 803 24-Jun-19 25-Jun-19

2C-OH-E-XCEL-205705 XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-2057 20 803 25-Jun-19 18-Jul-19

2C-OH-E-XCEL-205706 XCEL Utility Installation - Conflict 2C-OH-E-XCEL-2057 19 803 18-Jul-19 08-Aug-19

2C-OH-E-XCEL-205707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2057 25 803 08-Aug-19 06-Sep-19

2C-OH-E-XCEL-205708 XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2057 6 803 06-Sep-19 13-Sep-19

2C-OH-E-XCEL-205709 XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-2057 (XCEL-E-227) 6 803 13-Sep-19 20-Sep-19

EXCEL - Conflict 2C-UG-G-XCEL-20591EXCEL - Conflict 2C-UG-G-XCEL-20591 314 237 06-Jun-18 06-Jun-19

2C-UG-G-XCEL-2059101 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-20591 220 237 06-Jun-18 20-Feb-19

2C-UG-G-XCEL-2059102 Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-20591 1 237 20-Feb-19 21-Feb-19

2C-UG-G-XCEL-2059103 Reviews of XCEL DRAL Approval  - Conflict 2C-UG- G-XCEL-20591 15 237 21-Feb-19 11-Mar-19

2C-UG-G-XCEL-2059104 XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-20591 1 237 11-Mar-19 12-Mar-19

2C-UG-G-XCEL-2059105 XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-20591 20 237 12-Mar-19 03-Apr-19

2C-UG-G-XCEL-2059106 XCEL Utility Installation - Conflict 2C-UG-G-XCEL-20591 19 237 03-Apr-19 24-Apr-19

2C-UG-G-XCEL-2059107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20591 25 237 24-Apr-19 22-May-19

2C-UG-G-XCEL-2059108 XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20591 6 237 22-May-19 30-May-19

2C-UG-G-XCEL-2059109 XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-20591 (XCEL-G-223) 6 237 30-May-19 06-Jun-19

EXCEL - Conflict 2C-UG-G-XCEL-20592EXCEL - Conflict 2C-UG-G-XCEL-20592 329 222 06-Jun-18 24-Jun-19

2C-UG-G-XCEL-2059201 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-20592 240 222 06-Jun-18 14-Mar-19

2C-UG-G-XCEL-2059202 Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-20592 1 222 14-Mar-19 15-Mar-19

2C-UG-G-XCEL-2059203 Reviews of XCEL DRAL Approval  - Conflict 2C-UG- G-XCEL-20592 15 222 15-Mar-19 02-Apr-19

2C-UG-G-XCEL-2059204 XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-20592 1 222 02-Apr-19 03-Apr-19

2C-UG-G-XCEL-2059205 XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-20592 20 222 03-Apr-19 25-Apr-19

2C-UG-G-XCEL-2059206 XCEL Utility Installation - Conflict 2C-UG-G-XCEL-20592 20 222 25-Apr-19 17-May-19

2C-UG-G-XCEL-2059207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20592 20 222 17-May-19 11-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Utility Installation - Conflict 2C-OH-E-XCEL-500

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-500

XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-500

XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-500 (XCEL-E-232)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2053

Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-2053

Reviews of XCEL DRAL Approval  - Conflict 2C-UG-G- XCEL-2053

XCEL DRAL Approved -  Conflict  2C- UG- G-XCEL-2053

XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2053

XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2053

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2053

XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2053

XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2053 (XCEL-G-221)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-2053

Submit XCEL DRAL Approval - Conflic t 2C-OH-E-XCEL-2053

Reviews of XCEL DRAL Approval  - Conflict 2C-OH-E-XCEL-2053

XCEL DRAL Approved -  Conflict  2C- OH- E-XCEL-2053

XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-2053

XCEL Utility Installation - Conflict 2C-OH-E-XCEL-2053

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2053

XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2053

XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-2053 (XCEL-E-226)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-2057

Submit XCEL DRAL Approval - Conflic t 2C-OH-E-XCEL-2057

Reviews of XCEL DRAL Approval  - Conflict 2C-OH-E-XCEL-2057

XCEL DRAL Approved -  Conflict  2C-OH-E-XCEL-2057

XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-2057

XCEL Utility Installation - Conflict 2C-OH-E-XCEL-2057

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2057

XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2057

XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-2057 (XCEL-E-227)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-20591

Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-20591

Reviews of XCEL DRAL Approval  - Conflict 2C-UG-G- XCEL-20591

XCEL DRAL Approved -  Conflict  2C- UG- G-XCEL-20591

XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-20591

XCEL Utility Installation - Conflict 2C-UG-G-XCEL-20591

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20591

XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20591

XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-20591 (XCEL-G-223)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-20592

Submit XCEL DRAL Appr oval - Conf lic t 2C-UG-G-XCEL-20592

Reviews of XCEL DRAL Approval  - Conflict 2C-UG-G-XCEL-20592

XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-20592

XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-20592

XCEL Utility Installation - Conflict 2C-UG-G-XCEL-20592

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20592

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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2C-UG-G-XCEL-2059208 XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20592 5 222 11-Jun-19 17-Jun-19

2C-UG-G-XCEL-2059209 XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-20592 (XCEL-G-222) 6 222 17-Jun-19 24-Jun-19

EXCEL - Conflict 2C-OHUG-E-XCEL-20611EXCEL - Conflict 2C-OHUG-E-XCEL-20611 329 222 06-Jun-18 24-Jun-19

2C-OHG-E-XCEL-206111 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OHUG-E-XCEL-20611 240 222 06-Jun-18 14-Mar-19

2C-OHG-E-XCEL-206112 Submit XCEL DRAL Approval - Conflic t 2C-OHUG-E-XCEL-20611 1 222 14-Mar-19 15-Mar-19

2C-OHG-E-XCEL-206113 Reviews of XCEL DRAL Approval  - Conflict 2C-OHUG-E-XCEL-20611 15 222 15-Mar-19 02-Apr-19

2C-OHG-E-XCEL-206114 XCEL DRAL Approved -  Conflict 2C-OHUG-E-XCEL-20611 1 222 02-Apr-19 03-Apr-19

2C-OHG-E-XCEL-206115 XCEL Utility Civil Works - Conflict 2C-OHUG-E-XCEL-20611 20 222 03-Apr-19 25-Apr-19

2C-OHG-E-XCEL-206116 XCEL Utility Installation - Conflict 2C-OHUG-E-XCEL-20611 20 222 25-Apr-19 17-May-19

2C-OHG-E-XCEL-206117 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-2061120 222 17-May-19 11-Jun-19

2C-OHG-E-XCEL-206118 XCEL Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-20611 5 222 11-Jun-19 17-Jun-19

2C-OHG-E-XCEL-206119 XCEL Final Inspection & CRAL - Conflict 2C-OHUG-E-XCEL-20611 (XCEL-E-229) 6 222 17-Jun-19 24-Jun-19

EXCEL - Conflict 2C-OHUG-E-XCEL-20612EXCEL - Conflict 2C-OHUG-E-XCEL-20612 329 222 06-Jun-18 24-Jun-19

2C-OHG-E-XCEL-206121 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OHUG-E-XCEL-20612 240 222 06-Jun-18 14-Mar-19

2C-OHG-E-XCEL-206122 Submit XCEL DRAL Approval - Conflic t 2C-OHUG-E-XCEL-20612 1 222 14-Mar-19 15-Mar-19

2C-OHG-E-XCEL-206123 Reviews of XCEL DRAL Approval  - Conflict 2C-OHUG-E-XCEL-20612 15 222 15-Mar-19 02-Apr-19

2C-OHG-E-XCEL-206124 XCEL DRAL Approved -  Conflict 2C-OHUG-E-XCEL-20612 1 222 02-Apr-19 03-Apr-19

2C-OHG-E-XCEL-206125 XCEL Utility Civil Works - Conflict 2C-OHUG-E-XCEL-20612 20 222 03-Apr-19 25-Apr-19

2C-OHG-E-XCEL-206126 XCEL Utility Installation - Conflict 2C-OHUG-E-XCEL-20612 20 222 25-Apr-19 17-May-19

2C-OHG-E-XCEL-206127 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-2061220 222 17-May-19 11-Jun-19

2C-OHG-E-XCEL-206128 XCEL Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-20612 5 222 11-Jun-19 17-Jun-19

2C-OHG-E-XCEL-206129 XCEL Final Inspection & CRAL - Conflict 2C-OHUG-E-XCEL-20612 (XCEL-E-228) 6 222 17-Jun-19 24-Jun-19

EXCEL - Conflict 2C-UG-G-XCEL-2062EXCEL - Conflict 2C-UG-G-XCEL-2062 329 222 06-Jun-18 24-Jun-19

2C-UG-G-XCEL-206201 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2062 240 222 06-Jun-18 14-Mar-19

2C-UG-G-XCEL-206202 Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-2062 1 222 14-Mar-19 15-Mar-19

2C-UG-G-XCEL-206203 Reviews of XCEL DRAL Approval  - Conflict 2C-UG- G-XCEL-2062 15 222 15-Mar-19 02-Apr-19

2C-UG-G-XCEL-206204 XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2062 1 222 02-Apr-19 03-Apr-19

2C-UG-G-XCEL-206205 XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2062 20 222 03-Apr-19 25-Apr-19

2C-UG-G-XCEL-206206 XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2062 20 222 25-Apr-19 17-May-19

2C-UG-G-XCEL-206207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2062 20 222 17-May-19 11-Jun-19

2C-UG-G-XCEL-206208 XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2062 5 222 11-Jun-19 17-Jun-19

2C-UG-G-XCEL-206209 XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2062 (XCEL-G-224) 6 222 17-Jun-19 24-Jun-19

EXCEL - Conflict 2C-UG-G-XCEL-2069EXCEL - Conflict 2C-UG-G-XCEL-2069 329 222 06-Jun-18 24-Jun-19

2C-UG-G-XCEL-206901 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2069 240 222 06-Jun-18 14-Mar-19

2C-UG-G-XCEL-206902 Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-2069 1 222 14-Mar-19 15-Mar-19

2C-UG-G-XCEL-206903 Reviews of XCEL DRAL Approval  - Conflict 2C-UG- G-XCEL-2069 15 222 15-Mar-19 02-Apr-19

2C-UG-G-XCEL-206904 XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2069 1 222 02-Apr-19 03-Apr-19

2C-UG-G-XCEL-206905 XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2069 20 222 03-Apr-19 25-Apr-19

2C-UG-G-XCEL-206906 XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2069 20 222 25-Apr-19 17-May-19

2C-UG-G-XCEL-206907 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2069 20 222 17-May-19 11-Jun-19

2C-UG-G-XCEL-206908 XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2069 5 222 11-Jun-19 17-Jun-19

2C-UG-G-XCEL-206909 XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2069 (XCEL-G-225) 6 222 17-Jun-19 24-Jun-19

EXCEL - Conflict 2C-OH-E-XCEL-2072EXCEL - Conflict 2C-OH-E-XCEL-2072 329 222 06-Jun-18 24-Jun-19

2C-OH-E-XCEL-207201 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-2072 240 222 06-Jun-18 14-Mar-19

2C-OH-E-XCEL-207202 Submit XCEL DRAL Approval - Conflic t 2C-OH-E-XCEL-2072 1 222 14-Mar-19 15-Mar-19

2C-OH-E-XCEL-207203 Reviews of XCEL DRAL Approval  - Conflict 2C-OH- E-XCEL-2072 15 222 15-Mar-19 02-Apr-19

2C-OH-E-XCEL-207204 XCEL DRAL Approved -  Conflict 2C-OH-E-XCEL-2072 1 222 02-Apr-19 03-Apr-19

2C-OH-E-XCEL-207205 XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-2072 20 222 03-Apr-19 25-Apr-19

2C-OH-E-XCEL-207206 XCEL Utility Installation - Conflict 2C-OH-E-XCEL-2072 20 222 25-Apr-19 17-May-19

2C-OH-E-XCEL-207207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2072 20 222 17-May-19 11-Jun-19

2C-OH-E-XCEL-207208 XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2072 5 222 11-Jun-19 17-Jun-19

2C-OH-E-XCEL-207209 XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-2072 (XCEL-E-230) 6 222 17-Jun-19 24-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-20592

XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-20592 (XCEL-G-222)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OHUG-E-XCEL-20611

Submit XCEL DRAL Appr oval - Conf lic t 2C-OHUG-E-XCEL-20611

Reviews of XCEL DRAL Approval  - Conflict 2C-OHUG-E-XCEL-20611

XCEL DRAL Approved -  Conflict 2C-OHUG-E-XCEL-20611

XCEL Utility Civil Works - Conflict 2C-OHUG-E-XCEL-20611

XCEL Utility Installation - Conflict 2C-OHUG-E-XCEL-20611

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-20611

XCEL Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-20611

XCEL Final Inspection & CRAL - Conflict 2C-OHUG-E-XCEL-20611 (XCEL- E-229)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OHUG-E-XCEL-20612

Submit XCEL DRAL Appr oval - Conf lic t 2C-OHUG-E-XCEL-20612

Reviews of XCEL DRAL Approval  - Conflict 2C-OHUG-E-XCEL-20612

XCEL DRAL Approved -  Conflict 2C-OHUG-E-XCEL-20612

XCEL Utility Civil Works - Conflict 2C-OHUG-E-XCEL-20612

XCEL Utility Installation - Conflict 2C-OHUG-E-XCEL-20612

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-20612

XCEL Connections and Tie-Ins - Conflict 2C-OHUG-E-XCEL-20612

XCEL Final Inspection & CRAL - Conflict 2C-OHUG-E-XCEL-20612 (XCEL-E-228)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2062

Submit XCEL DRAL Appr oval - Conf lic t 2C-UG-G-XCEL-2062

Reviews of XCEL DRAL Approval  - Conflict 2C-UG-G-XCEL-2062

XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2062

XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2062

XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2062

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2062

XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2062

XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2062 (XCEL-G-224)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2069

Submit XCEL DRAL Appr oval - Conf lic t 2C-UG-G-XCEL-2069

Reviews of XCEL DRAL Approval  - Conflict 2C-UG-G-XCEL-2069

XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2069

XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2069

XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2069

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2069

XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2069

XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2069 (XCEL-G-225)

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-OH-E-XCEL-2072

Submit XCEL DRAL Appr oval - Conf lic t 2C-OH-E-XCEL-2072

Reviews of XCEL DRAL Approval  - Conflict 2C-OH-E-XCEL-2072

XCEL DRAL Approved -  Conflict 2C-OH-E-XCEL-2072

XCEL Utility Civil Works - Conflict 2C-OH-E-XCEL-2072

XCEL Utility Installation - Conflict 2C-OH-E-XCEL-2072

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2072

XCEL Connections and Tie-Ins - Conflict 2C-OH-E-XCEL-2072

XCEL Final Inspection & CRAL - Conflict 2C-OH-E-XCEL-2072 (XCEL-E-230)
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EXCEL - Conflict 2C-UG-G-XCEL-2072EXCEL - Conflict 2C-UG-G-XCEL-2072 329 222 06-Jun-18 24-Jun-19

2C-UG-G-XCEL-207201 Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2072 240 222 06-Jun-18 14-Mar-19

2C-UG-G-XCEL-207202 Submit XCEL DRAL Approval - Conflic t 2C-UG-G-XCEL-2072 1 222 14-Mar-19 15-Mar-19

2C-UG-G-XCEL-207203 Reviews of XCEL DRAL Approval  - Conflict 2C-UG- G-XCEL-2072 15 222 15-Mar-19 02-Apr-19

2C-UG-G-XCEL-207204 XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2072 1 222 02-Apr-19 03-Apr-19

2C-UG-G-XCEL-207205 XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2072 20 222 03-Apr-19 25-Apr-19

2C-UG-G-XCEL-207206 XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2072 20 222 25-Apr-19 17-May-19

2C-UG-G-XCEL-207207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2072 20 222 17-May-19 11-Jun-19

2C-UG-G-XCEL-207208 XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2072 5 222 11-Jun-19 17-Jun-19

2C-UG-G-XCEL-207209 XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2072 (XCEL-G-226) 6 222 17-Jun-19 24-Jun-19

SPRINTSPRINT 314 237 06-Jun-18 06-Jun-19

SPNT - Conflict 2C-UG-F-SPNT-2064SPNT - Conflict 2C-UG-F-SPNT-2064 314 237 06-Jun-18 06-Jun-19

2C-UG-F-SPNT-206401 Preparation of Sprint Execution Work Orders & Design - Conflict 2C-UG-F-SPNT-2064 220 237 06-Jun-18 20-Feb-19

2C-UG-F-SPNT-206402 Submit Sprint DRAL Approval - Conflict 2C-UG-F-SPNT-2064 1 237 20-Feb-19 21-Feb-19

2C-UG-F-SPNT-206403 Reviews of Sprint DRAL Approval  - Conflict 2C-UG-F-SPNT-2064 15 237 21-Feb-19 11-Mar-19

2C-UG-F-SPNT-206404 Sprint DRAL Approved - Conflict 2C-UG-F-SPNT-2064 1 237 11-Mar-19 12-Mar-19

2C-UG-F-SPNT-206405 Sprint Utility Civil Works - Conflict 2C-UG-F-SPNT-2064 20 237 12-Mar-19 03-Apr-19

2C-UG-F-SPNT-206406 Sprint Utility Installation - Conflict 2C-UG-F-SPNT-2064 19 237 03-Apr-19 24-Apr-19

2C-UG-F-SPNT-206407 Notification of Sprint Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-SPNT-2064 25 237 24-Apr-19 22-May-19

2C-UG-F-SPNT-206408 Sprint Connections and Tie-Ins - Conflict 2C-UG-F-SPNT-2064 6 237 22-May-19 30-May-19

2C-UG-F-SPNT-206409 Sprint Final Inspection & CRAL -  Conf lict 2C-UG-F-SPNT-2064 (SPNT-C-202) 6 237 30-May-19 06-Jun-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 347 223 14-May-18 21-Jun-19

DWWM - Conflict 2C-UG-SS-DWWM-2055DWWM - Conflict 2C-UG-SS-DWWM-2055 327 223 06-Jun-18 21-Jun-19

2C-UG-SS-DWWM-205501Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2055 240 223 06-Jun-18 14-Mar-19

2C-UG-SS-DWWM-205502Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2055 1 223 14-Mar-19 15-Mar-19

2C-UG-SS-DWWM-205503Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2055 15 223 15-Mar-19 02-Apr-19

2C-UG-SS-DWWM-205504DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2055 1 223 02-Apr-19 02-Apr-19

2C-UG-SS-DWWM-205505DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2055 20 223 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-205506DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2055 20 223 25-Apr-19 17-May-19

2C-UG-SS-DWWM-205507Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-205520 223 17-May-19 11-Jun-19

2C-UG-SS-DWWM-205508DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2055 5 223 11-Jun-19 17-Jun-19

2C-UG-SS-DWWM-205509DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2055 (DWWMD-SS-222) 5 223 17-Jun-19 21-Jun-19

DWWM - Conflict 2C-UG-SS-DWWM-2063DWWM - Conflict 2C-UG-SS-DWWM-2063 327 223 06-Jun-18 21-Jun-19

2C-UG-SS-DWWM-206301Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2063 240 223 06-Jun-18 14-Mar-19

2C-UG-SS-DWWM-206302Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2063 1 223 14-Mar-19 15-Mar-19

2C-UG-SS-DWWM-206303Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2063 15 223 15-Mar-19 02-Apr-19

2C-UG-SS-DWWM-206304DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2063 1 223 02-Apr-19 02-Apr-19

2C-UG-SS-DWWM-206305DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2063 20 223 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-206306DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2063 20 223 25-Apr-19 17-May-19

2C-UG-SS-DWWM-206307Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-206320 223 17-May-19 11-Jun-19

2C-UG-SS-DWWM-206308DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2063 5 223 11-Jun-19 17-Jun-19

2C-UG-SS-DWWM-206309DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2063 (DWWMD-SS-223) 5 223 17-Jun-19 21-Jun-19

DWWM - Conflict 2C-UG-SS-DWWM-2067DWWM - Conflict 2C-UG-SS-DWWM-2067 327 223 06-Jun-18 21-Jun-19

2C-UG-SS-DWWM-206701Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2067 240 223 06-Jun-18 14-Mar-19

2C-UG-SS-DWWM-206702Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2067 1 223 14-Mar-19 15-Mar-19

2C-UG-SS-DWWM-206703Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2067 15 223 15-Mar-19 02-Apr-19

2C-UG-SS-DWWM-206704DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2067 1 223 02-Apr-19 02-Apr-19

2C-UG-SS-DWWM-206705DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2067 20 223 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-206706DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2067 20 223 25-Apr-19 17-May-19

2C-UG-SS-DWWM-206707Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-206720 223 17-May-19 11-Jun-19

2C-UG-SS-DWWM-206708DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2067 5 223 11-Jun-19 17-Jun-19

2C-UG-SS-DWWM-20670DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2067 (DWWMD-SS-224) 5 223 17-Jun-19 21-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of XCEL Execution Work Orders & Design - Conflict 2C-UG-G-XCEL-2072

Submit XCEL DRAL Appr oval - Conf lic t 2C-UG-G-XCEL-2072

Reviews of XCEL DRAL Approval  - Conflict 2C-UG-G-XCEL-2072

XCEL DRAL Approved -  Conflict 2C-UG-G-XCEL-2072

XCEL Utility Civil Works - Conflict 2C-UG-G-XCEL-2072

XCEL Utility Installation - Conflict 2C-UG-G-XCEL-2072

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2072

XCEL Connections and Tie-Ins - Conflict 2C-UG-G-XCEL-2072

XCEL Final Inspection & CRAL - Conflict 2C-UG-G-XCEL-2072 (XCEL-G-226)

Preparation of Sprint Execution Work Orders & Design - Conflict 2C-UG-F-SPNT-2064

Submit Sprint DRAL Approval - Conflict 2C-UG-F-SPNT-2064

Reviews of Sprint DRAL Approval  - Conflict 2C-UG-F-SPNT-2064

Sprint DRAL Approved - Conflict 2C-UG-F-SPNT-2064

Sprint Utility Civil Works - Conflict 2C-UG-F-SPNT-2064

Sprint Utility Installation - Conflict 2C-UG-F-SPNT-2064

Notification of Sprint Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-SPNT-2064

Sprint Connections and Tie-Ins - Conflict 2C-UG-F-SPNT-2064

Sprint Final Inspection & CRAL -  Conflict 2C-UG-F-SPNT-2064 (SPNT-C-202)

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS- DWWM-2055

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2055

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2055

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2055

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2055

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2055

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2055

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2055

DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2055 (DWWMD-SS-222)

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS- DWWM-2063

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2063

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2063

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2063

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2063

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2063

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2063

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2063

DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2063 (DWWMD-SS-223)

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS- DWWM-2067

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2067

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2067

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2067

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2067

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2067

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2067

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2067

DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2067 (DWWMD-SS-224)
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DWWM - Conflict 2C-UG-SS-DWWM-2069DWWM - Conflict 2C-UG-SS-DWWM-2069 327 223 06-Jun-18 21-Jun-19

2C-UG-SS-DWWM-206901Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2069 240 223 06-Jun-18 14-Mar-19

2C-UG-SS-DWWM-206902Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2069 1 223 14-Mar-19 15-Mar-19

2C-UG-SS-DWWM-206903Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2069 15 223 15-Mar-19 02-Apr-19

2C-UG-SS-DWWM-206904DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2069 1 223 02-Apr-19 02-Apr-19

2C-UG-SS-DWWM-206905DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2069 20 223 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-206906DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2069 20 223 25-Apr-19 17-May-19

2C-UG-SS-DWWM-206907Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-206920 223 17-May-19 11-Jun-19

2C-UG-SS-DWWM-206908DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2069 5 223 11-Jun-19 17-Jun-19

2C-UG-SS-DWWM-206909DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2069 (DWWMD-SS-225) 5 223 17-Jun-19 21-Jun-19

DWWM - Conflict 2C-UG-SS-DWWM-2073DWWM - Conflict 2C-UG-SS-DWWM-2073 327 243 14-May-18 30-May-19

2C-UG-SS-DWWM-207301Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2073 240 243 14-May-18 20-Feb-19

2C-UG-SS-DWWM-207302Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2073 1 243 20-Feb-19 21-Feb-19

2C-UG-SS-DWWM-207303Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2073 15 243 21-Feb-19 11-Mar-19

2C-UG-SS-DWWM-207304DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2073 1 243 11-Mar-19 11-Mar-19

2C-UG-SS-DWWM-207305DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2073 20 243 11-Mar-19 02-Apr-19

2C-UG-SS-DWWM-207306DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2073 20 243 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-207307Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 22C-UG-SS-DWWM-207320 243 25-Apr-19 17-May-19

2C-UG-SS-DWWM-207308DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2073 5 243 17-May-19 23-May-19

2C-UG-SS-DWWM-207309DWWM Final Inspection & CRAL - 2C-UG-SS-DWWM-2073 (DWWMD-SS-232) 5 243 23-May-19 30-May-19

DWWM - Conflict 2C-UG-SS-DWWM-2074DWWM - Conflict 2C-UG-SS-DWWM-2074 327 243 14-May-18 30-May-19

2C-UG-SS-DWWM-207401Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2074 240 243 14-May-18 20-Feb-19

2C-UG-SS-DWWM-207402Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2074 1 243 20-Feb-19 21-Feb-19

2C-UG-SS-DWWM-207403Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2074 15 243 21-Feb-19 11-Mar-19

2C-UG-SS-DWWM-207404DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2074 1 243 11-Mar-19 11-Mar-19

2C-UG-SS-DWWM-207405DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2074 20 243 11-Mar-19 02-Apr-19

2C-UG-SS-DWWM-207406DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2074 20 243 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-207407Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-207420 243 25-Apr-19 17-May-19

2C-UG-SS-DWWM-207408DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2074 5 243 17-May-19 23-May-19

2C-UG-SS-DWWM-207409DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2074 (DWWMD-SS-226) 5 243 23-May-19 30-May-19

DWWM - Conflict 2C-UG-SS-DWWM-2076DWWM - Conflict 2C-UG-SS-DWWM-2076 327 243 14-May-18 30-May-19

2C-UG-SS-DWWM-207601Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2076 240 243 14-May-18 20-Feb-19

2C-UG-SS-DWWM-207602Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2076 1 243 20-Feb-19 21-Feb-19

2C-UG-SS-DWWM-207603Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2076 15 243 21-Feb-19 11-Mar-19

2C-UG-SS-DWWM-207604DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2076 1 243 11-Mar-19 11-Mar-19

2C-UG-SS-DWWM-207605DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2076 20 243 11-Mar-19 02-Apr-19

2C-UG-SS-DWWM-207606DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2076 20 243 02-Apr-19 25-Apr-19

2C-UG-SS-DWWM-207607Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-207620 243 25-Apr-19 17-May-19

2C-UG-SS-DWWM-207608DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2076 5 243 17-May-19 23-May-19

2C-UG-SS-DWWM-207609DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2076 (DWWMD-SS-227) 5 243 23-May-19 30-May-19

Denver Water DistributionDenver Water Distribution 287 339 12-Mar-18 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2059DWD - Conflict 2C-UG-W-DWD-2059 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-205901 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2059 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-205902 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2059 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-205903 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2059 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-205904 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2059 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-205905 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2059 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-205906 DWD Utility Installation - Conflict 2C-UG-W-DW D-2059 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-205907 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2059 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-205908 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2059 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-205909 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2059 (DWD-W-208) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2060DWD - Conflict 2C-UG-W-DWD-2060 287 339 12-Mar-18 07-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS- DWWM-2069

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2069

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2069

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2069

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2069

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2069

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2069

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2069

DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2069 (DWWMD-SS-225)

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2073

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2073

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2073

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2073

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2073

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2073

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 22C-UG-SS-DWWM-2073

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2073

DWWM Final Inspection & CRAL - 2C-UG-SS-DWWM-2073 (DWWMD-SS-232)

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2074

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2074

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2074

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2074

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2074

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2074

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2074

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2074

DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2074 (DWWMD-SS-226)

Preparation of DWWM Execution Work Orders & Design - Conflict 2C-UG-SS-DWWM-2076

Submit DWWM DRAL Approval - Conflict 2C-UG-SS-DWWM-2076

Reviews of DWWM DRAL Approval  - Conflict 2C-UG-SS-DWWM-2076

DWWM DRAL Approved - Conflict 2C-UG-SS-DWWM-2076

DWWM Utility Civil Works - Conflict 2C-UG-SS-DWWM-2076

DWWM Utility Installation - Conflict 2C-UG-SS-DWWM-2076

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2076

DWWM Connections and Tie-Ins - Conflict 2C-UG-SS-DWWM-2076

DWWM Final Inspection & CRAL - Conflict 2C-UG-SS-DWWM-2076 (DWWMD-SS-227)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2059

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2059

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2059

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2059

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2059

DWD Utility Installation - Conflict 2C-UG-W-DW D-2059

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2059

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2059

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2059 (DWD-W-208)
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Activity ID Activity Name Original
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2C-UG-W-DWD-206001 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2060 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-206002 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2060 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-206003 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2060 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-206004 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2060 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-206005 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2060 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-206006 DWD Utility Installation - Conflict 2C-UG-W-DW D-2060 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-206007 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2060 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-206008 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2060 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-206009 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2060 (DWD-W-211) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2061DWD - Conflict 2C-UG-W-DWD-2061 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-206101 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2061 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-206102 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2061 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-206103 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2061 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-206104 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2061 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-206105 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2061 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-206106 DWD Utility Installation - Conflict 2C-UG-W-DW D-2061 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-206107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2061 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-206108 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2061 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-206109 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2061 (DWD-W-212) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-20631DWD - Conflict 2C-UG-W-DWD-20631 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-2063101 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-20631 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-2063102 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-20631 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-2063103 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-20631 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-2063104 DWD DRAL Approved - Conflict 2C-UG-W-DW D-20631 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-2063105 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-20631 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-2063106 DWD Utility Installation - Conflict 2C-UG-W-DW D-20631 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-2063107 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20631 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-2063108 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20631 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-2063109 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-20631 (DWD-W-208) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-20632DWD - Conflict 2C-UG-W-DWD-20632 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-2063201 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-20632 200 339 12-Mar-18 26-Oct-18

2A-UG-W-DWD-20086192Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-20632 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-2063203 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-20632 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-206320 DWD DRAL Approved - Conflict 2C-UG-W-DW D-20632 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-2063205 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-20632 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-2063206 DWD Utility Installation - Conflict 2C-UG-W-DW D-20632 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-2063207 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20632 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-2063208 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20632 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-2063209 DWD Final Inspection & CRAL - 2C-UG-W-DWD-20632 (DWD-W-208) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2065DWD - Conflict 2C-UG-W-DWD-2065 287 339 12-Mar-18 07-Feb-19

2A-UG-W-DWD-2008669 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2065 200 339 12-Mar-18 26-Oct-18

2A-UG-W-DWD-2008664 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2065 1 339 26-Oct-18 29-Oct-18

2A-UG-W-DWD-2008674 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2065 15 339 29-Oct-18 14-Nov-18

2A-UG-W-DWD-2008679 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2065 1 339 14-Nov-18 15-Nov-18

2A-UG-W-DWD-2008684 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2065 20 339 15-Nov-18 11-Dec-18

2A-UG-W-DWD-2008689 DWD Utility Installation - Conflict 2A-UG-W-DWD-20052 20 339 11-Dec-18 04-Jan-19

2A-UG-W-DWD-2008694 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052 20 339 04-Jan-19 28-Jan-19

2A-UG-W-DWD-2008704 DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052 5 339 28-Jan-19 01-Feb-19

2A-UG-W-DWD-2008699 DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20052 (DWD-W-202) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2068DWD - Conflict 2C-UG-W-DWD-2068 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-206801 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2068 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-206802 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2068 1 339 26-Oct-18 29-Oct-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2060

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2060

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2060

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2060

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2060

DWD Utility Installation - Conflict 2C-UG-W-DW D-2060

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2060

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2060

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2060 (DWD-W-211)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2061

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2061

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2061

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2061

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2061

DWD Utility Installation - Conflict 2C-UG-W-DW D-2061

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2061

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2061

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2061 (DWD-W-212)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-20631

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-20631

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-20631

DWD DRAL Approved - Conflict 2C-UG-W-DW D-20631

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-20631

DWD Utility Installation - Conflict 2C-UG-W-DW D-20631

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20631

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20631

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-20631 (DWD-W-208)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-20632

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-20632

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-20632

DWD DRAL Approved - Conflict 2C-UG-W-DW D-20632

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-20632

DWD Utility Installation - Conflict 2C-UG-W-DW D-20632

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20632

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-20632

DWD Final Inspection & CRAL - 2C- UG- W-DWD-20632 (DWD-W-208)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2065

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2065

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2065

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2065

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2065

DWD Utility Installation - Conflict 2A-UG-W-DWD-20052

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052

DWD Connections and Tie-Ins - Conflict 2A-UG-W-DWD-20052

DWD Final Inspection & CRAL - Conflict 2A-UG-W-DWD-20052 (DWD-W-202)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2068

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2068

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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2C-UG-W-DWD-206803 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2068 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-206804 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2068 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-206805 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2068 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-206806 DWD Utility Installation - Conflict 2C-UG-W-DW D-2068 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-206807 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2068 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-206808 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2068 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-206809 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2068 (DWD-W-208) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2069DWD - Conflict 2C-UG-W-DWD-2069 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-206901 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2069 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-206902 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2069 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-206903 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2069 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-206904 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2069 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-206905 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2069 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-206906 DWD Utility Installation - Conflict 2C-UG-W-DW D-2069 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-206907 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2069 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-206908 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2069 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-206909 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2069 (DWD-W-209) 5 339 01-Feb-19 07-Feb-19

DWD - Conflict 2C-UG-W-DWD-2078DWD - Conflict 2C-UG-W-DWD-2078 287 339 12-Mar-18 07-Feb-19

2C-UG-W-DWD-207801 Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2078 200 339 12-Mar-18 26-Oct-18

2C-UG-W-DWD-207802 Submit DWD DRAL Approval - Conflict 2C-UG-W-DWD-2078 1 339 26-Oct-18 29-Oct-18

2C-UG-W-DWD-207803 Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2078 15 339 29-Oct-18 14-Nov-18

2C-UG-W-DWD-207804 DWD DRAL Approved - Conflict 2C-UG-W-DW D-2078 1 339 14-Nov-18 15-Nov-18

2C-UG-W-DWD-207805 DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2078 20 339 15-Nov-18 11-Dec-18

2C-UG-W-DWD-207806 DWD Utility Installation - Conflict 2C-UG-W-DW D-2078 20 339 11-Dec-18 04-Jan-19

2C-UG-W-DWD-207807 Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2078 20 339 04-Jan-19 28-Jan-19

2C-UG-W-DWD-207808 DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2078 5 339 28-Jan-19 01-Feb-19

2C-UG-W-DWD-207809 DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2078 (DWD-W-210) 5 339 01-Feb-19 07-Feb-19

City and County of DenverCity and County of Denver 332 218 06-Jun-18 27-Jun-19

CCD - Conflict 2C-UG-F-CCD-2053CCD - Conflict 2C-UG-F-CCD-2053 332 218 06-Jun-18 27-Jun-19

2C-UG-F-CCD-205301 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2C-UG-F-CCD-2053240 218 06-Jun-18 14-Mar-19

2C-UG-F-CCD-205302 Submit City and County of Denver DRAL Approval - Conflict 2C-UG-F-CCD-2053 1 218 14-Mar-19 15-Mar-19

2C-UG-F-CCD-205303 Reviews of City and County of Denver DRAL Approval  - Conflict 2C-UG-F-CCD-2053 15 218 15-Mar-19 02-Apr-19

2C-UG-F-CCD-205304 City and County of Denver DRAL Approved - Conflict 2C-UG-F-CCD-2053 1 218 02-Apr-19 02-Apr-19

2C-UG-F-CCD-205305 City and County of Denver Utility Civil Works - Conflict 2C-UG-F-CCD-2053 20 218 02-Apr-19 25-Apr-19

2C-UG-F-CCD-205306 City and County of Denver Utility Installation - Conflict 2C-UG-F-CCD-2053 20 218 25-Apr-19 17-May-19

2C-UG-F-CCD-205307 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-CCD-205325 218 17-May-19 17-Jun-19

2C-UG-F-CCD-205308 City and County of Denver Connections and Tie-Ins - Conflict 2C-UG-F-CCD-2053 5 218 17-Jun-19 21-Jun-19

2C-UG-F-CCD-205309 City and County of Denver Final Inspection & CRAL - Conflict 2C-UG-F-CCD-2053 (CCD-C-201)5 218 21-Jun-19 27-Jun-19

CCD - Conflict2C-UG-F-CCD-2078CCD - Conflict2C-UG-F-CCD-2078 332 218 06-Jun-18 27-Jun-19

2C-UG-F-CCD-207801 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2C-UG-F-CCD-2078240 218 06-Jun-18 14-Mar-19

2C-UG-F-CCD-207802 Submit City and County of Denver DRAL Approval - Conflict 2C-UG-F-CCD-2078 1 218 14-Mar-19 15-Mar-19

2C-UG-F-CCD-207803 Reviews of City and County of Denver DRAL Approval  - Conflict 2C-UG-F-CCD-2078 15 218 15-Mar-19 02-Apr-19

2C-UG-F-CCD-207804 City and County of Denver DRAL Approved - Conflict 2C-UG-F-CCD-2078 1 218 02-Apr-19 02-Apr-19

2C-UG-F-CCD-207805 City and County of Denver Utility Civil Works - Conflict 2C-UG-F-CCD-2078 20 218 02-Apr-19 25-Apr-19

2C-UG-F-CCD-207806 City and County of Denver Utility Installation - Conflict 2C-UG-F-CCD-2078 20 218 25-Apr-19 17-May-19

2C-UG-F-CCD-207807 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-CCD-207825 218 17-May-19 17-Jun-19

2C-UG-F-CCD-207808 City and County of Denver Connections and Tie-Ins - Conflict 2C-UG-F-CCD-2078 5 218 17-Jun-19 21-Jun-19

2C-UG-F-CCD-207809 City and County of Denver Final Inspection & CRAL - Conflict 2C-UG-F-CCD-2078 (CCD-C-202)5 218 21-Jun-19 27-Jun-19

CenturylinkCenturylink 332 289 06-Jun-18 27-Jun-19

CNLK - 2C-OH-F-CNLK-5751CNLK - 2C-OH-F-CNLK-5751 271 350 06-Jun-18 18-Apr-19

2C-OH-F-CNLK-575101 Preparation of Century Link Execution Work Orders & Design - Conflict 2C-OH-F-CNLK-5751 210 279 06-Jun-18 07-Feb-19

2C-OH-F-CNLK-575102 Submit Century Link DRAL Approval - Conflict 2C-OH-F-CNLK-5751 1 279 07-Feb-19 08-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2068

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2068

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2068

DWD Utility Installation - Conflict 2C-UG-W-DW D-2068

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2068

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2068

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2068 (DWD-W-208)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2069

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2069

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2069

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2069

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2069

DWD Utility Installation - Conflict 2C-UG-W-DW D-2069

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2069

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2069

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2069 (DWD-W-209)

Preparation of DWD Execution Work Orders & Design - Conflict 2C-UG-W-DWD-2078

Submit DWD DRAL Approval - Conflict 2C-UG-W- DWD-2078

Reviews of DWD DRAL Approval  - Conflict 2C-UG-W-DW D-2078

DWD DRAL Approved - Conflict 2C-UG-W-DW D-2078

DWD Utility Civil Works - Conflict 2C-UG-W-DWD-2078

DWD Utility Installation - Conflict 2C-UG-W-DW D-2078

Notification of DWD Switchover of Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2078

DWD Connections and Tie-Ins - Conflict 2C-UG-W-DWD-2078

DWD Final Inspection & CRAL - Conflict 2C-UG-W-DWD-2078 (DWD-W-210)

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2C-UG-F-CCD-2053

Submit City and County of Denver DRAL Approval - Conflict 2C-UG-F-CCD-2053

Reviews of City and County of Denver DRAL Approval  - Conflict 2C-UG-F-CCD-2053

City and County of Denver DRAL Approved - Conflict 2C-UG-F-CCD-2053

City and County of Denver Utility Civil Works - Conflict 2C-UG-F-CCD-2053

City and County of Denver Utility Installation - Conflict 2C-UG-F-CCD-2053

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-CCD-2053

City and County of Denver Connections and Tie-Ins - Conflict 2C-UG-F-CCD-2053

City and County of Denver Final Inspection & CRAL - Conflict 2C-UG-F-CCD-2053 (CCD-C-201)

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2C-UG-F-CCD-2078

Submit City and County of Denver DRAL Approval - Conflict 2C-UG-F-CCD-2078

Reviews of City and County of Denver DRAL Approval  - Conflict 2C-UG-F-CCD-2078

City and County of Denver DRAL Approved - Conflict 2C-UG-F-CCD-2078

City and County of Denver Utility Civil Works - Conflict 2C-UG-F-CCD-2078

City and County of Denver Utility Installation - Conflict 2C-UG-F-CCD-2078

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-CCD-2078

City and County of Denver Connections and Tie-Ins - Conflict 2C-UG-F-CCD-2078

City and County of Denver Final Inspection & CRAL - Conflict 2C-UG-F-CCD-2078 (CCD-C-202)

Preparation of Century Link Execution Work Orders & Design - Conflict 2C-OH-F-CNLK- 5751

Submit Century Link DRAL Approval - Conflict 2C-OH-F-CNLK-5751
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2C-OH-F-CNLK-575103 Reviews of Century Link DRAL Approval  - Conflict 2C-OH-F-CNLK-5751 15 279 08-Feb-19 27-Feb-19

2C-OH-F-CNLK-575104 Century Link DRAL Approved - Conflict 2C-OH-F-CNLK-5751 0 279 27-Feb-19 27-Feb-19

2C-OH-F-CNLK-575105 Century Link Utility Civil Works - Conflict 2C-OH-F-CNLK-5751 20 279 27-Feb-19 21-Mar-19

2C-OH-F-CNLK-575106 Century Link Utility Installation - Conflict 2C-OH-F-CNLK-5751 0 279 21-Mar-19 21-Mar-19

2C-OH-F-CNLK-575107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-575125 279 21-Mar-19 18-Apr-19

2C-OH-F-CNLK-575109 Century Link Final Inspection & CRAL - Conflict 2C-OH-F-CNLK-5751 (No Conf lict CNLK-C-220)0 350 18-Apr-19 18-Apr-19

2C-OH-F-CNLK-575108 Century Link Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-5751 0 279 18-Apr-19 18-Apr-19

CNLK - 2C-OH-F-CNLK-5752CNLK - 2C-OH-F-CNLK-5752 332 218 06-Jun-18 27-Jun-19

2C-OH-F-CNLK-575201 Preparation of Century Link Execution Work Orders & Design - Conflict 2C-OH-F-CNLK-5752 240 218 06-Jun-18 14-Mar-19

2C-OH-F-CNLK-575202 Submit Century Link DRAL Approval - Conflict 2C-OH-F-CNLK-5752 1 218 14-Mar-19 15-Mar-19

2C-OH-F-CNLK-575203 Reviews of Century Link DRAL Approval  - Conflict 2C-OH-F-CNLK-5752 15 218 15-Mar-19 02-Apr-19

2C-OH-F-CNLK-575204 Century Link DRAL Approved - Conflict 2C-OH-F-CNLK-5752 1 218 02-Apr-19 02-Apr-19

2C-OH-F-CNLK-575205 Century Link Utility Civil Works - Conflict 2C-OH-F-CNLK-5752 20 218 02-Apr-19 25-Apr-19

2C-OH-F-CNLK-575206 Century Link Utility Installation - Conflict 2C-OH-F-CNLK-5752 20 218 25-Apr-19 17-May-19

2C-OH-F-CNLK-575207 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-575225 218 17-May-19 17-Jun-19

2C-OH-F-CNLK-575208 Century Link Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-5752 5 218 17-Jun-19 21-Jun-19

2C-OH-F-CNLK-575209 Century Link Final Inspection & CRAL - Conflict 2C-OH-F-CNLK-5752 (CNLK-C-221) 5 218 21-Jun-19 27-Jun-19

CNLK - 2C-OH-F-CNLK-2071CNLK - 2C-OH-F-CNLK-2071 332 218 06-Jun-18 27-Jun-19

2C-OH-F-CNLK-207101 Preparation of Century Link Execution Work Orders & Design - Conflict 2C-OH-F-CNLK-2071 240 218 06-Jun-18 14-Mar-19

2C-OH-F-CNLK-207102 Submit Century Link DRAL Approval - Conflict 2C-OH-F-CNLK-2071 1 218 14-Mar-19 15-Mar-19

2C-OH-F-CNLK-207103 Reviews of Century Link DRAL Approval  - Conflict 2C-OH-F-CNLK-2071 15 218 15-Mar-19 02-Apr-19

2C-OH-F-CNLK-207104 Century Link DRAL Approved - Conflict 2C-OH-F-CNLK-2071 1 218 02-Apr-19 02-Apr-19

2C-OH-F-CNLK-207105 Century Link Utility Civil Works - Conflict 2C-OH-F-CNLK-2071 20 218 02-Apr-19 25-Apr-19

2C-OH-F-CNLK-207106 Century Link Utility Installation - Conflict 2C-OH-F-CNLK-2071 20 218 25-Apr-19 17-May-19

2C-OH-F-CNLK-207107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-207125 218 17-May-19 17-Jun-19

2C-OH-F-CNLK-207108 Century Link Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-2071 5 218 17-Jun-19 21-Jun-19

2C-OH-F-CNLK-207109 Century Link Final Inspection & CRAL - Conflict 2C-OH-F-CNLK-2071 (CNLK-C-204) 5 218 21-Jun-19 27-Jun-19

CNLK - 2C-UG-F-CNLK-2073CNLK - 2C-UG-F-CNLK-2073 332 218 06-Jun-18 27-Jun-19

2C-UG-F-CNLK-207301 Preparation of Century Link Execution Work Orders & Design - Conflict 2C-UG-F-CNLK-2073 240 218 06-Jun-18 14-Mar-19

2C-UG-F-CNLK-207302 Submit Century Link DRAL Approval - Conflict 2C-UG-F-CNLK-2073 1 218 14-Mar-19 15-Mar-19

2C-UG-F-CNLK-207303 Reviews of Century Link DRAL Approval  - Conflict 2C-UG-F-CNLK-2073 15 218 15-Mar-19 02-Apr-19

2C-UG-F-CNLK-207304 Century Link DRAL Approved - Conflict 2C-UG-F-CNLK-2073 1 218 02-Apr-19 02-Apr-19

2C-UG-F-CNLK-207305 Century Link Utility Civil Works - Conflict 2C-UG-F-CNLK-2073 20 218 02-Apr-19 25-Apr-19

2C-UG-F-CNLK-207306 Century Link Utility Installation - Conflict 2C-UG-F-CNLK-2073 20 218 25-Apr-19 17-May-19

2C-UG-F-CNLK-207307 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-CNLK-207325 218 17-May-19 17-Jun-19

2C-UG-F-CNLK-207308 Century Link Connections and Tie-Ins - Conflict 2C-UG-F-CNLK-2073 5 218 17-Jun-19 21-Jun-19

2C-UG-F-CNLK-207309 Century Link Final Inspection & CRAL - Conflict 2C-UG-F-CNLK-2073 (CNLK-C-205) 5 218 21-Jun-19 27-Jun-19

2D - (STA 2079 - 2104)2D - (STA 2079 - 2104) 294 885 06-Jun-18 14-May-19

ZAYOZAYO 294 76 06-Jun-18 14-May-19

ZAYO - Conflict 2D-UG-F-ZAYO-2080ZAYO - Conflict 2D-UG-F-ZAYO-2080 294 76 06-Jun-18 14-May-19

2D-UG-F-ZAYO-208001 Preparation of ZAYO Execution Work Orders & Design - Conflict 2D-UG-F-ZAYO-2080 200 76 06-Jun-18 28-Jan-19

2D-UG-F-ZAYO-208002 Submit ZAYO DRAL Approval - Conflict 2D-UG-F-ZAYO-2080 1 76 28-Jan-19 29-Jan-19

2D-UG-F-ZAYO-208003 Reviews of ZAYO DRAL Approval  - Conflict 2D-UG-F-ZAYO-2080 15 76 29-Jan-19 14-Feb-19

2D-UG-F-ZAYO-208004 ZAYO DRAL Approved - Conflict 2D-UG-F-ZAYO-2080 1 76 14-Feb-19 15-Feb-19

2D-UG-F-ZAYO-208005 ZAYO Utility Civil Works - Conflict 2D-UG-F-ZAYO-2080 20 76 15-Feb-19 12-Mar-19

2D-UG-F-ZAYO-208006 ZAYO Utility Installation - Conflict 2D-UG-F-ZAYO-2080 19 76 12-Mar-19 02-Apr-19

2D-UG-F-ZAYO-208007 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-ZAYO-2080 25 76 02-Apr-19 30-Apr-19

2D-UG-F-ZAYO-208008 ZAYO Connections and Tie- Ins -  Conf lict 2D-UG-F-ZAYO-2080 6 76 30-Apr-19 07-May-19

2D-UG-F-ZAYO-208009 ZAYO Final Inspection & CRAL - Conflict 2D-UG-F-ZAYO-2080 (ZAYO-C-204) 6 76 07-May-19 14-May-19

ZAYO - Conflict 2D-UG-F-ZAYO-2104ZAYO - Conflict 2D-UG-F-ZAYO-2104 294 76 06-Jun-18 14-May-19

2A-UG-F-ZAYO-5144 Preparation of ZAYO Execution Work Orders & Design - Conflict 2D-UG-F-ZAYO-2104 200 76 06-Jun-18 28-Jan-19

2A-UG-F-ZAYO-5139 Submit ZAYO DRAL Approval - Conflict 2D-UG-F-ZAYO-2104 1 76 28-Jan-19 29-Jan-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of Century Link DRAL Approval  - Conflict 2C-OH-F-CNLK-5751

Century Link DRAL Approved - Conflict 2C-OH-F-CNLK-5751

Century Link Utility Civil Works - Conflict 2C-OH-F-CNLK-5751

Century Link Utility Installation - Conflict 2C-OH-F-CNLK-5751

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-5751

Century Link Final Inspection & CRAL - Conflict 2C-OH-F-CNLK-5751 (No Conf lict  CNLK-C-220)

Century Link Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-5751

Preparation of Century Link Execution Work Orders & Design - Conflict 2C-OH-F-CNLK- 5752

Submit Century Link DRAL Approval - Conflict 2C-OH-F-CNLK-5752

Reviews of Century Link DRAL Approval  - Conflict 2C-OH-F-CNLK-5752

Century Link DRAL Approved - Conflict 2C-OH-F-CNLK-5752

Century Link Utility Civil Works - Conflict 2C-OH-F-CNLK-5752

Century Link Utility Installation - Conflict 2C-OH-F-CNLK-5752

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-5752

Century Link Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-5752

Century Link Final Inspection & CRAL - Conflict 2C-OH-F-CNLK-5752 (CNLK-C-221)

Preparation of Century Link Execution Work Orders & Design - Conflict 2C-OH-F-CNLK- 2071

Submit Century Link DRAL Approval - Conflict 2C-OH-F-CNLK-2071

Reviews of Century Link DRAL Approval  - Conflict 2C-OH-F-CNLK-2071

Century Link DRAL Approved - Conflict 2C-OH-F-CNLK-2071

Century Link Utility Civil Works - Conflict 2C-OH-F-CNLK-2071

Century Link Utility Installation - Conflict 2C-OH-F-CNLK-2071

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-2071

Century Link Connections and Tie-Ins - Conflict 2C-OH-F-CNLK-2071

Century Link Final Inspection & CRAL - Conflict 2C-OH-F-CNLK-2071 (CNLK-C-204)

Preparation of Century Link Execution Work Orders & Design - Conflict 2C-UG-F-CNLK- 2073

Submit Century Link DRAL Approval - Conflict 2C-UG-F-CNLK-2073

Reviews of Century Link DRAL Approval  - Conflict 2C-UG-F-CNLK-2073

Century Link DRAL Approved - Conflict 2C-UG-F-CNLK-2073

Century Link Utility Civil Works - Conflict 2C-UG-F-CNLK-2073

Century Link Utility Installation - Conflict 2C-UG-F-CNLK-2073

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2C-UG-F-CNLK-2073

Century Link Connections and Tie-Ins - Conflict 2C-UG-F-CNLK-2073

Century Link Final Inspection & CRAL - Conflict 2C-UG-F-CNLK-2073 (CNLK-C-205)

Preparation of ZAYO Execution Work Orders & Design - Conflict 2D-UG-F-ZAYO-2080

Submit ZAYO DRAL Approval - Conflict 2D-UG-F-ZAYO-2080

Reviews of ZAYO DRAL Approval  - Conflict 2D-UG-F-ZAYO-2080

ZAYO DRAL Approved - Conflict 2D-UG-F-ZAYO-2080

ZAYO Utility Civil Works - Conflict 2D-UG-F-ZAYO-2080

ZAYO Utility Installation - Conflict 2D-UG-F-ZAYO-2080

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-ZAYO-2080

ZAYO Connections and Tie- Ins -  Conflict 2D-UG-F-ZAYO-2080

ZAYO Final Inspection & CRAL - Conflict 2D-UG-F-ZAYO-2080 (ZAYO-C-204)

Preparation of ZAYO Execution Work Orders & Design - Conflict 2D-UG-F-ZAYO-2104

Submit ZAYO DRAL Approval - Conflict 2D-UG-F-ZAYO-2104
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2A-UG-F-ZAYO-5149 Reviews of ZAYO DRAL Approval  - Conflict 2D-UG-F-ZAYO-2104 15 76 29-Jan-19 14-Feb-19

2A-UG-F-ZAYO-5154 ZAYO DRAL Approved - Conflict 2D-UG-F-ZAYO-2104 1 76 14-Feb-19 15-Feb-19

2A-UG-F-ZAYO-5159 ZAYO Utility Civil Works - Conflict 2D-UG-F-ZAYO-2104 20 76 15-Feb-19 12-Mar-19

2A-UG-F-ZAYO-5164 ZAYO Utility Installation - Conflict 2D-UG-F-ZAYO-2104 19 76 12-Mar-19 02-Apr-19

2A-UG-F-ZAYO-5169 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-ZAYO-2104 25 76 02-Apr-19 30-Apr-19

2A-UG-F-ZAYO-5179 ZAYO Connections and Tie- Ins -  Conf lict 2D-UG-F-ZAYO-2104 6 76 30-Apr-19 07-May-19

2A-UG-F-ZAYO-5174 ZAYO Final Inspection & CRAL - Conflict 2D-UG-F-ZAYO-2104 (ZAYO-C-301) 6 76 07-May-19 14-May-19

EXCELEXCEL 294 885 06-Jun-18 14-May-19

EXCEL - Conflict 2D-UG-G-XCEL-2083EXCEL - Conflict 2D-UG-G-XCEL-2083 203 167 06-Jun-18 30-Jan-19

2D-UG-G-XCEL-208301 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-G-XCEL-2083 160 167 06-Jun-18 10-Dec-18

2D-UG-G-XCEL-208302 Submit XCEL DRAL Approval - Conflic t 2D-UG-G-XCEL-2083 1 167 10-Dec-18 11-Dec-18

2D-UG-G-XCEL-208303 Reviews of XCEL DRAL Approval  - Conflict 2D-UG- G-XCEL-2083 15 167 11-Dec-18 31-Dec-18

2D-UG-G-XCEL-208304 XCEL DRAL Approved -  Conflict 2D-UG-G-XCEL-2083 0 167 31-Dec-18 31-Dec-18

2D-UG-G-XCEL-208305 XCEL Utility Civil Works - Conflict 2D-UG-G-XCEL-2083 20 167 31-Dec-18 23-Jan-19

2D-UG-G-XCEL-208306 XCEL Utility Installation - Conflict 2D-UG-G-XCEL-2083 0 167 23-Jan-19 23-Jan-19

2D-UG-G-XCEL-208307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-2083 0 167 23-Jan-19 23-Jan-19

2D-UG-G-XCEL-208309 XCEL Final Inspection & CRAL - Conflict 2D-UG-G-XCEL-2083 (No Conflict XCEL-G-227) 6 167 23-Jan-19 30-Jan-19

2D-UG-G-XCEL-208308 XCEL Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-2083 0 167 23-Jan-19 23-Jan-19

EXCEL - Conflict 2D-OH-E-XCEL-2084EXCEL - Conflict 2D-OH-E-XCEL-2084 294 76 06-Jun-18 14-May-19

2D-OH-E-XCEL-208401 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-2084 200 76 06-Jun-18 28-Jan-19

2D-OH-E-XCEL-208402 Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-2084 1 76 28-Jan-19 29-Jan-19

2D-OH-E-XCEL-208403 Reviews of XCEL DRAL Approval  - Conflict 2D-OH- E-XCEL-2084 15 76 29-Jan-19 14-Feb-19

2D-OH-E-XCEL-208404 XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-2084 1 76 14-Feb-19 15-Feb-19

2D-OH-E-XCEL-208405 XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-2084 20 76 15-Feb-19 12-Mar-19

2D-OH-E-XCEL-208406 XCEL Utility Installation - Conflict 2D-OH-E-XCEL-2084 19 76 12-Mar-19 02-Apr-19

2D-OH-E-XCEL-208407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2084 25 76 02-Apr-19 30-Apr-19

2D-OH-E-XCEL-208408 XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2084 6 76 30-Apr-19 07-May-19

2D-OH-E-XCEL-208409 XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-2084 (XCEL-E-231) 6 76 07-May-19 14-May-19

EXCEL - Conflict 2D-OH-E-XCEL-2088EXCEL - Conflict 2D-OH-E-XCEL-2088 294 76 06-Jun-18 14-May-19

2D-OH-E-XCEL-208801 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-2088 200 76 06-Jun-18 28-Jan-19

2D-OH-E-XCEL-208802 Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-2088 1 76 28-Jan-19 29-Jan-19

2D-OH-E-XCEL-208803 Reviews of XCEL DRAL Approval  - Conflict 2D-OH- E-XCEL-2088 15 76 29-Jan-19 14-Feb-19

2D-OH-E-XCEL-208804 XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-2088 1 76 14-Feb-19 15-Feb-19

2D-OH-E-XCEL-208805 XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-2088 20 76 15-Feb-19 12-Mar-19

2D-OH-E-XCEL-208806 XCEL Utility Installation - Conflict 2D-OH-E-XCEL-2088 19 76 12-Mar-19 02-Apr-19

2D-OH-E-XCEL-208807 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2088 25 76 02-Apr-19 30-Apr-19

2D-OH-E-XCEL-208808 XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2088 6 76 30-Apr-19 07-May-19

2D-OH-E-XCEL-208809 XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-2088 (XCEL-E-234) 6 76 07-May-19 14-May-19

EXCEL - Conflict 2D-OH-E-XCEL-2094EXCEL - Conflict 2D-OH-E-XCEL-2094 294 290 06-Jun-18 14-May-19

2D-OH-E-XCEL-209401 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-2094 200 290 06-Jun-18 28-Jan-19

2D-OH-E-XCEL-209402 Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-2094 1 290 28-Jan-19 29-Jan-19

2D-OH-E-XCEL-209403 Reviews of XCEL DRAL Approval  - Conflict 2D-OH- E-XCEL-2094 15 290 29-Jan-19 14-Feb-19

2D-OH-E-XCEL-209404 XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-2094 1 290 14-Feb-19 15-Feb-19

2D-OH-E-XCEL-209405 XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-2094 20 290 15-Feb-19 12-Mar-19

2D-OH-E-XCEL-209406 XCEL Utility Installation - Conflict 2D-OH-E-XCEL-2094 19 290 12-Mar-19 02-Apr-19

2D-OH-E-XCEL-209407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2094 25 290 02-Apr-19 30-Apr-19

2D-OH-E-XCEL-209408 XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2094 6 290 30-Apr-19 07-May-19

2D-OH-E-XCEL-209409 XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-2094 (XCEL-E-235) 6 290 07-May-19 14-May-19

EXCEL - Conflict 2D-OH-E-XCEL-21041EXCEL - Conflict 2D-OH-E-XCEL-21041 294 76 06-Jun-18 14-May-19

2D-OH-E-XCEL-2104101 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-21041 200 76 06-Jun-18 28-Jan-19

2D-OH-E-XCEL-2104102 Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-21041 1 76 28-Jan-19 29-Jan-19

2D-OH-E-XCEL-2104103 Reviews of XCEL DRAL Approval  - Conflict 2D-OH- E-XCEL-21041 15 76 29-Jan-19 14-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of ZAYO DRAL Approval  - Conflict 2D-UG-F-ZAYO-2104

ZAYO DRAL Approved - Conflict 2D-UG-F-ZAYO-2104

ZAYO Utility Civil Works - Conflict 2D-UG-F-ZAYO-2104

ZAYO Utility Installation - Conflict 2D-UG-F-ZAYO-2104

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-ZAYO-2104

ZAYO Connections and Tie- Ins -  Conflict 2D-UG-F-ZAYO-2104

ZAYO Final Inspection & CRAL - Conflict 2D-UG-F-ZAYO-2104 (ZAYO-C-301)

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-G-XCEL-2083

Submit XCEL DRAL Approval - Conf lic t 2D-UG-G-XCEL-2083

Reviews of XCEL DRAL Approval  - Conflict 2D-UG- G-XCEL-2083

XCEL DRAL Approved -  Conflict  2D- UG- G-XCEL-2083

XCEL Utility Civil Works - Conflict 2D-UG-G-XCEL-2083

XCEL Utility Installation - Conflict 2D-UG-G-XCEL-2083

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-2083

XCEL Final Inspection & CRAL - Conflict 2D-UG-G-XCEL-2083 (No Conflict XCEL-G-227)

XCEL Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-2083

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-2084

Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-2084

Reviews of XCEL DRAL Approval  - Conflict 2D-OH-E-XCEL-2084

XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-2084

XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-2084

XCEL Utility Installation - Conflict 2D-OH-E-XCEL-2084

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2084

XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2084

XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-2084 (XCEL-E-231)

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-2088

Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-2088

Reviews of XCEL DRAL Approval  - Conflict 2D-OH-E-XCEL-2088

XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-2088

XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-2088

XCEL Utility Installation - Conflict 2D-OH-E-XCEL-2088

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2088

XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2088

XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-2088 (XCEL-E-234)

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-2094

Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-2094

Reviews of XCEL DRAL Approval  - Conflict 2D-OH-E-XCEL-2094

XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-2094

XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-2094

XCEL Utility Installation - Conflict 2D-OH-E-XCEL-2094

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2094

XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-2094

XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-2094 (XCEL-E-235)

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-OH-E-XCEL-21041

Submit XCEL DRAL Approval - Conflic t 2D-OH-E-XCEL-21041

Reviews of XCEL DRAL Approval  - Conflict 2D-OH-E-XCEL-21041

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 69 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

2D-OH-E-XCEL-2104104 XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-21041 1 76 14-Feb-19 15-Feb-19

2D-OH-E-XCEL-2104105 XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-21041 20 76 15-Feb-19 12-Mar-19

2D-OH-E-XCEL-2104106 XCEL Utility Installation - Conflict 2D-OH-E-XCEL-21041 19 76 12-Mar-19 02-Apr-19

2D-OH-E-XCEL-2104107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-21041 25 76 02-Apr-19 30-Apr-19

2D-OH-E-XCEL-2104108 XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-21041 6 76 30-Apr-19 07-May-19

2D-OH-E-XCEL-2104109 XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-21041 (XCEL-E-301) 6 76 07-May-19 14-May-19

EXCEL - Conflict 2D-UG-G-XCEL-21042EXCEL - Conflict 2D-UG-G-XCEL-21042 203 976 06-Jun-18 30-Jan-19

2D-UG-G-XCEL-2104201 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-G-XCEL-21042 160 388 06-Jun-18 10-Dec-18

2D-UG-G-XCEL-2104202 Submit XCEL DRAL Approval - Conflic t 2D-UG-G-XCEL-21042 1 388 10-Dec-18 11-Dec-18

2D-UG-G-XCEL-2104203 Reviews of XCEL DRAL Approval  - Conflict 2D-UG- G-XCEL-21042 15 388 11-Dec-18 31-Dec-18

2D-UG-G-XCEL-2104204 XCEL DRAL Approved -  Conflict 2D-UG-G-XCEL-21042 0 388 31-Dec-18 31-Dec-18

2D-UG-G-XCEL-2104205 XCEL Utility Civil Works - Conflict 2D-UG-G-XCEL-21042 20 388 31-Dec-18 23-Jan-19

2D-UG-G-XCEL-2104206 XCEL Utility Installation - Conflict 2D-UG-G-XCEL-21042 0 388 23-Jan-19 23-Jan-19

2D-UG-G-XCEL-2104207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21042 0 388 23-Jan-19 23-Jan-19

2D-UG-G-XCEL-2104209 XCEL Final Inspection & CRAL - Conflict 2D-UG-G-XCEL-21042 (No Conflict XCEL-G-228) 6 976 23-Jan-19 30-Jan-19

2D-UG-G-XCEL-2104208 XCEL Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21042 0 388 23-Jan-19 23-Jan-19

EXCEL - Conflict 2D-UG-G-XCEL-21043EXCEL - Conflict 2D-UG-G-XCEL-21043 239 131 06-Jun-18 13-Mar-19

2D-UG-G-XCEL-2104301 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-G-XCEL-21043 150 131 06-Jun-18 28-Nov-18

2D-UG-G-XCEL-2104302 Submit XCEL DRAL Approval - Conflic t 2D-UG-G-XCEL-21043 1 131 28-Nov-18 29-Nov-18

2D-UG-G-XCEL-2104303 Reviews of XCEL DRAL Approval  - Conflict 2D-UG- G-XCEL-21043 15 131 29-Nov-18 17-Dec-18

2D-UG-G-XCEL-2104304 XCEL DRAL Approved -  Conflict 2D-UG-G-XCEL-21043 1 131 17-Dec-18 18-Dec-18

2D-UG-G-XCEL-2104305 XCEL Utility Civil Works - Conflict 2D-UG-G-XCEL-21043 20 131 18-Dec-18 14-Jan-19

2D-UG-G-XCEL-2104306 XCEL Utility Installation - Conflict 2D-UG-G-XCEL-21043 20 131 14-Jan-19 05-Feb-19

2D-UG-G-XCEL-2104307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21043 20 131 05-Feb-19 28-Feb-19

2D-UG-G-XCEL-2104308 XCEL Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21043 5 131 28-Feb-19 06-Mar-19

2D-UG-G-XCEL-2104309 XCEL Final Inspection & CRAL - Conflict 2D-UG-G-XCEL-21043 (XCEL-G-301) 6 131 06-Mar-19 13-Mar-19

EXCEL - Conflict 2D-UG-E-XCEL-2105EXCEL - Conflict 2D-UG-E-XCEL-2105 239 131 06-Jun-18 13-Mar-19

2D-UG-E-XCEL-210501 Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-E-XCEL-2105 150 131 06-Jun-18 28-Nov-18

2D-UG-E-XCEL-210502 Submit XCEL DRAL Approval - Conflic t 2D-UG-E-XCEL-2105 1 131 28-Nov-18 29-Nov-18

2D-UG-E-XCEL-210503 Reviews of XCEL DRAL Approval  - Conflict 2D-UG- E-XCEL-2105 15 131 29-Nov-18 17-Dec-18

2D-UG-E-XCEL-210504 XCEL DRAL Approved -  Conflict 2D-UG-E-XCEL-2105 1 131 17-Dec-18 18-Dec-18

2D-UG-E-XCEL-210505 XCEL Utility Civil Works - Conflict 2D-UG-E-XCEL-2105 20 131 18-Dec-18 14-Jan-19

2D-UG-E-XCEL-210506 XCEL Utility Installation - Conflict 2D-UG-E-XCEL-2105 20 131 14-Jan-19 05-Feb-19

2D-UG-E-XCEL-210507 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-E-XCEL-2105 20 131 05-Feb-19 28-Feb-19

2D-UG-E-XCEL-210508 XCEL Connections and Tie-Ins - Conflict 2D-UG-E-XCEL-2105 5 131 28-Feb-19 06-Mar-19

2D-UG-E-XCEL-210509 XCEL Final Inspection & CRAL - Conflict 2D-UG-E-XCEL-2105 (XCEL-E-302) 6 131 06-Mar-19 13-Mar-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 237 133 06-Jun-18 11-Mar-19

DWWM - Conflict 2D-UG-SS-DWWM-2080DWWM - Conflict 2D-UG-SS-DWWM-2080 237 133 06-Jun-18 11-Mar-19

2D-UG-SS-DWWM-208001Preparation of DWWM Execution Work Orders & Design - Conflict 2D-UG-SS-DWWM-2080 150 133 06-Jun-18 28-Nov-18

2D-UG-SS-DWWM-208002Submit DWWM DRAL Approval - Conflict 2D-UG-SS-DWWM-2080 1 133 28-Nov-18 29-Nov-18

2D-UG-SS-DWWM-208003Reviews of DWWM DRAL Approval  - Conflict 2D-UG-SS-DWWM-2080 15 133 29-Nov-18 17-Dec-18

2D-UG-SS-DWWM-208004DWWM DRAL Approved - Conflict 2D-UG-SS-DWWM-2080 1 133 17-Dec-18 18-Dec-18

2D-UG-SS-DWWM-208005DWWM Utility Civil Works - Conflict 2D-UG-SS-DWWM-2080 20 133 18-Dec-18 11-Jan-19

2D-UG-SS-DWWM-208006DWWM Utility Installation - Conflict 2D-UG-SS-DWWM-2080 20 133 11-Jan-19 04-Feb-19

2D-UG-SS-DWWM-208007Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-208020 133 04-Feb-19 27-Feb-19

2D-UG-SS-DWWM-208008DWWM Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2080 5 133 27-Feb-19 05-Mar-19

2D-UG-SS-DWWM-208009DWWM Final Inspection & CRAL - Conflict 2D-UG-SS-DWWM-2080 (DWWMD-SS-233) 5 133 05-Mar-19 11-Mar-19

DWWM - Conflict 2D-UG-SS-DWWM-2087DWWM - Conflict 2D-UG-SS-DWWM-2087 237 133 06-Jun-18 11-Mar-19

2D-UG-SS-DWWM-208701Preparation of DWWM Execution Work Orders & Design - Conflict 2D-UG-SS-DWWM-2087 150 133 06-Jun-18 28-Nov-18

2D-UG-SS-DWWM-208702Submit DWWM DRAL Approval - Conflict 2D-UG-SS-DWWM-2087 1 133 28-Nov-18 29-Nov-18

2D-UG-SS-DWWM-208703Reviews of DWWM DRAL Approval  - Conflict 2D-UG-SS-DWWM-2087 15 133 29-Nov-18 17-Dec-18

2D-UG-SS-DWWM-208704DWWM DRAL Approved - Conflict 2D-UG-SS-DWWM-2087 1 133 17-Dec-18 18-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL DRAL Approved -  Conflict 2D-OH-E-XCEL-21041

XCEL Utility Civil Works - Conflict 2D-OH-E-XCEL-21041

XCEL Utility Installation - Conflict 2D-OH-E-XCEL-21041

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-21041

XCEL Connections and Tie-Ins - Conflict 2D-OH-E-XCEL-21041

XCEL Final Inspection & CRAL - Conflict 2D-OH-E-XCEL-21041 (XCEL-E-301)

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-G-XCEL-21042

Submit XCEL DRAL Approval - Conf lic t 2D-UG-G-XCEL-21042

Reviews of XCEL DRAL Approval  - Conflict 2D-UG- G-XCEL-21042

XCEL DRAL Approved -  Conflict  2D- UG- G-XCEL-21042

XCEL Utility Civil Works - Conflict 2D-UG-G-XCEL-21042

XCEL Utility Installation - Conflict 2D-UG-G-XCEL-21042

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21042

XCEL Final Inspection & CRAL - Conflict 2D-UG-G-XCEL-21042 (No Conflict XCEL-G-228)

XCEL Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21042

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-G-XCEL-21043

Submit XCEL DRAL Appr oval - Conflic t 2D-UG-G-XCEL-21043

Reviews of XCEL DRAL Approval  - Conflict 2D-UG-G-XCEL-21043

XCEL DRAL Approved -  Conflict 2D-UG-G-XCEL-21043

XCEL Utility Civil Works - Conflict 2D-UG-G-XCEL-21043

XCEL Utility Installation - Conflict 2D-UG-G-XCEL-21043

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21043

XCEL Connections and Tie-Ins - Conflict 2D-UG-G-XCEL-21043

XCEL Final Inspection & CRAL - Conflict 2D-UG-G-XCEL-21043 (XCEL-G-301)

Preparation of XCEL Execution Work Orders & Design - Conflict 2D-UG-E-XCEL-2105

Submit XCEL DRAL Appr oval - Conflic t 2D-UG-E-XCEL-2105

Reviews of XCEL DRAL Approval  - Conflict 2D-UG-E-XCEL-2105

XCEL DRAL Approved -  Conflict 2D-UG-E-XCEL-2105

XCEL Utility Civil Works - Conflict 2D-UG-E-XCEL-2105

XCEL Utility Installation - Conflict 2D-UG-E-XCEL-2105

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 2D-UG-E-XCEL-2105

XCEL Connections and Tie-Ins - Conflict 2D-UG-E-XCEL-2105

XCEL Final Inspection & CRAL - Conflict 2D-UG-E-XCEL-2105 (XCEL-E-302)

Preparation of DWWM Execution Work Orders & Design - Conflict 2D-UG-SS- DWWM-2080

Submit DWWM DRAL Approval - Conflict 2D-UG-SS-DWWM-2080

Reviews of DWWM DRAL Approval  - Conflict 2D-UG-SS-DWWM-2080

DWWM DRAL Approved - Conflict 2D-UG-SS-DWWM-2080

DWWM Utility Civil Works - Conflict 2D-UG-SS-DWWM-2080

DWWM Utility Installation - Conflict 2D-UG-SS-DWWM-2080

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2080

DWWM Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2080

DWWM Final Inspection & CRAL - Conflict 2D-UG-SS-DWWM-2080 (DWWMD-SS-233)

Preparation of DWWM Execution Work Orders & Design - Conflict 2D-UG-SS- DWWM-2087

Submit DWWM DRAL Approval - Conflict 2D-UG-SS-DWWM-2087

Reviews of DWWM DRAL Approval  - Conflict 2D-UG-SS-DWWM-2087

DWWM DRAL Approved - Conflict 2D-UG-SS-DWWM-2087
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2D-UG-SS-DWWM-208705DWWM Utility Civil Works - Conflict 2D-UG-SS-DWWM-2087 20 133 18-Dec-18 11-Jan-19

2D-UG-SS-DWWM-208706DWWM Utility Installation - Conflict 2D-UG-SS-DWWM-2087 20 133 11-Jan-19 04-Feb-19

2D-UG-SS-DWWM-208707Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-208720 133 04-Feb-19 27-Feb-19

2D-UG-SS-DWWM-208708DWWM Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2087 5 133 27-Feb-19 05-Mar-19

2D-UG-SS-DWWM-208709DWWM Final Inspection & CRAL - Conflict2D-UG-SS-DWWM-2087 (DWWMD-SS-228) 5 133 05-Mar-19 11-Mar-19

DWWM - Conflict 2D-UG-SS-DWWM-2103DWWM - Conflict 2D-UG-SS-DWWM-2103 237 133 06-Jun-18 11-Mar-19

2D-UG-SS-DWWM-210301Preparation of DWWM Execution Work Orders & Design - Conflict 2D-UG-SS-DWWM-2103 150 133 06-Jun-18 28-Nov-18

2D-UG-SS-DWWM-210302Submit DWWM DRAL Approval - Conflict 2D-UG-SS-DWWM-2103 1 133 28-Nov-18 29-Nov-18

2D-UG-SS-DWWM-210303Reviews of DWWM DRAL Approval  - Conflict 2D-UG-SS-DWWM-2103 15 133 29-Nov-18 17-Dec-18

2D-UG-SS-DWWM-210304DWWM DRAL Approved - Conflict 2D-UG-SS-DWWM-2103 1 133 17-Dec-18 18-Dec-18

2D-UG-SS-DWWM-210305DWWM Utility Civil Works - Conflict 2D-UG-SS-DWWM-2103 20 133 18-Dec-18 11-Jan-19

2D-UG-SS-DWWM-210306DWWM Utility Installation - Conflict 2D-UG-SS-DWWM-2103 20 133 11-Jan-19 04-Feb-19

2D-UG-SS-DWWM-210307Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-210320 133 04-Feb-19 27-Feb-19

2D-UG-SS-DWWM-210308DWWM Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2103 5 133 27-Feb-19 05-Mar-19

2D-UG-SS-DWWM-210309DWWM Final Inspection & CRAL - Conflict 2D-UG-SS-DWWM-2103 (DWWMD-SS-301) 5 133 05-Mar-19 11-Mar-19

CenturylinkCenturylink 242 128 06-Jun-18 15-Mar-19

CNLK - 2D-OH-F-CNLK-20881CNLK - 2D-OH-F-CNLK-20881 242 128 06-Jun-18 15-Mar-19

2D-OH-F-CNLK-2088101 Preparation of Century Link Execution Work Orders & Design - Conflict 2D-OH-F-CNLK-20881150 128 06-Jun-18 28-Nov-18

2D-OH-F-CNLK-2088102 Submit Century Link DRAL Approval - Conflict 2D-OH-F-CNLK-20881 1 128 28-Nov-18 29-Nov-18

2D-OH-F-CNLK-2088103 Reviews of Century Link DRAL Approval  - Conflict 2D-OH-F-CNLK-20881 15 128 29-Nov-18 17-Dec-18

2D-OH-F-CNLK-2088104 Century Link DRAL Approved - Conflict 2D-OH-F-CNLK-20881 1 128 17-Dec-18 18-Dec-18

2D-OH-F-CNLK-2088105 Century Link Utility Civil Works - Conflict 2D-OH-F-CNLK-20881 20 128 18-Dec-18 11-Jan-19

2D-OH-F-CNLK-2088106 Century Link Utility Installation - Conflict 2D-OH-F-CNLK-20881 20 128 11-Jan-19 04-Feb-19

2D-OH-F-CNLK-2088107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-2088125 128 04-Feb-19 05-Mar-19

2D-OH-F-CNLK-2088108 Century Link Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-20881 5 128 05-Mar-19 11-Mar-19

2D-OH-F-CNLK-2088109 Century Link Final Inspection & CRAL - Conflict 2D-OH-F-CNLK-20881 (CNLK-C-222) 5 128 11-Mar-19 15-Mar-19

CNLK - 2D-OH-F-CNLK-20882CNLK - 2D-OH-F-CNLK-20882 242 128 06-Jun-18 15-Mar-19

2D-OH-F-CNLK-2088201 Preparation of Century Link Execution Work Orders & Design - Conflict 2D-OH-F-CNLK-20882150 128 06-Jun-18 28-Nov-18

2D-OH-F-CNLK-2088202 Submit Century Link DRAL Approval - Conflict 2D-OH-F-CNLK-20882 1 128 28-Nov-18 29-Nov-18

2D-OH-F-CNLK-2088203 Reviews of Century Link DRAL Approval  - Conflict 2D-OH-F-CNLK-20882 15 128 29-Nov-18 17-Dec-18

2D-OH-F-CNLK-2088204 Century Link DRAL Approved - Conflict 2D-OH-F-CNLK-20882 1 128 17-Dec-18 18-Dec-18

2D-OH-F-CNLK-2088205 Century Link Utility Civil Works - Conflict 2D-OH-F-CNLK-20882 20 128 18-Dec-18 11-Jan-19

2D-OH-F-CNLK-2088206 Century Link Utility Installation - Conflict 2D-OH-F-CNLK-20882 20 128 11-Jan-19 04-Feb-19

2D-OH-F-CNLK-2088207 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-2088225 128 04-Feb-19 05-Mar-19

2D-OH-F-CNLK-2088208 Century Link Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-20882 5 128 05-Mar-19 11-Mar-19

2D-OH-F-CNLK-2088209 Century Link Final Inspection & CRAL - Conflict 2D-OH-F-CNLK-20882 (CNLK-C-223) 5 128 11-Mar-19 15-Mar-19

CNLK - 2D-UG-F-CNLK-2096CNLK - 2D-UG-F-CNLK-2096 242 128 06-Jun-18 15-Mar-19

2D-UG-F-CNLK-209601 Preparation of Century Link Execution Work Orders & Design - Conflict 2D-UG-F-CNLK-2096 150 128 06-Jun-18 28-Nov-18

2D-UG-F-CNLK-209602 Submit Century Link DRAL Approval - Conflict 2D-UG-F-CNLK-2096 1 128 28-Nov-18 29-Nov-18

2D-UG-F-CNLK-209603 Reviews of Century Link DRAL Approval  - Conflict 2D-UG-F-CNLK-2096 15 128 29-Nov-18 17-Dec-18

2D-UG-F-CNLK-209604 Century Link DRAL Approved - Conflict 2D-UG-F-CNLK-2096 1 128 17-Dec-18 18-Dec-18

2D-UG-F-CNLK-209605 Century Link Utility Civil Works - Conflict 2D-UG-F-CNLK-2096 20 128 18-Dec-18 11-Jan-19

2D-UG-F-CNLK-209606 Century Link Utility Installation - Conflict 2D-UG-F-CNLK-2096 20 128 11-Jan-19 04-Feb-19

2D-UG-F-CNLK-209607 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-CNLK-209625 128 04-Feb-19 05-Mar-19

2D-UG-F-CNLK-209608 Century Link Connections and Tie-Ins - Conflict 2D-UG-F-CNLK-2096 5 128 05-Mar-19 11-Mar-19

2D-UG-F-CNLK-209609 Century Link Final Inspection & CRAL - Conflict 2D-UG-F-CNLK-2096 (CNLK-C-206) 5 128 11-Mar-19 15-Mar-19

COMCASTCOMCAST 247 337 06-Jun-18 21-Mar-19

COMC - Conflict D-O&U-C-COMC-2104COMC - Conflict D-O&U-C-COMC-2104 247 337 06-Jun-18 21-Mar-19

2D-O&U-C-COMC-210401Preparation of AT&T Execution Work Orders & Design - Conflict 2D-O&U-C-COMC-2104 160 337 06-Jun-18 10-Dec-18

2D-O&U-C-COMC-210402Submit AT&T DRAL Approval - Conflict 2D-O&U-C-COMC-2104 1 337 10-Dec-18 11-Dec-18

2D-O&U-C-COMC-210403Reviews of AT&T DRAL Approval  - Conflict 2D-O&U-C-COMC-2104 15 337 11-Dec-18 28-Dec-18

2D-O&U-C-COMC-210404AT&T DRAL Approved - Conflict 2D-O&U-C-COMC-2104 1 337 28-Dec-18 31-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

DWWM Utility Civil Works - Conflict 2D-UG-SS-DWWM-2087

DWWM Utility Installation - Conflict 2D-UG-SS-DWWM-2087

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2087

DWWM Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2087

DWWM Final Inspection & CRAL - Conflict2D-UG-SS-DWWM-2087 (DWWMD-SS-228)

Preparation of DWWM Execution Work Orders & Design - Conflict 2D-UG-SS- DWWM-2103

Submit DWWM DRAL Approval - Conflict 2D-UG-SS-DWWM-2103

Reviews of DWWM DRAL Approval  - Conflict 2D-UG-SS-DWWM-2103

DWWM DRAL Approved - Conflict 2D-UG-SS-DWWM-2103

DWWM Utility Civil Works - Conflict 2D-UG-SS-DWWM-2103

DWWM Utility Installation - Conflict 2D-UG-SS-DWWM-2103

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2103

DWWM Connections and Tie-Ins - Conflict 2D-UG-SS-DWWM-2103

DWWM Final Inspection & CRAL - Conflict 2D-UG-SS-DWWM-2103 (DWWMD-SS-301)

Preparation of Century Link Execution Work Orders & Design - Conflict 2D-OH-F-CNLK- 20881

Submit Century Link DRAL Approval - Conflict 2D-OH-F-CNLK-20881

Reviews of Century Link DRAL Approval  - Conflict 2D-OH-F-CNLK-20881

Century Link DRAL Approved - Conflict 2D-OH-F-CNLK-20881

Century Link Utility Civil Works - Conflict 2D-OH-F-CNLK-20881

Century Link Utility Installation - Conflict 2D-OH-F-CNLK-20881

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-20881

Century Link Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-20881

Century Link Final Inspection & CRAL - Conflict 2D-OH-F-CNLK-20881 (CNLK-C-222)

Preparation of Century Link Execution Work Orders & Design - Conflict 2D-OH-F-CNLK- 20882

Submit Century Link DRAL Approval - Conflict 2D-OH-F-CNLK-20882

Reviews of Century Link DRAL Approval  - Conflict 2D-OH-F-CNLK-20882

Century Link DRAL Approved - Conflict 2D-OH-F-CNLK-20882

Century Link Utility Civil Works - Conflict 2D-OH-F-CNLK-20882

Century Link Utility Installation - Conflict 2D-OH-F-CNLK-20882

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-20882

Century Link Connections and Tie-Ins - Conflict 2D-OH-F-CNLK-20882

Century Link Final Inspection & CRAL - Conflict 2D-OH-F-CNLK-20882 (CNLK-C-223)

Preparation of Century Link Execution Work Orders & Design - Conflict 2D-UG-F-CNLK- 2096

Submit Century Link DRAL Approval - Conflict 2D-UG-F-CNLK-2096

Reviews of Century Link DRAL Approval  - Conflict 2D-UG-F-CNLK-2096

Century Link DRAL Approved - Conflict 2D-UG-F-CNLK-2096

Century Link Utility Civil Works - Conflict 2D-UG-F-CNLK-2096

Century Link Utility Installation - Conflict 2D-UG-F-CNLK-2096

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-CNLK-2096

Century Link Connections and Tie-Ins - Conflict 2D-UG-F-CNLK-2096

Century Link Final Inspection & CRAL - Conflict 2D-UG-F-CNLK-2096 (CNLK-C-206)

Preparation of AT&T Execution Work Orders & Design - Conflict 2D-O&U-C-COMC-2104

Submit AT&T DRAL Approval - Conflict 2D-O&U-C-COMC-2104

Reviews of AT&T DRAL Approval  - Conflict 2D-O&U-C-COMC-2104

AT&T DRAL Approved - Conflict 2D-O&U-C-COMC-2104
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2D-O&U-C-COMC-210405AT&T Utility Civil Works - Conflict 2D-O&U-C-COMC-2104 20 337 31-Dec-18 23-Jan-19

2D-O&U-C-COMC-210406AT&T Utility Installation - Conflict 2D-O&U-C-COMC-2104 20 337 23-Jan-19 14-Feb-19

2D-O&U-C-COMC-210407Notification of AT&T Switchover of Connections and Tie- Ins -  Conf lict 2D-O&U-C-COMC-2104 20 337 14-Feb-19 11-Mar-19

2D-O&U-C-COMC-210408AT&T Connections and Tie-Ins - Conflict 2D-O&U-C-COMC-2104 5 337 11-Mar-19 15-Mar-19

2D-O&U-C-COMC-210409AT&T Final Inspection & CRAL -  Conflict 2D-O&U-C-COMC-2104 (ATT-C-203) 5 337 15-Mar-19 21-Mar-19

AT&TAT&T 237 133 06-Jun-18 11-Mar-19

ATT - Conflict 2D-UG-C-ATT-2104ATT - Conflict 2D-UG-C-ATT-2104 237 133 06-Jun-18 11-Mar-19

2D-UG-C-ATT-210401 Preparation of AT&T Execution Work Orders & Design - Conflict 2D-UG-C-ATT-2104 150 133 06-Jun-18 28-Nov-18

2D-UG-C-ATT-210402 Submit AT&T DRAL Approval - Conflict 2D-UG-C-ATT-2104 1 133 28-Nov-18 29-Nov-18

2D-UG-C-ATT-210403 Reviews of AT&T DRAL Approval  - Conflict 2D-UG-C-ATT-2104 15 133 29-Nov-18 17-Dec-18

2D-UG-C-ATT-210404 AT&T DRAL Approved - Conflict 2D-UG-C-ATT-2104 1 133 17-Dec-18 18-Dec-18

2D-UG-C-ATT-210405 AT&T Utility Civil Works - Conflict 2D-UG-C-ATT-2104 20 133 18-Dec-18 11-Jan-19

2D-UG-C-ATT-210406 AT&T Utility Installation - Conflict 2D-UG-C-ATT-2104 20 133 11-Jan-19 04-Feb-19

2D-UG-C-ATT-210407 Notification of AT&T Switchover of Connections and Tie- Ins -  Conf lict 2D-UG-C-ATT-2104 20 133 04-Feb-19 27-Feb-19

2D-UG-C-ATT-210408 AT&T Connections and Tie-Ins - Conflict 2D-UG-C-ATT-2104 5 133 27-Feb-19 05-Mar-19

2D-UG-C-ATT-21040 AT&T Final Inspection & CRAL -  Conflict 2D-UG-C-ATT-2104 (ATT-C-203) 5 133 05-Mar-19 11-Mar-19

City and County of DenverCity and County of Denver 242 128 06-Jun-18 15-Mar-19

CCD - Conflict 2D-UG-F-CCD-2104CCD - Conflict 2D-UG-F-CCD-2104 242 128 06-Jun-18 15-Mar-19

2D-UG-F-CCD-210401 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2D-UG-F-CCD-2104150 128 06-Jun-18 28-Nov-18

2D-UG-F-CCD-210402 Submit City and County of Denver DRAL Approval - Conflict 2D-UG-F-CCD-2104 1 128 28-Nov-18 29-Nov-18

2D-UG-F-CCD-210403 Reviews of City and County of Denver DRAL Approval  - Conflict 2D-UG-F-CCD-2104 15 128 29-Nov-18 17-Dec-18

2D-UG-F-CCD-210404 City and County of Denver DRAL Approved - Conflict 2D-UG-F-CCD-2104 1 128 17-Dec-18 18-Dec-18

2D-UG-F-CCD-210405 City and County of Denver Utility Civil Works - Conflict 2D-UG-F-CCD-2104 20 128 18-Dec-18 11-Jan-19

2D-UG-F-CCD-210406 City and County of Denver Utility Installation - Conflict 2D-UG-F-CCD-2104 20 128 11-Jan-19 04-Feb-19

2D-UG-F-CCD-210407 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-CCD-210425 128 04-Feb-19 05-Mar-19

2D-UG-F-CCD-210408 City and County of Denver Connections and Tie-Ins - Conflict 2D-UG-F-CCD-2104 5 128 05-Mar-19 11-Mar-19

2D-UG-F-CCD-210409 City and County of Denver Final Inspection & CRAL - Conflict 2D-UG-F-CCD-2104 (CCD-C-301)5 128 11-Mar-19 15-Mar-19

Segment 3 Conflicts Dahlia St. to Quebec St. STA (2104 to 2184)Segment 3 Conflicts Dahlia St. to Quebec St. STA (2104 to 2184) 502 854 12-Mar-18 14-Oct-19

3A - (STA 2104 -  2155)3A - (STA 2104 -  2155) 408 948 12-Mar-18 27-Jun-19

ZAYOZAYO 294 374 06-Jun-18 14-May-19

ZAYO - Conflict 3A-UG-F-ZAYO-2130ZAYO - Conflict 3A-UG-F-ZAYO-2130 294 374 06-Jun-18 14-May-19

3A-UG-F-ZAYO-213001 Preparation of ZAYO Execution Work Orders & Design - Conflict 3A-UG-F-ZAYO-2130 200 374 06-Jun-18 28-Jan-19

3A-UG-F-ZAYO-213002 Submit ZAYO DRAL Approval - Conflict 3A-UG-F-ZAYO-2130 1 374 28-Jan-19 29-Jan-19

3A-UG-F-ZAYO-213003 Reviews of ZAYO DRAL Approval  - Conflict 3A-UG-F-ZAYO-2130 15 374 29-Jan-19 14-Feb-19

3A-UG-F-ZAYO-213004 ZAYO DRAL Approved - Conflict 3A-UG-F-ZAYO-2130 1 374 14-Feb-19 15-Feb-19

3A-UG-F-ZAYO-213005 ZAYO Utility Civil Works - Conflict 3A-UG-F-ZAYO-2130 20 374 15-Feb-19 12-Mar-19

3A-UG-F-ZAYO-213006 ZAYO Utility Installation - Conflict 3A-UG-F-ZAYO-2130 19 374 12-Mar-19 02-Apr-19

3A-UG-F-ZAYO-213007 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 3A-UG-F-ZAYO-2130 25 374 02-Apr-19 30-Apr-19

3A-UG-F-ZAYO-213008 ZAYO Connections and Tie- Ins -  Conf lict 3A-UG-F-ZAYO-2130 6 374 30-Apr-19 07-May-19

3A-UG-F-ZAYO-213009 ZAYO Final Inspection & CRAL - Conflict 3A-UG-F-ZAYO-2130 (ZAYO-C-302) 6 374 07-May-19 14-May-19

EXCELEXCEL 329 850 06-Jun-18 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21181EXCEL - Conflict 3A-UG-G-XCEL-21181 293 886 06-Jun-18 13-May-19

3A-UG-G-XCEL-2118101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21181 250 886 06-Jun-18 26-Mar-19

3A-UG-G-XCEL-2118102 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21181 1 886 26-Mar-19 27-Mar-19

3A-UG-G-XCEL-2118103 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21181 15 886 27-Mar-19 12-Apr-19

3A-UG-G-XCEL-2118104 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21181 0 886 12-Apr-19 12-Apr-19

3A-UG-G-XCEL-2118105 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21181 20 886 12-Apr-19 06-May-19

3A-UG-G-XCEL-2118106 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21181 0 886 06-May-19 06-May-19

3A-UG-G-XCEL-2118107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21181 0 886 06-May-19 06-May-19

3A-UG-G-XCEL-2118109 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21181 (No Conflic t XCEL-G-302) 6 886 06-May-19 13-May-19

3A-UG-G-XCEL-2118108 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21181 0 886 06-May-19 06-May-19

EXCEL - Conflict 3A-UG-G-XCEL-21182EXCEL - Conflict 3A-UG-G-XCEL-21182 294 374 06-Jun-18 14-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

AT&T Utility Civil Works - Conflict 2D-O&U-C-COMC-2104

AT&T Utility Installation - Conflict 2D-O&U-C-COMC-2104

Notification of AT&T Switchover of Connections and Tie- Ins -  Conf lict  2D- O&U- C- COMC-2104

AT&T Connections and Tie-Ins - Conflict 2D-O&U-C-COMC-2104

AT&T Final Inspection & CRAL -  Conflict  2D-O&U-C-COMC-2104 (ATT-C-203)

Preparation of AT&T Execution Work Orders & Design - Conflict 2D-UG-C-ATT-2104

Submit AT&T DRAL Approval - Conflict 2D-UG-C-ATT-2104

Reviews of AT&T DRAL Approval  - Conflict 2D-UG-C-ATT-2104

AT&T DRAL Approved - Conflict 2D-UG-C-ATT-2104

AT&T Utility Civil Works - Conflict 2D-UG-C-ATT-2104

AT&T Utility Installation - Conflict 2D-UG-C-ATT-2104

Notification of AT&T Switchover of Connections and Tie- Ins -  Conflict 2D-UG-C-ATT-2104

AT&T Connections and Tie-Ins - Conflict 2D-UG-C-ATT-2104

AT&T Final Inspection & CRAL -  Conf lict  2D-UG-C-ATT-2104 (ATT-C-203)

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 2D-UG-F-CCD-2104

Submit City and County of Denver DRAL Approval - Conflict 2D-UG-F-CCD-2104

Reviews of City and County of Denver DRAL Approval  - Conflict 2D-UG-F-CCD-2104

City and County of Denver DRAL Approved - Conflict 2D-UG-F-CCD-2104

City and County of Denver Utility Civil Works - Conflict 2D-UG-F-CCD-2104

City and County of Denver Utility Installation - Conflict 2D-UG-F-CCD-2104

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 2D-UG-F-CCD-2104

City and County of Denver Connections and Tie-Ins - Conflict 2D-UG-F-CCD-2104

City and County of Denver Final Inspection & CRAL - Conflict 2D-UG-F-CCD-2104 (CCD-C-301)

Preparation of ZAYO Execution Work Orders & Design - Conflict 3A-UG-F-ZAYO-2130

Submit ZAYO DRAL Approval - Conflict 3A-UG-F-ZAYO-2130

Reviews of ZAYO DRAL Approval  - Conflict 3A-UG-F-ZAYO-2130

ZAYO DRAL Approved - Conflict 3A-UG-F-ZAYO-2130

ZAYO Utility Civil Works - Conflict 3A-UG-F-ZAYO-2130

ZAYO Utility Installation - Conflict 3A-UG-F-ZAYO-2130

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 3A-UG-F-ZAYO-2130

ZAYO Connections and Tie- Ins -  Conflict 3A-UG-F-ZAYO-2130

ZAYO Final Inspection & CRAL - Conflict 3A-UG-F-ZAYO-2130 (ZAYO-C-302)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21181

Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21181

Reviews of XCEL DRAL Approval  - Conflict 3A- UG-G-XCEL-21181

XCEL DRAL Approved -  Conflict  3A-UG-G-XCEL-21181

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21181

XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21181

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21181

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21181 (No Conflic t XCEL-G-302)

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21181
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3A-UG-G-XCEL-2118201 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21182 200 374 06-Jun-18 28-Jan-19

3A-UG-G-XCEL-2118202 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21182 1 374 28-Jan-19 29-Jan-19

3A-UG-G-XCEL-2118203 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21182 15 374 29-Jan-19 14-Feb-19

3A-UG-G-XCEL-2118204 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21182 1 374 14-Feb-19 15-Feb-19

3A-UG-G-XCEL-2118205 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21182 20 374 15-Feb-19 12-Mar-19

3A-UG-G-XCEL-2118206 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21182 19 374 12-Mar-19 02-Apr-19

3A-UG-G-XCEL-2118207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21182 25 374 02-Apr-19 30-Apr-19

3A-UG-G-XCEL-2118208 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21182 6 374 30-Apr-19 07-May-19

3A-UG-G-XCEL-2118209 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21182 (XCEL-G-313) 6 374 07-May-19 14-May-19

EXCEL - Conflict 3A-UG-G-XCEL-21183EXCEL - Conflict 3A-UG-G-XCEL-21183 294 374 06-Jun-18 14-May-19

3A-UG-G-XCEL-2118301 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21183 200 374 06-Jun-18 28-Jan-19

3A-UG-G-XCEL-2118302 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21183 1 374 28-Jan-19 29-Jan-19

3A-UG-G-XCEL-2118303 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21183 15 374 29-Jan-19 14-Feb-19

3A-UG-G-XCEL-2118304 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21183 1 374 14-Feb-19 15-Feb-19

3A-UG-G-XCEL-2118305 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21183 20 374 15-Feb-19 12-Mar-19

3A-UG-G-XCEL-2118306 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21183 19 374 12-Mar-19 02-Apr-19

3A-UG-G-XCEL-2118307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21183 25 374 02-Apr-19 30-Apr-19

3A-UG-G-XCEL-2118308 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21183 6 374 30-Apr-19 07-May-19

3A-UG-G-XCEL-2118309 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21183 (XCEL-G-314) 6 374 07-May-19 14-May-19

EXCEL - Conflict 3A-OH-E-XCEL-2118EXCEL - Conflict 3A-OH-E-XCEL-2118 294 374 06-Jun-18 14-May-19

3A-OH-E-XCEL-211801 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-2118 200 374 06-Jun-18 28-Jan-19

3A-OH-E-XCEL-211802 Submit XCEL DRAL Approval - Conflic t 3A-OH-E-XCEL-2118 1 374 28-Jan-19 29-Jan-19

3A-OH-E-XCEL-211803 Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-2118 15 374 29-Jan-19 14-Feb-19

3A-OH-E-XCEL-211804 XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-2118 1 374 14-Feb-19 15-Feb-19

3A-OH-E-XCEL-211805 XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-2118 20 374 15-Feb-19 12-Mar-19

3A-OH-E-XCEL-211806 XCEL Utility Installation - Conflict 3A-OH-E-XCEL-2118 19 374 12-Mar-19 02-Apr-19

3A-OH-E-XCEL-211807 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2118 25 374 02-Apr-19 30-Apr-19

3A-OH-E-XCEL-211808 XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2118 6 374 30-Apr-19 07-May-19

3A-OH-E-XCEL-211809 XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-2118 (XCEL-G-302) 6 374 07-May-19 14-May-19

EXCEL - Conflict 3A-UG-G-XCEL-21211EXCEL - Conflict 3A-UG-G-XCEL-21211 294 374 06-Jun-18 14-May-19

3A-UG-G-XCEL-2121101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21211 200 374 06-Jun-18 28-Jan-19

3A-UG-G-XCEL-2121102 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21211 1 374 28-Jan-19 29-Jan-19

3A-UG-G-XCEL-2121103 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21211 15 374 29-Jan-19 14-Feb-19

3A-UG-G-XCEL-2121104 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21211 1 374 14-Feb-19 15-Feb-19

3A-UG-G-XCEL-2121105 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21211 20 374 15-Feb-19 12-Mar-19

3A-UG-G-XCEL-2121106 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21211 19 374 12-Mar-19 02-Apr-19

3A-UG-G-XCEL-2121107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21211 25 374 02-Apr-19 30-Apr-19

3A-UG-G-XCEL-2121108 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21211 6 374 30-Apr-19 07-May-19

3A-UG-G-XCEL-2121109 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21211 (XCEL-G-312) 6 374 07-May-19 14-May-19

EXCEL - Conflict 3A-UG-G-XCEL-21212EXCEL - Conflict 3A-UG-G-XCEL-21212 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2121201 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21212 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2121202 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21212 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2121203 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21212 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2121204 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21212 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2121205 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21212 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2121206 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21212 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2121207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21212 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2121208 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21212 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2121209 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21212 (XCEL-G-312) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-OH-E-XCEL-2121EXCEL - Conflict 3A-OH-E-XCEL-2121 329 531 06-Jun-18 24-Jun-19

3A-OH-E-XCEL-212101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-2121 240 531 06-Jun-18 14-Mar-19

3A-OH-E-XCEL-212102 Submit XCEL DRAL Approval - Conflic t 3A-OH-E-XCEL-2121 1 531 14-Mar-19 15-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21182

Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21182

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21182

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21182

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21182

XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21182

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21182

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21182

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21182 (XCEL-G-313)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21183

Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21183

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21183

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21183

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21183

XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21183

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21183

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21183

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21183 (XCEL-G-314)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-2118

Submit XCEL DRAL Approval - Conflic t 3A-OH-E-XCEL- 2118

Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-2118

XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-2118

XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-2118

XCEL Utility Installation - Conflict 3A-OH-E-XCEL-2118

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2118

XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2118

XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-2118 (XCEL-G-302)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21211

Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21211

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21211

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21211

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21211

XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21211

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21211

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21211

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21211 (XCEL-G-312)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21212

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21212

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21212

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21212

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21212

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21212

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21212

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21212

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21212 (XCEL-G-312)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-2121

Submit XCEL DRAL Appr oval - Conf lic t 3A-OH-E-XCEL- 2121
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3A-OH-E-XCEL-212103 Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-2121 15 531 15-Mar-19 02-Apr-19

3A-OH-E-XCEL-212104 XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-2121 1 531 02-Apr-19 03-Apr-19

3A-OH-E-XCEL-212105 XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-2121 20 531 03-Apr-19 25-Apr-19

3A-OH-E-XCEL-212106 XCEL Utility Installation - Conflict 3A-OH-E-XCEL-2121 20 531 25-Apr-19 17-May-19

3A-OH-E-XCEL-212107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2121 20 531 17-May-19 11-Jun-19

3A-OH-E-XCEL-212108 XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2121 5 531 11-Jun-19 17-Jun-19

3A-OH-E-XCEL-212109 XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-2121 (XCEL-E-304) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-OH-E-XCEL-21311EXCEL - Conflict 3A-OH-E-XCEL-21311 329 531 06-Jun-18 24-Jun-19

3A-OH-E-XCEL-2131101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-21311 240 531 06-Jun-18 14-Mar-19

3A-OH-E-XCEL-2131102 Submit XCEL DRAL Approval - Conflic t 3A-OH-E-XCEL-21311 1 531 14-Mar-19 15-Mar-19

3A-OH-E-XCEL-2131103 Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-21311 15 531 15-Mar-19 02-Apr-19

3A-OH-E-XCEL-2131104 XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-21311 1 531 02-Apr-19 03-Apr-19

3A-OH-E-XCEL-2131105 XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-21311 20 531 03-Apr-19 25-Apr-19

3A-OH-E-XCEL-2131106 XCEL Utility Installation - Conflict 3A-OH-E-XCEL-21311 20 531 25-Apr-19 17-May-19

3A-OH-E-XCEL-2131107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21311 20 531 17-May-19 11-Jun-19

3A-OH-E-XCEL-2131108 XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21311 5 531 11-Jun-19 17-Jun-19

3A-OH-E-XCEL-2131109 XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-21311 (XCEL-E-305) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-OH-E-XCEL-21312EXCEL - Conflict 3A-OH-E-XCEL-21312 253 607 06-Jun-18 28-Mar-19

3A-OH-E-XCEL-2131201 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-21312 210 607 06-Jun-18 07-Feb-19

3A-OH-E-XCEL-2131202 Submit XCEL DRAL Approval - Conflic t 3A-OH-E-XCEL-21312 1 607 07-Feb-19 08-Feb-19

3A-OH-E-XCEL-2131203 Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-21312 15 607 08-Feb-19 27-Feb-19

3A-OH-E-XCEL-2131204 XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-21312 0 607 27-Feb-19 27-Feb-19

3A-OH-E-XCEL-2131205 XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-21312 20 607 27-Feb-19 21-Mar-19

3A-OH-E-XCEL-2131206 XCEL Utility Installation - Conflict 3A-OH-E-XCEL-21312 0 607 21-Mar-19 21-Mar-19

3A-OH-E-XCEL-2131207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21312 0 607 21-Mar-19 21-Mar-19

3A-OH-E-XCEL-2131209 XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-21312 (No Conflict XCEL-E-306) 6 607 21-Mar-19 28-Mar-19

3A-OH-E-XCEL-2131208 XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21312 0 607 21-Mar-19 21-Mar-19

EXCEL - Conflict 3A-UG-G-XCEL-21311EXCEL - Conflict 3A-UG-G-XCEL-21311 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2131101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21311 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2131102 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21311 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2131103 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21311 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2131104 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21311 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2131105 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21311 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2131106 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21311 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2131107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21311 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2131108 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21311 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2131109 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21311 (XCEL-G-303) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21312EXCEL - Conflict 3A-UG-G-XCEL-21312 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2131201 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21312 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2131202 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21312 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2131203 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21312 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2131204 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21312 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2131205 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21312 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2131206 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21312 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2131207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21312 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2131208 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21312 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2131209 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21312 (XCEL-E-306) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21321EXCEL - Conflict 3A-UG-G-XCEL-21321 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2132101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21321 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2132102 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21321 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2132103 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21321 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2132104 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21321 1 531 02-Apr-19 03-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-2121

XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-2121

XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-2121

XCEL Utility Installation - Conflict 3A- OH- E-XCEL-2121

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2121

XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2121

XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-2121 (XCEL-E-304)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-21311

Submit XCEL DRAL Appr oval - Conf lic t 3A-OH-E-XCEL- 21311

Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-21311

XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-21311

XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-21311

XCEL Utility Installation - Conflict 3A- OH- E-XCEL-21311

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21311

XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21311

XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-21311 (XCEL-E-305)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-21312

Submit XCEL DRAL Appr oval - Conf lic t 3A-OH-E-XCEL-21312

Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-21312

XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-21312

XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-21312

XCEL Utility Installation - Conflict 3A-OH-E-XCEL-21312

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21312

XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-21312 (No Conflict XCEL-E-306)

XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-21312

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21311

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21311

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21311

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21311

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21311

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21311

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21311

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21311

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21311 (XCEL-G-303)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21312

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21312

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21312

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21312

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21312

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21312

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21312

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21312

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21312 (XCEL-E-306)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21321

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21321

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21321

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21321
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Activity ID Activity Name Original
Duration

Total Float Start Finish

3A-UG-G-XCEL-2132105 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21321 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2132106 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21321 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2132107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21321 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2132108 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21321 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2132109 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21321 (XCEL-G-304) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21322EXCEL - Conflict 3A-UG-G-XCEL-21322 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2132201 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21322 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2132202 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21322 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2132203 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21322 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2132204 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21322 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2132205 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21322 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2132206 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21322 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2132207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21322 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2132208 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21322 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2132209 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21322 (XCEL-G-315) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21323EXCEL - Conflict 3A-UG-G-XCEL-21323 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2132301 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21323 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2132302 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21323 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2132303 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21323 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2132304 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21323 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2132305 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21323 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2132306 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21323 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2132307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21323 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2132308 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21323 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2132309 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21323 (XCEL-G-316) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-E-XCEL-2134EXCEL - Conflict 3A-UG-E-XCEL-2134 329 531 06-Jun-18 24-Jun-19

3A-UG-E-XCEL-213401 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-E-XCEL-2134 240 531 06-Jun-18 14-Mar-19

3A-UG-E-XCEL-213402 Submit XCEL DRAL Approval - Conflic t 3A-UG-E-XCEL-2134 1 531 14-Mar-19 15-Mar-19

3A-UG-E-XCEL-213403 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-E-XCEL-2134 15 531 15-Mar-19 02-Apr-19

3A-UG-E-XCEL-213404 XCEL DRAL Approved -  Conflict 3A-UG-E-XCEL-2134 1 531 02-Apr-19 03-Apr-19

3A-UG-E-XCEL-213405 XCEL Utility Civil Works - Conflict 3A-UG-E-XCEL-2134 20 531 03-Apr-19 25-Apr-19

3A-UG-E-XCEL-213406 XCEL Utility Installation - Conflict 3A-UG-E-XCEL-2134 20 531 25-Apr-19 17-May-19

3A-UG-E-XCEL-213407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-E-XCEL-2134 20 531 17-May-19 11-Jun-19

3A-UG-E-XCEL-213408 XCEL Connections and Tie-Ins - Conflict 3A-UG-E-XCEL-2134 5 531 11-Jun-19 17-Jun-19

3A-UG-E-XCEL-213409 XCEL Final Inspection & CRAL - Conflict 3A-UG-E-XCEL-2134 (XCEL-E-409) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-OH-E-XCEL-2136EXCEL - Conflict 3A-OH-E-XCEL-2136 329 531 06-Jun-18 24-Jun-19

3A-OH-E-XCEL-213601 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-2136 240 531 06-Jun-18 14-Mar-19

3A-OH-E-XCEL-213602 Submit XCEL DRAL Approval - Conflic t 3A-OH-E-XCEL-2136 1 531 14-Mar-19 15-Mar-19

3A-OH-E-XCEL-213603 Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-2136 15 531 15-Mar-19 02-Apr-19

3A-OH-E-XCEL-213604 XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-2136 1 531 02-Apr-19 03-Apr-19

3A-OH-E-XCEL-213605 XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-2136 20 531 03-Apr-19 25-Apr-19

3A-OH-E-XCEL-213606 XCEL Utility Installation - Conflict 3A-OH-E-XCEL-2136 20 531 25-Apr-19 17-May-19

3A-OH-E-XCEL-213607 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2136 20 531 17-May-19 11-Jun-19

3A-OH-E-XCEL-213608 XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2136 5 531 11-Jun-19 17-Jun-19

3A-OH-E-XCEL-213609 XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-2136 (XCEL-E-307) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21441EXCEL - Conflict 3A-UG-G-XCEL-21441 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2144101 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21441 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2144102 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21441 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2144103 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21441 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2144104 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21441 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2144105 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21441 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2144106 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21441 20 531 25-Apr-19 17-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21321

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21321

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21321

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21321

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21321 (XCEL-G-304)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21322

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21322

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21322

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21322

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21322

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21322

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21322

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21322

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21322 (XCEL-G-315)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21323

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21323

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21323

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21323

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21323

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21323

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21323

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21323

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21323 (XCEL-G-316)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-E-XCEL-2134

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-E-XCEL- 2134

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-E-XCEL-2134

XCEL DRAL Approved -  Conflict 3A-UG-E-XCEL-2134

XCEL Utility Civil Works - Conflict 3A-UG-E-XCEL-2134

XCEL Utility Installation - Conflict 3A- UG- E-XCEL-2134

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-E-XCEL-2134

XCEL Connections and Tie-Ins - Conflict 3A-UG-E-XCEL-2134

XCEL Final Inspection & CRAL - Conflict 3A-UG-E-XCEL-2134 (XCEL-E-409)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-OH-E-XCEL-2136

Submit XCEL DRAL Appr oval - Conf lic t 3A-OH-E-XCEL- 2136

Reviews of XCEL DRAL Approval  - Conflict 3A-OH-E-XCEL-2136

XCEL DRAL Approved -  Conflict 3A-OH-E-XCEL-2136

XCEL Utility Civil Works - Conflict 3A-OH-E-XCEL-2136

XCEL Utility Installation - Conflict 3A- OH- E-XCEL-2136

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2136

XCEL Connections and Tie-Ins - Conflict 3A-OH-E-XCEL-2136

XCEL Final Inspection & CRAL - Conflict 3A-OH-E-XCEL-2136 (XCEL-E-307)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21441

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21441

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21441

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21441

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21441

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21441

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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3A-UG-G-XCEL-2144107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21441 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2144108 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21441 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2144109 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21441 (XCEL-G-305) 6 531 17-Jun-19 24-Jun-19

EXCEL - Conflict 3A-UG-G-XCEL-21442EXCEL - Conflict 3A-UG-G-XCEL-21442 329 531 06-Jun-18 24-Jun-19

3A-UG-G-XCEL-2144201 Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21442 240 531 06-Jun-18 14-Mar-19

3A-UG-G-XCEL-2144202 Submit XCEL DRAL Approval - Conflic t 3A-UG-G-XCEL-21442 1 531 14-Mar-19 15-Mar-19

3A-UG-G-XCEL-2144203 Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21442 15 531 15-Mar-19 02-Apr-19

3A-UG-G-XCEL-2144204 XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21442 1 531 02-Apr-19 03-Apr-19

3A-UG-G-XCEL-2144205 XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21442 20 531 03-Apr-19 25-Apr-19

3A-UG-G-XCEL-2144206 XCEL Utility Installation - Conflict 3A-UG-G-XCEL-21442 20 531 25-Apr-19 17-May-19

3A-UG-G-XCEL-2144207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21442 20 531 17-May-19 11-Jun-19

3A-UG-G-XCEL-2144208 XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21442 5 531 11-Jun-19 17-Jun-19

3A-UG-G-XCEL-2144209 XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21442 (17XCEL-G-317) 6 531 17-Jun-19 24-Jun-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 327 872 14-May-18 30-May-19

DWD - Conflict 3A-UG-SS-DWWM-2113DWD - Conflict 3A-UG-SS-DWWM-2113 327 872 14-May-18 30-May-19

3A-UG-SS-DWWM-211301Preparation of DWWM Execution Work Orders & Design - Conflict 3A-UG-SS-DWWM-2113 240 872 14-May-18 20-Feb-19

3A-UG-SS-DWWM-211302Submit DWWM DRAL Approval - Conflict 3A-UG-SS-DWWM-2113 1 872 20-Feb-19 21-Feb-19

3A-UG-SS-DWWM-211303Reviews of DWWM DRAL Approval  - Conflict 3A-UG-SS-DWWM-2113 15 872 21-Feb-19 11-Mar-19

3A-UG-SS-DWWM-211304DWWM DRAL Approved - Conflict 3A-UG-SS-DWWM-2113 1 872 11-Mar-19 11-Mar-19

3A-UG-SS-DWWM-211305DWWM Utility Civil Works - Conflict 3A-UG-SS-DWWM-2113 20 872 11-Mar-19 02-Apr-19

3A-UG-SS-DWWM-211306DWWM Utility Installation - Conflict 3A-UG-SS-DWWM-2113 20 872 02-Apr-19 25-Apr-19

3A-UG-SS-DWWM-211307Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-211320 872 25-Apr-19 17-May-19

3A-UG-SS-DWWM-211308DWWM Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-2113 5 872 17-May-19 23-May-19

3A-UG-SS-DWWM-211309DWWM Final Inspection & CRAL - Conflict 3A-UG-SS-DWWM-2113 (DWWMD-SS-302) 5 872 23-May-19 30-May-19

DWD - Conflict 3A-UG-SS-DWWM-2130DWD - Conflict 3A-UG-SS-DWWM-2130 327 553 14-May-18 30-May-19

3A-UG-SS-DWWM-213001Preparation of DWWM Execution Work Orders & Design - Conflict 3A-UG-SS-DWWM-2130 240 553 14-May-18 20-Feb-19

3A-UG-SS-DWWM-213002Submit DWWM DRAL Approval - Conflict 3A-UG-SS-DWWM-2130 1 553 20-Feb-19 21-Feb-19

3A-UG-SS-DWWM-213003Reviews of DWWM DRAL Approval  - Conflict 3A-UG-SS-DWWM-2130 15 553 21-Feb-19 11-Mar-19

3A-UG-SS-DWWM-213004DWWM DRAL Approved - Conflict 3A-UG-SS-DWWM-2130 1 553 11-Mar-19 11-Mar-19

3A-UG-SS-DWWM-213005DWWM Utility Civil Works - Conflict 3A-UG-SS-DWWM-2130 20 553 11-Mar-19 02-Apr-19

3A-UG-SS-DWWM-213006DWWM Utility Installation - Conflict 3A-UG-SS-DWWM-2130 20 553 02-Apr-19 25-Apr-19

3A-UG-SS-DWWM-213007Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-213020 553 25-Apr-19 17-May-19

3A-UG-SS-DWWM-21300DWWM Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-2130 5 553 17-May-19 23-May-19

3A-UG-W-DWD-2121484 DWWM Final Inspection & CRAL - Conflict 3A-UG-SS-DWWM-2130 (DWWMD-SS-303) 5 553 23-May-19 30-May-19

Denver Water DistributionDenver Water Distribution 337 918 12-Mar-18 05-Apr-19

DWD - Conflict 3A-UG-W-DWD-21211DWD - Conflict 3A-UG-W-DWD-21211 337 918 12-Mar-18 05-Apr-19

3A-UG-W-DWD-2121101 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-21211250 918 12-Mar-18 26-Dec-18

3A-UG-W-DWD-2121102 Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-21211 1 918 26-Dec-18 27-Dec-18

3A-UG-W-DWD-2121103 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-21211 15 918 27-Dec-18 16-Jan-19

3A-UG-W-DWD-2121104 Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-21211 1 918 16-Jan-19 16-Jan-19

3A-UG-W-DWD-2121105 Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-21211 20 918 16-Jan-19 07-Feb-19

3A-UG-W-DWD-2121106 Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-21211 20 918 07-Feb-19 04-Mar-19

3A-UG-W-DWD-2121107 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-2121120 918 04-Mar-19 26-Mar-19

3A-UG-W-DWD-2121108 Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-21211 5 918 26-Mar-19 01-Apr-19

3A-UG-W-DWD-2121109 Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-21211 5 918 01-Apr-19 05-Apr-19

DWD - Conflict 3A-UG-W-DWD-21212DWD - Conflict 3A-UG-W-DWD-21212 337 918 12-Mar-18 05-Apr-19

3A-UG-W-DWD-2121201 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-21212250 918 12-Mar-18 26-Dec-18

3A-UG-W-DWD-2121202 Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-21212 1 918 26-Dec-18 27-Dec-18

3A-UG-W-DWD-2121203 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-21212 15 918 27-Dec-18 16-Jan-19

3A-UG-W-DWD-2121204 Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-21212 1 918 16-Jan-19 16-Jan-19

3A-UG-W-DWD-2121205 Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-F-CCD-2131 20 918 16-Jan-19 07-Feb-19

3A-UG-W-DWD-2121206 Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-21212 20 918 07-Feb-19 04-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21441

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21441

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21441 (XCEL-G-305)

Preparation of XCEL Execution Work Orders & Design - Conflict 3A-UG-G-XCEL-21442

Submit XCEL DRAL Appr oval - Conf lic t 3A-UG-G-XCEL-21442

Reviews of XCEL DRAL Approval  - Conflict 3A-UG-G-XCEL-21442

XCEL DRAL Approved -  Conflict 3A-UG-G-XCEL-21442

XCEL Utility Civil Works - Conflict 3A-UG-G-XCEL-21442

XCEL Utility Installation - Conflict 3A- UG- G-XCEL-21442

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21442

XCEL Connections and Tie-Ins - Conflict 3A-UG-G-XCEL-21442

XCEL Final Inspection & CRAL - Conflict 3A-UG-G-XCEL-21442 (17XCEL-G-317)

Preparation of DWWM Execution Work Orders & Design - Conflict 3A-UG-SS-DWWM-2113

Submit DWWM DRAL Approval - Conflict 3A-UG-SS-DWWM-2113

Reviews of DWWM DRAL Approval  - Conflict 3A-UG-SS-DWWM-2113

DWWM DRAL Approved - Conflict 3A-UG-SS-DWWM-2113

DWWM Utility Civil Works - Conflict 3A-UG-SS-DWWM-2113

DWWM Utility Installation - Conflict 3A-UG-SS-DWWM-2113

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-2113

DWWM Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-2113

DWWM Final Inspection & CRAL - Conflict 3A-UG-SS-DWWM-2113 (DWWMD-SS-302)

Preparation of DWWM Execution Work Orders & Design - Conflict 3A-UG-SS-DWWM-2130

Submit DWWM DRAL Approval - Conflict 3A-UG-SS-DWWM-2130

Reviews of DWWM DRAL Approval  - Conflict 3A-UG-SS-DWWM-2130

DWWM DRAL Approved - Conflict 3A-UG-SS-DWWM-2130

DWWM Utility Civil Works - Conflict 3A-UG-SS-DWWM-2130

DWWM Utility Installation - Conflict 3A-UG-SS-DWWM-2130

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-2130

DWWM Connections and Tie-Ins - Conflict 3A-UG-SS-DWWM-2130

DWWM Final Inspection & CRAL - Conflict 3A-UG-SS-DWWM-2130 (DWWMD-SS-303)

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-21211

Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-21211

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-21211

Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-21211

Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-21211

Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-21211

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-21211

Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-21211

Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-21211

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-21212

Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-21212

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-21212

Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-21212

Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-F-CCD-2131

Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-21212
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3A-UG-W-DWD-2121207 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-2121220 918 04-Mar-19 26-Mar-19

3A-UG-W-DWD-2121208 Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-21212 5 918 26-Mar-19 01-Apr-19

3A-UG-W-DWD-2121209 Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-21212 5 918 01-Apr-19 05-Apr-19

DWD - Conflict 3A-UG-W-DWD-21213DWD - Conflict 3A-UG-W-DWD-21213 337 918 12-Mar-18 05-Apr-19

3A-UG-W-DWD-2121301 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-21213250 918 12-Mar-18 26-Dec-18

3A-UG-W-DWD-2121302 Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-21213 1 918 26-Dec-18 27-Dec-18

3A-UG-W-DWD-2121303 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-21213 15 918 27-Dec-18 16-Jan-19

3A-UG-W-DWD-2121304 Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-21213 1 918 16-Jan-19 16-Jan-19

3A-UG-W-DWD-2121305 Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-21213 20 918 16-Jan-19 07-Feb-19

3A-UG-W-DWD-2121306 Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-21213 20 918 07-Feb-19 04-Mar-19

3A-UG-W-DWD-2121307 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-2121320 918 04-Mar-19 26-Mar-19

3A-UG-W-DWD-2121308 Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-21213 5 918 26-Mar-19 01-Apr-19

3A-UG-W-DWD-2121309 Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-21213 5 918 01-Apr-19 05-Apr-19

DWD - Conflict 3A-UG-W-DWD-2124DWD - Conflict 3A-UG-W-DWD-2124 337 918 12-Mar-18 05-Apr-19

3A-UG-W-DWD-212401 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-2124250 918 12-Mar-18 26-Dec-18

3A-UG-W-DWD-212402 Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-2124 1 918 26-Dec-18 27-Dec-18

3A-UG-W-DWD-212403 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-2124 15 918 27-Dec-18 16-Jan-19

3A-UG-W-DWD-212404 Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-2124 1 918 16-Jan-19 16-Jan-19

3A-UG-W-DWD-212405 Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-2124 20 918 16-Jan-19 07-Feb-19

3A-UG-W-DWD-212406 Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-2124 20 918 07-Feb-19 04-Mar-19

3A-UG-W-DWD-212407 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-212420 918 04-Mar-19 26-Mar-19

3A-UG-W-DWD-212408 Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-2124 5 918 26-Mar-19 01-Apr-19

3A-UG-W-DWD-212409 Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-2124 5 918 01-Apr-19 05-Apr-19

DWD - Conflict 3A-UG-W-DWD-2127DWD - Conflict 3A-UG-W-DWD-2127 337 918 12-Mar-18 05-Apr-19

3A-UG-W-DWD-212701 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-2127250 918 12-Mar-18 26-Dec-18

3A-UG-W-DWD-212702 Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-2127 1 918 26-Dec-18 27-Dec-18

3A-UG-W-DWD-212703 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-2127 15 918 27-Dec-18 16-Jan-19

3A-UG-W-DWD-212704 Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-2127 1 918 16-Jan-19 16-Jan-19

3A-UG-W-DWD-212705 Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-2127 20 918 16-Jan-19 07-Feb-19

3A-UG-W-DWD-212706 Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-2127 20 918 07-Feb-19 04-Mar-19

3A-UG-W-DWD-212707 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-212720 918 04-Mar-19 26-Mar-19

3A-UG-W-DWD-212708 Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-2127 5 918 26-Mar-19 01-Apr-19

3A-UG-W-DWD-212709 Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-2127 5 918 01-Apr-19 05-Apr-19

CenturylinkCenturylink 332 948 06-Jun-18 27-Jun-19

CNLK - 3A-OH-F-CNLK-2109CNLK - 3A-OH-F-CNLK-2109 252 416 06-Jun-18 27-Mar-19

3A-OH-F-CNLK-210901 Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2109 160 416 06-Jun-18 10-Dec-18

3A-OH-F-CNLK-210902 Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2109 1 416 10-Dec-18 11-Dec-18

3A-OH-F-CNLK-210903 Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2109 15 416 11-Dec-18 28-Dec-18

3A-OH-F-CNLK-210904 Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2109 1 416 28-Dec-18 31-Dec-18

3A-OH-F-CNLK-210905 Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2109 20 416 31-Dec-18 23-Jan-19

3A-OH-F-CNLK-210906 Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2109 20 416 23-Jan-19 14-Feb-19

3A-OH-F-CNLK-210907 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-210925 416 14-Feb-19 15-Mar-19

3A-OH-F-CNLK-210908 Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2109 5 416 15-Mar-19 21-Mar-19

3A-OH-F-CNLK-210909 Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2109 (CNLK-C-301) 5 416 21-Mar-19 27-Mar-19

CNLK - 3A-OH-F-CNLK-2117CNLK - 3A-OH-F-CNLK-2117 252 416 06-Jun-18 27-Mar-19

3A-OH-F-CNLK-211701 Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2117 160 416 06-Jun-18 10-Dec-18

3A-OH-F-CNLK-211702 Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2117 1 416 10-Dec-18 11-Dec-18

3A-OH-F-CNLK-211703 Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2117 15 416 11-Dec-18 28-Dec-18

3A-OH-F-CNLK-211704 Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2117 1 416 28-Dec-18 31-Dec-18

3A-OH-F-CNLK-211705 Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2117 20 416 31-Dec-18 23-Jan-19

3A-OH-F-CNLK-211706 Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2117 20 416 23-Jan-19 14-Feb-19

3A-OH-F-CNLK-211707 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-211725 416 14-Feb-19 15-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-21212

Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-21212

Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-21212

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-21213

Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-21213

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-21213

Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-21213

Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-21213

Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-21213

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-21213

Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-21213

Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-21213

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-2124

Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-2124

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-2124

Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-2124

Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-2124

Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-2124

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-2124

Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-2124

Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-2124

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3A-UG-W-DWD-2127

Submit Denver Water Distribution DRAL Approval - Conflict 3A-UG-W-DWD-2127

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3A-UG-W-DWD-2127

Denver Water  Distribution DRAL Approved - Conflict 3A-UG-W-DWD-2127

Denver Water  Distribution Utility Civil Works - Conflict 3A-UG-W-DWD-2127

Denver Water  Distribution Utility Installation - Conflict 3A-UG-W-DWD-2127

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3A-UG-W-DWD-2127

Denver Water  Distribution Connections and Tie-Ins - Conflict 3A-UG-W-DW D-2127

Denver Water  Distribution Final Inspection & CRAL - Conflict 3A-UG-W-DWD-2127

Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2109

Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2109

Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2109

Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2109

Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2109

Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2109

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2109

Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2109

Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2109 (CNLK-C-301)

Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2117

Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2117

Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2117

Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2117

Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2117

Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2117

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2117

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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3A-OH-F-CNLK-211708 Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2117 5 416 15-Mar-19 21-Mar-19

3A-OH-F-CNLK-211709 Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2117 (CNLK-C-302) 5 416 21-Mar-19 27-Mar-19

CNLK - 3A-OH-F-CNLK-2131CNLK - 3A-OH-F-CNLK-2131 332 847 06-Jun-18 27-Jun-19

3A-OH-F-CNLK-213101 Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2131 240 847 06-Jun-18 14-Mar-19

3A-OH-F-CNLK-213102 Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2131 1 847 14-Mar-19 15-Mar-19

3A-OH-F-CNLK-213103 Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2131 15 847 15-Mar-19 02-Apr-19

3A-OH-F-CNLK-213104 Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2131 1 847 02-Apr-19 02-Apr-19

3A-OH-F-CNLK-213105 Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2131 20 847 02-Apr-19 25-Apr-19

3A-OH-F-CNLK-213106 Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2131 20 847 25-Apr-19 17-May-19

3A-OH-F-CNLK-213107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-213125 847 17-May-19 17-Jun-19

3A-OH-F-CNLK-213108 Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2131 5 847 17-Jun-19 21-Jun-19

3A-OH-F-CNLK-213109 Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2131 (CNLK-C-303) 5 847 21-Jun-19 27-Jun-19

CNLK - 3A-OH-F-CNLK-2148CNLK - 3A-OH-F-CNLK-2148 332 948 06-Jun-18 27-Jun-19

3A-OH-F-CNLK-214801 Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2148 240 948 06-Jun-18 14-Mar-19

3A-OH-F-CNLK-214802 Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2148 1 948 14-Mar-19 15-Mar-19

3A-OH-F-CNLK-214803 Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2148 15 948 15-Mar-19 02-Apr-19

3A-OH-F-CNLK-214804 Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2148 1 948 02-Apr-19 02-Apr-19

3A-OH-F-CNLK-214805 Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2148 20 948 02-Apr-19 25-Apr-19

3A-OH-F-CNLK-214806 Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2148 20 948 25-Apr-19 17-May-19

3A-OH-F-CNLK-214807 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-214825 948 17-May-19 17-Jun-19

3A-OH-F-CNLK-214808 Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2148 5 948 17-Jun-19 21-Jun-19

3A-OH-F-CNLK-214809 Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2148 (CNLK-C-305) 5 948 21-Jun-19 27-Jun-19

City and County of DenverCity and County of Denver 252 416 06-Jun-18 27-Mar-19

CCD - Conflict 3A-UG-F-CCD-2131CCD - Conflict 3A-UG-F-CCD-2131 252 416 06-Jun-18 27-Mar-19

3A-UG-F-CCD-213101 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3A-UG-F-CCD-2131160 416 06-Jun-18 10-Dec-18

3A-UG-F-CCD-213102 Submit City and County of Denver DRAL Approval - Conflict 3A-UG-F-CCD-2131 1 416 10-Dec-18 11-Dec-18

3A-UG-F-CCD-213103 Reviews of City and County of Denver DRAL Approval  - Conflict 3A-UG-F-CCD-2131 15 416 11-Dec-18 28-Dec-18

3A-UG-F-CCD-213104 City and County of Denver DRAL Approved - Conflict 3A-UG-F-CCD-2131 1 416 28-Dec-18 31-Dec-18

3A-UG-F-CCD-213105 City and County of Denver Utility Civil Works - Conflict 3A-UG-F-CCD-2131 20 416 31-Dec-18 23-Jan-19

3A-UG-F-CCD-213106 City and County of Denver Utility Installation - Conflict 3A-UG-F-CCD-2131 20 416 23-Jan-19 14-Feb-19

3A-UG-F-CCD-213107 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3A-UG-F-CCD-213125 416 14-Feb-19 15-Mar-19

3A-UG-F-CCD-213108 City and County of Denver Connections and Tie-Ins - Conflict 3A-UG-F-CCD-2131 5 416 15-Mar-19 21-Mar-19

3A-UG-F-CCD-213109 City and County of Denver Final Inspection & CRAL - Conflict 3A-UG-F-CCD-2131 (CCD-C-302)5 416 21-Mar-19 27-Mar-19

3B - (STA 2155 - 2192)3B - (STA 2155 - 2192) 502 753 12-Mar-18 14-Oct-19

ZAYOZAYO 426 753 06-Jun-18 14-Oct-19

ZAYO - Conflict 3B-UG-F-ZAYO-2158ZAYO - Conflict 3B-UG-F-ZAYO-2158 426 753 06-Jun-18 14-Oct-19

3B-UG-F-ZAYO-215801 Preparation of ZAYO Execution Work Orders & Design - Conflict 3B-UG-F-ZAYO-2158 325 753 06-Jun-18 19-Jun-19

3B-UG-F-ZAYO-215802 Submit ZAYO DRAL Approval - Conflict 3B-UG-F-ZAYO-2158 1 753 19-Jun-19 20-Jun-19

3B-UG-F-ZAYO-215803 Reviews of ZAYO DRAL Approval  - Conflict 3B-UG-F-ZAYO-2158 15 753 20-Jun-19 09-Jul-19

3B-UG-F-ZAYO-215804 ZAYO DRAL Approved - Conflict 3B-UG-F-ZAYO-2158 1 753 09-Jul-19 10-Jul-19

3B-UG-F-ZAYO-215805 ZAYO Utility Civil Works - Conflict 3B-UG-F-ZAYO-2158 20 753 10-Jul-19 01-Aug-19

3B-UG-F-ZAYO-215806 ZAYO Utility Installation - Conflict 3B-UG-F-ZAYO-2158 20 753 01-Aug-19 23-Aug-19

3B-UG-F-ZAYO-215807 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-ZAYO-2158 30 753 23-Aug-19 27-Sep-19

3B-UG-F-ZAYO-215808 ZAYO Connections and Tie- Ins -  Conf lict 3B-UG-F-ZAYO-2158 7 753 27-Sep-19 07-Oct-19

3B-UG-F-ZAYO-215809 ZAYO Final Inspection & CRAL - Conflict 3B-UG-F-ZAYO-2158 6 753 07-Oct-19 14-Oct-19

ZAYO - Conflict 3B-UG-F-ZAYO-2185ZAYO - Conflict 3B-UG-F-ZAYO-2185 426 753 06-Jun-18 14-Oct-19

3B-UG-F-ZAYO-218501 Preparation of ZAYO Execution Work Orders & Design - Conflict 3B-UG-F-ZAYO-2185 325 753 06-Jun-18 19-Jun-19

3B-UG-F-ZAYO-218502 Submit ZAYO DRAL Approval - Conflict 3B-UG-F-ZAYO-2185 1 753 19-Jun-19 20-Jun-19

3B-UG-F-ZAYO-218503 Reviews of ZAYO DRAL Approval  - Conflict 3B-UG-F-ZAYO-2185 15 753 20-Jun-19 09-Jul-19

3B-UG-F-ZAYO-218504 ZAYO DRAL Approved - Conflict 3B-UG-F-ZAYO-2185 1 753 09-Jul-19 10-Jul-19

3B-UG-F-ZAYO-218505 ZAYO Utility Civil Works - Conflict 3B-UG-F-ZAYO-2185 20 753 10-Jul-19 01-Aug-19

3B-UG-F-ZAYO-218506 ZAYO Utility Installation - Conflict 3B-UG-F-ZAYO-2185 20 753 01-Aug-19 23-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2117

Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2117 (CNLK-C-302)

Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2131

Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2131

Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2131

Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2131

Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2131

Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2131

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2131

Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2131

Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2131 (CNLK-C-303)

Preparation of Century Link Execution Work Orders & Design - Conflict 3A-OH-F-CNLK-2148

Submit Century Link DRAL Approval - Conflict 3A-OH-F-CNLK-2148

Reviews of Century Link DRAL Approval  - Conflict 3A-OH-F-CNLK-2148

Century Link DRAL Approved - Conflict 3A-OH-F-CNLK-2148

Century Link Utility Civil Works - Conflict 3A-OH-F-CNLK-2148

Century Link Utility Installation - Conflict 3A-OH-F-CNLK-2148

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2148

Century Link Connections and Tie-Ins - Conflict 3A-OH-F-CNLK-2148

Century Link Final Inspection & CRAL - Conflict 3A-OH-F-CNLK-2148 (CNLK-C-305)

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3A-UG-F-CCD-2131

Submit City and County of Denver DRAL Approval - Conflict 3A-UG-F-CCD-2131

Reviews of City and County of Denver DRAL Approval  - Conflict 3A-UG-F-CCD-2131

City and County of Denver DRAL Approved - Conflict 3A-UG-F-CCD-2131

City and County of Denver Utility Civil Works - Conflict 3A-UG-F-CCD-2131

City and County of Denver Utility Installation - Conflict 3A-UG-F-CCD-2131

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3A-UG-F-CCD-2131

City and County of Denver Connections and Tie-Ins - Conflict 3A-UG-F-CCD-2131

City and County of Denver Final Inspection & CRAL - Conflict 3A-UG-F-CCD-2131 (CCD-C-302)

Preparation of ZAYO Execution Work Orders & Design - Conflict 3B-UG-F-ZAYO-2158

Submit ZAYO DRAL Approval - Conflict 3B-UG-F-ZAYO-2158

Reviews of ZAYO DRAL Approval  - Conflict 3B-UG-F-ZAYO-2158

ZAYO DRAL Approved - Conflict 3B-UG-F-ZAYO-2158

ZAYO Utility Civil Works - Conflict 3B-UG-F-ZAYO-2158

ZAYO Utility Installation - Conflict 3B-UG-F-ZAYO-2158

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-ZAYO-2158

ZAYO Connections and Tie- Ins -  Conf lict  3B-UG-F-ZAYO-2158

ZAYO Final Inspection & CRAL - Conflict 3B-UG-F-ZAYO-2158

Preparation of ZAYO Execution Work Orders & Design - Conflict 3B-UG-F-ZAYO-2185

Submit ZAYO DRAL Approval - Conflict 3B-UG-F-ZAYO-2185

Reviews of ZAYO DRAL Approval  - Conflict 3B-UG-F-ZAYO-2185

ZAYO DRAL Approved - Conflict 3B-UG-F-ZAYO-2185

ZAYO Utility Civil Works - Conflict 3B-UG-F-ZAYO-2185

ZAYO Utility Installation - Conflict 3B-UG-F-ZAYO-2185
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3B-UG-F-ZAYO-218507 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-ZAYO-2185 30 753 23-Aug-19 27-Sep-19

3B-UG-F-ZAYO-218508 ZAYO Connections and Tie- Ins -  Conf lict 3B-UG-F-ZAYO-2185 7 753 27-Sep-19 07-Oct-19

3B-UG-F-ZAYO-218509 ZAYO Final Inspection & CRAL - Conflict 3B-UG-F-ZAYO-2185 6 753 07-Oct-19 14-Oct-19

EXCELEXCEL 426 753 06-Jun-18 14-Oct-19

EXCEL - Conflict 3B-OH-E-XCEL-2157EXCEL - Conflict 3B-OH-E-XCEL-2157 331 848 06-Jun-18 26-Jun-19

3B-OH-E-XCEL-215701 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2157 230 848 06-Jun-18 04-Mar-19

3B-OH-E-XCEL-215702 Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL-2157 1 848 04-Mar-19 05-Mar-19

3B-OH-E-XCEL-215703 Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2157 15 848 05-Mar-19 21-Mar-19

3B-OH-E-XCEL-215704 XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2157 1 848 21-Mar-19 22-Mar-19

3B-OH-E-XCEL-215705 XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2157 20 848 22-Mar-19 15-Apr-19

3B-OH-E-XCEL-215706 XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2157 20 848 15-Apr-19 07-May-19

3B-OH-E-XCEL-215707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2157 30 848 07-May-19 11-Jun-19

3B-OH-E-XCEL-215708 XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2157 7 848 11-Jun-19 19-Jun-19

3B-OH-E-XCEL-215709 XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL-2157 6 848 19-Jun-19 26-Jun-19

EXCEL - Conflict 3B-UG-G-XCEL-21581EXCEL - Conflict 3B-UG-G-XCEL-21581 426 464 06-Jun-18 14-Oct-19

3B-UG-G-XCEL-2158101 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-21581 325 464 06-Jun-18 19-Jun-19

3B-UG-G-XCEL-2158102 Submit XCEL DRAL Approval - Conflic t 3B-UG-G-XCEL-21581 1 464 19-Jun-19 20-Jun-19

3B-UG-G-XCEL-2158103 Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-21581 15 464 20-Jun-19 09-Jul-19

3B-UG-G-XCEL-2158104 XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-21581 1 464 09-Jul-19 10-Jul-19

3B-UG-G-XCEL-2158105 XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-21581 20 464 10-Jul-19 01-Aug-19

3B-UG-G-XCEL-2158106 XCEL Utility Installation - Conflict 3B-UG-G-XCEL-21581 20 464 01-Aug-19 23-Aug-19

3B-UG-G-XCEL-2158107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21581 30 464 23-Aug-19 27-Sep-19

3B-UG-G-XCEL-2158108 XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21581 7 464 27-Sep-19 07-Oct-19

3B-UG-G-XCEL-2158109 XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-21581(XCEL-G-307) 6 464 07-Oct-19 14-Oct-19

EXCEL - Conflict 3B-UG-G-XCEL-21582EXCEL - Conflict 3B-UG-G-XCEL-21582 426 753 06-Jun-18 14-Oct-19

3B-UG-G-XCEL-2158201 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-21582 325 753 06-Jun-18 19-Jun-19

3B-UG-G-XCEL-2158202 Submit XCEL DRAL Approval - Conflic t 3B-UG-G-XCEL-21582 1 753 19-Jun-19 20-Jun-19

3B-UG-G-XCEL-2158203 Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-21582 15 753 20-Jun-19 09-Jul-19

3B-UG-G-XCEL-2158204 XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-21582 1 753 09-Jul-19 10-Jul-19

3B-UG-G-XCEL-2158205 XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-21582 20 753 10-Jul-19 01-Aug-19

3B-UG-G-XCEL-2158206 XCEL Utility Installation - Conflict 3B-UG-G-XCEL-21582 20 753 01-Aug-19 23-Aug-19

3B-UG-G-XCEL-2158207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21582 30 753 23-Aug-19 27-Sep-19

3B-UG-G-XCEL-2158208 XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21582 7 753 27-Sep-19 07-Oct-19

3B-UG-G-XCEL-2158209 XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-21582 6 753 07-Oct-19 14-Oct-19

EXCEL - Conflict 3B-UG-G-XCEL-2167EXCEL - Conflict 3B-UG-G-XCEL-2167 426 753 06-Jun-18 14-Oct-19

3B-UG-G-XCEL-216701 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-2167 325 753 06-Jun-18 19-Jun-19

3B-UG-G-XCEL-216702 Submit XCEL DRAL Approval - Conflic t 3B-UG-G-XCEL-2167 1 753 19-Jun-19 20-Jun-19

3B-UG-G-XCEL-216703 Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-2167 15 753 20-Jun-19 09-Jul-19

3B-UG-G-XCEL-216704 XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-2167 1 753 09-Jul-19 10-Jul-19

3B-UG-G-XCEL-216705 XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-2167 20 753 10-Jul-19 01-Aug-19

3B-UG-G-XCEL-216706 XCEL Utility Installation - Conflict 3B-UG-G-XCEL-2167 20 753 01-Aug-19 23-Aug-19

3B-UG-G-XCEL-216707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2167 30 753 23-Aug-19 27-Sep-19

3B-UG-G-XCEL-216708 XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2167 7 753 27-Sep-19 07-Oct-19

3B-UG-G-XCEL-216709 XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-2167 6 753 07-Oct-19 14-Oct-19

EXCEL - Conflict 3B-UG-G-XCEL-2170EXCEL - Conflict 3B-UG-G-XCEL-2170 426 753 06-Jun-18 14-Oct-19

3B-UG-G-XCEL-217001 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-2170 325 753 06-Jun-18 19-Jun-19

3B-UG-G-XCEL-217002 Submit XCEL DRAL Approval - Conflic t 3B-UG-G-XCEL-2170 1 753 19-Jun-19 20-Jun-19

3B-UG-G-XCEL-217003 Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-2170 15 753 20-Jun-19 09-Jul-19

3B-UG-G-XCEL-217004 XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-2170 1 753 09-Jul-19 10-Jul-19

3B-UG-G-XCEL-217005 XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-2170 20 753 10-Jul-19 01-Aug-19

3B-UG-G-XCEL-217006 XCEL Utility Installation - Conflict 3B-UG-G-XCEL-2170 20 753 01-Aug-19 23-Aug-19

3B-UG-G-XCEL-217007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2170 30 753 23-Aug-19 27-Sep-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-ZAYO-2185

ZAYO Connections and Tie- Ins -  Conf lict  3B-UG-F-ZAYO-2185

ZAYO Final Inspection & CRAL - Conflict 3B-UG-F-ZAYO-2185

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2157

Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL- 2157

Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2157

XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2157

XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2157

XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2157

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2157

XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2157

XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL-2157

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-21581

Submit XCEL DRAL Appr oval - Conf lic t 3B-UG-G-XCEL-21581

Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-21581

XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-21581

XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-21581

XCEL Utility Installation - Conflict 3B- UG- G-XCEL-21581

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21581

XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21581

XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-21581(XCEL-G-307)

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-21582

Submit XCEL DRAL Appr oval - Conf lic t 3B-UG-G-XCEL-21582

Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-21582

XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-21582

XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-21582

XCEL Utility Installation - Conflict 3B- UG- G-XCEL-21582

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21582

XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-21582

XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-21582

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-2167

Submit XCEL DRAL Appr oval - Conf lic t 3B-UG-G-XCEL-2167

Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-2167

XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-2167

XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-2167

XCEL Utility Installation - Conflict 3B- UG- G-XCEL-2167

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2167

XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2167

XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-2167

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-2170

Submit XCEL DRAL Appr oval - Conf lic t 3B-UG-G-XCEL-2170

Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-2170

XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-2170

XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-2170

XCEL Utility Installation - Conflict 3B- UG- G-XCEL-2170

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2170

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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3B-UG-G-XCEL-217008 XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2170 7 753 27-Sep-19 07-Oct-19

3B-UG-G-XCEL-217009 XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-2170 6 753 07-Oct-19 14-Oct-19

EXCEL - Conflict 3B-UG-G-XCEL-2171EXCEL - Conflict 3B-UG-G-XCEL-2171 331 848 06-Jun-18 26-Jun-19

3B-UG-G-XCEL-217101 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-2171 230 848 06-Jun-18 04-Mar-19

3B-UG-G-XCEL-217102 Submit XCEL DRAL Approval - Conflic t 3B-UG-G-XCEL-2171 1 848 04-Mar-19 05-Mar-19

3B-UG-G-XCEL-217103 Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-2171 15 848 05-Mar-19 21-Mar-19

3B-UG-G-XCEL-217104 XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-2171 1 848 21-Mar-19 22-Mar-19

3B-UG-G-XCEL-217105 XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-2171 20 848 22-Mar-19 15-Apr-19

3B-UG-G-XCEL-217106 XCEL Utility Installation - Conflict 3B-UG-G-XCEL-2171 20 848 15-Apr-19 07-May-19

3B-UG-G-XCEL-217107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2171 30 848 07-May-19 11-Jun-19

3B-UG-G-XCEL-217108 XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2171 7 848 11-Jun-19 19-Jun-19

3B-UG-G-XCEL-217109 XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-2171 6 848 19-Jun-19 26-Jun-19

EXCEL - Conflict 3B-OH-E-XCEL-2171EXCEL - Conflict 3B-OH-E-XCEL-2171 331 848 06-Jun-18 26-Jun-19

3B-OH-E-XCEL-217101 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2171 230 848 06-Jun-18 04-Mar-19

3B-OH-E-XCEL-217102 Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL-2171 1 848 04-Mar-19 05-Mar-19

3B-OH-E-XCEL-217103 Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2171 15 848 05-Mar-19 21-Mar-19

3B-OH-E-XCEL-217104 XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2171 1 848 21-Mar-19 22-Mar-19

3B-OH-E-XCEL-217105 XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2171 20 848 22-Mar-19 15-Apr-19

3B-OH-E-XCEL-217106 XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2171 20 848 15-Apr-19 07-May-19

3B-OH-E-XCEL-217107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2171 30 848 07-May-19 11-Jun-19

3B-OH-E-XCEL-217108 XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2171 7 848 11-Jun-19 19-Jun-19

3B-OH-E-XCEL-217109 XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL-2171 6 848 19-Jun-19 26-Jun-19

EXCEL - Conflict 3B-OH-E-XCEL-2173EXCEL - Conflict 3B-OH-E-XCEL-2173 331 848 06-Jun-18 26-Jun-19

3B-OH-E-XCEL-217301 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2173 230 848 06-Jun-18 04-Mar-19

3B-OH-E-XCEL-217302 Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL-2173 1 848 04-Mar-19 05-Mar-19

3B-OH-E-XCEL-217303 Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2173 15 848 05-Mar-19 21-Mar-19

3B-OH-E-XCEL-217304 XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2173 1 848 21-Mar-19 22-Mar-19

3B-OH-E-XCEL-217305 XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2173 20 848 22-Mar-19 15-Apr-19

3B-OH-E-XCEL-217306 XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2173 20 848 15-Apr-19 07-May-19

3B-OH-E-XCEL-217307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2173 30 848 07-May-19 11-Jun-19

3B-OH-E-XCEL-217308 XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2173 7 848 11-Jun-19 19-Jun-19

3B-OH-E-XCEL-217309 XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL-2173 6 848 19-Jun-19 26-Jun-19

EXCEL - Conflict 3B-UG-E-XCEL-2184EXCEL - Conflict 3B-UG-E-XCEL-2184 331 848 06-Jun-18 26-Jun-19

3B-UG-E-XCEL-218401 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-E-XCEL-2184 230 848 06-Jun-18 04-Mar-19

3B-UG-E-XCEL-218402 Submit XCEL DRAL Approval - Conflic t 3B-UG-E-XCEL-2184 1 848 04-Mar-19 05-Mar-19

3B-UG-E-XCEL-218403 Reviews of XCEL DRAL Approval  - Conflict 3B-UG-E-XCEL-2184 15 848 05-Mar-19 21-Mar-19

3B-UG-E-XCEL-218404 XCEL DRAL Approved -  Conflict 3B-UG-E-XCEL-2184 1 848 21-Mar-19 22-Mar-19

3B-UG-E-XCEL-218405 XCEL Utility Civil Works - Conflict 3B-UG-E-XCEL-2184 20 848 22-Mar-19 15-Apr-19

3B-UG-E-XCEL-218406 XCEL Utility Installation - Conflict 3B-UG-E-XCEL-2184 20 848 15-Apr-19 07-May-19

3B-UG-E-XCEL-218407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-E-XCEL-2184 30 848 07-May-19 11-Jun-19

3B-UG-E-XCEL-218408 XCEL Connections and Tie-Ins - Conflict 3B-UG-E-XCEL-2184 7 848 11-Jun-19 19-Jun-19

3B-UG-E-XCEL-218409 XCEL Final Inspection & CRAL - Conflict 3B-UG-E-XCEL-2184 6 848 19-Jun-19 26-Jun-19

EXCEL - Conflict 3B-OH-E-XCEL-2192EXCEL - Conflict 3B-OH-E-XCEL-2192 334 845 06-Jun-18 01-Jul-19

3B-OH-E-XCEL-219201 Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2192 230 845 06-Jun-18 04-Mar-19

3B-OH-E-XCEL-219202 Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL-2192 1 845 04-Mar-19 05-Mar-19

3B-OH-E-XCEL-219203 Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2192 15 845 05-Mar-19 21-Mar-19

3B-OH-E-XCEL-219204 XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2192 1 845 21-Mar-19 22-Mar-19

3B-OH-E-XCEL-219205 XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2192 20 845 22-Mar-19 15-Apr-19

3B-OH-E-XCEL-219206 XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2192 24 845 15-Apr-19 10-May-19

3B-OH-E-XCEL-219207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2192 30 845 10-May-19 14-Jun-19

3B-OH-E-XCEL-219208 XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2192 7 845 14-Jun-19 24-Jun-19

3B-OH-E-XCEL-219209 XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL402-STA2192 6 845 24-Jun-19 01-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2170

XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-2170

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-G-XCEL-2171

Submit XCEL DRAL Approval - Conflic t 3B-UG-G-XCEL-2171

Reviews of XCEL DRAL Approval  - Conflict 3B-UG-G-XCEL-2171

XCEL DRAL Approved -  Conflict 3B-UG-G-XCEL-2171

XCEL Utility Civil Works - Conflict 3B-UG-G-XCEL-2171

XCEL Utility Installation - Conflict 3B-UG-G-XCEL-2171

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2171

XCEL Connections and Tie-Ins - Conflict 3B-UG-G-XCEL-2171

XCEL Final Inspection & CRAL - Conflict 3B-UG-G-XCEL-2171

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2171

Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL- 2171

Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2171

XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2171

XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2171

XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2171

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2171

XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2171

XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL-2171

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2173

Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL- 2173

Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2173

XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2173

XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2173

XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2173

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2173

XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2173

XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL-2173

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-UG-E-XCEL-2184

Submit XCEL DRAL Approval - Conflic t 3B-UG-E-XCEL- 2184

Reviews of XCEL DRAL Approval  - Conflict 3B-UG-E-XCEL-2184

XCEL DRAL Approved -  Conflict 3B-UG-E-XCEL-2184

XCEL Utility Civil Works - Conflict 3B-UG-E-XCEL-2184

XCEL Utility Installation - Conflict 3B-UG-E-XCEL-2184

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-UG-E-XCEL-2184

XCEL Connections and Tie-Ins - Conflict 3B-UG-E-XCEL-2184

XCEL Final Inspection & CRAL - Conflict 3B-UG-E-XCEL-2184

Preparation of XCEL Execution Work Orders & Design - Conflict 3B-OH-E-XCEL-2192

Submit XCEL DRAL Approval - Conflic t 3B-OH-E-XCEL- 2192

Reviews of XCEL DRAL Approval  - Conflict 3B-OH-E-XCEL-2192

XCEL DRAL Approved -  Conflict 3B-OH-E-XCEL-2192

XCEL Utility Civil Works - Conflict 3B-OH-E-XCEL-2192

XCEL Utility Installation - Conflict 3B-OH-E-XCEL-2192

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2192

XCEL Connections and Tie-Ins - Conflict 3B-OH-E-XCEL-2192

XCEL Final Inspection & CRAL - Conflict 3B-OH-E-XCEL402-STA2192

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Nu Star EnergyNu Star Energy 329 850 06-Jun-18 25-Jun-19

NUSTR - 3B-UG-O-NUSTR-21701NUSTR - 3B-UG-O-NUSTR-21701 329 850 06-Jun-18 25-Jun-19

3B-UG-O-NUSTR-217011 Preparation of Nu Star Energy Execution Work Orders & Design - Conflict 3B-UG-O-NUSTR-21701230 850 06-Jun-18 04-Mar-19

3B-UG-O-NUSTR-217012 Submit Nu Star Energy DRAL Approval - Conflict 3B-UG-O-NUSTR-21701 1 850 04-Mar-19 05-Mar-19

3B-UG-O-NUSTR-217013 Reviews of Nu Star Energy DRAL Approval  - Conflict 3B-UG-O-NUSTR-21701 15 850 05-Mar-19 21-Mar-19

3B-UG-O-NUSTR-217014 Nu Star Energy DRAL Approved - Conflict 3B-UG-O-NUSTR-21701 1 850 21-Mar-19 22-Mar-19

3B-UG-O-NUSTR-217015 Nu Star Energy Utility Civil Works - Conflict 3B-UG-O-NUSTR-21701 20 850 22-Mar-19 15-Apr-19

3B-UG-O-NUSTR-217016 Nu Star Energy Utility Installation - Conflict 3B-UG-O-NUSTR-21701 20 850 15-Apr-19 07-May-19

3B-UG-O-NUSTR-217017 Notification of Nu Star Energy Switchover of Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-2170130 850 07-May-19 11-Jun-19

3B-UG-O-NUSTR-217018 Nu Star Energy Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-21701 7 850 11-Jun-19 19-Jun-19

3B-UG-O-NUSTR-217019 Nu Star Energy Final Inspection & CRAL - Conflict 3B-UG-O-NUSTR-21701 5 850 19-Jun-19 25-Jun-19

NUSTR - 3B-UG-O-NUSTR-21702NUSTR - 3B-UG-O-NUSTR-21702 329 850 06-Jun-18 25-Jun-19

3B-UG-O-NUSTR-217021 Preparation of Nu Star Energy Execution Work Orders & Design - Conflict 3B-UG-O-NUSTR-21702230 850 06-Jun-18 04-Mar-19

3B-UG-O-NUSTR-217022 Submit Nu Star Energy DRAL Approval - Conflict 3B-UG-O-NUSTR-21702 1 850 04-Mar-19 05-Mar-19

3B-UG-O-NUSTR-217023 Reviews of Nu Star Energy DRAL Approval  - Conflict 3B-UG-O-NUSTR-21702 15 850 05-Mar-19 21-Mar-19

3B-UG-O-NUSTR-217024 Nu Star Energy DRAL Approved - Conflict 3B-UG-O-NUSTR-21702 1 850 21-Mar-19 22-Mar-19

3B-UG-O-NUSTR-217025 Nu Star Energy Utility Civil Works - Conflict 3B-UG-O-NUSTR-21702 20 850 22-Mar-19 15-Apr-19

3B-UG-O-NUSTR-217026 Nu Star Energy Utility Installation - Conflict 3B-UG-O-NUSTR-21702 20 850 15-Apr-19 07-May-19

3B-UG-O-NUSTR-217027 Notification of Nu Star Energy Switchover of Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-2170230 850 07-May-19 11-Jun-19

3B-UG-O-NUSTR-217028 Nu Star Energy Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-21702 7 850 11-Jun-19 19-Jun-19

3B-UG-O-NUSTR-217029 Nu Star Energy Final Inspection & CRAL - Conflict 3B-UG-O-NUSTR-21702 5 850 19-Jun-19 25-Jun-19

Phillips 66Phillips 66 329 850 06-Jun-18 25-Jun-19

PH66 - 3B-UG-O-PH66-2170PH66 - 3B-UG-O-PH66-2170 329 850 06-Jun-18 25-Jun-19

3B-UG-O-PH66-217001 Preparation of Phillips 66 Execution Work Orders & Design - Conflict 3B-UG-O-PH66-2170 230 850 06-Jun-18 04-Mar-19

3B-UG-O-PH66-217002 Submit Phillips 66 DRAL Approval - Conflict 3B-UG-O-PH66-2170 1 850 04-Mar-19 05-Mar-19

3B-UG-O-PH66-217003 Reviews of Phillips 66 DRAL Approval  - Conflict 3B-UG-O-PH66-2170 15 850 05-Mar-19 21-Mar-19

3B-UG-O-PH66-217004 Phillips 66 DRAL Approved - Conflict 3B-UG-O-PH66-2170 1 850 21-Mar-19 22-Mar-19

3B-UG-O-PH66-217005 Phillips 66 Utility Civil Works - Conflict 3B-UG-O-PH66-2170 20 850 22-Mar-19 15-Apr-19

3B-UG-O-PH66-217006 Phillips 66 Utility Installation - Conflict 3B-UG-O-PH66-2170 20 850 15-Apr-19 07-May-19

3B-UG-O-PH66-217007 Notification of Phillips 66 Switchover of Connections and Tie-Ins - Conflict 3B-UG-O-PH66-2170 30 850 07-May-19 11-Jun-19

3B-UG-O-PH66-217008 Phillips 66 Connections and Tie-Ins - Conflict 3B-UG-O-PH66-2170 7 850 11-Jun-19 19-Jun-19

3B-UG-O-PH66-217009 Phillips 66 Final Inspection & CRAL - Conflict 3B-UG-O-PH66-2170 5 850 19-Jun-19 25-Jun-19

City and County of DenverCity and County of Denver 324 855 06-Jun-18 18-Jun-19

CCD - Conflict 3B-UG-F-CCD-2158CCD - Conflict 3B-UG-F-CCD-2158 324 855 06-Jun-18 18-Jun-19

3B-UG-F-CCD-215801 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3B-UG-F-CCD-2158230 855 06-Jun-18 04-Mar-19

3B-UG-F-CCD-215802 Submit City and County of Denver DRAL Approval - Conflict 3B-UG-F-CCD-2158 1 855 04-Mar-19 05-Mar-19

3B-UG-F-CCD-215803 Reviews of City and County of Denver DRAL Approval  - Conflict 3B-UG-F-CCD-2158 15 855 05-Mar-19 21-Mar-19

3B-UG-F-CCD-215804 City and County of Denver DRAL Approved - Conflict 3B-UG-F-CCD-2158 1 855 21-Mar-19 21-Mar-19

3B-UG-F-CCD-215805 City and County of Denver Utility Civil Works - Conflict 3B-UG-F-CCD-2158 20 855 21-Mar-19 12-Apr-19

3B-UG-F-CCD-215806 City and County of Denver Utility Installation - Conflict 3B-UG-F-CCD-2158 20 855 12-Apr-19 07-May-19

3B-UG-F-CCD-215807 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-CCD-215825 855 07-May-19 05-Jun-19

3B-UG-F-CCD-215808 City and County of Denver Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2158 7 855 05-Jun-19 12-Jun-19

3B-UG-F-CCD-215809 City and County of Denver Final Inspection & CRAL - Conflict 3B-UG-F-CCD-2158 5 855 12-Jun-19 18-Jun-19

CCD - Conflict 3B-UG-F-CCD-2184CCD - Conflict 3B-UG-F-CCD-2184 324 855 06-Jun-18 18-Jun-19

3B-UG-F-CCD-218401 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3B-UG-F-CCD-2184230 855 06-Jun-18 04-Mar-19

3B-UG-F-CCD-218402 Submit City and County of Denver DRAL Approval - Conflict 3B-UG-F-CCD-2184 1 855 04-Mar-19 05-Mar-19

3B-UG-F-CCD-218403 Reviews of City and County of Denver DRAL Approval  - Conflict 3B-UG-F-CCD-2184 15 855 05-Mar-19 21-Mar-19

3B-UG-F-CCD-218404 City and County of Denver DRAL Approved - Conflict 3B-UG-F-CCD-2184 1 855 21-Mar-19 21-Mar-19

3B-UG-F-CCD-218405 City and County of Denver Utility Civil Works - Conflict 3B-UG-F-CCD-2184 20 855 21-Mar-19 12-Apr-19

3B-UG-F-CCD-218406 City and County of Denver Utility Installation - Conflict 3B-UG-F-CCD-2184 20 855 12-Apr-19 07-May-19

3B-UG-F-CCD-218407 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-CCD-218425 855 07-May-19 05-Jun-19

3B-UG-F-CCD-218408 City and County of Denver Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2184 7 855 05-Jun-19 12-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of Nu Star Energy Execution Work Orders & Design - Conflict 3B-UG-O-NUSTR-21701

Submit Nu Star Energy DRAL Approval - Conflict 3B-UG-O-NUSTR-21701

Reviews of Nu Star Energy DRAL Approval  - Conflict 3B-UG-O-NUSTR-21701

Nu Star Energy DRAL Approved - Conflict 3B-UG-O-NUSTR-21701

Nu Star Energy Utility Civil Works - Conflict 3B-UG-O-NUSTR-21701

Nu Star Energy Utility Installation - Conflict 3B-UG-O-NUSTR-21701

Notification of Nu Star Energy Switchover of Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-21701

Nu Star Energy Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-21701

Nu Star Energy Final Inspection & CRAL - Conflict 3B-UG-O-NUSTR-21701

Preparation of Nu Star Energy Execution Work Orders & Design - Conflict 3B-UG-O-NUSTR-21702

Submit Nu Star Energy DRAL Approval - Conflict 3B-UG-O-NUSTR-21702

Reviews of Nu Star Energy DRAL Approval  - Conflict 3B-UG-O-NUSTR-21702

Nu Star Energy DRAL Approved - Conflict 3B-UG-O-NUSTR-21702

Nu Star Energy Utility Civil Works - Conflict 3B-UG-O-NUSTR-21702

Nu Star Energy Utility Installation - Conflict 3B-UG-O-NUSTR-21702

Notification of Nu Star Energy Switchover of Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-21702

Nu Star Energy Connections and Tie-Ins - Conflict 3B-UG-O-NUSTR-21702

Nu Star Energy Final Inspection & CRAL - Conflict 3B-UG-O-NUSTR-21702

Preparation of Phillips 66 Execution Work Orders & Design - Conflict 3B-UG-O-PH66-2170

Submit Phillips 66 DRAL Approval - Conflict 3B-UG-O-PH66-2170

Reviews of Phillips 66 DRAL Approval  - Conflict 3B-UG-O-PH66-2170

Phillips 66 DRAL Approved - Conflict 3B-UG-O-PH66-2170

Phillips 66 Utility Civil Works - Conflict 3B-UG-O-PH66-2170

Phillips 66 Utility Installation - Conflict 3B-UG-O-PH66-2170

Notification of Phillips 66 Switchover of Connections and Tie-Ins - Conflict 3B-UG-O-PH66-2170

Phillips 66 Connections and Tie-Ins - Conflict 3B-UG-O-PH66-2170

Phillips 66 Final Inspection & CRAL - Conflict 3B-UG-O-PH66-2170

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3B-UG-F-CCD-2158

Submit City and County of Denver DRAL Approval - Conflict 3B-UG-F-CCD-2158

Reviews of City and County of Denver DRAL Approval  - Conflict 3B-UG-F-CCD-2158

City and County of Denver DRAL Approved - Conflict 3B-UG-F-CCD-2158

City and County of Denver Utility Civil Works - Conflict 3B-UG-F-CCD-2158

City and County of Denver Utility Installation - Conflict 3B-UG-F-CCD-2158

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2158

City and County of Denver Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2158

City and County of Denver Final Inspection & CRAL - Conflict 3B-UG-F-CCD-2158

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3B-UG-F-CCD-2184

Submit City and County of Denver DRAL Approval - Conflict 3B-UG-F-CCD-2184

Reviews of City and County of Denver DRAL Approval  - Conflict 3B-UG-F-CCD-2184

City and County of Denver DRAL Approved - Conflict 3B-UG-F-CCD-2184

City and County of Denver Utility Civil Works - Conflict 3B-UG-F-CCD-2184

City and County of Denver Utility Installation - Conflict 3B-UG-F-CCD-2184

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2184

City and County of Denver Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2184

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work
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Central 70 Project
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3B-UG-F-CCD-218409 City and County of Denver Final Inspection & CRAL - Conflict 3B-UG-F-CCD-2184 5 855 12-Jun-19 18-Jun-19

CCD - Conflict 3B-UG-F-CCD-2185CCD - Conflict 3B-UG-F-CCD-2185 324 855 06-Jun-18 18-Jun-19

3B-UG-F-CCD-218501 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3B-UG-F-CCD-2185230 855 06-Jun-18 04-Mar-19

3B-UG-F-CCD-218502 Submit City and County of Denver DRAL Approval - Conflict 3B-UG-F-CCD-2185 1 855 04-Mar-19 05-Mar-19

3B-UG-F-CCD-218503 Reviews of City and County of Denver DRAL Approval  - Conflict 3B-UG-F-CCD-2185 15 855 05-Mar-19 21-Mar-19

3B-UG-F-CCD-218504 City and County of Denver DRAL Approved - Conflict 3B-UG-F-CCD-2185 1 855 21-Mar-19 21-Mar-19

3B-UG-F-CCD-218505 City and County of Denver Utility Civil Works - Conflict 3B-UG-F-CCD-2185 20 855 21-Mar-19 12-Apr-19

3B-UG-F-CCD-218506 City and County of Denver Utility Installation - Conflict 3B-UG-F-CCD-2185 20 855 12-Apr-19 07-May-19

3B-UG-F-CCD-218507 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-CCD-218525 855 07-May-19 05-Jun-19

3B-UG-F-CCD-218508 City and County of Denver Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2185 7 855 05-Jun-19 12-Jun-19

3B-UG-F-CCD-218509 City and County of Denver Final Inspection & CRAL - Conflict 3B-UG-F-CCD-2185 5 855 12-Jun-19 18-Jun-19

CenturylinkCenturylink 324 855 06-Jun-18 18-Jun-19

CNLK - 3B-OH-F-CNLK-2157CNLK - 3B-OH-F-CNLK-2157 324 855 06-Jun-18 18-Jun-19

3B-OH-F-CNLK-215701 Preparation of Century Link Execution Work Orders & Design - Conflict 3B-OH-F-CNLK-2157 230 855 06-Jun-18 04-Mar-19

3B-OH-F-CNLK-215702 Submit Century Link DRAL Approval - Conflict 3B-OH-F-CNLK-2157 1 855 04-Mar-19 05-Mar-19

3B-OH-F-CNLK-215703 Reviews of Century Link DRAL Approval  - Conflict 3B-OH-F-CNLK-2157 15 855 05-Mar-19 21-Mar-19

3B-OH-F-CNLK-215704 Century Link DRAL Approved - Conflict 3B-OH-F-CNLK-2157 1 855 21-Mar-19 21-Mar-19

3B-OH-F-CNLK-215705 Century Link Utility Civil Works - Conflict 3B-OH-F-CNLK-2157 20 855 21-Mar-19 12-Apr-19

3B-OH-F-CNLK-215706 Century Link Utility Installation - Conflict 3B-OH-F-CNLK-2157 20 855 12-Apr-19 07-May-19

3B-OH-F-CNLK-215707 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-OH-F-CNLK-215725 855 07-May-19 05-Jun-19

3B-OH-F-CNLK-215708 Century Link Connections and Tie-Ins - Conflict 3B-OH-F-CNLK-2157 7 855 05-Jun-19 12-Jun-19

3B-OH-F-CNLK-21570 Century Link Final Inspection & CRAL - Conflict 3B-OH-F-CNLK-2157 5 855 12-Jun-19 18-Jun-19

CNLK - 3B-O&G-F-CNLK-2165CNLK - 3B-O&G-F-CNLK-2165 324 855 06-Jun-18 18-Jun-19

3B-O&G-F-CNLK-216501 Preparation of Century Link Execution Work Orders & Design - Conflict 3B-O&G-F-CNLK-2165230 855 06-Jun-18 04-Mar-19

3B-O&G-F-CNLK-216502 Submit Century Link DRAL Approval - Conflict 3B-O&G-F-CNLK-2165 1 855 04-Mar-19 05-Mar-19

3B-O&G-F-CNLK-216503 Reviews of Century Link DRAL Approval  - Conflict 3B-O&G-F-CNLK-2165 15 855 05-Mar-19 21-Mar-19

3B-O&G-F-CNLK-216504 Century Link DRAL Approved - Conflict 3B-O&G-F-CNLK-2165 1 855 21-Mar-19 21-Mar-19

3B-O&G-F-CNLK-216505 Century Link Utility Civil Works - Conflict 3B-O&G-F-CNLK-2165 20 855 21-Mar-19 12-Apr-19

3B-O&G-F-CNLK-216506 Century Link Utility Installation - Conflict 3B-O&G-F-CNLK-2165 20 855 12-Apr-19 07-May-19

3B-O&G-F-CNLK-216507 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-O&G-F-CNLK-216525 855 07-May-19 05-Jun-19

3B-O&G-F-CNLK-216508 Century Link Connections and Tie-Ins - Conflict 3B-O&G-F-CNLK-2165 7 855 05-Jun-19 12-Jun-19

3B-O&G-F-CNLK-216509 Century Link Final Inspection & CRAL - Conflict 3B-O&G-F-CNLK-2165 5 855 12-Jun-19 18-Jun-19

ComcastComcast 324 855 06-Jun-18 18-Jun-19

COMC - 3B-OH-C-COMC-2171COMC - 3B-OH-C-COMC-2171 324 855 06-Jun-18 18-Jun-19

3B-OH-C-COMC-217101 Preparation of Century Link Execution Work Orders & Design - Conflict 3B-OH-C-COMC-2171230 855 06-Jun-18 04-Mar-19

3B-OH-C-COMC-217102 Submit Century Link DRAL Approval - Conflict 3B-OH-C-COMC-2171 1 855 04-Mar-19 05-Mar-19

3B-OH-C-COMC-217103 Reviews of Century Link DRAL Approval  - Conflict 3B-OH-C-COMC-2171 15 855 05-Mar-19 21-Mar-19

3B-OH-C-COMC-217104 Century Link DRAL Approved - Conflict 3B-OH-C-COMC-2171 1 855 21-Mar-19 21-Mar-19

3B-OH-C-COMC-217105 Century Link Utility Civil Works - Conflict 3B-OH-C-COMC-2171 20 855 21-Mar-19 12-Apr-19

3B-OH-C-COMC-217106 Century Link Utility Installation - Conflict 3B-OH-C-COMC-2171 20 855 12-Apr-19 07-May-19

3B-OH-C-COMC-217107 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-OH-C-COMC-217125 855 07-May-19 05-Jun-19

3B-OH-C-COMC-217108 Century Link Connections and Tie-Ins - Conflict 3B-OH-C-COMC-2171 7 855 05-Jun-19 12-Jun-19

3B-OH-C-COMC-217109 Century Link Final Inspection & CRAL - Conflict 3B-OH-C-COMC-2171 5 855 12-Jun-19 18-Jun-19

COMC - 3B-UG-C-COMC-2183COMC - 3B-UG-C-COMC-2183 324 855 06-Jun-18 18-Jun-19

3B-UG-C-COMC-218301 Preparation of Century Link Execution Work Orders & Design - Conflict 3B-UG-C-COMC-2183230 855 06-Jun-18 04-Mar-19

3B-UG-C-COMC-218302 Submit Century Link DRAL Approval - Conflict 3B-UG-C-COMC-2183 1 855 04-Mar-19 05-Mar-19

3B-UG-C-COMC-218303 Reviews of Century Link DRAL Approval  - Conflict 3B-UG-C-COMC-2183 15 855 05-Mar-19 21-Mar-19

3B-UG-C-COMC-218304 Century Link DRAL Approved - Conflict 3B-UG-C-COMC-2183 1 855 21-Mar-19 21-Mar-19

3B-UG-C-COMC-218305 Century Link Utility Civil Works - Conflict 3B-UG-C-COMC-2183 20 855 21-Mar-19 12-Apr-19

3B-UG-C-COMC-218306 Century Link Utility Installation - Conflict 3B-UG-C-COMC-2183 20 855 12-Apr-19 07-May-19

3B-UG-C-COMC-218307 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-UG-C-COMC-218325 855 07-May-19 05-Jun-19

3B-UG-C-COMC-218308 Century Link Connections and Tie-Ins - Conflict 3B-UG-C-COMC-2183 7 855 05-Jun-19 12-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

City and County of Denver Final Inspection & CRAL - Conflict 3B-UG-F-CCD-2184

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 3B-UG-F-CCD-2185

Submit City and County of Denver DRAL Approval - Conflict 3B-UG-F-CCD-2185

Reviews of City and County of Denver DRAL Approval  - Conflict 3B-UG-F-CCD-2185

City and County of Denver DRAL Approved - Conflict 3B-UG-F-CCD-2185

City and County of Denver Utility Civil Works - Conflict 3B-UG-F-CCD-2185

City and County of Denver Utility Installation - Conflict 3B-UG-F-CCD-2185

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2185

City and County of Denver Connections and Tie-Ins - Conflict 3B-UG-F-CCD-2185

City and County of Denver Final Inspection & CRAL - Conflict 3B-UG-F-CCD-2185

Preparation of Century Link Execution Work Orders & Design - Conflict 3B-OH-F-CNLK-2157

Submit Century Link DRAL Approval - Conflict 3B-OH-F-CNLK-2157

Reviews of Century Link DRAL Approval  - Conflict 3B-OH-F-CNLK-2157

Century Link DRAL Approved - Conflict 3B-OH-F-CNLK-2157

Century Link Utility Civil Works - Conflict 3B-OH-F-CNLK-2157

Century Link Utility Installation - Conflict 3B-OH-F-CNLK-2157

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-OH-F-CNLK-2157

Century Link Connections and Tie-Ins - Conflict 3B-OH-F-CNLK-2157

Century Link Final Inspection & CRAL - Conflict 3B-OH-F-CNLK-2157

Preparation of Century Link Execution Work Orders & Design - Conflict 3B-O&G-F-CNLK-2165

Submit Century Link DRAL Approval - Conflict 3B-O&G-F-CNLK-2165

Reviews of Century Link DRAL Approval  - Conflict 3B-O&G-F-CNLK-2165

Century Link DRAL Approved - Conflict 3B-O&G-F-CNLK-2165

Century Link Utility Civil Works - Conflict 3B-O&G-F-CNLK-2165

Century Link Utility Installation - Conflict 3B-O&G-F-CNLK-2165

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-O&G-F-CNLK-2165

Century Link Connections and Tie-Ins - Conflict 3B-O&G-F-CNLK-2165

Century Link Final Inspection & CRAL - Conflict 3B-O&G-F-CNLK-2165

Preparation of Century Link Execution Work Orders & Design - Conflict 3B-OH-C-COMC-2171

Submit Century Link DRAL Approval - Conflict 3B-OH-C-COMC-2171

Reviews of Century Link DRAL Approval  - Conflict 3B-OH-C-COMC-2171

Century Link DRAL Approved - Conflict 3B-OH-C-COMC-2171

Century Link Utility Civil Works - Conflict 3B-OH-C- COMC-2171

Century Link Utility Installation - Conflict 3B-OH-C-COMC-2171

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-OH-C-COMC-2171

Century Link Connections and Tie-Ins - Conflict 3B-OH-C-COMC-2171

Century Link Final Inspection & CRAL - Conflict 3B-OH-C-COMC-2171

Preparation of Century Link Execution Work Orders & Design - Conflict 3B-UG-C-COMC-2183

Submit Century Link DRAL Approval - Conflict 3B-UG-C-COMC-2183

Reviews of Century Link DRAL Approval  - Conflict 3B-UG-C-COMC-2183

Century Link DRAL Approved - Conflict 3B-UG-C-COMC-2183

Century Link Utility Civil Works - Conflict 3B-UG-C- COMC-2183

Century Link Utility Installation - Conflict 3B-UG-C-COMC-2183

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 3B-UG-C-COMC-2183

Century Link Connections and Tie-Ins - Conflict 3B-UG-C-COMC-2183

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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3B-UG-C-COMC-218309 Century Link Final Inspection & CRAL - Conflict 3B-UG-C-COMC-2183 5 855 12-Jun-19 18-Jun-19

Denver Water DistributionDenver Water Distribution 339 627 12-Mar-18 09-Apr-19

DWD - Conflict 3B-UG-W-DWD-21581DWD - Conflict 3B-UG-W-DWD-21581 339 627 12-Mar-18 09-Apr-19

3B-UG-W-DWD-2158101 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3B-UG-W-DWD-21581240 627 12-Mar-18 13-Dec-18

3B-UG-W-DWD-2158102 Submit Denver Water Distribution DRAL Approval - Conflict 3B-UG-W-DWD-21581 1 627 13-Dec-18 14-Dec-18

3B-UG-W-DWD-2158103 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3B-UG-W-DWD-21581 15 627 14-Dec-18 04-Jan-19

3B-UG-W-DWD-2158104 Denver Water  Distribution DRAL Approved - Conflict 3B-UG-W-DWD-21581 1 627 04-Jan-19 04-Jan-19

3B-UG-W-DWD-2158105 Denver Water  Distribution Utility Civil Works - Conflict 3B-UG-W-DWD-21581 20 627 04-Jan-19 28-Jan-19

3B-UG-W-DWD-2158106 Denver Water  Distribution Utility Installation - Conflict 3B-UG-W-DWD-21581 20 627 28-Jan-19 20-Feb-19

3B-UG-W-DWD-2158107 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3B-UG-W-DWD-2158130 627 20-Feb-19 26-Mar-19

3B-UG-W-DWD-2158108 Denver Water  Distribution Connections and Tie-Ins - Conflict 3B-UG-W-DW D-21581 7 627 26-Mar-19 03-Apr-19

3B-UG-W-DWD-2158109 Denver Water  Distribution Final Inspection & CRAL - Conflict 3B-UG-W-DWD-21581 (DWD-WC-305)5 627 03-Apr-19 09-Apr-19

DWD - Conflict 3B-UG-W-DWD-21582DWD - Conflict 3B-UG-W-DWD-21582 339 627 12-Mar-18 09-Apr-19

3B-UG-W-DWD-2158201 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 3B-UG-W-DWD-21582240 627 12-Mar-18 13-Dec-18

3B-UG-W-DWD-2158202 Submit Denver Water Distribution DRAL Approval - Conflict 3B-UG-W-DWD-21582 1 627 13-Dec-18 14-Dec-18

3B-UG-W-DWD-2158203 Reviews of Denver Water Distribution DRAL Approval  - Conflict 3B-UG-W-DWD-21582 15 627 14-Dec-18 04-Jan-19

3B-UG-W-DWD-2158204 Denver Water  Distribution DRAL Approved - Conflict 3B-UG-W-DWD-21582 1 627 04-Jan-19 04-Jan-19

3B-UG-W-DWD-2158205 Denver Water  Distribution Utility Civil Works - Conflict 3B-UG-W-DWD-21582 20 627 04-Jan-19 28-Jan-19

3B-UG-W-DWD-2158206 Denver Water  Distribution Utility Installation - Conflict 3B-UG-W-DWD-21582 20 627 28-Jan-19 20-Feb-19

3B-UG-W-DWD-2158207 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3B-UG-W-DWD-2158230 627 20-Feb-19 26-Mar-19

3B-UG-W-DWD-2158208 Denver Water  Distribution Connections and Tie-Ins - Conflict 3B-UG-W-DW D-21582 7 627 26-Mar-19 03-Apr-19

3B-UG-W-DWD-2158209 Denver Water  Distribution Final Inspection & CRAL - Conflict 3B-UG-W-DWD-21582 (DWD-W-306)5 627 03-Apr-19 09-Apr-19

Segment 4 Conflicts Quebec St. to Peoria St. STA (2184 to 2344)Segment 4 Conflicts Quebec St. to Peoria St. STA (2184 to 2344) 567 831 02-Jan-18 21-Oct-19

4A - (STA 2192 -  2344)4A - (STA 2192 -  2344) 567 831 02-Jan-18 21-Oct-19

EFOC205000204.3495 Segment 4 Conflicts Complete 285 837 02-Jan-18 27-Nov-18

P51330 Segment I Non-Conflict Assembly Packages Complete 280 1118 02-Jan-18 19-Nov-18

P61330 Segment I Non-Conflict Assembly Packages Complete 285 10 02-Jan-18 27-Nov-18

ZAYOZAYO 431 748 06-Jun-18 21-Oct-19

ZAYO - Conflict 4A-UG-F-ZAYO-2306ZAYO - Conflict 4A-UG-F-ZAYO-2306 431 748 06-Jun-18 21-Oct-19

4A-UG-F-ZAYO-230601 Preparation of ZAYO Execution Work Orders & Design - Conflict 4A-UG-F-ZAYO-2306 338 748 06-Jun-18 03-Jul-19

4A-UG-F-ZAYO-230602 Submit ZAYO DRAL Approval - Conflict 4A-UG-F-ZAYO-2306 1 748 03-Jul-19 05-Jul-19

4A-UG-F-ZAYO-230603 Reviews of ZAYO DRAL Approval  - Conflict 4A-UG-F-ZAYO-2306 15 748 05-Jul-19 23-Jul-19

4A-UG-F-ZAYO-230604 ZAYO DRAL Approved - Conflict 4A-UG-F-ZAYO-2306 1 748 23-Jul-19 24-Jul-19

4A-UG-F-ZAYO-230605 ZAYO Utility Civil Works - Conflict 4A-UG-F-ZAYO-2306 20 748 24-Jul-19 15-Aug-19

4A-UG-F-ZAYO-230606 ZAYO Utility Installation - Conflict 4A-UG-F-ZAYO-2306 19 748 15-Aug-19 06-Sep-19

4A-UG-F-ZAYO-230607 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-ZAYO-2306 25 748 06-Sep-19 04-Oct-19

4A-UG-F-ZAYO-230608 ZAYO Connections and Tie- Ins -  Conf lict 4A-UG-F-ZAYO-2306 6 748 04-Oct-19 11-Oct-19

4A-UG-F-ZAYO-230609 ZAYO Final Inspection & CRAL - Conflict 4A-UG-F-ZAYO-2306 6 748 11-Oct-19 21-Oct-19

ZAYO - Conflict 4A-UG-F-ZAYO-2344ZAYO - Conflict 4A-UG-F-ZAYO-2344 431 748 06-Jun-18 21-Oct-19

4A-UG-F-ZAYO-234401 Preparation of ZAYO Execution Work Orders & Design - Conflict 4A-UG-F-ZAYO-2344 338 748 06-Jun-18 03-Jul-19

4A-UG-F-ZAYO-234402 Submit ZAYO DRAL Approval - Conflict 4A-UG-F-ZAYO-2344 1 748 03-Jul-19 05-Jul-19

4A-UG-F-ZAYO-234403 Reviews of ZAYO DRAL Approval  - Conflict 4A-UG-F-ZAYO-2344 15 748 05-Jul-19 23-Jul-19

4A-UG-F-ZAYO-234404 ZAYO DRAL Approved - Conflict 4A-UG-F-ZAYO-2344 1 748 23-Jul-19 24-Jul-19

4A-UG-F-ZAYO-234405 ZAYO Utility Civil Works - Conflict 4A-UG-F-ZAYO-2344 20 748 24-Jul-19 15-Aug-19

4A-UG-F-ZAYO-234406 ZAYO Utility Installation - Conflict 4A-UG-F-ZAYO-2344 19 748 15-Aug-19 06-Sep-19

4A-UG-F-ZAYO-234407 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-ZAYO-2344 25 748 06-Sep-19 04-Oct-19

4A-UG-F-ZAYO-234408 ZAYO Connections and Tie- Ins -  Conf lict 4A-UG-F-ZAYO-2344 6 748 04-Oct-19 11-Oct-19

4A-UG-F-ZAYO-234409 ZAYO Final Inspection & CRAL - Conflict 4A-UG-F-ZAYO-2344 6 748 11-Oct-19 21-Oct-19

EXCELEXCEL 431 748 06-Jun-18 21-Oct-19

EXCEL - Conflict 4A-OH-E-XCEL-2204EXCEL - Conflict 4A-OH-E-XCEL-2204 329 850 06-Jun-18 24-Jun-19

4A-OH-E-XCEL-220401 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OH-E-XCEL-2204 240 850 06-Jun-18 14-Mar-19

4A-OH-E-XCEL-220402 Submit XCEL DRAL Approval - Conflic t 4A-OH-E-XCEL-2204 1 850 14-Mar-19 15-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Century Link Final Inspection & CRAL - Conflict 3B-UG-C-COMC-2183

Preparation of Denver Water Distribution Execution Work Orders & Design - Conflict 3B-UG-W-DWD-21581

Submit Denver Water Distribution DRAL Approval - Conflict 3B-UG-W-DWD-21581

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3B-UG-W-DWD-21581

Denver Water  Distribution DRAL Appr oved - Conflict 3B-UG-W-DWD-21581

Denver Water  Distribution Utility Civil Works - Conflict 3B-UG-W-DWD-21581

Denver Water  Distribution Utility Installation - Conflict 3B-UG-W-DWD-21581

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3B-UG-W-DWD-21581

Denver Water  Distribution Connections and Tie-Ins - Conflict 3B-UG-W-DW D-21581

Denver Water  Distribution Final Inspection & CRAL - Conflict 3B-UG-W-DWD-21581 (DWD-WC-305)

Preparation of Denver Water Distribution Execution Work Orders & Design - Conflict 3B-UG-W-DWD-21582

Submit Denver Water Distribution DRAL Approval - Conflict 3B-UG-W-DWD-21582

Reviews of Denver Water Distribution DRAL Approval  - Conflict 3B-UG-W-DWD-21582

Denver Water  Distribution DRAL Appr oved - Conflict 3B-UG-W-DWD-21582

Denver Water  Distribution Utility Civil Works - Conflict 3B-UG-W-DWD-21582

Denver Water  Distribution Utility Installation - Conflict 3B-UG-W-DWD-21582

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 3B-UG-W-DWD-21582

Denver Water  Distribution Connections and Tie-Ins - Conflict 3B-UG-W-DW D-21582

Denver Water  Distribution Final Inspection & CRAL - Conflict 3B-UG-W-DWD-21582 (DWD-W-306)

Segment 4 Conflicts Complete

Segment I Non-Conflict Assembly Packages Complete

Segment I Non-Conflict Assembly Packages Complete

Preparation of ZAYO Execution Work Orders & Design - Conflict 4A-UG-F-ZAYO-2306

Submit ZAYO DRAL Approval - Conflict 4A-UG-F-ZAYO-2306

Reviews of ZAYO DRAL Approval  - Conflict 4A-UG-F-ZAYO-2306

ZAYO DRAL Approved - Conflict 4A-UG-F-ZAYO-2306

ZAYO Utility Civil Works - Conflict 4A-UG-F-ZAYO-2306

ZAYO Utility Installation - Conflict 4A-UG-F-ZAYO-2306

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-ZAYO-2306

ZAYO Connections and Tie- Ins -  Conflict 4A-UG-F-ZAYO-2306

ZAYO Final Inspection & CRAL - Conflict 4A-UG-F-ZAYO-2306

Preparation of ZAYO Execution Work Orders & Design - Conflict 4A-UG-F-ZAYO-2344

Submit ZAYO DRAL Approval - Conflict 4A-UG-F-ZAYO-2344

Reviews of ZAYO DRAL Approval  - Conflict 4A-UG-F-ZAYO-2344

ZAYO DRAL Approved - Conflict 4A-UG-F-ZAYO-2344

ZAYO Utility Civil Works - Conflict 4A-UG-F-ZAYO-2344

ZAYO Utility Installation - Conflict 4A-UG-F-ZAYO-2344

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-ZAYO-2344

ZAYO Connections and Tie- Ins -  Conflict 4A-UG-F-ZAYO-2344

ZAYO Final Inspection & CRAL - Conflict 4A-UG-F-ZAYO-2344

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OH-E-XCEL-2204

Submit XCEL DRAL Appr oval - Conf lic t 4A-OH-E-XCEL- 2204

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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4A-OH-E-XCEL-220403 Reviews of XCEL DRAL Approval  - Conflict 4A-OH-E-XCEL-2204 15 850 15-Mar-19 02-Apr-19

4A-OH-E-XCEL-220404 XCEL DRAL Approved -  Conflict 4A-OH-E-XCEL-2204 1 850 02-Apr-19 03-Apr-19

4A-OH-E-XCEL-220405 XCEL Utility Civil Works - Conflict 4A-OH-E-XCEL-2204 20 850 03-Apr-19 25-Apr-19

4A-OH-E-XCEL-220406 XCEL Utility Installation - Conflict 4A-OH-E-XCEL-2204 20 850 25-Apr-19 17-May-19

4A-OH-E-XCEL-220407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2204 20 850 17-May-19 11-Jun-19

4A-OH-E-XCEL-220408 XCEL Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2204 5 850 11-Jun-19 17-Jun-19

4A-OH-E-XCEL-220409 XCEL Final Inspection & CRAL - Conflict 4A-OH-E-XCEL-2204 6 850 17-Jun-19 24-Jun-19

EXCEL - Conflict 4A-UG-E-XCEL-2244EXCEL - Conflict 4A-UG-E-XCEL-2244 431 748 06-Jun-18 21-Oct-19

4A-UG-E-XCEL-224401 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-2244 338 748 06-Jun-18 03-Jul-19

4A-UG-E-XCEL-224402 Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-2244 1 748 03-Jul-19 05-Jul-19

4A-UG-E-XCEL-224403 Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-2244 15 748 05-Jul-19 23-Jul-19

4A-UG-E-XCEL-224404 XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-2244 1 748 23-Jul-19 24-Jul-19

4A-UG-E-XCEL-224405 XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-2244 20 748 24-Jul-19 15-Aug-19

4A-UG-E-XCEL-224406 XCEL Utility Installation - Conflict 4A-UG-E-XCEL-2244 19 748 15-Aug-19 06-Sep-19

4A-UG-E-XCEL-224407 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2244 25 748 06-Sep-19 04-Oct-19

4A-UG-E-XCEL-224408 XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2244 6 748 04-Oct-19 11-Oct-19

4A-UG-E-XCEL-224409 XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-2244 6 748 11-Oct-19 21-Oct-19

EXCEL - Conflict 4A-UG-E-XCEL-2277EXCEL - Conflict 4A-UG-E-XCEL-2277 431 748 06-Jun-18 21-Oct-19

4A-UG-E-XCEL-227701 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-2277 338 748 06-Jun-18 03-Jul-19

4A-UG-E-XCEL-227702 Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-2277 1 748 03-Jul-19 05-Jul-19

4A-UG-E-XCEL-227703 Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-2277 15 748 05-Jul-19 23-Jul-19

4A-UG-E-XCEL-227704 XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-2277 1 748 23-Jul-19 24-Jul-19

4A-UG-E-XCEL-227705 XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-2277 20 748 24-Jul-19 15-Aug-19

4A-UG-E-XCEL-227706 XCEL Utility Installation - Conflict 4A-UG-E-XCEL-2277 19 748 15-Aug-19 06-Sep-19

4A-UG-E-XCEL-227707 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2277 25 748 06-Sep-19 04-Oct-19

4A-UG-E-XCEL-227708 XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2277 6 748 04-Oct-19 11-Oct-19

4A-UG-E-XCEL-227709 XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-2277 6 748 11-Oct-19 21-Oct-19

EXCEL - Conflict 4A-OH-E-XCEL-2290EXCEL - Conflict 4A-OH-E-XCEL-2290 431 748 06-Jun-18 21-Oct-19

4A-OH-E-XCEL-229001 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OH-E-XCEL-2290 338 748 06-Jun-18 03-Jul-19

4A-OH-E-XCEL-229002 Submit XCEL DRAL Approval - Conflic t 4A-OH-E-XCEL-2290 1 748 03-Jul-19 05-Jul-19

4A-OH-E-XCEL-229003 Reviews of XCEL DRAL Approval  - Conflict 4A-OH-E-XCEL-2290 15 748 05-Jul-19 23-Jul-19

4A-OH-E-XCEL-229004 XCEL DRAL Approved -  Conflict 4A-OH-E-XCEL-2290 1 748 23-Jul-19 24-Jul-19

4A-OH-E-XCEL-229005 XCEL Utility Civil Works - Conflict 4A-OH-E-XCEL-2290 20 748 24-Jul-19 15-Aug-19

4A-OH-E-XCEL-229006 XCEL Utility Installation - Conflict 4A-OH-E-XCEL-2290 19 748 15-Aug-19 06-Sep-19

4A-OH-E-XCEL-229007 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2290 25 748 06-Sep-19 04-Oct-19

4A-OH-E-XCEL-229008 XCEL Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2290 6 748 04-Oct-19 11-Oct-19

4A-OH-E-XCEL-229009 XCEL Final Inspection & CRAL - Conflict 4A-OH-E-XCEL-2290 6 748 11-Oct-19 21-Oct-19

EXCEL - Conflict 4A-OHG-E-XCEL-2315EXCEL - Conflict 4A-OHG-E-XCEL-2315 431 748 06-Jun-18 21-Oct-19

4A-OHG-E-XCEL-231501 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OHG-E-XCEL-2315 338 748 06-Jun-18 03-Jul-19

4A-OHG-E-XCEL-231502 Submit XCEL DRAL Approval - Conflic t 4A-OHG-E-XCEL-2315 1 748 03-Jul-19 05-Jul-19

4A-OHG-E-XCEL-231503 Reviews of XCEL DRAL Approval  - Conflict 4A-OHG-E-XCEL-2315 15 748 05-Jul-19 23-Jul-19

4A-OHG-E-XCEL-231504 XCEL DRAL Approved -  Conflict 4A-OHG-E-XCEL-2315 1 748 23-Jul-19 24-Jul-19

4A-OHG-E-XCEL-231505 XCEL Utility Civil Works - Conflict 4A-OHG-E-XCEL-2315 20 748 24-Jul-19 15-Aug-19

4A-OHG-E-XCEL-231506 XCEL Utility Installation - Conflict 4A-OHG-E-XCEL-2315 19 748 15-Aug-19 06-Sep-19

4A-OHG-E-XCEL-231507 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OHG-E-XCEL-2315 25 748 06-Sep-19 04-Oct-19

4A-OHG-E-XCEL-231508 XCEL Connections and Tie-Ins - Conflict 4A-OHG-E-XCEL-2315 6 748 04-Oct-19 11-Oct-19

4A-OHG-E-XCEL-231509 XCEL Final Inspection & CRAL - Conflict 4A-OHG-E-XCEL-2315 6 748 11-Oct-19 21-Oct-19

EXCEL - Conflict 4A-OH-E-XCEL-2316EXCEL - Conflict 4A-OH-E-XCEL-2316 329 850 06-Jun-18 24-Jun-19

4A-OH-E-XCEL-231601 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OH-E-XCEL-2316 240 850 06-Jun-18 14-Mar-19

4A-OH-E-XCEL-231602 Submit XCEL DRAL Approval - Conflic t 4A-OH-E-XCEL-2316 1 850 14-Mar-19 15-Mar-19

4A-OH-E-XCEL-231603 Reviews of XCEL DRAL Approval  - Conflict 4A-OH-E-XCEL-2316 15 850 15-Mar-19 02-Apr-19

4A-OH-E-XCEL-231604 XCEL DRAL Approved -  Conflict 4A-OH-E-XCEL-2316 1 850 02-Apr-19 03-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Reviews of XCEL DRAL Approval  - Conflict 4A-OH-E-XCEL-2204

XCEL DRAL Approved -  Conflict 4A-OH-E-XCEL-2204

XCEL Utility Civil Works - Conflict 4A-OH-E-XCEL-2204

XCEL Utility Installation - Conflict 4A- OH- E-XCEL-2204

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2204

XCEL Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2204

XCEL Final Inspection & CRAL - Conflict 4A-OH-E-XCEL-2204

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-2244

Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-2244

Reviews of XCEL DRAL Approval  - Conflict 4A- UG-E-XCEL-2244

XCEL DRAL Approved -  Conflict  4A- UG- E-XCEL-2244

XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-2244

XCEL Utility Installation - Conflict 4A-UG-E-XCEL-2244

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2244

XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2244

XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-2244

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-2277

Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-2277

Reviews of XCEL DRAL Approval  - Conflict 4A- UG-E-XCEL-2277

XCEL DRAL Approved -  Conflict  4A- UG- E-XCEL-2277

XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-2277

XCEL Utility Installation - Conflict 4A-UG-E-XCEL-2277

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2277

XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2277

XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-2277

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OH-E-XCEL-2290

Submit XCEL DRAL Approval - Conflic t 4A-OH-E-XCEL-2290

Reviews of XCEL DRAL Approval  - Conflict 4A- OH-E-XCEL-2290

XCEL DRAL Approved -  Conflict  4A- OH- E-XCEL-2290

XCEL Utility Civil Works - Conflict 4A-OH-E-XCEL-2290

XCEL Utility Installation - Conflict 4A-OH-E-XCEL-2290

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2290

XCEL Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2290

XCEL Final Inspection & CRAL - Conflict 4A-OH-E-XCEL-2290

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OHG-E-XCEL-2315

Submit XCEL DRAL Approval - Conflic t 4A-OHG-E-XCEL-2315

Reviews of XCEL DRAL Approval  - Conflict 4A- OHG-E-XCEL-2315

XCEL DRAL Approved -  Conflict  4A- OHG- E-XCEL-2315

XCEL Utility Civil Works - Conflict 4A-OHG-E-XCEL-2315

XCEL Utility Installation - Conflict 4A-OHG-E-XCEL-2315

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OHG-E-XCEL-2315

XCEL Connections and Tie-Ins - Conflict 4A-OHG-E-XCEL-2315

XCEL Final Inspection & CRAL - Conflict 4A-OHG-E-XCEL-2315

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-OH-E-XCEL-2316

Submit XCEL DRAL Appr oval - Conf lic t 4A-OH-E-XCEL- 2316

Reviews of XCEL DRAL Approval  - Conflict 4A-OH-E-XCEL-2316

XCEL DRAL Approved -  Conflict 4A-OH-E-XCEL-2316
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4A-OH-E-XCEL-231605 XCEL Utility Civil Works - Conflict 4A-OH-E-XCEL-2316 20 850 03-Apr-19 25-Apr-19

4A-OH-E-XCEL-231606 XCEL Utility Installation - Conflict 4A-OH-E-XCEL-2316 20 850 25-Apr-19 17-May-19

4A-OH-E-XCEL-231607 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2316 20 850 17-May-19 11-Jun-19

4A-OH-E-XCEL-231608 XCEL Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2316 5 850 11-Jun-19 17-Jun-19

4A-OH-E-XCEL-231609 XCEL Final Inspection & CRAL - Conflict 4A-OH-E-XCEL-2316 6 850 17-Jun-19 24-Jun-19

EXCEL - Conflict 4A-UG-E-XCEL-23321EXCEL - Conflict 4A-UG-E-XCEL-23321 329 850 06-Jun-18 24-Jun-19

4A-UG-E-XCEL-2332101 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-23321 240 850 06-Jun-18 14-Mar-19

4A-UG-E-XCEL-2332102 Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-23321 1 850 14-Mar-19 15-Mar-19

4A-UG-E-XCEL-2332103 Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-23321 15 850 15-Mar-19 02-Apr-19

4A-UG-E-XCEL-2332104 XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-23321 1 850 02-Apr-19 03-Apr-19

4A-UG-E-XCEL-2332105 XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-23321 20 850 03-Apr-19 25-Apr-19

4A-UG-E-XCEL-2332106 XCEL Utility Installation - Conflict 4A-UG-E-XCEL-23321 20 850 25-Apr-19 17-May-19

4A-UG-E-XCEL-2332107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23321 20 850 17-May-19 11-Jun-19

4A-UG-E-XCEL-2332108 XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23321 5 850 11-Jun-19 17-Jun-19

4A-UG-E-XCEL-2332109 XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-23321 6 850 17-Jun-19 24-Jun-19

EXCEL - Conflict 4A-UG-E-XCEL-23322EXCEL - Conflict 4A-UG-E-XCEL-23322 329 850 06-Jun-18 24-Jun-19

4A-UG-E-XCEL-2332201 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-23322 240 850 06-Jun-18 14-Mar-19

4A-UG-E-XCEL-2332202 Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-23322 1 850 14-Mar-19 15-Mar-19

4A-UG-E-XCEL-2332203 Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-23322 15 850 15-Mar-19 02-Apr-19

4A-UG-E-XCEL-2332204 XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-23322 1 850 02-Apr-19 03-Apr-19

4A-UG-E-XCEL-2332205 XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-23322 20 850 03-Apr-19 25-Apr-19

4A-UG-E-XCEL-2332206 XCEL Utility Installation - Conflict 4A-UG-E-XCEL-23322 20 850 25-Apr-19 17-May-19

4A-UG-E-XCEL-2332207 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23322 20 850 17-May-19 11-Jun-19

4A-UG-E-XCEL-2332208 XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23322 5 850 11-Jun-19 17-Jun-19

4A-UG-E-XCEL-2332209 XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-23322 6 850 17-Jun-19 24-Jun-19

EXCEL - Conflict 4A-UG-E-XCEL-23323EXCEL - Conflict 4A-UG-E-XCEL-23323 329 850 06-Jun-18 24-Jun-19

4A-UG-E-XCEL-2332301 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-23323 240 850 06-Jun-18 14-Mar-19

4A-UG-E-XCEL-2332302 Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-23323 1 850 14-Mar-19 15-Mar-19

4A-UG-E-XCEL-2332303 Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-23323 15 850 15-Mar-19 02-Apr-19

4A-UG-E-XCEL-2332304 XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-23323 1 850 02-Apr-19 03-Apr-19

4A-UG-E-XCEL-2332305 XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-23323 20 850 03-Apr-19 25-Apr-19

4A-UG-E-XCEL-2332306 XCEL Utility Installation - Conflict 4A-UG-E-XCEL-23323 20 850 25-Apr-19 17-May-19

4A-UG-E-XCEL-2332307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23323 20 850 17-May-19 11-Jun-19

4A-UG-E-XCEL-2332308 XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23323 5 850 11-Jun-19 17-Jun-19

4A-UG-E-XCEL-2332309 XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-23323 6 850 17-Jun-19 24-Jun-19

EXCEL - Conflict 4A-UG-E-XCEL-2343EXCEL - Conflict 4A-UG-E-XCEL-2343 329 850 06-Jun-18 24-Jun-19

4A-UG-E-XCEL-234301 Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-2343 240 850 06-Jun-18 14-Mar-19

4A-UG-E-XCEL-234302 Submit XCEL DRAL Approval - Conflic t 4A-UG-E-XCEL-2343 1 850 14-Mar-19 15-Mar-19

4A-UG-E-XCEL-234303 Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-2343 15 850 15-Mar-19 02-Apr-19

4A-UG-E-XCEL-234304 XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-2343 1 850 02-Apr-19 03-Apr-19

4A-UG-E-XCEL-234305 XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-2343 20 850 03-Apr-19 25-Apr-19

4A-UG-E-XCEL-234306 XCEL Utility Installation - Conflict 4A-UG-E-XCEL-2343 20 850 25-Apr-19 17-May-19

4A-UG-E-XCEL-234307 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2343 20 850 17-May-19 11-Jun-19

4A-UG-E-XCEL-234308 XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2343 5 850 11-Jun-19 17-Jun-19

4A-UG-E-XCEL-234309 XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-2343 6 850 17-Jun-19 24-Jun-19

MetroMetro 327 852 06-Jun-18 21-Jun-19

Metro - Conflict 4A-UG-SS-METRO-21961Metro - Conflict 4A-UG-SS-METRO-21961 327 852 06-Jun-18 21-Jun-19

4A-UG-SS-METR-219611 Preparation of Metro Execution Work Orders & Design - Conflict 4A-UG-SS-METRO-21961 240 852 06-Jun-18 14-Mar-19

4A-UG-SS-METR-219612 Submit Metro DRAL Approval - Conflict 4A-UG-SS-METRO-21961 1 852 14-Mar-19 15-Mar-19

4A-UG-SS-METR-219613 Reviews of Metro DRAL Approval  - Conflict 4A-UG-SS-METRO-21961 15 852 15-Mar-19 02-Apr-19

4A-UG-SS-METR-219614 Metro DRAL Approved - Conflict 4A-UG-SS-METRO-21961 1 852 02-Apr-19 03-Apr-19

4A-UG-SS-METR-219615 Metro Utility Civil Works - Conflict 4A-UG-SS-METRO-21961 20 852 03-Apr-19 25-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

XCEL Utility Civil Works - Conflict 4A-OH-E-XCEL-2316

XCEL Utility Installation - Conflict 4A- OH- E-XCEL-2316

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2316

XCEL Connections and Tie-Ins - Conflict 4A-OH-E-XCEL-2316

XCEL Final Inspection & CRAL - Conflict 4A-OH-E-XCEL-2316

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-23321

Submit XCEL DRAL Appr oval - Conf lic t 4A-UG-E-XCEL- 23321

Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-23321

XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-23321

XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-23321

XCEL Utility Installation - Conflict 4A- UG- E-XCEL-23321

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23321

XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23321

XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-23321

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-23322

Submit XCEL DRAL Appr oval - Conf lic t 4A-UG-E-XCEL- 23322

Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-23322

XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-23322

XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-23322

XCEL Utility Installation - Conflict 4A- UG- E-XCEL-23322

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23322

XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23322

XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-23322

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-23323

Submit XCEL DRAL Appr oval - Conf lic t 4A-UG-E-XCEL- 23323

Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-23323

XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-23323

XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-23323

XCEL Utility Installation - Conflict 4A- UG- E-XCEL-23323

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23323

XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-23323

XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-23323

Preparation of XCEL Execution Work Orders & Design - Conflict 4A-UG-E-XCEL-2343

Submit XCEL DRAL Appr oval - Conf lic t 4A-UG-E-XCEL- 2343

Reviews of XCEL DRAL Approval  - Conflict 4A-UG-E-XCEL-2343

XCEL DRAL Approved -  Conflict 4A-UG-E-XCEL-2343

XCEL Utility Civil Works - Conflict 4A-UG-E-XCEL-2343

XCEL Utility Installation - Conflict 4A- UG- E-XCEL-2343

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2343

XCEL Connections and Tie-Ins - Conflict 4A-UG-E-XCEL-2343

XCEL Final Inspection & CRAL - Conflict 4A-UG-E-XCEL-2343

Preparation of Metro Execution Work Orders & Design - Conflict 4A-UG-SS-METRO-21961

Submit Metro DRAL Approval - Conflict 4A-UG-SS-METRO-21961

Reviews of Metro DRAL Approval  - Conflict 4A-UG-SS-METRO-21961

Metro DRAL Approved - Conflict 4A-UG-SS-METRO-21961

Metro Utility Civil Works - Conflict 4A-UG-SS-METRO-21961
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4A-UG-SS-METR-219616 Metro Utility Installation - Conflict 4A-UG-SS-METRO-21961 20 852 25-Apr-19 17-May-19

4A-UG-SS-METR-219617 Notification of Metro Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-2196120 852 17-May-19 11-Jun-19

4A-UG-SS-METR-219618 Metro Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-21961 5 852 11-Jun-19 17-Jun-19

4A-UG-SS-METR-219619 Metro Final Inspection & CRAL -  Conf lict 4A-UG-SS-METRO-21961 5 852 17-Jun-19 21-Jun-19

Metro - Conflict 4A-UG-SS-METRO-21962Metro - Conflict 4A-UG-SS-METRO-21962 327 852 06-Jun-18 21-Jun-19

4A-UG-SS-METR-219621 Preparation of Metro Execution Work Orders & Design - Conflict 4A-UG-SS-METRO-21962 240 852 06-Jun-18 14-Mar-19

4A-UG-SS-METR-219622 Submit Metro DRAL Approval - Conflict 4A-UG-SS-METRO-21962 1 852 14-Mar-19 15-Mar-19

4A-UG-SS-METR-219623 Reviews of Metro DRAL Approval  - Conflict 4A-UG-SS-METRO-21962 15 852 15-Mar-19 02-Apr-19

4A-UG-SS-METR-219624 Metro DRAL Approved - Conflict 4A-UG-SS-METRO-21962 1 852 02-Apr-19 03-Apr-19

4A-UG-SS-METR-219625 Metro Utility Civil Works - Conflict 4A-UG-SS-METRO-21962 20 852 03-Apr-19 25-Apr-19

4A-UG-SS-METR-219626 Metro Utility Installation - Conflict 4A-UG-SS-METRO-21962 20 852 25-Apr-19 17-May-19

4A-UG-SS-METR-219627 Notification of Metro Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-2196220 852 17-May-19 11-Jun-19

4A-UG-SS-METR-219628 Metro Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-21962 5 852 11-Jun-19 17-Jun-19

4A-UG-SS-METR-219629 Metro Final Inspection & CRAL -  Conf lict 4A-UG-SS-METRO-21962 5 852 17-Jun-19 21-Jun-19

Phillips 66Phillips 66 327 852 06-Jun-18 21-Jun-19

PH66 - 4A-UG-O-PH66-2239PH66 - 4A-UG-O-PH66-2239 327 852 06-Jun-18 21-Jun-19

4A-UG-O-PH66-223901 Preparation of Phillips 66 Execution Work Orders & Design - Conflict 4A-UG-O-PH66-2239 240 852 06-Jun-18 14-Mar-19

4A-UG-O-PH66-223902 Submit Phillips 66 DRAL Approval - Conflict 4A-UG-O-PH66-2239 1 852 14-Mar-19 15-Mar-19

4A-UG-O-PH66-223903 Reviews of Phillips 66 DRAL Approval  - Conflict 4A-UG-O-PH66-2239 15 852 15-Mar-19 02-Apr-19

4A-UG-O-PH66-223904 Phillips 66 DRAL Approved - Conflict 4A-UG-O-PH66-2239 1 852 02-Apr-19 03-Apr-19

4A-UG-O-PH66-223905 Phillips 66 Utility Civil Works - Conflict 4A-UG-O-PH66-2239 20 852 03-Apr-19 25-Apr-19

4A-UG-O-PH66-223906 Phillips 66 Utility Installation - Conflict 4A-UG-O-PH66-2239 20 852 25-Apr-19 17-May-19

4A-UG-O-PH66-223907 Notification of Phillips 66 Switchover of Connections and Tie-Ins - Conflict 4A-UG-O-PH66-2239 20 852 17-May-19 11-Jun-19

4A-UG-O-PH66-223908 Phillips 66 Connections and Tie-Ins - Conflict 4A-UG-O-PH66-2239 5 852 11-Jun-19 17-Jun-19

4A-UG-O-PH66-223909 Phillips 66 Final Inspection & CRAL - Conflict 4A-UG-O-PH66-2239 5 852 17-Jun-19 21-Jun-19

CenturylinkCenturylink 332 847 06-Jun-18 27-Jun-19

CNLK - 4A-OH-F-CNLK-2240CNLK - 4A-OH-F-CNLK-2240 332 847 06-Jun-18 27-Jun-19

4A-OH-F-CNLK-224001 Preparation of Century Link Execution Work Orders & Design - Conflict 4A-OH-F-CNLK-2240 240 847 06-Jun-18 14-Mar-19

4A-OH-F-CNLK-224002 Submit Century Link DRAL Approval - Conflict 4A-OH-F-CNLK-2240 1 847 14-Mar-19 15-Mar-19

4A-OH-F-CNLK-224003 Reviews of Century Link DRAL Approval  - Conflict 4A-OH-F-CNLK-2240 15 847 15-Mar-19 02-Apr-19

4A-OH-F-CNLK-224004 Century Link DRAL Approved - Conflict 4A-OH-F-CNLK-2240 1 847 02-Apr-19 02-Apr-19

4A-OH-F-CNLK-224005 Century Link Utility Civil Works - Conflict 4A-OH-F-CNLK-2240 20 847 02-Apr-19 25-Apr-19

4A-OH-F-CNLK-224006 Century Link Utility Installation - Conflict 4A-OH-F-CNLK-2240 20 847 25-Apr-19 17-May-19

4A-OH-F-CNLK-224007 Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 4A-OH-F-CNLK-224025 847 17-May-19 17-Jun-19

4A-OH-F-CNLK-224008 Century Link Connections and Tie-Ins - Conflict 4A-OH-F-CNLK-2240 5 847 17-Jun-19 21-Jun-19

4A-OH-F-CNLK-224009 Century Link Final Inspection & CRAL - Conflict 4A-OH-F-CNLK-2240 5 847 21-Jun-19 27-Jun-19

Denver Water DistributionDenver Water Distribution 337 918 12-Mar-18 05-Apr-19

DWD - Conflict 4A-UG-W-DWD-22441DWD - Conflict 4A-UG-W-DWD-22441 337 918 12-Mar-18 05-Apr-19

4A-UG-W-DWD-2244101 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 4A-UG-W-DWD-22441250 918 12-Mar-18 26-Dec-18

4A-UG-W-DWD-2244102 Submit Denver Water Distribution DRAL Approval - Conflict 4A-UG-W-DWD-22441 1 918 26-Dec-18 27-Dec-18

4A-UG-W-DWD-2244103 Reviews of Denver Water Distribution DRAL Approval  - Conflict 4A-UG-W-DWD-22441 15 918 27-Dec-18 16-Jan-19

4A-UG-W-DWD-2244104 Denver Water  Distribution DRAL Approved - Conflict 4A-UG-W-DWD-22441 1 918 16-Jan-19 16-Jan-19

4A-UG-W-DWD-2244105 Denver Water  Distribution Utility Civil Works - Conflict 4A-UG-W-DWD-22441 20 918 16-Jan-19 07-Feb-19

4A-UG-W-DWD-2244106 Denver Water  Distribution Utility Installation - Conflict 4A-UG-W-DWD-22441 20 918 07-Feb-19 04-Mar-19

4A-UG-W-DWD-2244107 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 4A-UG-W-DWD-2244120 918 04-Mar-19 26-Mar-19

4A-UG-W-DWD-2244108 Denver Water  Distribution Connections and Tie-Ins - Conflict 4A-UG-W-DW D-22441 5 918 26-Mar-19 01-Apr-19

4A-UG-W-DWD-2244109 Denver Water  Distribution Final Inspection & CRAL - Conflict 4A-UG-W-DWD-22441 5 918 01-Apr-19 05-Apr-19

DWD - Conflict 4A-UG-W-DWD-23442DWD - Conflict 4A-UG-W-DWD-23442 337 918 12-Mar-18 05-Apr-19

4A-UG-W-DWD-2344201 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 4A-UG-W-DWD-23442250 918 12-Mar-18 26-Dec-18

4A-UG-W-DWD-2344202 Submit Denver Water Distribution DRAL Approval - Conflict 4A-UG-W-DWD-23442 1 918 26-Dec-18 27-Dec-18

4A-UG-W-DWD-2344203 Reviews of Denver Water Distribution DRAL Approval  - Conflict 4A-UG-W-DWD-23442 15 918 27-Dec-18 16-Jan-19

4A-UG-W-DWD-2344204 Denver Water  Distribution DRAL Approved - Conflict 4A-UG-W-DWD-23442 1 918 16-Jan-19 16-Jan-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Metro Utility Installation - Conflict 4A-UG-SS-METRO-21961

Notification of Metro Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-21961

Metro Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-21961

Metro Final Inspection & CRAL -  Conf lict  4A-UG-SS-METRO-21961

Preparation of Metro Execution Work Orders & Design - Conflict 4A-UG-SS-METRO-21962

Submit Metro DRAL Approval - Conflict 4A-UG-SS-METRO-21962

Reviews of Metro DRAL Approval  - Conflict 4A-UG-SS-METRO-21962

Metro DRAL Approved - Conflict 4A-UG-SS-METRO-21962

Metro Utility Civil Works - Conflict 4A-UG-SS-METRO-21962

Metro Utility Installation - Conflict 4A-UG-SS-METRO-21962

Notification of Metro Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-21962

Metro Connections and Tie-Ins - Conflict 4A-UG-SS-METRO-21962

Metro Final Inspection & CRAL -  Conf lict  4A-UG-SS-METRO-21962

Preparation of Phillips 66 Execution Work Orders & Design - Conflict 4A-UG-O-PH66-2239

Submit Phillips 66 DRAL Approval - Conflict 4A-UG-O-PH66-2239

Reviews of Phillips 66 DRAL Approval  - Conflict 4A-UG-O-PH66-2239

Phillips 66 DRAL Approved - Conflict 4A-UG-O-PH66-2239

Phillips 66 Utility Civil Works - Conflict 4A-UG-O-PH66-2239

Phillips 66 Utility Installation - Conflict 4A-UG-O-PH66-2239

Notification of Phillips 66 Switchover of Connections and Tie-Ins - Conflict 4A-UG-O-PH66-2239

Phillips 66 Connections and Tie-Ins - Conflict 4A-UG-O-PH66-2239

Phillips 66 Final Inspection & CRAL - Conflict 4A-UG-O-PH66-2239

Preparation of Century Link Execution Work Orders & Design - Conflict 4A-OH-F-CNLK-2240

Submit Century Link DRAL Approval - Conflict 4A-OH-F-CNLK-2240

Reviews of Century Link DRAL Approval  - Conflict 4A-OH-F-CNLK-2240

Century Link DRAL Approved - Conflict 4A-OH-F-CNLK-2240

Century Link Utility Civil Works - Conflict 4A-OH-F-CNLK-2240

Century Link Utility Installation - Conflict 4A-OH-F-CNLK-2240

Notification of Century Link Switchover of Connections and Tie-Ins - Conflict 4A-OH-F-CNLK-2240

Century Link Connections and Tie-Ins - Conflict 4A-OH-F-CNLK-2240

Century Link Final Inspection & CRAL - Conflict 4A-OH-F-CNLK-2240

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 4A-UG-W-DWD-22441

Submit Denver Water Distribution DRAL Approval - Conflict 4A-UG-W-DWD-22441

Reviews of Denver Water Distribution DRAL Approval  - Conflict 4A-UG-W-DWD-22441

Denver Water  Distribution DRAL Approved - Conflict 4A-UG-W-DWD-22441

Denver Water  Distribution Utility Civil Works - Conflict 4A-UG-W-DWD-22441

Denver Water  Distribution Utility Installation - Conflict 4A-UG-W-DWD-22441

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 4A-UG-W-DWD-22441

Denver Water  Distribution Connections and Tie-Ins - Conflict 4A-UG-W-DW D-22441

Denver Water  Distribution Final Inspection & CRAL - Conflict 4A-UG-W-DWD-22441

Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 4A-UG-W-DWD-23442

Submit Denver Water Distribution DRAL Approval - Conflict 4A-UG-W-DWD-23442

Reviews of Denver Water Distribution DRAL Approval  - Conflict 4A-UG-W-DWD-23442

Denver Water  Distribution DRAL Approved - Conflict 4A-UG-W-DWD-23442
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4A-UG-W-DWD-2344205 Denver Water  Distribution Utility Civil Works - Conflict 4A-UG-W-DWD-23442 20 918 16-Jan-19 07-Feb-19

4A-UG-W-DWD-2344206 Denver Water  Distribution Utility Installation - Conflict 4A-UG-W-DWD-23442 20 918 07-Feb-19 04-Mar-19

4A-UG-W-DWD-2344207 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 4A-UG-W-DWD-2344220 918 04-Mar-19 26-Mar-19

4A-UG-W-DWD-2344208 Denver Water  Distribution Connections and Tie-Ins - Conflict 4A-UG-W-DW D-23442 5 918 26-Mar-19 01-Apr-19

4A-UG-W-DWD-2344209 Denver Water  Distribution Final Inspection & CRAL - Conflict 4A-UG-W-DWD-23442 5 918 01-Apr-19 05-Apr-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 347 852 14-May-18 21-Jun-19

DWWM - Conflict 4A-UG-SS-DWWM-21130DWWM - Conflict 4A-UG-SS-DWWM-21130 327 872 14-May-18 30-May-19

4A-UG-SS-DWWM-211301Preparation of DWWM Execution Work Orders & Design - Conflict 4A-UG-SS-DWWM-21130 240 872 14-May-18 20-Feb-19

4A-UG-SS-DWWM-211302Submit DWWM DRAL Approval - Conflict 4A-UG-SS-DWWM-21130 1 872 20-Feb-19 21-Feb-19

4A-UG-SS-DWWM-211303Reviews of DWWM DRAL Approval  - Conflict 4A-UG-SS-DWWM-21130 15 872 21-Feb-19 11-Mar-19

4A-UG-SS-DWWM-211304DWWM DRAL Approved - Conflict 4A-UG-SS-DWWM-21130 1 872 11-Mar-19 11-Mar-19

4A-UG-SS-DWWM-211305DWWM Utility Civil Works - Conflict 4A-UG-SS-DWWM-21130 20 872 11-Mar-19 02-Apr-19

4A-UG-SS-DWWM-211306DWWM Utility Installation - Conflict 4A-UG-SS-DWWM-21130 20 872 02-Apr-19 25-Apr-19

4A-UG-SS-DWWM-211307Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-2113020 872 25-Apr-19 17-May-19

4A-UG-W-DWD-23442998DWWM Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-21130 5 872 17-May-19 23-May-19

4A-UG-W-DWD-23442999DWWM Final Inspection & CRAL - Conflict 4A-UG-SS-DWWM-21130 5 872 23-May-19 30-May-19

DWWM - Conflict 4A-UG-SS-DWWM-21972DWWM - Conflict 4A-UG-SS-DWWM-21972 327 852 06-Jun-18 21-Jun-19

4A-UG-SS-DWWM-219721Preparation of DWWM Execution Work Orders & Design - Conflict 4A-UG-SS-DWWM-21972 240 852 06-Jun-18 14-Mar-19

4A-UG-SS-DWWM-219722Submit DWWM DRAL Approval - Conflict 4A-UG-SS-DWWM-21972 1 852 14-Mar-19 15-Mar-19

4A-UG-SS-DWWM-219723Reviews of DWWM DRAL Approval  - Conflict 4A-UG-SS-DWWM-21972 15 852 15-Mar-19 02-Apr-19

4A-UG-SS-DWWM-219724DWWM DRAL Approved - Conflict 4A-UG-SS-DWWM-21972 1 852 02-Apr-19 02-Apr-19

4A-UG-SS-DWWM-219725DWWM Utility Civil Works - Conflict 4A-UG-SS-DWWM-21972 20 852 02-Apr-19 25-Apr-19

4A-UG-SS-DWWM-219726DWWM Utility Installation - Conflict 4A-UG-SS-DWWM-21972 20 852 25-Apr-19 17-May-19

4A-UG-SS-DWWM-219727Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-2197220 852 17-May-19 11-Jun-19

4A-UG-SS-DWWM-219728DWWM Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-21972 5 852 11-Jun-19 17-Jun-19

4A-UG-SS-DWWM-219729DWWM Final Inspection & CRAL - Conflict 4A-UG-SS-DWWM-21972 5 852 17-Jun-19 21-Jun-19

LEVEL 3LEVEL 3 327 852 06-Jun-18 21-Jun-19

l3 - Conflict 4A-UG-F-L3-2344l3 - Conflict 4A-UG-F-L3-2344 327 852 06-Jun-18 21-Jun-19

4A-UG-F-L3-234401 Preparation of Level 3 Execution Work Orders & Design - Conflict 4A-UG-F-L3-2344 240 852 06-Jun-18 14-Mar-19

4A-UG-F-L3-234402 Submit Level 3 DRAL Approval - Conflict 4A-UG-F-L3-2344 1 852 14-Mar-19 15-Mar-19

4A-UG-F-L3-234403 Reviews of Level 3 DRAL Approval  - Conflict 4A-UG-F-L3-2344 15 852 15-Mar-19 02-Apr-19

4A-UG-F-L3-234404 Level 3 DRAL Approved - Conflict 4A-UG-F-L3-2344 1 852 02-Apr-19 03-Apr-19

4A-UG-F-L3-234405 Level 3 Utility Civil Works - Conflict 4A-UG-F-L3-2344 20 852 03-Apr-19 25-Apr-19

4A-UG-F-L3-234406 Level 3 Utility Installation - Conflict 4A-UG-F-L3-2344 20 852 25-Apr-19 17-May-19

4A-UG-F-L3-234407 Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-L3-2344 20 852 17-May-19 11-Jun-19

4A-UG-F-L3-234408 Level 3 Connections and Tie-Ins - Conflict 4A-UG-F-L3-2344 5 852 11-Jun-19 17-Jun-19

4A-UG-F-L3-234409 Level 3 Final Inspection & CRAL - Conflic t 4A-UG-F-L3-2344 5 852 17-Jun-19 21-Jun-19

City and County of DenverCity and County of Denver 332 847 06-Jun-18 27-Jun-19

CCD - Conflict 4A-UG-F-CCD-2241CCD - Conflict 4A-UG-F-CCD-2241 332 847 06-Jun-18 27-Jun-19

4A-UG-F-CCD-224101 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 4A-UG-F-CCD-2241240 847 06-Jun-18 14-Mar-19

4A-UG-F-CCD-224102 Submit City and County of Denver DRAL Approval - Conflict 4A-UG-F-CCD-2241 1 847 14-Mar-19 15-Mar-19

4A-UG-F-CCD-224103 Reviews of City and County of Denver DRAL Approval  - Conflict 4A-UG-F-CCD-2241 15 847 15-Mar-19 02-Apr-19

4A-UG-F-CCD-224104 City and County of Denver DRAL Approved - Conflict 4A-UG-F-CCD-2241 1 847 02-Apr-19 02-Apr-19

4A-UG-F-CCD-224105 City and County of Denver Utility Civil Works - Conflict 4A-UG-F-CCD-2241 20 847 02-Apr-19 25-Apr-19

4A-UG-F-CCD-224106 City and County of Denver Utility Installation - Conflict 4A-UG-F-CCD-2241 20 847 25-Apr-19 17-May-19

4A-UG-F-CCD-224107 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-CCD-224125 847 17-May-19 17-Jun-19

4A-UG-F-CCD-224108 City and County of Denver Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2241 5 847 17-Jun-19 21-Jun-19

4A-UG-F-CCD-224109 City and County of Denver Final Inspection & CRAL - Conflict 4A-UG-F-CCD-2241 5 847 21-Jun-19 27-Jun-19

CCD - Conflict 4A-UG-F-CCD-2306CCD - Conflict 4A-UG-F-CCD-2306 332 847 06-Jun-18 27-Jun-19

4A-UG-F-CCD-230601 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 4A-UG-F-CCD-2306240 847 06-Jun-18 14-Mar-19

4A-UG-F-CCD-230602 Submit City and County of Denver DRAL Approval - Conflict 4A-UG-F-CCD-2306 1 847 14-Mar-19 15-Mar-19

4A-UG-F-CCD-230603 Reviews of City and County of Denver DRAL Approval  - Conflict 4A-UG-F-CCD-2306 15 847 15-Mar-19 02-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Denver Water  Distribution Utility Civil Works - Conflict 4A-UG-W-DWD-23442

Denver Water  Distribution Utility Installation - Conflict 4A-UG-W-DWD-23442

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 4A-UG-W-DWD-23442

Denver Water  Distribution Connections and Tie-Ins - Conflict 4A-UG-W-DW D-23442

Denver Water  Distribution Final Inspection & CRAL - Conflict 4A-UG-W-DWD-23442

Preparation of DWWM Execution Work Orders & Design - Conflict 4A-UG-SS-DWWM-21130

Submit DWWM DRAL Approval - Conflict 4A-UG-SS-DWWM-21130

Reviews of DWWM DRAL Approval  - Conflict 4A-UG-SS-DWWM-21130

DWWM DRAL Approved - Conflict 4A-UG-SS-DWWM-21130

DWWM Utility Civil Works - Conflict 4A-UG-SS-DWWM-21130

DWWM Utility Installation - Conflict 4A-UG-SS-DWWM-21130

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-21130

DWWM Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-21130

DWWM Final Inspection & CRAL - Conflict 4A-UG-SS-DWWM-21130

Preparation of DWWM Execution Work Orders & Design - Conflict 4A-UG-SS-DWWM-21972

Submit DWWM DRAL Approval - Conflict 4A-UG-SS-DWWM-21972

Reviews of DWWM DRAL Approval  - Conflict 4A-UG-SS-DWWM-21972

DWWM DRAL Approved - Conflict 4A-UG-SS-DWWM-21972

DWWM Utility Civil Works - Conflict 4A-UG-SS-DWWM-21972

DWWM Utility Installation - Conflict 4A-UG-SS-DWWM-21972

Notification of DWWM Switchover of Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-21972

DWWM Connections and Tie-Ins - Conflict 4A-UG-SS-DWWM-21972

DWWM Final Inspection & CRAL - Conflict 4A-UG-SS-DWWM-21972

Preparation of Level 3 Execution Work Orders & Design - Conflict 4A-UG-F-L3-2344

Submit Level 3 DRAL Approval - Conflict 4A-UG-F-L3-2344

Reviews of Level 3 DRAL Approval  - Conflict 4A-UG-F-L3-2344

Level 3 DRAL Approved - Conflict 4A-UG-F-L3-2344

Level 3 Utility Civil Works - Conflict 4A-UG-F-L3-2344

Level 3 Utility Installation - Conflict 4A-UG-F-L3-2344

Notification of Level 3 Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-L3-2344

Level 3 Connections and Tie-Ins - Conflict 4A-UG-F-L3-2344

Level 3 Final Inspection & CRAL - Conflic t 4A-UG-F-L3-2344

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 4A-UG-F-CCD-2241

Submit City and County of Denver DRAL Approval - Conflict 4A-UG-F-CCD-2241

Reviews of City and County of Denver DRAL Approval  - Conflict 4A-UG-F-CCD-2241

City and County of Denver DRAL Approved - Conflict 4A-UG-F-CCD-2241

City and County of Denver Utility Civil Works - Conflict 4A-UG-F-CCD-2241

City and County of Denver Utility Installation - Conflict 4A-UG-F-CCD-2241

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2241

City and County of Denver Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2241

City and County of Denver Final Inspection & CRAL - Conflict 4A-UG-F-CCD-2241

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 4A-UG-F-CCD-2306

Submit City and County of Denver DRAL Approval - Conflict 4A-UG-F-CCD-2306

Reviews of City and County of Denver DRAL Approval  - Conflict 4A-UG-F-CCD-2306
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4A-UG-F-CCD-230604 City and County of Denver DRAL Approved - Conflict 4A-UG-F-CCD-2306 1 847 02-Apr-19 02-Apr-19

4A-UG-F-CCD-230605 City and County of Denver Utility Civil Works - Conflict 4A-UG-F-CCD-2306 20 847 02-Apr-19 25-Apr-19

4A-UG-F-CCD-230606 City and County of Denver Utility Installation - Conflict 4A-UG-F-CCD-2306 20 847 25-Apr-19 17-May-19

4A-UG-F-CCD-230607 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-CCD-230625 847 17-May-19 17-Jun-19

4A-UG-F-CCD-230608 City and County of Denver Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2306 5 847 17-Jun-19 21-Jun-19

4A-UG-F-CCD-230609 City and County of Denver Final Inspection & CRAL - Conflict 4A-UG-F-CCD-2306 5 847 21-Jun-19 27-Jun-19

CCD - Conflict 4A-UG-F-CCD-2344CCD - Conflict 4A-UG-F-CCD-2344 332 847 06-Jun-18 27-Jun-19

4A-UG-F-CCD-234401 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 4A-UG-F-CCD-2344240 847 06-Jun-18 14-Mar-19

4A-UG-F-CCD-234402 Submit City and County of Denver DRAL Approval - Conflict 4A-UG-F-CCD-2344 1 847 14-Mar-19 15-Mar-19

4A-UG-F-CCD-234403 Reviews of City and County of Denver DRAL Approval  - Conflict 4A-UG-F-CCD-2344 15 847 15-Mar-19 02-Apr-19

4A-UG-F-CCD-234404 City and County of Denver DRAL Approved - Conflict 4A-UG-F-CCD-2344 1 847 02-Apr-19 02-Apr-19

4A-UG-F-CCD-234405 City and County of Denver Utility Civil Works - Conflict 4A-UG-F-CCD-2344 20 847 02-Apr-19 25-Apr-19

4A-UG-F-CCD-234406 City and County of Denver Utility Installation - Conflict 4A-UG-F-CCD-2344 20 847 25-Apr-19 17-May-19

4A-UG-F-CCD-234407 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-CCD-234425 847 17-May-19 17-Jun-19

4A-UG-F-CCD-234408 City and County of Denver Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2344 5 847 17-Jun-19 21-Jun-19

4A-UG-F-CCD-234409 City and County of Denver Final Inspection & CRAL - Conflict 4A-UG-F-CCD-2344 5 847 21-Jun-19 27-Jun-19

Segment 5 Conflicts Peoria St. to Chambers Rd. STA (2184 to EOP)Segment 5 Conflicts Peoria St. to Chambers Rd. STA (2184 to EOP) 501 755 12-Mar-18 11-Oct-19

5A - (STA 2344 -  2448)5A - (STA 2344 -  2448) 501 755 12-Mar-18 11-Oct-19

ZAYOZAYO 424 755 06-Jun-18 11-Oct-19

ZAYO - Conflict 5A-UG-F-ZAYO-2346ZAYO - Conflict 5A-UG-F-ZAYO-2346 424 755 06-Jun-18 11-Oct-19

5A-UG-F-ZAYO-234601 Preparation of ZAYO Execution Work Orders & Design - Conflict 5A-UG-F-ZAYO-2346 325 755 06-Jun-18 19-Jun-19

5A-UG-F-ZAYO-234602 Submit ZAYO DRAL Approval - Conflict 5A-UG-F-ZAYO-2346 1 755 19-Jun-19 20-Jun-19

5A-UG-F-ZAYO-234603 Reviews of ZAYO DRAL Approval  - Conflict 5A-UG-F-ZAYO-2346 15 755 20-Jun-19 09-Jul-19

5A-UG-F-ZAYO-234604 ZAYO DRAL Approved - Conflict 5A-UG-F-ZAYO-2346 1 755 09-Jul-19 10-Jul-19

5A-UG-F-ZAYO-234605 ZAYO Utility Civil Works - Conflict 5A-UG-F-ZAYO-2346 20 755 10-Jul-19 01-Aug-19

5A-UG-F-ZAYO-234606 ZAYO Utility Installation - Conflict 5A-UG-F-ZAYO-2346 20 755 01-Aug-19 23-Aug-19

5A-UG-F-ZAYO-234607 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-ZAYO-2346 30 755 23-Aug-19 27-Sep-19

5A-UG-F-ZAYO-234608 ZAYO Connections and Tie- Ins -  Conf lict 5A-UG-F-ZAYO-2346 7 755 27-Sep-19 07-Oct-19

5A-UG-F-ZAYO-234609 ZAYO Final Inspection & CRAL - Conflict 5A-UG-F-ZAYO-2346 5 755 07-Oct-19 11-Oct-19

ZAYO - Conflict 5A-UG-F-ZAYO-2360ZAYO - Conflict 5A-UG-F-ZAYO-2360 424 755 06-Jun-18 11-Oct-19

5A-UG-F-ZAYO-236001 Preparation of ZAYO Execution Work Orders & Design - Conflict 5A-UG-F-ZAYO-2360 325 755 06-Jun-18 19-Jun-19

5A-UG-F-ZAYO-236002 Submit ZAYO DRAL Approval - Conflict 5A-UG-F-ZAYO-2360 1 755 19-Jun-19 20-Jun-19

5A-UG-F-ZAYO-236003 Reviews of ZAYO DRAL Approval  - Conflict 5A-UG-F-ZAYO-2360 15 755 20-Jun-19 09-Jul-19

5A-UG-F-ZAYO-236004 ZAYO DRAL Approved - Conflict 5A-UG-F-ZAYO-2360 1 755 09-Jul-19 10-Jul-19

5A-UG-F-ZAYO-236005 ZAYO Utility Civil Works - Conflict 5A-UG-F-ZAYO-2360 20 755 10-Jul-19 01-Aug-19

5A-UG-F-ZAYO-236006 ZAYO Utility Installation - Conflict 5A-UG-F-ZAYO-2360 20 755 01-Aug-19 23-Aug-19

5A-UG-F-ZAYO-236007 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-ZAYO-2360 30 755 23-Aug-19 27-Sep-19

5A-UG-F-ZAYO-236008 ZAYO Connections and Tie- Ins -  Conf lict 5A-UG-F-ZAYO-2360 7 755 27-Sep-19 07-Oct-19

5A-UG-F-ZAYO-236009 ZAYO Final Inspection & CRAL - Conflict 5A-UG-F-ZAYO-2360 5 755 07-Oct-19 11-Oct-19

ZAYO - Conflict 5A-UG-F-ZAYO-2371ZAYO - Conflict 5A-UG-F-ZAYO-2371 424 755 06-Jun-18 11-Oct-19

5A-UG-F-ZAYO-237101 Preparation of ZAYO Execution Work Orders & Design - Conflict 5A-UG-F-ZAYO-2371 325 755 06-Jun-18 19-Jun-19

5A-UG-F-ZAYO-237102 Submit ZAYO DRAL Approval - Conflict 5A-UG-F-ZAYO-2371 1 755 19-Jun-19 20-Jun-19

5A-UG-F-ZAYO-237103 Reviews of ZAYO DRAL Approval  - Conflict 5A-UG-F-ZAYO-2371 15 755 20-Jun-19 09-Jul-19

5A-UG-F-ZAYO-237104 ZAYO DRAL Approved - Conflict 5A-UG-F-ZAYO-2371 1 755 09-Jul-19 10-Jul-19

5A-UG-F-ZAYO-237105 ZAYO Utility Civil Works - Conflict 5A-UG-F-ZAYO-2371 20 755 10-Jul-19 01-Aug-19

5A-UG-F-ZAYO-237106 ZAYO Utility Installation - Conflict 5A-UG-F-ZAYO-2371 20 755 01-Aug-19 23-Aug-19

5A-UG-F-ZAYO-237107 Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-ZAYO-2371 30 755 23-Aug-19 27-Sep-19

5A-UG-F-ZAYO-237108 ZAYO Connections and Tie- Ins -  Conf lict 5A-UG-F-ZAYO-2371 7 755 27-Sep-19 07-Oct-19

5A-UG-F-ZAYO-237109 ZAYO Final Inspection & CRAL - Conflict 5A-UG-F-ZAYO-2371 5 755 07-Oct-19 11-Oct-19

EXCELEXCEL 331 848 06-Jun-18 26-Jun-19

EXCEL - Conflict 5A-OH-E-XCEL-2361EXCEL - Conflict 5A-OH-E-XCEL-2361 331 848 06-Jun-18 26-Jun-19

5A-OH-E-XCEL-236101 Preparation of XCEL Execution Work Orders & Design - Conflict 5A-OH-E-XCEL-2361 230 848 06-Jun-18 04-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

City and County of Denver DRAL Approved - Conflict 4A-UG-F-CCD-2306

City and County of Denver Utility Civil Works - Conflict 4A-UG-F-CCD-2306

City and County of Denver Utility Installation - Conflict 4A-UG-F-CCD-2306

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2306

City and County of Denver Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2306

City and County of Denver Final Inspection & CRAL - Conflict 4A-UG-F-CCD-2306

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 4A-UG-F-CCD-2344

Submit City and County of Denver DRAL Approval - Conflict 4A-UG-F-CCD-2344

Reviews of City and County of Denver DRAL Approval  - Conflict 4A-UG-F-CCD-2344

City and County of Denver DRAL Approved - Conflict 4A-UG-F-CCD-2344

City and County of Denver Utility Civil Works - Conflict 4A-UG-F-CCD-2344

City and County of Denver Utility Installation - Conflict 4A-UG-F-CCD-2344

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2344

City and County of Denver Connections and Tie-Ins - Conflict 4A-UG-F-CCD-2344

City and County of Denver Final Inspection & CRAL - Conflict 4A-UG-F-CCD-2344

Preparation of ZAYO Execution Work Orders & Design - Conflict 5A-UG-F-ZAYO-2346

Submit ZAYO DRAL Approval - Conflict 5A-UG-F-ZAYO-2346

Reviews of ZAYO DRAL Approval  - Conflict 5A-UG-F-ZAYO-2346

ZAYO DRAL Approved - Conflict 5A-UG-F-ZAYO-2346

ZAYO Utility Civil Works - Conflict 5A-UG-F-ZAYO-2346

ZAYO Utility Installation - Conflict 5A-UG-F-ZAYO-2346

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-ZAYO-2346

ZAYO Connections and Tie- Ins -  Conf lict  5A-UG-F-ZAYO-2346

ZAYO Final Inspection & CRAL - Conflict 5A-UG-F-ZAYO-2346

Preparation of ZAYO Execution Work Orders & Design - Conflict 5A-UG-F-ZAYO-2360

Submit ZAYO DRAL Approval - Conflict 5A-UG-F-ZAYO-2360

Reviews of ZAYO DRAL Approval  - Conflict 5A-UG-F-ZAYO-2360

ZAYO DRAL Approved - Conflict 5A-UG-F-ZAYO-2360

ZAYO Utility Civil Works - Conflict 5A-UG-F-ZAYO-2360

ZAYO Utility Installation - Conflict 5A-UG-F-ZAYO-2360

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-ZAYO-2360

ZAYO Connections and Tie- Ins -  Conf lict  5A-UG-F-ZAYO-2360

ZAYO Final Inspection & CRAL - Conflict 5A-UG-F-ZAYO-2360

Preparation of ZAYO Execution Work Orders & Design - Conflict 5A-UG-F-ZAYO-2371

Submit ZAYO DRAL Approval - Conflict 5A-UG-F-ZAYO-2371

Reviews of ZAYO DRAL Approval  - Conflict 5A-UG-F-ZAYO-2371

ZAYO DRAL Approved - Conflict 5A-UG-F-ZAYO-2371

ZAYO Utility Civil Works - Conflict 5A-UG-F-ZAYO-2371

ZAYO Utility Installation - Conflict 5A-UG-F-ZAYO-2371

Notification of ZAYO Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-ZAYO-2371

ZAYO Connections and Tie- Ins -  Conf lict  5A-UG-F-ZAYO-2371

ZAYO Final Inspection & CRAL - Conflict 5A-UG-F-ZAYO-2371

Preparation of XCEL Execution Work Orders & Design - Conflict 5A-OH-E-XCEL-2361

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 88 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

5A-OH-E-XCEL-236102 Submit XCEL DRAL Approval - Conflic t 5A-OH-E-XCEL-2361 1 848 04-Mar-19 05-Mar-19

5A-OH-E-XCEL-236103 Reviews of XCEL DRAL Approval  - Conflict 5A-OH-E-XCEL-2361 15 848 05-Mar-19 21-Mar-19

5A-OH-E-XCEL-236104 XCEL DRAL Approved -  Conflict 5A-OH-E-XCEL-2361 1 848 21-Mar-19 22-Mar-19

5A-OH-E-XCEL-236105 XCEL Utility Civil Works - Conflict 5A-OH-E-XCEL-2361 20 848 22-Mar-19 15-Apr-19

5A-OH-E-XCEL-236106 XCEL Utility Installation - Conflict 5A-OH-E-XCEL-2361 20 848 15-Apr-19 07-May-19

5A-OH-E-XCEL-236107 Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 5A-OH-E-XCEL-2361 30 848 07-May-19 11-Jun-19

5A-OH-E-XCEL-236108 XCEL Connections and Tie-Ins - Conflict 5A-OH-E-XCEL-2361 7 848 11-Jun-19 19-Jun-19

5A-OH-E-XCEL-236109 XCEL Final Inspection & CRAL - Conflict 5A-OH-E-XCEL-2361 6 848 19-Jun-19 26-Jun-19

Denver Waste Water Management DivisionDenver Waste Water Management Division 324 875 14-May-18 24-May-19

DWWM - Conflict 5A-UG-SS-DWWM-2421DWWM - Conflict 5A-UG-SS-DWWM-2421 324 875 14-May-18 24-May-19

5A-UG-SS-DWWM-242101Preparation of City and County of Denver Execution Work Orders & Design - Conflict 5A-UG-SS-DWWM-2421230 875 14-May-18 07-Feb-19

5A-UG-SS-DWWM-242102Submit City and County of Denver DRAL Approval - Conflict 5A-UG-SS-DWWM-2421 1 875 07-Feb-19 08-Feb-19

5A-UG-SS-DWWM-242103Reviews of City and County of Denver DRAL Approval  - Conflict 5A-UG-SS-DWWM-2421 15 875 08-Feb-19 27-Feb-19

5A-UG-SS-DWWM-242104City and County of Denver DRAL Approved - Conflict 5A-UG-SS-DWWM-2421 1 875 27-Feb-19 27-Feb-19

5A-UG-SS-DWWM-242105City and County of Denver Utility Civil Works - Conflict 5A-UG-SS-DWWM-2421 20 875 27-Feb-19 21-Mar-19

5A-UG-SS-DWWM-242106City and County of Denver Utility Installation - Conflict 5A-UG-SS-DWWM-2421 20 875 21-Mar-19 12-Apr-19

5A-UG-SS-DWWM-242107Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 5A-UG-SS-DWWM-242125 875 12-Apr-19 13-May-19

5A-UG-SS-DWWM-242108City and County of Denver Connections and Tie-Ins - Conflict 5A-UG-SS-DWWM-2421 7 875 13-May-19 20-May-19

5A-UG-SS-DWWM-242109City and County of Denver Final Inspection & CRAL - Conflict 5A-UG-SS-DWWM-2421 5 875 20-May-19 24-May-19

Denver Water DistributionDenver Water Distribution 339 916 12-Mar-18 09-Apr-19

DWD - Conflict 5A-UG-W-DWD-23601DWD - Conflict 5A-UG-W-DWD-23601 339 916 12-Mar-18 09-Apr-19

5A-UG-W-DWD-2360101 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 5A-UG-W-DWD-23601240 916 12-Mar-18 13-Dec-18

5A-UG-W-DWD-2360102 Submit Denver Water Distribution DRAL Approval - Conflict 5A-UG-W-DWD-23601 1 916 13-Dec-18 14-Dec-18

5A-UG-W-DWD-2360103 Reviews of Denver Water Distribution DRAL Approval  - Conflict 5A-UG-W-DWD-23601 15 916 14-Dec-18 04-Jan-19

5A-UG-W-DWD-2360104 Denver Water  Distribution DRAL Approved - Conflict 5A-UG-W-DWD-23601 1 916 04-Jan-19 04-Jan-19

5A-UG-W-DWD-2360105 Denver Water  Distribution Utility Civil Works - Conflict 5A-UG-W-DWD-23601 20 916 04-Jan-19 28-Jan-19

5A-UG-W-DWD-2360106 Denver Water  Distribution Utility Installation - Conflict 5A-UG-W-DWD-23601 20 916 28-Jan-19 20-Feb-19

5A-UG-W-DWD-2360107 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 5A-UG-W-DWD-2360130 916 20-Feb-19 26-Mar-19

5A-UG-W-DWD-2360108 Denver Water  Distribution Connections and Tie-Ins - Conflict 5A-UG-W-DW D-23601 7 916 26-Mar-19 03-Apr-19

5A-UG-W-DWD-2360109 Denver Water  Distribution Final Inspection & CRAL - Conflict 5A-UG-W-DWD-23601 5 916 03-Apr-19 09-Apr-19

DWD - Conflict 5A-UG-W-DWD-23602DWD - Conflict 5A-UG-W-DWD-23602 339 916 12-Mar-18 09-Apr-19

5A-UG-W-DWD-2360201 Preparation of Denver Water Distribut ion Execution Work Orders & Design - Conflict 5A-UG-W-DWD-23602240 916 12-Mar-18 13-Dec-18

5A-UG-W-DWD-2360202 Submit Denver Water Distribution DRAL Approval - Conflict 5A-UG-W-DWD-23602 1 916 13-Dec-18 14-Dec-18

5A-UG-W-DWD-2360203 Reviews of Denver Water Distribution DRAL Approval  - Conflict 5A-UG-W-DWD-23602 15 916 14-Dec-18 04-Jan-19

5A-UG-W-DWD-2360204 Denver Water  Distribution DRAL Approved - Conflict 5A-UG-W-DWD-23602 1 916 04-Jan-19 04-Jan-19

5A-UG-W-DWD-2360205 Denver Water  Distribution Utility Civil Works - Conflict 5A-UG-W-DWD-23602 20 916 04-Jan-19 28-Jan-19

5A-UG-W-DWD-2360206 Denver Water  Distribution Utility Installation - Conflict 5A-UG-W-DWD-23602 20 916 28-Jan-19 20-Feb-19

5A-UG-W-DWD-2360207 Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 5A-UG-W-DWD-2360230 916 20-Feb-19 26-Mar-19

5A-UG-W-DWD-2360208 Denver Water  Distribution Connections and Tie-Ins - Conflict 5A-UG-W-DW D-23602 7 916 26-Mar-19 03-Apr-19

5A-UG-W-DWD-236020 Denver Water  Distribution Final Inspection & CRAL - Conflict 5A-UG-W-DWD-23602 5 916 03-Apr-19 09-Apr-19

City of AuroraCity of Aurora 324 855 06-Jun-18 18-Jun-19

COAU - Conflict 5A-UG-W-COAU-2422COAU - Conflict 5A-UG-W-COAU-2422 324 855 06-Jun-18 18-Jun-19

5A-UG-W-COAU-242201 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 5A-UG-W-COAU-2422230 855 06-Jun-18 04-Mar-19

5A-UG-W-COAU-242202 Submit City and County of Denver DRAL Approval - Conflict 5A-UG-W-COAU-2422 1 855 04-Mar-19 05-Mar-19

5A-UG-W-COAU-242203 Reviews of City and County of Denver DRAL Approval  - Conflict 5A-UG-W-COAU-2422 15 855 05-Mar-19 21-Mar-19

5A-UG-W-COAU-242204 City and County of Denver DRAL Approved - Conflict 5A-UG-W-COAU-2422 1 855 21-Mar-19 21-Mar-19

5A-UG-W-COAU-242205 City and County of Denver Utility Civil Works - Conflict 5A-UG-W-COAU-2422 20 855 21-Mar-19 12-Apr-19

5A-UG-W-COAU-242206 City and County of Denver Utility Installation - Conflict 5A-UG-W-COAU-2422 20 855 12-Apr-19 07-May-19

5A-UG-W-COAU-242207 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 5A-UG-W-COAU-242225 855 07-May-19 05-Jun-19

5A-UG-W-COAU-242208 City and County of Denver Connections and Tie-Ins - Conflict 5A-UG-W-COAU-2422 7 855 05-Jun-19 12-Jun-19

5A-UG-W-COAU-242209 City and County of Denver Final Inspection & CRAL - Conflict 5A-UG-W-COAU-2422 5 855 12-Jun-19 18-Jun-19

City and County of DenverCity and County of Denver 324 855 06-Jun-18 18-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Submit XCEL DRAL Approval - Conflic t 5A-OH-E-XCEL- 2361

Reviews of XCEL DRAL Approval  - Conflict 5A-OH-E-XCEL-2361

XCEL DRAL Approved -  Conflict 5A-OH-E-XCEL-2361

XCEL Utility Civil Works - Conflict 5A-OH-E-XCEL-2361

XCEL Utility Installation - Conflict 5A-OH-E-XCEL-2361

Notification of XCEL Switchover of Connections and Tie-Ins - Conflict 5A-OH-E-XCEL-2361

XCEL Connections and Tie-Ins - Conflict 5A-OH-E-XCEL-2361

XCEL Final Inspection & CRAL - Conflict 5A-OH-E-XCEL-2361

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 5A-UG-SS-DWWM-2421

Submit City and County of Denver DRAL Approval - Conflict 5A-UG-SS-DWWM-2421

Reviews of City and County of Denver DRAL Approval  - Conflict 5A-UG-SS-DWWM-2421

City and County of Denver DRAL Approved - Conflict 5A-UG-SS-DWWM-2421

City and County of Denver Utility Civil Works - Conflict 5A-UG-SS-DWWM-2421

City and County of Denver Utility Installation - Conflict 5A-UG-SS-DWWM-2421

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 5A-UG-SS-DWWM-2421

City and County of Denver Connections and Tie-Ins - Conflict 5A-UG-SS-DWWM-2421

City and County of Denver Final Inspection & CRAL - Conflict 5A-UG-SS-DWWM-2421

Preparation of Denver Water Distribution Execution Work Orders & Design - Conflict 5A-UG-W-DWD-23601

Submit Denver Water Distribution DRAL Approval - Conflict 5A-UG-W-DWD-23601

Reviews of Denver Water Distribution DRAL Approval  - Conflict 5A-UG-W-DWD-23601

Denver Water  Distribution DRAL Appr oved - Conflict 5A-UG-W-DWD-23601

Denver Water  Distribution Utility Civil Works - Conflict 5A-UG-W-DWD-23601

Denver Water  Distribution Utility Installation - Conflict 5A-UG-W-DWD-23601

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 5A-UG-W-DWD-23601

Denver Water  Distribution Connections and Tie-Ins - Conflict 5A-UG-W-DW D-23601

Denver Water  Distribution Final Inspection & CRAL - Conflict 5A-UG-W-DWD-23601

Preparation of Denver Water Distribution Execution Work Orders & Design - Conflict 5A-UG-W-DWD-23602

Submit Denver Water Distribution DRAL Approval - Conflict 5A-UG-W-DWD-23602

Reviews of Denver Water Distribution DRAL Approval  - Conflict 5A-UG-W-DWD-23602

Denver Water  Distribution DRAL Appr oved - Conflict 5A-UG-W-DWD-23602

Denver Water  Distribution Utility Civil Works - Conflict 5A-UG-W-DWD-23602

Denver Water  Distribution Utility Installation - Conflict 5A-UG-W-DWD-23602

Notification of Denver Water Distribution Switchover of Connections and Tie-Ins - Conflict 5A-UG-W-DWD-23602

Denver Water  Distribution Connections and Tie-Ins - Conflict 5A-UG-W-DW D-23602

Denver Water  Distribution Final Inspection & CRAL - Conflict 5A-UG-W-DWD-23602

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 5A-UG-W-COAU-2422

Submit City and County of Denver DRAL Approval - Conflict 5A-UG-W-COAU-2422

Reviews of City and County of Denver DRAL Approval  - Conflict 5A-UG-W-COAU-2422

City and County of Denver DRAL Approved - Conflict 5A-UG-W-COAU-2422

City and County of Denver Utility Civil Works - Conflict 5A-UG-W-COAU-2422

City and County of Denver Utility Installation - Conflict 5A-UG-W-COAU-2422

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 5A-UG-W-COAU-2422

City and County of Denver Connections and Tie-Ins - Conflict 5A-UG-W-COAU-2422

City and County of Denver Final Inspection & CRAL - Conflict 5A-UG-W-COAU-2422
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CCD - Conflict 5A-UG-F-CCD-2346CCD - Conflict 5A-UG-F-CCD-2346 324 855 06-Jun-18 18-Jun-19

5A-UG-F-CCD-234601 Preparation of City and County of Denver Execution Work Orders & Design - Conflict 5A-UG-F-CCD-2346230 855 06-Jun-18 04-Mar-19

5A-UG-F-CCD-234602 Submit City and County of Denver DRAL Approval - Conflict 5A-UG-F-CCD-2346 1 855 04-Mar-19 05-Mar-19

5A-UG-F-CCD-234603 Reviews of City and County of Denver DRAL Approval  - Conflict 5A-UG-F-CCD-2346 15 855 05-Mar-19 21-Mar-19

5A-UG-F-CCD-234604 City and County of Denver DRAL Approved - Conflict 5A-UG-F-CCD-2346 1 855 21-Mar-19 21-Mar-19

5A-UG-F-CCD-234605 City and County of Denver Utility Civil Works - Conflict 5A-UG-F-CCD-2346 20 855 21-Mar-19 12-Apr-19

5A-UG-F-CCD-234606 City and County of Denver Utility Installation - Conflict 5A-UG-F-CCD-2346 20 855 12-Apr-19 07-May-19

5A-UG-F-CCD-234607 Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-CCD-234625 855 07-May-19 05-Jun-19

5A-UG-F-CCD-234608 City and County of Denver Connections and Tie-Ins - Conflict 5A-UG-F-CCD-2346 7 855 05-Jun-19 12-Jun-19

5A-UG-F-CCD-234609 City and County of Denver Final Inspection & CRAL - Conflict 5A-UG-F-CCD-2346 5 855 12-Jun-19 18-Jun-19

DesignDesign 1706 0 29-Sep-17 03-Mar-23

General Activities and Field WorkGeneral Activities and Field Work 237 94 29-Sep-17 02-Jul-18

Design MobilizationDesign Mobilization 60 0 29-Sep-17 07-Dec-17

P2DESAD-1955 Mobilize Design Staff 60 0 29-Sep-17 07-Dec-17

SchematicsSchematics 158 94 02-Jan-18 02-Jul-18

P2DESAD-1960 Analysis of Variances and Changes to Schematics 106 3 02-Jan-18 02-May-18

P2DESAD-1970 Develop Final Schematics 20 3 02-May-18 24-May-18

P2DESAD-1965 Final Schematics/CDOT & IE Review & Comments 15 94 24-May-18 12-Jun-18

P2DESAD-1980 Final Schematics Comment Resolution 13 94 12-Jun-18 26-Jun-18

P2DESAD-1975 Final Schematics Approved 4 94 26-Jun-18 02-Jul-18

Survey WorksSurvey Works 81 61 02-Jan-18 04-Apr-18

P2DESAD-1890 Preliminary Survey Work (Flight Plan & Establish Control Lines) 5 0 02-Jan-18 08-Jan-18

P2DESAD-1895 Perform Field Work for Aerial Survey 13 0 08-Jan-18 22-Jan-18

P2DESAD-1905 Perform Control and Field Survey 13 2 08-Jan-18 22-Jan-18

P2DESAD-2125 Perform Fieldl Survey 75 61 08-Jan-18 03-Apr-18

P2DESAD-1900 Perform Aerial Survey 3 0 22-Jan-18 24-Jan-18

P2DESAD-1910 Survey Data Analysis and Calculations 20 0 24-Jan-18 15-Feb-18

P2DESAD-1915 95% TDM Model  and Contour Maps 6 49 15-Feb-18 23-Feb-18

P2DESAD-1930 95% Survey for Facility Design 19 49 23-Feb-18 16-Mar-18

P2DESAD-1940 TDM Model  and Contour Maps 5 63 23-Feb-18 01-Mar-18

P2DESAD-1945 Final TDM Model  and Contour Maps 1 63 01-Mar-18 02-Mar-18

P2DESAD-1920 Survey Submittal to CDOT for Review and Comments 15 63 02-Mar-18 20-Mar-18

P2DESAD-1925 Survey Comments Cleared 10 63 20-Mar-18 30-Mar-18

P2DESAD-1950 Survey for Facility Design 1 61 03-Apr-18 04-Apr-18

Develop SpecificationsDevelop Specifications 161 35 14-Mar-18 14-Sep-18

P2DESAD-2050 Bridge Design Specifications Completed 0 196 14-Mar-18 14-Mar-18

P2DESAD-2060 Traffic signal Systems Specifications Completed 0 184 28-Mar-18 28-Mar-18

P2DESAD-2105 Roadway Design Specifications Completed 0 165 18-Apr-18 18-Apr-18

P2DESAD-2075 Noise Wall Specifications Completed 0 155 30-Apr-18 30-Apr-18

P2DESAD-2080 Landscaping Specifications Completed 0 154 01-May-18 01-May-18

P2DESAD-2085 Illumination Specifications Completed 0 149 07-May-18 07-May-18

P2DESAD-2040 Pavement Design Specifications Completed 0 148 08-May-18 08-May-18

P2DESAD-2065 Traffic Management Specifications Completed 0 143 14-May-18 14-May-18

P2DESAD-2035 Geotechnical Specifications Completed 0 108 22-Jun-18 22-Jun-18

P2DESAD-2090 ITCS & TCS Specifications Completed 0 94 11-Jul-18 11-Jul-18

P2DESAD-2070 Traffic Control Specifications Completed 0 84 20-Jul-18 20-Jul-18

P2DESAD-2045 Drainage Design Specifications Completed 0 0 02-Aug-18 02-Aug-18

P2DESAD-2095 Sign & Marking Specifications Completed 0 25 16-Aug-18 16-Aug-18

P2DESAD-2055 Retaining Wall Design Specifications Completed 0 36 14-Sep-18 14-Sep-18

P2DESAD-2100 General Structure Specifications Completed 0 35 14-Sep-18 14-Sep-18

Geotechnical DesignGeotechnical Design 279 43 19-Dec-17 07-Nov-18

GeneralGeneral 10 0 19-Dec-17 03-Jan-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Preparation of City and County of Denver Execution Work Orders & Design - Conflict 5A-UG-F-CCD-2346

Submit City and County of Denver DRAL Approval - Conflict 5A-UG-F-CCD-2346

Reviews of City and County of Denver DRAL Approval  - Conflict 5A-UG-F-CCD-2346

City and County of Denver DRAL Approved - Conflict 5A-UG-F-CCD-2346

City and County of Denver Utility Civil Works - Conflict 5A-UG-F-CCD-2346

City and County of Denver Utility Installation - Conflict 5A-UG-F-CCD-2346

Notification of City and County of Denver Switchover of Connections and Tie-Ins - Conflict 5A-UG-F-CCD-2346

City and County of Denver Connections and Tie-Ins - Conflict 5A-UG-F-CCD-2346

City and County of Denver Final Inspection & CRAL - Conflict 5A-UG-F-CCD-2346

Mobilize Design Staff

Analysis of Variances and Changes to Schematics

Develop Final Schematics

Final Schematics/CDOT & IE Review & Comments

Final Schematics Comment Resolution

Final Schematics Approved

Preliminary Survey Work (Flight Plan & Establish Control Lines)

Perform Field Work for Aerial Survey

Perform Control and Field Survey

Perform Fieldl Survey

Perform Aerial Survey

Survey Data Analysis and Calculations

95% TDM Model  and Contour Maps

95% Survey for Facility Design

TDM Model  and Contour Maps

Final TDM Model  and Contour Maps

Survey Submittal to CDOT for Review and Comments

Survey Comments Cleared

Survey for Facility Design

Bridge Design Specifications Completed

Traffic signal Systems Specifications Completed

Roadway Design Specifications Completed

Noise Wall Specifications Completed

Landscaping Specifications Completed

Illumination Specifications Completed

Pavement Design Specifications Completed

Traffic Management Specifications Completed

Geotechnical Specifications Completed

ITCS & TCS Specifications Completed

Traffic Control Specifications Completed

Drainage Design Specifications Completed

Sign & Marking Specifications Completed

Retaining Wall Design Specifications Completed

General Structure Specifications Completed

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work
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Critical Remaining Work
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P2DESAD-1985 Analysis of the Existing Geotechnical Documents 10 0 19-Dec-17 03-Jan-18

Earthwork GeotechEarthwork Geotech 150 108 03-Jan-18 22-Jun-18

P2DESAD-1990 Earthworks Geotechnical Field and Laboratory Works Stage 1 63 66 03-Jan-18 15-Mar-18

P2DESAD-2005 Earthworks Geotechnical Field and Laboratory Works Stage 2 63 66 15-Mar-18 24-May-18

P2DESAD-1995 Earthworks Field and Laboratory Works Factual Geotechnical Report 25 66 24-May-18 22-Jun-18

P2DESAD-2000 Earthworks Geotechnical Analysis and Calculations Early Design Packages 25 66 24-May-18 22-Jun-18

P2DESAD-2010 Earthworks Geotechnical Analysis and Calculations Standard Design Packages 13 120 24-May-18 08-Jun-18

Bridge GeotechBridge Geotech 270 43 02-Jan-18 07-Nov-18

Standard Bridge GeotechStandard Bridge Geotech 270 43 02-Jan-18 07-Nov-18

P2DESAD-3345 Bridges Geotechnical Field and Laboratory Works Stage 1 125 43 02-Jan-18 23-May-18

P2DESAD-3360 Bridges Geotechnical Field and Laboratory Works Stage 2 125 43 23-May-18 16-Oct-18

P2DESAD-3350 Bridges Field and Laboratory Works Factual Geotechnical Report 10 43 16-Oct-18 26-Oct-18

P2DESAD-3355 Bridges Geotechnical Analysis and Calculations 20 43 16-Oct-18 07-Nov-18

Early Bridge GeotechEarly Bridge Geotech 50 209 02-Jan-18 28-Feb-18

P2DESAD-3365 Early Bridge Geotechnical Field and Laboratory Works 20 209 02-Jan-18 24-Jan-18

P2DESAD-3370 Early Bridge Field and Laboratory Works Factual Geotechnical Report 10 209 24-Jan-18 05-Feb-18

P2DESAD-3375 Early Bridge Geotechnical Analysis and Calculations 20 209 05-Feb-18 28-Feb-18

Drainage GeotechDrainage Geotech 70 96 02-Jan-18 22-Mar-18

P2DESAD-3200 Culvert and Drainage Structures Geotechnical Field and Laboratory Works 20 76 02-Jan-18 24-Jan-18

P2DESAD-3205 Culvert and Drainage Structures Field and Laboratory Works Factual Geotechnical Report 20 76 24-Jan-18 15-Feb-18

P2DESAD-3220 Culvert and Drainage Structures Geotechnical Analysis and Calculations 10 76 15-Feb-18 28-Feb-18

P2DESAD-3210 Culvert and Drainage Structures General Geotechnical Recommendations for the Design 10 76 15-Feb-18 28-Feb-18

P2DESAD-3215 Culvert and Drainage Structures Final Geotechnical Report Early Design Packages 10 76 15-Feb-18 28-Feb-18

P2DESAD-3225 Culvert and Drainage Structures Final Geotechnical Report Standard Design Packages 20 96 28-Feb-18 22-Mar-18

Wall GeotechWall Geotech 150 108 03-Jan-18 22-Jun-18

P2DESAD-2015 Earthworks and Retaining Walls Geotechnical Field and Laboratory Works Stage 1 25 66 03-Jan-18 31-Jan-18

P2DESAD-2020 Earthworks and Retaining Walls Field and Laborator y Works Factual Geotechnical Report 25 66 31-Jan-18 01-Mar-18

P2DESAD-2025 Earthworks and Retaining Walls Geotechnical Analysis and Calculations Early Design Packages 25 66 01-Mar-18 29-Mar-18

P2DESAD-2030 Earthworks and Retaining Walls Geotechnical Analysis and Calculations Standard Design Packages25 66 01-Mar-18 29-Mar-18

P2DESAD-2120 Miscellaneous Structures Geotechnical Field and Laboratory Works 25 108 29-Mar-18 26-Apr-18

P2DESAD-2110 Miscellaneous Structures Field and Laboratory Works Factual Geotechnical Report 25 108 26-Apr-18 24-May-18

P2DESAD-2115 Miscellaneous Structures Geotechnical Analysis and Calculations 25 108 24-May-18 22-Jun-18

Pavement DesignPavement Design 111 148 02-Jan-18 08-May-18

Data Analysis and Draft ReportData Analysis and Draft Report 95 148 02-Jan-18 19-Apr-18

P2DESAD-3315 Analysis of the Existing Geotechnical and Traffic Data and Documents 20 116 02-Jan-18 24-Jan-18

P2DESAD-3325 Pavement Design Criteria 38 96 24-Jan-18 08-Mar-18

P2DESAD-3330 Pavement Design Analysis and Calculations 38 148 08-Mar-18 19-Apr-18

Final Design and ReportFinal Design and Report 16 148 19-Apr-18 08-May-18

P2DESAD-3320 Pavement Design General Recommendations/Submit to CDOT for  Review 1 148 19-Apr-18 20-Apr-18

P2DESAD-3335 CDOT Review Pavement Design General Recommendations 15 148 20-Apr-18 08-May-18

P2DESAD-3340 Final Pavement Design Standards 0 148 08-May-18 08-May-18

Drainage DesignDrainage Design 185 0 03-Jan-18 02-Aug-18

DrainageDrainage 185 0 03-Jan-18 02-Aug-18

Hydrologic and Hydraulic DesignHydrologic and Hydraulic Design 125 49 03-Jan-18 24-May-18

P2DESAD-3230 Preliminary Investigation. Existing Data Collection 25 0 03-Jan-18 31-Jan-18

P2DESAD-3240 Drainage Area Map 100 49 31-Jan-18 24-May-18

P2DESAD-3245 Interior Drainage Area Map 100 49 31-Jan-18 24-May-18

P2DESAD-3250 Culverts Hydraulic Design 100 49 31-Jan-18 24-May-18

P2DESAD-3255 Review of the Effects of Allowable Computed Headwater. 100 0 31-Jan-18 24-May-18

P2DESAD-3260 Ditches Hydraulic and Shear Stress Design. Lining Design 100 49 31-Jan-18 24-May-18

P2DESAD-3265 Drainage Miscellaneous Elements Hydraulic Design (junction boxes, special inlets...) 100 49 31-Jan-18 24-May-18

P2DESAD-3285 Drainage Report for Major Stream Crossings 40 60 31-Jan-18 19-Mar-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Analysis of the Existing Geotechnical Documents

Earthworks Geotechnical Field and Laboratory Works Stage 1

Earthworks Geotechnical Field and Laboratory Works Stage 2

Earthworks Field and Laboratory Works Factual Geotechnical Report

Earthworks Geotechnical Analysis and Calculations Early Design Packages

Earthworks Geotechnical Analysis and Calculations Standard Design Packages

Bridges Geotechnical Field and Laboratory Works Stage 1

Bridges Geotechnical Field and Laboratory Works Stage 2

Bridges Field and Laboratory Works Factual Geotechnical Report

Bridges Geotechnical Analysis and Calculations

Early Bridge Geotechnical Field and Laboratory Works

Early Bridge Field and Laboratory Works Factual Geotec hnic al Report

Early Bridge Geotechnical Analysis and Calculations

Culvert and Drainage Structures Geotechnical Field and Laboratory Works

Culvert and Drainage Structures Field and Laboratory Works Factual Geotechnical Report

Culvert and Drainage Structures Geotechnical Analysis and Calculations

Culvert and Drainage Structures General Geotechnical Recommendations for the Design

Culvert and Drainage Structures Final Geotechnical Report Early Design Packages

Culvert and Drainage Structures Final Geotechnical Report Standard Design Packages

Earthworks and Retaining Walls Geotechnical Field and Laboratory Works Stage 1

Earthworks and Retaining Walls Field and Laborator y Works Factual Geotechnical Report

Earthworks and Retaining Walls Geotechnical Analysis and Calculations Early Design Packages

Earthworks and Retaining Walls Geotechnical Analysis and Calculations Standard Design Packages

Miscellaneous Structures Geotechnical Field and Laboratory Works

Miscellaneous Structures Field and Laboratory Works Factual Geotechnical Report

Miscellaneous Structures Geotechnical Analysis and Calculations

Analysis of the Existing Geotechnical and Traffic Data and Documents

Pavement Design Criteria

Pavement Design Analysis and Calculations

Pavement Design General Recommendations/Submit to CDOT for  Review

CDOT Review Pavement Design General Recommendations

Final Pavement Design Standards

Preliminary Investigation. Existing Data Collection

Drainage Area Map

Interior Drainage Area Map

Culverts Hydraulic Design

Review of the Effects of Allowable Computed Headwater.

Ditches Hydraulic and Shear Stress Design. Lining Design

Drainage Miscellaneous Elements Hydraulic Design (junction boxes, special inlets...)

Drainage Report for Major Stream Crossings

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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P2DESAD-3295 Hydrologic Analysis and Computations. Discharges. Preliminary Culverts Locations 70 79 31-Jan-18 20-Apr-18

P2DESAD-3300 Storm Sewers, Drop Inlets and Deck Drain Hydraulic Design 20 80 31-Jan-18 23-Feb-18

P2DESAD-3235 Hydrologic-Hydraulic Design Criteria 30 105 15-Feb-18 22-Mar-18

Preliminary System DesignPreliminary System Design 100 49 31-Jan-18 24-May-18

P2DESAD-3270 Culverts Layout and Geometry 100 49 31-Jan-18 24-May-18

P2DESAD-3275 Standardized Rip-Rap Design 20 80 31-Jan-18 23-Feb-18

P2DESAD-3280 Scour Analysis 100 49 31-Jan-18 24-May-18

Detailed Drainage DesignDetailed Drainage Design 60 0 24-May-18 02-Aug-18

P2DESAD-3290 Drainage Elements Structural 40 0 24-May-18 11-Jul-18

P2DESAD-3305 Drainage Elements Structural Standard Design 20 0 11-Jul-18 02-Aug-18

P2DESAD-3310 Develop of Drainage Standard Design And Report 11 0 20-Jul-18 02-Aug-18

Roadway DesignRoadway Design 217 42 02-Jan-18 07-Sep-18

AlignmentsAlignments 74 39 30-Mar-18 22-Jun-18

P2DESAD-2720 Develop Preliminary Roadway Horizontal and Vertical Alignment for Ramps 38 76 30-Mar-18 11-May-18

P2DESAD-2760 Review & Establish Existing Grade & Typical X-Sections 36 0 30-Mar-18 10-May-18

P2DESAD-2725 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 38 12 10-May-18 22-Jun-18

P2DESAD-2770 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 38 39 10-May-18 22-Jun-18

P2DESAD-2775 Develop Preliminary Roadway Horizontal and Vertical Alignment for Interchanges 38 39 10-May-18 22-Jun-18

SectionsSections 217 14 02-Jan-18 07-Sep-18

P2DESAD-2765 Existing Condition Analysis - Culverts & Utilities 50 64 02-Jan-18 28-Feb-18

P2DESAD-2730 Preliminary Typical X-Sections Along the Corridor 20 0 24-Jan-18 15-Feb-18

P2DESAD-2785 Geopack Analysis of X-Sections 20 14 24-Jul-18 15-Aug-18

P2DESAD-2790 Locations of Special Design Elements in the X-Sections 20 14 15-Aug-18 07-Sep-18

Detailed DesignDetailed Design 94 165 02-Jan-18 18-Apr-18

P2DESAD-2735 Preliminary Work / Gathering Existing Information 38 64 02-Jan-18 13-Feb-18

P2DESAD-2740 Develop Roadway Design Criteria/Submit to CDOT for Review 38 0 15-Feb-18 30-Mar-18

P2DESAD-1465 CDOT review of Roadway Design 15 165 30-Mar-18 17-Apr-18

P2DESAD-2990 Roadway Design Standards 1 165 17-Apr-18 18-Apr-18

Bridge DesignBridge Design 410 1218 02-Jan-18 22-Apr-19

P2DESAD-755 Bridges Tipology Study 13 63 02-Jan-18 16-Jan-18

P2DESAD-760 Bridges Typical X-Section Study 13 63 16-Jan-18 30-Jan-18

P2DESAD-765 Bridges Substructure Study 13 63 30-Jan-18 13-Feb-18

P2DESAD-770 Bridges Abutment Study 13 63 13-Feb-18 28-Feb-18

P2DESAD-750 Bridges Conceptual Design Study 13 63 28-Feb-18 14-Mar-18

Bridge Design Segment 2Bridge Design Segment 2 360 1001 28-Feb-18 22-Apr-19

BR Brighton BlvdBR Brighton Blvd 179 671 04-Apr-18 26-Oct-18

Establish Criteria ProceduresEstablish Criteria Procedures 20 521 04-Apr-18 26-Apr-18

P2DESAD-3485 BR Brighton Blvd Develop Bridge Plan/Procdure 10 521 04-Apr-18 16-Apr-18

P2DESAD-3495 BR Brighton Blvd Bridge Design Criteria 10 521 16-Apr-18 26-Apr-18

Bridge LayoutsBridge Layouts 60 521 26-Apr-18 05-Jul-18

P2DESAD-3480 BR Brighton Blvd   Develop Bridge Final Geometry Plans 20 561 26-Apr-18 18-May-18

P2DESAD-3500 BR Brighton Blvd   Develop General Arrangement Plans 20 521 26-Apr-18 18-May-18

P2DESAD-3520 BR Brighton Blvd   Develop Detailed Calc 20 521 26-Apr-18 18-May-18

P2DESAD-3555 BR Brighton Blvd   Geotechnical Review & Checks 40 521 18-May-18 05-Jul-18

Substructure DesignSubstructure Design 49 537 05-Jul-18 29-Aug-18

P2DESAD-3560 BR Brighton Blvd   Develop Detail Drawings Substructure 20 521 05-Jul-18 27-Jul-18

P2DESAD-3505 BR Brighton Blvd   Submit Geotechnical Report, General Arrangement & Substructure Plans 0 537 27-Jul-18 27-Jul-18

P2DESAD-3510 BR Brighton Blvd   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 537 27-Jul-18 15-Aug-18

P2DESAD-3515 BR Brighton Blvd   Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 537 15-Aug-18 29-Aug-18

P2DESAD-3460 BR Brighton Blvd   General Arrangement & Substructure Plans-RFC 1 537 29-Aug-18 29-Aug-18

Superstructure DesignSuperstructure Design 79 671 27-Jul-18 26-Oct-18

P2DESAD-3565 BR Brighton Blvd   Develop Detail Drawings for Deck 20 521 27-Jul-18 21-Aug-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Hydrologic Analysis and Computations. Discharges. Preliminary Culverts Locations

Storm Sewers, Drop Inlets and Deck Drain Hydraulic Design

Hydrologic-Hydraulic Design Criteria

Culverts Layout and Geometry

Standardized Rip-Rap Design

Scour Analysis

Drainage Elements Structural

Drainage Elements Structural Standard Design

Develop of Drainage Standard Design And Report

Develop Preliminary Roadway Horizontal and Vertical Alignment for Ramps

Review & Establish Existing Grade & Typical X-Sections

Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets

Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Develop Preliminary Roadway Horizontal and Vertical Alignment for Interchanges

Existing Condition Analysis - Culverts & Utilities

Preliminary Typical X-Sections Along the Corridor

Geopack Analysis of X-Sections

Locations of Special Design Elements in the X-Sections

Preliminary Work / Gathering Existing Information

Develop Roadway Design Criteria/Submit to CDOT for Review

CDOT review of Roadway Design

Roadway Design Standards

Bridges Tipology Study

Bridges Typical X-Section Study

Bridges Substructure Study

Bridges Abutment Study

Bridges Conceptual Design Study

BR Brighton Blvd Develop Bridge Plan/Procdure

BR Brighton Blvd Bridge Design Criteria

BR Brighton Blvd   Develop Bridge Final Geometry Plans

BR Brighton Blvd   Develop General Arrangement Plans

BR Brighton Blvd   Develop Detailed Calc

BR Brighton Blvd   Geotechnical Review & Checks

BR Brighton Blvd   Develop Detail Drawings Substructure

BR Brighton Blvd   Submit Geotechnical Report, General Arrangement & Substructure Plans

BR Brighton Blvd   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

BR Brighton Blvd   Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR Brighton Blvd   General Arrangement & Substructure Plans-RFC

BR Brighton Blvd   Develop Detail Drawings for Deck

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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P2DESAD-3450 BR Brighton Blvd   Develop Complete Plans / Spec / Design Notebooks 30 671 21-Aug-18 25-Sep-18

P2DESAD-3525 BR Brighton Blvd   Develop Design Superstructure Plans 20 521 21-Aug-18 13-Sep-18

P2DESAD-3550 BR Brighton Blvd   Submit Superstructure 0 521 13-Sep-18 13-Sep-18

P2DESAD-3530 BR Brighton Blvd   CDOT Review & Comments Superstructure Plans 15 521 13-Sep-18 01-Oct-18

P2DESAD-3455 BR Brighton Blvd   Submit Complete Plans / Spec / Design Notebooks 0 671 25-Sep-18 25-Sep-18

P2DESAD-3465 BR Brighton Blvd   CDOT Review & Comment Complete Plans / Spec  / Design Notebooks 15 671 25-Sep-18 11-Oct-18

P2DESAD-3535 BR Brighton Blvd   Clear Comments Superstructure Plans 13 521 01-Oct-18 16-Oct-18

P2DESAD-3470 BR Brighton Blvd   Clear Comments Complete Plans / Spec / Design Notebooks 13 671 11-Oct-18 25-Oct-18

P2DESAD-3540 BR Brighton Blvd   Superstructure Plans - RFC 1 521 16-Oct-18 16-Oct-18

P2DESAD-3475 BR Brighton Blvd Complete Plans / Spec / Design Notebooks - RFC 1 671 25-Oct-18 26-Oct-18

BR York StBR York St 159 760 04-Apr-18 03-Oct-18

Establish Criteria ProceduresEstablish Criteria Procedures 20 581 04-Apr-18 26-Apr-18

P2DESAD-3380 2A BR York St Develop Bridge Plan/Procdure 10 581 04-Apr-18 16-Apr-18

P2DESAD-3385 2A BR York St  Bridge Design Criteria 10 581 16-Apr-18 26-Apr-18

Bridge LayoutsBridge Layouts 60 581 26-Apr-18 05-Jul-18

P2DESAD-3405 2A BR York St  Develop Bridge Final Geometry Plans 20 621 26-Apr-18 18-May-18

P2DESAD-3395 2A BR York St  Develop General Arrangement Plans 20 581 26-Apr-18 18-May-18

P2DESAD-3400 2A BR York St  Develop Detailed Calc 20 581 26-Apr-18 18-May-18

P2DESAD-3410 2A BR York St  Geotechnical Review & Checks 40 581 18-May-18 05-Jul-18

Substructure DesignSubstructure Design 49 602 05-Jul-18 29-Aug-18

P2DESAD-3415 2A BR York St  Develop Detail Drawings Substructure 20 581 05-Jul-18 27-Jul-18

P2DESAD-3420 2A BR York St  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 602 27-Jul-18 27-Jul-18

P2DESAD-3425 2A BR York St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 602 27-Jul-18 15-Aug-18

P2DESAD-3430 2A BR York St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 602 15-Aug-18 29-Aug-18

P2DESAD-3435 2A BR York St  General Arrangement & Substructure Plans-RFC 1 602 29-Aug-18 29-Aug-18

Superstructure DesignSuperstructure Design 59 760 27-Jul-18 03-Oct-18

P2DESAD-3490 2A BR York St  Develop Complete Plans / Spec / Design Notebooks 30 760 27-Jul-18 31-Aug-18

P2DESAD-3440 2A BR York St  Develop Design Superstructure Plans 20 581 27-Jul-18 21-Aug-18

P2DESAD-3445 2A BR York St  Develop Detail Drawings for Deck 20 581 27-Jul-18 21-Aug-18

P2DESAD-3545 2A BR York St  Submit Superstructure 0 581 21-Aug-18 21-Aug-18

P2DESAD-3570 2A BR York St  CDOT Review & Comments Superstructure Plans 15 581 21-Aug-18 07-Sep-18

P2DESAD-3600 2A BR York St  Submit Complete Plans / Spec / Design Notebooks 0 760 31-Aug-18 31-Aug-18

P2DESAD-3655 2A BR York St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 760 31-Aug-18 19-Sep-18

P2DESAD-3575 2A BR York St  Clear Comments Superstructure Plans 13 581 07-Sep-18 21-Sep-18

P2DESAD-3390 2A BR York St  Clear Comments Complete Plans / Spec / Design Notebooks 13 760 19-Sep-18 03-Oct-18

P2DESAD-3810 2A BR York St  Superstructure Plans - RFC 1 581 21-Sep-18 24-Sep-18

P2DESAD-3865 2A BR York St  Complete Plans / Spec / Design Notebooks - RFC 1 760 03-Oct-18 03-Oct-18

BR Josephine StBR Josephine St 114 755 05-Dec-18 16-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 13 612 05-Dec-18 19-Dec-18

P2DESAD-3580 BR Josephine ST Develop Bridge Procedure/Plan 6 612 05-Dec-18 12-Dec-18

P2DESAD-3585 BR Josephine ST  Bridge Design Criteria 6 612 12-Dec-18 19-Dec-18

Bridge LayoutsBridge Layouts 23 612 19-Dec-18 16-Jan-19

P2DESAD-3590 BR Josephine ST  Develop Bridge Final Geometry Plans 13 622 19-Dec-18 04-Jan-19

P2DESAD-3595 BR Josephine ST  Develop General Arrangement Plans 13 612 19-Dec-18 04-Jan-19

P2DESAD-3605 BR Josephine ST  Develop Detailed Calc 13 612 19-Dec-18 04-Jan-19

P2DESAD-3610 BR Josephine ST  Geotechnical Review & Checks 10 612 04-Jan-19 16-Jan-19

Substructure DesignSubstructure Design 41 659 16-Jan-19 05-Mar-19

P2DESAD-3615 BR Josephine ST  Develop Detail Drawings Substructure 13 612 16-Jan-19 30-Jan-19

P2DESAD-3620 BR Josephine ST  Submit Geotechnical Repor t, General Arrangement & Substructure Plans 0 659 30-Jan-19 30-Jan-19

P2DESAD-3625 BR Josephine ST   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 659 30-Jan-19 15-Feb-19

P2DESAD-3635 BR Josephine ST  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 659 15-Feb-19 04-Mar-19

P2DESAD-3640 BR Josephine ST  General Arrangement & Substructure Plans-RFC 1 659 04-Mar-19 05-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR Brighton Blvd   Develop Complete Plans / Spec / Design Notebooks

BR Brighton Blvd   Develop Design Superstructure Plans

BR Brighton Blvd   Submit Superstructure

BR Brighton Blvd   CDOT Review & Comments Superstructure Plans

BR Brighton Blvd   Submit Complete Plans / Spec / Design Notebooks

BR Brighton Blvd   CDOT Review & Comment Complete Plans / Spec  / Design Notebooks

BR Brighton Blvd   Clear Comments Superstructure Plans

BR Brighton Blvd   Clear Comments Complete Plans / Spec / Design Notebooks

BR Brighton Blvd   Superstructure Plans - RFC

BR Brighton Blvd Complete Plans / Spec / Design Notebooks - RFC

2A BR York St Develop Bridge Plan/Procdure

2A BR York St  Bridge Design Criteria

2A BR York St  Develop Bridge Final Geometry Plans

2A BR York St  Develop General Arrangement Plans

2A BR York St  Develop Detailed Calc

2A BR York St  Geotechnical Review & Checks

2A BR York St  Develop Detail Drawings Substructure

2A BR York St  Submit Geotechnical Report, General Arrangement & Substructure Plans

2A BR York St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR York St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR York St  General Arrangement & Substructure Plans-RFC

2A BR York St  Develop Complete Plans / Spec / Design Notebooks

2A BR York St  Develop Design Superstructure Plans

2A BR York St  Develop Detail Drawings for Deck

2A BR York St  Submit Superstructure

2A BR York St  CDOT Review & Comments Superstructure Plans

2A BR York St  Submit Complete Plans / Spec / Design Notebooks

2A BR York St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2A BR York St  Clear Comments Superstructure Plans

2A BR York St  Clear Comments Complete Plans / Spec / Design Notebooks

2A BR York St  Superstructure Plans - RFC

2A BR York St  Complete Plans / Spec / Design Notebooks - RFC

BR Josephine ST Develop Bridge Procedure/Plan

BR Josephine ST  Bridge Design Criteria

BR Josephine ST  Develop Bridge Final Geometry Plans

BR Josephine ST  Develop General Arrangement Plans

BR Josephine ST  Develop Detailed Calc

BR Josephine ST  Geotechnical Review & Checks

BR Josephine ST  Develop Detail Drawings Substructure

BR Josephine ST  Submit Geotechnical Repor t, General Arrangement & Substructure Plans

BR Josephine ST   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

BR Josephine ST  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR Josephine ST  General Arrangement & Substructure Plans-RFC
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Superstructure DesignSuperstructure Design 66 755 30-Jan-19 16-Apr-19

P2DESAD-3630 BR Josephine ST  Develop Detail Drawings for Deck 13 612 30-Jan-19 13-Feb-19

P2DESAD-3645 BR Josephine ST  Develop Design Superstructure Plans 13 612 13-Feb-19 28-Feb-19

P2DESAD-3660 BR Josephine ST  Develop Complete Plans / Spec / Design Notebooks 13 755 28-Feb-19 14-Mar-19

P2DESAD-3650 BR Josephine ST  Submit Superstructure 0 612 28-Feb-19 28-Feb-19

P2DESAD-3665 BR Josephine ST  CDOT Review & Comments Superstructure Plans 15 612 01-Mar-19 19-Mar-19

P2DESAD-3675 BR Josephine ST  Submit Complete Plans / Spec / Design Notebooks 0 755 14-Mar-19 14-Mar-19

P2DESAD-3680 BR Josephine ST  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 755 14-Mar-19 01-Apr-19

P2DESAD-3670 BR Josephine ST  Clear Comments Superstructure Plans 13 612 19-Mar-19 02-Apr-19

P2DESAD-3690 BR Josephine ST  Clear Comments Complete Plans / Spec / Design Notebooks 13 755 01-Apr-19 15-Apr-19

P2DESAD-3685 BR Josephine ST  Superstructure Plans - RFC 1 612 02-Apr-19 03-Apr-19

P2DESAD-3695 BR Josephine ST  Complete Plans / Spec / Design Notebooks - RFC 1 755 15-Apr-19 16-Apr-19

BR Columbine StBR Columbine St 120 544 07-Nov-18 28-Mar-19

Establish Criteria ProceduresEstablish Criteria Procedures 20 43 07-Nov-18 03-Dec-18

P2DESAD-150 2A BR Columbine St Develop Bridge Plan/Procedure 10 43 07-Nov-18 19-Nov-18

P2DESAD-155 2A BR Columbine St  Bridge Design Criteria 10 43 19-Nov-18 03-Dec-18

Bridge LayoutsBridge Layouts 30 43 03-Dec-18 09-Jan-19

P2DESAD-170 2A BR Columbine St Develop Bridge Final Geometry Plans 20 53 03-Dec-18 26-Dec-18

P2DESAD-160 2A BR Columbine St  Develop General Arrangement Plans 20 43 03-Dec-18 26-Dec-18

P2DESAD-165 2A BR Columbine St Develop Detailed Calc 20 43 03-Dec-18 26-Dec-18

P2DESAD-175 2A BR Columbine St Geotechnical Review & Checks 10 43 26-Dec-18 09-Jan-19

Substructure DesignSubstructure Design 49 565 09-Jan-19 06-Mar-19

P2DESAD-180 2A BR Columbine St  Develop Detail Drawings Substructure 20 43 09-Jan-19 31-Jan-19

P2DESAD-185 2A BR Columbine St  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 0 565 31-Jan-19 31-Jan-19

P2DESAD-190 2A BR Columbine St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 565 31-Jan-19 19-Feb-19

P2DESAD-195 2A BR Columbine St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 565 19-Feb-19 05-Mar-19

P2DESAD-200 2A BR Columbine St  General Ar rangement & Substruc ture Plans-RFC 1 565 05-Mar-19 06-Mar-19

Superstructure DesignSuperstructure Design 50 544 31-Jan-19 28-Mar-19

P2DESAD-215 2A BR Columbine St  Develop Complete Plans / Spec / Design Notebooks 20 545 31-Jan-19 25-Feb-19

P2DESAD-205 2A BR Columbine St  Develop Design Superstructure Plans 20 43 31-Jan-19 25-Feb-19

P2DESAD-210 2A BR Columbine St  Develop Detail Drawings for Deck 20 43 31-Jan-19 25-Feb-19

P2DESAD-235 2A BR Columbine St  Submit Complete Plans / Spec / Design Notebooks 0 545 25-Feb-19 25-Feb-19

P2DESAD-240 2A BR Columbine St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 545 25-Feb-19 13-Mar-19

P2DESAD-220 2A BR Columbine St  Submit Superstructure 0 43 25-Feb-19 25-Feb-19

P2DESAD-225 2A BR Columbine St  CDOT Review & Comments Superstructure Plans 15 43 26-Feb-19 14-Mar-19

P2DESAD-245 2A BR Columbine St  Clear Comments Complete Plans / Spec / Design Notebooks 13 545 13-Mar-19 27-Mar-19

P2DESAD-230 2A BR Columbine St  Clear Comments Superstructure Plans 13 43 14-Mar-19 28-Mar-19

P2DESAD-255 2A BR Columbine St  Complete Plans / Spec / Design Notebooks - RFC 1 545 27-Mar-19 28-Mar-19

P2DESAD-250 2A BR Columbine St  Superstructure Plans - RFC 1 43 28-Mar-19 28-Mar-19

BR Clayton LnBR Clayton Ln 111 1030 07-Nov-18 19-Mar-19

Establish Criteria ProceduresEstablish Criteria Procedures 20 949 07-Nov-18 03-Dec-18

P2DESAD-575 2A BR Clayton Ln Procedure/Plan 10 949 07-Nov-18 19-Nov-18

P2DESAD-580 2A BR Clayton Ln  Bridge Design Criteria 10 949 19-Nov-18 03-Dec-18

Bridge LayoutsBridge Layouts 21 949 03-Dec-18 27-Dec-18

P2DESAD-585 2A BR Clayton Ln Develop Bridge Final Geometry Plans 20 950 03-Dec-18 26-Dec-18

P2DESAD-590 2A BR Clayton Ln  Develop General Arrangement Plans 20 949 03-Dec-18 26-Dec-18

P2DESAD-595 2A BR Clayton Ln Develop Detailed Calc 20 949 03-Dec-18 26-Dec-18

P2DESAD-600 2A BR Clayton Ln Geotechnical Review & Checks 1 949 26-Dec-18 27-Dec-18

Substructure DesignSubstructure Design 49 969 27-Dec-18 22-Feb-19

P2DESAD-625 2A BR Clayton Ln  Develop Detail Drawings Substructure 20 949 27-Dec-18 22-Jan-19

P2DESAD-610 2A BR Clayton Ln  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 969 22-Jan-19 22-Jan-19

P2DESAD-615 2A BR Clayton Ln  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 969 22-Jan-19 07-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR Josephine ST  Develop Detail Drawings for Deck

BR Josephine ST  Develop Design Superstructure Plans

BR Josephine ST  Develop Complete Plans / Spec / Design Notebooks

BR Josephine ST  Submit Superstructure

BR Josephine ST  CDOT Review & Comments Superstructure Plans

BR Josephine ST  Submit Complete Plans / Spec /  Design Notebooks

BR Josephine ST  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR Josephine ST  Clear Comments Superstructure Plans

BR Josephine ST  Clear Comments Complete Plans / Spec / Design Notebooks

BR Josephine ST  Superstructure Plans - RFC

BR Josephine ST  Complete Plans / Spec / Design Notebooks - RFC

2A BR Columbine St Develop Bridge Plan/Procedure

2A BR Columbine St  Bridge Design Criteria

2A BR Columbine St Develop Bridge Final Geometry Plans

2A BR Columbine St  Develop General Arrangement Plans

2A BR Columbine St Develop Detailed Calc

2A BR Columbine St Geotechnical Review & Checks

2A BR Columbine St  Develop Detail Drawings Substructure

2A BR Columbine St  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

2A BR Columbine St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR Columbine St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR Columbine St  General Ar rangement & Substruc ture Plans-RFC

2A BR Columbine St  Develop Complete Plans / Spec / Design Notebooks

2A BR Columbine St  Develop Design Superstructure Plans

2A BR Columbine St  Develop Detail Drawings for Deck

2A BR Columbine St  Submit Complete Plans / Spec / Design Notebooks

2A BR Columbine St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2A BR Columbine St  Submit Superstructure

2A BR Columbine St  CDOT Review & Comments Superstructure Plans

2A BR Columbine St  Clear Comments Complete Plans / Spec / Design Notebooks

2A BR Columbine St  Clear Comments Superstructure Plans

2A BR Columbine St  Complete Plans / Spec / Design Notebooks - RFC

2A BR Columbine St  Superstructure Plans - RFC

2A BR Clayton Ln Procedure/Plan

2A BR Clayton Ln  Bridge Design Criteria

2A BR Clayton Ln Develop Bridge Final Geometry Plans

2A BR Clayton Ln  Develop General Arrangement Plans

2A BR Clayton Ln Develop Detailed Calc

2A BR Clayton Ln Geotechnical Review & Checks

2A BR Clayton Ln  Develop Detail Drawings Substructure

2A BR Clayton Ln  Submit Geotechnical Report, General Arrangement & Substructure Plans

2A BR Clayton Ln  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans
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P2DESAD-620 2A BR Clayton Ln  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 969 07-Feb-19 22-Feb-19

P2DESAD-605 2A BR Clayton Ln  General Arrangement & Substruc ture Plans-RFC 1 969 22-Feb-19 22-Feb-19

Superstructure DesignSuperstructure Design 50 1030 22-Jan-19 19-Mar-19

P2DESAD-630 2A BR Clayton Ln  Develop Complete Plans / Spec / Design Notebooks 20 949 22-Jan-19 13-Feb-19

P2DESAD-655 2A BR Clayton Ln  Develop Design Superstructure Plans 20 949 22-Jan-19 13-Feb-19

P2DESAD-680 2A BR Clayton Ln  Develop Detail Drawings for Deck 20 949 22-Jan-19 13-Feb-19

P2DESAD-635 2A BR Clayton Ln  Submit Complete Plans / Spec / Design Notebooks 0 949 13-Feb-19 13-Feb-19

P2DESAD-640 2A BR Clayton Ln  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 949 13-Feb-19 04-Mar-19

P2DESAD-675 2A BR Clayton Ln  Submit Superstructure 0 1030 13-Feb-19 13-Feb-19

P2DESAD-660 2A BR Clayton Ln  CDOT Review & Comments Superstructure Plans 15 1030 13-Feb-19 04-Mar-19

P2DESAD-645 2A BR Clayton Ln  Clear Comments Complete Plans / Spec / Design Notebooks 13 949 04-Mar-19 18-Mar-19

P2DESAD-665 2A BR Clayton Ln  Clear Comments Superstructure Plans 13 1030 04-Mar-19 18-Mar-19

P2DESAD-650 2A BR Clayton Ln  Complete Plans / Spec / Design Notebooks - RFC 1 949 18-Mar-19 18-Mar-19

P2DESAD-670 2A BR Clayton Ln  Superstructure Plans - RFC 1 1030 18-Mar-19 19-Mar-19

BR Fillmore StBR Fillmore St 149 949 14-Mar-18 31-Aug-18

Establish Criteria ProceduresEstablish Criteria Procedures 20 938 14-Mar-18 05-Apr-18

P2DESAD-3700 2A BR Fillmore St Existing Bridge Info Review and Check 10 938 14-Mar-18 26-Mar-18

P2DESAD-3705 2A BR Fillmore St  Bridge Design Criteria 10 938 26-Mar-18 05-Apr-18

Bridge LayoutsBridge Layouts 50 938 05-Apr-18 01-Jun-18

P2DESAD-3710 2A BR Fillmore St  Develop Bridge Final Geometry Plans 20 968 05-Apr-18 27-Apr-18

P2DESAD-3715 2A BR Fillmore St  Develop General Arrangement Plans 20 938 05-Apr-18 27-Apr-18

P2DESAD-3720 2A BR Fillmore St  Develop Detailed Calc 20 938 05-Apr-18 27-Apr-18

P2DESAD-3725 2A BR Fillmore St  Geotechnical Review & Checks 30 938 27-Apr-18 01-Jun-18

Substructure DesignSubstructure Design 49 979 01-Jun-18 27-Jul-18

P2DESAD-3750 2A BR Fillmore St  Develop Detail Drawings Substructure 20 938 01-Jun-18 25-Jun-18

P2DESAD-3735 2A BR Fillmore St  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 979 25-Jun-18 25-Jun-18

P2DESAD-3740 2A BR Fillmore St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 979 25-Jun-18 13-Jul-18

P2DESAD-3745 2A BR Fillmore St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 979 13-Jul-18 27-Jul-18

P2DESAD-3730 2A BR Fillmore St  General Arrangement & Substruc ture Plans-RFC 1 979 27-Jul-18 27-Jul-18

Superstructure DesignSuperstructure Design 59 949 25-Jun-18 31-Aug-18

P2DESAD-3755 2A BR Fillmore St  Develop Complete Plans / Spec / Design Notebooks 30 949 25-Jun-18 31-Jul-18

P2DESAD-3780 2A BR Fillmore St  Develop Design Superstructure Plans 20 938 25-Jun-18 19-Jul-18

P2DESAD-3805 2A BR Fillmore St  Develop Detail Drawings for Deck 20 938 25-Jun-18 19-Jul-18

P2DESAD-3800 2A BR Fillmore St  Submit Superstructure 0 938 19-Jul-18 19-Jul-18

P2DESAD-3785 2A BR Fillmore St  CDOT Review & Comments Superstructure Plans 15 938 19-Jul-18 07-Aug-18

P2DESAD-3760 2A BR Fillmore St  Submit Complete Plans / Spec / Design Notebooks 0 949 31-Jul-18 31-Jul-18

P2DESAD-3765 2A BR Fillmore St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 949 31-Jul-18 16-Aug-18

P2DESAD-3790 2A BR Fillmore St  Clear Comments Superstructure Plans 13 938 07-Aug-18 21-Aug-18

P2DESAD-3770 2A BR Fillmore St  Clear Comments Complete Plans / Spec / Design Notebooks 13 949 16-Aug-18 30-Aug-18

P2DESAD-3795 2A BR Fillmore St  Superstructure Plans - RFC 1 938 21-Aug-18 21-Aug-18

P2DESAD-3775 2A BR Fillmore St  Complete Plans / Spec / Design Notebooks - RFC 1 949 30-Aug-18 31-Aug-18

BR Vasque BlvdBR Vasque Blvd 159 1013 28-Feb-18 29-Aug-18

Establish Criteria ProceduresEstablish Criteria Procedures 20 952 28-Feb-18 22-Mar-18

P2DESAD-3815 2C BR Vasquez Blvd Bridge Procedure/Plan 10 952 28-Feb-18 12-Mar-18

P2DESAD-3820 2C BR Vasquez Blvd  Bridge Design Criteria 10 952 12-Mar-18 22-Mar-18

Bridge LayoutsBridge Layouts 60 952 22-Mar-18 30-May-18

P2DESAD-3825 2C BR Vasquez Blvd  Develop Bridge Final Geometry Plans 20 992 22-Mar-18 13-Apr-18

P2DESAD-3830 2C BR Vasquez Blvd  Develop General Arrangement Plans 20 952 22-Mar-18 13-Apr-18

P2DESAD-3835 2C BR Vasquez Blvd  Develop Detailed Calc 20 952 22-Mar-18 13-Apr-18

P2DESAD-3840 2C BR Vasquez Blvd  Geotechnical Review & Checks 40 952 13-Apr-18 30-May-18

Substructure DesignSubstructure Design 49 1043 30-May-18 25-Jul-18

P2DESAD-3870 2C BR Vasquez Blvd  Develop Detail Drawings Substructure 20 952 30-May-18 21-Jun-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A BR Clayton Ln  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR Clayton Ln  General Arrangement & Substruc ture Plans-RFC

2A BR Clayton Ln  Develop Complete Plans / Spec / Design Notebooks

2A BR Clayton Ln  Develop Design Superstructure Plans

2A BR Clayton Ln  Develop Detail Drawings for Deck

2A BR Clayton Ln  Submit Complete Plans / Spec / Design Notebooks

2A BR Clayton Ln  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2A BR Clayton Ln  Submit Superstructure

2A BR Clayton Ln  CDOT Review & Comments Superstructure Plans

2A BR Clayton Ln  Clear Comments Complete Plans / Spec / Design Notebooks

2A BR Clayton Ln  Clear Comments Superstructure Plans

2A BR Clayton Ln  Complete Plans / Spec / Design Notebooks - RFC

2A BR Clayton Ln  Superstructure Plans - RFC

2A BR Fillmore St Existing Bridge Info Review and Check

2A BR Fillmore St  Bridge Design Criteria

2A BR Fillmore St  Develop Bridge Final Geometry Plans

2A BR Fillmore St  Develop General Arrangement Plans

2A BR Fillmore St  Develop Detailed Calc

2A BR Fillmore St  Geotechnical Review & Checks

2A BR Fillmore St  Develop Detail Drawings Substructure

2A BR Fillmore St  Submit Geotechnical Report, General Arrangement & Substructure Plans

2A BR Fillmore St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR Fillmore St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2A BR Fillmore St  General Arrangement & Substruc ture Plans-RFC

2A BR Fillmore St  Develop Complete Plans / Spec / Design Notebooks

2A BR Fillmore St  Develop Design Superstructure Plans

2A BR Fillmore St  Develop Detail Drawings for Deck

2A BR Fillmore St  Submit Superstructure

2A BR Fillmore St  CDOT Review & Comments Superstructure Plans

2A BR Fillmore St  Submit Complete Plans / Spec / Design Notebooks

2A BR Fillmore St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2A BR Fillmore St  Clear Comments Superstructure Plans

2A BR Fillmore St  Clear Comments Complete Plans / Spec / Design Notebooks

2A BR Fillmore St  Superstructure Plans - RFC

2A BR Fillmore St  Complete Plans / Spec / Design Notebooks - RFC

2C BR Vasquez Blvd Bridge Procedure/Plan

2C BR Vasquez Blvd  Bridge Design Criteria

2C BR Vasquez Blvd  Develop Bridge Final Geometry Plans

2C BR Vasquez Blvd  Develop General Arrangement Plans

2C BR Vasquez Blvd  Develop Detailed Calc

2C BR Vasquez Blvd  Geotechnical Review & Checks

2C BR Vasquez Blvd  Develop Detail Drawings Substructure
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P2DESAD-3850 2C BR Vasquez Blvd  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 1043 21-Jun-18 21-Jun-18

P2DESAD-3855 2C BR Vasquez Blvd  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 1043 21-Jun-18 11-Jul-18

P2DESAD-3860 2C BR Vasquez Blvd  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 1043 11-Jul-18 25-Jul-18

P2DESAD-3845 2C BR Vasquez Blvd  General Arrangement & Substructure Plans- RFC 1 1043 25-Jul-18 25-Jul-18

Superstructure DesignSuperstructure Design 59 1013 21-Jun-18 29-Aug-18

P2DESAD-3875 2C BR Vasquez Blvd  Develop Complete Plans / Spec / Design Notebooks 30 1013 21-Jun-18 27-Jul-18

P2DESAD-3900 2C BR Vasquez Blvd  Develop Design Superstructure Plans 20 952 21-Jun-18 17-Jul-18

P2DESAD-3925 2C BR Vasquez Blvd  Develop Detail Drawings for Deck 20 952 21-Jun-18 17-Jul-18

P2DESAD-3920 2C BR Vasquez Blvd  Submit Superstructure 0 952 17-Jul-18 17-Jul-18

P2DESAD-3905 2C BR Vasquez Blvd  CDOT Review & Comments Superstructure Plans 15 952 17-Jul-18 02-Aug-18

P2DESAD-3880 2C BR Vasquez Blvd  Submit Complete Plans / Spec / Design Notebooks 0 1013 27-Jul-18 27-Jul-18

P2DESAD-3885 2C BR Vasquez Blvd  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1013 27-Jul-18 14-Aug-18

P2DESAD-3910 2C BR Vasquez Blvd  Clear Comments Superstructure Plans 13 952 02-Aug-18 17-Aug-18

P2DESAD-3890 2C BR Vasquez Blvd  Clear Comments Complete Plans / Spec / Design Notebooks 13 1013 14-Aug-18 28-Aug-18

P2DESAD-3915 2C BR Vasquez Blvd  Superstructure Plans - RFC 1 952 17-Aug-18 17-Aug-18

P2DESAD-3895 2C BR Vasquez Blvd  Complete Plans / Spec / Design Notebooks - RFC 1 1013 28-Aug-18 29-Aug-18

BR Cook StBR Cook St 149 1134 14-Mar-18 31-Aug-18

Establish Criteria ProceduresEstablish Criteria Procedures 20 978 14-Mar-18 05-Apr-18

P2DESAD-995 2C BR Cook St Bridge Procedure/Plan 10 978 14-Mar-18 26-Mar-18

P2DESAD-1000 2C BR Cook St  Bridge Design Criteria 10 978 26-Mar-18 05-Apr-18

Bridge LayoutsBridge Layouts 50 978 05-Apr-18 01-Jun-18

P2DESAD-1005 2C BR Cook St  Develop Bridge Final Geometry Plans 20 1008 05-Apr-18 27-Apr-18

P2DESAD-1010 2C BR Cook St  Develop General Arrangement Plans 20 978 05-Apr-18 27-Apr-18

P2DESAD-1015 2C BR Cook St  Develop Detailed Calc 20 978 05-Apr-18 27-Apr-18

P2DESAD-1020 2C BR Cook St  Geotechnical Review & Checks 30 978 27-Apr-18 01-Jun-18

Substructure DesignSubstructure Design 49 1049 01-Jun-18 27-Jul-18

P2DESAD-1045 2C BR Cook St  Develop Detail Drawings Substructure 20 978 01-Jun-18 25-Jun-18

P2DESAD-1030 2C BR Cook St  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 1049 25-Jun-18 25-Jun-18

P2DESAD-1035 2C BR Cook St  CDOT Review & Comments Geotec hnical Report , General Arrangement & Substructure Plans15 1049 25-Jun-18 13-Jul-18

P2DESAD-1025 2C BR Cook St  General Arrangement & Substructure Plans-RFC 1 1049 27-Jul-18 27-Jul-18

Superstructure DesignSuperstructure Design 59 1134 25-Jun-18 31-Aug-18

P2DESAD-1050 2C BR Cook St  Develop Complete Plans / Spec / Design Notebooks 30 1134 25-Jun-18 31-Jul-18

P2DESAD-1075 2C BR Cook St  Develop Design Superstructure Plans 20 978 25-Jun-18 19-Jul-18

P2DESAD-1100 2C BR Cook St  Develop Detail Drawings for Deck 20 978 25-Jun-18 19-Jul-18

P2DESAD-1040 2C BR Cook St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 1049 13-Jul-18 27-Jul-18

P2DESAD-1095 2C BR Cook St  Submit Superstructure 0 978 19-Jul-18 19-Jul-18

P2DESAD-1080 2C BR Cook St  CDOT Review & Comments Superstructure Plans 15 978 19-Jul-18 07-Aug-18

P2DESAD-1055 2C BR Cook St  Submit Complete Plans / Spec / Design Notebooks 0 1134 31-Jul-18 31-Jul-18

P2DESAD-1060 2C BR Cook St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1134 31-Jul-18 16-Aug-18

P2DESAD-1085 2C BR Cook St  Clear Comments Superstructure Plans 13 978 07-Aug-18 21-Aug-18

P2DESAD-1065 2C BR Cook St  Clear Comments Complete Plans / Spec / Design Notebooks 13 1134 16-Aug-18 30-Aug-18

P2DESAD-1090 2C BR Cook St  Superstructure Plans - RFC 1 978 21-Aug-18 21-Aug-18

P2DESAD-1070 2C BR Cook St  Complete Plans / Spec / Design Notebooks - RFC 1 1134 30-Aug-18 31-Aug-18

BR BNSFBR BNSF 154 519 14-Mar-18 07-Sep-18

Establish Criteria ProceduresEstablish Criteria Procedures 35 253 14-Mar-18 23-Apr-18

P2DESAD-3930 2B BR BNSF Existing Bridge Info Review and Check 10 253 14-Mar-18 26-Mar-18

P2DESAD-3935 2B BR BNSF  Bridge Design Criteria 25 253 26-Mar-18 23-Apr-18

Bridge LayoutsBridge Layouts 40 253 23-Apr-18 07-Jun-18

P2DESAD-3940 2B BR BNSF  Develop Bridge Final Geometry Plans 20 273 23-Apr-18 15-May-18

P2DESAD-3945 2B BR BNSF  Develop General Arrangement Plans 20 253 23-Apr-18 15-May-18

P2DESAD-3950 2B BR BNSF  Develop Detailed Calc 20 253 23-Apr-18 15-May-18

P2DESAD-3955 2B BR BNSF  Geotechnical Review & Checks 20 253 15-May-18 07-Jun-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C BR Vasquez Blvd  Submit Geotechnical Report, General Arrangement & Substructure Plans

2C BR Vasquez Blvd  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

2C BR Vasquez Blvd  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2C BR Vasquez Blvd  General Arrangement & Substructure Plans-RFC

2C BR Vasquez Blvd  Develop Complete Plans / Spec / Design Notebooks

2C BR Vasquez Blvd  Develop Design Superstructure Plans

2C BR Vasquez Blvd  Develop Detail Drawings for Deck

2C BR Vasquez Blvd  Submit Superstructure

2C BR Vasquez Blvd  CDOT Review & Comments Superstructure Plans

2C BR Vasquez Blvd  Submit Complete Plans / Spec / Design Notebooks

2C BR Vasquez Blvd  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2C BR Vasquez Blvd  Clear Comments Superstructure Plans

2C BR Vasquez Blvd  Clear Comments Complete Plans / Spec / Design Notebooks

2C BR Vasquez Blvd  Superstructure Plans - RFC

2C BR Vasquez Blvd  Complete Plans / Spec / Design Notebooks - RFC

2C BR Cook St Bridge Procedure/Plan

2C BR Cook St  Bridge Design Criteria

2C BR Cook St  Develop Bridge Final Geometry Plans

2C BR Cook St  Develop General Arrangement Plans

2C BR Cook St  Develop Detailed Calc

2C BR Cook St  Geotechnical Review & Checks

2C BR Cook St  Develop Detail Drawings Substructure

2C BR Cook St  Submit Geotechnical Report, General Arrangement & Substructure Plans

2C BR Cook St  CDOT Review & Comments Geotec hnic al Report , General Arrangement & Substructure Plans

2C BR Cook St  General Arrangement & Substructure Plans-RFC

2C BR Cook St  Develop Complete Plans / Spec / Design Notebooks

2C BR Cook St  Develop Design Superstructure Plans

2C BR Cook St  Develop Detail Drawings for Deck

2C BR Cook St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2C BR Cook St  Submit Superstructure

2C BR Cook St  CDOT Review & Comments Superstructure Plans

2C BR Cook St  Submit Complete Plans / Spec / Design Notebooks

2C BR Cook St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2C BR Cook St  Clear Comments Superstructure Plans

2C BR Cook St  Clear Comments Complete Plans / Spec / Design Notebooks

2C BR Cook St  Superstructure Plans - RFC

2C BR Cook St  Complete Plans / Spec / Design Notebooks - RFC

2B BR BNSF Existing Bridge Info Review and Check

2B BR BNSF  Bridge Design Criteria

2B BR BNSF  Develop Bridge Final Geometry Plans

2B BR BNSF  Develop General Arrangement Plans

2B BR BNSF  Develop Detailed Calc

2B BR BNSF  Geotechnical Review & Checks
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Substructure DesignSubstructure Design 49 549 07-Jun-18 02-Aug-18

P2DESAD-3980 2B BR BNSF  Develop Detail Drawings Substructure 20 253 07-Jun-18 29-Jun-18

P2DESAD-3965 2B BR BNSF  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 549 29-Jun-18 29-Jun-18

P2DESAD-3970 2B BR BNSF  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 549 29-Jun-18 19-Jul-18

P2DESAD-3975 2B BR BNSF  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 549 19-Jul-18 02-Aug-18

P2DESAD-3960 2B BR BNSF  General Arrangement & Substructure Plans-RFC 1 549 02-Aug-18 02-Aug-18

Superstructure DesignSuperstructure Design 59 519 29-Jun-18 07-Sep-18

P2DESAD-3985 2B BR BNSF  Develop Complete Plans / Spec / Design Notebooks 30 519 29-Jun-18 06-Aug-18

P2DESAD-4010 2B BR BNSF  Develop Design Superstructure Plans 20 253 29-Jun-18 25-Jul-18

P2DESAD-4035 2B BR BNSF  Develop Detail Drawings for Deck 20 253 29-Jun-18 25-Jul-18

P2DESAD-4030 2B BR BNSF  Submit Superstructure 0 253 25-Jul-18 25-Jul-18

P2DESAD-4015 2B BR BNSF  CDOT Review & Comments Superstructure Plans 15 253 25-Jul-18 13-Aug-18

P2DESAD-3990 2B BR BNSF  Submit Complete Plans / Spec / Design Notebooks 0 519 06-Aug-18 06-Aug-18

P2DESAD-3995 2B BR BNSF  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 519 06-Aug-18 22-Aug-18

P2DESAD-4020 2B BR BNSF  Clear Comments Superstructure Plans 13 253 13-Aug-18 27-Aug-18

P2DESAD-4000 2B BR BNSF  Clear Comments Complete Plans / Spec / Design Notebooks 13 519 22-Aug-18 06-Sep-18

P2DESAD-4025 2B BR BNSF  Superstructure Plans - RFC 1 253 27-Aug-18 27-Aug-18

P2DESAD-4005 2B BR BNSF  Complete Plans / Spec / Design Notebooks - RFC 1 519 06-Sep-18 07-Sep-18

BR Monroe StBR Monroe St 149 1054 14-Mar-18 31-Aug-18

Establish Criteria ProceduresEstablish Criteria Procedures 149 1054 14-Mar-18 31-Aug-18

P2DESAD-1755 2C BR Monroe St Bridge Procedure/Plan 10 969 14-Mar-18 26-Mar-18

P2DESAD-1760 2C BR Monroe St  Bridge Design Criteria 10 969 26-Mar-18 05-Apr-18

P2DESAD-1765 2C BR Monroe St  Develop Bridge Final Geometry Plans 20 999 05-Apr-18 27-Apr-18

P2DESAD-1770 2C BR Monroe St  Develop General Arrangement Plans 20 969 05-Apr-18 27-Apr-18

P2DESAD-1775 2C BR Monroe St  Develop Detailed Calc 20 969 05-Apr-18 27-Apr-18

P2DESAD-1780 2C BR Monroe St  Geotechnical Review & Checks 30 969 27-Apr-18 01-Jun-18

P2DESAD-1805 2C BR Monroe St  Develop Detail Drawings Substructure 20 969 01-Jun-18 25-Jun-18

P2DESAD-1790 2C BR Monroe St  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 1084 25-Jun-18 25-Jun-18

P2DESAD-1795 2C BR Monroe St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 1084 25-Jun-18 13-Jul-18

P2DESAD-1810 2C BR Monroe St  Develop Complete Plans / Spec / Design Notebooks 30 969 25-Jun-18 31-Jul-18

P2DESAD-1835 2C BR Monroe St  Develop Design Superstructure Plans 20 969 25-Jun-18 19-Jul-18

P2DESAD-1860 2C BR Monroe St  Develop Detail Drawings for Deck 20 969 25-Jun-18 19-Jul-18

P2DESAD-1800 2C BR Monroe St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 1084 13-Jul-18 27-Jul-18

P2DESAD-1855 2C BR Monroe St  Submit Superstructure 0 978 19-Jul-18 19-Jul-18

P2DESAD-1840 2C BR Monroe St  CDOT Review & Comments Superstructure Plans 15 978 19-Jul-18 07-Aug-18

P2DESAD-1785 2C BR Monroe St  General Arrangement & Substructure Plans-RFC 1 1084 27-Jul-18 27-Jul-18

P2DESAD-1815 2C BR Monroe St  Submit Complete Plans / Spec / Design Notebooks 0 969 31-Jul-18 31-Jul-18

P2DESAD-1820 2C BR Monroe St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 969 31-Jul-18 16-Aug-18

P2DESAD-1845 2C BR Monroe St  Clear Comments Superstructure Plans 13 978 07-Aug-18 21-Aug-18

P2DESAD-1825 2C BR Monroe St  Clear Comments Complete Plans / Spec / Design Notebooks 13 969 16-Aug-18 30-Aug-18

P2DESAD-1850 2C BR Monroe St  Superstructure Plans - RFC 1 978 21-Aug-18 21-Aug-18

P2DESAD-1830 2C BR Monroe St  Complete Plans / Spec / Design Notebooks - RFC 1 969 30-Aug-18 31-Aug-18

BR Colorado BlvdBR Colorado Blvd 169 957 04-Apr-18 16-Oct-18

P2DESAD-920 BR Colorado ST Existing Bridge Info Review and Check 10 833 04-Apr-18 16-Apr-18

P2DESAD-925 BR Colorado ST Bridge Design Criteria 10 833 16-Apr-18 26-Apr-18

P2DESAD-915 BR Colorado ST   Develop Bridge Final Geometry Plans 20 863 26-Apr-18 18-May-18

P2DESAD-930 BR Colorado ST   Develop General Arrangement Plans 20 833 26-Apr-18 18-May-18

P2DESAD-950 BR Colorado ST   Develop Detailed Calc 20 833 26-Apr-18 18-May-18

P2DESAD-980 BR Colorado ST   Geotechnical Review & Checks 30 833 18-May-18 22-Jun-18

P2DESAD-985 BR Colorado ST   Develop Detail Drawings Substruc ture 20 833 22-Jun-18 17-Jul-18

P2DESAD-935 BR Colorado ST   Submit Geotechnical Report, General Arrangement & Substructure Plans 0 944 17-Jul-18 17-Jul-18

P2DESAD-940 BR Colorado ST   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 944 17-Jul-18 02-Aug-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B BR BNSF  Develop Detail Drawings Substructure

2B BR BNSF  Submit Geotechnical Report, General Arrangement & Substructure Plans

2B BR BNSF  CDOT Review & Comments Geotechnical Report,  General Arrangement & Substructure Plans

2B BR BNSF  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2B BR BNSF  General Arrangement & Substructure Plans-RFC

2B BR BNSF  Develop Complete Plans / Spec / Design Notebooks

2B BR BNSF  Develop Design Superstructure Plans

2B BR BNSF  Develop Detail Drawings for Deck

2B BR BNSF  Submit Superstructure

2B BR BNSF  CDOT Review & Comments Superstructure Plans

2B BR BNSF  Submit Complete Plans / Spec / Design Notebooks

2B BR BNSF  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2B BR BNSF  Clear Comments Superstructure Plans

2B BR BNSF  Clear Comments Complete Plans / Spec / Design Notebooks

2B BR BNSF  Superstructure Plans - RFC

2B BR BNSF  Complete Plans / Spec / Design Notebooks - RFC

2C BR Monroe St Bridge Procedure/Plan

2C BR Monroe St  Bridge Design Criteria

2C BR Monroe St  Develop Bridge Final Geometry Plans

2C BR Monroe St  Develop General Arrangement Plans

2C BR Monroe St  Develop Detailed Calc

2C BR Monroe St  Geotechnical Review & Checks

2C BR Monroe St  Develop Detail Drawings Substructure

2C BR Monroe St  Submit Geotechnical Report, General Arrangement & Substructure Plans

2C BR Monroe St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

2C BR Monroe St  Develop Complete Plans / Spec / Design Notebooks

2C BR Monroe St  Develop Design Superstructure Plans

2C BR Monroe St  Develop Detail Drawings for Deck

2C BR Monroe St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

2C BR Monroe St  Submit Superstructure

2C BR Monroe St  CDOT Review & Comments Superstructure Plans

2C BR Monroe St  General Arrangement & Substructure Plans-RFC

2C BR Monroe St  Submit Complete Plans / Spec / Design Notebooks

2C BR Monroe St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

2C BR Monroe St  Clear Comments Superstructure Plans

2C BR Monroe St  Clear Comments Complete Plans / Spec / Design Notebooks

2C BR Monroe St  Superstructure Plans - RFC

2C BR Monroe St  Complete Plans / Spec / Design Notebooks - RFC

BR Colorado ST Existing Bridge Info Review and Check

BR Colorado ST Bridge Design Criteria

BR Colorado ST   Develop Bridge Final Geometry Plans

BR Colorado ST   Develop General Arrangement Plans

BR Colorado ST   Develop Detailed Calc

BR Colorado ST   Geotechnical Review & Checks

BR Colorado ST   Develop Detail Drawings Substruc ture

BR Colorado ST   Submit Geotechnical Report, General Arrangement & Substructure Plans

BR Colorado ST   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans
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P2DESAD-990 BR Colorado ST   Develop Detail Drawings for Deck 20 833 17-Jul-18 09-Aug-18

P2DESAD-945 BR Colorado ST   Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 944 02-Aug-18 17-Aug-18

P2DESAD-885 BR Colorado ST   Develop Complete Plans / Spec / Design Notebooks 30 957 09-Aug-18 13-Sep-18

P2DESAD-955 BR Colorado ST   Develop Design Superstructure Plans 20 833 09-Aug-18 31-Aug-18

P2DESAD-895 BR Colorado ST   General Arrangement & Substructure Plans-RFC 1 944 17-Aug-18 17-Aug-18

P2DESAD-975 BR Colorado ST   Submit Superstructure 0 833 31-Aug-18 31-Aug-18

P2DESAD-960 BR Colorado ST   CDOT Review & Comments Superstructure Plans 15 833 31-Aug-18 19-Sep-18

P2DESAD-890 BR Colorado ST   Submit Complete Plans / Spec / Design Notebooks 0 957 13-Sep-18 13-Sep-18

P2DESAD-900 BR Colorado ST   CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 957 13-Sep-18 01-Oct-18

P2DESAD-965 BR Colorado ST   Clear Comments Superstructure Plans 13 833 19-Sep-18 03-Oct-18

P2DESAD-905 BR Colorado ST   Clear Comments Complete Plans / Spec / Design Notebooks 13 957 01-Oct-18 15-Oct-18

P2DESAD-970 BR Colorado ST   Superstructure Plans - RFC 1 833 03-Oct-18 04-Oct-18

P2DESAD-910 BR Colorado ST Complete Plans / Spec / Design Notebooks - RFC 1 957 15-Oct-18 16-Oct-18

BR Dahlia StBR Dahlia St 140 557 07-Nov-18 22-Apr-19

P2DESAD-1105 3A BR Dahlia St Existing Bridge Info Review and Check 10 557 07-Nov-18 19-Nov-18

P2DESAD-1110 3A BR Dahlia St Bridges WB  Bridge Design Criteria 10 557 19-Nov-18 03-Dec-18

P2DESAD-1115 3A BR Dahlia St Bridges WB Develop Bridge Final Geometry Plans 20 568 03-Dec-18 26-Dec-18

P2DESAD-1120 3A BR Dahlia St Bridges WB  Develop General Arrangement Plans 30 557 03-Dec-18 09-Jan-19

P2DESAD-1125 3A BR Dahlia St Bridges WB Develop Detailed Calc 30 557 03-Dec-18 09-Jan-19

P2DESAD-1130 3A BR Dahlia St Bridges WB Geotechnical Review & Checks 1 557 09-Jan-19 10-Jan-19

P2DESAD-1135 3A BR Dahlia St Bridges WB  Develop Detail Drawings Substructure 20 557 10-Jan-19 01-Feb-19

P2DESAD-1140 3A BR Dahlia St Bridges WB  Submit Geotechnical Report, General Ar rangement & Substructure Plans0 597 01-Feb-19 01-Feb-19

P2DESAD-1145 3A BR Dahlia St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure15 597 01-Feb-19 20-Feb-19

P2DESAD-1150 3A BR Dahlia St Bridges WB  Develop Design Superstructure Plans 20 557 01-Feb-19 26-Feb-19

P2DESAD-1155 3A BR Dahlia St Bridges WB  Develop Detail Drawings for Deck 20 557 01-Feb-19 26-Feb-19

P2DESAD-1160 3A BR Dahlia St Bridges WB  Clear Comments Geotechnical Report, General Ar rangement & Substruc ture Plans13 597 20-Feb-19 06-Mar-19

P2DESAD-1170 3A BR Dahlia St Bridges WB  Develop Complete Plans / Spec / Design Notebooks 20 557 26-Feb-19 20-Mar-19

P2DESAD-1165 3A BR Dahlia St Bridges WB  Submit Superstructure 0 562 26-Feb-19 26-Feb-19

P2DESAD-1175 3A BR Dahlia St Bridges WB  CDOT Review & Comments Superstructure Plans 15 562 26-Feb-19 14-Mar-19

P2DESAD-1180 3A BR Dahlia St Bridges WB  General Ar rangement & Substructure Plans-RFC 1 597 06-Mar-19 06-Mar-19

P2DESAD-1185 3A BR Dahlia St Bridges WB  Clear Comments Superstructure Plans 13 562 14-Mar-19 28-Mar-19

P2DESAD-1190 3A BR Dahlia St Bridges WB  Submit Complete Plans / Spec / Design Notebooks 0 557 20-Mar-19 20-Mar-19

P2DESAD-1195 3A BR Dahlia St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks15 557 20-Mar-19 05-Apr-19

P2DESAD-1200 3A BR Dahlia St Bridges WB  Superstructure Plans - RFC 1 562 28-Mar-19 29-Mar-19

P2DESAD-1205 3A BR Dahlia St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks 13 557 05-Apr-19 19-Apr-19

P2DESAD-1210 3A BR Dahlia St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC 1 557 19-Apr-19 22-Apr-19

Bridge Design Segment 3Bridge Design Segment 3 140 672 07-Nov-18 22-Apr-19

BR Holly StBR Holly St 140 587 07-Nov-18 22-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 20 587 07-Nov-18 03-Dec-18

P2DESAD-1535 3A BR Holly St Existing Bridge Info Review and Check 10 587 07-Nov-18 19-Nov-18

P2DESAD-1540 3A BR Holly St Bridges WB  Bridge Design Criteria 10 587 19-Nov-18 03-Dec-18

Bridge LayoutsBridge Layouts 31 587 03-Dec-18 10-Jan-19

P2DESAD-1545 3A BR Holly St Bridges WB Develop Bridge Final Geometry Plans 20 598 03-Dec-18 26-Dec-18

P2DESAD-1550 3A BR Holly St Bridges WB  Develop General Arrangement Plans 30 587 03-Dec-18 09-Jan-19

P2DESAD-1555 3A BR Holly St Bridges WB Develop Detailed Calc 30 587 03-Dec-18 09-Jan-19

P2DESAD-1560 3A BR Holly St Bridges WB Geotechnical Review & Checks 1 587 09-Jan-19 10-Jan-19

Substructure DesignSubstructure Design 49 627 10-Jan-19 06-Mar-19

P2DESAD-1585 3A BR Holly St Bridges WB  Develop Detail Drawings Substructure 20 587 10-Jan-19 01-Feb-19

P2DESAD-1570 3A BR Holly St Bridges WB  Submit Geotechnical Report, General Ar rangement & Substructure Plans0 627 01-Feb-19 01-Feb-19

P2DESAD-1575 3A BR Holly St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure15 627 01-Feb-19 20-Feb-19

P2DESAD-1580 3A BR Holly St Bridges WB  Clear Comments Geotechnical Report, General Ar rangement & Substructure Plans13 627 20-Feb-19 06-Mar-19

P2DESAD-1565 3A BR Holly St Bridges WB  General Arrangement & Substructure Plans-RFC 1 627 06-Mar-19 06-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR Colorado ST   Develop Detail Drawings for Dec k

BR Colorado ST   Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR Colorado ST   Develop Complete Plans / Spec / Design Notebooks

BR Colorado ST   Develop Design Superstructure Plans

BR Colorado ST   General Arrangement & Substructure Plans-RFC

BR Colorado ST   Submit Superstruc ture

BR Colorado ST   CDOT Review & Comments Superstructure Plans

BR Colorado ST   Submit Complete Plans / Spec / Design Notebooks

BR Colorado ST   CDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR Colorado ST   Clear Comments Superstructure Plans

BR Colorado ST   Clear Comments Complete Plans / Spec / Design Notebooks

BR Colorado ST   Superstructure Plans - RFC

BR Colorado ST Complete Plans / Spec / Design Notebooks - RFC

3A BR Dahlia St Existing Bridge Info Review and Check

3A BR Dahlia St Bridges WB  Bridge Design Criteria

3A BR Dahlia St Bridges WB Develop Bridge Final Geometry Plans

3A BR Dahlia St Bridges WB  Develop General Arrangement Plans

3A BR Dahlia St Bridges WB Develop Detailed Calc

3A BR Dahlia St Bridges WB Geotechnical Review & Checks

3A BR Dahlia St Bridges WB  Develop Detail Drawings Substructure

3A BR Dahlia St Bridges WB  Submit Geotechnical Report, General Ar rangement & Substructure Plans

3A BR Dahlia St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure

3A BR Dahlia St Bridges WB  Develop Design Superstructure Plans

3A BR Dahlia St Bridges WB  Develop Detail Drawings for Deck

3A BR Dahlia St Bridges WB  Clear Comments Geotechnical Report, General Ar rangement & Substruc ture Plans

3A BR Dahlia St Bridges WB  Develop Complete Plans / Spec / Design Notebooks

3A BR Dahlia St Bridges WB  Submit Superstructure

3A BR Dahlia St Bridges WB  CDOT Review & Comments Superstructure Plans

3A BR Dahlia St Bridges WB  General Ar rangement & Substructure Plans-RFC

3A BR Dahlia St Bridges WB  Clear Comments Superstructure Plans

3A BR Dahlia St Bridges WB  Submit Complete Plans / Spec / Design Notebooks

3A BR Dahlia St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

3A BR Dahlia St Bridges WB  Superstructure Plans - RFC

3A BR Dahlia St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks

3A BR Dahlia St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC

3A BR Holly St Existing Bridge Info Review and Check

3A BR Holly St Bridges WB  Bridge Design Criteria

3A BR Holly St Bridges WB Develop Bridge Final Geometry Plans

3A BR Holly St Bridges WB  Develop General Arrangement Plans

3A BR Holly St Bridges WB Develop Detailed Calc

3A BR Holly St Bridges WB Geotechnical Review & Checks

3A BR Holly St Bridges WB  Develop Detail Drawings Substructure

3A BR Holly St Bridges WB  Submit Geotechnical Report, General Ar rangement & Substructure Plans

3A BR Holly St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure

3A BR Holly St Bridges WB  Clear Comments Geotechnical Report, General Ar rangement & Substructure Plans

3A BR Holly St Bridges WB  General Arrangement & Substructure Plans-RFC
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Superstructure DesignSuperstructure Design 69 587 01-Feb-19 22-Apr-19

P2DESAD-1615 3A BR Holly St Bridges WB  Develop Design Superstructure Plans 20 587 01-Feb-19 26-Feb-19

P2DESAD-1640 3A BR Holly St Bridges WB  Develop Detail Drawings for Deck 20 587 01-Feb-19 26-Feb-19

P2DESAD-1590 3A BR Holly St Bridges WB  Develop Complete Plans / Spec / Design Notebooks 20 587 26-Feb-19 20-Mar-19

P2DESAD-1635 3A BR Holly St Bridges WB  Submit Superstructure 0 592 26-Feb-19 26-Feb-19

P2DESAD-1620 3A BR Holly St Bridges WB  CDOT Review & Comments Superstructure Plans 15 592 26-Feb-19 14-Mar-19

P2DESAD-1625 3A BR Holly St Bridges WB  Clear Comments Superstructure Plans 13 592 14-Mar-19 28-Mar-19

P2DESAD-1595 3A BR Holly St Bridges WB  Submit Complete Plans / Spec / Design Notebooks 0 587 20-Mar-19 20-Mar-19

P2DESAD-1600 3A BR Holly St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks15 587 20-Mar-19 05-Apr-19

P2DESAD-1630 3A BR Holly St Bridges WB  Superstructure Plans - RFC 1 592 28-Mar-19 29-Mar-19

P2DESAD-1605 3A BR Holly St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks 13 587 05-Apr-19 19-Apr-19

P2DESAD-1610 3A BR Holly St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC 1 587 19-Apr-19 22-Apr-19

BR Monaco StBR Monaco St 140 617 07-Nov-18 22-Apr-19

P2DESAD-1650 3B BR Monaco St Bridges WB  Bridge Design Criteria 10 617 19-Nov-18 03-Dec-18

P2DESAD-1655 3B BR Monaco St Bridges WB Develop Bridge Final Geometry Plans 20 628 03-Dec-18 26-Dec-18

P2DESAD-1660 3B BR Monaco St Bridges WB  Develop General Arrangement Plans 30 617 03-Dec-18 09-Jan-19

P2DESAD-1665 3B BR Monaco St Bridges WB Develop Detailed Calc 30 617 03-Dec-18 09-Jan-19

P2DESAD-1670 3B BR Monaco St Bridges WB Geotechnical Review & Checks 1 617 09-Jan-19 10-Jan-19

P2DESAD-1695 3B BR Monaco St Bridges WB  Develop Detail Drawings Substructure 20 617 10-Jan-19 01-Feb-19

P2DESAD-1680 3B BR Monaco St Bridges WB  Submit Geotechnical Report, General Arrangement & Substructure Plans0 657 01-Feb-19 01-Feb-19

P2DESAD-1685 3B BR Monaco St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructu15 657 01-Feb-19 20-Feb-19

P2DESAD-1725 3B BR Monaco St Bridges WB  Develop Design Superstructure Plans 20 617 01-Feb-19 26-Feb-19

P2DESAD-1750 3B BR Monaco St Bridges WB  Develop Detail Drawings for Deck 20 617 01-Feb-19 26-Feb-19

P2DESAD-1690 3B BR Monaco St Bridges WB  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 657 20-Feb-19 06-Mar-19

P2DESAD-1700 3B BR Monaco St Bridges WB  Develop Complete Plans / Spec / Design Notebooks 20 617 26-Feb-19 20-Mar-19

P2DESAD-1745 3B BR Monaco St Bridges WB  Submit Superstructure 0 622 26-Feb-19 26-Feb-19

P2DESAD-1730 3B BR Monaco St Bridges WB  CDOT Review & Comments Superstructure Plans 15 622 26-Feb-19 14-Mar-19

P2DESAD-1675 3B BR Monaco St Bridges WB  General Arrangement & Substructure Plans-RFC 1 657 06-Mar-19 06-Mar-19

P2DESAD-1735 3B BR Monaco St Bridges WB  Clear Comments Superstructure Plans 13 622 14-Mar-19 28-Mar-19

P2DESAD-1705 3B BR Monaco St Bridges WB  Submit Complete Plans / Spec / Design Notebooks 0 617 20-Mar-19 20-Mar-19

P2DESAD-1710 3B BR Monaco St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks15 617 20-Mar-19 05-Apr-19

P2DESAD-1740 3B BR Monaco St Bridges WB  Superstructure Plans - RFC 1 622 28-Mar-19 29-Mar-19

P2DESAD-1715 3B BR Monaco St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks 13 617 05-Apr-19 19-Apr-19

P2DESAD-1720 3B BR Monaco St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC 1 617 19-Apr-19 22-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 10 617 07-Nov-18 19-Nov-18

P2DESAD-1645 3B BR Monaco St Bridges WB Existing Bridge Info Review and Check 10 617 07-Nov-18 19-Nov-18

BR Denver Rock Island RR (DRIRR) (Widening)BR Denver Rock Island RR (DRIRR) (Widening) 131 418 07-Nov-18 10-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 11 418 07-Nov-18 20-Nov-18

P2DESAD-470 4A BR DRIRR  Existing Bridge Info Review and Check 1 418 07-Nov-18 08-Nov-18

P2DESAD-475 4A BR DRIRR  Bridge Design Criteria 10 418 08-Nov-18 20-Nov-18

Bridge LayoutsBridge Layouts 31 418 20-Nov-18 28-Dec-18

P2DESAD-480 4A BR DRIRR  Develop Bridge Final Geometry Plans 20 429 20-Nov-18 14-Dec-18

P2DESAD-485 4A BR DRIRR  Develop General Ar rangement Plans 30 418 20-Nov-18 27-Dec-18

P2DESAD-490 4A BR DRIRR  Develop Detailed Calc 30 418 20-Nov-18 27-Dec-18

P2DESAD-495 4A BR DRIRR  Geotechnical Review & Checks 1 418 27-Dec-18 28-Dec-18

Substructure DesignSubstructure Design 48 459 28-Dec-18 22-Feb-19

P2DESAD-515 4A BR DRIRR  Develop Detail Drawings Substructure 20 418 28-Dec-18 22-Jan-19

P2DESAD-500 4A BR DRIRR  Submit Geotechnical Report, General Arrangement & Substructure Plans 0 459 22-Jan-19 22-Jan-19

P2DESAD-505 4A BR DRIRR  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 459 22-Jan-19 07-Feb-19

P2DESAD-510 4A BR DRIRR  Clear Comments Geotechnical Report, General Ar rangement & Substructure Plans13 459 07-Feb-19 22-Feb-19

Superstructure DesignSuperstructure Design 69 418 22-Jan-19 10-Apr-19

P2DESAD-545 4A BR DRIRR  Develop Design Superstructure Plans 20 418 22-Jan-19 13-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3A BR Holly St Bridges WB  Develop Design Superstructure Plans

3A BR Holly St Bridges WB  Develop Detail Drawings for Deck

3A BR Holly St Bridges WB  Develop Complete Plans / Spec / Design Notebooks

3A BR Holly St Bridges WB  Submit Superstructure

3A BR Holly St Bridges WB  CDOT Review & Comments Superstructure Plans

3A BR Holly St Bridges WB  Clear Comments Superstructure Plans

3A BR Holly St Bridges WB  Submit Complete Plans / Spec / Design Notebooks

3A BR Holly St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

3A BR Holly St Bridges WB  Superstructure Plans - RFC

3A BR Holly St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks

3A BR Holly St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC

3B BR Monaco St Bridges WB  Bridge Design Criteria

3B BR Monaco St Bridges WB Develop Bridge Final Geometry Plans

3B BR Monaco St Bridges WB  Develop General Arrangement Plans

3B BR Monaco St Bridges WB Develop Detailed Calc

3B BR Monaco St Bridges WB Geotechnical Review & Checks

3B BR Monaco St Bridges WB  Develop Detail Drawings Substructure

3B BR Monaco St Bridges WB  Submit Geotechnical Report, General Arrangement & Substructure Plans

3B BR Monaco St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructu

3B BR Monaco St Bridges WB  Develop Design Superstructure Plans

3B BR Monaco St Bridges WB  Develop Detail Drawings for Deck

3B BR Monaco St Bridges WB  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

3B BR Monaco St Bridges WB  Develop Complete Plans / Spec / Design Notebooks

3B BR Monaco St Bridges WB  Submit Superstructure

3B BR Monaco St Bridges WB  CDOT Review & Comments Superstructure Plans

3B BR Monaco St Bridges WB  General Arrangement & Substructure Plans-RFC

3B BR Monaco St Bridges WB  Clear Comments Superstructure Plans

3B BR Monaco St Bridges WB  Submit Complete Plans / Spec / Design Notebooks

3B BR Monaco St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

3B BR Monaco St Bridges WB  Superstructure Plans - RFC

3B BR Monaco St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks

3B BR Monaco St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC

3B BR Monaco St Bridges WB Existing Bridge Info Review and Check

4A BR DRIRR  Existing Bridge Info Review and Check

4A BR DRIRR  Bridge Design Criteria

4A BR DRIRR  Develop Bridge Final Geometry Plans

4A BR DRIRR  Develop General Ar rangement Plans

4A BR DRIRR  Develop Detailed Calc

4A BR DRIRR  Geotechnical Review & Checks

4A BR DRIRR  Develop Detail Drawings Substructure

4A BR DRIRR  Submit Geotechnical Report, General Arrangement & Substructure Plans

4A BR DRIRR  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

4A BR DRIRR  Clear Comments Geotechnical Report, General Ar rangement & Substructure Plans

4A BR DRIRR  Develop Design Superstructure Plans

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 99 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

P2DESAD-570 4A BR DRIRR  Develop Detail Drawings for Deck 20 418 22-Jan-19 13-Feb-19

P2DESAD-520 4A BR DRIRR  Develop Complete Plans / Spec / Design Notebooks 20 418 13-Feb-19 08-Mar-19

P2DESAD-565 4A BR DRIRR  Submit Superstructure 0 437 13-Feb-19 13-Feb-19

P2DESAD-550 4A BR DRIRR  CDOT Review & Comments Superstructure Plans 15 437 14-Feb-19 05-Mar-19

P2DESAD-555 4A BR DRIRR  Clear Comments Superstructure Plans 13 437 05-Mar-19 19-Mar-19

P2DESAD-525 4A BR DRIRR  Submit Complete Plans / Spec / Design Notebooks 0 418 08-Mar-19 08-Mar-19

P2DESAD-530 4A BR DRIRR  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 418 08-Mar-19 26-Mar-19

P2DESAD-560 4A BR DRIRR  Superstructure Plans - RFC 1 437 19-Mar-19 20-Mar-19

P2DESAD-535 4A BR DRIRR  Clear Comments Complete Plans / Spec / Design Notebooks 13 418 26-Mar-19 09-Apr-19

P2DESAD-540 4A BR DRIRR  Complete Plans / Spec / Design Notebooks - RFC 1 418 09-Apr-19 10-Apr-19

BR Quebec StBR Quebec St 140 672 07-Nov-18 22-Apr-19

P2DESAD-4045 3B BR Quebec St Bridges WB  Bridge Design Criteria 10 652 19-Nov-18 03-Dec-18

P2DESAD-4050 3B BR Quebec St Bridges WB Develop Bridge Final Geometry Plans 20 663 03-Dec-18 26-Dec-18

P2DESAD-4055 3B BR Quebec St Bridges WB  Develop General Arrangement Plans 30 652 03-Dec-18 09-Jan-19

P2DESAD-4060 3B BR Quebec St Bridges WB Develop Detailed Calc 30 652 03-Dec-18 09-Jan-19

P2DESAD-4065 3B BR Quebec St Bridges WB Geotechnical Review & Checks 1 652 09-Jan-19 10-Jan-19

P2DESAD-4090 3B BR Quebec St Bridges WB  Develop Detail Drawings Substructure 20 652 10-Jan-19 01-Feb-19

P2DESAD-4075 3B BR Quebec St Bridges WB  Submit Geotechnical Report, General Arrangement & Substructure Plans0 712 01-Feb-19 01-Feb-19

P2DESAD-4080 3B BR Quebec St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure15 712 01-Feb-19 20-Feb-19

P2DESAD-4120 3B BR Quebec St Bridges WB  Develop Design Superstructure Plans 20 652 01-Feb-19 26-Feb-19

P2DESAD-4145 3B BR Quebec St Bridges WB  Develop Detail Drawings for Deck 20 652 01-Feb-19 26-Feb-19

P2DESAD-4085 3B BR Quebec St Bridges WB  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 712 20-Feb-19 06-Mar-19

P2DESAD-4095 3B BR Quebec St Bridges WB  Develop Complete Plans / Spec / Design Notebooks 20 672 26-Feb-19 20-Mar-19

P2DESAD-4140 3B BR Quebec St Bridges WB  Submit Superstructure 0 652 26-Feb-19 26-Feb-19

P2DESAD-4125 3B BR Quebec St Bridges WB  CDOT Review & Comments Superstructure Plans 15 652 26-Feb-19 14-Mar-19

P2DESAD-4070 3B BR Quebec St Bridges WB  General Arrangement & Substructure Plans-RFC 1 712 06-Mar-19 06-Mar-19

P2DESAD-4130 3B BR Quebec St Bridges WB  Clear Comments Superstructure Plans 13 652 14-Mar-19 28-Mar-19

P2DESAD-4100 3B BR Quebec St Bridges WB  Submit Complete Plans / Spec / Design Notebooks 0 672 20-Mar-19 20-Mar-19

P2DESAD-4105 3B BR Quebec St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks15 672 20-Mar-19 05-Apr-19

P2DESAD-4135 3B BR Quebec St Bridges WB  Superstructure Plans - RFC 1 652 28-Mar-19 29-Mar-19

P2DESAD-4110 3B BR Quebec St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks 13 672 05-Apr-19 19-Apr-19

P2DESAD-4115 3B BR Quebec St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC 1 672 19-Apr-19 22-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 10 652 07-Nov-18 19-Nov-18

P2DESAD-4040 3B BR Quebec St Bridges WB Existing Bridge Info Review and Check 10 652 07-Nov-18 19-Nov-18

Bridge Design Segment 4Bridge Design Segment 4 131 1227 07-Nov-18 10-Apr-19

BR 270 DCBR 270 DC 131 1227 07-Nov-18 10-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 11 677 07-Nov-18 20-Nov-18

P2DESAD-260 4A BR 270 DC  Existing Bridge Info Review and Check 1 677 07-Nov-18 08-Nov-18

P2DESAD-265 4A BR 270 DC   Bridge Design Criteria 10 677 08-Nov-18 20-Nov-18

Bridge LayoutsBridge Layouts 31 677 20-Nov-18 28-Dec-18

P2DESAD-270 4A BR 270 DC  Develop Bridge Final Geometry Plans 20 688 20-Nov-18 14-Dec-18

P2DESAD-275 4A BR 270 DC   Develop General Arrangement Plans 30 677 20-Nov-18 27-Dec-18

P2DESAD-280 4A BR 270 DC  Develop Detailed Calc 30 677 20-Nov-18 27-Dec-18

P2DESAD-285 4A BR 270 DC  Geotechnical Review & Checks 1 677 27-Dec-18 28-Dec-18

Substructure DesignSubstructure Design 48 763 28-Dec-18 22-Feb-19

P2DESAD-305 4A BR 270 DC   Develop Detail Drawings Substructure 20 677 28-Dec-18 22-Jan-19

P2DESAD-290 4A BR 270 DC   Submit Geotechnical Report, General Arrangement & Substructure Plans 0 763 22-Jan-19 22-Jan-19

P2DESAD-295 4A BR 270 DC   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 763 22-Jan-19 07-Feb-19

P2DESAD-300 4A BR 270 DC   Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 763 07-Feb-19 22-Feb-19

Superstructure DesignSuperstructure Design 69 1227 22-Jan-19 10-Apr-19

P2DESADwb1000 4A BR 270 DC   Develop Design Superstructure Plans 20 677 22-Jan-19 13-Feb-19

P2DESADwb1005 4A BR 270 DC   Develop Detail Drawings for Deck 20 677 22-Jan-19 13-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A BR DRIRR  Develop Detail Drawings for Deck

4A BR DRIRR  Develop Complete Plans / Spec / Design Notebooks

4A BR DRIRR  Submit Superstructure

4A BR DRIRR  CDOT Review & Comments Superstructure Plans

4A BR DRIRR  Clear Comments Superstructure Plans

4A BR DRIRR  Submit Complete Plans / Spec / Design Notebooks

4A BR DRIRR  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

4A BR DRIRR  Superstructure Plans - RFC

4A BR DRIRR  Clear Comments Complete Plans / Spec / Design Notebooks

4A BR DRIRR  Complete Plans / Spec / Design Notebooks - RFC

3B BR Quebec St Bridges WB  Bridge Design Criteria

3B BR Quebec St Bridges WB Develop Bridge Final Geometry Plans

3B BR Quebec St Bridges WB  Develop General Arrangement Plans

3B BR Quebec St Bridges WB Develop Detailed Calc

3B BR Quebec St Bridges WB Geotechnical Review & Checks

3B BR Quebec St Bridges WB  Develop Detail Drawings Substructure

3B BR Quebec St Bridges WB  Submit Geotechnical Report, General Arrangement & Substructure Plans

3B BR Quebec St Bridges WB  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure

3B BR Quebec St Bridges WB  Develop Design Superstructure Plans

3B BR Quebec St Bridges WB  Develop Detail Drawings for Deck

3B BR Quebec St Bridges WB  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

3B BR Quebec St Bridges WB  Develop Complete Plans / Spec / Design Notebooks

3B BR Quebec St Bridges WB  Submit Superstructure

3B BR Quebec St Bridges WB  CDOT Review & Comments Superstr ucture Plans

3B BR Quebec St Bridges WB  General Arrangement & Substructure Plans-RFC

3B BR Quebec St Bridges WB  Clear Comments Superstructure Plans

3B BR Quebec St Bridges WB  Submit Complete Plans / Spec / Design Notebooks

3B BR Quebec St Bridges WB  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

3B BR Quebec St Bridges WB  Superstructure Plans - RFC

3B BR Quebec St Bridges WB  Clear Comments Complete Plans / Spec / Design Notebooks

3B BR Quebec St Bridges WB  Complete Plans / Spec / Design Notebooks - RFC

3B BR Quebec St Bridges WB Existing Bridge Info Review and Check

4A BR 270 DC  Existing Bridge Info Review and Check

4A BR 270 DC   Bridge Design Criteria

4A BR 270 DC  Develop Bridge Final Geometry Plans

4A BR 270 DC   Develop General Arrangement Plans

4A BR 270 DC  Develop Detailed Calc

4A BR 270 DC  Geotechnical Review & Checks

4A BR 270 DC   Develop Detail Drawings Substructure

4A BR 270 DC   Submit Geotechnical Report, General Arrangement & Substructure Plans

4A BR 270 DC   CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

4A BR 270 DC   Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

4A BR 270 DC   Develop Design Superstructure Plans

4A BR 270 DC   Develop Detail Drawings for Deck
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P2DESADwb1010 4A BR 270 DC   Develop Complete Plans / Spec / Design Notebooks 20 1227 13-Feb-19 08-Mar-19

P2DESADwb1015 4A BR 270 DC   Submit Superstructure 0 677 13-Feb-19 13-Feb-19

P2DESADwb1020 4A BR 270 DC   CDOT Review & Comments Superstructure Plans 15 677 14-Feb-19 05-Mar-19

P2DESADwb1025 4A BR 270 DC   Clear Comments Superstructure Plans 13 677 05-Mar-19 19-Mar-19

P2DESADwb1030 4A BR 270 DC   Submit Complete Plans / Spec / Design Notebooks 0 1227 08-Mar-19 08-Mar-19

P2DESADwb1035 4A BR 270 DC   CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1227 08-Mar-19 26-Mar-19

P2DESADwb1040 4A BR 270 DC   Superstructure Plans - RFC 1 677 19-Mar-19 20-Mar-19

P2DESADwb1045 4A BR 270 DC   Clear Comments Complete Plans / Spec / Design Notebooks 13 1227 26-Mar-19 09-Apr-19

P2DESADwb1050 4A BR 270 DC   Complete Plans / Spec / Design Notebooks - RFC 1 1227 09-Apr-19 10-Apr-19

BR Peoria StBR Peoria St 131 701 07-Nov-18 10-Apr-19

Establish Criteria ProceduresEstablish Criteria Procedures 11 672 07-Nov-18 20-Nov-18

P2DESAD-365 4A BR Peoria St Existing Bridge Info Review and Check 1 672 07-Nov-18 08-Nov-18

P2DESAD-370 4A BR Peoria St Bridge Design Criteria 10 672 08-Nov-18 20-Nov-18

Bridge LayoutsBridge Layouts 31 672 20-Nov-18 28-Dec-18

P2DESAD-375 4A BR Peoria St Develop Bridge Final Geometry Plans 20 683 20-Nov-18 14-Dec-18

P2DESAD-380 4A BR Peoria St  Develop General Arrangement Plans 30 672 20-Nov-18 27-Dec-18

P2DESAD-385 4A BR Peoria St Develop Detailed Calc 30 672 20-Nov-18 27-Dec-18

P2DESAD-390 4A BR Peoria St Geotechnical Review & Checks 1 672 27-Dec-18 28-Dec-18

Substructure DesignSubstructure Design 48 737 28-Dec-18 22-Feb-19

P2DESAD-410 4A BR Peoria St  Develop Detail Drawings Substructure 20 672 28-Dec-18 22-Jan-19

P2DESAD-395 4A BR Peoria St  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 0 737 22-Jan-19 22-Jan-19

P2DESAD-400 4A BR Peoria St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans15 737 22-Jan-19 07-Feb-19

P2DESAD-405 4A BR Peoria St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans13 737 07-Feb-19 22-Feb-19

Superstructure DesignSuperstructure Design 69 701 22-Jan-19 10-Apr-19

P2DESAD-440 4A BR Peoria St  Develop Design Superstructure Plans 20 672 22-Jan-19 13-Feb-19

P2DESAD-465 4A BR Peoria St  Develop Detail Drawings for Deck 20 672 22-Jan-19 13-Feb-19

P2DESAD-415 4A BR Peoria St  Develop Complete Plans / Spec / Design Notebooks 20 701 13-Feb-19 08-Mar-19

P2DESAD-460 4A BR Peoria St  Submit Superstructure 0 672 13-Feb-19 13-Feb-19

P2DESAD-445 4A BR Peoria St  CDOT Review & Comments Superstructure Plans 15 672 14-Feb-19 05-Mar-19

P2DESAD-450 4A BR Peoria St  Clear Comments Superstructure Plans 13 672 05-Mar-19 19-Mar-19

P2DESAD-420 4A BR Peoria St  Submit Complete Plans / Spec / Design Notebooks 0 701 08-Mar-19 08-Mar-19

P2DESAD-425 4A BR Peoria St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 701 08-Mar-19 26-Mar-19

P2DESAD-455 4A BR Peoria St  Superstructure Plans - RFC 1 672 19-Mar-19 20-Mar-19

P2DESAD-430 4A BR Peoria St  Clear Comments Complete Plans / Spec / Design Notebooks 13 701 26-Mar-19 09-Apr-19

P2DESAD-435 4A BR Peoria St  Complete Plans / Spec / Design Notebooks - RFC 1 701 09-Apr-19 10-Apr-19

Retaining Wall DesignRetaining Wall Design 117 35 02-May-18 14-Sep-18

P2DESAD-2750 Preliminary Locations of the Retaining Walls 20 35 02-May-18 24-May-18

P2DESAD-2755 Preliminary Layout of the Retaining Walls 40 35 02-May-18 18-Jun-18

P2DESAD-705 Existing Retaining Wall Info Review and Check 10 35 18-Jun-18 28-Jun-18

P2DESAD-710 RW Design Criteria 10 35 28-Jun-18 12-Jul-18

P2DESAD-715 RW Tipology/Material/Const Method Preliminary Analysis 55 35 28-Jun-18 31-Aug-18

P2DESAD-720 RW Geotechnical Recommendations 10 35 28-Jun-18 12-Jul-18

P2DESAD-730 RW Develop Final Geometry Plans 60 35 28-Jun-18 07-Sep-18

P2DESAD-725 RW Preliminary Geometry & Layout 20 35 28-Jun-18 24-Jul-18

P2DESAD-735 RW Develop Aesthetic Elements 5 35 07-Sep-18 13-Sep-18

P2DESAD-740 RW Develop Special Specifications 1 35 13-Sep-18 14-Sep-18

P2DESAD-745 RW Develop Special Specifications 1 35 14-Sep-18 14-Sep-18

Traffic ManagementTraffic Management 175 130 02-Jan-18 20-Jul-18

Traffic Control PlanningTraffic Control Planning 116 143 02-Jan-18 14-May-18

P2DESAD-2910 Collecting of existing traffic data 25 143 02-Jan-18 30-Jan-18

P2DESAD-2915 Criteria for traffic management design. 25 143 02-Jan-18 30-Jan-18

P2DESAD-2920 Analysis of collected information 25 143 30-Jan-18 28-Feb-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A BR 270 DC   Develop Complete Plans / Spec / Design Notebooks

4A BR 270 DC   Submit Superstructure

4A BR 270 DC   CDOT Review & Comments Superstructure Plans

4A BR 270 DC   Clear Comments Superstructure Plans

4A BR 270 DC   Submit Complete Plans / Spec / Design Notebooks

4A BR 270 DC   CDOT Review & Comment Complete Plans / Spec / Design Notebooks

4A BR 270 DC   Superstructure Plans - RFC

4A BR 270 DC   Clear Comments Complete Plans / Spec / Design Notebooks

4A BR 270 DC   Complete Plans / Spec / Design Notebooks - RFC

4A BR Peoria St Existing Bridge Info Review and Check

4A BR Peoria St Bridge Design Criteria

4A BR Peoria St Develop Bridge Final Geometry Plans

4A BR Peoria St  Develop General Arrangement Plans

4A BR Peoria St Develop Detailed Calc

4A BR Peoria St Geotechnical Review & Checks

4A BR Peoria St  Develop Detail Drawings Substructure

4A BR Peoria St  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

4A BR Peoria St  CDOT Review & Comments Geotechnical Report, General Arrangement & Substructure Plans

4A BR Peoria St  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

4A BR Peoria St  Develop Design Superstructure Plans

4A BR Peoria St  Develop Detail Drawings for Deck

4A BR Peoria St  Develop Complete Plans / Spec / Design Notebooks

4A BR Peoria St  Submit Superstructure

4A BR Peoria St  CDOT Review & Comments Superstructure Plans

4A BR Peoria St  Clear Comments Superstructure Plans

4A BR Peoria St  Submit Complete Plans / Spec / Design Notebooks

4A BR Peoria St  CDOT Review & Comment Complete Plans / Spec / Design Notebooks

4A BR Peoria St  Superstructure Plans - RFC

4A BR Peoria St  Clear Comments Complete Plans / Spec / Design Notebooks

4A BR Peoria St  Complete Plans / Spec / Design Notebooks - RFC

Preliminary Locations of the Retaining Walls

Preliminary Layout of the Retaining Walls

Existing Retaining Wall Info Review and Check

RW Design Criteria

RW Tipology/Material/Const Method Preliminary Analysis

RW Geotechnical Recommendations

RW Develop F inal Geometry Plans

RW Preliminary Geometry & Layout

RW Develop Aesthetic Elements

RW Develop Special Specifications

RW Develop Special Specifications

Collecting of existing traffic data

Criteria for traffic management design.

Analysis of collected information
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P2DESAD-2925 Develop conceptual options for traffic management 25 143 30-Jan-18 28-Feb-18

P2DESAD-2905 Definition of General construction phases 25 143 28-Feb-18 28-Mar-18

P2DESAD-2930 Develop traffic management plans for Early Packages 25 143 28-Mar-18 25-Apr-18

P2DESAD-1450 CDOT review of Traffic Management Plans 15 143 25-Apr-18 11-May-18

P2DESAD-2980 Traffic Management Plans Standards 1 143 11-May-18 14-May-18

Traffic Control SystemsTraffic Control Systems 175 130 02-Jan-18 20-Jul-18

P2DESAD-1330 Traffic data collection 38 168 02-Jan-18 13-Feb-18

P2DESAD-1340 Signalization layout with location 38 168 02-Jan-18 13-Feb-18

P2DESAD-1360 Traffic signals foundation design 38 168 02-Jan-18 13-Feb-18

P2DESAD-1435 Traffic Studies Noise 10 195 02-Jan-18 12-Jan-18

P2DESAD-1440 Traffic Studies Segments 100 180 30-Jan-18 23-May-18

P2DESAD-1335 Develop Traffic Control Systems Standards 38 168 13-Feb-18 28-Mar-18

P2DESAD-1355 CDOT review of Traffic Control Systems 15 84 03-Jul-18 20-Jul-18

P2DESAD-1445 Traffic Control Systems Standards 1 84 20-Jul-18 20-Jul-18

EnvironmentalEnvironmental 1627 0 02-Jan-18 03-Mar-23

P2DESAD-1500 Perfrom Initial Identification & Mapping of Noxious Weed for List A, B & C 30 262 02-Jan-18 05-Feb-18

P2DESAD-1495 Envrionmental Task Force Meeting Weekly During Construction 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1490 RHM Monthly Review  Meeting with the Department 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1470 Paleontologist Monthly Summary Report (Part of ESR) 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1475 Bontanist Conduct Survey for Colorado Butterly Plant 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1525 Perform Botanical Surveys of Riparian & Wetlands Habitat 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1480 Bontanist Conduct Survey for Ute Ladies'-tresses Orchid (ULTO) 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1505 Perfrom Monthly Noxious Weed Survey March through October 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1530 Perform Botanical Surveys of Riparian & wetlands Habitat 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1510 Perform Surveys of Migratory Nesting Season (April 1 through August 31) 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1515 Remove or Trim Vegetation (September 1 to March 30) Prior to the Nesting Season 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1520 Perform Burrowing Owl Survey 1335 0 05-Dec-18 03-Mar-23

P2DESAD-1485 Submit Recognized Hazardous Materials Management Completion Report (RHMMCR) 0 53 03-Jan-23

Erosion Control/SWPPPErosion Control/SWPPP 67 22 24-Aug-18 09-Nov-18

P2DESAD-100 Develop Initial SWPPP Control Plans 30 4 24-Aug-18 28-Sep-18

P2DESAD-105 Develop BMP Drawings (appendix for Storm Water Plan) for the Facility 30 4 28-Sep-18 02-Nov-18

P2DESAD-110 Forward BMP Drawings to CDOT for the Facility 1 4 02-Nov-18 02-Nov-18

P2DESAD-115 Copy of NOI to CDOT for the Facility 5 4 02-Nov-18 08-Nov-18

P2DESAD-120 Storm Water Pollution Plan & BMP in Active Status 1 22 08-Nov-18 09-Nov-18

Noise WallsNoise Walls 104 155 02-Jan-18 30-Apr-18

P2DESAD-685 Collecting Traffic Data and Previous Existing Studies 25 155 02-Jan-18 30-Jan-18

P2DESAD-690 Develop Noise Study Analysis 25 155 30-Jan-18 28-Feb-18

P2DESAD-695 Noise Analysis Draft Report 25 155 28-Feb-18 28-Mar-18

P2DESAD-700 Noise Wall Locations Feasibility 25 155 02-Apr-18 30-Apr-18

Environmental MitigationEnvironmental Mitigation 113 136 23-Feb-18 03-Jul-18

P2DESAD-125 ESA III Develop Initial Removal Control Plans 60 136 23-Feb-18 02-May-18

P2DESAD-130 Develop Final Removal Control Plans 25 136 02-May-18 31-May-18

P2DESAD-135 Final Removal Control Plans to CDOT for the Facility 14 136 31-May-18 18-Jun-18

P2DESAD-140 Final Removal Control Plans - Clear Comments 13 136 18-Jun-18 02-Jul-18

P2DESAD-145 Forward to Required Agencies 1 136 02-Jul-18 03-Jul-18

Landscape & AestheticsLandscape & Aesthetics 194 727 02-Jan-18 13-Aug-18

LandscapeLandscape 194 727 02-Jan-18 13-Aug-18

P2DESAD-2795 Establish Landscaping & Aesthetics Concept 13 88 02-Jan-18 16-Jan-18

P2DESAD-2800 Identify Issues that Will Impact Corridor 10 174 16-Jan-18 26-Jan-18

P2DESAD-2810 Identify Themes and Regional Examples 20 154 16-Jan-18 07-Feb-18

P2DESAD-2805 Identify Existing Character of Corridor 25 174 26-Jan-18 26-Feb-18

P2DESAD-2815 Detailed Presentation to Stakeholders 5 154 07-Feb-18 13-Feb-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Develop conceptual options for traffic management

Definition of General construction phases

Develop traffic management plans for Early Packages

CDOT review of Traffic Management Plans

Traffic Management Plans Standards

Traffic data collection

Signalization layout with location

Traffic signals foundation design

Traffic Studies Noise

Traffic Studies Segments

Develop Traffic Control Systems Standards

CDOT review of Traffic Control Systems

Traffic Control Systems Standards

Perfrom Initial Identification & Mapping of Noxious Weed for List A, B & C

Envrionmental Task Force Meeting Weekly During Construction

RHM Monthly Review  Meeting with the Department

Paleontologist Monthly Summary Report (Part of ESR)

Bontanist Conduct Survey for Colorado Butterly Plant

Perform Botanical Surveys of Riparian & Wetlands Habitat

Bontanist Conduct Survey for Ute Ladies'-tresses Orchid (ULTO)

Perfrom Monthly Noxious Weed Survey March through October

Perform Botanical Surveys of Riparian & wetlands Habitat

Perform Surveys of Migratory Nesting Season (April 1 throug

Remove or Trim Vegetation (September 1 to March 30) Prio

Perform Burrowing Owl Survey

Submit Recognized Hazardous Materials Management Comple

Develop Initial SWPPP Control Plans

Develop BMP Drawings (appendix for Storm Water Plan) for the Facility

Forward BMP Drawings to CDOT for the Facility

Copy of NOI to CDOT for the Facility

Storm Water Pollution Plan & BMP in Active Status

Collecting Traffic Data and Previous Existing Studies

Develop Noise Study Analysis

Noise Analysis Draft Report

Noise Wall Locations Feasibility

ESA III Develop Initial Removal Control Plans

Develop Final Removal Control Plans

Final Removal Control Plans to CDOT for the Facility

Final Removal Control Plans - Clear Comments

Forward to Required Agencies

Establish Landscaping & Aesthetics Concept

Identify Issues that Will Impact Corridor

Identify Themes and Regional Examples

Identify Existing Character of Corridor

Detailed Presentation to Stakeholders
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P2DESAD-2820 Establish Regional Appropriate Design Themes 25 154 13-Feb-18 14-Mar-18

P2DESAD-2825 Develop Plan Palette 25 159 13-Feb-18 14-Mar-18

P2DESAD-2830 Identify Cost Sharing Opportunities 5 154 14-Mar-18 20-Mar-18

P2DESAD-2835 Prepare Three Aesthetic Concepts 10 154 20-Mar-18 30-Mar-18

P2DESAD-2840 CDOT Review/Approve Landscape Plan Concept 15 154 30-Mar-18 17-Apr-18

P2DESAD-2845 Landscape Plan Concept - Clear Comments 13 154 17-Apr-18 01-May-18

P2DESAD-2850 Final Drawings & Graphics for Landscaping Elements 25 727 01-May-18 30-May-18

P2DESAD-2855 Final Drawings & Graphics for Hardscape Elements 25 727 01-May-18 30-May-18

P2DESAD-2860 Final Drawings & Graphics for Misc Elements 25 727 01-May-18 30-May-18

P2DESAD-2865 Final Landscape Plan 25 727 30-May-18 27-Jun-18

P2DESAD-2870 Submittal for Final Landscape Plan 1 727 27-Jun-18 28-Jun-18

P2DESAD-2875 CDOT Approval of Final Landscape Plan 25 727 28-Jun-18 30-Jul-18

P2DESAD-2880 Final Landscape Plan Clear Comments 13 727 30-Jul-18 13-Aug-18

AestheticsAesthetics 166 88 16-Jan-18 25-Jul-18

P2DESAD-1400 Identify Issues that Will Impact Corridor 12 101 16-Jan-18 30-Jan-18

P2DESAD-1405 Identify Existing Character of Corridor 25 88 16-Jan-18 13-Feb-18

P2DESAD-1410 Identify Themes and Regional Examples 25 88 16-Jan-18 13-Feb-18

P2DESAD-1260 Detailed Presentation to Stakeholders 25 88 16-Jan-18 13-Feb-18

P2DESAD-1265 Control Level & Consistency Through the Corridor 25 88 13-Feb-18 14-Mar-18

P2DESAD-1270 Establish Regional Appropriate Design Themes 25 88 13-Feb-18 14-Mar-18

P2DESAD-1275 Develop Aesthetic Concept 25 88 14-Mar-18 11-Apr-18

P2DESAD-1280 Submit to CDOT Three Aesthetic Concepts 1 88 11-Apr-18 12-Apr-18

P2DESAD-1285 CDOT Review/Approve Aesthetic Concept 15 88 12-Apr-18 30-Apr-18

P2DESAD-1290 Aesthetic Concept - Clear Comments 13 88 30-Apr-18 14-May-18

P2DESAD-1295 Develop Final Drawings 13 88 14-May-18 29-May-18

P2DESAD-1300 Final Aesthetic Plan 20 88 29-May-18 20-Jun-18

P2DESAD-3115 Submittal for Final Aesthetic Plan 0 88 20-Jun-18 20-Jun-18

P2DESAD-3120 CDOT Approval of Final Aesthetic Plan 18 88 20-Jun-18 11-Jul-18

P2DESAD-3125 Final Aesthetic Plan Clear Comments 13 88 11-Jul-18 25-Jul-18

Electrical DesignElectrical Design 163 1339 02-Jan-18 09-Jul-18

P2DESAD-2955 Traffic data collection 20 184 02-Jan-18 24-Jan-18

P2DESAD-1420 Collecting Existing Lighting Information 20 149 02-Jan-18 24-Jan-18

P2DESAD-1425 Collecting Third Party Requirements for Lighting 20 149 02-Jan-18 24-Jan-18

P2DESAD-1365 Lighting Criteria for the Facility 20 149 02-Jan-18 24-Jan-18

P2DESAD-2935 Collecting Existing Traffic Data Information 20 184 24-Jan-18 15-Feb-18

P2DESAD-2940 Develop warrant studies for intersection not currently signalized 20 184 24-Jan-18 15-Feb-18

P2DESAD-1370 Preliminary Lighting Layout 20 149 24-Jan-18 15-Feb-18

P2DESAD-2960 Collecting Existing Traffic Data Information 20 184 15-Feb-18 12-Mar-18

P2DESAD-2965 Develop warrant studies for intersection not currently signalized 20 184 15-Feb-18 12-Mar-18

P2DESAD-1375 Lighting Analysis and Calculations 20 149 15-Feb-18 12-Mar-18

P2DESAD-2945 Traffic signal structure type proposal to CDOT for Approval 14 184 12-Mar-18 27-Mar-18

P2DESAD-1380 Lighting Layout with Location 20 149 12-Mar-18 03-Apr-18

P2DESAD-1395 Lighting Foundation Design 20 149 12-Mar-18 03-Apr-18

P2DESAD-2985 Traffic Signal Systems Standards 1 184 27-Mar-18 28-Mar-18

P2DESAD-1455 Submit Lighting Design Standards 0 149 03-Apr-18 03-Apr-18

P2DESAD-1385 CDOT for Review and Comments Lighting Design Standards 15 149 04-Apr-18 20-Apr-18

P2DESAD-1390 Permanent Lighting Lighting Design Standards, Clear Comments 13 149 20-Apr-18 04-May-18

P2DESAD-1430 Lighting Design Standards 1 149 04-May-18 07-May-18

Electrical Segment 1Electrical Segment 1 54 1329 07-May-18 09-Jul-18

Illumination Segment 1Illumination Segment 1 54 1322 07-May-18 09-Jul-18

P2DESAD-4270 Segment 1 Develop Illumination Plans/Submit to CDOT for Review 25 1322 07-May-18 05-Jun-18

P2DESAD-4275 Segment 1 CDOT Review & Comment Illumination Plans 15 1322 05-Jun-18 21-Jun-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Establish Regional Appropriate Design Themes

Develop Plan Palette

Identify Cost Sharing Opportunities

Prepare Three Aesthetic Concepts

CDOT Review/Approve Landscape Plan Concept

Landscape Plan Concept - Clear Comments

Final Drawings & Graphics for Landscaping Elements

Final Drawings & Graphics for Hardscape Elements

Final Drawings & Graphics for Misc Elements

Final Landscape Plan

Submittal for Final Landscape Plan

CDOT Approval of Final Landscape Plan

Final Landscape Plan Clear Comments

Identify Issues that Will Impact Corridor

Identify Existing Character of Corridor

Identify Themes and Regional Examples

Detailed Presentation to Stakeholders

Control Level & Consistency Through the Corridor

Establish Regional Appropriate Design Themes

Develop Aesthetic Concept

Submit to CDOT Three Aesthetic Concepts

CDOT Review/Approve Aesthetic Concept

Aesthetic Concept - Clear Comments

Develop Final Drawings

Final Aesthetic Plan

Submittal for Final Aesthetic Plan

CDOT Approval of Final Aesthetic Plan

Final Aesthetic Plan Clear Comments

Traffic data collection

Collecting Existing Lighting Information

Collecting Third Party Requirements for Lighting

Lighting Criteria for the Facility

Collecting Existing Traffic Data Information

Develop warrant studies for intersection not currently signalized

Preliminary Lighting Layout

Collecting Existing Traffic Data Information

Develop warrant studies for intersection not currently signalized

Lighting Analysis and Calculations

Traffic signal structure type proposal to CDOT for Approval

Lighting Layout with Location

Lighting Foundation Design

Traffic Signal Systems Standards

Submit Lighting Design Standards

CDOT for Review and Comments Lighting Design Standards

Permanent Lighting Lighting Design Standards, Clear Comments

Lighting Design Standards

Segment 1 Develop Illumination Plans/Submit to CDOT for Review

Segment 1 CDOT Review & Comment Illumination Plans
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P2DESAD-4280 Segment 1 Final Illumination Plans - Clear Comments 13 1322 21-Jun-18 06-Jul-18

P2DESAD-4285 Segment 1 Final Illumination Plans - RFC 1 1322 06-Jul-18 09-Jul-18

Traffic Signal Systems Segment 1Traffic Signal Systems Segment 1 54 1329 07-May-18 09-Jul-18

P2DESAD-4370 Segment 1 Develop Traffic System Plans/Submit to CDOT for Review 25 1329 07-May-18 05-Jun-18

P2DESAD-4385 Segment 1 CDOT Review & Comment Traffic System Plans 15 1329 05-Jun-18 21-Jun-18

P2DESAD-4375 Segment 1 Final Traffic System Plans - Clear Comments 13 1329 21-Jun-18 06-Jul-18

P2DESAD-4380 Segment 1 Final Traffic System Plans - RFC 1 1329 06-Jul-18 09-Jul-18

Electrical Segment 2Electrical Segment 2 49 1339 07-May-18 02-Jul-18

Illumination Segment 2Illumination Segment 2 49 1339 07-May-18 02-Jul-18

P2DESAD-4155 Segment 2 Develop Illumination Plans/Submit for Review 20 1339 07-May-18 30-May-18

P2DESAD-4160 Segment 2 CDOT Review & Comment Illumination Plans 15 1339 30-May-18 15-Jun-18

P2DESAD-4165 Segment 2 Final Illumination Plans - Clear Comments 13 1339 15-Jun-18 29-Jun-18

P2DESAD-4170 Segment 2 Final Illumination Plans - RFC 1 1339 29-Jun-18 02-Jul-18

Traffic Signal Systems Segment 2Traffic Signal Systems Segment 2 49 672 07-May-18 02-Jul-18

P2DESAD-4440 Segment 2 Develop Traffic Signal Systems/Submit for Review 20 672 07-May-18 30-May-18

P2DESAD-4455 Segment 2 CDOT Review & Comment Traffic Signal Systems 15 672 30-May-18 15-Jun-18

P2DESAD-4445 Segment 2 Final Traffic Signal Systems - Clear Comments 13 672 15-Jun-18 29-Jun-18

P2DESAD-4450 Segment 2 Final Traffic Signal Systems - RFC 1 672 29-Jun-18 02-Jul-18

Electrical Segment 3Electrical Segment 3 50 1343 07-May-18 03-Jul-18

Illumination Segment 3Illumination Segment 3 50 1333 07-May-18 03-Jul-18

P2DESAD-4175 3A Develop Illumination Plans 20 1333 07-May-18 30-May-18

P2DESAD-4180 3A Submit Illumination Plans for Review 1 1333 30-May-18 31-May-18

P2DESAD-4185 3A CDOT Review & Comment Illumination Plans 15 1333 31-May-18 18-Jun-18

P2DESAD-4190 3A Final Illumination Plans - Clear Comments 13 1333 18-Jun-18 02-Jul-18

P2DESAD-4195 3A Final Illumination Plans - RFC 1 1333 02-Jul-18 03-Jul-18

Traffic Signal Systems Segment 3Traffic Signal Systems Segment 3 50 1343 07-May-18 03-Jul-18

P2DESAD-4415 Segment 3 Develop Traffic Signal Systems 20 1343 07-May-18 30-May-18

P2DESAD-4420 Segment 3 Submit Traffic Signal Systems for Review 1 1343 30-May-18 31-May-18

P2DESAD-4435 Segment 3 CDOT Review & Comment Traffic Signal Systems 15 1343 31-May-18 18-Jun-18

P2DESAD-4425 Segment 3 Final Traffic Signal Systems - Clear Comments 13 1343 18-Jun-18 02-Jul-18

P2DESAD-4430 Segment 3 Final Traffic Signal Systems - RFC 1 1343 02-Jul-18 03-Jul-18

Electrical Segment 4Electrical Segment 4 50 1315 07-May-18 03-Jul-18

Illumination Segment 4Illumination Segment 4 50 1315 07-May-18 03-Jul-18

P2DESAD-4200 Area I2B Develop Illumination Plans 20 1315 07-May-18 30-May-18

P2DESAD-4205 Area I2B Submit Illumination Plans for Review 1 1315 30-May-18 31-May-18

P2DESAD-4210 Area I2B CDOT Review & Comment Illumination Plans 15 1315 31-May-18 18-Jun-18

P2DESAD-4215 Area I2B Final Illumination Plans - Clear Comments 13 1315 18-Jun-18 02-Jul-18

P2DESAD-4220 Area I2B Final Illumination Plans - RFC 1 1315 02-Jul-18 03-Jul-18

Traffic Signal Systems Segment 4Traffic Signal Systems Segment 4 50 1254 07-May-18 03-Jul-18

P2DESAD-4460 Segment 4 Develop Traffic Signal Systems 20 1254 07-May-18 30-May-18

P2DESAD-4465 Segment 4 Submit Traffic Signal Systems for Review 1 1254 30-May-18 31-May-18

P2DESAD-4470 Segment 4 CDOT Review & Comment Traffic Signal Systems 15 1254 31-May-18 18-Jun-18

P2DESAD-4475 Segment 4 Final Traffic Signal Systems - Clear Comments 13 1254 18-Jun-18 02-Jul-18

P2DESAD-4480 Segment 4 Final Traffic Signal Systems - RFC 1 1254 02-Jul-18 03-Jul-18

Electrical Segment 5Electrical Segment 5 50 1315 07-May-18 03-Jul-18

Illumination Segment 5Illumination Segment 5 50 1315 07-May-18 03-Jul-18

P2DESAD-4225 Segment 5 Develop Illumination Plans 20 1315 07-May-18 30-May-18

P2DESAD-4230 Segment 5 Submit Illumination Plans for Review 1 1315 30-May-18 31-May-18

P2DESAD-4245 Segment 5 CDOT Review & Comment Illumination Plans 15 1315 31-May-18 18-Jun-18

P2DESAD-4235 Segment 5 Final Illumination Plans - Clear Comments 13 1315 18-Jun-18 02-Jul-18

P2DESAD-4240 Segment 5 Final Illumination Plans - RFC 1 1315 02-Jul-18 03-Jul-18

Traffic Signal Systems Segment 5Traffic Signal Systems Segment 5 50 1254 07-May-18 03-Jul-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Segment 1 Final Illumination Plans - Clear Comments

Segment 1 Final Illumination Plans - RFC

Segment 1 Develop Traffic System Plans/Submit to CDOT for Review

Segment 1 CDOT Review & Comment Traffic System Plans

Segment 1 Final Traffic System Plans - Clear Comments

Segment 1 Final Traffic System Plans - RFC

Segment 2 Develop Illumination Plans/Submit for Review

Segment 2 CDOT Review & Comment Illumination Plans

Segment 2 Final Illumination Plans - Clear Comments

Segment 2 Final Illumination Plans - RFC

Segment 2 Develop Traffic Signal Systems/Submit for Review

Segment 2 CDOT Review & Comment Traffic Signal Systems

Segment 2 Final Traffic Signal Systems - Clear Comments

Segment 2 Final Traffic Signal Systems - RFC

3A Develop Illumination Plans

3A Submit Illumination Plans for Review

3A CDOT Review & Comment Illumination Plans

3A Final Illumination Plans - Clear Comments

3A Final Illumination Plans - RFC

Segment 3 Develop Traffic Signal Systems

Segment 3 Submit Traffic Signal Systems for Review

Segment 3 CDOT Review & Comment Traffic Signal Systems

Segment 3 Final Traffic Signal Systems - Clear Comments

Segment 3 Final Traffic Signal Systems - RFC

Area I2B Develop Illumination Plans

Area I2B Submit Illumination Plans for Review

Area I2B CDOT Review & Comment Illumination Plans

Area I2B Final Illumination Plans - Clear Comments

Area I2B Final Illumination Plans - RFC

Segment 4 Develop Traffic Signal Systems

Segment 4 Submit Traffic Signal Systems for Review

Segment 4 CDOT Review & Comment Traffic Signal Systems

Segment 4 Final Traffic Signal Systems - Clear Comments

Segment 4 Final Traffic Signal Systems - RFC

Segment 5 Develop Illumination Plans

Segment 5 Submit Illumination Plans for Review

Segment 5 CDOT Review & Comment Illumination Plans

Segment 5 Final Illumination Plans - Clear Comments

Segment 5 Final Illumination Plans - RFC
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P2DESAD-4485 Segment 5 Develop Traffic Signal Systems 20 1254 07-May-18 30-May-18

P2DESAD-4490 Segment 5 Submit Traffic Signal Systems for Review 1 1254 30-May-18 31-May-18

P2DESAD-4505 Segment 5 CDOT Review & Comment Traffic Signal Systems 15 1254 31-May-18 18-Jun-18

P2DESAD-4495 Segment 5 Final Traffic Signal Systems - Clear Comments 13 1254 18-Jun-18 02-Jul-18

P2DESAD-4500 Segment 5 Final Traffic Signal Systems - RFC 1 1254 02-Jul-18 03-Jul-18

ITS &TCS DesignITS &TCS Design 193 1188 30-Mar-18 07-Nov-18

P2DESAD-855 Tolling Equipment Design Standards 1 94 10-Jul-18 11-Jul-18

ITS & TCS Segment 1ITS & TCS Segment 1 145 657 24-May-18 07-Nov-18

Duct Bank System & Power Supply Segment 1Duct Bank System & Power Supply Segment 1 25 657 02-Jul-18 31-Jul-18

P2DESAD-780 Determine Conduit Needs for Tolling Segment 1 25 657 02-Jul-18 31-Jul-18

ITS/TCS Equipment & Structures Segment 1ITS/TCS Equipment & Structures Segment 1 145 657 24-May-18 07-Nov-18

P2DESAD-785 Tolling Infrastructure Foundation Design Segment 1 25 689 24-May-18 22-Jun-18

P2DESAD-775 Determine Final Tolling Features Loc ation Segment 1 6 94 02-Jul-18 10-Jul-18

P2DESAD-790 Design Tolling Equipment Segment 1 60 657 31-Jul-18 08-Oct-18

P2DESAD-1460 CDOT for Review and Comments of the Tolling Equipment with Locations 15 657 08-Oct-18 24-Oct-18

P2DESAD-860 Tolling Equipment Design clear comments 13 657 24-Oct-18 07-Nov-18

ITS & TCS Segment 2ITS & TCS Segment 2 153 1195 30-Mar-18 24-Sep-18

Duct Bank System & Power Supply Segment 2Duct Bank System & Power Supply Segment 2 40 1249 30-Mar-18 15-May-18

P2DESAD-795 Determine Conduit Needs for Tolling Segment 2 40 1249 30-Mar-18 15-May-18

ITS/TCS Equipment & Structures Segment 2ITS/TCS Equipment & Structures Segment 2 153 1195 30-Mar-18 24-Sep-18

P2DESAD-800 Determine Final Tolling Features Loc ation Segment 2 20 1269 30-Mar-18 23-Apr-18

P2DESAD-805 Tolling Infrastructure Foundation Design Segment 2 20 1195 22-Jun-18 17-Jul-18

P2DESAD-810 Design Tolling Equipment Segment 2 60 1195 17-Jul-18 24-Sep-18

ITS & TCS Segment 3ITS & TCS Segment 3 153 1195 30-Mar-18 24-Sep-18

P2DESAD-815 Determine Conduit Needs for Tolling Segment 3 20 1269 30-Mar-18 23-Apr-18

ITS/TCS Equipment & Structures Segment 3ITS/TCS Equipment & Structures Segment 3 153 1195 30-Mar-18 24-Sep-18

P2DESAD-820 Determine Final Tolling Features Loc ation Segment 3 20 1269 30-Mar-18 23-Apr-18

P2DESAD-825 Tolling Infrastructure Foundation Design Segment 3 20 1195 22-Jun-18 17-Jul-18

P2DESAD-830 Design Tolling Equipment Segment 3 60 1195 17-Jul-18 24-Sep-18

ITS & TCS Segment 4ITS & TCS Segment 4 153 1227 30-Mar-18 24-Sep-18

P2DESAD-840 Determine Final Tolling Features Loc ation Segment 4 20 1301 30-Mar-18 23-Apr-18

P2DESAD-845 Tolling Infrastructure Foundation Design Segment 4 20 1227 22-Jun-18 17-Jul-18

P2DESAD-850 Design Tolling Equipment Segment 4 60 1227 17-Jul-18 24-Sep-18

Duct Bank System & Power Supply Segment 4Duct Bank System & Power Supply Segment 4 20 1301 30-Mar-18 23-Apr-18

P2DESAD-835 Determine Conduit Needs for Tolling Segment 4 20 1301 30-Mar-18 23-Apr-18

ITS & TCS Segment 5ITS & TCS Segment 5 153 1219 30-Mar-18 24-Sep-18

P2DESAD-880 Determine Final Tolling Features Loc ation Segment 5 20 1293 30-Mar-18 23-Apr-18

P2DESAD-870 Tolling InF&A Rdastructure Foundation Design Segment 5 20 1219 22-Jun-18 17-Jul-18

P2DESAD-875 Design Tolling Equipment Segment 5 60 1219 17-Jul-18 24-Sep-18

Duct Bank System & Power Supply Segment 5Duct Bank System & Power Supply Segment 5 20 1293 30-Mar-18 23-Apr-18

P2DESAD-865 Determine Conduit Needs for Tolling Segment 5 20 1293 30-Mar-18 23-Apr-18

Signage and Marking DesignSignage and Marking Design 214 1177 24-May-18 31-Jan-19

Signing SpecificationsSigning Specifications 106 820 24-May-18 25-Sep-18

P2DESAD-1415 Develop Draft Plan for preliminary operational signing schematics 20 3 24-May-18 18-Jun-18

P2DESAD-1345 Submittal to CDOT for review and comments of the draft preliminary operational signing schematics15 3 18-Jun-18 06-Jul-18

P2DESAD-1350 Draft Plan for preliminary operational signing schematics, clear comments 13 3 18-Jun-18 03-Jul-18

P2DESAD-2885 Signing Criteria 6 3 03-Jul-18 11-Jul-18

P2DESAD-1305 Signing criteria 10 3 03-Jul-18 16-Jul-18

P2DESAD-1325 Sign foundations calculations 10 25 03-Jul-18 16-Jul-18

P2DESAD-2890 Special signs location 13 3 11-Jul-18 25-Jul-18

P2DESAD-1310 Submittal to CDOT for review and comments of the signing and pavement marking Standards 15 25 16-Jul-18 01-Aug-18

P2DESAD-2950 Develop signing and  delineation layout with location Stage 2 13 3 25-Jul-18 08-Aug-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Segment 5 Develop Traffic Signal Systems

Segment 5 Submit Traffic Signal Systems for Review

Segment 5 CDOT Review & Comment Traffic Signal Systems

Segment 5 Final Traffic Signal Systems - Clear Comments

Segment 5 Final Traffic Signal Systems - RFC

Tolling Equipment Design Standards

Determine Conduit Needs for Tolling Segment 1

Tolling Infrastructure Foundation Design Segment 1

Determine Final Tolling Features Loc ation Segment 1

Design Tolling Equipment Segment 1

CDOT for Review and Comments of the Tolling Equipment with Locations

Tolling Equipment Design clear comments

Determine Conduit Needs for Tolling Segment 2

Determine Final Tolling Features Loc ation Segment 2

Tolling Infrastructure Foundation Design Segment 2

Design Tolling Equipment Segment 2

Determine Conduit Needs for Tolling Segment 3

Determine Final Tolling Features Loc ation Segment 3

Tolling Infrastructure Foundation Design Segment 3

Design Tolling Equipment Segment 3

Determine Final Tolling Features Loc ation Segment 4

Tolling Infrastructure Foundation Design Segment 4

Design Tolling Equipment Segment 4

Determine Conduit Needs for Tolling Segment 4

Determine Final Tolling Features Loc ation Segment 5

Tolling InF&A Rdastructure Foundation Design Segment 5

Design Tolling Equipment Segment 5

Determine Conduit Needs for Tolling Segment 5

Develop Draft Plan for preliminary operational signing schematics

Submittal to CDOT for review and comments of the draft preliminary operational signing schematics

Draft Plan for preliminary operational signing schematics, clear comments

Signing Criteria

Signing criteria

Sign foundations calculations

Special signs location

Submittal to CDOT for review and comments of the signing and pavement marking Standards

Develop signing and  delineation layout with location Stage 2
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P2DESAD-1315 Signing  and pavement marking Standards, clear comments 13 25 01-Aug-18 15-Aug-18

P2DESAD-2970 Preliminary Signing Lay-out Submittal to CDOT 1 3 08-Aug-18 09-Aug-18

P2DESAD-2895 Preliminary Signing Lay-out CDOT for review and comments 15 3 09-Aug-18 27-Aug-18

P2DESAD-1320 Signing and pavement marking Standards 1 25 15-Aug-18 16-Aug-18

P2DESAD-2975 Preliminary Signing Lay-out, clear comments 13 3 27-Aug-18 11-Sep-18

P2DESAD-2900 Signing Lay-out Established 13 820 11-Sep-18 25-Sep-18

Signage Segment 1Signage Segment 1 54 1212 25-Sep-18 27-Nov-18

Small Signs Pavement Markings Segment 1Small Signs Pavement Markings Segment 1 54 1212 25-Sep-18 27-Nov-18

P2DESAD-4290 Segment 1 Develop Signing, Delineation & Pavement Markings Plans 20 1217 25-Sep-18 18-Oct-18

P2DESAD-4255 Segment 1 Submit Signing, Delineation & Pavement Markings Plans to CDOT for  Review 15 1212 24-Oct-18 09-Nov-18

P2DESAD-4260 Segment 1 Final Signing, Delineation & Pavement Markings Plans - Clear Comments 13 1212 09-Nov-18 27-Nov-18

P2DESAD-4265 Segment 1 Final Signing, Delineation & Pavement Markings Plans - RFC 1 1212 27-Nov-18 27-Nov-18

Overhead Segment 1Overhead Segment 1 25 1212 25-Sep-18 24-Oct-18

P2DESAD-4250 Segment 1 Develop Signing,Overhead Plans 25 1212 25-Sep-18 24-Oct-18

Signage Segment 2Signage Segment 2 109 1167 25-Sep-18 31-Jan-19

Small Signs Pavement Markings Segment 2Small Signs Pavement Markings Segment 2 49 1167 05-Dec-18 31-Jan-19

P2DESAD-4300 Segment 2 Develop Signing, Delineation & Pavement Markings Plans 20 1167 05-Dec-18 28-Dec-18

P2DESAD-4305 Segment 2 Submit Signing, Delineation & Pavement Markings Plans to CDOT for  Review 15 1167 28-Dec-18 16-Jan-19

P2DESAD-4310 Segment 2 Final Signing, Delineation & Pavement Markings Plans - Clear Comments 13 1167 16-Jan-19 30-Jan-19

P2DESAD-4315 Segment 2 Final Signing, Delineation & Pavement Markings Plans - RFC 1 1167 30-Jan-19 31-Jan-19

Overhead Segment 2Overhead Segment 2 20 1227 25-Sep-18 18-Oct-18

P2DESAD-4295 Segment 2 Develop Signing,Overhead Plans 20 1227 25-Sep-18 18-Oct-18

Signage Segment 3Signage Segment 3 49 1237 25-Sep-18 19-Nov-18

Small Signs Pavement Markings Segment 3Small Signs Pavement Markings Segment 3 49 1237 25-Sep-18 19-Nov-18

P2DESAD-4325 3A Develop Signing, Delineation & Pavement Markings Plans 20 1237 25-Sep-18 18-Oct-18

P2DESAD-4330 3A Submit Signing, Delineation & Pavement Markings Plans to CDOT for Review 15 1237 18-Oct-18 05-Nov-18

P2DESAD-4335 3A Final Signing, Delineation & Pavement Markings Plans - Clear Comments 13 1237 05-Nov-18 19-Nov-18

P2DESAD-4340 3A Final Signing, Delineation & Pavement Markings Plans - RFC 1 1237 19-Nov-18 19-Nov-18

Overhead Segment 3Overhead Segment 3 20 1237 25-Sep-18 18-Oct-18

P2DESAD-4320 3A Develop Signing,Overhead Plans 20 1237 25-Sep-18 18-Oct-18

Signage Segment 4Signage Segment 4 49 1201 25-Sep-18 19-Nov-18

Small Signs Pavement Markings Segment 4Small Signs Pavement Markings Segment 4 49 1201 25-Sep-18 19-Nov-18

P2DESAD-4350 Area I2B Develop Signing, Delineation & Pavement Markings Plans 20 1201 25-Sep-18 18-Oct-18

P2DESAD-4355 Area I2B Submit Signing, Delineation & Pavement Markings Plans to CDOT for Review 15 1201 18-Oct-18 05-Nov-18

P2DESAD-4360 Area I2B Final Signing, Delineation & Pavement Markings Plans - Clear Comments 13 1201 05-Nov-18 19-Nov-18

P2DESAD-4365 Area I2B Final Signing, Delineation & Pavement Markings Plans - RFC 1 1201 19-Nov-18 19-Nov-18

Overhead Segment 4Overhead Segment 4 20 1201 25-Sep-18 18-Oct-18

P2DESAD-4345 Area I2B Develop Signing,Overhead Plans 20 1201 25-Sep-18 18-Oct-18

Signage Segment 5Signage Segment 5 49 1201 25-Sep-18 19-Nov-18

Small Signs Pavement Markings Segment 5Small Signs Pavement Markings Segment 5 49 1201 25-Sep-18 19-Nov-18

P2DESAD-4410 Area I2B Develop Signing, Delineation & Pavement Markings Plans 20 1201 25-Sep-18 18-Oct-18

P2DESAD-4395 Area I2B Submit Signing, Delineation & Pavement Markings Plans to CDOT for Review 15 1201 18-Oct-18 05-Nov-18

P2DESAD-4400 Area I2B Final Signing, Delineation & Pavement Markings Plans - Clear Comments 13 1201 05-Nov-18 19-Nov-18

P2DESAD-4405 Area I2B Final Signing, Delineation & Pavement Markings Plans - RFC 1 1201 19-Nov-18 19-Nov-18

Overhead Segment 5Overhead Segment 5 20 1201 25-Sep-18 18-Oct-18

P2DESAD-4390 Area I2B Develop Signing,Overhead Plans 20 1201 25-Sep-18 18-Oct-18

Design PackagesDesign Packages 461 765 10-May-18 29-Oct-19

Roadway Packages Segment 1Roadway Packages Segment 1 461 673 10-May-18 29-Oct-19

P2DESAD-1880 Segment 1 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 25 77 10-May-18 08-Jun-18

P2DESAD-1870 Segment 1 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 63 14 10-May-18 24-Jul-18

P2DESAD-1885 Segment 1 Geopack Analysis 25 682 24-Jul-18 21-Aug-18

P2DESAD-1875 Segment 1 Preliminary Roadway Plans (Plan and Profile 30%) 6 673 30-Aug-18 07-Sep-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Signing  and pavement marking Standards, clear comments

Preliminary Signing Lay-out Submittal to CDOT

Preliminary Signing Lay-out CDOT for review and c omments

Signing and pavement marking Standards

Preliminary Signing Lay-out, clear comments

Signing Lay-out Established

Segment 1 Develop Signing, Delineation & Pavement Markings Plans

Segment 1 Submit Signing, Delineation & Pavement Markings Plans to CDOT for  Review

Segment 1 Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Segment 1 Final Signing, Delineation & Pavement Markings Plans - RFC

Segment 1 Develop Signing,Overhead Plans

Segment 2 Develop Signing, Delineation & Pavement Markings Plans

Segment 2 Submit Signing, Delineation & Pavement Markings Plans to CDOT for  Review

Segment 2 Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Segment 2 Final Signing, Delineation & Pavement Markings Plans - RFC

Segment 2 Develop Signing,Overhead Plans

3A Develop Signing, Delineation & Pavement Markings Plans

3A Submit Signing, Delineation & Pavement Markings Plans to CDOT for Review

3A Final Signing, Delineation & Pavement Markings Plans - Clear Comments

3A Final Signing, Delineation & Pavement Markings Plans - RFC

3A Develop Signing,Overhead Plans

Area I2B Develop Signing, Delineation & Pavement Markings Plans

Area I2B Submit Signing, Delineation & Pavement Markings Plans to CDOT for Review

Area I2B Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Area I2B Final Signing, Delineation & Pavement Markings Plans - RFC

Area I2B Develop Signing,Overhead Plans

Area I2B Develop Signing, Delineation & Pavement Markings Plans

Area I2B Submit Signing, Delineation & Pavement Markings Plans to CDOT for Review

Area I2B Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Area I2B Final Signing, Delineation & Pavement Markings Plans - RFC

Area I2B Develop Signing,Overhead Plans

Segment 1 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets

Segment 1 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Segment 1 Geopack Analysis

Segment 1 Preliminary Roadway Plans (Plan and Profile 30%)
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P2DESAD-4150 Segment 1 Submit Preliminary Road Plans to CDOT for Review and Comments 1 673 07-Sep-18 10-Sep-18

P2DESAD-1865 Segment 1 CDOT Review and Comments Preliminary Road Plans 15 673 11-Sep-18 27-Sep-18

P2DESAD-2780 Segment 1 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments 13 673 27-Sep-18 11-Oct-18

P2DESAD-2745 Segment 1 30% Design Packages Complete 1 673 11-Oct-18 12-Oct-18

P2DESAD-2215 Segment 1 Develop Complete Roadway Design Package (Plan and Profile 60%) 75 673 12-Oct-18 11-Jan-19

P2DESAD-2220 Segment 1 Roadway Design Package Complete and QA/QC Review 6 673 21-Jan-19 28-Jan-19

P2DESAD-2225 Segment 1 Submit Complete Roadway Design Package for CDOT Review 1 673 28-Jan-19 29-Jan-19

P2DESAD-2230 Segment 1 CDOT Review Roadway Design Package 15 673 29-Jan-19 14-Feb-19

P2DESAD-2235 Segment 1 Complete Roadway Design Package - Clear Comments 13 673 14-Feb-19 01-Mar-19

P2DESAD-2240 Segment 1 Complete Roadway Design Package - (Plan and Profile 60%) 1 673 01-Mar-19 04-Mar-19

Segment 1 - Roadway PackageSegment 1 - Roadway Package 209 673 04-Mar-19 29-Oct-19

Segment 1 Package PreparationSegment 1 Package Preparation 163 673 04-Mar-19 06-Sep-19

P2DESAD-2150 Segment 1 Develop Final Roadway Design Package 163 673 04-Mar-19 06-Sep-19

Segment 1 QA/QC ReviewSegment 1 QA/QC Review 5 673 16-Sep-19 20-Sep-19

P2DESAD-2130 Segment 1 Roadway Design Package Final and QA/QC Review 5 673 16-Sep-19 20-Sep-19

Segment 1 SubmittalSegment 1 Submittal 1 673 20-Sep-19 23-Sep-19

P2DESAD-2135 Segment 1 Submit Final Roadway Design Package for CDOT Review 1 673 20-Sep-19 23-Sep-19

Segment 1 CDOT/IE ReviewsSegment 1 CDOT/IE Reviews 19 673 23-Sep-19 14-Oct-19

P2DESAD-2155 Segment 1 CDOT Review Final Roadway Design Package 19 673 23-Sep-19 14-Oct-19

Segment 1 Comment ResolutionSegment 1 Comment Resolution 14 673 14-Oct-19 29-Oct-19

P2DESAD-2140 Segment 1 Final Roadway Design Package - Clear Comments 13 673 14-Oct-19 28-Oct-19

P2DESAD-2145 Segment 1 Final Roadway Design Package - RFC 1 673 28-Oct-19 29-Oct-19

Roadway Packages Segment 2 30%Roadway Packages Segment 2 30% 145 0 10-May-18 25-Oct-18

P2DESAD-2995 Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 100 12 10-May-18 05-Sep-18

P2DESAD-3005 Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 67 0 10-May-18 27-Jul-18

P2DESAD-3000 Segment 2 Geopack Analysis 45 0 27-Jul-18 18-Sep-18

P2DESAD-3010 Segment 2 Preliminary Roadway Plans (Plan and Profile 30%) 5 0 18-Sep-18 24-Sep-18

P2DESAD-3015 Segment 2 Submit Preliminary Road Plans to CDOT for Review and Comments 1 0 24-Sep-18 25-Sep-18

P2DESAD-3020 Segment 2 CDOT Review and Comments Preliminary Road Plans 15 0 26-Sep-18 12-Oct-18

P2DESAD-3025 Segment 2 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments 10 0 12-Oct-18 24-Oct-18

P2DESAD-3030 Segment 2 Standard Design Package Complete (Plan and Profile 30%) 1 0 24-Oct-18 25-Oct-18

Roadway Packages Segment 2 60%Roadway Packages Segment 2 60% 232 195 25-Oct-18 24-Jul-19

P2DESAD-2245 Segment 2 Develop Complete Roadway Design Package (Plan and Profile 60%) 60 0 25-Oct-18 08-Jan-19

P2DESAD-2250 Segment 2 Roadway Design Package Complete and QA/QC Review 5 0 02-Nov-18 08-Nov-18

P2DESAD-2255 Segment 2 Submit Complete Roadway Design Package for CDOT Review 1 0 08-Nov-18 09-Nov-18

P2DESAD-2260 Segment 2 CDOT Review Roadway Design Package 15 0 09-Nov-18 29-Nov-18

P2DESAD-2265 Segment 2 Complete Roadway Design Package - Clear Comments 13 0 29-Nov-18 13-Dec-18

P2DESAD-2270 Segment 2 Complete Roadway Design Package - (Plan and Profile 60%) 1 0 13-Dec-18 14-Dec-18

Segment 2A - Roadway PackageSegment 2A - Roadway Package 122 68 08-Jan-19 28-May-19

Package PreparationPackage Preparation 88 68 08-Jan-19 17-Apr-19

P2DESAD-1215 2A Develop Final Roadway Design Package 88 68 08-Jan-19 17-Apr-19

QA/QC ReviewQA/QC Review 5 68 17-Apr-19 23-Apr-19

P2DESAD-2160 2A Roadway Design Package Final and QA/QC Review 5 68 17-Apr-19 23-Apr-19

SubmittalSubmittal 1 68 23-Apr-19 24-Apr-19

P2DESAD-2170 2A Submit Final Roadway Design Package for CDOT Review 1 68 23-Apr-19 24-Apr-19

CDOT/IE ReviewsCDOT/IE Reviews 15 68 24-Apr-19 10-May-19

P2DESAD-2180 2A CDOT Review Roadway Design Package 15 68 24-Apr-19 10-May-19

Comment ResolutionComment Resolution 14 68 10-May-19 28-May-19

P2DESAD-2165 2A Final Roadway Design Package - Clear Comments 13 68 10-May-19 24-May-19

P2DESAD-2175 2A Final Roadway Design Package - RFC 1 68 24-May-19 28-May-19

Segment 2B - Roadway PackageSegment 2B - Roadway Package 166 0 14-Dec-18 26-Jun-19

Package PreparationPackage Preparation 130 0 14-Dec-18 15-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Segment 1 Submit Preliminary Road Plans to CDOT for Review and Comments

Segment 1 CDOT Review and Comments Preliminary Road Plans

Segment 1 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments

Segment 1 30% Design Packages Complete

Segment 1 Develop Complete Roadway Design Package (Plan and Profile 60%)

Segment 1 Roadway Design Package Complete and QA/QC Review

Segment 1 Submit Complete Roadway Design Package for CDOT Review

Segment 1 CDOT Review Roadway Design Package

Segment 1 Complete Roadway Design Package - Clear Comments

Segment 1 Complete Roadway Design Package - (Plan and Profile 60%)

Segment 1 Develop Final Roadway Design Package

Segment 1 Roadway Design Package Final and QA/QC Review

Segment 1 Submit Final Roadway Design Package for CDOT Review

Segment 1 CDOT Review Final Roadway Design Package

Segment 1 Final Roadway Design Package - Clear Comments

Segment 1 Final Roadway Design Package - RFC

Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets

Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Segment 2 Geopack Analysis

Segment 2 Preliminary Roadway Plans (Plan and Profile 30%)

Segment 2 Submit Preliminary Road Plans to CDOT for Review and Comments

Segment 2 CDOT Review and Comments Preliminary Road Plans

Segment 2 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments

Segment 2 Standard Design Package Complete (Plan and Profile 30%)

Segment 2 Develop Complete Roadway Design Package (Plan and Profile 60%)

Segment 2 Roadway Design Package Complete and QA/QC Review

Segment 2 Submit Complete Roadway Design Package for CDOT Review

Segment 2 CDOT Review Roadway Design Package

Segment 2 Complete Roadway Design Package - Clear Comments

Segment 2 Complete Roadway Design Package - (Plan and Profile 60%)

2A Develop Final Roadway Design Package

2A Roadway Design Package Final and QA/QC Review

2A Submit Final Roadway Design Package for CDOT Review

2A CDOT Review Roadway Design Package

2A Final Roadway Design Package - Clear Comments

2A Final Roadway Design Package - RFC
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P2DESAD-1230 2B Develop Final Roadway Design Package 130 0 14-Dec-18 15-May-19

QA/QC ReviewQA/QC Review 6 0 15-May-19 22-May-19

P2DESAD-2385 2B Roadway Design Package Final and QA/QC Review 6 0 15-May-19 22-May-19

SubmittalSubmittal 1 0 22-May-19 23-May-19

P2DESAD-2390 2B Submit Final Roadway Design Package for CDOT Review 1 0 22-May-19 23-May-19

CDOT/IE ReviewsCDOT/IE Reviews 15 0 23-May-19 11-Jun-19

P2DESAD-2395 2B CDOT Review Roadway Design Package 15 0 23-May-19 11-Jun-19

Comment ResolutionComment Resolution 14 0 11-Jun-19 26-Jun-19

P2DESAD-2400 2B Final Roadway Design Package - Clear Comments 13 0 11-Jun-19 25-Jun-19

P2DESAD-2405 2B Final Roadway Design Package - RFC 1 0 25-Jun-19 26-Jun-19

Segment 2C - Roadway PackageSegment 2C - Roadway Package 190 195 14-Dec-18 24-Jul-19

Package PreparationPackage Preparation 150 195 14-Dec-18 07-Jun-19

P2DESAD-1235 2C Develop Final Roadway Design Package 150 195 14-Dec-18 07-Jun-19

QA/QC ReviewQA/QC Review 6 195 07-Jun-19 14-Jun-19

P2DESAD-2410 2C Roadway Design Package Final and QA/QC Review 6 195 07-Jun-19 14-Jun-19

SubmittalSubmittal 1 195 14-Jun-19 17-Jun-19

P2DESAD-2415 2C Submit Final Roadway Design Package for CDOT Review 1 195 14-Jun-19 17-Jun-19

CDOT/IE ReviewsCDOT/IE Reviews 19 195 17-Jun-19 09-Jul-19

P2DESAD-2420 2C CDOT Review Roadway Design Package 19 195 17-Jun-19 09-Jul-19

Comment ResolutionComment Resolution 14 195 09-Jul-19 24-Jul-19

P2DESAD-2425 2C Final Roadway Design Package - Clear Comments 13 195 09-Jul-19 23-Jul-19

P2DESAD-2430 2C Final Roadway Design Package - RFC 1 195 23-Jul-19 24-Jul-19

Segment 2D - Roadway PackageSegment 2D - Roadway Package 158 46 14-Dec-18 18-Jun-19

Package PreparationPackage Preparation 120 46 14-Dec-18 03-May-19

P2DESAD-1240 2D Develop Final Roadway Design Package 120 46 14-Dec-18 03-May-19

QA/QC ReviewQA/QC Review 5 46 03-May-19 09-May-19

P2DESAD-2435 2D Roadway Design Package Final and QA/QC Review 5 46 03-May-19 09-May-19

SubmittalSubmittal 1 46 09-May-19 10-May-19

P2DESAD-2440 2D Submit Final Roadway Design Package for CDOT Review 1 46 09-May-19 10-May-19

CDOT/IE ReviewsCDOT/IE Reviews 19 46 10-May-19 03-Jun-19

P2DESAD-2445 2D CDOT Review Roadway Design Package 19 46 10-May-19 03-Jun-19

Comment ResolutionComment Resolution 14 46 03-Jun-19 18-Jun-19

P2DESAD-2450 2D Final Roadway Design Package - Clear Comments 13 46 03-Jun-19 17-Jun-19

P2DESAD-2455 2D Final Roadway Design Package - RFC 1 46 17-Jun-19 18-Jun-19

Roadway Packages Segment 3 30%Roadway Packages Segment 3 30% 139 298 10-May-18 18-Oct-18

P2DESAD-3035 Segment 3 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 40 77 10-May-18 26-Jun-18

P2DESAD-3040 Segment 3 Geopack Analysis 40 356 10-May-18 26-Jun-18

P2DESAD-3045 Segment 3 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 40 77 10-May-18 26-Jun-18

P2DESAD-3050 Segment 3 Preliminary Roadway Plans (Plan and Profile) 30% 5 298 31-Aug-18 07-Sep-18

P2DESAD-3195 Segment 3 QA/QC Review of Preliminary Roadway Plans (Plan and Profile) 30% 5 298 07-Sep-18 13-Sep-18

P2DESAD-3055 Segment 3 Submit Preliminary Road Plans to CDOT for Review and Comments 1 298 13-Sep-18 14-Sep-18

P2DESAD-3060 Segment 3 CDOT Review and Comments Preliminary Road Plans 15 298 17-Sep-18 03-Oct-18

P2DESAD-3065 Segment 3 Preliminary Road Plans - Clear Comments 13 298 03-Oct-18 17-Oct-18

P2DESAD-3070 Segment 3 Preliminary Road Plans Design Complete 30% 1 298 17-Oct-18 18-Oct-18

Roadway Packages Segment 3 60%Roadway Packages Segment 3 60% 204 352 18-Oct-18 13-Jun-19

P2DESAD-2510 3A  Develop Complete Roadway Design Package 60% 75 298 18-Oct-18 17-Jan-19

P2DESAD-3170 Segment 3 Complete Roadway Plans (Plan and Profile) 60% 5 298 17-Jan-19 23-Jan-19

P2DESAD-3175 Segment 3 Submit Complete Roadway Plans to CDOT for Review and Comments 1 298 23-Jan-19 23-Jan-19

P2DESAD-3180 Segment 3 CDOT Review and Comments Complete Roadway Plans 60% 15 298 24-Jan-19 11-Feb-19

P2DESAD-3185 Segment 3 Complete Roadway Plans - Clear Comments 13 298 11-Feb-19 26-Feb-19

P2DESAD-3190 Segment 3 Complete Roadway Plans Design Complete 60% 1 298 26-Feb-19 27-Feb-19

Segment 3A Roadway PackageSegment 3A Roadway Package 94 298 27-Feb-19 13-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B Develop Final Roadway Design Package

2B Roadway Design Package Final and QA/QC Review

2B Submit Final Roadway Design Package for CDOT Review

2B CDOT Review Roadway Design Package

2B Final Roadway Design Package - Clear Comments

2B Final Roadway Design Package - RFC

2C Develop Final Roadway Design Package

2C Roadway Design Package Final and QA/QC Review

2C Submit Final Roadway Design Package for CDOT Review

2C CDOT Review Roadway Design Package

2C Final Roadway Design Package - Clear Comments

2C Final Roadway Design Package - RFC

2D Develop Final Roadway Design Package

2D Roadway Design Package Final and QA/QC Review

2D Submit Final Roadway Design Package for CDOT Review

2D CDOT Review Roadway Design Package

2D Final Roadway Design Package - Clear Comments

2D Final Roadway Design Package - RFC

Segment 3 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets

Segment 3 Geopack Analysis

Segment 3 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Segment 3 Preliminary Roadway Plans (Plan and Profile) 30%

Segment 3 QA/QC Review of Preliminary Roadway Plans (Plan and Profile) 30%

Segment 3 Submit Preliminary Road Plans to CDOT for Review and Comments

Segment 3 CDOT Review and Comments Preliminary Road Plans

Segment 3 Preliminary Road Plans - Clear Comments

Segment 3 Preliminary Road Plans Design Complete 30%

3A  Develop Complete Roadway Design Package 60%

Segment 3 Complete Roadway Plans (Plan and Profile) 60%

Segment 3 Submit Complete Roadway Plans to CDOT for Review and Comments

Segment 3 CDOT Review and Comments Complete Roadway Plans 60%

Segment 3 Complete Roadway Plans - Clear Comments

Segment 3 Complete Roadway Plans Design Complete 60%
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Package PreparationPackage Preparation 50 298 27-Feb-19 24-Apr-19

P2DESAD-2195 3A  Develop Final Roadway Design Package 50 298 27-Feb-19 24-Apr-19

QA/QC ReviewQA/QC Review 6 298 03-May-19 10-May-19

P2DESAD-2185 3A Final Roadway Design Package Complete and QA/QC Review 6 298 03-May-19 10-May-19

SubmittalSubmittal 1 298 10-May-19 10-May-19

P2DESAD-2200 3A Submit Final Roadway Design Package for CDOT Review 1 298 10-May-19 10-May-19

CDOT/IE ReviewsCDOT/IE Reviews 15 298 10-May-19 30-May-19

P2DESAD-2210 3A CDOT Review Final Roadway Design Package 15 298 10-May-19 30-May-19

Comment ResolutionComment Resolution 14 298 30-May-19 13-Jun-19

P2DESAD-2190 3A Complete Final Roadway Design Package - Clear Comments 13 298 30-May-19 13-Jun-19

P2DESAD-2205 3A Complete Final Roadway Design Package - RFC 1 298 13-Jun-19 13-Jun-19

Segment 3B Roadway PackageSegment 3B Roadway Package 97 451 26-Oct-18 21-Feb-19

Package PreparationPackage Preparation 63 451 26-Oct-18 11-Jan-19

P2DESAD-2515 3B Develop Final Roadway Design Package 63 451 26-Oct-18 11-Jan-19

QA/QC ReviewQA/QC Review 5 451 11-Jan-19 17-Jan-19

P2DESAD-2460 3B Final Roadway Design Package QA/QC Review 5 451 11-Jan-19 17-Jan-19

SubmittalSubmittal 1 451 17-Jan-19 18-Jan-19

P2DESAD-2465 3B Submit Final Roadway Design Package for CDOT Review 1 451 17-Jan-19 18-Jan-19

CDOT/IE ReviewsCDOT/IE Reviews 15 451 18-Jan-19 05-Feb-19

P2DESAD-2470 3B CDOT Review Final Roadway Design Package 15 451 18-Jan-19 05-Feb-19

Comment ResolutionComment Resolution 14 451 05-Feb-19 21-Feb-19

P2DESAD-2475 3B Final Roadway Design Package - Clear Comments 13 451 05-Feb-19 20-Feb-19

P2DESAD-2480 3B Final Roadway Design Package - RFC 1 451 20-Feb-19 21-Feb-19

Roadway Packages Segment 4Roadway Packages Segment 4 231 996 10-May-18 05-Feb-19

P2DESAD-3095 Segment 4 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 10 77 10-May-18 22-May-18

P2DESAD-3100 Segment 4 Geopack Analysis 10 866 10-May-18 22-May-18

P2DESAD-3105 Segment 4 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 10 77 10-May-18 22-May-18

P2DESAD-3075 Segment 4 Preliminary Roadway Plans (Plan and Profile 30%) 5 778 31-Aug-18 07-Sep-18

P2DESAD-3110 Segment 4 Submit Preliminary Road Plans to CDOT for Review and Comments 1 778 07-Sep-18 10-Sep-18

P2DESAD-3085 Segment 4 CDOT Review and Comments Preliminary Road Plans 15 778 11-Sep-18 27-Sep-18

P2DESAD-3090 Segment 4 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments 13 778 27-Sep-18 11-Oct-18

P2DESAD-3080 Segment 4 Standard Design Package Complete (Plan and Profile 30%) 1 778 11-Oct-18 12-Oct-18

P2DESAD-2300 Segment 4 Develop Complete Roadway Design Package (Plan and Profile 60%) 10 778 12-Oct-18 24-Oct-18

P2DESAD-2305 Segment 4 Roadway Design Package Complete and QA/QC Review 5 778 22-Oct-18 26-Oct-18

P2DESAD-2310 Segment 4 Submit Complete Roadway Design Package for CDOT Review 1 778 26-Oct-18 29-Oct-18

P2DESAD-2315 Segment 4 CDOT Review Roadway Design Package 10 778 29-Oct-18 08-Nov-18

P2DESAD-2320 Segment 4 Complete Roadway Design Package - Clear Comments 13 778 08-Nov-18 26-Nov-18

P2DESAD-2325 Segment 4 Complete Roadway Design Package - (Plan and Profile 60%) 1 778 26-Nov-18 27-Nov-18

Segment 4A Roadway PackagesSegment 4A Roadway Packages 60 996 27-Nov-18 05-Feb-19

Package PreparationPackage Preparation 25 996 27-Nov-18 26-Dec-18

P2DESAD-1220 4A Develop Final Roadway Design Package 25 996 27-Nov-18 26-Dec-18

QA/QC ReviewQA/QC Review 5 996 26-Dec-18 03-Jan-19

P2DESAD-2275 4A Roadway Design Package Final and QA/QC Review 5 996 26-Dec-18 03-Jan-19

SubmittalSubmittal 1 996 03-Jan-19 03-Jan-19

P2DESAD-2280 4A Submit Final Roadway Design Package for CDOT Review 1 996 03-Jan-19 03-Jan-19

CDOT/IE ReviewsCDOT/IE Reviews 15 996 03-Jan-19 21-Jan-19

P2DESAD-2285 4A CDOT Review Roadway Design Package 15 996 03-Jan-19 21-Jan-19

Comment ResolutionComment Resolution 14 996 21-Jan-19 05-Feb-19

P2DESAD-2290 4A Final Roadway Design Package - Clear Comments 13 996 21-Jan-19 04-Feb-19

P2DESAD-2295 4A Final Roadway Design Package - RFC 1 996 04-Feb-19 05-Feb-19

Segment 4B Roadway PackagesSegment 4B Roadway Packages 60 778 27-Nov-18 05-Feb-19

Package PreparationPackage Preparation 25 778 27-Nov-18 26-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

3A  Develop Final Roadway Design Package

3A Final Roadway Design Package Complete and QA/QC Review

3A Submit Final Roadway Design Package for CDOT Review

3A CDOT Review Final Roadway Design Package

3A Complete Final Roadway Design Package - Clear Comments

3A Complete Final Roadway Design Package - RFC

3B Develop Final Roadway Design Package

3B Final Roadway Design Package QA/QC Review

3B Submit Final Roadway Design Package for CDOT Review

3B CDOT Review Final Roadway Design Package

3B Final Roadway Design Package - Clear Comments

3B Final Roadway Design Package - RFC

Segment 4 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets

Segment 4 Geopack Analysis

Segment 4 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Segment 4 Preliminary Roadway Plans (Plan and Profile 30%)

Segment 4 Submit Preliminary Road Plans to CDOT for Review and Comments

Segment 4 CDOT Review and Comments Preliminary Road Plans

Segment 4 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments

Segment 4 Standard Design Package Complete (Plan and Profile 30%)

Segment 4 Develop Complete Roadway Design Package (Plan and Profile 60%)

Segment 4 Roadway Design Package Complete and QA/QC Review

Segment 4 Submit Complete Roadway Design Package for CDOT Review

Segment 4 CDOT Review Roadway Design Package

Segment 4 Complete Roadway Design Package - Clear Comments

Segment 4 Complete Roadway Design Package - (Plan and Profile 60%)

4A Develop Final Roadway Design Package

4A Roadway Design Package Final and QA/QC Review

4A Submit Final Roadway Design Package for CDOT Review

4A CDOT Review Roadway Design Package

4A Final Roadway Design Package - Clear Comments

4A Final Roadway Design Package - RFC
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P2DESAD-1245 4B Develop Final Roadway Design Package 25 778 27-Nov-18 26-Dec-18

QA/QC ReviewQA/QC Review 5 778 26-Dec-18 03-Jan-19

P2DESAD-2485 4B Roadway Design Package Final and QA/QC Review 5 778 26-Dec-18 03-Jan-19

SubmittalSubmittal 1 778 03-Jan-19 03-Jan-19

P2DESAD-2490 4B Submit Final Roadway Design Package for CDOT Review 1 778 03-Jan-19 03-Jan-19

CDOT/IE ReviewsCDOT/IE Reviews 15 778 03-Jan-19 21-Jan-19

P2DESAD-2495 4B CDOT Review Roadway Design Package 15 778 03-Jan-19 21-Jan-19

Comment ResolutionComment Resolution 14 778 21-Jan-19 05-Feb-19

P2DESAD-2500 4B Final Roadway Design Package - Clear Comments 13 778 21-Jan-19 04-Feb-19

P2DESAD-2505 4B Final Roadway Design Package - RFC 1 778 04-Feb-19 05-Feb-19

Roadway Packages Segment 5Roadway Packages Segment 5 226 758 10-May-18 30-Jan-19

P2DESAD-3150 Segment 5 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets 10 77 10-May-18 22-May-18

P2DESAD-3155 Segment 5 Geopack Analysis 10 846 10-May-18 22-May-18

P2DESAD-3160 Segment 5 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL 10 77 10-May-18 22-May-18

P2DESAD-3130 Segment 5 Preliminary Roadway Plans (Plan and Profile 30%) 5 758 31-Aug-18 07-Sep-18

P2DESAD-3165 Segment 5 Submit Preliminary Road Plans to CDOT for Review and Comments 1 758 07-Sep-18 10-Sep-18

P2DESAD-3140 Segment 5 CDOT Review and Comments Preliminary Road Plans 15 758 11-Sep-18 27-Sep-18

P2DESAD-3145 Segment 5 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments 13 758 27-Sep-18 11-Oct-18

P2DESAD-3135 Segment 5 Standard Design Package Complete (Plan and Profile 30%) 1 758 11-Oct-18 12-Oct-18

P2DESAD-2355 Segment 5 Develop Complete Roadway Design Package (Plan and Profile 60%) 10 758 12-Oct-18 24-Oct-18

P2DESAD-2360 Segment 5 Roadway Design Package Complete and QA/QC Review 5 758 22-Oct-18 26-Oct-18

P2DESAD-2365 Segment 5 Submit Complete Roadway Design Package for CDOT Review 1 758 26-Oct-18 29-Oct-18

P2DESAD-2370 Segment 5 CDOT Review Roadway Design Package 10 758 29-Oct-18 08-Nov-18

P2DESAD-2375 Segment 5 Complete Roadway Design Package - Clear Comments 13 758 08-Nov-18 26-Nov-18

P2DESAD-2380 Segment 5 Complete Roadway Design Package - (Plan and Profile 60%) 1 758 26-Nov-18 27-Nov-18

Segment 5 Roadway PackagesSegment 5 Roadway Packages 55 758 27-Nov-18 30-Jan-19

Package PreparationPackage Preparation 25 758 27-Nov-18 26-Dec-18

P2DESAD-1225 Area 5 Develop Final Roadway Design Package 25 758 27-Nov-18 26-Dec-18

QA/QC ReviewQA/QC Review 5 758 26-Dec-18 03-Jan-19

P2DESAD-2330 Area 5 Roadway Design Package Final and QA/QC Review 5 758 26-Dec-18 03-Jan-19

SubmittalSubmittal 1 758 03-Jan-19 03-Jan-19

P2DESAD-2335 Area 5 Submit Final Roadway Design Package for CDOT Review 1 758 03-Jan-19 03-Jan-19

CDOT/IE ReviewsCDOT/IE Reviews 10 758 03-Jan-19 15-Jan-19

P2DESAD-2340 Area 5 CDOT Review Roadway Design Package 10 758 03-Jan-19 15-Jan-19

Comment ResolutionComment Resolution 14 758 15-Jan-19 30-Jan-19

P2DESAD-2345 Area 5 Final Roadway Design Package - Clear Comments 13 758 15-Jan-19 29-Jan-19

P2DESAD-2350 Area 5 Final Roadway Design Package - RFC 1 758 29-Jan-19 30-Jan-19

Deck Cover Park PlansDeck Cover Park Plans 193 16 25-Oct-18 07-Jun-19

Cover Design Package Segment 2 60%Cover Design Package Segment 2 60% 193 16 25-Oct-18 07-Jun-19

P2DESAD-2520 Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%) 100 16 25-Oct-18 22-Feb-19

P2DESAD-2525 Segment 2 Cover Design Package Complete and QA/QC Review 6 16 02-Nov-18 09-Nov-18

P2DESAD-2530 Segment 2 Submit Complete Cover Design Package for CDOT Review 1 16 09-Nov-18 12-Nov-18

P2DESAD-2535 Segment 2 CDOT Review Cover Design Package 15 16 12-Nov-18 30-Nov-18

P2DESAD-2540 Segment 2 Complete Cover Design Package - Clear Comments 13 16 30-Nov-18 14-Dec-18

P2DESAD-2545 Segment 2 Complete Cover Design Package - (Plan and Profile 60%) 1 16 14-Dec-18 17-Dec-18

Cover Commissioning Of all SystemsCover Commissioning Of all Systems 63 16 25-Oct-18 10-Jan-19

P2DESAD-2575 Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%) 63 16 25-Oct-18 10-Jan-19

P2DESAD-2580 Segment 2 Cover Design Package Complete and QA/QC Review 6 16 02-Nov-18 09-Nov-18

P2DESAD-2585 Segment 2 Submit Complete Cover Design Package for CDOT Review 1 16 09-Nov-18 12-Nov-18

P2DESAD-2590 Segment 2 CDOT Review Cover Design Package 15 16 12-Nov-18 30-Nov-18

P2DESAD-2595 Segment 2 Complete Cover Design Package - Clear Comments 13 16 30-Nov-18 14-Dec-18

P2DESAD-2600 Segment 2 Complete Cover Design Package - (Plan and Profile 60%) 1 16 14-Dec-18 17-Dec-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

4B Develop Final Roadway Design Package

4B Roadway Design Package Final and QA/QC Review

4B Submit Final Roadway Design Package for CDOT Review

4B CDOT Review Roadway Design Package

4B Final Roadway Design Package - Clear Comments

4B Final Roadway Design Package - RFC

Segment 5 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets

Segment 5 Geopack Analysis

Segment 5 Develop Preliminary Roadway Horizontal and Vertical Alignment for EL

Segment 5 Preliminary Roadway Plans (Plan and Profile 30%)

Segment 5 Submit Preliminary Road Plans to CDOT for Review and Comments

Segment 5 CDOT Review and Comments Preliminary Road Plans

Segment 5 Preliminary Road Plans  (Plan and Profile 30%) - Clear Comments

Segment 5 Standard Design Package Complete (Plan and Profile 30%)

Segment 5 Develop Complete Roadway Design Package (Plan and Profile 60%)

Segment 5 Roadway Design Package Complete and QA/QC Review

Segment 5 Submit Complete Roadway Design Package for CDOT Review

Segment 5 CDOT Review Roadway Design Package

Segment 5 Complete Roadway Design Package - Clear Comments

Segment 5 Complete Roadway Design Package - (Plan and Profile 60%)

Area 5 Develop Final Roadway Design Package

Area 5 Roadway Design Package Final and QA/QC Review

Area 5 Submit Final Roadway Design Package for CDOT Review

Area 5 CDOT Review Roadway Design Package

Area 5 Final Roadway Design Package - Clear Comments

Area 5 Final Roadway Design Package - RFC

Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%)

Segment 2 Cover Design Package Complete and QA/QC Review

Segment 2 Submit Complete Cover Design Package for CDOT Review

Segment 2 CDOT Review Cover Design Package

Segment 2 Complete Cover Design Package - Clear Comments

Segment 2 Complete Cover Design Package - (Plan and Profile 60%)

Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%)

Segment 2 Cover Design Package Complete and QA/QC Review

Segment 2 Submit Complete Cover Design Package for CDOT Review

Segment 2 CDOT Review Cover Design Package

Segment 2 Complete Cover Design Package - Clear Comments

Segment 2 Complete Cover Design Package - (Plan and Profile 60%)
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Cover Fire System Performance ReportCover Fire System Performance Report 63 16 25-Oct-18 10-Jan-19

P2DESAD-2605 Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%) 63 16 25-Oct-18 10-Jan-19

P2DESAD-2610 Segment 2 Cover Design Package Complete and QA/QC Review 6 16 02-Nov-18 09-Nov-18

P2DESAD-2615 Segment 2 Submit Complete Cover Design Package for CDOT Review 1 16 09-Nov-18 12-Nov-18

P2DESAD-2620 Segment 2 CDOT Review Cover Design Package 15 16 12-Nov-18 30-Nov-18

P2DESAD-2625 Segment 2 Complete Cover Design Package - Clear Comments 13 16 30-Nov-18 14-Dec-18

P2DESAD-2630 Segment 2 Complete Cover Design Package - (Plan and Profile 60%) 1 16 14-Dec-18 17-Dec-18

Cover Comissioning Test PlanCover Comissioning Test Plan 63 16 25-Oct-18 10-Jan-19

P2DESAD-2635 Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%) 63 16 25-Oct-18 10-Jan-19

P2DESAD-2640 Segment 2 Cover Design Package Complete and QA/QC Review 6 16 02-Nov-18 09-Nov-18

P2DESAD-2645 Segment 2 Submit Complete Cover Design Package for CDOT Review 1 16 09-Nov-18 12-Nov-18

P2DESAD-2650 Segment 2 CDOT Review Cover Design Package 15 16 12-Nov-18 30-Nov-18

P2DESAD-2655 Segment 2 Complete Cover Design Package - Clear Comments 13 16 30-Nov-18 14-Dec-18

P2DESAD-2660 Segment 2 Complete Cover Design Package - (Plan and Profile 60%) 1 16 14-Dec-18 17-Dec-18

Cover Functional Design SpecificationCover Functional Design Specification 63 16 25-Oct-18 10-Jan-19

P2DESAD-2665 Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%) 63 16 25-Oct-18 10-Jan-19

P2DESAD-2670 Segment 2 Cover Design Package Complete and QA/QC Review 6 16 02-Nov-18 09-Nov-18

P2DESAD-2675 Segment 2 Submit Complete Cover Design Package for CDOT Review 1 16 09-Nov-18 12-Nov-18

P2DESAD-2680 Segment 2 CDOT Review Cover Design Package 15 16 12-Nov-18 30-Nov-18

P2DESAD-2685 Segment 2 Complete Cover Design Package - Clear Comments 13 16 30-Nov-18 14-Dec-18

P2DESAD-2690 Segment 2 Complete Cover Design Package - (Plan and Profile 60%) 1 16 14-Dec-18 17-Dec-18

Segment 2B - Cover Final PackageSegment 2B - Cover Final Package 149 16 17-Dec-18 07-Jun-19

Package PreparationPackage Preparation 113 16 17-Dec-18 26-Apr-19

P2DESAD-1250 2B Develop Final Cover Design Package 113 16 17-Dec-18 26-Apr-19

QA/QC ReviewQA/QC Review 6 16 26-Apr-19 03-May-19

P2DESAD-2550 2B Cover Design Package Final and QA/QC Review 6 16 26-Apr-19 03-May-19

SubmittalSubmittal 1 16 03-May-19 06-May-19

P2DESAD-2555 2B Submit Final Cover Design Package for CDOT Review 1 16 03-May-19 06-May-19

CDOT/IE ReviewsCDOT/IE Reviews 15 16 06-May-19 22-May-19

P2DESAD-2560 2B CDOT Review Cover Design Package 15 16 06-May-19 22-May-19

Comment ResolutionComment Resolution 14 16 22-May-19 07-Jun-19

P2DESAD-2565 2B Final Cover Design Package - Clear Comments 13 16 22-May-19 06-Jun-19

P2DESAD-2570 2B Final Cover Design Package - RFC 1 16 06-Jun-19 07-Jun-19

Final Cover Design Baseline ReportFinal Cover Design Baseline Report 95 70 17-Dec-18 08-Apr-19

P2DESAD-1255 2B Develop Final Cover Design Package 60 70 17-Dec-18 27-Feb-19

P2DESAD-2695 2B Cover Design Package Final and QA/QC Review 5 70 27-Feb-19 05-Mar-19

P2DESAD-2700 2B Submit Final Cover Design Package for CDOT Review 1 70 05-Mar-19 06-Mar-19

P2DESAD-2705 2B CDOT Review Cover Design Package 15 70 06-Mar-19 22-Mar-19

P2DESAD-2710 2B Final Cover Design Package - Clear Comments 13 70 22-Mar-19 05-Apr-19

P2DESAD-2715 2B Final Cover Design Package - RFC 1 70 05-Apr-19 08-Apr-19

Procurement / Long Lead ItemsProcurement / Long Lead Items 615 635 11-Jun-18 27-May-20

GeneralGeneral 53 3 11-Sep-18 09-Nov-18

P2PROCUR-290 Project Signage Procurment/Submit to CDOT for Review 5 3 11-Sep-18 17-Sep-18

P2PROCUR-295 CDOT Review of Project Signage 15 3 17-Sep-18 03-Oct-18

P2PROCUR-300 Project Signage - Clear Comments 13 3 03-Oct-18 18-Oct-18

P2PROCUR-210 Project Signage Procurment 20 3 18-Oct-18 09-Nov-18

Segment 2Segment 2 615 635 11-Jun-18 27-May-20

UPRRUPRR 425 47 11-Jun-18 17-Oct-19

P2PROCUR-205 BR UPRR Steel Beam Shop Drawings 75 47 11-Jun-18 06-Sep-18

P2PROCUR-215 BR UPRR Steel Beam Fabrication & Delivery Leadtime 350 47 06-Sep-18 17-Oct-19

BNSFBNSF 275 253 27-Aug-18 15-Jul-19

P2PROCUR-220 BR BNSF Girder Shop Drawings 75 253 27-Aug-18 21-Nov-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%)

Segment 2 Cover Design Package Complete and QA/QC Review

Segment 2 Submit Complete Cover Design Package for CDOT Review

Segment 2 CDOT Review Cover Design Package

Segment 2 Complete Cover Design Package - Clear Comments

Segment 2 Complete Cover Design Package - (Plan and Profile 60%)

Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%)

Segment 2 Cover Design Package Complete and QA/QC Review

Segment 2 Submit Complete Cover Design Package for CDOT Review

Segment 2 CDOT Review Cover Design Package

Segment 2 Complete Cover Design Package - Clear Comments

Segment 2 Complete Cover Design Package - (Plan and Profile 60%)

Segment 2 Develop Complete Cover Design Package (Plan and Profile 60%)

Segment 2 Cover Design Package Complete and QA/QC Review

Segment 2 Submit Complete Cover Design Package for CDOT Review

Segment 2 CDOT Review Cover Design Package

Segment 2 Complete Cover Design Package - Clear Comments

Segment 2 Complete Cover Design Package - (Plan and Profile 60%)

2B Develop Final Cover Design Package

2B Cover Design Package Final and QA/QC Review

2B Submit Final Cover Design Package for CDOT Review

2B CDOT Review Cover Design Package

2B Final Cover Design Package - Clear Comments

2B Final Cover Design Package - RFC

2B Develop Final Cover Design Package

2B Cover Design Package Final and QA/QC Review

2B Submit Final Cover Design Package for CDOT Review

2B CDOT Review Cover Design Package

2B Final Cover Design Package - Clear Comments

2B Final Cover Design Package - RFC

Project Signage Procurment/Submit to CDOT for Review

CDOT Review of Project Signage

Project Signage - Clear Comments

Project Signage Procurment

BR UPRR Steel Beam Shop Drawings

BR UPRR Steel Beam Fabrication & Delivery Leadtime

BR BNSF Girder Shop Drawings

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort
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P2PROCUR-225 BR BNSF Steel Beam Fabrication & Delivery Leadtime 200 253 21-Nov-18 15-Jul-19

Cover - StructureCover - Structure 125 88 23-Jul-19 13-Dec-19

P2PROCUR-110 2B - XS Cover from Columbine St to Clayton  Shop Drawings 50 88 23-Jul-19 18-Sep-19

P2PROCUR-115 2B - XS Cover from Columbine St to Clayton  Precast Beam Fabrication & Delivery 75 88 18-Sep-19 13-Dec-19

Cover - MEPCover - MEP 365 43 28-Mar-19 27-May-20

P2PROCUR-200 2B - XS Cover from Columbine St to Clayton Procure LHSE Equipment for Cover 365 43 28-Mar-19 27-May-20

BridgesBridges 348 843 17-Aug-18 26-Sep-19

YorkYork 80 843 26-Jun-19 26-Sep-19

P2PROCUR-180 2B - BR 4 York St  Beam Shop Drawings 40 843 26-Jun-19 12-Aug-19

P2PROCUR-185 2B - BR 4 York St  Precast Beam - Fabrication & Delivery 40 843 12-Aug-19 26-Sep-19

Utility BridgeUtility Bridge 80 344 26-Jun-19 26-Sep-19

P2PROCUR-155 2B - XU BR 5 Utility Bridge  Beam Shop Drawings 40 344 26-Jun-19 12-Aug-19

P2PROCUR-165 2B - XU BR 5 Utility Bridge  Precast Beam - Fabrication & Delivery 40 344 12-Aug-19 26-Sep-19

JosephineJosephine 80 612 03-Apr-19 05-Jul-19

P2PROCUR-100 2B - XS Josephine St,  Beam Shop Drawings 40 612 03-Apr-19 17-May-19

P2PROCUR-120 2B - XS Josephine St,  Precast Beam - Fabrication & Delivery 40 612 17-May-19 05-Jul-19

FillmoreFillmore 80 938 21-Aug-18 21-Nov-18

P2PROCUR-170 2B - XS BR 8 Fillmore St,  Beam Shop Drawings 40 938 21-Aug-18 05-Oct-18

P2PROCUR-175 2B - XS BR 8 Fillmore St,  Precast Beam - Fabrication & Delivery 40 938 05-Oct-18 21-Nov-18

VasquezVasquez 100 952 17-Aug-18 13-Dec-18

P2PROCUR-190 2B - BR 9 Vasquez Blvd, Shop Drawings 50 952 17-Aug-18 16-Oct-18

P2PROCUR-195 2B - BR 9 Vasquez Blvd, Precast Beam - Fabrication & Delivery 50 952 16-Oct-18 13-Dec-18

CookCook 100 1088 21-Aug-18 17-Dec-18

P2PROCUR-135 2C - XS BR 10 Cook St,   Beam Shop Drawings 50 1088 21-Aug-18 18-Oct-18

P2PROCUR-140 2C - XS BR 10 Cook St,   Precast Beam - Fabrication & Delivery 50 1088 18-Oct-18 17-Dec-18

MonroeMonroe 100 969 31-Aug-18 27-Dec-18

P2PROCUR-125 2B - XS BR 12 Monroe St,  Shop Drawings 50 969 31-Aug-18 29-Oct-18

P2PROCUR-130 2B - XS BR 12 Monroe St,  Precast Beam - Fabrication & Delivery 50 969 29-Oct-18 27-Dec-18

ColoradoColorado 100 833 04-Oct-18 31-Jan-19

P2PROCUR-105 2C - XS BR 13 Colorado Blvd, Shop Drawings 50 833 04-Oct-18 03-Dec-18

P2PROCUR-145 2C - XS BR 13 Colorado Blvd, Precast Beam - Fabrication & Delivery 50 833 03-Dec-18 31-Jan-19

Segment 3Segment 3 109 652 20-Mar-19 24-Jul-19

BridgesBridges 109 652 20-Mar-19 24-Jul-19

DahliaDahlia 100 637 29-Mar-19 24-Jul-19

P2PROCUR-150 2D - WB GP BR 14 Dahlia St,  Shop Drawings 50 637 29-Mar-19 28-May-19

P2PROCUR-160 2D - WB GP BR 14 Dahlia St,  Precast Beam - Fabr ication & Delivery 50 637 28-May-19 24-Jul-19

HollyHolly 100 637 29-Mar-19 24-Jul-19

P2PROCUR-240 3A - XS Holly St, Precast Beam Shop Drawings 50 637 29-Mar-19 28-May-19

P2PROCUR-245 3A - XS Holly St, Precast Beam - Fabrication & Delivery 50 637 28-May-19 24-Jul-19

MonocoMonoco 100 637 29-Mar-19 24-Jul-19

P2PROCUR-230 3B - XS Monaco St, Precast Beam Shop Drawings 50 637 29-Mar-19 28-May-19

P2PROCUR-235 3B - XS Monaco St, Precast Beam - Fabrication & Delivery 50 637 28-May-19 24-Jul-19

Denver Rock Island RR (DRIRR)Denver Rock Island RR (DRIRR) 100 452 20-Mar-19 15-Jul-19

P2PROCUR-270 3B - DRIRR, Precast Beam - Shop Drawings 50 452 20-Mar-19 15-May-19

P2PROCUR-275 3B - DRIRR, Precast Beam - Fabrication & Delivery 50 452 15-May-19 15-Jul-19

QuebecQuebec 100 652 29-Mar-19 24-Jul-19

P2PROCUR-260 3B - XS Quebec St, Precast Beam - Shop Drawings 50 652 29-Mar-19 28-May-19

P2PROCUR-280 3B - XS Quebec St, Precast Beam - Fabrication & Delivery 50 652 28-May-19 24-Jul-19

Segment 4Segment 4 181 677 20-Mar-19 15-Oct-19

BridgesBridges 181 677 20-Mar-19 15-Oct-19

I-225 ConnectorI-225 Connector 181 677 20-Mar-19 15-Oct-19

P2PROCUR-250 4B - EB  DC Fly-Over Beam Shop Drawings 75 677 20-Mar-19 13-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR BNSF Steel Beam Fabrication & Delivery Leadtime

2B - XS Cover from Columbine St to Clayton  Shop Drawings

2B - XS Cover from Columbine St to Clayton  Precast Beam Fabrication & Delivery

2B - XS Cover from Columbine St to Clayton Procure LHSE Equipment for Cover

2B - BR 4 York St  Beam Shop Drawings

2B - BR 4 York St  Precast  Beam - Fabrication & Delivery

2B - XU BR 5 Utility Bridge  Beam Shop Drawings

2B - XU BR 5 Utility Bridge  Precast Beam - Fabrication & Delivery

2B - XS Josephine St,  Beam Shop Drawings

2B - XS Josephine St,  Precast Beam - Fabrication & Delivery

2B - XS BR 8 Fillmore St,  Beam Shop Drawings

2B - XS BR 8 Fillmore St,  Precast Beam - Fabrication & Delivery

2B - BR 9 Vasquez Blvd, Shop Drawings

2B - BR 9 Vasquez Blvd, Precast Beam - Fabrication & Delivery

2C - XS BR 10 Cook St,   Beam Shop Drawings

2C - XS BR 10 Cook St,   Precast Beam - Fabrication & Delivery

2B - XS BR 12 Monroe St,  Shop Drawings

2B - XS BR 12 Monroe St,  Precast Beam - Fabrication & Delivery

2C - XS BR 13 Colorado Blvd, Shop Drawings

2C - XS BR 13 Colorado Blvd, Precast Beam - Fabrication & Delivery

2D - WB GP BR 14 Dahlia St,  Shop Drawings

2D - WB GP BR 14 Dahlia St,  Precast Beam - Fabr ication & Delivery

3A - XS Holly St, Precast Beam Shop Drawings

3A - XS Holly St, Precast Beam - Fabrication & Delivery

3B - XS Monaco St, Precast Beam Shop Drawings

3B - XS Monaco St, Precast Beam - Fabrication & Delivery

3B - DRIRR, Precast Beam - Shop Drawings

3B - DRIRR, Precast Beam - Fabrication & Delivery

3B - XS Quebec St, Precast Beam - Shop Drawings

3B - XS Quebec St, Precast Beam - Fabrication & Delivery

4B - EB  DC Fly-Over Beam Shop Drawings

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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P2PROCUR-255 4B - EB  DC Fly-Over Precast Beam Fabrication & Delivery Leadtime 106 677 13-Jun-19 15-Oct-19

Segment 5Segment 5 100 672 20-Mar-19 15-Jul-19

BridgesBridges 100 672 20-Mar-19 15-Jul-19

PeoriaPeoria 100 672 20-Mar-19 15-Jul-19

P2PROCUR-265 5A Peoria St, Precast Beam - Shop Drawings 50 672 20-Mar-19 15-May-19

P2PROCUR-285 5A Peoria St, Precast Beam - Fabrication & Delivery 50 672 15-May-19 15-Jul-19

ConstructionConstruction 1498 0 02-Feb-18 04-Nov-22

GeneralGeneral 20 3 09-Nov-18 05-Dec-18

10PL00000016 Project Signage Install - Advanced Warning 20 3 09-Nov-18 05-Dec-18

10PL00000119 Project Signage Completed 0 3 05-Dec-18 05-Dec-18

ROW - Secure and DemoROW - Secure and Demo 765 674 02-Feb-18 10-Jul-20

Segment 2 ROW Secure and DemoSegment 2 ROW Secure and Demo 765 674 02-Feb-18 10-Jul-20

ROW Demolition 2B XS YORK ST Sta (2026)  Sta 500 - 515ROW Demolition 2B XS YORK ST Sta (2026)  Sta 500 - 515 40 363 26-Jun-19 12-Aug-19

2B WB PARCEL AP-432B WB PARCEL AP-43 22 381 26-Jun-19 23-Jul-19

DEMOAP43.S0010 2A - AP-43 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls2 381 26-Jun-19 28-Jun-19

DEMOAP43.E0010 2A - AP-43 - Perform Environmental Cleanup of any Harzardous Materials 10 381 28-Jun-19 11-Jul-19

DEMOAP43.D0010 2A - AP-43 - Demolition of Existing Structures & Removal to Approved Landfills 10 381 11-Jul-19 23-Jul-19

2B WB PARCEL AP-452B WB PARCEL AP-45 40 363 26-Jun-19 12-Aug-19

DEMOAP45.S0010 2A - AP-45 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 363 26-Jun-19 09-Jul-19

DEMOAP45.E0010 2A - AP-45 - Perform Environmental Cleanup of any Harzardous Materials 15 363 09-Jul-19 25-Jul-19

DEMOAP45.D0010 2A - AP-45 - Demolition of Existing Structures & Removal to Approved Landfills 15 363 25-Jul-19 12-Aug-19

2B WB PARCEL AP-462B WB PARCEL AP-46 6 397 26-Jun-19 03-Jul-19

DEMOAP46.S0010 2A - AP-46 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls2 397 26-Jun-19 28-Jun-19

DEMOAP46.E0010 2A - AP-46 - Perform Environmental Cleanup of any Harzardous Materials 2 397 28-Jun-19 01-Jul-19

DEMOAP46.D0010 2A - AP-46 - Demolition of Existing Structures & Removal to Approved Landfills 2 397 01-Jul-19 03-Jul-19

2B WB PARCEL AP-472B WB PARCEL AP-47 35 368 26-Jun-19 06-Aug-19

DEMOAP47.S0010 2A - AP-47 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls5 368 26-Jun-19 02-Jul-19

DEMOAP47.E0010 2A - AP-47 - Perform Environmental Cleanup of any Harzardous Materials 10 368 02-Jul-19 15-Jul-19

DEMOAP47.D0010 2A - AP-47 - Demolition of Existing Structures & Removal to Approved Landfills 20 368 15-Jul-19 06-Aug-19

2B WB PARCEL AP-482B WB PARCEL AP-48 40 363 26-Jun-19 12-Aug-19

DEMOAP48.S0010 2A - AP-48 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls5 363 26-Jun-19 02-Jul-19

DEMOAP48.E0010 2A - AP-48 - Perform Environmental Cleanup of any Harzardous Materials 15 363 02-Jul-19 19-Jul-19

DEMOAP48.D0010 2A - AP-48 - Demolition of Existing Structures & Removal to Approved Landfills 20 363 19-Jul-19 12-Aug-19

ROW Secure & Demo 2A WB Exit Brighton Blvd Ramp Sta 2005+00 to 2018+54ROW Secure & Demo 2A WB Exit Brighton Blvd Ramp Sta 2005+00 to 2018+54 40 807 28-May-19 12-Jul-19

DEMOROW.0000 2A -Mobilization of Demolition Subcontractor 10 807 28-May-19 07-Jun-19

2A WB PARCEL RW-022A WB PARCEL RW-02 10 837 28-May-19 07-Jun-19

DEMORW2.D0010 2A - RW-2(Partial) - Demolition of Existing Curb & Sidewalk 10 837 28-May-19 07-Jun-19

2A WB PARCEL AP-062A WB PARCEL AP-06 23 814 07-Jun-19 03-Jul-19

DEMOAP6.S0010 2A - AP-6 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 814 07-Jun-19 11-Jun-19

DEMORW8.E10 2A - AP-6 - Perform Environmental Cleanup of any Harzardous Materials 10 814 11-Jun-19 21-Jun-19

DEMORW8.D10 2A - AP-6 - Demolition of Existing Structures & Removal to Approved Landfills 10 814 21-Jun-19 03-Jul-19

2A WB PARCEL RW-082A WB PARCEL RW-08 30 817 28-May-19 01-Jul-19

DEMORW8.S0010 2A - RW-8 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 817 28-May-19 07-Jun-19

DEMORW8.E0010 2A -  RW- 8 -  Per form Environmental Cleanup of any Harzardous Materials 10 817 07-Jun-19 19-Jun-19

DEMORW8.D0010 2A -  RW- 8 -  Demolition of Existing Str uctures & Removal to Approved Landfills 10 817 19-Jun-19 01-Jul-19

2A WB PARCEL AP-092A WB PARCEL AP-09 30 807 07-Jun-19 12-Jul-19

DEMORW8.S10 2A - AP-9 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 807 07-Jun-19 19-Jun-19

DEMORW8.E15 2A - AP-9 - Perform Environmental Cleanup of any Harzardous Materials 10 807 19-Jun-19 01-Jul-19

DEMORW8.D15 2A - AP-9 - Demolition of Existing Structures & Removal to Approved Landfills 10 807 01-Jul-19 12-Jul-19

2A WB PARCEL RW-142A WB PARCEL RW-14 30 817 28-May-19 01-Jul-19

DEMORW14.S0010 2A - RW-14 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 817 28-May-19 07-Jun-19

DEMORW14.E0010 2A -  RW- 14 -  Per form Environmental Cleanup of any Harzardous Materials 10 817 07-Jun-19 19-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4B - EB  DC Fly-Over Precast Beam Fabrication & Delivery Leadtime

5A Peoria St, Precast Beam - Shop Drawings

5A Peoria St, Precast Beam - Fabrication & Delivery

Project Signage Install - Advanced Warning

Project Signage Completed

2A - AP- 43 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-43 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP-43 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-45 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 45 - Perform Envir onmental Cleanup of  any Har zardous Materials

2A - AP-45 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP- 46 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-46 - Perform Environmental Cleanup of  any Harzardous Materials

2A - AP-46 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-47 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-47 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP-47 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-48 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-48 - Perform Envir onmental Cleanup of  any Harzardous Materials

2A - AP-48 - Demolition of Existing Structures & Removal to Approved Landfills

2A -Mobilization of Demolition Subcontractor

2A - RW-2(Partial) - Demolition of Existing Curb & Sidewalk

2A - AP-6 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 6 - Perform Environmental Cleanup of  any Har zardous Materials

2A - AP-6 - Demolition of Existing Structures & Removal to Approved Landfills

2A - RW-8 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A -  RW-8 -  Per for m Environmental Cleanup of any Harzardous Materials

2A -  RW-8 -  Demolition of  Existing Structures & Removal to Approved Landfills

2A - AP- 9 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-9 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP-9 - Demolition of Existing Structures & Removal to Approved Landfills

2A - RW-14 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A -  RW-14 -  Per form Environmental Cleanup of any Harzardous Materials

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17
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DEMORW14.D0010 2A -  RW- 14 -  Demolition of Existing Structures & Removal to Approved Landfills 10 817 19-Jun-19 01-Jul-19

ROW Demolition 2A WB 46th Ave N- Claude Ct-York StROW Demolition 2A WB 46th Ave N- Claude Ct-York St 30 639 05-Jun-20 10-Jul-20

PARCEL AP-46PARCEL AP-46 30 639 05-Jun-20 10-Jul-20

DEMOAP44.S0010 2A - AP-44 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls5 639 05-Jun-20 11-Jun-20

DEMOAP44.E0010 2A - AP-44 - Perform Environmental Cleanup of any Harzardous Materials 10 639 11-Jun-20 23-Jun-20

DEMOAP44.D0010 2A - AP-44 - Demolition of Existing Structures & Removal to Approved Landfills 10 639 23-Jun-20 06-Jul-20

DEMOAP44.C0010 2A - AP-44 - Clear  & Grub Site for Constuction 5 639 07-Jul-20 10-Jul-20

ROW Demolition 2A WB 46th Ave N- Race St-Vine StROW Demolition 2A WB 46th Ave N- Race St-Vine St 23 106 05-Mar-20 31-Mar-20

2A WB PARCEL AP-202A WB PARCEL AP-20 23 106 05-Mar-20 31-Mar-20

DEMOAP6.S10 2A - AP-20 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 106 05-Mar-20 09-Mar-20

DEMORW8.E25 2A - AP-20 - Perform Environmental Cleanup of any Harzardous Materials 10 106 09-Mar-20 19-Mar-20

DEMORW8.D25 2A - AP-20 - Demolition of Existing Structures & Removal to Approved Landfills 10 106 19-Mar-20 31-Mar-20

2A WB PARCEL AP-212A WB PARCEL AP-21 23 106 05-Mar-20 31-Mar-20

DEMOAP6.S15 2A - AP-21 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 106 05-Mar-20 09-Mar-20

DEMORW8.E30 2A - AP-21 - Perform Environmental Cleanup of any Harzardous Materials 10 106 09-Mar-20 19-Mar-20

DEMORW8.D30 2A - AP-21 - Demolition of Existing Structures & Removal to Approved Landfills 10 106 19-Mar-20 31-Mar-20

2A WB PARCEL AP-232A WB PARCEL AP-23 23 106 05-Mar-20 31-Mar-20

DEMOAP6.S20 2A - AP-23 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 106 05-Mar-20 09-Mar-20

DEMORW8.E35 2A - AP-23 - Perform Environmental Cleanup of any Harzardous Materials 10 106 09-Mar-20 19-Mar-20

DEMORW8.D35 2A - AP-23 - Demolition of Existing Structures & Removal to Approved Landfills 10 106 19-Mar-20 31-Mar-20

ROW Secure & Demo UPRRROW Secure & Demo UPRR 449 392 02-Feb-18 10-Jul-19

2A WB PARCEL PE-26 UPPR2A WB PARCEL PE-26 UPPR 28 373 02-Feb-18 07-Mar-18

DEMOPE26.S0010 2A - PE-26(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls5 373 02-Feb-18 08-Feb-18

DEMOPE26.E0010 2A - PE-26(RR) - Perform Environmental Cleanup of any Harzardous Materials 20 373 08-Feb-18 05-Mar-18

DEMOPE26.D0010 2A - PE-26(RR) - Demolition of Existing Structures & Removal to Approved Landfills 2 373 05-Mar-18 07-Mar-18

DEMOPE26.C0010 2A - PE-26(RR) - Clear & Grub Site for Constuction 1 373 07-Mar-18 07-Mar-18

2A WB PARCEL PE-26A UPRR2A WB PARCEL PE-26A UPRR 4 392 03-Jul-19 10-Jul-19

DEMOPE26.S10 2A - PE-26A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls1 392 03-Jul-19 05-Jul-19

DEMOPE26.E10 2A - PE-26A(RR) - Perform Environmental Cleanup of any Harzardous Materials 1 392 05-Jul-19 08-Jul-19

DEMOPE26.D10 2A - PE-26A(RR) - Demolition of Existing Structures & Removal to Approved Landfills 1 392 08-Jul-19 09-Jul-19

DEMOPE26.C10 2A - PE-26A(RR) - Clear & Grub Site for Constuction 1 392 09-Jul-19 10-Jul-19

2A WB PARCEL TE-26A UPRR2A WB PARCEL TE-26A UPRR 4 837 02-Feb-18 07-Feb-18

DEMOTE26A.S0010 2A - TE-26A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls1 837 02-Feb-18 05-Feb-18

DEMOTE26A.E0010 2A - TE-26A(RR) - Perform Environmental Cleanup of any Harzardous Materials 1 837 05-Feb-18 06-Feb-18

DEMOTE26A.D0010 2A - TE-26A(RR) - Demolition of Existing Structures & Removal to Approved Landfills 1 837 06-Feb-18 06-Feb-18

DEMOTE26A.C0010 2A - TE-26A(RR) - Clear & Grub Site for Constuction 1 837 06-Feb-18 07-Feb-18

2A WB PARCEL AP-169 UPPR2A WB PARCEL AP-169 UPPR 40 71 06-Dec-18 24-Jan-19

DEMOAP169.S0010 2A - AP-169/AP-TE-169A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 71 06-Dec-18 18-Dec-18

DEMOAP169.E0010 2A - AP-169/AP-TE-169A(RR) - Perform Environmental Cleanup of any Harzardous Materials 10 71 18-Dec-18 02-Jan-19

DEMOAP169.D0010 2A - AP-169/AP-TE-169A(RR) - Demolition of Existing Structures & Removal to Approved Landfills15 71 02-Jan-19 18-Jan-19

DEMOAP169.C0010 2A - AP-169/AP-TE-169A(RR) - Clear  & Grub Site for Constuction 5 71 18-Jan-19 24-Jan-19

2A WB PARCEL TE -170 UPPR2A WB PARCEL TE -170 UPPR 6 570 06-Dec-18 13-Dec-18

DEMOAP170.S0010 2A -AP-TE-170 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls2 570 06-Dec-18 10-Dec-18

DEMOAP170.E0010 2A - AP-TE-170 - Perform Environmental Cleanup of any Harzardous Materials 2 570 10-Dec-18 12-Dec-18

DEMOAP170.D0010 2A - AP-TE-170 - Demolition of Existing Structures & Removal to Approved Landfills 1 570 12-Dec-18 12-Dec-18

DEMOAP170.C0010 2A - AP-TE-170 - Clear & Grub Site for Constuction 1 570 12-Dec-18 13-Dec-18

2A EB PARCEL AP-5 UPRR2A EB PARCEL AP-5 UPRR 16 51 17-Dec-18 08-Jan-19

DEMOAP5.S0010 Area 6B - AP-5(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls8 51 17-Dec-18 27-Dec-18

DEMOAP5.E0010 Area 6B - AP-5(RR) - Perform Environmental Cleanup of any Harzardous Materials 2 51 27-Dec-18 31-Dec-18

DEMOAP5.D0010 Area 6B -AP-5(RR) - Demolition of Existing Structures & Removal to Approved Landfills 2 51 31-Dec-18 03-Jan-19

DEMOAP5.C0010 Area 6B - AP-5(RR) - Clear & Grub Site for Constuction 4 51 03-Jan-19 08-Jan-19

2A WB PARCEL AP-33 UPPR2A WB PARCEL AP-33 UPPR 30 128 04-Sep-18 05-Oct-18

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A -  RW-14 -  Demolit ion of Existing Structures & Removal to Approved Landfills

2A - AP-44 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-44 - Perform Envir onmental Cleanup of  any Harzardous Materials

2A - AP-44 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-44 - Clear  & Grub Site for Constuction

2A - AP-20 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 20 - Perform Environmental Cleanup of  any Har zardous Materials

2A - AP-20 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-21 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 21 - Perform Environmental Cleanup of  any Har zardous Materials

2A - AP-21 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-23 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 23 - Perform Environmental Cleanup of  any Har zardous Materials

2A - AP-23 - Demolition of Existing Structures & Removal to Approved Landfills

2A - PE-26(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - PE-26(RR) - Perform Environmental Cleanup of any Harzardous Materials

2A - PE-26(RR) - Demolition of Existing Structures & Removal to Approved Landfills

2A - PE-26(RR) - Clear & Grub Site for Constuction

2A - PE-26A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - PE-26A(RR) - Perform Environmental Cleanup of any Harzardous Materials

2A - PE-26A(RR) - Demolition of Existing Structures & Removal to Approved Landfills

2A - PE-26A(RR) - Clear & Grub Site for Constuction

2A - TE-26A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - TE-26A(RR) - Perform Environmental Cleanup of any Harzardous Materials

2A - TE-26A(RR) - Demolition of Existing Structures & Removal to Approved Landfills

2A - TE-26A(RR) - Clear & Grub Site for Constuction

2A - AP-169/AP-TE-169A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-169/AP-TE-169A(RR) - Perform Envir onmental Cleanup of  any Harzardous Materials

2A - AP-169/AP-TE-169A(RR) - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-169/AP-TE-169A(RR) - Clear  & Grub Site for Constuction

2A -AP-TE-170 - Perform Demo Survey,  Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-TE-170 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP-TE-170 - Demolition of Exist ing Structures & Removal to Approved Landfills

2A - AP-TE-170 - Clear & Grub Site for Constuction

Area 6B - AP-5(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

Area 6B - AP-5(RR) - Perform Environmental Cleanup of any Harzardous Materials

Area 6B -AP-5(RR) - Demolition of Existing Structures & Removal to Approved Landfills

Area 6B - AP-5(RR) - Clear & Grub Site for Constuction
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DEMORW33.S0010 2A -  RW- 33 -  Per form Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 128 04-Sep-18 13-Sep-18

DEMORW33.E0010 2A -  RW- 33 -  Per form Environmental Cleanup of any Harzardous Materials 10 128 14-Sep-18 25-Sep-18

DEMORW33.D0010 2A -  RW- 33 -  Demolition of Existing Structures & Removal to Approved Landfills 5 128 26-Sep-18 01-Oct-18

DEMORW33.C0010 2A -  RW- 33 -  Clear & Grub Site for Constuction 5 128 02-Oct-18 05-Oct-18

2A WB PARCEL AP-34 UPPR2A WB PARCEL AP-34 UPPR 17 141 04-Sep-18 21-Sep-18

DEMORW34.S0010 2A - RW-34 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls5 141 04-Sep-18 07-Sep-18

DEMORW34.E0010 2A -  RW- 34 -  Per form Environmental Cleanup of any Harzardous Materials 10 141 10-Sep-18 19-Sep-18

DEMORW34.C0010 2A -  RW- 34 -  Clear & Grub Site for Constuction 2 141 20-Sep-18 21-Sep-18

2A EB PARCEL AP-5A UPRR2A EB PARCEL AP-5A UPRR 56 198 17-Dec-18 22-Feb-19

DEMOAP5A.S0010 Area 6B - AP-5A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls8 198 17-Dec-18 27-Dec-18

DEMOAP5A.E0010 Area 6B - AP-5A(RR) - Perform Environmental Cleanup of any Harzardous Materials 12 198 27-Dec-18 11-Jan-19

DEMOAP5A.D0010 Area 6B -AP-5A(RR) - Demolition of Existing Structures & Removal to Approved Landfills 32 198 11-Jan-19 19-Feb-19

DEMOAP5A.C0010 Area 6B - AP-5A(RR) - Clear & Grub Site for Constuction 4 198 19-Feb-19 22-Feb-19

ROW Demo 2A WB 46th Ave N- Brighton Blvd-Race StROW Demo 2A WB 46th Ave N- Brighton Blvd-Race St 30 166 30-Aug-19 04-Oct-19

2A WB PARCEL AP-152A WB PARCEL AP-15 30 166 30-Aug-19 04-Oct-19

DEMORW8.S15 2A - RW-8 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls10 166 30-Aug-19 12-Sep-19

DEMORW8.E20 2A -  RW- 8 -  Per form Environmental Cleanup of any Harzardous Materials 10 166 12-Sep-19 24-Sep-19

DEMORW8.D20 2A -  RW- 8 -  Demolition of Existing Str uctures & Removal to Approved Landfills 10 166 24-Sep-19 04-Oct-19

ROW Demolition 2A WB 46th Ave N- Vine St - Claude CtROW Demolition 2A WB 46th Ave N- Vine St - Claude Ct 23 675 12-Jun-20 10-Jul-20

2A WB PARCEL AP-282A WB PARCEL AP-28 23 675 12-Jun-20 10-Jul-20

DEMOAP6.S25 2A - AP-28 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 675 12-Jun-20 16-Jun-20

DEMORW8.E40 2A - AP-28 - Perform Environmental Cleanup of any Harzardous Materials 10 675 17-Jun-20 26-Jun-20

DEMORW8.D40 2A - AP-28 - Demolition of Existing Structures & Removal to Approved Landfills 10 675 29-Jun-20 10-Jul-20

2A WB PARCEL AP-292A WB PARCEL AP-29 23 675 12-Jun-20 10-Jul-20

DEMOAP6.S30 2A - AP-29 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 675 12-Jun-20 16-Jun-20

DEMORW8.E45 2A - AP-29 - Perform Environmental Cleanup of any Harzardous Materials 10 675 17-Jun-20 26-Jun-20

DEMORW8.D45 2A - AP-29 - Demolition of Existing Structures & Removal to Approved Landfills 10 675 29-Jun-20 10-Jul-20

Segment 1 I-25 to Brighton Blvd Sta 1095+00 to 2000+00Segment 1 I-25 to Brighton Blvd Sta 1095+00 to 2000+00 202 750 29-Oct-19 22-Jun-20

1 WB GP & AUX Lane Sta 1095+00 to 2000+001 WB GP & AUX Lane Sta 1095+00 to 2000+00 13 839 26-Feb-20 12-Mar-20

C1AWBGPSTP11095-105 1A - WB GP I-25 BB, Start Sta 1095+00 to 2000+00 0 839 26-Feb-20 26-Feb-20

C1AWBGPSTP11095-150 1A - WB GP I-25 BB, Finish Sta 1095+00 to 2000+00 0 839 12-Mar-20 12-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 839 26-Feb-20 03-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 839 02-Mar-20 03-Mar-20

C1AWBGPSTP11095-100 1A - WB GP I-25 BB, Move Traffic Sta 1095+00 to 2000+00 1 839 02-Mar-20 03-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 4 839 26-Feb-20 02-Mar-20

C1AWBGPSTP11095-115 1A - WB GP I-25 BB, Place Temp Conc Barrier Sta 1095+00 to 2000+00 4 839 26-Feb-20 02-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 4 839 26-Feb-20 02-Mar-20

C1AWBGPSTP11095-120 1A - WB GP I-25 BB, Place Temp Mar king & Signing Sta 1095+00 to 2000+00 4 839 26-Feb-20 02-Mar-20

Erosion ControlErosion Control 4 839 26-Feb-20 02-Mar-20

C1AWBGPSTP11095-110 1A - WB GP I-25 BB, Place Temp Erosion Control Sta 1095+00 to 2000+00 4 839 26-Feb-20 02-Mar-20

Permanent BarriersPermanent Barriers 8 839 03-Mar-20 12-Mar-20

Concrete BarriersConcrete Barriers 8 839 03-Mar-20 12-Mar-20

C1AWBGPSTP11095-140 1A - WB GP I-25 BB,  Place Conc Rail Sta 1095+00 to 2000+00 8 839 03-Mar-20 12-Mar-20

Metal Beam GuardrailsMetal Beam Guardrails 8 839 03-Mar-20 12-Mar-20

C1AWBGPSTP11095-125 1A - WB GP I-25 BB, Install MBGF Sta 1095+00 to 2000+00 8 839 03-Mar-20 12-Mar-20

Signing and MarkingSigning and Marking 8 839 03-Mar-20 12-Mar-20

Overhead Sign StructuresOverhead Sign Structures 8 839 03-Mar-20 12-Mar-20

C1AWBGPSTP11095-135 1A - WB GP I-25 BB,  Install Overhead Signage Sta 1095+00 to 2000+00 8 839 03-Mar-20 12-Mar-20

Small SignageSmall Signage 8 839 03-Mar-20 12-Mar-20

C1AWBGPSTP11095-130 1A - WB GP I-25 BB,  Install Small Signage Sta 1095+00 to 2000+00 8 839 03-Mar-20 12-Mar-20

Pavement MarkingPavement Marking 2 845 03-Mar-20 05-Mar-20

C1AWBGPSTP11095-155 1A - WB GP I-25 BB, Install Permanent Markings Sta 1095+00 to 2000+00 2 845 03-Mar-20 05-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A -  RW-33 -  Per form Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A -  RW-33 -  Per form Environmental Cleanup of any Harzardous Materials

2A -  RW-33 -  Demolit ion of Existing Structures & Removal to Approved Landfills

2A -  RW-33 -  Clear & Grub Site for Constuction

2A - RW-34 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A -  RW- 34 -  Per form Environmental Cleanup of any Harzardous Materials

2A -  RW- 34 -  Clear & Gr ub Site for Constuction

Area 6B - AP-5A(RR) - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

Area 6B - AP-5A(RR) - Perform Environmental Cleanup of any Harzardous Materials

Area 6B -AP-5A(RR) - Demolition of Existing Structures & Removal to Approved Landfills

Area 6B - AP-5A(RR) - Clear & Grub Site for Constuction

2A - RW-8 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A -  RW- 8 -  Per form Environmental Cleanup of any Harzardous Materials

2A -  RW-8 -  Demolit ion of  Existing Structures & Removal to Approved Landfills

2A - AP-28 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 28 - Perform Envir onmental Cleanup of  any Har zardous Materials

2A - AP-28 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-29 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP- 29 - Perform Envir onmental Cleanup of  any Har zardous Materials

2A - AP-29 - Demolition of Existing Structures & Removal to Approved Landfills

1A - WB GP I-25 BB, Start Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Finish Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Move Traffic Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Place Temp Conc Barrier Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Place Temp Marking & Signing Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Place Temp Erosion Control Sta 1095+00 to 2000+00

1A - WB GP I-25 BB,  Place Conc Rail Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Install MBGF Sta 1095+00 to 2000+00

1A - WB GP I-25 BB,  Install Overhead Signage Sta 1095+00 to 2000+00

1A - WB GP I-25 BB,  Install Small Signage Sta 1095+00 to 2000+00

1A - WB GP I-25 BB, Install Permanent Markings Sta 1095+00 to 2000+00
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ITS/TCSITS/TCS 0 847 03-Mar-20 03-Mar-20

Duct Bank SystemDuct Bank System 0 847 03-Mar-20 03-Mar-20

C1AWBGPSTP11095-145 1A - WB GP I-25 BB, ITS &TCS Civil Work Install Conduit Sta 1095+00 to 2000+00 0 847 03-Mar-20 03-Mar-20

1 EB & WB Express Lane Sta 1095+00 to 2000+001 EB & WB Express Lane Sta 1095+00 to 2000+00 202 750 29-Oct-19 22-Jun-20

C1AEWELSTP11095-105 1A - WB EL I-25 BB, Start Sta 1095+00 to 2000+00 0 673 29-Oct-19 29-Oct-19

C1AEWELSTP11095-125 1A - WB EL I-25 BB, Interim - Finish Sta 1095+00 to 2000+00 0 673 25-Mar-20 25-Mar-20

C1AEWELSTP11095-265 1A - WB EL I-25 BB, FF Start Sta 1095+00 to 2000+00 0 765 26-Mar-20 26-Mar-20

C1AEWELSTP11095-280 1A - WB EL I-25 BB, Finish Sta 1095+00 to 2000+00 0 805 20-Apr-20 20-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 673 29-Oct-19 04-Nov-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 673 01-Nov-19 04-Nov-19

C1AEWELSTP11095-100 1A - WB EL I-25 BB, Move Traffic Sta 1095+00 to 2000+00 1 673 01-Nov-19 04-Nov-19

Portable Traffic BarrierPortable Traffic Barrier 4 673 29-Oct-19 01-Nov-19

C1AEWELSTP11095-115 1A - WB EL I-25 BB, Place Temp Conc Barrier Sta 1095+00 to 2000+00 4 673 29-Oct-19 01-Nov-19

Workzone Pavement MarkingWorkzone Pavement Marking 4 673 29-Oct-19 01-Nov-19

C1AEWELSTP11095-120 1A - WB EL I-25 BB, Place Temp Marking & Signing Sta 1095+00 to 2000+00 4 673 29-Oct-19 01-Nov-19

Erosion ControlErosion Control 4 673 29-Oct-19 01-Nov-19

C1AEWELSTP11095-110 1A - WB EL I-25 BB, Place Temp Erosion Control Sta 1095+00 to 2000+00 4 673 29-Oct-19 01-Nov-19

EarthworkEarthwork 40 729 04-Nov-19 20-Dec-19

ExcavationExcavation 24 673 04-Nov-19 03-Dec-19

C1AEWELSTP11095-250 1A - WB EL I-25 BB, Excavate Cut Areas Sta 1095+00 to 2000+00 24 673 04-Nov-19 03-Dec-19

EmbankmentEmbankment 16 729 03-Dec-19 20-Dec-19

C1AEWELSTP11095-255 1A - WB EL I-25 BB, Place Embankment Sta 1095+00 to 2000+00 16 729 03-Dec-19 20-Dec-19

DrainageDrainage 96 673 04-Nov-19 27-Feb-20

Storm SewerStorm Sewer 48 673 04-Nov-19 02-Jan-20

C1AEWELSTP11095-300 1A - WB EL I-25 BB, Install Small RCP Sta 1095+00 to 2000+00 48 673 04-Nov-19 02-Jan-20

InletsInlets 48 673 02-Jan-20 27-Feb-20

C1AEWELSTP11095-295 1A - WB EL I-25 BB, Install MHs and Inlets Sta 1095+00 to 2000+00 48 673 02-Jan-20 27-Feb-20

Subgrade Treatment and BaseSubgrade Treatment and Base 8 673 27-Feb-20 06-Mar-20

Aggregate BaseAggregate Base 8 673 27-Feb-20 06-Mar-20

C1AEWELSTP11095-260 1A - WB EL I-25 BB, Place Subgrade Base Sta 1095+00 to 2000+00 8 673 27-Feb-20 06-Mar-20

PavementPavement 5 445 06-Mar-20 13-Mar-20

Asphalt PavementAsphalt Pavement 5 445 06-Mar-20 13-Mar-20

HMA PavingHMA Paving 5 445 06-Mar-20 13-Mar-20

C1AEWELSTP11095-270 1A - WB EL I-25 BB, Place HMA Shoulder Patching Sta 1095+00 to 2000+00 5 445 06-Mar-20 13-Mar-20

Permanent BarriersPermanent Barriers 16 809 26-Mar-20 14-Apr-20

Concrete BarriersConcrete Barriers 16 809 26-Mar-20 14-Apr-20

C1AEWELSTP11095-170 1A - WB EL I-25 BB,  Place Conc Rail Sta 1095+00 to 2000+00 16 809 26-Mar-20 14-Apr-20

Metal Beam GuardrailsMetal Beam Guardrails 8 817 26-Mar-20 06-Apr-20

C1AEWELSTP11095-130 1A - WB EL I-25 BB, Install MBGF Sta 1095+00 to 2000+00 8 817 26-Mar-20 06-Apr-20

Signals and IlluminationSignals and Illumination 20 805 26-Mar-20 20-Apr-20

Roadway IlluminationRoadway Illumination 20 805 26-Mar-20 20-Apr-20

C1AEWELSTP11095-245 1A - WB EL I-25 BB, Install Illumination Pole Bases Sta 1095+00 to 2000+00 4 805 26-Mar-20 01-Apr-20

C1AEWELSTP11095-275 1A - WB EL I-25 BB, Install Illumination Poles/Fixtures Sta 1095+00 to 2000+00 8 805 01-Apr-20 09-Apr-20

C1AEWELSTP11095-290 1A - WB EL I-25 BB, Install Illumination Energize Fixtures Sta 1095+00 to 2000+00 8 805 09-Apr-20 20-Apr-20

High Mast IlluminationHigh Mast Illumination 12 813 26-Mar-20 09-Apr-20

C1AEWELSTP11095-155 1A - WB EL I-25 BB, Install High Mast Illumination Pole Bases Sta 1095+00 to 2000+00 4 813 26-Mar-20 01-Apr-20

C1AEWELSTP11095-160 1A - WB EL I-25 BB, Install High Mast Illumination Poles/Fixtures Sta 1095+00 to 2000+00 4 813 01-Apr-20 06-Apr-20

C1AEWELSTP11095-165 1A - WB EL I-25 BB, Install High Mast Illumination Energize Fixtures Sta 1095+00 to 2000+00 4 813 06-Apr-20 09-Apr-20

Signing and MarkingSigning and Marking 9 817 26-Mar-20 06-Apr-20

Overhead Sign StructuresOverhead Sign Structures 8 817 26-Mar-20 06-Apr-20

C1AEWELSTP11095-140 1A - WB EL I-25 BB,  Install Overhead Signage Sta 1095+00 to 2000+00 8 817 26-Mar-20 06-Apr-20

Small SignageSmall Signage 8 817 26-Mar-20 06-Apr-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - WB GP I-25 BB, ITS &TCS Civil Work Install Conduit Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Start Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Interim - Finish Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, FF Start Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Finish Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Move Traffic Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Place Temp Conc Barrier Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Place Temp Marking & Signing Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Place Temp Erosion Control Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Excavate Cut Areas Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Place Embankment Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install Small RCP Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install MHs and Inlets Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Place Subgrade Base Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Place HMA Shoulder Patching Sta 1095+00 to 2000+00

1A - WB EL I-25 BB,  Place Conc Rail Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install MBGF Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install Illumination Pole Bases Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install Illumination Poles/Fixtures Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install Illumination Energize Fixtures Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install High Mast Illumination Pole Bases Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install High Mast Illumination Poles/Fixtures Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install High Mast Illumination Energize Fixtures Sta 1095+00 to 2000+00

1A - WB EL I-25 BB,  Install Overhead Signage Sta 1095+00 to 2000+00
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C1AEWELSTP11095-135 1A - WB EL I-25 BB,  Install Small Signage Sta 1095+00 to 2000+00 8 817 26-Mar-20 06-Apr-20

Pavement MarkingPavement Marking 2 824 26-Mar-20 27-Mar-20

C1AEWELSTP11095-285 1A - WB EL I-25 BB, Install Permanent Markings Sta 1095+00 to 2000+00 2 824 26-Mar-20 27-Mar-20

LandscapingLandscaping 8 817 26-Mar-20 06-Apr-20

Seeding & SoddingSeeding & Sodding 8 817 26-Mar-20 06-Apr-20

C1AEWELSTP11095-145 1A - WB EL I-25 BB,  Install Topsoil Sta 1095+00 to 2000+00 8 817 26-Mar-20 06-Apr-20

C1AEWELSTP11095-150 1A - WB EL I-25 BB,  Install Seeding/Sodding Sta 1095+00 to 2000+00 8 817 26-Mar-20 06-Apr-20

ITS/TCSITS/TCS 93 750 06-Mar-20 22-Jun-20

C1AEWELSTP11095-205 1A - EWB EL I-25 BB, 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI,  2 FS,14 LUS, 8 SMVMS, 4 DSRC, Install Star t Sta 1095+00 to 200 750 13-Apr-20 13-Apr-20

C1AEWELSTP11095-210 1A - EWB EL I-25 BB, Mount 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS, 4 DSRC, Sta 1095+00 to 2000+0016 762 13-Apr-20 30-Apr-20

C1AEWELSTP11095-220 1A - EWB EL I-25 BB, ITS &TCS 12 Cabinets & Fiber Install fiber Sta 1095+00 to 2000+00 8 750 13-Apr-20 21-Apr-20

C1AEWELSTP11095-225 1A - EWB EL I-25 BB, ITS &TCS Fiber Cut and splice Sta 1095+00 to 2000+00 16 750 21-Apr-20 08-May-20

C1AEWELSTP11095-215 1A - EWB EL I-25 BB, Equip Install 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS, 4 DSRC, Sta 1095+00 to 200 762 30-Apr-20 30-Apr-20

C1AEWELSTP11095-235 1A - EWB EL I-25 BB, ITS &TCS Fiber Fiber Complete Sta 1095+00 to 2000+00 0 750 13-May-20 13-May-20

C1AEWELSTP11095-185 1A - EWB EL I-25 BB, ITS &TCS Testing Start Sta 1095+00 to 2000+00 0 750 14-May-20 14-May-20

Duct Bank SystemDuct Bank System 32 750 06-Mar-20 13-Apr-20

C1AEWELSTP11095-180 1A - EWB EL I-25 BB, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 1095+00 to 2000+0016 673 06-Mar-20 25-Mar-20

C1AEWELSTP11095-240 1A - EWB EL I-25 BB, ITS &TCS Civil Work Install Gantr ies Sta 1095+00 to 2000+00 32 750 06-Mar-20 13-Apr-20

Testing & CertificationTesting & Certification 45 750 30-Apr-20 22-Jun-20

C1AEWELSTP11095-190 1A - EWB EL I-25 BB, Local Site Test 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS, 4 DSRC, Sta 1095+00 to16 763 30-Apr-20 19-May-20

C1AEWELSTP11095-230 1A - EWB EL I-25 BB, ITS &TCS Fiber Local Site Test Sta 1095+00 to 2000+00 4 750 08-May-20 13-May-20

C1AEWELSTP11095-200 1A - EWB EL I-25 BB, Integration Test 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS, 4 DSRC, Sta 1095+00 to16 750 14-May-20 03-Jun-20

C1AEWELSTP11095-195 1A - EWB EL I-25 BB, Test Cent Network 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS, 4 DSRC, (1065 to 200016 750 03-Jun-20 22-Jun-20

C1AEWELSTP11095-175 1A - EWB EL I-25 BB, ITS &TCS Testing Complete Sta 1095+00 to 2000+00 0 750 22-Jun-20 22-Jun-20

1 EB GP & AUX Lane Sta 1095+00 to 2000+001 EB GP & AUX Lane Sta 1095+00 to 2000+00 25 802 25-Mar-20 22-Apr-20

C1AEBGPSTP11095-105 1A - EB GP I-25 BB, Start Sta 1095+00 to 2000+00 0 673 25-Mar-20 25-Mar-20

C1AEBGPSTP11095-180 1A - EB GP I-25 BB, Finish Sta 1095+00 to 2000+00 0 802 22-Apr-20 22-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 802 25-Mar-20 31-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 802 30-Mar-20 31-Mar-20

C1AEBGPSTP11095-100 1A - EB GP I-25 BB, Move Traffic Sta 1095+00 to 2000+00 1 802 30-Mar-20 31-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 4 802 25-Mar-20 30-Mar-20

C1AEBGPSTP11095-115 1A - EB GP I-25 BB, Place Temp Conc Barrier  Sta 1095+00 to 2000+00 4 802 25-Mar-20 30-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 4 802 25-Mar-20 30-Mar-20

C1AEBGPSTP11095-120 1A - EB GP I-25 BB, Place Temp Marking & Signing Sta 1095+00 to 2000+00 4 802 25-Mar-20 30-Mar-20

Erosion ControlErosion Control 4 802 25-Mar-20 30-Mar-20

C1AEBGPSTP11095-110 1A - EB GP I-25 BB, Place Temp Erosion Control Sta 1095+00 to 2000+00 4 802 25-Mar-20 30-Mar-20

Permanent BarriersPermanent Barriers 8 814 31-Mar-20 08-Apr-20

Concrete BarriersConcrete Barriers 8 814 31-Mar-20 08-Apr-20

C1AEBGPSTP11095-165 1A - EB GP I-25 BB,  Place Conc Rail Sta 1095+00 to 2000+00 8 814 31-Mar-20 08-Apr-20

Metal Beam GuardrailsMetal Beam Guardrails 8 814 31-Mar-20 08-Apr-20

C1AEBGPSTP11095-125 1A - EB GP I-25 BB, Install MBGF Sta 1095+00 to 2000+00 8 814 31-Mar-20 08-Apr-20

Crash AttenuatorsCrash Attenuators 4 818 31-Mar-20 03-Apr-20

C1AEBGPSTP11095-200 1A - EB GP I-25 BB, Install Attenuator Sta 1095+00 to 2000+00 4 818 31-Mar-20 03-Apr-20

Signals and IlluminationSignals and Illumination 20 802 31-Mar-20 22-Apr-20

Roadway IlluminationRoadway Illumination 20 802 31-Mar-20 22-Apr-20

C1AEBGPSTP11095-175 1A - EB GP I-25 BB, Install Illumination Pole Bases Sta 1095+00 to 2000+00 4 802 31-Mar-20 03-Apr-20

C1AEBGPSTP11095-185 1A - EB GP I-25 BB, Install Illumination Poles/Fixtures Sta 1095+00 to 2000+00 8 802 03-Apr-20 14-Apr-20

C1AEBGPSTP11095-195 1A - EB GP I-25 BB, Install Illumination Energize Fixtures Sta 1095+00 to 2000+00 8 802 14-Apr-20 22-Apr-20

High Mast IlluminationHigh Mast Illumination 12 810 31-Mar-20 14-Apr-20

C1AEBGPSTP11095-150 1A - EB GP I-25 BB, Install High Mast Illumination Pole Bases Sta 1095+00 to 2000+00 4 810 31-Mar-20 03-Apr-20

C1AEBGPSTP11095-155 1A - EB GP I-25 BB, Install High Mast Illumination Poles/Fixtures Sta 1095+00 to 2000+00 4 810 03-Apr-20 08-Apr-20

C1AEBGPSTP11095-160 1A - EB GP I-25 BB, Install High Mast Illumination Energize Fixtures Sta 1095+00 to 2000+00 4 810 08-Apr-20 14-Apr-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - WB EL I-25 BB,  Install Small Signage Sta 1095+00 to 2000+00

1A - WB EL I-25 BB, Install Permanent Markings Sta 1095+00 to 2000+00

1A - WB EL I-25 BB,  Install Topsoil Sta 1095+00 to 2000+00

1A - WB EL I-25 BB,  Install Seeding/Sodding Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI,  2 FS,14 LUS, 8 SMVMS, 4 DSRC, In

1A - EWB EL I-25 BB, Mount 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS, 4 DS

1A - EWB EL I-25 BB, ITS &TCS 12 Cabinets & Fiber Install fiber Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, ITS &TCS Fiber Cut and splice Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, Equip Install 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMVMS

1A - EWB EL I-25 BB, ITS &TCS Fiber Fiber Complete Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, ITS &TCS Testing Start Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, ITS &TCS Civil Work Install Gantr ies Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, Local Site Test 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SMV

1A - EWB EL I-25 BB, ITS &TCS Fiber Local Site Test Sta 1095+00 to 2000+00

1A - EWB EL I-25 BB, Integration Test 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8 SM

1A - EWB EL I-25 BB, Test Cent  Network 1 DMS, 1 VTMS, 2 CCTV, 4 MVRD,12 TTI, 2 FS,14 LUS, 8

1A - EWB EL I-25 BB, ITS &TCS Testing Complete Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Start Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Finish Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Move Traffic Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Place Temp Conc Barrier  Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Place Temp Marking & Signing Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Place Temp Erosion Control Sta 1095+00 to 2000+00

1A - EB GP I-25 BB,  Place Conc Rail Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install MBGF Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install Attenuator Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install Illumination Pole Bases Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install Illumination Poles/Fixtures Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install Illumination Energize Fixtures Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install High Mast Illumination Pole Bases Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install High Mast Illumination Poles/Fixtures Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install High Mast Illumination Energize Fixtures Sta 1095+00 to 2000+00
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Signing and MarkingSigning and Marking 8 814 31-Mar-20 08-Apr-20

Overhead Sign StructuresOverhead Sign Structures 8 814 31-Mar-20 08-Apr-20

C1AEBGPSTP11095-135 1A - EB GP I-25 BB,  Install Overhead Signage Sta 1095+00 to 2000+00 8 814 31-Mar-20 08-Apr-20

Small SignageSmall Signage 8 814 31-Mar-20 08-Apr-20

C1AEBGPSTP11095-130 1A - EB GP I-25 BB,  Install Small Signage Sta 1095+00 to 2000+00 8 814 31-Mar-20 08-Apr-20

Pavement MarkingPavement Marking 2 820 31-Mar-20 01-Apr-20

C1AEBGPSTP11095-190 1A - EB GP I-25 BB, Install Permanent Markings Sta 1095+00 to 2000+00 2 820 31-Mar-20 01-Apr-20

LandscapingLandscaping 16 806 31-Mar-20 17-Apr-20

Seeding & SoddingSeeding & Sodding 16 806 31-Mar-20 17-Apr-20

C1AEBGPSTP11095-140 1A - EB EL I-25 BB,  Install Topsoil Sta 1095+00 to 2000+00 8 806 31-Mar-20 08-Apr-20

C1AEBGPSTP11095-145 1A - EB EL I-25 BB,  Install Seeding/Sodding Sta 1095+00 to 2000+00 8 806 08-Apr-20 17-Apr-20

ITS/TCSITS/TCS 0 822 31-Mar-20 31-Mar-20

Duct Bank SystemDuct Bank System 0 822 31-Mar-20 31-Mar-20

C1AEBGPSTP11095-170 1A - EB GP I-25 BB, ITS &TCS Civil Work Install Conduit Sta 1095+00 to 2000+00 0 822 31-Mar-20 31-Mar-20

Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105Segment 2 Brighton Blvd to Dahlia St. Sta 2000 to 2105 1233 0 06-Dec-18 04-Nov-22

Seg 2 UPRR Railroad Crossing Alignment (Seg 2A) Sta 2017+31 to 2021+48Seg 2 UPRR Railroad Crossing Alignment (Seg 2A) Sta 2017+31 to 2021+48 642 0 07-Dec-18 23-Dec-20

C2AUPRRSTP12014-155 Start UPRR Phase 1A Sta 2017+31 to 2021+48 0 0 07-Dec-18 07-Dec-18

C2AUPRRSTP12014-935 Soil Mapping New ROW at UPRR Areas Sta 2017+31 to 2021+48 8 0 07-Dec-18 17-Dec-18

C2AUPRRSTP12014-105 UPRR Bridge Alignment Alignment Complete Sta 2017+31 to 2021+48 0 6 17-Dec-20

C2AUPRRSTP12014-940 UPRR Roadway Under Bridge Complete Sta 2017+31 to 2021+48 0 0 23-Dec-20

Phase 1 UPRR Sta 2017+31 to 2021+48Phase 1 UPRR Sta 2017+31 to 2021+48 127 0 17-Dec-18 14-May-19

Phase 1A Mainline 1, Siding 427, Yard 428Phase 1A Mainline 1, Siding 427, Yard 428 63 0 17-Dec-18 01-Mar-19

C2AUPRRSTP12014-165 Complete Stage 1A UPRR 0 0 06-Feb-19 06-Feb-19

Rail Yard Work, UPRR Ph1ARail Yard Work, UPRR Ph1A 63 0 17-Dec-18 01-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 10 4 17-Dec-18 31-Dec-18

C2AUPRRSTP12014-135Place Temporary Chainlink Fenc e to Easements, UPRR Ph1A 5 0 17-Dec-18 21-Dec-18

C2AUPRRSTP12014-130Place Temporary Erosion Control, UPRR Ph1A 5 0 21-Dec-18 31-Dec-18

C2AUPRRSTP12014-670Remove Existing Fence, UPRR Ph1A Sta 2017+31 to 2021+48 3 6 21-Dec-18 27-Dec-18

EarthworkEarthwork 8 0 04-Jan-19 15-Jan-19

ExcavateExcavate 5 0 04-Jan-19 10-Jan-19

C2AUPRRSTP12014-140Excavate UPRR,Ph1A 5 0 04-Jan-19 10-Jan-19

EmbankmentEmbankment 3 0 10-Jan-19 15-Jan-19

C2AUPRRSTP12014-145Place Embankment UPRR, Ph1A 3 0 10-Jan-19 15-Jan-19

DrainageDrainage 53 0 31-Dec-18 01-Mar-19

C2AUPRRSTP12014-150Install Medium RCP Casing & RCP UPRR 5 7 31-Dec-18 07-Jan-19

C2AUPRRSTP12014-1002B - WB EL, Install Ground Water Cut-off Wall Sta 2016+00 to 2024+00 20 0 06-Feb-19 01-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 3 0 15-Jan-19 17-Jan-19

C2AUPRRSTP12014-160Place Subgrade Base UPRR Ph1A 3 0 15-Jan-19 17-Jan-19

Rail Construction (by UPRR) UPRR Ph1ARail Construction (by UPRR) UPRR Ph1A 33 0 31-Dec-18 06-Feb-19

C2AUPRRSTP12014-110 Remove Existing Mainline 1 Track, UPRR Ph1A Sta 2017+31 to 2021+48 4 0 31-Dec-18 04-Jan-19

C2AUPRRSTP12014-115 Construct Mainline 1 and No11 Turnout Tie-in to Exsiting, UPRR Ph1A 8 0 17-Jan-19 25-Jan-19

C2AUPRRSTP12014-120 Remove Exist Siging 427, Yard 428, and 427/428 Turnout, UPRR Ph1A Sta 2017+31 to 2021+48 2 0 25-Jan-19 29-Jan-19

C2AUPRRSTP12014-125 Construct New Siding 427, Yard 428, and NO9 Turnout, Tie- in to Existing, UPRR Ph1A 8 0 29-Jan-19 06-Feb-19

Phase 1B Mainline 1, Yard Lead 112Phase 1B Mainline 1, Yard Lead 112 39 0 01-Mar-19 16-Apr-19

C2AUPRRSTP12014-200 Start UPRR Phase 1B Sta 2017+31 to 2021+48 0 0 01-Mar-19 01-Mar-19

Rail Yard Work, UPRR Ph1BRail Yard Work, UPRR Ph1B 15 0 01-Mar-19 19-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 1 0 01-Mar-19 04-Mar-19

C2AUPRRSTP12014-185Place Temporary Erosion Control, UPRR Ph1B 1 0 01-Mar-19 04-Mar-19

EarthworkEarthwork 9 0 04-Mar-19 13-Mar-19

ExcavateExcavate 4 0 04-Mar-19 07-Mar-19

C2AUPRRSTP12014-190Excavate UPRR Ph1B 4 0 04-Mar-19 07-Mar-19

EmbankmentEmbankment 5 0 07-Mar-19 13-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - EB GP I-25 BB,  Install Overhead Signage Sta 1095+00 to 2000+00

1A - EB GP I-25 BB,  Install Small Signage Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, Install Permanent Markings Sta 1095+00 to 2000+00

1A - EB EL I-25 BB,  Install Topsoil Sta 1095+00 to 2000+00

1A - EB EL I-25 BB,  Install Seeding/Sodding Sta 1095+00 to 2000+00

1A - EB GP I-25 BB, ITS &TCS Civil Work Install Conduit Sta 1095+00 to 2000+00

Start UPRR Phase 1A Sta 2017+31 to 2021+48

Soil Mapping New ROW at UPRR Areas Sta 2017+31 to 2021+48

UPRR Bridge Alignment Alignment Complete Sta 2017+31 to 2021+48

UPRR Roadway Under Bridge Complete Sta 2017+31 to 2021+48

Complete Stage 1A UPRR

Place Temporary Chainlink Fenc e to Easements, UPRR Ph1A

Place Temporary Erosion Control, UPRR Ph1A

Remove Existing Fence, UPRR Ph1A Sta 2017+31 to 2021+48

Excavate UPRR,Ph1A

Place Embankment UPRR, Ph1A

Install Medium RCP Casing & RCP UPRR

2B - WB EL, Install Ground Water Cut-off Wall Sta 2016+00 to 2024+00

Place Subgrade Base UPRR Ph1A

Remove Existing Mainline 1 Track, UPRR Ph1A Sta 2017+31 to 2021+48

Construct Mainline 1 and No11 Turnout Tie-in to Exsiting, UPRR Ph1A

Remove Exist Siging 427, Yard 428, and 427/428 Turnout, UPRR Ph1A Sta 2017+31 to 2021+48

Construct New Siding 427, Yard 428, and NO9 Turnout, Tie- in to Existing, UPRR Ph1A

Start UPRR Phase 1B Sta 2017+31 to 2021+48

Place Temporary Erosion Control, UPRR Ph1B

Excavate UPRR Ph1B
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C2AUPRRSTP12014-195Place Embankment UPRR, Ph1B 5 0 07-Mar-19 13-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 0 13-Mar-19 19-Mar-19

C2AUPRRSTP12014-205Place Subgrade Base UPRR Ph1B 5 0 13-Mar-19 19-Mar-19

Rail Construction (by UPRR), UPRR Ph1BRail Construction (by UPRR), UPRR Ph1B 38 0 04-Mar-19 16-Apr-19

C2AUPRRSTP12014-175 Remove Exist Mainline 1, Exist Turnouts, Yard 039, UPRR Ph1B Sta 2017+31 to 2021+48 4 10 04-Mar-19 07-Mar-19

C2AUPRRSTP12014-170 Construct New Mainline 1 and No11 Turnout, UPRR Ph1B 10 0 19-Mar-19 29-Mar-19

C2AUPRRSTP12014-180 Shift Exist Track / Construct Crossing Panels (York), UPRR Ph1B Sta 2017+31 to 2021+48 4 0 26-Mar-19 29-Mar-19

C2AUPRRSTP12014-210 Remove Exist Yard Lead 112, UPRR Ph1B Sta 2017+31 to 2021+48 4 0 29-Mar-19 04-Apr-19

C2AUPRRSTP12014-675 Consruct New Yard Lead 112, 039 Track, and No11 Turnout, Tie- in to Exist, UPRR Ph1B 10 0 04-Apr-19 16-Apr-19

Phase 1C Yard Lead 112Phase 1C Yard Lead 112 25 0 16-Apr-19 14-May-19

C2AUPRRSTP12014-240 Start UPRR Phase 1C Sta 2017+31 to 2021+48 0 0 16-Apr-19 16-Apr-19

C2AUPRRSTP12014-250 Complete UPRR Stage 1C 1 0 13-May-19 14-May-19

Rail Yard Work, UPRR Ph1CRail Yard Work, UPRR Ph1C 12 0 16-Apr-19 29-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 1 0 16-Apr-19 16-Apr-19

C2AUPRRSTP12014-225Place Temporary Erosion Control UPRR, Ph1C 1 0 16-Apr-19 16-Apr-19

EarthworkEarthwork 8 0 16-Apr-19 25-Apr-19

ExcavateExcavate 3 0 16-Apr-19 19-Apr-19

C2AUPRRSTP12014-230Excavate, UPRR Ph1C 3 0 16-Apr-19 19-Apr-19

EmbankmentEmbankment 5 0 19-Apr-19 25-Apr-19

C2AUPRRSTP12014-235Place Embankment, UPRR Ph1C 5 0 19-Apr-19 25-Apr-19

Subgrade Treatment and BaseSubgrade Treatment and Base 3 0 25-Apr-19 29-Apr-19

C2AUPRRSTP12014-245Place Subgrade Base, UPRR Ph1C 3 0 25-Apr-19 29-Apr-19

Rail Construction (by UPRR), UPRR Ph1CRail Construction (by UPRR), UPRR Ph1C 23 0 16-Apr-19 13-May-19

C2AUPRRSTP12014-220 Remove Exist Yard Lead 112 and Exist Turnouts, UPRR Ph1C Sta 2017+31 to 2021+48 4 7 16-Apr-19 22-Apr-19

C2AUPRRSTP12014-215 Construct New Yard Lead 112 and No11 Turnout to complete X-over, UPRR Ph1C 10 0 29-Apr-19 09-May-19

C2AUPRRSTP12014-255 Construct Crossing Panels (York), UPRR, Ph1C 8 0 03-May-19 13-May-19

Phase 2 UPRR Mainline Shoofly Sta 2017+31 to 2021+48Phase 2 UPRR Mainline Shoofly Sta 2017+31 to 2021+48 137 0 08-Jan-19 13-Jun-19

C2AUPRRSTP12014-300 Start UPRR Phase 2 0 51 08-Jan-19 08-Jan-19

Phase 2A Mainline Shoof lyPhase 2A Mainline Shoof ly 60 51 08-Jan-19 18-Mar-19

C2AUPRRSTP12014-285 Start UPRR Ph2A Sta 2017+31 to 2021+48 0 51 08-Jan-19 08-Jan-19

C2AUPRRSTP12014-295 Complete UPRR Stage 2A 0 51 18-Mar-19 18-Mar-19

Rail Yard Work Ph2ARail Yard Work Ph2A 38 51 08-Jan-19 20-Feb-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 3 51 08-Jan-19 10-Jan-19

C2AUPRRSTP12014-265Place Temproray Erosion Control,  UPRR Ph2A 3 51 08-Jan-19 10-Jan-19

EarthworkEarthwork 30 51 10-Jan-19 13-Feb-19

ExcavateExcavate 15 51 10-Jan-19 28-Jan-19

C2AUPRRSTP12014-275Excavate / Demo Existing 46th St Walls& Pavement / Install Temporary Shoring, UPRR  Ph2A 15 51 10-Jan-19 28-Jan-19

EmbankmentEmbankment 15 51 28-Jan-19 13-Feb-19

C2AUPRRSTP12014-280Place Embankment Shoofly,  UPRR  Ph2A 15 51 28-Jan-19 13-Feb-19

DrainageDrainage 15 51 28-Jan-19 13-Feb-19

C2AUPRRSTP12014-270Install Medium Culvert,  UPRR   Ph2A 15 51 28-Jan-19 13-Feb-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 51 13-Feb-19 20-Feb-19

C2AUPRRSTP12014-290Place Subgrade Base,  UPRR  Ph2A 5 51 13-Feb-19 20-Feb-19

Rail Construction (by Developer) UPRR Ph2ARail Construction (by Developer) UPRR Ph2A 22 51 20-Feb-19 18-Mar-19

C2AUPRRSTP12014-260 Construct Mainline 1 & 2 Shoofly to 13' Clear pt (Developer), UPRR Ph2A 20 51 20-Feb-19 14-Mar-19

C2AUPRRSTP12014-685 Construct Temporary Construction Xing , UPRR Ph2A 5 51 12-Mar-19 18-Mar-19

Phase 2B Mainline Shoofly ConnectionsPhase 2B Mainline Shoofly Connections 26 0 14-May-19 13-Jun-19

C2AUPRRSTP12014-320 Start UPRR Ph2B Sta 2017+31 to 2021+48 0 0 14-May-19 14-May-19

C2AUPRRSTP12014-330 Complete  UPRR  Stage 2B 0 0 13-Jun-19 13-Jun-19

Rail Yard Work Ph2BRail Yard Work Ph2B 9 0 16-May-19 29-May-19

EarthworkEarthwork 6 0 16-May-19 23-May-19

ExcavateExcavate 3 0 16-May-19 21-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Place Embankment UPRR, Ph1B

Place Subgrade Base UPRR Ph1B

Remove Exist Mainline 1, Exist Turnouts, Yard 039, UPRR Ph1B Sta 2017+31 to 2021+48

Construct New Mainline 1 and No11 Turnout, UPRR Ph1B

Shift Exist Track / Construct Crossing Panels (York), UPRR Ph1B Sta 2017+31 to 2021+48

Remove Exist Yard Lead 112, UPRR Ph1B Sta 2017+31 to 2021+48

Consruct New Yard Lead 112, 039 Track,  and No11 Turnout, Tie- in to Exist,  UPRR Ph1B

Start UPRR Phase 1C Sta 2017+31 to 2021+48

Complete UPRR Stage 1C

Place Tempor ary Erosion Control UPRR, Ph1C

Excavate, UPRR Ph1C

Place Embankment, UPRR Ph1C

Place Subgrade Base, UPRR Ph1C

Remove Exist Yard Lead 112 and Exist Turnouts, UPRR Ph1C Sta 2017+31 to 2021+48

Construct New Yard Lead 112 and No11 Turnout to complete X-over, UPRR Ph1C

Construct Crossing Panels (York), UPRR, Ph1C

Start UPRR Phase 2

Start UPRR Ph2A Sta 2017+31 to 2021+48

Complete UPRR Stage 2A

Place Temproray Erosion Control,  UPRR Ph2A

Excavate / Demo Existing 46th St Walls& Pavement / Install Temporary Shoring, UPRR  Ph2A

Place Embankment Shoofly,  UPRR  Ph2A

Install Medium Culvert,  UPRR   Ph2A

Place Subgrade Base,  UPRR  Ph2A

Construct Mainline 1 & 2 Shoofly to 13' Clear pt (Developer), UPRR Ph2A

Construct Tempor ary Construction Xing , UPRR Ph2A

Start UPRR Ph2B Sta 2017+31 to 2021+48

Complete  UPRR  Stage 2B
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C2AUPRRSTP12014-310Excavate, UPRR Ph2B 3 0 16-May-19 21-May-19

EmbankmentEmbankment 3 0 21-May-19 23-May-19

C2AUPRRSTP12014-315Place Embankment,  UPRR Ph2B 3 0 21-May-19 23-May-19

Subgrade Treatment and BaseSubgrade Treatment and Base 3 0 23-May-19 29-May-19

C2AUPRRSTP12014-325Place Subgrade Base, UPRR Ph2B 3 0 23-May-19 29-May-19

Rail Construction (by UPRR) UPRR Ph2BRail Construction (by UPRR) UPRR Ph2B 26 0 14-May-19 13-Jun-19

C2AUPRRSTP12014-945 Remove Existing Mainline 1&2 Tracks and No11 Turnout, UPRR Ph2B Sta 2017+31 to 2021+48 3 0 14-May-19 16-May-19

C2AUPRRSTP12014-950 Remove Existing Mainline 1&2 Tracks and No11 Crossover, UPRR Ph2B (by developer) Sta 2017+31 to 2021+483 0 14-May-19 16-May-19

C2AUPRRSTP12014-305 Construct Mainline 1 and 2 Shoofly Connections to Exsiting, UPRR Ph2B 10 0 29-May-19 10-Jun-19

C2AUPRRSTP12014-680 Construct Crossing Panels Mainline 1 & 2 (York), UPRR Ph2B 8 0 04-Jun-19 13-Jun-19

Phase 3 UPRR Yard Lead Shoofly (West) Sta 2017+31 to 2021+48Phase 3 UPRR Yard Lead Shoofly (West) Sta 2017+31 to 2021+48 204 0 24-Jan-19 17-Sep-19

C2AUPRRSTP12014-455 Start UPRR  Phase 3 Sta 2017+31 to 2021+48 0 71 24-Jan-19 24-Jan-19

Phase 3APhase 3A 55 67 24-Jan-19 28-Mar-19

C2AUPRRSTP12014-355 Start UPRR Stage 3A Sta 2017+31 to 2021+48 0 71 24-Jan-19 24-Jan-19

C2AUPRRSTP12014-365 Complete  UPRR Stage 3A 0 67 28-Mar-19 28-Mar-19

Rail Yard Work, Ph3ARail Yard Work, Ph3A 35 67 28-Jan-19 08-Mar-19

EarthworkEarthwork 30 67 28-Jan-19 04-Mar-19

ExcavateExcavate 14 68 28-Jan-19 12-Feb-19

C2AUPRRSTP12014-345Excavate / Demo Existing 46th St Walls / Install Temporary Shoring  Stage 3A 14 68 28-Jan-19 12-Feb-19

EmbankmentEmbankment 15 67 13-Feb-19 04-Mar-19

C2AUPRRSTP12014-350Place Embankment Shoofly West UPRR  Stage 3A 15 67 13-Feb-19 04-Mar-19

DrainageDrainage 5 78 12-Feb-19 19-Feb-19

C2AUPRRSTP12014-690Install Medium Culvert,  UPRR   Ph3A 5 78 12-Feb-19 19-Feb-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 67 04-Mar-19 08-Mar-19

C2AUPRRSTP12014-360Place Subgrade Base  UPRR  Ph3A 5 67 04-Mar-19 08-Mar-19

Rail Construction (By Developer)Rail Construction (By Developer) 38 67 12-Feb-19 28-Mar-19

C2AUPRRSTP12014-955 Remove Abandoned IND Track, Ph3A Sta 2017+31 to 2021+48 2 81 12-Feb-19 14-Feb-19

C2AUPRRSTP12014-340 Construct Temp Yard Tracks 112, 418, 419, 713, Pepsi Lead 731, and No11 turnouts to 13' clear  (By Developer) , UPRR Ph3a15 67 08-Mar-19 26-Mar-19

C2AUPRRSTP12014-335 Construct Temp Construction Crossing, UPRR Ph3A 5 67 22-Mar-19 28-Mar-19

Phase  3BPhase  3B 133 0 04-Mar-19 02-Aug-19

C2AUPRRSTP12014-395 Start UPRR Phase 3B Sta 2017+31 to 2021+48 0 0 13-Jun-19 13-Jun-19

C2AUPRRSTP12014-405 Complete UPRR Ph3B 1 0 01-Aug-19 02-Aug-19

Rail Yard Work Ph3BRail Yard Work Ph3B 108 24 04-Mar-19 05-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 127 04-Mar-19 08-Mar-19

C2AUPRRSTP12014-715Construct Temporary Service Road, UPRR Ph3B 5 127 04-Mar-19 08-Mar-19

EarthworkEarthwork 10 0 18-Jun-19 28-Jun-19

ExcavateExcavate 5 0 18-Jun-19 24-Jun-19

C2AUPRRSTP12014-385Excavate, UPRR Ph3B 5 0 18-Jun-19 24-Jun-19

EmbankmentEmbankment 5 0 24-Jun-19 28-Jun-19

C2AUPRRSTP12014-390Place Embankment, UPRR Ph3B 5 0 24-Jun-19 28-Jun-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 0 28-Jun-19 05-Jul-19

C2AUPRRSTP12014-400Place Subgrade Base, Ph3B 5 0 28-Jun-19 05-Jul-19

Rail Construction by UPRR Ph3BRail Construction by UPRR Ph3B 43 0 13-Jun-19 01-Aug-19

C2AUPRRSTP12014-375 Remove Exist Yard Tracks 418, 419, 420, 713, Pepsi Lead 731 and turnouts, UPRR Ph3B Sta 2017+31 to 2021+484 0 13-Jun-19 18-Jun-19

C2AUPRRSTP12014-370 Construct Temp Yard Track Connections 418,419, 420, 713, Pepsi Lead and turnouts, UPRR Ph3B8 0 05-Jul-19 16-Jul-19

C2AUPRRSTP12014-380 Shift Track 421, Connect to No9 Turnout, UPRR Ph3B Sta 2017+31 to 2021+48 2 0 16-Jul-19 17-Jul-19

C2AUPRRSTP12014-695 Remove Exist Yard Track 112, UPRR Ph3B Sta 2017+31 to 2021+48 2 0 17-Jul-19 19-Jul-19

C2AUPRRSTP12014-700 Construct Permanent Yard Track 112 Connection, UPRR Ph3B 5 0 19-Jul-19 25-Jul-19

C2AUPRRSTP12014-705 Shift Yard Lead 112 Track to Shoofly -  Connec t to Ph1, UPRR Ph3B Sta 2017+31 to 2021+48 2 0 25-Jul-19 26-Jul-19

C2AUPRRSTP12014-710 Construct Temp Service Rd Crossing Tracks 418, 419, 713, 731, UPRR Ph3B 5 0 26-Jul-19 01-Aug-19

Phase 3CPhase 3C 38 0 02-Aug-19 17-Sep-19

C2AUPRRSTP12014-440 Start UPRR Phase 3C Sta 2017+31 to 2021+48 0 0 02-Aug-19 02-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Excavate, UPRR Ph2B

Place Embankment,  UPRR Ph2B

Place Subgrade Base, UPRR Ph2B

Remove Existing Mainline 1&2 Tracks and No11 Turnout, UPRR Ph2B Sta 2017+31 to 2021+48

Remove Existing Mainline 1&2 Tracks and No11 Crossover, UPRR Ph2B (by developer) Sta 2017+31 to 2021+48

Construct Mainline 1 and 2 Shoofly Connections to Exsiting, UPRR Ph2B

Construct Crossing Panels Mainline 1 & 2 (York), UPRR Ph2B

Start UPRR  Phase 3 Sta 2017+31 to 2021+48

Start UPRR Stage 3A Sta 2017+31 to 2021+48

Complete  UPRR Stage 3A

Excavate / Demo Existing 46th St Walls / Install Temporary Shoring  Stage 3A

Place Embankment Shoofly West UPRR  Stage 3A

Install Medium Culvert,  UPRR   Ph3A

Place Subgrade Base  UPRR  Ph3A

Remove Abandoned IND Track,  Ph3A Sta 2017+31 to 2021+48

Construct Temp Yard Tracks 112, 418, 419, 713, Pepsi Lead 731, and No11 turnouts to 13'  clear  ( By Developer) , UPRR Ph3a

Construct Temp Construction Crossing, UPRR Ph3A

Start UPRR Phase 3B Sta 2017+31 to 2021+48

Complete UPRR Ph3B

Construct Temporary Service Road, UPRR Ph3B

Excavate, UPRR Ph3B

Place Embankment, UPRR Ph3B

Place Subgrade Base, Ph3B

Remove Exist Yard Tracks 418, 419, 420, 713, Pepsi Lead 731 and turnouts, UPRR Ph3B Sta 2017+31 to 2021+48

Construct Temp Yard Track Connections 418,419, 420, 713, Pepsi Lead and turnouts, UPRR Ph3B

Shift Track 421, Connect to No9 Turnout, UPRR Ph3B Sta 2017+31 to 2021+48

Remove Exist Yard Track 112, UPRR Ph3B Sta 2017+31 to 2021+48

Construct Permanent Yard Track 112 Connection,  UPRR Ph3B

Shift Yard Lead 112 Tr ack to Shoof ly -  Connec t to Ph1, UPRR Ph3B Sta 2017+31 to 2021+48

Construct Temp Service Rd Crossing Tracks 418, 419, 713, 731, UPRR Ph3B

Start UPRR Phase 3C Sta 2017+31 to 2021+48
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C2AUPRRSTP12014-450 Complete UPRR Phase 3C 0 0 17-Sep-19 17-Sep-19

Rail Yard Work Ph3CRail Yard Work Ph3C 38 0 02-Aug-19 17-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 1 1 02-Aug-19 05-Aug-19

C2AUPRRSTP12014-425Place Temp Erosion Control, UPRR Ph3C 1 1 02-Aug-19 05-Aug-19

EarthworkEarthwork 36 0 06-Aug-19 17-Sep-19

Temp ShoringTemp Shoring 5 0 11-Sep-19 17-Sep-19

C2AUPRRSTP12014-460Install Temporary Shor ing, UPRR Ph3C 5 0 11-Sep-19 17-Sep-19

ExcavateExcavate 2 0 06-Aug-19 08-Aug-19

C2AUPRRSTP12014-430Excavate, UPRR Ph3C 2 0 06-Aug-19 08-Aug-19

EmbankmentEmbankment 5 0 08-Aug-19 14-Aug-19

C2AUPRRSTP12014-435Place Embankment, UPRR Ph3C 5 0 08-Aug-19 14-Aug-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 0 14-Aug-19 19-Aug-19

C2AUPRRSTP12014-445Place Subgrade Base, UPRR Ph3C 4 0 14-Aug-19 19-Aug-19

Rail Construction (by UPRR), Ph3CRail Construction (by UPRR), Ph3C 21 0 02-Aug-19 27-Aug-19

C2AUPRRSTP12014-415 Remove Exist Yard Tracks 404, 405 and Turnout, UPRR Ph3C Sta 2017+31 to 2021+48 2 0 02-Aug-19 06-Aug-19

C2AUPRRSTP12014-410 Construct Temp Yard Track 112,404, 405, and No9 Turnout , Service Crossings, UPRR Ph3C 8 0 19-Aug-19 27-Aug-19

DemolitionDemolition 12 0 27-Aug-19 11-Sep-19

C2AUPRRSTP12014-420 Remove Remainder Yard Lead 112, Pepsi Lead, and turnouts (Developer), UPRR Ph3C Sta 2017+31 to 2021+484 0 27-Aug-19 30-Aug-19

C2AUPRRSTP12014-465 Remove 64ft of Exist UPRR Bridge (Developer), UPRR Ph3C Sta 2017+31 to 2021+48 8 0 30-Aug-19 11-Sep-19

Phase 4 UPRR Bridge Install and Rail Relocates Sta 2017+31 to 2021+48Phase 4 UPRR Bridge Install and Rail Relocates Sta 2017+31 to 2021+48 281 6 17-Sep-19 07-Aug-20

Phase 4A (Bridge)Phase 4A (Bridge) 128 0 17-Sep-19 13-Feb-20

C2AUPRRSTP12014-470 Start UPRR Ph4A Sta 2017+31 to 2021+48 0 0 17-Sep-19 17-Sep-19

C2AUPRRSTP12014-475 BR UPRR Complete Phase 4A Sta 2017+31 to 2021+48 0 5 07-Feb-20 07-Feb-20

C2AUPRRSTP12014-485 Complete Phase 4A Sta 2017+31 to 2021+48 0 0 13-Feb-20 13-Feb-20

SubstructureSubstructure 61 14 17-Sep-19 22-Nov-19

BR ExcavationBR Excavation 5 0 17-Sep-19 23-Sep-19

C2AUPRRSTP12014-965BR UPRR Excavation, Ph4A Sta 2017+31 to 2021+48 5 0 17-Sep-19 23-Sep-19

Drill ShaftsDrill Shafts 35 8 23-Sep-19 31-Oct-19

C2AUPRRSTP12014-970BR UPRR Install Drill Shafts Abutment 1, Ph4A Sta 2017+31 to 2021+48 5 0 23-Sep-19 27-Sep-19

C2AUPRRSTP12014-1035BR UPRR Install Drill Shafts Bent 2, Ph4A Sta 2017+31 to 2021+48 5 0 27-Sep-19 03-Oct-19

C2AUPRRSTP12014-1045BR UPRR Install Drill Shafts Bent 3, Ph4A Sta 2017+31 to 2021+48 5 0 03-Oct-19 09-Oct-19

C2AUPRRSTP12014-1060BR UPRR Install Drill Shafts Bent 4, Ph4A Sta 2017+31 to 2021+48 5 3 09-Oct-19 15-Oct-19

C2AUPRRSTP12014-1215BR UPRR Install Drill Shafts Bent 5, Ph4A Sta 2017+31 to 2021+48 5 3 15-Oct-19 21-Oct-19

C2AUPRRSTP12014-1220BR UPRR Install Drill Shafts Bent 6, Ph4A Sta 2017+31 to 2021+48 5 3 21-Oct-19 25-Oct-19

C2AUPRRSTP12014-995BR UPRR Install Drill Shafts Abutment 7, Ph4A Sta 2017+31 to 2021+48 5 8 25-Oct-19 31-Oct-19

AbutmentsAbutments 40 25 27-Sep-19 12-Nov-19

C2AUPRRSTP12014-1015BR UPRR Install Abutment 1, Ph4A Sta 2017+31 to 2021+48 10 55 27-Sep-19 09-Oct-19

C2AUPRRSTP12014-1020BR UPRR Install Abutment 7, Ph4A Sta 2017+31 to 2021+48 10 25 31-Oct-19 12-Nov-19

FootingsFootings 28 3 03-Oct-19 04-Nov-19

C2AUPRRSTP12014-1075BR UPRR Install Piles Cap Bent 2, Ph4A Sta 2017+31 to 2021+48 8 0 03-Oct-19 11-Oct-19

C2AUPRRSTP12014-1080BR UPRR Install Piles Cap Bent 3, Ph4A Sta 2017+31 to 2021+48 8 0 09-Oct-19 17-Oct-19

C2AUPRRSTP12014-1085BR UPRR Install Piles Cap Bent 4, Ph4A Sta 2017+31 to 2021+48 8 5 15-Oct-19 23-Oct-19

C2AUPRRSTP12014-1225BR UPRR Install Piles Cap Bent 5, Ph4A Sta 2017+31 to 2021+48 8 3 21-Oct-19 29-Oct-19

C2AUPRRSTP12014-1230BR UPRR Install Piles Cap Bent 6, Ph4A Sta 2017+31 to 2021+48 8 3 25-Oct-19 04-Nov-19

BR EmbankmentBR Embankment 13 0 08-Nov-19 22-Nov-19

C2AUPRRSTP12014-990BR UPRR Place Embankment Sta. 5661 - 5675, Ph4A Sta 2017+31 to 2021+48 13 0 08-Nov-19 22-Nov-19

ColumnsColumns 25 3 11-Oct-19 08-Nov-19

C2AUPRRSTP12014-1040BR UPRR Install Columns Bent 2, Ph4A Sta 2017+31 to 2021+48 5 0 11-Oct-19 17-Oct-19

C2AUPRRSTP12014-1050BR UPRR Install Columns Bent 3, Ph4A Sta 2017+31 to 2021+48 5 0 17-Oct-19 23-Oct-19

C2AUPRRSTP12014-1065BR UPRR Install Columns Bent 4, Ph4A Sta 2017+31 to 2021+48 5 0 23-Oct-19 29-Oct-19

C2AUPRRSTP12014-1235BR UPRR Install Columns Bent 5, Ph4A Sta 2017+31 to 2021+48 5 3 29-Oct-19 04-Nov-19

C2AUPRRSTP12014-1240BR UPRR Install Columns Bent 6, Ph4A Sta 2017+31 to 2021+48 5 3 04-Nov-19 08-Nov-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

Complete UPRR Phase 3C

Place Temp Erosion Control, UPRR Ph3C

Install Temporary Shor ing, UPRR Ph3C

Excavate, UPRR Ph3C

Place Embankment, UPRR Ph3C

Place Subgrade Base, UPRR Ph3C

Remove Exist Yard Tracks 404, 405 and Turnout, UPRR Ph3C Sta 2017+31 to 2021+48

Construct Temp Yard Track 112,404, 405, and No9 Turnout , Service Crossings, UPRR Ph3C

Remove Remainder Yard Lead 112, Pepsi Lead, and turnouts (Developer), UPRR Ph3C Sta 2017+31 to 2021+48

Remove 64ft of Exist UPRR Bridge (Developer), UPRR Ph3C Sta 2017+31 to 2021+48

Start UPRR Ph4A Sta 2017+31 to 2021+48

BR UPRR Complete Phase 4A Sta 2017+31 to 2021+48

Complete Phase 4A Sta 2017+31 to 2021+48

BR UPRR Excavation, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Abutment 1, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 2, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 3, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 4, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 5, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 6, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Abutment 7, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Abutment 1, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Abutment 7, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 2, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 3, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 4, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 5, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 6, Ph4A Sta 2017+31 to 2021+48

BR UPRR Place Embankment Sta. 5661 - 5675, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 2, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 3, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 4, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 5, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 6, Ph4A Sta 2017+31 to 2021+48
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Bent CapBent Cap 30 3 17-Oct-19 20-Nov-19

C2AUPRRSTP12014-1010BR UPRR Install Bent Cap 2, Ph4A Sta 2017+31 to 2021+48 10 0 17-Oct-19 29-Oct-19

C2AUPRRSTP12014-1055BR UPRR Install Bent Cap 3, Ph4A Sta 2017+31 to 2021+48 10 8 23-Oct-19 04-Nov-19

C2AUPRRSTP12014-1070BR UPRR Install Bent Cap 4, Ph4A Sta 2017+31 to 2021+48 10 0 29-Oct-19 08-Nov-19

C2AUPRRSTP12014-1245BR UPRR Install Bent Cap 5, Ph4A Sta 2017+31 to 2021+48 10 8 04-Nov-19 14-Nov-19

C2AUPRRSTP12014-1250BR UPRR Install Bent Cap 6, Ph4A Sta 2017+31 to 2021+48 10 3 08-Nov-19 20-Nov-19

SuperstructureSuperstructure 48 5 12-Dec-19 07-Feb-20

BeamsBeams 10 0 12-Dec-19 24-Dec-19

C2AUPRRSTP12014-975BR UPRR Set/Bolt Beams/Diaphragms, Ph4A Sta 2017+31 to 2021+48 10 0 12-Dec-19 24-Dec-19

DeckDeck 30 0 24-Dec-19 30-Jan-20

C2AUPRRSTP12014-980BR UPRR Install Steel Deck, Ph4A Sta 2017+31 to 2021+48 30 0 24-Dec-19 30-Jan-20

Expansion JointsExpansion Joints 13 11 24-Dec-19 10-Jan-20

C2AUPRRSTP12014-985BR UPRR Install Expansion Joints at Each Pier Location, Ph4A Sta 2017+31 to 2021+48 13 11 24-Dec-19 10-Jan-20

Approach SlabsApproach Slabs 13 0 20-Jan-20 03-Feb-20

C2AUPRRSTP12014-1025BR UPRR Install Approach Slab 1, Ph4A Sta 2017+31 to 2021+48 13 0 20-Jan-20 03-Feb-20

C2AUPRRSTP12014-1030BR UPRR Install Approach Slab 7, Ph4A Sta 2017+31 to 2021+48 13 0 20-Jan-20 03-Feb-20

RailingsRailings 5 5 03-Feb-20 07-Feb-20

C2AUPRRSTP12014-1000BR UPRR Install Barrier Rail, Ph4A Sta 2017+31 to 2021+48 5 5 03-Feb-20 07-Feb-20

FencingFencing 5 5 03-Feb-20 07-Feb-20

C2AUPRRSTP12014-1005BR UPRR Install Safety Fencing Sta 2017+31 to 2021+48 5 5 03-Feb-20 07-Feb-20

Rail Construction (By Developer) Yard Trac 112, 418, 713 and No9, No11 TurnoutsRail Construction (By Developer) Yard Trac 112, 418, 713 and No9, No11 Turnouts 10 0 03-Feb-20 13-Feb-20

C2AUPRRSTP12014-480 Install Track (Developer) 112,418, 713 and No9,11 Trunouts, Ph4A Sta 2017+31 to 2021+48 10 0 03-Feb-20 13-Feb-20

Phase 4BPhase 4B 29 0 13-Feb-20 18-Mar-20

C2AUPRRSTP12014-515 Start UPRR Phase 4B Sta 2017+31 to 2021+48 Sta 2017+31 to 2021+48 0 0 13-Feb-20 13-Feb-20

C2AUPRRSTP12014-525 Complete UPRR Phase 4B Sta 2017+31 to 2021+48 0 0 18-Mar-20 18-Mar-20

Rail Yard Work Phase 4BRail Yard Work Phase 4B 17 0 18-Feb-20 06-Mar-20

EarthworkEarthwork 9 0 18-Feb-20 27-Feb-20

ExcavateExcavate 4 0 18-Feb-20 21-Feb-20

C2AUPRRSTP12014-505Excavate Stage 4B Sta 2017+31 to 2021+48 4 0 18-Feb-20 21-Feb-20

EmbankmentEmbankment 5 0 21-Feb-20 27-Feb-20

C2AUPRRSTP12014-510Place Embankment Stage 4B Sta 2017+31 to 2021+48 5 0 21-Feb-20 27-Feb-20

Subgrade Treatment and BaseSubgrade Treatment and Base 8 0 27-Feb-20 06-Mar-20

C2AUPRRSTP12014-520Place Subgrade Base Stage 4B Sta 2017+31 to 2021+48 8 0 27-Feb-20 06-Mar-20

Rail Construction (By UPRR) Ph4BRail Construction (By UPRR) Ph4B 26 0 13-Feb-20 16-Mar-20

C2AUPRRSTP12014-495 Remove Temp 112, 404, 405 and No9 Turnouts (UPRR), Ph4B Sta 2017+31 to 2021+48 2 0 13-Feb-20 18-Feb-20

C2AUPRRSTP12014-490 Construct Yard Track 112, 405 and 412 Connections and No9,11 Trunouts (UPRR), Ph4B Sta 2017+31 to 2021+485 0 06-Mar-20 12-Mar-20

C2AUPRRSTP12014-500 Shift Exist Yard 405 Track and Connect to New Track (UPRR), Ph4B Sta 2017+31 to 2021+48 2 0 12-Mar-20 16-Mar-20

Rail Construction (By Developer) Ph4BRail Construction (By Developer) Ph4B 3 0 16-Mar-20 18-Mar-20

C2AUPRRSTP12014-720 Remove Remaining Temp 112 Shoofly Track (Devloper), Ph4B Sta 2017+31 to 2021+48 3 0 16-Mar-20 18-Mar-20

Phase 4CPhase 4C 19 0 18-Mar-20 08-Apr-20

C2AUPRRSTP12014-550 Start UPRR Phase 4C Sta 2017+31 to 2021+48 0 0 18-Mar-20 18-Mar-20

C2AUPRRSTP12014-560 Complete UPRR  Phase 4C Sta 2017+31 to 2021+48 0 0 08-Apr-20 08-Apr-20

Rail Yard Phase 4CRail Yard Phase 4C 12 0 20-Mar-20 02-Apr-20

EarthworkEarthwork 7 0 20-Mar-20 27-Mar-20

ExcavateExcavate 2 0 20-Mar-20 23-Mar-20

C2AUPRRSTP12014-540Excavate, Ph4C Sta 2017+31 to 2021+48 2 0 20-Mar-20 23-Mar-20

EmbankmentEmbankment 5 0 23-Mar-20 27-Mar-20

C2AUPRRSTP12014-545Place Embankment, Ph4C Sta 2017+31 to 2021+48 5 0 23-Mar-20 27-Mar-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 0 27-Mar-20 02-Apr-20

C2AUPRRSTP12014-555Place Subgrade Base, Ph4C Sta 2017+31 to 2021+48 5 0 27-Mar-20 02-Apr-20

Rail Construction (by UPRR), Phase 4CRail Construction (by UPRR), Phase 4C 19 0 18-Mar-20 08-Apr-20

C2AUPRRSTP12014-535 Shift Existing yard 404 Track and Service Rd Crossing (UPRR), Ph4C Sta 2017+31 to 2021+48 2 0 18-Mar-20 20-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR UPRR Install Bent Cap 2, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 3, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 4, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 5, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 6, Ph4A Sta 2017+31 to 2021+48

BR UPRR Set/Bolt Beams/Diaphragms, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Steel Deck, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Expansion Joints at Each Pier Location, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Approach Slab 1, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Approach Slab 7, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Barrier Rail, Ph4A Sta 2017+31 to 2021+48

BR UPRR Install Safety Fencing Sta 2017+31 to 2021+48

Install Track (Developer) 112,418, 713 and No9,11 Trunouts, Ph4A Sta 2017+31 to 2021+48

Start UPRR Phase 4B Sta 2017+31 to 2021+48 Sta 2017+31 to 2021+48

Complete UPRR Phase 4B Sta 2017+31 to 2021+48

Excavate Stage 4B Sta 2017+31 to 2021+48

Place Embankment Stage 4B Sta 2017+31 to 2021+48

Place Subgrade Base Stage 4B Sta 2017+31 to 2021+48

Remove Temp 112, 404, 405 and No9 Turnouts (UPRR), Ph4B Sta 2017+31 to 2021+48

Construct Yard Track 112, 405 and 412 Connections and No9,11 Trunouts (UPRR), Ph4B Sta 2017+31 to

Shift Exist Yard 405 Track and Connect to New Track (UPRR),  Ph4B Sta 2017+31 to 2021+48

Remove Remaining Temp 112 Shoofly Track (Devloper), Ph4B Sta 2017+31 to 2021+48

Start UPRR Phase 4C Sta 2017+31 to 2021+48

Complete UPRR  Phase 4C Sta 2017+31 to 2021+48

Excavate, Ph4C Sta 2017+31 to 2021+48

Place Embankment, Ph4C Sta 2017+31 to 2021+48

Place Subgrade Base, Ph4C Sta 2017+31 to 2021+48

Shift Existing yard 404 Track and Service Rd Crossing (UPRR), Ph4C Sta 2017+31 to 2021+48
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C2AUPRRSTP12014-530 Construct Perm Yard 404 Track Connection (UPRR), Ph4C Sta 2017+31 to 2021+48 5 0 02-Apr-20 08-Apr-20

Phase 4DPhase 4D 26 6 08-Apr-20 07-May-20

C2AUPRRSTP12014-725 Start UPRR Phase 4D Sta 2017+31 to 2021+48 0 6 08-Apr-20 08-Apr-20

C2AUPRRSTP12014-755 Complete UPRR  Phase 4D Sta 2017+31 to 2021+48 0 6 07-May-20 07-May-20

Rail Yard Phase 4DRail Yard Phase 4D 14 6 10-Apr-20 27-Apr-20

EarthworkEarthwork 9 6 10-Apr-20 21-Apr-20

ExcavateExcavate 4 6 10-Apr-20 15-Apr-20

C2AUPRRSTP12014-730Excavate, Ph4D Sta 2017+31 to 2021+48 4 6 10-Apr-20 15-Apr-20

EmbankmentEmbankment 5 6 15-Apr-20 21-Apr-20

C2AUPRRSTP12014-735Place Embankment, Ph4D Sta 2017+31 to 2021+48 5 6 15-Apr-20 21-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 6 21-Apr-20 27-Apr-20

C2AUPRRSTP12014-740Place Subgrade Base, Ph4D Sta 2017+31 to 2021+48 5 6 21-Apr-20 27-Apr-20

Rail Construction (by UPRR), Phase 4DRail Construction (by UPRR), Phase 4D 26 6 08-Apr-20 07-May-20

C2AUPRRSTP12014-750 Remove Temp Yard Track 418 (UPRR), Ph4D Sta 2017+31 to 2021+48 2 6 08-Apr-20 10-Apr-20

C2AUPRRSTP12014-745 Shift Existing Yard 418 Track and Service Rd Crossing (UPRR), Ph4D Sta 2017+31 to 2021+48 2 18 10-Apr-20 14-Apr-20

C2AUPRRSTP12014-960 Construct Perm Yard 418 Connection and No9 Turnout, Yaard 419, Ph4D Sta 2017+31 to 2021+4810 6 27-Apr-20 07-May-20

Phase 4EPhase 4E 26 6 07-May-20 08-Jun-20

C2AUPRRSTP12014-760 Start UPRR Phase 4E Sta 2017+31 to 2021+48 0 6 07-May-20 07-May-20

C2AUPRRSTP12014-790 Complete UPRR  Phase 4E Sta 2017+31 to 2021+48 0 6 08-Jun-20 08-Jun-20

Rail Yard Phase 4ERail Yard Phase 4E 12 6 11-May-20 26-May-20

EarthworkEarthwork 7 6 11-May-20 19-May-20

ExcavateExcavate 2 6 11-May-20 13-May-20

C2AUPRRSTP12014-765Excavate, Ph4E Sta 2017+31 to 2021+48 2 6 11-May-20 13-May-20

EmbankmentEmbankment 5 6 13-May-20 19-May-20

C2AUPRRSTP12014-770Place Embankment, Ph4E Sta 2017+31 to 2021+48 5 6 13-May-20 19-May-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 6 19-May-20 26-May-20

C2AUPRRSTP12014-775Place Subgrade Base, Ph4E Sta 2017+31 to 2021+48 5 6 19-May-20 26-May-20

Rail Construction (by UPRR), Phase 4ERail Construction (by UPRR), Phase 4E 26 6 07-May-20 08-Jun-20

C2AUPRRSTP12014-785 Remove Temp yard 419 and 421 and No9 Turnouts (UPRR), Ph4E Sta 2017+31 to 2021+48 2 6 07-May-20 11-May-20

C2AUPRRSTP12014-780 Construct Perm Yard 419, 421 Track Conncections and No9 Turnout (UPRR), Ph4E Sta 2017+31 to 2021+4810 6 26-May-20 05-Jun-20

C2AUPRRSTP12014-795 Shift Exist Yard 419, 420, 421 Yard Tracks, Shift Service Rd Crossings (UPRR), Ph4E Sta 2017+31 to 2021+482 6 05-Jun-20 08-Jun-20

Phase 4FPhase 4F 25 6 08-Jun-20 08-Jul-20

C2AUPRRSTP12014-800 Start UPRR Phase 4F Sta 2017+31 to 2021+48 0 6 08-Jun-20 08-Jun-20

C2AUPRRSTP12014-830 Complete UPRR  Phase 4F Sta 2017+31 to 2021+48 0 6 08-Jul-20 08-Jul-20

Rail Yard Phase 4FRail Yard Phase 4F 11 6 10-Jun-20 23-Jun-20

EarthworkEarthwork 6 6 10-Jun-20 17-Jun-20

ExcavateExcavate 2 6 10-Jun-20 12-Jun-20

C2AUPRRSTP12014-805Excavate, Ph4F Sta 2017+31 to 2021+48 2 6 10-Jun-20 12-Jun-20

EmbankmentEmbankment 4 6 12-Jun-20 17-Jun-20

C2AUPRRSTP12014-810Place Embankment, Ph4F Sta 2017+31 to 2021+48 4 6 12-Jun-20 17-Jun-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 6 17-Jun-20 23-Jun-20

C2AUPRRSTP12014-815Place Subgrade Base, Ph4F Sta 2017+31 to 2021+48 5 6 17-Jun-20 23-Jun-20

Rail Construction (by UPRR), Phase 4FRail Construction (by UPRR), Phase 4F 25 6 08-Jun-20 08-Jul-20

C2AUPRRSTP12014-825 Remove Temp 713, Pepsi Lead 731 (UPRR), Ph4F Sta 2017+31 to 2021+48 2 6 08-Jun-20 10-Jun-20

C2AUPRRSTP12014-820 Construct Perm Pepsi Lead 731, Yard 713, and No9 Turnout (UPRR), Ph4F Sta 2017+31 to 2021+4810 6 23-Jun-20 06-Jul-20

C2AUPRRSTP12014-835 Shift Perm Pespi Lead 731 (UPRR), Ph4F Sta 2017+31 to 2021+48 2 6 06-Jul-20 08-Jul-20

Phase 4GPhase 4G 28 6 08-Jul-20 07-Aug-20

C2AUPRRSTP12014-840 Start UPRR Phase 4G Sta 2017+31 to 2021+48 0 6 08-Jul-20 08-Jul-20

C2AUPRRSTP12014-870 Complete UPRR  Phase 4G Sta 2017+31 to 2021+48 0 6 07-Aug-20 07-Aug-20

Rail Yard Phase 4GRail Yard Phase 4G 12 6 09-Jul-20 23-Jul-20

EarthworkEarthwork 7 6 09-Jul-20 17-Jul-20

ExcavateExcavate 2 6 09-Jul-20 13-Jul-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

Construct Perm Yard 404 Track Connection (UPRR), Ph4C Sta 2017+31 to 2021+48

Start UPRR Phase 4D Sta 2017+31 to 2021+48

Complete UPRR  Phase 4D Sta 2017+31 to 2021+48

Excavate, Ph4D Sta 2017+31 to 2021+48

Place Embankment, Ph4D Sta 2017+31 to 2021+48

Place Subgrade Base, Ph4D Sta 2017+31 to 2021+48

Remove Temp Yard Track 418 (UPRR), Ph4D Sta 2017+31 to 2021+48

Shift Existing Yard 418 Track and Service Rd Crossing (UPRR), Ph4D Sta 2017+31 to 2021+48

Construct Perm Yard 418 Connection and No9 Turnout, Yaard 419, Ph4D Sta 2017+31 to 2021+48

Start UPRR Phase 4E Sta 2017+31 to 2021+48

Complete UPRR  Phase 4E Sta 2017+31 to 2021+48

Excavate, Ph4E Sta 2017+31 to 2021+48

Place Embankment, Ph4E Sta 2017+31 to 2021+48

Place Subgrade Base, Ph4E Sta 2017+31 to 2021+48

Remove Temp yard 419 and 421 and No9 Turnouts (UPRR), Ph4E Sta 2017+31 to 2021+48

Construct Perm Yard 419, 421 Track Conncections and No9 Turnout (UPRR), Ph4E Sta 2017+31 to 2021+48

Shift Exist Yard 419, 420, 421 Yard Tracks, Shift Service Rd Crossings (UPRR), Ph4E Sta 2017+31 to 

Start UPRR Phase 4F Sta 2017+31 to 2021+48

Complete UPRR  Phase 4F Sta 2017+31 to 2021+48

Excavate, Ph4F Sta 2017+31 to 2021+48

Place Embankment, Ph4F Sta 2017+31 to 2021+48

Place Subgrade Base, Ph4F Sta 2017+31 to 2021+48

Remove Temp 713, Pepsi Lead 731 (UPRR), Ph4F Sta 2017+31 to 2021+48

Construct Perm Pepsi Lead 731, Yard 713, and No9 Turnout (UPRR), Ph4F Sta 2017+31 to 2021+48

Shift Perm Pespi Lead 731 (UPRR), Ph4F Sta 2017+31 to 2021+48

Start UPRR Phase 4G Sta 2017+31 to 2021+48

Complete UPRR  Phase 4G Sta 2017+31 to 2021+48
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C2AUPRRSTP12014-845Excavate, Ph4G Sta 2017+31 to 2021+48 2 6 09-Jul-20 13-Jul-20

EmbankmentEmbankment 5 6 13-Jul-20 17-Jul-20

C2AUPRRSTP12014-850Place Embankment, Ph4G Sta 2017+31 to 2021+48 5 6 13-Jul-20 17-Jul-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 6 17-Jul-20 23-Jul-20

C2AUPRRSTP12014-855Place Subgrade Base, Ph4G Sta 2017+31 to 2021+48 5 6 17-Jul-20 23-Jul-20

Rail Construction (by UPRR), Phase 4GRail Construction (by UPRR), Phase 4G 26 6 08-Jul-20 06-Aug-20

C2AUPRRSTP12014-865 Remove Temp Yard 418 and No11 Turnout (UPRR), Ph4G Sta 2017+31 to 2021+48 2 6 08-Jul-20 09-Jul-20

C2AUPRRSTP12014-860 Construct Perm Yard Lead 112 Track Connection (UPRR), Ph4G Sta 2017+31 to 2021+48 10 6 23-Jul-20 04-Aug-20

C2AUPRRSTP12014-875 Shift Existing Yard 713 Track (UPRR), Ph4G Sta 2017+31 to 2021+48 2 6 04-Aug-20 06-Aug-20

Rail Contruction (By Developer), Phase 4GRail Contruction (By Developer), Phase 4G 2 6 06-Aug-20 07-Aug-20

C2AUPRRSTP12014-880 Remove Remaining Temp Yard Lead 418, Pepsi Lead 731 and No9 Turnout (Developer), Ph4G Sta 2017+31 to 2021+482 6 06-Aug-20 07-Aug-20

Phase 5 UPRR Bridge Install and Rail Relocates Sta 2017+31 to 2021+48Phase 5 UPRR Bridge Install and Rail Relocates Sta 2017+31 to 2021+48 181 43 08-Apr-20 03-Nov-20

Phase 5APhase 5A 125 0 08-Apr-20 31-Aug-20

C2AUPRRSTP12014-565 Start UPRR Phase 5A Sta 2017+31 to 2021+48 0 0 08-Apr-20 08-Apr-20

C2AUPRRSTP12014-570 BR UPRR Complete Stage 5A Sta 2017+31 to 2021+48 0 3 26-Aug-20 26-Aug-20

C2AUPRRSTP12014-580 Complete UPRR  Phase 5A Sta 2017+31 to 2021+48 0 0 31-Aug-20 31-Aug-20

Bridge RemovalBridge Removal 5 0 08-Apr-20 15-Apr-20

C2AUPRRSTP12014-665 Demolish Final Half of Existing Bridge UPRR, Ph5A Sta 2017+31 to 2021+48 5 0 08-Apr-20 15-Apr-20

SubstructureSubstructure 65 0 15-Apr-20 29-Jun-20

Drill ShaftsDrill Shafts 35 10 15-Apr-20 26-May-20

C2AUPRRSTP12014-1100BR UPRR Install Drill Shafts Abutment 1, Ph5A Sta 2017+31 to 2021+48 5 0 15-Apr-20 21-Apr-20

C2AUPRRSTP12014-1110BR UPRR Install Drill Shafts Bent 2, Ph5A Sta 2017+31 to 2021+48 5 0 21-Apr-20 27-Apr-20

C2AUPRRSTP12014-1095BR UPRR Install Drill Shafts Bent 3, Ph5A Sta 2017+31 to 2021+48 5 5 27-Apr-20 01-May-20

C2AUPRRSTP12014-1090BR UPRR Install Drill Shafts Bent 4, Ph5A Sta 2017+31 to 2021+48 5 5 01-May-20 07-May-20

C2AUPRRSTP12014-1255BR UPRR Install Drill Shafts Bent 5, Ph5A Sta 2017+31 to 2021+48 5 10 07-May-20 13-May-20

C2AUPRRSTP12014-1260BR UPRR Install Drill Shafts Bent 6, Ph5A Sta 2017+31 to 2021+48 5 10 13-May-20 19-May-20

C2AUPRRSTP12014-1105BR UPRR Install Drill Shafts Abutment 7, Ph5A Sta 2017+31 to 2021+48 5 10 19-May-20 26-May-20

FootingsFootings 35 10 21-Apr-20 01-Jun-20

C2AUPRRSTP12014-1115BR UPRR Install Piles Cap Abutment 1, Ph5A Sta 2017+31 to 2021+48 10 35 21-Apr-20 01-May-20

C2AUPRRSTP12014-1125BR UPRR Install Piles Cap Bent 2, Ph5A Sta 2017+31 to 2021+48 5 0 27-Apr-20 01-May-20

C2AUPRRSTP12014-1130BR UPRR Install Piles Cap Bent 3, Ph5A Sta 2017+31 to 2021+48 5 10 01-May-20 07-May-20

C2AUPRRSTP12014-1135BR UPRR Install Piles Cap Bent 4, Ph5A Sta 2017+31 to 2021+48 5 5 07-May-20 13-May-20

C2AUPRRSTP12014-1265BR UPRR Install Piles Cap Bent 5, Ph5A Sta 2017+31 to 2021+48 5 15 13-May-20 19-May-20

C2AUPRRSTP12014-1270BR UPRR Install Piles Cap Bent 6, Ph5A Sta 2017+31 to 2021+48 5 10 19-May-20 26-May-20

C2AUPRRSTP12014-1120BR UPRR Install Piles Cap Abutment 7, Ph5A Sta 2017+31 to 2021+48 5 10 26-May-20 01-Jun-20

AbutmentsAbutments 40 10 01-May-20 17-Jun-20

C2AUPRRSTP12014-1175BR UPRR Install Abutment 1, Ph5A Sta 2017+31 to 2021+48 15 35 01-May-20 19-May-20

C2AUPRRSTP12014-1180BR UPRR Install Abutment 7, Ph5A Sta 2017+31 to 2021+48 15 10 01-Jun-20 17-Jun-20

ColumnsColumns 25 10 01-May-20 01-Jun-20

C2AUPRRSTP12014-1150BR UPRR Install Columns Bent 2, Ph5A Sta 2017+31 to 2021+48 5 0 01-May-20 07-May-20

C2AUPRRSTP12014-1145BR UPRR Install Columns Bent 3, Ph5A Sta 2017+31 to 2021+48 5 10 07-May-20 13-May-20

C2AUPRRSTP12014-1140BR UPRR Install Columns Bent 4, Ph5A Sta 2017+31 to 2021+48 5 5 13-May-20 19-May-20

C2AUPRRSTP12014-1275BR UPRR Install Columns Bent 5, Ph5A Sta 2017+31 to 2021+48 5 15 19-May-20 26-May-20

C2AUPRRSTP12014-1280BR UPRR Install Columns Bent 6, Ph5A Sta 2017+31 to 2021+48 5 10 26-May-20 01-Jun-20

Bent CapBent Cap 45 0 07-May-20 29-Jun-20

C2AUPRRSTP12014-1170BR UPRR Install Bent Cap 2, Ph5A Sta 2017+31 to 2021+48 15 0 07-May-20 26-May-20

C2AUPRRSTP12014-1165BR UPRR Install Bent Cap 3, Ph5A Sta 2017+31 to 2021+48 15 10 13-May-20 01-Jun-20

C2AUPRRSTP12014-1160BR UPRR Install Bent Cap 4, Ph5A Sta 2017+31 to 2021+48 15 0 26-May-20 11-Jun-20

C2AUPRRSTP12014-1285BR UPRR Install Bent Cap 5, Ph5A Sta 2017+31 to 2021+48 15 10 01-Jun-20 17-Jun-20

C2AUPRRSTP12014-1290BR UPRR Install Bent Cap 6, Ph5A Sta 2017+31 to 2021+48 15 0 11-Jun-20 29-Jun-20

SuperstructureSuperstructure 52 3 29-Jun-20 26-Aug-20

BeamsBeams 13 0 29-Jun-20 14-Jul-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

Excavate, Ph4G Sta 2017+31 to 2021+48

Place Embankment, Ph4G Sta 2017+31 to 2021+48

Place Subgrade Base, Ph4G Sta 2017+31 to 2021+48

Remove Temp Yard 418 and No11 Turnout (UPRR), Ph4G Sta 2017+31 to 2021+48

Construct Perm Yard Lead 112 Track Connection (UPRR), Ph4G Sta 2017+31 to 2021+48

Shift Existing Yard 713 Track (UPRR), Ph4G Sta 2017+31 to 2021+48

Remove Remaining Temp Yard Lead 418,  Pepsi Lead 731 and No9 Turnout (Developer), Ph4G Sta

Start UPRR Phase 5A Sta 2017+31 to 2021+48

BR UPRR Complete Stage 5A Sta 2017+31 to 2021+48

Complete UPRR  Phase 5A Sta 2017+31 to 2021+48

Demolish Final Half of Existing Bridge UPRR, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Abutment 1, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 2, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 3, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 4, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 5, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 6, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Abutment 7, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Abutment 1, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 2, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 3, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 4, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 5, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Bent 6, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Piles Cap Abutment 7, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Abutment 1, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Abutment 7, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 2, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 3, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 4, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 5, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 6, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 2, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 3, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 4, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 5, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 6, Ph5A Sta 2017+31 to 2021+48
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C2AUPRRSTP12014-1155BR UPRR Set/Bolt Beams/Diaphragms, Ph5A Sta 2017+31 to 2021+48 13 0 29-Jun-20 14-Jul-20

DeckDeck 30 0 14-Jul-20 17-Aug-20

C2AUPRRSTP12014-1200BR UPRR Install Deck, Ph5A Sta 2017+31 to 2021+48 30 0 14-Jul-20 17-Aug-20

Approach SlabsApproach Slabs 20 3 29-Jul-20 20-Aug-20

C2AUPRRSTP12014-1185BR UPRR Install Approach Slab 1, Ph5A Sta 2017+31 to 2021+48 13 11 29-Jul-20 12-Aug-20

C2AUPRRSTP12014-1190BR UPRR Install Approach Slab 7, Ph5A Sta 2017+31 to 2021+48 13 0 06-Aug-20 20-Aug-20

Expansion JointsExpansion Joints 25 11 10-Jul-20 07-Aug-20

C2AUPRRSTP12014-1195BR UPRR Install Expansion Joints at Each Pier, Ph5A Sta 2017+31 to 2021+48 25 11 10-Jul-20 07-Aug-20

RailingsRailings 5 3 20-Aug-20 26-Aug-20

C2AUPRRSTP12014-1205BR UPRR Install Barrier Rail, Ph5A Sta 2017+31 to 2021+48 5 3 20-Aug-20 26-Aug-20

FencingFencing 5 3 20-Aug-20 26-Aug-20

C2AUPRRSTP12014-1210BR UPRR Install Safety Fencing, Ph5A Sta 2017+31 to 2021+48 5 3 20-Aug-20 26-Aug-20

Rail Construction (By Devloper) Phase 5ARail Construction (By Devloper) Phase 5A 8 0 20-Aug-20 31-Aug-20

C2AUPRRSTP12014-575 Construct Track (Developer) Mainline 1, 2, No11 Turnout, Connect 112 Crossover, Ph5A Sta 2017+31 to 2021+488 0 20-Aug-20 31-Aug-20

Phase  5BPhase  5B 15 43 31-Aug-20 17-Sep-20

C2AUPRRSTP12014-610 Start UPRR Phase 5B Sta 2017+31 to 2021+48 0 0 31-Aug-20 31-Aug-20

C2AUPRRSTP12014-620 Complete UPRR  Stage  5B Sta 2017+31 to 2021+48 0 43 17-Sep-20 17-Sep-20

Rail Yard Work EastRail Yard Work East 6 0 01-Sep-20 09-Sep-20

EarthworkEarthwork 4 0 01-Sep-20 08-Sep-20

ExcavateExcavate 2 0 01-Sep-20 03-Sep-20

C2AUPRRSTP12014-600Excavate UPRR, Ph5B Sta 2017+31 to 2021+48 2 0 01-Sep-20 03-Sep-20

EmbankmentEmbankment 2 0 03-Sep-20 08-Sep-20

C2AUPRRSTP12014-605Place Embankment UPRR, Ph5B Sta 2017+31 to 2021+48 2 0 03-Sep-20 08-Sep-20

Subgrade Treatment and BaseSubgrade Treatment and Base 2 0 08-Sep-20 09-Sep-20

C2AUPRRSTP12014-615Place Subgrade Base UPRR, Ph5B Sta 2017+31 to 2021+48 2 0 08-Sep-20 09-Sep-20

Rail Construction (UPRR) Phase 5BRail Construction (UPRR) Phase 5B 14 44 31-Aug-20 16-Sep-20

C2AUPRRSTP12014-590 Remove Mainline Shoofly and No11 Turnout (UPRR), Ph5B Sta 2017+31 to 2021+48 2 0 31-Aug-20 01-Sep-20

C2AUPRRSTP12014-585 Remove Exist York Xing Panels, Shift Mainline 1 and 2 Tracks (UPRR), Ph5B Sta 2017+31 to 2021+482 4 01-Sep-20 03-Sep-20

C2AUPRRSTP12014-595 Construct Mainline 1 and 2 Track Connections and No15 Turnout (UPRR), Ph5B Sta 2017+31 to 2021+485 0 09-Sep-20 15-Sep-20

C2AUPRRSTP12014-885 Construct Permanent York Crossing Panels (UPRR) , Ph5B Sta 2017+31 to 2021+48 5 44 10-Sep-20 16-Sep-20

Rail Construction (Developer) Phase 5BRail Construction (Developer) Phase 5B 2 0 15-Sep-20 17-Sep-20

C2AUPRRSTP12014-890 Remove Remaining Mainline Shoofly and Temp Shoring (Developer), Ph5B Sta 2017+31 to 2021+482 0 15-Sep-20 17-Sep-20

Phase 5CPhase 5C 41 43 17-Sep-20 03-Nov-20

C2AUPRRSTP12014-650 Start UPRR Phase  5C Sta 2017+31 to 2021+48 0 43 17-Sep-20 17-Sep-20

C2AUPRRSTP12014-660 Complete UPRR Phase  5C Sta 2017+31 to 2021+48 0 43 03-Nov-20 03-Nov-20

Rail Yard Work EastRail Yard Work East 12 43 18-Sep-20 02-Oct-20

EarthworkEarthwork 7 43 18-Sep-20 28-Sep-20

ExcavateExcavate 2 43 18-Sep-20 22-Sep-20

C2AUPRRSTP12014-640Excavate UPRR, Ph5C Sta 2017+31 to 2021+48 2 43 18-Sep-20 22-Sep-20

EmbankmentEmbankment 5 43 22-Sep-20 28-Sep-20

C2AUPRRSTP12014-645Place Embankment UPRR, Ph5C Sta 2017+31 to 2021+48 5 43 22-Sep-20 28-Sep-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 43 28-Sep-20 02-Oct-20

C2AUPRRSTP12014-655Place Subgrade Base UPRR, Ph5C Sta 2017+31 to 2021+48 5 43 28-Sep-20 02-Oct-20

Rail Construction ((UPRR) Phase 5CRail Construction ((UPRR) Phase 5C 41 43 17-Sep-20 03-Nov-20

C2AUPRRSTP12014-630 Remove Temp 112 Crossover and No11 Turnout (UPRR), Ph5C Sta 2017+31 to 2021+48 2 43 17-Sep-20 18-Sep-20

C2AUPRRSTP12014-625 Construct Mainline 1 Connection to Replace Crossover (UPRR), Ph5C Sta 2017+31 to 2021+4810 43 02-Oct-20 14-Oct-20

C2AUPRRSTP12014-635 Construct Yark Lead 112 Connection and No9 Turnout to Ind Track 701 (UPRR), Ph5C Sta 2017+31 to 2021+4810 43 14-Oct-20 26-Oct-20

C2AUPRRSTP12014-895 Remove Exist Ind Track 701 (UPRR), Ph5C Sta 2017+31 to 2021+48 2 43 26-Oct-20 28-Oct-20

C2AUPRRSTP12014-900 Construct Connection to Exist Ind Track 701 (UPRR), Ph5C Sta 2017+31 to 2021+48 5 43 28-Oct-20 03-Nov-20

Phase 6 - UPRR Service Road Bridge Sta 2017+31 to 2021+48Phase 6 - UPRR Service Road Bridge Sta 2017+31 to 2021+48 113 6 07-Aug-20 17-Dec-20

Phase 6Phase 6 113 6 07-Aug-20 17-Dec-20

C2AUPRRSTP12014-910 Start UPRR Phase 6 Sta 2017+31 to 2021+48 0 6 07-Aug-20 07-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR UPRR Set/Bolt Beams/Diaphragms, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Deck, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Approach Slab 1, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Approach Slab 7, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Expansion Joints at Each Pier, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Barrier Rail, Ph5A Sta 2017+31 to 2021+48

BR UPRR Install Safety Fencing, Ph5A Sta 2017+31 to 2021+48

Construct Track (Developer) Mainline 1, 2, No11 Turnout, Connect 112 Crossover, Ph5A Sta 2017

Start UPRR Phase 5B Sta 2017+31 to 2021+48

Complete UPRR  Stage  5B Sta 2017+31 to 2021+48

Excavate UPRR, Ph5B Sta 2017+31 to 2021+48

Place Embankment UPRR, Ph5B Sta 2017+31 to 2021+48

Place Subgrade Base UPRR, Ph5B Sta 2017+31 to 2021+48

Remove Mainline Shoofly and No11 Turnout (UPRR), Ph5B Sta 2017+31 to 2021+48

Remove Exist York Xing Panels, Shift Mainline 1 and 2 Tracks (UPRR), Ph5B Sta 2017+31 to 2021+48

Construct Mainline 1 and 2 Track Connections and No15 Turnout (UPRR), Ph5B Sta 2017+31 to 

Construct Permanent York Crossing Panels (UPRR), Ph5B Sta 2017+31 to 2021+48

Remove Remaining Mainline Shoofly and Temp Shoring (Developer), Ph5B Sta 2017+31 to 2021+48

Start UPRR Phase  5C Sta 2017+31 to 2021+48

Complete UPRR Phase  5C Sta 2017+31 to 2021+48

Excavate UPRR, Ph5C Sta 2017+31 to 2021+48

Place Embankment UPRR, Ph5C Sta 2017+31 to 2021+48

Place Subgrade Base UPRR, Ph5C Sta 2017+31 to 2021+48

Remove Temp 112 Crossover and No11 Turnout (UPRR), Ph5C Sta 2017+31 to 2021+48

Construct Mainline 1 Connection to Replace Crossover (UPRR), Ph5C Sta 2017+31 to 2021+48

Construct Yark Lead 112 Connection and No9 Turnout to Ind Track 701 (UPRR), Ph5C Sta 201

Remove Exist Ind Track 701 (UPRR), Ph5C Sta 2017+31 to 2021+48

Construct Connection to Exist Ind Track 701 (UPRR), Ph5C Sta 2017+31 to 2021+48

Start UPRR Phase 6 Sta 2017+31 to 2021+48
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C2AUPRRSTP12014-915 BR UPRR Service Road Complete Stage 6 Sta 2017+31 to 2021+48 0 6 17-Dec-20 17-Dec-20

EarthworkEarthwork 10 6 07-Aug-20 19-Aug-20

C2AUPRRSTP12014-905 Excavation for Service Road, Ph6 Sta 2017+31 to 2021+48 10 6 07-Aug-20 19-Aug-20

SubstructureSubstructure 41 6 11-Aug-20 28-Sep-20

Drill ShaftsDrill Shafts 25 6 11-Aug-20 09-Sep-20

C2AUPRRSTP12014-1305BR UPRR Install Drill Shafts Abutment 1, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 11-Aug-20 17-Aug-20

C2AUPRRSTP12014-1315BR UPRR Install Drill Shafts Bent 2, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 17-Aug-20 21-Aug-20

C2AUPRRSTP12014-1300BR UPRR Install Drill Shafts Bent 3, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 21-Aug-20 27-Aug-20

C2AUPRRSTP12014-1295BR UPRR Install Drill Shafts Bent 4, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 27-Aug-20 02-Sep-20

C2AUPRRSTP12014-1310BR UPRR Install Drill Shafts Abutment 5, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 02-Sep-20 09-Sep-20

AbutmentsAbutments 30 6 17-Aug-20 21-Sep-20

C2AUPRRSTP12014-1355BR UPRR Install Abutment 1, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 16 17-Aug-20 27-Aug-20

C2AUPRRSTP12014-1360BR UPRR Install Abutment 5, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 6 09-Sep-20 21-Sep-20

ColumnsColumns 20 6 21-Aug-20 15-Sep-20

C2AUPRRSTP12014-1330BR UPRR Install Columns Bent 2, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 6 21-Aug-20 02-Sep-20

C2AUPRRSTP12014-1325BR UPRR Install Columns Bent 3, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 6 27-Aug-20 09-Sep-20

C2AUPRRSTP12014-1320BR UPRR Install Columns Bent 4, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 6 02-Sep-20 15-Sep-20

Bent CapBent Cap 21 6 02-Sep-20 28-Sep-20

C2AUPRRSTP12014-1350BR UPRR Install Bent Cap 2, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 02-Sep-20 09-Sep-20

C2AUPRRSTP12014-1345BR UPRR Install Bent Cap 3, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 09-Sep-20 15-Sep-20

C2AUPRRSTP12014-1340BR UPRR Install Bent Cap 4, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 15-Sep-20 21-Sep-20

C2AUPRRSTP12014-1395BR UPRR Cure Final Abut/Cap, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 7 5 21-Sep-20 28-Sep-20

SuperstructureSuperstructure 70 6 28-Sep-20 17-Dec-20

BeamsBeams 4 6 28-Sep-20 01-Oct-20

C2AUPRRSTP12014-1335BR UPRR Set/Bolt Beams/Diaphragms, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 4 6 28-Sep-20 01-Oct-20

DeckDeck 50 7 01-Oct-20 30-Nov-20

C2AUPRRSTP12014-1380BR UPRR Install Deck, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 50 7 01-Oct-20 30-Nov-20

Expansion JointsExpansion Joints 50 6 02-Oct-20 01-Dec-20

C2AUPRRSTP12014-1375BR UPRR Install Expansion Joints, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 50 6 02-Oct-20 01-Dec-20

Approach SlabsApproach Slabs 20 6 17-Nov-20 11-Dec-20

C2AUPRRSTP12014-1370BR UPRR Install Approach Slab 7, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 16 17-Nov-20 01-Dec-20

C2AUPRRSTP12014-1365BR UPRR Install Approach Slab 1, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 10 6 01-Dec-20 11-Dec-20

RailingsRailings 5 6 11-Dec-20 17-Dec-20

C2AUPRRSTP12014-1385BR UPRR Install Barrier Rail, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 11-Dec-20 17-Dec-20

FencingFencing 5 6 11-Dec-20 17-Dec-20

C2AUPRRSTP12014-1390BR UPRR Install Safety Fencing, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48 5 6 11-Dec-20 17-Dec-20

Rail Construction (By UPRR) Phase 6Rail Construction (By UPRR) Phase 6 5 16 01-Dec-20 07-Dec-20

C2AUPRRSTP12014-930 Construct Permanent Service Road Crossings (UPRR), Ph6 Sta 2017+31 to 2021+48 5 16 01-Dec-20 07-Dec-20

Rail Construction (By Devloper) Phase 6Rail Construction (By Devloper) Phase 6 15 6 01-Dec-20 17-Dec-20

C2AUPRRSTP12014-920 Construct Permanent Service Road, Ph6 Sta 2017+31 to 2021+48 4 16 01-Dec-20 04-Dec-20

C2AUPRRSTP12014-925 Complete UPRR  Phase 6 Sta 2017+31 to 2021+48 0 6 17-Dec-20 17-Dec-20

Seg 2 BNSF XRR Bridge (Seg 2C) Sta 2065+00Seg 2 BNSF XRR Bridge (Seg 2C) Sta 2065+00 179 251 15-Jul-19 10-Feb-20

BNSF Market Lead, STA 2065, Single Phase 9-month Sta 2065+00BNSF Market Lead, STA 2065, Single Phase 9-month Sta 2065+00 179 251 15-Jul-19 10-Feb-20

BNSF Summaries / MilestonesBNSF Summaries / Milestones 179 251 15-Jul-19 10-Feb-20

C2ABNSFSTP12070-105 Start BNSF Construction - Begin 9 month Closure Period Sta 2065+00 0 253 15-Jul-19 15-Jul-19

C2ABNSFSTP12070-100 BNSF Alignment Complete Sta 2065+00 0 251 10-Feb-20 10-Feb-20

BNSF SiteworkBNSF Sitework 178 251 15-Jul-19 07-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 3 311 15-Jul-19 17-Jul-19

C2ABNSFSTP12070-110 Place Temp Erosion Control  BNSF Sta 2065+00 3 311 15-Jul-19 17-Jul-19

C2ABNSFSTP12070-115 Place Temp Conc Barrier   BNSF Sta 2065+00 3 253 15-Jul-19 17-Jul-19

EarthworkEarthwork 175 251 17-Jul-19 07-Feb-20

Temp ShoringTemp Shoring 5 253 17-Jul-19 23-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

BR UPRR Service Road Complete Stage 6 Sta 2017+31 to 2021+48

Excavation for Service Road, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Abutment 1, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 2, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 3, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Bent 4, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Drill Shafts Abutment 5, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Abutment 1, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Abutment 5, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 2, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 3, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Columns Bent 4, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 2, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 3, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Bent Cap 4, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Cure Final Abut/Cap, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Set/Bolt Beams/Diaphragms, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Deck, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Expansion Joints, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Approach Slab 7, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Approach Slab 1, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Barrier Rail, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

BR UPRR Install Safety Fencing, Service Rd Brdg, Ph6 Sta 2017+31 to 2021+48

Construct Permanent Service Road Crossings (UPRR), Ph6 Sta 2017+31 to 2021+48

Construct Permanent Service Road, Ph6 Sta 2017+31 to 2021+48

Complete UPRR  Phase 6 Sta 2017+31 to 2021+48

Start BNSF Construction - Begin 9 month Closure Period Sta 2065+00

BNSF Alignment Complete Sta 2065+00

Place Temp Erosion Control  BNSF Sta 2065+00

Place Temp Conc Barrier   BNSF Sta 2065+00

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 126 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

C2ABNSFSTP12070-130Install Temp Shoring  BNSF Sta 2065+00 5 253 17-Jul-19 23-Jul-19

ExcavateExcavate 175 251 17-Jul-19 07-Feb-20

C2ABNSFSTP12070-120Excavate  BNSF Sta 2065+00 5 311 17-Jul-19 23-Jul-19

C2ABNSFSTP12070-160Final Ditch Grading, BNSF Sta 2065+00 5 251 03-Feb-20 07-Feb-20

EmbankmentEmbankment 5 366 23-Jul-19 29-Jul-19

C2ABNSFSTP12070-125Place Embankment Sta 2065+00 5 366 23-Jul-19 29-Jul-19

DrainageDrainage 10 361 23-Jul-19 02-Aug-19

C2ABNSFSTP12070-135 Install Medium Culvert  BNSF Sta 2065+00 10 361 23-Jul-19 02-Aug-19

Retaining WallsRetaining Walls 60 311 23-Jul-19 01-Oct-19

C2ABNSFSTP12070-165 Install RTW Leveling Pad Sta 2065+00 10 311 23-Jul-19 02-Aug-19

C2ABNSFSTP12070-170 Install RTW Wall Sta 2065+00 40 311 02-Aug-19 19-Sep-19

C2ABNSFSTP12070-175 Install RTW Coping Cap Sta 2065+00 10 311 19-Sep-19 01-Oct-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 311 01-Oct-19 07-Oct-19

C2ABNSFSTP12070-140 Place Subgrade Base  BNSF Sta 2065+00 5 311 01-Oct-19 07-Oct-19

BNSF Bridge Install and Rail RelocatesBNSF Bridge Install and Rail Relocates 171 251 23-Jul-19 10-Feb-20

BNSF BridgeBNSF Bridge 140 282 23-Jul-19 06-Jan-20

SubstructureSubstructure 50 251 23-Jul-19 19-Sep-19

BR ExcavationBR Excavation 4 253 23-Jul-19 29-Jul-19

C2ABNSFSTP12070-180BR BNSF Excavation Sta 2065+00 4 253 23-Jul-19 29-Jul-19

Drill ShaftsDrill Shafts 15 268 29-Jul-19 14-Aug-19

C2ABNSFSTP12070-190BR BNSF Install Drill Shafts Abutment 1 Sta 2065+00 5 253 29-Jul-19 02-Aug-19

C2ABNSFSTP12070-195BR BNSF Install Drill Shafts Bent 2 Sta 2065+00 5 253 02-Aug-19 08-Aug-19

C2ABNSFSTP12070-185BR BNSF Install Drill Shafts Abut 3 Sta 2065+00 5 268 08-Aug-19 14-Aug-19

AbutmentsAbutments 25 263 02-Aug-19 30-Aug-19

C2ABNSFSTP12070-215BR BNSF Install Abutment 1 Sta 2065+00 15 263 02-Aug-19 20-Aug-19

C2ABNSFSTP12070-220BR BNSF Install Abutment 3 Sta 2065+00 10 263 20-Aug-19 30-Aug-19

ColumnsColumns 15 253 08-Aug-19 26-Aug-19

C2ABNSFSTP12070-200BR BNSF Install Columns / Pier wall, Bent 2 Sta 2065+00 15 253 08-Aug-19 26-Aug-19

Bent CapBent Cap 21 251 26-Aug-19 19-Sep-19

C2ABNSFSTP12070-210BR BNSF Install Bent Cap 2 Sta 2065+00 15 253 26-Aug-19 12-Sep-19

C2ABNSFSTP12070-255BR BNSF Cure Final Substructure Sta 2065+00 7 294 12-Sep-19 19-Sep-19

SuperstructureSuperstructure 90 282 19-Sep-19 06-Jan-20

BeamsBeams 5 251 19-Sep-19 25-Sep-19

C2ABNSFSTP12070-205BR BNSF Set Beams Sta 2065+00 5 251 19-Sep-19 25-Sep-19

DeckDeck 60 251 25-Sep-19 04-Dec-19

C2ABNSFSTP12070-240BR BNSF Install Deck Sta 2065+00V 60 251 25-Sep-19 04-Dec-19

Expansion JointsExpansion Joints 60 256 19-Sep-19 26-Nov-19

C2ABNSFSTP12070-235BR BNSF Install Expansion Joints Sta 2065+00 60 256 19-Sep-19 26-Nov-19

Approach SlabsApproach Slabs 10 251 04-Dec-19 16-Dec-19

C2ABNSFSTP12070-225BR BNSF Install Approach Slab 1 Sta 2065+00 10 251 04-Dec-19 16-Dec-19

C2ABNSFSTP12070-230BR BNSF Install Approach Slab 5 Sta 2065+00 10 251 04-Dec-19 16-Dec-19

RailingsRailings 10 282 16-Dec-19 30-Dec-19

C2ABNSFSTP12070-245BR BNSF Install Barrier Rail / Walkway Sta 2065+00 10 282 16-Dec-19 30-Dec-19

FencingFencing 5 282 30-Dec-19 06-Jan-20

C2ABNSFSTP12070-250BR BNSF Install Safety Fencing Sta 2065+00 5 282 30-Dec-19 06-Jan-20

BNSF Track and Rail ConstructionBNSF Track and Rail Construction 46 251 16-Dec-19 10-Feb-20

C2ABNSFSTP12070-145 Construct Track, BNSF Sta 2065+00 40 251 16-Dec-19 03-Feb-20

C2ABNSFSTP12070-155 Complete Crossings BNSF Sta 2065+00 10 251 28-Jan-20 07-Feb-20

C2ABNSFSTP12070-150 Complete BNSF Construction Sta 2065+00 1 251 07-Feb-20 10-Feb-20

Seg 2 Viaduct Demolii tion Sta 2005+00 to 2070+00Seg 2 Viaduct Demolii tion Sta 2005+00 to 2070+00 167 32 24-Dec-20 07-Jul-21

DEMOVIA1000 2A -  Brighton Blvd -York St - Relocate Combined WB Traffic into New Depression Section Sta 2005+00 to 2070+003 0 24-Dec-20 30-Dec-20

DEMOVIA1145 2A -  Brighton Blvd -York St - Relocate Combined EB Traffic into New Depression Section Sta 2005+00 to 2070+003 0 16-Mar-21 18-Mar-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

Install Temp Shoring  BNSF Sta 2065+00

Excavate  BNSF Sta 2065+00

Final Ditch Grading, BNSF Sta 2065+00

Place Embankment Sta 2065+00

Install Medium Culvert  BNSF Sta 2065+00

Install RTW Leveling Pad Sta 2065+00

Install RTW Wall Sta 2065+00

Install RTW Coping Cap Sta 2065+00

Place Subgrade Base  BNSF Sta 2065+00

BR BNSF Excavation Sta 2065+00

BR BNSF Install Drill Shafts Abutment 1 Sta 2065+00

BR BNSF Install Drill Shafts Bent 2 Sta 2065+00

BR BNSF Install Drill Shafts Abut 3 Sta 2065+00

BR BNSF Install Abutment 1 Sta 2065+00

BR BNSF Install Abutment 3 Sta 2065+00

BR BNSF Install Columns / Pier wall, Bent 2 Sta 2065+00

BR BNSF Install Bent Cap 2 Sta 2065+00

BR BNSF Cure Final Substructure Sta 2065+00

BR BNSF Set Beams Sta 2065+00

BR BNSF Install Deck Sta 2065+00V

BR BNSF Install Expansion Joints Sta 2065+00

BR BNSF Install Approach Slab 1 Sta 2065+00

BR BNSF Install Approach Slab 5 Sta 2065+00

BR BNSF Install Barrier Rail / Walkway Sta 2065+00

BR BNSF Install Safety Fencing Sta 2065+00

Construct Track, BNSF Sta 2065+00

Complete Crossings BNSF Sta 2065+00

Complete BNSF Construction Sta 2065+00

2A -  Brighton Blvd -York St - Relocate Combined WB Traffic into New Depression Section Sta

2A -  Brighton Blvd -York St - Relocate Combined EB Traffic into New Depression Section 
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DEMOVIA1010 2A -  Brighton Blvd -York St - Mobilize Demo Crew #1 Viaduct Sta 2005+00 to 2070+00 2 2 19-Mar-21 22-Mar-21

Seg 2 Demo Viaduct Brighton to York Demo Sta 2005+00 to 2026+00Seg 2 Demo Viaduct Brighton to York Demo Sta 2005+00 to 2026+00 93 32 22-Mar-21 07-Jul-21

DEMOVIA1020 2A -  Brighton Blvd -York St - Deck Removal Viaduct Sta 2005+00 to 2026+00 33 2 22-Mar-21 28-Apr-21

DEMOVIA1030 2A -  Brighton Blvd -York St - Girder Removal Viaduct Sta 2005+00 to 2026+00 40 32 13-Apr-21 27-May-21

DEMOVIA1040 2A -  Brighton Blvd -York St - Substructure Demo Viaduct Sta 2005+00 to 2026+00 53 32 05-May-21 07-Jul-21

Seg 2 Demo Viaduct York to Vasquez Demo  Sta 2026+00 to 2053+00Seg 2 Demo Viaduct York to Vasquez Demo  Sta 2026+00 to 2053+00 70 2 22-Mar-21 09-Jun-21

DEMOVIA1090 2B York St - Vasquez Blvd - Deck Removal  Viaduc t Sta 2026+00 to 2053+00 40 2 22-Mar-21 05-May-21

DEMOVIA1095 2B York St - Vasquez Blvd - Girder Removal Viaduct Sta 2026+00 to 2053+00 40 2 23-Apr-21 09-Jun-21

DEMOVIA1100 2B York St - Vasquez Blvd - Substructure Removal Viaduc t Sta 2026+00 to 2053+00 20 2 17-May-21 09-Jun-21

Seg 2 Demo Viaduct Vasquez Blvd to Monroe Demo  Sta 2053+00 to 2070+00Seg 2 Demo Viaduct Vasquez Blvd to Monroe Demo  Sta 2053+00 to 2070+00 75 0 18-Mar-21 11-Jun-21

DEMOVIA1120 2C Vasquez Blvd - Monroe St - Deck Removal Viaduct Sta 2053+00 to 2070+00 40 0 18-Mar-21 03-May-21

DEMOVIA1130 2C Vasquez Blvd - Monroe St - Girder Removal Viaduct  Sta 2053+00 to 2070+00 40 0 30-Mar-21 13-May-21

DEMOVIA1140 2C Vasquez Blvd - Monroe St - Substructure Viaduct  Sta 2053+00 to 2070+00 45 0 21-Apr-21 11-Jun-21

Seg 2 Cover Sta 2055+00 to 2053+00Seg 2 Cover Sta 2055+00 to 2053+00 1036 18 03-Jul-19 17-Oct-22

2B North Cover Phase 1 Sta 2041+00 to 2051+002B North Cover Phase 1 Sta 2041+00 to 2051+00 464 162 03-Jul-19 24-Dec-20

C2BWBCOVER2041175 2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00 0 0 03-Jul-19 03-Jul-19

C2BWBCOVER2041170 2B - XS Cover from Columbine St to Clayton Interim - Finish Sta 2041+00 to 2051+00 0 177 08-Dec-20 08-Dec-20

StructureStructure 449 177 03-Jul-19 08-Dec-20

Seg 2B Bridge Covering Columbine St to ClaytonSeg 2B Bridge Covering Columbine St to Clayton 449 177 03-Jul-19 08-Dec-20

C2BWBCOVER2041145 2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00 20 0 03-Jul-19 23-Jul-19

C2BWBCOVER2041125 2B - XS Cover from Columbine St to Clayton Finish Sta 2041+00 to 2051+00 0 205 08-Dec-20 08-Dec-20

BR ExcavationBR Excavation 200 528 03-Jul-19 19-Jan-20

C2BWBCOVER20411052B - XS Cover from Columbine St to Clayton Perform Excavation for Secant Piles Sta 2041+00 to 2051+0060 20 03-Jul-19 01-Sep-19

C2BWBCOVER20411602B - XS Cover from Columbine St to Clayton Perform Excavation for Leveling Pads Sta 2041+00 to 2051+0060 528 20-Nov-19 19-Jan-20

Drill ShaftsDrill Shafts 120 0 23-Jul-19 20-Nov-19

C2BWBCOVER20411002B - XS Cover from Columbine St to Clayton  Drive Drilled Shafts Center Wall Bent 2 Sta 2041+00 to 2051+0060 0 23-Jul-19 21-Sep-19

C2BWBCOVER20411352B - XS Cover from Columbine St to Clayton Install Drive Drilled Shafts Abutment 1 Sta 2041+00 to 2051+0060 0 21-Sep-19 20-Nov-19

AbutmentsAbutments 39 0 12-Feb-20 27-Mar-20

C2BWBCOVER20411952B - XS Cover from Columbine St to Clayton Installation North Abutment Sta 2041+00 to 2051+0039 0 12-Feb-20 27-Mar-20

ColumnsColumns 84 0 20-Nov-19 12-Feb-20

C2BWBCOVER20411502B - XS Cover from Columbine St to Clayton Install Bench For Columns Abutment 1 Sta 2041+00 to 2051+0040 0 20-Nov-19 30-Dec-19

C2BWBCOVER20411552B - XS Cover from Columbine St to Clayton Install Columns Abutment 1 Sta 2041+00 to 2051+0044 0 30-Dec-19 12-Feb-20

Bent CapsBent Caps 40 120 23-Sep-19 06-Nov-19

C2BWBCOVER20411902B - XS Cover from Columbine St to Clayton Installation Center Wall Bent Cap 40 120 23-Sep-19 06-Nov-19

BeamsBeams 20 0 27-Mar-20 16-Apr-20

C2BWBCOVER20411102B - XS Cover from Columbine St to Clayton  Install Concrete Bridge Beams Sta 2041+00 to 2051+0020 0 27-Mar-20 16-Apr-20

DeckDeck 118 0 16-Apr-20 12-Aug-20

C2BWBCOVER20411152B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+0090 0 16-Apr-20 15-Jul-20

C2BWBCOVER20411202B - XS Cover from Columbine St to Clayton Cure Bridge Deck Slab Sta 2041+00 to 2051+00 28 0 15-Jul-20 12-Aug-20

Approach SlabApproach Slab 40 310 15-Jul-20 24-Aug-20

C2BWBCOVER20411302B - XS Cover from Columbine St to Clayton Install North Approach Slab Sta 2041+00 to 2051+0040 310 15-Jul-20 24-Aug-20

Exspansion JointExspansion Joint 90 0 16-Apr-20 15-Jul-20

C2BWBCOVER20411652B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+0090 0 16-Apr-20 15-Jul-20

RailingsRailings 2 348 15-Jul-20 17-Jul-20

C2BWBCOVER20411402B - XS Cover from Columbine St to Clayton Install Temp Rails & Protected Sidewalk Walkway Sta 2041+00 to 2051+002 348 15-Jul-20 17-Jul-20

MEPMEP 80 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041180 2B - XS Cover from Columbine St to Clayton Installation of MEP Buildings for Cover  Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041205 2B - XS Cover from Columbine St to Clayton Installation of Fire Alarm for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041210 2B - XS Cover from Columbine St to Clayton Installation of Fire Sprinkler for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041215 2B - XS Cover from Columbine St to Clayton Installation of Fire Smoke Exhaust for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041220 2B - XS Cover from Columbine St to Clayton Installation of Air Systems for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041225 2B - XS Cover from Columbine St to Clayton Installation of Lighting & Signaling for Cover Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A -  Brighton Blvd -York St - Mobilize Demo Crew #1 Viaduct Sta 2005+00 to 2070+00

2A -  Brighton Blvd -York St - Deck Removal Viaduct Sta 2005+00 to 2026+00

2A -  Brighton Blvd -York St - Girder Removal Viaduct Sta 2005+00 to 2026+00

2A -  Brighton Blvd -York St - Substructure Demo Viaduct Sta 2005+00 to 2026+00

2B York St - Vasquez Blvd - Deck Removal  Viaduc t Sta 2026+00 to 2053+00

2B York St - Vasquez Blvd - Girder Removal Viaduct Sta 2026+00 to 2053+00

2B York St - Vasquez Blvd - Substructure Removal Viaduc t Sta 2026+00 to 2053+00

2C Vasquez Blvd - Monroe St - Deck Removal Viaduct Sta 2053+00 to 2070+00

2C Vasquez Blvd - Monroe St - Girder Removal Viaduct  Sta 2053+00 to 2070+00

2C Vasquez Blvd - Monroe St - Substructure Viaduct  Sta 2053+00 to 2070+00

2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Interim - Finish Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Finish Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Perform Excavation for Secant Piles Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Perform Excavation for Leveling Pads Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton  Drive Drilled Shafts Center Wall Bent 2 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Drive Drilled Shafts Abutment 1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation North Abutment Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Bench For Columns Abutment 1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Columns Abutment 1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation Center Wall Bent Cap

2B - XS Cover from Columbine St to Clayton  Install Concrete Bridge Beams Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Cure Bridge Deck Slab Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install North Approach Slab Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Temp Rails & Protected Sidewalk Walkway Sta 2

2B - XS Cover from Columbine St to Clayton Installation of MEP Buildings for Cover  Sta 2041+00

2B - XS Cover from Columbine St to Clayton Installation of Fire Alarm for Cover Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of Fire Sprinkler for Cover Sta 2041+00 

2B - XS Cover from Columbine St to Clayton Installation of Fire Smoke Exhaust for Cover Sta 20

2B - XS Cover from Columbine St to Clayton Installation of Air Systems for Cover Sta 2041+00 to

2B - XS Cover from Columbine St to Clayton Installation of Lighting & Signaling for Cover Sta 204
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C2BWBCOVER2041230 2B - XS Cover from Columbine St to Clayton Installation of Pump Sta 2041+00 to 2051+00 80 0 15-Jul-20 15-Oct-20

C2BWBCOVER2041235 2B - XS Cover from Columbine St to Clayton Installation of MEP Pump Building Sta 2041+00 to 2051+0080 0 15-Jul-20 15-Oct-20

Cover FinishesCover Finishes 100 177 12-Aug-20 07-Dec-20

C2BWBCOVER2041200 2B - Installation of Cover Finishes Sta 2041+00 to 2051+00 100 177 12-Aug-20 07-Dec-20

CommissioningCommissioning 60 0 15-Oct-20 24-Dec-20

C2BWBCOVER2041185 2B - XS Cover from Columbine St to Clayton Commissioning  for Cover Ph1 Sta 2041+00 to 2051+0060 0 15-Oct-20 24-Dec-20

2B South Cover Phase 2 Sta 2041+00 to 2051+002B South Cover Phase 2 Sta 2041+00 to 2051+00 428 18 10-Jun-21 17-Oct-22

C2BEBCOVER2041100 2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00 0 21 10-Jun-21 10-Jun-21

C2BEBCOVER2041185 2B - XS Cover from Columbine St to Clayton Finish Sta 2041+00 to 2051+00 0 18 17-Oct-22 17-Oct-22

StructureStructure 390 56 10-Jun-21 02-Sep-22

Seg 2B Bridge Covering Columbine St to ClaytonSeg 2B Bridge Covering Columbine St to Clayton 390 56 10-Jun-21 02-Sep-22

C2BEBCOVER2041155 2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00 5 21 10-Jun-21 14-Jun-21

C2BEBCOVER2041135 2B - XS Cover from Columbine St to Clayton Finish Sta 2041+00 to 2051+00 0 64 02-Sep-22 02-Sep-22

BR ExcavationBR Excavation 35 21 15-Jun-21 19-Jul-21

C2BEBCOVER20411152B - XS Cover from Columbine St to Clayton Perform Excavation for Secant Piles Sta 2041+00 to 2051+0010 21 15-Jun-21 24-Jun-21

C2BEBCOVER20411702B - XS Cover from Columbine St to Clayton Perform Excavation for Leveling Pads Sta 2041+00 to 2051+005 21 15-Jul-21 19-Jul-21

Drill ShaftsDrill Shafts 20 21 25-Jun-21 14-Jul-21

C2BEBCOVER20411452B - XS Cover from Columbine St to Clayton Install Drive Drilled Shafts Abutment 3 Sta 2041+00 to 2051+0020 21 25-Jun-21 14-Jul-21

ColumnsColumns 57 21 20-Jul-21 14-Sep-21

C2BEBCOVER20411602B - XS Cover from Columbine St to Clayton Install Bench For Columns Abutment 3 Sta 2041+00 to 2051+0037 21 20-Jul-21 25-Aug-21

C2BEBCOVER20411652B - XS Cover from Columbine St to Clayton Install Columns Abutment 3 Sta 2041+00 to 2051+0020 21 26-Aug-21 14-Sep-21

BeamsBeams 136 21 15-Jun-21 28-Oct-21

C2BEBCOVER20411052B - XS Cover from Columbine St to Clayton  Beam Procurement Sta 2041+00 to 2051+00 20 67 15-Jun-21 04-Jul-21

C2BEBCOVER20411102B - XS Cover from Columbine St to Clayton  Precast Beam - Shop Dwgs Review/Approval/ Fabrication & Delivery60 67 05-Jul-21 02-Sep-21

C2BEBCOVER20411202B - XS Cover from Columbine St to Clayton  Install Concrete Bridge Beams Sta 2041+00 to 2051+0010 21 19-Oct-21 28-Oct-21

AbutmentsAbutments 30 18 14-Sep-21 18-Oct-21

C2BEBCOVER20412002B - XS Cover from Columbine St to Clayton Installation Abutment 3 Sta 2041+00 to 2051+00 30 18 14-Sep-21 18-Oct-21

Approach SlabApproach Slab 30 222 26-Feb-22 27-Mar-22

C2BEBCOVER20411402B - XS Cover from Columbine St to Clayton Install Approach Slab 3 Sta 2041+00 to 2051+00 30 222 26-Feb-22 27-Mar-22

Exspansion JointExspansion Joint 120 21 29-Oct-21 25-Feb-22

C2BEBCOVER20411802B - XS Cover from Columbine St to Clayton Install Expansion Joint Sta 2041+00 to 2051+00 120 21 29-Oct-21 25-Feb-22

DeckDeck 148 63 29-Oct-21 25-Mar-22

C2BEBCOVER20411252B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2041+00 to 2051+00120 21 29-Oct-21 25-Feb-22

C2BEBCOVER20411302B - XS Cover from Columbine St to Clayton Cure Bridge Deck Slab Sta 2041+00 to 2051+00 28 63 26-Feb-22 25-Mar-22

RailingsRailings 2 250 26-Feb-22 27-Feb-22

C2BEBCOVER20411502B - XS Cover from Columbine St to Clayton Install Rails Sta 2041+00 to 2051+00 2 250 26-Feb-22 27-Feb-22

C2BEBCOVER20411752B - XS Cover from Columbine St to Clayton Install Sidewalk Walkway Sta 2041+00 to 2051+00 2 250 26-Feb-22 27-Feb-22

MEPMEP 113 18 25-Feb-22 06-Jul-22

C2BEBCOVER2041190 2B - Installation of MEP Buildings South Sta 2041+00 to 2051+00 43 18 25-Feb-22 15-Apr-22

C2BEBCOVER2041205 2B - XS Cover from Columbine St to Clayton Installation of Fire Alarm for Cover Sta 2041+00 to 2051+0070 18 15-Apr-22 06-Jul-22

C2BEBCOVER2041210 2B - XS Cover from Columbine St to Clayton Installation of Fire Sprinkler for Cover Sta 2041+00 to 2051+0070 18 15-Apr-22 06-Jul-22

C2BEBCOVER2041215 2B - XS Cover from Columbine St to Clayton Installation of Fire Smoke Exhaust for Cover Sta 2041+00 to 2051+0070 18 15-Apr-22 06-Jul-22

C2BEBCOVER2041220 2B - XS Cover from Columbine St to Clayton Installation of Air Systems for Cover Sta 2041+00 to 2051+0070 18 15-Apr-22 06-Jul-22

C2BEBCOVER2041225 2B - XS Cover from Columbine St to Clayton Installation of Lighting & Signaling for Cover Sta 2041+00 to 2051+0070 18 15-Apr-22 06-Jul-22

C2BEBCOVER2041230 2B - XS Cover from Columbine St to Clayton Installation of Pumps Sta 2041+00 to 2051+00 70 18 15-Apr-22 06-Jul-22

CommissioningCommissioning 90 18 06-Jul-22 17-Oct-22

C2BEBCOVER2041195 2B - Final Cover Commissioning, Ph2 Sta 2041+00 to 2051+00 90 18 06-Jul-22 17-Oct-22

Cover FinishesCover Finishes 140 56 25-Mar-22 01-Sep-22

C2BEBCOVER2041235 2B - Final Cover Finishes Sta 2041+00 to 2051+00 140 56 25-Mar-22 01-Sep-22

2A Brighton Blvd to York St Sta 2000+00 to 2025+002A Brighton Blvd to York St Sta 2000+00 to 2025+00 1201 32 06-Dec-18 30-Sep-22

2A Brighton Blvd to York St Sta 2000+00 to 2025+00 Phase 12A Brighton Blvd to York St Sta 2000+00 to 2025+00 Phase 1 710 522 06-Dec-18 16-Mar-21

2A WB  Entry Ramp Brighton Blvd  PH 1 ST 1 Sta 100+00 to 111+562A WB  Entry Ramp Brighton Blvd  PH 1 ST 1 Sta 100+00 to 111+56 116 684 29-Oct-19 16-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Cover from Columbine St to Clayton Installation of Pump Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of MEP Pump Building Sta 2041+00 to 2051+00

2B - Installation of Cover Finishes Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Commissioning  for Cover Ph1 Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Finish Sta 2041+00 t

2B - XS Cover from Columbine St to Clayton Start Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Finish Sta 2041+00 to 

2B - XS Cover from Columbine St to Clayton Perform Excavation for Secant Piles Sta 

2B - XS Cover from Columbine St to Clayton Perform Excavation for Leveling Pads S

2B - XS Cover from Columbine St to Clayton Install Drive Drilled Shafts Abutment 3 St

2B - XS Cover from Columbine St to Clayton Install Bench For Columns Abutment 3

2B - XS Cover from Columbine St to Clayton Install Columns Abutment 3 Sta 2041+

2B - XS Cover from Columbine St to Clayton  Beam Procurement Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton  Precast Beam - Shop Dwgs Review/A

2B - XS Cover from Columbine St to Clayton  Install Concrete Bridge Beams Sta 

2B - XS Cover from Columbine St to Clayton Installation Abutment 3 Sta 2041+00

2B - XS Cover from Columbine St to Clayton Install Approach Slab 3 Sta 20

2B - XS Cover from Columbine St to Clayton Install Expansion Joint Sta 204

2B - XS Cover from Columbine St to Clayton Install Bridge Cover Deck Sta 2

2B - XS Cover from Columbine St to Clayton Cure Bridge Deck Slab Sta 2

2B - XS Cover from Columbine St to Clayton Install Rails Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Install Sidewalk Walkway Sta 2

2B - Installation of MEP Buildings South Sta 2041+00 to 2051+00

2B - XS Cover from Columbine St to Clayton Installation of Fire Alarm f

2B - XS Cover from Columbine St to Clayton Installation of Fire Sprinkl

2B - XS Cover from Columbine St to Clayton Installation of Fire Smoke

2B - XS Cover from Columbine St to Clayton Installation of Air Systems

2B - XS Cover from Columbine St to Clayton Installation of Lighting & S

2B - XS Cover from Columbine St to Clayton Installation of Pumps Sta 

2B - Final Cover Commissioning, Ph2 Sta 2041+00 to 2051+00

2B - Final Cover Finishes Sta 2041+00 to 2051+00
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C2AWBENSTP1100125 1A - WB ENR, from Brighton Blvd Start Sta 100+00 to 111+56 0 707 29-Oct-19 29-Oct-19

C2AWBENSTP1100130 1A - WB ENR, from Brighton Blvd Interim - Finish Sta 100+00 to 111+56 0 684 16-Mar-20 16-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 707 29-Oct-19 04-Nov-19

SurveySurvey 4 707 29-Oct-19 01-Nov-19

C2AWBENSTP11001701A - WB ENR, from Brighton Blvd Survey Sta 100+00 to 111+56 4 707 29-Oct-19 01-Nov-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 707 01-Nov-19 04-Nov-19

C2AWBENSTP11001501A - WB ENR, from Brighton Blvd Move Traffic Sta 100+00 to 111+56 1 707 01-Nov-19 04-Nov-19

Portable Traffic BarrierPortable Traffic Barrier 4 707 29-Oct-19 01-Nov-19

C2AWBENSTP11001651A - WB ENR, from Brighton Blvd Place Temp Conc Barrier Sta 100+00 to 111+56 4 707 29-Oct-19 01-Nov-19

Workzone Pavement MarkingWorkzone Pavement Marking 4 707 29-Oct-19 01-Nov-19

C2AWBENSTP11001751A - WB ENR, from Brighton Blvd Place Temp Marking & Signing Sta 100+00 to 111+56 4 707 29-Oct-19 01-Nov-19

Enviromental ControlsEnviromental Controls 4 707 29-Oct-19 01-Nov-19

Erosion ControlErosion Control 4 707 29-Oct-19 01-Nov-19

C2AWBENSTP11001551A - WB ENR, from Brighton Blvd Place Temp Erosion Control Sta 100+00 to 111+56 4 707 29-Oct-19 01-Nov-19

Soil MappingSoil Mapping 4 707 29-Oct-19 01-Nov-19

C2AWBENSTP11001601A - WB ENR, from Brighton Blvd Soil Mapping Sta 100+00 to 111+56 4 707 29-Oct-19 01-Nov-19

EarthworkEarthwork 32 731 04-Nov-19 11-Dec-19

ExcavationExcavation 16 707 04-Nov-19 21-Nov-19

C2AWBENSTP11001001A - WB ENR, from Brighton Blvd Excavate Cut Areas Sta 100+00 to 111+56 16 707 04-Nov-19 21-Nov-19

EmbankmentEmbankment 16 731 21-Nov-19 11-Dec-19

C2AWBENSTP11001051A - WB ENR, from Brighton Blvd Place Embankment Sta 100+00 to 111+56 16 731 21-Nov-19 11-Dec-19

Retaining WallsRetaining Walls 60 707 21-Nov-19 04-Feb-20

RTW RW-1WRTW RW-1W 60 707 21-Nov-19 04-Feb-20

Leveling PadLeveling Pad 10 707 21-Nov-19 05-Dec-19

C2AWBENSTP11001452C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 707 21-Nov-19 05-Dec-19

Retaining WallRetaining Wall 30 707 05-Dec-19 13-Jan-20

C2AWBENSTP11001402C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9630 707 05-Dec-19 13-Jan-20

Coping CapCoping Cap 20 707 13-Jan-20 04-Feb-20

C2AWBENSTP11001352C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 707 13-Jan-20 04-Feb-20

Subgrade Treatment and BaseSubgrade Treatment and Base 12 707 13-Jan-20 24-Jan-20

Aggregate BaseAggregate Base 12 707 13-Jan-20 24-Jan-20

C2AWBENSTP11001101A - WB ENR, from Brighton Blvd Place Subgrade Base Sta 100+00 to 111+56 12 707 13-Jan-20 24-Jan-20

PavementPavement 43 684 24-Jan-20 13-Mar-20

Asphalt PavementAsphalt Pavement 10 447 02-Mar-20 13-Mar-20

HMA PavingHMA Paving 10 447 02-Mar-20 13-Mar-20

C2AWBENSTP11001151A - WB ENR, from Brighton Blvd Place HMA  Sta 100+00 to 111+56 10 447 02-Mar-20 13-Mar-20

Curb & GutterCurb & Gutter 8 707 24-Jan-20 04-Feb-20

C2AWBENSTP11001201A - WB ENR, from Brighton Blvd Place Curb & Gutter Sta 100+00 to 111+56 8 707 24-Jan-20 04-Feb-20

2A WB  Entry Ramp Brighton Blvd  PH 1 ST 2 Sta 100+00 to 111+562A WB  Entry Ramp Brighton Blvd  PH 1 ST 2 Sta 100+00 to 111+56 152 685 16-Mar-20 04-Sep-20

C2AWBENSTP1111185 1A - WB ENR, from Brighton Blvd Start Sta 100+00 to 111+56 0 684 16-Mar-20 16-Mar-20

C2AWBENSTP1111190 1A - WB ENR, from Brighton Blvd Interim - Finish Sta 100+00 to 111+56 0 685 11-Aug-20 11-Aug-20

C2AWBENSTP1111135 1A - WB ENR, from Brighton Blvd FF Start Sta 100+00 to 111+56 0 685 12-Aug-20 12-Aug-20

C2AWBENSTP1111160 1A - WB ENR, from Brighton Blvd Finish Sta 100+00 to 111+56 0 685 04-Sep-20 04-Sep-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 684 16-Mar-20 19-Mar-20

SurveySurvey 4 684 16-Mar-20 19-Mar-20

C2AWBENSTP11112301A - WB ENR, from Brighton Blvd Survey Sta 100+00 to 111+56 4 684 16-Mar-20 19-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 684 19-Mar-20 19-Mar-20

C2AWBENSTP11112101A - WB ENR, from Brighton Blvd Move Traffic Sta 100+00 to 111+56 1 684 19-Mar-20 19-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 4 684 16-Mar-20 19-Mar-20

C2AWBENSTP11112251A - WB ENR, from Brighton Blvd Place Temp Conc Barrier Sta 100+00 to 111+56 4 684 16-Mar-20 19-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 4 684 16-Mar-20 19-Mar-20

C2AWBENSTP11112351A - WB ENR, from Brighton Blvd Place Temp Marking & Signing Sta 100+00 to 111+56 4 684 16-Mar-20 19-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - WB ENR, from Brighton Blvd Start Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Interim - Finish Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Survey Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Move Traffic Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Temp Conc Barrier Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Temp Marking & Signing Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Temp Erosion Control Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Soil Mapping Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Excavate Cut Areas Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Embankment Sta 100+00 to 111+56

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

1A - WB ENR, from Brighton Blvd Place Subgrade Base Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place HMA  Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Curb & Gutter Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Start Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Interim - Finish Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd FF Start Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Finish Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Survey Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Move Traffic Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Temp Conc Barrier Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Temp Marking & Signing Sta 100+00 to 111+56
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Activity ID Activity Name Original
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Enviromental ControlsEnviromental Controls 4 684 16-Mar-20 19-Mar-20

Erosion ControlErosion Control 4 684 16-Mar-20 19-Mar-20

C2AWBENSTP11112151A - WB ENR, from Brighton Blvd Place Temp Erosion Control Sta 100+00 to 111+56 4 684 16-Mar-20 19-Mar-20

Soil MappingSoil Mapping 4 684 16-Mar-20 19-Mar-20

C2AWBENSTP11112201A - WB ENR, from Brighton Blvd Soil Mapping Sta 100+00 to 111+56 4 684 16-Mar-20 19-Mar-20

DrainageDrainage 32 722 20-Mar-20 24-Apr-20

Storm SewerStorm Sewer 16 722 20-Mar-20 07-Apr-20

C2AWBENSTP1111245A - WB ENR, from Brighton Blvd, Install Small RCP Sta 100+00 to 111+56 16 722 20-Mar-20 07-Apr-20

InletsInlets 16 722 07-Apr-20 24-Apr-20

C2AWBENSTP1111240A - WB ENR, from Brighton Blvd, Install MHs and Inlets Sta 100+00 to 111+56 16 722 07-Apr-20 24-Apr-20

Retaining WallsRetaining Walls 90 703 07-Apr-20 21-Jul-20

RTW RW-2WRTW RW-2W 90 703 07-Apr-20 21-Jul-20

Leveling PadLeveling Pad 10 684 07-Apr-20 17-Apr-20

C2AWBENSTP1111205A - WB ENR, from Brighton Blvd Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96 10 684 07-Apr-20 17-Apr-20

Retaining WallRetaining Wall 60 684 20-Apr-20 26-Jun-20

C2AWBENSTP1111200A - WB ENR, from Brighton Blvd Install Panels RTW AW-7W  Sta 2043+77 to 2044+96 60 684 20-Apr-20 26-Jun-20

Coping CapCoping Cap 20 703 26-Jun-20 21-Jul-20

C2AWBENSTP1111195A - WB ENR, from Brighton Blvd Install Coping Cap RTW AW-7W  Sta 2043+77 to 2044+96 20 703 26-Jun-20 21-Jul-20

EarthworkEarthwork 48 722 20-Mar-20 13-May-20

ExcavationExcavation 16 684 20-Mar-20 07-Apr-20

C2AWBENSTP11111201A - WB ENR, from Brighton Blvd Excavate Cut Areas Sta 100+00 to 111+56 16 684 20-Mar-20 07-Apr-20

EmbankmentEmbankment 16 722 24-Apr-20 13-May-20

C2AWBENSTP11111251A - WB ENR, from Brighton Blvd Place Embankment Sta 100+00 to 111+56 16 722 24-Apr-20 13-May-20

Subgrade Treatment and BaseSubgrade Treatment and Base 12 684 26-Jun-20 10-Jul-20

Aggregate BaseAggregate Base 12 684 26-Jun-20 10-Jul-20

C2AWBENSTP11111301A - WB ENR, from Brighton Blvd Place Subgrade Base Sta 100+00 to 111+56 12 684 26-Jun-20 10-Jul-20

PavementPavement 27 685 13-Jul-20 11-Aug-20

C2AWBENSTP1111145 1A - WB ENR, from Brighton Blvd SMA Sta 100+00 to 111+56 5 446 04-Aug-20 11-Aug-20

Asphalt PavementAsphalt Pavement 10 446 21-Jul-20 04-Aug-20

HMA PavingHMA Paving 10 446 21-Jul-20 04-Aug-20

C2AWBENSTP11111401A - WB ENR, from Brighton Blvd Place HMA  Sta 100+00 to 111+56 10 446 21-Jul-20 04-Aug-20

Curb & GutterCurb & Gutter 8 684 13-Jul-20 21-Jul-20

C2AWBENSTP11111751A - WB ENR, from Brighton Blvd Place Curb & Gutter Sta 100+00 to 111+56 8 684 13-Jul-20 21-Jul-20

Permanent BarriersPermanent Barriers 8 697 13-Aug-20 21-Aug-20

Concrete BarriersConcrete Barriers 8 697 13-Aug-20 21-Aug-20

C2AWBENSTP11111501A - WB ENR, from Brighton Blvd  Place Conc Rail Sta 100+00 to 111+56 8 697 13-Aug-20 21-Aug-20

Metal Beam GuardrailsMetal Beam Guardrails 8 697 13-Aug-20 21-Aug-20

C2AWBENSTP11111051A - WB ENR, from Brighton Blvd Install MBGF Sta 100+00 to 111+56 8 697 13-Aug-20 21-Aug-20

Crash AttenuatorsCrash Attenuators 4 701 13-Aug-20 18-Aug-20

C2AWBENSTP11111801A - WB ENR, from Brighton Blvd Install Attenuator Sta 100+00 to 111+56 4 701 13-Aug-20 18-Aug-20

Signals and IlluminationSignals and Illumination 20 685 13-Aug-20 03-Sep-20

Roadway IlluminationRoadway Illumination 20 685 13-Aug-20 03-Sep-20

C2AWBENSTP11111001A - WB ENR, from Brighton Blvd Install Illumination Pole Bases Sta 100+00 to 111+56 4 685 13-Aug-20 18-Aug-20

C2AWBENSTP11111551A - WB ENR, from Brighton Blvd Install Illumination Poles/Fixtures Sta 100+00 to 111+56 8 685 18-Aug-20 26-Aug-20

C2AWBENSTP11111701A - WB ENR, from Brighton Blvd Install Illumination Energize Fixtures Sta 100+00 to 111+56 8 685 26-Aug-20 03-Sep-20

Signing and MarkingSigning and Marking 9 697 12-Aug-20 21-Aug-20

Overhead Sign StructuresOverhead Sign Structures 8 697 13-Aug-20 21-Aug-20

C2AWBENSTP1111115 1A - WB ENR, from Brighton Blvd  Install Overhead Signage Sta 100+00 to 111+56 8 697 13-Aug-20 21-Aug-20

Small SignageSmall Signage 8 697 13-Aug-20 21-Aug-20

C2AWBENSTP1111110 1A - WB ENR, from Brighton Blvd  Install Small Signage Sta 100+00 to 111+56 8 697 13-Aug-20 21-Aug-20

Pavement MarkingPavement Marking 2 704 12-Aug-20 13-Aug-20

C2AWBENSTP11111651A - WB ENR, from Brighton Blvd Install Permanent Markings Sta 100+00 to 111+56 2 704 12-Aug-20 13-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - WB ENR, from Brighton Blvd Place Temp Erosion Control Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Soil Mapping Sta 100+00 to 111+56

A - WB ENR, from Brighton Blvd, Install Small RCP Sta 100+00 to 111+56

A - WB ENR, from Brighton Blvd, Install MHs and Inlets Sta 100+00 to 111+56

A - WB ENR, from Brighton Blvd Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

A - WB ENR, from Brighton Blvd Install Panels RTW AW-7W  Sta 2043+77 to 2044+96

A - WB ENR, from Brighton Blvd Install Coping Cap RTW AW-7W  Sta 2043+77 to 2044+96

1A - WB ENR, from Brighton Blvd Excavate Cut Areas Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Embankment Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Subgrade Base Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd SMA Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place HMA  Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Place Curb & Gutter Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd  Place Conc Rail Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Install MBGF Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Install Attenuator Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Install Illumination Pole Bases Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Install Illumination Poles/Fixtures Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Install Illumination Energize Fixtures Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd  Install Overhead Signage Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd  Install Small Signage Sta 100+00 to 111+56

1A - WB ENR, from Brighton Blvd Install Permanent Markings Sta 100+00 to 111+56
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2A WB 46th Ave North Sta 2000+00 to 2025+002A WB 46th Ave North Sta 2000+00 to 2025+00 334 675 23-Aug-19 16-Sep-20

2A WB 46th Ave N- Brighton Blvd-Race St2A WB 46th Ave N- Brighton Blvd-Race St 164 106 23-Aug-19 05-Mar-20

C2AN46STP12000100 2A - WB 46th Ave N- Brighton Blvd-Race St Start Sta 2000+00 to 2015+00 0 166 23-Aug-19 23-Aug-19

C2AN46STP12000260 2A - WB 46th Ave N- Brighton Blvd-Race St, Interim - FinishSta 2000+00 to 2015+00 0 106 05-Mar-20 05-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 166 23-Aug-19 30-Aug-19

C2AN46STP12000340 2A - WB - 46th Ave North Survey Sta 2000+00 to 2015+00 5 166 23-Aug-19 29-Aug-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 166 29-Aug-19 30-Aug-19

C2AN46STP120002752A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2000+00 to 2015+00 1 166 29-Aug-19 30-Aug-19

Portable Traffic BarrierPortable Traffic Barrier 5 166 23-Aug-19 29-Aug-19

C2AN46STP120003052A - WB - 46th Ave North Install Temp Concerte Barrier/Road Markings Sta 2000+00 to 2015+00 5 166 23-Aug-19 29-Aug-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 166 23-Aug-19 29-Aug-19

C2AN46STP120003352A - WB - 46th Ave North Install Temp Concerte Barrier/Road Markings Sta 2000+00 to 2015+00 5 166 23-Aug-19 29-Aug-19

Erosion ControlErosion Control 5 166 23-Aug-19 29-Aug-19

C2AN46STP120003102A - WB - 46th Ave North Install Temp Erosion Control Sta 2000+00 to 2015+00 5 166 23-Aug-19 29-Aug-19

EarthworkEarthwork 60 166 04-Oct-19 13-Dec-19

ExcavationExcavation 50 166 04-Oct-19 03-Dec-19

C2AN46STP120002102A - WB 46th Ave N-Brighton Blvd-Race St, Excavate Cut Areas Sta 2000+00 to 2015+00 50 166 04-Oct-19 03-Dec-19

EmbankmentEmbankment 10 166 03-Dec-19 13-Dec-19

C2AN46STP120002452A - WB 46th Ave N- Brighton Blvd-Race St, Place Embankment Sta 2000+00 to 2015+00 10 166 03-Dec-19 13-Dec-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 166 13-Dec-19 19-Dec-19

Aggregate BaseAggregate Base 5 166 13-Dec-19 19-Dec-19

C2AN46STP120002502A - WB 46th Ave N- Brighton Blvd-Race St, Place Subgrade Base (2000 to 2015) 5 166 13-Dec-19 19-Dec-19

PavementPavement 3 85 02-Mar-20 04-Mar-20

Asphalt PavementAsphalt Pavement 3 85 02-Mar-20 04-Mar-20

HMA PavingHMA Paving 3 85 02-Mar-20 04-Mar-20

C2AN46STP120002552A - WB 46th Ave N- Brighton Blvd-Race St, Place HMA (2000 to 2015) 3 85 02-Mar-20 04-Mar-20

2A WB 46th Ave N- Race St-Vine St2A WB 46th Ave N- Race St-Vine St 82 106 05-Mar-20 05-Jun-20

C2AN46STP12000105 2A - WB 46th Ave N- Race St-Vine St Start Sta 2015+00 to 2018+00 0 106 05-Mar-20 05-Mar-20

C2AN46STP12000185 2A - WB 46th Ave N- Race St-Vine St, Interim - Finish Sta 2015+00 to 2018+00 0 106 05-Jun-20 05-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 123 05-Mar-20 11-Mar-20

C2AN46STP12000350 2A - WB - 46th Ave North Survey Sta 2015+00 to 2018+00 5 123 05-Mar-20 10-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 123 11-Mar-20 11-Mar-20

C2AN46STP120002702A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2015+00 to 2018+00 1 123 11-Mar-20 11-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 123 05-Mar-20 10-Mar-20

C2AN46STP120002952A - WB - 46th Ave North Install Temp Concerte Barrier Sta 2015+00 to 2018+00 5 123 05-Mar-20 10-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 123 05-Mar-20 10-Mar-20

C2AN46STP120003452A - WB - 46th Ave North Install Temp Road Markings Sta 2015+00 to 2018+00 5 123 05-Mar-20 10-Mar-20

Erosion ControlErosion Control 5 123 05-Mar-20 10-Mar-20

C2AN46STP120003002A - WB - 46th Ave North Install Temp Erosion Control Sta 2015+00 to 2018+00 5 123 05-Mar-20 10-Mar-20

EarthworkEarthwork 50 106 31-Mar-20 27-May-20

ExcavationExcavation 40 106 31-Mar-20 14-May-20

C2AN46STP120001202A - WB 46th Ave N-Race St-Vine St, Excavate Cut Areas Sta 2015+00 to 2018+00 40 106 31-Mar-20 14-May-20

EmbankmentEmbankment 10 106 14-May-20 27-May-20

C2AN46STP120001352A - WB 46th Ave N- Race St-Vine St, Place Embankment Sta 2015+00 to 2018+00 10 106 14-May-20 27-May-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 106 27-May-20 02-Jun-20

Aggregate BaseAggregate Base 5 106 27-May-20 02-Jun-20

C2AN46STP120001502A - WB 46th Ave N- Race St-Vine St, Place Subgrade Base Sta 2015+00 to 2018+00 5 106 27-May-20 02-Jun-20

PavementPavement 3 85 02-Jun-20 05-Jun-20

Asphalt PavementAsphalt Pavement 3 85 02-Jun-20 05-Jun-20

HMA PavingHMA Paving 3 85 02-Jun-20 05-Jun-20

C2AN46STP120001652A - WB 46th Ave N- Race St-Vine St, Place HMA Sta 2015+00 to 2018+00 3 85 02-Jun-20 05-Jun-20

2A WB 46th Ave N- Vine St  - Claude Ct2A WB 46th Ave N- Vine St  - Claude Ct 88 675 05-Jun-20 16-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB 46th Ave N- Brighton Blvd-Race St Start Sta 2000+00 to 2015+00

2A - WB 46th Ave N- Brighton Blvd-Race St, Interim - FinishSta 2000+00 to 2015+00

2A - WB - 46th Ave North Survey Sta 2000+00 to 2015+00

2A - WB - 46th Ave North -  Move Tr affic to New Temp Lanes Sta 2000+00 to 2015+00

2A - WB - 46th Ave North Install Temp Concerte Barrier/Road Markings Sta 2000+00 to 2015+00

2A - WB - 46th Ave North Install Temp Concerte Barrier/Road Markings Sta 2000+00 to 2015+00

2A - WB - 46th Ave North Install Temp Erosion Control Sta 2000+00 to 2015+00

2A - WB 46th Ave N-Brighton Blvd-Race St, Excavate Cut Ar eas Sta 2000+00 to 2015+00

2A - WB 46th Ave N- Brighton Blvd-Race St, Place Embankment Sta 2000+00 to 2015+00

2A - WB 46th Ave N- Brighton Blvd-Race St, Place Subgrade Base (2000 to 2015)

2A - WB 46th Ave N- Brighton Blvd-Race St, Place HMA (2000 to 2015)

2A - WB 46th Ave N- Race St-Vine St Start Sta 2015+00 to 2018+00

2A - WB 46th Ave N- Race St-Vine St, Interim - Finish Sta 2015+00 to 2018+00

2A - WB - 46th Ave North Survey Sta 2015+00 to 2018+00

2A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2015+00 to 2018+00

2A - WB - 46th Ave North Install Temp Concerte Barrier Sta 2015+00 to 2018+00

2A - WB - 46th Ave North Install Temp Road Markings Sta 2015+00 to 2018+00

2A - WB - 46th Ave North Install Temp Erosion Control Sta 2015+00 to 2018+00

2A - WB 46th Ave N-Race St-Vine St, Excavate Cut Areas Sta 2015+00 to 2018+00

2A - WB 46th Ave N- Race St-Vine St, Place Embankment Sta 2015+00 to 2018+00

2A - WB 46th Ave N- Race St-Vine St, Place Subgrade Base Sta 2015+00 to 2018+00

2A - WB 46th Ave N- Race St-Vine St, Place HMA Sta 2015+00 to 2018+00
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C2AN46STP12000110 2A - WB 46th Ave N-Vine St - Claude Ct Start Sta 2018+00 to 2023+00 0 106 05-Jun-20 05-Jun-20

C2AN46STP12000190 2A - WB 46th Ave N- Vine St - Claude Ct, Interim - Finish Sta 2018+00 to 2023+00 0 675 16-Sep-20 16-Sep-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 675 05-Jun-20 12-Jun-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 675 11-Jun-20 12-Jun-20

C2AN46STP120002802A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2018+00 to 2023+00 1 675 11-Jun-20 12-Jun-20

Portable Traffic BarrierPortable Traffic Barrier 5 675 05-Jun-20 11-Jun-20

C2AN46STP120003302A - WB - 46th Ave North Install Temp Concerte Barrier Sta 2018+00 to 2023+00 5 675 05-Jun-20 11-Jun-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 675 05-Jun-20 11-Jun-20

C2AN46STP120003202A - WB - 46th Ave North Install Temp Road Markings Sta 2018+00 to 2023+00 5 675 05-Jun-20 11-Jun-20

Erosion ControlErosion Control 5 675 05-Jun-20 11-Jun-20

C2AN46STP120003252A - WB - 46th Ave North Install Temp Erosion Control Sta 2018+00 to 2023+00 5 675 05-Jun-20 11-Jun-20

EarthworkEarthwork 50 675 10-Jul-20 04-Sep-20

ExcavationExcavation 40 675 10-Jul-20 25-Aug-20

C2AN46STP120001252A - WB 46th Ave N-Vine St - Claude Ct, Excavate Cut Areas Sta 2018+00 to 2023+00 40 675 10-Jul-20 25-Aug-20

EmbankmentEmbankment 10 675 25-Aug-20 04-Sep-20

C2AN46STP120001402A - WB 46th Ave N- Vine St - Claude Ct, Place Embankment Sta 2018+00 to 2023+00 10 675 25-Aug-20 04-Sep-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 675 04-Sep-20 11-Sep-20

Aggregate BaseAggregate Base 5 675 04-Sep-20 11-Sep-20

C2AN46STP120001552A - WB 46th Ave N- Vine St - Claude Ct, Place Subgrade Base Sta 2018+00 to 2023+00 5 675 04-Sep-20 11-Sep-20

PavementPavement 3 439 11-Sep-20 16-Sep-20

Asphalt PavementAsphalt Pavement 3 439 11-Sep-20 16-Sep-20

HMA PavingHMA Paving 3 439 11-Sep-20 16-Sep-20

C2AN46STP120001702A - WB 46th Ave N- Vine St - Claude Ct, Place HMA Sta 2018+00 to 2023+00 3 439 11-Sep-20 16-Sep-20

2A WB 46th Ave N- Claude Ct-York St2A WB 46th Ave N- Claude Ct-York St 155 597 05-Mar-20 28-Aug-20

C2AN46STP12000115 2A - WB 46th Ave N-Claude Ct-York St, Start Sta 2018+00 to 2023+00 0 106 05-Jun-20 05-Jun-20

C2AN46STP12000195 2A - WB 46th Ave N- Claude Ct-York St, Interim - Finish Sta 2018+00 to 2023+00 0 168 14-Aug-20 14-Aug-20

C2AN46STP12000200 2A - WB 46th Ave N- Claude Ct-York St, FF Start Sta 2018+00 to 2023+00 0 168 17-Aug-20 17-Aug-20

C2AN46STP12000240 2A - WB 46th Ave N- Claude Ct-York St, Finish Sta 2018+00 to 2023+00 0 168 28-Aug-20 28-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 113 639 05-Mar-20 13-Jul-20

C2AN46STP12000355 2A - WB - 46th Ave North Survey (2005 to 2025) 5 746 05-Mar-20 10-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 639 13-Jul-20 13-Jul-20

C2AN46STP120002652A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2018+00 to 2023+00 1 639 13-Jul-20 13-Jul-20

Portable Traffic BarrierPortable Traffic Barrier 5 746 05-Mar-20 10-Mar-20

C2AN46STP120002852A - WB - 46th Ave North Install Temp Concerte Barrier Sta 2018+00 to 2023+00 5 746 05-Mar-20 10-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 746 05-Mar-20 10-Mar-20

C2AN46STP120003152A - WB - 46th Ave North Install Temp Road Markings Sta 2018+00 to 2023+00 5 746 05-Mar-20 10-Mar-20

Erosion ControlErosion Control 5 746 05-Mar-20 10-Mar-20

C2AN46STP120002902A - WB - 46th Ave North Install Temp Erosion Control Sta 2018+00 to 2023+00 5 746 05-Mar-20 10-Mar-20

EarthworkEarthwork 50 106 05-Jun-20 04-Aug-20

ExcavationExcavation 40 106 05-Jun-20 22-Jul-20

C2AN46STP120001302A - WB 46th Ave N-Claude Ct-York St, Excavate Cut Areas (2018 to 2013) 40 106 05-Jun-20 22-Jul-20

EmbankmentEmbankment 10 106 23-Jul-20 04-Aug-20

C2AN46STP120001452A - WB 46th Ave N- Claude Ct-York St, Place Embankment (2018 to 2023) 10 106 23-Jul-20 04-Aug-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 106 04-Aug-20 10-Aug-20

Aggregate BaseAggregate Base 5 106 04-Aug-20 10-Aug-20

C2AN46STP120001602A - WB 46th Ave N- Claude Ct-York St, Place Subgrade Base (2018 to 2023) 5 106 04-Aug-20 10-Aug-20

PavementPavement 6 168 10-Aug-20 14-Aug-20

Asphalt PavementAsphalt Pavement 6 168 10-Aug-20 14-Aug-20

C2AN46STP120001802A - WB 46th Ave N- Claude Ct-York St, Place SMA Paving (2018 to 2023) 2 168 13-Aug-20 14-Aug-20

HMA PavingHMA Paving 3 85 10-Aug-20 13-Aug-20

C2AN46STP120001752A - WB 46th Ave N- Claude Ct-York St, Place HMA (2018 to 2023) 3 85 10-Aug-20 13-Aug-20

Permanent BarriersPermanent Barriers 5 173 18-Aug-20 24-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB 46th Ave N-Vine St - Claude Ct Start Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Vine St - Claude Ct, Interim - Finish Sta 2018+00 to 2023+00

2A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Install Temp Concerte Barrier Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Install Temp Road Markings Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Install Temp Erosion Control Sta 2018+00 to 2023+00

2A - WB 46th Ave N-Vine St - Claude Ct, Excavate Cut Areas Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Vine St - Claude Ct, Place Embankment Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Vine St - Claude Ct, Place Subgrade Base Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Vine St - Claude Ct, Place HMA Sta 2018+00 to 2023+00

2A - WB 46th Ave N-Claude Ct-York St, Start Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Claude Ct-York St, Interim - Finish Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Claude Ct-York St, FF Start Sta 2018+00 to 2023+00

2A - WB 46th Ave N- Claude Ct-York St, Finish Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Survey (2005 to 2025)

2A - WB - 46th Ave North -  Move Traffic to New Temp Lanes Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Install Temp Concerte Barrier Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Install Temp Road Markings Sta 2018+00 to 2023+00

2A - WB - 46th Ave North Install Temp Erosion Control Sta 2018+00 to 2023+00

2A - WB 46th Ave N-Claude Ct-York St, Excavate Cut Areas (2018 to 2013)

2A - WB 46th Ave N- Claude Ct-York St, Place Embankment (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Place Subgrade Base (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Place SMA Paving (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Place HMA (2018 to 2023)
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Concrete BarriersConcrete Barriers 5 173 18-Aug-20 24-Aug-20

C2AN46STP120002152A - WB 46th Ave N- Claude Ct-York St,  Place Conc Rail (2018 to 2023) 5 173 18-Aug-20 24-Aug-20

Metal Beam GuardrailsMetal Beam Guardrails 5 173 18-Aug-20 24-Aug-20

C2AN46STP120002202A - WB 46th Ave N- Claude Ct-York St, Install MBGF (2018 to 2023) 5 173 18-Aug-20 24-Aug-20

Signals and IlluminationSignals and Illumination 10 168 18-Aug-20 28-Aug-20

Roadway IlluminationRoadway Illumination 10 168 18-Aug-20 28-Aug-20

C2AN46STP120002302A - WB 46th Ave N- Claude Ct-York St, Install Illumination Poles/Fixtures (2018 to 2023) 5 168 18-Aug-20 24-Aug-20

C2AN46STP120002352A - WB 46th Ave N- Claude Ct-York St, Install Illumination Energize Fixtures (2018 to 2023) 5 168 24-Aug-20 28-Aug-20

Signing and MarkingSigning and Marking 6 173 17-Aug-20 24-Aug-20

Small SignageSmall Signage 5 173 18-Aug-20 24-Aug-20

C2AN46STP120002252A - WB 46th Ave N- Claude Ct-York St, Install Small Signage (2018 to 2023) 5 173 18-Aug-20 24-Aug-20

Pavement MarkingPavement Marking 2 177 17-Aug-20 19-Aug-20

C2AN46STP120002052A - WB 46th Ave N- Claude Ct-York St, Install Permanent Markings (2018 to 2023) 2 177 17-Aug-20 19-Aug-20

2A WB Exit Brighton Blvd Ramp Sta 2005+00 to 2018+542A WB Exit Brighton Blvd Ramp Sta 2005+00 to 2018+54 297 789 28-May-19 06-May-20

C2AWBEXSTP12005100 2A - WB BB Exit Ramp Start  (2010 to 2020) 0 807 28-May-19 28-May-19

C2AWBEXSTP12005150 2A - WB BB Exit Ramp Interim Finish (2010 to 2020) 0 789 01-Apr-20 01-Apr-20

C2AWBEXSTP12005200 2A - WB BB Exit Ramp FF Start (2010 to 2020) 0 789 01-Apr-20 01-Apr-20

C2AWBEXSTP12005220 2A - WB BB Exit Ramp Finish (2010 to 2020) 0 789 06-May-20 06-May-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 841 28-May-19 04-Jun-19

SurveySurvey 5 841 28-May-19 03-Jun-19

C2AWBEXSTP120051352A - WB BB Exit Ramp Survey (2010 to 2020) 5 841 28-May-19 03-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 841 03-Jun-19 04-Jun-19

C2AWBEXSTP120051202A - WB BB Exit Ramp Move Traffic (2010 to 2020) 1 841 03-Jun-19 04-Jun-19

Portable Traffic BarrierPortable Traffic Barrier 5 841 28-May-19 03-Jun-19

C2AWBEXSTP120051302A - WB BB Exit Ramp Place Temp Conc Barrier (2010 to 2020) 5 841 28-May-19 03-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 841 28-May-19 03-Jun-19

C2AWBEXSTP120051252A - WB BB Exit Ramp Place Temp Road Markings/Signage (2010 to 2020) 5 841 28-May-19 03-Jun-19

EnviromentalEnviromental 5 841 28-May-19 03-Jun-19

Erosion ControlErosion Control 5 841 28-May-19 03-Jun-19

C2AWBEXSTP120051402A - WB BB Exit Ramp Place Temp Erosion Control (2010 to 2020) 5 841 28-May-19 03-Jun-19

EarthworkEarthwork 140 867 28-May-19 04-Nov-19

Clear & GrubClear & Grub 5 841 28-May-19 03-Jun-19

C2AWBEXSTP120051452A - WB BB Exit Ramp Clear & Grub (2010 to 2020) 5 841 28-May-19 03-Jun-19

ExcavationExcavation 80 807 12-Jul-19 11-Oct-19

C2AWBEXSTP120051852A - WB BB Exit Ramp Excavate Cut Areas (2010 to 2020) 80 807 12-Jul-19 11-Oct-19

EmbankmentEmbankment 20 867 11-Oct-19 04-Nov-19

C2AWBEXSTP120051902A - WB BB Exit Ramp Place Embankment (2010 to 2020) 20 867 11-Oct-19 04-Nov-19

DrainageDrainage 50 964 12-Jul-19 09-Sep-19

Storm SewerStorm Sewer 20 927 12-Jul-19 05-Aug-19

C2AWBEXSTP120052252A - WB BB Exit Ramp Install RCP & Culvert (2010 to 2020) 20 927 12-Jul-19 05-Aug-19

InletsInlets 20 927 05-Aug-19 27-Aug-19

C2AWBEXSTP120052352A - WB BB Exit Ramp Install MHs and Inlets (2010 to 2020) 20 927 05-Aug-19 27-Aug-19

Riprap StoneRiprap Stone 10 964 27-Aug-19 09-Sep-19

C2AWBEXSTP120052302A - WB BB Exit Ramp Place RipRap (2010 to 2020) 10 964 27-Aug-19 09-Sep-19

Subgrade Treatment and BaseSubgrade Treatment and Base 20 807 16-Jan-20 07-Feb-20

Aggregate BaseAggregate Base 20 807 16-Jan-20 07-Feb-20

C2AWBEXSTP120051952A - WB  BB Exit Ramp Place Subgrade Base (2010 to 2020) 20 807 16-Jan-20 07-Feb-20

Retaining WallRetaining Wall 120 814 11-Oct-19 03-Mar-20

RTW RW-3WRTW RW-3W 120 814 11-Oct-19 03-Mar-20

Leveling PadLeveling Pad 20 807 11-Oct-19 04-Nov-19

C2AWBEXSTP120051152A - WB BB, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96 20 807 11-Oct-19 04-Nov-19

Retaining WallRetaining Wall 60 807 04-Nov-19 16-Jan-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB 46th Ave N- Claude Ct-York St,  Place Conc Rail (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Install MBGF (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Install Illumination Poles/Fixtures (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Install Illumination Energize Fixtures (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Install Small Signage (2018 to 2023)

2A - WB 46th Ave N- Claude Ct-York St, Install Permanent Markings (2018 to 2023)

2A - WB BB Exit Ramp Start  (2010 to 2020)

2A - WB BB Exit Ramp Interim Finish (2010 to 2020)

2A - WB BB Exit Ramp FF Start (2010 to 2020)

2A - WB BB Exit Ramp Finish (2010 to 2020)

2A - WB BB Exit Ramp Survey (2010 to 2020)

2A - WB BB Exit Ramp Move Traffic (2010 to 2020)

2A - WB BB Exit Ramp Place Temp Conc Barrier (2010 to 2020)

2A - WB BB Exit Ramp Place Temp Road Markings/Signage (2010 to 2020)

2A - WB BB Exit Ramp Place Temp Erosion Control (2010 to 2020)

2A - WB BB Exit Ramp Clear & Grub (2010 to 2020)

2A - WB BB Exit Ramp Excavate Cut Areas (2010 to 2020)

2A - WB BB Exit Ramp Place Embankment (2010 to 2020)

2A - WB BB Exit Ramp Install RCP & Culvert (2010 to 2020)

2A - WB BB Exit Ramp Install MHs and Inlets (2010 to 2020)

2A - WB BB Exit Ramp Place RipRap (2010 to 2020)

2A - WB  BB Exit Ramp Place Subgrade Base (2010 to 2020)

2A - WB BB, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96
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C2AWBEXSTP120051102A - WB BB, Install Panels RTW AW-7W  Sta 2043+77 to 2044+96 60 807 04-Nov-19 16-Jan-20

Coping CapCoping Cap 40 814 16-Jan-20 03-Mar-20

C2AWBEXSTP120051052A - WB BB, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96 40 814 16-Jan-20 03-Mar-20

PavementPavement 22 530 02-Mar-20 31-Mar-20

Asphalt PavementAsphalt Pavement 20 530 02-Mar-20 27-Mar-20

HMA PavingHMA Paving 20 530 02-Mar-20 27-Mar-20

C2AWBEXSTP120052052C - WB GP Vasquez Blvd to Colorado Blvd, Exit Ramp Place HMA  (2010 to 2020) 20 530 02-Mar-20 27-Mar-20

Concrete PavementConcrete Pavement 2 530 30-Mar-20 31-Mar-20

C2AWBEXSTP120052102C - WB GP Vasquez Blvd to Colorado Blvd, Exit Ramp Place SMA (2010 to 2020) 2 530 30-Mar-20 31-Mar-20

Permanent BarriersPermanent Barriers 10 809 02-Apr-20 14-Apr-20

Concrete BarriersConcrete Barriers 10 809 02-Apr-20 14-Apr-20

C2AWBEXSTP120051602A - WB BB Exit Ramp Place Conc Rail  (2010 to 2020) 10 809 02-Apr-20 14-Apr-20

Metal Beam GuardrailsMetal Beam Guardrails 10 809 02-Apr-20 14-Apr-20

C2AWBEXSTP120051652A - WB BB Exit Ramp Install MBGF (2010 to 2020) 10 809 02-Apr-20 14-Apr-20

Signals and IlluminationSignals and Illumination 30 789 02-Apr-20 06-May-20

Roadway IlluminationRoadway Illumination 30 789 02-Apr-20 06-May-20

C2AWBEXSTP120051802A - WB BB Exit Ramp Install Illumination Pole Bases(2010 to 2020) 10 789 02-Apr-20 14-Apr-20

C2AWBEXSTP120052152A - WB BB Exit Ramp Install Illumination Poles/Fixtures/Engerize (2010 to 2020) 20 789 14-Apr-20 06-May-20

Signing and MarkingSigning and Marking 10 809 02-Apr-20 14-Apr-20

Small SignageSmall Signage 2 817 02-Apr-20 06-Apr-20

C2AWBEXSTP120051702A - WB BB Exit Ramp Place Small Signage (2010 to 2020) 2 817 02-Apr-20 06-Apr-20

Pavement MarkingPavement Marking 10 809 02-Apr-20 14-Apr-20

C2AWBEXSTP120051752A - WB BB Exit Ramp Pavement Markings (2010 to 2020) 10 809 02-Apr-20 14-Apr-20

LandscapingLandscaping 10 810 01-Apr-20 13-Apr-20

Seeding & SoddingSeeding & Sodding 10 810 01-Apr-20 13-Apr-20

C2AWBEXSTP120051552A - WB Brighton Blvd-York St, Install Topsoil/Seeding/Sodding Sta 2000+00 to 2015+00 10 810 01-Apr-20 13-Apr-20

2A XST Brighton Blvd STA (2005) PH 1 ST 1 Sta 500+00 to 514+762A XST Brighton Blvd STA (2005) PH 1 ST 1 Sta 500+00 to 514+76 354 598 28-May-19 13-Jul-20

C2AXSBRSTP1500100 2A - XS Brighton Blvd Start (2005) Sta 500+00 to 514+76 0 599 05-Mar-20 05-Mar-20

C2AXSBRSTP1500165 2A - XS Brighton Blvd  Interim - Finish (2005) Sta 500+00 to 514+76 0 598 13-Jul-20 13-Jul-20

Traffic Control and Temporary Work PH 1 ST 1Traffic Control and Temporary Work PH 1 ST 1 6 599 05-Mar-20 11-Mar-20

SurveySurvey 5 599 05-Mar-20 10-Mar-20

C2AXSBRSTP1500160 2A - XS Brighton Blvd Survey (2005) Sta 500+00 to 514+76 5 599 05-Mar-20 10-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 599 11-Mar-20 11-Mar-20

C2AXSBRSTP1500140 2A - XS Brighton Blvd Close Brighton Blvd & Move Traffic (2005) Sta 500+00 to 514+76 1 599 11-Mar-20 11-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 599 05-Mar-20 10-Mar-20

C2AXSBRSTP1500145 2A - XS Brighton Blvd Temp Conc Barrier (2005) Sta 500+00 to 514+76 5 599 05-Mar-20 10-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 599 05-Mar-20 10-Mar-20

C2AXSBRSTP1500155 2A - XS Brighton Blvd Temp Marking, Signing (2005) Sta 500+00 to 514+76 5 599 05-Mar-20 10-Mar-20

Enviromental Controls PH 1 ST 1Enviromental Controls PH 1 ST 1 5 599 05-Mar-20 10-Mar-20

Erosion ControlErosion Control 5 599 05-Mar-20 10-Mar-20

C2AXSBRSTP1500150 2A - XS Brighton Blvd Erosion Control (2005) Sta 500+00 to 514+76 5 599 05-Mar-20 10-Mar-20

Removals & Demo PH 1 ST 1Removals & Demo PH 1 ST 1 9 401 28-May-19 06-Jun-19

ROW DemolitionROW Demolition 9 401 28-May-19 06-Jun-19

PARCEL AP-182 & 182APARCEL AP-182 & 182A 9 401 28-May-19 06-Jun-19

C2AXSBRSTP15001202A  - PE182 & 182A - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls5 401 28-May-19 03-Jun-19

C2AXSBRSTP15001152A -  PE182 & 182A - Perform Environmental Cleanup of any Harzardous Materials 1 401 03-Jun-19 04-Jun-19

C2AXSBRSTP15001102A -  PE182 & 182A - Removal of Existing Utility Line & Poles 1 401 04-Jun-19 04-Jun-19

C2AXSBRSTP15001052A -  PE182 & 182A - Clear & Grub Site for Constuction 2 401 04-Jun-19 06-Jun-19

DrainageDrainage 267 665 19-Jun-19 24-Apr-20

Drainage Pond Brighton South WestDrainage Pond Brighton South West 86 368 16-Jul-19 22-Oct-19

C2AXSBRSTP1500130 1A - Install Drainage Pond Brighton West (1070 to 2002) 86 368 16-Jul-19 22-Oct-19

C2AXSBRSTP1500125 1A - Install Conection Piping Pond 7E to Pond 7W 48 368 27-Aug-19 22-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB BB, Install Panels RTW AW-7W  Sta 2043+77 to 2044+96

2A - WB BB, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Exit Ramp Place HMA  (2010 to 2020)

2C - WB GP Vasquez Blvd to Colorado Blvd, Exit Ramp Place SMA (2010 to 2020)

2A - WB BB Exit Ramp Place Conc Rail  (2010 to 2020)

2A - WB BB Exit Ramp Install MBGF (2010 to 2020)

2A - WB BB Exit Ramp Install Illumination Pole Bases(2010 to 2020)

2A - WB BB Exit Ramp Install Illumination Poles/Fixtures/Engerize (2010 to 2020)

2A - WB BB Exit Ramp Place Small Signage (2010 to 2020)

2A - WB BB Exit Ramp Pavement Markings (2010 to 2020)

2A - WB Brighton Blvd-York St, Install Topsoil/Seeding/Sodding Sta 2000+00 to 2015+00

2A - XS Brighton Blvd Start (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd  Interim - Finish (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd Survey (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd Close Brighton Blvd & Move Traffic (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd Temp Conc Barrier (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd Temp Marking, Signing (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd Erosion Control (2005) Sta 500+00 to 514+76

2A  - PE182 & 182A - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A -  PE182 & 182A - Perform Environmental Cleanup of any Harzardous Materials

2A -  PE182 & 182A - Removal of Existing Utility Line & Poles

2A -  PE182 & 182A - Clear & Grub Site for Constuction

1A - Install Drainage Pond Brighton West (1070 to 2002)

1A - Install Conection Piping Pond 7E to Pond 7W
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Drainage Pond Brighton South EastDrainage Pond Brighton South East 120 76 19-Jun-19 04-Nov-19

C2AXSBRSTP1500135 1A - Install Drainage Pond Brighton East Pond 7E (2002 to 2015) 120 76 19-Jun-19 04-Nov-19

CulvertCulvert 20 639 11-Mar-20 02-Apr-20

C2AXSBRSTP1500180 2A - XS Brighton  Blvd  Install Culvert (2005) Sta 500+00 to 514+76 20 639 11-Mar-20 02-Apr-20

Storm SewerStorm Sewer 20 639 11-Mar-20 02-Apr-20

C2AXSBRSTP1500170 2A - XS Brighton  Blvd  Install Medium RCP (2005) Sta 500+00 to 514+76 20 639 11-Mar-20 02-Apr-20

C2AXSBRSTP1500175 2A - XS Brighton  Blvd  Install Small RCP (2005) Sta 500+00 to 514+76 20 639 11-Mar-20 02-Apr-20

InletsInlets 20 639 02-Apr-20 24-Apr-20

C2AXSBRSTP1500185 2A - XS Brighton  Blvd  Install MHs and Inlets (2005) Sta 500+00 to 514+76 20 639 02-Apr-20 24-Apr-20

HeadwallHeadwall 10 665 02-Apr-20 14-Apr-20

C2AXSBRSTP1500190 2A - XS Brighton  Blvd  Headwall (2005) Sta 500+00 to 514+76 10 665 02-Apr-20 14-Apr-20

Riprap ConcreteRiprap Concrete 10 665 15-Apr-20 24-Apr-20

C2AXSBRSTP1500195 2A - XS Brighton  Blvd RipRap (2005) Sta 500+00 to 514+76 10 665 15-Apr-20 24-Apr-20

EarthworkEarthwork 86 599 05-Mar-20 11-Jun-20

Clear & GrubClear & Grub 5 599 05-Mar-20 10-Mar-20

C2AXSBRSTP1500200 2A - XS Brighton  Blvd  Clear and Grub (2005) Sta 500+00 to 514+76 5 599 05-Mar-20 10-Mar-20

ExcavationExcavation 40 599 11-Mar-20 24-Apr-20

C2AXSBRSTP1500205 2A - XS Brighton  Blvd  Excavate Cut Areas (2005)  Sta 500+00 to 514+76 40 599 11-Mar-20 24-Apr-20

EmbankmentEmbankment 40 599 27-Apr-20 11-Jun-20

C2AXSBRSTP1500210 2A - XS Brighton  Blvd  Place Embankment (2005) Sta 500+00 to 514+76 40 599 27-Apr-20 11-Jun-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 599 11-Jun-20 29-Jun-20

Aggregate BaseAggregate Base 15 599 11-Jun-20 29-Jun-20

C2AXSBRSTP1500215 2A - XS Brighton  Blvd  Cement Stabilized Base (2005) Sta 500+00 to 514+76 15 599 11-Jun-20 29-Jun-20

PavementPavement 11 598 29-Jun-20 13-Jul-20

C2AXSBRSTP1500225 2A - XS Brighton  Blvd  Install Curb & Gutter (2005) Sta 500+00 to 514+76 5 599 29-Jun-20 06-Jul-20

C2AXSBRSTP1500230 2A - XS Brighton  Blvd  Install Driveways (2005) Sta 500+00 to 514+76 5 599 29-Jun-20 06-Jul-20

Asphalt PavementAsphalt Pavement 5 377 06-Jul-20 13-Jul-20

HMA PavingHMA Paving 5 377 06-Jul-20 13-Jul-20

C2AXSBRSTP15002202A - XS Brighton  Blvd  HMA (2005) Sta 500+00 to 514+76 5 377 06-Jul-20 13-Jul-20

2A XST Brighton Blvd STA (2005) PH 1 ST 2 Sta 500+00 to 514+762A XST Brighton Blvd STA (2005) PH 1 ST 2 Sta 500+00 to 514+76 134 599 13-Jul-20 15-Dec-20

C2AXSBRSTP1514100 2A - XS Brighton  Blvd  Start (2005) Sta 500+00 to 514+76 0 598 13-Jul-20 13-Jul-20

C2AXSBRSTP1514130 2A - XS Brighton  Blvd  Interim - Finish (2005) Sta 500+00 to 514+76 0 599 11-Nov-20 11-Nov-20

C2AXSBRSTP1514170 2A - XS Brighton  Blvd  FF Start (2005) Sta 500+00 to 514+76 0 599 12-Nov-20 12-Nov-20

C2AXSBRSTP1514190 2A - XS Brighton  Blvd  Finish (2005) Sta 500+00 to 514+76 0 599 15-Dec-20 15-Dec-20

Traffic Control and Temporary Work PH 1 ST 2Traffic Control and Temporary Work PH 1 ST 2 6 598 13-Jul-20 20-Jul-20

SurveySurvey 5 598 13-Jul-20 17-Jul-20

C2AXSBRSTP1514125 2A - XS Brighton  Blvd Survey (2005) Sta 500+00 to 514+76 5 598 13-Jul-20 17-Jul-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 598 17-Jul-20 20-Jul-20

C2AXSBRSTP1514105 2A - XS Brighton Blvd & Move Traffic (2005) Sta 500+00 to 514+76 1 598 17-Jul-20 20-Jul-20

Portable Traffic BarrierPortable Traffic Barrier 5 598 13-Jul-20 17-Jul-20

C2AXSBRSTP1514110 2A - XS Brighton  Blvd Temp Conc Barrier (2005) Sta 500+00 to 514+76 5 598 13-Jul-20 17-Jul-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 598 13-Jul-20 17-Jul-20

C2AXSBRSTP1514120 2A - XS Brighton  Blvd Temp Marking, Signing (2005) Sta 500+00 to 514+76 5 598 13-Jul-20 17-Jul-20

Enviromental Controls PH 1 ST 2Enviromental Controls PH 1 ST 2 5 598 13-Jul-20 17-Jul-20

Erosion ControlErosion Control 5 598 13-Jul-20 17-Jul-20

C2AXSBRSTP1514115 2A - XS Brighton  Blvd Erosion Control (2005) Sta 500+00 to 514+76 5 598 13-Jul-20 17-Jul-20

DrainageDrainage 40 660 20-Jul-20 02-Sep-20

Storm SewerStorm Sewer 20 638 20-Jul-20 11-Aug-20

C2AXSBRSTP1514210 2A - XS Brighton  Blvd  Install Medium RCP (2005) Sta 500+00 to 514+76 20 638 20-Jul-20 11-Aug-20

C2AXSBRSTP1514220 2A - XS Brighton  Blvd  Install Small RCP (2005) Sta 500+00 to 514+76 20 638 20-Jul-20 11-Aug-20

CulvertCulvert 20 638 20-Jul-20 11-Aug-20

C2AXSBRSTP1514225 2A - XS Brighton  Blvd  Install Culvert (2005) Sta 500+00 to 514+76 20 638 20-Jul-20 11-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - Install Drainage Pond Brighton East Pond 7E (2002 to 2015)

2A - XS Brighton  Blvd  Install Culvert (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Medium RCP (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Small RCP (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install MHs and Inlets (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Headwall (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd RipRap (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Clear and Grub (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Excavate Cut Areas (2005)  Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Place Embankment (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Cement Stabilized Base (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Curb & Gutter (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Driveways (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  HMA (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Start (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Interim - Finish (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  FF Start (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Finish (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd Survey (2005) Sta 500+00 to 514+76

2A - XS Brighton Blvd & Move Traffic (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd Temp Conc Barrier (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd Temp Marking, Signing (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd Erosion Control (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Medium RCP (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Small RCP (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Culvert (2005) Sta 500+00 to 514+76
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InletsInlets 20 638 11-Aug-20 02-Sep-20

C2AXSBRSTP1514215 2A - XS Brighton  Blvd  Install MHs and Inlets (2005) Sta 500+00 to 514+76 20 638 11-Aug-20 02-Sep-20

HeadwallHeadwall 10 660 11-Aug-20 21-Aug-20

C2AXSBRSTP1514235 2A - XS Brighton  Blvd  Headwall (2005) Sta 500+00 to 514+76 10 660 11-Aug-20 21-Aug-20

Riprap ConcreteRiprap Concrete 10 660 21-Aug-20 02-Sep-20

C2AXSBRSTP1514230 2A - XS Brighton  Blvd RipRap (2005) Sta 500+00 to 514+76 10 660 21-Aug-20 02-Sep-20

EarthworkEarthwork 86 598 13-Jul-20 19-Oct-20

Clear & GrubClear & Grub 5 598 13-Jul-20 17-Jul-20

C2AXSBRSTP1514205 2A - XS Brighton  Blvd  Clear and Grub (2005) Sta 500+00 to 514+76 5 598 13-Jul-20 17-Jul-20

ExcavationExcavation 40 598 20-Jul-20 02-Sep-20

C2AXSBRSTP1514155 2A - XS Brighton  Blvd  Excavate Cut Areas (2005)  Sta 500+00 to 514+76 40 598 20-Jul-20 02-Sep-20

EmbankmentEmbankment 40 598 02-Sep-20 19-Oct-20

C2AXSBRSTP1514160 2A - XS Brighton  Blvd  Place Embankment (2005) Sta 500+00 to 514+76 40 598 02-Sep-20 19-Oct-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 598 19-Oct-20 04-Nov-20

Aggregate BaseAggregate Base 15 598 19-Oct-20 04-Nov-20

C2AXSBRSTP1514165 2A - XS Brighton  Blvd  Cement Stabilized Base (2005) Sta 500+00 to 514+76 15 598 19-Oct-20 04-Nov-20

PavementPavement 10 622 04-Nov-20 16-Nov-20

Asphalt PavementAsphalt Pavement 10 622 04-Nov-20 16-Nov-20

HMA PavingHMA Paving 10 622 04-Nov-20 16-Nov-20

C2AXSBRSTP15141752A - XS Brighton  Blvd  HMA Paving (2005) Sta 500+00 to 514+76 5 377 04-Nov-20 11-Nov-20

C2AXSBRSTP15141802A - XS Brighton  Blvd  SMA Paving (2005) Sta 500+00 to 514+76 3 622 12-Nov-20 16-Nov-20

Permanent BarriersPermanent Barriers 10 614 13-Nov-20 25-Nov-20

Metal Beam GuardrailsMetal Beam Guardrails 10 614 13-Nov-20 25-Nov-20

C2AXSBRSTP1514135 2A - XS Brighton  Blvd  Install MBGF (2005) Sta 500+00 to 514+76 10 614 13-Nov-20 25-Nov-20

Signals and IlluminationSignals and Illumination 25 599 13-Nov-20 15-Dec-20

Roadway IlluminationRoadway Illumination 25 599 13-Nov-20 15-Dec-20

C2AXSBRSTP1514150 2A - XS Brighton  Blvd  Install Illumination Pole Bases (2005) Sta 500+00 to 514+76 5 599 13-Nov-20 19-Nov-20

C2AXSBRSTP1514185 2A - XS Brighton  Blvd  Install Illumination Poles/Fixtures (2005) Sta 500+00 to 514+76 10 599 19-Nov-20 03-Dec-20

C2AXSBRSTP1514200 2A - XS Brighton  Blvd  Install Illumination Energize Fixtures (2005) Sta 500+00 to 514+76 10 599 03-Dec-20 15-Dec-20

Signing and MarkingSigning and Marking 11 614 12-Nov-20 25-Nov-20

Small SignageSmall Signage 10 614 13-Nov-20 25-Nov-20

C2AXSBRSTP1514140 2A - XS Brighton  Blvd   Install Small Signage (2005) Sta 500+00 to 514+76 10 614 13-Nov-20 25-Nov-20

Pavement MarkingPavement Marking 2 623 12-Nov-20 13-Nov-20

C2AXSBRSTP1514195 2A - XS Brighton  Blvd  Install Permanet Markings (2005) Sta 500+00 to 514+76 2 623 12-Nov-20 13-Nov-20

LandscapingLandscaping 10 614 13-Nov-20 25-Nov-20

Seeding & SoddingSeeding & Sodding 10 614 13-Nov-20 25-Nov-20

C2AXSBRSTP1514145 2A - XS  Brighton  Blvd  Install Topsoil/Seeding/Sodding (2005) Sta 500+00 to 514+76 10 614 13-Nov-20 25-Nov-20

2A WB GP & AUX Lane Sta 2000+00 to 2025+002A WB GP & AUX Lane Sta 2000+00 to 2025+00 473 760 06-Dec-18 10-Jun-20

CWBGPSTP12000395 2A - WB GP Brighton Blvd-York St Start Sta 2000+00 to 2025+00 0 192 28-May-19 28-May-19

CWBGPSTP12000265 2A - WB GP Brighton Blvd-York St, Interim - Finish Sta 2000+00 to 2025+00 0 192 14-May-20 14-May-20

CWBGPSTP12000270 2A - WB GP Brighton Blvd-York St, FF Start Sta 2000+00 to 2025+00 0 760 15-May-20 15-May-20

CWBGPSTP12000320 2A - WB GP Brighton Blvd-York St, Finish Sta 2000+00 to 2025+00 0 760 10-Jun-20 10-Jun-20

Traffic Control and Temporary Work PH 1 ST 1Traffic Control and Temporary Work PH 1 ST 1 6 210 28-May-19 04-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 210 03-Jun-19 04-Jun-19

CWBGPSTP12000505 2A - WB GP Brighton Blvd -York St - Close 46th Street Move Traffic Sta 2000+00 to 2025+00 1 210 03-Jun-19 04-Jun-19

Safety FencingSafety Fencing 5 210 28-May-19 03-Jun-19

CWBGPSTP12000525 2A - WB GP Brighton Blvd -York St - Install Saftey Fencing Barrier Sta 2000+00 to 2025+00 5 210 28-May-19 03-Jun-19

Portable Traffic BarrierPortable Traffic Barrier 5 210 28-May-19 03-Jun-19

CWBGPSTP12000520 2A - WB GP Brighton Blvd -York St - Place Temp Conc  Barrier Sta 2000+00 to 2025+00 5 210 28-May-19 03-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 210 28-May-19 03-Jun-19

CWBGPSTP12000510 2A - WB GP Brighton Blvd -York St - Place Temp Marking & Signage Sta 2000+00 to 2025+00 5 210 28-May-19 03-Jun-19

Enviromental Controls PH 1 ST 1Enviromental Controls PH 1 ST 1 20 844 28-May-19 19-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - XS Brighton  Blvd  Install MHs and Inlets (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Headwall (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd RipRap (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Clear and Grub (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Excavate Cut Areas (2005)  Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Place Embankment (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Cement Stabilized Base (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  HMA Paving (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  SMA Paving (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install MBGF (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Illumination Pole Bases (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Illumination Poles/Fixtures (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Illumination Energize Fixtures (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd   Install Small Signage (2005) Sta 500+00 to 514+76

2A - XS Brighton  Blvd  Install Permanet Markings (2005) Sta 500+00 to 514+76

2A - XS  Brighton  Blvd  Install Topsoil/Seeding/Sodding (2005) Sta 500+00 to 514+76

2A - WB GP Brighton Blvd-York St Start Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Interim - Finish Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, FF Start Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Finish Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - Close 46th Street Move Traffic Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - Install Saftey Fencing Barrier Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - Place Temp Conc  Barrier Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - Place Temp Marking & Signage Sta 2000+00 to 2025+00
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Erosion ControlErosion Control 5 859 28-May-19 03-Jun-19

CWBGPSTP12000515 2A - WB GP Brighton Blvd -York St - Place Erosion Control Sta 2000+00 to 2025+00 5 859 28-May-19 03-Jun-19

Soil MappingSoil Mapping 20 196 28-May-19 19-Jun-19

CWBGPSTP12000215 2A - WB GP Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00 20 196 28-May-19 19-Jun-19

De-Watering MeasuresDe-Watering Measures 20 196 28-May-19 19-Jun-19

CWBGPSTP12000210 2A - WB GP Brighton Blvd -York St - De-watering Sta 2000+00 to 2025+00 20 196 28-May-19 19-Jun-19

Removals & Demo PH 1 ST 1Removals & Demo PH 1 ST 1 171 1023 06-Dec-18 25-Jun-19

ROW DemolitionROW Demolition 171 192 06-Dec-18 25-Jun-19

2A WB PARCEL AP-112A WB PARCEL AP-11 25 192 28-May-19 25-Jun-19

CWBGPSTP120004052A - AP-11 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 192 28-May-19 30-May-19

CWBGPSTP120004752A - AP-11 - Perform Environmental Cleanup of any Harzardous Materials 10 192 30-May-19 11-Jun-19

CWBGPSTP120004452A - AP-11 - Demolition of Existing Structures & Removal to Approved Landfills 12 192 11-Jun-19 25-Jun-19

2A WB PARCEL AP-172A WB PARCEL AP-17 3 213 28-May-19 30-May-19

CWBGPSTP120004102A - AP-17 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 213 28-May-19 30-May-19

2A WB PARCEL AP-182A WB PARCEL AP-18 3 213 28-May-19 30-May-19

CWBGPSTP120004152A - AP-18 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 213 28-May-19 30-May-19

2A WB PARCEL AP-192A WB PARCEL AP-19 23 193 28-May-19 21-Jun-19

CWBGPSTP120004202A - AP-19 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 193 28-May-19 30-May-19

CWBGPSTP120004802A - AP-19 - Perform Environmental Cleanup of any Harzardous Materials 10 193 30-May-19 11-Jun-19

CWBGPSTP120004502A - AP-19 - Demolition of Existing Structures & Removal to Approved Landfills 10 193 11-Jun-19 21-Jun-19

2A WB PARCEL AP-222A WB PARCEL AP-22 23 193 28-May-19 21-Jun-19

CWBGPSTP120004252A - AP-22 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 193 28-May-19 30-May-19

CWBGPSTP120004852A - AP-22 - Perform Environmental Cleanup of any Harzardous Materials 10 193 30-May-19 11-Jun-19

CWBGPSTP120004552A - AP-22 - Demolition of Existing Structures & Removal to Approved Landfills 10 193 11-Jun-19 21-Jun-19

2A WB PARCEL AP-272A WB PARCEL AP-27 21 342 06-Dec-18 03-Jan-19

CWBGPSTP120004002A - AP-27 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls1 110 06-Dec-18 07-Dec-18

CWBGPSTP120004902A - AP-27 - Perform Environmental Cleanup of any Harzardous Materials 10 342 07-Dec-18 19-Dec-18

CWBGPSTP120004602A - AP-27 - Demolition of Existing Structures & Removal to Approved Landfills 10 342 19-Dec-18 03-Jan-19

PARCEL AP-30PARCEL AP-30 3 213 28-May-19 30-May-19

CWBGPSTP120004302A - AP-30 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 213 28-May-19 30-May-19

PARCEL AP-31PARCEL AP-31 23 193 28-May-19 21-Jun-19

CWBGPSTP120004352A - AP-31 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 193 28-May-19 30-May-19

CWBGPSTP120004952A - AP-31 - Perform Environmental Cleanup of any Harzardous Materials 10 193 30-May-19 11-Jun-19

CWBGPSTP120004652A - AP-31 - Demolition of Existing Structures & Removal to Approved Landfills 10 193 11-Jun-19 21-Jun-19

PARCEL AP-41PARCEL AP-41 23 193 28-May-19 21-Jun-19

CWBGPSTP120004402A - AP-41 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls3 193 28-May-19 30-May-19

CWBGPSTP120005002A - AP-41 - Perform Environmental Cleanup of any Harzardous Materials 10 193 30-May-19 11-Jun-19

CWBGPSTP120004702A - AP-41 - Demolition of Existing Structures & Removal to Approved Landfills 10 193 11-Jun-19 21-Jun-19

Demolition StructuresDemolition Structures 5 859 03-Jun-19 07-Jun-19

CWBGPSTP12000530 2A - WB GP Brighton Blvd -York St - Demo Bridge Sta 2000+00 to 2025+00 5 859 03-Jun-19 07-Jun-19

Pavement RemovalPavement Removal 5 1043 28-May-19 03-Jun-19

CWBGPSTP12000535 2A - WB GP Brighton Blvd -York St - Remove Pavement Sta 2000+00 to 2025+00 5 1043 28-May-19 03-Jun-19

EarthworkEarthwork 195 231 19-Jun-19 03-Feb-20

ExcavationExcavation 85 232 19-Jun-19 25-Sep-19

CWBGPSTP12000335 2A - WB GP Brighton Blvd-York St, Excavate Cut Areas PH 1 ST 3 Sta 2000+00 to 2025+00 80 236 19-Jun-19 19-Sep-19

CWBGPSTP12000220 2A - WB GP Brighton Blvd-York St, Excavate Cut Areas PH 1 ST 2 Sta 2000+00 to 2025+00 80 192 25-Jun-19 25-Sep-19

EmbankmentEmbankment 20 231 10-Jan-20 03-Feb-20

CWBGPSTP12000225 2A - WB GP Brighton Blvd-York St, Place Embankment Sta 2000+00 to 2025+00 20 231 10-Jan-20 03-Feb-20

DrainageDrainage 90 251 25-Sep-19 10-Jan-20

Ground Water Drainage LayerGround Water Drainage Layer 90 231 25-Sep-19 10-Jan-20

Geo-textile LayeringGeo-textile Layering 60 231 29-Oct-19 10-Jan-20

CWBGPSTP120003402A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2018 to 2025) 20 231 29-Oct-19 20-Nov-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB GP Brighton Blvd -York St - Place Erosion Control Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - De-watering Sta 2000+00 to 2025+00

2A - AP-11 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-11 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP- 11 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-17 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-18 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-19 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-19 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP- 19 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-22 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-22 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP- 22 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP- 27 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-27 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP-27 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-30 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-31 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-31 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP- 31 - Demolition of Existing Structures & Removal to Approved Landfills

2A - AP-41 - Perform Demo Survey, Mark Boundary Limits, Install Fencing & Environmental Controls

2A - AP-41 - Perform Environmental Cleanup of any Harzardous Materials

2A - AP- 41 - Demolition of Existing Structures & Removal to Approved Landfills

2A - WB GP Brighton Blvd -York St - Demo Bridge Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd -York St - Remove Pavement Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Excavate Cut Areas PH 1 ST 3 Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Excavate Cut Areas PH 1 ST 2 Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Place Embankment Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2018 to 2025)
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CWBGPSTP120003552A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2018 to 2025) 10 231 30-Dec-19 10-Jan-20

Drainage StoneDrainage Stone 30 231 20-Nov-19 30-Dec-19

CWBGPSTP120003452A - WB GP Brighton Blvd-York St, Install Drainage Stone (2018 to 2025) 30 231 20-Nov-19 30-Dec-19

Perferated PipingPerferated Piping 30 231 20-Nov-19 30-Dec-19

CWBGPSTP120003502A - WB GP Brighton Blvd-York St, Install Perferated Piping (2018 to 2025) 30 231 20-Nov-19 30-Dec-19

RCP PipingRCP Piping 30 231 25-Sep-19 29-Oct-19

CWBGPSTP120003902A - WB GP Brighton Blvd-York St, Install Small RCP (2018 to 2025) 30 231 25-Sep-19 29-Oct-19

Storm SewerStorm Sewer 40 261 25-Sep-19 08-Nov-19

CWBGPSTP12000235 2A - WB GP Brighton Blvd-York St, Install Medium RCP Sta 2000+00 to 2025+00 40 261 25-Sep-19 08-Nov-19

CWBGPSTP12000240 2A - WB GP Brighton Blvd-York St, Install Small RCP Sta 2000+00 to 2025+00 30 271 25-Sep-19 29-Oct-19

InletsInlets 40 261 08-Nov-19 30-Dec-19

CWBGPSTP12000245 2A - WB GP Brighton Blvd-York St, Install MHs and Inlets Sta 2000+00 to 2025+00 40 261 08-Nov-19 30-Dec-19

Retaining WallsRetaining Walls 200 192 25-Sep-19 14-May-20

RTW AW-1RTW AW-1 55 337 25-Sep-19 26-Nov-19

Leveling PadLeveling Pad 5 214 25-Sep-19 01-Oct-19

CWBGPSTP120003702A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 5 214 25-Sep-19 01-Oct-19

Retaining WallRetaining Wall 40 214 01-Oct-19 14-Nov-19

CWBGPSTP120003652A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 40 214 01-Oct-19 14-Nov-19

Coping CapCoping Cap 10 337 14-Nov-19 26-Nov-19

CWBGPSTP120003602A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 10 337 14-Nov-19 26-Nov-19

RTW AW-2RTW AW-2 55 337 25-Sep-19 26-Nov-19

Leveling PadLeveling Pad 5 214 25-Sep-19 01-Oct-19

CWBGPSTP120003852A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 5 214 25-Sep-19 01-Oct-19

Retaining WallRetaining Wall 40 214 01-Oct-19 14-Nov-19

CWBGPSTP120003802A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 40 214 01-Oct-19 14-Nov-19

Coping CapCoping Cap 10 337 14-Nov-19 26-Nov-19

CWBGPSTP120003752A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 10 337 14-Nov-19 26-Nov-19

RTW RW-W4BRTW RW-W4B 200 192 25-Sep-19 14-May-20

Drill ShaftDrill Shaft 40 192 25-Sep-19 08-Nov-19

CWBGPSTP120003252A - WB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00 40 192 25-Sep-19 08-Nov-19

Leveling PadLeveling Pad 40 192 08-Nov-19 30-Dec-19

CWBGPSTP120003302A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 40 192 08-Nov-19 30-Dec-19

Retaining WallRetaining Wall 80 192 30-Dec-19 31-Mar-20

CWBGPSTP120002302A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 80 192 30-Dec-19 31-Mar-20

Coping CapCoping Cap 40 192 31-Mar-20 14-May-20

CWBGPSTP120002502A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 40 192 31-Mar-20 14-May-20

Subgrade Treatment and BaseSubgrade Treatment and Base 20 231 03-Feb-20 26-Feb-20

Aggregate BaseAggregate Base 20 231 03-Feb-20 26-Feb-20

CWBGPSTP12000550 2A -WB GP Brighton Blvd-York St, Place Subgrade Base Sta 2000+00 to 2025+00 20 231 03-Feb-20 26-Feb-20

PavementPavement 15 221 02-Mar-20 17-Mar-20

CWBGPSTP12000255 2A - WB GP Brighton Blvd-York St, Place HMA Sta 2000+00 to 2025+00 5 183 02-Mar-20 06-Mar-20

CWBGPSTP12000260 2A - WB GP Brighton Blvd-York St, Place SMA Paving Sta 2000+00 to 2025+00 2 178 16-Mar-20 17-Mar-20

BR 1 Brighton BlvdBR 1 Brighton Blvd 276 220 28-May-19 13-Apr-20

CWBGPSTP12000100 2A - WB GP Brighton Blvd BR 1 Start Sta 508+72 - 510+78 0 344 28-May-19 28-May-19

CWBGPSTP12000130 2A - WB GP Brighton Blvd BR 1  Finish Sta 508+72 - 510+78 0 220 13-Apr-20 13-Apr-20

BR ExcavationBR Excavation 4 355 13-Jun-19 18-Jun-19

CWBGPSTP12000105 2A - WB GP Brighton Blvd BR 1,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+784 355 13-Jun-19 18-Jun-19

Drill ShaftsDrill Shafts 15 349 28-May-19 13-Jun-19

CWBGPSTP12000175 2A - WB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78 5 344 28-May-19 03-Jun-19

CWBGPSTP12000185 2A - WB GP Brighton Blvd BR 1, Drive Drilled Shafts Center Bent 2 Sta 508+72 - 510+78 5 344 03-Jun-19 07-Jun-19

CWBGPSTP12000180 2A - WB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78 5 349 07-Jun-19 13-Jun-19

ColumnsColumns 5 344 07-Jun-19 13-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2018 to 2025)

2A - WB GP Brighton Blvd-York St, Install Drainage Stone (2018 to 2025)

2A - WB GP Brighton Blvd-York St, Install Perferated Piping (2018 to 2025)

2A - WB GP Brighton Blvd-York St, Install Small RCP (2018 to 2025)

2A - WB GP Brighton Blvd-York St, Install Medium RCP Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Small RCP Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install MHs and Inlets Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A -WB GP Brighton Blvd-York St, Place Subgrade Base Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Place HMA Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Place SMA Paving Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd BR 1 Start Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1  Finish Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1, Drive Drilled Shafts Center Bent 2 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78
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CWBGPSTP12000190 2A - WB GP Brighton Blvd BR 1, Center Column Bent 2 Sta 508+72 - 510+78 5 344 07-Jun-19 13-Jun-19

Bent CapsBent Caps 15 344 13-Jun-19 01-Jul-19

CWBGPSTP12000195 2A - WB GP Brighton Blvd BR 1, Center Bent Cap 2 Sta 508+72 - 510+78 15 344 13-Jun-19 01-Jul-19

BeamsBeams 5 214 26-Nov-19 04-Dec-19

CWBGPSTP12000115 2A - WB GP Brighton Blvd BR 1  Install Concrete Bridge Beams Sta 508+72 - 510+78 5 214 26-Nov-19 04-Dec-19

BR Place CTB EmbankmentBR Place CTB Embankment 20 288 26-Nov-19 20-Dec-19

CWBGPSTP12000170 2A - WB GP Brighton Blvd BR 1  Install Structure Backfill Sta 508+72 - 510+78 20 288 26-Nov-19 20-Dec-19

AbutmentsAbutments 10 214 14-Nov-19 26-Nov-19

CWBGPSTP12000200 2A - WB GP Brighton Blvd BR 1, Abutment 1 Sta 508+72 - 510+78 10 214 14-Nov-19 26-Nov-19

CWBGPSTP12000205 2A - WB GP Brighton Blvd BR 1, Abutment 3 Sta 508+72 - 510+78 10 214 14-Nov-19 26-Nov-19

Approach SlabApproach Slab 26 212 12-Mar-20 10-Apr-20

CWBGPSTP12000125 2A - WB GP Brighton Blvd BR 1  FREP Approach Slab 1 Sta 508+72 - 510+78 5 219 12-Mar-20 18-Mar-20

CWBGPSTP12000120 2A - WB GP Brighton Blvd BR 1 FREP Approach Slab 3 Sta 508+72 - 510+78 5 212 06-Apr-20 10-Apr-20

Exspansion JointExspansion Joint 80 214 04-Dec-19 09-Mar-20

CWBGPSTP12000160 2A - WB GP Brighton Blvd BR 1  Install  Expansion Joints Sta 508+72 - 510+78 80 214 04-Dec-19 09-Mar-20

DeckDeck 111 212 04-Dec-19 13-Apr-20

CWBGPSTP12000135 2A - WB GP Brighton Blvd BR 1  Install  Bridge Deck  Sta 508+72 - 510+78 80 214 04-Dec-19 09-Mar-20

CWBGPSTP12000110 2A - WB GP Brighton Blvd BR 1 Cure Bridge Deck Slab Sta 508+72 - 510+78 28 245 09-Mar-20 06-Apr-20

CWBGPSTP12000150 2A - WB GP Brighton Blvd BR 1 Place 3" HMA over Waterproof Membrane Sta 508+72 - 510+78 1 170 10-Apr-20 13-Apr-20

RailingsRailings 5 247 09-Mar-20 13-Mar-20

CWBGPSTP12000140 2A - WB GP Brighton Blvd BR 1 FREP Sidewalk Sta 508+72 - 510+78 5 247 09-Mar-20 13-Mar-20

CWBGPSTP12000145 2A - WB GP Brighton Blvd BR 1 FREP Bridge Rail Sta 508+72 - 510+78 5 223 09-Mar-20 13-Mar-20

FencingFencing 5 242 13-Mar-20 19-Mar-20

CWBGPSTP12000155 2A - WB GP Brighton Blvd BR 1 FREP Bridge Rail Fencing Sta 508+72 - 510+78 5 242 13-Mar-20 19-Mar-20

Finish CoatingsFinish Coatings 5 242 13-Mar-20 19-Mar-20

CWBGPSTP12000165 2A - WB GP Brighton Blvd BR 1 FREP Bridge Finish Coatings Sta 508+72 - 510+78 5 242 13-Mar-20 19-Mar-20

Permanent BarriersPermanent Barriers 10 770 18-May-20 29-May-20

CWBGPSTP12000280 2A - WB GP Brighton Blvd-York St,  Place Conc Rail Sta 2000+00 to 2025+00 10 770 18-May-20 29-May-20

CWBGPSTP12000285 2A - WB GP Brighton Blvd-York St, Install MBGF Sta 2000+00 to 2025+00 10 770 18-May-20 29-May-20

Signals and IlluminationSignals and Illumination 20 760 18-May-20 10-Jun-20

CWBGPSTP12000300 2A - WB GP Brighton Blvd-York St, Install Illumination Poles/Fixtures Sta 2000+00 to 2025+00 10 760 18-May-20 29-May-20

CWBGPSTP12000305 2A - WB GP Brighton Blvd-York St, Install High Mast Illumination Poles/Fixtures Sta 2000+00 to 2025+005 770 18-May-20 22-May-20

CWBGPSTP12000310 2A - WB GP Brighton Blvd-York St, Install High Mast Illumination Energize Fixtures Sta 2000+00 to 2025+005 770 22-May-20 29-May-20

CWBGPSTP12000315 2A - WB GP Brighton Blvd-York St, Install Illumination Energize Fixtures Sta 2000+00 to 2025+0010 760 29-May-20 10-Jun-20

Signing and MarkingSigning and Marking 11 770 15-May-20 29-May-20

CWBGPSTP12000275 2A - WB GP Brighton Blvd-York St, Install Permanent Markings/Illumination Bases Sta 2000+00 to 2025+002 779 15-May-20 19-May-20

CWBGPSTP12000290 2A - WB GP Brighton Blvd-York St, Install Small Signage Sta 2000+00 to 2025+00 10 770 18-May-20 29-May-20

CWBGPSTP12000295 2A - WB GP Brighton Blvd-York St, Install Overhead  Sta 2000+00 to 2025+00 10 770 18-May-20 29-May-20

LandscapingLandscaping 10 770 18-May-20 29-May-20

CWBGPSTP12000540 2A - WB Brighton Blvd-York St, Install Topsoil/Seeding/Sodding Sta 2000+00 to 2025+00 10 770 18-May-20 29-May-20

ITSITS 10 252 26-Feb-20 09-Mar-20

CWBGPSTP12000545 2A - WB Brighton Blvd-York St, ITS &TCS Civil Work Install Conduit Sta 2000+00 to 2025+00 10 252 26-Feb-20 09-Mar-20

2A WB Express Lane  Sta 2000+00 to 2025+002A WB Express Lane  Sta 2000+00 to 2025+00 506 580 28-May-19 07-Jan-21

C2AWBMLSTP12001455 2A - WB EL, Start Sta 2000+00 to 2025+00 0 68 28-May-19 28-May-19

C2AWBMLSTP12001395 2A - WB EL, Interim - Finish Sta 2000+00 to 2025+00 0 93 10-Sep-20 10-Sep-20

C2AWBMLSTP12001400 2A - WB EL, FF Start Sta 2000+00 to 2025+00 0 598 11-Sep-20 11-Sep-20

C2AWBMLSTP12001420 2A - WB EL, Finish Sta 2000+00 to 2025+00 0 580 07-Jan-21 07-Jan-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 82 28-May-19 04-Jun-19

SurveySurvey 5 82 28-May-19 03-Jun-19

C2AWBMLSTP120014352A - WB EL, Survey Sta 2000+00 to 2025+00 5 82 28-May-19 03-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 82 03-Jun-19 04-Jun-19

C2AWBMLSTP120012452A - WB EL, Move Traffic Sta 2000+00 to 2025+00 1 82 03-Jun-19 04-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB GP Brighton Blvd BR 1, Center Column Bent 2 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1, Center Bent Cap 2 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1  Install Concrete Bridge Beams Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1  Install Structure Backfill Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1, Abutment 1 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1, Abutment 3 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1  FREP Approach Slab 1 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 FREP Approach Slab 3 Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1  Install  Expansion Joints Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1  Install  Bridge Deck  Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 Cure Bridge Deck Slab Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 Place 3" HMA over Waterproof Membrane Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 FREP Sidewalk Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 FREP Bridge Rail Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 FREP Bridge Rail Fencing Sta 508+72 - 510+78

2A - WB GP Brighton Blvd BR 1 FREP Bridge Finish Coat ings Sta 508+72 - 510+78

2A - WB GP Brighton Blvd-York St,  Place Conc Rail Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install MBGF Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Illumination Poles/Fixtures Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install High Mast Illumination Poles/Fixtures Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install High Mast Illumination Energize Fixtures Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Illumination Energize Fixtures Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Permanent Markings/Illumination Bases Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Small Signage Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Overhead  Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Topsoil/Seeding/Sodding Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, ITS &TCS Civil Work Install Conduit Sta 2000+00 to 2025+00

2A - WB EL, Start Sta 2000+00 to 2025+00

2A - WB EL, Interim - Finish Sta 2000+00 to 2025+00

2A - WB EL, FF Start Sta 2000+00 to 2025+00

2A - WB EL, Finish Sta 2000+00 to 2025+00

2A - WB EL, Survey Sta 2000+00 to 2025+00

2A - WB EL, Move Traffic Sta 2000+00 to 2025+00
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Portable Traffic BarrierPortable Traffic Barrier 5 82 28-May-19 03-Jun-19

C2AWBMLSTP120014302A - WB EL, Place Temp Conc Barrier Sta 2000+00 to 2025+00 5 82 28-May-19 03-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 82 28-May-19 03-Jun-19

C2AWBMLSTP120012202A - WB EL, Place Temp Road Marking & Signing Sta 2000+00 to 2025+00 5 82 28-May-19 03-Jun-19

Enviromental ControlsEnviromental Controls 20 68 28-May-19 19-Jun-19

Erosion ControlErosion Control 5 82 28-May-19 03-Jun-19

C2AWBMLSTP120012352A - WB EL Brighton Blvd -York St - Place Erosion Control Sta 2000+00 to 2025+00 5 82 28-May-19 03-Jun-19

Soil MappingSoil Mapping 20 68 28-May-19 19-Jun-19

C2AWBMLSTP120012402A - WB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00 20 68 28-May-19 19-Jun-19

Removals & DemoRemovals & Demo 5 295 04-Jun-19 10-Jun-19

Demolition StructuresDemolition Structures 5 295 04-Jun-19 10-Jun-19

C2AWBMLSTP120014402A - WB EL, Demo Brighton Bridge North  Sta 2000+00 to 2025+00 5 295 04-Jun-19 10-Jun-19

EarthworkEarthwork 280 68 28-May-19 17-Apr-20

Clear & GrubClear & Grub 5 82 28-May-19 03-Jun-19

C2AWBMLSTP120012252A - WB EL, Clear and Grub Sta 2000+00 to 2025+00 5 82 28-May-19 03-Jun-19

ExcavationExcavation 170 68 19-Jun-19 06-Jan-20

C2AWBMLSTP120012502A - WB EL, Excavate Cut Areas Sta 2000+00 to 2025+00 PH1 ST 1 80 68 19-Jun-19 19-Sep-19

C2AWBMLSTP120014452A - WB EL, Excavate Cut Areas Sta 2000+00 to 2025+00 PH 1 ST 2 80 68 01-Oct-19 06-Jan-20

EmbankmentEmbankment 60 68 07-Feb-20 17-Apr-20

C2AWBMLSTP120013602A - WB EL, Place Embankment Sta 2000+00 to 2025+00 60 68 07-Feb-20 17-Apr-20

DrainageDrainage 340 68 01-Jul-19 30-Jul-20

Ground Water Cut-of f WallGround Water Cut-of f Wall 80 68 01-Jul-19 01-Oct-19

C2AWBMLSTP120012152B - WB EL, Install Ground Water Cut-off Wall (2018 to 2025) 80 68 01-Jul-19 01-Oct-19

Ground Water Drainage LayerGround Water Drainage Layer 180 68 06-Jan-20 30-Jul-20

Geo-textile LayeringGeo-textile Layering 90 68 17-Apr-20 30-Jul-20

C2AWBMLSTP120014602A - WB GP Brighton Blvd-York St, Install Geo-textile Layer Sta 2000+00 to 2025+00 20 68 17-Apr-20 11-May-20

C2AWBMLSTP120014752A - WB GP Brighton Blvd-York St, Install Geo-textile Layer Sta 2015+00 to 2018+00 10 68 20-Jul-20 30-Jul-20

Drainage StoneDrainage Stone 30 68 11-May-20 15-Jun-20

C2AWBMLSTP120014652A - WB GP Brighton Blvd-York St, Install Drainage Stone (2000 to 2025) 30 68 11-May-20 15-Jun-20

Perferated PipingPerferated Piping 30 68 15-Jun-20 20-Jul-20

C2AWBMLSTP120014702A - WB GP Brighton Blvd-York St, Install Perferated Piping (2000 to 2025) 30 68 15-Jun-20 20-Jul-20

RCP PipingRCP Piping 30 68 06-Jan-20 07-Feb-20

C2AWBMLSTP120014802A - WB GP Brighton Blvd-York St, Install small RCP (2000 to 2025) 30 68 06-Jan-20 07-Feb-20

Storm SewerStorm Sewer 20 288 01-Oct-19 23-Oct-19

C2AWBMLSTP120012552A - WB EL, Install RCP  (2000 to 2025) 20 288 01-Oct-19 23-Oct-19

InletsInlets 20 288 23-Oct-19 14-Nov-19

C2AWBMLSTP120012902A - WB EL, Install MH's & Inlets (2000 to 2025) 20 288 23-Oct-19 14-Nov-19

2A BR 1 Brighton Blvd STA 2003+97 - 2005+282A BR 1 Brighton Blvd STA 2003+97 - 2005+28 192 296 10-Jun-19 21-Jan-20

C2AWBMLSTP12001230 2A - WB GP & EL, BR 1 Brighton Blvd, Start (2003+97 to 2005+28) 20 295 10-Jun-19 02-Jul-19

C2AWBMLSTP12001380 2A - WB EL, BR 1 Brighton Blvd, Finish (2003+97 to 2005+28) 0 296 21-Jan-20 21-Jan-20

BR ExcavationBR Excavation 5 295 03-Jul-19 10-Jul-19

C2AWBMLSTP120012602A - WB EL, BR 1 Brighton Blvd, BR 1idge Excavation (2003+97 to 2005+28) 5 295 03-Jul-19 10-Jul-19

Drill ShaftsDrill Shafts 15 320 10-Jul-19 26-Jul-19

C2AWBMLSTP120012702A - WB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 1 (2003+97 to 2005+28) 5 295 10-Jul-19 16-Jul-19

C2AWBMLSTP120012752A - WB EL, BR 1 Brighton Blvd, Install Drill Shafts Bent  2 (2003+97 to 2005+28) 5 295 16-Jul-19 22-Jul-19

C2AWBMLSTP120012952A - WB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 3 (2003+97 to 2005+28) 5 320 22-Jul-19 26-Jul-19

ColumnsColumns 35 305 16-Jul-19 23-Aug-19

C2AWBMLSTP120012802A - WB EL, BR 1 Brighton Blvd, Install Columns Abutment 1 (2003+97 to 2005+28) 10 330 16-Jul-19 26-Jul-19

C2AWBMLSTP120013152A - WB EL, BR 1 Brighton Blvd, Install Columns Abutment 3 (2003+97 to 2005+28) 10 320 26-Jul-19 07-Aug-19

C2AWBMLSTP120013202A - WB EL, BR 1 Brighton Blvd, Install Columns Bent  2 (2003+97 to 2005+28) 15 295 07-Aug-19 23-Aug-19

FootingsFootings 15 295 22-Jul-19 07-Aug-19

C2AWBMLSTP120012852A - WB EL, BR 1 Brighton Blvd, Install Footings Bent 2 (2003+97 to 2005+28) 15 295 22-Jul-19 07-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB EL, Place Temp Conc Barrier Sta 2000+00 to 2025+00

2A - WB EL, Place Temp Road Marking & Signing Sta 2000+00 to 2025+00

2A - WB EL Brighton Blvd -York St - Place Erosion Control Sta 2000+00 to 2025+00

2A - WB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00

2A - WB EL, Demo Brighton Bridge North  Sta 2000+00 to 2025+00

2A - WB EL, Clear and Grub Sta 2000+00 to 2025+00

2A - WB EL, Excavate Cut Areas Sta 2000+00 to 2025+00 PH1 ST 1

2A - WB EL, Excavate Cut Areas Sta 2000+00 to 2025+00 PH 1 ST 2

2A - WB EL, Place Embankment Sta 2000+00 to 2025+00

2B - WB EL, Install Ground Water Cut-off Wall (2018 to 2025)

2A - WB GP Brighton Blvd-York St, Install Geo-textile Layer Sta 2000+00 to 2025+00

2A - WB GP Brighton Blvd-York St, Install Geo-textile Layer Sta 2015+00 to 2018+00

2A - WB GP Brighton Blvd-York St, Install Drainage Stone (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install Perferated Piping (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install small RCP (2000 to 2025)

2A - WB EL, Install RCP  (2000 to 2025)

2A - WB EL, Install MH's & Inlets (2000 to 2025)

2A - WB GP & EL, BR 1 Brighton Blvd, Start (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Finish (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, BR 1idge Excavation (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 1 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Drill Shafts Bent  2 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment  3 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Columns Abutment 1 ( 2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Columns Abutment 3 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Columns Bent  2 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Footings Bent 2 (2003+97 to 2005+28)
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Bent CapsBent Caps 20 295 23-Aug-19 17-Sep-19

C2AWBMLSTP120013302A - WB EL, BR 1 Brighton Blvd, Install Cap Bent 2 (2003+97 to 2005+28) 20 295 23-Aug-19 17-Sep-19

BeamsBeams 70 295 03-Jul-19 23-Sep-19

C2AWBMLSTP120012652A - WB EL, BR 1 Brighton Blvd, Beam Procurement (2003+97 to 2005+28) 20 299 03-Jul-19 26-Jul-19

C2AWBMLSTP120013002A - WB EL, BR 1 Brighton Blvd, Forward Precast Beams Shopdrawings to CDOT (2003+97 to 2005+28)1 299 26-Jul-19 26-Jul-19

C2AWBMLSTP120013102A - WB EL, BR 1 Brighton Blvd, Precast Beam FaBR 1ication & Delivery Leadtime (2003+97 to 2005+28)40 299 26-Jul-19 12-Sep-19

C2AWBMLSTP120013402A - WB EL, BR 1 Brighton Blvd, Install Conc Beams (2003+97 to 2005+28) 5 295 17-Sep-19 23-Sep-19

BR Place CTB EmbankmentBR Place CTB Embankment 20 397 19-Aug-19 11-Sep-19

C2AWBMLSTP120013352A - WB EL, BR 1 Brighton Blvd, Place Structural Backfill (2003+97 to 2005+28) 20 397 19-Aug-19 11-Sep-19

AbutmentsAbutments 20 320 26-Jul-19 19-Aug-19

C2AWBMLSTP120013052A - WB EL, BR 1 Brighton Blvd, Install  Abutment 1 (2003+97 to 2005+28) 10 330 26-Jul-19 07-Aug-19

C2AWBMLSTP120013252A - WB EL, BR 1 Brighton Blvd, Install  Abutment 3 (2003+97 to 2005+28) 10 320 07-Aug-19 19-Aug-19

Approach SlabApproach Slab 10 296 09-Jan-20 21-Jan-20

C2AWBMLSTP120013652A - WB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 1 (2003+97 to 2005+28) 10 296 09-Jan-20 21-Jan-20

C2AWBMLSTP120013702A - WB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 3 (2003+97 to 2005+28) 10 296 09-Jan-20 21-Jan-20

Exspansion JointExspansion Joint 70 295 23-Sep-19 12-Dec-19

C2AWBMLSTP120013502A - WB EL, BR 1 Brighton Blvd, Install Exp Joints (2003+97 to 2005+28) 70 295 23-Sep-19 12-Dec-19

DeckDeck 91 296 23-Sep-19 09-Jan-20

C2AWBMLSTP120013452A - WB EL, BR 1 Brighton Blvd, Install Deck Slab (2003+97 to 2005+28) 70 295 23-Sep-19 12-Dec-19

C2AWBMLSTP120013552A - WB EL, BR 1 Brighton Blvd, Cure Deck Slab (2003+97 to 2005+28) 28 342 12-Dec-19 09-Jan-20

RailingsRailings 10 296 09-Jan-20 21-Jan-20

C2AWBMLSTP120013752A - WB EL, BR 1 Brighton Blvd, Install Conc Rail (2003+97 to 2005+28) 10 296 09-Jan-20 21-Jan-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 68 30-Jul-20 17-Aug-20

Aggregate BaseAggregate Base 15 68 30-Jul-20 17-Aug-20

C2AWBMLSTP120014252A - WB EL, Place Subgrade Base (2000 to 2025) 15 68 30-Jul-20 17-Aug-20

PavementPavement 21 68 17-Aug-20 10-Sep-20

Asphalt PavementAsphalt Pavement 15 54 17-Aug-20 08-Sep-20

C2AWBMLSTP120013852A - WB EL, Place HMA r (2000 to 2025) 15 54 17-Aug-20 08-Sep-20

Concrete PavementConcrete Pavement 2 54 08-Sep-20 10-Sep-20

C2AWBMLSTP120013902A - WB EL, Place SMA (2000 to 2025) 2 54 08-Sep-20 10-Sep-20

Permanent BarriersPermanent Barriers 15 663 14-Sep-20 30-Sep-20

C2AWBMLSTP12001410 2A - WB EL,  Install MBGF (2000 to 2025) 15 663 14-Sep-20 30-Sep-20

C2AWBMLSTP12001450 2A - WB EL,  Place Conc Rail (2000 to 2025) 15 663 14-Sep-20 30-Sep-20

Signing and MarkingSigning and Marking 20 659 11-Sep-20 05-Oct-20

C2AWBMLSTP12001405 2A - WB EL, Install Permanent Markings (2000 to 2025) 20 659 11-Sep-20 05-Oct-20

C2AWBMLSTP12001415 2A - WB EL,  Install Roadway Signage (2000 to 2025) 15 663 14-Sep-20 30-Sep-20

ITS/TCSITS/TCS 121 580 17-Aug-20 07-Jan-21

C2AWBMLSTP12001515 2 - WB EL, 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Install Star t Sta 2344+00 to 2448+000 580 01-Oct-20 01-Oct-20

C2AWBMLSTP12001520 2 - WB EL, Mount 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC Sta 2344+00 to 2448+0020 600 01-Oct-20 23-Oct-20

C2AWBMLSTP12001530 2 - WB EL, ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2344+00 to 2448+00 10 580 01-Oct-20 13-Oct-20

C2AWBMLSTP12001535 2 - WB EL, ITS &TCS Fiber Cut and splice Sta 2344+00 to 2448+00 25 580 13-Oct-20 10-Nov-20

C2AWBMLSTP12001525 2 - WB EL, Equip Install 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+000 600 23-Oct-20 23-Oct-20

C2AWBMLSTP12001545 2 - WB EL, ITS &TCS Fiber Fiber Complete Sta 2344+00 to 2448+00 0 580 16-Nov-20 16-Nov-20

Duct Bank SystemDuct Bank System 40 580 17-Aug-20 01-Oct-20

C2AWBMLSTP120014902 - WB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2344+00 to 2448+00 20 600 17-Aug-20 09-Sep-20

C2AWBMLSTP120015502 - WB EL, ITS &TCS Civil Work Install 6 Gantries Sta 2344+00 to 2448+00 40 580 17-Aug-20 01-Oct-20

Testing & CertificationTesting & Certification 61 580 23-Oct-20 07-Jan-21

C2AWBMLSTP120015002 - WB EL, Local Site Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0020 601 23-Oct-20 16-Nov-20

C2AWBMLSTP120015402 - WB EL, ITS &TCS Fiber Local Site Test Sta 2344+00 to 2448+00 5 580 10-Nov-20 16-Nov-20

C2AWBMLSTP120014952 - WB EL, ITS &TCS Testing Start Sta 2344+00 to 2448+00 0 580 17-Nov-20 17-Nov-20

C2AWBMLSTP120015102 - WB EL, Integration Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0020 580 17-Nov-20 11-Dec-20

C2AWBMLSTP120015052 - WB EL, Test Cent Network 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0020 580 11-Dec-20 07-Jan-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB EL, BR 1 Brighton Blvd, Install Cap Bent 2 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Beam Procurement (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Forward Precast Beams Shopdrawings to CDOT (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Precast Beam FaBR 1ication & Delivery Leadtime (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Conc Beams (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Place Structural Backfill (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install  Abutment 1 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install  Abutment 3 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 1 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 3 (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Exp Joints (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Deck Slab (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Cure Deck Slab (2003+97 to 2005+28)

2A - WB EL, BR 1 Brighton Blvd, Install Conc Rail (2003+97 to 2005+28)

2A - WB EL, Place Subgrade Base (2000 to 2025)

2A - WB EL, Place HMA r (2000 to 2025)

2A - WB EL, Place SMA (2000 to 2025)

2A - WB EL,  Install MBGF (2000 to 2025)

2A - WB EL,  Place Conc Rail (2000 to 2025)

2A - WB EL, Install Permanent Markings (2000 to 2025)

2A - WB EL,  Install Roadway Signage (2000 to 2025)

2 - WB EL, 4 VTMS, 6 CCTV, 10 MVRD,23 TTI , 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Install Star

2 - WB EL, Mount 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC Sta

2 - WB EL, ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2344+00 to 2448+00

2 - WB EL, ITS &TCS Fiber Cut and splice Sta 2344+00 to 2448+00

2 - WB EL, Equip Install 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSR

2 - WB EL, ITS &TCS Fiber Fiber Complete Sta 2344+00 to 2448+00

2 - WB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2344+00 to 2448+00

2 - WB EL, ITS &TCS Civil Work Install 6 Gantries Sta 2344+00 to 2448+00

2 - WB EL, Local Site Test  4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 D

2 - WB EL, ITS &TCS Fiber Local Site Test Sta 2344+00 to 2448+00

2 - WB EL, ITS &TCS Testing Start Sta 2344+00 to 2448+00

2 - WB EL, Integration Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10

2 - WB EL, Test Cent Network 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS
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C2AWBMLSTP120014852 - WB EL, ITS &TCS Testing Complete Sta 2344+00 to 2448+00 0 580 07-Jan-21 07-Jan-21

2A WB Express Lane  Sta 2000+00 to 2001+00 (Viaduct Wedge)2A WB Express Lane  Sta 2000+00 to 2001+00 (Viaduct Wedge) 64 0 30-Dec-20 16-Mar-21

C2AWBMLSTP12001140 2A - WB EL, Start Sta 2000+00 to 2001+00 0 0 30-Dec-20 30-Dec-20

C2AWBMLSTP12001170 2A - WB EL, Interim - Finish Sta 2000+00 to 2001+00 0 0 16-Mar-21 16-Mar-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 9 30-Dec-20 07-Jan-21

SurveySurvey 5 9 30-Dec-20 06-Jan-21

C2AWBMLSTP120012002A - WB EL, Survey Sta 2000+00 to 2001+00 5 9 30-Dec-20 06-Jan-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 9 06-Jan-21 07-Jan-21

C2AWBMLSTP120011452A - WB EL, Move Traffic Sta 2000+00 to 2001+00 1 9 06-Jan-21 07-Jan-21

Portable Traffic BarrierPortable Traffic Barrier 5 9 30-Dec-20 06-Jan-21

C2AWBMLSTP120011952A - WB EL, Place Temp Conc Barrier Sta 2000+00 to 2001+00 5 9 30-Dec-20 06-Jan-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 9 30-Dec-20 06-Jan-21

C2AWBMLSTP120011502A - WB EL, Place Temp Road Marking & Signing Sta 2000+00 to 2001+00 5 9 30-Dec-20 06-Jan-21

Enviromental ControlsEnviromental Controls 20 0 30-Dec-20 22-Jan-21

Erosion ControlErosion Control 5 9 30-Dec-20 06-Jan-21

C2AWBMLSTP120011802A - WB EL Brighton Blvd -York St - Place Erosion Control Sta 2000+00 to 2001+00 5 9 30-Dec-20 06-Jan-21

Soil MappingSoil Mapping 20 0 30-Dec-20 22-Jan-21

C2AWBMLSTP120011852A - WB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2001+00 20 0 30-Dec-20 22-Jan-21

Removals & DemoRemovals & Demo 5 9 07-Jan-21 13-Jan-21

Demolition StructuresDemolition Structures 5 9 07-Jan-21 13-Jan-21

C2AWBMLSTP120012052A - WB EL, Demo Viaduct Wedge 5 9 07-Jan-21 13-Jan-21

Retaining WallsRetaining Walls 30 0 03-Feb-21 10-Mar-21

Temp ShoringTemp Shoring 30 0 03-Feb-21 10-Mar-21

C2AWBMLSTP120012102A - WB EL, Place Temp Shoring Sta 2000+00 to 2001+00 30 0 03-Feb-21 10-Mar-21

EarthworkEarthwork 60 0 30-Dec-20 10-Mar-21

Clear & GrubClear & Grub 5 9 30-Dec-20 06-Jan-21

C2AWBMLSTP120011752A - WB EL, Clear and Grub Sta 2000+00 to 2001+00 5 9 30-Dec-20 06-Jan-21

ExcavationExcavation 10 0 22-Jan-21 03-Feb-21

C2AWBMLSTP120011552A - WB EL, Excavate Cut Areas Sta 2000+00 to 2001+00 10 0 22-Jan-21 03-Feb-21

EmbankmentEmbankment 30 0 03-Feb-21 10-Mar-21

C2AWBMLSTP120011602A - WB EL, Place Embankment Sta 2000+00 to 2001+00 30 0 03-Feb-21 10-Mar-21

Subgrade Treatment and BaseSubgrade Treatment and Base 2 0 10-Mar-21 12-Mar-21

Aggregate BaseAggregate Base 2 0 10-Mar-21 12-Mar-21

C2AWBMLSTP120011902A - WB EL, Place Subgrade Base Sta 2000+00 to 2001+00 2 0 10-Mar-21 12-Mar-21

PavementPavement 2 0 12-Mar-21 15-Mar-21

Asphalt PavementAsphalt Pavement 2 0 12-Mar-21 15-Mar-21

C2AWBMLSTP120011652A - WB EL, Place HMA r Sta 2000+00 to 2001+00 2 0 12-Mar-21 15-Mar-21

2A WB GP & EL I70 Roadway Under UPRR Sta 2016+00 to 2024+002A WB GP & EL I70 Roadway Under UPRR Sta 2016+00 to 2024+00 224 0 08-Apr-20 23-Dec-20

C2AWBMLSTP12001130 Start Roadway Section Under UPRR 0 128 08-Apr-20

C2AWBMLSTP12001135 Finish Roadway Section Under UPRR 0 0 23-Dec-20

EnviromentalEnviromental 2 128 08-Apr-20 10-Apr-20

Erosion ControlErosion Control 2 128 08-Apr-20 10-Apr-20

C2AWBMLSTP120011152B - WB EL, Place Temp Erosion Control (2025 to 2053) 2 128 08-Apr-20 10-Apr-20

De-wateringDe-watering 2 128 08-Apr-20 10-Apr-20

C2AWBMLSTP120011202B - WB EL, De-watering (2025 to 2053) 2 128 08-Apr-20 10-Apr-20

Soil MappingSoil Mapping 2 128 08-Apr-20 10-Apr-20

C2AWBMLSTP120011252B - WB EL, Soil Mapping (2025 to 2053) 2 128 08-Apr-20 10-Apr-20

EarthworkEarthwork 35 19 04-Sep-20 15-Oct-20

ExcavationExcavation 10 0 04-Sep-20 17-Sep-20

C2AWBMLSTP12001625Under New UPRR Bridge Excavation for New I70 (Sta 2016 - 2024) 10 0 04-Sep-20 17-Sep-20

EmbankmentEmbankment 5 19 09-Oct-20 15-Oct-20

C2AWBMLSTP12001630Under New UPRR Bridge Place Embankment for New I70 (Sta 2016 - 2024) 5 19 09-Oct-20 15-Oct-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2 - WB EL, ITS &TCS Testing Complete Sta 2344+00 to 2448+00

2A - WB EL, Start Sta 2000+00 to 2001+00

2A - WB EL, Interim - Finish Sta 2000+00 to 2001+00

2A - WB EL, Survey Sta 2000+00 to 2001+00

2A - WB EL, Move Traffic Sta 2000+00 to 2001+00

2A - WB EL, Place Temp Conc Barrier Sta 2000+00 to 2001+00

2A - WB EL, Place Temp Road Marking & Signing Sta 2000+00 to 2001+00

2A - WB EL Brighton Blvd -York St - Place Erosion Control Sta 2000+00 to 2001+00

2A - WB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2001+00

2A - WB EL, Demo Viaduct Wedge

2A - WB EL, Place Temp Shoring Sta 2000+00 to 2001+00

2A - WB EL, Clear and Grub Sta 2000+00 to 2001+00

2A - WB EL, Excavate Cut Areas Sta 2000+00 to 2001+00

2A - WB EL, Place Embankment Sta 2000+00 to 2001+00

2A - WB EL, Place Subgrade Base Sta 2000+00 to 2001+00

2A - WB EL, Place HMA r Sta 2000+00 to 2001+00

Start Roadway Section Under UPRR

Finish Roadway Section Under UPRR

2B - WB EL, Place Temp Erosion Control (2025 to 2053)

2B - WB EL, De-watering (2025 to 2053)

2B - WB EL, Soil Mapping (2025 to 2053)

Under New UPRR Bridge Excavation for New I70 (Sta 2016 - 2024)

Under New UPRR Bridge Place Embankment for New I70 (Sta 2016 - 2024)
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DrainageDrainage 49 19 17-Sep-20 11-Nov-20

Ground Water Drainage LayerGround Water Drainage Layer 49 19 17-Sep-20 11-Nov-20

Geo-textile LayeringGeo-textile Layering 16 19 15-Oct-20 03-Nov-20

C2AWBMLSTP120015552B - WB GP & AUX Lane, Install Geo-textile Layer Sta 2016+00 to 2024+00 10 19 15-Oct-20 27-Oct-20

C2AWBMLSTP120015702B - WB GP & AUX Lane, Install Geo-textile Layer Sta 2016+00 to 2024+00 10 19 22-Oct-20 03-Nov-20

Drainage StoneDrainage Stone 18 19 19-Oct-20 06-Nov-20

C2AWBMLSTP120015602B - WB GP & AUX Lane, Install Drainage Stone Sta 2016+00 to 2024+00 18 19 19-Oct-20 06-Nov-20

Perferated PipingPerferated Piping 20 19 20-Oct-20 11-Nov-20

C2AWBMLSTP120015652B - WB GP & AUX Lane, Install Perferated Piping Sta 2016+00 to 2024+00 20 19 20-Oct-20 11-Nov-20

RCP PipingRCP Piping 20 19 17-Sep-20 09-Oct-20

C2AWBMLSTP120016202B - WB GP & AUX Lane, Install Small RCP Sta 2016+00 to 2024+00 20 19 17-Sep-20 09-Oct-20

Subgrade Treatment and BaseSubgrade Treatment and Base 2 0 18-Nov-20 20-Nov-20

Aggregate BaseAggregate Base 2 0 18-Nov-20 20-Nov-20

C2AWBMLSTP12001635Under New UPRR Bridge Cement Stabilized Base for New I70 (Sta 2016 - 2024) 2 0 18-Nov-20 20-Nov-20

PavementPavement 5 0 20-Nov-20 25-Nov-20

Asphalt PavementAsphalt Pavement 5 0 20-Nov-20 25-Nov-20

C2AWBMLSTP12001105Under New UPRR Bridge Place HMA (Sta 2016 - 2024) 2 0 20-Nov-20 23-Nov-20

C2AWBMLSTP12001110Under New UPRR Bridge Place SMA Paving (Sta 2016 - 2024) 2 0 24-Nov-20 25-Nov-20

Retaining WallRetaining Wall 84 0 17-Sep-20 23-Dec-20

RTW AW-3WRTW AW-3W 84 0 17-Sep-20 23-Dec-20

Leveling PadLeveling Pad 10 0 17-Sep-20 29-Sep-20

C2AWBMLSTP120015852A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-3W Sta 2020+31 to 2021+96 10 0 17-Sep-20 29-Sep-20

Retaining WallRetaining Wall 45 0 29-Sep-20 18-Nov-20

C2AWBMLSTP120015802A - WB Brighton Blvd-York St, Install Panels RTW AW-3W Sta 2020+31 to 2021+96 45 0 29-Sep-20 18-Nov-20

Coping CapCoping Cap 29 0 18-Nov-20 23-Dec-20

C2AWBMLSTP120015752A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-3W  Sta 2020+31 to 2021+96 29 0 18-Nov-20 23-Dec-20

RTW RW-W4ARTW RW-W4A 60 24 17-Sep-20 24-Nov-20

Leveling PadLeveling Pad 10 15 17-Sep-20 29-Sep-20

C2AWBMLSTP120016002A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-3W Sta 2020+31 to 2021+96 10 15 17-Sep-20 29-Sep-20

Retaining WallRetaining Wall 30 15 29-Sep-20 02-Nov-20

C2AWBMLSTP120015952A - WB Brighton Blvd-York St, Install Panels RTW AW-3W Sta 2020+31 to 2021+96 30 15 29-Sep-20 02-Nov-20

Coping CapCoping Cap 20 24 02-Nov-20 24-Nov-20

C2AWBMLSTP120015902A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-3W  Sta 2020+31 to 2021+96 20 24 02-Nov-20 24-Nov-20

RTW RW-W6RTW RW-W6 79 5 17-Sep-20 17-Dec-20

Leveling PadLeveling Pad 10 0 17-Sep-20 29-Sep-20

C2AWBMLSTP120016152A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-3W Sta 2020+31 to 2021+96 10 0 17-Sep-20 29-Sep-20

Retaining WallRetaining Wall 45 0 29-Sep-20 18-Nov-20

C2AWBMLSTP120016102A - WB Brighton Blvd-York St, Install Panels RTW AW-3W Sta 2020+31 to 2021+96 45 0 29-Sep-20 18-Nov-20

Coping CapCoping Cap 24 5 18-Nov-20 17-Dec-20

C2AWBMLSTP120016052A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-3W  Sta 2020+31 to 2021+96 24 5 18-Nov-20 17-Dec-20

Permanent BarriersPermanent Barriers 3 18 25-Nov-20 02-Dec-20

Concrete BarriersConcrete Barriers 2 18 25-Nov-20 01-Dec-20

C2AWBMLSTP12001645Under New UPRR Bridge Place Conc Rail / Install MBGF for New I70 (Sta 2016 - 2024) 2 18 25-Nov-20 01-Dec-20

Crash AttenuatorsCrash Attenuators 1 18 01-Dec-20 02-Dec-20

C2AWBMLSTP12001640Under New UPRR Bridge Install Attenuator New I70 (Sta 2016 - 2024) 1 18 01-Dec-20 02-Dec-20

Signing and MarkingSigning and Marking 3 18 01-Dec-20 03-Dec-20

Small SignageSmall Signage 2 19 01-Dec-20 03-Dec-20

C2AWBMLSTP12001100Under New UPRR Bridge Install Small Signage (Sta 2016 - 2024) 2 19 01-Dec-20 03-Dec-20

Pavement MarkingPavement Marking 2 18 02-Dec-20 03-Dec-20

C2AWBMLSTP12001650Under New UPRR Bridge Install Permanent Markings for New I70 (Sta 2016 - 2024) 2 18 02-Dec-20 03-Dec-20

2A EWB Access Local Rd Sta 7000+00 to 7009+622A EWB Access Local Rd Sta 7000+00 to 7009+62 206 639 05-Mar-20 27-Oct-20

C2AWB46STP12000120 2A - EWB Acc ess Local Rd Star t Sta 7000+00 to 7009+62 0 599 05-Mar-20 05-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB GP & AUX Lane, Install Geo-textile Layer Sta 2016+00 to 2024+00

2B - WB GP & AUX Lane, Install Geo-textile Layer Sta 2016+00 to 2024+00

2B - WB GP & AUX Lane, Install Drainage Stone Sta 2016+00 to 2024+00

2B - WB GP & AUX Lane, Install Perferated Piping Sta 2016+00 to 2024+00

2B - WB GP & AUX Lane, Install Small RCP Sta 2016+00 to 2024+00

Under New UPRR Bridge Cement Stabilized Base for New I70 (Sta 2016 - 2024)

Under New UPRR Bridge Place HMA (Sta 2016 - 2024)

Under New UPRR Bridge Place SMA Paving (Sta 2016 - 2024)

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-3W Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Panels RTW AW-3W Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-3W  Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-3W Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Panels RTW AW-3W Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-3W  Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-3W Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Panels RTW AW-3W Sta 2020+31 to 2021+96

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-3W  Sta 2020+31 to 2021+96

Under New UPRR Bridge Place Conc Rail / Install MBGF for New I70 (Sta 2016 - 2024)

Under New UPRR Bridge Install Attenuator New I70 (Sta 2016 - 2024)

Under New UPRR Bridge Install Small Signage (Sta 2016 - 2024)

Under New UPRR Bridge Install Permanent Markings for New I70 (Sta 2016 - 2024)

2A - EWB Acc ess Local Rd Star t Sta 7000+00 to 7009+62
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C2AWB46STP12000445 2A - EWB Acc ess Local Rd  Interim - Finish Sta 7000+00 to 7009+62 0 639 13-Oct-20 13-Oct-20

C2AWB46STP12000460 2A - EWB Acc ess Local Rd  FF Star t Sta 7000+00 to 7009+62 0 639 14-Oct-20 14-Oct-20

C2AWB46STP12000540 2A - EWB Acc ess Local Rd Finish Sta 7000+00 to 7009+62 0 639 27-Oct-20 27-Oct-20

EarthworkEarthwork 153 639 05-Mar-20 26-Aug-20

Clear & GrubClear & Grub 5 746 05-Mar-20 10-Mar-20

C2AWB46STP120001252A - EWB Acc ess Local Rd  Clear & Grub (2005 to 2025) 5 746 05-Mar-20 10-Mar-20

ExcavationExcavation 20 639 13-Jul-20 04-Aug-20

C2AWB46STP120001302A - EWB Acc ess Local Rd  Excavate Cut Areas (2005 to 2025) 20 639 13-Jul-20 04-Aug-20

EmbankmentEmbankment 20 639 05-Aug-20 26-Aug-20

C2AWB46STP120001702A - EWB Acc ess Local Rd  Place Embankment 20 639 05-Aug-20 26-Aug-20

DrainageDrainage 40 639 13-Jul-20 26-Aug-20

CulvertCulvert 20 639 13-Jul-20 04-Aug-20

C2AWB46STP120001452A - EWB Acc ess Local Rd Install Culver t (2005 to 2025) 20 639 13-Jul-20 04-Aug-20

Storm SewerStorm Sewer 20 639 13-Jul-20 04-Aug-20

C2AWB46STP120001352A - WB 46th Ave N &  Local Rd Install Medium RCP (2005 to 2025) 20 639 13-Jul-20 04-Aug-20

C2AWB46STP120001402A - EWB Acc ess Local Rd Install Small RCP (2005 to 2025) 20 639 13-Jul-20 04-Aug-20

InletsInlets 20 639 05-Aug-20 26-Aug-20

C2AWB46STP120001752A - EWB Acc ess Local Rd Install MHs and Inlets (2005 to 2025) 20 639 05-Aug-20 26-Aug-20

Subgrade Treatment and BaseSubgrade Treatment and Base 20 639 27-Aug-20 18-Sep-20

Aggregate BaseAggregate Base 20 639 27-Aug-20 18-Sep-20

C2AWB46STP120002552A - EWB Acc ess Local Rd Place Subgrade Base (2005 to 2025) 20 639 27-Aug-20 18-Sep-20

PavementPavement 33 639 21-Sep-20 27-Oct-20

Asphalt PavementAsphalt Pavement 3 409 07-Oct-20 09-Oct-20

HMA PavingHMA Paving 3 409 07-Oct-20 09-Oct-20

C2AWB46STP120004052A - EWB Acc ess Local Rd HMA (2005 to 2025) 3 409 07-Oct-20 09-Oct-20

Concrete PavementConcrete Pavement 2 367 12-Oct-20 13-Oct-20

C2AWB46STP120004502A - EWB Acc ess Local Rd  Place SMA (2005 to 2025) 2 367 12-Oct-20 13-Oct-20

Curb & GutterCurb & Gutter 15 639 21-Sep-20 06-Oct-20

C2AWB46STP120003852A - EWB Acc ess Local Rd  Place Curb & Gutter (2005 to 2025) 15 639 21-Sep-20 06-Oct-20

DrivewaysDriveways 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120005852A - EWB Acc ess Local Rd  Place Driveways (2005 to 2025) 10 639 15-Oct-20 27-Oct-20

Sidewalks & MedianSidewalks & Median 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120005102A - EWB Acc ess Local Rd  Place Sidewalks/Pathways (2005 to 2025) 10 639 15-Oct-20 27-Oct-20

Permanent BarriersPermanent Barriers 10 639 15-Oct-20 27-Oct-20

Concrete BarriersConcrete Barriers 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120004902A - EWB Acc ess Local Rd  Place Conc Rail  (2005 to 2025) 10 639 15-Oct-20 27-Oct-20

Crash AttenuatorsCrash Attenuators 5 644 15-Oct-20 21-Oct-20

C2AWB46STP120004702A - EWB Acc ess Local Rd  Install Attenuator (2005 to 2025) 5 644 15-Oct-20 21-Oct-20

Signals and IlluminationSignals and Illumination 10 639 15-Oct-20 27-Oct-20

Roadway IlluminationRoadway Illumination 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120005352A - EWB Acc ess Local Rd Install Illumination Poles/Fixtures/Energize (2005 to 2025) 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120004752A - EWB Acc ess Local Rd  Install Illumination/ Ener gize Fixtures ( 2005 to 2025) 5 644 15-Oct-20 21-Oct-20

Signing and MarkingSigning and Marking 11 639 14-Oct-20 27-Oct-20

Small SignageSmall Signage 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120005002A - EWB Acc ess Local Rd  Install Traffic Signage (2005 to 2025) 10 639 15-Oct-20 27-Oct-20

Pavement MarkingPavement Marking 10 640 14-Oct-20 26-Oct-20

C2AWB46STP120004852A - EWB Acc ess Local Rd  Install Permanent Markings/Traffic Light Poles/Fixtures 10 640 14-Oct-20 26-Oct-20

LandscapingLandscaping 10 639 15-Oct-20 27-Oct-20

Seeding & SoddingSeeding & Sodding 10 639 15-Oct-20 27-Oct-20

C2AWB46STP120005052A - EWB Acc ess Local Rd,  Install Topsoil/Seeding/Sodding (2005 to 2025) 10 639 15-Oct-20 27-Oct-20

2A SST E 47th  Ave PH 1 ST 1 Sta 8000+00 to 8007+462A SST E 47th  Ave PH 1 ST 1 Sta 8000+00 to 8007+46 62 687 05-Mar-20 14-May-20

C2AE47STP18000-100 2A - SS E 47th Ave Start Sta 8000+00 to 8007+46 0 687 05-Mar-20 05-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EWB Acc ess Local Rd  Interim - Finish Sta 7000+00 to 7009+62

2A - EWB Acc ess Local Rd  FF Star t Sta 7000+00 to 7009+62

2A - EWB Acc ess Local Rd Finish Sta 7000+00 to 7009+62

2A - EWB Acc ess Local Rd  Clear & Grub (2005 to 2025)

2A - EWB Acc ess Local Rd  Excavate Cut Areas (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Embankment

2A - EWB Acc ess Local Rd Install Culver t (2005 to 2025)

2A - WB 46th Ave N &  Local Rd Install Medium RCP (2005 to 2025)

2A - EWB Acc ess Local Rd Install Small RCP (2005 to 2025)

2A - EWB Acc ess Local Rd Install MHs and Inlets ( 2005 to 2025)

2A - EWB Acc ess Local Rd Place Subgrade Base (2005 to 2025)

2A - EWB Acc ess Local Rd HMA (2005 to 2025)

2A - EWB Acc ess Local Rd  Place SMA (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Curb & Gut ter ( 2005 to 2025)

2A - EWB Acc ess Local Rd  Place Driveways (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Sidewalks/Pathways (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Conc Rail  (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Attenuator (2005 to 2025)

2A - EWB Acc ess Local Rd Install Illumination Poles/Fixtures/Energize (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Illumination/ Energize Fixtures (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Traffic Signage (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Permanent Markings/Traffic Light Poles/Fixtures

2A - EWB Acc ess Local Rd,  Install Topsoil/Seeding/Sodding (2005 to 2025)

2A - SS E 47th Ave Start Sta 8000+00 to 8007+46
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Activity ID Activity Name Original
Duration
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C2AE47STP18000-225 2A - SS E 47th Ave Interim - Finish Sta 8000+00 to 8007+46 0 687 14-May-20 14-May-20

Traffic Control and Temporary Work PH 1 ST 1Traffic Control and Temporary Work PH 1 ST 1 6 687 05-Mar-20 11-Mar-20

SurveySurvey 5 687 05-Mar-20 10-Mar-20

C2AE47STP18000-200 2A - SS E 47th Ave Survey Sta 8000+00 to 8007+46 5 687 05-Mar-20 10-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 687 11-Mar-20 11-Mar-20

C2AE47STP18000-170 2A - SS E 47th Ave Move Traffic Sta 8000+00 to 8007+46 1 687 11-Mar-20 11-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 687 05-Mar-20 10-Mar-20

C2AE47STP18000-185 2A - SS E 47th AveTemp Conc Barrier Sta 8000+00 to 8007+46 5 687 05-Mar-20 10-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 687 05-Mar-20 10-Mar-20

C2AE47STP18000-195 2A - SS E 47th AveTemp Marking, Signing Sta 8000+00 to 8007+46 5 687 05-Mar-20 10-Mar-20

Enviromental Controls PH 1 ST 1Enviromental Controls PH 1 ST 1 5 687 05-Mar-20 10-Mar-20

Erosion ControlErosion Control 5 687 05-Mar-20 10-Mar-20

C2AE47STP18000-190 2A - SS E 47th Ave Erosion Control Sta 8000+00 to 8007+46 5 687 05-Mar-20 10-Mar-20

Removals & Demo PH 1 ST 1Removals & Demo PH 1 ST 1 5 687 05-Mar-20 10-Mar-20

Pavement RemovalPavement Removal 5 687 05-Mar-20 10-Mar-20

C2AE47STP18000-335 2A - SS E 47th Ave Pavement Removal Sta 8000+00 to 8007+46 5 687 05-Mar-20 10-Mar-20

DrainageDrainage 40 687 11-Mar-20 24-Apr-20

CulvertCulvert 20 687 11-Mar-20 02-Apr-20

C2AE47STP18000-275 2A - SS E 47th Ave Install Culvert Sta 8000+00 to 8007+46 20 687 11-Mar-20 02-Apr-20

Storm SewerStorm Sewer 20 687 11-Mar-20 02-Apr-20

C2AE47STP18000-260 2A - SS E 47th Ave Install Medium RCP Sta 8000+00 to 8007+46 20 687 11-Mar-20 02-Apr-20

C2AE47STP18000-270 2A - SS E 47th Ave Install Small RCP Sta 8000+00 to 8007+46 20 687 11-Mar-20 02-Apr-20

InletsInlets 20 687 02-Apr-20 24-Apr-20

C2AE47STP18000-265 2A - SS E 47th Ave Install MHs and Inlets Sta 8000+00 to 8007+46 20 687 02-Apr-20 24-Apr-20

EarthworkEarthwork 46 687 05-Mar-20 24-Apr-20

Clear & GrubClear & Grub 5 687 05-Mar-20 10-Mar-20

C2AE47STP18000-255 2A - SS E 47th Ave Clear and Grub Sta 8000+00 to 8007+46 5 687 05-Mar-20 10-Mar-20

ExcavationExcavation 20 687 11-Mar-20 02-Apr-20

C2AE47STP18000-235 2A - SS E 47th Ave Excavate Cut Areas Sta 8000+00 to 8007+46 20 687 11-Mar-20 02-Apr-20

EmbankmentEmbankment 20 687 02-Apr-20 24-Apr-20

C2AE47STP18000-240 2A - SS E 47th Ave Place Embankment Sta 8000+00 to 8007+46 20 687 02-Apr-20 24-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 687 27-Apr-20 30-Apr-20

Aggregate BaseAggregate Base 5 687 27-Apr-20 30-Apr-20

C2AE47STP18000-245 2A - SS E 47th Ave Cement Stabilized Base Sta 8000+00 to 8007+46 5 687 27-Apr-20 30-Apr-20

PavementPavement 11 687 01-May-20 13-May-20

Asphalt PavementAsphalt Pavement 5 448 07-May-20 13-May-20

HMA PavingHMA Paving 5 448 07-May-20 13-May-20

C2AE47STP18000-2502A - SS E 47th Ave HMA Sta 8000+00 to 8007+46 5 448 07-May-20 13-May-20

Concrete PavementConcrete Pavement 5 687 01-May-20 06-May-20

C2AE47STP18000-280 2A - SS E 47th Ave Install Curb & Gutter Sta 8000+00 to 8007+46 5 687 01-May-20 06-May-20

C2AE47STP18000-285 2A - SS E 47th Ave Install Driveways Sta 8000+00 to 8007+46 5 687 01-May-20 06-May-20

2A SST E 47th  Ave  PH 1 ST 2 Sta 8000+00 to 8007+462A SST E 47th  Ave  PH 1 ST 2 Sta 8000+00 to 8007+46 96 687 14-May-20 02-Sep-20

C2AE47STP18000-180 2A - SS E 47th Ave Start Sta 8000+00 to 8007+46 0 687 14-May-20 14-May-20

C2AE47STP18000-230 2A - SS E 47th Ave Interim - Finish Sta 8000+00 to 8007+46 0 687 20-Aug-20 20-Aug-20

C2AE47STP18000-300 2A - SS E 47th Ave FF Start Sta 8000+00 to 8007+46 0 687 21-Aug-20 21-Aug-20

C2AE47STP18000-305 2A - SS E 47th Ave Finish Sta 8000+00 to 8007+46 0 687 02-Sep-20 02-Sep-20

Traffic Control and Temporary Work PH 2 ST 1Traffic Control and Temporary Work PH 2 ST 1 6 687 14-May-20 20-May-20

SurveySurvey 5 687 14-May-20 20-May-20

C2AE47STP18000-220 2A - SS E 47th AveSurvey Sta 8000+00 to 8007+46 5 687 14-May-20 20-May-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 687 20-May-20 20-May-20

C2AE47STP18000-175 2A - XS Brighton Blvd & Move Traffic Sta 8000+00 to 8007+46 1 687 20-May-20 20-May-20

Portable Traffic BarrierPortable Traffic Barrier 5 687 14-May-20 20-May-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - SS E 47th Ave Interim - Finish Sta 8000+00 to 8007+46

2A - SS E 47th Ave Survey Sta 8000+00 to 8007+46

2A - SS E 47th Ave Move Traffic Sta 8000+00 to 8007+46

2A - SS E 47th AveTemp Conc Barrier Sta 8000+00 to 8007+46

2A - SS E 47th AveTemp Marking, Signing Sta 8000+00 to 8007+46

2A - SS E 47th Ave Erosion Control Sta 8000+00 to 8007+46

2A - SS E 47th Ave Pavement Removal Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Culvert Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Medium RCP Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Small RCP Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install MHs and Inlets Sta 8000+00 to 8007+46

2A - SS E 47th Ave Clear and Grub Sta 8000+00 to 8007+46

2A - SS E 47th Ave Excavate Cut Areas Sta 8000+00 to 8007+46

2A - SS E 47th Ave Place Embankment Sta 8000+00 to 8007+46

2A - SS E 47th Ave Cement Stabilized Base Sta 8000+00 to 8007+46

2A - SS E 47th Ave HMA Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Curb & Gutter Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Driveways Sta 8000+00 to 8007+46

2A - SS E 47th Ave Start Sta 8000+00 to 8007+46

2A - SS E 47th Ave Interim - Finish Sta 8000+00 to 8007+46

2A - SS E 47th Ave FF Start Sta 8000+00 to 8007+46

2A - SS E 47th Ave Finish Sta 8000+00 to 8007+46

2A - SS E 47th AveSurvey Sta 8000+00 to 8007+46

2A - XS Brighton Blvd & Move Tr affic Sta 8000+00 to 8007+46
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C2AE47STP18000-205 2A - SS E 47th AveTemp Conc Barrier Sta 8000+00 to 8007+46 5 687 14-May-20 20-May-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 687 14-May-20 20-May-20

C2AE47STP18000-215 2A - SS E 47th AveTemp Marking, Signing Sta 8000+00 to 8007+46 5 687 14-May-20 20-May-20

Enviromental Controls PH 2 ST 1Enviromental Controls PH 2 ST 1 5 687 14-May-20 20-May-20

Erosion ControlErosion Control 5 687 14-May-20 20-May-20

C2AE47STP18000-210 2A - SS E 47th AveErosion Control Sta 8000+00 to 8007+46 5 687 14-May-20 20-May-20

Removals & Demo PH 2 ST 1Removals & Demo PH 2 ST 1 5 687 14-May-20 20-May-20

Pavement RemovalPavement Removal 5 687 14-May-20 20-May-20

C2AE47STP18000-340 2A - SS E 47th Ave Pavement Removal Sta 8000+00 to 8007+46 5 687 14-May-20 20-May-20

DrainageDrainage 40 687 21-May-20 08-Jul-20

Storm SewerStorm Sewer 20 687 21-May-20 12-Jun-20

C2AE47STP18000-315 2A - SS E 47th Ave Install Medium RCP Sta 8000+00 to 8007+46 20 687 21-May-20 12-Jun-20

C2AE47STP18000-325 2A - SS E 47th Ave Install Small RCP Sta 8000+00 to 8007+46 20 687 21-May-20 12-Jun-20

CulvertCulvert 20 687 21-May-20 12-Jun-20

C2AE47STP18000-330 2A - SS E 47th Ave Install Culvert Sta 8000+00 to 8007+46 20 687 21-May-20 12-Jun-20

InletsInlets 20 687 15-Jun-20 08-Jul-20

C2AE47STP18000-320 2A - SS E 47th Ave Install MHs and Inlets Sta 8000+00 to 8007+46 20 687 15-Jun-20 08-Jul-20

EarthworkEarthwork 46 687 14-May-20 08-Jul-20

Clear & GrubClear & Grub 5 687 14-May-20 20-May-20

C2AE47STP18000-310 2A - SS E 47th Ave Clear and Grub Sta 8000+00 to 8007+46 5 687 14-May-20 20-May-20

ExcavationExcavation 20 687 21-May-20 12-Jun-20

C2AE47STP18000-290 2A - SS E 47th Ave Excavate Cut Areas Sta 8000+00 to 8007+46 20 687 21-May-20 12-Jun-20

EmbankmentEmbankment 20 687 15-Jun-20 08-Jul-20

C2AE47STP18000-295 2A - SS E 47th Ave Place Embankment Sta 8000+00 to 8007+46 20 687 15-Jun-20 08-Jul-20

Subgrade Treatment and BaseSubgrade Treatment and Base 20 687 08-Jul-20 30-Jul-20

Aggregate BaseAggregate Base 20 687 08-Jul-20 30-Jul-20

C2AE47STP18000-155 2A - EWB Acc ess Local Rd Place Subgrade Base (2005 to 2025) 20 687 08-Jul-20 30-Jul-20

PavementPavement 30 687 30-Jul-20 02-Sep-20

Asphalt PavementAsphalt Pavement 7 694 17-Aug-20 25-Aug-20

C2AE47STP18000-105 2A - EWB Acc ess Local Rd  Place SMA (2005 to 2025) 2 412 21-Aug-20 25-Aug-20

HMA PavingHMA Paving 3 448 17-Aug-20 20-Aug-20

C2AE47STP18000-1602A - EWB Acc ess Local Rd HMA (2005 to 2025) 3 448 17-Aug-20 20-Aug-20

Curb & GutterCurb & Gutter 15 687 30-Jul-20 17-Aug-20

C2AE47STP18000-145 2A - EWB Acc ess Local Rd  Place Curb & Gutter (2005 to 2025) 15 687 30-Jul-20 17-Aug-20

DrivewaysDriveways 10 692 30-Jul-20 11-Aug-20

C2AE47STP18000-165 2A - EWB Acc ess Local Rd  Place Driveways (2005 to 2025) 10 692 30-Jul-20 11-Aug-20

Sidewalks & MedianSidewalks & Median 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-140 2A - EWB Acc ess Local Rd  Place Sidewalks/Pathways (2005 to 2025) 10 687 21-Aug-20 02-Sep-20

Permanent BarriersPermanent Barriers 10 687 21-Aug-20 02-Sep-20

Concrete BarriersConcrete Barriers 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-110 2A - EWB Acc ess Local Rd  Place Conc Rail  (2005 to 2025) 10 687 21-Aug-20 02-Sep-20

Crash AttenuatorsCrash Attenuators 5 692 21-Aug-20 27-Aug-20

C2AE47STP18000-115 2A - EWB Acc ess Local Rd  Install Attenuator (2005 to 2025) 5 692 21-Aug-20 27-Aug-20

Signals and IlluminationSignals and Illumination 10 687 21-Aug-20 02-Sep-20

Roadway IlluminationRoadway Illumination 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-120 2A - EWB Acc ess Local Rd Install Illumination Poles/Fixtures/Energize (2005 to 2025) 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-125 2A - EWB Acc ess Local Rd  Install Illumination/ Ener gize Fixtures ( 2005 to 2025) 5 692 21-Aug-20 27-Aug-20

Signing and MarkingSigning and Marking 10 687 21-Aug-20 02-Sep-20

Small SignageSmall Signage 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-130 2A - EWB Acc ess Local Rd  Install Traffic Signage (2005 to 2025) 10 687 21-Aug-20 02-Sep-20

Pavement MarkingPavement Marking 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-150 2A - EWB Acc ess Local Rd  Install Permanent Markings/Traffic Light Poles/Fixtures 10 687 21-Aug-20 02-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - SS E 47th AveTemp Conc Barrier Sta 8000+00 to 8007+46

2A - SS E 47th AveTemp Marking, Signing Sta 8000+00 to 8007+46

2A - SS E 47th AveErosion Control Sta 8000+00 to 8007+46

2A - SS E 47th Ave Pavement Removal Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Medium RCP Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Small RCP Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install Culvert Sta 8000+00 to 8007+46

2A - SS E 47th Ave Install MHs and Inlets Sta 8000+00 to 8007+46

2A - SS E 47th Ave Clear and Grub Sta 8000+00 to 8007+46

2A - SS E 47th Ave Excavate Cut Areas Sta 8000+00 to 8007+46

2A - SS E 47th Ave Place Embankment Sta 8000+00 to 8007+46

2A - EWB Acc ess Local Rd Place Subgrade Base (2005 to 2025)

2A - EWB Acc ess Local Rd  Place SMA (2005 to 2025)

2A - EWB Acc ess Local Rd HMA (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Curb & Gutter (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Driveways (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Sidewalks/Pathways (2005 to 2025)

2A - EWB Acc ess Local Rd  Place Conc Rail  (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Attenuator (2005 to 2025)

2A - EWB Acc ess Local Rd Install I llumination Poles/Fixtures/Energize (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Illumination/ Ener gize Fixtures ( 2005 to 2025)

2A - EWB Acc ess Local Rd  Install Traffic Signage (2005 to 2025)

2A - EWB Acc ess Local Rd  Install Permanent  Mar kings/Traffic Light Poles/Fixtures
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LandscapingLandscaping 10 687 21-Aug-20 02-Sep-20

Seeding & SoddingSeeding & Sodding 10 687 21-Aug-20 02-Sep-20

C2AE47STP18000-135 2A - EWB Acc ess Local Rd,  Install Topsoil/Seeding/Sodding (2005 to 2025) 10 687 21-Aug-20 02-Sep-20

2A EB 46th Ave South (Drainage for Pond and Pump Station)  STA Sta 2000+00 to 2025+002A EB 46th Ave South (Drainage for Pond and Pump Station)  STA Sta 2000+00 to 2025+00 291 510 31-May-19 04-May-20

C2AEB46STP22000285 2A - EB - 46th Ave South Start Sta 2000+00 to 2025+00 0 510 31-May-19 31-May-19

C2AEB46STP22000325 2A - EB - 46th Ave South Interim - Finish Sta 2000+00 to 2025+00 0 510 04-May-20 04-May-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 510 31-May-19 07-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 510 06-Jun-19 07-Jun-19

C2AEB46STP220002902A - EB - 46th Ave South Move Traffic Sta 2000+00 to 2025+00 1 510 06-Jun-19 07-Jun-19

Portable Traffic BarrierPortable Traffic Barrier 5 510 31-May-19 06-Jun-19

C2AEB46STP220002952A - EB - 46th Ave South Place Temp Conc Barrier Sta 2000+00 to 2025+00 5 510 31-May-19 06-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 510 31-May-19 06-Jun-19

C2AEB46STP220003002A - EB - 46th Ave South Place Temp Marking & Signing Sta 2000+00 to 2025+00 5 510 31-May-19 06-Jun-19

Erosion ControlErosion Control 5 510 31-May-19 06-Jun-19

C2AEB46STP220003052A - EB - 46th Ave South Place Temp Erosion Control Sta 2000+00 to 2025+00 5 510 31-May-19 06-Jun-19

Pump Station Facility StructurePump Station Facility Structure 100 575 24-Jul-19 14-Nov-19

C2AEB46STP22000470 2A - EB - 46th Ave South Pump Station Facility Sta 2000+00 to 2025+00 100 575 24-Jul-19 14-Nov-19

Pump Station PipingPump Station Piping 20 575 28-Jan-20 20-Feb-20

C2AEB46STP22000460 2A - EB - 46th Ave South Pump Station Piping Sta 2000+00 to 2025+00 20 575 28-Jan-20 20-Feb-20

Pump Station ElectricalPump Station Electrical 40 595 14-Nov-19 06-Jan-20

C2AEB46STP22000455 2A - EB - 46th Ave South Pump Station Electrical Sta 2000+00 to 2025+00 40 595 14-Nov-19 06-Jan-20

Pump Station EquipmentPump Station Equipment 60 575 14-Nov-19 28-Jan-20

C2AEB46STP22000465 2A - EB - 46th Ave South Install Equipment & Start Up Sta 2000+00 to 2025+00 60 575 14-Nov-19 28-Jan-20

EarthworkEarthwork 126 675 31-May-19 23-Oct-19

Clear & GrubClear & Grub 5 510 31-May-19 06-Jun-19

C2AEB46STP220003752A - EB - 46th Ave South Clear and Grub Sta 2000+00 to 2025+00 5 510 31-May-19 06-Jun-19

ExcavationExcavation 40 510 07-Jun-19 24-Jul-19

C2AEB46STP220003102A - EB - 46th Ave South Excavate Cut Areas Sta 2000+00 to 2025+00 40 510 07-Jun-19 24-Jul-19

EmbankmentEmbankment 20 675 01-Oct-19 23-Oct-19

C2AEB46STP220003152A - EB - 46th Ave South Place Embankment Sta 2000+00 to 2025+00 20 675 01-Oct-19 23-Oct-19

Retaining WallsRetaining Walls 245 510 24-Jul-19 04-May-20

DW-E2DW-E2 155 600 24-Jul-19 22-Jan-20

Drill ShaftsDrill Shafts 10 600 24-Jul-19 05-Aug-19

CWBGPST2000950 2A - WB Brighton Blvd-York St, Install Drill Shafts RTW Sta 2000+00 to 2025+00 10 600 24-Jul-19 05-Aug-19

Leveling PadLeveling Pad 25 600 05-Aug-19 03-Sep-19

CWBGPST2000985 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 25 600 05-Aug-19 03-Sep-19

Retaining WallRetaining Wall 80 600 03-Sep-19 04-Dec-19

CWBGPST2000945 2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 80 600 03-Sep-19 04-Dec-19

Coping CapCoping Cap 40 600 04-Dec-19 22-Jan-20

CWBGPST2000940 2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 40 600 04-Dec-19 22-Jan-20

DW-E3DW-E3 245 510 24-Jul-19 04-May-20

Drill ShaftsDrill Shafts 10 510 24-Jul-19 05-Aug-19

CWBGPST2001000 2A - WB Brighton Blvd-York St, Install Drill Shafts RTW Sta 2000+00 to 2025+00 10 510 24-Jul-19 05-Aug-19

Leveling PadLeveling Pad 30 510 05-Aug-19 09-Sep-19

CWBGPST2001005 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 30 510 05-Aug-19 09-Sep-19

Retaining WallRetaining Wall 145 510 09-Sep-19 26-Feb-20

CWBGPST2000995 2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 145 510 09-Sep-19 26-Feb-20

Coping CapCoping Cap 60 510 26-Feb-20 04-May-20

CWBGPST2000990 2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 60 510 26-Feb-20 04-May-20

DW-E4DW-E4 85 670 24-Jul-19 29-Oct-19

Drill ShaftsDrill Shafts 10 670 24-Jul-19 05-Aug-19

CWBGPST2001020 2A - WB Brighton Blvd-York St, Install Drill Shafts RTW Sta 2000+00 to 2025+00 10 670 24-Jul-19 05-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EWB Acc ess Local Rd,   Install Topsoil/Seeding/Sodding (2005 to 2025)

2A - EB - 46th Ave South Start Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Interim - Finish Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Move Traffic Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place Temp Conc Barrier Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place Temp Marking & Signing Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place Temp Erosion Control Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Pump Station Facility Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Pump Station Piping Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Pump Station Electrical Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Install Equipment & Start Up Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Clear and Grub Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Excavate Cut Areas Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place Embankment Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Drill Shafts RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Drill Shafts RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Drill Shafts RTW Sta 2000+00 to 2025+00
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Leveling PadLeveling Pad 5 670 05-Aug-19 09-Aug-19

CWBGPST2001025 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 5 670 05-Aug-19 09-Aug-19

Retaining WallRetaining Wall 60 670 09-Aug-19 17-Oct-19

CWBGPST2001015 2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 60 670 09-Aug-19 17-Oct-19

Coping CapCoping Cap 10 670 17-Oct-19 29-Oct-19

CWBGPST2001010 2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 10 670 17-Oct-19 29-Oct-19

DrainageDrainage 60 695 24-Jul-19 01-Oct-19

CulvertCulvert 40 675 24-Jul-19 09-Sep-19

C2AEB46STP220004402A - EB - 46th Ave South Install Culvert Sta 2000+00 to 2025+00 40 675 24-Jul-19 09-Sep-19

Storm SewerStorm Sewer 20 695 24-Jul-19 15-Aug-19

C2AEB46STP220004202A - EB - 46th Ave South Install Medium RCP Sta 2000+00 to 2025+00 20 695 24-Jul-19 15-Aug-19

C2AEB46STP220004352A - EB - 46th Ave South Install Small RCP Sta 2000+00 to 2025+00 20 695 24-Jul-19 15-Aug-19

InletsInlets 20 675 09-Sep-19 01-Oct-19

C2AEB46STP220004302A - EB - 46th Ave South Install MHs and Inlets Sta 2000+00 to 2025+00 20 675 09-Sep-19 01-Oct-19

HeadwallHeadwall 10 695 09-Sep-19 19-Sep-19

C2AEB46STP220004502A - EB - 46th Ave South Place Headwall Sta 2000+00 to 2025+00 10 695 09-Sep-19 19-Sep-19

Riprap StoneRiprap Stone 10 695 19-Sep-19 01-Oct-19

C2AEB46STP220004252A - EB - 46th Ave South Place RipRap Sta 2000+00 to 2025+00 10 695 19-Sep-19 01-Oct-19

C2AEB46STP220004452A - EB - 46th Ave South Place RipRap Sta 2000+00 to 2025+00 10 695 19-Sep-19 01-Oct-19

2A Brighton Blvd to York St Phase 2 Sta 2000+00 to 2025+002A Brighton Blvd to York St Phase 2 Sta 2000+00 to 2025+00 488 32 18-Mar-21 30-Sep-22

2A EB Express Lane Sta 2000+00 to 2025+002A EB Express Lane Sta 2000+00 to 2025+00 241 182 07-Jul-21 12-Apr-22

C2AEBELSTP22025100 2A - EB EL Brighton Blvd -York St - Start Sta 2000+00 to 2025+00 0 142 07-Jul-21 07-Jul-21

C2AEBELSTP22025300 2A - EB EL Brighton Blvd -York St - Interim - Finish Sta 2000+00 to 2025+00 0 182 17-Mar-22 17-Mar-22

C2AEBELSTP22025350 2A - EB EL Brighton Blvd -York St - FF Start Sta 2000+00 to 2025+00 0 182 18-Mar-22 18-Mar-22

C2AEBELSTP22025370 2A - EB EL Brighton Blvd -York St - Finish Sta 2000+00 to 2025+00 0 182 12-Apr-22 12-Apr-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 16 182 07-Jul-21 26-Jul-21

SurveySurvey 5 192 07-Jul-21 13-Jul-21

C2AEBELSTP220252952A - EB EL Brighton Blvd -York St - Survey Sta 2000+00 to 2025+00 5 192 07-Jul-21 13-Jul-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 182 23-Jul-21 26-Jul-21

C2AEBELSTP220252652A - EB EL Brighton Blvd -York St - Move Traffic Sta 2000+00 to 2025+00 1 182 23-Jul-21 26-Jul-21

Portable Traffic BarrierPortable Traffic Barrier 5 192 07-Jul-21 13-Jul-21

C2AEBELSTP220252852A - EB EL Brighton Blvd -York St - Place Temp Conc Barrier Sta 2000+00 to 2025+00 5 192 07-Jul-21 13-Jul-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 192 07-Jul-21 13-Jul-21

C2AEBELSTP220252902A - EB EL Brighton Blvd -York St - Place Rd Marking, Signing Sta 2000+00 to 2025+00 5 192 07-Jul-21 13-Jul-21

EnviromentalEnviromental 15 183 07-Jul-21 23-Jul-21

Erosion ControlErosion Control 5 192 07-Jul-21 13-Jul-21

C2AEBELSTP220252702A - EB EL Brighton Blvd -York St - Place Temp Erosion Control Sta 2000+00 to 2025+00 5 192 07-Jul-21 13-Jul-21

De-wateringDe-watering 15 182 07-Jul-21 23-Jul-21

C2AEBELSTP220252802A - EB EL Brighton Blvd -York St - De-watering Sta 2000+00 to 2025+00 15 182 07-Jul-21 23-Jul-21

Soil MappingSoil Mapping 15 183 07-Jul-21 23-Jul-21

C2AEBELSTP220252752A - EB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00 15 183 07-Jul-21 23-Jul-21

Removals & DemoRemovals & Demo 5 238 29-Jul-21 04-Aug-21

Demolition StructuresDemolition Structures 5 238 29-Jul-21 04-Aug-21

C2AEBELSTP220252352A - EB EL, Demo Brighton Bridge North  Sta 2000+00 to 2025+00 5 238 29-Jul-21 04-Aug-21

EarthworkEarthwork 138 182 07-Jul-21 13-Dec-21

Clear & GrubClear & Grub 5 192 07-Jul-21 13-Jul-21

C2AEBELSTP220253852A - EB EL Brighton Blvd -York St - Clear and Grub Sta 2000+00 to 2025+00 5 192 07-Jul-21 13-Jul-21

ExcavationExcavation 80 182 26-Jul-21 25-Oct-21

C2AEBELSTP220253352A - EB EL Brighton Blvd -York St - Excavate Cut Areas Sta 2000+00 to 2025+00 80 182 26-Jul-21 25-Oct-21

EmbankmentEmbankment 12 182 30-Nov-21 13-Dec-21

C2AEBELSTP220253402A - EB EL Brighton Blvd -York St - Place Embankment Sta 2000+00 to 2025+00 12 182 30-Nov-21 13-Dec-21

DrainageDrainage 182 182 26-Jul-21 22-Feb-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Install Culvert Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Install Medium RCP Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Install Small RCP Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Install MHs and Inlets Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place Headwall Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place RipRap Sta 2000+00 to 2025+00

2A - EB - 46th Ave South Place RipRap Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Start Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Interim - Finish Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - FF Start Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Finish Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Survey Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Move Traffic Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place Temp Conc Barrier Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place Rd Marking, Signing Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place Temp Erosion Control Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - De-watering Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00

2A - EB EL, Demo Brighton Bridge North  Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Clear and Grub Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Excavate Cut Areas Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place Embankment Sta 2000+00 to 2025+00
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Ground Water Drainage LayerGround Water Drainage Layer 102 182 25-Oct-21 22-Feb-22

Geo-textile LayeringGeo-textile Layering 60 182 13-Dec-21 22-Feb-22

C2AEBELSTP220252402A - EB EL Brighton Blvd -York St - Install Geo-textile Layer Sta 2000+00 to 2025+00 20 182 13-Dec-21 06-Jan-22

C2AEBELSTP220252552A - EB EL Brighton Blvd -York St - Install Geo-textile Layer Sta 2000+00 to 2025+00 10 182 09-Feb-22 22-Feb-22

Drainage StoneDrainage Stone 30 182 06-Jan-22 09-Feb-22

C2AEBELSTP220252452A - EB EL Brighton Blvd -York St - Install Drainage Stone Sta 2000+00 to 2025+00 30 182 06-Jan-22 09-Feb-22

Perferated PipingPerferated Piping 30 182 06-Jan-22 09-Feb-22

C2AEBELSTP220252502A - EB EL Brighton Blvd -York St - Install Perferated Piping Sta 2000+00 to 2025+00 30 182 06-Jan-22 09-Feb-22

RCP PipingRCP Piping 30 182 25-Oct-21 30-Nov-21

C2AEBELSTP220252602A - EB EL Brighton Blvd -York St - Install Smal RCP Sta 2000+00 to 2025+00 30 182 25-Oct-21 30-Nov-21

CulvertCulvert 20 284 26-Jul-21 17-Aug-21

C2AEBELSTP220254052A - EB EL Brighton Blvd -York St - Install Culvert Sta 2000+00 to 2025+00 20 284 26-Jul-21 17-Aug-21

Storm SewerStorm Sewer 40 264 26-Jul-21 09-Sep-21

C2AEBELSTP220253902A - EB EL Brighton Blvd -York St - Install Medium RCP Sta 2000+00 to 2025+00 40 264 26-Jul-21 09-Sep-21

C2AEBELSTP220254002A - EB EL Brighton Blvd -York St - Install Small RCP Sta 2000+00 to 2025+00 40 264 26-Jul-21 09-Sep-21

InletsInlets 60 264 09-Sep-21 16-Nov-21

C2AEBELSTP220253952A - EB EL Brighton Blvd -York St - Install MHs and Inlets Sta 2000+00 to 2025+00 60 264 09-Sep-21 16-Nov-21

Subgrade Treatment and BaseSubgrade Treatment and Base 15 182 22-Feb-22 10-Mar-22

Aggregate BaseAggregate Base 15 182 22-Feb-22 10-Mar-22

C2AEBELSTP220253452A - EB EL Brighton Blvd -York St - Place Subgrade Base Sta 2000+00 to 2025+00 15 182 22-Feb-22 10-Mar-22

PavementPavement 10 201 10-Mar-22 22-Mar-22

Asphalt PavementAsphalt Pavement 5 146 10-Mar-22 17-Mar-22

HMA PavingHMA Paving 5 146 10-Mar-22 17-Mar-22

C2AEBELSTP220253552A - EB EL Brighton Blvd -York St - Place HMA Sta 2000+00 to 2025+00 5 146 10-Mar-22 17-Mar-22

Concrete PavementConcrete Pavement 2 161 18-Mar-22 22-Mar-22

C2AEBELSTP220253602A - EB EL Brighton Blvd -York St - Place SMA Sta 2000+00 to 2025+00 2 161 18-Mar-22 22-Mar-22

2A BR 1 Brighton Blvd STA 2003+97 - 2005+282A BR 1 Brighton Blvd STA 2003+97 - 2005+28 215 187 07-Jul-21 11-Mar-22

C2AEBELSTP22025105 2A - EB EL, BR 1 Brighton Blvd, Start (2003+97 to 2005+28) 20 226 07-Jul-21 29-Jul-21

C2AEBELSTP22025205 2A - EB EL, BR 1 Brighton Blvd, Finish (2003+97 to 2005+28) 0 187 11-Mar-22 11-Mar-22

BR ExcavationBR Excavation 5 237 30-Jul-21 05-Aug-21

C2AEBELSTP220251102A - EB EL, BR 1 Brighton Blvd, Bridge Excavation (2003+97 to 2005+28) 5 237 30-Jul-21 05-Aug-21

Drill ShaftsDrill Shafts 15 247 05-Aug-21 23-Aug-21

C2AEBELSTP220251202A - EB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 1 (2003+97 to 2005+28) 5 237 05-Aug-21 11-Aug-21

C2AEBELSTP220251402A - EB EL, BR 1 Brighton Blvd, Install Drill Shafts Bent  2 (2003+97 to 2005+28) 5 237 11-Aug-21 17-Aug-21

C2AEBELSTP220251252A - EB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 3 (2003+97 to 2005+28) 5 247 17-Aug-21 23-Aug-21

ColumnsColumns 20 247 11-Aug-21 02-Sep-21

C2AEBELSTP220251502A - EB EL, BR 1 Brighton Blvd, Install Columns Abutment 1 (2003+97 to 2005+28) 10 257 11-Aug-21 23-Aug-21

C2AEBELSTP220251452A - EB EL, BR 1 Brighton Blvd, Install Columns Bent  2 (2003+97 to 2005+28) 15 237 17-Aug-21 02-Sep-21

C2AEBELSTP220251552A - EB EL, BR 1 Brighton Blvd, Install Columns Abutment 3 (2003+97 to 2005+28) 10 247 23-Aug-21 02-Sep-21

Bent CapsBent Caps 20 237 02-Sep-21 27-Sep-21

C2AEBELSTP220251602A - EB EL, BR 1 Brighton Blvd, Install Cap Bent 2 (2003+97 to 2005+28) 20 237 02-Sep-21 27-Sep-21

BeamsBeams 105 187 30-Jul-21 30-Nov-21

C2AEBELSTP220251152A - EB EL, BR 1 Brighton Blvd, Beam Procurement (2003+97 to 2005+28) 20 226 30-Jul-21 23-Aug-21

C2AEBELSTP220251302A - EB EL, BR 1 Brighton Blvd, Forward Precast Beams Shopdrawings to CDOT (2003+97 to 2005+28)1 226 23-Aug-21 23-Aug-21

C2AEBELSTP220251352A - EB EL, BR 1 Brighton Blvd, Precast Beam Fabrication & Delivery Leadtime (2003+97 to 2005+28)40 226 23-Aug-21 07-Oct-21

C2AEBELSTP220251702A - EB EL, BR 1 Brighton Blvd, Install Conc Beams (2003+97 to 2005+28) 5 187 22-Nov-21 30-Nov-21

BR Place CTB EmbankmentBR Place CTB Embankment 20 255 22-Nov-21 16-Dec-21

C2AEBELSTP220251652A - EB EL, BR 1 Brighton Blvd, Place Structural Backfill (2003+97 to 2005+28) 20 255 22-Nov-21 16-Dec-21

AbutmentsAbutments 10 187 10-Nov-21 22-Nov-21

C2AEBELSTP220252102A - EB EL, BR 1 Brighton Blvd, Install  Abutment 1 ( 2003+97 to 2005+28) 10 187 10-Nov-21 22-Nov-21

C2AEBELSTP220252152A - EB EL, BR 1 Brighton Blvd, Install  Abutment 3 ( 2003+97 to 2005+28) 10 187 10-Nov-21 22-Nov-21

Approach SlabApproach Slab 5 192 01-Mar-22 07-Mar-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB EL Brighton Blvd -York St - Install Geo-textile Layer Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Geo-textile Layer Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Drainage Stone Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Perferated Piping Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Smal RCP Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Culvert Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Medium RCP Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install Small RCP Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Install MHs and Inlets Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place Subgrade Base Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place HMA Sta 2000+00 to 2025+00

2A - EB EL Brighton Blvd -York St - Place SMA Sta 2000+00 to 2025+00

2A - EB EL, BR 1 Brighton Blvd, Start (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Finish (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Bridge Excavation (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 1 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Drill Shafts Bent  2 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Drill Shafts Abutment 3 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Columns Abutment 1 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Columns Bent  2 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Columns Abutment 3 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Cap Bent 2 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Beam Procurement (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Forward Precast Beams Shopdrawings to CDOT (2

2A - EB EL, BR 1 Brighton Blvd, Precast Beam Fabrication & Delivery Leadtime (2

2A - EB EL, BR 1 Brighton Blvd, Install Conc Beams (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Place Structural Backfill (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install  Abutment 1 (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install  Abutment 3 (2003+97 to 2005+28)
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C2AEBELSTP220251902A - EB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 1 (2003+97 to 2005+28) 5 192 01-Mar-22 07-Mar-22

C2AEBELSTP220251952A - EB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 4 (2003+97 to 2005+28) 5 192 01-Mar-22 07-Mar-22

Exspansion JointExspansion Joint 55 187 30-Nov-21 02-Feb-22

C2AEBELSTP220251802A - EB EL, BR 1 Brighton Blvd, Install Exp Joints (2003+97 to 2005+28) 55 187 30-Nov-21 02-Feb-22

DeckDeck 79 197 30-Nov-21 01-Mar-22

C2AEBELSTP220251752A - EB EL, BR 1 Brighton Blvd, Install Deck Slab (2003+97 to 2005+28) 55 187 30-Nov-21 02-Feb-22

C2AEBELSTP220251852A - EB EL, BR 1 Brighton Blvd, Cure Deck Slab (2003+97 to 2005+28) 28 212 02-Feb-22 01-Mar-22

C2AEBELSTP220252252A - EB EL, BR 1 Brighton Blvd, Install Waterproofing (Membrane) & Asphalt (2003+97 to 2005+28)5 215 02-Feb-22 08-Feb-22

RailingsRailings 5 187 01-Mar-22 07-Mar-22

C2AEBELSTP220252002A - EB EL, BR 1 Brighton Blvd, Install Conc Rail (2003+97 to 2005+28) 5 187 01-Mar-22 07-Mar-22

Bridge FencingBridge Fencing 5 187 07-Mar-22 11-Mar-22

C2AEBELSTP220252302A - EB EL, BR 1 Brighton Blvd, Install Bridge Fencing (2003+97 to 2005+28) 5 187 07-Mar-22 11-Mar-22

Finish CoatingsFinish Coatings 10 210 02-Feb-22 14-Feb-22

C2AEBELSTP220252202A - EB EL, BR 1 Brighton Blvd, Install Finish Coatings (2003+97 to 2005+28) 10 210 02-Feb-22 14-Feb-22

Permanent BarriersPermanent Barriers 10 192 21-Mar-22 31-Mar-22

Concrete BarriersConcrete Barriers 10 192 21-Mar-22 31-Mar-22

C2AEBELSTP220253302A - EB EL Brighton Blvd -York St - Place Conc Rail (2000 to 2025) 10 192 21-Mar-22 31-Mar-22

Metal Beam GuardrailsMetal Beam Guardrails 10 192 21-Mar-22 31-Mar-22

C2AEBELSTP220253052A - EB EL Brighton Blvd -York St - Install MBGF (2000 to 2025) 10 192 21-Mar-22 31-Mar-22

Crash AttenuatorsCrash Attenuators 5 197 21-Mar-22 25-Mar-22

C2AEBELSTP220254102A - EB EL Brighton Blvd -York St - Install Attenuator (2000 to 2025) 5 197 21-Mar-22 25-Mar-22

Signals and IlluminationSignals and Illumination 20 182 21-Mar-22 12-Apr-22

Roadway IlluminationRoadway Illumination 20 182 21-Mar-22 12-Apr-22

C2AEBELSTP220253652A - EB EL Brighton Blvd -York St - Install Illumination Poles/Fixtures (2000 to 2025) 10 182 21-Mar-22 31-Mar-22

C2AEBELSTP220253802A - EB EL Brighton Blvd -York St - Install Illumination Energize Fixtures (2000 to 2025) 10 182 31-Mar-22 12-Apr-22

High Mast IlluminationHigh Mast Illumination 10 192 21-Mar-22 31-Mar-22

C2AEBELSTP220253202A - EB EL Brighton Blvd -York St - Install High Mast Illumination Poles/Fixtures (2000 to 2025) 5 192 21-Mar-22 25-Mar-22

C2AEBELSTP220253252A - EB EL Brighton Blvd -York St - Install High Mast Illumination Energize Fixtures (2000 to 2025) 5 192 25-Mar-22 31-Mar-22

Signing and MarkingSigning and Marking 11 192 18-Mar-22 31-Mar-22

Overhead Sign StructuresOverhead Sign Structures 10 192 21-Mar-22 31-Mar-22

C2AEBELSTP220253152A - EB EL Brighton Blvd -York St - Install Overhead Signage (2000 to 2025) 10 192 21-Mar-22 31-Mar-22

Small SignageSmall Signage 10 192 21-Mar-22 31-Mar-22

C2AEBELSTP220253102A - EB EL Brighton Blvd -York St - Install Small Signage (2000 to 2025) 10 192 21-Mar-22 31-Mar-22

Pavement MarkingPavement Marking 2 201 18-Mar-22 22-Mar-22

C2AEBELSTP220253752A - EB EL Brighton Blvd -York St - Install Permanent Markings (2000 to 2025) 2 201 18-Mar-22 22-Mar-22

2A EB GP & AUX Lane Sta 2000+00 to 2025+002A EB GP & AUX Lane Sta 2000+00 to 2025+00 268 155 07-Jul-21 11-May-22

C2AEBGPSTP22000385 2A - EB GP, Brighton Blvd -York St - Start Sta 2000+00 to 2025+00 0 32 07-Jul-21 07-Jul-21

C2AEBGPSTP22000295 2A - EB GP, Brighton Blvd -York St - Interim - Finish Sta 2000+00 to 2025+00 0 155 18-Apr-22 18-Apr-22

C2AEBGPSTP22000300 2A - EB GP, Brighton Blvd -York St - FF Start Sta 2000+00 to 2025+00 0 155 18-Apr-22 18-Apr-22

C2AEBGPSTP22000360 2A - EB GP, Brighton Blvd -York St - Finish Sta 2000+00 to 2025+00 0 155 11-May-22 11-May-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 32 07-Jul-21 14-Jul-21

SurveySurvey 5 32 07-Jul-21 13-Jul-21

C2AEBGPSTP220003702A - EB GP, Brighton Blvd -York St - Survey Sta 2000+00 to 2025+00 5 32 07-Jul-21 13-Jul-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 32 13-Jul-21 14-Jul-21

C2AEBGPSTP220002352A - EB GP, Brighton Blvd -York St - Move Traffic Sta 2000+00 to 2025+00 1 32 13-Jul-21 14-Jul-21

Portable Traffic BarrierPortable Traffic Barrier 5 32 07-Jul-21 13-Jul-21

C2AEBGPSTP220002102A - EB GP, Brighton Blvd -York St - Place Temp Conc Barrier Sta 2000+00 to 2025+00 5 32 07-Jul-21 13-Jul-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 32 07-Jul-21 13-Jul-21

C2AEBGPSTP220003652A - EB GP, Brighton Blvd -York St - Place Temp Rd Marking, Signing Sta 2000+00 to 2025+00 5 32 07-Jul-21 13-Jul-21

Safety FencingSafety Fencing 5 32 07-Jul-21 13-Jul-21

C2AEBGPSTP220003752A - EB GP, Brighton Blvd -York St - Place Temp Safety Fencing Sta 2000+00 to 2025+00 5 32 07-Jul-21 13-Jul-21

EnviromentalEnviromental 5 33 07-Jul-21 13-Jul-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 1 (2003+97 to

2A - EB EL, BR 1 Brighton Blvd, Install Apprch Slab Abutment 4 (2003+97 to

2A - EB EL, BR 1 Brighton Blvd, Install Exp Joints (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Deck Slab (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Cure Deck Slab (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Waterproofing (Membrane) & Asphalt

2A - EB EL, BR 1 Brighton Blvd, Install Conc Rail (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Bridge Fencing (2003+97 to 2005+28)

2A - EB EL, BR 1 Brighton Blvd, Install Finish Coatings (2003+97 to 2005+28)

2A - EB EL Brighton Blvd -York St - Place Conc Rail (2000 to 2025)

2A - EB EL Brighton Blvd -York St - Install MBGF (2000 to 2025)

2A - EB EL Brighton Blvd -York St - Install Attenuator (2000 to 2025)

2A - EB EL Brighton Blvd -York St - Install Illumination Poles/Fixtures (2000

2A - EB EL Brighton Blvd -York St - Install Illumination Energize Fixtures (2

2A - EB EL Brighton Blvd -York St - Install High Mast Illumination Poles/Fixtu

2A - EB EL Brighton Blvd -York St - Install High Mast Illumination Energize F

2A - EB EL Brighton Blvd -York St - Install Overhead Signage (2000 to 2025)

2A - EB EL Brighton Blvd -York St - Install Small Signage (2000 to 2025)

2A - EB EL Brighton Blvd -York St - Install Permanent Markings (2000 to 2025)

2A - EB GP, Brighton Blvd -York St - Start Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Interim - Finish Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - FF Start Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Finish Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Survey Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Move Traffic Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Place Temp Conc Bar rier Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Place Temp Rd Marking, Signing Sta 2000+00 to

2A - EB GP, Brighton Blvd -York St - Place Temp Safety Fencing Sta 2000+00 to 2025+00
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Erosion ControlErosion Control 5 32 07-Jul-21 13-Jul-21

C2AEBGPSTP220002202A - EB GP, Brighton Blvd -York St - Place Temp Erosion Control Sta 2000+00 to 2025+00 5 32 07-Jul-21 13-Jul-21

Soil MappingSoil Mapping 5 33 07-Jul-21 13-Jul-21

C2AEBGPSTP220002152A - EB GP, Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00 5 33 07-Jul-21 13-Jul-21

De-wateringDe-watering 5 33 07-Jul-21 13-Jul-21

C2AEBGPSTP220002302A - EB GP, Brighton Blvd -York St - De-watering Sta 2000+00 to 2025+00 5 33 07-Jul-21 13-Jul-21

EarthworkEarthwork 126 166 07-Jul-21 30-Nov-21

Clear & GrubClear & Grub 5 32 07-Jul-21 13-Jul-21

C2AEBGPSTP220002252A - EB GP, Brighton Blvd -York St - Clear and Grub Sta 2000+00 to 2025+00 5 32 07-Jul-21 13-Jul-21

ExcavationExcavation 80 32 14-Jul-21 13-Oct-21

C2AEBGPSTP220002402A - EB GP, Brighton Blvd -York St - Excavate Cut Areas ST 1 Sta 2000+00 to 2025+00 80 32 14-Jul-21 13-Oct-21

C2AEBGPSTP220003802A - EB GP, Brighton Blvd -York St - Excavate Cut Areas ST 2Sta 2000+00 to 2025+00 80 32 14-Jul-21 13-Oct-21

EmbankmentEmbankment 20 166 04-Nov-21 30-Nov-21

C2AEBGPSTP220002702A - EB GP, Brighton Blvd -York St - Place Embankment Sta 2000+00 to 2025+00 20 166 04-Nov-21 30-Nov-21

DrainageDrainage 190 205 14-Jul-21 18-Feb-22

Ground Water Drainage LayerGround Water Drainage Layer 110 166 13-Oct-21 18-Feb-22

Geo-textile LayeringGeo-textile Layering 70 166 30-Nov-21 18-Feb-22

C2AEBGPSTP220004052A - EB GP, Brighton Blvd -York St-York St, Install Geo-textile Layer Sta 2000+00 to 2025+00 10 166 30-Nov-21 10-Dec-21

C2AEBGPSTP220003902A - EB GP, Brighton Blvd -York St-York St, Install Geo-textile Layer Sta 2000+00 to 2025+00 20 166 27-Jan-22 18-Feb-22

Drainage StoneDrainage Stone 20 166 10-Dec-21 05-Jan-22

C2AEBGPSTP220003952A - EB GP, Brighton Blvd -York St-York St, Install Drainage Stone Sta 2000+00 to 2025+00 20 166 10-Dec-21 05-Jan-22

Perferated PipingPerferated Piping 20 166 05-Jan-22 27-Jan-22

C2AEBGPSTP220004002A - EB GP, Brighton Blvd -York St-York St, Install Perferated Piping Sta 2000+00 to 2025+00 20 166 05-Jan-22 27-Jan-22

RCP PipingRCP Piping 20 166 13-Oct-21 04-Nov-21

C2AEBGPSTP220005352A - EB GP, Brighton Blvd -York St-York St, Install Small RCP Sta 2000+00 to 2025+00 20 166 13-Oct-21 04-Nov-21

CulvertCulvert 20 316 14-Jul-21 05-Aug-21

C2AEBGPSTP220002552A - EB GP, Brighton Blvd -York St - Install Culvert Sta 2000+00 to 2025+00 20 316 14-Jul-21 05-Aug-21

Storm SewerStorm Sewer 20 316 14-Jul-21 05-Aug-21

C2AEBGPSTP220002452A - EB GP, Brighton Blvd -York St - Install Medium RCP Sta 2000+00 to 2025+00 20 316 14-Jul-21 05-Aug-21

C2AEBGPSTP220002502A - EB GP, Brighton Blvd -York St - Install Small RCP Sta 2000+00 to 2025+00 20 316 14-Jul-21 05-Aug-21

InletsInlets 20 316 05-Aug-21 27-Aug-21

C2AEBGPSTP220002602A - EB GP, Brighton Blvd -York St - Install MHs and Inlets Sta 2000+00 to 2025+00 20 316 05-Aug-21 27-Aug-21

Riprap ConcreteRiprap Concrete 10 345 27-Aug-21 09-Sep-21

C2AEBGPSTP220002652A - EB GP, Brighton Blvd -York St - Place RipRap Sta 2000+00 to 2025+00 10 345 27-Aug-21 09-Sep-21

Subgrade Treatment and BaseSubgrade Treatment and Base 19 156 03-Mar-22 24-Mar-22

Aggregate BaseAggregate Base 19 156 03-Mar-22 24-Mar-22

C2AEBGPSTP220002752A - EB GP, Brighton Blvd -York St - Place Subgrade Base Sta 2000+00 to 2025+00 19 156 03-Mar-22 24-Mar-22

Retaining WallsRetaining Walls 240 155 14-Jul-21 18-Apr-22

RTW AW-E4BRTW AW-E4B 40 275 13-Oct-21 30-Nov-21

Leveling PadLeveling Pad 10 122 13-Oct-21 25-Oct-21

C2AEBGPSTP220004502A - EB GP, Brighton Blvd -York St-York St, Install Leveling Pad Sta 2016+96 to 2018+82 10 122 13-Oct-21 25-Oct-21

Retaining WallRetaining Wall 20 122 25-Oct-21 16-Nov-21

C2AEBGPSTP220004452A - EB GP, Brighton Blvd -York St-York St, Install Panels Sta 2016+96 to 2018+82 20 122 25-Oct-21 16-Nov-21

Coping CapCoping Cap 10 275 16-Nov-21 30-Nov-21

C2AEBGPSTP220004402A - EB GP, Brighton Blvd -York St-York St, Install Coping Cap Sta 2016+96 to 2018+82 10 275 16-Nov-21 30-Nov-21

RTW RW-E4ARTW RW-E4A 240 155 14-Jul-21 18-Apr-22

Drill ShaftDrill Shaft 10 82 14-Jul-21 26-Jul-21

C2AEBGPSTP220004652A - EB GP, Brighton Blvd -York St-York St, Drill Shafts Sta 2000+00 to 2025+00 10 82 14-Jul-21 26-Jul-21

Leveling PadLeveling Pad 20 32 13-Oct-21 04-Nov-21

C2AEBGPSTP220004702A - EB GP, Brighton Blvd -York St-York St, Install Leveling Pad MSE RTW  Sta 2000+00 to 2025+0020 32 13-Oct-21 04-Nov-21

Retaining WallRetaining Wall 100 32 04-Nov-21 03-Mar-22

C2AEBGPSTP220004602A - EB GP, Brighton Blvd -York St-York St, Install Panels RTW Sta 2000+00 to 2025+00 100 32 04-Nov-21 03-Mar-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB GP, Brighton Blvd -York St - Place Temp Erosion Contr ol Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Soil Mapping Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - De-watering Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Clear and Grub Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Excavate Cut Areas ST 1 Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Excavate Cut Areas ST 2Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Place Embankment Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St-York St, Install Geo-textile Layer Sta 2000+0

2A - EB GP, Brighton Blvd -York St-York St, Install Geo-textile Layer Sta 2000

2A - EB GP, Brighton Blvd -York St-York St, Install Drainage Stone Sta 2000+0

2A - EB GP, Brighton Blvd -York St-York St, Install Perferated Piping Sta 2000

2A - EB GP, Brighton Blvd -York St-York St, Install Small RCP Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Install Culvert Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Install Medium RCP Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Install Small RCP Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Install MHs and Inlets Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Place RipRap Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St - Place Subgrade Base Sta 2000+00 to 

2A - EB GP, Brighton Blvd -York St-York St, Install Leveling Pad Sta 2016+96 to 2018+82

2A - EB GP, Brighton Blvd -York St-York St, Install Panels Sta 2016+96 to 2018+82

2A - EB GP, Brighton Blvd -York St-York St, Install Coping Cap Sta 2016+96 to 2018+82

2A - EB GP, Brighton Blvd -York St-York St, Drill Shafts Sta 2000+00 to 2025+00

2A - EB GP, Brighton Blvd -York St-York St, Install Leveling Pad MSE RTW  Sta 20

2A - EB GP, Brighton Blvd -York St-York St, Install Panels RTW Sta 2000+00
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Coping CapCoping Cap 40 155 03-Mar-22 18-Apr-22

C2AEBGPSTP220004552A - EB GP, Brighton Blvd -York St-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 40 155 03-Mar-22 18-Apr-22

RTW RW-E5RTW RW-E5 230 155 26-Jul-21 18-Apr-22

Drill ShaftDrill Shaft 10 82 26-Jul-21 05-Aug-21

C2AEBGPSTP220004852A - EB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00 10 82 26-Jul-21 05-Aug-21

Leveling PadLeveling Pad 20 32 13-Oct-21 04-Nov-21

C2AEBGPSTP220004902A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 20 32 13-Oct-21 04-Nov-21

Retaining WallRetaining Wall 100 32 04-Nov-21 03-Mar-22

C2AEBGPSTP220004802A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 100 32 04-Nov-21 03-Mar-22

Coping CapCoping Cap 40 155 03-Mar-22 18-Apr-22

C2AEBGPSTP220004752A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 40 155 03-Mar-22 18-Apr-22

RTW RW-E3ARTW RW-E3A 220 155 05-Aug-21 18-Apr-22

Drill ShaftDrill Shaft 10 82 05-Aug-21 17-Aug-21

C2AEBGPSTP220005052A - EB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00 10 82 05-Aug-21 17-Aug-21

Leveling PadLeveling Pad 20 32 13-Oct-21 04-Nov-21

C2AEBGPSTP220005102A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 20 32 13-Oct-21 04-Nov-21

Retaining WallRetaining Wall 100 32 04-Nov-21 03-Mar-22

C2AEBGPSTP220005002A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 100 32 04-Nov-21 03-Mar-22

Coping CapCoping Cap 40 155 03-Mar-22 18-Apr-22

C2AEBGPSTP220004952A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 40 155 03-Mar-22 18-Apr-22

RTW RW-E6RTW RW-E6 190 175 17-Aug-21 25-Mar-22

Drill ShaftDrill Shaft 10 92 17-Aug-21 27-Aug-21

C2AEBGPSTP220005252A - EB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00 10 92 17-Aug-21 27-Aug-21

Leveling PadLeveling Pad 20 52 13-Oct-21 04-Nov-21

C2AEBGPSTP220005302A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 20 52 13-Oct-21 04-Nov-21

Retaining WallRetaining Wall 80 52 04-Nov-21 08-Feb-22

C2AEBGPSTP220005202A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 80 52 04-Nov-21 08-Feb-22

Coping CapCoping Cap 40 175 08-Feb-22 25-Mar-22

C2AEBGPSTP220005152A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 40 175 08-Feb-22 25-Mar-22

RTW AW-1RTW AW-1 35 280 13-Oct-21 22-Nov-21

Leveling PadLeveling Pad 5 187 13-Oct-21 19-Oct-21

C2AEBGPSTP220004202A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 5 187 13-Oct-21 19-Oct-21

Retaining WallRetaining Wall 20 187 19-Oct-21 10-Nov-21

C2AEBGPSTP220004152A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 20 187 19-Oct-21 10-Nov-21

Coping CapCoping Cap 10 280 10-Nov-21 22-Nov-21

C2AEBGPSTP220004102A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 10 280 10-Nov-21 22-Nov-21

RTW AW-2RTW AW-2 35 280 13-Oct-21 22-Nov-21

Leveling PadLeveling Pad 5 187 13-Oct-21 19-Oct-21

C2AEBGPSTP220004352A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00 5 187 13-Oct-21 19-Oct-21

Retaining WallRetaining Wall 20 187 19-Oct-21 10-Nov-21

C2AEBGPSTP220004302A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00 20 187 19-Oct-21 10-Nov-21

Coping CapCoping Cap 10 280 10-Nov-21 22-Nov-21

C2AEBGPSTP220004252A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00 10 280 10-Nov-21 22-Nov-21

BR 1 Brighton BlvdBR 1 Brighton Blvd 205 197 07-Jul-21 02-Mar-22

C2AEBGPSTP22000100 2A - EB GP Brighton Blvd BR 1  Start Sta 508+72 - 510+78 0 245 07-Jul-21 07-Jul-21

C2AEBGPSTP22000125 2A - EB GP Brighton Blvd BR 1  Finish Sta 508+72 - 510+78 0 197 02-Mar-22 02-Mar-22

BR ExcavationBR Excavation 4 256 23-Jul-21 28-Jul-21

C2AEBGPSTP220001052A - EB GP Brighton Blvd BR 1,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+784 256 23-Jul-21 28-Jul-21

Drill ShaftsDrill Shafts 15 250 07-Jul-21 23-Jul-21

C2AEBGPSTP220001752A - EB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78 5 245 07-Jul-21 13-Jul-21

C2AEBGPSTP220001852A - EB GP Brighton Blvd BR 1, Drive Drilled Shafts Center Bent 2 Sta 508+72 - 510+78 5 245 13-Jul-21 19-Jul-21

C2AEBGPSTP220001802A - EB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78 5 250 19-Jul-21 23-Jul-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB GP, Brighton Blvd -York St-York St, Install Coping Cap RTW Sta 2

2A - EB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - EB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - EB GP Brighton Blvd-York St, Drill Shafts Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Panels RTW Sta 2000+00 to 2025+00

2A - WB Brighton Blvd-York St, Install Coping Cap RTW Sta 2000+00 to 2025+00

2A - EB GP Brighton Blvd BR 1  Start Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1  Finish Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1,  Perform Shallow Excavation for Bridge Girder Instal

2A - EB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1, Drive Drilled Shafts Center Bent 2 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78
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ColumnsColumns 5 245 19-Jul-21 23-Jul-21

C2AEBGPSTP220001902A - EB GP Brighton Blvd BR 1, Center Column Bent 2 Sta 508+72 - 510+78 5 245 19-Jul-21 23-Jul-21

Bent CapsBent Caps 15 245 23-Jul-21 10-Aug-21

C2AEBGPSTP220001952A - EB GP Brighton Blvd BR 1, Center Bent Cap 2 Sta 508+72 - 510+78 15 245 23-Jul-21 10-Aug-21

BeamsBeams 5 245 10-Aug-21 16-Aug-21

C2AEBGPSTP220001152A - EB GP Brighton Blvd BR 1  Install Concrete Bridge Beams Sta 508+72 - 510+78 5 245 10-Aug-21 16-Aug-21

BR Place CTB EmbankmentBR Place CTB Embankment 20 336 04-Aug-21 26-Aug-21

C2AEBGPSTP220001702A - EB GP Brighton Blvd BR 1  Install Structure Backfill Sta 508+72 - 510+78 20 336 04-Aug-21 26-Aug-21

AbutmentsAbutments 20 250 13-Jul-21 04-Aug-21

C2AEBGPSTP220002002A - EB GP Brighton Blvd BR 1, Abutment 1 Sta 508+72 - 510+78 10 260 13-Jul-21 23-Jul-21

C2AEBGPSTP220002052A - EB GP Brighton Blvd BR 1, Abutment 3 Sta 508+72 - 510+78 10 250 23-Jul-21 04-Aug-21

Approach SlabApproach Slab 25 246 02-Dec-21 03-Jan-22

C2AEBGPSTP220001202A - EB GP Brighton Blvd BR 1  FREP Approach Slab 1 Sta 508+72 - 510+78 5 252 02-Dec-21 08-Dec-21

C2AEBGPSTP220001352A - EB GP Brighton Blvd BR 1 FREP Approach Slab 3 Sta 508+72 - 510+78 5 246 27-Dec-21 03-Jan-22

Exspansion JointExspansion Joint 90 245 16-Aug-21 29-Nov-21

C2AEBGPSTP220001602A - EB GP Brighton Blvd BR 1  Install  Expansion Joints Sta 508+72 - 510+78 90 245 16-Aug-21 29-Nov-21

DeckDeck 170 197 16-Aug-21 01-Mar-22

C2AEBGPSTP220001302A - EB GP Brighton Blvd BR 1  Install  Bridge Deck  Sta 508+72 - 510+78 90 245 16-Aug-21 29-Nov-21

C2AEBGPSTP220001102A - EB GP Brighton Blvd BR 1 Cure Bridge Deck Slab Sta 508+72 - 510+78 28 282 29-Nov-21 27-Dec-21

C2AEBGPSTP220001502A - EB GP Brighton Blvd BR 1 Place 3" HMA over Waterproof Membrane Sta 508+72 - 510+78 1 157 01-Mar-22 01-Mar-22

RailingsRailings 5 271 29-Nov-21 03-Dec-21

C2AEBGPSTP220001402A - EB GP Brighton Blvd BR 1 FREP Sidewalk Sta 508+72 -  510+78 5 271 29-Nov-21 03-Dec-21

C2AEBGPSTP220001452A - EB GP Brighton Blvd BR 1 FREP Bridge Rail Sta 508+72 - 510+78 5 256 29-Nov-21 03-Dec-21

FencingFencing 5 266 03-Dec-21 09-Dec-21

C2AEBGPSTP220001552A - EB GP Brighton Blvd BR 1 FREP Bridge Rail Fencing Sta 508+72 - 510+78 5 266 03-Dec-21 09-Dec-21

Finish CoatingsFinish Coatings 5 266 03-Dec-21 09-Dec-21

C2AEBGPSTP220001652A - EB GP Brighton Blvd BR 1 FREP Bridge Finish Coatings Sta 508+72 - 510+78 5 266 03-Dec-21 09-Dec-21

PavementPavement 9 168 24-Mar-22 04-Apr-22

Asphalt PavementAsphalt Pavement 5 134 24-Mar-22 31-Mar-22

HMA PavingHMA Paving 5 134 24-Mar-22 31-Mar-22

C2AEBGPSTP220002802A - EB GP, Brighton Blvd -York St - Place HMA  (2000 TO 2025) 5 134 24-Mar-22 31-Mar-22

Concrete PavementConcrete Pavement 2 134 31-Mar-22 04-Apr-22

C2AEBGPSTP220002902A - EB GP, Brighton Blvd -York St - Place SMA (2000 TO 2025) 2 134 31-Mar-22 04-Apr-22

Permanent BarriersPermanent Barriers 10 165 19-Apr-22 29-Apr-22

Concrete BarriersConcrete Barriers 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003102A - EB GP, Brighton Blvd -York St - Place Conc Rail (2000 TO 2025) 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003152A - EB GP, Brighton Blvd -York St - Install MBGF (2000 TO 2025) 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003202A - EB GP, Brighton Blvd -York St - Install Attenuator (2000 TO 2025) 5 170 19-Apr-22 25-Apr-22

Signals and IlluminationSignals and Illumination 20 155 19-Apr-22 11-May-22

Roadway IlluminationRoadway Illumination 20 155 19-Apr-22 11-May-22

C2AEBGPSTP220003402A - EB GP, Brighton Blvd -York St - Install Illumination Poles/Fixtures (2000 TO 2025) 10 155 19-Apr-22 29-Apr-22

C2AEBGPSTP220003552A - EB GP, Brighton Blvd -York St - Install Illumination Energize Fixtures (2000 TO 2025) 10 155 29-Apr-22 11-May-22

High Mast IlluminationHigh Mast Illumination 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003452A - EB GP, Brighton Blvd -York St - Install High Mast Illumination Poles/Fixtures (2000 TO 2025) 5 165 19-Apr-22 25-Apr-22

C2AEBGPSTP220003502A - EB GP, Brighton Blvd -York St - Install High Mast Illumination Energize Fixtures (2000 TO 2025)5 165 25-Apr-22 29-Apr-22

Signing and MarkingSigning and Marking 11 165 18-Apr-22 29-Apr-22

Overhead Sign StructuresOverhead Sign Structures 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003302A - EB GP, Brighton Blvd -York St - Install Overhead Signage (2000 TO 2025) 10 165 19-Apr-22 29-Apr-22

Small SignageSmall Signage 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003252A - EB GP, Brighton Blvd -York St - Install Small Signage (2000 TO 2025) 10 165 19-Apr-22 29-Apr-22

Pavement MarkingPavement Marking 2 174 18-Apr-22 20-Apr-22

C2AEBGPSTP220003052A - EB GP, Brighton Blvd -York St - Install Permanent Markings (2000 TO 2025) 2 174 18-Apr-22 20-Apr-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB GP Brighton Blvd BR 1, Center Column Bent 2 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1, Center Bent Cap 2 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1  Install Concrete Bridge Beams Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1  Install Structure Backfill Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1, Abutment 1 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1, Abutment 3 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1  FREP Approach Slab 1 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1 FREP Approach Slab 3 Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1  Install  Expansion Joints Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1  Install  Bridge Deck  Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1 Cure Bridge Deck Slab Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1 Place 3" HMA over Waterproof Membrane S

2A - EB GP Brighton Blvd BR 1 FREP Sidewalk Sta 508+72 -  510+78

2A - EB GP Brighton Blvd BR 1 FREP Bridge Rail Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1 FREP Bridge Rail Fencing Sta 508+72 - 510+78

2A - EB GP Brighton Blvd BR 1 FREP Bridge Finish Coatings Sta 508+72 - 510+78

2A - EB GP, Brighton Blvd -York St - Place HMA  (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Place SMA (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Place Conc Rail (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Install MBGF (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Install Attenuator (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Install Illumination Poles/Fixtures (200

2A - EB GP, Brighton Blvd -York St - Install Illumination Energize Fixtures 

2A - EB GP, Brighton Blvd -York St - Install High Mast Illumination Poles/Fi

2A - EB GP, Brighton Blvd -York St - Install High Mast Illumination Energiz

2A - EB GP, Brighton Blvd -York St - Install Overhead Signage (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Install Small Signage (2000 TO 2025)

2A - EB GP, Brighton Blvd -York St - Install Permanent Markings (2000 TO 2025)
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LandscapingLandscaping 10 165 19-Apr-22 29-Apr-22

Seeding & SoddingSeeding & Sodding 10 165 19-Apr-22 29-Apr-22

C2AEBGPSTP220003352A - EB GP, Brighton Blvd -York St - Install Topsoil/Seeding/Sodding (2000 TO 2025) 10 165 19-Apr-22 29-Apr-22

ITSITS 20 156 24-Mar-22 15-Apr-22

C2AEBGPSTP22000285 2A - EB GP, Brighton Blvd -York St - ITS &TCS Civil Work Install Conduit (2000 TO 2025) 20 156 24-Mar-22 15-Apr-22

2A EB Entry Ramp Brighton Blvd Sta 2000+00 to 2018+002A EB Entry Ramp Brighton Blvd Sta 2000+00 to 2018+00 133 291 07-Jul-21 07-Dec-21

C2AEBENSTP22008115 2A - EB ENR Brighton Blvd, Start (2008 to 2018) 0 290 07-Jul-21 07-Jul-21

C2AEBENSTP22008195 2A - EB ENR Brighton Blvd, Interim - Finish (2008 to 2018) 0 291 15-Nov-21 15-Nov-21

C2AEBENSTP22008200 2A - EB ENR Brighton Blvd, FF Start (2008 to 2018) 0 291 16-Nov-21 16-Nov-21

C2AEBENSTP22008250 2A - EB ENR Brighton Blvd, Finish (2008 to 2018) 0 291 07-Dec-21 07-Dec-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 290 07-Jul-21 14-Jul-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 6 290 07-Jul-21 14-Jul-21

C2AEBENSTP220081052A - EB ENR Brighton Blvd, Place Temp Marking & Signing (2008 to 2018) 5 290 07-Jul-21 13-Jul-21

C2AEBENSTP220081252A - EB ENR Brighton Blvd, Move Traffic (2008 to 2018) 1 290 13-Jul-21 14-Jul-21

Portable Traffic BarrierPortable Traffic Barrier 5 290 07-Jul-21 13-Jul-21

C2AEBENSTP220081002A - EB ENR Brighton Blvd, Place Temp Conc Barrier (2008 to 2018) 5 290 07-Jul-21 13-Jul-21

Erosion ControlErosion Control 5 290 07-Jul-21 13-Jul-21

C2AEBENSTP220081102A - EB ENR Brighton Blvd, Place Temp Erosion Control (2008 to 2018) 5 290 07-Jul-21 13-Jul-21

EarthworkEarthwork 36 350 07-Jul-21 17-Aug-21

Clear & GrubClear & Grub 5 290 07-Jul-21 13-Jul-21

C2AEBENSTP220081202A - EB ENR Brighton Blvd, Clear and Grub (2008 to 2018) 5 290 07-Jul-21 13-Jul-21

ExcavationExcavation 10 290 14-Jul-21 26-Jul-21

C2AEBENSTP220081302A - EB ENR Brighton Blvd, Excavate Cut Areas (2008 to 2018) 10 290 14-Jul-21 26-Jul-21

EmbankmentEmbankment 20 350 26-Jul-21 17-Aug-21

C2AEBENSTP220081502A - EB ENR Brighton Blvd, Place Embankment (2008 to 2018) 20 350 26-Jul-21 17-Aug-21

DrainageDrainage 50 350 14-Jul-21 09-Sep-21

Storm SewerStorm Sewer 20 340 14-Jul-21 05-Aug-21

C2AEBENSTP220081352A - EB ENR Brighton Blvd, Install Medium RCP (2008 to 2018) 20 340 14-Jul-21 05-Aug-21

C2AEBENSTP220081402A - EB ENR Brighton Blvd, Install Small RCP (2008 to 2018) 20 340 14-Jul-21 05-Aug-21

C2AEBENSTP220081452A - EB ENR Brighton Blvd, Install Culvert (2008 to 2018) 20 340 14-Jul-21 05-Aug-21

InletsInlets 20 340 05-Aug-21 27-Aug-21

C2AEBENSTP220081552A - EB ENR Brighton Blvd, Install MHs and Inlets (2008 to 2018) 20 340 05-Aug-21 27-Aug-21

Riprap StoneRiprap Stone 10 350 27-Aug-21 09-Sep-21

C2AEBENSTP220081652A - EB ENR Brighton Blvd, Place RipRap (2008 to 2018) 10 350 27-Aug-21 09-Sep-21

C2AEBENSTP220081702A - EB ENR Brighton Blvd, Place RipRap (2008 to 2018) 10 350 27-Aug-21 09-Sep-21

Retaining WallsRetaining Walls 80 290 26-Jul-21 25-Oct-21

RTW AW-E2RTW AW-E2 80 290 26-Jul-21 25-Oct-21

Leveling PadLeveling Pad 10 290 26-Jul-21 05-Aug-21

CWBGPST2001115 2A - WB Brighton Blvd-York St, Install Leveling Pad Sta 2016+96 to 2018+82 10 290 26-Jul-21 05-Aug-21

Retaining WallRetaining Wall 60 290 05-Aug-21 13-Oct-21

CWBGPST2001110 2A - WB Brighton Blvd-York St, Install Panels Sta 2016+96 to 2018+82 60 290 05-Aug-21 13-Oct-21

Coping CapCoping Cap 10 290 13-Oct-21 25-Oct-21

CWBGPST2001105 2A - WB Brighton Blvd-York St, Install Coping Cap Sta 2016+96 to 2018+82 10 290 13-Oct-21 25-Oct-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 290 25-Oct-21 29-Oct-21

Aggregate BaseAggregate Base 5 290 25-Oct-21 29-Oct-21

C2AEBENSTP220081752A - EB ENR Brighton Blvd, Place Subgrade Base (2008 to 2018) 5 290 25-Oct-21 29-Oct-21

PavementPavement 15 291 29-Oct-21 15-Nov-21

Asphalt PavementAsphalt Pavement 2 181 10-Nov-21 11-Nov-21

C2AEBENSTP220081852A - EB ENR Brighton Blvd, Place HMA (2008 to 2018) 2 181 10-Nov-21 11-Nov-21

Concrete PavementConcrete Pavement 2 159 12-Nov-21 15-Nov-21

C2AEBENSTP220081902A - EB ENR Brighton Blvd, Place SMA (2008 to 2018) 2 159 12-Nov-21 15-Nov-21

Curb & GutterCurb & Gutter 10 290 29-Oct-21 10-Nov-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB GP, Brighton Blvd -York St - Install Topsoil/Seeding/Sodding (2000

2A - EB GP, Brighton Blvd -York St - ITS &TCS Civil Work Install Conduit (

2A - EB ENR Brighton Blvd, Start (2008 to 2018)

2A - EB ENR Brighton Blvd, Interim - Finish (2008 to 2018)

2A - EB ENR Brighton Blvd, FF Start (2008 to 2018)

2A - EB ENR Brighton Blvd, Finish (2008 to 2018)

2A - EB ENR Brighton Blvd, Place Temp Marking & Signing (2008 to 2018)

2A - EB ENR Brighton Blvd, Move Traffic (2008 to 2018)

2A - EB ENR Brighton Blvd, Place Temp Conc Barrier (2008 to 2018)

2A - EB ENR Brighton Blvd, Place Temp Erosion Control (2008 to 2018)

2A - EB ENR Brighton Blvd, Clear and Grub (2008 to 2018)

2A - EB ENR Brighton Blvd, Excavate Cut Areas (2008 to 2018)

2A - EB ENR Brighton Blvd, Place Embankment (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Medium RCP (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Small RCP (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Culvert (2008 to 2018)

2A - EB ENR Brighton Blvd, Install MHs and Inlets (2008 to 2018)

2A - EB ENR Brighton Blvd, Place RipRap (2008 to 2018)

2A - EB ENR Brighton Blvd, Place RipRap (2008 to 2018)

2A - WB Brighton Blvd-York St, Install Leveling Pad Sta 2016+96 to 2018+82

2A - WB Brighton Blvd-York St, Install Panels Sta 2016+96 to 2018+82

2A - WB Brighton Blvd-York St, Install Coping Cap Sta 2016+96 to 2018+82

2A - EB ENR Brighton Blvd, Place Subgrade Base (2008 to 2018)

2A - EB ENR Brighton Blvd, Place HMA ( 2008 to 2018)

2A - EB ENR Brighton Blvd, Place SMA ( 2008 to 2018)
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Activity ID Activity Name Original
Duration

Total Float Start Finish

C2AEBENSTP220081802A - EB ENR Brighton Blvd, Place Curb & Gutter (2008 to 2018) 10 290 29-Oct-21 10-Nov-21

Permanent BarriersPermanent Barriers 10 296 17-Nov-21 01-Dec-21

Concrete BarriersConcrete Barriers 10 296 17-Nov-21 01-Dec-21

C2AEBENSTP220082102A - EB ENR Brighton Blvd, Place Conc Rail (2008 to 2018) 10 296 17-Nov-21 01-Dec-21

Metal Beam GuardrailsMetal Beam Guardrails 10 296 17-Nov-21 01-Dec-21

C2AEBENSTP220082152A - EB ENR Brighton Blvd, Install MBGF (2008 to 2018) 10 296 17-Nov-21 01-Dec-21

Crash AttenuatorsCrash Attenuators 5 301 17-Nov-21 23-Nov-21

C2AEBENSTP220082202A - EB ENR Brighton Blvd, Install Attenuator (2008 to 2018) 5 301 17-Nov-21 23-Nov-21

Signals and IlluminationSignals and Illumination 15 291 17-Nov-21 07-Dec-21

Roadway IlluminationRoadway Illumination 15 291 17-Nov-21 07-Dec-21

C2AEBENSTP220082252A - EB ENR Brighton Blvd, Install Illumination Pole Bases (2008 to 2018) 5 291 17-Nov-21 23-Nov-21

C2AEBENSTP220082452A - EB ENR Brighton Blvd, Install Illumination Poles/Fixtures (2008 to 2018) 10 291 23-Nov-21 07-Dec-21

Signing and MarkingSigning and Marking 11 296 16-Nov-21 01-Dec-21

Overhead Sign StructuresOverhead Sign Structures 10 296 17-Nov-21 01-Dec-21

C2AEBENSTP220082402A - EB ENR Brighton Blvd, Install Overhead Signage (2008 to 2018) 10 296 17-Nov-21 01-Dec-21

Small SignageSmall Signage 10 296 17-Nov-21 01-Dec-21

C2AEBENSTP220082352A - EB ENR Brighton Blvd, Install Small Signage (2008 to 2018) 10 296 17-Nov-21 01-Dec-21

Pavement MarkingPavement Marking 2 305 16-Nov-21 18-Nov-21

C2AEBENSTP220082052A - EB ENR Brighton Blvd, Install Permanent Markings (2008 to 2018) 2 305 16-Nov-21 18-Nov-21

2A EB Exit Ramp Brighton Blvd Sta 1063+00 to 2000+002A EB Exit Ramp Brighton Blvd Sta 1063+00 to 2000+00 154 366 18-Mar-21 10-Sep-21

C2AEBEXSTP21063100 2A - EB EXR to BB, Start (1095 to 2000) 0 366 18-Mar-21 18-Mar-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 366 18-Mar-21 24-Mar-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 366 23-Mar-21 24-Mar-21

C2AEBEXSTP210631201A - EB EXR to BB, Move Traffic (1095 to 2000) 1 366 23-Mar-21 24-Mar-21

Portable Traffic BarrierPortable Traffic Barrier 4 366 18-Mar-21 23-Mar-21

C2AEBEXSTP210631301A - EB EXR to BB, Place Temp Conc Barrier (1095 to 2000) 4 366 18-Mar-21 23-Mar-21

Workzone Pavement MarkingWorkzone Pavement Marking 4 366 18-Mar-21 23-Mar-21

C2AEBEXSTP210631351A - EB EXR to BB, Place Temp Marking & Signing (1095 to 2000) 4 366 18-Mar-21 23-Mar-21

Erosion ControlErosion Control 4 366 18-Mar-21 23-Mar-21

C2AEBEXSTP210631251A - EB EXR to BB, Place Temp Erosion Control (1095 to 2000) 4 366 18-Mar-21 23-Mar-21

DrainageDrainage 32 460 24-Mar-21 29-Apr-21

CulvertCulvert 16 440 24-Mar-21 12-Apr-21

C2AEBEXSTP210632801A - EB EXR to BB, Install Culvert (1095 to 2000) 16 440 24-Mar-21 12-Apr-21

Storm SewerStorm Sewer 16 440 24-Mar-21 12-Apr-21

C2AEBEXSTP210632601A - EB EXR to BB, Install Medium RCP (1095 to 2000) 16 440 24-Mar-21 12-Apr-21

C2AEBEXSTP210632751A - EB EXR to BB, Install Small RCP (1095 to 2000) 16 440 24-Mar-21 12-Apr-21

InletsInlets 16 440 12-Apr-21 29-Apr-21

C2AEBEXSTP210632701A - EB EXR to BB, Install MHs and Inlets (1095 to 2000) 16 440 12-Apr-21 29-Apr-21

HeadwallHeadwall 8 460 12-Apr-21 20-Apr-21

C2AEBEXSTP210632901A - EB EXR to BB, Place Headwall (1095 to 2000) 8 460 12-Apr-21 20-Apr-21

Riprap StoneRiprap Stone 8 460 20-Apr-21 29-Apr-21

C2AEBEXSTP210632651A - EB EXR to BB, Place RipRap (1095 to 2000) 8 460 20-Apr-21 29-Apr-21

Riprap ConcreteRiprap Concrete 8 460 20-Apr-21 29-Apr-21

C2AEBEXSTP210632851A - EB EXR to BB, Place RipRap (1095 to 2000) 8 460 20-Apr-21 29-Apr-21

EarthworkEarthwork 37 440 18-Mar-21 29-Apr-21

Clear & GrubClear & Grub 4 366 18-Mar-21 23-Mar-21

C2AEBEXSTP210632501A - EB EXR to BB, Clear and Grub (1095 to 2000) 4 366 18-Mar-21 23-Mar-21

ExcavationExcavation 16 366 24-Mar-21 12-Apr-21

C2AEBEXSTP210632001A - EB EXR to BB, Excavate Cut Areas (1095 to 2000) 16 366 24-Mar-21 12-Apr-21

EmbankmentEmbankment 16 440 12-Apr-21 29-Apr-21

C2AEBEXSTP210632051A - EB EXR to BB, Place Embankment (1095 to 2000) 16 440 12-Apr-21 29-Apr-21

Subgrade Treatment and BaseSubgrade Treatment and Base 4 366 23-Jul-21 28-Jul-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB ENR Brighton Blvd, Place Curb & Gutter (2008 to 2018)

2A - EB ENR Brighton Blvd, Place Conc Rail (2008 to 2018)

2A - EB ENR Brighton Blvd, Install MBGF (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Attenuator (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Illumination Pole Bases (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Illumination Poles/Fixtures (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Overhead Signage (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Small Signage (2008 to 2018)

2A - EB ENR Brighton Blvd, Install Permanent Markings (2008 to 2018)

2A - EB EXR to BB, Start (1095 to 2000)

1A - EB EXR to BB, Move Traffic (1095 to 2000)

1A - EB EXR to BB, Place Temp Conc Barrier (1095 to 2000)

1A - EB EXR to BB, Place Temp Marking & Signing (1095 to 2000)

1A - EB EXR to BB, Place Temp Erosion Control (1095 to 2000)

1A - EB EXR to BB, Install Culvert (1095 to 2000)

1A - EB EXR to BB, Install Medium RCP (1095 to 2000)

1A - EB EXR to BB, Install Small RCP (1095 to 2000)

1A - EB EXR to BB, Install MHs and Inlets (1095 to 2000)

1A - EB EXR to BB, Place Headwall (1095 to 2000)

1A - EB EXR to BB, Place RipRap (1095 to 2000)

1A - EB EXR to BB, Place RipRap (1095 to 2000)

1A - EB EXR to BB, Clear and Grub (1095 to 2000)

1A - EB EXR to BB, Excavate Cut Areas (1095 to 2000)

1A - EB EXR to BB, Place Embankment (1095 to 2000)

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 156 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

Aggregate BaseAggregate Base 4 366 23-Jul-21 28-Jul-21

C2AEBEXSTP210632101A - EB EXR to BB, Place Subgrade Base (1095 to 2000) 4 366 23-Jul-21 28-Jul-21

PavementPavement 27 378 28-Jul-21 26-Aug-21

C2AEBEXSTP21063140 1A - EB EXR to BB, Sec 1 Interim - Finish (1095 to 2000) 0 366 16-Aug-21 16-Aug-21

C2AEBEXSTP21063215 1A - EB EXR to BB, FF Start (1095 to 2000) 0 366 17-Aug-21 17-Aug-21

Asphalt PavementAsphalt Pavement 2 241 05-Aug-21 09-Aug-21

HMA PavingHMA Paving 2 241 05-Aug-21 09-Aug-21

C2AEBEXSTP210632201A - EB EXR to BB, Place HMA  (1095 to 2000) 2 241 05-Aug-21 09-Aug-21

Concrete PavementConcrete Pavement 5 219 10-Aug-21 16-Aug-21

C2AEBEXSTP210632251A - EB EXR to BB, SMA (1095 to 2000) 5 219 10-Aug-21 16-Aug-21

Curb & GutterCurb & Gutter 8 366 28-Jul-21 05-Aug-21

C2AEBEXSTP210632551A - EB EXR to BB, Place Curb & Gutter (1095 to 2000) 8 366 28-Jul-21 05-Aug-21

Sidewalks & MedianSidewalks & Median 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631901A - EB EXR to BB, Place Sidewalks/Pathways (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

Retaining WallsRetaining Walls 90 366 12-Apr-21 23-Jul-21

RTW RW-E1RTW RW-E1 90 366 12-Apr-21 23-Jul-21

Leveling PadLeveling Pad 10 366 12-Apr-21 22-Apr-21

C2AEBEXSTP210631152C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 366 12-Apr-21 22-Apr-21

Retaining WallRetaining Wall 60 366 22-Apr-21 30-Jun-21

C2AEBEXSTP210631102C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9660 366 22-Apr-21 30-Jun-21

Coping CapCoping Cap 20 366 30-Jun-21 23-Jul-21

C2AEBEXSTP210631052C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 366 30-Jun-21 23-Jul-21

Permanent BarriersPermanent Barriers 8 378 18-Aug-21 26-Aug-21

Concrete BarriersConcrete Barriers 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631851A - EB EXR to BB,  Place Conc Rail (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

Metal Beam GuardrailsMetal Beam Guardrails 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631451A - EB EXR to BB, Install MBGF (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

Crash AttenuatorsCrash Attenuators 4 382 18-Aug-21 23-Aug-21

C2AEBEXSTP210632951A - EB EXR to BB, Install Attenuator (1095 to 2000) 4 382 18-Aug-21 23-Aug-21

Signals and IlluminationSignals and Illumination 20 366 18-Aug-21 10-Sep-21

Roadway IlluminationRoadway Illumination 20 366 18-Aug-21 10-Sep-21

C2AEBEXSTP210631951A - EB EXR to BB, Install Illumination Pole Bases (1095 to 2000) 4 366 18-Aug-21 23-Aug-21

C2AEBEXSTP210632301A - EB EXR to BB, Install Illumination Poles/Fixtures (1095 to 2000) 8 366 23-Aug-21 01-Sep-21

C2AEBEXSTP210632451A - EB EXR to BB, Install Illumination Energize Fixtures (1095 to 2000) 8 366 01-Sep-21 10-Sep-21

High Mast IlluminationHigh Mast Illumination 12 374 18-Aug-21 01-Sep-21

C2AEBEXSTP210631701A - EB EXR to BB, Install High Mast Illumination Pole Bases (1095 to 2000) 4 374 18-Aug-21 23-Aug-21

C2AEBEXSTP210631751A - EB EXR to BB, Install High Mast Illumination Poles/Fixtures (1095 to 2000) 4 374 23-Aug-21 26-Aug-21

C2AEBEXSTP210631801A - EB EXR to BB, Install High Mast Illumination Energize Fixtures (1095 to 2000) 4 374 26-Aug-21 01-Sep-21

Signing and MarkingSigning and Marking 21 366 17-Aug-21 10-Sep-21

Overhead Sign StructuresOverhead Sign Structures 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631551A - EB EXR to BB,  Install Overhead Signage (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

Small SignageSmall Signage 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631501A - EB EXR to BB,  Install Small Signage (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

Pavement MarkingPavement Marking 21 366 17-Aug-21 10-Sep-21

C2AEBEXSTP210632401A - EB EXR to BB, Install Permanent Markings (1095 to 2000) 2 385 17-Aug-21 19-Aug-21

C2AEBEXSTP210632351A - EB EXR to BB, Finish (1095 to 2000) 0 366 10-Sep-21 10-Sep-21

LandscapingLandscaping 8 378 18-Aug-21 26-Aug-21

Seeding & SoddingSeeding & Sodding 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631601A - EB EXR to BB,  Install Topsoil (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

C2AEBEXSTP210631651A - EB EXR to BB,  Install Seeding/Sodding (1095 to 2000) 8 378 18-Aug-21 26-Aug-21

2A EB 46th Ave South STA Sta 2000+00 to 2025+002A EB 46th Ave South STA Sta 2000+00 to 2025+00 392 32 07-Jul-21 30-Sep-22

C2AEB46STP22000100 2A - EB - 46th Ave South Start (2000 to 2025) 0 142 07-Jul-21 07-Jul-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

1A - EB EXR to BB, Place Subgrade Base (1095 to 2000)

1A - EB EXR to BB, Sec 1 Interim - Finish (1095 to 2000)

1A - EB EXR to BB, FF Start (1095 to 2000)

1A - EB EXR to BB, Place HMA  (1095 to 2000)

1A - EB EXR to BB, SMA (1095 to 2000)

1A - EB EXR to BB, Place Curb & Gutter (1095 to 2000)

1A - EB EXR to BB, Place Sidewalks/Pathways (1095 to 2000)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 20

1A - EB EXR to BB,  Place Conc Rail (1095 to 2000)

1A - EB EXR to BB, Install MBGF (1095 to 2000)

1A - EB EXR to BB, Install Attenuator (1095 to 2000)

1A - EB EXR to BB, Install Illumination Pole Bases (1095 to 2000)

1A - EB EXR to BB, Install Illumination Poles/Fixtures (1095 to 2000)

1A - EB EXR to BB, Install Illumination Energize Fixtures (1095 to 2000)

1A - EB EXR to BB, Install High Mast Illumination Pole Bases (1095 to 2000)

1A - EB EXR to BB, Install High Mast Illumination Poles/Fixtures (1095 to 2000)

1A - EB EXR to BB, Install High Mast Illumination Energize Fixtures (1095 to 2000)

1A - EB EXR to BB,  Install Overhead Signage (1095 to 2000)

1A - EB EXR to BB,  Install Small Signage (1095 to 2000)

1A - EB EXR to BB, Install Permanent Markings (1095 to 2000)

1A - EB EXR to BB, Finish (1095 to 2000)

1A - EB EXR to BB,  Install Topsoil (1095 to 2000)

1A - EB EXR to BB,  Install Seeding/Sodding (1095 to 2000)

2A - EB - 46th Ave South Start (2000 to 2025)
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Total Float Start Finish

C2AEB46STP22000205 2A - EB - 46th Ave South Interim - Finish (2000 to 2025) 0 32 30-Aug-22 30-Aug-22

C2AEB46STP22000210 2A - EB - 46th Ave South FF Start (2000 to 2025) 0 32 31-Aug-22 31-Aug-22

C2AEB46STP22000280 2A - EB - 46th Ave South Finish (2000 to 2025) 0 32 30-Sep-22 30-Sep-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 142 07-Jul-21 14-Jul-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 142 13-Jul-21 14-Jul-21

C2AEB46STP220001302A - EB - 46th Ave South Move Traffic (2000 to 2025) 1 142 13-Jul-21 14-Jul-21

Portable Traffic BarrierPortable Traffic Barrier 5 142 07-Jul-21 13-Jul-21

C2AEB46STP220001052A - EB - 46th Ave South Place Temp Conc Barrier (2000 to 2025) 5 142 07-Jul-21 13-Jul-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 142 07-Jul-21 13-Jul-21

C2AEB46STP220001102A - EB - 46th Ave South Place Temp Marking & Signing (2000 to 2025) 5 142 07-Jul-21 13-Jul-21

Erosion ControlErosion Control 5 142 07-Jul-21 13-Jul-21

C2AEB46STP220001152A - EB - 46th Ave South Place Temp Erosion Control (2000 to 2025) 5 142 07-Jul-21 13-Jul-21

Removals & DemoRemovals & Demo 5 142 07-Jul-21 13-Jul-21

Pavement RemovalPavement Removal 5 142 07-Jul-21 13-Jul-21

C2AEB46STP220001252A - EB - 46th Ave South Remove Pavement (2000 to 2025) 5 142 07-Jul-21 13-Jul-21

EarthworkEarthwork 326 32 07-Jul-21 19-Jul-22

Clear & GrubClear & Grub 5 142 07-Jul-21 13-Jul-21

C2AEB46STP220001202A - EB - 46th Ave South Clear and Grub (2000 to 2025) 5 142 07-Jul-21 13-Jul-21

ExcavationExcavation 60 142 14-Jul-21 21-Sep-21

C2AEB46STP220001352A - EB - 46th Ave South Excavate Cut Areas (2000 to 2025) 60 142 14-Jul-21 21-Sep-21

EmbankmentEmbankment 120 32 03-Mar-22 19-Jul-22

C2AEB46STP220001402A - EB - 46th Ave South Place Embankment (2000 to 2025) 120 32 03-Mar-22 19-Jul-22

DrainageDrainage 150 180 21-Sep-21 15-Mar-22

CulvertCulvert 80 142 21-Sep-21 22-Dec-21

C2AEB46STP220001552A - EB - 46th Ave South Install Culvert (2000 to 2025) 80 142 21-Sep-21 22-Dec-21

Storm SewerStorm Sewer 60 162 21-Sep-21 30-Nov-21

C2AEB46STP220001452A - EB - 46th Ave South Install Medium RCP (2000 to 2025) 20 202 21-Sep-21 13-Oct-21

C2AEB46STP220001502A - EB - 46th Ave South Install Small RCP (2000 to 2025) 60 162 21-Sep-21 30-Nov-21

InletsInlets 70 142 22-Dec-21 15-Mar-22

C2AEB46STP220001602A - EB - 46th Ave South Install MHs and Inlets (2000 to 2025) 70 142 22-Dec-21 15-Mar-22

HeadwallHeadwall 20 220 22-Dec-21 17-Jan-22

C2AEB46STP220001652A - EB - 46th Ave South Place Headwall (2000 to 2025) 20 220 22-Dec-21 17-Jan-22

Riprap StoneRiprap Stone 10 220 17-Jan-22 27-Jan-22

C2AEB46STP220001702A - EB - 46th Ave South Place RipRap (2000 to 2025) 10 220 17-Jan-22 27-Jan-22

C2AEB46STP220001752A - EB - 46th Ave South Place RipRap (2000 to 2025) 10 220 17-Jan-22 27-Jan-22

Subgrade Treatment and BaseSubgrade Treatment and Base 10 32 19-Jul-22 29-Jul-22

Aggregate BaseAggregate Base 10 32 19-Jul-22 29-Jul-22

W010SG00AN34350 2A - EB F&A Rd, Place Subgrade Base (2000 to 2025) 10 32 19-Jul-22 29-Jul-22

PavementPavement 41 47 29-Jul-22 14-Sep-22

Asphalt PavementAsphalt Pavement 5 25 22-Aug-22 26-Aug-22

C2AEB46STP220001952A - EB - 46th Ave South Place HMA ( 2000 to 2025) 5 25 22-Aug-22 26-Aug-22

Concrete PavementConcrete Pavement 2 25 29-Aug-22 30-Aug-22

C2AEB46STP220002002A - EB - 46th Ave South Place SMA (2000 to 2025) 2 25 29-Aug-22 30-Aug-22

Curb & GutterCurb & Gutter 20 32 29-Jul-22 22-Aug-22

C2AEB46STP220001902A - EB - 46th Ave South Place Curb & Gutter (2000 to 2025) 20 32 29-Jul-22 22-Aug-22

DrivewaysDriveways 10 47 01-Sep-22 14-Sep-22

C2AEB46STP220002602A - EB - 46th Ave South Place Driveways (2000 to 2025) 10 47 01-Sep-22 14-Sep-22

Sidewalks & MedianSidewalks & Median 10 47 01-Sep-22 14-Sep-22

C2AEB46STP220002652A - EB - 46th Ave South Place Sidewalks/Pathways (2000 to 2025) 10 47 01-Sep-22 14-Sep-22

Permanent BarriersPermanent Barriers 10 47 01-Sep-22 14-Sep-22

Concrete BarriersConcrete Barriers 10 47 01-Sep-22 14-Sep-22

C2AEB46STP220002252A - EB - 46th Ave South Place Conc Rail (2000 to 2025) 10 47 01-Sep-22 14-Sep-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB - 46th Ave South Interim - Finish (2000 to 2025)

2A - EB - 46th Ave South FF Start (2000 to 2025)

2A - EB - 46th Ave South Finish (2000 to 2025)

2A - EB - 46th Ave South Move Traffic (2000 to 2025)

2A - EB - 46th Ave South Place Temp Conc Barrier (2000 to 2025)

2A - EB - 46th Ave South Place Temp Marking & Signing (2000 to 2025)

2A - EB - 46th Ave South Place Temp Erosion Control (2000 to 2025)

2A - EB - 46th Ave South Remove Pavement (2000 to 2025)

2A - EB - 46th Ave South Clear and Grub (2000 to 2025)

2A - EB - 46th Ave South Excavate Cut Areas (2000 to 2025)

2A - EB - 46th Ave South Place Embankment (2000 to 2025)

2A - EB - 46th Ave South Install Culvert (2000 to 2025)

2A - EB - 46th Ave South Install Medium RCP (2000 to 2025)

2A - EB - 46th Ave South Install Small RCP (2000 to 2025)

2A - EB - 46th Ave South Install MHs and Inlets (2000 to 2025)

2A - EB - 46th Ave South Place Headwall (2000 to 2025)

2A - EB - 46th Ave South Place RipRap (2000 to 2025)

2A - EB - 46th Ave South Place RipRap (2000 to 2025)

2A - EB F&A Rd, Place Subgrade Base (2000 to 2025)

2A - EB - 46th Ave South Place HMA (2000 to 2025)

2A - EB - 46th Ave South Place SMA (2000 to 2025)

2A - EB - 46th Ave South Place Curb & Gutter (2000 to 2025)

2A - EB - 46th Ave South Place Driveways (2000 to 2025)

2A - EB - 46th Ave South Place Sidewalks/Pathways (2000 to 2025)

2A - EB - 46th Ave South Place Conc Rail (2000 to 2025)
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Metal Beam GuardrailsMetal Beam Guardrails 10 47 01-Sep-22 14-Sep-22

C2AEB46STP220002302A - EB - 46th Ave South Install MBGF (2000 to 2025) 10 47 01-Sep-22 14-Sep-22

Crash AttenuatorsCrash Attenuators 5 52 01-Sep-22 08-Sep-22

C2AEB46STP220002352A - EB - 46th Ave South Install Attenuator  (2000 to 2025) 5 52 01-Sep-22 08-Sep-22

Signals and IlluminationSignals and Illumination 56 32 29-Jul-22 30-Sep-22

C2AEB46STP22000185 2A - EB - 46th Ave South ITS &TCS Civil Work Install Conduit (2000 to 2025) 0 60 29-Jul-22 29-Jul-22

Roadway IlluminationRoadway Illumination 26 32 31-Aug-22 30-Sep-22

C2AEB46STP220002202A - EB - 46th Ave South Install Traffic Light Poles/Fixtures (2000 to 2025) 10 48 31-Aug-22 13-Sep-22

C2AEB46STP220002402A - EB - 46th Ave South Install Illumination Pole Bases (2000 to 2025) 5 32 01-Sep-22 08-Sep-22

C2AEB46STP220002702A - EB - 46th Ave South Install Illumination Poles/Fixtures (2000 to 2025) 10 32 08-Sep-22 20-Sep-22

C2AEB46STP220002752A - EB - 46th Ave South Install Illumination Energize Fixtures (2000 to 2025) 10 32 20-Sep-22 30-Sep-22

Signing and MarkingSigning and Marking 11 47 31-Aug-22 14-Sep-22

Overhead Sign StructuresOverhead Sign Structures 10 47 01-Sep-22 14-Sep-22

C2AEB46STP220002452A - EB - 46th Ave South Install Small Signage (2000 to 2025) 10 47 01-Sep-22 14-Sep-22

Pavement MarkingPavement Marking 2 56 31-Aug-22 02-Sep-22

C2AEB46STP220002152A - EB - 46th Ave South Install Permanent Markings (2000 to 2025) 2 56 31-Aug-22 02-Sep-22

LandscapingLandscaping 10 47 01-Sep-22 14-Sep-22

Seeding & SoddingSeeding & Sodding 10 47 01-Sep-22 14-Sep-22

C2AEB46STP220002552A - EB - 46th Ave South Install Topsoil/Seeding/Sodding (2000 to 2025) 10 47 01-Sep-22 14-Sep-22

2B York St to Fillmore St Sta 2025+00 to 2053+002B York St to Fillmore St Sta 2025+00 to 2053+00 1159 0 05-Mar-19 04-Nov-22

2B York St to Fillmore St Phase 1Sta 2025+00 to 2053+002B York St to Fillmore St Phase 1Sta 2025+00 to 2053+00 638 521 05-Mar-19 16-Mar-21

2B WB Entry Ramp Vasquez Blvd STA (2030 to 2053)2B WB Entry Ramp Vasquez Blvd STA (2030 to 2053) 296 668 15-Oct-19 24-Sep-20

C2BWBENSTP12030250 2B - WB ENR, Start (2020 to 2010) 0 668 15-Oct-19 15-Oct-19

C2BWBENSTP12030255 2B - WB EXR, Interim - Finish (2020 to 2010) 0 668 24-Aug-20 24-Aug-20

C2BWBENSTP12030140 2B - WB EXR, FF Start (2020 to 2010) 0 668 25-Aug-20 25-Aug-20

C2BWBENSTP12030160 2B - WB EXR, Finish (2020 to 2010) 0 668 24-Sep-20 24-Sep-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 11 668 15-Oct-19 28-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 668 25-Oct-19 28-Oct-19

C2BWBENSTP120302352B - WB EXR, Move Traffic (2020 to 2010) 1 668 25-Oct-19 28-Oct-19

Portable Traffic BarrierPortable Traffic Barrier 5 673 15-Oct-19 21-Oct-19

C2BWBENSTP120302402B - WB EXR, Place Temp Conc Barr ier  (2020 to 2010) 5 673 15-Oct-19 21-Oct-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 673 15-Oct-19 21-Oct-19

C2BWBENSTP120302452B - WB EXR, Place Temp Marking & Signing (2020 to 2010) 5 673 15-Oct-19 21-Oct-19

EnviromentalEnviromental 10 668 15-Oct-19 25-Oct-19

Erosion ControlErosion Control 10 668 15-Oct-19 25-Oct-19

C2BWBENSTP120302202B - WB EXR, Place Temp Erosion Control (2020 to 2010) 10 668 15-Oct-19 25-Oct-19

De-wateringDe-watering 10 668 15-Oct-19 25-Oct-19

C2BWBENSTP120302252B - WB EXR, De-watering  (2020 to 2010) 10 668 15-Oct-19 25-Oct-19

Soil MappingSoil Mapping 10 668 15-Oct-19 25-Oct-19

C2BWBENSTP120302302B - WB EXR, Soil Mapping (2020 to 2010) 10 668 15-Oct-19 25-Oct-19

EarthworkEarthwork 165 718 28-Oct-19 07-May-20

Clear & GrubClear & Grub 5 668 28-Oct-19 01-Nov-19

C2BWBENSTP120301702B - WB EXR, Clear and Grub (2020 to 2010) 5 668 28-Oct-19 01-Nov-19

ExcavationExcavation 100 668 01-Nov-19 02-Mar-20

C2BWBENSTP120301252B - WB EXR, Excavate Cut Areas (2020 to 2010) 100 668 01-Nov-19 02-Mar-20

EmbankmentEmbankment 60 718 02-Mar-20 07-May-20

C2BWBENSTP120301302B - WB EXR, Place Embankment (2020 to 2010) 60 718 02-Mar-20 07-May-20

DrainageDrainage 150 771 01-Nov-19 27-Apr-20

CulvertCulvert 150 771 01-Nov-19 27-Apr-20

C2BWBENSTP120301802B - WB EL, Install Medium RCP (2020 to 2010) 40 768 01-Nov-19 19-Dec-19

C2BWBENSTP120301952B - WB EL, Install Small RCP (2020 to 2010) 40 768 01-Nov-19 19-Dec-19

C2BWBENSTP120302002B - WB EL, Install Culvert (2020 to 2010) 80 728 01-Nov-19 06-Feb-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - EB - 46th Ave South Install MBGF (2000 to 2025)

2A - EB - 46th Ave South Install Attenuator  ( 2000 to 2025)

2A - EB - 46th Ave South ITS &TCS Civil Work Install Conduit (2000 to 2025)

2A - EB - 46th Ave South Install Traffic Light Poles/Fixtures (2000 to 2025)

2A - EB - 46th Ave South Install Illumination Pole Bases (2000 to 2025)

2A - EB - 46th Ave South Install Illumination Poles/Fixtures (2000 to 2025)

2A - EB - 46th Ave South Install Illumination Energize Fixtures (2000

2A - EB - 46th Ave South Install Small Signage (2000 to 2025)

2A - EB - 46th Ave South Install Permanent Markings (2000 to 2025)

2A - EB - 46th Ave South Install Topsoil/Seeding/Sodding (2000 to 2025)

2B - WB ENR, Start (2020 to 2010)

2B - WB EXR, Interim - Finish (2020 to 2010)

2B - WB EXR, FF Start (2020 to 2010)

2B - WB EXR, Finish (2020 to 2010)

2B - WB EXR, Move Traffic (2020 to 2010)

2B - WB EXR, Place Temp Conc Barr ier  (2020 to 2010)

2B - WB EXR, Place Temp Marking & Signing (2020 to 2010)

2B - WB EXR, Place Temp Erosion Control (2020 to 2010)

2B - WB EXR, De-watering  (2020 to 2010)

2B - WB EXR, Soil Mapping (2020 to 2010)

2B - WB EXR, Clear and Grub (2020 to 2010)

2B - WB EXR, Excavate Cut Areas (2020 to 2010)

2B - WB EXR, Place Embankment (2020 to 2010)

2B - WB EL, Install Medium RCP (2020 to 2010)

2B - WB EL, Install Small RCP (2020 to 2010)

2B - WB EL, Install Culvert (2020 to 2010)
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C2BWBENSTP120301902B - WB EL, Install MHs and Inlets (2020 to 2010) 70 728 06-Feb-20 27-Apr-20

C2BWBENSTP120302102B - WB EL, Place Headwall (2020 to 2010) 10 821 06-Feb-20 19-Feb-20

C2BWBENSTP120301852B - WB EL, Place RipRap (2020 to 2010) 10 821 19-Feb-20 02-Mar-20

C2BWBENSTP120302052B - WB EL, Place RipRap (2020 to 2010) 10 821 19-Feb-20 02-Mar-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 668 07-Jul-20 23-Jul-20

Aggregate BaseAggregate Base 15 668 07-Jul-20 23-Jul-20

C2BWBENSTP120301352B - WB EXR, Place Subgrade Base (2020 to 2010) 15 668 07-Jul-20 23-Jul-20

PavementPavement 23 668 23-Jul-20 18-Aug-20

C2BWBENSTP12030175 2B - WB EXR, Place Curb & Gutter (2020 to 2010) 20 668 23-Jul-20 14-Aug-20

C2BWBENSTP12030145 2B - WB EXR, Place HMA  (2020 to 2010) 2 433 14-Aug-20 18-Aug-20

Retaining WallsRetaining Walls 130 691 02-Mar-20 29-Jul-20

RTW RW-W13RTW RW-W13 130 691 02-Mar-20 29-Jul-20

Leveling PadLeveling Pad 20 668 02-Mar-20 24-Mar-20

C2BWBENSTP120302702A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5W Sta 2028+94 to 2029+98 20 668 02-Mar-20 24-Mar-20

Retaining WallRetaining Wall 90 668 24-Mar-20 07-Jul-20

C2BWBENSTP120302652A - WB Brighton Blvd-York St, Install Panels RTW AW-5W Sta 2028+94 to 2029+98 90 668 24-Mar-20 07-Jul-20

Coping CapCoping Cap 20 691 07-Jul-20 29-Jul-20

C2BWBENSTP120302602A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5W  Sta 2028+94 to 2029+98 20 691 07-Jul-20 29-Jul-20

Permanent BarriersPermanent Barriers 17 683 18-Aug-20 08-Sep-20

C2BWBENSTP12030150 2B - WB EXR, SMA (2020 to 2010) 5 668 18-Aug-20 24-Aug-20

Concrete BarriersConcrete Barriers 10 683 26-Aug-20 08-Sep-20

C2BWBENSTP120301152B - WB EXR,  Place Conc Rail & MBGF (2020 to 2010) 10 683 26-Aug-20 08-Sep-20

Crash AttenuatorsCrash Attenuators 5 688 26-Aug-20 01-Sep-20

C2BWBENSTP120302152B - WB EXR, Install Attenuator (2020 to 2010) 5 688 26-Aug-20 01-Sep-20

Signals and IlluminationSignals and Illumination 25 668 26-Aug-20 24-Sep-20

Roadway IlluminationRoadway Illumination 25 668 26-Aug-20 24-Sep-20

C2BWBENSTP120301202B - WB EXR, Install Illumination Pole Bases (2020 to 2010) 5 668 26-Aug-20 01-Sep-20

C2BWBENSTP120301552B - WB EXR, Install Illumination Poles/Fixtures/Energize (2020 to 2010) 20 668 01-Sep-20 24-Sep-20

Signing and MarkingSigning and Marking 11 683 25-Aug-20 08-Sep-20

Small SignageSmall Signage 10 683 26-Aug-20 08-Sep-20

C2BWBENSTP120301002B - WB EXR,  Install Signage (2020 to 2010) 10 683 26-Aug-20 08-Sep-20

Pavement MarkingPavement Marking 2 692 25-Aug-20 26-Aug-20

C2BWBENSTP120301652B - WB EXR, Install Permanent Markings (2020 to 2010) 2 692 25-Aug-20 26-Aug-20

LandscapingLandscaping 10 683 26-Aug-20 08-Sep-20

Seeding & SoddingSeeding & Sodding 10 683 26-Aug-20 08-Sep-20

C2BWBENSTP120301052B - WB EXR,  Install Topsoil (2020 to 2010) 10 683 26-Aug-20 08-Sep-20

C2BWBENSTP120301102B - WB EXR,  Install Seeding/Sodding (2020 to 2010) 10 683 26-Aug-20 08-Sep-20

2B WB GP & AUX Lane STA (2025 to 2053)2B WB GP & AUX Lane STA (2025 to 2053) 539 521 26-Jun-19 16-Mar-21

C2BWBGPSTP12025400 2B - WB GP & AUX Lane, Start (2025 to 2053) 0 14 26-Jun-19 26-Jun-19

C2BWBGPSTP12025405 2B - WB GP & AUX Lane, Interim - Finish (2025 to 2053) 0 14 08-Dec-20 08-Dec-20

C2BWBGPSTP12025275 2B - WB GP & AUX Lane, FF Start (2025 to 2053) 0 582 09-Dec-20 09-Dec-20

C2BWBGPSTP12025295 2B - WB GP & AUX Lane, Finish (2025 to 2053) 0 521 16-Mar-21 16-Mar-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 14 26-Jun-19 03-Jul-19

SurveySurvey 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253902B - WB GP, Survey (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

Safety Fencing & WalkwaysSafety Fencing & Walkways 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253952B - WB GP, Install Saftey Fencing & Walkways (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 14 02-Jul-19 03-Jul-19

C2BWBGPSTP120253752B - WB GP, Move Traffic (2025 to 2053) 1 14 02-Jul-19 03-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253802B - WB GP, Place Temp Conc Barrier (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 14 26-Jun-19 02-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB EL, Install MHs and Inlets (2020 to 2010)

2B - WB EL, Place Headwall (2020 to 2010)

2B - WB EL, Place RipRap (2020 to 2010)

2B - WB EL, Place RipRap (2020 to 2010)

2B - WB EXR, Place Subgrade Base (2020 to 2010)

2B - WB EXR, Place Curb & Gutter (2020 to 2010)

2B - WB EXR, Place HMA  (2020 to 2010)

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW- 5W Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5W Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5W  Sta 2028+94 to 2029+98

2B - WB EXR, SMA (2020 to 2010)

2B - WB EXR,  Place Conc Rail & MBGF (2020 to 2010)

2B - WB EXR, Install Attenuator (2020 to 2010)

2B - WB EXR, Install Illumination Pole Bases (2020 to 2010)

2B - WB EXR, Install Illumination Poles/Fixtures/Energize (2020 to 2010)

2B - WB EXR,  Install Signage (2020 to 2010)

2B - WB EXR, Install Permanent Markings (2020 to 2010)

2B - WB EXR,  Install Topsoil (2020 to 2010)

2B - WB EXR,  Install Seeding/Sodding (2020 to 2010)

2B - WB GP & AUX Lane, Start (2025 to 2053)

2B - WB GP & AUX Lane, Interim - Finish (2025 to 2053)

2B - WB GP & AUX Lane, FF Start (2025 to 2053)

2B - WB GP & AUX Lane, Finish (2025 to 2053)

2B - WB GP, Survey (2025 to 2053)

2B - WB GP, Install Saftey Fencing & Walkways (2025 to 2053)

2B - WB GP, Move Traffic (2025 to 2053)

2B - WB GP, Place Temp Conc Barrier (2025 to 2053)
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C2BWBGPSTP120253852B - WB GP, Place Temp Marking & Signing (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 14 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253602B - WB GP, Place Temp Erosion Control (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

De-wateringDe-watering 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253652B - WB GP, De-watering (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253702B - WB GP, Soil Mapping (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

EarthworkEarthwork 286 79 26-Jun-19 26-May-20

Clear & GrubClear & Grub 5 14 26-Jun-19 02-Jul-19

C2BWBGPSTP120253102B - WB GP & AUX Lane, Clear and Grub (2025 to 2053) 5 14 26-Jun-19 02-Jul-19

ExcavationExcavation 180 14 03-Jul-19 30-Jan-20

C2BWBGPSTP120252652B - WB GP & AUX Lane, Excavate Cut Areas Stage 1 (2025 to 2053) 90 14 03-Jul-19 15-Oct-19

C2BWBGPSTP120253502B - WB GP & AUX Lane, Excavate Cut Areas Stage 2 (2025 to 2053) 90 14 15-Oct-19 30-Jan-20

EmbankmentEmbankment 50 79 27-Mar-20 26-May-20

C2BWBGPSTP120253552B - WB GP & AUX Lane, Embankment (2025 to 2053) 50 79 27-Mar-20 26-May-20

DrainageDrainage 270 104 15-Oct-19 25-Aug-20

Ground Water Drainage LayerGround Water Drainage Layer 180 79 30-Jan-20 25-Aug-20

Geo-textile LayeringGeo-textile Layering 80 79 26-May-20 25-Aug-20

C2BWBGPSTP120254702B - WB EL, Install Geo-textile Layer (2025 to 2038) 30 79 26-May-20 29-Jun-20

C2BWBGPSTP120254852B - WB EL, Install Geo-textile Layer (2025 to 2038) 10 79 13-Aug-20 25-Aug-20

Drainage StoneDrainage Stone 40 104 01-Jun-20 16-Jul-20

C2BWBGPSTP120254752B - WB EL, Install Drainage Stone (2025 to 2038) 40 104 01-Jun-20 16-Jul-20

Perferated PipingPerferated Piping 40 79 29-Jun-20 13-Aug-20

C2BWBGPSTP120254802B - WB EL, Install Perferated Piping (2025 to 2038) 40 79 29-Jun-20 13-Aug-20

RCP PipingRCP Piping 50 79 30-Jan-20 27-Mar-20

C2BWBGPSTP120254902B - WB EL, Install Small RCP (2025 to 2038) 50 79 30-Jan-20 27-Mar-20

CulvertCulvert 50 229 15-Oct-19 12-Dec-19

C2BWBGPSTP120253352B - WB GP & AUX Lane, Install Culvert (2025 to 2053) 50 229 15-Oct-19 12-Dec-19

Storm SewerStorm Sewer 50 229 15-Oct-19 12-Dec-19

C2BWBGPSTP120253152B - WB GP & AUX Lane, Install Medium RCP (2025 to 2053) 50 229 15-Oct-19 12-Dec-19

C2BWBGPSTP120253302B - WB GP & AUX Lane, Install Small RCP (2025 to 2053) 50 229 15-Oct-19 12-Dec-19

InletsInlets 70 229 12-Dec-19 05-Mar-20

C2BWBGPSTP120253252B - WB GP & AUX Lane, Install MHs and Inlets (2025 to 2053) 70 229 12-Dec-19 05-Mar-20

HeadwallHeadwall 10 304 12-Dec-19 26-Dec-19

C2BWBGPSTP120253452B - WB GP & AUX Lane, Place Headwall (2025 to 2053) 10 304 12-Dec-19 26-Dec-19

Riprap ConcreteRiprap Concrete 10 304 26-Dec-19 08-Jan-20

C2BWBGPSTP120253202B - WB GP & AUX Lane, Place RipRap (2025 to 2053) 10 304 26-Dec-19 08-Jan-20

C2BWBGPSTP120253402B - WB GP & AUX Lane, Place RipRap (2025 to 2053) 10 304 26-Dec-19 08-Jan-20

Subgrade Treatment and BaseSubgrade Treatment and Base 10 19 03-Nov-20 13-Nov-20

Aggregate BaseAggregate Base 10 19 03-Nov-20 13-Nov-20

C2BWBGPSTP120252702B - WB GP & AUX Lane, Place Subgrade Base (2025 to 2053) 10 19 03-Nov-20 13-Nov-20

PavementPavement 102 521 13-Nov-20 16-Mar-21

Asphalt PavementAsphalt Pavement 102 521 13-Nov-20 16-Mar-21

C2BWBGPSTP120252802B - WB GP & AUX Lane, Place HMA (2025 to 2053) 5 15 13-Nov-20 20-Nov-20

C2BWBGPSTP120252852B - WB GP & AUX Lane, Place SMA Paving (2025 to 2053) 2 344 15-Mar-21 16-Mar-21

Retaining WallRetaining Wall 360 14 15-Oct-19 08-Dec-20

York BR 4 Abutment RTW AW-4WYork BR 4 Abutment RTW AW-4W 110 174 30-Jan-20 05-Jun-20

Leveling PadLeveling Pad 10 169 30-Jan-20 11-Feb-20

C2BWBGPSTP120254202A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW AW-4W Sta 2025+67 to 2026+9910 169 30-Jan-20 11-Feb-20

Retaining WallRetaining Wall 80 169 11-Feb-20 13-May-20

C2BWBGPSTP120254152A - WB Brighton Blvd-York St, Install Panels RTW AW-4W Sta 2025+67 to 2026+99 80 169 11-Feb-20 13-May-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB GP, Place Temp Marking & Signing (2025 to 2053)

2B - WB GP, Place Temp Erosion Control (2025 to 2053)

2B - WB GP, De-watering (2025 to 2053)

2B - WB GP, Soil Mapping (2025 to 2053)

2B - WB GP & AUX Lane, Clear and Grub (2025 to 2053)

2B - WB GP & AUX Lane, Excavate Cut Areas Stage 1 (2025 to 2053)

2B - WB GP & AUX Lane, Excavate Cut Areas Stage 2 (2025 to 2053)

2B - WB GP & AUX Lane, Embankment (2025 to 2053)

2B - WB EL, Install Geo-textile Layer (2025 to 2038)

2B - WB EL, Install Geo-textile Layer (2025 to 2038)

2B - WB EL, Install Drainage Stone (2025 to 2038)

2B - WB EL, Install Perferated Piping (2025 to 2038)

2B - WB EL, Install Small RCP (2025 to 2038)

2B - WB GP & AUX Lane, Install Culvert (2025 to 2053)

2B - WB GP & AUX Lane, Install Medium RCP (2025 to 2053)

2B - WB GP & AUX Lane, Install Small RCP (2025 to 2053)

2B - WB GP & AUX Lane, Install MHs and Inlets (2025 to 2053)

2B - WB GP & AUX Lane, Place Headwall (2025 to 2053)

2B - WB GP & AUX Lane, Place RipRap (2025 to 2053)

2B - WB GP & AUX Lane, Place RipRap (2025 to 2053)

2B - WB GP & AUX Lane, Place Subgrade Base (2025 to 2053)

2B - WB GP & AUX Lane, Place HMA (2025 to 2053)

2B - WB GP & AUX Lane, Place SMA Paving (2025 to 2053)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW AW-4W Sta 2025+67 to 2026+99

2A - WB Brighton Blvd-York St, Install Panels RTW AW-4W Sta 2025+67 to 2026+99
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Coping CapCoping Cap 20 174 13-May-20 05-Jun-20

C2BWBGPSTP120254102A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-4W  Sta 2025+67 to 2026+99 20 174 13-May-20 05-Jun-20

Josphine BR 6  Abutment RTW AW-5WJosphine BR 6  Abutment RTW AW-5W 110 174 30-Jan-20 05-Jun-20

Leveling PadLeveling Pad 10 169 30-Jan-20 11-Feb-20

C2BWBGPSTP120254352A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5W Sta 2028+94 to 2029+98 10 169 30-Jan-20 11-Feb-20

Retaining WallRetaining Wall 80 169 11-Feb-20 13-May-20

C2BWBGPSTP120254302A - WB Brighton Blvd-York St, Install Panels RTW AW-5W Sta 2028+94 to 2029+98 80 169 11-Feb-20 13-May-20

Coping CapCoping Cap 20 174 13-May-20 05-Jun-20

C2BWBGPSTP120254252A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5W  Sta 2028+94 to 2029+98 20 174 13-May-20 05-Jun-20

Cover BR 7 RTW AW-6WCover BR 7 RTW AW-6W 360 14 15-Oct-19 08-Dec-20

RTW Drill ShaftsRTW Drill Shafts 80 14 15-Oct-19 20-Jan-20

C2BWBGPSTP120251502B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71 80 14 15-Oct-19 20-Jan-20

RTW Leveling PadRTW Leveling Pad 80 14 30-Jan-20 01-May-20

C2BWBGPSTP120251552B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 80 14 30-Jan-20 01-May-20

RTW Retaining WallRTW Retaining Wall 180 14 11-Feb-20 04-Sep-20

C2BWBGPSTP120251452B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 180 14 11-Feb-20 04-Sep-20

RTW Coping CapRTW Coping Cap 80 14 04-Sep-20 08-Dec-20

C2BWBGPSTP120251402B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 80 14 04-Sep-20 08-Dec-20

RTW RW-W7RTW RW-W7 210 164 15-Oct-19 17-Jun-20

RTW Drill ShaftsRTW Drill Shafts 20 199 15-Oct-19 06-Nov-19

C2BWBGPSTP120252302B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71 20 199 15-Oct-19 06-Nov-19

RTW Leveling PadRTW Leveling Pad 20 159 30-Jan-20 24-Feb-20

C2BWBGPSTP120252352B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 159 30-Jan-20 24-Feb-20

RTW Retaining WallRTW Retaining Wall 80 159 24-Feb-20 26-May-20

C2BWBGPSTP120252252B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 80 159 24-Feb-20 26-May-20

RTW Coping CapRTW Coping Cap 20 164 26-May-20 17-Jun-20

C2BWBGPSTP120252202B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 164 26-May-20 17-Jun-20

RTW RW-W8RTW RW-W8 180 174 06-Nov-19 05-Jun-20

RTW Drill ShaftsRTW Drill Shafts 10 199 06-Nov-19 18-Nov-19

C2BWBGPSTP120251702B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71 10 199 06-Nov-19 18-Nov-19

RTW Leveling PadRTW Leveling Pad 20 169 30-Jan-20 24-Feb-20

C2BWBGPSTP120251752B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 169 30-Jan-20 24-Feb-20

RTW Retaining WallRTW Retaining Wall 70 169 24-Feb-20 13-May-20

C2BWBGPSTP120251652B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 169 24-Feb-20 13-May-20

RTW Coping CapRTW Coping Cap 20 174 13-May-20 05-Jun-20

C2BWBGPSTP120251602B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 174 13-May-20 05-Jun-20

RTW RW-W9RTW RW-W9 170 174 18-Nov-19 05-Jun-20

RTW Drill ShaftsRTW Drill Shafts 10 199 18-Nov-19 02-Dec-19

C2BWBGPSTP120251902B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71 10 199 18-Nov-19 02-Dec-19

RTW Leveling PadRTW Leveling Pad 20 169 30-Jan-20 24-Feb-20

C2BWBGPSTP120251952B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 169 30-Jan-20 24-Feb-20

RTW Retaining WallRTW Retaining Wall 70 169 24-Feb-20 13-May-20

C2BWBGPSTP120251852B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 169 24-Feb-20 13-May-20

RTW Coping CapRTW Coping Cap 20 174 13-May-20 05-Jun-20

C2BWBGPSTP120251802B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 174 13-May-20 05-Jun-20

RTW RW-W10RTW RW-W10 160 174 02-Dec-19 05-Jun-20

RTW Drill ShaftsRTW Drill Shafts 10 199 02-Dec-19 12-Dec-19

C2BWBGPSTP120252102B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71 10 199 02-Dec-19 12-Dec-19

RTW Leveling PadRTW Leveling Pad 20 169 30-Jan-20 24-Feb-20

C2BWBGPSTP120252152B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 169 30-Jan-20 24-Feb-20

RTW Retaining WallRTW Retaining Wall 70 169 24-Feb-20 13-May-20

C2BWBGPSTP120252052B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 169 24-Feb-20 13-May-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-4W  Sta 2025+67 to 2026+99

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5W Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5W Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5W  Sta 2028+94 to 2029+98

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71
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RTW Coping CapRTW Coping Cap 20 174 13-May-20 05-Jun-20

C2BWBGPSTP120252002B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 174 13-May-20 05-Jun-20

RTW RW-W11RTW RW-W11 150 174 12-Dec-19 05-Jun-20

RTW Drill ShaftsRTW Drill Shafts 10 199 12-Dec-19 26-Dec-19

C2BWBGPSTP120252502B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71 10 199 12-Dec-19 26-Dec-19

RTW Leveling PadRTW Leveling Pad 20 169 30-Jan-20 24-Feb-20

C2BWBGPSTP120252552B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 169 30-Jan-20 24-Feb-20

RTW Retaining WallRTW Retaining Wall 70 169 24-Feb-20 13-May-20

C2BWBGPSTP120252452B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 169 24-Feb-20 13-May-20

RTW Coping CapRTW Coping Cap 20 174 13-May-20 05-Jun-20

C2BWBGPSTP120252402B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 174 13-May-20 05-Jun-20

RTW RW-W12RTW RW-W12 60 224 30-Jan-20 08-Apr-20

Leveling PadLeveling Pad 10 219 30-Jan-20 11-Feb-20

C2BWBGPSTP120254652A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5W Sta 2028+94 to 2029+98 10 219 30-Jan-20 11-Feb-20

Retaining WallRetaining Wall 30 219 11-Feb-20 17-Mar-20

C2BWBGPSTP120254602A - WB Brighton Blvd-York St, Install Panels RTW AW-5W Sta 2028+94 to 2029+98 30 219 11-Feb-20 17-Mar-20

Coping CapCoping Cap 20 224 17-Mar-20 08-Apr-20

C2BWBGPSTP120254552A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5W  Sta 2028+94 to 2029+98 20 224 17-Mar-20 08-Apr-20

Filmore BR 8 Abutment RTW AW-7WFilmore BR 8 Abutment RTW AW-7W 60 224 30-Jan-20 08-Apr-20

Leveling PadLeveling Pad 10 219 30-Jan-20 11-Feb-20

C2BWBGPSTP120254502A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96 10 219 30-Jan-20 11-Feb-20

Retaining WallRetaining Wall 30 219 11-Feb-20 17-Mar-20

C2BWBGPSTP120254452A - WB Brighton Blvd-York St, Install Panels RTW AW-7W Sta 2043+77 to 2044+96 30 219 11-Feb-20 17-Mar-20

Coping CapCoping Cap 20 224 17-Mar-20 08-Apr-20

C2BWBGPSTP120254402A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-7W  Sta 2043+77 to 2044+96 20 224 17-Mar-20 08-Apr-20

Permanent BarriersPermanent Barriers 10 592 10-Dec-20 22-Dec-20

Concrete BarriersConcrete Barriers 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251352B - WB GP & AUX Lane,  Place Conc Rail (2025 to 2053) 10 592 10-Dec-20 22-Dec-20

Metal Beam GuardrailsMetal Beam Guardrails 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251002B - WB GP & AUX Lane, Install MBGF (2025 to 2053) 10 592 10-Dec-20 22-Dec-20

Signals and IlluminationSignals and Illumination 20 582 10-Dec-20 06-Jan-21

Roadway IlluminationRoadway Illumination 20 582 10-Dec-20 06-Jan-21

C2BWBGPSTP120252902B - WB GP & AUX Lane, Install Illumination Poles/Fixtures (2025 to 2053) 10 582 10-Dec-20 22-Dec-20

C2BWBGPSTP120253052B - WB GP & AUX Lane, Install Illumination Energize Fixtures (2025 to 2053) 10 582 22-Dec-20 06-Jan-21

High Mast IlluminationHigh Mast Illumination 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251252B - WB GP & AUX Lane, Install High Mast Illumination Poles/Fixtures (2025 to 2053) 5 592 10-Dec-20 16-Dec-20

C2BWBGPSTP120251302B - WB GP & AUX Lane, Install High Mast Illumination Energize Fixtures (2025 to 2053) 5 592 16-Dec-20 22-Dec-20

Signing and MarkingSigning and Marking 11 592 09-Dec-20 22-Dec-20

Overhead Sign StructuresOverhead Sign Structures 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251102B - WB GP & AUX Lane,  Install Overhead Signage (2025 to 2053) 10 592 10-Dec-20 22-Dec-20

Small SignageSmall Signage 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251052B - WB GP & AUX Lane,  Install Small Signage (2025 to 2053) 10 592 10-Dec-20 22-Dec-20

Pavement MarkingPavement Marking 2 601 09-Dec-20 11-Dec-20

C2BWBGPSTP120253002B - WB GP & AUX Lane, Install Permanent Markings (2025 to 2053) 2 601 09-Dec-20 11-Dec-20

LandscapingLandscaping 10 592 10-Dec-20 22-Dec-20

Seeding & SoddingSeeding & Sodding 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251152B - WB GP & AUX Lane,  Install Topsoil (2025 to 2053) 10 592 10-Dec-20 22-Dec-20

C2BWBGPSTP120251202B - WB GP & AUX Lane,  Install Seeding/Sodding (2025 to 2053) 10 592 10-Dec-20 22-Dec-20

ITSITS 0 33 13-Nov-20 13-Nov-20

C2BWBGPSTP12025260 2B - WB GP & AUX Lane, ITS &TCS Civil Work Install Conduit (2025 to 2053) 0 33 13-Nov-20 13-Nov-20

2B WB Express Lane STA (2025 to 2053)2B WB Express Lane STA (2025 to 2053) 334 726 26-Jun-19 21-Jul-20

C2BEBELSTP12025275 2B - WB EL, Start (2025 to 2053) 0 225 26-Jun-19 26-Jun-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5W Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5W Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5W  Sta 2028+94 to 2029+98

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

2A - WB Brighton Blvd-York St, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-7W  Sta 2043+77 to 2044+96

2B - WB GP & AUX Lane,  Place Conc Rail (2025 to 2053)

2B - WB GP & AUX Lane, Install MBGF (2025 to 2053)

2B - WB GP & AUX Lane, Install Illumination Poles/Fixtures (2025 to 2053)

2B - WB GP & AUX Lane, Install Illumination Energize Fixtures (2025 to 2053)

2B - WB GP & AUX Lane, Install High Mast Illumination Poles/Fixtures (2025 to 2053)

2B - WB GP & AUX Lane, Install High Mast Illumination Energize Fixtures (2025 to 2053)

2B - WB GP & AUX Lane,  Install Overhead Signage (2025 to 2053)

2B - WB GP & AUX Lane,  Install Small Signage (2025 to 2053)

2B - WB GP & AUX Lane, Install Permanent Markings (2025 to 2053)

2B - WB GP & AUX Lane,  Install Topsoil (2025 to 2053)

2B - WB GP & AUX Lane,  Install Seeding/Sodding (2025 to 2053)

2B - WB GP & AUX Lane, ITS &TCS Civil Work Install Conduit (2025 to 2053)

2B - WB EL, Start (2025 to 2053)
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C2BEBELSTP12025280 2B - WB EL, Interim - Finish (2025 to 2053) 0 225 24-Jun-20 24-Jun-20

C2BEBELSTP12025155 2B - WB EL, FF Start (2025 to 2053) 0 726 25-Jun-20 25-Jun-20

C2BEBELSTP12025175 2B - WB EL, Finish (2025 to 2053) 0 726 21-Jul-20 21-Jul-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 225 26-Jun-19 03-Jul-19

SurveySurvey 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120252702B - WB EL, Survey (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 225 02-Jul-19 03-Jul-19

C2BEBELSTP120252552B - WB EL, Move Traffic (2025 to 2053) 1 225 02-Jul-19 03-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120252602B - WB EL, Place Temp Conc Barrier (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120252652B - WB EL, Place Temp Marking & Signing (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 225 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120252402B - WB EL, Place Temp Erosion Control (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

De-wateringDe-watering 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120252452B - WB EL, De-watering (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120252502B - WB EL, Soil Mapping (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

EarthworkEarthwork 226 225 26-Jun-19 17-Mar-20

Clear & GrubClear & Grub 5 225 26-Jun-19 02-Jul-19

C2BEBELSTP120251902B - WB EL, Clear and Grub (2025 to 2053) 5 225 26-Jun-19 02-Jul-19

ExcavationExcavation 120 225 03-Jul-19 18-Nov-19

C2BEBELSTP120251402B - WB EL, Excavate Cut Areas (2025 to 2053) PH 1 ST 1 100 225 03-Jul-19 25-Oct-19

C2BEBELSTP120252302B - WB EL, Excavate Cut Areas (2025 to 2053) PH 1 ST 2 100 225 26-Jul-19 18-Nov-19

EmbankmentEmbankment 20 225 24-Feb-20 17-Mar-20

C2BEBELSTP120251452B - WB EL, Place Embankment (2025 to 2053) 20 225 24-Feb-20 17-Mar-20

DrainageDrainage 280 241 16-Jul-19 05-Jun-20

Ground Water Cut-of f WallGround Water Cut-of f Wall 60 225 16-Jul-19 23-Sep-19

C2BEBELSTP120252352B - WB EL, Install Ground Water Cut-off Wall (2025 to 2038) 60 225 16-Jul-19 23-Sep-19

Ground Water Drainage LayerGround Water Drainage Layer 170 225 18-Nov-19 05-Jun-20

Geo-textile LayeringGeo-textile Layering 70 225 17-Mar-20 05-Jun-20

C2BEBELSTP120252852B - WB EL, Install Geo-textile Layer (2025 to 2038) 20 225 17-Mar-20 08-Apr-20

C2BEBELSTP120253002B - WB EL, Install Geo-textile Layer (2025 to 2038) 10 225 26-May-20 05-Jun-20

Drainage StoneDrainage Stone 40 240 23-Mar-20 07-May-20

C2BEBELSTP120252902B - WB EL, Install Drainage Stone (2025 to 2038) 40 240 23-Mar-20 07-May-20

Perferated PipingPerferated Piping 40 225 08-Apr-20 26-May-20

C2BEBELSTP120252952B - WB EL, Install Perferated Piping (2025 to 2038) 40 225 08-Apr-20 26-May-20

RCP PipingRCP Piping 80 225 18-Nov-19 24-Feb-20

C2BEBELSTP120253052B - WB EL, Install Small RCP (2025 to 2038) 80 225 18-Nov-19 24-Feb-20

CulvertCulvert 80 395 26-Jul-19 25-Oct-19

C2BEBELSTP120252152B - WB EL, Install Culvert (2025 to 2053) 80 395 26-Jul-19 25-Oct-19

Storm SewerStorm Sewer 40 435 26-Jul-19 11-Sep-19

C2BEBELSTP120251952B - WB EL, Install Medium RCP (2025 to 2053) 40 435 26-Jul-19 11-Sep-19

C2BEBELSTP120252102B - WB EL, Install Small RCP (2025 to 2053) 20 455 26-Jul-19 19-Aug-19

InletsInlets 20 395 25-Oct-19 18-Nov-19

C2BEBELSTP120252052B - WB EL, Install MHs and Inlets (2025 to 2053) 20 395 25-Oct-19 18-Nov-19

HeadwallHeadwall 10 411 25-Oct-19 06-Nov-19

C2BEBELSTP120252252B - WB EL, Place Headwall (2025 to 2053) 10 411 25-Oct-19 06-Nov-19

Riprap StoneRiprap Stone 10 411 06-Nov-19 18-Nov-19

C2BEBELSTP120252002B - WB EL, Place RipRap (2025 to 2053) 10 411 06-Nov-19 18-Nov-19

Riprap ConcreteRiprap Concrete 10 411 06-Nov-19 18-Nov-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB EL, Interim - Finish (2025 to 2053)

2B - WB EL, FF Start (2025 to 2053)

2B - WB EL, Finish (2025 to 2053)

2B - WB EL, Survey (2025 to 2053)

2B - WB EL, Move Traffic (2025 to 2053)

2B - WB EL, Place Temp Conc Barrier (2025 to 2053)

2B - WB EL, Place Temp Marking & Signing (2025 to 2053)

2B - WB EL, Place Temp Erosion Control (2025 to 2053)

2B - WB EL, De-watering (2025 to 2053)

2B - WB EL, Soil Mapping (2025 to 2053)

2B - WB EL, Clear and Grub (2025 to 2053)

2B - WB EL, Excavate Cut Areas (2025 to 2053) PH 1 ST 1

2B - WB EL, Excavate Cut Areas (2025 to 2053) PH 1 ST 2

2B - WB EL, Place Embankment (2025 to 2053)

2B - WB EL, Install Ground Water Cut-off Wall (2025 to 2038)

2B - WB EL, Install Geo-textile Layer (2025 to 2038)

2B - WB EL, Install Geo-textile Layer (2025 to 2038)

2B - WB EL, Install Drainage Stone (2025 to 2038)

2B - WB EL, Install Perferated Piping (2025 to 2038)

2B - WB EL, Install Small RCP (2025 to 2038)

2B - WB EL, Install Culvert (2025 to 2053)

2B - WB EL, Install Medium RCP (2025 to 2053)

2B - WB EL, Install Small RCP (2025 to 2053)

2B - WB EL, Install MHs and Inlets (2025 to 2053)

2B - WB EL, Place Headwall (2025 to 2053)

2B - WB EL, Place RipRap (2025 to 2053)
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C2BEBELSTP120252202B - WB EL, Place RipRap (2025 to 2053) 10 411 06-Nov-19 18-Nov-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 225 05-Jun-20 17-Jun-20

Aggregate BaseAggregate Base 10 225 05-Jun-20 17-Jun-20

C2BEBELSTP120251502B - WB EL, Place Subgrade Base (2025 to 2053) 10 225 05-Jun-20 17-Jun-20

PavementPavement 10 744 17-Jun-20 26-Jun-20

Asphalt PavementAsphalt Pavement 10 744 17-Jun-20 26-Jun-20

C2BEBELSTP120251602B - WB EL, Place HMA (2025 to 2053) 5 131 17-Jun-20 24-Jun-20

C2BEBELSTP120251652B - WB EL, Place SMA Paving (2025 to 2053) 2 452 25-Jun-20 26-Jun-20

Permanent BarriersPermanent Barriers 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP12025135 2B - WB EL,  Place Conc Rail (2025 to 2053) 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP12025100 2B - WB EL, Install MBGF (2025 to 2053) 10 736 25-Jun-20 09-Jul-20

Signals and IlluminationSignals and Illumination 20 726 25-Jun-20 21-Jul-20

Roadway IlluminationRoadway Illumination 20 726 25-Jun-20 21-Jul-20

C2BEBELSTP120251702B - WB EL, Install Illumination Poles/Fixtures (2025 to 2053) 10 726 25-Jun-20 09-Jul-20

C2BEBELSTP120251852B - WB EL, Install Illumination Energize Fixtures (2025 to 2053) 10 726 09-Jul-20 21-Jul-20

High Mast IlluminationHigh Mast Illumination 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP120251252B - WB EL, Install High Mast Illumination Poles/Fixtures (2025 to 2053) 5 736 25-Jun-20 02-Jul-20

C2BEBELSTP120251302B - WB EL, Install High Mast Illumination Energize Fixtures (2025 to 2053) 5 736 02-Jul-20 09-Jul-20

Signing and MarkingSigning and Marking 11 736 25-Jun-20 09-Jul-20

Overhead Sign StructuresOverhead Sign Structures 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP120251102B - WB EL,  Install Overhead Signage (2025 to 2053) 10 736 25-Jun-20 09-Jul-20

Small SignageSmall Signage 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP120251052B - WB EL,  Install Small Signage (2025 to 2053) 10 736 25-Jun-20 09-Jul-20

Pavement MarkingPavement Marking 2 745 25-Jun-20 26-Jun-20

C2BEBELSTP120251802B - WB EL, Install Permanent Markings (2025 to 2053) 2 745 25-Jun-20 26-Jun-20

LandscapingLandscaping 10 736 25-Jun-20 09-Jul-20

Seeding & SoddingSeeding & Sodding 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP120251152B - WB EL,  Install Topsoil 10 736 25-Jun-20 09-Jul-20

C2BEBELSTP120251202B - WB EL,  Install Seeding/Sodding 10 736 25-Jun-20 09-Jul-20

2B XS YORK ST Sta (2026)  Sta 500 - 5152B XS YORK ST Sta (2026)  Sta 500 - 515 317 743 26-Jun-19 30-Jun-20

C2BYORKSTP12026240 2B - XS York St, Start Sta 500 - 515 0 363 26-Jun-19 26-Jun-19

C2BYORKSTP12026210 2B - XS York St, Interim - Finish Sta 500 - 515 0 743 05-Jun-20 05-Jun-20

C2BYORKSTP12026245 2B - XS York St, FF Start Sta 500 - 515 0 743 05-Jun-20 05-Jun-20

C2BYORKSTP12026255 2B - XS York St, Finish Sta 500 -  515 0 743 30-Jun-20 30-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 991 26-Jun-19 02-Jul-19

SurveySurvey 5 991 26-Jun-19 02-Jul-19

C2BYORKSTP120263002B - XS York St, Survey Sta 500 - 515 5 991 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 0 991 02-Jul-19 02-Jul-19

C2BYORKSTP120263052B - XS York St, Move Traffic Sta 500 - 515 0 991 02-Jul-19 02-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 991 26-Jun-19 02-Jul-19

C2BYORKSTP120263102B - XS York St, Temp Concrete Barriers Sta 500 - 515 5 991 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 991 26-Jun-19 02-Jul-19

C2BYORKSTP120263152B - XS York St, Temp Markings and Signage Sta 500 - 515 5 991 26-Jun-19 02-Jul-19

Temp Paving (Shoo Fly Bypass)Temp Paving (Shoo Fly Bypass) 5 991 26-Jun-19 02-Jul-19

C2BYORKSTP120263302B - XS York St, Temp Paving (Shoo Fly Bypass) Sta 500 - 515 5 991 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 991 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 991 26-Jun-19 02-Jul-19

C2BYORKSTP120263202B - XS York St, Temp Erosion Controll Sta 500 - 515 5 991 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 991 26-Jun-19 02-Jul-19

C2BYORKSTP120263252B - XS York St, Soil Mapping Sta 500 -  515 5 991 26-Jun-19 02-Jul-19

EarthworkEarthwork 25 991 02-Jul-19 31-Jul-19

ExcavationExcavation 5 991 02-Jul-19 09-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB EL, Place RipRap (2025 to 2053)

2B - WB EL, Place Subgrade Base (2025 to 2053)

2B - WB EL, Place HMA (2025 to 2053)

2B - WB EL, Place SMA Paving (2025 to 2053)

2B - WB EL,  Place Conc Rail (2025 to 2053)

2B - WB EL, Install MBGF (2025 to 2053)

2B - WB EL, Install Illumination Poles/Fixtures (2025 to 2053)

2B - WB EL, Install Illumination Energize Fixtures (2025 to 2053)

2B - WB EL, Install High Mast Illumination Poles/Fixtures (2025 to 2053)

2B - WB EL, Install High Mast Illumination Energize Fixtures (2025 to 2053)

2B - WB EL,  Install Overhead Signage (2025 to 2053)

2B - WB EL,  Install Small Signage (2025 to 2053)

2B - WB EL, Install Permanent Markings (2025 to 2053)

2B - WB EL,  Install Topsoil

2B - WB EL,  Install Seeding/Sodding

2B - XS York St, Start Sta 500 - 515

2B - XS York St, Interim - Finish Sta 500 - 515

2B - XS York St, FF Start Sta 500 - 515

2B - XS York St, Finish Sta 500 -  515

2B - XS York St, Survey Sta 500 - 515

2B - XS York St, Move Traffic Sta 500 - 515

2B - XS York St, Temp Concrete Barriers Sta 500 - 515

2B - XS York St, Temp Markings and Signage Sta 500 - 515

2B - XS York St, Temp Paving (Shoo Fly Bypass) Sta 500 - 515

2B - XS York St, Temp Erosion Controll Sta 500 - 515

2B - XS York St, Soil Mapping Sta 500 -  515
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C2BYORKSTP120262702B - XS York St, Excavate Cut Areas Sta 500 - 515 5 991 02-Jul-19 09-Jul-19

EmbankmentEmbankment 20 991 09-Jul-19 31-Jul-19

C2BYORKSTP120262752B - XS York St, Place Embankment Sta 500 - 515 20 991 09-Jul-19 31-Jul-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 991 31-Jul-19 06-Aug-19

C2BYORKSTP12026280 2B - XS York St, Place Subgrade Base Sta 500 - 515 5 991 31-Jul-19 06-Aug-19

PavementPavement 272 753 06-Aug-19 18-Jun-20

Asphalt PavementAsphalt Pavement 254 761 16-Aug-19 09-Jun-20

C2BYORKSTP120262902B - XS York St, Place HMA Sta 500 - 515 2 641 16-Aug-19 20-Aug-19

C2BYORKSTP120262952B - XS York St, Place SMA Sta 500 - 515 2 466 05-Jun-20 09-Jun-20

Curb & GutterCurb & Gutter 10 991 06-Aug-19 16-Aug-19

C2BYORKSTP120262852B - XS York St, Place Curb & Gutter Sta 500 - 515 10 991 06-Aug-19 16-Aug-19

DrivewaysDriveways 10 753 08-Jun-20 18-Jun-20

C2BYORKSTP120262302B - XS York St, Place Driveways Sta 500 - 515 10 753 08-Jun-20 18-Jun-20

Sidewalks & MedianSidewalks & Median 10 753 08-Jun-20 18-Jun-20

C2BYORKSTP120262352B - XS York St, Place Sidewalks/Pathways Sta 500 - 515 10 753 08-Jun-20 18-Jun-20

BR 4 York St Sta 508+72 - 510+78BR 4 York St Sta 508+72 - 510+78 212 826 26-Jun-19 03-Mar-20

C2BYORKSTP12026115 2B - BR 4 York St  Start Sta 508+72 - 510+78 0 843 26-Jun-19 26-Jun-19

C2BYORKSTP12026155 2B - BR 4 York St  Finish Sta 508+72 - 510+78 0 826 03-Mar-20 03-Mar-20

BR ExcavationBR Excavation 4 904 15-Jul-19 18-Jul-19

C2BYORKSTP120261202B - BR 4 York St,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+784 904 15-Jul-19 18-Jul-19

Drill ShaftsDrill Shafts 15 898 26-Jun-19 15-Jul-19

C2BYORKSTP120261052B - BR 4 York St, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78 5 893 26-Jun-19 02-Jul-19

C2BYORKSTP120261852B - BR 4 York St, Drive Drilled Shafts Center Bent 2 Sta 508+72 -  510+78 5 893 02-Jul-19 09-Jul-19

C2BYORKSTP120261102B - BR 4 York St, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78 5 898 09-Jul-19 15-Jul-19

ColumnsColumns 5 893 09-Jul-19 15-Jul-19

C2BYORKSTP120261902B - BR 4 York St, Center Column Bent 2 Sta 508+72 -  510+78 5 893 09-Jul-19 15-Jul-19

Bent CapsBent Caps 15 893 15-Jul-19 31-Jul-19

C2BYORKSTP120261952B - BR 4 York St, Center Bent Cap 2 Sta 508+72 - 510+78 15 893 15-Jul-19 31-Jul-19

BeamsBeams 5 843 26-Sep-19 02-Oct-19

C2BYORKSTP120261402B - BR 4 York St  Install Concrete Bridge Beams Sta 508+72 - 510+78 5 843 26-Sep-19 02-Oct-19

BR Place CTB EmbankmentBR Place CTB Embankment 5 989 25-Jul-19 31-Jul-19

C2BYORKSTP120261802B - BR 4 York St  Install Structure Backfill Sta 508+72 - 510+78 5 989 25-Jul-19 31-Jul-19

AbutmentsAbutments 20 898 02-Jul-19 25-Jul-19

C2BYORKSTP120262002B - BR 4 York St, Abutment 1 Sta 508+72 - 510+78 10 908 02-Jul-19 15-Jul-19

C2BYORKSTP120262052B - BR 4 York St, Abutment 3 Sta 508+72 - 510+78 10 898 15-Jul-19 25-Jul-19

Approach SlabApproach Slab 26 843 10-Jan-20 10-Feb-20

C2BYORKSTP120261452B - BR 4 York St  FREP Approac h Slab 1 Sta 508+72 - 510+78 5 850 10-Jan-20 16-Jan-20

C2BYORKSTP120261002B - BR 4 York St FREP Approach Slab 3 Sta 508+72 - 510+78 5 843 04-Feb-20 10-Feb-20

Exspansion JointExspansion Joint 80 843 02-Oct-19 08-Jan-20

C2BYORKSTP120261702B - BR 4 York St  Install  Expansion Joints Sta 508+72 -  510+78 80 843 02-Oct-19 08-Jan-20

DeckDeck 127 826 02-Oct-19 02-Mar-20

C2BYORKSTP120261602B - BR 4 York St  Install  Br idge Deck  Sta 508+72 - 510+78 80 843 02-Oct-19 08-Jan-20

C2BYORKSTP120261252B - BR 4 York St Cure Bridge Deck Slab Sta 508+72 -  510+78 28 974 08-Jan-20 04-Feb-20

C2BYORKSTP120261502B - BR 4 York St Place 3" HMA over Waterproof Membrane Sta 508+72 -  510+78 1 560 02-Mar-20 02-Mar-20

RailingsRailings 5 869 08-Jan-20 14-Jan-20

C2BYORKSTP120261302B - BR 4 York St FREP Sidewalk Sta 508+72 - 510+78 5 869 08-Jan-20 14-Jan-20

C2BYORKSTP120261352B - BR 4 York St FREP Bridge Rail Sta 508+72 - 510+78 5 854 08-Jan-20 14-Jan-20

FencingFencing 5 864 14-Jan-20 20-Jan-20

C2BYORKSTP120261652B - BR 4 York St FREP Bridge Rail Fencing Sta 508+72 - 510+78 5 864 14-Jan-20 20-Jan-20

Finish CoatingsFinish Coatings 5 864 14-Jan-20 20-Jan-20

C2BYORKSTP120261752B - BR 4 York St FREP Bridge Finish Coatings Sta 508+72 - 510+78 5 864 14-Jan-20 20-Jan-20

Permanent BarriersPermanent Barriers 10 753 08-Jun-20 18-Jun-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS York St, Excavate Cut Areas Sta 500 - 515

2B - XS York St, Place Embankment Sta 500 - 515

2B - XS York St, Place Subgrade Base Sta 500 - 515

2B - XS York St, Place HMA Sta 500 - 515

2B - XS York St, Place SMA Sta 500 - 515

2B - XS York St, Place Curb & Gutter Sta 500 - 515

2B - XS York St, Place Driveways Sta 500 - 515

2B - XS York St, Place Sidewalks/Pathways Sta 500 - 515

2B - BR 4 York St  Start  Sta 508+72 - 510+78

2B - BR 4 York St  Finish Sta 508+72 - 510+78

2B - BR 4 York St,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+78

2B - BR 4 York St, Drive Drilled Shaf ts Abutment1 Sta 508+72 - 510+78

2B - BR 4 York St, Drive Drilled Shafts Center Bent 2 Sta 508+72 -  510+78

2B - BR 4 York St, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78

2B - BR 4 York St, Center Column Bent 2 Sta 508+72 -  510+78

2B - BR 4 York St, Center Bent Cap 2 Sta 508+72 - 510+78

2B - BR 4 York St  Install Concrete Bridge Beams Sta 508+72 - 510+78

2B - BR 4 York St  Install Structure Backfill Sta 508+72 - 510+78

2B - BR 4 York St, Abutment 1 Sta 508+72 - 510+78

2B - BR 4 York St,  Abutment 3 Sta 508+72 - 510+78

2B - BR 4 York St  FREP Approac h Slab 1 Sta 508+72 - 510+78

2B - BR 4 York St FREP Appr oach Slab 3 Sta 508+72 - 510+78

2B - BR 4 York St  Install  Expansion Joints Sta 508+72 -  510+78

2B - BR 4 York St  Install  Br idge Deck  Sta 508+72 - 510+78

2B - BR 4 York St Cure Bridge Deck Slab Sta 508+72 -  510+78

2B - BR 4 York St Place 3" HMA over Waterproof Membrane Sta 508+72 -  510+78

2B - BR 4 York St FREP Sidewalk Sta 508+72 - 510+78

2B - BR 4 York St FREP Bridge Rail Sta 508+72 - 510+78

2B - BR 4 York St FREP Bridge Rail Fencing Sta 508+72 - 510+78

2B - BR 4 York St FREP Bridge Finish Coatings Sta 508+72 - 510+78
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Concrete BarriersConcrete Barriers 10 753 08-Jun-20 18-Jun-20

C2BYORKSTP120262252B - XS York St,  Place Conc Rail Sta 508+72 - 510+78 10 753 08-Jun-20 18-Jun-20

Metal Beam GuardrailsMetal Beam Guardrails 10 753 08-Jun-20 18-Jun-20

C2BYORKSTP120262152B - XS York St, Install MBGF Sta 508+72 - 510+78 10 753 08-Jun-20 18-Jun-20

Crash AttenuatorsCrash Attenuators 5 758 08-Jun-20 12-Jun-20

C2BYORKSTP120263352B - XS York St, Install Attenuator Sta 508+72 - 510+78 5 758 08-Jun-20 12-Jun-20

Signals and IlluminationSignals and Illumination 20 743 08-Jun-20 30-Jun-20

Roadway IlluminationRoadway Illumination 20 743 08-Jun-20 30-Jun-20

C2BYORKSTP120262502B - XS York St, Install Illumination Poles/Fixtures Sta 508+72 - 510+78 10 743 08-Jun-20 18-Jun-20

C2BYORKSTP120262652B - XS York St, Install Illumination Energize Fixtures Sta 508+72 - 510+78 10 743 18-Jun-20 30-Jun-20

Signing and MarkingSigning and Marking 11 753 05-Jun-20 18-Jun-20

Small SignageSmall Signage 10 753 08-Jun-20 18-Jun-20

C2BYORKSTP120262202B - XS York St,  Install Small Signage Sta 508+72 - 510+78 10 753 08-Jun-20 18-Jun-20

Pavement MarkingPavement Marking 2 762 05-Jun-20 08-Jun-20

C2BYORKSTP120262602B - XS York St, Install Permanent Markings Sta 508+72 - 510+78 2 762 05-Jun-20 08-Jun-20

2B XU BR 5 UTILITY BRIDGE Sta (2026)   Sta 500 - 5152B XU BR 5 UTILITY BRIDGE Sta (2026)   Sta 500 - 515 296 241 26-Jun-19 05-Jun-20

C2BUTILBRP12026205 2B - XU BR 5 Utility Bridge Start Sta 2026+41 to 2028+47 0 344 26-Jun-19 26-Jun-19

C2BUTILBRP12026200 2B - XU BR 5 Utility Bridge Interim - Finish Sta 500 - 515 0 241 05-Jun-20 05-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 502 26-Jun-19 02-Jul-19

SurveySurvey 5 502 26-Jun-19 02-Jul-19

C2BUTILBRP120262202B - XU BR 5 Utility Bridge Survey Sta 500 - 515 5 502 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 0 502 02-Jul-19 02-Jul-19

C2BUTILBRP120262252B - XU BR 5 Utility Bridge Move Traffic Sta 500 - 515 0 502 02-Jul-19 02-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 502 26-Jun-19 02-Jul-19

C2BUTILBRP120262302B - XU BR 5 Utility Bridge Temp Concrete Barriers Sta 500 - 515 5 502 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 502 26-Jun-19 02-Jul-19

C2BUTILBRP120262352B - XU BR 5 Utility Bridge Temp Markings and Signage Sta 500 - 515 5 502 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 502 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 502 26-Jun-19 02-Jul-19

C2BUTILBRP120262402B - XU BR 5 Utility Bridge Temp Erosion Controll Sta 500 - 515 5 502 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 502 26-Jun-19 02-Jul-19

C2BUTILBRP120262452B - XU BR 5 Utility Bridge Soil Mapping Sta 500 - 515 5 502 26-Jun-19 02-Jul-19

EarthworkEarthwork 25 502 02-Jul-19 31-Jul-19

ExcavationExcavation 5 502 02-Jul-19 09-Jul-19

C2BUTILBRP120262102B - XU BR 5 Utility Bridge Excavate Cut Areas Sta 500 - 515 5 502 02-Jul-19 09-Jul-19

EmbankmentEmbankment 20 502 09-Jul-19 31-Jul-19

C2BUTILBRP120262152B - XU BR 5 Utility Bridge Place Embankment Sta 500 - 515 20 502 09-Jul-19 31-Jul-19

DrainageDrainage 5 502 02-Jul-19 09-Jul-19

CulvertCulvert 5 502 02-Jul-19 09-Jul-19

C2BUTILBRP120262502B - XU BR 5 Utility Bridge Excavate Cut Areas Sta 500 - 515 5 502 02-Jul-19 09-Jul-19

BR 5 Storm Sewer over I-70 Sta 2026+41 - 2028+47BR 5 Storm Sewer over I-70 Sta 2026+41 - 2028+47 195 343 26-Jun-19 10-Feb-20

C2BUTILBRP12026105 2B - XU BR 5 Utility Bridge  Start Sta 508+72 - 510+78 0 344 26-Jun-19 26-Jun-19

C2BUTILBRP12026130 2B - XU BR 5 Utility Bridge  Finish Sta 508+72 - 510+78 0 343 10-Feb-20 10-Feb-20

BR ExcavationBR Excavation 4 405 15-Jul-19 18-Jul-19

C2BUTILBRP120261102B - XU BR 5 Utility Bridge,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+784 405 15-Jul-19 18-Jul-19

Drill ShaftsDrill Shafts 15 399 26-Jun-19 15-Jul-19

C2BUTILBRP120261652B - XU BR 5 Utility Bridge, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78 5 394 26-Jun-19 02-Jul-19

C2BUTILBRP120261752B - XU BR 5 Utility Bridge, Drive Drilled Shafts Center Bent 2 Sta 508+72 - 510+78 5 394 02-Jul-19 09-Jul-19

C2BUTILBRP120261702B - XU BR 5 Utility Bridge, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78 5 399 09-Jul-19 15-Jul-19

ColumnsColumns 5 394 09-Jul-19 15-Jul-19

C2BUTILBRP120261802B - XU BR 5 Utility Bridge, Center Column Bent 2 Sta 508+72 - 510+78 5 394 09-Jul-19 15-Jul-19

Bent CapsBent Caps 15 394 15-Jul-19 31-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS York St,  Place Conc Rail Sta 508+72 - 510+78

2B - XS York St, Install MBGF Sta 508+72 - 510+78

2B - XS York St, Install Attenuator Sta 508+72 - 510+78

2B - XS York St, Install Illumination Poles/Fixtures Sta 508+72 - 510+78

2B - XS York St, Install I llumination Energize Fixtures Sta 508+72 - 510+78

2B - XS York St,  Install Small Signage Sta 508+72 - 510+78

2B - XS York St, Install Permanent Markings Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge Start Sta 2026+41 to 2028+47

2B - XU BR 5 Utility Bridge Interim - Finish Sta 500 - 515

2B - XU BR 5 Utility Bridge Survey Sta 500 - 515

2B - XU BR 5 Utility Bridge Move Traffic Sta 500 - 515

2B - XU BR 5 Utility Bridge Temp Concrete Barriers Sta 500 - 515

2B - XU BR 5 Utility Bridge Temp Markings and Signage Sta 500 - 515

2B - XU BR 5 Utility Bridge Temp Erosion Controll Sta 500 - 515

2B - XU BR 5 Utility Bridge Soil Mapping Sta 500 - 515

2B - XU BR 5 Utility Bridge Excavate Cut Areas Sta 500 - 515

2B - XU BR 5 Utility Bridge Place Embankment Sta 500 - 515

2B - XU BR 5 Utility Bridge Excavate Cut Areas Sta 500 - 515

2B - XU BR 5 Utility Bridge  Start Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge  Finish Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge,  Perform Shallow Excavation for Bridge Girder Installation Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge, Drive Drilled Shafts Abutment1 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge, Drive Drilled Shafts Center Bent 2 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge, Drive Drilled Shafts Abutment 3 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge, Center Column Bent 2 Sta 508+72 - 510+78
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C2BUTILBRP120261852B - XU BR 5 Utility Bridge, Center Bent Cap 2 Sta 508+72 - 510+78 15 394 15-Jul-19 31-Jul-19

BeamsBeams 5 344 26-Sep-19 02-Oct-19

C2BUTILBRP120261202B - XU BR 5 Utility Bridge  Install Concrete Bridge Beams Sta 508+72 - 510+78 5 344 26-Sep-19 02-Oct-19

BR Place CTB EmbankmentBR Place CTB Embankment 5 502 25-Jul-19 31-Jul-19

C2BUTILBRP120261602B - XU BR 5 Utility Bridge  Install Structure Backfill Sta 508+72 - 510+78 5 502 25-Jul-19 31-Jul-19

AbutmentsAbutments 20 399 02-Jul-19 25-Jul-19

C2BUTILBRP120261902B - XU BR 5 Utility Bridge, Abutment 1 Sta 508+72 - 510+78 10 409 02-Jul-19 15-Jul-19

C2BUTILBRP120261952B - XU BR 5 Utility Bridge, Abutment 3 Sta 508+72 - 510+78 10 399 15-Jul-19 25-Jul-19

Approach SlabApproach Slab 26 343 10-Jan-20 10-Feb-20

C2BUTILBRP120261252B - XU BR 5 Utility Bridge  FREP Approach Slab 1 Sta 508+72 - 510+78 5 364 10-Jan-20 16-Jan-20

C2BUTILBRP120261002B - XU BR 5 Utility Bridge FREP Approach Slab 3 Sta 508+72 - 510+78 5 343 04-Feb-20 10-Feb-20

Exspansion JointExspansion Joint 80 344 02-Oct-19 08-Jan-20

C2BUTILBRP120261502B - XU BR 5 Utility Bridge  Install  Expansion Joints Sta 508+72 - 510+78 80 344 02-Oct-19 08-Jan-20

DeckDeck 105 343 02-Oct-19 04-Feb-20

C2BUTILBRP120261352B - XU BR 5 Utility Bridge  Install  Bridge Deck  Sta 508+72 - 510+78 80 344 02-Oct-19 08-Jan-20

C2BUTILBRP120261152B - XU BR 5 Utility Bridge Cure Bridge Deck Slab Sta 508+72 - 510+78 28 399 08-Jan-20 04-Feb-20

RailingsRailings 5 362 08-Jan-20 14-Jan-20

C2BUTILBRP120261402B - BR 4 York St FREP Bridge Rail Sta 508+72 - 510+78 5 362 08-Jan-20 14-Jan-20

FencingFencing 5 362 14-Jan-20 20-Jan-20

C2BUTILBRP120261452B - BR 4 York St FREP Bridge Rail Fencing Sta 508+72 - 510+78 5 362 14-Jan-20 20-Jan-20

Finish CoatingsFinish Coatings 5 362 14-Jan-20 20-Jan-20

C2BUTILBRP120261552B - BR 4 York St FREP Bridge Finish Coatings Sta 508+72 - 510+78 5 362 14-Jan-20 20-Jan-20

2B XS JOSEPHINE ST Bridge STA (2029)2B XS JOSEPHINE ST Bridge STA (2029) 313 606 05-Mar-19 04-Mar-20

C2BXSJOSSTP12029255 2B - XS Josephine St, Start 0 692 27-Jun-19 27-Jun-19

C2BXSJOSSTP12029290 2B - XS Josephine St, Interim - Finish 0 606 04-Mar-20 04-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 692 27-Jun-19 05-Jul-19

SurveySurvey 5 692 27-Jun-19 03-Jul-19

C2BXSJOSSTP120292702B - XS Josephine St, Survey 5 692 27-Jun-19 03-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 692 03-Jul-19 05-Jul-19

C2BXSJOSSTP120292502B - XS Josephine St, Move Traffic 1 692 03-Jul-19 05-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 692 27-Jun-19 03-Jul-19

C2BXSJOSSTP120292602B - XS Josephine St, Place Temp Conc Barrier 5 692 27-Jun-19 03-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 692 27-Jun-19 03-Jul-19

C2BXSJOSSTP120292652B - XS Josephine St, Place Temp Road Marking & Signage 5 692 27-Jun-19 03-Jul-19

EnviromentalEnviromental 5 692 27-Jun-19 03-Jul-19

Erosion ControlErosion Control 5 692 27-Jun-19 03-Jul-19

C2BXSJOSSTP120292752B - XS Josephine St, Place Temp Erosion Control 5 692 27-Jun-19 03-Jul-19

De-wateringDe-watering 5 692 27-Jun-19 03-Jul-19

C2BXSJOSSTP120292802B - XS Josephine St, De-watering 5 692 27-Jun-19 03-Jul-19

Soil MappingSoil Mapping 5 692 27-Jun-19 03-Jul-19

C2BXSJOSSTP120292852B - XS Josephine St, Soil Mapping 5 692 27-Jun-19 03-Jul-19

EarthworkEarthwork 25 727 05-Jul-19 02-Aug-19

C2BXSJOSSTP12029195 2B - XS Josephine St, Excavate Cut Areas 5 692 05-Jul-19 11-Jul-19

C2BXSJOSSTP12029215 2B - XS Josephine St, Clear and Grub 5 707 05-Jul-19 11-Jul-19

C2BXSJOSSTP12029200 2B - XS Josephine St, Place Embankment 20 727 11-Jul-19 02-Aug-19

DrainageDrainage 40 768 11-Jul-19 26-Aug-19

Storm SewerStorm Sewer 20 707 11-Jul-19 02-Aug-19

C2BXSJOSSTP120292252B - XS Josephine St, Install Medium RCP 20 707 11-Jul-19 02-Aug-19

C2BXSJOSSTP120292402B - XS Josephine St, Install Small RCP 20 707 11-Jul-19 02-Aug-19

InletsInlets 20 707 02-Aug-19 26-Aug-19

C2BXSJOSSTP120292352B - XS Josephine St, Install MHs and Inlets 20 707 02-Aug-19 26-Aug-19

Riprap ConcreteRiprap Concrete 10 798 11-Jul-19 23-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XU BR 5 Utility Bridge, Center Bent Cap 2 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge  Install Concrete Bridge Beams Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge  Install Structure Backfill Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge, Abutment 1 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge, Abutment 3 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge  FREP Approach Slab 1 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge FREP Approach Slab 3 Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge  Install  Expansion Joints Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge  Install  Bridge Deck  Sta 508+72 - 510+78

2B - XU BR 5 Utility Bridge Cure Bridge Deck Slab Sta 508+72 - 510+78

2B - BR 4 York St FREP Bridge Rail Sta 508+72 - 510+78

2B - BR 4 York St FREP Bridge Rail Fencing Sta 508+72 - 510+78

2B - BR 4 York St FREP Bridge Finish Coatings Sta 508+72 - 510+78

2B - XS Josephine St, Start

2B - XS Josephine St, Interim - Finish

2B - XS Josephine St, Survey

2B - XS Josephine St, Move Traffic

2B - XS Josephine St, Place Temp Conc Barrier

2B - XS Josephine St, Place Temp Road Marking & Signage

2B - XS Josephine St, Place Temp Erosion Control

2B - XS Josephine St, De-watering

2B - XS Josephine St, Soil Mapping

2B - XS Josephine St, Excavate Cut Areas

2B - XS Josephine St, Clear and Grub

2B - XS Josephine St, Place Embankment

2B - XS Josephine St, Install Medium RCP

2B - XS Josephine St, Install Small RCP

2B - XS Josephine St, Install MHs and Inlets

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 168 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

C2BXSJOSSTP120292302B - XS Josephine St, Place RipRap 10 798 11-Jul-19 23-Jul-19

C2BXSJOSSTP120292452B - XS Josephine St, Place RipRap 10 798 11-Jul-19 23-Jul-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 612 13-Dec-19 19-Dec-19

C2BXSJOSSTP12029205 2B - XS Josephine St, Place Subgrade Base 5 612 13-Dec-19 19-Dec-19

PavementPavement 62 606 19-Dec-19 03-Mar-20

C2BXSJOSSTP12029185 2B - XS Josephine St, Place Driveways 10 612 19-Dec-19 03-Jan-20

C2BXSJOSSTP12029190 2B - XS Josephine St, Place Sidewalks/Pathways 10 658 19-Dec-19 03-Jan-20

C2BXSJOSSTP12029220 2B - XS Josephine St, Place Curb & Gutter 10 612 19-Dec-19 03-Jan-20

Asphalt PavementAsphalt Pavement 2 400 02-Mar-20 03-Mar-20

HMA PavingHMA Paving 2 400 02-Mar-20 03-Mar-20

C2BXSJOSSTP120292102B - XS Josephine St, Place HMA 2 400 02-Mar-20 03-Mar-20

RTW - Josephine StRTW - Josephine St 65 663 10-Oct-19 26-Dec-19

C2BXSJOSSTP12029125 2B - XS Josephine St,  Install RTW Leveling Pad 10 612 10-Oct-19 22-Oct-19

C2BXSJOSSTP12029135 2B - XS Josephine St,  Install RTW Wall Panel 45 612 22-Oct-19 13-Dec-19

C2BXSJOSSTP12029140 2B - XS Josephine St,  Install RTW Coping Cap 10 663 13-Dec-19 26-Dec-19

Seg 2 BR 6 Josephine St Sta 501+87 to 503+88Seg 2 BR 6 Josephine St Sta 501+87 to 503+88 216 703 05-Mar-19 07-Nov-19

C2BXSJOSSTP12029100 2B - XS Josephine St,  Start Sta 501+87 to 503+88 20 659 05-Mar-19 27-Mar-19

C2BXSJOSSTP12029180 2B - XS Josephine St,  Finish Sta 501+87 to 503+88 0 703 07-Nov-19 07-Nov-19

BR ExcavationBR Excavation 4 659 12-Apr-19 17-Apr-19

C2BXSJOSSTP120291302B - XS Josephine St, Perform Shallow Excavation for Bridge Girder Installation Sta 501+87 to 503+884 659 12-Apr-19 17-Apr-19

Drill ShaftsDrill Shafts 15 659 27-Mar-19 12-Apr-19

C2BXSJOSSTP120291052B - XS Josephine St, Drive Drilled Shafts Abutment 1 Sta 501+87 to 503+88 15 659 27-Mar-19 12-Apr-19

C2BXSJOSSTP120291102B - XS Josephine St, Drive Drilled Shafts Center Wall Bent 2 Sta 501+87 to 503+88 15 659 27-Mar-19 12-Apr-19

Bent CapsBent Caps 10 659 17-Apr-19 30-Apr-19

C2BXSJOSSTP120291502B - XS Josephine St,  FREP Center Wall Bent Cap 2 Sta 501+87 to 503+88 10 659 17-Apr-19 30-Apr-19

BeamsBeams 5 612 05-Jul-19 11-Jul-19

C2BXSJOSSTP120291552B - XS Josephine Stt  Install Concrete Bridge Beams Sta 501+87 to 503+88 5 612 05-Jul-19 11-Jul-19

BR Place CTB EmbankmentBR Place CTB Embankment 10 734 10-May-19 22-May-19

C2BXSJOSSTP120291202B - XS Josephine St, Structure Backfill Sta 501+87 to 503+88 10 734 10-May-19 22-May-19

AbutmentsAbutments 10 659 30-Apr-19 10-May-19

C2BXSJOSSTP120291452B - XS Josephine St,  FREP Abutment 1 Sta 501+87 to 503+88 10 659 30-Apr-19 10-May-19

Approach SlabApproach Slab 10 718 10-Oct-19 22-Oct-19

C2BXSJOSSTP120291752B - XS Josephine St,  Install Approach Slabs Abutment 1 Sta 501+87 to 503+88 10 718 10-Oct-19 22-Oct-19

Exspansion JointExspansion Joint 80 612 11-Jul-19 10-Oct-19

C2BXSJOSSTP120291152B - XS Josephine St,  Install Expansion Joints Sta 501+87 to 503+88 80 612 11-Jul-19 10-Oct-19

DeckDeck 105 703 11-Jul-19 07-Nov-19

C2BXSJOSSTP120291602B - XS Josephine St,  Install Bridge Deck Sta 501+87 to 503+88 80 612 11-Jul-19 10-Oct-19

C2BXSJOSSTP120291652B - XS Josephine St,  Cure Bridge Deck Slab Sta 501+87 to 503+88 28 820 10-Oct-19 07-Nov-19

RailingsRailings 5 715 21-Oct-19 24-Oct-19

C2BXSJOSSTP120291702B - XS Josephine St,  FREP Bridge Rail Sta 501+87 to 503+88 5 715 21-Oct-19 24-Oct-19

2B XS COLUMBINE ST Bridge STA (2026)2B XS COLUMBINE ST Bridge STA (2026) 226 834 26-Jun-19 17-Mar-20

C2BXSCOLSTP12029295 2B - XS Columbine St,  Start STA (2026)  Sta 500+00 to 506+46 0 542 26-Jun-19 26-Jun-19

C2BXSCOLSTP12029125 2B - XS Columbine St, Interim - Finish Start STA (2026) Sta 500+00 to 506+46 0 469 06-Jan-20 06-Jan-20

C2BXSCOLSTP12029190 2B - XS Columbine St, FF Start Start STA (2026) Sta 500+00 to 506+46 0 875 06-Jan-20 06-Jan-20

C2BXSCOLSTP12029165 2B - XS Columbine St, Finish Start STA (2026)  Sta 500+00 to 506+46 0 834 17-Mar-20 17-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 0 26-Jun-19 03-Jul-19

SurveySurvey 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP120292902B - XS Columbine St, Survey STA (2026)  Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

Detour Temp Paving (Shoo Fly)Detour Temp Paving (Shoo Fly) 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP120292802B - XS Columbine St, Place Temp Paving (for  Shoo Fly Bypass)  STA (2026) Sta 500+00 to 506+465 0 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 0 02-Jul-19 03-Jul-19

C2BXSCOLSTP120292702B - XS Columbine St, Move Traffic STA (2026)  Sta 500+00 to 506+46 1 0 02-Jul-19 03-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Josephine St, Place RipRap

2B - XS Josephine St, Place RipRap

2B - XS Josephine St, Place Subgrade Base

2B - XS Josephine St, Place Driveways

2B - XS Josephine St, Place Sidewalks/Pathways

2B - XS Josephine St, Place Curb & Gutter

2B - XS Josephine St, Place HMA

2B - XS Josephine St,  Install RTW Leveling Pad

2B - XS Josephine St,  Install RTW Wall Panel

2B - XS Josephine St,  Install RTW Coping Cap

2B - XS Josephine St,  Start Sta 501+87 to 503+88

2B - XS Josephine St,  Finish Sta 501+87 to 503+88

2B - XS Josephine St, Perform Shallow Excavation for Bridge Girder Installation Sta 501+87 to 503+88

2B - XS Josephine St, Drive Drilled Shafts Abutment 1 Sta 501+87 to 503+88

2B - XS Josephine St, Drive Drilled Shafts Center Wall Bent 2 Sta 501+87 to 503+88

2B - XS Josephine St,  FREP Center Wall Bent Cap 2 Sta 501+87 to 503+88

2B - XS Josephine Stt  Install Concrete Bridge Beams Sta 501+87 to 503+88

2B - XS Josephine St, Structure Backfill Sta 501+87 to 503+88

2B - XS Josephine St,  FREP Abutment 1 Sta 501+87 to 503+88

2B - XS Josephine St,  Install Approach Slabs Abutment 1 Sta 501+87 to 503+88

2B - XS Josephine St,  Install Expansion Joints Sta 501+87 to 503+88

2B - XS Josephine St,  Install Bridge Deck Sta 501+87 to 503+88

2B - XS Josephine St,  Cure Bridge Deck Slab Sta 501+87 to 503+88

2B - XS Josephine St,  FREP Bridge Rail Sta 501+87 to 503+88

2B - XS Columbine St,  Start STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Interim - Finish Start STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, FF Start Start STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Finish Start STA ( 2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Survey STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Place Temp Paving (for  Shoo Fly Bypass)  STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Move Traffic STA (2026)  Sta 500+00 to 506+46
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Portable Traffic BarrierPortable Traffic Barrier 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP120292752B - XS Columbine St, Place Temp Conc  Barrier STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP120292852B - XS Columbine St, Place Temp Marking & Signing STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 0 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP120292602B - XS Columbine St, Place Temp Erosion Control STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP120292652B - XS Columbine St, Soil Mapping STA (2026) Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

EarthworkEarthwork 36 578 26-Jun-19 07-Aug-19

C2BXSCOLSTP12029170 2B - XS Columbine St, Clear and Grub STA (2026)  Sta 500+00 to 506+46 5 0 26-Jun-19 02-Jul-19

C2BXSCOLSTP12029175 2B - XS Columbine St, Excavate Cut Areas STA (2026) Sta 500+00 to 506+46 10 0 03-Jul-19 16-Jul-19

C2BXSCOLSTP12029180 2B - XS Columbine St, Place Embankment STA (2026)  Sta 500+00 to 506+46 20 578 16-Jul-19 07-Aug-19

DrainageDrainage 40 586 03-Jul-19 19-Aug-19

CulvertCulvert 40 586 03-Jul-19 19-Aug-19

C2BXSCOLSTP120292302B - XS Columbine St, Install Medium RCP 20 568 03-Jul-19 26-Jul-19

C2BXSCOLSTP120292352B - XS Columbine St, Install Small RCP 20 568 03-Jul-19 26-Jul-19

C2BXSCOLSTP120292252B - XS Columbine St, Install Culvert 20 568 03-Jul-19 26-Jul-19

C2BXSCOLSTP120292402B - XS Columbine St, Install MHs and Inlets 20 568 26-Jul-19 19-Aug-19

C2BXSCOLSTP120292452B - XS Columbine St,, Place Headwall 10 586 26-Jul-19 07-Aug-19

C2BXSCOLSTP120292502B - XS Columbine St, Place RipRap 10 586 07-Aug-19 19-Aug-19

C2BXSCOLSTP120292552B - XS Columbine St, Place RipRap 10 586 07-Aug-19 19-Aug-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 568 19-Aug-19 23-Aug-19

C2BXSCOLSTP12029185 2B - XS Columbine St, Place Subgrade Base STA (2026) Sta 500+00 to 506+46 5 568 19-Aug-19 23-Aug-19

PavementPavement 175 834 23-Aug-19 17-Mar-20

Asphalt PavementAsphalt Pavement 165 834 05-Sep-19 17-Mar-20

C2BXSCOLSTP120291952B - XS Columbine St, Place HMA STA (2026) Sta 500+00 to 506+46 2 355 05-Sep-19 09-Sep-19

C2BXSCOLSTP120292002B - XS Columbine St, Place SMA STA (2026) Sta 500+00 to 506+46 2 524 16-Mar-20 17-Mar-20

Curb & GutterCurb & Gutter 10 568 23-Aug-19 05-Sep-19

C2BXSCOLSTP120292052B - XS Columbine St, Place Curb & Gutter STA (2026) Sta 500+00 to 506+46 10 568 23-Aug-19 05-Sep-19

DrivewaysDriveways 10 885 07-Jan-20 17-Jan-20

C2BXSCOLSTP120291502B - XS Columbine St, Place Driveways STA (2026) Sta 500+00 to 506+46 10 885 07-Jan-20 17-Jan-20

Sidewalks & MedianSidewalks & Median 10 885 07-Jan-20 17-Jan-20

C2BXSCOLSTP120291552B - XS Columbine St, Place Sidewalks/Pathways STA (2026) Sta 500+00 to 506+46 10 885 07-Jan-20 17-Jan-20

BR 7 ColumbineBR 7 Columbine 162 469 26-Jun-19 05-Jan-20

C2BXSCOLSTP12029110 2B - XS BR Columbine St,  Start Sta 500+00 to 506+46 20 542 26-Jun-19 16-Jul-19

C2BXSCOLSTP12029345 2B - XS BR Columbine St, Finish Sta 500+00 to 506+46 0 542 05-Jan-20 05-Jan-20

BR ExcavationBR Excavation 2 600 05-Aug-19 07-Aug-19

C2BXSCOLSTP120293102B - XS BR Columbine St,  Perform Shallow Excavation for Bridge Girder Installation Sta 500+00 to 506+462 600 05-Aug-19 07-Aug-19

Drill ShaftsDrill Shafts 30 574 16-Jul-19 15-Aug-19

C2BXSCOLSTP120291152B - XS BR Columbine St Install Drive Drilled Shafts Abutment 1 Sta 500+00 to 506+46 10 574 16-Jul-19 26-Jul-19

C2BXSCOLSTP120293002B - XS BR Columbine St,  Drive Drilled Shafts Center Wall Bent 2 Sta 500+00 to 506+46 10 574 26-Jul-19 05-Aug-19

C2BXSCOLSTP120291002B - XS BR Columbine St Install Drive Drilled Shafts Abutment 3 Sta 500+00 to 506+46 10 574 05-Aug-19 15-Aug-19

Bent CapsBent Caps 15 501 05-Aug-19 21-Aug-19

C2BXSCOLSTP120293502B - Installation Center Wall Bent Cap 2 Sta 500+00 to 506+46 15 501 05-Aug-19 21-Aug-19

BeamsBeams 85 542 16-Jul-19 09-Oct-19

C2BXSCOLSTP120293052B - XS BR Columbine St,  Beam Procurement Sta 500+00 to 506+46 20 542 16-Jul-19 05-Aug-19

C2BXSCOLSTP120293152B - XS BR Columbine St,  Precast Beam - Shop Dwgs Review/Approval/ Fabrication & Delivery Sta 500+00 to 506+4660 542 05-Aug-19 04-Oct-19

C2BXSCOLSTP120293252B - XS BR Columbine St,  Install Concrete Bridge Beams Sta 500+00 to 506+46 5 542 04-Oct-19 09-Oct-19

AbutmentsAbutments 32 491 26-Jul-19 03-Sep-19

C2BXSCOLSTP120293602B - Installation North Abutment Sta 500+00 to 506+46 15 508 26-Jul-19 13-Aug-19

C2BXSCOLSTP120293552B - Installation South Abutment Sta 500+00 to 506+46 15 491 15-Aug-19 03-Sep-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Columbine St, Place Temp Conc  Barrier STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Temp Marking & Signing STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Temp Erosion Control STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Soil Mapping STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Clear and Grub STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Excavate Cut Areas STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Embankment STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Install Medium RCP

2B - XS Columbine St, Install Small RCP

2B - XS Columbine St, Install Culvert

2B - XS Columbine St, Install MHs and Inlets

2B - XS Columbine St,, Place Headwall

2B - XS Columbine St, Place RipRap

2B - XS Columbine St, Place RipRap

2B - XS Columbine St, Place Subgrade Base STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place HMA STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place SMA STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Curb & Gutter STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Driveways STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Place Sidewalks/Pathways STA (2026) Sta 500+00 to 506+46

2B - XS BR Columbine St,  Start Sta 500+00 to 506+46

2B - XS BR Columbine St, Finish Sta 500+00 to 506+46

2B - XS BR Columbine St,  Perform Shallow Excavation for Bridge Girder Installation Sta 500+00 to 506+46

2B - XS BR Columbine St Install Drive Drilled Shafts Abutment 1 Sta 500+00 to 506+46

2B - XS BR Columbine St,  Drive Drilled Shafts Center Wall Bent 2 Sta 500+00 to 506+46

2B - XS BR Columbine St Install Drive Drilled Shafts Abutment 3 Sta 500+00 to 506+46

2B - Installation Center Wall Bent Cap 2 Sta 500+00 to 506+46

2B - XS BR Columbine St,  Beam Procurement Sta 500+00 to 506+46

2B - XS BR Columbine St,  Precast Beam - Shop Dwgs Review/Approval/ Fabrication & Delivery Sta 500+00 to 506+46

2B - XS BR Columbine St,  Install Concrete Bridge Beams Sta 500+00 to 506+46

2B - Installation North Abutment Sta 500+00 to 506+46

2B - Installation South Abutment Sta 500+00 to 506+46
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Activity ID Activity Name Original
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Approach SlabApproach Slab 5 565 08-Dec-19 13-Dec-19

C2BXSCOLSTP120293402B - XS BR Columbine St, Install South Approach Slab Sta 500+00 to 506+46 5 565 08-Dec-19 13-Dec-19

C2BXSCOLSTP120293202B - XS BR Columbine St, Install North Approach Slab Sta 500+00 to 506+46 5 565 08-Dec-19 13-Dec-19

Exspansion JointExspansion Joint 60 542 09-Oct-19 08-Dec-19

C2BXSCOLSTP120291202B - XS BR Columbine St,  Install Expansion Joints Sta 500+00 to 506+46 60 542 09-Oct-19 08-Dec-19

DeckDeck 88 542 09-Oct-19 05-Jan-20

C2BXSCOLSTP120293302B - XS BR Columbine St,  Install Bridge Deck Sta 500+00 to 506+46 60 542 09-Oct-19 08-Dec-19

C2BXSCOLSTP120293352B - XS BR Columbine St,  Cure Bridge Deck Slab Sta 500+00 to 506+46 28 542 08-Dec-19 05-Jan-20

RailingsRailings 2 568 08-Dec-19 10-Dec-19

C2BXSCOLSTP120291052B - XS BR Columbine St, Install Temp Rails & Protected Sidewalk Walkway Sta 500+00 to 506+462 568 08-Dec-19 10-Dec-19

Permanent BarriersPermanent Barriers 10 885 07-Jan-20 17-Jan-20

C2BXSCOLSTP12029160 2B - XS Columbine St,  Place Conc Rail STA (2026)  Sta 500+00 to 506+46 10 885 07-Jan-20 17-Jan-20

C2BXSCOLSTP12029130 2B - XS Columbine St, Install MBGF STA (2026) Sta 500+00 to 506+46 10 885 07-Jan-20 17-Jan-20

Signals and IlluminationSignals and Illumination 20 875 07-Jan-20 29-Jan-20

C2BXSCOLSTP12029210 2B - XS Columbine St, Install Illumination Poles/Fixtures STA (2026) Sta 500+00 to 506+46 10 875 07-Jan-20 17-Jan-20

C2BXSCOLSTP12029215 2B - XS Columbine St, Install Illumination Energize Fixtures STA (2026) Sta 500+00 to 506+46 10 875 17-Jan-20 29-Jan-20

Signing and MarkingSigning and Marking 11 885 06-Jan-20 17-Jan-20

C2BXSCOLSTP12029220 2B - XS Columbine St, Install Permanent Markings STA (2026) Sta 500+00 to 506+46 2 894 06-Jan-20 08-Jan-20

C2BXSCOLSTP12029135 2B - XS Columbine St,  Install Small Signage STA (2026)  Sta 500+00 to 506+46 10 885 07-Jan-20 17-Jan-20

LandscapingLandscaping 10 885 07-Jan-20 17-Jan-20

Seeding & SoddingSeeding & Sodding 10 885 07-Jan-20 17-Jan-20

C2BXSCOLSTP120291402B - XS Columbine St,  Install Topsoil 10 885 07-Jan-20 17-Jan-20

C2BXSCOLSTP120291452B - XS Columbine St, Install Seeding/Sodding 10 885 07-Jan-20 17-Jan-20

2B XS CLAYTON LN Bridge STA (2041) Sta 500+00 to 506+462B XS CLAYTON LN Bridge STA (2041) Sta 500+00 to 506+46 224 836 26-Jun-19 13-Mar-20

C2BXSCLASTP12029325 2B - XS Clayton Ln, Start Sta 500+00 to 506+46 0 861 26-Jun-19 26-Jun-19

C2BXSCLASTP12029290 2B - XS Clayton Ln, FF Start Sta 500+00 to 506+46 0 836 20-Feb-20 20-Feb-20

C2BXSCLASTP12029185 2B - XS Clayton Ln, Interim - Finish Sta 500+00 to 506+46 0 836 20-Feb-20 20-Feb-20

C2BXSCLASTP12029250 2B - XS Clayton Ln, Finish Sta 500+00 to 506+46 0 836 13-Mar-20 13-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 913 26-Jun-19 03-Jul-19

SurveySurvey 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120293502B - XS Clayton Ln, Survey Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 913 02-Jul-19 03-Jul-19

C2BXSCLASTP120293202B - XS Clayton Ln, Move Traffic Sta 500+00 to 506+46 1 913 02-Jul-19 03-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120293302B - XS Clayton Ln, Place Temp Conc  Barrier Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120293352B - XS Clayton Ln, Place Temp Marking & Signage Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 913 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120293402B - XS Clayton Ln, Place Temp Erosion Control Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120293452B - XS Clayton Ln, Soil Mapping Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

Removals & DemoRemovals & Demo 5 913 26-Jun-19 02-Jul-19

Pavement RemovalPavement Removal 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120293102B - XS Clayton Ln, Pavement Removal Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

EarthworkEarthwork 36 983 26-Jun-19 07-Aug-19

Clear & GrubClear & Grub 5 913 26-Jun-19 02-Jul-19

C2BXSCLASTP120292552B - XS Clayton Ln, Clear and Grub Sta 500+00 to 506+46 5 913 26-Jun-19 02-Jul-19

ExcavationExcavation 10 913 03-Jul-19 16-Jul-19

C2BXSCLASTP120292602B - XS Clayton Ln, Excavate Cut Areas Sta 500+00 to 506+46 10 913 03-Jul-19 16-Jul-19

EmbankmentEmbankment 20 983 16-Jul-19 07-Aug-19

C2BXSCLASTP120292652B - XS Clayton Ln, Place Embankment Sta 500+00 to 506+46 20 983 16-Jul-19 07-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS BR Columbine St, Install South Approach Slab Sta 500+00 to 506+46

2B - XS BR Columbine St, Install North Approach Slab Sta 500+00 to 506+46

2B - XS BR Columbine St,  Install Expansion Joints Sta 500+00 to 506+46

2B - XS BR Columbine St,  Install Bridge Deck Sta 500+00 to 506+46

2B - XS BR Columbine St,  Cure Bridge Deck Slab Sta 500+00 to 506+46

2B - XS BR Columbine St, Install Temp Rails & Pr otected Sidewalk Walkway Sta 500+00 to 506+46

2B - XS Columbine St,  Place Conc Rail STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St, Install MBGF STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Install Illumination Poles/Fixtures STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Install Illumination Energize Fixtures STA (2026) Sta 500+00 to 506+46

2B - XS Columbine St, Install Permanent Markings STA ( 2026) Sta 500+00 to 506+46

2B - XS Columbine St,  Install Small Signage STA (2026)  Sta 500+00 to 506+46

2B - XS Columbine St,  Install Topsoil

2B - XS Columbine St, Install Seeding/Sodding

2B - XS Clayton Ln, Start Sta 500+00 to 506+46

2B - XS Clayton Ln, FF Start Sta 500+00 to 506+46

2B - XS Clayton Ln, Interim - Finish Sta 500+00 to 506+46

2B - XS Clayton Ln, Finish Sta 500+00 to 506+46

2B - XS Clayton Ln, Survey Sta 500+00 to 506+46

2B - XS Clayton Ln, Move Traffic Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Temp Conc  Barrier Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Temp Marking & Signage Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Temp Erosion Control Sta 500+00 to 506+46

2B - XS Clayton Ln, Soil Mapping Sta 500+00 to 506+46

2B - XS Clayton Ln, Pavement Removal Sta 500+00 to 506+46

2B - XS Clayton Ln, Clear and Grub Sta 500+00 to 506+46

2B - XS Clayton Ln, Excavate Cut Areas Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Embankment Sta 500+00 to 506+46
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DrainageDrainage 100 933 03-Jul-19 25-Oct-19

CulvertCulvert 80 913 03-Jul-19 03-Oct-19

C2BXSCLASTP120292352B - XS Clayton Ln, Install Culvert Sta 500+00 to 506+46 80 913 03-Jul-19 03-Oct-19

Storm SewerStorm Sewer 20 973 03-Jul-19 26-Jul-19

C2BXSCLASTP120292252B - XS Clayton Ln, Install Medium RCP Sta 500+00 to 506+46 20 973 03-Jul-19 26-Jul-19

C2BXSCLASTP120292302B - XS Clayton Ln, Install Small RCP Sta 500+00 to 506+46 20 973 03-Jul-19 26-Jul-19

InletsInlets 20 913 03-Oct-19 25-Oct-19

C2BXSCLASTP120292402B - XS Clayton Ln, Install MHs and Inlets Sta 500+00 to 506+46 20 913 03-Oct-19 25-Oct-19

Riprap ConcreteRiprap Concrete 10 943 03-Oct-19 15-Oct-19

C2BXSCLASTP120292452B - XS Clayton Ln, Place RipRap Sta 500+00 to 506+46 10 943 03-Oct-19 15-Oct-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 913 25-Oct-19 31-Oct-19

Aggregate BaseAggregate Base 5 913 25-Oct-19 31-Oct-19

C2BXSCLASTP120292702B - XS Clayton Ln, Place Subgrade Base Sta 500+00 to 506+46 5 913 25-Oct-19 31-Oct-19

PavementPavement 103 846 31-Oct-19 03-Mar-20

Asphalt PavementAsphalt Pavement 5 913 12-Nov-19 18-Nov-19

C2BXSCLASTP120292802B - XS Clayton Ln, Place HMA Sta 500+00 to 506+46 2 578 12-Nov-19 14-Nov-19

C2BXSCLASTP120292852B - XS Clayton Ln, Place SMA Sta 500+00 to 506+46 2 516 15-Nov-19 18-Nov-19

Curb & GutterCurb & Gutter 10 913 31-Oct-19 12-Nov-19

C2BXSCLASTP120292752B - XS Clayton Ln, Place Curb & Gutter Sta 500+00 to 506+46 10 913 31-Oct-19 12-Nov-19

DrivewaysDriveways 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP120292102B - XS Clayton Ln, Place Driveways Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

Sidewalks & MedianSidewalks & Median 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP120292152B - XS Clayton Ln, Place Sidewalks/Pathways Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

BR 7 Clayton LnBR 7 Clayton Ln 173 836 31-Jul-19 20-Feb-20

C2BXSCLASTP12029135 2B - XS BR Clayton Ln,  Start Sta 501+87 - 503+88 20 966 31-Jul-19 20-Aug-19

C2BXSCLASTP12029180 2B - XS BR Clayton Ln, Finish Sta 501+87 - 503+88 0 966 20-Feb-20 20-Feb-20

BR ExcavationBR Excavation 2 1022 04-Sep-19 06-Sep-19

C2BXSCLASTP120291452B - XS BR Clayton Ln,  Perform Shallow Excavation for Bridge Girder Installation Sta 501+87 - 503+882 1022 04-Sep-19 06-Sep-19

Drill ShaftsDrill Shafts 25 999 20-Aug-19 14-Sep-19

C2BXSCLASTP120291002B - XS BR Clayton Ln, Drive Drilled Shafts Abutment 1 Sta 501+87 - 503+88 10 999 20-Aug-19 30-Aug-19

C2BXSCLASTP120291402B - XS BR Clayton Ln,  Drive Drilled Shafts Center Wall Bent 2 Sta 501+87 - 503+88 5 999 30-Aug-19 04-Sep-19

C2BXSCLASTP120291202B - XS BR Clayton Ln, Drive Drilled Shafts Abutment 3 Sta 501+87 - 503+88 10 999 04-Sep-19 14-Sep-19

ColumnsColumns 10 1006 04-Sep-19 14-Sep-19

C2BXSCLASTP120291252B - XS BR Clayton Ln,  Columns @ Center Wall Bent 2 Sta 501+87 - 503+88 10 1006 04-Sep-19 14-Sep-19

Bent CapsBent Caps 10 1006 14-Sep-19 24-Sep-19

C2BXSCLASTP120291552B - XS BR Clayton Ln, FREP Center Bent Cap 2 Sta 501+87 - 503+88 10 1006 14-Sep-19 24-Sep-19

BeamsBeams 65 831 20-Aug-19 03-Nov-19

C2BXSCLASTP120293552B - XS BR Clayton Ln, Beam Procurement Sta 501+87 - 503+88 20 831 20-Aug-19 12-Sep-19

C2BXSCLASTP120293602B - XS BR Clayton Ln, Precast Beam - Shop Dwgs Forwarded Sta 501+87 - 503+88 5 831 12-Sep-19 18-Sep-19

C2BXSCLASTP120293652B - XS BR Clayton Ln, Precast Beam - Fabrication & Delivery Sta 501+87 - 503+88 40 831 18-Sep-19 01-Nov-19

C2BXSCLASTP120291652B - XS BR Clayton Ln, Install Concrete Bridge Beams Sta 501+87 - 503+88 2 966 02-Nov-19 03-Nov-19

AbutmentsAbutments 30 999 30-Aug-19 29-Sep-19

C2BXSCLASTP120291502B - XS BR Clayton Ln,  FREP Abutment 1 Sta 501+87 - 503+88 15 1014 30-Aug-19 14-Sep-19

C2BXSCLASTP120291102B - XS BR Clayton Ln,  FREP Abutment 3 Sta 501+87 - 503+88 15 999 14-Sep-19 29-Sep-19

Approach SlabApproach Slab 10 981 26-Jan-20 04-Feb-20

C2BXSCLASTP120291602B - XS BR Clayton Ln,  Install  Approach Slab Abutment 1 Sta 501+87 - 503+88 10 981 26-Jan-20 04-Feb-20

C2BXSCLASTP120291152B - XS BR Clayton Ln,  Install  Approach Slab Abutment 3 Sta 501+87 - 503+88 10 981 26-Jan-20 04-Feb-20

Exspansion JointExspansion Joint 80 966 04-Nov-19 22-Jan-20

C2BXSCLASTP120291302B - XS BR Clayton Ln,  Install Bridge Deck Sta 501+87 - 503+88 80 966 04-Nov-19 22-Jan-20

DeckDeck 108 966 04-Nov-19 19-Feb-20

C2BXSCLASTP120291702B - XS BR Clayton Ln,  Install Bridge Deck Sta 501+87 - 503+88 80 966 04-Nov-19 22-Jan-20

C2BXSCLASTP120291752B - XS BR Clayton Ln,  Cure Bridge Deck Slab Sta 501+87 - 503+88 28 966 23-Jan-20 19-Feb-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Clayton Ln, Install Culvert Sta 500+00 to 506+46

2B - XS Clayton Ln, Install Medium RCP Sta 500+00 to 506+46

2B - XS Clayton Ln, Install Small RCP Sta 500+00 to 506+46

2B - XS Clayton Ln, Install MHs and Inlets Sta 500+00 to 506+46

2B - XS Clayton Ln, Place RipRap Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Subgrade Base Sta 500+00 to 506+46

2B - XS Clayton Ln, Place HMA Sta 500+00 to 506+46

2B - XS Clayton Ln, Place SMA Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Curb & Gutter Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Driveways Sta 500+00 to 506+46

2B - XS Clayton Ln, Place Sidewalks/Pathways Sta 500+00 to 506+46

2B - XS BR Clayton Ln,  Start Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Finish Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Perform Shallow Excavation for Bridge Girder Installation Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Drive Drilled Shafts Abutment 1 Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Drive Drilled Shafts Center Wall Bent 2 Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Drive Drilled Shafts Abutment 3 Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Columns @ Center Wall Bent 2 Sta 501+87 - 503+88

2B - XS BR Clayton Ln, FREP Center Bent Cap 2 Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Beam Procurement Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Precast Beam - Shop Dwgs Forwarded Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Precast Beam - Fabrication & Delivery Sta 501+87 - 503+88

2B - XS BR Clayton Ln, Install Concrete Bridge Beams Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  FREP Abutment 1 Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  FREP Abutment 3 Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Install  Approach Slab Abutment 1 Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Install  Approach Slab Abutment 3 Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Install Bridge Deck Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Install Bridge Deck Sta 501+87 - 503+88

2B - XS BR Clayton Ln,  Cure Bridge Deck Slab Sta 501+87 - 503+88
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RailingsRailings 2 989 26-Jan-20 27-Jan-20

C2BXSCLASTP120291052B - XS BR Clayton Ln,  Install Temp Rails & Protected Sidewalk Walkway Sta 500+00 to 506+46 2 989 26-Jan-20 27-Jan-20

Permanent BarriersPermanent Barriers 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP12029220 2B - XS Clayton Ln,  Place Conc Rail Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP12029190 2B - XS Clayton Ln, Install MBGF Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP12029315 2B - XS Clayton Ln, Install Attenuator Sta 500+00 to 506+46 5 851 20-Feb-20 26-Feb-20

Signals and IlluminationSignals and Illumination 20 836 20-Feb-20 13-Mar-20

C2BXSCLASTP12029295 2B - XS Clayton Ln, Install Illumination Poles/Fixtures Sta 500+00 to 506+46 10 836 20-Feb-20 03-Mar-20

C2BXSCLASTP12029300 2B - XS Clayton Ln, Install Illumination Energize Fixtures Sta 500+00 to 506+46 10 836 03-Mar-20 13-Mar-20

Signing and MarkingSigning and Marking 11 846 20-Feb-20 03-Mar-20

C2BXSCLASTP12029305 2B - XS Clayton Ln, Install Permanent Markings Sta 500+00 to 506+46 2 855 20-Feb-20 21-Feb-20

C2BXSCLASTP12029195 2B - XS Clayton Ln,  Install Small Signage Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

LandscapingLandscaping 10 846 20-Feb-20 03-Mar-20

Seeding & SoddingSeeding & Sodding 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP120292002B - XS Clayton Ln,  Install Topsoil Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

C2BXSCLASTP120292052B - XS Clayton Ln,  Install Seeding/Sodding Sta 500+00 to 506+46 10 846 20-Feb-20 03-Mar-20

2B XS FILLMORE ST Bridge STA (2044)2B XS FILLMORE ST Bridge STA (2044) 215 648 26-Jun-19 04-Mar-20

C2BXSFILSTP12029255 2B - XS Fillmore St, Start 0 647 26-Jun-19 26-Jun-19

C2BXSFILSTP12029170 2B - XS Fillmore St, Interim - Finish 0 648 04-Mar-20 04-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 647 26-Jun-19 03-Jul-19

SurveySurvey 5 647 26-Jun-19 02-Jul-19

C2BXSFILSTP120292352B - XS Fillmore St, Survey 5 647 26-Jun-19 02-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 647 02-Jul-19 03-Jul-19

C2BXSFILSTP120292502B - XS Fillmore St, Move Traffic 1 647 02-Jul-19 03-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 647 26-Jun-19 02-Jul-19

C2BXSFILSTP120292302B - XS Fillmore St, Place Temp Conc  Barrier 5 647 26-Jun-19 02-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 647 26-Jun-19 02-Jul-19

C2BXSFILSTP120292252B - XS Fillmore St, Place Temp Marking & Signage 5 647 26-Jun-19 02-Jul-19

EnviromentalEnviromental 5 647 26-Jun-19 02-Jul-19

Erosion ControlErosion Control 5 647 26-Jun-19 02-Jul-19

C2BXSFILSTP120292402B - XS Fillmore St, Place Temp Erosion Control 5 647 26-Jun-19 02-Jul-19

Soil MappingSoil Mapping 5 647 26-Jun-19 02-Jul-19

C2BXSFILSTP120292452B - XS Fillmore St, Soil Mapping 5 647 26-Jun-19 02-Jul-19

EarthworkEarthwork 70 757 03-Jul-19 23-Sep-19

C2BXSFILSTP12029195 2B - XS Fillmore St, Excavate Cut Areas 40 647 03-Jul-19 19-Aug-19

C2BXSFILSTP12029200 2B - XS Fillmore St, Place Embankment 30 757 19-Aug-19 23-Sep-19

DrainageDrainage 80 747 03-Jul-19 03-Oct-19

C2BXSFILSTP12029175 2B - XS Fillmore St, Install Medium RCP 40 747 03-Jul-19 19-Aug-19

C2BXSFILSTP12029180 2B - XS Fillmore St, Install Small RCP 40 747 03-Jul-19 19-Aug-19

C2BXSFILSTP12029185 2B - XS Fillmore St, Install Culvert 40 747 03-Jul-19 19-Aug-19

C2BXSFILSTP12029190 2B - XS Fillmore St, Install MHs and Inlets 40 747 19-Aug-19 03-Oct-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 747 03-Oct-19 09-Oct-19

C2BXSFILSTP12029205 2B - XS Fillmore St, Place Subgrade Base 5 747 03-Oct-19 09-Oct-19

PavementPavement 25 746 09-Oct-19 06-Nov-19

C2BXSFILSTP12029210 2B - XS Fillmore St, Place Curb & Gutter 20 747 09-Oct-19 31-Oct-19

C2BXSFILSTP12029215 2B - XS Fillmore St, Place HMA 2 445 31-Oct-19 04-Nov-19

C2BXSFILSTP12029220 2B - XS Fillmore St, SMA 2 383 05-Nov-19 06-Nov-19

BR 8 Fillmore St Sta 501+52 to 504+14BR 8 Fillmore St Sta 501+52 to 504+14 215 648 26-Jun-19 04-Mar-20

C2BXSFILSTP12029115 2B - XS BR 8 Fillmore St,  Start Sta 501+52 to 504+14 0 693 26-Jun-19 26-Jun-19

C2BXSFILSTP12029165 2B - XS BR 8 Fillmore St,  Finish Sta 501+52 to 504+14 0 648 04-Mar-20 04-Mar-20

BR ExcavationBR Excavation 4 663 23-Sep-19 26-Sep-19

C2BXSFILSTP120291302B - XS BR 8 Fillmore St,  Perform Shallow Excavation Sta 501+52 to 504+14 4 663 23-Sep-19 26-Sep-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS BR Clayton Ln,  Install Temp Rails & Protected Sidewalk Walkway Sta 500+00 to 506+46

2B - XS Clayton Ln,  Place Conc Rail Sta 500+00 to 506+46

2B - XS Clayton Ln, Install MBGF Sta 500+00 to 506+46

2B - XS Clayton Ln, Install Attenuator Sta 500+00 to 506+46

2B - XS Clayton Ln, Install Illumination Poles/Fixtures Sta 500+00 to 506+46

2B - XS Clayton Ln, Install Illumination Energize Fixtures Sta 500+00 to 506+46

2B - XS Clayton Ln, Install Permanent Markings Sta 500+00 to 506+46

2B - XS Clayton Ln,  Install Small Signage Sta 500+00 to 506+46

2B - XS Clayton Ln,  Install Topsoil Sta 500+00 to 506+46

2B - XS Clayton Ln,  Install Seeding/Sodding Sta 500+00 to 506+46

2B - XS Fillmore St, Start

2B - XS Fillmore St, Interim - Finish

2B - XS Fillmore St, Survey

2B - XS Fillmore St, Move Traffic

2B - XS Fillmore St, Place Temp Conc  Barrier

2B - XS Fillmore St, Place Temp Marking & Signage

2B - XS Fillmore St, Place Temp Erosion Control

2B - XS Fillmore St, Soil Mapping

2B - XS Fillmore St, Excavate Cut Areas

2B - XS Fillmore St, Place Embankment

2B - XS Fillmore St, Install Medium RCP

2B - XS Fillmore St, Install Small RCP

2B - XS Fillmore St, Install Culvert

2B - XS Fillmore St, Install MHs and Inlets

2B - XS Fillmore St, Place Subgrade Base

2B - XS Fillmore St, Place Curb & Gutter

2B - XS Fillmore St, Place HMA

2B - XS Fillmore St, SMA

2B - XS BR 8 Fillmore St,  Start Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Finish Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Perform Shallow Excavation Sta 501+52 to 504+14
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Drill ShaftsDrill Shafts 30 647 19-Aug-19 23-Sep-19

C2BXSFILSTP120291202B - XS BR 8 Fillmore St, Drive Drilled Shafts Abutment 1 Sta 501+52 to 504+14 20 647 19-Aug-19 11-Sep-19

C2BXSFILSTP120291252B - XS BR 8 Fillmore St, Drive Drill Shafts Bent 2 Sta 501+52 to 504+14 10 647 11-Sep-19 23-Sep-19

ColumnsColumns 10 647 23-Sep-19 03-Oct-19

C2BXSFILSTP120291002B - XS BR 8 Fillmore St, Columns Center Wall Bent 2  Sta 501+52 to 504+14 10 647 23-Sep-19 03-Oct-19

Bent CapsBent Caps 10 647 03-Oct-19 15-Oct-19

C2BXSFILSTP120291352B - XS BR 8 Fillmore St, FREP Center Wall Bent Cap 2 Sta 501+52 to 504+14 10 647 03-Oct-19 15-Oct-19

BeamsBeams 5 647 25-Oct-19 31-Oct-19

C2BXSFILSTP120291452B - XS BR 8 Fillmore St,  Install Concrete Bridge Beams Sta 501+52 to 504+14 5 647 25-Oct-19 31-Oct-19

BR Place CTB EmbankmentBR Place CTB Embankment 10 659 10-Feb-20 20-Feb-20

C2BXSFILSTP120291102B - XS BR 8 Fillmore St,  Install Structure Backfill Sta 501+52 to 504+14 10 659 10-Feb-20 20-Feb-20

AbutmentsAbutments 10 647 15-Oct-19 25-Oct-19

C2BXSFILSTP120291402B - XS BR 8 Fillmore St,  FREP N Abutment Sta 501+52 to 504+14 10 647 15-Oct-19 25-Oct-19

Approach SlabApproach Slab 10 659 10-Feb-20 20-Feb-20

C2BXSFILSTP120291602B - XS BR 8 Fillmore St,  Install Approach Slabs Abutment 1 Sta 501+52 to 504+14 10 659 10-Feb-20 20-Feb-20

Exspansion JointExspansion Joint 80 647 31-Oct-19 05-Feb-20

C2BXSFILSTP120291052B - XS BR 8 Fillmore St,  Install Expansion Joints Sta 501+52 to 504+14 80 647 31-Oct-19 05-Feb-20

DeckDeck 104 648 31-Oct-19 04-Mar-20

C2BXSFILSTP120291502B - XS BR 8 Fillmore St,  Install Bridge Deck Sta 501+52 to 504+14 80 647 31-Oct-19 05-Feb-20

C2BXSFILSTP120291552B - XS BR 8 Fillmore St,  Cure Bridge Deck Slab Sta 501+52 to 504+14 28 750 06-Feb-20 04-Mar-20

RailingsRailings 5 667 05-Feb-20 11-Feb-20

C2BXSFILSTP120292652B - XS BR 8 Fillmore St,  FREP Bridge Rail Sta 501+52 to 504+14 5 667 05-Feb-20 11-Feb-20

Sidewalks & MediansSidewalks & Medians 5 664 10-Feb-20 13-Feb-20

C2BXSFILSTP120292602B - XS BR 8 Fillmore St,  FREP Sidewalk Sta 501+52 to 504+14 5 664 10-Feb-20 13-Feb-20

2B York St to Fillmore St Phase 2 Sta 2025+00 to 2053+002B York St to Fillmore St Phase 2 Sta 2025+00 to 2053+00 298 666 15-Oct-19 25-Sep-20

Drainage Pond York East (2026 to 2027)Drainage Pond York East (2026 to 2027) 280 76 04-Nov-19 25-Sep-20

C2BDRAIN45SYS.0100 1A - Install Drainage Pond York East Pond 6 (2026 to 2027) 140 76 04-Nov-19 17-Apr-20

Drainage Offsite Outfall System (2026 to 2012)Drainage Offsite Outfall System (2026 to 2012) 140 76 17-Apr-20 25-Sep-20

C2BDRAIN45SYS.0110 1A - Install Offsite Outfall System York St to Brighton Pond 7E (2026 to 2012) 140 76 17-Apr-20 25-Sep-20

2B WB 46th Ave North STA (2025 to 2053)2B WB 46th Ave North STA (2025 to 2053) 242 722 15-Oct-19 23-Jul-20

C2BXS46NSTP22025305 2B - WB 46th Ave N, Start (2025 to 2053) 0 138 15-Oct-19 15-Oct-19

C2BXS46NSTP22025310 2B - WB 46th Ave N, Interim - Finish (2025 to 2053) 0 227 22-Jun-20 22-Jun-20

C2BXS46NSTP22025175 2B - WB 46th Ave N, FF Start (2025 to 2053) 0 722 23-Jun-20 23-Jun-20

C2BXS46NSTP22025195 2B - WB 46th Ave N, Finish (2025 to 2053) 0 722 23-Jul-20 23-Jul-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 138 15-Oct-19 22-Oct-19

SurveySurvey 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220252952B - WB 46th Ave N, Survey (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 138 21-Oct-19 22-Oct-19

C2BXS46NSTP220252852B - WB 46th Ave N, Move Traffic (2025 to 2053) 1 138 21-Oct-19 22-Oct-19

Portable Traffic BarrierPortable Traffic Barrier 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220252902B - WB 46th Ave N, Place Temp Conc Barrier (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220253002B - WB 46th Ave N, Place Temp Marking & Signing (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

EnviromentalEnviromental 5 138 15-Oct-19 21-Oct-19

Erosion ControlErosion Control 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220252702B - WB 46th Ave N, Place Temp Erosion Control (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

De-wateringDe-watering 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220252752B - WB 46th Ave N, De-watering (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

Soil MappingSoil Mapping 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220252802B - WB 46th Ave N, Soil Mapping (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

Removals & DemoRemovals & Demo 5 138 15-Oct-19 21-Oct-19

Pavement RemovalPavement Removal 5 138 15-Oct-19 21-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS BR 8 Fillmore St, Drive Drilled Shafts Abutment 1 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St, Drive Drill Shafts Bent 2 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St, Columns Center Wall Bent 2  Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St, FREP Center Wall Bent Cap 2 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Concrete Bridge Beams Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Structure Backfill Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  FREP N Abutment Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Approach Slabs Abutment 1 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Expansion Joints Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Bridge Deck Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Cure Bridge Deck Slab Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  FREP Bridge Rail Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  FREP Sidewalk Sta 501+52 to 504+14

1A - Install Drainage Pond York East Pond 6 (2026 to 2027)

1A - Install Offsite Outfall System York St to Brighton Pond 7E (2026 to 2012)

2B - WB 46th Ave N, Start (2025 to 2053)

2B - WB 46th Ave N, Interim - Finish (2025 to 2053)

2B - WB 46th Ave N, FF Start (2025 to 2053)

2B - WB 46th Ave N, Finish (2025 to 2053)

2B - WB 46th Ave N, Survey (2025 to 2053)

2B - WB 46th Ave N, Move Traffic (2025 to 2053)

2B - WB 46th Ave N, Place Temp Conc Barrier (2025 to 2053)

2B - WB 46th Ave N, Place Temp Marking & Signing (2025 to 2053)

2B - WB 46th Ave N, Place Temp Erosion Control (2025 to 2053)

2B - WB 46th Ave N, De-watering (2025 to 2053)

2B - WB 46th Ave N, Soil Mapping (2025 to 2053)
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C2BXS46NSTP220252252B - WB 46th Ave N, Pavement Removal (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

EarthworkEarthwork 186 138 15-Oct-19 20-May-20

Clear & GrubClear & Grub 5 138 15-Oct-19 21-Oct-19

C2BXS46NSTP220252102B - WB 46th Ave N, Clear and Grub (2025 to 2053) 5 138 15-Oct-19 21-Oct-19

ExcavationExcavation 120 138 22-Oct-19 12-Mar-20

C2BXS46NSTP220251602B - WB 46th Ave N, Excavate Cut Areas (2025 to 2053) 120 138 22-Oct-19 12-Mar-20

EmbankmentEmbankment 60 138 12-Mar-20 20-May-20

C2BXS46NSTP220251652B - WB 46th Ave N, Place Embankment (2025 to 2053) 60 138 12-Mar-20 20-May-20

DrainageDrainage 50 385 22-Oct-19 19-Dec-19

CulvertCulvert 50 385 22-Oct-19 19-Dec-19

C2BXS46NSTP220252302B - WB EL, Install Medium RCP (2025 to 2053) 20 278 22-Oct-19 13-Nov-19

C2BXS46NSTP220252452B - WB EL, Install Small RCP (2025 to 2053) 20 278 22-Oct-19 13-Nov-19

C2BXS46NSTP220252502B - WB EL, Install Culvert (2025 to 2053) 20 278 22-Oct-19 13-Nov-19

C2BXS46NSTP220252402B - WB EL, Install MHs and Inlets (2025 to 2053) 20 278 13-Nov-19 09-Dec-19

C2BXS46NSTP220252602B - WB EL, Place Headwall (2025 to 2053) 10 395 13-Nov-19 25-Nov-19

C2BXS46NSTP220252352B - WB EL, Place RipRap (2025 to 2053) 10 385 09-Dec-19 19-Dec-19

C2BXS46NSTP220252552B - WB EL, Place RipRap (2025 to 2053) 10 385 09-Dec-19 19-Dec-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 138 20-May-20 02-Jun-20

Aggregate BaseAggregate Base 10 138 20-May-20 02-Jun-20

C2BXS46NSTP220251702B - WB 46th Ave N, Place Subgrade Base (2025 to 2053) 10 138 20-May-20 02-Jun-20

PavementPavement 31 737 02-Jun-20 07-Jul-20

Asphalt PavementAsphalt Pavement 5 111 12-Jun-20 18-Jun-20

C2BXS46NSTP220251802B - WB 46th Ave N, Place HMA  (2025 to 2053) 5 111 12-Jun-20 18-Jun-20

Concrete PavementConcrete Pavement 2 111 19-Jun-20 22-Jun-20

C2BXS46NSTP220251852B - WB 46th Ave N, SMA (2025 to 2053) 2 111 19-Jun-20 22-Jun-20

Curb & GutterCurb & Gutter 10 138 02-Jun-20 12-Jun-20

C2BXS46NSTP220252152B - WB 46th Ave N, Place Curb & Gutter (2025 to 2053) 10 138 02-Jun-20 12-Jun-20

DrivewaysDriveways 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP220251452B - WB 46th Ave N, Place Driveways (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP220251502B - WB 46th Ave N, Place Sidewalks/Pathways (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

Permanent BarriersPermanent Barriers 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP22025140 2B - WB 46th Ave N,  Place Conc Rail (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP22025100 2B - WB 46th Ave N, Install MBGF (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP22025265 2B - WB 46th Ave N, Install Attenuator (2025 to 2053) 5 742 24-Jun-20 30-Jun-20

Signals and IlluminationSignals and Illumination 26 722 23-Jun-20 23-Jul-20

Roadway IlluminationRoadway Illumination 26 722 23-Jun-20 23-Jul-20

C2BXS46NSTP220252202B - WB 46th Ave N, Install Traffic Light Poles/Fixtures (2025 to 2053) 10 738 23-Jun-20 06-Jul-20

C2BXS46NSTP220251552B - WB 46th Ave N, Install Illumination Pole Bases (2025 to 2053) 5 722 24-Jun-20 30-Jun-20

C2BXS46NSTP220251252B - WB 46th Ave N, Install High Mast Illumination Pole Bases (2025 to 2053) 5 732 24-Jun-20 30-Jun-20

C2BXS46NSTP220251902B - WB 46th Ave N, Install Illumination Poles/Fixtures (2025 to 2053) 10 722 30-Jun-20 13-Jul-20

C2BXS46NSTP220251302B - WB 46th Ave N, Install High Mast Illumination Poles/Fixtures (2025 to 2053) 5 732 30-Jun-20 07-Jul-20

C2BXS46NSTP220251352B - WB 46th Ave N, Install High Mast Illumination Energize Fixtures (2025 to 2053) 5 732 07-Jul-20 13-Jul-20

C2BXS46NSTP220252052B - WB 46th Ave N, Install Illumination Energize Fixtures (2025 to 2053) 10 722 13-Jul-20 23-Jul-20

Signing and MarkingSigning and Marking 11 737 23-Jun-20 07-Jul-20

C2BXS46NSTP22025200 2B - WB 46th Ave N, Install Permanent Markings (2025 to 2053) 2 746 23-Jun-20 25-Jun-20

C2BXS46NSTP22025105 2B - WB 46th Ave N,  Install Small Signage (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP22025110 2B - WB 46th Ave N,  Install Overhead Signage (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

LandscapingLandscaping 10 737 24-Jun-20 07-Jul-20

Seeding & SoddingSeeding & Sodding 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP220251152B - WB 46th Ave N,  Install Topsoil (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

C2BXS46NSTP220251202B - WB 46th Ave N,  Install Seeding/Sodding (2025 to 2053) 10 737 24-Jun-20 07-Jul-20

2B EB Temp Exit Ramp Vasquez Blvd STA (2020 to 2010)2B EB Temp Exit Ramp Vasquez Blvd STA (2020 to 2010) 73 750 15-Oct-19 13-Jan-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB 46th Ave N, Pavement Removal (2025 to 2053)

2B - WB 46th Ave N, Clear and Grub (2025 to 2053)

2B - WB 46th Ave N, Excavate Cut Areas (2025 to 2053)

2B - WB 46th Ave N, Place Embankment (2025 to 2053)

2B - WB EL, Install Medium RCP (2025 to 2053)

2B - WB EL, Install Small RCP (2025 to 2053)

2B - WB EL, Install Culvert (2025 to 2053)

2B - WB EL, Install MHs and Inlets (2025 to 2053)

2B - WB EL, Place Headwall (2025 to 2053)

2B - WB EL, Place RipRap (2025 to 2053)

2B - WB EL, Place RipRap (2025 to 2053)

2B - WB 46th Ave N, Place Subgrade Base (2025 to 2053)

2B - WB 46th Ave N, Place HMA  (2025 to 2053)

2B - WB 46th Ave N, SMA (2025 to 2053)

2B - WB 46th Ave N, Place Curb & Gutter (2025 to 2053)

2B - WB 46th Ave N, Place Driveways (2025 to 2053)

2B - WB 46th Ave N, Place Sidewalks/Pathways (2025 to 2053)

2B - WB 46th Ave N,  Place Conc Rail (2025 to 2053)

2B - WB 46th Ave N, Install MBGF (2025 to 2053)

2B - WB 46th Ave N, Install Attenuator (2025 to 2053)

2B - WB 46th Ave N, Install Traffic Light Poles/Fixtures (2025 to 2053)

2B - WB 46th Ave N, Install Illumination Pole Bases (2025 to 2053)

2B - WB 46th Ave N, Install High Mast Illumination Pole Bases (2025 to 2053)

2B - WB 46th Ave N, Install Illumination Poles/Fixtures (2025 to 2053)

2B - WB 46th Ave N, Install High Mast Illumination Poles/Fixtures (2025 to 2053)

2B - WB 46th Ave N, Install High Mast Illumination Energize Fixtures (2025 to 2053)

2B - WB 46th Ave N, Install Illumination Energize Fixtures (2025 to 2053)

2B - WB 46th Ave N, Install Permanent Markings (2025 to 2053)

2B - WB 46th Ave N,  Install Small Signage (2025 to 2053)

2B - WB 46th Ave N,  Install Overhead Signage (2025 to 2053)

2B - WB 46th Ave N,  Install Topsoil (2025 to 2053)

2B - WB 46th Ave N,  Install Seeding/Sodding (2025 to 2053)
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C2BEBTEMPP220205155 2B - WB EXR, Start (2020 to 2010) 0 750 15-Oct-19 15-Oct-19

C2BEBTEMPP220205160 2B - WB EXR, Interim - Finish (2020 to 2010) 0 750 13-Jan-20 13-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 73 750 15-Oct-19 13-Jan-20

SurveySurvey 5 750 15-Oct-19 21-Oct-19

C2BEBTEMPP2202051402B - WB EXR, Survey (2020 to 2010) 5 750 15-Oct-19 21-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 750 21-Oct-19 22-Oct-19

C2BEBTEMPP2202051302B - WB EXR, Move Traffic (2020 to 2010) 1 750 21-Oct-19 22-Oct-19

Portable Traffic BarrierPortable Traffic Barrier 5 750 15-Oct-19 21-Oct-19

C2BEBTEMPP2202051352B - WB EXR, Place Temp Conc Barr ier  (2020 to 2010) 5 750 15-Oct-19 21-Oct-19

Temp PavingTemp Paving 2 750 09-Jan-20 13-Jan-20

C2BEBTEMPP2202051452B - WB EXR, Place Temp Paving (2020 to 2010) 2 750 09-Jan-20 13-Jan-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 750 15-Oct-19 21-Oct-19

C2BEBTEMPP2202051502B - WB EXR, Place Temp Marking & Signing (2020 to 2010) 5 750 15-Oct-19 21-Oct-19

EnviromentalEnviromental 5 750 15-Oct-19 21-Oct-19

Erosion ControlErosion Control 5 750 15-Oct-19 21-Oct-19

C2BEBTEMPP2202051152B - WB EXR, Place Temp Erosion Control (2020 to 2010) 5 750 15-Oct-19 21-Oct-19

De-wateringDe-watering 5 750 15-Oct-19 21-Oct-19

C2BEBTEMPP2202051202B - WB EXR, De-watering  (2020 to 2010) 5 750 15-Oct-19 21-Oct-19

Soil MappingSoil Mapping 5 750 15-Oct-19 21-Oct-19

C2BEBTEMPP2202051252B - WB EXR, Soil Mapping (2020 to 2010) 5 750 15-Oct-19 21-Oct-19

EarthworkEarthwork 65 750 22-Oct-19 09-Jan-20

Clear & GrubClear & Grub 5 750 22-Oct-19 28-Oct-19

C2BEBTEMPP2202051102B - WB EXR, Clear and Grub (2020 to 2010) 5 750 22-Oct-19 28-Oct-19

ExcavationExcavation 40 750 28-Oct-19 13-Dec-19

C2BEBTEMPP2202051002B - WB EXR, Excavate Cut Areas (2020 to 2010) 40 750 28-Oct-19 13-Dec-19

EmbankmentEmbankment 20 750 13-Dec-19 09-Jan-20

C2BEBTEMPP2202051052B - WB EXR, Place Embankment (2020 to 2010) 20 750 13-Dec-19 09-Jan-20

2B York St to Fillmore St Phase 3 Sta 2025+00 to 2053+002B York St to Fillmore St Phase 3 Sta 2025+00 to 2053+00 891 0 13-Jan-20 04-Nov-22

2B XS JOSEPHINE ST Bridge STA (2029)2B XS JOSEPHINE ST Bridge STA (2029) 254 190 11-Jun-21 01-Apr-22

C2BEBJOSP320205325 2B - XS Josephine St, Start 0 204 11-Jun-21 11-Jun-21

C2BEBJOSP320205250 2B - XS Josephine St, FF Start 0 190 04-Mar-22 04-Mar-22

C2BEBJOSP320205195 2B - XS Josephine St, Interim - Finish 0 190 04-Mar-22 04-Mar-22

C2BEBJOSP320205270 2B - XS Josephine St, Finish 0 190 01-Apr-22 01-Apr-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 273 11-Jun-21 18-Jun-21

SurveySurvey 5 273 11-Jun-21 17-Jun-21

C2BEBJOSP3202053402B - XS Josephine St, Survey 5 273 11-Jun-21 17-Jun-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 273 17-Jun-21 18-Jun-21

C2BEBJOSP3202053202B - XS Josephine St, Move Traffic 1 273 17-Jun-21 18-Jun-21

Portable Traffic BarrierPortable Traffic Barrier 5 273 11-Jun-21 17-Jun-21

C2BEBJOSP3202053302B - XS Josephine St, Place Temp Conc Barrier 5 273 11-Jun-21 17-Jun-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 273 11-Jun-21 17-Jun-21

C2BEBJOSP3202053352B - XS Josephine St, Place Temp Road Marking & Signage 5 273 11-Jun-21 17-Jun-21

EnviromentalEnviromental 5 273 11-Jun-21 17-Jun-21

Erosion ControlErosion Control 5 273 11-Jun-21 17-Jun-21

C2BEBJOSP3202053452B - XS Josephine St, Place Temp Erosion Control 5 273 11-Jun-21 17-Jun-21

De-wateringDe-watering 5 273 11-Jun-21 17-Jun-21

C2BEBJOSP3202053502B - XS Josephine St, De-watering 5 273 11-Jun-21 17-Jun-21

Soil MappingSoil Mapping 5 273 11-Jun-21 17-Jun-21

C2BEBJOSP3202053552B - XS Josephine St, Soil Mapping 5 273 11-Jun-21 17-Jun-21

EarthworkEarthwork 40 353 18-Jun-21 04-Aug-21

C2BEBJOSP320205235 2B - XS Josephine St, Excavate Cut Areas 20 273 18-Jun-21 13-Jul-21

C2BEBJOSP320205285 2B - XS Josephine St, Clear and Grub 5 288 18-Jun-21 24-Jun-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB EXR, Start (2020 to 2010)

2B - WB EXR, Interim - Finish (2020 to 2010)

2B - WB EXR, Survey (2020 to 2010)

2B - WB EXR, Move Traffic (2020 to 2010)

2B - WB EXR, Place Temp Conc Barr ier  (2020 to 2010)

2B - WB EXR, Place Temp Paving (2020 to 2010)

2B - WB EXR, Place Temp Marking & Signing (2020 to 2010)

2B - WB EXR, Place Temp Erosion Control (2020 to 2010)

2B - WB EXR, De-watering  (2020 to 2010)

2B - WB EXR, Soil Mapping (2020 to 2010)

2B - WB EXR, Clear and Grub (2020 to 2010)

2B - WB EXR, Excavate Cut Areas (2020 to 2010)

2B - WB EXR, Place Embankment (2020 to 2010)

2B - XS Josephine St, Start

2B - XS Josephine St, FF Start

2B - XS Josephine St, Interim - Finish

2B - XS Josephine St, Finish

2B - XS Josephine St, Survey

2B - XS Josephine St, Move Traffic

2B - XS Josephine St, Place Temp Conc Barrier

2B - XS Josephine St, Place Temp Road Marking & Signage

2B - XS Josephine St, Place Temp Erosion Control

2B - XS Josephine St, De-watering

2B - XS Josephine St, Soil Mapping

2B - XS Josephine St, Excavate Cut Areas

2B - XS Josephine St, Clear and Grub
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Activity ID Activity Name Original
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C2BEBJOSP320205240 2B - XS Josephine St, Place Embankment 20 353 13-Jul-21 04-Aug-21

DrainageDrainage 100 307 24-Jun-21 18-Oct-21

Storm SewerStorm Sewer 40 288 24-Jun-21 10-Aug-21

C2BEBJOSP3202052952B - XS Josephine St, Install Medium RCP 40 288 24-Jun-21 10-Aug-21

C2BEBJOSP3202053102B - XS Josephine St, Install Small RCP 40 288 24-Jun-21 10-Aug-21

InletsInlets 60 288 10-Aug-21 18-Oct-21

C2BEBJOSP3202053052B - XS Josephine St, Install MHs and Inlets 60 288 10-Aug-21 18-Oct-21

Riprap ConcreteRiprap Concrete 10 397 24-Jun-21 07-Jul-21

C2BEBJOSP3202053002B - XS Josephine St, Place RipRap 10 397 24-Jun-21 07-Jul-21

C2BEBJOSP3202053152B - XS Josephine St, Place RipRap 10 397 24-Jun-21 07-Jul-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 254 24-Nov-21 02-Dec-21

C2BEBJOSP320205245 2B - XS Josephine St, Place Subgrade Base 5 254 24-Nov-21 02-Dec-21

PavementPavement 89 205 02-Dec-21 16-Mar-22

C2BEBJOSP320205290 2B - XS Josephine St, Place Curb & Gutter 10 254 02-Dec-21 14-Dec-21

C2BEBJOSP320205220 2B - XS Josephine St, Place Driveways 10 205 04-Mar-22 16-Mar-22

C2BEBJOSP320205225 2B - XS Josephine St, Place Sidewalks/Pathways 10 205 04-Mar-22 16-Mar-22

Asphalt PavementAsphalt Pavement 68 190 14-Dec-21 04-Mar-22

HMA PavingHMA Paving 68 190 14-Dec-21 04-Mar-22

C2BEBJOSP3202052552B - XS Josephine St, Place HMA 2 152 14-Dec-21 02-Mar-22

C2BEBJOSP3202052602B - XS Josephine St, Place SMA 2 190 02-Mar-22 04-Mar-22

RTW - Josephine StRTW - Josephine St 100 254 03-Aug-21 24-Nov-21

C2BEBJOSP320205170 2B - XS Josephine St,  Install RTW Leveling Pad 10 254 03-Aug-21 13-Aug-21

C2BEBJOSP320205175 2B - XS Josephine St,  Install RTW Wall Panel 70 254 13-Aug-21 02-Nov-21

C2BEBJOSP320205180 2B - XS Josephine St,  Install RTW Coping Cap 20 254 02-Nov-21 24-Nov-21

Seg 2 BR 6 Josephine St Sta 501+87 to 503+88Seg 2 BR 6 Josephine St Sta 501+87 to 503+88 226 193 11-Jun-21 02-Mar-22

C2BEBJOSP320205100 2B - XS Josephine St,  Start Sta 501+87 to 503+88 20 204 11-Jun-21 06-Jul-21

C2BEBJOSP320205140 2B - XS Josephine St,  Finish Sta 501+87 to 503+88 0 193 02-Mar-22 02-Mar-22

BR ExcavationBR Excavation 5 254 16-Jul-21 22-Jul-21

C2BEBJOSP3202051652B - XS Josephine St, Perform Shallow Excavation for Bridge Girder Installation Sta 501+87 to 503+885 254 16-Jul-21 22-Jul-21

Drill ShaftsDrill Shafts 10 254 06-Jul-21 16-Jul-21

C2BEBJOSP3202051552B - XS Josephine St, Drive Drilled Shafts Abutment 3 Sta 501+87 to 503+88 10 254 06-Jul-21 16-Jul-21

BeamsBeams 85 204 06-Jul-21 11-Oct-21

C2BEBJOSP3202051052B - XS Josephine St,  Beam Procurement Sta 501+87 to 503+88 20 204 06-Jul-21 28-Jul-21

C2BEBJOSP3202051102B - XS Josephine St,  Precast Beam - Shop Dwgs Review/Approval/ Fabrication & Delivery Sta 501+87 to 503+8860 204 28-Jul-21 05-Oct-21

C2BEBJOSP3202051202B - XS Josephine Stt  Install Concrete Bridge Beams Sta 501+87 to 503+88 5 204 05-Oct-21 11-Oct-21

AbutmentsAbutments 10 254 22-Jul-21 03-Aug-21

C2BEBJOSP3202051152B - XS Josephine St,  FREP Abutment 3 Sta 501+87 to 503+88 10 254 22-Jul-21 03-Aug-21

Approach SlabApproach Slab 10 223 13-Jan-22 25-Jan-22

C2BEBJOSP3202051352B - XS Josephine St,  Install Approach Slabs Abutment 3 Sta 501+87 to 503+88 10 223 13-Jan-22 25-Jan-22

Exspansion JointExspansion Joint 80 204 11-Oct-21 13-Jan-22

C2BEBJOSP3202051602B - XS Josephine St,  Install Expansion Joints Sta 501+87 to 503+88 80 204 11-Oct-21 13-Jan-22

DeckDeck 121 193 11-Oct-21 01-Mar-22

C2BEBJOSP3202051252B - XS Josephine St,  Install Bridge Deck Sta 501+87 to 503+88 80 204 11-Oct-21 13-Jan-22

C2BEBJOSP3202051302B - XS Josephine St,  Cure Bridge Deck Slab Sta 501+87 to 503+88 28 235 13-Jan-22 10-Feb-22

C2BEBJOSP3202051502B - XS Josephine St,  Place 3" HMA over Waterproof Membrane Sta 501+87 to 503+88 1 154 01-Mar-22 01-Mar-22

RailingsRailings 5 205 24-Jan-22 27-Jan-22

C2BEBJOSP3202051452B - XS Josephine St,  FREP Bridge Rail Sta 501+87 to 503+88 5 205 24-Jan-22 27-Jan-22

Sidewalks & MediansSidewalks & Medians 5 205 24-Jan-22 27-Jan-22

C2BEBJOSP3202051852B - XS Josephine St,  Install Sidewalks Sta 501+87 to 503+88 5 205 24-Jan-22 27-Jan-22

Bridge FencingBridge Fencing 5 205 24-Jan-22 27-Jan-22

C2BEBJOSP3202051902B - XS Josephine St, Install Aesthetic Fence Sta 501+87 to 503+88 5 205 24-Jan-22 27-Jan-22

Permanent BarriersPermanent Barriers 10 205 04-Mar-22 16-Mar-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Josephine St, Place Embankment

2B - XS Josephine St, Install Medium RCP

2B - XS Josephine St, Install Small RCP

2B - XS Josephine St, Install MHs and Inlets

2B - XS Josephine St, Place RipRap

2B - XS Josephine St, Place RipRap

2B - XS Josephine St, Place Subgrade Base

2B - XS Josephine St, Place Curb & Gutter

2B - XS Josephine St, Place Driveways

2B - XS Josephine St, Place Sidewalks/Pathways

2B - XS Josephine St, Place HMA

2B - XS Josephine St, Place SMA

2B - XS Josephine St,  Install RTW Leveling Pad

2B - XS Josephine St,  Install RTW Wall Panel

2B - XS Josephine St,  Install RTW Coping Cap

2B - XS Josephine St,  Start Sta 501+87 to 503+88

2B - XS Josephine St,  Finish Sta 501+87 to 503+88

2B - XS Josephine St, Perform Shallow Excavation for Bridge Girder Installation Sta 5

2B - XS Josephine St, Drive Drilled Shafts Abutment 3 Sta 501+87 to 503+88

2B - XS Josephine St,  Beam Procurement Sta 501+87 to 503+88

2B - XS Josephine St,  Precast Beam - Shop Dwgs Review/Approval/ Fabrication

2B - XS Josephine Stt  Install Concrete Bridge Beams Sta 501+87 to 503+88

2B - XS Josephine St,  FREP Abutment 3 Sta 501+87 to 503+88

2B - XS Josephine St,  Install Approach Slabs Abutment 3 Sta 501+87 to 503+88

2B - XS Josephine St,  Install Expansion Joints Sta 501+87 to 503+88

2B - XS Josephine St,  Install Bridge Deck Sta 501+87 to 503+88

2B - XS Josephine St,  Cure Bridge Deck Slab Sta 501+87 to 503+88

2B - XS Josephine St,  Place 3" HMA over Waterproof Membrane Sta 501+

2B - XS Josephine St,  FREP Bridge Rail Sta 501+87 to 503+88

2B - XS Josephine St,  Install Sidewalks Sta 501+87 to 503+88

2B - XS Josephine St, Install Aesthetic Fence Sta 501+87 to 503+88
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C2BEBJOSP320205200 2B - XS Josephine St, Install MBGF 10 205 04-Mar-22 16-Mar-22

Signals and IlluminationSignals and Illumination 25 190 04-Mar-22 01-Apr-22

C2BEBJOSP320205230 2B - XS Josephine St, Install Illumination Pole Bases 5 190 04-Mar-22 10-Mar-22

C2BEBJOSP320205265 2B - XS Josephine St, Install Illumination Poles/Fixtures 10 190 10-Mar-22 22-Mar-22

C2BEBJOSP320205280 2B - XS Josephine St, Install Illumination Energize Fixtures 10 190 22-Mar-22 01-Apr-22

Signing and MarkingSigning and Marking 11 205 04-Mar-22 16-Mar-22

C2BEBJOSP320205275 2B - XS Josephine St, Install Permanent Markings 2 214 04-Mar-22 07-Mar-22

C2BEBJOSP320205205 2B - XS Josephine St,  Install Small Signage 10 205 04-Mar-22 16-Mar-22

LandscapingLandscaping 10 205 04-Mar-22 16-Mar-22

Seeding & SoddingSeeding & Sodding 10 205 04-Mar-22 16-Mar-22

C2BEBJOSP3202052102B - XS Josephine St,  Install Topsoil 10 205 04-Mar-22 16-Mar-22

C2BEBJOSP3202052152B - XS Josephine St,  Install Seeding/Sodding 10 205 04-Mar-22 16-Mar-22

2B XS FILLMORE ST Bridge STA (2044)2B XS FILLMORE ST Bridge STA (2044) 254 193 09-Jun-21 30-Mar-22

C2BEBFILP320205270 2B - XS Fillmore St, Start 0 249 09-Jun-21 09-Jun-21

C2BEBFILP320205180 2B - XS Fillmore St, FF Start 0 193 02-Mar-22 02-Mar-22

C2BEBFILP320205130 2B - XS Fillmore St, Interim - Finish 0 193 02-Mar-22 02-Mar-22

C2BEBFILP320205175 2B - XS Fillmore St, Finish 0 193 30-Mar-22 30-Mar-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 291 09-Jun-21 16-Jun-21

C2BEBFILP320205275 2B - XS Fillmore St, Place Temp Conc  Barrier 5 291 09-Jun-21 15-Jun-21

C2BEBFILP320205280 2B - XS  Fillmore St, Place Temp Marking & Signing 5 291 09-Jun-21 15-Jun-21

C2BEBFILP320205285 2B - XS Fillmore St, Survey 5 291 09-Jun-21 15-Jun-21

C2BEBFILP320205265 2B - XS Fillmore St, Move Traffic 1 291 15-Jun-21 16-Jun-21

EnviromentalEnviromental 5 291 09-Jun-21 15-Jun-21

C2BEBFILP320205255 2B - XS Fillmore St, Place Temp Erosion Control 5 291 09-Jun-21 15-Jun-21

C2BEBFILP320205260 2B - XS Fillmore St, Soil Mapping 5 291 09-Jun-21 15-Jun-21

EarthworkEarthwork 60 331 16-Jun-21 24-Aug-21

C2BEBFILP320205200 2B - XS Fillmore St, Excavate Cut Areas 40 291 16-Jun-21 02-Aug-21

C2BEBFILP320205205 2B - XS Fillmore St, Place Embankment 20 331 02-Aug-21 24-Aug-21

DrainageDrainage 100 291 16-Jun-21 08-Oct-21

C2BEBFILP320205230 2B - XS Fillmore St, Install Medium RCP 40 291 16-Jun-21 02-Aug-21

C2BEBFILP320205235 2B - XS Fillmore St, Install Small RCP 40 291 16-Jun-21 02-Aug-21

C2BEBFILP320205240 2B - XS Fillmore St, Install Culvert 40 291 16-Jun-21 02-Aug-21

C2BEBFILP320205245 2B - XS Fillmore St, Install MHs and Inlets 60 291 02-Aug-21 08-Oct-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 291 08-Oct-21 14-Oct-21

C2BEBFILP320205210 2B - XS Fillmore St, Place Subgrade Base 5 291 08-Oct-21 14-Oct-21

PavementPavement 128 208 14-Oct-21 14-Mar-22

C2BEBFILP320205215 2B - XS Fillmore St, Place Curb & Gutter 10 291 14-Oct-21 26-Oct-21

C2BEBFILP320205220 2B - XS Fillmore St, Place HMA 2 181 26-Oct-21 28-Oct-21

C2BEBFILP320205225 2B - XS Fillmore St, SMA 5 159 28-Oct-21 04-Nov-21

C2BEBFILP320205155 2B - XS Fillmore St, Place Driveways 10 208 02-Mar-22 14-Mar-22

C2BEBFILP320205160 2B - XS Fillmore St, Place Sidewalks/Pathways 10 208 02-Mar-22 14-Mar-22

BR 8 Fillmore St Sta 501+52 to 504+14BR 8 Fillmore St Sta 501+52 to 504+14 228 193 09-Jun-21 02-Mar-22

C2BEBFILP320205290 2B - XS BR 8 Fillmore St,  Start Sta 501+52 to 504+14 0 249 09-Jun-21 09-Jun-21

C2BEBFILP320205340 2B - XS BR 8 Fillmore St,  Finish Sta 501+52 to 504+14 0 193 02-Mar-22 02-Mar-22

BR ExcavationBR Excavation 10 269 09-Jun-21 21-Jun-21

C2BEBFILP320205100 2B - XS BR 8 Fillmore St,  Excavate For Drill Shafts Sta 501+52 to 504+14 10 269 09-Jun-21 21-Jun-21

Drill ShaftsDrill Shafts 20 269 21-Jun-21 14-Jul-21

C2BEBFILP320205295 2B - XS BR 8 Fillmore St, Drive Drilled Shafts Abutment 3 Sta 501+52 to 504+14 20 269 21-Jun-21 14-Jul-21

BeamsBeams 65 249 09-Jun-21 23-Aug-21

C2BEBFILP320205305 2B - XS BR 8 Fillmore St,   Beam Procurement Sta 501+52 to 504+14 20 249 09-Jun-21 01-Jul-21

C2BEBFILP320205105 2B - XS BR 8 Fillmore St,   Precast Beam - Fabrication & Delivery Sta 501+52 to 504+14 40 241 01-Jul-21 17-Aug-21

C2BEBFILP320205310 2B - XS BR 8 Fillmore St,   Precast Beam - Shop Dwgs Sta 501+52 to 504+14 20 249 26-Jul-21 17-Aug-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS Josephine St, Install MBGF

2B - XS Josephine St, Install Illumination Pole Bases

2B - XS Josephine St, Install Illumination Poles/Fixtures

2B - XS Josephine St, Install Illumination Energize Fixtures

2B - XS Josephine St, Install Permanent Markings

2B - XS Josephine St,  Install Small Signage

2B - XS Josephine St,  Install Topsoil

2B - XS Josephine St,  Install Seeding/Sodding

2B - XS Fillmore St, Start

2B - XS Fillmore St, FF Start

2B - XS Fillmore St, Interim - Finish

2B - XS Fillmore St, Finish

2B - XS Fillmore St, Place Temp Conc  Barrier

2B - XS  Fillmore St, Place Temp Marking & Signing

2B - XS Fillmore St, Survey

2B - XS Fillmore St, Move Traffic

2B - XS Fillmore St, Place Temp Erosion Control

2B - XS Fillmore St, Soil Mapping

2B - XS Fillmore St, Excavate Cut Areas

2B - XS Fillmore St, Place Embankment

2B - XS Fillmore St, Install Medium RCP

2B - XS Fillmore St, Install Small RCP

2B - XS Fillmore St, Install Culvert

2B - XS Fillmore St, Install MHs and Inlets

2B - XS Fillmore St, Place Subgrade Base

2B - XS Fillmore St, Place Curb & Gutter

2B - XS Fillmore St, Place HMA

2B - XS Fillmore St, SMA

2B - XS Fillmore St, Place Driveways

2B - XS Fillmore St, Place Sidewalks/Pathways

2B - XS BR 8 Fillmore St,  Start Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Finish Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Excavate For Drill Shafts Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St, Drive Drilled Shafts Abutment 3 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Beam Procurement Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Precast Beam - Fabrication & Delivery Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Precast Beam - Shop Dwgs Sta 501+52 to 504+14
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C2BEBFILP320205315 2B - XS BR 8 Fillmore St,   Install Concrete Bridge Beams Sta 501+52 to 504+14 5 249 17-Aug-21 23-Aug-21

BR Place CTB EmbankmentBR Place CTB Embankment 5 268 29-Nov-21 02-Dec-21

C2BEBFILP320205115 2B - XS BR 8 Fillmore St,   Install Structure Backfill Sta 501+52 to 504+14 5 268 29-Nov-21 02-Dec-21

AbutmentsAbutments 5 269 14-Jul-21 20-Jul-21

C2BEBFILP320205300 2B - XS BR 8 Fillmore St,   FREP Abutment 3 Sta 501+52 to 504+14 5 269 14-Jul-21 20-Jul-21

Approach SlabApproach Slab 5 268 29-Nov-21 02-Dec-21

C2BEBFILP320205330 2B - XS BR 8 Fillmore St,   Install Approach Slab Abutment 3 Sta 501+52 to 504+14 5 268 29-Nov-21 02-Dec-21

Exspansion JointExspansion Joint 80 249 23-Aug-21 22-Nov-21

C2BEBFILP320205110 2B - XS BR 8 Fillmore St,   Install Expansion Joints Sta 501+52 to 504+14 80 249 23-Aug-21 22-Nov-21

DeckDeck 163 193 23-Aug-21 01-Mar-22

C2BEBFILP320205320 2B - XS BR 8 Fillmore St,   Install Bridge Deck Sta 501+52 to 504+14 80 249 23-Aug-21 22-Nov-21

C2BEBFILP320205325 2B - XS BR 8 Fillmore St,   Cure Bridge Deck Slab Sta 501+52 to 504+14 28 289 23-Nov-21 20-Dec-21

C2BEBFILP320205350 2B - XS BR 8 Fillmore St,   Place 3" HMA over Waterproof Membrane Sta 501+52 to 504+14 1 154 01-Mar-22 01-Mar-22

RailingsRailings 10 255 06-Dec-21 16-Dec-21

C2BEBFILP320205335 2B - XS BR 8 Fillmore St,   FREP Bridge Rail Sta 501+52 to 504+14 10 255 06-Dec-21 16-Dec-21

Bridge FencingBridge Fencing 5 268 29-Nov-21 02-Dec-21

C2BEBFILP320205120 2B - XS BR 8 Fillmore St,  Install Bridge Fencing Sta 501+52 to 504+14 5 268 29-Nov-21 02-Dec-21

Sidewalks & MediansSidewalks & Medians 5 268 29-Nov-21 02-Dec-21

C2BEBFILP320205345 2B - XS BR 8 Fillmore St,  Install Sidewalk Sta 501+52 to 504+14 5 268 29-Nov-21 02-Dec-21

Bridge Concrete StainingBridge Concrete Staining 5 268 29-Nov-21 02-Dec-21

C2BEBFILP320205125 2B - XS BR 8 Fillmore St,  Install Concrete Stain Sta 501+52 to 504+14 5 268 29-Nov-21 02-Dec-21

Permanent BarriersPermanent Barriers 10 208 02-Mar-22 14-Mar-22

C2BEBFILP320205165 2B - XS Fillmore St,  Place Conc Rail 10 208 02-Mar-22 14-Mar-22

C2BEBFILP320205135 2B - XS Fillmore St, Install MBGF 10 208 02-Mar-22 14-Mar-22

C2BEBFILP320205250 2B - XS Fillmore St, Install Attenuator 5 213 02-Mar-22 08-Mar-22

Signals and IlluminationSignals and Illumination 25 193 02-Mar-22 30-Mar-22

C2BEBFILP320205170 2B - XS Fillmore St, Install Illumination Pole Bases 5 193 02-Mar-22 08-Mar-22

C2BEBFILP320205185 2B - XS Fillmore St, Install Illumination Poles/Fixtures 10 193 08-Mar-22 18-Mar-22

C2BEBFILP320205190 2B - XS Fillmore St, Install Illumination Energize Fixtures 10 193 18-Mar-22 30-Mar-22

Signing and MarkingSigning and Marking 11 208 02-Mar-22 14-Mar-22

C2BEBFILP320205195 2B - XS Fillmore St, Install Permanent Markings 2 217 02-Mar-22 03-Mar-22

C2BEBFILP320205140 2B - XS Fillmore St,  Install Small Signage 10 208 02-Mar-22 14-Mar-22

C2BEBFILP320205145 2B - XS Fillmore St,  Install Overhead Signage 10 208 02-Mar-22 14-Mar-22

LandscapingLandscaping 10 208 02-Mar-22 14-Mar-22

C2BEBFILP320205150 2B - XS Fillmore St,  Install Topsoil/Seeding/Sodding 10 208 02-Mar-22 14-Mar-22

2B EB Express Lane STA (2025 to 2053)2B EB Express Lane STA (2025 to 2053) 429 15 11-Jun-21 19-Oct-22

C2BEBELSTP22025245 2B - EB EL York St - Vasquez Blvd - Star t (2025 to 2053) 0 0 11-Jun-21 11-Jun-21

C2BEBELSTP22025265 2B - EB EL York St - Vasquez Blvd - Inter im - Finish (2025 to 2053) 0 16 18-Jul-22 18-Jul-22

C2BEBELSTP22025160 2B - EB EL York St - Vasquez Blvd - FF Start (2025 to 2053) 0 16 19-Jul-22 19-Jul-22

C2BEBELSTP22025180 2B - EB EL York St - Vasquez Blvd - Finish (2025 to 2053) 0 16 19-Oct-22 19-Oct-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 16 11-Jun-21 18-Jun-21

SurveySurvey 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220252602B - EB EL York St - Vasquez Blvd - Survey (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 16 17-Jun-21 18-Jun-21

C2BEBELSTP220252402B - EB EL York St - Vasquez Blvd - Move Traffic (2025 to 2053) 1 16 17-Jun-21 18-Jun-21

Portable Traffic BarrierPortable Traffic Barrier 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220252502B - EB EL York St - Vasquez Blvd - Place Temp Conc Barrier (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220252552B - EB EL York St - Vasquez Blvd - Place Temp Marking & Signing (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

EnviromentalEnviromental 5 16 11-Jun-21 17-Jun-21

Erosion ControlErosion Control 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220252252B - EB EL York St - Vasquez Blvd - Place Temp Erosion Control (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - XS BR 8 Fillmore St,   Install Concrete Bridge Beams Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Install Structure Backfill Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   FREP Abutment 3 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Install Approach Slab Abutment 3 Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Install Expansion Joints Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Install Bridge Deck Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Cure Bridge Deck Slab Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,   Place 3" HMA over Waterproof Membrane Sta 5

2B - XS BR 8 Fillmore St,   FREP Bridge Rail Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Bridge Fencing Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Sidewalk Sta 501+52 to 504+14

2B - XS BR 8 Fillmore St,  Install Concrete Stain Sta 501+52 to 504+14

2B - XS Fillmore St,  Place Conc Rail

2B - XS Fillmore St, Install MBGF

2B - XS Fillmore St, Install Attenuator

2B - XS Fillmore St, Install Illumination Pole Bases

2B - XS Fillmore St, Install Illumination Poles/Fixtures

2B - XS Fillmore St, Install Illumination Energize Fixtures

2B - XS Fillmore St, Install Permanent Markings

2B - XS Fillmore St,  Install Small Signage

2B - XS Fillmore St,  Install Overhead Signage

2B - XS Fillmore St,  Install Topsoil/Seeding/Sodding

2B - EB EL York St - Vasquez Blvd - Star t (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Inter im - Finish (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - FF Start (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Finish ( 2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Survey (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Move Traffic (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Temp Conc Barrier (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Temp Marking & Signing (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Temp Erosion Control (2025 to 2053)
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Actual Work

Remaining Work
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Activity ID Activity Name Original
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Total Float Start Finish

De-wateringDe-watering 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220252302B - EB EL York St - Vasquez Blvd - De-watering (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

Soil MappingSoil Mapping 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220252352B - EB EL York St - Vasquez Blvd - Soil Mapping (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

DrainageDrainage 320 16 18-Jun-21 23-Jun-22

Ground Water Drainage LayerGround Water Drainage Layer 160 16 21-Dec-21 23-Jun-22

Geo-textile LayeringGeo-textile Layering 70 16 05-Apr-22 23-Jun-22

C2BEBELSTP220252702A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2000 to 2025) 20 16 05-Apr-22 27-Apr-22

C2BEBELSTP220252852A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2000 to 2025) 10 16 13-Jun-22 23-Jun-22

Drainage StoneDrainage Stone 40 16 27-Apr-22 13-Jun-22

C2BEBELSTP220252752A - WB GP Brighton Blvd-York St, Install Drainage Stone (2000 to 2025) 40 16 27-Apr-22 13-Jun-22

Perferated PipingPerferated Piping 130 36 21-Dec-21 19-May-22

C2BEBELSTP220252902A - WB GP Brighton Blvd-York St, Install small RCP (2000 to 2025) 20 26 21-Dec-21 14-Jan-22

C2BEBELSTP220252802A - WB GP Brighton Blvd-York St, Install Perferated Piping (2000 to 2025) 20 36 27-Apr-22 19-May-22

RCP PipingRCP Piping 30 16 21-Dec-21 26-Jan-22

C2BEBELSTP220252952A - WB GP Brighton Blvd-York St, Install Small RCP (2000 to 2025) 30 16 21-Dec-21 26-Jan-22

CulvertCulvert 60 256 18-Jun-21 26-Aug-21

C2BEBELSTP220252152B - EB EL York St - Vasquez Blvd - Install Culver t (2025 to 2053) 60 256 18-Jun-21 26-Aug-21

Storm SewerStorm Sewer 20 296 18-Jun-21 13-Jul-21

C2BEBELSTP220252002B - EB EL York St - Vasquez Blvd - Install Medium RCP (2025 to 2053) 20 296 18-Jun-21 13-Jul-21

C2BEBELSTP220252102B - EB EL York St - Vasquez Blvd - Install Small RCP (2025 to 2053) 20 296 18-Jun-21 13-Jul-21

InletsInlets 20 256 26-Aug-21 20-Sep-21

C2BEBELSTP220252052B - EB EL York St - Vasquez Blvd - Install MHs and Inlets (2025 to 2053) 20 256 26-Aug-21 20-Sep-21

EarthworkEarthwork 256 16 11-Jun-21 05-Apr-22

Clear & GrubClear & Grub 5 16 11-Jun-21 17-Jun-21

C2BEBELSTP220251952B - EB EL York St - Vasquez Blvd - Clear and Grub (2025 to 2053) 5 16 11-Jun-21 17-Jun-21

ExcavationExcavation 160 16 18-Jun-21 21-Dec-21

C2BEBELSTP220251452B - EB EL York St - Vasquez Blvd - Excavate Cut Areas (2025 to 2053) 160 16 18-Jun-21 21-Dec-21

EmbankmentEmbankment 60 16 26-Jan-22 05-Apr-22

C2BEBELSTP220251502B - EB EL York St - Vasquez Blvd - Place Embankment (2025 to 2053) 60 16 26-Jan-22 05-Apr-22

Subgrade Treatment and BaseSubgrade Treatment and Base 8 16 23-Jun-22 01-Jul-22

C2BEBELSTP22025155 2B - EB EL York St - Vasquez Blvd - Place Subgrade Base (2025 to 2053) 8 16 23-Jun-22 01-Jul-22

PavementPavement 16 94 01-Jul-22 21-Jul-22

C2BEBELSTP22025165 2B - EB EL York St - Vasquez Blvd - Place HMA (2025 to 2053) 10 13 01-Jul-22 18-Jul-22

C2BEBELSTP22025170 2B - EB EL York St - Vasquez Blvd - Place SMA (2025 to 2053) 2 76 19-Jul-22 21-Jul-22

Permanent BarriersPermanent Barriers 10 86 20-Jul-22 01-Aug-22

Concrete BarriersConcrete Barriers 10 86 20-Jul-22 01-Aug-22

C2BEBELSTP220251352B - EB EL York St - Vasquez Blvd - Place Conc  Rail (2025 to 2053) 10 86 20-Jul-22 01-Aug-22

Metal Beam GuardrailsMetal Beam Guardrails 10 86 20-Jul-22 01-Aug-22

C2BEBELSTP220251052B - EB EL York St - Vasquez Blvd - Install MBGF (2025 to 2053) 10 86 20-Jul-22 01-Aug-22

Crash AttenuatorsCrash Attenuators 5 91 20-Jul-22 26-Jul-22

C2BEBELSTP220252202B - EB EL York St - Vasquez Blvd - Install Attenuator (2025 to 2053) 5 91 20-Jul-22 26-Jul-22

Signals and IlluminationSignals and Illumination 25 71 20-Jul-22 17-Aug-22

Roadway IlluminationRoadway Illumination 25 71 20-Jul-22 17-Aug-22

C2BEBELSTP220251402B - EB EL York St - Vasquez Blvd - Install Illumination Pole Bases (2025 to 2053) 5 71 20-Jul-22 26-Jul-22

C2BEBELSTP220251752B - EB EL York St - Vasquez Blvd - Install Illumination Poles/Fixtures (2025 to 2053) 10 71 26-Jul-22 05-Aug-22

C2BEBELSTP220251902B - EB EL York St - Vasquez Blvd - Install Illumination Energize Fixtures (2025 to 2053) 10 71 05-Aug-22 17-Aug-22

High Mast IlluminationHigh Mast Illumination 15 81 20-Jul-22 05-Aug-22

C2BEBELSTP220251202B - EB EL York St - Vasquez Blvd - Install High Mast Illumination Pole Bases (2025 to 2053) 5 81 20-Jul-22 26-Jul-22

C2BEBELSTP220251252B - EB EL York St - Vasquez Blvd - Install High Mast Illumination Poles/Fixtures (2025 to 2053) 5 81 26-Jul-22 01-Aug-22

C2BEBELSTP220251302B - EB EL York St - Vasquez Blvd - Install High Mast Illumination Energize Fixtures (2025 to 2053)5 81 01-Aug-22 05-Aug-22

Signing and MarkingSigning and Marking 11 86 19-Jul-22 01-Aug-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB EL York St - Vasquez Blvd - De-watering (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Soil Mapping (2025 to 2053)

2A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install Geo-textile Layer (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install Drainage Stone (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install small RCP ( 2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install Perferated Piping (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Install Small RCP (2000 to 2025)

2B - EB EL York St - Vasquez Blvd - Install Culver t (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install Medium RCP (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install Small RCP (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install MHs and Inlets (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Clear and Grub (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Excavate Cut Areas (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Embankment (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Subgrade Base (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place HMA (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place SMA (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Conc  Rail (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install MBGF (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install Attenuator (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install Illumination Pole Bases (20

2B - EB EL York St - Vasquez Blvd - Install Illumination Poles/Fixtures 

2B - EB EL York St - Vasquez Blvd - Install I llumination Energize Fixtu

2B - EB EL York St - Vasquez Blvd - Install High Mast Illumination Pole

2B - EB EL York St - Vasquez Blvd - Install High Mast Illumination Pole

2B - EB EL York St - Vasquez Blvd - Install High Mast Illumination Ene
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Activity ID Activity Name Original
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Total Float Start Finish

Overhead Sign StructuresOverhead Sign Structures 10 86 20-Jul-22 01-Aug-22

C2BEBELSTP220251152B - EB EL York St - Vasquez Blvd - Install Overhead Signage (2025 to 2053) 10 86 20-Jul-22 01-Aug-22

Small SignageSmall Signage 10 86 20-Jul-22 01-Aug-22

C2BEBELSTP220251102B - EB EL York St - Vasquez Blvd - Install Small Signage (2025 to 2053) 10 86 20-Jul-22 01-Aug-22

Pavement MarkingPavement Marking 2 95 19-Jul-22 21-Jul-22

C2BEBELSTP220251852B - EB EL York St - Vasquez Blvd - Install Permanent Markings (2025 to 2053) 2 95 19-Jul-22 21-Jul-22

LandscapingLandscaping 10 15 07-Oct-22 19-Oct-22

Seeding & SoddingSeeding & Sodding 10 15 07-Oct-22 19-Oct-22

C2BEBELSTP220251002B - EB GP York St - Vasquez Blvd - Install Topsoil/Seeding/Sodding  (2025 to 2053) 10 15 07-Oct-22 19-Oct-22

ITS/TCSITS/TCS 263 16 21-Dec-21 19-Oct-22

C2BEBELSTP22025330 2 - EB EL 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Install Start Sta 2344+00 to 2448+000 16 19-Jul-22 19-Jul-22

C2BEBELSTP22025335 2 - EB EL Mount 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC Sta 2344+00 to 2448+0020 36 19-Jul-22 10-Aug-22

C2BEBELSTP22025345 2 - EB EL ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2344+00 to 2448+00 10 16 19-Jul-22 29-Jul-22

C2BEBELSTP22025350 2 - EB EL ITS &TCS Fiber Cut and splice Sta 2344+00 to 2448+00 25 16 29-Jul-22 26-Aug-22

C2BEBELSTP22025340 2 - EB EL, Equip Install 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+000 36 10-Aug-22 10-Aug-22

C2BEBELSTP22025360 2 - EB EL ITS &TCS Fiber Fiber Complete Sta 2344+00 to 2448+00 0 16 01-Sep-22 01-Sep-22

Duct Bank SystemDuct Bank System 40 157 21-Dec-21 07-Feb-22

C2BEBELSTP220253052 - EB EL ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2344+00 to 2448+00 20 177 21-Dec-21 14-Jan-22

C2BEBELSTP220253652 - EB EL ITS &TCS Civil Work Install 6 Gantries Sta 2344+00 to 2448+00 40 157 21-Dec-21 07-Feb-22

Testing & CertificationTesting & Certification 61 16 10-Aug-22 19-Oct-22

C2BEBELSTP220253152 - EB EL Local Site Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0020 37 10-Aug-22 01-Sep-22

C2BEBELSTP220253552 - EB EL, ITS &TCS Fiber Local Site Test Sta 2344+00 to 2448+00 5 16 26-Aug-22 01-Sep-22

C2BEBELSTP220253102 - EB EL, ITS &TCS Testing Star t Sta 2344+00 to 2448+00 0 16 02-Sep-22 02-Sep-22

C2BEBELSTP220253252 - EB EL, Integration Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0020 16 02-Sep-22 27-Sep-22

C2BEBELSTP220253202 - EB EL Test Cent Network 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0020 16 27-Sep-22 19-Oct-22

C2BEBELSTP220253002 - EB EL  ITS &TCS Testing Complete Sta 2344+00 to 2448+00 0 16 19-Oct-22 19-Oct-22

2B EB GP & AUX Lane STA (2025 to 2053)2B EB GP & AUX Lane STA (2025 to 2053) 444 0 11-Jun-21 04-Nov-22

2B20H1EBMLCST-50 2B - EB GP York St - Vasquez Blvd - Star t (2025 to 2053) 0 0 11-Jun-21 11-Jun-21

2B10B0470E13975 2B - EB GP York St - Vasquez Blvd - Interim -  Finish (2025 to 2053) 0 0 06-Oct-22 06-Oct-22

2B10SG00AN33830 2B - EB GP York St - Vasquez Blvd - FF Start  (2025 to 2053) 0 0 07-Oct-22 07-Oct-22

2B10SG00AN33870 2B - EB GP York St - Vasquez Blvd - Finish  (2025 to 2053) 0 0 04-Nov-22 04-Nov-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 21 0 11-Jun-21 07-Jul-21

SurveySurvey 5 15 11-Jun-21 17-Jun-21

2B20H1EBMLCTM-2902B - EB GP York St - Vasquez Blvd - Survey (2025 to 2053) 5 15 11-Jun-21 17-Jun-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 0 06-Jul-21 07-Jul-21

2B20H1EBMLCMT-155 2B - EB GP York St - Vasquez Blvd - Move Traffic (2025 to 2053) 1 0 06-Jul-21 07-Jul-21

Portable Traffic BarrierPortable Traffic Barrier 5 15 11-Jun-21 17-Jun-21

2B20H1EBMLCTB-150 2B - EB GP York St - Vasquez Blvd - Place Temp Conc Barrier (2025 to 2053) 5 15 11-Jun-21 17-Jun-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 15 11-Jun-21 17-Jun-21

2B20H1EBMLCTM-1452B - EB GP York St - Vasquez Blvd - Place Temp Marking & Signing (2025 to 2053) 5 15 11-Jun-21 17-Jun-21

EnviromentalEnviromental 5 15 11-Jun-21 17-Jun-21

Erosion ControlErosion Control 5 15 11-Jun-21 17-Jun-21

2B20H1EBMLCEC-129 2B - EB GP York St - Vasquez Blvd - Place Temp Erosion Control (2025 to 2053) 5 15 11-Jun-21 17-Jun-21

De-wateringDe-watering 5 15 11-Jun-21 17-Jun-21

2B20H1EBMLCEC-309 2B - EB GP York St - Vasquez Blvd - De-water ing (2025 to 2053) 5 15 11-Jun-21 17-Jun-21

Soil MappingSoil Mapping 5 15 11-Jun-21 17-Jun-21

2B20H1EBMLCEC-314 2B - EB GP York St - Vasquez Blvd - Soil Mapping (2025 to 2053) 5 15 11-Jun-21 17-Jun-21

EarthworkEarthwork 291 0 11-Jun-21 13-May-22

2B10SG00AN33900 2B - EB GP York St - Vasquez Blvd - Clear  and Grub (2025 to 2053) 20 0 11-Jun-21 06-Jul-21

2B10SG00AN33760 2B - EB GP York St - Vasquez Blvd - Excavate Cut Areas ST 1 (2025 to 2053) 90 0 07-Jul-21 18-Oct-21

2B10SG00AN37480 2B - EB GP York St - Vasquez Blvd - Excavate Cut Areas ST 2 (2025 to 2053) 90 0 18-Oct-21 01-Feb-22

2B10SG00AN33770 2B - EB GP York St - Vasquez Blvd - Place Embankment (2025 to 2053) 50 0 18-Mar-22 13-May-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB EL York St - Vasquez Blvd - Install Overhead Signage (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install Small Signage (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Install Permanent Markings (2025

2B - EB GP York St - Vasquez Blvd - Install Topsoil/Seeding/Soddin

2 - EB EL 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMV

2 - EB EL Mount 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 

2 - EB EL ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2344+00 to 

2 - EB EL ITS &TCS Fiber Cut and splice Sta 2344+00 to 2448+00

2 - EB EL, Equip Install 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38

2 - EB EL ITS &TCS Fiber Fiber Complete Sta 2344+00 to 2448+00

2 - EB EL ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2344+00 to 2448+00

2 - EB EL ITS &TCS Civil Work Install 6 Gantries Sta 2344+00 to 2448+00

2 - EB EL Local Site Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,

2 - EB EL, ITS &TCS Fiber Local Site Test Sta 2344+00 to 2448+00

2 - EB EL, ITS &TCS Testing Star t Sta 2344+00 to 2448+00

2 - EB EL, Integration Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 F

2 - EB EL Test Cent Network 4 VTMS, 6 CCTV, 10 MVRD,23 TTI,

2 - EB EL  ITS &TCS Testing Complete Sta 2344+00 to 2448+00

2B - EB GP York St - Vasquez Blvd - Star t (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Interim -  Finish (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - FF Start  (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Finish  (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Survey (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Move Traff ic ( 2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place Temp Conc Barrier (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place Temp Marking & Signing (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place Temp Erosion Control (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - De-water ing (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Soil Mapping (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Clear  and Grub (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Excavate Cut  Areas ST 1 (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Excavate Cut  Areas ST 2 (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place Embankment (2025 to 2053)
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DrainageDrainage 325 26 26-Aug-21 07-Sep-22

Ground Water Drainage LayerGround Water Drainage Layer 190 0 01-Feb-22 07-Sep-22

Geo-textile LayeringGeo-textile Layering 100 0 13-May-22 07-Sep-22

CWBGPST2000405 2B - EB GP York St - Vasquez Blvd, Install Geo-textile Layer  (2000 to 2025) 30 0 13-May-22 17-Jun-22

CWBGPST2000420 2B - EB GP York St - Vasquez Blvd Install Geo- textile Layer (2000 to 2025) 20 0 15-Aug-22 07-Sep-22

Drainage StoneDrainage Stone 50 0 17-Jun-22 15-Aug-22

CWBGPST2000410 2B - EB GP York St - Vasquez Blvd, Install Drainage Stone (2000 to 2025) 50 0 17-Jun-22 15-Aug-22

Perferated PipingPerferated Piping 50 0 17-Jun-22 15-Aug-22

CWBGPST2000415 2B - EB GP York St - Vasquez Blvd, Install Perferated Piping (2000 to 2025) 50 0 17-Jun-22 15-Aug-22

RCP PipingRCP Piping 40 0 01-Feb-22 18-Mar-22

CWBGPST2001520 2B - EB GP York St - Vasquez Blvd, Install Small RCP (2000 to 2025) 40 0 01-Feb-22 18-Mar-22

CulvertCulvert 20 240 18-Oct-21 09-Nov-21

2B10SG00AN35645 2B - EB GP York St - Vasquez Blvd - Install Culvert (2025 to 2053) 20 240 18-Oct-21 09-Nov-21

Storm SewerStorm Sewer 20 240 18-Oct-21 09-Nov-21

2B10SG00AN35625 2B - EB GP York St - Vasquez Blvd - Install Medium RCP (2025 to 2053) 20 240 18-Oct-21 09-Nov-21

2B10SG00AN35640 2B - EB GP York St - Vasquez Blvd - Install Small RCP (2025 to 2053) 20 240 18-Oct-21 09-Nov-21

InletsInlets 20 240 09-Nov-21 03-Dec-21

2B10SG00AN35635 2B - EB GP York St - Vasquez Blvd - Install MHs and Inlets (2025 to 2053) 20 240 09-Nov-21 03-Dec-21

HeadwallHeadwall 75 266 26-Aug-21 19-Nov-21

2B10SG00AN35690 2B - EB EL York St - Vasquez Blvd - Place Headwall (2025 to 2053) 10 276 26-Aug-21 08-Sep-21

2B10SG00AN35655 2B - EB GP York St - Vasquez Blvd - Place Headwall (2025 to 2053) 10 266 09-Nov-21 19-Nov-21

Riprap StoneRiprap Stone 10 266 19-Nov-21 03-Dec-21

2B10SG00AN35630 2B - EB GP York St - Vasquez Blvd - Place RipRap (2025 to 2053) 10 266 19-Nov-21 03-Dec-21

2B10SG00AN35650 2B - EB GP York St - Vasquez Blvd - Place RipRap (2025 to 2053) 10 266 19-Nov-21 03-Dec-21

Riprap ConcreteRiprap Concrete 10 276 08-Sep-21 20-Sep-21

2B10SG00AN35665 2B - EB EL York St - Vasquez Blvd - Place RipRap (2025 to 2053) 10 276 08-Sep-21 20-Sep-21

2B10SG00AN35685 2B - EB EL York St - Vasquez Blvd - Place RipRap (2025 to 2053) 10 276 08-Sep-21 20-Sep-21

Subgrade Treatment and BaseSubgrade Treatment and Base 20 0 07-Sep-22 29-Sep-22

2B10SG00AN33820 2B - EB GP York St - Vasquez Blvd - Place Subgrade Base (2025 to 2053) 20 0 07-Sep-22 29-Sep-22

PavementPavement 10 24 29-Sep-22 10-Oct-22

2B10SG00AN33840 2B - EB GP York St - Vasquez Blvd - Place HMA (2025 to 2053) 5 0 29-Sep-22 06-Oct-22

2B10SG00AN33850 2B - EB GP York St - Vasquez Blvd - Place SMA (2025 to 2053) 2 19 07-Oct-22 10-Oct-22

Retaining WallsRetaining Walls 270 36 18-Oct-21 25-Aug-22

DW-E5ADW-E5A 215 91 18-Oct-21 23-Jun-22

Drill ShaftDrill Shaft 10 171 18-Oct-21 28-Oct-21

CWBGPST2001270 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 171 18-Oct-21 28-Oct-21

Leveling PadLeveling Pad 40 91 01-Feb-22 18-Mar-22

CWBGPST2001275 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 40 91 01-Feb-22 18-Mar-22

Retaining WallRetaining Wall 80 91 07-Feb-22 09-May-22

CWBGPST2001265 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 80 91 07-Feb-22 09-May-22

Coping CapCoping Cap 40 91 09-May-22 23-Jun-22

CWBGPST2001260 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 91 09-May-22 23-Jun-22

DW-E5BDW-E5B 270 36 18-Oct-21 25-Aug-22

Drill ShaftDrill Shaft 10 116 18-Oct-21 28-Oct-21

CWBGPST2001290 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 18-Oct-21 28-Oct-21

Leveling PadLeveling Pad 20 36 01-Feb-22 24-Feb-22

CWBGPST2001295 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 36 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 120 36 24-Feb-22 12-Jul-22

CWBGPST2001285 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 120 36 24-Feb-22 12-Jul-22

Coping CapCoping Cap 40 36 12-Jul-22 25-Aug-22

CWBGPST2001280 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 36 12-Jul-22 25-Aug-22

DW-E5CDW-E5C 210 96 18-Oct-21 17-Jun-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB GP York St - Vasquez Blvd, Install Geo-textile Layer  (2000 to 2025)

2B - EB GP York St - Vasquez Blvd Install Geo- textile Layer (2000 to 2025)

2B - EB GP York St - Vasquez Blvd, Install Drainage Stone (2000 to 2025)

2B - EB GP York St - Vasquez Blvd, Install Perferated Piping (2000 to 2025)

2B - EB GP York St - Vasquez Blvd, Install Small RCP (2000 to 2025)

2B - EB GP York St - Vasquez Blvd - Install Culvert (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install Medium RCP (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install Small RCP (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install MHs and Inlets (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place Headwall ( 2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place Headwall (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place RipRap (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place RipRap (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place RipRap (2025 to 2053)

2B - EB EL York St - Vasquez Blvd - Place RipRap (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place Subgrade Base (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place HMA (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Place SMA (2025 to 2053)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 182 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

Drill ShaftDrill Shaft 10 176 18-Oct-21 28-Oct-21

CWBGPST2001310 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 176 18-Oct-21 28-Oct-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001315 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001305 80 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001300 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

Cover BR 7 RTW AW-6ECover BR 7 RTW AW-6E 215 91 18-Oct-21 23-Jun-22

RTW Drill ShaftsRTW Drill Shafts 20 161 18-Oct-21 09-Nov-21

2B10EM00AN17925 2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6E Sta 2031+75 to 2041+71 20 161 18-Oct-21 09-Nov-21

RTW Leveling PadRTW Leveling Pad 36 91 01-Feb-22 15-Mar-22

2B10EM00AN17930 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6E Sta 2031+75 to 2041+71 36 91 01-Feb-22 15-Mar-22

RTW Retaining WallRTW Retaining Wall 80 91 07-Feb-22 09-May-22

2B10EM00AN17920 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6E Sta 2031+75 to 2041+71 80 91 07-Feb-22 09-May-22

RTW Coping CapRTW Coping Cap 40 91 09-May-22 23-Jun-22

2B10EM00AN17915 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6E Sta 2031+75 to 2041+71 40 91 09-May-22 23-Jun-22

Filmore BR 8 Abutment RTW AW-7EFilmore BR 8 Abutment RTW AW-7E 60 156 01-Feb-22 11-Apr-22

Leveling PadLeveling Pad 10 150 01-Feb-22 11-Feb-22

CWBGPST2000810 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-7E Sta 2043+40 to 2044+52 10 150 01-Feb-22 11-Feb-22

Retaining WallRetaining Wall 30 150 11-Feb-22 18-Mar-22

CWBGPST2000805 2A - WB Brighton Blvd-York St, Install Panels RTW AW-7E Sta 2043+40 to 2044+52 30 150 11-Feb-22 18-Mar-22

Coping CapCoping Cap 20 156 18-Mar-22 11-Apr-22

CWBGPST2000800 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-7E Sta 2043+40 to 2044+52 20 156 18-Mar-22 11-Apr-22

RTW RW-E4ARTW RW-E4A 210 96 18-Oct-21 17-Jun-22

Drill ShaftDrill Shaft 10 116 18-Oct-21 28-Oct-21

CWBGPST2001150 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 18-Oct-21 28-Oct-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001155 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001145 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001140 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

RTW RW-E7RTW RW-E7 200 96 28-Oct-21 17-Jun-22

Drill ShaftDrill Shaft 10 116 28-Oct-21 09-Nov-21

CWBGPST2001230 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 28-Oct-21 09-Nov-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001235 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001225 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001220 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

RTW RW-E8RTW RW-E8 190 96 09-Nov-21 17-Jun-22

Drill ShaftDrill Shaft 10 116 09-Nov-21 19-Nov-21

CWBGPST2001250 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 09-Nov-21 19-Nov-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001255 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001245 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001240 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

RTW RW-E9RTW RW-E9 180 96 19-Nov-21 17-Jun-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

80

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2B - WB GP & AUX Lane, Install Secant Piles RTW AW-6E Sta 2031+75 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6E Sta 2031+75 to

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6E Sta 

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6E Sta 2031+7

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-7E Sta 2043+4

2A - WB Brighton Blvd-York St, Install Panels RTW AW-7E Sta 2043+40 to 

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-7E Sta 2043+

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)
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Drill ShaftDrill Shaft 10 116 19-Nov-21 03-Dec-21

CWBGPST2001330 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 19-Nov-21 03-Dec-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001335 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001325 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001320 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

RTW RW-E10RTW RW-E10 170 96 03-Dec-21 17-Jun-22

Drill ShaftDrill Shaft 10 116 03-Dec-21 15-Dec-21

CWBGPST2001350 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 03-Dec-21 15-Dec-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001355 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001345 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001340 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

RTW RW-E11RTW RW-E11 160 96 15-Dec-21 17-Jun-22

Drill ShaftDrill Shaft 10 116 15-Dec-21 28-Dec-21

CWBGPST2001370 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 15-Dec-21 28-Dec-21

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001375 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001365 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001360 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

RTW RW-E12RTW RW-E12 150 96 28-Dec-21 17-Jun-22

Drill ShaftDrill Shaft 10 116 28-Dec-21 10-Jan-22

CWBGPST2001390 2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025) 10 116 28-Dec-21 10-Jan-22

Leveling PadLeveling Pad 20 96 01-Feb-22 24-Feb-22

CWBGPST2001395 2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025) 20 96 01-Feb-22 24-Feb-22

Retaining WallRetaining Wall 60 96 24-Feb-22 03-May-22

CWBGPST2001385 2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025) 60 96 24-Feb-22 03-May-22

Coping CapCoping Cap 40 96 03-May-22 17-Jun-22

CWBGPST2001380 2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025) 40 96 03-May-22 17-Jun-22

York BR 4 Abutment RTW AW-4EYork BR 4 Abutment RTW AW-4E 60 156 01-Feb-22 11-Apr-22

Leveling PadLeveling Pad 10 150 01-Feb-22 11-Feb-22

CWBGPST2000780 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-4E Sta 2026+11 to 2027+47 10 150 01-Feb-22 11-Feb-22

Retaining WallRetaining Wall 30 150 11-Feb-22 18-Mar-22

CWBGPST2000775 2A - WB Brighton Blvd-York St, Install Panels RTW AW-4E Sta 2026+11 to 2027+47 30 150 11-Feb-22 18-Mar-22

Coping CapCoping Cap 20 156 18-Mar-22 11-Apr-22

CWBGPST2000770 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-4E Sta 2026+11 to 2027+47 20 156 18-Mar-22 11-Apr-22

Josphine BR 6  Abutment RTW AW-5EJosphine BR 6  Abutment RTW AW-5E 60 156 01-Feb-22 11-Apr-22

Leveling PadLeveling Pad 10 150 01-Feb-22 11-Feb-22

CWBGPST2000795 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+95 to 2029+75 10 150 01-Feb-22 11-Feb-22

Retaining WallRetaining Wall 30 150 11-Feb-22 18-Mar-22

CWBGPST2000790 2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75 30 150 11-Feb-22 18-Mar-22

Coping CapCoping Cap 20 156 18-Mar-22 11-Apr-22

CWBGPST2000785 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 2029+75 20 156 18-Mar-22 11-Apr-22

Permanent BarriersPermanent Barriers 26 0 07-Oct-22 04-Nov-22

2B10SG00AN33880 2B - EB GP York St - Vasquez Blvd - Install Permanent Markings  (2025 to 2053) 2 24 07-Oct-22 10-Oct-22

2B10EM00AN17170 2B - EB GP York St - Vasquez Blvd - Place Conc Rail  (2025 to 2053) 10 15 07-Oct-22 19-Oct-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB GP Brighton Blvd-York St, Drill Shafts (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad MSE RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Panels RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Coping Cap RTW (2000 to 2025)

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-4E Sta 2026+1

2A - WB Brighton Blvd-York St, Install Panels RTW AW-4E Sta 2026+11 to 

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-4E Sta 2026+

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+9

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+

2B - EB GP York St - Vasquez Blvd - Install Per manent Markings  (

2B - EB GP York St - Vasquez Blvd - Place Conc Rail  (2025 to 2053)
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2B10EG00AE14710 2B - EB GP York St - Vasquez Blvd - Install MBGF  (2025 to 2053) 10 15 07-Oct-22 19-Oct-22

2B10WG00B12600 2B - EB GP York St - Vasquez Blvd - Install Attenuator  (2025 to 2053) 5 20 07-Oct-22 13-Oct-22

2B10ESG00AN14335 2B - EB GP York St - Vasquez Blvd - Install Illumination Pole Bases  (2025 to 2053) 5 0 07-Oct-22 13-Oct-22

2B10EM00AE15515 2B - EB GP York St - Vasquez Blvd - Install High Mast Illumination Pole Bases  (2025 to 2053) 5 10 07-Oct-22 13-Oct-22

2B10EG00AE14720 2B - EB GP York St - Vasquez Blvd - Install Small Signage  (2025 to 2053) 10 15 07-Oct-22 19-Oct-22

2B10EG00AE14730 2B - EB GP York St - Vasquez Blvd - Install Overhead Signage  (2025 to 2053) 10 15 07-Oct-22 19-Oct-22

2B10SG00AN33860 2B - EB GP York St - Vasquez Blvd - Install Illumination Poles/Fixtures  (2025 to 2053) 10 0 13-Oct-22 25-Oct-22

2B10EM00AE15525 2B - EB GP York St - Vasquez Blvd - Install High Mast Illumination Poles/Fixtures  (2025 to 2053) 5 10 13-Oct-22 19-Oct-22

2B10EM00AE15535 2B - EB GP York St - Vasquez Blvd - Install High Mast Illumination Energize Fixtures  (2025 to 2053)5 10 19-Oct-22 25-Oct-22

2B10SG00AN33890 2B - EB GP York St - Vasquez Blvd - Install Illumination Energize Fixtures  (2025 to 2053) 10 0 25-Oct-22 04-Nov-22

ITSITS 5 1 29-Sep-22 05-Oct-22

2B10EM00D32285 2B - EB GP York St - Vasquez Blvd - ITS &TCS Civil Work Install Conduit  (2025 to 2053) 5 1 29-Sep-22 05-Oct-22

2B EB Exit Ramp Steele St STA (2035 to 2053)2B EB Exit Ramp Steele St STA (2035 to 2053) 145 99 01-Feb-22 15-Jul-22

2B20H1EBMLCST-70 2B - EB EXR to Steele St, Start (2035 to 2053) 0 99 01-Feb-22 01-Feb-22

2B10SG00AN34560 2B - EB EXR to Steele St, Clear and Grub (2035 to 2053) 5 99 01-Feb-22 07-Feb-22

2B10SG00AN37340 2B - EB EXR to Steele St, RTW (2035 to 2053) 50 99 07-Feb-22 05-Apr-22

2B10SG00AN34450 2B - EB EXR to Steele St, Excavate Cut Areas (2035 to 2053) 20 99 05-Apr-22 27-Apr-22

2B10SG00AN34460 2B - EB EXR to Steele St, Place Embankment (2035 to 2053) 20 99 27-Apr-22 19-May-22

2B10SG00AN34480 2B - EB EXR to Steele St, Place Subgrade Base (2035 to 2053) 5 99 19-May-22 25-May-22

2B10SG00AN34570 2B - EB EXR to Steele St, Place Curb & Gutter (2035 to 2053) 10 99 25-May-22 07-Jun-22

2B10SG00AN34500 2B - EB EXR to Steele St, Place HMA  (2035 to 2053) 2 79 07-Jun-22 09-Jun-22

2B10SG00AN34510 2B - EB EXR to Steele St, SMA (2035 to 2053) 5 99 09-Jun-22 15-Jun-22

2B10B0470E14025 2B - EB EXR to Steele St, Interim - Finish (2035 to 2053) 0 99 15-Jun-22 15-Jun-22

2B10SG00AN34490 2B - EB EXR to Steele St, Start (2035 to 2053) 0 99 16-Jun-22 16-Jun-22

2B10SG00AN34540 2B - EB EXR to Steele St, Install Permanent Markings 2 123 16-Jun-22 17-Jun-22

2B10EM00AN17300 2B - EB EXR to Steele St,  Place Conc Rail (2035 to 2053) 10 114 16-Jun-22 28-Jun-22

2B10EG00AE14960 2B - EB EXR to Steele St, Install MBGF (2035 to 2053) 10 114 16-Jun-22 28-Jun-22

2B10WG00B12640 2B - EB EXR to Steele St, Install Attenuator (2035 to 2053) 5 119 16-Jun-22 22-Jun-22

2B10ESG00AN14385 2B - EB EXR to Steele St, Install Illumination Pole Bases (2035 to 2053) 5 99 16-Jun-22 22-Jun-22

2B10EG00AE14970 2B - EB EXR to Steele St,  Install Small Signage 10 114 16-Jun-22 28-Jun-22

2B10EG00AE14980 2B - EB EXR to Steele St,  Install Overhead Signage (2035 to 2053) 10 114 16-Jun-22 28-Jun-22

2B10EM00AN17310 2B - EB EXR to Steele St, Place Driveways (2035 to 2053) 10 114 16-Jun-22 28-Jun-22

2B10EM00AN17320 2B - EB EXR to Steele St, Place Sidewalks/Pathways (2035 to 2053) 10 114 16-Jun-22 28-Jun-22

2B10SG00AN34520 2B - EB EXR to Steele St, Install Illumination Poles/Fixtures (2035 to 2053) 10 99 22-Jun-22 05-Jul-22

2B10SG00AN34550 2B - EB EXR to Steele St, Install Illumination Energize Fixtures (2035 to 2053) 10 99 05-Jul-22 15-Jul-22

2B10SG00AN34530 2B - EB EXR to Steele St, Finish (2035 to 2053) 0 99 15-Jul-22 15-Jul-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 148 01-Feb-22 08-Feb-22

SurveySurvey 5 148 01-Feb-22 07-Feb-22

2B20H1EBMLCTB-365 2B - EB EXR to Steele St, Survey (2035 to 2053) 5 148 01-Feb-22 07-Feb-22

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 148 07-Feb-22 08-Feb-22

2B20H1EBMLCMT-205 2B - EB EXR to Steele St, Move Traffic (2035 to 2053) 1 148 07-Feb-22 08-Feb-22

Portable Traffic BarrierPortable Traffic Barrier 5 148 01-Feb-22 07-Feb-22

2B20H1EBMLCTB-200 2B - EB EXR to Steele St, Place Temp Conc Barrier  (2035 to 2053) 5 148 01-Feb-22 07-Feb-22

Workzone Pavement MarkingWorkzone Pavement Marking 5 148 01-Feb-22 07-Feb-22

2B20H1EBMLCTM-1952B - EB EXR to Steele St, Place Temp Marking & Signing (2035 to 2053) 5 148 01-Feb-22 07-Feb-22

EnviromentalEnviromental 5 148 01-Feb-22 07-Feb-22

Erosion ControlErosion Control 5 148 01-Feb-22 07-Feb-22

2B20H1EBMLCEC-179 2B - EB EXR to Steele St, Place Temp Erosion Control (2035 to 2053) 5 148 01-Feb-22 07-Feb-22

De-wateringDe-watering 5 148 01-Feb-22 07-Feb-22

2B20H1EBMLCEC-384 2B - EB EXR to Steele St, Dewatering (2035 to 2053) 5 148 01-Feb-22 07-Feb-22

Soil MappingSoil Mapping 5 148 01-Feb-22 07-Feb-22

2B20H1EBMLCEC-389 2B - EB EXR to Steele St, Soil Mapping (2035 to 2053) 5 148 01-Feb-22 07-Feb-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB GP York St - Vasquez Blvd - Install MBGF  (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install Attenuator  (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install Illumination Pole Bases

2B - EB GP York St - Vasquez Blvd - Install High Mast Illumination P

2B - EB GP York St - Vasquez Blvd - Install Small Signage  (2025 to 2053)

2B - EB GP York St - Vasquez Blvd - Install Over head Signage  (20

2B - EB GP York St - Vasquez Blvd - Install Illumination Poles/Fixtu

2B - EB GP York St - Vasquez Blvd - Install High Mast  Illumination P

2B - EB GP York St - Vasquez Blvd - Install High Mast  I llumination 

2B - EB GP York St - Vasquez Blvd - Install Illumination Energize F

2B - EB GP York St - Vasquez Blvd - ITS &TCS Civil Work Install C

2B - EB EXR to Steele St, Start (2035 to 2053)

2B - EB EXR to Steele St, Clear and Grub (2035 to 2053)

2B - EB EXR to Steele St, RTW (2035 to 2053)

2B - EB EXR to Steele St, Excavate Cut Areas (2035 to 2053)

2B - EB EXR to Steele St, Place Embankment (2035 to 2053)

2B - EB EXR to Steele St, Place Subgrade Base (2035 to 2053)

2B - EB EXR to Steele St, Place Curb & Gutter (2035 to 2053)

2B - EB EXR to Steele St, Place HMA  (2035 to 2053)

2B - EB EXR to Steele St, SMA (2035 to 2053)

2B - EB EXR to Steele St, Interim - Finish (2035 to 2053)

2B - EB EXR to Steele St, Start (2035 to 2053)

2B - EB EXR to Steele St, Install Permanent Markings

2B - EB EXR to Steele St,  Place Conc Rail (2035 to 2053)

2B - EB EXR to Steele St, Install MBGF (2035 to 2053)

2B - EB EXR to Steele St, Install Attenuator (2035 to 2053)

2B - EB EXR to Steele St, Install Illumination Pole Bases (2035 to 2053)

2B - EB EXR to Steele St,  Install Small Signage

2B - EB EXR to Steele St,  Install Overhead Signage (2035 to 2053)

2B - EB EXR to Steele St, Place Driveways (2035 to 2053)

2B - EB EXR to Steele St, Place Sidewalks/Pathways (2035 to 2053)

2B - EB EXR to Steele St, Install Illumination Poles/Fixtures (2035 to 2053)

2B - EB EXR to Steele St, Install Illumination Energize Fixtures (2035 to 2053)

2B - EB EXR to Steele St, Finish (2035 to 2053)

2B - EB EXR to Steele St, Survey (2035 to 2053)

2B - EB EXR to Steele St, Move Traffic (2035 to 2053)

2B - EB EXR to Steele St, Place Temp Conc Barrier  (2035 to 2053)

2B - EB EXR to Steele St, Place Temp Marking & Signing (2035 to 2053)

2B - EB EXR to Steele St, Place Temp Erosion Control (2035 to 2053)

2B - EB EXR to Steele St, Dewatering (2035 to 2053)

2B - EB EXR to Steele St, Soil Mapping (2035 to 2053)
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DrainageDrainage 40 121 05-Apr-22 19-May-22

CulvertCulvert 20 99 05-Apr-22 27-Apr-22

2B10SG00AN35715 2B - EB EXR to Steele St, Install Culvert (2035 to 2053) 20 99 05-Apr-22 27-Apr-22

Storm SewerStorm Sewer 20 99 05-Apr-22 27-Apr-22

2B10SG00AN35695 2B - EB EXR to Steele St, Install Medium RCP (2035 to 2053) 20 99 05-Apr-22 27-Apr-22

2B10SG00AN35710 2B - EB EXR to Steele St, Install Small RCP (2035 to 2053) 20 99 05-Apr-22 27-Apr-22

InletsInlets 20 99 27-Apr-22 19-May-22

2B10SG00AN35705 2B - EB EXR to Steele St, Install MHs and Inlets (2035 to 2053) 20 99 27-Apr-22 19-May-22

HeadwallHeadwall 10 121 27-Apr-22 09-May-22

2B10SG00AN35725 2B - EB EXR to Steele St, Place Headwall 10 121 27-Apr-22 09-May-22

Riprap ConcreteRiprap Concrete 10 121 09-May-22 19-May-22

2B10SG00AN35720 2B - EB EXR to Steele St, Place RipRap 10 121 09-May-22 19-May-22

LandscapingLandscaping 10 114 16-Jun-22 28-Jun-22

Seeding & SoddingSeeding & Sodding 10 114 16-Jun-22 28-Jun-22

2B10EG00AE15000 2B - EB EXR to Steele St,  Install Topsoil/Seeding/Sodding 10 114 16-Jun-22 28-Jun-22

2B EB Exit Ramp Vasquez Blvd STA (2020 to 2010)2B EB Exit Ramp Vasquez Blvd STA (2020 to 2010) 141 750 13-Jan-20 22-Jun-20

2B20H1WBMLCST-95 2B - WB EXR, Start (2020 to 2010) 0 750 13-Jan-20 13-Jan-20

2B10B0470E14160 2B - WB EXR, Interim - Finish (2020 to 2010) 0 750 20-May-20 20-May-20

2B10SG00AN37600 2B - WB EXR, FF Start (2020 to 2010) 0 750 21-May-20 21-May-20

2B10SG00AN37620 2B - WB EXR, Finish (2020 to 2010) 0 750 22-Jun-20 22-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 750 13-Jan-20 20-Jan-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 750 17-Jan-20 20-Jan-20

2B20H1EBMLCMT-300 2B - WB EXR, Move Traffic (2020 to 2010) 1 750 17-Jan-20 20-Jan-20

Portable Traffic BarrierPortable Traffic Barrier 5 750 13-Jan-20 17-Jan-20

2B20H1EBMLCTB-445 2B - WB EXR, Place Temp Conc Barr ier  (2020 to 2010) 5 750 13-Jan-20 17-Jan-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 750 13-Jan-20 17-Jan-20

2B20H1EBMLCTM-3202B - WB EXR, Place Temp Marking & Signing (2020 to 2010) 5 750 13-Jan-20 17-Jan-20

EnviromentalEnviromental 5 750 13-Jan-20 17-Jan-20

Erosion ControlErosion Control 5 750 13-Jan-20 17-Jan-20

2B20H1EBMLCEC-424 2B - WB EXR, Place Temp Erosion Control (2020 to 2010) 5 750 13-Jan-20 17-Jan-20

De-wateringDe-watering 5 750 13-Jan-20 17-Jan-20

2B20H1EBMLCEC-429 2B - WB EXR, De-watering  (2020 to 2010) 5 750 13-Jan-20 17-Jan-20

Soil MappingSoil Mapping 5 750 13-Jan-20 17-Jan-20

2B20H1EBMLCEC-434 2B - WB EXR, Soil Mapping (2020 to 2010) 5 750 13-Jan-20 17-Jan-20

EarthworkEarthwork 65 750 20-Jan-20 02-Apr-20

Clear & GrubClear & Grub 5 750 20-Jan-20 24-Jan-20

2B10SG00AN37630 2B - WB EXR, Clear and Grub (2020 to 2010) 5 750 20-Jan-20 24-Jan-20

ExcavationExcavation 40 750 24-Jan-20 11-Mar-20

2B10SG00AN37585 2B - WB EXR, Excavate Cut Areas (2020 to 2010) 40 750 24-Jan-20 11-Mar-20

EmbankmentEmbankment 20 750 11-Mar-20 02-Apr-20

2B10SG00AN37590 2B - WB EXR, Place Embankment (2020 to 2010) 20 750 11-Mar-20 02-Apr-20

DrainageDrainage 40 813 24-Jan-20 11-Mar-20

CulvertCulvert 40 813 24-Jan-20 11-Mar-20

2B10SG00AN37640 2B - WB EL, Install Medium RCP (2020 to 2010) 20 770 24-Jan-20 18-Feb-20

2B10SG00AN37655 2B - WB EL, Install Small RCP (2020 to 2010) 20 770 24-Jan-20 18-Feb-20

2B10SG00AN37660 2B - WB EL, Install Culvert (2020 to 2010) 20 770 24-Jan-20 18-Feb-20

2B10SG00AN37650 2B - WB EL, Install MHs and Inlets (2020 to 2010) 20 770 18-Feb-20 11-Mar-20

2B10SG00AN37670 2B - WB EL, Place Headwall (2020 to 2010) 10 813 18-Feb-20 28-Feb-20

2B10SG00AN37645 2B - WB EL, Place RipRap (2020 to 2010) 10 813 28-Feb-20 11-Mar-20

2B10SG00AN37665 2B - WB EL, Place RipRap (2020 to 2010) 10 813 28-Feb-20 11-Mar-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 750 02-Apr-20 20-Apr-20

Aggregate BaseAggregate Base 15 750 02-Apr-20 20-Apr-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB EXR to Steele St, Install Culvert (2035 to 2053)

2B - EB EXR to Steele St, Install Medium RCP (2035 to 2053)

2B - EB EXR to Steele St, Install Small RCP (2035 to 2053)

2B - EB EXR to Steele St, Install MHs and Inlets (2035 to 2053)

2B - EB EXR to Steele St, Place Headwall

2B - EB EXR to Steele St, Place RipRap

2B - EB EXR to Steele St,  Install Topsoil/Seeding/Sodding

2B - WB EXR, Start (2020 to 2010)

2B - WB EXR, Interim - Finish (2020 to 2010)

2B - WB EXR, FF Start (2020 to 2010)

2B - WB EXR, Finish (2020 to 2010)

2B - WB EXR, Move Traffic (2020 to 2010)

2B - WB EXR, Place Temp Conc Barr ier  (2020 to 2010)

2B - WB EXR, Place Temp Marking & Signing (2020 to 2010)

2B - WB EXR, Place Temp Erosion Control (2020 to 2010)

2B - WB EXR, De-watering  (2020 to 2010)

2B - WB EXR, Soil Mapping (2020 to 2010)

2B - WB EXR, Clear and Grub (2020 to 2010)

2B - WB EXR, Excavate Cut Areas (2020 to 2010)

2B - WB EXR, Place Embankment (2020 to 2010)

2B - WB EL, Install Medium RCP (2020 to 2010)

2B - WB EL, Install Small RCP (2020 to 2010)

2B - WB EL, Install Culvert (2020 to 2010)

2B - WB EL, Install MHs and Inlets (2020 to 2010)

2B - WB EL, Place Headwall (2020 to 2010)

2B - WB EL, Place RipRap (2020 to 2010)

2B - WB EL, Place RipRap (2020 to 2010)
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2B10SG00AN37595 2B - WB EXR, Place Subgrade Base (2020 to 2010) 15 750 02-Apr-20 20-Apr-20

PavementPavement 23 750 20-Apr-20 14-May-20

2B10SG00AN37635 2B - WB EXR, Place Curb & Gutter (2020 to 2010) 10 750 20-Apr-20 30-Apr-20

2B10SG00AN37605 2B - WB EXR, Place HMA  (2020 to 2010) 10 499 30-Apr-20 14-May-20

Retaining WallsRetaining Walls 48 750 24-Jan-20 19-Mar-20

2B10SG00AN37675 WB Vasquez Entrance Ramp Install Retaining Wall (2046 to 2050) 48 750 24-Jan-20 19-Mar-20

Permanent BarriersPermanent Barriers 17 765 14-May-20 04-Jun-20

2B10SG00AN37610 2B - WB EXR, SMA (2020 to 2010) 5 750 14-May-20 20-May-20

Concrete BarriersConcrete Barriers 10 765 22-May-20 04-Jun-20

2B10EM00AN17950 2B - WB EXR,  Place Conc Rail & MBGF (2020 to 2010) 10 765 22-May-20 04-Jun-20

Crash AttenuatorsCrash Attenuators 5 770 22-May-20 29-May-20

2B10WG00B12710 2B - WB EXR, Install Attenuator (2020 to 2010) 5 770 22-May-20 29-May-20

Signals and IlluminationSignals and Illumination 25 750 22-May-20 22-Jun-20

Roadway IlluminationRoadway Illumination 25 750 22-May-20 22-Jun-20

2B10ESG00AN14480 2B - WB EXR, Install Illumination Pole Bases (2020 to 2010) 5 750 22-May-20 29-May-20

2B10SG00AN37615 2B - WB EXR, Install Illumination Poles/Fixtures/Energize (2020 to 2010) 20 750 29-May-20 22-Jun-20

Signing and MarkingSigning and Marking 11 765 21-May-20 04-Jun-20

Small SignageSmall Signage 10 765 22-May-20 04-Jun-20

2B10EG00AE15470 2B - WB EXR,  Install Signage (2020 to 2010) 10 765 22-May-20 04-Jun-20

Pavement MarkingPavement Marking 2 774 21-May-20 22-May-20

2B10SG00AN37625 2B - WB EXR, Install Permanent Markings (2020 to 2010) 2 774 21-May-20 22-May-20

LandscapingLandscaping 10 765 22-May-20 04-Jun-20

Seeding & SoddingSeeding & Sodding 10 765 22-May-20 04-Jun-20

2B10EG00AE15475 2B - WB EXR,  Install Topsoil (2020 to 2010) 10 765 22-May-20 04-Jun-20

2B10EG00AE15480 2B - WB EXR,  Install Seeding/Sodding (2020 to 2010) 10 765 22-May-20 04-Jun-20

2B EB 46th Ave South STA (2025 to 2053)2B EB 46th Ave South STA (2025 to 2053) 246 87 18-Oct-21 29-Jul-22

2B20H1EBMLCST-60 2B - EB F&A 46th Ave South, Start 0 87 18-Oct-21 18-Oct-21

2B10B0470E14015 2B - EB F&A 46th Ave South, Interim - Finish 0 87 28-Jun-22 28-Jun-22

2B10SG00AN34360 2B - EB F&A 46th Ave South, FF Start 0 87 29-Jun-22 29-Jun-22

2B10SG00AN34400 2B - EB F&A 46th Ave South, Finish 0 87 29-Jul-22 29-Jul-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 11 87 18-Oct-21 29-Oct-21

SurveySurvey 5 92 18-Oct-21 22-Oct-21

2B20H1EBMLCTB-370 2B - EB F&A 46th Ave South, Survey 5 92 18-Oct-21 22-Oct-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 87 28-Oct-21 29-Oct-21

2B20H1EBMLCMT-195 2B - EB F&A 46th Ave South, Move Traffic 1 87 28-Oct-21 29-Oct-21

Portable Traffic BarrierPortable Traffic Barrier 5 92 18-Oct-21 22-Oct-21

2B20H1EBMLCTB-375 2B - EB F&A 46th Ave South, Place Temp Conc Barrier 5 92 18-Oct-21 22-Oct-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 92 18-Oct-21 22-Oct-21

2B20H1EBMLCTB-380 2B - EB F&A 46th Ave South, Place Temp Marking & Signage 5 92 18-Oct-21 22-Oct-21

EnviromentalEnviromental 5 92 18-Oct-21 22-Oct-21

Erosion ControlErosion Control 5 92 18-Oct-21 22-Oct-21

2B20H1EBMLCTB-385 2B - EB F&A 46th Ave South, Place Temp Erosion Control 5 92 18-Oct-21 22-Oct-21

De-wateringDe-watering 5 92 18-Oct-21 22-Oct-21

2B20H1EBMLCTB-390 2B - EB F&A 46th Ave South, De-watering 5 92 18-Oct-21 22-Oct-21

Soil MappingSoil Mapping 5 92 18-Oct-21 22-Oct-21

2B20H1EBMLCTB-395 2B - EB F&A 46th Ave South, Soil Mapping 5 92 18-Oct-21 22-Oct-21

Removals & DemoRemovals & Demo 10 87 18-Oct-21 28-Oct-21

Pavement RemovalPavement Removal 10 87 18-Oct-21 28-Oct-21

2B10SG00AN34610 2B - EB F&A 46th Ave South, Remove Pavement 10 87 18-Oct-21 28-Oct-21

EarthworkEarthwork 111 167 18-Oct-21 25-Feb-22

2B10SG00AN34430 2B - EB F&A 46th Ave South, Clear and Grub 5 92 18-Oct-21 22-Oct-21

2B10SG00AN34320 2B - EB F&A 46th Ave South, Excavate Cut Areas 60 87 29-Oct-21 11-Jan-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB EXR, Place Subgrade Base (2020 to 2010)

2B - WB EXR, Place Curb & Gutter (2020 to 2010)

2B - WB EXR, Place HMA  (2020 to 2010)

WB Vasquez Entrance Ramp Install Retaining Wall (2046 to 2050)

2B - WB EXR, SMA (2020 to 2010)

2B - WB EXR,  Place Conc Rail & MBGF (2020 to 2010)

2B - WB EXR, Install Attenuator (2020 to 2010)

2B - WB EXR, Install Illumination Pole Bases (2020 to 2010)

2B - WB EXR, Install Illumination Poles/Fixtures/Energize (2020 to 2010)

2B - WB EXR,  Install Signage (2020 to 2010)

2B - WB EXR, Install Permanent Markings (2020 to 2010)

2B - WB EXR,  Install Topsoil (2020 to 2010)

2B - WB EXR,  Install Seeding/Sodding (2020 to 2010)

2B - EB F&A 46th Ave South, Start

2B - EB F&A 46th Ave South, Interim - Finish

2B - EB F&A 46th Ave South, FF Start

2B - EB F&A 46th Ave South, Finish

2B - EB F&A 46th Ave South, Survey

2B - EB F&A 46th Ave South, Move Traffic

2B - EB F&A 46th Ave South, Place Temp Conc Barrier

2B - EB F&A 46th Ave South, Place Temp Marking & Signage

2B - EB F&A 46th Ave South, Place Temp Erosion Control

2B - EB F&A 46th Ave South, De-watering

2B - EB F&A 46th Ave South, Soil Mapping

2B - EB F&A 46th Ave South, Remove Pavement

2B - EB F&A 46th Ave South, Clear and Grub

2B - EB F&A 46th Ave South, Excavate Cut Areas
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2B10SG00AN34330 2B - EB F&A 46th Ave South, Place Embankment 40 167 11-Jan-22 25-Feb-22

DrainageDrainage 120 115 11-Jan-22 26-May-22

CulvertCulvert 80 87 11-Jan-22 12-Apr-22

2B10SG00AN35750 2B - EB F&A 46th Ave South, Install Culvert 80 87 11-Jan-22 12-Apr-22

Storm SewerStorm Sewer 40 127 11-Jan-22 25-Feb-22

2B10SG00AN35730 2B - EB F&A 46th Ave South, Install Medium RCP 40 127 11-Jan-22 25-Feb-22

2B10SG00AN35745 2B - EB F&A 46th Ave South, Install Small RCP 40 127 11-Jan-22 25-Feb-22

InletsInlets 40 87 12-Apr-22 26-May-22

2B10SG00AN35740 2B - EB F&A 46th Ave South, Install MHs and Inlets 40 87 12-Apr-22 26-May-22

HeadwallHeadwall 10 135 12-Apr-22 22-Apr-22

2B10SG00AN35760 2B - EB F&A 46th Ave South, Place Headwall 10 135 12-Apr-22 22-Apr-22

Riprap ConcreteRiprap Concrete 10 135 22-Apr-22 04-May-22

2B10SG00AN35755 2B - EB F&A 46th Ave South, Place RipRap 10 135 22-Apr-22 04-May-22

Subgrade Treatment and BaseSubgrade Treatment and Base 10 87 26-May-22 08-Jun-22

Aggregate BaseAggregate Base 10 87 26-May-22 08-Jun-22

2B10SG00AN34350 2B - EB F&A 46th Ave South, Place Subgrade Base 10 87 26-May-22 08-Jun-22

PavementPavement 18 87 08-Jun-22 28-Jun-22

2B10SG00AN34440 2B - EB F&A 46th Ave South, Place Curb & Gutter 10 87 08-Jun-22 20-Jun-22

Asphalt PavementAsphalt Pavement 8 87 20-Jun-22 28-Jun-22

2B10SG00AN34370 2B - EB F&A 46th Ave South, Place HMA 5 70 20-Jun-22 24-Jun-22

2B10SG00AN34380 2B - EB F&A 46th Ave South, SMA 2 87 27-Jun-22 28-Jun-22

Permanent BarriersPermanent Barriers 26 87 29-Jun-22 29-Jul-22

2B10SG00AN34410 2B - EB F&A 46th Ave South, Install Permanent Markings 2 111 29-Jun-22 30-Jun-22

2B10SG00AN34590 2B - EB F&A 46th Ave South, Install Tr affic Light Poles/Fixtures 10 103 29-Jun-22 12-Jul-22

2B10EM00AN17250 2B - EB F&A 46th Ave South,  Place Conc Rail 10 102 30-Jun-22 13-Jul-22

2B10EG00AE14910 2B - EB F&A 46th Ave South, Install MBGF 10 102 30-Jun-22 13-Jul-22

2B10WG00B12630 2B - EB F&A 46th Ave South, Install At tenuator 5 107 30-Jun-22 07-Jul-22

2B10ESG00AN14375 2B - EB F&A 46th Ave South, Install Illumination Pole Bases 5 87 30-Jun-22 07-Jul-22

2B10EG00AE14920 2B - EB F&A 46th Ave South,  Install Small Signage 10 102 30-Jun-22 13-Jul-22

2B10EM00AN17260 2B - EB F&A 46th Ave South, Place Driveways 10 102 30-Jun-22 13-Jul-22

2B10EM00AN17270 2B - EB F&A 46th Ave South, Place Sidewalks/Pathways 10 102 30-Jun-22 13-Jul-22

2B10SG00AN34390 2B - EB F&A 46th Ave South, Install Illumination Poles/Fixtures 10 87 07-Jul-22 19-Jul-22

2B10SG00AN34420 2B - EB F&A 46th Ave South, Install Illumination Energize Fixtures 10 87 19-Jul-22 29-Jul-22

LandscapingLandscaping 10 102 30-Jun-22 13-Jul-22

Seeding & SoddingSeeding & Sodding 10 102 30-Jun-22 13-Jul-22

2B10EG00AE14950 2B - EB F&A 46th Ave South,  Install Topsiol/Seeding/Sodding 10 102 30-Jun-22 13-Jul-22

2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+002C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 858 178 24-Jul-19 15-Apr-22

2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 Phase 12C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 Phase 1 340 696 24-Jul-19 21-Aug-20

2C WB 46th Ave North Sta 2053+00 to 2079+002C WB 46th Ave North Sta 2053+00 to 2079+00 233 803 24-Jul-19 21-Apr-20

2C20H1WBMLCST-65 2C - WB 46th Ave N, Start (2053 to 2079) 0 267 24-Jul-19 24-Jul-19

2C10B0470E13995 2C - WB 46th Ave N, Interim - Finish (2053 to 2079) 0 308 20-Mar-20 20-Mar-20

2C10SG00AN34100 2C - WB 46th Ave N, FF Start (2053 to 2079) 0 803 23-Mar-20 23-Mar-20

2C10SG00AN34140 2C - WB 46th Ave N, Finish (2053 to 2079) 0 803 21-Apr-20 21-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 267 24-Jul-19 31-Jul-19

SurveySurvey 5 267 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2602C - WB 46th Ave N, Survey (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 267 30-Jul-19 31-Jul-19

2C20H1EBMLCMT-1752C - WB 46th Ave N, Move Traffic (2053 to 2079) 1 267 30-Jul-19 31-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 267 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-170 2C - WB 46th Ave N, Place Temp Conc Barrier (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 267 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-1652C - WB 46th Ave N, Place Temp Mar king & Signing (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - EB F&A 46th Ave South, Place Embankment

2B - EB F&A 46th Ave South, Install Culvert

2B - EB F&A 46th Ave South, Install Medium RCP

2B - EB F&A 46th Ave South, Install Small RCP

2B - EB F&A 46th Ave South, Install MHs and Inlets

2B - EB F&A 46th Ave South, Place Headwall

2B - EB F&A 46th Ave South, Place RipRap

2B - EB F&A 46th Ave South, Place Subgrade Base

2B - EB F&A 46th Ave South, Place Curb & Gutter

2B - EB F&A 46th Ave South, Place HMA

2B - EB F&A 46th Ave South, SMA

2B - EB F&A 46th Ave South, Install Permanent Markings

2B - EB F&A 46th Ave South, Install Traffic Light Poles/Fixtures

2B - EB F&A 46th Ave South,  Place Conc Rail

2B - EB F&A 46th Ave South, Install MBGF

2B - EB F&A 46th Ave South, Install At tenuator

2B - EB F&A 46th Ave South, Install Illumination Pole Bases

2B - EB F&A 46th Ave South,  Install Small Signage

2B - EB F&A 46th Ave South, Place Driveways

2B - EB F&A 46th Ave South, Place Sidewalks/Pathways

2B - EB F&A 46th Ave South, Install Illumination Poles/Fixtures

2B - EB F&A 46th Ave South, Install Illumination Energize Fixtures

2B - EB F&A 46th Ave South,  Install Topsiol/Seeding/Sodding

2C - WB 46th Ave N, Start (2053 to 2079)

2C - WB 46th Ave N, Interim - Finish (2053 to 2079)

2C - WB 46th Ave N, FF Start (2053 to 2079)

2C - WB 46th Ave N, Finish (2053 to 2079)

2C - WB 46th Ave N, Survey (2053 to 2079)

2C - WB 46th Ave N, Move Traffic (2053 to 2079)

2C - WB 46th Ave N, Place Temp Conc Barrier (2053 to 2079)

2C - WB 46th Ave N, Place Temp Marking & Signing (2053 to 2079)
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EnviromentalEnviromental 5 267 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 267 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-1492C - WB 46th Ave N, Place Temp Erosion Control (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

De-wateringDe-watering 5 267 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2442C - WB 46th Ave N, De-watering (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

Soil MappingSoil Mapping 5 267 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2492C - WB 46th Ave N, Soil Mappingl (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

EarthworkEarthwork 126 267 24-Jul-19 17-Dec-19

2C10SG00AN34170 2C - WB 46th Ave N, Clear and Grub (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

2C10SG00AN34600 2C - WB 46th Ave N, Pavement Removal (2053 to 2079) 5 267 24-Jul-19 30-Jul-19

2C10SG00AN34060 2C - WB 46th Ave N, Excavate Cut Areas (2053 to 2079) 80 267 31-Jul-19 30-Oct-19

2C10SG00AN34070 2C - WB 46th Ave N, Place Embankment (2053 to 2079) 40 267 30-Oct-19 17-Dec-19

DrainageDrainage 40 347 31-Jul-19 16-Sep-19

2C10SG00AN35485 2C - WB 46th Ave N, Install Medium RCP (2053 to 2079) 20 347 31-Jul-19 22-Aug-19

2C10SG00AN35500 2C - WB 46th Ave N, Install Small RCP (2053 to 2079) 20 347 31-Jul-19 22-Aug-19

2C10SG00AN35505 2C - WB 46th Ave N, Install Culvert (2053 to 2079) 20 347 31-Jul-19 22-Aug-19

2C10SG00AN35495 2C - WB 46th Ave N, Install MHs and Inlets (2053 to 2079) 20 347 22-Aug-19 16-Sep-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 267 17-Dec-19 31-Dec-19

2C10SG00AN34090 2C - WB 46th Ave N, Place Subgrade Base (2053 to 2079) 10 267 17-Dec-19 31-Dec-19

PavementPavement 82 818 31-Dec-19 03-Apr-20

2C10SG00AN34180 2C - WB 46th Ave N, Place Curb & Gutter (2053 to 2079) 10 267 31-Dec-19 13-Jan-20

2C10SG00AN34110 2C - WB 46th Ave N, Place HMA  (2053 to 2079) 5 181 02-Mar-20 06-Mar-20

2C10SG00AN34120 2C - WB 46th Ave N, SMA (2053 to 2079) 5 176 16-Mar-20 20-Mar-20

2C10EM00AN17200 2C - WB 46th Ave N, Place Driveways (2053 to 2079) 10 818 24-Mar-20 03-Apr-20

2C10EM00AN17210 2C - WB 46th Ave N, Place Sidewalks/Pathways (2053 to 2079) 10 818 24-Mar-20 03-Apr-20

Permanent BarriersPermanent Barriers 10 818 24-Mar-20 03-Apr-20

2C10EM00AN17190 2C - WB 46th Ave N,  Place Conc Rail (2053 to 2079) 10 818 24-Mar-20 03-Apr-20

2C10EG00AE14810 2C - WB 46th Ave N, Install MBGF (2053 to 2079) 10 818 24-Mar-20 03-Apr-20

2C10WG00B12610 2C - WB 46th Ave N, Install Attenuator (2053 to 2079) 5 823 24-Mar-20 30-Mar-20

Signals and IlluminationSignals and Illumination 26 803 23-Mar-20 21-Apr-20

2C10SG00AN34580 2C - WB 46th Ave N, Install Traffic Light Poles/Fixtures (2053 to 2079) 10 819 23-Mar-20 02-Apr-20

2C10ESG00AN14355 2C - WB 46th Ave N, Install Illumination Pole Bases (2053 to 2079) 5 803 24-Mar-20 30-Mar-20

2C10SG00AN34130 2C - WB 46th Ave N, Install Illumination Poles/Fixtures (2053 to 2079) 10 803 30-Mar-20 09-Apr-20

2C10SG00AN34160 2C - WB 46th Ave N, Install Illumination Energize Fixtures (2053 to 2079) 10 803 09-Apr-20 21-Apr-20

Signing and MarkingSigning and Marking 11 818 23-Mar-20 03-Apr-20

2C10SG00AN34150 2C - WB 46th Ave N, Install Permanent Markings (2053 to 2079) 2 827 23-Mar-20 25-Mar-20

2C10EG00AE14820 2C - WB 46th Ave N,  Install Small Signage (2053 to 2079) 10 818 24-Mar-20 03-Apr-20

LandscapingLandscaping 10 818 24-Mar-20 03-Apr-20

Seeding & SoddingSeeding & Sodding 10 818 24-Mar-20 03-Apr-20

2C10EG00AE14850 2C - WB 46th Ave N,  Install Topsoil/Seeding/Sodding (2053 to 2079) 10 818 24-Mar-20 03-Apr-20

2C WB GP & AUX Lane Sta 2053+00 to 2079+002C WB GP & AUX Lane Sta 2053+00 to 2079+00 273 763 24-Jul-19 05-Jun-20

2C20H1WBMLCST-55 2C - WB GP Vasquez Blvd to Colorado Blvd, Start (2053 to 2079) 0 195 24-Jul-19 24-Jul-19

2C10B0470E13985 2C - WB GP Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079) 0 200 06-May-20 06-May-20

2C10SG00AN33980 2C - WB GP Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079) 0 763 06-May-20 06-May-20

2C10SG00AN34020 2C - WB GP Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079) 0 763 05-Jun-20 05-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 195 24-Jul-19 31-Jul-19

SurveySurvey 5 195 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2702C - WB GP Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 195 30-Jul-19 31-Jul-19

2C20H1EBMLCMT-1652C - WB GP Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079) 1 195 30-Jul-19 31-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 195 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-160 2C - WB GP Vasquez Blvd to Colorado Blvd, Place Temp Conc Barrier  (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - WB 46th Ave N, Place Temp Er osion Control (2053 to 2079)

2C - WB 46th Ave N, De-watering (2053 to 2079)

2C - WB 46th Ave N, Soil Mappingl (2053 to 2079)

2C - WB 46th Ave N, Clear and Grub (2053 to 2079)

2C - WB 46th Ave N, Pavement Removal (2053 to 2079)

2C - WB 46th Ave N, Excavate Cut Areas (2053 to 2079)

2C - WB 46th Ave N, Place Embankment (2053 to 2079)

2C - WB 46th Ave N, Install Medium RCP (2053 to 2079)

2C - WB 46th Ave N, Install Small RCP (2053 to 2079)

2C - WB 46th Ave N, Install Culvert (2053 to 2079)

2C - WB 46th Ave N, Install MHs and Inlets (2053 to 2079)

2C - WB 46th Ave N, Place Subgrade Base (2053 to 2079)

2C - WB 46th Ave N, Place Curb & Gutter (2053 to 2079)

2C - WB 46th Ave N, Place HMA  (2053 to 2079)

2C - WB 46th Ave N, SMA (2053 to 2079)

2C - WB 46th Ave N, Place Driveways (2053 to 2079)

2C - WB 46th Ave N, Place Sidewalks/Pathways (2053 to 2079)

2C - WB 46th Ave N,  Place Conc Rail (2053 to 2079)

2C - WB 46th Ave N, Install MBGF (2053 to 2079)

2C - WB 46th Ave N, Install Attenuator (2053 to 2079)

2C - WB 46th Ave N, Install Traffic Light Poles/Fixtures (2053 to 2079)

2C - WB 46th Ave N, Install Illumination Pole Bases (2053 to 2079)

2C - WB 46th Ave N, Install Illumination Poles/Fixtures (2053 to 2079)

2C - WB 46th Ave N, Install Illumination Energize Fixtures (2053 to 2079)

2C - WB 46th Ave N, Install Permanent Markings (2053 to 2079)

2C - WB 46th Ave N,  Install Small Signage (2053 to 2079)

2C - WB 46th Ave N,  Install Topsoil/Seeding/Sodding (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Start (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place Temp Conc Barrier  (2053 to 2079)
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Workzone Pavement MarkingWorkzone Pavement Marking 5 195 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-1552C - WB GP Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

EnviromentalEnviromental 5 195 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 195 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-1392C - WB GP Vasquez Blvd to Colorado Blvd, Place Temp Erosion Control (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

De-wateringDe-watering 5 195 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2642C - WB GP Vasquez Blvd to Colorado Blvd, De-watering (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

Soil MappingSoil Mapping 5 195 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2692C - WB GP Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

EarthworkEarthwork 166 255 24-Jul-19 04-Feb-20

2C10SG00AN34050 2C - WB GP Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079) 5 195 24-Jul-19 30-Jul-19

2C10SG00AN33910 2C - WB GP Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079) 120 195 31-Jul-19 17-Dec-19

2C10SG00AN33920 2C - WB GP Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079) 40 255 17-Dec-19 04-Feb-20

DrainageDrainage 40 400 31-Jul-19 16-Sep-19

2C10SG00AN35555 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079) 20 375 31-Jul-19 22-Aug-19

2C10SG00AN35570 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079) 20 375 31-Jul-19 22-Aug-19

2C10SG00AN35575 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079) 20 375 31-Jul-19 22-Aug-19

2C10SG00AN35565 2C - WB GP Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079) 20 375 22-Aug-19 16-Sep-19

2C10SG00AN35585 2C - WB GP Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079) 10 400 22-Aug-19 04-Sep-19

2C10SG00AN35560 2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 400 04-Sep-19 16-Sep-19

2C10SG00AN35580 2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 400 04-Sep-19 16-Sep-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 195 14-Apr-20 24-Apr-20

2C10SG00AN33970 2C - WB GP Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079) 10 195 14-Apr-20 24-Apr-20

PavementPavement 8 202 24-Apr-20 04-May-20

2C10SG00AN33990 2C - WB GP Vasquez Blvd to Colorado Blvd, Place HMA (2053 to 2079) 5 157 24-Apr-20 30-Apr-20

2C10SG00AN34000 2C - WB GP Vasquez Blvd to Colorado Blvd, Place SMA Paving (2053 to 2079) 2 202 01-May-20 04-May-20

Retaining WallsRetaining Walls 120 200 17-Dec-19 06-May-20

Vasquez Blvd BR 9 Abutment RTW AW-8WVasquez Blvd BR 9 Abutment RTW AW-8W 60 260 17-Dec-19 27-Feb-20

Leveling PadLeveling Pad 10 255 17-Dec-19 31-Dec-19

CWBGPST2000825 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 255 17-Dec-19 31-Dec-19

Retaining WallRetaining Wall 30 255 31-Dec-19 04-Feb-20

CWBGPST2000820 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9630 255 31-Dec-19 04-Feb-20

Coping CapCoping Cap 20 260 04-Feb-20 27-Feb-20

CWBGPST2000815 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 260 04-Feb-20 27-Feb-20

Cook St BR 10 Abutment  RTW AW-9WCook St BR 10 Abutment  RTW AW-9W 60 260 17-Dec-19 27-Feb-20

Leveling PadLeveling Pad 10 255 17-Dec-19 31-Dec-19

CWBGPST2000840 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 255 17-Dec-19 31-Dec-19

Retaining WallRetaining Wall 30 255 31-Dec-19 04-Feb-20

CWBGPST2000835 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9630 255 31-Dec-19 04-Feb-20

Coping CapCoping Cap 20 260 04-Feb-20 27-Feb-20

CWBGPST2000830 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 260 04-Feb-20 27-Feb-20

BNSF BR 11 Abutment RTW AW-8W-1BNSF BR 11 Abutment RTW AW-8W-1 60 260 17-Dec-19 27-Feb-20

Leveling PadLeveling Pad 10 255 17-Dec-19 31-Dec-19

CWBGPST2000870 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 255 17-Dec-19 31-Dec-19

Retaining WallRetaining Wall 30 255 31-Dec-19 04-Feb-20

CWBGPST2000865 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9630 255 31-Dec-19 04-Feb-20

Coping CapCoping Cap 20 260 04-Feb-20 27-Feb-20

CWBGPST2000860 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 260 04-Feb-20 27-Feb-20

Monroe St BR 12 Abutment RTW AW-10WMonroe St BR 12 Abutment RTW AW-10W 60 260 17-Dec-19 27-Feb-20

Leveling PadLeveling Pad 10 255 17-Dec-19 31-Dec-19

CWBGPST2000855 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 255 17-Dec-19 31-Dec-19

Retaining WallRetaining Wall 30 255 31-Dec-19 04-Feb-20
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2C - WB GP Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place Temp Erosion Control (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, De-watering (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place HMA (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place SMA Paving (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96
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CWBGPST2000850 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9630 255 31-Dec-19 04-Feb-20

Coping CapCoping Cap 20 260 04-Feb-20 27-Feb-20

CWBGPST2000845 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 260 04-Feb-20 27-Feb-20

Colorado Blvd BR 12 Abutment RTW AW-11WColorado Blvd BR 12 Abutment RTW AW-11W 60 260 17-Dec-19 27-Feb-20

Leveling PadLeveling Pad 10 255 17-Dec-19 31-Dec-19

CWBGPST2000885 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+9610 255 17-Dec-19 31-Dec-19

Retaining WallRetaining Wall 30 255 31-Dec-19 04-Feb-20

CWBGPST2000880 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+9630 255 31-Dec-19 04-Feb-20

Coping CapCoping Cap 20 260 04-Feb-20 27-Feb-20

CWBGPST2000875 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+9620 260 04-Feb-20 27-Feb-20

RTW RW-W14RTW RW-W14 120 200 17-Dec-19 06-May-20

RTW Drill ShaftsRTW Drill Shafts 10 195 17-Dec-19 31-Dec-19

2B10EM00AN18065 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 195 17-Dec-19 31-Dec-19

RTW Leveling PadRTW Leveling Pad 20 195 31-Dec-19 23-Jan-20

2B10EM00AN18070 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 195 31-Dec-19 23-Jan-20

RTW Retaining WallRTW Retaining Wall 70 195 23-Jan-20 14-Apr-20

2B10EM00AN18060 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 195 23-Jan-20 14-Apr-20

RTW Coping CapRTW Coping Cap 20 200 14-Apr-20 06-May-20

2B10EM00AN18055 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 200 14-Apr-20 06-May-20

RTW RW-W15RTW RW-W15 120 200 17-Dec-19 06-May-20

RTW Drill ShaftsRTW Drill Shafts 10 195 17-Dec-19 31-Dec-19

2B10EM00AN18085 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 195 17-Dec-19 31-Dec-19

RTW Leveling PadRTW Leveling Pad 20 195 31-Dec-19 23-Jan-20

2B10EM00AN18090 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 195 31-Dec-19 23-Jan-20

RTW Retaining WallRTW Retaining Wall 70 195 23-Jan-20 14-Apr-20

2B10EM00AN18080 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 195 23-Jan-20 14-Apr-20

RTW Coping CapRTW Coping Cap 20 200 14-Apr-20 06-May-20

2B10EM00AN18075 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 200 14-Apr-20 06-May-20

RTW RW-W16RTW RW-W16 120 200 17-Dec-19 06-May-20

RTW Drill ShaftsRTW Drill Shafts 10 195 17-Dec-19 31-Dec-19

2B10EM00AN18105 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 195 17-Dec-19 31-Dec-19

RTW Leveling PadRTW Leveling Pad 20 195 31-Dec-19 23-Jan-20

2B10EM00AN18110 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 195 31-Dec-19 23-Jan-20

RTW Retaining WallRTW Retaining Wall 70 195 23-Jan-20 14-Apr-20

2B10EM00AN18100 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 195 23-Jan-20 14-Apr-20

RTW Coping CapRTW Coping Cap 20 200 14-Apr-20 06-May-20

2B10EM00AN18095 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 200 14-Apr-20 06-May-20

RTW RW-W17RTW RW-W17 120 200 17-Dec-19 06-May-20

RTW Drill ShaftsRTW Drill Shafts 10 195 17-Dec-19 31-Dec-19

2B10EM00AN18125 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 195 17-Dec-19 31-Dec-19

RTW Leveling PadRTW Leveling Pad 20 195 31-Dec-19 23-Jan-20

2B10EM00AN18130 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 195 31-Dec-19 23-Jan-20

RTW Retaining WallRTW Retaining Wall 70 195 23-Jan-20 14-Apr-20

2B10EM00AN18120 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 195 23-Jan-20 14-Apr-20

RTW Coping CapRTW Coping Cap 20 200 14-Apr-20 06-May-20

2B10EM00AN18115 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 200 14-Apr-20 06-May-20

RTW RW-W18RTW RW-W18 120 200 17-Dec-19 06-May-20

RTW Drill ShaftsRTW Drill Shafts 10 195 17-Dec-19 31-Dec-19

2B10EM00AN18145 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 195 17-Dec-19 31-Dec-19

RTW Leveling PadRTW Leveling Pad 20 195 31-Dec-19 23-Jan-20

2B10EM00AN18150 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 195 31-Dec-19 23-Jan-20

RTW Retaining WallRTW Retaining Wall 70 195 23-Jan-20 14-Apr-20
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2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Leveling Pad RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Panels RTW AW-7W Sta 2043+77 to 2044+96

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Coping Cap RTW AW-7W Sta 2043+77 to 2044+96

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71
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2B10EM00AN18140 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 195 23-Jan-20 14-Apr-20

RTW Coping CapRTW Coping Cap 20 200 14-Apr-20 06-May-20

2B10EM00AN18135 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 200 14-Apr-20 06-May-20

Permanent BarriersPermanent Barriers 10 778 07-May-20 19-May-20

2C10EM00AN17180 2C - WB GP Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079) 10 778 07-May-20 19-May-20

2C10EG00AE14760 2C - WB GP Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079) 10 778 07-May-20 19-May-20

Signals and IlluminationSignals and Illumination 25 763 07-May-20 05-Jun-20

2C10ESG00AN14345 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053 to 2079) 5 763 07-May-20 13-May-20

2C10EM00AE15545 2C - WB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole Bases (2053 to 2079)5 773 07-May-20 13-May-20

2C10SG00AN34010 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2053 to 2079) 10 763 13-May-20 26-May-20

2C10EM00AE15555 2C - WB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/Fixtures (2053 to 2079)5 773 13-May-20 19-May-20

2C10EM00AE15565 2C - WB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energize Fixtures (2053 to 2079)5 773 19-May-20 26-May-20

2C10SG00AN34040 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixtures (2053 to 2079) 10 763 26-May-20 05-Jun-20

Signing and MarkingSigning and Marking 11 778 06-May-20 19-May-20

2C10SG00AN34030 2C - WB GP Vasquez Blvd to Colorado Blvd, Install Permanent Markings (2053 to 2079) 2 787 06-May-20 08-May-20

2C10EG00AE14770 2C - WB GP Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079) 10 778 07-May-20 19-May-20

2C10EG00AE14780 2C - WB GP Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079) 10 778 07-May-20 19-May-20

LandscapingLandscaping 10 778 07-May-20 19-May-20

Seeding & SoddingSeeding & Sodding 10 778 07-May-20 19-May-20

2C10EG00AE14800 2C - WB GP Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2053 to 2079) 10 778 07-May-20 19-May-20

ITSITS 0 210 24-Apr-20 24-Apr-20

2C10EM00D32305 2C - WB GP Vasquez Blvd to Colorado Blvd, ITS &TCS Civil Work Install Conduit (2053 to 2079) 0 210 24-Apr-20 24-Apr-20

2C WB Express Lane Sta 2053+00 to 2079+002C WB Express Lane Sta 2053+00 to 2079+00 229 807 24-Jul-19 16-Apr-20

2C20H1WBMLCST-85 2C - WB EL Vasquez Blvd to Colorado Blvd, Start (2053 to 2079) 0 240 24-Jul-19 24-Jul-19

2C10B0470E14035 2C - WB EL Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079) 0 311 17-Mar-20 17-Mar-20

2C10SG00AN34690 2C - WB EL Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079) 0 807 18-Mar-20 18-Mar-20

2C10SG00AN34730 2C - WB EL Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079) 0 807 16-Apr-20 16-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 240 24-Jul-19 31-Jul-19

SurveySurvey 5 240 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2752C - WB EL Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 240 30-Jul-19 31-Jul-19

2C20H1EBMLCMT-2152C - WB EL Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079) 1 240 30-Jul-19 31-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 240 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-210 2C - WB EL Vasquez Blvd to Colorado Blvd, Place Temp Conc Barr ier  (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 240 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2052C - WB EL Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

EnviromentalEnviromental 5 240 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 240 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-1892C - WB EL Vasquez Blvd to Colorado Blvd, Place Temp Erosion Control (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

De-wateringDe-watering 5 240 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2742C - WB EL Vasquez Blvd to Colorado Blvd, De-watering (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

Soil MappingSoil Mapping 5 240 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2792C - WB EL Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

EarthworkEarthwork 166 240 24-Jul-19 04-Feb-20

2C10SG00AN34760 2C - WB EL Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079) 5 240 24-Jul-19 30-Jul-19

2C10SG00AN34620 2C - WB EL Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079) 120 240 31-Jul-19 17-Dec-19

2C10SG00AN34630 2C - WB EL Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079) 40 240 17-Dec-19 04-Feb-20

DrainageDrainage 40 468 31-Jul-19 16-Sep-19

2C10SG00AN35590 2C - WB EL Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079) 20 360 31-Jul-19 22-Aug-19

2C10SG00AN35605 2C - WB EL Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079) 20 360 31-Jul-19 22-Aug-19

2C10SG00AN35610 2C - WB EL Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079) 20 360 31-Jul-19 22-Aug-19

2C10SG00AN35600 2C - WB EL Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079) 20 360 22-Aug-19 16-Sep-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2C - WB GP Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole Bases (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/Fixtures (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energize Fixtures (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixtures (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Install Permanent Markings (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, ITS &TCS Civil Work Install Conduit (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Start (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place Temp Conc Barr ier  ( 2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place Temp Erosion Control (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, De-watering (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079)
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2C10SG00AN35620 2C - WB EL Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079) 10 468 22-Aug-19 04-Sep-19

2C10SG00AN35595 2C - WB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 468 04-Sep-19 16-Sep-19

2C10SG00AN35615 2C - WB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 468 04-Sep-19 16-Sep-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 240 04-Feb-20 14-Feb-20

2C10SG00AN34680 2C - WB EL Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079) 10 240 04-Feb-20 14-Feb-20

PavementPavement 15 311 02-Mar-20 17-Mar-20

2C10SG00AN34700 2C - WB EL Vasquez Blvd to Colorado Blvd, Place HMA  (2053 to 2079) 5 184 02-Mar-20 06-Mar-20

2C10SG00AN34710 2C - WB EL Vasquez Blvd to Colorado Blvd, SMA (2053 to 2079) 2 179 16-Mar-20 17-Mar-20

Seg 2C WB ML Retaining WallsSeg 2C WB ML Retaining Walls 135 275 31-Jul-19 07-Jan-20

Seg 2 RT-1060LSeg 2 RT-1060L 55 345 31-Jul-19 02-Oct-19

2C10EM00AN17430 2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW 1063 WB (2053 to 2079) 40 275 31-Jul-19 16-Sep-19

2C10EM00AN17420 2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW-1063 WB Coping Cap (2053 to 2079) 15 345 16-Sep-19 02-Oct-19

Seg 2 RT-1065LSeg 2 RT-1065L 55 315 16-Sep-19 15-Nov-19

2C10EM00AN17450 2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW 1073 WB (2053 to 2079) 40 275 16-Sep-19 30-Oct-19

2C10EM00AN17440 2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW-1073 WB Coping Cap (2053 to 2079) 15 315 30-Oct-19 15-Nov-19

Seg 2 RT-1074LSeg 2 RT-1074L 55 275 30-Oct-19 07-Jan-20

2C10EM00AN17470 2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW 1073 WB (2053 to 2079) 40 275 30-Oct-19 17-Dec-19

2C10EM00AN17460 2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW-1073 WB Coping Cap (2053 to 2079) 15 275 17-Dec-19 07-Jan-20

Permanent BarriersPermanent Barriers 10 822 19-Mar-20 31-Mar-20

2C10EM00AN17410 2C - WB EL Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079) 10 822 19-Mar-20 31-Mar-20

2C10EG00AE15010 2C - WB EL Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079) 10 822 19-Mar-20 31-Mar-20

Signals and IlluminationSignals and Illumination 25 807 19-Mar-20 16-Apr-20

2C10ESG00AN14395 2C - WB EL Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053 to 2079) 5 807 19-Mar-20 25-Mar-20

2C10EM00AE15665 2C - WB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole Bases (2053 to 2079)5 817 19-Mar-20 25-Mar-20

2C10SG00AN34720 2C - WB EL Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2053 to 2079) 10 807 25-Mar-20 06-Apr-20

2C10EM00AE15675 2C - WB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/Fixtures (2053 to 2079)5 817 25-Mar-20 31-Mar-20

2C10EM00AE15685 2C - WB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energize Fixtures (2053 to 2079)5 817 31-Mar-20 06-Apr-20

2C10SG00AN34750 2C - WB EL Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixtures (2053 to 2079) 10 807 06-Apr-20 16-Apr-20

Signing and MarkingSigning and Marking 11 822 18-Mar-20 31-Mar-20

2C10SG00AN34740 2C- WB EL, Install Permanent Markings (2053 to 2079) 2 831 18-Mar-20 20-Mar-20

2C10EG00AE15020 2C - WB EL Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079) 10 822 19-Mar-20 31-Mar-20

2C10EG00AE15030 2C - WB EL Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079) 10 822 19-Mar-20 31-Mar-20

LandscapingLandscaping 10 822 19-Mar-20 31-Mar-20

Seeding & SoddingSeeding & Sodding 10 822 19-Mar-20 31-Mar-20

2C10EG00AE15050 2C - WB EL Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2053 to 2079) 10 822 19-Mar-20 31-Mar-20

2C XS VASQUEZ BLVD STA (2053)  Sta 510+24 t o 523+662C XS VASQUEZ BLVD STA (2053)  Sta 510+24 t o 523+66 146 734 24-Jul-19 14-Jan-20

2C20H1EBMLCST-105 2C - XS Vasquez Blvd, Start Sta 511+00 to 523+66 0 730 24-Jul-19 24-Jul-19

2C10B0470E14090 2C - XS Vasquez Blvd, Interim - Finish Sta 511+00 to 523+66 0 734 14-Jan-20 14-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 802 24-Jul-19 31-Jul-19

SurveySurvey 5 802 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2902C - XS Vasquez Blvd, Survey Sta 511+00 to 523+66 5 802 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 802 30-Jul-19 31-Jul-19

2C20H1EBMLCMT-2302C - XS Vasquez Blvd, Move Traffic Sta 511+00 to 523+66 1 802 30-Jul-19 31-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 802 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-225 2C - XS Vasquez Blvd, Place Temp Conc Barrier Sta 511+00 to 523+66 5 802 24-Jul-19 30-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 802 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2202C - XS Vasquez Blvd, Place Temp Marking & Signing Sta 511+00 to 523+66 5 802 24-Jul-19 30-Jul-19

Temp PavingTemp Paving 5 802 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-320 2C - XS Vasquez Blvd, Place Temp Paving/Detour Sta 511+00 to 523+66 5 802 24-Jul-19 30-Jul-19

EnviromentalEnviromental 5 802 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 802 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2042C - XS Vasquez Blvd, Place Temp Erosion Control Sta 511+00 to 523+66 5 802 24-Jul-19 30-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - WB EL Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Place HMA  (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, SMA (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW 1063 WB (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW-1063 WB Coping Cap (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW 1073 WB (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW-1073 WB Coping Cap (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW 1073 WB (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install RTW-1073 WB Coping Cap (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole Bases (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/Fixtures (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energize Fixtures (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixtures (2053 to 2079)

2C- WB EL, Install Permanent Markings (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079)

2C - WB EL Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2053 to 2079)

2C - XS Vasquez Blvd, Start Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Interim - Finish Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Survey Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Move Traffic Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Temp Conc Barrier Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Temp Marking & Signing Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Temp Paving/Detour Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Temp Erosion Control Sta 511+00 to 523+66
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EarthworkEarthwork 45 802 31-Jul-19 20-Sep-19

Clear & GrubClear & Grub 5 802 31-Jul-19 06-Aug-19

2C10SG00AN36590 2C - XS Vasquez Blvd, Clear and Grub Sta 511+00 to 523+66 5 802 31-Jul-19 06-Aug-19

ExcavationExcavation 20 802 06-Aug-19 28-Aug-19

2C10SG00AN36535 2C - XS Vasquez Blvd, Excavate Cut Areas Sta 511+00 to 523+66 20 802 06-Aug-19 28-Aug-19

EmbankmentEmbankment 20 802 28-Aug-19 20-Sep-19

2C10SG00AN36540 2C - XS Vasquez Blvd, Place Embankment Sta 511+00 to 523+66 20 802 28-Aug-19 20-Sep-19

DrainageDrainage 40 829 06-Aug-19 20-Sep-19

Storm SewerStorm Sewer 20 802 06-Aug-19 28-Aug-19

2C10SG00AN36600 2C - XS Vasquez Blvd, Install Large RCP Sta 511+00 to 523+66 20 802 06-Aug-19 28-Aug-19

2C10SG00AN36615 2C - XS Vasquez Blvd, Install Small RCP Sta 511+00 to 523+66 20 802 06-Aug-19 28-Aug-19

InletsInlets 20 802 28-Aug-19 20-Sep-19

2C10SG00AN36610 2C - XS Vasquez Blvd, Install MHs and Inlets Sta 511+00 to 523+66 20 802 28-Aug-19 20-Sep-19

HeadwallHeadwall 10 849 06-Aug-19 16-Aug-19

2C10SG00AN36630 2C - XS Vasquez Blvd, Place Headwall Sta 511+00 to 523+66 10 849 06-Aug-19 16-Aug-19

Riprap StoneRiprap Stone 10 849 16-Aug-19 28-Aug-19

2C10SG00AN36625 2C - XS Vasquez Blvd, Place RipRap Sta 511+00 to 523+66 10 849 16-Aug-19 28-Aug-19

Riprap ConcreteRiprap Concrete 10 849 16-Aug-19 28-Aug-19

2C10SG00AN36605 2C - XS Vasquez Blvd, Place RipRap Sta 511+00 to 523+66 10 849 16-Aug-19 28-Aug-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 802 20-Sep-19 02-Oct-19

Aggregate BaseAggregate Base 10 802 20-Sep-19 02-Oct-19

2C10SG00AN36550 2C - XS Vasquez Blvd, Place Subgrade Base Sta 511+00 to 523+66 10 802 20-Sep-19 02-Oct-19

PavementPavement 18 801 02-Oct-19 22-Oct-19

Asphalt PavementAsphalt Pavement 2 489 18-Oct-19 22-Oct-19

HMA PavingHMA Paving 2 489 18-Oct-19 22-Oct-19

2C10SG00AN36560 2C - XS Vasquez Blvd, Place HMA Sta 511+00 to 523+66 2 489 18-Oct-19 22-Oct-19

Curb & GutterCurb & Gutter 15 802 02-Oct-19 18-Oct-19

2C10SG00AN36595 2C - XS Vasquez Blvd, Place Curb & Gutter Sta 511+00 to 523+66 15 802 02-Oct-19 18-Oct-19

RTW- Vasquez BlvdRTW- Vasquez Blvd 30 835 09-Aug-19 13-Sep-19

RTW Leveling PadRTW Leveling Pad 5 835 09-Aug-19 15-Aug-19

10100 2C - XS BR Vasquez Blvd, Install RTW Leveling Pad 5 835 09-Aug-19 15-Aug-19

RTW WallRTW Wall 20 835 15-Aug-19 09-Sep-19

10615 2C - XS BR Vasquez Blvd, Install RTW Wall Panel 20 835 15-Aug-19 09-Sep-19

RTW Coping CapRTW Coping Cap 5 835 09-Sep-19 13-Sep-19

10620 2C - XS BR Vasquez Blvd, Install RTW Coping Cap 5 835 09-Sep-19 13-Sep-19

BR 9 VASQUEZ BLVD Sta 503+37 -  510+44BR 9 VASQUEZ BLVD Sta 503+37 -  510+44 146 734 24-Jul-19 14-Jan-20

2B20H1WBMLCBR101-9352B - BR 9 Vasquez Blvd, Start Sta 503+37 - 510+44 0 730 24-Jul-19 24-Jul-19

2B20H1WBMLCBR101-9702B - BR 9 Vasquez Blvd, Finish Sta 503+37 - 510+44 0 734 14-Jan-20 14-Jan-20

BR ExcavationBR Excavation 4 741 09-Aug-19 15-Aug-19

2B20H1WBMLCBR101-9452B - BR 9 Vasquez Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+444 741 09-Aug-19 15-Aug-19

Drill ShaftsDrill Shafts 15 735 24-Jul-19 09-Aug-19

2B10EM00AN17875 2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Abutment1 Sta 503+37 - 510+44 5 730 24-Jul-19 30-Jul-19

2BV10EM00AN17871 2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Center Bent 2 Sta 503+37 - 510+44 5 730 30-Jul-19 05-Aug-19

2B10EM00AN17880 2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44 5 735 05-Aug-19 09-Aug-19

ColumnsColumns 5 730 05-Aug-19 09-Aug-19

2BV10EM00AN17876 2B - BR 9 Vasquez Blvd, Center Column Bent 2 Sta 503+37 - 510+44 5 730 05-Aug-19 09-Aug-19

Bent CapsBent Caps 15 730 09-Aug-19 27-Aug-19

2BV10EM00AN17881 2B - BR 9 Vasquez Blvd, Center Bent Cap 2 Sta 503+37 - 510+44 15 730 09-Aug-19 27-Aug-19

BeamsBeams 5 730 27-Aug-19 03-Sep-19

2B20H1WBMLCBR101-9602B - BR 9 Vasquez Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44 5 730 27-Aug-19 03-Sep-19

BR Place CTB EmbankmentBR Place CTB Embankment 5 840 21-Aug-19 27-Aug-19

1020 2B - BR 9 Vasquez Blvd, Install Structure Backfill Sta 503+37 - 510+44 5 840 21-Aug-19 27-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Vasquez Blvd, Clear and Grub Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Excavate Cut Ar eas Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Embankment Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Install Large RCP Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Install Small RCP Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Install MHs and Inlets Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Headwall Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place RipRap Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place RipRap Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Subgrade Base Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place HMA Sta 511+00 to 523+66

2C - XS Vasquez Blvd, Place Curb & Gutter Sta 511+00 to 523+66

2C - XS BR Vasquez Blvd, Install RTW Leveling Pad

2C - XS BR Vasquez Blvd, Install RTW Wall Panel

2C - XS BR Vasquez Blvd, Install RTW Coping Cap

2B - BR 9 Vasquez Blvd, Start Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Finish Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Abutment1 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Center Bent 2 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Center Column Bent 2 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Center Bent Cap 2 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install Structure Backfill Sta 503+37 - 510+44
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AbutmentsAbutments 20 735 30-Jul-19 21-Aug-19

2BV10EM00AN17886 2B - BR 9 Vasquez Blvd, Abutment 1 Sta 503+37 - 510+44 10 745 30-Jul-19 09-Aug-19

2BV10EM00AN17891 2B - BR 9 Vasquez Blvd, Abutment 3 Sta 503+37 - 510+44 10 735 09-Aug-19 21-Aug-19

Approach SlabApproach Slab 29 734 09-Dec-19 13-Jan-20

2B20H1WBMLCBR101-9652B - BR 9 Vasquez Blvd, FREP Approach Slab 1 Sta 503+37 - 510+44 10 753 09-Dec-19 18-Dec-19

10585 2B - BR 9 Vasquez Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44 10 734 02-Jan-20 13-Jan-20

Exspansion JointExspansion Joint 80 730 03-Sep-19 05-Dec-19

1010 2B - BR 9 Vasquez Blvd, Install  Expansion Joints Sta 503+37 - 510+44 80 730 03-Sep-19 05-Dec-19

DeckDeck 101 734 03-Sep-19 01-Jan-20

2B20H1WBMLCBR101-9752B - BR 9 Vasquez Blvd, Install  Bridge Deck  Sta 503+37 - 510+44 80 730 03-Sep-19 05-Dec-19

2B20H1WBMLCBR101-9552B - BR 9 Vasquez Blvd,Cure Bridge Deck Slab Sta 503+37 - 510+44 28 848 05-Dec-19 01-Jan-20

2C XS COOK ST Bridge STA (2059) Sta 500+00 to 507+822C XS COOK ST Bridge STA (2059) Sta 500+00 to 507+82 117 741 24-Jul-19 09-Dec-19

2C20H1EBMLCST-70 2C - XS Cook St, Start Sta 500+00 to 507+82 0 629 24-Jul-19 24-Jul-19

2C10B0470E14025 2C - XS Cook St, Interim - Finish 0 741 09-Dec-19 09-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 629 24-Jul-19 31-Jul-19

SurveySurvey 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-310 2C - XS Cook St, Survey 5 629 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 629 30-Jul-19 31-Jul-19

2C20H1EBMLCMT-2352C - XS Cook St,, Move Traffic 1 629 30-Jul-19 31-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-230 2C - XS Cook St, Place Temp Conc Barr ier 5 629 24-Jul-19 30-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-300 2C - XS Cook St, Place Temp Marking & Signage 5 629 24-Jul-19 30-Jul-19

EnviromentalEnviromental 5 629 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-305 2C - XS Cook St, Place Temp Erosion Control 5 629 24-Jul-19 30-Jul-19

EarthworkEarthwork 46 793 24-Jul-19 16-Sep-19

Clear & GrubClear & Grub 5 629 24-Jul-19 30-Jul-19

2C10SG00AN34560 2C - XS Cook St, Clear and Grub 5 629 24-Jul-19 30-Jul-19

ExcavationExcavation 20 793 31-Jul-19 22-Aug-19

2C10SG00AN34450 2C - XS Cook St, Excavate Cut Areas 20 793 31-Jul-19 22-Aug-19

EmbankmentEmbankment 20 793 22-Aug-19 16-Sep-19

2C10SG00AN34460 2C - XS Cook St, Place Embankment 20 793 22-Aug-19 16-Sep-19

DrainageDrainage 40 793 31-Jul-19 16-Sep-19

CulvertCulvert 20 793 31-Jul-19 22-Aug-19

2C10SG00AN35715 2C - XS Cook St, Install Culvert 20 793 31-Jul-19 22-Aug-19

Storm SewerStorm Sewer 20 793 31-Jul-19 22-Aug-19

2C10SG00AN35695 2C - XS Cook St, Install Medium RCP 20 793 31-Jul-19 22-Aug-19

2C10SG00AN35710 2C - XS Cook St, Install Small RCP 20 793 31-Jul-19 22-Aug-19

InletsInlets 20 793 22-Aug-19 16-Sep-19

2C10SG00AN35705 2C - XS Cook St, Install MHs and Inlets 20 793 22-Aug-19 16-Sep-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 793 16-Sep-19 20-Sep-19

Aggregate BaseAggregate Base 5 793 16-Sep-19 20-Sep-19

2C10SG00AN34480 2C - XS Cook St, Place Subgrade Base 5 793 16-Sep-19 20-Sep-19

PavementPavement 15 793 20-Sep-19 08-Oct-19

Asphalt PavementAsphalt Pavement 5 793 02-Oct-19 08-Oct-19

2C10SG00AN34510 2C - XS Cook St, Place SMA 2 420 04-Oct-19 08-Oct-19

HMA PavingHMA Paving 2 482 02-Oct-19 04-Oct-19

2C10SG00AN34500 2C - XS Cook St, Place HMA 2 482 02-Oct-19 04-Oct-19

Curb & GutterCurb & Gutter 10 793 20-Sep-19 02-Oct-19

2C10SG00AN34570 2C - XS Cook St, Place Curb & Gutter 10 793 20-Sep-19 02-Oct-19

DrivewaysDriveways 10 793 20-Sep-19 02-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - BR 9 Vasquez Blvd, Abutment 1 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Abutment 3 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, FREP Approach Slab 1 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install  Expansion Joints Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install  Bridge Deck  Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,Cure Bridge Deck Slab Sta 503+37 - 510+44

2C - XS Cook St, Start Sta 500+00 to 507+82

2C - XS Cook St, Interim - Finish

2C - XS Cook St, Survey

2C - XS Cook St,, Move Traffic

2C - XS Cook St, Place Temp Conc Barr ier

2C - XS Cook St, Place Temp Marking & Signage

2C - XS Cook St, Place Temp Erosion Control

2C - XS Cook St, Clear and Grub

2C - XS Cook St, Excavate Cut Areas

2C - XS Cook St, Place Embankment

2C - XS Cook St, Install Culvert

2C - XS Cook St, Install Medium RCP

2C - XS Cook St, Install Small RCP

2C - XS Cook St, Install MHs and Inlets

2C - XS Cook St, Place Subgrade Base

2C - XS Cook St, Place SMA

2C - XS Cook St, Place HMA

2C - XS Cook St, Place Curb & Gutter
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2C10SG00AN314390 2C - XS Cook St, Place Driveways 10 793 20-Sep-19 02-Oct-19

BR 10 Cook St Sta 503+86 to 506+08BR 10 Cook St Sta 503+86 to 506+08 117 741 24-Jul-19 09-Dec-19

10655 2B - XS BR 12 Monroe St, Start Sta 503+86 to 506+08 0 739 24-Jul-19 24-Jul-19

10700 2B - XS BR 12 Monroe St,  Finish Sta 503+86 to 506+08 0 741 09-Dec-19 09-Dec-19

BR ExcavationBR Excavation 4 745 27-Aug-19 03-Sep-19

10675 2B - XS BR 12 Monroe St,  Perform Shallow Excavation Sta 503+86 to 506+08 4 745 27-Aug-19 03-Sep-19

Drill ShaftsDrill Shafts 30 739 24-Jul-19 27-Aug-19

10715 2B - XS BR 12 Monroe St, Drive Drilled Shafts Abutment 1 Sta 503+86 to 506+08 20 739 24-Jul-19 15-Aug-19

10665 2B - XS BR 12 Monroe St, Drive Drill Shafts Bent 2 Sta 503+86 to 506+08 10 739 15-Aug-19 27-Aug-19

ColumnsColumns 5 739 27-Aug-19 03-Sep-19

10730 2B - XS BR 12 Monroe St, Columns Center Wall Bent 2  Sta 503+86 to 506+08 5 739 27-Aug-19 03-Sep-19

Bent CapsBent Caps 5 739 03-Sep-19 09-Sep-19

10710 2B - XS BR 12 Monroe St, FREP Center Wall Bent Cap 2 Sta 503+86 to 506+08 5 739 03-Sep-19 09-Sep-19

BeamsBeams 5 739 19-Sep-19 25-Sep-19

10680 2B - XS BR 12 Monroe St,  Install Concrete Bridge Beams Sta 503+86 to 506+08 5 739 19-Sep-19 25-Sep-19

BR Place CTB EmbankmentBR Place CTB Embankment 10 750 13-Nov-19 25-Nov-19

10740 2B - XS BR 12 Monroe St,  Install Structure Backfill Sta 503+86 to 506+08 10 750 13-Nov-19 25-Nov-19

AbutmentsAbutments 10 739 09-Sep-19 19-Sep-19

10705 2B - XS BR 12 Monroe St,  FREP N Abutment Sta 503+86 to 506+08 10 739 09-Sep-19 19-Sep-19

Approach SlabApproach Slab 10 750 13-Nov-19 25-Nov-19

10695 2B - XS BR 12 Monroe St,  Install Approach Slabs Abutment 1 Sta 503+86 to 506+08 10 750 13-Nov-19 25-Nov-19

Exspansion JointExspansion Joint 40 739 25-Sep-19 11-Nov-19

10735 2B - XS BR 12 Monroe St,  Install Expansion Joints Sta 503+86 to 506+08 40 739 25-Sep-19 11-Nov-19

DeckDeck 62 741 25-Sep-19 08-Dec-19

10685 2B - XS BR 12 Monroe St,  Install Bridge Deck Sta 503+86 to 506+08 40 739 25-Sep-19 11-Nov-19

10690 2B - XS BR 12 Monroe St,  Cure Bridge Deck Slab Sta 503+86 to 506+08 28 861 11-Nov-19 08-Dec-19

RailingsRailings 5 759 11-Nov-19 15-Nov-19

10725 2B - XS BR 12 Monroe St,  FREP Br idge Rail Sta 503+86 to 506+08 5 759 11-Nov-19 15-Nov-19

2C XS MONROE ST Bridge STA (2044) Sta 500+00 to 517+232C XS MONROE ST Bridge STA (2044) Sta 500+00 to 517+23 110 774 24-Jul-19 26-Nov-19

2C20H1EBMLCST-115 2C - XS Monroe St, Start 0 774 24-Jul-19 24-Jul-19

2C10B0470E14100 2C - XS Monroe St, Interim - Finish 0 774 26-Nov-19 26-Nov-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 818 24-Jul-19 31-Jul-19

SurveySurvey 5 818 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-3002C - XS Monroe St, Survey 5 818 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 818 30-Jul-19 31-Jul-19

2C20H1EBMLCMT-2402C - XS Monroe St, Move Traffic 1 818 30-Jul-19 31-Jul-19

Portable Traffic BarrierPortable Traffic Barrier 5 818 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-240 2C - XS Monroe St, Place Temp Conc  Barrier 5 818 24-Jul-19 30-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 818 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-2302C - XS Monroe St, Place Temp Marking & Signing 5 818 24-Jul-19 30-Jul-19

EnviromentalEnviromental 5 818 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 818 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-2142C - XS Monroe St, Place Temp Erosion Control 5 818 24-Jul-19 30-Jul-19

EarthworkEarthwork 66 818 24-Jul-19 08-Oct-19

2C10SG00AN36775 2C - XS Monroe St, Clear and Grub 5 818 24-Jul-19 30-Jul-19

2C10SG00AN36780 2C - XS Monroe St, Excavate Cut Areas 20 818 31-Jul-19 22-Aug-19

2C10SG00AN36785 2C - XS Monroe St, Place Embankment 20 818 22-Aug-19 16-Sep-19

2C10SG00AN36795 2C - XS Monroe St, Place Subgrade Base 5 818 16-Sep-19 20-Sep-19

2C10SG00AN36800 2C - XS Monroe St, Place Curb & Gutter 10 818 20-Sep-19 02-Oct-19

2C10SG00AN36805 2C - XS Monroe St, Place HMA 2 503 02-Oct-19 04-Oct-19

2C10SG00AN36810 2C - XS Monroe St, SMA 2 818 04-Oct-19 08-Oct-19

DrainageDrainage 40 838 31-Jul-19 16-Sep-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Cook St, Place Driveways

2B - XS BR 12 Monroe St, Start Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Finish Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Perform Shallow Excavation Sta 503+86 to 506+08

2B - XS BR 12 Monroe St, Drive Drilled Shafts Abutment 1 Sta 503+86 to 506+08

2B - XS BR 12 Monroe St, Drive Drill Shafts Bent 2 Sta 503+86 to 506+08

2B - XS BR 12 Monroe St, Columns Center Wall Bent 2  Sta 503+86 to 506+08

2B - XS BR 12 Monroe St, FREP Center Wall Bent Cap 2 Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Install Concrete Bridge Beams Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Install Structure Backfill Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  FREP N Abutment Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Install Approach Slabs Abutment 1 Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Install Expansion Joints Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Install Bridge Deck Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  Cure Bridge Deck Slab Sta 503+86 to 506+08

2B - XS BR 12 Monroe St,  FREP Br idge Rail Sta 503+86 to 506+08

2C - XS Monroe St, Start

2C - XS Monroe St, Interim - Finish

2C - XS Monroe St, Survey

2C - XS Monroe St, Move Traffic

2C - XS Monroe St, Place Temp Conc  Barrier

2C - XS Monroe St, Place Temp Marking & Signing

2C - XS Monroe St, Place Temp Erosion Control

2C - XS Monroe St, Clear and Grub

2C - XS Monroe St, Excavate Cut Areas

2C - XS Monroe St, Place Embankment

2C - XS Monroe St, Place Subgrade Base

2C - XS Monroe St, Place Curb & Gutter

2C - XS Monroe St, Place HMA

2C - XS Monroe St, SMA
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2C10SG00AN36735 2C - XS Monroe St, Install Medium RCP 20 818 31-Jul-19 22-Aug-19

2C10SG00AN36740 2C - XS Monroe St,, Install Small RCP 20 818 31-Jul-19 22-Aug-19

2C10SG00AN36745 2C - XS Monroe St, Install Culvert 20 818 31-Jul-19 22-Aug-19

2C10SG00AN36750 2C - XS Monroe St, Install MHs and Inlets 20 818 22-Aug-19 16-Sep-19

2C10SG00AN36755 2C - XS Monroe St, Place Headwall 10 838 22-Aug-19 04-Sep-19

2C10SG00AN36760 2C - XS Monroe St, Place RipRap 10 838 04-Sep-19 16-Sep-19

2C10SG00AN36765 2C - XS Monroe St, Place RipRap 10 838 04-Sep-19 16-Sep-19

BR 12  MONROE ST Sta 506+19 to 508+752BR 12  MONROE ST Sta 506+19 to 508+752 110 774 24-Jul-19 26-Nov-19

11020 2C - XS BR 12 Monroe St,  Start Sta 501+52 to 504+14 0 774 24-Jul-19 24-Jul-19

11065 2C - XS BR 12 Monroe St,  Finish Sta 501+52 to 504+14 0 774 26-Nov-19 26-Nov-19

BR ExcavationBR Excavation 4 780 27-Aug-19 03-Sep-19

11040 2C - XS BR 12 Monroe St,  Perform Shallow Excavation Sta 501+52 to 504+14 4 780 27-Aug-19 03-Sep-19

Drill ShaftsDrill Shafts 30 774 24-Jul-19 27-Aug-19

11080 2C - XS BR 12 Monroe St, Drive Drilled Shafts Abutment 1 Sta 501+52 to 504+14 20 774 24-Jul-19 15-Aug-19

11030 2C - XS BR 12 Monroe St, Drive Drill Shafts Bent 2 Sta 501+52 to 504+14 10 774 15-Aug-19 27-Aug-19

ColumnsColumns 5 774 27-Aug-19 03-Sep-19

11095 2C - XS BR 12 Monroe St, Columns Center Wall Bent 2  Sta 501+52 to 504+14 5 774 27-Aug-19 03-Sep-19

Bent CapsBent Caps 5 774 03-Sep-19 09-Sep-19

11075 2C - XS BR 12 Monroe St, FREP Center  Wall Bent Cap 2 Sta 501+52 to 504+14 5 774 03-Sep-19 09-Sep-19

BeamsBeams 5 774 19-Sep-19 25-Sep-19

11045 2C - XS BR 12 Monroe St,  Install Concrete Bridge Beams Sta 501+52 to 504+14 5 774 19-Sep-19 25-Sep-19

BR Place CTB EmbankmentBR Place CTB Embankment 10 785 01-Nov-19 13-Nov-19

11105 2C - XS BR 12 Monroe St,  Install Structure Backfill Sta 501+52 to 504+14 10 785 01-Nov-19 13-Nov-19

AbutmentsAbutments 10 774 09-Sep-19 19-Sep-19

11070 2C - XS BR 12 Monroe St,  FREP N Abutment Sta 501+52 to 504+14 10 774 09-Sep-19 19-Sep-19

Approach SlabApproach Slab 10 785 01-Nov-19 13-Nov-19

11060 2C - XS BR 12 Monroe St,  Install Approach Slabs Abutment 1 Sta 501+52 to 504+14 10 785 01-Nov-19 13-Nov-19

Exspansion JointExspansion Joint 30 774 25-Sep-19 30-Oct-19

11100 2C - XS BR 12 Monroe St,  Install Expansion Joints Sta 501+52 to 504+14 30 774 25-Sep-19 30-Oct-19

DeckDeck 55 774 25-Sep-19 26-Nov-19

11050 2C - XS BR 12 Monroe St,  Install Bridge Deck Sta 501+52 to 504+14 30 774 25-Sep-19 30-Oct-19

11055 2C - XS BR 12 Monroe St,  Cure Bridge Deck Slab Sta 501+52 to 504+14 28 901 30-Oct-19 26-Nov-19

RailingsRailings 5 794 30-Oct-19 05-Nov-19

11090 2C - XS BR 12 Monroe St,  FREP Bridge Rail Sta 501+52 to 504+14 5 794 30-Oct-19 05-Nov-19

Sidewalks & MediansSidewalks & Medians 5 790 01-Nov-19 07-Nov-19

11085 2C - XS BR 12 Monroe St,  FREP Sidewalk Sta 501+52 to 504+14 5 790 01-Nov-19 07-Nov-19

2C XS COLORADO BLVD Bridge PH 1 ST 1 & 2 STA (2079) Sta 500+00 to 527+332C XS COLORADO BLVD Bridge PH 1 ST 1 & 2 STA (2079) Sta 500+00 to 527+33 190 613 24-Jul-19 04-Mar-20

2C20H1EBMLCST-110 2C - XS Colorado Blvd, Start 0 612 24-Jul-19 24-Jul-19

2C10B0470E14095 2C - XS Colorado Blvd, Interim - Finish 0 613 04-Mar-20 04-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 23 612 24-Jul-19 20-Aug-19

SurveySurvey 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-290 2C - XS Colorado Blvd, Survey 5 629 24-Jul-19 30-Jul-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 612 19-Aug-19 20-Aug-19

2C20H1EBMLCMT-2052C - XS Colorado Blvd,, Move Traffic 1 612 19-Aug-19 20-Aug-19

Portable Traffic BarrierPortable Traffic Barrier 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-200 2C - XS Colorado Blvd, Place Temp Conc Barrier 5 629 24-Jul-19 30-Jul-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTM-1952C - XS Colorado Blvd,, Place Temp Marking & Signing 5 629 24-Jul-19 30-Jul-19

Temp Paving/DetourTemp Paving/Detour 5 627 26-Jul-19 01-Aug-19

2C20H1EBMLCTB-325 2C - XS Colorado Blvd, Place Temp Paving 5 627 26-Jul-19 01-Aug-19

Temp DrainageTemp Drainage 20 612 26-Jul-19 19-Aug-19

2C20H1EBMLCTB-330 2C - XS Colorado Blvd, Place Temp Drainage Pipe and Inlets 20 612 26-Jul-19 19-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Monroe St, Install Medium RCP

2C - XS Monroe St,, Install Small RCP

2C - XS Monroe St, Install Culvert

2C - XS Monroe St, Install MHs and Inlets

2C - XS Monroe St, Place Headwall

2C - XS Monroe St, Place RipRap

2C - XS Monroe St, Place RipRap

2C - XS BR 12 Monroe St,  Start Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Finish Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Perform Shallow Excavation Sta 501+52 to 504+14

2C - XS BR 12 Monroe St, Drive Drilled Shafts Abutment 1 Sta 501+52 to 504+14

2C - XS BR 12 Monroe St, Drive Drill Shafts Bent 2 Sta 501+52 to 504+14

2C - XS BR 12 Monroe St, Columns Center Wall Bent 2  Sta 501+52 to 504+14

2C - XS BR 12 Monroe St, FREP Center  Wall Bent Cap 2 Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Install Concrete Bridge Beams Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Install Structure Backfill Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  FREP N Abutment Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Install Approach Slabs Abutment  1 Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Install Expansion Joints Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Install Bridge Deck Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  Cure Bridge Deck Slab Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  FREP Bridge Rail Sta 501+52 to 504+14

2C - XS BR 12 Monroe St,  FREP Sidewalk Sta 501+52 to 504+14

2C - XS Colorado Blvd, Start

2C - XS Colorado Blvd, Interim - Finish

2C - XS Colorado Blvd, Survey

2C - XS Colorado Blvd,, Move Traffic

2C - XS Colorado Blvd, Place Temp Conc Barrier

2C - XS Colorado Blvd,, Place Temp Marking & Signing

2C - XS Colorado Blvd, Place Temp Paving

2C - XS Colorado Blvd, Place Temp Drainage Pipe and Inlets
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EnviromentalEnviromental 5 629 24-Jul-19 30-Jul-19

Erosion ControlErosion Control 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCEC-1792C - XS Colorado Blvd,, Place Temp Erosion Control 5 629 24-Jul-19 30-Jul-19

Removals & DemoRemovals & Demo 5 629 24-Jul-19 30-Jul-19

Pavement RemovalPavement Removal 5 629 24-Jul-19 30-Jul-19

2C20H1EBMLCTB-335 2C - XS Colorado Blvd, Pavement Removal 5 629 24-Jul-19 30-Jul-19

EarthworkEarthwork 63 672 24-Jul-19 04-Oct-19

Clear & GrubClear & Grub 5 629 24-Jul-19 30-Jul-19

2C10SG00AN36690 2C - XS Colorado Blvd,, Clear and Grub 5 629 24-Jul-19 30-Jul-19

ExcavationExcavation 20 612 20-Aug-19 12-Sep-19

2C10SG00AN36635 2C - XS Colorado Blvd,, Excavate Cut Areas 20 612 20-Aug-19 12-Sep-19

EmbankmentEmbankment 20 672 12-Sep-19 04-Oct-19

2C10SG00AN36640 2C - XS Colorado Blvd,, Place Embankment 20 672 12-Sep-19 04-Oct-19

DrainageDrainage 123 680 24-Jul-19 13-Dec-19

CulvertCulvert 80 612 20-Aug-19 19-Nov-19

2C10SG00AN36720 2C - XS Colorado Blvd, Install J&B CBC 80 612 20-Aug-19 19-Nov-19

Drainage Pond NorthDrainage Pond North 80 612 20-Aug-19 19-Nov-19

2C10SG00AN314480 2C - XS Colorado Blvd, Excavate Pond North 80 612 20-Aug-19 19-Nov-19

Drainage Pond SouthDrainage Pond South 80 612 20-Aug-19 19-Nov-19

2C10SG00AN314485 2C - XS Colorado Blvd, Excavate Pond South 80 612 20-Aug-19 19-Nov-19

Storm SewerStorm Sewer 43 672 24-Jul-19 12-Sep-19

2C10SG00AN314400 2C - XS Colorado Blvd, Install Large RCP 20 612 24-Jul-19 15-Aug-19

2C10SG00AN36700 2C - XS Colorado Blvd, Install Medium RCP 20 672 20-Aug-19 12-Sep-19

2C10SG00AN36715 2C - XS Colorado Blvd, Install Small RCP 20 672 20-Aug-19 12-Sep-19

InletsInlets 20 612 19-Nov-19 13-Dec-19

2C10SG00AN36710 2C - XS Colorado Blvd, Install MHs and Inlets 20 612 19-Nov-19 13-Dec-19

HeadwallHeadwall 10 680 19-Nov-19 03-Dec-19

2C10SG00AN36730 2C - XS Colorado Blvd, Place Headwall 10 680 19-Nov-19 03-Dec-19

Riprap StoneRiprap Stone 10 680 03-Dec-19 13-Dec-19

2C10SG00AN36705 2C - XS Colorado Blvd, Place RipRap 10 680 03-Dec-19 13-Dec-19

Riprap ConcreteRiprap Concrete 10 680 03-Dec-19 13-Dec-19

2C10SG00AN36725 2C - XS Colorado Blvd, Place RipRap 10 680 03-Dec-19 13-Dec-19

Subgrade Treatment and BaseSubgrade Treatment and Base 5 612 13-Dec-19 19-Dec-19

Aggregate BaseAggregate Base 5 612 13-Dec-19 19-Dec-19

2C10SG00AN36650 2C - XS Colorado Blvd,, Place Subgrade Base 5 612 13-Dec-19 19-Dec-19

PavementPavement 62 563 19-Dec-19 03-Mar-20

Asphalt PavementAsphalt Pavement 2 400 02-Mar-20 03-Mar-20

2C10SG00AN36660 2C - XS Colorado Blvd,, Place HMA 2 400 02-Mar-20 03-Mar-20

Curb & GutterCurb & Gutter 10 612 19-Dec-19 03-Jan-20

2C10SG00AN36695 2C - XS Colorado Blvd,, Place Curb & Gutter 10 612 19-Dec-19 03-Jan-20

BR 13 COLORADO BLVD Sta 513+36 to 515+23BR 13 COLORADO BLVD Sta 513+36 to 515+23 146 657 24-Jul-19 14-Jan-20

1000 2C - XS BR 13 Colorado Blvd, Start Sta 513+36 - 515+23 0 653 24-Jul-19 24-Jul-19

1155 2C - XS BR 13 Colorado Blvd, Finish Sta 503+37 - 510+44 0 657 14-Jan-20 14-Jan-20

BR ExcavationBR Excavation 4 664 09-Aug-19 15-Aug-19

1060 2C - XS BR 13 Colorado Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+444 664 09-Aug-19 15-Aug-19

Drill ShaftsDrill Shafts 15 658 24-Jul-19 09-Aug-19

2B10EM00AN17895 2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment1 Sta 503+37 - 510+44 5 653 24-Jul-19 30-Jul-19

2BV10EM00AN17921 2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Center Bent 2 Sta 503+37 - 510+44 5 653 30-Jul-19 05-Aug-19

2B10EM00AN17900 2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44 5 658 05-Aug-19 09-Aug-19

ColumnsColumns 5 653 05-Aug-19 09-Aug-19

2BV10EM00AN17926 2C - XS BR 13 Colorado Blvd, Center Column Bent 2 Sta 503+37 - 510+44 5 653 05-Aug-19 09-Aug-19

Bent CapsBent Caps 15 653 09-Aug-19 27-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Colorado Blvd,, Place Temp Erosion Control

2C - XS Colorado Blvd, Pavement Removal

2C - XS Colorado Blvd,, Clear and Grub

2C - XS Colorado Blvd,, Excavate Cut Areas

2C - XS Colorado Blvd,, Place Embankment

2C - XS Colorado Blvd, Install J&B CBC

2C - XS Colorado Blvd, Excavate Pond North

2C - XS Colorado Blvd, Excavate Pond South

2C - XS Colorado Blvd, Install Large RCP

2C - XS Colorado Blvd, Install Medium RCP

2C - XS Colorado Blvd, Install Small RCP

2C - XS Colorado Blvd, Install MHs and Inlets

2C - XS Colorado Blvd, Place Headwall

2C - XS Colorado Blvd, Place RipRap

2C - XS Colorado Blvd, Place RipRap

2C - XS Colorado Blvd,, Place Subgrade Base

2C - XS Colorado Blvd,, Place HMA

2C - XS Colorado Blvd,, Place Curb & Gutter

2C - XS BR 13 Colorado Blvd, Start Sta 513+36 - 515+23

2C - XS BR 13 Colorado Blvd, Finish Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment1 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Center Bent 2 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Center Column Bent 2 Sta 503+37 - 510+44
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2BV10EM00AN17931 2C - XS BR 13 Colorado Blvd, Center Bent Cap 2 Sta 503+37 - 510+44 15 653 09-Aug-19 27-Aug-19

BeamsBeams 5 653 27-Aug-19 03-Sep-19

1145 2C - XS BR 13 Colorado Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44 5 653 27-Aug-19 03-Sep-19

BR Place CTB EmbankmentBR Place CTB Embankment 5 763 21-Aug-19 27-Aug-19

11120 2C - XS BR 13 Colorado Blvd, Install Structure Backfill Sta 503+37 - 510+44 5 763 21-Aug-19 27-Aug-19

AbutmentsAbutments 20 658 30-Jul-19 21-Aug-19

2BV10EM00AN17936 2C - XS BR 13 Colorado Blvd, Abutment 1 Sta 503+37 - 510+44 10 668 30-Jul-19 09-Aug-19

2BV10EM00AN17941 2C - XS BR 13 Colorado Blvd, Abutment 3 Sta 503+37 - 510+44 10 658 09-Aug-19 21-Aug-19

Approach SlabApproach Slab 29 657 09-Dec-19 13-Jan-20

1150 2C - XS BR 13 Colorado Blvd, FREP Approach Slab 1 Sta 503+37 - 510+44 10 675 09-Dec-19 18-Dec-19

11110 2C - XS BR 13 Colorado Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44 10 657 02-Jan-20 13-Jan-20

Exspansion JointExspansion Joint 80 653 03-Sep-19 05-Dec-19

11115 2C - XS BR 13 Colorado Blvd, Install  Expansion Joints Sta 503+37 - 510+44 80 653 03-Sep-19 05-Dec-19

DeckDeck 101 657 03-Sep-19 01-Jan-20

1160 2C - XS BR 13 Colorado Blvd, Install  Bridge Deck  Sta 503+37 - 510+44 80 653 03-Sep-19 05-Dec-19

1140 2C - XS BR 13 Colorado Blvd, Cure Bridge Deck Slab Sta 503+37 - 510+44 28 761 05-Dec-19 01-Jan-20

2C XS COLORADO BLVD Bridge PH 1 ST 3 & 4 STA (2079) Sta 500+00 to 527+332C XS COLORADO BLVD Bridge PH 1 ST 3 & 4 STA (2079) Sta 500+00 to 527+33 150 612 04-Mar-20 21-Aug-20

2C20H1EBMLCST-140 2C - XS Colorado Blvd,, Start 0 613 04-Mar-20 04-Mar-20

2C10B0470E14125 2C - XS Colorado Blvd,, Interim - Finish 0 612 21-Aug-20 21-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 698 04-Mar-20 10-Mar-20

SurveySurvey 5 698 04-Mar-20 09-Mar-20

2C20H1EBMLCTB-295 2C - XS Colorado Blvd, Survey 5 698 04-Mar-20 09-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 698 10-Mar-20 10-Mar-20

2C20H1EBMLCMT-2652C - XS Colorado Blvd,, Move Traffic 1 698 10-Mar-20 10-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 698 04-Mar-20 09-Mar-20

2C20H1EBMLCTB-270 2C - XS Colorado Blvd, Place Temp Conc Barrier 5 698 04-Mar-20 09-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 698 04-Mar-20 09-Mar-20

2C20H1EBMLCTM-2552C - XS Colorado Blvd,, Place Temp Marking & Signing 5 698 04-Mar-20 09-Mar-20

EnviromentalEnviromental 5 698 04-Mar-20 09-Mar-20

Erosion ControlErosion Control 5 698 04-Mar-20 09-Mar-20

2C20H1EBMLCEC-2392C - XS Colorado Blvd,, Place Temp Erosion Control 5 698 04-Mar-20 09-Mar-20

Removals & DemoRemovals & Demo 5 698 04-Mar-20 09-Mar-20

Demolition StructuresDemolition Structures 5 698 04-Mar-20 09-Mar-20

2C20H1EBMLCTB-340 2C - XS Colorado Blvd, Bridge Demo 5 698 04-Mar-20 09-Mar-20

EarthworkEarthwork 46 698 04-Mar-20 23-Apr-20

2C10SG00AN37105 2C - XS Colorado Blvd,, Clear and Grub 5 698 04-Mar-20 09-Mar-20

2C10SG00AN37110 2C - XS Colorado Blvd,, Excavate Cut Areas 20 698 10-Mar-20 01-Apr-20

2C10SG00AN37115 2C - XS Colorado Blvd,, Place Embankment 20 698 01-Apr-20 23-Apr-20

DrainageDrainage 40 698 10-Mar-20 23-Apr-20

2C10SG00AN37145 2C - XS Colorado Blvd, Install Medium RCP 20 698 10-Mar-20 01-Apr-20

2C10SG00AN37150 2C - XS Colorado Blvd, Install Small RCP 20 698 10-Mar-20 01-Apr-20

2C10SG00AN37140 2C - XS Colorado Blvd, Install Culvert 20 698 10-Mar-20 01-Apr-20

2C10SG00AN37155 2C - XS Colorado Blvd, Install MHs and Inlets 20 698 01-Apr-20 23-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 698 24-Apr-20 29-Apr-20

2C10SG00AN37125 2C - XS Colorado Blvd,, Place Subgrade Base 5 698 24-Apr-20 29-Apr-20

PavementPavement 13 698 30-Apr-20 13-May-20

2C10SG00AN37130 2C - XS Colorado Blvd,, Place HMA 2 457 12-May-20 13-May-20

Curb & GutterCurb & Gutter 10 698 30-Apr-20 11-May-20

2C10SG00AN37135 2C - XS Colorado Blvd,, Place Curb & Gutter 10 698 30-Apr-20 11-May-20

DrivewaysDriveways 10 698 30-Apr-20 11-May-20

2C10EM00AN17795 2C - XS Colorado Blvd,, Place Driveways 10 698 30-Apr-20 11-May-20

BR 13 COLORADO BLVD Sta 513+36 to 515+23BR 13 COLORADO BLVD Sta 513+36 to 515+23 150 612 04-Mar-20 21-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS BR 13 Colorado Blvd, Center Bent Cap 2 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install Structure Backfill Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Abutment 1 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Abutment 3 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, FREP Approach Slab 1 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install  Expansion Joints Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install  Bridge Deck  Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Cure Bridge Deck Slab Sta 503+37 - 510+44

2C - XS Colorado Blvd,, Start

2C - XS Colorado Blvd,, Interim - Finish

2C - XS Colorado Blvd, Survey

2C - XS Colorado Blvd,, Move Traffic

2C - XS Colorado Blvd, Place Temp Conc Barrier

2C - XS Colorado Blvd,, Place Temp Marking & Signing

2C - XS Colorado Blvd,, Place Temp Erosion Control

2C - XS Colorado Blvd, Bridge Demo

2C - XS Colorado Blvd,, Clear and Grub

2C - XS Colorado Blvd,, Excavate Cut Areas

2C - XS Colorado Blvd,, Place Embankment

2C - XS Colorado Blvd, Install Medium RCP

2C - XS Colorado Blvd, Install Small RCP

2C - XS Colorado Blvd, Install Culvert

2C - XS Colorado Blvd, Install MHs and Inlets

2C - XS Colorado Blvd,, Place Subgrade Base

2C - XS Colorado Blvd,, Place HMA

2C - XS Colorado Blvd,, Place Curb & Gutter

2C - XS Colorado Blvd,, Place Driveways
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11125 2C - XS BR 13 Colorado Blvd, Start Sta 513+36 - 515+23 0 613 04-Mar-20 04-Mar-20

11160 2C - XS BR 13 Colorado Blvd, Finish Sta 503+37 - 510+44 0 612 21-Aug-20 21-Aug-20

BR ExcavationBR Excavation 4 624 20-Mar-20 25-Mar-20

11135 2C - XS BR 13 Colorado Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+444 624 20-Mar-20 25-Mar-20

Drill ShaftsDrill Shafts 15 618 04-Mar-20 19-Mar-20

2B10EM00AN17905 2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment1 Sta 503+37 - 510+44 5 613 04-Mar-20 09-Mar-20

2BV10EM00AN17946 2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Center Bent 2 Sta 503+37 - 510+44 5 613 10-Mar-20 13-Mar-20

2B10EM00AN17910 2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44 5 618 16-Mar-20 19-Mar-20

ColumnsColumns 5 613 16-Mar-20 19-Mar-20

2BV10EM00AN17951 2C - XS BR 13 Colorado Blvd, Center Column Bent 2 Sta 503+37 - 510+44 5 613 16-Mar-20 19-Mar-20

Bent CapsBent Caps 15 613 20-Mar-20 06-Apr-20

2BV10EM00AN17956 2C - XS BR 13 Colorado Blvd, Center Bent Cap 2 Sta 503+37 - 510+44 15 613 20-Mar-20 06-Apr-20

BeamsBeams 5 613 07-Apr-20 13-Apr-20

11150 2C - XS BR 13 Colorado Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44 5 613 07-Apr-20 13-Apr-20

BR Place CTB EmbankmentBR Place CTB Embankment 5 722 01-Apr-20 06-Apr-20

11185 2C - XS BR 13 Colorado Blvd, Install Structure Backfill Sta 503+37 - 510+44 5 722 01-Apr-20 06-Apr-20

AbutmentsAbutments 20 618 10-Mar-20 31-Mar-20

2BV10EM00AN17961 2C - XS BR 13 Colorado Blvd, Abutment 1 Sta 503+37 - 510+44 10 628 10-Mar-20 19-Mar-20

2BV10EM00AN17966 2C - XS BR 13 Colorado Blvd, Abutment 3 Sta 503+37 - 510+44 10 618 20-Mar-20 31-Mar-20

Approach SlabApproach Slab 31 612 17-Jul-20 21-Aug-20

11155 2C - XS BR 13 Colorado Blvd, FREP Approach Slab 1 Sta 503+37 - 510+44 10 633 17-Jul-20 29-Jul-20

11170 2C - XS BR 13 Colorado Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44 10 612 11-Aug-20 21-Aug-20

Exspansion JointExspansion Joint 80 613 13-Apr-20 14-Jul-20

11180 2C - XS BR 13 Colorado Blvd, Install  Expansion Joints Sta 503+37 - 510+44 80 613 13-Apr-20 14-Jul-20

DeckDeck 105 612 13-Apr-20 11-Aug-20

11165 2C - XS BR 13 Colorado Blvd, Install  Bridge Deck  Sta 503+37 - 510+44 80 613 13-Apr-20 14-Jul-20

11145 2C - XS BR 13 Colorado Blvd, Cure Bridge Deck Slab Sta 503+37 - 510+44 28 709 14-Jul-20 11-Aug-20

2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 Phase 22C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 Phase 2 298 612 17-Dec-19 30-Nov-20

2C XS COLORADO BLVD Bridge PH 2 ST 5 & 6 STA (2079) Sta 500+00 to 527+332C XS COLORADO BLVD Bridge PH 2 ST 5 & 6 STA (2079) Sta 500+00 to 527+33 84 612 21-Aug-20 30-Nov-20

2C20H1EBMLCST-145 2C - XS Colorado Blvd,, Start 0 612 21-Aug-20 21-Aug-20

2C10SG00AN314405 2C - XS Colorado Blvd,, FF Start 0 612 03-Nov-20 03-Nov-20

2C10B0470E14130 2C - XS Colorado Blvd,, Interim - Finish 0 612 03-Nov-20 03-Nov-20

2C10SG00AN314415 2C - XS Colorado Blvd,, Finish 0 612 30-Nov-20 30-Nov-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 612 21-Aug-20 28-Aug-20

SurveySurvey 5 612 21-Aug-20 27-Aug-20

2C20H1EBMLCTB-350 2C - XS Colorado Blvd, Survey 5 612 21-Aug-20 27-Aug-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 612 27-Aug-20 28-Aug-20

2C20H1EBMLCMT-2702C - XS Colorado Blvd,, Move Traffic 1 612 27-Aug-20 28-Aug-20

Portable Traffic BarrierPortable Traffic Barrier 5 612 21-Aug-20 27-Aug-20

2C20H1EBMLCTB-345 2C - XS Colorado Blvd, Place Temp Conc Barrier 5 612 21-Aug-20 27-Aug-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 612 21-Aug-20 27-Aug-20

2C20H1EBMLCTM-3102C - XS Colorado Blvd,, Place Temp Marking & Signing 5 612 21-Aug-20 27-Aug-20

EnviromentalEnviromental 5 612 21-Aug-20 27-Aug-20

Erosion ControlErosion Control 5 612 21-Aug-20 27-Aug-20

2C20H1EBMLCEC-3292C - XS Colorado Blvd,, Place Temp Erosion Control 5 612 21-Aug-20 27-Aug-20

Removals & DemoRemovals & Demo 5 612 21-Aug-20 27-Aug-20

Pavement RemovalPavement Removal 5 612 21-Aug-20 27-Aug-20

2C20H1EBMLCTB-355 2C - XS Colorado Blvd, Pavement Removal 5 612 21-Aug-20 27-Aug-20

EarthworkEarthwork 46 612 21-Aug-20 14-Oct-20

2C10SG00AN314450 2C - XS Colorado Blvd,, Clear and Grub 5 612 21-Aug-20 27-Aug-20

2C10SG00AN314430 2C - XS Colorado Blvd,, Excavate Cut Areas 20 612 28-Aug-20 22-Sep-20

2C10SG00AN314435 2C - XS Colorado Blvd,, Place Embankment 20 612 22-Sep-20 14-Oct-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS BR 13 Colorado Blvd, Start Sta 513+36 - 515+23

2C - XS BR 13 Colorado Blvd, Finish Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment1 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Center Bent 2 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Center Column Bent 2 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Center Bent Cap 2 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install Structure Backfill Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Abutment 1 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Abutment 3 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, FREP Approach Slab 1 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install  Expansion Joints Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Install  Bridge Deck  Sta 503+37 - 510+44

2C - XS BR 13 Colorado Blvd, Cure Bridge Deck Slab Sta 503+37 - 510+44

2C - XS Colorado Blvd,, Start

2C - XS Colorado Blvd,, FF Start

2C - XS Colorado Blvd,, Interim - Finish

2C - XS Colorado Blvd,, Finish

2C - XS Colorado Blvd, Survey

2C - XS Colorado Blvd,, Move Traffic

2C - XS Colorado Blvd, Place Temp Conc Barrier

2C - XS Colorado Blvd,, Place Temp Marking & Signing

2C - XS Colorado Blvd,, Place Temp Erosion Control

2C - XS Colorado Blvd, Pavement Removal

2C - XS Colorado Blvd,, Clear and Grub

2C - XS Colorado Blvd,, Excavate Cut Areas

2C - XS Colorado Blvd,, Place Embankment
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DrainageDrainage 40 612 28-Aug-20 14-Oct-20

2C10SG00AN314460 2C - XS Colorado Blvd, Install Medium RCP 20 612 28-Aug-20 22-Sep-20

2C10SG00AN314470 2C - XS Colorado Blvd, Install Small RCP 20 612 28-Aug-20 22-Sep-20

2C10SG00AN314475 2C - XS Colorado Blvd, Install Culvert 20 612 28-Aug-20 22-Sep-20

2C10SG00AN314465 2C - XS Colorado Blvd, Install MHs and Inlets 20 612 22-Sep-20 14-Oct-20

Subgrade Treatment and BaseSubgrade Treatment and Base 5 612 14-Oct-20 20-Oct-20

2C10SG00AN314440 2C - XS Colorado Blvd,, Place Subgrade Base 5 612 14-Oct-20 20-Oct-20

PavementPavement 23 622 20-Oct-20 16-Nov-20

2C10SG00AN314445 2C - XS Colorado Blvd,, Place HMA 2 388 30-Oct-20 03-Nov-20

2C10EM00AN17850 2C - XS Colorado Blvd,, Place SMA 2 360 04-Nov-20 06-Nov-20

Curb & GutterCurb & Gutter 10 612 20-Oct-20 30-Oct-20

2C10SG00AN314455 2C - XS Colorado Blvd,, Place Curb & Gutter 10 612 20-Oct-20 30-Oct-20

DrivewaysDriveways 10 622 04-Nov-20 16-Nov-20

2C10EM00AN17840 2C - XS Colorado Blvd,, Place Driveways 10 622 04-Nov-20 16-Nov-20

Sidewalks & MedianSidewalks & Median 10 622 04-Nov-20 16-Nov-20

2C10EM00AN17845 2C - XS Colorado Blvd,, Place Sidewalks/Pathways 10 622 04-Nov-20 16-Nov-20

Permanent BarriersPermanent Barriers 10 622 04-Nov-20 16-Nov-20

2C10EM00AN17835 2C - XS Colorado Blvd,,  Place Conc Rail 10 622 04-Nov-20 16-Nov-20

2C10EG00AE15405 2C - XS Colorado Blvd,, Install MBGF 10 622 04-Nov-20 16-Nov-20

2C10WG00B12705 2C - XS Colorado Blvd,, Install Attenuator 5 627 04-Nov-20 10-Nov-20

Signals and IlluminationSignals and Illumination 20 612 04-Nov-20 30-Nov-20

Roadway IlluminationRoadway Illumination 20 612 04-Nov-20 30-Nov-20

2C10SG00AN314410 2C - XS Colorado Blvd,, Install Illumination Poles/Fixtures 10 612 04-Nov-20 16-Nov-20

2C10SG00AN314425 2C - XS Colorado Blvd,, Install Illumination Energize Fixtures 10 612 16-Nov-20 30-Nov-20

Signing and MarkingSigning and Marking 11 622 03-Nov-20 16-Nov-20

2C10SG00AN314420 2C - XS Colorado Blvd,, Install Permanent Markings 2 631 03-Nov-20 05-Nov-20

2C10EG00AE15410 2C - XS Colorado Blvd,,  Install Small Signage 10 622 04-Nov-20 16-Nov-20

2C10EG00AE15415 2C - XS Colorado Blvd,,  Install Overhead Signage 10 622 04-Nov-20 16-Nov-20

LandscapingLandscaping 10 622 04-Nov-20 16-Nov-20

2C10EG00AE15420 2C - XS Colorado Blvd,,  Install Topsoil 10 622 04-Nov-20 16-Nov-20

2C10EG00AE15425 2C - XS Colorado Blvd,  Install Seeding/Sodding 10 622 04-Nov-20 16-Nov-20

2C WB Entry Ramp Colorado Blvd Phase 2 Sta 2053+00 to 2079+002C WB Entry Ramp Colorado Blvd Phase 2 Sta 2053+00 to 2079+00 178 732 17-Dec-19 13-Jul-20

2C20H1WBMLCST-75 2C - WB ENR from Colorado Blvd, Start (2055 to 2078) 0 732 17-Dec-19 17-Dec-19

2C10SG00AN314375 2C - WB Entrance Ramp from Colorado Blvd, Install RTW 50 732 02-Jan-20 28-Feb-20

2C10B0470E14005 2C - WB ENR from Colorado Blvd, Interim - Finish (2055 to 2078) 0 732 10-Jun-20 10-Jun-20

2C10SG00AN34230 2C - WB ENR from Colorado Blvd, FF Start (2055 to 2078) 0 732 11-Jun-20 11-Jun-20

2C10SG00AN34270 2C - WB ENR from Colorado Blvd, Finish (2055 to 2078) 0 732 13-Jul-20 13-Jul-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 732 17-Dec-19 24-Dec-19

SurveySurvey 5 732 17-Dec-19 23-Dec-19

2C20H1EBMLCTM-2652C - WB ENR from Colorado Blvd, Survey (2055 to 2078) 5 732 17-Dec-19 23-Dec-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 732 23-Dec-19 24-Dec-19

2C20H1EBMLCMT-1852C - WB ENR from Colorado Blvd, Move Traffic (2055 to 2078) 1 732 23-Dec-19 24-Dec-19

Portable Traffic BarrierPortable Traffic Barrier 5 732 17-Dec-19 23-Dec-19

2C20H1EBMLCTB-180 2C - WB ENR from Colorado Blvd, Place Temp Conc Barrier (2055 to 2078) 5 732 17-Dec-19 23-Dec-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 732 17-Dec-19 23-Dec-19

2C20H1EBMLCTM-1752C - WB ENR from Colorado Blvd, Place Temp Marking & Signing (2055 to 2078) 5 732 17-Dec-19 23-Dec-19

EnviromentalEnviromental 5 732 17-Dec-19 23-Dec-19

Erosion ControlErosion Control 5 732 17-Dec-19 23-Dec-19

2C20H1EBMLCEC-1592C - WB ENR from Colorado Blvd, Place Temp Erosion Control (2055 to 2078) 5 732 17-Dec-19 23-Dec-19

De-wateringDe-watering 5 732 17-Dec-19 23-Dec-19

2C20H1EBMLCEC-2542C - WB ENR from Colorado Blvd, De-watering (2055 to 2078) 5 732 17-Dec-19 23-Dec-19

Soil MappingSoil Mapping 5 732 17-Dec-19 23-Dec-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Colorado Blvd, Install Medium RCP

2C - XS Colorado Blvd, Install Small RCP

2C - XS Colorado Blvd, Install Culvert

2C - XS Colorado Blvd, Install MHs and Inlets

2C - XS Colorado Blvd,, Place Subgrade Base

2C - XS Colorado Blvd,, Place HMA

2C - XS Colorado Blvd,, Place SMA

2C - XS Colorado Blvd,, Place Curb & Gutter

2C - XS Colorado Blvd,, Place Driveways

2C - XS Colorado Blvd,, Place Sidewalks/Pathways

2C - XS Colorado Blvd,,  Place Conc Rail

2C - XS Colorado Blvd,, Install MBGF

2C - XS Colorado Blvd,, Install Attenuator

2C - XS Colorado Blvd,, Install Illumination Poles/Fixtures

2C - XS Colorado Blvd,, Install Illumination Energize Fixtures

2C - XS Colorado Blvd,, Install Permanent Markings

2C - XS Colorado Blvd,,  Install Small Signage

2C - XS Colorado Blvd,,  Install Overhead Signage

2C - XS Colorado Blvd,,  Install Topsoil

2C - XS Colorado Blvd,  Install Seeding/Sodding

2C - WB ENR from Colorado Blvd, Start (2055 to 2078)

2C - WB Entrance Ramp from Colorado Blvd, Install RTW

2C - WB ENR from Colorado Blvd, Interim - Finish (2055 to 2078)

2C - WB ENR from Colorado Blvd, FF Start (2055 to 2078)

2C - WB ENR from Colorado Blvd, Finish (2055 to 2078)

2C - WB ENR from Colorado Blvd, Survey (2055 to 2078)

2C - WB ENR from Colorado Blvd, Move Traffic (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Temp Conc Barrier (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Temp Marking & Signing (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Temp Erosion Control (2055 to 2078)

2C - WB ENR from Colorado Blvd, De-watering (2055 to 2078)
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2C20H1EBMLCEC-2592C - WB ENR from Colorado Blvd, Soil Mapping (2055 to 2078) 5 732 17-Dec-19 23-Dec-19

EarthworkEarthwork 105 732 24-Dec-19 24-Apr-20

2C10SG00AN34300 2C - WB ENR from Colorado Blvd, Clear and Grub (2055 to 2078) 5 732 24-Dec-19 02-Jan-20

2C10SG00AN34190 2C - WB ENR from Colorado Blvd, Excavate Cut Areas (2055 to 2078) 30 732 28-Feb-20 02-Apr-20

2C10SG00AN34200 2C - WB ENR from Colorado Blvd, Place Embankment (2055 to 2078) 20 732 02-Apr-20 24-Apr-20

DrainageDrainage 40 782 28-Feb-20 14-Apr-20

2C10SG00AN35520 2C - WB ENR from Colorado Blvd, Install Medium RCP (2055 to 2078) 20 742 28-Feb-20 23-Mar-20

2C10SG00AN35535 2C - WB ENR from Colorado Blvd, Install Small RCP (2055 to 2078) 20 742 28-Feb-20 23-Mar-20

2C10SG00AN35540 2C - WB ENR from Colorado Blvd, Install Culvert (2055 to 2078) 20 742 28-Feb-20 23-Mar-20

2C10SG00AN35530 2C - WB ENR from Colorado Blvd, Install MHs and Inlets (2055 to 2078) 20 742 23-Mar-20 14-Apr-20

2C10SG00AN35550 2C - WB ENR from Colorado Blvd, Place Headwall (2055 to 2078) 10 782 23-Mar-20 02-Apr-20

2C10SG00AN35525 2C - WB ENR from Colorado Blvd, Place RipRap (2055 to 2078) 10 782 02-Apr-20 14-Apr-20

2C10SG00AN35545 2C - WB ENR from Colorado Blvd, Place RipRap (2055 to 2078) 10 782 02-Apr-20 14-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 732 24-Apr-20 12-May-20

2C10SG00AN34220 2C - WB ENR from Colorado Blvd, Place Subgrade Base (2055 to 2078) 15 732 24-Apr-20 12-May-20

PavementPavement 25 732 12-May-20 10-Jun-20

2C10SG00AN34310 2C - WB ENR from Colorado Blvd, Place Curb & Gutter (2055 to 2078) 10 732 12-May-20 26-May-20

2C10SG00AN34240 2C - WB ENR from Colorado Blvd, Place HMA  (2055 to 2078) 10 484 26-May-20 08-Jun-20

2C10SG00AN34250 2C - WB ENR from Colorado Blvd, SMA (2055 to 2078) 2 442 09-Jun-20 10-Jun-20

Permanent BarriersPermanent Barriers 10 747 12-Jun-20 24-Jun-20

2C10EM00AN17240 2C - WB ENR from Colorado Blvd,  Place Conc Rail (2055 to 2078) 10 747 12-Jun-20 24-Jun-20

2C10EG00AE14860 2C - WB ENR from Colorado Blvd, Install MBGF (2055 to 2078) 10 747 12-Jun-20 24-Jun-20

2C10WG00B12620 2C - WB ENR from Colorado Blvd, Install Attenuator (2055 to 2078) 5 752 12-Jun-20 18-Jun-20

Signals and IlluminationSignals and Illumination 25 732 12-Jun-20 13-Jul-20

2C10ESG00AN14365 2C - WB ENR from Colorado Blvd, Install Illumination Pole Bases (2055 to 2078) 5 732 12-Jun-20 18-Jun-20

2C10SG00AN34260 2C - WB ENR from Colorado Blvd, Install Illumination Poles/Fixtures (2055 to 2078) 10 732 18-Jun-20 30-Jun-20

2C10SG00AN34290 2C - WB ENR from Colorado Blvd, Install Illumination Energize Fixtures (2055 to 2078) 10 732 30-Jun-20 13-Jul-20

Signing and MarkingSigning and Marking 11 747 11-Jun-20 24-Jun-20

2C10SG00AN34280 2C - WB ENR from Colorado Blvd, Install Permanent Markings 2 756 11-Jun-20 15-Jun-20

2C10EG00AE14870 2C - WB ENR from Colorado Blvd,  Install Small Signage (2055 to 2078) 10 747 12-Jun-20 24-Jun-20

2C10EG00AE14880 2C - WB ENR from Colorado Blvd,  Install Overhead Signage (2055 to 2078) 10 747 12-Jun-20 24-Jun-20

LandscapingLandscaping 10 747 12-Jun-20 24-Jun-20

Seeding & SoddingSeeding & Sodding 10 747 12-Jun-20 24-Jun-20

2C10EG00AE14900 2C - WB ENR from Colorado Blvd, Install Topsoil/Seeding/Sodding (2055 to 2078) 10 747 12-Jun-20 24-Jun-20

2C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 Phase 32C Fillmore St to Colorado Blvd Sta 2053+00 to 2079+00 Phase 3 341 178 18-Mar-21 15-Apr-22

2C XS VASQUEZ BLVD STA (2053)  Sta 510+24 t o 523+662C XS VASQUEZ BLVD STA (2053)  Sta 510+24 t o 523+66 157 287 11-Jun-21 10-Dec-21

2C20H1EBMLCST-125 2C - XS Vasquez Blvd, Start 0 288 11-Jun-21 11-Jun-21

2C10SG00AN36555 2C - XS Vasquez Blvd, FF Start 0 287 09-Nov-21 09-Nov-21

2C10B0470E14110 2C - XS Vasquez Blvd, Interim - Finish 0 287 09-Nov-21 09-Nov-21

2C10SG00AN36575 2C - XS Vasquez Blvd,, Finish 0 287 10-Dec-21 10-Dec-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 290 11-Jun-21 18-Jun-21

SurveySurvey 5 290 11-Jun-21 17-Jun-21

2C20H1EBMLCTM-2952C - XS Vasquez Blvd, Survey 5 290 11-Jun-21 17-Jun-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 290 17-Jun-21 18-Jun-21

2C20H1EBMLCMT-2502C - XS Vasquez Blvd, Move Traffic 1 290 17-Jun-21 18-Jun-21

Portable Traffic BarrierPortable Traffic Barrier 5 290 11-Jun-21 17-Jun-21

2C20H1EBMLCTB-255 2C - XS Vasquez Blvd, Place Temp Conc Barrier 5 290 11-Jun-21 17-Jun-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 290 11-Jun-21 17-Jun-21

2C20H1EBMLCTM-2402C - XS Vasquez Blvd, Place Temp Marking & Signing 5 290 11-Jun-21 17-Jun-21

EnviromentalEnviromental 5 290 11-Jun-21 17-Jun-21

Erosion ControlErosion Control 5 290 11-Jun-21 17-Jun-21

2C20H1EBMLCEC-2242C - XS Vasquez Blvd, Place Temp Erosion Control 5 290 11-Jun-21 17-Jun-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - WB ENR from Colorado Blvd, Soil Mapping (2055 to 2078)

2C - WB ENR from Colorado Blvd, Clear and Grub (2055 to 2078)

2C - WB ENR from Colorado Blvd, Excavate Cut Areas (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Embankment (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Medium RCP (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Small RCP (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Culvert (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install MHs and Inlets (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Headwall (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place RipRap (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place RipRap (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Subgrade Base (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place Curb & Gutter (2055 to 2078)

2C - WB ENR from Colorado Blvd, Place HMA  (2055 to 2078)

2C - WB ENR from Colorado Blvd, SMA (2055 to 2078)

2C - WB ENR from Colorado Blvd,  Place Conc Rail (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install MBGF (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Attenuator (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Illumination Pole Bases (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Illumination Poles/Fixtures (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Illumination Energize Fixtures (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Permanent Markings

2C - WB ENR from Colorado Blvd,  Install Small Signage (2055 to 2078)

2C - WB ENR from Colorado Blvd,  Install Overhead Signage (2055 to 2078)

2C - WB ENR from Colorado Blvd, Install Topsoil/Seeding/Sodding (2055 to 2078)

2C - XS Vasquez Blvd, Start

2C - XS Vasquez Blvd, FF Start

2C - XS Vasquez Blvd, Interim - Finish

2C - XS Vasquez Blvd,, Finish

2C - XS Vasquez Blvd, Survey

2C - XS Vasquez Blvd, Move Traffic

2C - XS Vasquez Blvd, Place Temp Conc Barrier

2C - XS Vasquez Blvd, Place Temp Marking & Signing

2C - XS Vasquez Blvd, Place Temp Erosion Control
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Soil MappingSoil Mapping 5 290 11-Jun-21 17-Jun-21

2C20H1EBMLCEC-3242C - XS Vasquez Blvd, Soil Mapping 5 290 11-Jun-21 17-Jun-21

EarthworkEarthwork 45 350 18-Jun-21 10-Aug-21

Clear & GrubClear & Grub 5 290 18-Jun-21 24-Jun-21

2C10SG00AN36935 2C - XS Vasquez Blvd, Clear and Grub 5 290 18-Jun-21 24-Jun-21

ExcavationExcavation 20 290 24-Jun-21 19-Jul-21

2C10SG00AN36940 2C - XS Vasquez Blvd, Excavate Cut Areas 20 290 24-Jun-21 19-Jul-21

EmbankmentEmbankment 20 350 19-Jul-21 10-Aug-21

2C10SG00AN36945 2C - XS Vasquez Blvd, Place Embankment 20 350 19-Jul-21 10-Aug-21

DrainageDrainage 100 290 24-Jun-21 18-Oct-21

Storm SewerStorm Sewer 40 290 24-Jun-21 10-Aug-21

2C10SG00AN36980 2C - XS Vasquez Blvd, Install Medium RCP 40 290 24-Jun-21 10-Aug-21

2C10SG00AN36985 2C - XS Vasquez Blvd, Install Small RCP 40 290 24-Jun-21 10-Aug-21

InletsInlets 60 290 10-Aug-21 18-Oct-21

2C10SG00AN36990 2C - XS Vasquez Blvd, Install MHs and Inlets 60 290 10-Aug-21 18-Oct-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 290 18-Oct-21 22-Oct-21

Aggregate BaseAggregate Base 5 290 18-Oct-21 22-Oct-21

2C10SG00AN36955 2C - XS Vasquez Blvd, Place Subgrade Base 5 290 18-Oct-21 22-Oct-21

PavementPavement 26 302 22-Oct-21 22-Nov-21

2C10SG00AN36970 2C - XS Vasquez Blvd, Place Curb & Gutter 10 290 22-Oct-21 03-Nov-21

2C10SG00AN36960 2C - XS Vasquez Blvd, Place HMA 2 181 03-Nov-21 05-Nov-21

2C10SG00AN314385 2C - XS Vasquez Blvd, Place SMA 2 176 09-Nov-21 11-Nov-21

DrivewaysDriveways 10 302 10-Nov-21 22-Nov-21

2C10EM00AN17780 2C - XS Vasquez Blvd, Place Driveways 10 302 10-Nov-21 22-Nov-21

Sidewalks & MedianSidewalks & Median 10 302 10-Nov-21 22-Nov-21

2C10EM00AN17785 2C - XS Vasquez Blvd, Place Sidewalks/Pathways 10 302 10-Nov-21 22-Nov-21

RTW- Vasquez BlvdRTW- Vasquez Blvd 15 388 29-Jun-21 16-Jul-21

RTW Leveling PadRTW Leveling Pad 5 388 29-Jun-21 06-Jul-21

10640 2C - XS BR Vasquez Blvd, Install RTW Leveling Pad 5 388 29-Jun-21 06-Jul-21

RTW WallRTW Wall 5 388 06-Jul-21 12-Jul-21

10645 2C - XS BR Vasquez Blvd, Install RTW Wall Panel 5 388 06-Jul-21 12-Jul-21

RTW Coping CapRTW Coping Cap 5 388 12-Jul-21 16-Jul-21

10650 2C - XS BR Vasquez Blvd, Install RTW Coping Cap 5 388 12-Jul-21 16-Jul-21

BR 9 Vasquez Blvd Sta 503+37 - 510+44BR 9 Vasquez Blvd Sta 503+37 - 510+44 131 287 11-Jun-21 09-Nov-21

1025 2B - BR 9 Vasquez Blvd, Start Sta 503+37 - 510+44 0 288 11-Jun-21 11-Jun-21

1070 2B - BR 9 Vasquez Blvd, Finish Sta 503+37 - 510+44 0 287 09-Nov-21 09-Nov-21

BR ExcavationBR Excavation 4 294 17-Jun-21 22-Jun-21

1035 2B - BR 9 Vasquez Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta 503+37 - 510+444 294 17-Jun-21 22-Jun-21

Drill ShaftsDrill Shafts 5 288 11-Jun-21 17-Jun-21

2B10EM00AN17890 2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44 5 288 11-Jun-21 17-Jun-21

BeamsBeams 5 288 29-Jun-21 06-Jul-21

1055 2B - BR 9 Vasquez Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44 5 288 29-Jun-21 06-Jul-21

BR Place CTB EmbankmentBR Place CTB Embankment 5 383 29-Jun-21 06-Jul-21

10610 2B - BR 9 Vasquez Blvd, Install Structure Backfill Sta 503+37 - 510+44 5 383 29-Jun-21 06-Jul-21

AbutmentsAbutments 10 288 17-Jun-21 29-Jun-21

2BV10EM00AN17916 2B - BR 4 York St, Install Abutment 3 Sta 503+37 - 510+44 10 288 17-Jun-21 29-Jun-21

Approach SlabApproach Slab 5 287 02-Nov-21 08-Nov-21

10590 2B - BR 9 Vasquez Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44 5 287 02-Nov-21 08-Nov-21

Exspansion JointExspansion Joint 80 288 06-Jul-21 05-Oct-21

10600 2B - BR 9 Vasquez Blvd, Install  Expansion Joints Sta 503+37 - 510+44 80 288 06-Jul-21 05-Oct-21

DeckDeck 111 287 06-Jul-21 09-Nov-21

1080 2B - BR 9 Vasquez Blvd, Install  Bridge Deck  Sta 503+37 - 510+44 80 288 06-Jul-21 05-Oct-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Vasquez Blvd, Soil Mapping

2C - XS Vasquez Blvd, Clear and Grub

2C - XS Vasquez Blvd, Excavate Cut Areas

2C - XS Vasquez Blvd, Place Embankment

2C - XS Vasquez Blvd, Install Medium RCP

2C - XS Vasquez Blvd, Install Small RCP

2C - XS Vasquez Blvd, Install MHs and Inlets

2C - XS Vasquez Blvd, Place Subgrade Base

2C - XS Vasquez Blvd, Place Curb & Gutter

2C - XS Vasquez Blvd, Place HMA

2C - XS Vasquez Blvd, Place SMA

2C - XS Vasquez Blvd, Place Driveways

2C - XS Vasquez Blvd, Place Sidewalks/Pathways

2C - XS BR Vasquez Blvd, Install RTW Leveling Pad

2C - XS BR Vasquez Blvd, Install RTW Wall Panel

2C - XS BR Vasquez Blvd, Install RTW Coping Cap

2B - BR 9 Vasquez Blvd, Start Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Finish Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,  Perform Shallow Excavation for Bridge Girder Installation Sta

2B - BR 9 Vasquez Blvd, Drive Drilled Shafts Abutment 3 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install Concrete Bridge Beams Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install Structure Backfill Sta 503+37 - 510+44

2B - BR 4 York St,  Install Abutment 3 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,FREP Approach Slab 3 Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install  Expansion Joints Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, Install  Bridge Deck  Sta 503+37 - 510+44
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1045 2B - BR 9 Vasquez Blvd,Cure Bridge Deck Slab Sta 503+37 - 510+44 28 332 05-Oct-21 02-Nov-21

1115 2B - BR 9 Vasquez Blvd,Place 3" HMA over Waterproof Membrane Sta 503+37 - 510+44 1 179 08-Nov-21 09-Nov-21

RailingsRailings 5 298 05-Oct-21 11-Oct-21

1100 2B - BR 9 Vasquez Blvd,FREP Bridge Rail Sta 503+37 - 510+44 5 298 05-Oct-21 11-Oct-21

Sidewalks/MediansSidewalks/Medians 5 313 05-Oct-21 11-Oct-21

1085 2B - BR 9 Vasquez Blvd,FREP Sidewalk Sta 503+37 - 510+44 5 313 05-Oct-21 11-Oct-21

FencingFencing 5 308 11-Oct-21 15-Oct-21

10595 2B - BR 9 Vasquez Blvd,FREP Bridge Rail Fencing Sta 503+37 - 510+44 5 308 11-Oct-21 15-Oct-21

Finish CoatingsFinish Coatings 5 308 11-Oct-21 15-Oct-21

10605 2B - BR 9 Vasquez Blvd, FREP Bridge Finish Coatings Sta 503+37 - 510+44 5 308 11-Oct-21 15-Oct-21

Permanent BarriersPermanent Barriers 10 302 10-Nov-21 22-Nov-21

2C10EM00AN17775 2C - XS Vasquez Blvd,  Place Conc Rail 10 302 10-Nov-21 22-Nov-21

2C10EG00AE15305 2C - XS Vasquez Blvd, Install MBGF 10 302 10-Nov-21 22-Nov-21

2C10WG00B12685 2C - XS Vasquez Blvd, Install Attenuator 5 307 10-Nov-21 16-Nov-21

Signals and IlluminationSignals and Illumination 25 287 10-Nov-21 10-Dec-21

2C10ESG00AN14450 2C - XS Vasquez Blvd, Install Illumination Pole Bases 5 287 10-Nov-21 16-Nov-21

2C10SG00AN36570 2C - XS Vasquez Blvd, Install Illumination Poles/Fixtures 10 287 16-Nov-21 30-Nov-21

2C10SG00AN36585 2C - XS Vasquez Blvd, Install Illumination Energize Fixtures 10 287 30-Nov-21 10-Dec-21

Signing and MarkingSigning and Marking 11 302 09-Nov-21 22-Nov-21

Small SignageSmall Signage 10 302 10-Nov-21 22-Nov-21

2C10EG00AE15310 2C - XS Vasquez Blvd,  Install Small Signage 10 302 10-Nov-21 22-Nov-21

Pavement MarkingPavement Marking 2 311 09-Nov-21 11-Nov-21

2C10SG00AN36580 2C - XS Vasquez Blvd, Install Permanent Markings 2 311 09-Nov-21 11-Nov-21

LandscapingLandscaping 10 302 10-Nov-21 22-Nov-21

Seeding & SoddingSeeding & Sodding 10 302 10-Nov-21 22-Nov-21

2C10EG00AE15320 2C - XS Vasquez Blvd,  Install Topsoil 10 302 10-Nov-21 22-Nov-21

2C10EG00AE15325 2C - XS Vasquez Blvd,  Install Seeding/Sodding 10 302 10-Nov-21 22-Nov-21

2C XS COOK ST Bridge STA (2059) Sta 500+00 to 507+822C XS COOK ST Bridge STA (2059) Sta 500+00 to 507+82 175 270 11-Jun-21 03-Jan-22

2C20H1EBMLCST-130 2C - XS Cook St, Start 0 267 11-Jun-21 11-Jun-21

2C10SG00AN34490 2C - XS Cook St, FF Start 0 270 01-Dec-21 01-Dec-21

2C10B0470E14115 2C - XS Cook St, Interim - Finish 0 270 01-Dec-21 01-Dec-21

2C10SG00AN34530 2C - XS Cook St, Finish 0 270 03-Jan-22 03-Jan-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 355 11-Jun-21 18-Jun-21

SurveySurvey 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCTB-315 2C - XS Cook St, Survey 5 355 11-Jun-21 17-Jun-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 355 17-Jun-21 18-Jun-21

2C20H1EBMLCMT-2552C - XS Cook St,, Move Traffic 1 355 17-Jun-21 18-Jun-21

Portable Traffic BarrierPortable Traffic Barrier 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCTB-260 2C - XS Cook St, Place Temp Conc Barr ier 5 355 11-Jun-21 17-Jun-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCTM-2452C - XS Cook St, Place Temp Marking & Signing 5 355 11-Jun-21 17-Jun-21

EnviromentalEnviromental 5 355 11-Jun-21 17-Jun-21

Erosion ControlErosion Control 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCEC-2292C - XS Cook St, Place Temp Erosion Control 5 355 11-Jun-21 17-Jun-21

EarthworkEarthwork 46 355 11-Jun-21 04-Aug-21

Clear & GrubClear & Grub 5 355 11-Jun-21 17-Jun-21

2C10SG00AN36995 2C - XS Cook St, Clear and Grub 5 355 11-Jun-21 17-Jun-21

ExcavationExcavation 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37000 2C - XS Cook St, Excavate Cut Areas 20 355 18-Jun-21 13-Jul-21

EmbankmentEmbankment 20 355 13-Jul-21 04-Aug-21

2C10SG00AN37005 2C - XS Cook St, Place Embankment 20 355 13-Jul-21 04-Aug-21

DrainageDrainage 40 355 18-Jun-21 04-Aug-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - BR 9 Vasquez Blvd,Cure Bridge Deck Slab Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,Place 3" HMA over Waterproof Membrane Sta 503+37 -

2B - BR 9 Vasquez Blvd,FREP Bridge Rail Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,FREP Sidewalk Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd,FREP Bridge Rail Fencing Sta 503+37 - 510+44

2B - BR 9 Vasquez Blvd, FREP Bridge Finish Coatings Sta 503+37 - 510+44

2C - XS Vasquez Blvd,  Place Conc Rail

2C - XS Vasquez Blvd, Install MBGF

2C - XS Vasquez Blvd, Install Attenuator

2C - XS Vasquez Blvd, Install Illumination Pole Bases

2C - XS Vasquez Blvd, Install Illumination Poles/Fixtures

2C - XS Vasquez Blvd, Install Illumination Energize Fixtures

2C - XS Vasquez Blvd,  Install Small Signage

2C - XS Vasquez Blvd, Install Permanent Markings

2C - XS Vasquez Blvd,  Install Topsoil

2C - XS Vasquez Blvd,  Install Seeding/Sodding

2C - XS Cook St, Start

2C - XS Cook St, FF Start

2C - XS Cook St, Interim - Finish

2C - XS Cook St, Finish

2C - XS Cook St, Survey

2C - XS Cook St,, Move Traffic

2C - XS Cook St, Place Temp Conc Barr ier

2C - XS Cook St, Place Temp Marking & Signing

2C - XS Cook St, Place Temp Erosion Control

2C - XS Cook St, Clear and Grub

2C - XS Cook St, Excavate Cut Areas

2C - XS Cook St, Place Embankment
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2C10SG00AN37035 2C - XS Cook St, Install Medium RCP 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37040 2C - XS Cook St, Install Small RCP 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37030 2C - XS Cook St, Install Culvert 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37045 2C - XS Cook St, Install MHs and Inlets 20 355 13-Jul-21 04-Aug-21

PavementPavement 18 355 04-Aug-21 24-Aug-21

2C10SG00AN37015 2C - XS Cook St, Place Subgrade Base 5 355 04-Aug-21 10-Aug-21

2C10SG00AN37025 2C - XS Cook St, Place Curb & Gutter 10 355 10-Aug-21 20-Aug-21

2C10SG00AN37020 2C - XS Cook St, Place HMA 2 233 20-Aug-21 24-Aug-21

BR 10 Cook St Sta 503+86 to 506+08BR 10 Cook St Sta 503+86 to 506+08 149 270 11-Jun-21 01-Dec-21

10745 2C - XS BR 10 Cook St,  Start Sta 503+86 to 506+08 0 267 11-Jun-21 11-Jun-21

10790 2C - XS BR 10 Cook St,  Finish Sta 503+86 to 506+08 0 270 01-Dec-21 01-Dec-21

BR ExcavationBR Excavation 10 267 11-Jun-21 23-Jun-21

10810 2C - XS BR 10 Cook St,  Excavate For Drill Shafts Sta 503+86 to 506+08 10 267 11-Jun-21 23-Jun-21

Drill ShaftsDrill Shafts 20 267 23-Jun-21 16-Jul-21

10795 2C - XS BR 10 Cook St, Drive Drilled Shafts Abutment 3 Sta 503+86 to 506+08 20 267 23-Jun-21 16-Jul-21

BeamsBeams 5 267 28-Jul-21 03-Aug-21

10765 2C - XS BR 10 Cook St,   Install Concrete Bridge Beams Sta 503+86 to 506+08 5 267 28-Jul-21 03-Aug-21

BR Place CTB EmbankmentBR Place CTB Embankment 5 285 05-Nov-21 11-Nov-21

10825 2C - XS BR 10 Cook St,   Install Structure Backfill Sta 503+86 to 506+08 5 285 05-Nov-21 11-Nov-21

AbutmentsAbutments 5 267 16-Jul-21 22-Jul-21

10755 2C - XS BR 10 Cook St,   FREP Abutment 3 Sta 503+86 to 506+08 5 267 16-Jul-21 22-Jul-21

Approach SlabApproach Slab 5 285 05-Nov-21 11-Nov-21

10780 2C - XS BR 10 Cook St,   Install Approach Slab Abutment 3 Sta 503+86 to 506+08 5 285 05-Nov-21 11-Nov-21

Exspansion JointExspansion Joint 80 267 03-Aug-21 02-Nov-21

10820 2C - XS BR 10 Cook St,   Install Expansion Joints Sta 503+86 to 506+08 80 267 03-Aug-21 02-Nov-21

DeckDeck 104 269 03-Aug-21 01-Dec-21

10770 2C - XS BR 10 Cook St,   Install Bridge Deck Sta 503+86 to 506+08 80 267 03-Aug-21 02-Nov-21

10775 2C - XS BR 10 Cook St,   Cure Bridge Deck Slab Sta 503+86 to 506+08 28 310 02-Nov-21 30-Nov-21

10805 2C - XS BR 10 Cook St,   Place 3" HMA over Waterproof Membrane Sta 503+86 to 506+08 1 165 30-Nov-21 01-Dec-21

RailingsRailings 10 271 16-Nov-21 30-Nov-21

10785 2C - XS BR 10 Cook St,   FREP Bridge Rail Sta 503+86 to 506+08 10 271 16-Nov-21 30-Nov-21

Bridge FencingBridge Fencing 5 285 05-Nov-21 11-Nov-21

10830 2C - XS BR 10 Cook St,  Install Bridge Fencing Sta 503+86 to 506+08 5 285 05-Nov-21 11-Nov-21

Sidewalks & MediansSidewalks & Medians 5 285 05-Nov-21 11-Nov-21

10800 2C - XS BR 10 Cook St,  Install Sidewalk Sta 503+86 to 506+08 5 285 05-Nov-21 11-Nov-21

Bridge Concrete StainingBridge Concrete Staining 5 285 05-Nov-21 11-Nov-21

10835 2C - XS BR 10 Cook St,  Install Concrete Stain Sta 503+86 to 506+08 5 285 05-Nov-21 11-Nov-21

Permanent BarriersPermanent Barriers 26 270 01-Dec-21 03-Jan-22

2C10SG00AN34540 2C - XS Cook St, Install Permanent Markings 2 294 01-Dec-21 03-Dec-21

2C10EM00AN17300 2C - XS Cook St,  Place Conc Rail 10 285 02-Dec-21 14-Dec-21

2C10EG00AE14960 2C - XS Cook St, Install MBGF 10 285 02-Dec-21 14-Dec-21

2C10WG00B12640 2C - XS Cook St, Install Attenuator 5 290 02-Dec-21 08-Dec-21

2C10ESG00AN14385 2C - XS Cook St, Install Illumination Pole Bases 5 270 02-Dec-21 08-Dec-21

2C10EG00AE14970 2C - XS Cook St,  Install Small Signage 10 285 02-Dec-21 14-Dec-21

2C10EG00AE14980 2C - XS Cook St,  Install Overhead Signage 10 285 02-Dec-21 14-Dec-21

2C10EM00AN17310 2C - XS Cook St, Place Driveways 10 285 02-Dec-21 14-Dec-21

2C10EM00AN17320 2C - XS Cook St, Place Sidewalks/Pathways 10 285 02-Dec-21 14-Dec-21

2C10SG00AN34520 2C - XS Cook St, Install Illumination Poles/Fixtures 10 270 08-Dec-21 20-Dec-21

2C10SG00AN34550 2C - XS Cook St, Install Illumination Energize Fixtures 10 270 20-Dec-21 03-Jan-22

LandscapingLandscaping 10 285 02-Dec-21 14-Dec-21

2C10EG00AE14990 2C - XS Cook St,  Install Topsoil 10 285 02-Dec-21 14-Dec-21

2C10EG00AE15000 2C - XS Cook St,  Install Seeding/Sodding 10 285 02-Dec-21 14-Dec-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Cook St, Install Medium RCP

2C - XS Cook St, Install Small RCP

2C - XS Cook St, Install Culvert

2C - XS Cook St, Install MHs and Inlets

2C - XS Cook St, Place Subgrade Base

2C - XS Cook St, Place Curb & Gutter

2C - XS Cook St, Place HMA

2C - XS BR 10 Cook St,  Start Sta 503+86 to 506+08

2C - XS BR 10 Cook St,  Finish Sta 503+86 to 506+08

2C - XS BR 10 Cook St,  Excavate For Drill Shafts Sta 503+86 to 506+08

2C - XS BR 10 Cook St, Drive Drilled Shafts Abutment 3 Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Install Concrete Bridge Beams Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Install Structure Backfill Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   FREP Abutment 3 Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Install Approach Slab Abutment 3 Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Install Expansion Joints Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Install Bridge Deck Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Cure Bridge Deck Slab Sta 503+86 to 506+08

2C - XS BR 10 Cook St,   Place 3" HMA over Waterproof Membrane Sta 503+8

2C - XS BR 10 Cook St,   FREP Bridge Rail Sta 503+86 to 506+08

2C - XS BR 10 Cook St,  Install Bridge Fencing Sta 503+86 to 506+08

2C - XS BR 10 Cook St,  Install Sidewalk Sta 503+86 to 506+08

2C - XS BR 10 Cook St,  Install Concrete Stain Sta 503+86 to 506+08

2C - XS Cook St, Install Permanent Markings

2C - XS Cook St,  Place Conc Rail

2C - XS Cook St, Install MBGF

2C - XS Cook St, Install Attenuator

2C - XS Cook St, Install Illumination Pole Bases

2C - XS Cook St,  Install Small Signage

2C - XS Cook St,  Install Overhead Signage

2C - XS Cook St, Place Driveways

2C - XS Cook St, Place Sidewalks/Pathways

2C - XS Cook St, Install Illumination Poles/Fixtures

2C - XS Cook St, Install Illumination Energize Fixtures

2C - XS Cook St,  Install Topsoil

2C - XS Cook St,  Install Seeding/Sodding
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2C XS MONROE ST Bridge STA (2044) Sta 500+00 to 517+232C XS MONROE ST Bridge STA (2044) Sta 500+00 to 517+23 152 292 11-Jun-21 06-Dec-21

2C20H1EBMLCST-135 2C - XS Monroe St, Start 0 292 11-Jun-21 11-Jun-21

2C10SG00AN36815 2C - XS Monroe St, FF Start 0 292 03-Nov-21 03-Nov-21

2C10B0470E14120 2C - XS Monroe St, Interim - Finish 0 292 03-Nov-21 03-Nov-21

2C10SG00AN36770 2C - XS Monroe St, Finish 0 292 06-Dec-21 06-Dec-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 355 11-Jun-21 18-Jun-21

2C20H1EBMLCTB-265 2C - XS Monroe St, Place Temp Conc  Barrier 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCTM-250 2C - XS Monroe St, Place Temp Marking & Signing 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCEC-234 2C - XS Monroe St, Place Temp Erosion Control 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCTM-305 2C - XS Monroe St, Survey 5 355 11-Jun-21 17-Jun-21

2C20H1EBMLCMT-260 2C - XS Monroe St, Move Traffic 1 355 17-Jun-21 18-Jun-21

EarthworkEarthwork 46 355 11-Jun-21 04-Aug-21

Clear & GrubClear & Grub 5 355 11-Jun-21 17-Jun-21

2C10SG00AN37050 2C - XS Monroe St, Clear and Grub 5 355 11-Jun-21 17-Jun-21

ExcavationExcavation 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37055 2C - XS Monroe St, Excavate Cut Areas 20 355 18-Jun-21 13-Jul-21

EmbankmentEmbankment 20 355 13-Jul-21 04-Aug-21

2C10SG00AN37060 2C - XS Monroe St, Place Embankment 20 355 13-Jul-21 04-Aug-21

DrainageDrainage 40 355 18-Jun-21 04-Aug-21

2C10SG00AN37090 2C - XS Monroe St, Install Medium RCP 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37095 2C - XS Monroe St,, Install Small RCP 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37085 2C - XS Monroe St, Install Culvert 20 355 18-Jun-21 13-Jul-21

2C10SG00AN37100 2C - XS Monroe St, Install MHs and Inlets 20 355 13-Jul-21 04-Aug-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 355 04-Aug-21 10-Aug-21

2C10SG00AN37070 2C - XS Monroe St, Place Subgrade Base 5 355 04-Aug-21 10-Aug-21

PavementPavement 78 316 10-Aug-21 05-Nov-21

Asphalt PavementAsphalt Pavement 68 316 20-Aug-21 05-Nov-21

2C10SG00AN37075 2C - XS Monroe St, Place HMA 2 233 20-Aug-21 24-Aug-21

2C10SG00AN314395 2C - XS Monroe St, Place SMA 2 180 03-Nov-21 05-Nov-21

Curb & GutterCurb & Gutter 10 355 10-Aug-21 20-Aug-21

2C10SG00AN37080 2C - XS Monroe St, Place Curb & Gutter 10 355 10-Aug-21 20-Aug-21

BR 12  MONROE ST Sta 506+19 to 508+75BR 12  MONROE ST Sta 506+19 to 508+75 126 292 11-Jun-21 03-Nov-21

10925 2C - XS BR 12 Monroe St,  Start Sta 503+86 to 506+08 0 292 11-Jun-21 11-Jun-21

10970 2C - XS BR 12 Monroe St,  Finish Sta 503+86 to 506+08 0 292 03-Nov-21 03-Nov-21

BR ExcavationBR Excavation 10 292 11-Jun-21 23-Jun-21

10990 2C - XS BR 12 Monroe St,  Excavate For Drill Shafts Sta 503+86 to 506+08 10 292 11-Jun-21 23-Jun-21

BeamsBeams 5 292 29-Jun-21 06-Jul-21

10945 2C - XS BR 12 Monroe St,   Install Concrete Bridge Beams Sta 503+86 to 506+08 5 292 29-Jun-21 06-Jul-21

BR Place CTB EmbankmentBR Place CTB Embankment 5 310 08-Oct-21 14-Oct-21

11005 2C - XS BR 12 Monroe St,   Install Structure Backfill Sta 503+86 to 506+08 5 310 08-Oct-21 14-Oct-21

Approach SlabApproach Slab 5 310 08-Oct-21 14-Oct-21

10960 2C - XS BR 12 Monroe St,   Install Approach Slab Abutment 3 Sta 503+86 to 506+08 5 310 08-Oct-21 14-Oct-21

Exspansion JointExspansion Joint 80 292 06-Jul-21 05-Oct-21

11000 2C - XS BR 12 Monroe St,   Install Expansion Joints Sta 503+86 to 506+08 80 292 06-Jul-21 05-Oct-21

DeckDeck 106 292 06-Jul-21 03-Nov-21

10950 2C - XS BR 12 Monroe St,   Install Bridge Deck Sta 503+86 to 506+08 80 292 06-Jul-21 05-Oct-21

10955 2C - XS BR 12 Monroe St,   Cure Bridge Deck Slab Sta 503+86 to 506+08 28 338 05-Oct-21 02-Nov-21

10985 2C - XS BR 12 Monroe St,   Place 3" HMA over Waterproof Membrane Sta 503+86 to 506+08 1 183 02-Nov-21 03-Nov-21

RailingsRailings 10 296 19-Oct-21 29-Oct-21

10965 2C - XS BR 12 Monroe St,   FREP Bridge Rail Sta 503+86 to 506+08 10 296 19-Oct-21 29-Oct-21

Bridge FencingBridge Fencing 5 310 08-Oct-21 14-Oct-21

11010 2C - XS BR 12 Monroe St,  Install Bridge Fencing Sta 503+86 to 506+08 5 310 08-Oct-21 14-Oct-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS Monroe St, Start

2C - XS Monroe St, FF Start

2C - XS Monroe St, Interim - Finish

2C - XS Monroe St, Finish

2C - XS Monroe St, Place Temp Conc  Barrier

2C - XS Monroe St, Place Temp Marking & Signing

2C - XS Monroe St, Place Temp Erosion Control

2C - XS Monroe St, Survey

2C - XS Monroe St, Move Traffic

2C - XS Monroe St, Clear and Grub

2C - XS Monroe St, Excavate Cut Areas

2C - XS Monroe St, Place Embankment

2C - XS Monroe St, Install Medium RCP

2C - XS Monroe St,, Install Small RCP

2C - XS Monroe St, Install Culvert

2C - XS Monroe St, Install MHs and Inlets

2C - XS Monroe St, Place Subgrade Base

2C - XS Monroe St, Place HMA

2C - XS Monroe St, Place SMA

2C - XS Monroe St, Place Curb & Gutter

2C - XS BR 12 Monroe St,  Start Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,  Finish Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,  Excavate For Drill Shafts Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Install Concrete Bridge Beams Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Install Structure Backfill Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Install Approach Slab Abutment 3 Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Install Expansion Joints Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Install Bridge Deck Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Cure Bridge Deck Slab Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,   Place 3" HMA over Waterproof Membrane Sta 503+

2C - XS BR 12 Monroe St,   FREP Bridge Rail Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,  Install Bridge Fencing Sta 503+86 to 506+08
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Sidewalks & MediansSidewalks & Medians 5 310 08-Oct-21 14-Oct-21

10980 2C - XS BR 12 Monroe St,  Install Sidewalk Sta 503+86 to 506+08 5 310 08-Oct-21 14-Oct-21

Bridge Concrete StainingBridge Concrete Staining 5 310 08-Oct-21 14-Oct-21

11015 2C - XS BR 12 Monroe St,  Install Concrete Stain Sta 503+86 to 506+08 5 310 08-Oct-21 14-Oct-21

Permanent BarriersPermanent Barriers 10 307 04-Nov-21 16-Nov-21

2C10EM00AN17815 2C - XS Monroe St,  Place Conc Rail 10 307 04-Nov-21 16-Nov-21

2C10EG00AE15355 2C - XS Monroe St, Install MBGF 10 307 04-Nov-21 16-Nov-21

2C10WG00B12695 2C - XS Monroe St, Install Attenuator 5 312 04-Nov-21 10-Nov-21

2C10EM00AN17805 2C - XS Monroe St, Place Driveways 10 307 04-Nov-21 16-Nov-21

2C10EM00AN17810 2C - XS Monroe St, Place Sidewalks/Pathways 10 307 04-Nov-21 16-Nov-21

Signals and IlluminationSignals and Illumination 25 292 04-Nov-21 06-Dec-21

Roadway IlluminationRoadway Illumination 25 292 04-Nov-21 06-Dec-21

2C10ESG00AN14460 2C - XS Monroe St, Install Illumination Pole Bases 5 292 04-Nov-21 10-Nov-21

2C10SG00AN36820 2C - XS Monroe St, Install Illumination Poles/Fixtures 10 292 10-Nov-21 22-Nov-21

2C10SG00AN36825 2C - XS Monroe St, Install Illumination Energize Fixtures 10 292 22-Nov-21 06-Dec-21

Signing and MarkingSigning and Marking 11 307 03-Nov-21 16-Nov-21

Small SignageSmall Signage 10 307 04-Nov-21 16-Nov-21

2C10EG00AE15360 2C - XS Monroe St,  Install Small Signage 10 307 04-Nov-21 16-Nov-21

Pavement MarkingPavement Marking 2 316 03-Nov-21 05-Nov-21

2C10SG00AN36830 2C - XS Monroe St, Install Permanent Markings 2 316 03-Nov-21 05-Nov-21

LandscapingLandscaping 10 307 04-Nov-21 16-Nov-21

Seeding & SoddingSeeding & Sodding 10 307 04-Nov-21 16-Nov-21

2C10EG00AE15370 2C - XS Monroe St,  Install Topsoil 10 307 04-Nov-21 16-Nov-21

2C10EG00AE15375 2C - XS Monroe St,  Install Seeding/Sodding 10 307 04-Nov-21 16-Nov-21

2C EB Express LaneSta 2053+00 to 2079+002C EB Express LaneSta 2053+00 to 2079+00 326 193 18-Mar-21 30-Mar-22

2C20H1EBMLCST-80 2C - EB EL Vasquez Blvd to Colorado Blvd, Start (2053 to 2079) 0 260 18-Mar-21 18-Mar-21

2C10B0470E14045 2C - EB EL Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079) 0 260 10-Dec-21 10-Dec-21

2C10SG00AN34840 2C - EB EL Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079) 0 260 13-Dec-21 13-Dec-21

2C10SG00AN34880 2C - EB EL Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079) 0 205 16-Mar-22 16-Mar-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 260 18-Mar-21 25-Mar-21

SurveySurvey 5 260 18-Mar-21 24-Mar-21

2C20H1EBMLCTB-275 2C - EB EL Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 260 24-Mar-21 25-Mar-21

2C20H1EBMLCMT-2252C - EB EL Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079) 1 260 24-Mar-21 25-Mar-21

Portable Traffic BarrierPortable Traffic Barrier 5 260 18-Mar-21 24-Mar-21

2C20H1EBMLCTB-220 2C - EB EL Vasquez Blvd to Colorado Blvd, Place Temp Conc Barrier (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 260 18-Mar-21 24-Mar-21

2C20H1EBMLCTM-2152C - EB EL Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

EnviromentalEnviromental 5 260 18-Mar-21 24-Mar-21

Erosion ControlErosion Control 5 260 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-1992C - EB EL Vasquez Blvd to Colorado Blvd, Place Temp Erosion Control (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

De-wateringDe-watering 5 260 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-2842C - EB EL Vasquez Blvd to Colorado Blvd, De-watering (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

Soil MappingSoil Mapping 5 260 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-2892C - EB EL Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

EarthworkEarthwork 206 260 18-Mar-21 09-Nov-21

2C10SG00AN34910 2C - EB EL Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079) 5 260 18-Mar-21 24-Mar-21

2C10SG00AN34770 2C - EB EL Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079) 160 260 25-Mar-21 24-Sep-21

2C10SG00AN34780 2C - EB EL Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079) 40 260 24-Sep-21 09-Nov-21

DrainageDrainage 40 446 25-Mar-21 10-May-21

2C10SG00AN35660 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079) 20 420 25-Mar-21 16-Apr-21

2C10SG00AN35675 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079) 20 420 25-Mar-21 16-Apr-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - XS BR 12 Monroe St,  Install Sidewalk Sta 503+86 to 506+08

2C - XS BR 12 Monroe St,  Install Concrete Stain Sta 503+86 to 506+08

2C - XS Monroe St,  Place Conc Rail

2C - XS Monroe St, Install MBGF

2C - XS Monroe St, Install Attenuator

2C - XS Monroe St, Place Driveways

2C - XS Monroe St, Place Sidewalks/Pathways

2C - XS Monroe St, Install Illumination Pole Bases

2C - XS Monroe St, Install Illumination Poles/Fixtures

2C - XS Monroe St, Install Illumination Energize Fixtures

2C - XS Monroe St,  Install Small Signage

2C - XS Monroe St, Install Permanent Markings

2C - XS Monroe St,  Install Topsoil

2C - XS Monroe St,  Install Seeding/Sodding

2C - EB EL Vasquez Blvd to Colorado Blvd, Start (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place Temp Conc Bar rier (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing ( 2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place Temp Erosion Contr ol ( 2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, De-watering (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079)
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2C10SG00AN35680 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079) 20 420 25-Mar-21 16-Apr-21

2C10SG00AN35670 2C - EB EL Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079) 20 420 16-Apr-21 10-May-21

2C10SG00AN35690 2C - EB EL Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079) 10 446 16-Apr-21 28-Apr-21

2C10SG00AN35665 2C - EB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 446 28-Apr-21 10-May-21

2C10SG00AN35685 2C - EB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 446 28-Apr-21 10-May-21

Subgrade Treatment and BaseSubgrade Treatment and Base 20 260 09-Nov-21 03-Dec-21

2C10SG00AN34830 2C - EB EL Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079) 20 260 09-Nov-21 03-Dec-21

PavementPavement 88 205 03-Dec-21 16-Mar-22

2C10SG00AN34850 2C - EB EL Vasquez Blvd to Colorado Blvd, Place HMA (2053 to 2079) 5 157 03-Dec-21 10-Dec-21

2C10SG00AN34860 2C - EB EL Vasquez Blvd to Colorado Blvd, Place SMA (2053 to 2079) 2 164 15-Mar-22 16-Mar-22

Permanent BarriersPermanent Barriers 10 275 13-Dec-21 23-Dec-21

2C10EM00AN17500 2C - EB EL Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079) 10 275 13-Dec-21 23-Dec-21

2C10EG00AE15060 2C - EB EL Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079) 10 275 13-Dec-21 23-Dec-21

2C10WG00B12650 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Attenuator (2053 to 2079) 5 280 13-Dec-21 17-Dec-21

Signals and IlluminationSignals and Illumination 25 260 13-Dec-21 12-Jan-22

2C10ESG00AN14405 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053 to 2079) 5 260 13-Dec-21 17-Dec-21

2C10EM00AE15695 2C - EB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole Bases (2053 to 2079)5 270 13-Dec-21 17-Dec-21

2C10SG00AN34870 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2053 to 2079) 10 260 17-Dec-21 30-Dec-21

2C10EM00AE15705 2C - EB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/Fixtures (2053 to 2079)5 270 17-Dec-21 23-Dec-21

2C10EM00AE15715 2C - EB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energize Fixtures (2053 to 2079)5 270 23-Dec-21 30-Dec-21

2C10SG00AN34900 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixtures (2053 to 2079) 10 260 30-Dec-21 12-Jan-22

Signing and MarkingSigning and Marking 11 275 13-Dec-21 23-Dec-21

2C10SG00AN34890 2C - EB EL Vasquez Blvd to Colorado Blvd, Install Permanent Markings (2053 to 2079) 2 284 13-Dec-21 14-Dec-21

2C10EG00AE15070 2C - EB EL Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079) 10 275 13-Dec-21 23-Dec-21

2C10EG00AE15080 2C - EB EL Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079) 10 275 13-Dec-21 23-Dec-21

LandscapingLandscaping 10 193 18-Mar-22 30-Mar-22

Seeding & SoddingSeeding & Sodding 10 193 18-Mar-22 30-Mar-22

2C10EG00AE14750 2C - EB GP Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2053 to 2079) 10 193 18-Mar-22 30-Mar-22

2C EB GP & AUX LaneSta 2053+00 to 2079+002C EB GP & AUX LaneSta 2053+00 to 2079+00 341 178 18-Mar-21 15-Apr-22

2C20H1EBMLCST-50 2C - EB GP Vasquez Blvd to Colorado Blvd, Start (2053 to 2079) 0 266 18-Mar-21 18-Mar-21

2C10B0470E13975 2C - EB GP Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079) 0 178 16-Mar-22 16-Mar-22

2C10SG00AN33830 2C - EB GP Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079) 0 178 17-Mar-22 17-Mar-22

2C10SG00AN33870 2C - EB GP Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079) 0 178 15-Apr-22 15-Apr-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 266 18-Mar-21 25-Mar-21

SurveySurvey 5 266 18-Mar-21 24-Mar-21

2C20H1EBMLCTM-2802C - EB GP Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 266 24-Mar-21 25-Mar-21

2C20H1EBMLCMT-1552C - EB GP Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079) 1 266 24-Mar-21 25-Mar-21

Portable Traffic BarrierPortable Traffic Barrier 5 266 18-Mar-21 24-Mar-21

2C20H1EBMLCTB-150 2C - EB GP Vasquez Blvd to Colorado Blvd, Place Temp Conc  Bar rier (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 266 18-Mar-21 24-Mar-21

2C20H1EBMLCTM-1452C - EB GP Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

EnviromentalEnviromental 5 266 18-Mar-21 24-Mar-21

Erosion ControlErosion Control 5 266 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-1292C - EB GP Vasquez Blvd to Colorado Blvd, Place Temp Erosion Control (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

De-wateringDe-watering 5 266 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-2942C - EB GP Vasquez Blvd to Colorado Blvd, Place De-watering (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

Soil MappingSoil Mapping 5 266 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-2992C - EB GP Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

EarthworkEarthwork 146 328 18-Mar-21 01-Sep-21

2C10SG00AN33900 2C - EB GP Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079) 5 266 18-Mar-21 24-Mar-21

2C10SG00AN33760 2C - EB GP Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079) 110 266 25-Mar-21 29-Jul-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place HMA (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Place SMA (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Attenuator (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053

2C - EB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole B

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2

2C - EB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/

2C - EB EL Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energ

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixture

2C - EB EL Vasquez Blvd to Colorado Blvd, Install Permanent Markings (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079)

2C - EB EL Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Soddin

2C - EB GP Vasquez Blvd to Colorado Blvd, Start (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Interim - Finish (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, FF Start (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Finish (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Survey (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Move Traffic (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Place Temp Conc  Barrier (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Place Temp Marking & Signing (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Place Temp Er osion Control (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Place De-watering (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Soil Mapping (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Clear and Grub (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Excavate Cut Areas (2053 to 2079)
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2C10SG00AN33770 2C - EB GP Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079) 30 328 29-Jul-21 01-Sep-21

DrainageDrainage 40 446 25-Mar-21 10-May-21

2C10SG00AN35625 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079) 20 428 25-Mar-21 16-Apr-21

2C10SG00AN35640 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079) 20 428 25-Mar-21 16-Apr-21

2C10SG00AN35645 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079) 20 428 25-Mar-21 16-Apr-21

2C10SG00AN35635 2C - EB GP Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079) 20 428 16-Apr-21 10-May-21

2C10SG00AN35655 2C - WB GP Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079) 10 446 16-Apr-21 28-Apr-21

2C10SG00AN35630 2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 446 28-Apr-21 10-May-21

2C10SG00AN35650 2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079) 10 446 28-Apr-21 10-May-21

Subgrade Treatment and BaseSubgrade Treatment and Base 10 268 09-Nov-21 19-Nov-21

2C10SG00AN33820 2C - EB GP Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079) 10 268 09-Nov-21 19-Nov-21

PavementPavement 98 178 19-Nov-21 16-Mar-22

2C10SG00AN33840 2C - EB GP Vasquez Blvd to Colorado Blvd, Place HMA  (2053 to 2079) 5 163 19-Nov-21 30-Nov-21

2C10SG00AN33850 2C - EB GP Vasquez Blvd to Colorado Blvd, SMA (2053 to 2079) 2 142 15-Mar-22 16-Mar-22

Retaining WallsRetaining Walls 220 266 25-Mar-21 03-Dec-21

RTW RW-E11RTW RW-E11 220 266 25-Mar-21 03-Dec-21

RTW Drill ShaftsRTW Drill Shafts 10 366 25-Mar-21 06-Apr-21

2B10EM00AN18245 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 366 25-Mar-21 06-Apr-21

RTW Leveling PadRTW Leveling Pad 20 266 29-Jul-21 20-Aug-21

2B10EM00AN18250 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 266 29-Jul-21 20-Aug-21

RTW Retaining WallRTW Retaining Wall 70 266 20-Aug-21 09-Nov-21

2B10EM00AN18240 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 266 20-Aug-21 09-Nov-21

RTW Coping CapRTW Coping Cap 20 266 09-Nov-21 03-Dec-21

2B10EM00AN18235 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 266 09-Nov-21 03-Dec-21

RTW RW-E13RTW RW-E13 220 266 25-Mar-21 03-Dec-21

RTW Drill ShaftsRTW Drill Shafts 10 366 25-Mar-21 06-Apr-21

2B10EM00AN18165 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 366 25-Mar-21 06-Apr-21

RTW Leveling PadRTW Leveling Pad 20 266 29-Jul-21 20-Aug-21

2B10EM00AN18170 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 266 29-Jul-21 20-Aug-21

RTW Retaining WallRTW Retaining Wall 70 266 20-Aug-21 09-Nov-21

2B10EM00AN18160 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 266 20-Aug-21 09-Nov-21

RTW Coping CapRTW Coping Cap 20 266 09-Nov-21 03-Dec-21

2B10EM00AN18155 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 266 09-Nov-21 03-Dec-21

RTW RW-E14RTW RW-E14 220 266 25-Mar-21 03-Dec-21

RTW Drill ShaftsRTW Drill Shafts 10 366 25-Mar-21 06-Apr-21

2B10EM00AN18185 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 366 25-Mar-21 06-Apr-21

RTW Leveling PadRTW Leveling Pad 20 266 29-Jul-21 20-Aug-21

2B10EM00AN18190 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 266 29-Jul-21 20-Aug-21

RTW Retaining WallRTW Retaining Wall 70 266 20-Aug-21 09-Nov-21

2B10EM00AN18180 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 266 20-Aug-21 09-Nov-21

RTW Coping CapRTW Coping Cap 20 266 09-Nov-21 03-Dec-21

2B10EM00AN18175 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 266 09-Nov-21 03-Dec-21

RTW RW-E15RTW RW-E15 220 266 25-Mar-21 03-Dec-21

RTW Drill ShaftsRTW Drill Shafts 10 366 25-Mar-21 06-Apr-21

2B10EM00AN18205 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 366 25-Mar-21 06-Apr-21

RTW Leveling PadRTW Leveling Pad 20 266 29-Jul-21 20-Aug-21

2B10EM00AN18210 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 266 29-Jul-21 20-Aug-21

RTW Retaining WallRTW Retaining Wall 70 266 20-Aug-21 09-Nov-21

2B10EM00AN18200 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 266 20-Aug-21 09-Nov-21

RTW Coping CapRTW Coping Cap 20 266 09-Nov-21 03-Dec-21

2B10EM00AN18195 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 266 09-Nov-21 03-Dec-21

RTW RW-E16RTW RW-E16 220 266 25-Mar-21 03-Dec-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - EB GP Vasquez Blvd to Colorado Blvd, Place Embankment (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Medium RCP (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Small RCP (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Culvert (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install MHs and Inlets (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place Headwall (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - WB GP Vasquez Blvd to Colorado Blvd, Place RipRap (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Place Subgrade Base (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Place HMA  (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, SMA (2053 to 2079)

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71
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RTW Drill ShaftsRTW Drill Shafts 10 366 25-Mar-21 06-Apr-21

2B10EM00AN18225 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 366 25-Mar-21 06-Apr-21

RTW Leveling PadRTW Leveling Pad 20 266 29-Jul-21 20-Aug-21

2B10EM00AN18230 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 266 29-Jul-21 20-Aug-21

RTW Retaining WallRTW Retaining Wall 70 266 20-Aug-21 09-Nov-21

2B10EM00AN18220 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 266 20-Aug-21 09-Nov-21

RTW Coping CapRTW Coping Cap 20 266 09-Nov-21 03-Dec-21

2B10EM00AN18215 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 266 09-Nov-21 03-Dec-21

RTW RW-E18RTW RW-E18 220 266 25-Mar-21 03-Dec-21

RTW Drill ShaftsRTW Drill Shafts 10 366 25-Mar-21 06-Apr-21

2B10EM00AN18265 2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71 10 366 25-Mar-21 06-Apr-21

RTW Leveling PadRTW Leveling Pad 20 266 29-Jul-21 20-Aug-21

2B10EM00AN18270 2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71 20 266 29-Jul-21 20-Aug-21

RTW Retaining WallRTW Retaining Wall 70 266 20-Aug-21 09-Nov-21

2B10EM00AN18260 2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+70 to 2041+71 70 266 20-Aug-21 09-Nov-21

RTW Coping CapRTW Coping Cap 20 266 09-Nov-21 03-Dec-21

2B10EM00AN18255 2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71 20 266 09-Nov-21 03-Dec-21

RTW AW-8ERTW AW-8E 90 286 29-Jul-21 09-Nov-21

Leveling PadLeveling Pad 10 286 29-Jul-21 10-Aug-21

CWBGPST2001410 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+95 to 2029+75 10 286 29-Jul-21 10-Aug-21

Retaining WallRetaining Wall 60 286 10-Aug-21 18-Oct-21

CWBGPST2001405 2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75 60 286 10-Aug-21 18-Oct-21

Coping CapCoping Cap 20 286 18-Oct-21 09-Nov-21

CWBGPST2001400 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 2029+75 20 286 18-Oct-21 09-Nov-21

RTW AW-9ERTW AW-9E 90 286 29-Jul-21 09-Nov-21

Leveling PadLeveling Pad 10 286 29-Jul-21 10-Aug-21

CWBGPST2001425 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+95 to 2029+75 10 286 29-Jul-21 10-Aug-21

Retaining WallRetaining Wall 60 286 10-Aug-21 18-Oct-21

CWBGPST2001420 2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75 60 286 10-Aug-21 18-Oct-21

Coping CapCoping Cap 20 286 18-Oct-21 09-Nov-21

CWBGPST2001415 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 2029+75 20 286 18-Oct-21 09-Nov-21

RTW AW-10ERTW AW-10E 90 286 29-Jul-21 09-Nov-21

Leveling PadLeveling Pad 10 286 29-Jul-21 10-Aug-21

CWBGPST2001440 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+95 to 2029+75 10 286 29-Jul-21 10-Aug-21

Retaining WallRetaining Wall 60 286 10-Aug-21 18-Oct-21

CWBGPST2001435 2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75 60 286 10-Aug-21 18-Oct-21

Coping CapCoping Cap 20 286 18-Oct-21 09-Nov-21

CWBGPST2001430 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 2029+75 20 286 18-Oct-21 09-Nov-21

Permanent BarriersPermanent Barriers 10 193 18-Mar-22 30-Mar-22

2C10EM00AN17170 2C - EB GP Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079) 10 193 18-Mar-22 30-Mar-22

2C10EG00AE14710 2C - EB GP Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079) 10 193 18-Mar-22 30-Mar-22

2C10WG00B12600 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Attenuator (2053 to 2079) 5 198 18-Mar-22 24-Mar-22

Signals and IlluminationSignals and Illumination 25 178 18-Mar-22 15-Apr-22

2C10ESG00AN14335 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (2053 to 2079) 5 178 18-Mar-22 24-Mar-22

2C10EM00AE15515 2C - EB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Pole Bases (2053 to 2079)5 188 18-Mar-22 24-Mar-22

2C10SG00AN33860 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtures (2053 to 2079) 10 178 24-Mar-22 05-Apr-22

2C10EM00AE15525 2C - EB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Poles/Fixtures (2053 to 2079)5 188 24-Mar-22 30-Mar-22

2C10EM00AE15535 2C - EB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination Energize  (2053 to 2079)5 188 30-Mar-22 05-Apr-22

2C10SG00AN33890 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fixtures (2053 to 2079) 10 178 05-Apr-22 15-Apr-22

Signing and MarkingSigning and Marking 11 193 17-Mar-22 30-Mar-22

2C10SG00AN33880 2C - EB GP Vasquez Blvd to Colorado Blvd, Install Permanent Markings (2053 to 2079) 2 202 17-Mar-22 21-Mar-22

2C10EG00AE14720 2C - EB GP Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079) 10 193 18-Mar-22 30-Mar-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Drill Shafts RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Leveling Pad RTW AW-6W Sta 2031+70 to 2041+71

2B - WB GP & AUX Lane, Install Retaining Wall Panels RTW AW-6W Sta 2031+

2B - WB GP & AUX Lane, Install Coping Cap RTW  AW-6W Sta 2031+70 to 2041+71

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW- 5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW- 5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW- 5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 

2C - EB GP Vasquez Blvd to Colorado Blvd,  Place Conc Rail (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install MBGF (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Attenuator (2053 to 2079)

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Illumination Pole Bases (

2C - EB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination P

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Illumination Poles/Fixtur

2C - EB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination P

2C - EB GP Vasquez Blvd to Colorado Blvd, Install High Mast Illumination E

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Illumination Energize Fi

2C - EB GP Vasquez Blvd to Colorado Blvd, Install Permanent Markings (20

2C - EB GP Vasquez Blvd to Colorado Blvd,  Install Small Signage (2053 to 2079)
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2C10EG00AE14730 2C - EB GP Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (2053 to 2079) 10 193 18-Mar-22 30-Mar-22

LandscapingLandscaping 10 275 13-Dec-21 23-Dec-21

Seeding & SoddingSeeding & Sodding 10 275 13-Dec-21 23-Dec-21

2C10EG00AE15100 2C - EB EL Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2053 to 2079) 10 275 13-Dec-21 23-Dec-21

ITSITS 0 276 19-Nov-21 19-Nov-21

2C10EM00D32285 2C - EB GP Vasquez Blvd to Colorado Blvd, ITS &TCS Civil Work Install Conduit (2053 to 2079) 0 276 19-Nov-21 19-Nov-21

2C EB Exit Ramp Colorado Blvd Sta 2053+00 to 2072+002C EB Exit Ramp Colorado Blvd Sta 2053+00 to 2072+00 146 334 03-May-21 18-Oct-21

2C20H1EBMLCST-120 2C - EB EXR to Colorado Blvd, Start (2066 to 2078) 0 334 03-May-21 03-May-21

2C10SG00AN314380 2C - EB Exit Ramp to Colorado Blvd, Install RTW 50 334 07-May-21 06-Jul-21

2C10B0470E14105 2C - EB EXR to Colorado Blvd, Interim - Finish (2066 to 2078) 0 334 16-Sep-21 16-Sep-21

2C10SG00AN36915 2C - EB EXR to Colorado Blvd, FF Start (2066 to 2078) 0 334 17-Sep-21 17-Sep-21

2C10SG00AN36870 2C - EB EXR to Colorado Blvd, Finish (2066 to 2078) 0 334 18-Oct-21 18-Oct-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 383 03-May-21 10-May-21

SurveySurvey 5 383 03-May-21 07-May-21

2C20H1EBMLCTM-2852C - EB EXR to Colorado Blvd, Survey (2066 to 2078) 5 383 03-May-21 07-May-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 383 07-May-21 10-May-21

2C20H1EBMLCMT-2452C - EB EXR to Colorado Blvd, Move Traffic (2066 to 2078) 1 383 07-May-21 10-May-21

Portable Traffic BarrierPortable Traffic Barrier 5 383 03-May-21 07-May-21

2C20H1EBMLCTB-250 2C - EB EXR to Colorado Blvd, Place Temp Conc Barr ier (2066 to 2078) 5 383 03-May-21 07-May-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 383 03-May-21 07-May-21

2C20H1EBMLCTM-2352C - EB EXR to Colorado Blvd, Place Temp Marking & Signing (2066 to 2078) 5 383 03-May-21 07-May-21

EnviromentalEnviromental 5 383 03-May-21 07-May-21

Erosion ControlErosion Control 5 383 03-May-21 07-May-21

2C20H1EBMLCEC-2192C - EB EXR to Colorado Blvd, Place Temp Erosion Control (2066 to 2078) 5 383 03-May-21 07-May-21

De-wateringDe-watering 5 383 03-May-21 07-May-21

2C20H1EBMLCEC-3042C - EB EXR to Colorado Blvd, De-watering (2066 to 2078) 5 383 03-May-21 07-May-21

Soil MappingSoil Mapping 5 383 03-May-21 07-May-21

2C20H1EBMLCEC-3092C - EB EXR to Colorado Blvd, Soil Mapping (2066 to 2078) 5 383 03-May-21 07-May-21

EarthworkEarthwork 85 344 03-May-21 09-Aug-21

2C10SG00AN36875 2C - EB EXR to Colorado Blvd, Clear and Grub (2066 to 2078) 5 334 03-May-21 07-May-21

2C10SG00AN36880 2C - EB EXR to Colorado Blvd, Excavate Cut Areas (2066 to 2078) 10 334 06-Jul-21 16-Jul-21

2C10SG00AN36885 2C - EB EXR to Colorado Blvd, Place Embankment (2066 to 2078) 20 344 16-Jul-21 09-Aug-21

DrainageDrainage 40 357 06-Jul-21 19-Aug-21

2C10SG00AN36835 2C - EB EXR to Colorado Blvd, Install Medium RCP 20 334 06-Jul-21 28-Jul-21

2C10SG00AN36840 2C - EB EXR to Colorado Blvd, Install Small RCP 20 334 06-Jul-21 28-Jul-21

2C10SG00AN36845 2C - EB EXR to Colorado Blvd, Install Culvert 20 334 06-Jul-21 28-Jul-21

2C10SG00AN36850 2C - EB EXR to Colorado Blvd, Install MHs and Inlets 20 334 28-Jul-21 19-Aug-21

2C10SG00AN36855 2C - EB EXR to Colorado Blvd, Place Headwall (2066 to 2078) 10 357 28-Jul-21 09-Aug-21

2C10SG00AN36865 2C - EB EXR to Colorado Blvd, Place RipRap (2066 to 2078) 10 357 09-Aug-21 19-Aug-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 334 19-Aug-21 25-Aug-21

2C10SG00AN36895 2C - EB EXR to Colorado Blvd, Place Subgrade Base (2066 to 2078) 5 334 19-Aug-21 25-Aug-21

PavementPavement 31 349 25-Aug-21 30-Sep-21

2C10SG00AN36900 2C - EB EXR to Colorado Blvd, Place Curb & Gutter (2066 to 2078) 10 334 25-Aug-21 07-Sep-21

2C10SG00AN36905 2C - EB EXR to Colorado Blvd, Place HMA  (2066 to 2078) 2 216 07-Sep-21 09-Sep-21

2C10SG00AN36910 2C - EB EXR to Colorado Blvd, SMA (2066 to 2078) 5 194 09-Sep-21 16-Sep-21

2C10EM00AN17820 2C - EB EXR to Colorado Blvd, Place Driveways (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

2C10EM00AN17825 2C - EB EXR to Colorado Blvd, Place Sidewalks/Pathways (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

Permanent BarriersPermanent Barriers 10 349 20-Sep-21 30-Sep-21

2C10EM00AN17830 2C - EB EXR to Colorado Blvd,  Place Conc Rail (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

2C10EG00AE15380 2C - EB EXR to Colorado Blvd, Install MBGF (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

2C10WG00B12700 2C - EB EXR to Colorado Blvd, Install Attenuator (2066 to 2078) 5 354 20-Sep-21 24-Sep-21

Signals and IlluminationSignals and Illumination 25 334 20-Sep-21 18-Oct-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - EB GP Vasquez Blvd to Colorado Blvd,  Install Overhead Signage (205

2C - EB EL Vasquez Blvd to Colorado Blvd,  Install Topsoil/Seeding/Sodding (20

2C - EB GP Vasquez Blvd to Colorado Blvd, ITS &TCS Civil Work Install Conduit

2C - EB EXR to Colorado Blvd, Start (2066 to 2078)

2C - EB Exit Ramp to Colorado Blvd, Install RTW

2C - EB EXR to Colorado Blvd, Interim - Finish (2066 to 2078)

2C - EB EXR to Colorado Blvd, FF Start (2066 to 2078)

2C - EB EXR to Colorado Blvd, Finish (2066 to 2078)

2C - EB EXR to Colorado Blvd, Survey (2066 to 2078)

2C - EB EXR to Colorado Blvd, Move Traffic (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Temp Conc Barr ier (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Temp Marking & Signing (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Temp Erosion Control (2066 to 2078)

2C - EB EXR to Colorado Blvd, De-watering (2066 to 2078)

2C - EB EXR to Colorado Blvd, Soil Mapping (2066 to 2078)

2C - EB EXR to Colorado Blvd, Clear and Grub (2066 to 2078)

2C - EB EXR to Colorado Blvd, Excavate Cut Areas (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Embankment (2066 to 2078)

2C - EB EXR to Colorado Blvd, Install Medium RCP

2C - EB EXR to Colorado Blvd, Install Small RCP

2C - EB EXR to Colorado Blvd, Install Culvert

2C - EB EXR to Colorado Blvd, Install MHs and Inlets

2C - EB EXR to Colorado Blvd, Place Headwall (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place RipRap (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Subgrade Base (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Curb & Gutter (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place HMA  (2066 to 2078)

2C - EB EXR to Colorado Blvd, SMA (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Driveways (2066 to 2078)

2C - EB EXR to Colorado Blvd, Place Sidewalks/Pathways (2066 to 2078)

2C - EB EXR to Colorado Blvd,  Place Conc Rail (2066 to 2078)

2C - EB EXR to Colorado Blvd, Install MBGF (2066 to 2078)

2C - EB EXR to Colorado Blvd, Install Attenuator (2066 to 2078)
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2C10ESG00AN14465 2C - EB EXR to Colorado Blvd, Install Illumination Pole Bases (2066 to 2078) 5 334 20-Sep-21 24-Sep-21

2C10SG00AN36920 2C - EB EXR to Colorado Blvd, Install Illumination Poles/Fixtures (2066 to 2078) 10 334 24-Sep-21 06-Oct-21

2C10SG00AN36925 2C - EB EXR to Colorado Blvd, Install Illumination Energize Fixtures (2066 to 2078) 10 334 06-Oct-21 18-Oct-21

Signing and MarkingSigning and Marking 11 349 17-Sep-21 30-Sep-21

2C10SG00AN36930 2C - EB EXR to Colorado Blvd, Install Permanent Markings (2066 to 2078) 2 358 17-Sep-21 20-Sep-21

2C10EG00AE15385 2C - EB EXR to Colorado Blvd,  Install Small Signage (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

2C10EG00AE15390 2C - EB EXR to Colorado Blvd,  Install Overhead Signage (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

LandscapingLandscaping 10 349 20-Sep-21 30-Sep-21

Seeding & SoddingSeeding & Sodding 10 349 20-Sep-21 30-Sep-21

2C10EG00AE15400 2C - EB EXR to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2066 to 2078) 10 349 20-Sep-21 30-Sep-21

2C EB 46th Ave SouthSta 2053+00 to 2079+002C EB 46th Ave SouthSta 2053+00 to 2079+00 182 338 18-Mar-21 12-Oct-21

2C20H1EBMLCST-60 2C -   46th Ave South, Start (2053 to 2079) 0 338 18-Mar-21 18-Mar-21

2C10B0470E14015 2C -   46th Ave South, Interim - Finish (2053 to 2079) 0 338 13-Sep-21 13-Sep-21

2C10SG00AN34360 2C -   46th Ave South, FF Start (2053 to 2079) 0 338 14-Sep-21 14-Sep-21

2C10SG00AN34400 2C -   46th Ave South, Finish (2053 to 2079) 0 338 12-Oct-21 12-Oct-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 338 18-Mar-21 25-Mar-21

SurveySurvey 5 338 18-Mar-21 24-Mar-21

2C20H1EBMLCTB-285 2C - EB F&A  46th Ave South, Survey 5 338 18-Mar-21 24-Mar-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 338 24-Mar-21 25-Mar-21

2C20H1EBMLCMT-1952C - EB F&A  46th Ave South, Move Traffic (2053 to 2079) 1 338 24-Mar-21 25-Mar-21

Portable Traffic BarrierPortable Traffic Barrier 5 338 18-Mar-21 24-Mar-21

2C20H1EBMLCTB-190 2C - EB F&A  46th Ave South, Place Temp Conc Barrier 5 338 18-Mar-21 24-Mar-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 338 18-Mar-21 24-Mar-21

2C20H1EBMLCTB-280 2C - EB F&A  46th Ave South, Place Temp Marking & Signage 5 338 18-Mar-21 24-Mar-21

EnviromentalEnviromental 5 338 18-Mar-21 24-Mar-21

Erosion ControlErosion Control 5 338 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-1692C - EB F&A  46th Ave South, Place Temp Erosion Control (2053 to 2079) 5 338 18-Mar-21 24-Mar-21

De-wateringDe-watering 5 338 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-3142C - EB F&A  46th Ave South, De-watering (2053 to 2079) 5 338 18-Mar-21 24-Mar-21

Soil MappingSoil Mapping 5 338 18-Mar-21 24-Mar-21

2C20H1EBMLCEC-3192C - EB F&A  46th Ave South, Siol Mapping (2053 to 2079) 5 338 18-Mar-21 24-Mar-21

Removals & DemoRemovals & Demo 5 338 18-Mar-21 24-Mar-21

Pavement RemovalPavement Removal 5 338 18-Mar-21 24-Mar-21

2C10SG00AN34610 2C -   46th Ave South, Remove Pavement (2053 to 2079) 5 338 18-Mar-21 24-Mar-21

EarthworkEarthwork 66 388 18-Mar-21 02-Jun-21

2C10SG00AN34430 2C -   46th Ave South, Clear and Grub (2053 to 2079) 5 338 18-Mar-21 24-Mar-21

2C10SG00AN34320 2C -   46th Ave South, Excavate Cut Areas (2053 to 2079) 40 338 25-Mar-21 10-May-21

2C10SG00AN34330 2C -   46th Ave South, Place Embankment (2053 to 2079) 20 388 10-May-21 02-Jun-21

DrainageDrainage 40 406 10-May-21 24-Jun-21

2C10SG00AN35730 2C -   46th Ave South, Install Medium RCP (2053 to 2079) 20 368 10-May-21 02-Jun-21

2C10SG00AN35745 2C -   46th Ave South, Install Small RCP (2053 to 2079) 20 368 10-May-21 02-Jun-21

2C10SG00AN35750 2C -   46th Ave South, Install Culvert (2053 to 2079) 20 368 10-May-21 02-Jun-21

2C10SG00AN35740 2C -   46th Ave South, Install MHs and Inlets (2053 to 2079) 20 368 02-Jun-21 24-Jun-21

2C10SG00AN35760 2C -   46th Ave South, Place Headwall (2053 to 2079) 10 406 02-Jun-21 14-Jun-21

2C10SG00AN35755 2C -   46th Ave South, Place RipRap (2053 to 2079) 10 406 14-Jun-21 24-Jun-21

Subgrade Treatment and BaseSubgrade Treatment and Base 10 338 29-Jul-21 10-Aug-21

Aggregate BaseAggregate Base 10 338 29-Jul-21 10-Aug-21

2C10SG00AN34350 2C -   46th Ave South, Place Subgrade Base (2053 to 2079) 10 338 29-Jul-21 10-Aug-21

PavementPavement 29 338 10-Aug-21 13-Sep-21

2C10SG00AN34440 2C -   46th Ave South, Place Curb & Gutter (2053 to 2079) 20 338 10-Aug-21 01-Sep-21

2C10SG00AN314370 2C -   46th Ave South, Place HMA  (2053 to 2079) 5 219 01-Sep-21 09-Sep-21

2C10SG00AN34380 2C -   46th Ave South, SMA (2053 to 2079) 2 197 09-Sep-21 13-Sep-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2C - EB EXR to Colorado Blvd, Install Illumination Pole Bases (2066 to 2078)

2C - EB EXR to Colorado Blvd, Install Illumination Poles/Fixtures (2066 to 2078)

2C - EB EXR to Colorado Blvd, Install Illumination Energize Fixtures (2066 to 2078)

2C - EB EXR to Colorado Blvd, Install Permanent Markings (2066 to 2078)

2C - EB EXR to Colorado Blvd,  Install Small Signage (2066 to 2078)

2C - EB EXR to Colorado Blvd,  Install Overhead Signage (2066 to 2078)

2C - EB EXR to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2066 to 2078)

2C -   46th Ave South, Start (2053 to 2079)

2C -   46th Ave South, Interim - Finish (2053 to 2079)

2C -   46th Ave South, FF Start (2053 to 2079)

2C -   46th Ave South, Finish (2053 to 2079)

2C - EB F&A  46th Ave South, Survey

2C - EB F&A  46th Ave South, Move Traffic (2053 to 2079)

2C - EB F&A  46th Ave South, Place Temp Conc Barrier

2C - EB F&A  46th Ave South, Place Temp Marking & Signage

2C - EB F&A  46th Ave South, Place Temp Erosion Control (2053 to 2079)

2C - EB F&A  46th Ave South, De-watering (2053 to 2079)

2C - EB F&A  46th Ave South, Siol Mapping (2053 to 2079)

2C -   46th Ave South, Remove Pavement (2053 to 2079)

2C -   46th Ave South, Clear and Grub (2053 to 2079)

2C -   46th Ave South, Excavate Cut Areas (2053 to 2079)

2C -   46th Ave South, Place Embankment (2053 to 2079)

2C -   46th Ave South, Install Medium RCP (2053 to 2079)

2C -   46th Ave South, Install Small RCP (2053 to 2079)

2C -   46th Ave South, Install Culvert (2053 to 2079)

2C -   46th Ave South, Install MHs and Inlets (2053 to 2079)

2C -   46th Ave South, Place Headwall (2053 to 2079)

2C -   46th Ave South, Place RipRap (2053 to 2079)

2C -   46th Ave South, Place Subgrade Base (2053 to 2079)

2C -   46th Ave South, Place Curb & Gutter (2053 to 2079)

2C -   46th Ave South, Place HMA  (2053 to 2079)

2C -   46th Ave South, SMA (2053 to 2079)
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Retaining WallsRetaining Walls 90 356 10-May-21 20-Aug-21

RTW RW-E17RTW RW-E17 90 356 10-May-21 20-Aug-21

Leveling PadLeveling Pad 10 338 10-May-21 20-May-21

CWBGPST2001455 2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+95 to 2029+75 10 338 10-May-21 20-May-21

Retaining WallRetaining Wall 60 338 20-May-21 29-Jul-21

CWBGPST2001450 2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75 60 338 20-May-21 29-Jul-21

Coping CapCoping Cap 20 356 29-Jul-21 20-Aug-21

CWBGPST2001445 2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 2029+75 20 356 29-Jul-21 20-Aug-21

Permanent BarriersPermanent Barriers 26 338 14-Sep-21 12-Oct-21

2C10SG00AN34410 2C -   46th Ave South, Install Permanent Markings (2053 to 2079) 4 360 14-Sep-21 17-Sep-21

2C10SG00AN34590 2C -   46th Ave South, Install Traffic Light Poles/Fixtures (2053 to 2079) 10 354 14-Sep-21 24-Sep-21

2C10EM00AN17250 2C -   46th Ave South,  Place Conc Rail (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2C10EG00AE14910 2C -   46th Ave South, Install MBGF (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2C10WG00B12630 2C -   46th Ave South, Install Attenuator (2053 to 2079) 5 358 14-Sep-21 20-Sep-21

2C10ESG00AN14375 2C -   46th Ave South, Install Illumination Pole Bases (2053 to 2079) 5 338 14-Sep-21 20-Sep-21

2C10EG00AE14920 2C -   46th Ave South,  Install Small Signage (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2C10EM00AN17260 2C -   46th Ave South, Place Driveways (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2C10EM00AN17270 2C -   46th Ave South, Place Sidewalks/Pathways (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2C10SG00AN34390 2C -   46th Ave South, Install Illumination Poles/Fixtures (2053 to 2079) 10 338 20-Sep-21 30-Sep-21

2C10SG00AN34420 2C -   46th Ave South, Install Illumination Energize Fixtures (2053 to 2079) 10 338 30-Sep-21 12-Oct-21

LandscapingLandscaping 10 353 14-Sep-21 24-Sep-21

Seeding & SoddingSeeding & Sodding 10 353 14-Sep-21 24-Sep-21

2C10EG00AE14940 2C -   46th Ave South,  Install Topsoil (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2C10EG00AE14950 2C -  46th Ave South,  Install Seeding/Sodding (2053 to 2079) 10 353 14-Sep-21 24-Sep-21

2D Colorado Blvd to Dahlia  Sta 2079+00 to 2104+002D Colorado Blvd to Dahlia  Sta 2079+00 to 2104+00 745 323 18-Jun-19 28-Oct-21

2D Sta 2079+00 to 2104+00 Phase 12D Sta 2079+00 to 2104+00 Phase 1 492 575 18-Jun-19 14-Jan-21

2D WB 46TH ST/Stapeton Dr North Ph 1 ST 1 Sta 2079+00 to 2104+002D WB 46TH ST/Stapeton Dr North Ph 1 ST 1 Sta 2079+00 to 2104+00 62 46 18-Jun-19 28-Aug-19

2D20H1WBMLCST-65 2D - WB Local Rd & Stapleton Drive N, Start (2079 to 2104) 0 46 18-Jun-19 18-Jun-19

2D10B0470E13995 2D - WB Local Rd & Stapleton Drive N, Interim - Finish (2079 to 2104) 0 46 28-Aug-19 28-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 46 18-Jun-19 25-Jun-19

SurveySurvey 5 46 18-Jun-19 24-Jun-19

2D20H1EBMLCTB-250 2D - WB Local Rd & Stapleton Drive N, Survey (2079 to 2104) 5 46 18-Jun-19 24-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 46 24-Jun-19 25-Jun-19

2D20H1EBMLCMT-1752D - WB Local Rd & Stapleton Drive N, Move Traffic (2079 to 2104) 1 46 24-Jun-19 25-Jun-19

Portable Traffic BarrierPortable Traffic Barrier 5 46 18-Jun-19 24-Jun-19

2D20H1EBMLCTB-255 2D - WB Local Rd & Stapleton Drive N, Place Temp Conc  Barrier (2079 to 2104) 5 46 18-Jun-19 24-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 46 18-Jun-19 24-Jun-19

2D20H1EBMLCTB-260 2D - WB Local Rd & Stapleton Drive N, Place Temp Road Marking & Signage (2079 to 2104) 5 46 18-Jun-19 24-Jun-19

EnviromentalEnviromental 5 46 18-Jun-19 24-Jun-19

Erosion ControlErosion Control 5 46 18-Jun-19 24-Jun-19

2D20H1EBMLCEC-1492D - WB Local Rd & Stapleton Drive N, Place Temp Erosion Control (2079 to 2104) 5 46 18-Jun-19 24-Jun-19

Retainjng WallsRetainjng Walls 20 46 25-Jun-19 18-Jul-19

Temp ShoringTemp Shoring 20 46 25-Jun-19 18-Jul-19

2D10SG00AN37335 2D - WB Local Rd & Stapleton Drive N Temp Shor ing (2079 to 2104) 20 46 25-Jun-19 18-Jul-19

Removals & DemoRemovals & Demo 5 46 18-Jun-19 24-Jun-19

Pavement RemovalPavement Removal 5 46 18-Jun-19 24-Jun-19

2D10SG00AN34600 2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104) 5 46 18-Jun-19 24-Jun-19

EarthworkEarthwork 46 46 18-Jun-19 09-Aug-19

Clear & GrubClear & Grub 5 46 18-Jun-19 24-Jun-19

2D10SG00AN34170 2D - WB Local Rd & Stapleton Drive N, Clear and Grub (2079 to 2104) 5 46 18-Jun-19 24-Jun-19

ExcavationExcavation 20 46 25-Jun-19 18-Jul-19

2D10SG00AN34060 2D - WB Local Rd & Stapleton Drive N, Excavate Cut Areas (2079 to 2104) 20 46 25-Jun-19 18-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2A - WB Brighton Blvd-York St, Install Leveling Pad RTW AW-5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Panels RTW AW-5E Sta 2028+95 to 2029+75

2A - WB Brighton Blvd-York St, Install Coping Cap RTW AW-5E Sta 2028+95 to 2029+75

2C -   46th Ave South, Install Permanent Markings (2053 to 2079)

2C -   46th Ave South, Install Traffic Light Poles/Fixtures (2053 to 2079)

2C -   46th Ave South,  Place Conc Rail (2053 to 2079)

2C -   46th Ave South, Install MBGF (2053 to 2079)

2C -   46th Ave South, Install Attenuator (2053 to 2079)

2C -   46th Ave South, Install Illumination Pole Bases (2053 to 2079)

2C -   46th Ave South,  Install Small Signage (2053 to 2079)

2C -   46th Ave South, Place Driveways (2053 to 2079)

2C -   46th Ave South, Place Sidewalks/Pathways (2053 to 2079)

2C -   46th Ave South, Install Illumination Poles/Fixtures (2053 to 2079)

2C -   46th Ave South, Install Illumination Energize Fixtures (2053 to 2079)

2C -   46th Ave South,  Install Topsoil (2053 to 2079)

2C -  46th Ave South,  Install Seeding/Sodding (2053 to 2079)

2D - WB Local Rd & Stapleton Drive N, Start (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Interim - Finish (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Survey (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Move Traffic (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Conc  Barrier (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Road Marking & Signage (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Erosion Control (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N Temp Shor ing (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Clear and Grub (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Excavate Cut Areas (2079 to 2104)
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EmbankmentEmbankment 20 46 18-Jul-19 09-Aug-19

2D10SG00AN34070 2D - WB Local Rd & Stapleton Drive N, Place Embankment (2079 to 2104) 20 46 18-Jul-19 09-Aug-19

DrainageDrainage 20 66 25-Jun-19 18-Jul-19

2D10SG00AN35500 2D - WB Local Rd & Stapleton Drive N, Install Small RCP (2079 to 2104) 20 66 25-Jun-19 18-Jul-19

2D10SG00AN35505 2D - WB Local Rd & Stapleton Drive N, Install Culvert (2079 to 2104) 20 66 25-Jun-19 18-Jul-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 46 09-Aug-19 21-Aug-19

2D10SG00AN34090 2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104) 10 46 09-Aug-19 21-Aug-19

PavementPavement 5 37 21-Aug-19 28-Aug-19

Asphalt PavementAsphalt Pavement 5 37 21-Aug-19 28-Aug-19

2D10SG00AN34110 2D - WB Local Rd & Stapleton Drive N, Place HMA  (2079 to 2104) 5 37 21-Aug-19 28-Aug-19

2D WB 46TH ST/Stapeton Dr North Ph 1 ST 2 & 3 Sta 2079+00 to 2104+002D WB 46TH ST/Stapeton Dr North Ph 1 ST 2 & 3 Sta 2079+00 to 2104+00 163 35 28-Aug-19 09-Mar-20

2D20H1WBMLCST-105 2D - WB Local Rd & Stapleton Drive N, Start (2079 to 2104) 0 46 28-Aug-19 28-Aug-19

2D10B0470E14130 2D - WB Local Rd & Stapleton Drive N, Interim - Finish (2079 to 2104) 0 35 09-Mar-20 09-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 46 28-Aug-19 05-Sep-19

SurveySurvey 5 46 28-Aug-19 04-Sep-19

2D20H1EBMLCTB-385 2D - WB Local Rd & Stapleton Drive N, Survey (2079 to 2104) 5 46 28-Aug-19 04-Sep-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 46 04-Sep-19 05-Sep-19

2D20H1EBMLCMT-2702D - WB Local Rd & Stapleton Drive N, Move Traffic (2079 to 2104) 1 46 04-Sep-19 05-Sep-19

Portable Traffic BarrierPortable Traffic Barrier 5 46 28-Aug-19 04-Sep-19

2D20H1EBMLCTB-390 2D - WB Local Rd & Stapleton Drive N, Place Temp Conc  Barrier (2079 to 2104) 5 46 28-Aug-19 04-Sep-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 46 28-Aug-19 04-Sep-19

2D20H1EBMLCTB-395 2D - WB Local Rd & Stapleton Drive N, Place Temp Road Marking & Signage (2079 to 2104) 5 46 28-Aug-19 04-Sep-19

EnviromentalEnviromental 5 46 28-Aug-19 04-Sep-19

Erosion ControlErosion Control 5 46 28-Aug-19 04-Sep-19

2D20H1EBMLCEC-2442D - WB Local Rd & Stapleton Drive N, Place Temp Erosion Control (2079 to 2104) 5 46 28-Aug-19 04-Sep-19

Removals & DemoRemovals & Demo 5 46 28-Aug-19 04-Sep-19

Pavement RemovalPavement Removal 5 46 28-Aug-19 04-Sep-19

2D10SG00AN37365 2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104) 5 46 28-Aug-19 04-Sep-19

EarthworkEarthwork 46 136 28-Aug-19 21-Oct-19

Clear & GrubClear & Grub 5 46 28-Aug-19 04-Sep-19

2D10SG00AN37360 2D - WB Local Rd & Stapleton Drive N, Clear and Grub (2079 to 2104) 5 46 28-Aug-19 04-Sep-19

ExcavationExcavation 20 46 05-Sep-19 27-Sep-19

2D10SG00AN37340 2D - WB Local Rd & Stapleton Drive N, Excavate Cut Areas (2079 to 2104) 20 46 05-Sep-19 27-Sep-19

EmbankmentEmbankment 20 136 27-Sep-19 21-Oct-19

2D10SG00AN37345 2D - WB Local Rd & Stapleton Drive N, Place Embankment (2079 to 2104) 20 136 27-Sep-19 21-Oct-19

DrainageDrainage 20 156 05-Sep-19 27-Sep-19

2D10SG00AN37370 2D - WB Local Rd & Stapleton Drive N, Install Small RCP (2079 to 2104) 20 156 05-Sep-19 27-Sep-19

2D10SG00AN37375 2D - WB Local Rd & Stapleton Drive N, Install Culvert (2079 to 2104) 20 156 05-Sep-19 27-Sep-19

Retainjng WallsRetainjng Walls 110 46 27-Sep-19 05-Feb-20

RTW RW-W21RTW RW-W21 110 46 27-Sep-19 05-Feb-20

RTW Leveling PadRTW Leveling Pad 20 46 27-Sep-19 21-Oct-19

QUEBASBMLC6075 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 20 46 27-Sep-19 21-Oct-19

RTW Retaining WallRTW Retaining Wall 70 46 21-Oct-19 14-Jan-20

QUEBASBMLC6080 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 70 46 21-Oct-19 14-Jan-20

RTW Coping CapRTW Coping Cap 20 46 14-Jan-20 05-Feb-20

QUEBASBMLC6085 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 20 46 14-Jan-20 05-Feb-20

Subgrade Treatment and BaseSubgrade Treatment and Base 10 46 05-Feb-20 18-Feb-20

2D10SG00AN37350 2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104) 10 46 05-Feb-20 18-Feb-20

PavementPavement 5 29 02-Mar-20 06-Mar-20

Asphalt PavementAsphalt Pavement 5 29 02-Mar-20 06-Mar-20

2D10SG00AN37355 2D - WB Local Rd & Stapleton Drive N, Place HMA  (2079 to 2104) 5 29 02-Mar-20 06-Mar-20

2D WB 46TH ST/Stapeton Dr North  PH 1 ST 4 & 5 Sta 2079+00 to 2104+002D WB 46TH ST/Stapeton Dr North  PH 1 ST 4 & 5 Sta 2079+00 to 2104+00 101 741 09-Mar-20 01-Jul-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - WB Local Rd & Stapleton Drive N, Place Embankment (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Small RCP (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Culvert (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place HMA  (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Start (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Interim - Finish (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Survey (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Move Traffic (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Conc  Barrier (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Road Marking & Signage (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Erosion Control (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Clear and Grub (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Excavate Cut Areas (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Embankment (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Small RCP (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Culvert (2079 to 2104)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place HMA  (2079 to 2104)
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2D20H1WBMLCST-95 2D - WB Local Rd & Stapleton Drive N, Start (2079 to 2104) 0 741 09-Mar-20 09-Mar-20

2D10B0470E14120 2D - WB Local Rd & Stapleton Drive N, Interim - Finish (2079 to 2104) 0 741 01-Jun-20 01-Jun-20

2D10SG00AN37150 2D - WB Local Rd & Stapleton Drive N, FF Start (2079 to 2104) 0 741 02-Jun-20 02-Jun-20

2D10SG00AN37170 2D - WB Local Rd & Stapleton Drive N, Finish (2079 to 2104) 0 741 01-Jul-20 01-Jul-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 741 09-Mar-20 13-Mar-20

SurveySurvey 5 741 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-355 2D - WB Local Rd & Stapleton Drive N, Survey (2079 to 2104) 5 741 09-Mar-20 12-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 741 13-Mar-20 13-Mar-20

2D20H1EBMLCMT-2602D - WB Local Rd & Stapleton Drive N, Move Traffic (2079 to 2104) 1 741 13-Mar-20 13-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 741 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-360 2D - WB Local Rd & Stapleton Drive N, Place Temp Conc  Barrier (2079 to 2104) 5 741 09-Mar-20 12-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 741 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-365 2D - WB Local Rd & Stapleton Drive N, Place Temp Road Marking & Signage (2079 to 2104) 5 741 09-Mar-20 12-Mar-20

EnviromentalEnviromental 5 741 09-Mar-20 12-Mar-20

Erosion ControlErosion Control 5 741 09-Mar-20 12-Mar-20

2D20H1EBMLCEC-2342D - WB Local Rd & Stapleton Drive N, Place Temp Erosion Control (2079 to 2104) 5 741 09-Mar-20 12-Mar-20

EarthworkEarthwork 74 741 09-Mar-20 01-Jun-20

2D10SG00AN37185 2D - WB Local Rd & Stapleton Drive N, Clear and Grub (2079 to 2104) 5 741 09-Mar-20 12-Mar-20

2D10SG00AN37200 2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104) 5 741 09-Mar-20 12-Mar-20

2D10SG00AN37135 2D - WB Local Rd & Stapleton Drive N, Excavate Cut Areas (2079 to 2104) 20 741 13-Mar-20 06-Apr-20

2D10SG00AN37140 2D - WB Local Rd & Stapleton Drive N, Place Embankment (2079 to 2104) 20 741 06-Apr-20 28-Apr-20

2D10SG00AN37145 2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104) 10 741 29-Apr-20 08-May-20

2D10SG00AN37190 2D - WB Local Rd & Stapleton Drive N, Place Curb & Gutter (2079 to 2104) 10 741 11-May-20 21-May-20

2D10SG00AN37155 2D - WB Local Rd & Stapleton Drive N, Place HMA  (2079 to 2104) 5 492 21-May-20 29-May-20

2D10SG00AN37160 2D - WB Local Rd & Stapleton Drive N, SMA (2079 to 2104) 2 741 29-May-20 01-Jun-20

DrainageDrainage 50 759 13-Mar-20 08-May-20

2D10SG00AN37205 2D - WB Local Rd & Stapleton Drive N, Install Medium RCP (2079 to 2104) 20 741 13-Mar-20 06-Apr-20

2D10SG00AN37215 2D - WB Local Rd & Stapleton Drive N, Install Small RCP (2079 to 2104) 20 741 13-Mar-20 06-Apr-20

2D10SG00AN37220 2D - WB Local Rd & Stapleton Drive N, Install Culvert (2079 to 2104) 20 741 13-Mar-20 06-Apr-20

2D10SG00AN37210 2D - WB Local Rd & Stapleton Drive N, Install MHs and Inlets (2079 to 2104) 20 741 06-Apr-20 28-Apr-20

2D10SG00AN37230 2D - WB Local Rd & Stapleton Drive N, Place Headwall (2079 to 2104) 10 769 06-Apr-20 16-Apr-20

2D10SG00AN37225 2D - WB Local Rd & Stapleton Drive N, Place RipRap (2079 to 2104) 10 759 29-Apr-20 08-May-20

Permanent BarriersPermanent Barriers 26 741 02-Jun-20 01-Jul-20

2D10SG00AN37175 2D - WB Local Rd & Stapleton Drive N, Install Permanent Markings (2079 to 2104) 2 765 02-Jun-20 04-Jun-20

2D10SG00AN37195 2D - WB Local Rd & Stapleton Drive N, Install Traffic Light Poles/Fixtures (2079 to 2104) 10 757 02-Jun-20 12-Jun-20

2D10EM00AN17865 2D - WB Local Rd & Stapleton Drive N,  Place Conc Rail (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10EG00AE15435 2D - WB Local Rd & Stapleton Drive N, Install MBGF (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10WG00B12715 2D - WB Local Rd & Stapleton Drive N, Install Attenuator (2079 to 2104) 5 761 03-Jun-20 09-Jun-20

2D10ESG00AN14480 2D - WB Local Rd & Stapleton Drive N, Install Illumination Pole Bases (2079 to 2104) 5 741 03-Jun-20 09-Jun-20

2D10EG00AE15440 2D - WB Local Rd & Stapleton Drive N,  Install Small Signage (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10EM00AN17870 2D - WB Local Rd & Stapleton Drive N, Place Driveways (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10EM00AN17875 2D - WB Local Rd & Stapleton Drive N, Place Sidewalks/Pathways (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10SG00AN37165 2D - WB Local Rd & Stapleton Drive N, Install Illumination Poles/Fixtures (2079 to 2104) 10 741 09-Jun-20 19-Jun-20

2D10SG00AN37180 2D - WB Local Rd & Stapleton Drive N, Install Illumination Energize Fixtures (2079 to 2104) 10 741 19-Jun-20 01-Jul-20

LandscapingLandscaping 10 756 03-Jun-20 15-Jun-20

Seeding & SoddingSeeding & Sodding 10 756 03-Jun-20 15-Jun-20

2D10EG00AE15445 2D - WB Local Rd & Stapleton Drive N,  Install Topsoil/Seeding/Sodding (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D WB Exit Ramp Colorado Blvd  Sta 2079+00 to 2095+002D WB Exit Ramp Colorado Blvd  Sta 2079+00 to 2095+00 268 575 09-Mar-20 14-Jan-21

2D20H1WBMLCST-75 2D - WB EXR to Colorado Blvd, Start (2087 to 2103) 0 575 09-Mar-20 09-Mar-20

2D10B0470E14005 2D - WB EXR to Colorado Blvd, Interim - Finish (2087 to 2103) 0 575 10-Dec-20 10-Dec-20

2D10SG00AN34230 2D - WB EXR to Colorado Blvd, FF Start (2087 to 2103) 0 575 11-Dec-20 11-Dec-20

2D10SG00AN34270 2D - WB EXR to Colorado Blvd, Finish (2087 to 2103) 0 575 14-Jan-21 14-Jan-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - WB Local Rd & Stapleton Drive N, Start (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Interim - Finish (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, FF Start (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Finish (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Survey (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Move Traffic (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Conc  Barrier (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Road Marking & Signage (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Temp Er osion Control (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Clear and Grub (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Excavate Cut Areas (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Embankment (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Curb & Gutter (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place HMA  (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, SMA (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Medium RCP (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Small RCP (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Culvert (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install MHs and Inlets (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Headwall (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place RipRap (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Permanent Markings (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Traffic Light Poles/Fixtures (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N,  Place Conc Rail (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install MBGF (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Attenuator (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Illumination Pole Bases (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N,  Install Small Signage (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Driveways (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Place Sidewalks/Pathways (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Illumination Poles/Fixtures (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N, Install Illumination Energize Fixtures (2079 to 2104)

2D - WB Local Rd & Stapleton Drive N,  Install Topsoil/Seeding/Sodding (2079 to 2104)

2D - WB EXR to Colorado Blvd, Start (2087 to 2103)

2D - WB EXR to Colorado Blvd, Interim - Finish (2087 to 2103)

2D - WB EXR to Colorado Blvd, FF Start (2087 to 2103)

2D - WB EXR to Colorado Blvd, Finish (2087 to 2103)
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Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 575 09-Mar-20 13-Mar-20

SurveySurvey 5 575 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-180 2D - WB EXR to Colorado Blvd, Survey (2087 to 2103) 5 575 09-Mar-20 12-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 575 13-Mar-20 13-Mar-20

2D20H1EBMLCMT-1852D - WB EXR to Colorado Blvd, Move Traffic (2087 to 2103) 1 575 13-Mar-20 13-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 575 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-265 2D - WB EXR to Colorado Blvd, Place Temp Conc Barrier/Road Marking & Signage (2087 to 2103)5 575 09-Mar-20 12-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 575 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-270 2D - WB EXR to Colorado Blvd, Place Temp Conc Barrier/Road Marking & Signage (2087 to 2103)5 575 09-Mar-20 12-Mar-20

EnviromentalEnviromental 5 575 09-Mar-20 12-Mar-20

Erosion ControlErosion Control 5 575 09-Mar-20 12-Mar-20

2D20H1EBMLCEC-1592D - WB EXR to Colorado Blvd, Place Temp Erosion Control (2087 to 2103) 5 575 09-Mar-20 12-Mar-20

EarthworkEarthwork 235 575 13-Mar-20 10-Dec-20

2D10SG00AN34300 2D - WB EXR to Colorado Blvd, Clear and Grub (2087 to 2103) 5 575 13-Mar-20 19-Mar-20

2D10SG00AN36935 2D - WB EXR to Colorado Blvd, RTW (2084 to 2077) 50 575 19-Mar-20 14-May-20

2D10SG00AN34190 2D - WB EXR to Colorado Blvd, Excavate Cut Areas (2087 to 2103) 20 575 15-May-20 09-Jun-20

2D10SG00AN34200 2D - WB EXR to Colorado Blvd, Place Embankment (2087 to 2103) 20 675 09-Jun-20 01-Jul-20

2D10SG00AN34220 2D - WB EXR to Colorado Blvd, Place Subgrade Base (2087 to 2103) 15 575 23-Oct-20 10-Nov-20

2D10SG00AN34310 2D - WB EXR to Colorado Blvd, Place Curb & Gutter (2087 to 2103) 10 575 10-Nov-20 20-Nov-20

2D10SG00AN34240 2D - WB EXR to Colorado Blvd, Place HMA  (2087 to 2103) 10 358 20-Nov-20 08-Dec-20

2D10SG00AN34250 2D - WB EXR to Colorado Blvd, SMA (2087 to 2103) 2 575 08-Dec-20 10-Dec-20

DrainageDrainage 40 714 15-May-20 01-Jul-20

2D10SG00AN35520 2D - WB EXR to Colorado Blvd, Install Medium RCP (2087 to 2103) 20 675 15-May-20 09-Jun-20

2D10SG00AN35535 2D - WB EXR to Colorado Blvd, Install Small RCP (2087 to 2103) 20 675 15-May-20 09-Jun-20

2D10SG00AN35540 2D - WB EXR to Colorado Blvd, Install Culvert (2087 to 2103) 20 675 15-May-20 09-Jun-20

2D10SG00AN35530 2D - WB EXR to Colorado Blvd, Install MHs and Inlets (2087 to 2103) 20 675 09-Jun-20 01-Jul-20

2D10SG00AN35550 2D - WB EXR to Colorado Blvd, Place Headwall (2087 to 2103) 10 714 09-Jun-20 19-Jun-20

2D10SG00AN35545 2D - WB EXR to Colorado Blvd, Place RipRap (2087 to 2103) 10 714 19-Jun-20 01-Jul-20

Retaining WallsRetaining Walls 140 594 09-Jun-20 16-Nov-20

RTW RW-W20RTW RW-W20 140 594 09-Jun-20 16-Nov-20

RTW Leveling PadRTW Leveling Pad 20 575 09-Jun-20 01-Jul-20

QUEBASBMLC6060 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 20 575 09-Jun-20 01-Jul-20

RTW Retaining WallRTW Retaining Wall 100 575 01-Jul-20 23-Oct-20

QUEBASBMLC6065 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 100 575 01-Jul-20 23-Oct-20

RTW Coping CapRTW Coping Cap 20 594 23-Oct-20 16-Nov-20

QUEBASBMLC6070 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 20 594 23-Oct-20 16-Nov-20

Permanent BarriersPermanent Barriers 26 575 11-Dec-20 13-Jan-21

2D10SG00AN34280 2D - WB EXR to Colorado Blvd, Install Permanent Markings (2087 to 2103) 2 599 11-Dec-20 14-Dec-20

2D10EM00AN17240 2D - WB EXR to Colorado Blvd,  Place Conc Rail (2087 to 2103) 10 590 14-Dec-20 23-Dec-20

2D10EG00AE14860 2D - WB EXR to Colorado Blvd, Install MBGF (2087 to 2103) 10 590 14-Dec-20 23-Dec-20

2D10WG00B12620 2D - WB EXR to Colorado Blvd, Install Attenuator (2087 to 2103) 5 595 14-Dec-20 17-Dec-20

2D10ESG00AN14365 2D - WB EXR to Colorado Blvd, Install Illumination Pole Bases (2087 to 2103) 5 575 14-Dec-20 17-Dec-20

2D10EG00AE14870 2D - WB EXR,  Install Small Signage (2087 to 2103) 10 590 14-Dec-20 23-Dec-20

2D10EG00AE14880 2D - WB EXR to Colorado Blvd,  Install Overhead Signage (2087 to 2103) 10 590 14-Dec-20 23-Dec-20

2D10SG00AN34260 2D - WB EXR to Colorado Blvd, Install Illumination Poles/Fixtures (2087 to 2103) 10 575 18-Dec-20 31-Dec-20

2D10SG00AN34290 2D - WB EXR to Colorado Blvd, Install Illumination Energize Fixtures (2087 to 2103) 10 575 04-Jan-21 13-Jan-21

LandscapingLandscaping 10 590 14-Dec-20 23-Dec-20

Seeding & SoddingSeeding & Sodding 10 590 14-Dec-20 23-Dec-20

2D10EG00AE14890 2D - WB EXR to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2087 to 2103) 10 590 14-Dec-20 23-Dec-20

2D WB GP & AUX Lane Sta 2079+00 to 2104+002D WB GP & AUX Lane Sta 2079+00 to 2104+00 221 621 09-Mar-20 17-Nov-20

2D20H1WBMLCST-55 2D - WB GP Colorado Blvd to Dahlia St, Start (2079 to 2104) 0 35 09-Mar-20 09-Mar-20

2D10B0470E13985 2D - WB GP Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104) 0 58 16-Oct-20 16-Oct-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - WB EXR to Colorado Blvd, Survey (2087 to 2103)

2D - WB EXR to Colorado Blvd, Move Traffic (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Temp Conc Barrier/Road Marking & Signage (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Temp Conc Barrier/Road Marking & Signage (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Temp Erosion Control (2087 to 2103)

2D - WB EXR to Colorado Blvd, Clear and Grub (2087 to 2103)

2D - WB EXR to Colorado Blvd, RTW (2084 to 2077)

2D - WB EXR to Colorado Blvd, Excavate Cut Areas (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Embankment (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Subgrade Base (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Curb & Gutter (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place HMA  (2087 to 2103)

2D - WB EXR to Colorado Blvd, SMA (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Medium RCP (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Small RCP (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Culvert (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install MHs and Inlets (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place Headwall (2087 to 2103)

2D - WB EXR to Colorado Blvd, Place RipRap (2087 to 2103)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D - WB EXR to Colorado Blvd, Install Permanent Markings (2087 to 2103)

2D - WB EXR to Colorado Blvd,  Place Conc Rail (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install MBGF (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Attenuator (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Illumination Pole Bases (2087 to 2103)

2D - WB EXR,  Install Small Signage (2087 to 2103)

2D - WB EXR to Colorado Blvd,  Install Overhead Signage (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Illumination Poles/Fixtures (2087 to 2103)

2D - WB EXR to Colorado Blvd, Install Illumination Energize Fixtures (2087 to 2103)

2D - WB EXR to Colorado Blvd,  Install Topsoil/Seeding/Sodding (2087 to 2103)

2D - WB GP Colorado Blvd to Dahlia St, Start (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104)
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2D10SG00AN33980 2D - WB GP Colorado Blvd to Dahlia St, FF Start (2079 to 2104) 0 621 19-Oct-20 19-Oct-20

2D10SG00AN34020 2D - WB GP Colorado Blvd to Dahlia St, Finish (2079 to 2104) 0 621 17-Nov-20 17-Nov-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 35 09-Mar-20 13-Mar-20

SurveySurvey 5 35 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-160 2D - WB GP Colorado Blvd to Dahlia St, Survey (2079 to 2104) 5 35 09-Mar-20 12-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 35 13-Mar-20 13-Mar-20

2D20H1EBMLCMT-1652D - WB GP Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104) 1 35 13-Mar-20 13-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 35 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-275 2D - WB GP Colorado Blvd to Dahlia St, Place Temp Conc Barrier 5 35 09-Mar-20 12-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 35 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-280 2D - WB GP Colorado Blvd to Dahlia St, Place Temp Road Marking & Signage (2079 to 2104) 5 35 09-Mar-20 12-Mar-20

EnviromentalEnviromental 5 35 09-Mar-20 12-Mar-20

Erosion ControlErosion Control 5 35 09-Mar-20 12-Mar-20

2D20H1EBMLCEC-1392D - WB GP Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 35 09-Mar-20 12-Mar-20

EarthworkEarthwork 56 155 09-Mar-20 08-May-20

Clear & GrubClear & Grub 5 35 09-Mar-20 12-Mar-20

2D10SG00AN34050 2D - WB GP Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104) 5 35 09-Mar-20 12-Mar-20

ExcavationExcavation 30 35 13-Mar-20 16-Apr-20

2D10SG00AN33910 2D - WB GP Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104) 30 35 13-Mar-20 16-Apr-20

EmbankmentEmbankment 20 155 17-Apr-20 08-May-20

2D10SG00AN33920 2D - WB GP Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104) 20 155 17-Apr-20 08-May-20

DrainageDrainage 40 206 13-Mar-20 28-Apr-20

2D10SG00AN35555 2D - WB GP Colorado Blvd to Dahlia St, Install Medium RCP (2079 to 2104) 20 165 13-Mar-20 06-Apr-20

2D10SG00AN35570 2D - WB GP Colorado Blvd to Dahlia St, Install Small RCP (2079 to 2104) 20 165 13-Mar-20 06-Apr-20

2D10SG00AN35575 2D - WB GP Colorado Blvd to Dahlia St, Install Culvert (2079 to 2104) 20 165 13-Mar-20 06-Apr-20

2D10SG00AN35565 2D - WB GP Colorado Blvd to Dahlia St, Install MHs and Inlets (2079 to 2104) 20 165 06-Apr-20 28-Apr-20

2D10SG00AN35585 2D - WB GP Colorado Blvd to Dahlia St, Place Headwall (2079 to 2104) 10 206 06-Apr-20 16-Apr-20

2D10SG00AN35580 2D - WB GP Colorado Blvd to Dahlia St, Place RipRap (2079 to 2104) 10 206 17-Apr-20 28-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 10 35 25-Sep-20 07-Oct-20

Aggregate BaseAggregate Base 10 35 25-Sep-20 07-Oct-20

2D10SG00AN33970 2D - WB GP Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104) 10 35 25-Sep-20 07-Oct-20

PavementPavement 8 36 07-Oct-20 16-Oct-20

2D10SG00AN33990 2D - WB GP Colorado Blvd to Dahlia St, Place HMA (2079 to 2104) 5 29 07-Oct-20 14-Oct-20

2D10SG00AN34000 2D - WB GP Colorado Blvd to Dahlia St, Place SMA Paving (2079 to 2104) 2 29 14-Oct-20 16-Oct-20

Retaining WallsRetaining Walls 140 35 17-Apr-20 25-Sep-20

RTW RW-W19RTW RW-W19 140 35 17-Apr-20 25-Sep-20

QUEBASBMLC5005 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 20 35 17-Apr-20 08-May-20

RTW Retaining WallRTW Retaining Wall 100 35 11-May-20 02-Sep-20

QUEBASBMLC5030 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 100 35 11-May-20 02-Sep-20

RTW Coping CapRTW Coping Cap 20 35 02-Sep-20 25-Sep-20

QUEBASBMLC5035 2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64) 20 35 02-Sep-20 25-Sep-20

Permanent BarriersPermanent Barriers 10 636 20-Oct-20 30-Oct-20

2D10EM00AN17180 2D - WB GP Colorado Blvd to Dahlia St,  Place Conc Rail (2079 to 2104) 10 636 20-Oct-20 30-Oct-20

2D10EG00AE14760 2D - WB GP Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104) 10 636 20-Oct-20 30-Oct-20

Signals and IlluminationSignals and Illumination 25 621 20-Oct-20 17-Nov-20

Roadway IlluminationRoadway Illumination 25 621 20-Oct-20 17-Nov-20

2D10ESG00AN14345 2D - WB GP Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104) 5 621 20-Oct-20 26-Oct-20

2D10SG00AN34010 2D - WB GP Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104) 10 621 26-Oct-20 05-Nov-20

2D10SG00AN34040 2D - WB GP Colorado Blvd to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104) 10 621 05-Nov-20 17-Nov-20

High Mast IlluminationHigh Mast Illumination 14 632 20-Oct-20 04-Nov-20

2D10EM00AE15545 2D - WB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104) 5 632 20-Oct-20 26-Oct-20

2D10EM00AE15555 2D - WB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Poles/Fixtures (2079 to 2104)5 632 26-Oct-20 30-Oct-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - WB GP Colorado Blvd to Dahlia St, FF Start (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Finish (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Survey (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place Temp Conc Barrier

2D - WB GP Colorado Blvd to Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Medium RCP (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Small RCP (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Culvert (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install MHs and Inlets (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place Headwall (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place RipRap (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place HMA (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Place SMA Paving (2079 to 2104)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D RW WB70/Dahlia, Construct RW-AW13 , Ph2S1 (2104+45 to 2104+64)

2D - WB GP Colorado Blvd to Dahlia St,  Place Conc Rail (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtur es (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Poles/Fixtures (2079 to 2104)
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2D10EM00AE15565 )2D - WB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtures (2079 to 2104)4 632 30-Oct-20 04-Nov-20

Signing and MarkingSigning and Marking 11 636 19-Oct-20 30-Oct-20

Overhead Sign StructuresOverhead Sign Structures 10 636 20-Oct-20 30-Oct-20

2D10EG00AE14780 2D - WB GP Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104) 10 636 20-Oct-20 30-Oct-20

Small SignageSmall Signage 10 636 20-Oct-20 30-Oct-20

2D10EG00AE14770 2D - WB GP Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104) 10 636 20-Oct-20 30-Oct-20

Pavement MarkingPavement Marking 2 645 19-Oct-20 20-Oct-20

2D10SG00AN34030 2D - WB GP Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104) 2 645 19-Oct-20 20-Oct-20

LandscapingLandscaping 10 636 20-Oct-20 30-Oct-20

Seeding & SoddingSeeding & Sodding 10 636 20-Oct-20 30-Oct-20

2D10EG00AE14790 2D - WB GP Colorado Blvd to Dahlia St,  Install Topsoil/Seeding/Sodding (2079 to 2104) 10 636 20-Oct-20 30-Oct-20

ITSITS 0 66 07-Oct-20 07-Oct-20

2D10EM00D32305 2D - WB GP Colorado Blvd to Dahlia St, ITS &TCS Civil Work Install Conduit (2079 to 2104) 0 66 07-Oct-20 07-Oct-20

2D WB Express Lane Sta 2079+00 to 2104+002D WB Express Lane Sta 2079+00 to 2104+00 101 741 09-Mar-20 01-Jul-20

2D20H1WBMLCST-85 2D - WB EL Colorado Blvd to Dahlia St, Start (2079 to 2104) 0 246 09-Mar-20 09-Mar-20

2D10SG00AN34760 2D - WB EL Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104) 5 246 09-Mar-20 12-Mar-20

2D10SG00AN34620 2D - WB EL Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104) 30 246 13-Mar-20 16-Apr-20

2D10SG00AN34630 2D - WB EL Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104) 20 246 17-Apr-20 08-May-20

2D10SG00AN34680 2D - WB EL Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104) 10 246 11-May-20 21-May-20

2D10SG00AN34700 2D - WB EL Colorado Blvd to Dahlia St, Place HMA  (2079 to 2104) 5 147 21-May-20 29-May-20

2D10SG00AN34710 2D - WB EL Colorado Blvd to Dahlia St, SMA (2079 to 2104) 2 246 29-May-20 01-Jun-20

2D10B0470E14035 2D - WB EL Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104) 0 246 01-Jun-20 01-Jun-20

2D10SG00AN34690 2D - WB EL Colorado Blvd to Dahlia St, FF Start (2079 to 2104) 0 741 02-Jun-20 02-Jun-20

2D10SG00AN34740 2D - WB EL Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104) 2 765 02-Jun-20 04-Jun-20

2D10EM00AN17410 2D - WB EL Colorado Blvd to Dahlia St,  Place Conc  Rail (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10EG00AE15010 2D - WB EL Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10ESG00AN14395 2D - WB EL Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104) 5 741 03-Jun-20 09-Jun-20

2D10EM00AE15665 2D - WB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104) 5 751 03-Jun-20 09-Jun-20

2D10EG00AE15020 2D - WB EL Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10EG00AE15030 2D - WB EL Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D10SG00AN34720 2D - WB EL Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104) 10 741 09-Jun-20 19-Jun-20

2D10EM00AE15675 2D - WB EL Colorado Blvd to Dahlia St, Install High Mast Illumination  (2079 to 2104) 5 751 09-Jun-20 15-Jun-20

2D10EM00AE15685 2D - WB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtures (2079 to 2104)5 751 15-Jun-20 19-Jun-20

2D10SG00AN34750 2D - WB EL Colorado Blvd to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104) 10 741 19-Jun-20 01-Jul-20

2D10SG00AN34730 2D - WB EL Colorado Blvd to Dahlia St, Finish (2079 to 2104) 0 741 01-Jul-20 01-Jul-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 246 09-Mar-20 13-Mar-20

SurveySurvey 5 246 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-210 2D - WB EL Colorado Blvd to Dahlia St, Survey (2079 to 2104) 5 246 09-Mar-20 12-Mar-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 246 13-Mar-20 13-Mar-20

2D20H1EBMLCMT-2152D - WB EL Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104) 1 246 13-Mar-20 13-Mar-20

Portable Traffic BarrierPortable Traffic Barrier 5 246 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-285 2D - WB EL Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)5 246 09-Mar-20 12-Mar-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 246 09-Mar-20 12-Mar-20

2D20H1EBMLCTB-290 2D - WB EL Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)5 246 09-Mar-20 12-Mar-20

EnviromentalEnviromental 5 246 09-Mar-20 12-Mar-20

Erosion ControlErosion Control 5 246 09-Mar-20 12-Mar-20

2D20H1EBMLCEC-1892D - WB EL Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 246 09-Mar-20 12-Mar-20

DrainageDrainage 40 274 13-Mar-20 28-Apr-20

2D10SG00AN35590 2D - WB EL Colorado Blvd to Dahlia St, Install Medium RCP (2079 to 2104) 20 256 13-Mar-20 06-Apr-20

2D10SG00AN35605 2D - WB EL Colorado Blvd to Dahlia St, Install Small RCP (2079 to 2104) 20 256 13-Mar-20 06-Apr-20

2D10SG00AN35610 2D - WB EL Colorado Blvd to Dahlia St, Install Culvert (2079 to 2104) 20 256 13-Mar-20 06-Apr-20

2D10SG00AN35600 2D - WB EL Colorado Blvd to Dahlia St, Install MHs and Inlets (2079 to 2104) 20 256 06-Apr-20 28-Apr-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

)2D - WB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtures (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St,  Install Topsoil/Seeding/Sodding (2079 to 2104)

2D - WB GP Colorado Blvd to Dahlia St, ITS &TCS Civil Work Install Conduit (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Start (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place HMA  (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, SMA (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, FF Start (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St,  Place Conc  Rail (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install High Mast Illumination  (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtures (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Illuminat ion Energize Fixtures (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Finish (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Survey (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Medium RCP (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Small RCP (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install Culvert (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Install MHs and Inlets (2079 to 2104)
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2D10SG00AN35620 2D - WB EL Colorado Blvd to Dahlia St, Place Headwall (2079 to 2104) 10 274 06-Apr-20 16-Apr-20

2D10SG00AN35615 2D - WB EL Colorado Blvd to Dahlia St, Place RipRap (2079 to 2104) 10 274 17-Apr-20 28-Apr-20

LandscapingLandscaping 10 756 03-Jun-20 15-Jun-20

Seeding & SoddingSeeding & Sodding 10 756 03-Jun-20 15-Jun-20

2D10EG00AE15040 2D - WB EL Colorado Blvd to Dahlia St,  Install Topsoil/Seeding/Sodding (2079 to 2104) 10 756 03-Jun-20 15-Jun-20

2D EB Stapeton Dr South PH 1 ST 1 & 2 Sta 2079+00 to 2104+002D EB Stapeton Dr South PH 1 ST 1 & 2 Sta 2079+00 to 2104+00 72 597 18-Jun-19 10-Sep-19

2D20H1WBMLCST-90 2D - EB SS Stapleton Drive South Start (2079 to 2104) 0 597 18-Jun-19 18-Jun-19

2D10B0470E14115 2D - EB SS Stapleton Drive Southto Dahlia St, Interim - Finish (2079 to 2104) 0 597 10-Sep-19 10-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 597 18-Jun-19 25-Jun-19

SurveySurvey 5 597 18-Jun-19 24-Jun-19

2D20H1EBMLCTB-340 2D - EB SS Stapleton Drive Southto Dahlia St, Survey (2079 to 2104) 5 597 18-Jun-19 24-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 597 24-Jun-19 25-Jun-19

2D20H1EBMLCMT-2552D - EB SS Stapleton Drive Southto Dahlia St, Move Traffic (2079 to 2104) 1 597 24-Jun-19 25-Jun-19

Portable Traffic BarrierPortable Traffic Barrier 5 597 18-Jun-19 24-Jun-19

2D20H1EBMLCTB-345 2D - EB SS Stapleton Drive Southto Dahlia St, Place Temp Conc Barrier (2079 to 2104) 5 597 18-Jun-19 24-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 597 18-Jun-19 24-Jun-19

2D20H1EBMLCTB-350 2D - EB SS Stapleton Drive Southto Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)5 597 18-Jun-19 24-Jun-19

EnviromentalEnviromental 5 597 18-Jun-19 24-Jun-19

Erosion ControlErosion Control 5 597 18-Jun-19 24-Jun-19

2D20H1EBMLCEC-2292D - EB SS Stapleton Drive Southto Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 597 18-Jun-19 24-Jun-19

Removals & DemoRemovals & Demo 5 597 18-Jun-19 24-Jun-19

Pavement RemovalPavement Removal 5 597 18-Jun-19 24-Jun-19

2D10SG00AN37100 2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104) 5 597 18-Jun-19 24-Jun-19

Retaining WallsRetaining Walls 20 597 25-Jun-19 18-Jul-19

Temp ShoringTemp Shoring 20 597 25-Jun-19 18-Jul-19

2D10SG00AN37465 2D - EB SS Stapleton Drive Southto Dahlia St, Temp Shoring (2079 to 2104) 20 597 25-Jun-19 18-Jul-19

EarthworkEarthwork 46 597 18-Jun-19 09-Aug-19

Clear & GrubClear & Grub 5 597 18-Jun-19 24-Jun-19

2D10SG00AN37085 2D - EB SS Stapleton Drive Southto Dahlia St, Clear and Grub (2079 to 2104) 5 597 18-Jun-19 24-Jun-19

ExcavationExcavation 20 597 25-Jun-19 18-Jul-19

2D10SG00AN37035 2D - EB SS Stapleton Drive Southto Dahlia St, Excavate Cut Areas (2079 to 2104) 20 597 25-Jun-19 18-Jul-19

EmbankmentEmbankment 20 597 18-Jul-19 09-Aug-19

2D10SG00AN37040 2D - EB SS Stapleton Drive Southto Dahlia St, Place Embankment (2079 to 2104) 20 597 18-Jul-19 09-Aug-19

DrainageDrainage 40 624 25-Jun-19 09-Aug-19

2D10SG00AN37105 2D - EB SS Stapleton Drive Southto Dahlia St, Install Medium RCP (2079 to 2104) 20 597 25-Jun-19 18-Jul-19

2D10SG00AN37115 2D - EB SS Stapleton Drive Southto Dahlia St, Install Small RCP (2079 to 2104) 20 597 25-Jun-19 18-Jul-19

2D10SG00AN37120 2D - EB SS Stapleton Drive Southto Dahlia St, Install Culvert (2079 to 2104) 20 597 25-Jun-19 18-Jul-19

2D10SG00AN37110 2D - EB SS Stapleton Drive Southto Dahlia St, Install MHs and Inlets (2079 to 2104) 20 597 18-Jul-19 09-Aug-19

2D10SG00AN37130 2D - EB SS Stapleton Drive Southto Dahlia St, Place Headwall (2079 to 2104) 10 634 18-Jul-19 30-Jul-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 597 09-Aug-19 21-Aug-19

Aggregate BaseAggregate Base 10 597 09-Aug-19 21-Aug-19

2D10SG00AN37045 2D - EB SS Stapleton Drive South Place Subgrade Base (2079 to 2104) 10 597 09-Aug-19 21-Aug-19

PavementPavement 16 597 21-Aug-19 10-Sep-19

Asphalt PavementAsphalt Pavement 5 377 03-Sep-19 10-Sep-19

2D10SG00AN37055 2D - EB SS Stapleton Drive South to Dahlia St, Place HMA  (2079 to 2104) 5 377 03-Sep-19 10-Sep-19

Curb & GutterCurb & Gutter 10 597 21-Aug-19 03-Sep-19

2D10SG00AN37090 2D - EB SS Stapleton Drive South to Dahlia St, Place Curb & Gutter (2079 to 2104) 10 597 21-Aug-19 03-Sep-19

DrivewaysDriveways 10 597 21-Aug-19 03-Sep-19

2D10SG00AN37450 2D - EB SS Stapleton Drive Southto Dahlia St, Place Driveways (2079 to 2104) 10 597 21-Aug-19 03-Sep-19

Sidewalks & MedianSidewalks & Median 10 597 21-Aug-19 03-Sep-19

2D10SG00AN37455 2D - EB SS Stapleton Drive Southto Dahlia St, Place Sidrwalks (2079 to 2104) 10 597 21-Aug-19 03-Sep-19

2D EB Stapeton Dr South PH 1 ST 3 & 4 Sta 2079+00 to 2104+002D EB Stapeton Dr South PH 1 ST 3 & 4 Sta 2079+00 to 2104+00 72 597 10-Sep-19 03-Dec-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - WB EL Colorado Blvd to Dahlia St, Place Headwall (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St, Place RipRap (2079 to 2104)

2D - WB EL Colorado Blvd to Dahlia St,  Install Topsoil/Seeding/Sodding (2079 to 2104)

2D - EB SS Stapleton Drive South Start (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Interim - Finish (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Survey (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Move Traffic (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Temp Conc Barrier (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Temp Shoring (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Clear and Grub (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Embankment (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Install Medium RCP (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Install Small RCP (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Install Culvert (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Install MHs and Inlets (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Headwall (2079 to 2104)

2D - EB SS Stapleton Drive South Place Subgrade Base (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place HMA  (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Curb & Gutter (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Driveways (2079 to 2104)

2D - EB SS Stapleton Drive Southto Dahlia St, Place Sidrwalks (2079 to 2104)
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2D20H1WBMLCST-110 2D - EB SS Stapleton Drive South to Dahlia St, Start (2079 to 2104) 0 597 10-Sep-19 10-Sep-19

2D10B0470E14135 2D - EB SS Stapleton Drive South to Dahlia St, Interim - Finish (2079 to 2104) 0 597 03-Dec-19 03-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 597 10-Sep-19 17-Sep-19

SurveySurvey 5 597 10-Sep-19 16-Sep-19

2D20H1EBMLCTB-400 2D - EB SS Stapleton Drive South to Dahlia St, Survey (2079 to 2104) 5 597 10-Sep-19 16-Sep-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 597 16-Sep-19 17-Sep-19

2D20H1EBMLCMT-2752D - EB SS Stapleton Drive South to Dahlia St, Move Traffic (2079 to 2104) 1 597 16-Sep-19 17-Sep-19

Portable Traffic BarrierPortable Traffic Barrier 5 597 10-Sep-19 16-Sep-19

2D20H1EBMLCTB-405 2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Conc Barr ier (2079 to 2104) 5 597 10-Sep-19 16-Sep-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 597 10-Sep-19 16-Sep-19

2D20H1EBMLCTB-410 2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)5 597 10-Sep-19 16-Sep-19

EnviromentalEnviromental 5 597 10-Sep-19 16-Sep-19

Erosion ControlErosion Control 5 597 10-Sep-19 16-Sep-19

2D20H1EBMLCEC-2492D - EB SS Stapleton Drive South to Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 597 10-Sep-19 16-Sep-19

Removals & DemoRemovals & Demo 5 597 10-Sep-19 16-Sep-19

Pavement RemovalPavement Removal 5 597 10-Sep-19 16-Sep-19

2D10SG00AN37415 2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104) 5 597 10-Sep-19 16-Sep-19

EarthworkEarthwork 46 597 10-Sep-19 31-Oct-19

Clear & GrubClear & Grub 5 597 10-Sep-19 16-Sep-19

2D10SG00AN37405 2D - EB SS Stapleton Drive South to Dahlia St, Clear and Grub (2079 to 2104) 5 597 10-Sep-19 16-Sep-19

ExcavationExcavation 20 597 17-Sep-19 09-Oct-19

2D10SG00AN37385 2D - EB SS Stapleton Drive South to Dahlia St, Excavate Cut Areas (2079 to 2104) 20 597 17-Sep-19 09-Oct-19

EmbankmentEmbankment 20 597 09-Oct-19 31-Oct-19

2D10SG00AN37390 2D - EB SS Stapleton Drive South to Dahlia St, Place Embankment (2079 to 2104) 20 597 09-Oct-19 31-Oct-19

DrainageDrainage 50 614 17-Sep-19 12-Nov-19

2D10SG00AN37420 2D - EB SS Stapleton Drive South to Dahlia St, Install Medium RCP (2079 to 2104) 20 597 17-Sep-19 09-Oct-19

2D10SG00AN37430 2D - EB SS Stapleton Drive South to Dahlia St, Install Small RCP (2079 to 2104) 20 597 17-Sep-19 09-Oct-19

2D10SG00AN37435 2D - EB SS Stapleton Drive South to Dahlia St, Install Culvert (2079 to 2104) 20 597 17-Sep-19 09-Oct-19

2D10SG00AN37425 2D - EB SS Stapleton Drive South to Dahlia St, Install MHs and Inlets (2079 to 2104) 20 597 09-Oct-19 31-Oct-19

2D10SG00AN37445 2D - EB SS Stapleton Drive South to Dahlia St, Place Headwall (2079 to 2104) 10 624 09-Oct-19 21-Oct-19

2D10SG00AN37440 2D - EB SS Stapleton Drive South to Dahlia St, Place RipRap (2079 to 2104) 10 614 31-Oct-19 12-Nov-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 597 31-Oct-19 12-Nov-19

Aggregate BaseAggregate Base 10 597 31-Oct-19 12-Nov-19

2D10SG00AN37395 2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104) 10 597 31-Oct-19 12-Nov-19

PavementPavement 16 597 12-Nov-19 03-Dec-19

2D10SG00AN37400 2D - EB SS Stapleton Drive South to Dahlia St, Place HMA  (2079 to 2104) 5 377 22-Nov-19 03-Dec-19

Curb & GutterCurb & Gutter 10 597 12-Nov-19 22-Nov-19

2D10SG00AN37410 2D - EB SS Stapleton Drive South to Dahlia St, Place Curb & Gutter (2079 to 2104) 10 597 12-Nov-19 22-Nov-19

DrivewaysDriveways 10 597 12-Nov-19 22-Nov-19

2D10SG00AN37460 2D - EB SS Stapleton Drive South to Dahlia St, Place Driveways (2079 to 2104) 10 597 12-Nov-19 22-Nov-19

2D EB Stapeton Dr South PH 1 ST 5 Sta 2079+00 to 2104+002D EB Stapeton Dr South PH 1 ST 5 Sta 2079+00 to 2104+00 107 815 03-Dec-19 07-Apr-20

2D20H1WBMLCST-100 2D - EB SS Stapleton Drive South to Dahlia St, Start (2079 to 2104) 0 824 03-Dec-19 03-Dec-19

2D10B0470E14125 2D - EB SS Stapleton Drive South to Dahlia St, Interim - Finish (2079 to 2104) 0 815 09-Mar-20 09-Mar-20

2D10SG00AN37250 2D - EB SS Stapleton Drive South to Dahlia St, FF Start (2079 to 2104) 0 815 09-Mar-20 09-Mar-20

2D10SG00AN37270 2D - EB SS Stapleton Drive South to Dahlia St, Finish (2079 to 2104) 0 815 07-Apr-20 07-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 824 03-Dec-19 10-Dec-19

SurveySurvey 5 824 03-Dec-19 09-Dec-19

2D20H1EBMLCTB-370 2D - EB SS Stapleton Drive South to Dahlia St, Survey (2079 to 2104) 5 824 03-Dec-19 09-Dec-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 824 09-Dec-19 10-Dec-19

2D20H1EBMLCMT-2652D - EB SS Stapleton Drive South to Dahlia St, Move Traffic (2079 to 2104) 1 824 09-Dec-19 10-Dec-19

Portable Traffic BarrierPortable Traffic Barrier 5 824 03-Dec-19 09-Dec-19

2D20H1EBMLCTB-375 2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Conc Barr ier (2079 to 2104) 5 824 03-Dec-19 09-Dec-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - EB SS Stapleton Drive South to Dahlia St, Start (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Interim - Finish (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Survey (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Move Traffic (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Conc Barr ier (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Pavement Removal (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Clear and Grub (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Embankment (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Medium RCP (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Small RCP (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Culvert (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install MHs and Inlets (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Headwall (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place RipRap (2079 to 2104)

2D- WB Local Rd & Stapleton Drive N, Place Subgrade Base (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place HMA  (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Curb & Gutter (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Driveways (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Start (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Interim - Finish (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, FF Start (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Finish (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Survey (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Move Traffic (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Conc Barr ier ( 2079 to 2104)
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Workzone Pavement MarkingWorkzone Pavement Marking 5 824 03-Dec-19 09-Dec-19

2D20H1EBMLCTB-380 2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)5 824 03-Dec-19 09-Dec-19

EnviromentalEnviromental 5 824 03-Dec-19 09-Dec-19

Erosion ControlErosion Control 5 824 03-Dec-19 09-Dec-19

2D20H1EBMLCEC-2392D - EB SS Stapleton Drive South to Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 824 03-Dec-19 09-Dec-19

Removals & DemoRemovals & Demo 5 824 03-Dec-19 09-Dec-19

Pavement RemovalPavement Removal 5 824 03-Dec-19 09-Dec-19

2D10SG00AN37300 2D - EB SS Stapleton Drive South to Dahlia St, Pavement Removal (2079 to 2104) 5 824 03-Dec-19 09-Dec-19

EarthworkEarthwork 46 824 03-Dec-19 28-Jan-20

2D10SG00AN37285 2D - EB SS Stapleton Drive South to Dahlia St, Clear and Grub (2079 to 2104) 5 824 03-Dec-19 09-Dec-19

2D10SG00AN37235 2D - EB SS Stapleton Drive South to Dahlia St, Excavate Cut Areas (2079 to 2104) 20 824 10-Dec-19 06-Jan-20

2D10SG00AN37240 2D - EB SS Stapleton Drive South to Dahlia St, Place Embankment (2079 to 2104) 20 824 06-Jan-20 28-Jan-20

DrainageDrainage 50 840 10-Dec-19 07-Feb-20

2D10SG00AN37305 2D - EB SS Stapleton Drive South to Dahlia St, Install Medium RCP (2079 to 2104) 20 824 10-Dec-19 06-Jan-20

2D10SG00AN37315 2D - EB SS Stapleton Drive South to Dahlia St, Install Small RCP (2079 to 2104) 20 824 10-Dec-19 06-Jan-20

2D10SG00AN37320 2D - EB SS Stapleton Drive South to Dahlia St, Install Culvert (2079 to 2104) 20 824 10-Dec-19 06-Jan-20

2D10SG00AN37310 2D - EB SS Stapleton Drive South to Dahlia St, Install MHs and Inlets (2079 to 2104) 20 824 06-Jan-20 28-Jan-20

2D10SG00AN37330 2D - EB SS Stapleton Drive South to Dahlia St, Place Headwall (2079 to 2104) 10 850 06-Jan-20 16-Jan-20

2D10SG00AN37325 2D - EB SS Stapleton Drive South to Dahlia St, Place RipRap (2079 to 2104) 10 840 28-Jan-20 07-Feb-20

Subgrade Treatment and BaseSubgrade Treatment and Base 10 824 28-Jan-20 07-Feb-20

Aggregate BaseAggregate Base 10 824 28-Jan-20 07-Feb-20

2D10SG00AN37245 2D - EB SS Stapleton Drive South to Dahlia St, Place Subgrade Base (2079 to 2104) 10 824 28-Jan-20 07-Feb-20

PavementPavement 33 834 07-Feb-20 17-Mar-20

Asphalt PavementAsphalt Pavement 33 834 07-Feb-20 17-Mar-20

2D10SG00AN37290 2D - EB SS Stapleton Drive South to Dahlia St, Place Curb & Gutter (2079 to 2104) 10 824 07-Feb-20 20-Feb-20

2D10SG00AN37255 2D - EB SS Stapleton Drive South to Dahlia St, Place HMA  (2079 to 2104) 5 551 02-Mar-20 06-Mar-20

2D10SG00AN37260 2D - EB SS Stapleton Drive South to Dahlia St, Place SMA (2079 to 2104) 2 524 16-Mar-20 17-Mar-20

Permanent BarriersPermanent Barriers 26 815 09-Mar-20 07-Apr-20

2D10SG00AN37275 2D - EB SS Stapleton Drive South to Dahlia St, Install Permanent Markings (2079 to 2104) 2 839 09-Mar-20 11-Mar-20

2D10SG00AN37295 2D - EB SS Stapleton Drive South to Dahlia St, Install Traffic Light Poles/Fixtures (2079 to 2104) 10 831 09-Mar-20 19-Mar-20

2D10EM00AN17880 2D - EB SS Stapleton Drive South to Dahlia St,  Place Conc Rail (2079 to 2104) 10 830 10-Mar-20 20-Mar-20

2D10EG00AE15450 2D - EB SS Stapleton Drive South to Dahlia St, Install MBGF (2079 to 2104) 10 830 10-Mar-20 20-Mar-20

2D10WG00B12720 2D - EB SS Stapleton Drive South to Dahlia St, Install Attenuator (2079 to 2104) 5 835 10-Mar-20 16-Mar-20

2D10ESG00AN14485 2D - EB SS Stapleton Drive South to Dahlia St, Install Illumination Pole Bases (2079 to 2104) 5 815 10-Mar-20 16-Mar-20

2D10EG00AE15455 2D - EB SS Stapleton Drive South to Dahlia St,  Install Small Signage (2079 to 2104) 10 830 10-Mar-20 20-Mar-20

2D10EM00AN17885 2D - EB SS Stapleton Drive South to Dahlia St, Place Driveways (2079 to 2104) 10 830 10-Mar-20 20-Mar-20

2D10EM00AN17890 2D - EB SS Stapleton Drive South to Dahlia St, Place Sidewalks/Pathways (2079 to 2104) 10 830 10-Mar-20 20-Mar-20

2D10SG00AN37265 2D - EB SS Stapleton Drive South to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104) 10 815 16-Mar-20 26-Mar-20

2D10SG00AN37280 2D - EB SS Stapleton Drive South to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104)10 815 26-Mar-20 07-Apr-20

LandscapingLandscaping 10 830 10-Mar-20 20-Mar-20

Seeding & SoddingSeeding & Sodding 10 830 10-Mar-20 20-Mar-20

2D10EG00AE15460 2D - EB SS Stapleton Drive South to Dahlia St,  Install Topsoil/Seeding/Sodding ( 2079 to 2104) 10 830 10-Mar-20 20-Mar-20

2D Sta 2079+00 to 2104+00 Phase 22D Sta 2079+00 to 2104+00 Phase 2 326 323 16-Oct-20 28-Oct-21

2D EB GP & AUX Lane Sta 2079+00 to 2104+002D EB GP & AUX Lane Sta 2079+00 to 2104+00 199 449 16-Oct-20 07-Jun-21

2D20H1EBMLCST-50 2D - EB GP Colorado Blvd to Dahlia St, Start (2079 to 2104) 0 323 16-Oct-20 16-Oct-20

2D10B0470E13975 2D - EB GP Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104) 0 323 06-May-21 06-May-21

2D10SG00AN33830 2D - EB GP Colorado Blvd to Dahlia St, FF Start (2079 to 2104) 0 449 07-May-21 07-May-21

2D10SG00AN33870 2D - EB GP Colorado Blvd to Dahlia St, Finish (2079 to 2104) 0 449 07-Jun-21 07-Jun-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 323 16-Oct-20 23-Oct-20

SurveySurvey 5 323 16-Oct-20 22-Oct-20

2D20H1EBMLCTB-150 2D - EB GP Colorado Blvd to Dahlia St, Survey (2079 to 2104) 5 323 16-Oct-20 22-Oct-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 323 22-Oct-20 23-Oct-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Road Marking & Signage (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Pavement Removal (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Clear and Grub (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Embankment (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Medium RCP (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Small RCP (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Culvert (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install MHs and Inlets (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Headwall (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place RipRap (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Subgrade Base (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Curb & Gutter (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place HMA  (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place SMA (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Permanent Markings (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Traffic Light Poles/Fixtures (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St,  Place Conc Rail (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install MBGF (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Attenuator (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Illumination Pole Bases (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St,  Install Small Signage (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Driveways (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Place Sidewalks/Pathways (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104)

2D - EB SS Stapleton Drive South to Dahlia St,  Install Topsoil/Seeding/Sodding (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Start (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, FF Start (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Finish (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Survey (2079 to 2104)
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2D20H1EBMLCMT-1552D - EB GP Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104) 1 323 22-Oct-20 23-Oct-20

Portable Traffic BarrierPortable Traffic Barrier 5 323 16-Oct-20 22-Oct-20

2D20H1EBMLCTB-295 2D - EB GP Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)5 323 16-Oct-20 22-Oct-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 323 16-Oct-20 22-Oct-20

2D20H1EBMLCTB-300 2D - EB GP Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)5 323 16-Oct-20 22-Oct-20

EnviromentalEnviromental 5 323 16-Oct-20 22-Oct-20

Erosion ControlErosion Control 5 323 16-Oct-20 22-Oct-20

2D20H1EBMLCTB-245 2D - EB GP Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 323 16-Oct-20 22-Oct-20

EarthworkEarthwork 31 443 16-Oct-20 20-Nov-20

2D10SG00AN33900 2D - EB GP Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104) 5 323 16-Oct-20 22-Oct-20

2D10SG00AN33760 2D - EB GP Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104) 5 323 23-Oct-20 29-Oct-20

2D10SG00AN33770 2D - EB GP Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104) 20 443 29-Oct-20 20-Nov-20

DrainageDrainage 40 449 23-Oct-20 10-Dec-20

2D10SG00AN35625 2D - EB GP Install Medium RCP (2079 to 2104) 20 428 23-Oct-20 16-Nov-20

2D10SG00AN35640 2D - EB GP Install Small RCP (2079 to 2104) 20 428 23-Oct-20 16-Nov-20

2D10SG00AN35645 2D - EB GP Install Culvert (2079 to 2104) 20 428 23-Oct-20 16-Nov-20

2D10SG00AN35635 2D - EB GP Install MHs and Inlets (2079 to 2104) 20 428 16-Nov-20 10-Dec-20

2D10SG00AN35655 2D - EB GP Place Headwall (2079 to 2104) 10 449 16-Nov-20 30-Nov-20

2D10SG00AN35650 2D - EB GP Place RipRap (2079 to 2104) 10 449 30-Nov-20 10-Dec-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 323 13-Apr-21 29-Apr-21

Aggregate BaseAggregate Base 15 323 13-Apr-21 29-Apr-21

2D10SG00AN33820 2D - EB GP Colorado Blvd to Dahlia St, Place Subgr ade Base (2079 to 2104) 15 323 13-Apr-21 29-Apr-21

PavementPavement 10 473 29-Apr-21 10-May-21

2D10SG00AN33840 2D - EB GP Colorado Blvd to Dahlia St, Place HMA (2079 to 2104) 5 206 29-Apr-21 06-May-21

2D10SG00AN33850 2D - EB GP Colorado Blvd to Dahlia St, Place SMA Paving (2079 to 2104) 2 305 07-May-21 10-May-21

Retaining WallsRetaining Walls 140 323 29-Oct-20 13-Apr-21

RTW RW-E21 Sta 2089+68 to 2103+74RTW RW-E21 Sta 2089+68 to 2103+74 140 323 29-Oct-20 13-Apr-21

RTW Leveling PadRTW Leveling Pad 20 323 29-Oct-20 20-Nov-20

2D10EM00AN17895 2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104) 20 323 29-Oct-20 20-Nov-20

RTW Retaining WallRTW Retaining Wall 100 323 20-Nov-20 22-Mar-21

2D10EM00AN17160 2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104) 100 323 20-Nov-20 22-Mar-21

RTW Coping CapRTW Coping Cap 20 323 22-Mar-21 13-Apr-21

2D10EM00AN17150 2D - EB GP Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104) 20 323 22-Mar-21 13-Apr-21

RTW RW-E19 Sta 2089+68 to 2103+74RTW RW-E19 Sta 2089+68 to 2103+74 140 323 29-Oct-20 13-Apr-21

RTW Leveling PadRTW Leveling Pad 20 323 29-Oct-20 20-Nov-20

2D10EM00AN17970 2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104) 20 323 29-Oct-20 20-Nov-20

RTW Retaining WallRTW Retaining Wall 100 323 20-Nov-20 22-Mar-21

2D10EM00AN17965 2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104) 100 323 20-Nov-20 22-Mar-21

RTW Coping CapRTW Coping Cap 20 323 22-Mar-21 13-Apr-21

2D10EM00AN17960 2D - EB GP Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104) 20 323 22-Mar-21 13-Apr-21

Permanent BarriersPermanent Barriers 26 449 07-May-21 07-Jun-21

2D10SG00AN33880 2D - EB GP Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104) 2 473 07-May-21 10-May-21

2D10EM00AN17170 2D - EB GP Colorado Blvd to Dahlia St,  Place Conc Rail (2079 to 2104) 10 464 07-May-21 19-May-21

2D10EG00AE14710 2D - EB GP Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104) 10 464 07-May-21 19-May-21

2D10WG00B12600 2D - EB GP Colorado Blvd to Dahlia St, Install Attenuator (2079 to 2104) 5 469 07-May-21 13-May-21

2D10ESG00AN14335 2D - EB GP Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104) 5 449 07-May-21 13-May-21

2D10EM00AE15515 2D - EB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104) 5 459 07-May-21 13-May-21

2D10EG00AE14720 2D - EB GP Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104) 10 464 07-May-21 19-May-21

2D10EG00AE14730 2D - EB GP Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104) 10 464 07-May-21 19-May-21

2D10SG00AN33860 2D - EB GP Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104) 10 449 13-May-21 25-May-21

2D10EM00AE15525 2D - EB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Poles/Fixtur es (2079 to 2104)5 459 13-May-21 19-May-21

2D10EM00AE15535 2D - EB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtures (2079 to 2104)5 459 19-May-21 25-May-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - EB GP Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (207

2D - EB GP Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (207

2D - EB GP Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104)

2D - EB GP Install Medium RCP (2079 to 2104)

2D - EB GP Install Small RCP (2079 to 2104)

2D - EB GP Install Culvert (2079 to 2104)

2D - EB GP Install MHs and Inlets (2079 to 2104)

2D - EB GP Place Headwall (2079 to 2104)

2D - EB GP Place RipRap (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Place HMA (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Place SMA Paving (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St,  Place Conc Rail (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Attenuator (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, Install High Mast Illumination Poles/Fixtur es (207

2D - EB GP Colorado Blvd to Dahlia St, Install High Mast  Illumination Energize Fixtures (

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 222 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

2D10SG00AN33890 2D - EB GP Colorado Blvd to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104) 10 449 25-May-21 07-Jun-21

LandscapingLandscaping 10 464 07-May-21 19-May-21

Seeding & SoddingSeeding & Sodding 10 464 07-May-21 19-May-21

2D10EG00AE14740 2D - EB GP Colorado Blvd to Dahlia St,  Install Topsoil/ Seeding/Sodding (2079 to 2104) 10 464 07-May-21 19-May-21

ITSITS 0 329 29-Apr-21 29-Apr-21

2D10EM00D32285 2D - EB GP Colorado Blvd to Dahlia St, ITS &TCS Civil Work Install Conduit (2079 to 2104) 0 329 29-Apr-21 29-Apr-21

2D EB Express Lane Sta 2079+00 to 2104+002D EB Express Lane Sta 2079+00 to 2104+00 136 340 06-May-21 11-Oct-21

2D20H1EBMLCST-80 2D - EB EL Colorado Blvd to Dahlia St, Start (2079 to 2104) 0 323 06-May-21 06-May-21

2D10B0470E14045 2D - EB EL Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104) 0 340 09-Sep-21 09-Sep-21

2D10SG00AN34840 2D - EB EL Colorado Blvd to Dahlia St, FF Start (2079 to 2104) 0 340 10-Sep-21 10-Sep-21

2D10SG00AN34880 2D - EB EL Colorado Blvd to Dahlia St, Finish (2079 to 2104) 0 340 11-Oct-21 11-Oct-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 340 06-May-21 13-May-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 340 12-May-21 13-May-21

2D20H1EBMLCMT-2252D - EB EL Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104) 1 340 12-May-21 13-May-21

Portable Traffic BarrierPortable Traffic Barrier 5 340 06-May-21 12-May-21

2D20H1EBMLCTB-220 2D - EB EL Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signage (2079 to 2104)5 340 06-May-21 12-May-21

EnviromentalEnviromental 5 340 06-May-21 12-May-21

Erosion ControlErosion Control 5 340 06-May-21 12-May-21

2D20H1EBMLCEC-1992D - EB EL Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104) 5 340 06-May-21 12-May-21

EarthworkEarthwork 107 340 06-May-21 07-Sep-21

2D10SG00AN34910 2D - EB EL Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104) 5 340 06-May-21 12-May-21

2D10SG00AN34770 2D - EB EL Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104) 40 340 13-May-21 29-Jun-21

2D10SG00AN34780 2D - EB EL Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104) 40 340 29-Jun-21 13-Aug-21

2D10SG00AN34830 2D - EB EL Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104) 15 340 13-Aug-21 31-Aug-21

2D10SG00AN34850 2D - EB EL Colorado Blvd to Dahlia St, Place HMA  (2079 to 2104) 5 221 31-Aug-21 07-Sep-21

DrainageDrainage 40 403 13-May-21 29-Jun-21

2D10SG00AN35660 2D - EB EL Install Medium RCP (2079 to 2104) 20 380 13-May-21 07-Jun-21

2D10SG00AN35675 2D - EB EL Install Small RCP (2079 to 2104) 20 380 13-May-21 07-Jun-21

2D10SG00AN35680 2D - EB EL Install Culvert (2079 to 2104) 20 380 13-May-21 07-Jun-21

2D10SG00AN35670 2D - EB EL Install MHs and Inlets (2079 to 2104) 20 380 07-Jun-21 29-Jun-21

2D10SG00AN35690 2D - EB EL Place Headwall (2079 to 2104) 10 403 07-Jun-21 17-Jun-21

2D10SG00AN35685 2D - EB EL Place RipRap (2079 to 2104) 10 403 17-Jun-21 29-Jun-21

Retaining WallsRetaining Walls 35 345 29-Jun-21 09-Aug-21

2D10EM00AN17490 2D - EB EL Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1069 EB (2079 to 2104) 15 360 29-Jun-21 16-Jul-21

2D10EM00AN17520 2D - EB EL Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1063 EB (2079 to 2104) 20 345 29-Jun-21 22-Jul-21

2D10EM00AN17540 2D - EB EL Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1075 EB (2079 to 2104) 15 360 29-Jun-21 16-Jul-21

2D10EM00AN17560 2D - EB EL Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1075 EB (2079 to 2104) 15 360 29-Jun-21 16-Jul-21

2D10EM00AN17480 2D - EB EL Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104) 5 360 16-Jul-21 22-Jul-21

2D10EM00AN17530 2D - EB EL Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104) 5 360 16-Jul-21 22-Jul-21

2D10EM00AN17550 2D - EB EL Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104) 5 360 16-Jul-21 22-Jul-21

2D10EM00AN17510 2D - EB EL Colorado Blvd to Dahlia St, Install  RTW - 1063 EB Coping Cap (2079 to 2104) 15 345 22-Jul-21 09-Aug-21

Permanent BarriersPermanent Barriers 29 340 08-Sep-21 11-Oct-21

2D10SG00AN34860 2D - EB EL Colorado Blvd to Dahlia St, SMA (2079 to 2104) 2 340 08-Sep-21 09-Sep-21

2D10SG00AN34890 2D - EB EL Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104) 2 364 10-Sep-21 13-Sep-21

2D10EM00AN17500 2D - EB EL Colorado Blvd to Dahlia St,  Place Conc Rail (2079 to 2104) 10 355 13-Sep-21 23-Sep-21

2D10EG00AE15060 2D - EB EL Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104) 10 355 13-Sep-21 23-Sep-21

2D10WG00B12650 2D - EB EL Colorado Blvd to Dahlia St, Install Attenuator (2079 to 2104) 5 360 13-Sep-21 17-Sep-21

2D10ESG00AN14405 2D - EB EL Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104) 5 340 13-Sep-21 17-Sep-21

2D10EM00AE15695 2D - EB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Pole Bases (2079 to 2104) 5 350 13-Sep-21 17-Sep-21

2D10EG00AE15070 2D - EB EL Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104) 10 355 13-Sep-21 23-Sep-21

2D10EG00AE15080 2D - EB EL Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104) 10 355 13-Sep-21 23-Sep-21

2D10SG00AN34870 2D - EB EL Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104) 10 340 17-Sep-21 29-Sep-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - EB GP Colorado Blvd to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St,  Install Topsoil/ Seeding/Sodding (2079 to 2104)

2D - EB GP Colorado Blvd to Dahlia St, ITS &TCS Civil Work Install Conduit (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Start (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Interim - Finish (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, FF Start (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Finish (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Move Traffic (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Place Temp Conc Barrier/Road Marking & Signa

2D - EB EL Colorado Blvd to Dahlia St, Place Temp Erosion Control (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Clear and Grub (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Excavate Cut Areas (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Place Embankment (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Place Subgrade Base (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Place HMA  (2079 to 2104)

2D - EB EL Install Medium RCP (2079 to 2104)

2D - EB EL Install Small RCP (2079 to 2104)

2D - EB EL Install Culvert (2079 to 2104)

2D - EB EL Install MHs and Inlets (2079 to 2104)

2D - EB EL Place Headwall (2079 to 2104)

2D - EB EL Place RipRap (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install F ill Wall RTW - 1069 EB (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install Fill Wall RTW - 1063 EB (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install F ill Wall RTW - 1075 EB (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install F ill Wall RTW - 1075 EB (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install RTW - 1069 EB Coping Cap (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install  RTW - 1063 EB Coping Cap (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, SMA (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install Permanent Markings (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St,  Place Conc Rail (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install MBGF (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install Attenuator (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install Illumination Pole Bases (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install H igh Mast Illumination Pole Bases (2

2D - EB EL Colorado Blvd to Dahlia St,  Install Small Signage (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St,  Install Overhead Signage (2079 to 2104)

2D - EB EL Colorado Blvd to Dahlia St, Install Illumination Poles/Fixtures (2079 to 2104)
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2D10EM00AE15705 2D - EB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Poles/Fixtures (2079 to 2104)5 350 17-Sep-21 23-Sep-21

2D10EM00AE15715 2D - EB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtures (2079 to 2104)5 350 23-Sep-21 29-Sep-21

2D10SG00AN34900 2D - EB EL Colorado Blvd to Dahlia St, Install Illumination Energize Fixtures (2079 to 2104) 10 340 29-Sep-21 11-Oct-21

LandscapingLandscaping 10 355 13-Sep-21 23-Sep-21

Seeding & SoddingSeeding & Sodding 10 355 13-Sep-21 23-Sep-21

2D10EG00AE15090 2D - EB EL Colorado Blvd to Dahlia St,  Install Topsoil/ Seeding/Sodding (2079 to 2104) 10 355 13-Sep-21 23-Sep-21

2D EB Exit Ramp to Stapleton Dr South Sta 2079+00 to 2104+002D EB Exit Ramp to Stapleton Dr South Sta 2079+00 to 2104+00 116 360 06-May-21 17-Sep-21

2D20H1EBMLCST-60 2D - EB F&A Rd, Start 0 360 06-May-21 06-May-21

2D10SG00AN34430 2D - EB F&A Rd, Clear and Grub 5 360 06-May-21 12-May-21

2D10SG00AN34610 2D - EB F&A Rd, Remove Pavement 5 360 06-May-21 12-May-21

2D10SG00AN34320 2D - EB F&A Rd, Excavate Cut Areas 5 360 13-May-21 19-May-21

2D10SG00AN34330 2D - EB F&A Rd, Place Embankment 20 380 19-May-21 11-Jun-21

2D10SG00AN34350 2D - EB F&A Rd, Place Subgrade Base 10 360 06-Jul-21 16-Jul-21

2D10SG00AN34440 2D - EB F&A Rd, Place Curb & Gutter 20 360 16-Jul-21 09-Aug-21

2D10SG00AN34370 2D - EB F&A Rd, Place HMA 5 237 09-Aug-21 13-Aug-21

2D10SG00AN34380 2D - EB F&A Rd, SMA 2 360 16-Aug-21 17-Aug-21

2D10B0470E14015 2D - EB F&A Rd, Interim - Finish 0 360 17-Aug-21 17-Aug-21

2D10SG00AN34360 2D - EB F&A Rd, FF Start 0 360 18-Aug-21 18-Aug-21

2D10SG00AN34410 2D - EB F&A Rd, Install Permanent Markings 2 384 18-Aug-21 19-Aug-21

2D10SG00AN34590 2D - EB F&A Rd, Install Traffic Light Poles/Fixtures 10 376 18-Aug-21 30-Aug-21

2D10EM00AN17250 2D - EB F&A Rd,  Place Conc Rail 10 375 19-Aug-21 31-Aug-21

2D10EG00AE14910 2D - EB F&A Rd, Install MBGF 10 375 19-Aug-21 31-Aug-21

2D10WG00B12630 2D - EB F&A Rd, Install Attenuator 5 380 19-Aug-21 25-Aug-21

2D10ESG00AN14375 2D - EB F&A Rd, Install Illumination Pole Bases 5 360 19-Aug-21 25-Aug-21

2D10EM00AE15605 2D - EB F&A Rd, Install High Mast Illumination Pole Bases 5 370 19-Aug-21 25-Aug-21

2D10EG00AE14920 2D - EB F&A Rd,  Install Small Signage 10 375 19-Aug-21 31-Aug-21

2D10EM00AN17260 2D - EB F&A Rd, Place Driveways 10 375 19-Aug-21 31-Aug-21

2D10EM00AN17270 2D - EB F&A Rd, Place Sidewalks/Pathways 10 375 19-Aug-21 31-Aug-21

2D10SG00AN34390 2D - EB F&A Rd, Install Illumination Poles/Fixtures 10 360 25-Aug-21 07-Sep-21

2D10EM00AE15615 2D - EB F&A Rd, Install High Mast Illumination Poles/Fixtures 5 370 25-Aug-21 31-Aug-21

2D10EM00AE15625 2D - EB F&A Rd, Install High Mast Illumination Energize Fixtures 5 370 31-Aug-21 07-Sep-21

2D10SG00AN34420 2D - EB F&A Rd, Install Illumination Energize Fixtures 10 360 07-Sep-21 17-Sep-21

2D10SG00AN34400 2D - EB F&A Rd, Finish 0 360 17-Sep-21 17-Sep-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 360 06-May-21 13-May-21

SurveySurvey 5 360 06-May-21 12-May-21

2D20H1EBMLCTB-320 2D - EB F&A Rd, Survey 5 360 06-May-21 12-May-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 360 12-May-21 13-May-21

2D20H1EBMLCMT-1952D - EB F&A Rd, Move Traffic 1 360 12-May-21 13-May-21

Portable Traffic BarrierPortable Traffic Barrier 5 360 06-May-21 12-May-21

2D20H1EBMLCTB-190 2D - EB F&A Rd, Place Temp Conc Barrier 5 360 06-May-21 12-May-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 360 06-May-21 12-May-21

2D20H1EBMLCTM-1852D - EB F&A Rd, Place Temp Marking & Signing 5 360 06-May-21 12-May-21

EnviromentalEnviromental 5 360 06-May-21 12-May-21

Erosion ControlErosion Control 5 360 06-May-21 12-May-21

2D20H1EBMLCEC-1692D - EB F&A Rd, Place Temp Erosion Control 5 360 06-May-21 12-May-21

DrainageDrainage 40 398 19-May-21 06-Jul-21

2D10SG00AN35730 2D - EB F&A Rd, Install Medium RCP 20 360 19-May-21 11-Jun-21

2D10SG00AN35745 2D - EB F&A Rd, Install Small RCP 20 360 19-May-21 11-Jun-21

2D10SG00AN35750 2D - EB F&A Rd, Install Culvert 20 360 19-May-21 11-Jun-21

2D10SG00AN35740 2D - EB F&A Rd, Install MHs and Inlets 20 360 11-Jun-21 06-Jul-21

2D10SG00AN35760 2D - EB F&A Rd, Place Headwall 10 398 11-Jun-21 23-Jun-21

2D10SG00AN35735 2D - EB F&A Rd, Place RipRap 10 398 23-Jun-21 06-Jul-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - EB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Poles/Fixtures

2D - EB EL Colorado Blvd to Dahlia St, Install High Mast Illumination Energize Fixtu

2D - EB EL Colorado Blvd to Dahlia St, Install I llumination Energize Fixtures (2079

2D - EB EL Colorado Blvd to Dahlia St,  Install Topsoil/ Seeding/Sodding (2079 to 2104)

2D - EB F&A Rd, Start

2D - EB F&A Rd, Clear and Grub

2D - EB F&A Rd, Remove Pavement

2D - EB F&A Rd, Excavate Cut Areas

2D - EB F&A Rd, Place Embankment

2D - EB F&A Rd, Place Subgrade Base

2D - EB F&A Rd, Place Curb & Gutter

2D - EB F&A Rd, Place HMA

2D - EB F&A Rd, SMA

2D - EB F&A Rd, Interim - Finish

2D - EB F&A Rd, FF Start

2D - EB F&A Rd, Install Permanent Markings

2D - EB F&A Rd, Install Traffic Light Poles/Fixtures

2D - EB F&A Rd,  Place Conc Rail

2D - EB F&A Rd, Install MBGF

2D - EB F&A Rd, Install Attenuator

2D - EB F&A Rd, Install Illumination Pole Bases

2D - EB F&A Rd, Install High Mast Illumination Pole Bases

2D - EB F&A Rd,  Install Small Signage

2D - EB F&A Rd, Place Driveways

2D - EB F&A Rd, Place Sidewalks/Pathways

2D - EB F&A Rd, Install Illumination Poles/Fixtures

2D - EB F&A Rd, Install High Mast Illumination Poles/Fixtures

2D - EB F&A Rd, Install High Mast Illumination Energize Fixtures

2D - EB F&A Rd, Install Illumination Energize Fixtures

2D - EB F&A Rd, Finish

2D - EB F&A Rd, Survey

2D - EB F&A Rd, Move Traffic

2D - EB F&A Rd, Place Temp Conc Barrier

2D - EB F&A Rd, Place Temp Marking & Signing

2D - EB F&A Rd, Place Temp Erosion Control

2D - EB F&A Rd, Install Medium RCP

2D - EB F&A Rd, Install Small RCP

2D - EB F&A Rd, Install Culvert

2D - EB F&A Rd, Install MHs and Inlets

2D - EB F&A Rd, Place Headwall

2D - EB F&A Rd, Place RipRap
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2D10SG00AN35755 2D - EB F&A Rd, Place RipRap 10 398 23-Jun-21 06-Jul-21

LandscapingLandscaping 10 375 19-Aug-21 31-Aug-21

Seeding & SoddingSeeding & Sodding 10 375 19-Aug-21 31-Aug-21

2D10EG00AE14940 2D - EB F&A Rd,  Install Topsoil 10 375 19-Aug-21 31-Aug-21

2D10EG00AE14950 2D - EB F&A Rd,  Install Seeding/Sodding 10 375 19-Aug-21 31-Aug-21

2D EB EXR to Colorado Blvd, Start Sta 2066+00 to 2078+002D EB EXR to Colorado Blvd, Start Sta 2066+00 to 2078+00 153 323 06-May-21 28-Oct-21

2D20H1EBMLCST-70 2D - EB EXR to Colorado Blvd, Start (2066 to 2078) 0 323 06-May-21 06-May-21

2D10SG00AN34560 2D - EB EXR to Colorado Blvd, Clear and Grub (2066 to 2078) 5 323 06-May-21 12-May-21

2D10SG00AN36940 2D - EB EXR to Colorado Blvd, RTW (2066 to 2078) 50 323 12-May-21 09-Jul-21

2D10SG00AN34450 2D - EB EXR to Colorado Blvd, Excavate Cut Areas (2066 to 2078) 20 323 09-Jul-21 02-Aug-21

2D10SG00AN34460 2D - EB EXR to Colorado Blvd, Place Embankment (2066 to 2078) 20 323 02-Aug-21 24-Aug-21

2D10SG00AN34480 2D - EB EXR to Colorado Blvd, Place Subgrade Base (2066 to 2078) 10 323 24-Aug-21 03-Sep-21

2D10SG00AN34570 2D - EB EXR to Colorado Blvd, Place Curb & Gutter (2066 to 2078) 10 323 03-Sep-21 16-Sep-21

2D10SG00AN34500 2D - EB EXR to Colorado Blvd, Place HMA  (2066 to 2078) 5 207 16-Sep-21 23-Sep-21

2D10SG00AN34510 2D - EB EXR to Colorado Blvd, SMA (2066 to 2078) 5 323 23-Sep-21 29-Sep-21

2D10B0470E14025 2D - EB EXR to Colorado Blvd, Interim - Finish (2066 to 2078) 0 323 29-Sep-21 29-Sep-21

2D10SG00AN34490 2D - EB EXR to Colorado Blvd, FF Start (2066 to 2078) 0 323 30-Sep-21 30-Sep-21

2D10SG00AN34540 2D - EB EXR to Colorado Blvd, Install Permanent Markings 2 347 30-Sep-21 01-Oct-21

2D10EM00AN17300 2D - EB EXR to Colorado Blvd,  Place Conc Rail (2066 to 2078) 10 338 30-Sep-21 12-Oct-21

2D10EG00AE14960 2D - EB EXR to Colorado Blvd, Install MBGF (2066 to 2078) 10 338 30-Sep-21 12-Oct-21

2D10WG00B12640 2D - EB EXR to Colorado Blvd, Install Attenuator (2066 to 2078) 5 343 30-Sep-21 06-Oct-21

2D10ESG00AN14385 2D - EB EXR to Colorado Blvd, Install Illumination Pole Bases (2066 to 2078) 5 323 30-Sep-21 06-Oct-21

2D10EG00AE14970 2D - EB EXR to Colorado Blvd,  Install Small Signage (2066 to 2078) 10 338 30-Sep-21 12-Oct-21

2D10EG00AE14980 2D - EB EXR to Colorado Blvd,  Install Overhead Signage (2066 to 2078) 10 338 30-Sep-21 12-Oct-21

2D10SG00AN34520 2D - EB EXR to Colorado Blvd, Install Illumination Poles/Fixtures (2066 to 2078) 10 323 06-Oct-21 18-Oct-21

2D10SG00AN34550 2D- EB EXR, Install Illumination Energize Fixtures (2066 to 2078) 10 323 18-Oct-21 28-Oct-21

2D10SG00AN34530 2D - EB EXR to Colorado Blvd, Finish (2066 to 2078) 0 323 28-Oct-21 28-Oct-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 372 06-May-21 13-May-21

SurveySurvey 5 372 06-May-21 12-May-21

2D20H1EBMLCTB-310 2D - EB EXR to Colorado Blvd, Place Temp Conc Barr ier/Road Marking & Signage (2066 to 2078)5 372 06-May-21 12-May-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 372 12-May-21 13-May-21

2D20H1EBMLCMT-2052D - EB EXR to Colorado Blvd, Move Traffic (2066 to 2078) 1 372 12-May-21 13-May-21

Portable Traffic BarrierPortable Traffic Barrier 5 372 06-May-21 12-May-21

2D20H1EBMLCTB-200 2D - EB EXR to Colorado Blvd, Place Temp Conc Barr ier/Road Marking & Signage (2066 to 2078)5 372 06-May-21 12-May-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 372 06-May-21 12-May-21

2D20H1EBMLCTB-315 2D - EB EXR to Colorado Blvd, Place Temp Conc Barr ier/Road Marking & Signage (2066 to 2078)5 372 06-May-21 12-May-21

EnviromentalEnviromental 5 372 06-May-21 12-May-21

Erosion ControlErosion Control 5 372 06-May-21 12-May-21

2D20H1EBMLCEC-1792D - EB EXR to Colorado Blvd, Place Temp Erosion Control (2066 to 2078) 5 372 06-May-21 12-May-21

DrainageDrainage 40 354 09-Jul-21 24-Aug-21

2D10SG00AN35695 2D - EB EXR to Colorado Blvd, Install Medium RCP (2066 to 2078) 20 323 09-Jul-21 02-Aug-21

2D10SG00AN35710 2D - EB EXR to Colorado Blvd, Install Small RCP (2066 to 2078) 20 323 09-Jul-21 02-Aug-21

2D10SG00AN35715 2D - EB EXR to Colorado Blvd, Install Culvert (2066 to 2078) 20 323 09-Jul-21 02-Aug-21

2D10SG00AN35705 2D - EB EXR to Colorado Blvd, Install MHs and Inlets (2066 to 2078) 20 323 02-Aug-21 24-Aug-21

2D10SG00AN35725 2D - EB EXR to Colorado Blvd, Place Headwall 10 354 02-Aug-21 12-Aug-21

2D10SG00AN35700 2D - EB EXR to Colorado Blvd, Place RipRap 10 354 12-Aug-21 24-Aug-21

2D10SG00AN35720 2D - EB EXR to Colorado Blvd, Place RipRap 10 354 12-Aug-21 24-Aug-21

LandscapingLandscaping 10 338 30-Sep-21 12-Oct-21

Seeding & SoddingSeeding & Sodding 10 338 30-Sep-21 12-Oct-21

2D10EG00AE15000 2D - EB EXR to Colorado Blvd,  Install Topsoil/Seeding/Sodding 10 338 30-Sep-21 12-Oct-21

Segment 3 Dahlia St. to Quebec St Sta 2105+00 to 2184+00Segment 3 Dahlia St. to Quebec St Sta 2105+00 to 2184+00 1103 132 05-Dec-18 08-Jun-22

3 Sta 2105+00 to 2184+00 Phase 13 Sta 2105+00 to 2184+00 Phase 1 787 448 05-Dec-18 08-Jun-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

2D - EB F&A Rd, Place RipRap

2D - EB F&A Rd,  Install Topsoil

2D - EB F&A Rd,  Install Seeding/Sodding

2D - EB EXR to Colorado Blvd, Start (2066 to 2078)

2D - EB EXR to Colorado Blvd, Clear and Grub (2066 to 2078)

2D - EB EXR to Colorado Blvd, RTW (2066 to 2078)

2D - EB EXR to Colorado Blvd, Excavate Cut Areas (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place Embankment (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place Subgrade Base (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place Curb & Gutter (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place HMA  (2066 to 2078)

2D - EB EXR to Colorado Blvd, SMA (2066 to 2078)

2D - EB EXR to Colorado Blvd, Interim - Finish (2066 to 2078)

2D - EB EXR to Colorado Blvd, FF Start (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Permanent Markings

2D - EB EXR to Colorado Blvd,  Place Conc Rail (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install MBGF (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Attenuator (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Illumination Pole Bases (2066 to 2078)

2D - EB EXR to Colorado Blvd,  Install Small Signage (2066 to 2078)

2D - EB EXR to Colorado Blvd,  Install Overhead Signage (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Illumination Poles/Fixtures (2066 to 2078)

2D- EB EXR, Install Illumination Energize Fixtures (2066 to 2078)

2D - EB EXR to Colorado Blvd, Finish (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place Temp Conc Barr ier/Road Marking & Signage (206

2D - EB EXR to Colorado Blvd, Move Traffic (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place Temp Conc Barr ier/Road Marking & Signage (206

2D - EB EXR to Colorado Blvd, Place Temp Conc Barr ier/Road Marking & Signage (206

2D - EB EXR to Colorado Blvd, Place Temp Erosion Control (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Medium RCP (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Small RCP (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install Culvert (2066 to 2078)

2D - EB EXR to Colorado Blvd, Install MHs and Inlets (2066 to 2078)

2D - EB EXR to Colorado Blvd, Place Headwall

2D - EB EXR to Colorado Blvd, Place RipRap

2D - EB EXR to Colorado Blvd, Place RipRap

2D - EB EXR to Colorado Blvd,  Install Topsoil/Seeding/Sodding
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3 WB Stapleton Dr North Sta 2104+00 to 2192+003 WB Stapleton Dr North Sta 2104+00 to 2192+00 500 626 10-Apr-19 11-Nov-20

N-20H1WBMLCST-100 3 - WB Stapleton Drive N, Start, Ph1S1 Sta 2104+00 to 2192+00 0 374 14-May-19 14-May-19

N-20H1WBMLCST-110 3B - WB Stapleton Drive N, Start Sta 2104+00 to 2192+00 0 298 13-Jun-19 13-Jun-19

W010B0470E14170 3B - WB Stapleton Drive N, Interim - Finish Ph1S1 Sta 2104+00 to 2192+00 0 298 16-Aug-19 16-Aug-19

W010B0470E14175 3B - WB Stapleton Drive N, Interim - Start Ph1S2 Sta 2104+00 to 2192+00 0 151 05-Feb-20 05-Feb-20

W010B0470E14100 3B - WB Stapleton Drive N, Interim - Finish Sta 2104+00 to 2192+00 0 186 02-Apr-20 02-Apr-20

W010SG00AN36755 3B - WB Stapleton Drive N, FF Start Sta 2104+00 to 2192+00 0 186 02-Apr-20 02-Apr-20

W010B0470E14185 3B - WB Stapleton Drive N, Interim - Finish Ph1S2 Sta 2104+00 to 2192+00 0 151 12-Jun-20 12-Jun-20

W010B0470E14180 3B - WB Stapleton Drive N, Interim - Start Ph1S3 Sta 2104+00 to 2192+00 0 151 17-Jun-20 17-Jun-20

W010B0470E14190 3B - WB Stapleton Drive N, Interim - Finish Ph1S3 Sta 2104+00 to 2192+00 0 151 20-Oct-20 20-Oct-20

W010B0470E14195 3B - WB Stapleton Drive N, Interim - Start Ph1S4 Sta 2104+00 to 2192+00 0 151 23-Oct-20 23-Oct-20

W010SG00AN36775 3B - WB Stapleton Drive N, Finish Sta 2104+00 to 2192+00 0 626 11-Nov-20 11-Nov-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 428 151 13-Jun-19 23-Oct-20

SurveySurvey 5 298 13-Jun-19 19-Jun-19

P-20H1EBMLCEC-294 3B - WB Stapleton Drive N, Survey Sta 2104+00 to 2192+00 5 298 13-Jun-19 19-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 227 151 05-Feb-20 23-Oct-20

N-20H1EBMLCMT-270 3B - WB Stapleton Drive N, Move Traffic to Ph1S2 Sta 2104+00 to 2192+00 4 151 05-Feb-20 11-Feb-20

N-20H1EBMLCMT-320 3B - WB Stapleton Drive N, Move Traffic to Ph1S3 Sta 2104+00 to 2192+00 4 151 12-Jun-20 17-Jun-20

N-20H1EBMLCMT-325 3B - WB Stapleton Drive N, Move Traffic to Ph1S4 Sta 2104+00 to 2192+00 4 151 20-Oct-20 23-Oct-20

Portable Traffic BarrierPortable Traffic Barrier 5 348 13-Jun-19 19-Jun-19

P-20H1EBMLCTB-265 3B - WB Stapleton Drive N, Place Temp Conc Barrier Sta 2104+00 to 2192+00 5 348 13-Jun-19 19-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 374 151 12-Aug-19 19-Oct-20

P-20H1EBMLCTM-260 3B - WB Stapleton Drive N, Place Temp Marking & Signing, Ph1S1 Sta 2104+00 to 2192+00 5 298 12-Aug-19 16-Aug-19

P-20H1EBMLCTM-305 3B - WB Stapleton Drive N, Place Temp Marking & Signing, Ph1S2 Sta 2104+00 to 2192+00 5 151 08-Jun-20 12-Jun-20

P-20H1EBMLCTM-310 3B - WB Stapleton Drive N, Place Temp Marking & Signing, Ph1S3 Sta 2104+00 to 2192+00 5 151 14-Oct-20 19-Oct-20

Temporary Structures / WallsTemporary Structures / Walls 20 298 25-Jun-19 19-Jul-19

P-20H1EBMLCTM-290 3B - WB Stapleton Drive N, Temporary Walls, Ph1S1 Sta 2104+00 to 2192+00 20 298 25-Jun-19 19-Jul-19

Temporary PavingTemporary Paving 20 298 19-Jul-19 12-Aug-19

P-20H1EBMLCTM-295 3B - WB Stapleton Drive N, Temporary Pavement, Ph1S1 Sta 2104+00 to 2192+00 20 298 19-Jul-19 12-Aug-19

EnviromentalEnviromental 37 343 14-May-19 25-Jun-19

Erosion ControlErosion Control 5 343 19-Jun-19 25-Jun-19

P-20H1EBMLCEC-244 3B - WB Stapleton Drive N, Place Temp Erosion Control Sta 2104+00 to 2192+00 5 343 19-Jun-19 25-Jun-19

Soil MappingSoil Mapping 5 374 14-May-19 20-May-19

P-20H1EBMLCEC-279 3A - WB F&A Rd, Soil Mapping Sta 2104+00 to 2192+00 5 374 14-May-19 20-May-19

Removals & DemoRemovals & Demo 5 348 13-Jun-19 19-Jun-19

Pavement RemovalPavement Removal 5 348 13-Jun-19 19-Jun-19

W010SG00AN36805 3B - WB Stapleton Drive N, Pavement Removal Sta 2104+00 to 2192+00 5 348 13-Jun-19 19-Jun-19

EarthworkEarthwork 357 151 19-Jun-19 10-Aug-20

Clear & GrubClear & Grub 317 151 19-Jun-19 23-Jun-20

W010SG00AN36790 3B - WB Stapleton Drive N, Clear and Grub, Ph1S1 Sta 2104+00 to 2192+00 5 298 19-Jun-19 25-Jun-19

W010SG00AN38415 3B - WB Stapleton Drive N, Clear and Grub, Ph1S2 Sta 2104+00 to 2192+00 5 151 11-Feb-20 18-Feb-20

W010SG00AN37605 3B - WB Stapleton Drive N, Clear and Grub, Ph1S3 Sta 2104+00 to 2192+00 5 151 17-Jun-20 23-Jun-20

ExcavationExcavation 132 151 18-Feb-20 16-Jul-20

W010SG00AN36735 3B - WB Stapleton Drive N, Excavate Cut Areas, Ph1S2 Sta 2104+00 to 2192+00 20 151 18-Feb-20 11-Mar-20

W010SG00AN38420 3B - WB Stapleton Drive N, Excavate Cut Areas, Ph1S3 Sta 2104+00 to 2192+00 20 151 23-Jun-20 16-Jul-20

EmbankmentEmbankment 132 151 11-Mar-20 10-Aug-20

W010SG00AN36740 3B - WB Stapleton Drive N, Place Embankment, Ph1S2 Sta 2104+00 to 2192+00 20 151 11-Mar-20 02-Apr-20

W010SG00AN38425 3B - WB Stapleton Drive N, Place Embankment, Ph1S3 Sta 2104+00 to 2192+00 20 151 16-Jul-20 10-Aug-20

DrainageDrainage 152 151 18-Feb-20 10-Aug-20

CulvertCulvert 20 151 18-Feb-20 11-Mar-20

W010SG00AN36830 3B - WB Stapleton Drive N, Install Culvert, Ph1S2 Sta 2104+00 to 2192+00 20 151 18-Feb-20 11-Mar-20

Storm SewerStorm Sewer 152 151 18-Feb-20 10-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - WB Stapleton Drive N, Start, Ph1S1 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Start Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Finish Ph1S1 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Start Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Finish Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, FF Start Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Finish Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Start Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Finish Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Interim - Start Ph1S4 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Finish Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Survey Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Move Traffic to Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Move Traffic to Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Move Traffic to Ph1S4 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Temp Conc Barrier Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Temp Marking & Signing, Ph1S1 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Temp Marking & Signing, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Temp Marking & Signing, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Temporary Walls, Ph1S1 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Temporary Pavement, Ph1S1 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Temp Erosion Control Sta 2104+00 to 2192+00

3A - WB F&A Rd, Soil Mapping Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Pavement Removal Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Clear and Grub, Ph1S1 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Clear and Grub, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Clear and Grub, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Excavate Cut Areas, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Excavate Cut Areas, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Embankment, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Embankment, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Culvert, Ph1S2 Sta 2104+00 to 2192+00
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W010SG00AN36810 3B - WB Stapleton Drive N, Install Medium RCP, Ph1S2 Sta 2104+00 to 2192+00 20 151 18-Feb-20 11-Mar-20

W010SG00AN36825 3B - WB Stapleton Drive N, Install Small RCP,Ph1S2 Sta 2104+00 to 2192+00 20 151 18-Feb-20 11-Mar-20

W010SG00AN38435 3B - WB Stapleton Drive N, Install Small RCP,Ph1S3 Sta 2104+00 to 2192+00 20 151 16-Jul-20 10-Aug-20

InletsInlets 20 151 11-Mar-20 02-Apr-20

W010SG00AN36820 3B - WB Stapleton Drive N, Install MHs and Inlets, Ph1S2 Sta 2104+00 to 2192+00 20 151 11-Mar-20 02-Apr-20

HeadwallHeadwall 10 186 11-Mar-20 23-Mar-20

W010SG00AN36840 3B - WB Stapleton Drive N, Place Headwall, Ph1 S2 Sta 2104+00 to 2192+00 10 186 11-Mar-20 23-Mar-20

Riprap StoneRiprap Stone 10 186 23-Mar-20 02-Apr-20

W010SG00AN36815 3B - WB Stapleton Drive N, Place RipRap Sta 2104+00 to 2192+00 10 186 23-Mar-20 02-Apr-20

W010SG00AN36835 3B - WB Stapleton Drive N, Place RipRap Sta 2104+00 to 2192+00 10 186 23-Mar-20 02-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 132 151 02-Apr-20 01-Sep-20

W010SG00AN36750 3B - WB Stapleton Drive N, Place Sub-Basecourse, Ph1S2 Sta 2104+00 to 2192+00 20 151 02-Apr-20 24-Apr-20

W010SG00AN38440 3B - WB Stapleton Drive N, Place Sub-Basecourse, Ph1S3 Sta 2104+00 to 2192+00 20 151 10-Aug-20 01-Sep-20

PavementPavement 149 151 24-Apr-20 13-Oct-20

Asphalt PavementAsphalt Pavement 100 71 22-May-20 13-Oct-20

W010SG00AN36760 3B - WB Stapleton Drive N, Place HMA, Ph1S2 Sta 2104+00 to 2192+00 10 121 22-May-20 08-Jun-20

W010SG00AN38445 3B - WB Stapleton Drive N, Place HMA, Ph1S3 Sta 2104+00 to 2192+00 10 71 30-Sep-20 13-Oct-20

Curb & GutterCurb & Gutter 137 151 24-Apr-20 30-Sep-20

W010SG00AN36795 3B - WB Stapleton Drive N, Place Curb & Gutter, Ph1S2 Sta 2104+00 to 2192+00 25 151 24-Apr-20 22-May-20

W010SG00AN38450 3B - WB Stapleton Drive N, Place Curb & Gutter, Ph1S3 Sta 2104+00 to 2192+00 25 151 01-Sep-20 30-Sep-20

DrivewaysDriveways 132 158 06-May-20 06-Oct-20

W010EM00AN17810 3B - WB Stapleton Drive N, Place Driveways, Ph1S2 Sta 2104+00 to 2192+00 20 158 06-May-20 29-May-20

W010EM00AN17970 3B - WB Stapleton Drive N, Place Driveways, Ph1S3 Sta 2104+00 to 2192+00 20 158 14-Sep-20 06-Oct-20

Sidewalks & MedianSidewalks & Median 132 158 06-May-20 06-Oct-20

W010EM00AN17815 3B - WB Stapleton Drive N, Place Sidewalks/Pathways, Ph1S2 Sta 2104+00 to 2192+00 20 158 06-May-20 29-May-20

W010EM00AN17975 3B - WB Stapleton Drive N, Place Sidewalks/Pathways, Ph1S3 Sta 2104+00 to 2192+00 20 158 14-Sep-20 06-Oct-20

Retaining WallsRetaining Walls 30 352 09-Jul-19 12-Aug-19

RW-AW19 WB N Stapleton (2177+38 to 2173+84)RW-AW19 WB N Stapleton (2177+38 to 2173+84) 30 352 09-Jul-19 12-Aug-19

QUEBASBMLC6110 3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2 Sta 2104+00 to 2192+00 30 352 09-Jul-19 12-Aug-19

RW-RW27 WB N Stapleton (2168+12 to 2172+69)RW-RW27 WB N Stapleton (2168+12 to 2172+69) 30 352 09-Jul-19 12-Aug-19

QUEBASBMLC3325 3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2 Sta 2104+00 to 2192+00 30 352 09-Jul-19 12-Aug-19

RW-W28 WB N Stapleton/Queb Ent Ramp (2173+84 to 2180+57)RW-W28 WB N Stapleton/Queb Ent Ramp (2173+84 to 2180+57) 30 352 09-Jul-19 12-Aug-19

QUEBASBMLC6105 3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2  Sta 2104+00 to 2192+0030 352 09-Jul-19 12-Aug-19

RW-W26 WB70 / N Stapleton (2158+48 to 2172+13RW-W26 WB70 / N Stapleton (2158+48 to 2172+13 30 352 09-Jul-19 12-Aug-19

QUEBASBMLC6115 3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2  Sta 2104+00 to 2192+0030 352 09-Jul-19 12-Aug-19

BridgesBridges 222 392 10-Apr-19 24-Dec-19

Bridge WB Stapleton Dr North Over DRIRR Phase 1 Stage 2 Sta 2173+00 to 2176+00Bridge WB Stapleton Dr North Over DRIRR Phase 1 Stage 2 Sta 2173+00 to 2176+00 222 392 10-Apr-19 24-Dec-19

QUEBASBMLC5635 3B BR WB Stapleton Dr North, Ph1S2  Bridge Start  Sta 2173+00 to 2176+00 0 485 10-Apr-19 10-Apr-19

QUEBASBMLC4950 3B BR WB Stapleton Dr North, Ph1S2 Bridge Finish  Sta 2173+00 to 2176+00 0 458 24-Dec-19 24-Dec-19

FoundationsFoundations 20 411 25-Jun-19 19-Jul-19

QUEBASBMLC3340 3B BR WB Stapleton Dr North, Drive Pile Abutment 1, Ph1S2  Sta 2173+00 to 2176+00 10 352 25-Jun-19 09-Jul-19

QUEBASBMLC3395 3B BR WB Stapleton Dr North, Drive Pile Abutment 2, Ph1S2  Sta 2173+00 to 2176+00 10 411 09-Jul-19 19-Jul-19

SubstructureSubstructure 36 391 12-Aug-19 23-Sep-19

QUEBASBMLC3345 3B BR WB Stapleton Dr North, FREP Abutment 1, Ph1S2  Sta 2173+00 to 2176+00 15 391 12-Aug-19 28-Aug-19

QUEBASBMLC3350 3B BR WB Stapleton Dr North, FREP Abutment 2 , Ph1S2  Sta 2173+00 to 2176+00 15 391 28-Aug-19 16-Sep-19

QUEBASBMLC3355 3B BR WB Stapleton Dr North, Cure Final Substructure, Ph1S2  Sta 2173+00 to 2176+00 7 455 16-Sep-19 23-Sep-19

SuperstructureSuperstructure 59 390 23-Sep-19 28-Nov-19

QUEBASBMLC3360 3B BR WB Stapleton Dr North, Install Concrete Bridge Beams, Ph1S2  Sta 2173+00 to 2176+00 5 391 23-Sep-19 27-Sep-19

QUEBASBMLC3365 3B BR WB Stapleton Dr North, Overhangs, Decking, Rebar, Conc, Ph1S2  Sta 2173+00 to 2176+0030 391 27-Sep-19 31-Oct-19

QUEBASBMLC3370 3B BR WB Stapleton Dr North, Cure Bridge Deck Slab, Ph1S2  Sta 2173+00 to 2176+00 28 460 31-Oct-19 28-Nov-19

Approaches / Railings / MiscApproaches / Railings / Misc 43 392 04-Nov-19 24-Dec-19

QUEBASBMLC3375 3B BR WB Stapleton Dr North, Install Approachs, Ph1S2  Sta 2173+00 to 2176+00 10 400 04-Nov-19 13-Nov-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - WB Stapleton Drive N, Install Medium RCP, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Small RCP,Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Small RCP,Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install MHs and Inlets, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Headwall, Ph1 S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place RipRap Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place RipRap Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Sub-Basecourse, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Sub-Basecourse, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place HMA, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place HMA, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Curb & Gutter, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Curb & Gutter, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Driveways, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Driveways, Ph1S3 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Sidewalks/Pathways, Ph1S2 Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Place Sidewalks/Pathways, Ph1S3 Sta 2104+00 to 2192+00

3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2 Sta 2104+00 to 2192+00

3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2 Sta 2104+00 to 2192+00

3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2  Sta 2104+00 to 2192+00

3B RW WB Quebec Ent Ramp, Ret Wall RW-W27 Construc t , Ph1S2  Sta 2104+00 to 2192+00

3B BR WB Stapleton Dr North, Ph1S2  Bridge Start  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Ph1S2 Bridge Finish  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Drive Pile Abutment 1, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Drive Pile Abutment 2, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, FREP Abutment 1, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, FREP Abutment 2 , Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Cure Final Substructure, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Install Concrete Bridge Beams, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Overhangs, Decking, Rebar, Conc, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Cure Bridge Deck Slab, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Install Approachs, Ph1S2  Sta 2173+00 to 2176+00

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 227 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

QUEBASBMLC3390 3B BR WB Stapleton Dr North, Cure Approach Slabs, Ph1S2  Sta 2173+00 to 2176+00 28 470 14-Nov-19 11-Dec-19

QUEBASBMLC3380 3B BR WB Stapleton Dr North, Install Bridge Rail, Ph1S2  Sta 2173+00 to 2176+00 10 390 14-Nov-19 26-Nov-19

QUEBASBMLC3385 3B BR WB Stapleton Dr North, Cure Bridge Rail, Ph1S2  Sta 2173+00 to 2176+00 28 458 26-Nov-19 24-Dec-19

Permanent BarriersPermanent Barriers 25 626 14-Oct-20 10-Nov-20

Concrete BarriersConcrete Barriers 10 626 14-Oct-20 23-Oct-20

W010EM00AN17805 3B - WB Stapleton Drive N,  Place Conc Rail  Sta 2104+00 to 2192+00 10 626 14-Oct-20 23-Oct-20

Metal Beam GuardrailsMetal Beam Guardrails 10 626 26-Oct-20 04-Nov-20

W010EG00AE15355 3B - WB Stapleton Drive N, Install MBGF  Sta 2104+00 to 2192+00 10 626 26-Oct-20 04-Nov-20

Crash AttenuatorsCrash Attenuators 5 626 05-Nov-20 10-Nov-20

W010WG00B12695 3B - WB Stapleton Drive N, Install Attenuator  Sta 2104+00 to 2192+00 5 626 05-Nov-20 10-Nov-20

Signals and IlluminationSignals and Illumination 35 653 01-Sep-20 12-Oct-20

Roadway IlluminationRoadway Illumination 25 663 01-Sep-20 30-Sep-20

W010ESG00AN14460 3B - WB Stapleton Drive N, Install Illumination Pole Bases  Sta 2104+00 to 2192+00 5 663 01-Sep-20 08-Sep-20

W010SG00AN36770 3B - WB Stapleton Drive N, Install Illumination Poles/Fixtures  Sta 2104+00 to 2192+00 10 663 08-Sep-20 18-Sep-20

W010SG00AN36785 3B - WB Stapleton Drive N, Install Illumination Energize Fixtures  Sta 2104+00 to 2192+00 10 663 18-Sep-20 30-Sep-20

Traffic SignalsTraffic Signals 10 653 30-Sep-20 12-Oct-20

W010SG00AN36800 3B - WB Stapleton Drive N, Install Traffic Light Poles/Fixtures  Sta 2104+00 to 2192+00 10 653 30-Sep-20 12-Oct-20

Signing and MarkingSigning and Marking 11 808 02-Apr-20 15-Apr-20

Small SignageSmall Signage 10 808 03-Apr-20 15-Apr-20

W010EG00AE15360 3B - WB Stapleton Drive N,  Install Small Signage Sta 2104+00 to 2192+00 10 808 03-Apr-20 15-Apr-20

Pavement MarkingPavement Marking 2 817 02-Apr-20 06-Apr-20

W010SG00AN36780 3B - WB Stapleton Drive N, Install Permit Markings  Sta 2104+00 to 2192+00 2 817 02-Apr-20 06-Apr-20

LandscapingLandscaping 140 678 03-Apr-20 14-Sep-20

W010EG00AE15375 3B - WB Stapleton Drive N,  Install Seeding/Sodding Sta 2173+00-2176+00 10 808 03-Apr-20 15-Apr-20

W010EG00AE15370 3B - WB Stapleton Drive N,  Install Topsoil Sta 2173+00-2176+00 10 678 01-Sep-20 14-Sep-20

3 WB GP & AUX Lane  Sta 2104+00 to 2192+003 WB GP & AUX Lane  Sta 2104+00 to 2192+00 650 393 14-May-19 08-Jun-21

W010B0470E14205 3 - WB GP - Start Ph1S3 Sta 2104+00 to 2192+00 0 192 17-Jun-20 17-Jun-20

W010B0470E14200 3 - WB GP - Start Ph1S4 Sta 2104+00 to 2192+00 0 151 23-Oct-20 23-Oct-20

W010B0470E14220 3 - WB GP - Finish Ph1S3 Sta 2104+00 to 2192+00 0 340 30-Oct-20 30-Oct-20

P1I2ANBMLC2250 3 - WB GP, Finish, Ph1S4 Sta 2104+00 to 2192+00 0 152 08-Jun-21 08-Jun-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 117 175 17-Jun-20 29-Oct-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 117 175 17-Jun-20 29-Oct-20

P1I2ANBMLC2165 3B - WB GP, Place Temp Marking & Signing, Ph1S3 Sta 2104+00 to 2192+00 5 287 17-Jun-20 23-Jun-20

P1I2ANBMLC2170 3B - WB GP, Place Temp Erosion Control, Ph1S4 Sta 2104+00 to 2192+00 5 175 23-Oct-20 29-Oct-20

P1I2ANBMLC2175 3B - WB GP, Move Traffic, Ph1S3 Sta 2104+00 to 2192+00 1 175 29-Oct-20 29-Oct-20

Portable Traffic BarrierPortable Traffic Barrier 5 287 17-Jun-20 23-Jun-20

P1I2ANBMLC2160 3B - WB GP, Place Temp Conc Barrier, Ph1S3 Sta 2104+00 to 2192+00 5 287 17-Jun-20 23-Jun-20

EarthworkEarthwork 60 244 30-Oct-20 12-Jan-21

Clear & GrubClear & Grub 5 175 30-Oct-20 04-Nov-20

P1I2ANBMLC2185 3B - WB GP, Clear and Grub, Ph1S4 Sta 2104+00 to 2192+00 5 175 30-Oct-20 04-Nov-20

ExcavationExcavation 15 175 05-Nov-20 20-Nov-20

P1I2ANBMLC2190 3B - WB GP, Excavate Cut Areas, Ph1S4 Sta 2104+00 to 2192+00 15 175 05-Nov-20 20-Nov-20

EmbankmentEmbankment 20 244 17-Dec-20 12-Jan-21

P1I2ANBMLC2195 3B - WB GP, Place Embankment, Ph1S4 Sta 2104+00 to 2192+00 20 244 17-Dec-20 12-Jan-21

DrainageDrainage 521 436 14-May-19 12-Jan-21

Detention PondsDetention Ponds 45 912 14-May-19 05-Jul-19

P1I2ANBMLC2700 3 - WB GP, Excavate Cut Areas Detention Pond, Ph1S1  Sta 2185+00 to 2186+00 20 912 14-May-19 06-Jun-19

W010SG00AN38745 3 - WB GP, Install Large RCP, Ph1S1 Sta 2104+00 to 2192+00 25 912 06-Jun-19 05-Jul-19

CulvertCulvert 20 244 23-Nov-20 16-Dec-20

W010SG00AN37690 3B - WB GP, Install Culvert, Ph1S4 Sta 2104+00 to 2192+00 20 244 23-Nov-20 16-Dec-20

Storm SewerStorm Sewer 20 244 23-Nov-20 16-Dec-20

W010SG00AN37680 3B - WB GP, Install Large RCP, Ph1S4 Sta 2104+00 to 2192+00 20 244 23-Nov-20 16-Dec-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B BR WB Stapleton Dr North, Cure Approach Slabs, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Install Bridge Rail, Ph1S2  Sta 2173+00 to 2176+00

3B BR WB Stapleton Dr North, Cure Bridge Rail, Ph1S2  Sta 2173+00 to 2176+00

3B - WB Stapleton Drive N,  Place Conc Rail  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install MBGF  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Attenuator  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Illumination Pole Bases  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Illumination Poles/Fixtures  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Illumination Energize Fixtures  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Traffic Light Poles/Fixtures  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N,  Install Small Signage Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N, Install Permit Markings  Sta 2104+00 to 2192+00

3B - WB Stapleton Drive N,  Install Seeding/Sodding Sta 2173+00-2176+00

3B - WB Stapleton Drive N,  Install Topsoil Sta 2173+00-2176+00

3 - WB GP - Start Ph1S3 Sta 2104+00 to 2192+00

3 - WB GP - Start Ph1S4 Sta 2104+00 to 2192+00

3 - WB GP - Finish Ph1S3 Sta 2104+00 to 2192+00

3 - WB GP, Finish, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Place Temp Marking & Signing, Ph1S3 Sta 2104+00 to 2192+00

3B - WB GP, Place Temp Erosion Control, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Move Traffic, Ph1S3 Sta 2104+00 to 2192+00

3B - WB GP, Place Temp Conc Barrier, Ph1S3 Sta 2104+00 to 2192+00

3B - WB GP, Clear and Grub, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Excavate Cut Areas, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Place Embankment,  Ph1S4 Sta 2104+00 to 2192+00

3 - WB GP, Excavate Cut Areas Detention Pond, Ph1S1  Sta 2185+00 to 2186+00

3 - WB GP, Install Large RCP, Ph1S1 Sta 2104+00 to 2192+00

3B - WB GP, Install Culvert, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install Large RCP, Ph1S4 Sta 2104+00 to 2192+00
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W010SG00AN37685 3B - WB GP, Install Small RCP, Ph1S4 Sta 2104+00 to 2192+00 20 244 23-Nov-20 16-Dec-20

InletsInlets 20 244 17-Dec-20 12-Jan-21

W010SG00AN37695 3B - WB GP, Install MHs and Inlets, Ph1S4 Sta 2104+00 to 2192+00 20 244 17-Dec-20 12-Jan-21

HeadwallHeadwall 10 280 17-Dec-20 30-Dec-20

W010SG00AN37700 3B - WB EL, Place Headwall, Ph1S4 Sta 2104+00 to 2192+00 10 280 17-Dec-20 30-Dec-20

Riprap StoneRiprap Stone 10 280 30-Dec-20 12-Jan-21

W010SG00AN37705 3B - WB EL, Place RipRap, Ph1S4 Sta 2104+00 to 2192+00 10 280 30-Dec-20 12-Jan-21

Retaining WallsRetaining Walls 181 497 10-Jul-20 09-Feb-21

RW-AW12 Dahlia Abut 1 (2103+74 to 2103+61)RW-AW12 Dahlia Abut 1 (2103+74 to 2103+61) 20 278 10-Jul-20 04-Aug-20

QUEBASBMLC5715 3 RW  WB70/Dahlia, Construct RW-A12 , Ph1S3 Sta 2103+74 to 2103+61 20 278 10-Jul-20 04-Aug-20

RW-AW13 Dahlia Abut 2 (2104+64 to 2104+45)RW-AW13 Dahlia Abut 2 (2104+64 to 2104+45) 20 283 22-Jul-20 14-Aug-20

QUEBASBMLC5725 3 RW  WB70/Dahlia, Construct RW-A13 , Ph1S3 Sta 2104+64 to 2104+45 20 283 22-Jul-20 14-Aug-20

RW-AW14 Holly Abut 1 (2131+14 to 2131+12)RW-AW14 Holly Abut 1 (2131+14 to 2131+12) 20 248 14-Aug-20 08-Sep-20

QUEBASBMLC4320 3B RW WB70/Holly, Construct RW-A14 , Ph1S3  Sta 2131+14 to 2131+12 20 248 14-Aug-20 08-Sep-20

RW-AW15 Holly Abut 2 (2132+24 to 2132+26)RW-AW15 Holly Abut 2 (2132+24 to 2132+26) 20 253 26-Aug-20 18-Sep-20

QUEBASBMLC4325 3B RW WB70/Holly, Construct RW-A15 , Ph1S3 Sta 2132+24 to 2132+26 20 253 26-Aug-20 18-Sep-20

RW-AW16 Monoco Abut 1 (2157+39 to 2157+39)RW-AW16 Monoco Abut 1 (2157+39 to 2157+39) 20 176 04-Nov-20 30-Nov-20

QUEBASBMLC3700 3B RW WB70/Monoco, Construct RW-A16 , Ph1S3 Sta 2157+39 to 2157+39 20 176 04-Nov-20 30-Nov-20

RW-AW17 Monoco Abut 2 (2158+48 to 2158+48)RW-AW17 Monoco Abut 2 (2158+48 to 2158+48) 20 175 23-Nov-20 16-Dec-20

QUEBASBMLC3710 3B RW WB70/Monoco, Construct RW-A17 , Ph1S3 Sta 2158+48 to 2158+48 20 175 23-Nov-20 16-Dec-20

RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14)RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14) 15 152 10-Dec-20 29-Dec-20

QUEBASBMLC3410 3B RW WB70 / DRIRR, Ret Wall RW-AW18 Construct , Ph1S4 Sta 2172+69 to 2176+14 15 152 10-Dec-20 29-Dec-20

RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38)RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38) 15 157 22-Dec-20 12-Jan-21

QUEBASBMLC3405 3B RW WB70 / DRIRR, Ret Wall RW-AW19 Construct , Ph1S4 Sta 2173+69 to 2177+38 15 157 22-Dec-20 12-Jan-21

RW AW20 Quebec Abut 1 (2183+47 to 2182+51)RW AW20 Quebec Abut 1 (2183+47 to 2182+51) 20 151 06-Jan-21 28-Jan-21

QUEBASBMLC3955 3B RW WB70/ Quebec, Construct RW-AW 20 , Ph1S4 Sta 2183+47 to 2182+50 20 151 06-Jan-21 28-Jan-21

RW AW21 Quebec Abut 3 (2185+05 to 2186+01)RW AW21 Quebec Abut 3 (2185+05 to 2186+01) 20 151 18-Jan-21 09-Feb-21

QUEBASBMLC3960 3B RW WB70/ Quebec, Construct RW-AW 21 , Ph1S4 Sta 2185+05 to 2186+01 20 151 18-Jan-21 09-Feb-21

RW-W21 WB70 Dahlia (2094+08 to 2103+61 )RW-W21 WB70 Dahlia (2094+08 to 2103+61 ) 35 263 10-Jul-20 20-Aug-20

QUEBASBMLC5710 3 RW  WB70/Dahlia, Construct RW-W21 , Ph1S3 Sta 2094+08 to 2103+61 35 263 10-Jul-20 20-Aug-20

RW-W22 WB70 Dahlia (2104+45 to 2119+31)RW-W22 WB70 Dahlia (2104+45 to 2119+31) 35 268 22-Jul-20 01-Sep-20

QUEBASBMLC5720 3 RW  WB70/Dahlia, Construct RW-W22 , Ph1S3 Sta 2104+45 to 2119+31 35 268 22-Jul-20 01-Sep-20

RW-W22 WB70 Holly (2104+45 to 2119+31)RW-W22 WB70 Holly (2104+45 to 2119+31) 35 552 23-Oct-20 04-Dec-20

QUEBASBMLC5080 3B RW WB70-Holly, Construct RW-W22 , Ph1S4 Sta 2104+45to 2119+31 35 552 23-Oct-20 04-Dec-20

RW-W23 WB70 (2119+12 to 2131+12)RW-W23 WB70 (2119+12 to 2131+12) 35 233 14-Aug-20 24-Sep-20

QUEBASBMLC4310 3B RW WB70-Holly, Construct RW-W23 , Ph1S3 Sta 2119+12 to 2131+12 35 233 14-Aug-20 24-Sep-20

RW-W24 WB70 (2132+26 to 2142+23)RW-W24 WB70 (2132+26 to 2142+23) 35 238 26-Aug-20 06-Oct-20

QUEBASBMLC4315 3B RW WB70-Holly, Construct RW-W24 , Ph1S3 Sta 2132+26 to 2142+83 35 238 26-Aug-20 06-Oct-20

RW-W25  WB70 (2147+11 to 2157+39RW-W25  WB70 (2147+11 to 2157+39 20 176 04-Nov-20 30-Nov-20

QUEBASBMLC3695 3B RW WB70-Monoco,  Construct RW-W25 , Ph1S3 Sta 2155 to 2157+39 20 176 04-Nov-20 30-Nov-20

RW-W26 WB70 (2158+48 to 2172+13)RW-W26 WB70 (2158+48 to 2172+13) 20 175 23-Nov-20 16-Dec-20

QUEBASBMLC3705 3B RW WB70-Monoco,  Construct RW-W26 , Ph1S4 Sta 2158+48 to 2172+13 20 175 23-Nov-20 16-Dec-20

RW RW-W29 WB70 (2185+05 to 2187+87)RW RW-W29 WB70 (2185+05 to 2187+87) 20 151 18-Jan-21 09-Feb-21

QUEBASBMLC4030 3B RW WB70/ Quebec, Construct RW-W29 , Ph1S4 Sta 2185+05-2187+87 20 151 18-Jan-21 09-Feb-21

BridgesBridges 284 152 17-Jun-20 13-May-21

3A Bridge, WB I70 over Dahlia (2103 to 2105) Phase 1 Stage 33A Bridge, WB I70 over Dahlia (2103 to 2105) Phase 1 Stage 3 170 267 17-Jun-20 04-Jan-21

P1I2ASBMLC3025 3 - BR WB70/Dahlia, Start, Ph1S3 Sta 2103+00 to 2105+00 0 192 17-Jun-20 17-Jun-20

P1I2ASBMLC3030 3 - BR WB70/Dahlia, Finish, Ph1S3 Sta 2103+00 to 2105+00 0 267 04-Jan-21 04-Jan-21

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 192 17-Jun-20 29-Jun-20

QUEBASBMLC5705 3 - BR WB70/Dahlia, Demo Portions Existing Brdg, Ph1S3 Sta 2103+00 to 2105+00 10 192 17-Jun-20 29-Jun-20

FoundationsFoundations 20 192 29-Jun-20 22-Jul-20

QUEBASBMLC5645 3 - BR WB70/Dahlia, Drive Pile Abutment 1, Ph1S3 Sta 2103+00 to 2105+00 10 192 29-Jun-20 10-Jul-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - WB GP, Install Small RCP, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install MHs and Inlets, Ph1S4 Sta 2104+00 to 2192+00

3B - WB EL, Place Headwall, Ph1S4 Sta 2104+00 to 2192+00

3B - WB EL, Place RipRap, Ph1S4 Sta 2104+00 to 2192+00

3 RW  WB70/Dahlia, Construct RW-A12 , Ph1S3 Sta 2103+74 to 2103+61

3 RW  WB70/Dahlia, Construct RW-A13 , Ph1S3 Sta 2104+64 to 2104+45

3B RW WB70/Holly, Construct RW-A14 , Ph1S3  Sta 2131+14 to 2131+12

3B RW WB70/Holly, Construct RW-A15 , Ph1S3 Sta 2132+24 to 2132+26

3B RW WB70/Monoco, Construct RW-A16 , Ph1S3 Sta 2157+39 to 2157+39

3B RW WB70/Monoco, Construct RW-A17 , Ph1S3 Sta 2158+48 to 2158+48

3B RW WB70 / DRIRR, Ret Wall RW-AW18 Construct , Ph1S4 Sta 2172+69 to 2176+14

3B RW WB70 / DRIRR, Ret Wall RW-AW19 Construct , Ph1S4 Sta 2173+69 to 2177+38

3B RW WB70/ Quebec, Construct RW-AW 20 , Ph1S4 Sta 2183+47 to 2182+50

3B RW WB70/ Quebec, Construct RW-AW 21 , Ph1S4 Sta 2185+05 to 2186+01

3 RW  WB70/Dahlia, Construct RW-W21 , Ph1S3 Sta 2094+08 to 2103+61

3 RW  WB70/Dahlia, Construct RW-W22 , Ph1S3 Sta 2104+45 to 2119+31

3B RW WB70-Holly, Construct RW-W22 , Ph1S4 Sta 2104+45to 2119+31

3B RW WB70-Holly, Construct RW-W23 , Ph1S3 Sta 2119+12 to 2131+12

3B RW WB70-Holly, Construct RW-W24 , Ph1S3 Sta 2132+26 to 2142+83

3B RW WB70-Monoco, Construct RW-W25 , Ph1S3 Sta 2155 to 2157+39

3B RW WB70-Monoco,  Construct RW-W26 , Ph1S4 Sta 2158+48 to 2172+13

3B RW WB70/ Quebec, Construct RW-W29 , Ph1S4 Sta 2185+05-2187+87

3 - BR WB70/Dahlia, Start, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Finish, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Demo Portions Existing Brdg, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Drive Pile Abutment 1, Ph1S3 Sta 2103+00 to 2105+00
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QUEBASBMLC5700 3 - BR WB70/Dahlia, Drive Pile Abutment 2, Ph1S3 Sta 2103+00 to 2105+00 10 192 10-Jul-20 22-Jul-20

SubstructureSubstructure 36 263 20-Aug-20 30-Sep-20

QUEBASBMLC5650 3 - BR WB70/Dahlia, FREP Abutment 1, Ph1S3 Sta 2103+00 to 2105+00 15 263 20-Aug-20 08-Sep-20

QUEBASBMLC5655 3 - BR WB70/Dahlia, FREP Abutment 2, Ph1S3 Sta 2103+00 to 2105+00 15 263 08-Sep-20 24-Sep-20

QUEBASBMLC5660 3 - BR WB70/Dahlia, Cure Final Substructure, Ph1S3 Sta 2103+00 to 2105+00 7 306 24-Sep-20 30-Sep-20

SuperstructureSuperstructure 57 266 30-Sep-20 07-Dec-20

QUEBASBMLC5665 3 - BR WB70/Dahlia, Install Concrete Bridge Beams, Ph1S3 Sta 2103+00 to 2105+00 5 263 30-Sep-20 06-Oct-20

QUEBASBMLC5670 3 - BR WB70/Dahlia, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2103+00 to 2105+00 30 263 06-Oct-20 10-Nov-20

QUEBASBMLC5675 3 - BR WB70/Dahlia, Cure Bridge Deck Slab, Ph1S3 Sta 2103+00 to 2105+00 28 307 10-Nov-20 07-Dec-20

Approaches / Railings / MiscApproaches / Railings / Misc 40 267 12-Nov-20 04-Jan-21

QUEBASBMLC5680 3 - BR WB70/Dahlia, Install Approachs, Ph1S3 Sta 2103+00 to 2105+00 10 272 12-Nov-20 24-Nov-20

QUEBASBMLC5685 3 - BR WB70/Dahlia, Install Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00 10 263 23-Nov-20 07-Dec-20

QUEBASBMLC5695 3 - BR WB70/Dahlia, Cure Approach Slabs, Ph1S3 Sta 2103+00 to 2105+00 28 316 25-Nov-20 22-Dec-20

QUEBASBMLC5690 3 - BR WB70/Dahlia, Cure Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00 28 303 08-Dec-20 04-Jan-21

3A Bridge, WB I70 over Holly (2130 to 2133) Phase 1 Stage 33A Bridge, WB I70 over Holly (2130 to 2133) Phase 1 Stage 3 172 235 22-Jul-20 09-Feb-21

P1I2ASBMLC1865 3A - BR WB70/Holly St, Start Sta 2130+00 to 2133+00 0 192 22-Jul-20 22-Jul-20

P1I2ASBMLC3000 3A - BR WB70/Holly St, Finish Sta 2130+00 to 2133+00 0 235 09-Feb-21 09-Feb-21

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 192 22-Jul-20 04-Aug-20

QUEBASBMLC4330 3A BR WB70 / Holly, Demo Portions Existing Brdg, Ph1S3 Sta 2130+00 to 2133+00 10 192 22-Jul-20 04-Aug-20

FoundationsFoundations 20 192 04-Aug-20 26-Aug-20

QUEBASBMLC4335 3A BR WB70 / Holly, Drive Pile Abutment 1, Ph1S3 Sta 2130+00 to 2133+00 10 192 04-Aug-20 14-Aug-20

QUEBASBMLC4340 3A BR WB70 / Holly, Drive Pile Abutment 2, Ph1S3 Sta 2130+00 to 2133+00 10 192 14-Aug-20 26-Aug-20

SubstructureSubstructure 36 233 24-Sep-20 04-Nov-20

QUEBASBMLC4345 3A BR WB70 / Holly, FREP Abutment 1, Ph1S3 Sta 2130+00 to 2133+00 15 233 24-Sep-20 12-Oct-20

QUEBASBMLC4350 3A BR WB70 / Holly, FREP Abutment 2, Ph1S3 Sta 2130+00 to 2133+00 15 233 12-Oct-20 28-Oct-20

QUEBASBMLC4355 3A BR WB70 / Holly, Cure Final Substructure, Ph1S3 Sta 2130+00 to 2133+00 7 272 28-Oct-20 04-Nov-20

SuperstructureSuperstructure 56 236 04-Nov-20 13-Jan-21

QUEBASBMLC4360 3A BR WB70 / Holly, Install Concrete Bridge Beams, Ph1S3 Sta 2130+00 to 2133+00 5 233 04-Nov-20 10-Nov-20

QUEBASBMLC4365 3A BR WB70 / Holly, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2130+00 to 2133+00 30 233 10-Nov-20 16-Dec-20

QUEBASBMLC4370 3A BR WB70 / Holly, Cure Bridge Deck Slab, Ph1S3 Sta 2130+00 to 2133+00 28 271 16-Dec-20 13-Jan-21

Approaches / Railings / MiscApproaches / Railings / Misc 42 235 21-Dec-20 09-Feb-21

QUEBASBMLC4375 3A BR WB70 / Holly, Install Approachs, Ph1S3 Sta 2130+00 to 2133+00 10 242 21-Dec-20 04-Jan-21

QUEBASBMLC4380 3A BR WB70 / Holly, Install Bridge Rail, Ph1S3 Sta 2130+00 to 2133+00 10 235 30-Dec-20 12-Jan-21

QUEBASBMLC4385 3A BR WB70 / Holly, Cure Approach Slabs, Ph1S3 Sta 2130+00 to 2133+00 28 275 05-Jan-21 01-Feb-21

QUEBASBMLC4390 3A BR WB70 / Holly, Cure Bridge Rail, Ph1S3 Sta 2130+00 to 2133+00 28 268 12-Jan-21 09-Feb-21

3B Bridge, WB I70 over Monoco (2157 to 2159) Phase 1 Stage 33B Bridge, WB I70 over Monoco (2157 to 2159) Phase 1 Stage 3 201 176 26-Aug-20 16-Apr-21

MONOASBMLC1865 3B - XS Monaco St, Start Sta 2157+00 to 2159+00 0 192 26-Aug-20 26-Aug-20

MONOASBMLC1930 3B BR WB70 / Monoco, Bridge Finish Sta 2157+00 to 2159+00 0 176 16-Apr-21 16-Apr-21

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 192 26-Aug-20 08-Sep-20

QUEBASBMLC3690 3B BR WB70 / Monoco,Demo Portions Existing Brdg, Ph1S3 Sta 2157+00 to 2159+00 10 192 26-Aug-20 08-Sep-20

FoundationsFoundations 20 151 23-Oct-20 16-Nov-20

QUEBASBMLC3630 3B BR WB70 / Monoco, Drive Pile Abutment 1, Ph1S3 Sta 2157+00 to 2159+00 10 151 23-Oct-20 04-Nov-20

QUEBASBMLC3635 3B BR WB70 / Monoco, Drive Pile Abutment 2, Ph1S3 Sta 2157+00 to 2159+00 10 151 04-Nov-20 16-Nov-20

SubstructureSubstructure 37 176 30-Nov-20 13-Jan-21

QUEBASBMLC3640 3B BR WB70 / Monoco, FREP Abutment 1, Ph1S3 Sta 2157+00 to 2159+00 15 176 30-Nov-20 16-Dec-20

QUEBASBMLC3645 3B BR WB70 / Monoco, FREP Abutment 2, Ph1S3 Sta 2157+00 to 2159+00 15 175 17-Dec-20 06-Jan-21

QUEBASBMLC3650 3B BR WB70 / Monoco, Cure Final Substructure, Ph1S3 Sta 2157+00 to 2159+00 7 201 07-Jan-21 13-Jan-21

SuperstructureSuperstructure 60 176 13-Jan-21 23-Mar-21

QUEBASBMLC3655 3B BR WB70 / Monoco, Install Concrete Bridge Beams, Ph1S3 Sta 2157+00 to 2159+00 5 176 13-Jan-21 19-Jan-21

QUEBASBMLC3660 3B BR WB70 / Monoco, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2157+00 to 2159+00 30 176 19-Jan-21 23-Feb-21

QUEBASBMLC3665 3B BR WB70 / Monoco, Cure Bridge Deck Slab, Ph1S3 Sta 2157+00 to 2159+00 28 201 24-Feb-21 23-Mar-21

Approaches / Railings / MiscApproaches / Railings / Misc 44 176 26-Feb-21 16-Apr-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - BR WB70/Dahlia, Drive Pile Abutment 2, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, FREP Abutment 1, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, FREP Abutment 2, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Cure Final Substructure, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Install Concrete Bridge Beams, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Cure Bridge Deck Slab, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Install Approachs, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Install Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Cure Approach Slabs, Ph1S3 Sta 2103+00 to 2105+00

3 - BR WB70/Dahlia, Cure Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00

3A - BR WB70/Holly St, Start Sta 2130+00 to 2133+00

3A - BR WB70/Holly St, Finish Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Demo Port ions Existing Brdg,  Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Drive Pile Abutment 1, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Drive Pile Abutment 2, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, FREP Abutment 1, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, FREP Abutment 2, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Cure Final Substructure, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Install Concr ete Bridge Beams, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Overhangs, Decking,  Rebar, Conc, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Cure Bridge Deck Slab,  Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Install Approachs, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Install Bridge Rail, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Cure Approach Slabs, Ph1S3 Sta 2130+00 to 2133+00

3A BR WB70 / Holly, Cure Bridge Rail, Ph1S3 Sta 2130+00 to 2133+00

3B - XS Monaco St, Start Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Bridge Finish Sta 2157+00 to 2159+00

3B BR WB70 / Monoco,Demo Portions Existing Brdg, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Drive Pile Abutment 1, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Drive Pile Abutment 2, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, FREP Abutment 1, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, FREP Abutment 2, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Cure Final Substructure, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Install Concrete Bridge Beams, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Cure Bridge Deck Slab, Ph1S3 Sta 2157+00 to 2159+00
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QUEBASBMLC3670 3B BR WB70 / Monoco, Install Approachs, Ph1S3 Sta 2157+00 to 2159+00 10 184 26-Feb-21 10-Mar-21

QUEBASBMLC3675 3B BR WB70 / Monoco, Install Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00 10 176 09-Mar-21 19-Mar-21

QUEBASBMLC3680 3B BR WB70 / Monoco, Cure Approach Slabs, Ph1S3 Sta 2157+00 to 2159+00 28 210 11-Mar-21 07-Apr-21

QUEBASBMLC3685 3B BR WB70 / Monoco, Cure Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00 28 201 20-Mar-21 16-Apr-21

3B Bridge, WB I70 over DRIRR (2173 to 2176) Phase 1 Stage 43B Bridge, WB I70 over DRIRR (2173 to 2176) Phase 1 Stage 4 153 152 16-Nov-20 13-May-21

MONOASBMLC1980 3B BR WB70 / DRIRR, Bridge Start Sta 2173+00 to 2176+00 0 151 16-Nov-20 16-Nov-20

MONOASBMLC1935 3B BR WB70 / DRIRR, Bridge Finish Sta 2173+00 to 2176+00 0 152 13-May-21 13-May-21

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 151 16-Nov-20 30-Nov-20

QUEBASBMLC3950 3B BR WB70 / DRIRR, Demo Portions Existing Brdg, Ph1S4 Sta 2173+00 to 2176+00 10 151 16-Nov-20 30-Nov-20

FoundationsFoundations 20 151 30-Nov-20 22-Dec-20

QUEBASBMLC3025 3B BR WB70 / DRIRR, Drive Pile Abutment 1, Ph1S4 Sta 2173+00 to 2176+00 10 151 30-Nov-20 10-Dec-20

QUEBASBMLC3400 3B BR WB70 / DRIRR, Drive Pile Abutment 2, Ph1S4 Sta 2173+00 to 2176+00 10 151 10-Dec-20 22-Dec-20

SubstructureSubstructure 36 152 29-Dec-20 10-Feb-21

QUEBASBMLC3030 3B BR WB70 / DRIRR, FREP Abutment 1, Ph1S4 Sta 2173+00 to 2176+00 15 152 29-Dec-20 18-Jan-21

QUEBASBMLC3035 3B BR WB70 / DRIRR, FREP Abutment 2, Ph1S4 Sta 2173+00 to 2176+00 15 152 18-Jan-21 03-Feb-21

QUEBASBMLC3045 3B BR WB70 / DRIRR, Cure Final Substructure, Ph1S4 Sta 2173+00 to 2176+00 7 175 03-Feb-21 10-Feb-21

SuperstructureSuperstructure 60 152 10-Feb-21 20-Apr-21

QUEBASBMLC3050 3B BR WB70 / DRIRR, Install Concrete Bridge Beams, Ph1S4 Sta 2173+00 to 2176+00 5 152 10-Feb-21 17-Feb-21

QUEBASBMLC3055 3B BR WB70 / DRIRR, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2173+00 to 2176+00 30 152 17-Feb-21 23-Mar-21

QUEBASBMLC3060 3B BR WB70 / DRIRR, Cure Bridge Deck Slab, Ph1S4 Sta 2173+00 to 2176+00 28 175 23-Mar-21 20-Apr-21

Approaches / Railings / MiscApproaches / Railings / Misc 43 152 26-Mar-21 13-May-21

QUEBASBMLC3065 3B BR WB70 / DRIRR, Install Approachs, Ph1S4 Sta 2173+00 to 2176+00 9 161 26-Mar-21 06-Apr-21

QUEBASBMLC3070 3B BR WB70 / DRIRR, Install Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00 9 152 06-Apr-21 15-Apr-21

QUEBASBMLC3080 3B BR WB70 / DRIRR, Cure Approach Slabs, Ph1S4 Sta 2173+00 to 2176+00 28 184 06-Apr-21 04-May-21

QUEBASBMLC3075 3B BR WB70 / DRIRR, Cure Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00 28 175 15-Apr-21 13-May-21

3B Bridge, WB I70 over Quebec (2183 to 2186) Phase 1 Stage 43B Bridge, WB I70 over Quebec (2183 to 2186) Phase 1 Stage 4 169 152 23-Oct-20 10-May-21

QUEBASBMLC1865 3B - XS Quebec St, Start Sta 2183+00 to 2186+00 0 196 23-Oct-20 23-Oct-20

MONOASBMLC1940 3B BR WB70 / Quebec, Bridge Finish Ph1S4 Sta 2183+00 to 2186+00 0 152 10-May-21 10-May-21

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 5 196 23-Oct-20 29-Oct-20

QUEBASBMLC3965 3B BR WB70 / Quebec, Demo Portions Existing Brdg, Ph1S4 Sta 2183+00 to 2186+00 5 196 23-Oct-20 29-Oct-20

FoundationsFoundations 65 153 29-Oct-20 18-Jan-21

QUEBASBMLC4035 3B BR WB70 / Quebec, Drilled Shafts Pier 2, Ph1S4 Sta 2183+00 to 2186+00 10 208 29-Oct-20 10-Nov-20

QUEBASBMLC3970 3B BR WB70 / Quebec, Drive Pile Abutment 1, Ph1S4 Sta 2183+00 to 2186+00 10 151 22-Dec-20 06-Jan-21

QUEBASBMLC3975 3B BR WB70 / Quebec, Drive Pile Abutment 3, Ph1S4 Sta 2183+00 to 2186+00 10 151 06-Jan-21 18-Jan-21

SubstructureSubstructure 91 151 10-Nov-20 01-Mar-21

QUEBASBMLC4040 3B BR WB70 / Quebec, FREP Columns/Cap Pier 2,  Ph1S4 Sta 2183+00 to 2186+00 28 208 10-Nov-20 14-Dec-20

QUEBASBMLC3980 3B BR WB70 / Quebec, FREP Abutment 1, Ph1S4 Sta 2183+00 to 2186+00 10 151 28-Jan-21 09-Feb-21

QUEBASBMLC3985 3B BR WB70 / Quebec, FREP Abutment 3, Ph1S4 Sta 2183+00 to 2186+00 10 151 09-Feb-21 22-Feb-21

QUEBASBMLC3990 3B BR WB70 / Quebec, Cure Final Substructure, Ph1S4 Sta 2183+00 to 2186+00 7 171 22-Feb-21 01-Mar-21

SuperstructureSuperstructure 60 151 01-Mar-21 06-May-21

QUEBASBMLC3995 3B BR WB70 / Quebec, Install Concrete Bridge Beams, Ph1S4 Sta 2183+00 to 2186+00 5 151 01-Mar-21 05-Mar-21

QUEBASBMLC4000 3B BR WB70 / Quebec, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2183+00 to 2186+00 30 151 05-Mar-21 08-Apr-21

QUEBASBMLC4005 3B BR WB70 / Quebec, Cure Bridge Deck Slab, Ph1S4 Sta 2183+00 to 2186+00 28 174 08-Apr-21 06-May-21

Approaches / Railings / MiscApproaches / Railings / Misc 25 152 12-Apr-21 09-May-21

QUEBASBMLC4010 3B BR WB70 / Quebec, Install Approachs, Ph1S4 Sta 2183+00 to 2186+00 5 164 12-Apr-21 15-Apr-21

QUEBASBMLC4020 3B BR WB70 / Quebec, Cure Approach Slabs, Ph1S4 Sta 2183+00 to 2186+00 8 188 16-Apr-21 23-Apr-21

QUEBASBMLC4015 3B BR WB70 / Quebec, Install Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00 10 151 22-Apr-21 04-May-21

QUEBASBMLC4025 3B BR WB70 / Quebec, Cure Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00 5 173 04-May-21 09-May-21

Subgrade Treatment and BaseSubgrade Treatment and Base 15 244 13-Jan-21 28-Jan-21

P1I2ANBMLC2205 3B - WB GP, Place Subgrade Base, P1S4 Sta 2104+00 to 2192+00 15 244 13-Jan-21 28-Jan-21

PavementPavement 9 152 14-May-21 25-May-21

P1I2ANBMLC2255 3B - WB GP, Place HMA, Ph1S4 Sta 2104+00 to 2192+00 4 120 14-May-21 19-May-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B BR WB70 / Monoco, Install Approachs, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Install Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Cure Approach Slabs, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Cure Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00

3B BR WB70 / DRIRR, Bridge Start Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Bridge Finish Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Demo Portions Existing Brdg, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Drive Pile Abutment 1, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Drive Pile Abutment 2, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, FREP Abutment 1, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, FREP Abutment 2, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Final Substructure, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Install Concrete Bridge Beams, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Bridge Deck Slab, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Install Approachs, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Install Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Approach Slabs, Ph1S4 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00

3B - XS Quebec St, Start Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Bridge Finish Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Demo Portions Existing Brdg, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Drilled Shafts Pier 2, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Drive Pile Abutment 1, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Drive Pile Abutment 3, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, FREP Columns/Cap Pier 2,  Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, FREP Abutment 1, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, FREP Abutment 3, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Final Substructure, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Install Concrete Bridge Beams, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Bridge Deck Slab, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Install Approachs, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Approach Slabs, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Install Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00

3B - WB GP, Place Subgrade Base, P1S4 Sta 2104+00 to 2192+00

3B - WB GP, Place HMA, Ph1S4 Sta 2104+00 to 2192+00
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P1I2ANBMLC2905 3B - WB GP, Place SMA, Ph1S4 Sta 2104+00 to 2192+00 4 152 20-May-21 25-May-21

Permanent BarriersPermanent Barriers 147 154 17-Dec-20 07-Jun-21

P1I2ANBMLC2265 3B - WB GP,  Place Conc Rail, Ph1S4 Sta 2104+00 to 2192+00 10 290 17-Dec-20 30-Dec-20

P1I2ANBMLC2270 3B - WB GP, Install MBGF, Ph1S4 Sta 2104+00 to 2192+00 10 152 25-May-21 07-Jun-21

Signals and IlluminationSignals and Illumination 25 255 13-Jan-21 09-Feb-21

P1I2ANBMLC2275 3B - WB GP, Install Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00 5 255 13-Jan-21 18-Jan-21

P1I2ANBMLC2280 3B - WB GP, Install High Mast Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00 5 265 13-Jan-21 18-Jan-21

P1I2ANBMLC2285 3B - WB GP, Install Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00 10 255 19-Jan-21 28-Jan-21

P1I2ANBMLC2290 3B - WB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00 5 265 19-Jan-21 22-Jan-21

P1I2ANBMLC2295 3B - WB GP, Install High Mast Illumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00 5 265 25-Jan-21 28-Jan-21

P1I2ANBMLC2300 3B - WB GP, Install Illumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00 10 255 29-Jan-21 09-Feb-21

Signing and MarkingSigning and Marking 114 152 29-Jan-21 08-Jun-21

Overhead Sign StructuresOverhead Sign Structures 10 255 29-Jan-21 09-Feb-21

P1I2ANBMLC2315 3B - WB GP,  Install Overhead Signage, Ph1S4,  Sta 2104+00 to 2192+00 10 255 29-Jan-21 09-Feb-21

Small SignageSmall Signage 10 154 25-May-21 07-Jun-21

P1I2ANBMLC2310 3B - WB GP,  Install Small Signage, Ph1S4,  Sta 2104+00 to 2192+00 10 154 25-May-21 07-Jun-21

Pavement MarkingPavement Marking 2 152 07-Jun-21 08-Jun-21

CWBGPST2000490 3B - WB GP, Install Permanent Markings, Ph1S4,  Sta 2104+00 to 2192+00 2 152 07-Jun-21 08-Jun-21

LandscapingLandscaping 20 153 14-May-21 08-Jun-21

P1I2ANBMLC2320 3B - WB GP,  Install Topsoil 10 153 14-May-21 26-May-21

P1I2ANBMLC2325 3B - WB GP,  Install Seeding/Sodding 10 153 26-May-21 08-Jun-21

3 WB Entry Ramp Holly St  Sta 2109+00 to 2125+003 WB Entry Ramp Holly St  Sta 2109+00 to 2125+00 111 531 23-Oct-20 05-Mar-21

P1I2ANBENC1210 3 - WB Entry Ramp Holly, Start, Ph1S4 (2109 to 2125) 0 531 23-Oct-20 23-Oct-20

P1I2ANBENC1335 3 - WB Entry Ramp Holly,  Finish, Ph1S4 (2109 to 2125) 0 531 05-Mar-21 05-Mar-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 531 23-Oct-20 29-Oct-20

SurveySurvey 5 531 23-Oct-20 29-Oct-20

P1I2ANBENC1845 3 - WB Entry Ramp Holly, Survey, Ph1S4 (2109 to 2125) 5 531 23-Oct-20 29-Oct-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 531 29-Oct-20 29-Oct-20

P1I2ANBENC1230 3 - WB Entry Ramp Holly, Move Traffic, Ph1S4 (2109 to 2125) 1 531 29-Oct-20 29-Oct-20

Portable Traffic BarrierPortable Traffic Barrier 5 531 23-Oct-20 29-Oct-20

P1I2ANBENC1215 3 - WB Entry Ramp Holly, Place Temp Conc Barrier, Ph1S4 (2109 to 2125) 5 531 23-Oct-20 29-Oct-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 531 23-Oct-20 29-Oct-20

P1I2ANBENC1220 3 - WB Entry Ramp Holly, Place Temp Marking & Signing, Ph1S4 (2109 to 2125) 5 531 23-Oct-20 29-Oct-20

EnviromentalEnviromental 5 531 23-Oct-20 29-Oct-20

Erosion ControlErosion Control 5 531 23-Oct-20 29-Oct-20

P1I2ANBENC1225 3 - WB Entry Ramp Holly, Place Temp Erosion Control, Ph1S4 (2109 to 2125) 5 531 23-Oct-20 29-Oct-20

Soil MappingSoil Mapping 5 531 23-Oct-20 29-Oct-20

P1I2ANBENC1850 3 - WB Entry Ramp Holly, Soil Mapping, Ph1S4 (2109 to 2125) 5 531 23-Oct-20 29-Oct-20

EarthworkEarthwork 40 551 30-Oct-20 16-Dec-20

P1I2ANBENC1235 3 - WB Entry Ramp Holly, Excavate Cut Areas, Ph1S4 (2109 to 2125) 20 531 30-Oct-20 20-Nov-20

P1I2ANBENC1240 3 - WB Entry Ramp Holly, Place Embankment 20 551 23-Nov-20 16-Dec-20

DrainageDrainage 40 556 23-Nov-20 12-Jan-21

CulvertCulvert 20 531 23-Nov-20 16-Dec-20

W010SG00AN36040 3 - WB Entry Ramp Holly, Install Culvert, Ph1S4 (2109 to 2125) 20 531 23-Nov-20 16-Dec-20

Storm SewerStorm Sewer 20 531 23-Nov-20 16-Dec-20

W010SG00AN36020 3 - WB Entry Ramp Holly, Install Medium RCP, Ph1S4 (2109 to 2125) 20 531 23-Nov-20 16-Dec-20

W010SG00AN36035 3 - WB Entry Ramp Holly, Install Small RCP, Ph1S4 (2109 to 2125) 20 531 23-Nov-20 16-Dec-20

InletsInlets 20 531 17-Dec-20 12-Jan-21

W010SG00AN36030 3 - WB Entry Ramp Holly, Install MHs and Inlets, Ph1S4 (2109 to 2125) 20 531 17-Dec-20 12-Jan-21

HeadwallHeadwall 10 556 17-Dec-20 30-Dec-20

W010SG00AN36050 3 - WB Entry Ramp Holly, Place Headwall, Ph1S4 (2109 to 2125) 10 556 17-Dec-20 30-Dec-20

Riprap StoneRiprap Stone 10 556 30-Dec-20 12-Jan-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - WB GP, Place SMA, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP,  Place Conc Rail, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install MBGF, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install Illuminat ion Pole Bases, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install High Mast Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install High Mast Illumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP, Install Illumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00

3B - WB GP,  Install Overhead Signage, Ph1S4,  Sta 2104+00 to 2192+00

3B - WB GP,  Install Small Signage, Ph1S4,  Sta 2104+00 to 2192+00

3B - WB GP, Install Permanent Markings, Ph1S4,  Sta 2104+00 to 2192+00

3B - WB GP,  Install Topsoil

3B - WB GP,  Install Seeding/Sodding

3 - WB Entry Ramp Holly, Start, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly,  Finish, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Survey, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Move Traffic, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Temp Conc Barrier, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Temp Marking & Signing, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Temp Erosion Control, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Soil Mapping, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Excavate Cut Areas, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Embankment

3 - WB Entry Ramp Holly, Install Culvert, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Medium RCP, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Small RCP, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install MHs and Inlets, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Headwall, Ph1S4 (2109 to 2125)

Central 70 Project Layout - Full Schedule Data Date: 29-Sep-17

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Central 70 Project
Page 232 of 280



Activity ID Activity Name Original
Duration

Total Float Start Finish

W010SG00AN36025 3 - WB Entry Ramp Holly, Place RipRap, Ph1S4 (2109 to 2125) 10 556 30-Dec-20 12-Jan-21

Subgrade Treatment and BaseSubgrade Treatment and Base 15 531 13-Jan-21 28-Jan-21

P1I2ANBENC1250 3 - WB Entry Ramp Holly, Place Subgrade Base, Ph1S4 (2109 to 2125) 15 531 13-Jan-21 28-Jan-21

PavementPavement 20 539 29-Jan-21 22-Feb-21

P1I2ANBENC1255 3 - WB Entry Ramp Holly, Place Curb & Gutter, Ph1S4 (2109 to 2125) 10 531 29-Jan-21 09-Feb-21

Asphalt PavementAsphalt Pavement 10 539 10-Feb-21 22-Feb-21

P1I2ANBMLC2685 3 - WB Entry Ramp Holly, Pavement, Ph1S4 (2109 to 2125) 10 539 10-Feb-21 22-Feb-21

Permanent BarriersPermanent Barriers 25 582 04-Dec-20 06-Jan-21

Concrete BarriersConcrete Barriers 10 552 04-Dec-20 16-Dec-20

P1I2ANBENC1285 3 - WB Entry Ramp Holly, Place Conc Rail, Ph1S4 (2109 to 2125) 10 552 04-Dec-20 16-Dec-20

Metal Beam GuardrailsMetal Beam Guardrails 10 567 16-Dec-20 29-Dec-20

P1I2ANBENC1290 3 - WB Entry Ramp Holly, Install MBGF, Ph1S4 (2109 to 2125) 10 567 16-Dec-20 29-Dec-20

Crash AttenuatorsCrash Attenuators 5 582 29-Dec-20 06-Jan-21

P1I2ANBENC1295 3 - WB Entry Ramp Holly, Install Attenuator, Ph1S4 (2109 to 2125) 5 582 29-Dec-20 06-Jan-21

Signals and IlluminationSignals and Illumination 45 531 13-Jan-21 04-Mar-21

P1I2ANBENC1300 3 - WB Entry Ramp Holly, Install Illumination Pole Bases, Ph1S4 (2109 to 2125) 5 551 13-Jan-21 18-Jan-21

P1I2ANBENC1325 3 - WB Entry Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4 (2109 to 2125) 10 531 10-Feb-21 22-Feb-21

P1I2ANBENC1330 3 - WB Entry Ramp Holly, Install Illumination Energize Fixtures, Ph1S4 (2109 to 2125) 10 531 23-Feb-21 04-Mar-21

Signing and MarkingSigning and Marking 58 539 16-Dec-20 24-Feb-21

P1I2ANBENC1305 3 - WB Entry Ramp Holly, Install Small Signage, Ph1S4 (2109 to 2125) 10 587 16-Dec-20 29-Dec-20

P1I2ANBENC1280 3 - WB Entry Ramp Holly, Install Permanent Markings, Ph1S4 (2109 to 2125) 2 539 23-Feb-21 24-Feb-21

LandscapingLandscaping 20 556 13-Jan-21 03-Feb-21

Seeding & SoddingSeeding & Sodding 20 556 13-Jan-21 03-Feb-21

P1I2ANBENC1315 3 - WB Entry Ramp Holly, Install Topsoil, Ph1S4 (2109 to 2125) 10 556 13-Jan-21 22-Jan-21

P1I2ANBENC1320 3 - WB Entry Ramp Holly, Install Seeding/Sodding, Ph1S4 (2109 to 2125) 10 556 25-Jan-21 03-Feb-21

3 WB Exit Ramp Holly St  Sta 2132+00 to 2156+003 WB Exit Ramp Holly St  Sta 2132+00 to 2156+00 111 235 23-Oct-20 05-Mar-21

P1I2ANBENC1860 3 - WB Exit Ramp Holly, Start, Ph1S4 (2132 to 2156) 0 235 23-Oct-20 23-Oct-20

P1I2ANBENC1925 3 - WB Exit Ramp Holly,  Finish, Ph1S4 (2132 to 2156) 0 235 05-Mar-21 05-Mar-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 235 23-Oct-20 29-Oct-20

SurveySurvey 5 235 23-Oct-20 29-Oct-20

P1I2ANBENC1960 3 - WB Exit Ramp Holly, Survey, Ph1S4 (2132 to 2156) 5 235 23-Oct-20 29-Oct-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 235 29-Oct-20 29-Oct-20

P1I2ANBENC1865 3 - WB Exit Ramp Holly, Move Traffic, Ph1S4 (2132 to 2156) 1 235 29-Oct-20 29-Oct-20

Portable Traffic BarrierPortable Traffic Barrier 5 235 23-Oct-20 29-Oct-20

P1I2ANBENC1870 3 - WB Exit Ramp Holly, Place Temp Conc Barrier, Ph1S4 (2132 to 2156) 5 235 23-Oct-20 29-Oct-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 235 23-Oct-20 29-Oct-20

P1I2ANBENC1875 3 - WB Exit Ramp Holly, Place Temp Marking & Signing, Ph1S4 (2132 to 2156) 5 235 23-Oct-20 29-Oct-20

EnviromentalEnviromental 5 235 23-Oct-20 29-Oct-20

Erosion ControlErosion Control 5 235 23-Oct-20 29-Oct-20

P1I2ANBENC1880 3 - WB Exit Ramp Holly, Place Temp Erosion Control, Ph1S4 (2132 to 2156) 5 235 23-Oct-20 29-Oct-20

Soil MappingSoil Mapping 5 235 23-Oct-20 29-Oct-20

P1I2ANBENC1965 3 - WB Exit Ramp Holly, Soil Mapping, Ph1S4 (2132 to 2156) 5 235 23-Oct-20 29-Oct-20

EarthworkEarthwork 40 255 30-Oct-20 16-Dec-20

P1I2ANBENC1885 3 - WB Exit Ramp Holly, Excavate Cut Areas, Ph1S4 (2132 to 2156) 20 235 30-Oct-20 20-Nov-20

P1I2ANBENC1890 3 - WB Exit Ramp Holly, Place Embankment, Ph1S4, (2132 to 2156) 20 255 23-Nov-20 16-Dec-20

DrainageDrainage 40 270 23-Nov-20 12-Jan-21

CulvertCulvert 20 235 23-Nov-20 16-Dec-20

W010SG00AN38705 3 - WB Exit Ramp Holly, Install Culvert, Ph1S4 (2132 to 2156) 20 235 23-Nov-20 16-Dec-20

Storm SewerStorm Sewer 20 235 23-Nov-20 16-Dec-20

W010SG00AN38685 3 - WB Exit Ramp Holly, Install Medium RCP, Ph1S4 (2132 to 2156) 20 235 23-Nov-20 16-Dec-20

W010SG00AN38700 3 - WB Exit Ramp Holly, Install Small RCP, Ph1S4 (2132 to 2156) 20 235 23-Nov-20 16-Dec-20

InletsInlets 20 235 17-Dec-20 12-Jan-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - WB Entry Ramp Holly, Place RipRap, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Subgrade Base, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Curb & Gutter, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Pavement, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Place Conc Rail, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install MBGF, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Attenuator, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Illumination Pole Bases, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Illumination Energize Fixtures, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Small Signage, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Permanent Markings, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Topsoil, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Seeding/Sodding, Ph1S4 (2109 to 2125)

3 - WB Exit Ramp Holly, Start, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly,  Finish, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Survey, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Move Traffic, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Temp Conc Barrier, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Temp Marking & Signing, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Temp Erosion Control, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Soil Mapping, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Excavate Cut Areas, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Embankment, Ph1S4, (2132 to 2156)

3 - WB Exit Ramp Holly, Install Culvert, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Install Medium RCP, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Install Small RCP, Ph1S4 (2132 to 2156)
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W010SG00AN38695 3 - WB Exit Ramp Holly, Install MHs and Inlets, Ph1S4 (2132 to 2156) 20 235 17-Dec-20 12-Jan-21

HeadwallHeadwall 10 270 17-Dec-20 30-Dec-20

W010SG00AN38710 3 - WB Exit Ramp Holly, Place Headwall, Ph1S4 (2132 to 2156) 10 270 17-Dec-20 30-Dec-20

Riprap StoneRiprap Stone 10 270 30-Dec-20 12-Jan-21

W010SG00AN38690 3 - WB Exit Ramp Holly, Place RipRap, Ph1S4 (2132 to 2156) 10 270 30-Dec-20 12-Jan-21

Subgrade Treatment and BaseSubgrade Treatment and Base 15 235 13-Jan-21 28-Jan-21

P1I2ANBENC1895 3 - WB Exit Ramp Holly, Place Subgrade Base, Ph1S4 (2132 to 2156) 15 235 13-Jan-21 28-Jan-21

PavementPavement 20 243 29-Jan-21 22-Feb-21

P1I2ANBENC1955 3 - WB Exit Ramp Holly, Place Curb & Gutter, Ph1S4 (2132 to 2156) 10 235 29-Jan-21 09-Feb-21

Asphalt PavementAsphalt Pavement 10 243 10-Feb-21 22-Feb-21

P1I2ANBMLC2690 3 - WB Exit Ramp Holly, Pavement, Ph1S4 (2132 to 2156) 10 243 10-Feb-21 22-Feb-21

Permanent BarriersPermanent Barriers 25 291 30-Nov-20 29-Dec-20

Concrete BarriersConcrete Barriers 10 261 30-Nov-20 10-Dec-20

P1I2ANBENC1900 3 - WB Entry Ramp Holly, Place Conc Rail, Ph1S4 (2132 to 2156) 10 261 30-Nov-20 10-Dec-20

Metal Beam GuardrailsMetal Beam Guardrails 10 276 10-Dec-20 22-Dec-20

P1I2ANBENC1905 3 - WB Entry Ramp Holly, Install MBGF, Ph1S4 (2132 to 2156) 10 276 10-Dec-20 22-Dec-20

Crash AttenuatorsCrash Attenuators 5 291 22-Dec-20 29-Dec-20

P1I2ANBENC1910 3 - WB Entry Ramp Holly, Install Attenuator, Ph1S4 (2132 to 2156) 5 291 22-Dec-20 29-Dec-20

Signals and IlluminationSignals and Illumination 45 235 13-Jan-21 04-Mar-21

P1I2ANBENC1915 3 - WB Entry Ramp Holly, Install Illumination Pole Bases, Ph1S4 (2132 to 2156) 5 255 13-Jan-21 18-Jan-21

P1I2ANBENC1920 3 - WB Entry Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4 (2132 to 2156) 10 235 10-Feb-21 22-Feb-21

P1I2ANBENC1935 3 - WB Entry Ramp Holly, Install Illumination Energize Fixtures, Ph1S4 (2132 to 2156) 10 235 23-Feb-21 04-Mar-21

Signing and MarkingSigning and Marking 63 243 10-Dec-20 24-Feb-21

P1I2ANBENC1940 3 - WB Entry Ramp Holly, Install Small Signage, Ph1S4 (2132 to 2156) 10 296 10-Dec-20 22-Dec-20

P1I2ANBENC1930 3 - WB Entry Ramp Holly, Install Permanent Markings, Ph1S4 (2132 to 2156) 2 243 23-Feb-21 24-Feb-21

LandscapingLandscaping 26 270 22-Dec-20 22-Jan-21

Seeding & SoddingSeeding & Sodding 26 270 22-Dec-20 22-Jan-21

P1I2ANBENC1945 3 - WB Entry Ramp Holly, Install Topsoil, Ph1S4 (2109 to 2125) 10 276 22-Dec-20 06-Jan-21

P1I2ANBENC1950 3 - WB Entry Ramp Holly, Install Seeding/Sodding, Ph1S4 (2109 to 2125) 10 270 13-Jan-21 22-Jan-21

3 WB Entrance Ramp Quebec Sta 2170+00 to 2183+00 STA (2170 to 2183)3 WB Entrance Ramp Quebec Sta 2170+00 to 2183+00 STA (2170 to 2183) 339 339 21-Feb-19 20-Mar-20

QUEBASBMLC3310 3B WB Quebec Entrance Ramp Start Sta 2163+00 to 2176+00 0 451 21-Feb-19

QUEBASBMLC4960 3B WB Quebec Entrance Ramp Sta 2163+00 to 2176+00 Finish 0 339 20-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 24 496 27-Feb-19 26-Mar-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 4 496 21-Mar-19 26-Mar-19

N-20H1EBMLCMT-315 3B - WB Quebec Entrance Ramp, Shift Traffic to Temp Pave, to Ph1S2 (2175 to 2185) 4 496 21-Mar-19 26-Mar-19

Temporary PavingTemporary Paving 20 496 27-Feb-19 21-Mar-19

P-20H1EBMLCTM-300 3B - WBI70 Quebec Entrance Ramp Temporary Pavement, Ph1S1 (2179 to 2184) 20 496 27-Feb-19 21-Mar-19

EarthworkEarthwork 59 572 21-Feb-19 29-Apr-19

Clear & GrubClear & Grub 5 496 21-Feb-19 27-Feb-19

W010SG00AN38410 3B - WB Quebec Entrance Ramp, Clear and Grub, Ph1S1, (2175 to 2185) 5 496 21-Feb-19 27-Feb-19

ExcavationExcavation 5 515 27-Feb-19 05-Mar-19

W010SG00AN38470 3B - WB Quebec Entrance Ramp, Excavate Cut Areas Ph1S2, (2175 to 2185) 5 515 27-Feb-19 05-Mar-19

EmbankmentEmbankment 20 572 05-Apr-19 29-Apr-19

W010SG00AN38475 3B - WB Quebec Entrance Ramp, Place Embankment Ph1S2, (2175 to 2185) 20 572 05-Apr-19 29-Apr-19

DrainageDrainage 20 572 29-Apr-19 21-May-19

Storm SewerStorm Sewer 10 572 29-Apr-19 09-May-19

W010SG00AN38460 3B - WB Quebec Entrance Ramp, Install Small RCP, Ph1S2, (2175 to 2185) 10 572 29-Apr-19 09-May-19

InletsInlets 10 572 09-May-19 21-May-19

W010SG00AN38465 3B - WB Quebec Entrance Ramp, Install MHs and Inlets, Ph1S2 (2175 to 2185) 10 572 09-May-19 21-May-19

Retainaing WallsRetainaing Walls 120 406 26-Mar-19 12-Aug-19

RW-AW18 WB N Stapleton (2172+14 to 2172+69)RW-AW18 WB N Stapleton (2172+14 to 2172+69) 15 391 25-Jul-19 12-Aug-19

QUEBASBMLC3335 3B RW WB Quebec Ent Ramp, Ret Wall RW-AW18 Construct , Ph1S2 (2175 to 2175) 15 391 25-Jul-19 12-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - WB Exit Ramp Holly, Install MHs and Inlets, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Headwall, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place RipRap, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Subgrade Base, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Place Curb & Gutter, Ph1S4 (2132 to 2156)

3 - WB Exit Ramp Holly, Pavement, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Place Conc Rail, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install MBGF, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Attenuator, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Illumination Pole Bases, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Illumination Energize Fixtures, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Small Signage, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Permanent Markings, Ph1S4 (2132 to 2156)

3 - WB Entry Ramp Holly, Install Topsoil, Ph1S4 (2109 to 2125)

3 - WB Entry Ramp Holly, Install Seeding/Sodding, Ph1S4 (2109 to 2125)

3B WB Quebec Entrance Ramp Start Sta 2163+00 to 2176+00

3B WB Quebec Entrance Ramp Sta 2163+00 to 2176+00 Finish

3B - WB Quebec Entrance Ramp, Shift Traffic to Temp Pave, to Ph1S2 (2175 to 2185)

3B - WBI70 Quebec Entrance Ramp Temporary Pavement, Ph1S1 (2179 to 2184)

3B - WB Quebec Entrance Ramp, Clear and Grub, Ph1S1, (2175 to 2185)

3B - WB Quebec Entrance Ramp, Excavate Cut Areas Ph1S2, (2175 to 2185)

3B - WB Quebec Entrance Ramp, Place Embankment Ph1S2, (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Small RCP, Ph1S2, (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install MHs and Inlets, Ph1S2 (2175 to 2185)

3B RW WB Quebec Ent Ramp, Ret Wall RW-AW18 Construct , Ph1S2 (2175 to 2175)
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RW-AW19 WB N Stapleton (2177+38 to 2173+84)RW-AW19 WB N Stapleton (2177+38 to 2173+84) 15 411 19-Jul-19 06-Aug-19

QUEBASBMLC3320 3B RW WB Quebec Ent Ramp, Ret Wall RW-AW19 Construct , Ph1S2 (2175 to 2175) 15 411 19-Jul-19 06-Aug-19

RW-W28 WB Entrance Ramp (2173+84 to 2180+57)RW-W28 WB Entrance Ramp (2173+84 to 2180+57) 30 496 26-Mar-19 29-Apr-19

QUEBASBMLC3315 3B RW WB Quebec Ent Ramp, Ret Wall RW-W28 Construc t , Ph1S2 (2174 to 2182) 30 496 26-Mar-19 29-Apr-19

BridgesBridges 265 395 21-Feb-19 24-Dec-19

Bridge WB Quebec Entrance Ramp (incl partial I70) Over DRIRR (2173 to 2176) Phase 1 Stage 2Bridge WB Quebec Entrance Ramp (incl partial I70) Over DRIRR (2173 to 2176) Phase 1 Stage 2 265 395 21-Feb-19 24-Dec-19

QUEBASBMLC4955 3B BR WB Quebec Ent Ramp, Ph1S2 Sta 2173+00 to 2176+00 Bridge Finish 0 462 24-Dec-19 24-Dec-19

FoundationsFoundations 20 520 21-Feb-19 15-Mar-19

QUEBASBMLC2905 3B BR WB Quebec Ent Ramp, Drive Pile Abutment 1, Ph1S2 Sta 2173+00 to 2176+00 10 451 21-Feb-19 05-Mar-19

QUEBASBMLC3305 3B BR WB Quebec Ent Ramp, Drive Pile Abutment 2, Ph1S2 Sta 2173+00 to 2176+00 10 520 05-Mar-19 15-Mar-19

SubstructureSubstructure 36 394 12-Aug-19 23-Sep-19

QUEBASBMLC2910 3B BR WB Quebec Ent Ramp, FREP Abutment 1, Ph1S2 Sta 2173+00 to 2176+00 15 394 12-Aug-19 28-Aug-19

QUEBASBMLC2915 3B BR WB Quebec Ent Ramp, FREP Abutment 2 , Ph1S2 Sta 2173+00 to 2176+00 15 394 28-Aug-19 16-Sep-19

QUEBASBMLC2925 3B BR WB Quebec Ent Ramp, Cure Final Substructure, Ph1S2 Sta 2173+00 to 2176+00 7 457 16-Sep-19 23-Sep-19

SuperstructureSuperstructure 59 393 23-Sep-19 28-Nov-19

QUEBASBMLC2930 3B BR WB Quebec Ent Ramp, Install Concrete Bridge Beams, Ph1S2 Sta 2173+00 to 2176+00 5 394 23-Sep-19 27-Sep-19

QUEBASBMLC2935 3B BR WB Quebec Ent Ramp, Overhangs, Decking, Rebar, Conc, Ph1S2 Sta 2173+00 to 2176+0030 394 27-Sep-19 31-Oct-19

QUEBASBMLC2940 3B BR WB Quebec Ent Ramp, Cure Bridge Deck Slab, Ph1S2 Sta 2173+00 to 2176+00 28 462 31-Oct-19 28-Nov-19

Approaches / Railings / MiscApproaches / Railings / Misc 43 395 04-Nov-19 24-Dec-19

QUEBASBMLC2945 3B BR WB Quebec Ent Ramp, Install Approachs, Ph1S2 Sta 2173+00 to 2176+00 10 403 04-Nov-19 13-Nov-19

QUEBASBMLC2960 3B BR WB Quebec Ent Ramp, Cure Approach Slabs, Ph1S2 Sta 2173+00 to 2176+00 28 475 14-Nov-19 11-Dec-19

QUEBASBMLC2950 3B BR WB Quebec Ent Ramp, Install Bridge Rail, Ph1S2 Sta 2173+00 to 2176+00 10 393 14-Nov-19 26-Nov-19

QUEBASBMLC2955 3B BR WB Quebec Ent Ramp, Cure Bridge Rail, Ph1S2 Sta 2173+00 to 2176+00 28 462 26-Nov-19 24-Dec-19

Subgrade Treatment and BaseSubgrade Treatment and Base 10 572 21-May-19 03-Jun-19

W010SG00AN38455 3B - WB Quebec Entrance Ramp, Place Subgrade Base, Ph1S3,  (2175 to 2185) 10 572 21-May-19 03-Jun-19

PavementPavement 15 341 02-Mar-20 17-Mar-20

Asphalt PavementAsphalt Pavement 15 341 02-Mar-20 17-Mar-20

CWBGPST2000425 3B - WB Quebec Entrance Ramp, Place HMA , Ph1S3,  (2175 to 2185) 5 223 02-Mar-20 06-Mar-20

CWBGPST2000430 3B - WB Quebec Entrance Ramp, Place SMA Paving , Ph1S3,  (2175 to 2185) 2 203 16-Mar-20 17-Mar-20

Permanent BarriersPermanent Barriers 278 339 29-Apr-19 18-Mar-20

CWBGPST2000435 3B - WB Quebec Entrance Ramp, Place Conc Rail , Ph1S3,  (2175 to 2185) 10 598 29-Apr-19 09-May-19

CWBGPST2000440 3B - WB Quebec Entrance Ramp, Install MBGF , Ph1S3,  (2175 to 2185) 10 339 09-Mar-20 18-Mar-20

Signals and IlluminationSignals and Illumination 25 595 29-Apr-19 28-May-19

CWBGPST2000445 3B - WB Quebec Entrance Ramp, Install Illumination Pole Bases , Ph1S3,  (2175 to 2185) 5 595 29-Apr-19 03-May-19

CWBGPST2000450 3B - WB Quebec Entrance Ramp, Install High Mast Illumination Pole Bases , Ph1S3,  (2175 to 2185)5 595 29-Apr-19 03-May-19

CWBGPST2000455 3B - WB Quebec Entrance Ramp, Install Illumination Poles/Fixtures , Ph1S3,  (2175 to 2185) 10 595 03-May-19 15-May-19

CWBGPST2000460 3B - WB Quebec Entrance Ramp, Install High Mast Illumination Poles/Fixtures , Ph1S3,  (2175 to 2185)5 595 03-May-19 09-May-19

CWBGPST2000465 3B - WB Quebec Entrance Ramp, Install High Mast Illumination Energize Fixtures , Ph1S3,  (2175 to 2185)5 595 09-May-19 15-May-19

CWBGPST2000470 3B - WB Quebec Entrance Ramp, Install Illumination Energize Fixtures , Ph1S3,  (2175 to 2185) 10 595 15-May-19 28-May-19

Signing and MarkingSigning and Marking 250 339 03-Jun-19 20-Mar-20

CWBGPST2000480 3B - WB Quebec Entrance Ramp, Install Small Signage , Ph1S3,  (2175 to 2185) 10 341 09-Mar-20 18-Mar-20

Overhead Sign StructuresOverhead Sign Structures 10 580 03-Jun-19 13-Jun-19

CWBGPST2000485 3B - WB Quebec Entrance Ramp, Install Overhead  , Ph1S3,  (2175 to 2185) 10 580 03-Jun-19 13-Jun-19

Pavement MarkingPavement Marking 2 339 19-Mar-20 20-Mar-20

CWBGPST2000475 3B - WB Quebec Entrance Ramp, Install Permanent Markings, Ph1S3,  (2175 to 2185) 2 339 19-Mar-20 20-Mar-20

LandscapingLandscaping 10 341 09-Mar-20 18-Mar-20

W010EG00AE15600 3B - WB Quebec Entrance Ramp, Install Topsoil/Seeding/Sodding , Ph1S3,  (2175 to 2185) 10 341 09-Mar-20 18-Mar-20

ITSITS 0 590 03-Jun-19 03-Jun-19

W010EM00D33140 3B - WB Quebec Entrance Ramp, ITS &TCS Civil Work Install Conduit , Ph1S3,  (2175 to 2185) 0 590 03-Jun-19 03-Jun-19

3 WB Exit Ramp Quebec St Sta 2185+00 to 2192+003 WB Exit Ramp Quebec St Sta 2185+00 to 2192+00 145 497 23-Oct-20 13-Apr-21

P1I2ANBENC1970 3 - WB Exit Ramp Quebec, Start, Ph1S4 (2185 to 2192) 0 502 23-Oct-20 23-Oct-20

P1I2ANBENC2035 3 - WB Exit Ramp Quebec,  Finish, Ph1S4 (2185 to 2192) 0 497 16-Mar-21 16-Mar-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B RW WB Quebec Ent Ramp, Ret Wall RW-AW19 Construct , Ph1S2 (2175 to 2175)

3B RW WB Quebec Ent Ramp, Ret Wall RW-W28 Construc t , Ph1S2 (2174 to 2182)

3B BR WB Quebec Ent Ramp, Ph1S2 Sta 2173+00 to 2176+00 Bridge Finish

3B BR WB Quebec Ent Ramp, Drive Pile Abutment 1, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Drive Pile Abutment 2, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, FREP Abutment 1, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, FREP Abutment 2 , Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Cure Final Substructure, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Install Concrete Bridge Beams, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Overhangs, Decking, Rebar, Conc, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Cure Bridge Deck Slab, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Install Approachs, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Cure Approach Slabs, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Install Bridge Rail, Ph1S2 Sta 2173+00 to 2176+00

3B BR WB Quebec Ent Ramp, Cure Bridge Rail, Ph1S2 Sta 2173+00 to 2176+00

3B - WB Quebec Entrance Ramp, Place Subgrade Base, Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Place HMA , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Place SMA Paving , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Place Conc Rail , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install MBGF , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Illumination Pole Bases , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install High Mast Illumination Pole Bases , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Illumination Poles/Fixtures , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install High Mast Illumination Poles/Fixtures , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install High Mast Illumination Energize Fixtures , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Illumination Energize Fixtures , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Small Signage , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Overhead  , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Permanent Markings, Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, Install Topsoil/Seeding/Sodding , Ph1S3,  (2175 to 2185)

3B - WB Quebec Entrance Ramp, ITS &TCS Civil Work Install Conduit , Ph1S3,  (2175 to 2185)

3 - WB Exit Ramp Quebec, Start, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec,  Finish, Ph1S4 (2185 to 2192)
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P1I2ANBENC2080 3 - WB Exit Ramp Quebec,  Start, Ph1S5 (2185 to 2192) 0 497 16-Mar-21 16-Mar-21

P1I2ANBENC2085 3 - WB Exit Ramp Quebec,  Finish, Ph1S5 (2185 to 2192) 0 497 30-Mar-21 30-Mar-21

P1I2ANBENC2090 3 - WB Exit Ramp Quebec,  Start, Ph1S6 (2185 to 2192) 0 497 30-Mar-21 30-Mar-21

P1I2ANBENC2095 3 - WB Exit Ramp Quebec,  Finish, Ph1S6 (2185 to 2192) 0 497 13-Apr-21 13-Apr-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 502 23-Oct-20 29-Oct-20

SurveySurvey 5 502 23-Oct-20 29-Oct-20

P1I2ANBENC2070 3 - WB Exit Ramp Quebec, Survey, Ph1S4 (2185 to 2192) 5 502 23-Oct-20 29-Oct-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 502 29-Oct-20 29-Oct-20

P1I2ANBENC1975 3 - WB Exit Ramp Quebec, Move Traffic, Ph1S4 (2185 to 2192) 1 502 29-Oct-20 29-Oct-20

Portable Traffic BarrierPortable Traffic Barrier 5 502 23-Oct-20 29-Oct-20

P1I2ANBENC1980 3 - WB Exit Ramp Quebec, Place Temp Conc Barrier, Ph1S4 (2185 to 2192) 5 502 23-Oct-20 29-Oct-20

Workzone Pavement MarkingWorkzone Pavement Marking 5 502 23-Oct-20 29-Oct-20

P1I2ANBENC1985 3 - WB Exit Ramp Quebec, Place Temp Marking & Signing, Ph1S4 (2185 to 2192) 5 502 23-Oct-20 29-Oct-20

EnviromentalEnviromental 5 502 23-Oct-20 29-Oct-20

Erosion ControlErosion Control 5 502 23-Oct-20 29-Oct-20

P1I2ANBENC1990 3 - WB Exit Ramp Quebec, Place Temp Erosion Control, Ph1S4 (2185 to 2192) 5 502 23-Oct-20 29-Oct-20

Soil MappingSoil Mapping 5 502 23-Oct-20 29-Oct-20

P1I2ANBENC2075 3 - WB Exit Ramp Quebec, Soil Mapping, Ph1S4 (2185 to 2192) 5 502 23-Oct-20 29-Oct-20

EarthworkEarthwork 40 522 30-Oct-20 16-Dec-20

P1I2ANBENC1995 3 - WB Exit Ramp Quebec, Excavate Cut Areas, Ph1S4 (2185 to 2192) 20 502 30-Oct-20 20-Nov-20

P1I2ANBENC2000 3 - WB Exit Ramp Quebec, Place Embankment, Ph1S4, (2185 to 2192) 20 522 23-Nov-20 16-Dec-20

DrainageDrainage 40 566 23-Nov-20 12-Jan-21

CulvertCulvert 20 502 23-Nov-20 16-Dec-20

W010SG00AN38770 3 - WB Exit Ramp Quebec, Install Culvert, Ph1S4 (2185 to 2192) 20 502 23-Nov-20 16-Dec-20

Storm SewerStorm Sewer 20 502 23-Nov-20 16-Dec-20

W010SG00AN38750 3 - WB Exit Ramp Quebec, Install Medium RCP, Ph1S4 (2185 to 2192) 20 502 23-Nov-20 16-Dec-20

W010SG00AN38765 3 - WB Exit Ramp Quebec, Install Small RCP, Ph1S4 (2185 to 2192) 20 502 23-Nov-20 16-Dec-20

InletsInlets 20 502 17-Dec-20 12-Jan-21

W010SG00AN38760 3 - WB Exit Ramp Quebec, Install MHs and Inlets, Ph1S4 (2185 to 2192) 20 502 17-Dec-20 12-Jan-21

HeadwallHeadwall 10 566 17-Dec-20 30-Dec-20

W010SG00AN38775 3 - WB Exit Ramp Quebec, Place Headwall, Ph1S4 (2185 to 2192) 10 566 17-Dec-20 30-Dec-20

Riprap StoneRiprap Stone 10 566 30-Dec-20 12-Jan-21

W010SG00AN38755 3 - WB Exit Ramp Quebec, Place RipRap, Ph1S4 (2185 to 2192) 10 566 30-Dec-20 12-Jan-21

Subgrade Treatment and BaseSubgrade Treatment and Base 15 502 13-Jan-21 28-Jan-21

P1I2ANBENC2005 3 - WB Exit Ramp Quebec, Place Subgrade Base, Ph1S4 (2185 to 2192) 15 502 13-Jan-21 28-Jan-21

PavementPavement 54 497 10-Feb-21 13-Apr-21

P1I2ANBENC2065 3 - WB Exit Ramp Quebec, Place Curb & Gutter, Ph1S4 (2185 to 2192) 10 502 10-Feb-21 22-Feb-21

Asphalt PavementAsphalt Pavement 32 345 01-Mar-21 13-Apr-21

P1I2ANBMLC2705 3 - WB Exit Ramp Quebec, Pavement HMA, Ph1S4 (2185 to 2192) 10 345 01-Mar-21 12-Mar-21

P1I2ANBMLC2710 3 - WB Exit Ramp Quebec, Pavement HMA, Ph1S5 (2185 to 2192) 10 345 16-Mar-21 30-Mar-21

P1I2ANBMLC2715 3 - WB Exit Ramp Quebec, Pavement HMA, Ph1S6 (2185 to 2192) 10 345 30-Mar-21 13-Apr-21

Permanent BarriersPermanent Barriers 25 511 29-Jan-21 26-Feb-21

Concrete BarriersConcrete Barriers 10 502 29-Jan-21 09-Feb-21

P1I2ANBENC2010 3 - WB Exit Ramp Quebec, Place Conc Rail, Ph1S4 (2185 to 2192) 10 502 29-Jan-21 09-Feb-21

Metal Beam GuardrailsMetal Beam Guardrails 10 511 10-Feb-21 22-Feb-21

P1I2ANBENC2015 3 - WB Exit Ramp Quebec, Install MBGF, Ph1S4 (2185 to 2192) 10 511 10-Feb-21 22-Feb-21

Crash AttenuatorsCrash Attenuators 5 511 23-Feb-21 26-Feb-21

P1I2ANBENC2020 3 - WB Exit Ramp Quebec, Install Attenuator, Ph1S4 (2185 to 2192) 5 511 23-Feb-21 26-Feb-21

Signals and IlluminationSignals and Illumination 55 521 13-Jan-21 16-Mar-21

P1I2ANBENC2025 3 - WB Exit Ramp Quebec, Install Illumination Pole Bases, Ph1S4 (2185 to 2192) 5 551 13-Jan-21 18-Jan-21

P1I2ANBENC2030 3 - WB Exit Ramp Quebec, Install Illumination Poles/Fixtures, Ph1S4 (2185 to 2192) 10 521 23-Feb-21 04-Mar-21

P1I2ANBENC2045 3 - WB Exit Ramp Quebec, Install Illumination Energize Fixtures, Ph1S4 (2185 to 2192) 10 521 05-Mar-21 16-Mar-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - WB Exit Ramp Quebec,  Start, Ph1S5 (2185 to 2192)

3 - WB Exit Ramp Quebec,  Finish, Ph1S5 (2185 to 2192)

3 - WB Exit Ramp Quebec,  Start, Ph1S6 (2185 to 2192)

3 - WB Exit Ramp Quebec,  Finish, Ph1S6 (2185 to 2192)

3 - WB Exit Ramp Quebec, Survey, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Move Traffic, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Temp Conc Barrier, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Temp Marking & Signing, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Temp Erosion Control, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Soil Mapping, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Excavate Cut Areas, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Embankment, Ph1S4, (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Culvert, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Medium RCP, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Small RCP, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install MHs and Inlets, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Headwall, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place RipRap, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Subgrade Base, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Curb & Gutter, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Pavement HMA, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Pavement HMA, Ph1S5 (2185 to 2192)

3 - WB Exit Ramp Quebec, Pavement HMA, Ph1S6 (2185 to 2192)

3 - WB Exit Ramp Quebec, Place Conc Rail, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install MBGF, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Attenuator, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Illumination Pole Bases, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Illumination Poles/Fixtures, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Illumination Energize Fixtures, Ph1S4 (2185 to 2192)
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Signing and MarkingSigning and Marking 30 497 10-Feb-21 16-Mar-21

P1I2ANBENC2050 3 - WB Exit Ramp Quebec, Install Small Signage, Ph1S4 (2185 to 2192) 10 516 10-Feb-21 22-Feb-21

P1I2ANBENC2040 3 - WB Exit Ramp Quebec, Install Permanent Markings, Ph1S4 (2185 to 2192) 2 497 15-Mar-21 16-Mar-21

LandscapingLandscaping 20 521 23-Feb-21 16-Mar-21

Seeding & SoddingSeeding & Sodding 20 521 23-Feb-21 16-Mar-21

P1I2ANBENC2055 3 - WB Exit Ramp Quebec, Install Topsoil, Ph1S4 (2185 to 2192) 10 521 23-Feb-21 04-Mar-21

P1I2ANBENC2060 3 - WB Exit Ramp Qebec, Install Seeding/Sodding, Ph1S4 (2185 to 2192) 10 521 05-Mar-21 16-Mar-21

3 EB Stapleton Dr South Sta 2104+00 to 2192+003 EB Stapleton Dr South Sta 2104+00 to 2192+00 366 869 05-Dec-18 05-Feb-20

N-20H1EBMLCST-120 3B - EB Stapleton Drive S, Start Ph1S1 (2104 to 2170) 0 540 05-Dec-18 05-Dec-18

N-20H1EBMLCST-145 3B - EB Stapleton Drive S, Finish Ph1S1 (2104 to 2170) 0 1023 28-Jan-19 28-Jan-19

N-20H1EBMLCST-150 3B - EB Stapleton Drive S, Finish Ph1S2 (2104 to 2170) 0 540 07-Jun-19 07-Jun-19

N-20H1EBMLCST-160 3B - EB Stapleton Drive S, Start Ph1S3 (2104 to 2170) 0 540 07-Jun-19 07-Jun-19

N-20H1EBMLCST-165 3B - EB Stapleton Drive S, Finish Ph1S3 (2104 to 2170) 0 540 23-Oct-19 23-Oct-19

W010B0470E14210 3B - EB Stapleton Drive S, Interim - Start Ph1S4 (2104 to 2170) 0 540 23-Oct-19 23-Oct-19

N-20H1EBMLCST-155 3B - EB Stapleton Drive S, Start Ph1S2 (2104 to 2170) 0 701 05-Feb-20 05-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 268 545 11-Dec-18 17-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 123 540 28-Jan-19 18-Jun-19

P-20H1EBMLCTB-285 3B - EB Stapleton Drive S, Place Temp Conc Barrier, Ph1S2 5 540 28-Jan-19 01-Feb-19

N-20H1EBMLCMT-330 3B - EB Stapleton Drive S, Move Traffic to Ph1S2 4 540 01-Feb-19 07-Feb-19

P-20H1EBMLCTB-440 3B - EB Stapleton Drive S, Place Temp Conc Barrier, Ph1S3 5 540 07-Jun-19 13-Jun-19

N-20H1EBMLCMT-335 3B - EB Stapleton Drive S, Move Traffic to Ph1S3 4 540 13-Jun-19 18-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 228 545 28-Jan-19 17-Oct-19

P-20H1EBMLCTM-315 3B - EB Stapleton Drive S, Place Temp Marking & Signing, Ph1S1 (2104 to 2170) 5 540 28-Jan-19 01-Feb-19

P-20H1EBMLCTM-330 3B - EB Stapleton Drive S, Place Temp Marking & Signing, Ph1S2 (2104 to 2170) 5 540 03-Jun-19 07-Jun-19

P-20H1EBMLCTM-335 3B - EB Stapleton Drive S, Place Temp Marking & Signing, Ph1S3 (2104 to 2170) 5 545 11-Oct-19 17-Oct-19

Temporary Structures / WallsTemporary Structures / Walls 20 540 11-Dec-18 04-Jan-19

P-20H1EBMLCTM-320 3B - EB Stapleton Drive S, Temporary Walls, Ph1S1 (2104 to 2170) 20 540 11-Dec-18 04-Jan-19

Temporary PavingTemporary Paving 20 540 04-Jan-19 28-Jan-19

P-20H1EBMLCTM-325 3B - EB Stapleton Drive S, Temporary Pavement, Ph1S1 (2104 to 2170) 20 540 04-Jan-19 28-Jan-19

Removals & DemoRemovals & Demo 173 540 05-Dec-18 24-Jun-19

Pavement RemovalPavement Removal 173 540 05-Dec-18 24-Jun-19

W010SG00AN37890 3B - EB Stapleton Drive S, Remove Pavement, Ph1S2, (2104 to 2170) 5 594 05-Dec-18 11-Dec-18

W010SG00AN38595 3B - EB Stapleton Drive S, Remove Pavement, Ph1S3, (2104 to 2170) 5 540 18-Jun-19 24-Jun-19

EarthworkEarthwork 213 540 05-Dec-18 09-Aug-19

Clear & GrubClear & Grub 173 540 05-Dec-18 24-Jun-19

W010SG00AN38495 3B - EB Stapleton Drive S, Clear and Grub, Ph1S1, (2104 to 2170) 5 540 05-Dec-18 11-Dec-18

W010SG00AN38500 3B - EB Stapleton Drive S, Clear and Grub, Ph1S2, (2104 to 2170) 5 540 07-Feb-19 13-Feb-19

W010SG00AN38555 3B - EB Stapleton Drive S, Clear and Grub, Ph1S3 (2104 to 2170) 5 540 18-Jun-19 24-Jun-19

ExcavationExcavation 134 540 13-Feb-19 17-Jul-19

W010SG00AN38505 3B - EB Stapleton Drive S, Excavate Cut Areas, Ph1S2 (2104 to 2170) 20 540 13-Feb-19 08-Mar-19

W010SG00AN38560 3B - EB Stapleton Drive S, Excavate Cut Areas, Ph1S3 (2104 to 2170) 20 540 24-Jun-19 17-Jul-19

EmbankmentEmbankment 134 540 08-Mar-19 09-Aug-19

W010SG00AN38510 3B - EB Stapleton Drive S, Place Embankment, Ph1S2 (2104 to 2170) 20 540 08-Mar-19 01-Apr-19

W010SG00AN38565 3B - EB Stapleton Drive S, Place Embankment, Ph1S3 (2104 to 2170) 20 540 17-Jul-19 09-Aug-19

DrainageDrainage 154 540 13-Feb-19 09-Aug-19

CulvertCulvert 20 540 13-Feb-19 08-Mar-19

W010SG00AN38515 3B - EB Stapleton Drive S, Install Culvert, Ph1S2 (2104 to 2170) 20 540 13-Feb-19 08-Mar-19

Storm SewerStorm Sewer 154 540 13-Feb-19 09-Aug-19

W010SG00AN38520 3B - EB Stapleton Drive S, Install Medium RCP, Ph1S2 (2104 to 2170) 20 540 13-Feb-19 08-Mar-19

W010SG00AN38525 3B - EB Stapleton Drive S, Install Small RCP,Ph1S2 (2104 to 2170) 20 540 13-Feb-19 08-Mar-19

W010SG00AN38570 3B - EB Stapleton Drive S, Install Medium RCP, Ph1S3 (2104 to 2170) 20 540 17-Jul-19 09-Aug-19

W010SG00AN38575 3B - EB Stapleton Drive S, Install Small RCP,Ph1S3 (2104 to 2170) 20 540 17-Jul-19 09-Aug-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - WB Exit Ramp Quebec, Install Small Signage, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Permanent Markings, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Quebec, Install Topsoil, Ph1S4 (2185 to 2192)

3 - WB Exit Ramp Qebec, Install Seeding/Sodding, Ph1S4 (2185 to 2192)

3B - EB Stapleton Drive S, Start Ph1S1 (2104 to 2170)

3B - EB Stapleton Drive S, Finish Ph1S1 (2104 to 2170)

3B - EB Stapleton Drive S, Finish Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Start Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Finish Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Interim - Start Ph1S4 (2104 to 2170)

3B - EB Stapleton Drive S, Start Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Temp Conc Barrier, Ph1S2

3B - EB Stapleton Drive S, Move Traffic to Ph1S2

3B - EB Stapleton Drive S, Place Temp Conc Barrier, Ph1S3

3B - EB Stapleton Drive S, Move Traffic to Ph1S3

3B - EB Stapleton Drive S, Place Temp Marking & Signing, Ph1S1 (2104 to 2170)

3B - EB Stapleton Drive S, Place Temp Marking & Signing, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Temp Marking & Signing, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Temporary Walls, Ph1S1 (2104 to 2170)

3B - EB Stapleton Drive S, Temporary Pavement, Ph1S1 (2104 to 2170)

3B - EB Stapleton Drive S, Remove Pavement, Ph1S2, (2104 to 2170)

3B - EB Stapleton Drive S, Remove Pavement, Ph1S3, (2104 to 2170)

3B - EB Stapleton Drive S, Clear and Grub, Ph1S1, (2104 to 2170)

3B - EB Stapleton Drive S, Clear and Grub, Ph1S2, (2104 to 2170)

3B - EB Stapleton Drive S, Clear and Grub, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Excavate Cut Areas, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Excavate Cut Areas, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Place Embankment, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Embankment, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Install Culvert, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Install Medium RCP, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Install Small RCP,Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Install Medium RCP, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Install Small RCP,Ph1S3 (2104 to 2170)
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InletsInlets 20 540 08-Mar-19 01-Apr-19

W010SG00AN38530 3B - EB Stapleton Drive S, Install MHs and Inlets, Ph1S2 (2104 to 2170) 20 540 08-Mar-19 01-Apr-19

HeadwallHeadwall 10 550 08-Mar-19 20-Mar-19

W010SG00AN38535 3B - EB Stapleton Drive S, Place Headwall, Ph1 S2 (2104 to 2170) 10 550 08-Mar-19 20-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 134 540 01-Apr-19 03-Sep-19

W010SG00AN38540 3B - EB Stapleton Drive S, Place Sub-Basecourse, Ph1S2 (2104 to 2170) 20 540 01-Apr-19 23-Apr-19

W010SG00AN38580 3B - EB Stapleton Drive S, Place Sub-Basecourse, Ph1S3 (2104 to 2170) 20 540 09-Aug-19 03-Sep-19

PavementPavement 149 545 23-Apr-19 11-Oct-19

Asphalt PavementAsphalt Pavement 124 540 21-May-19 11-Oct-19

W010SG00AN38545 3B - EB Stapleton Drive S, Pavement, Ph1S2 (2104 to 2170) 10 540 21-May-19 03-Jun-19

W010SG00AN38585 3B - EB Stapleton Drive S, Pavement, Ph1S3 (2104 to 2170) 10 540 01-Oct-19 11-Oct-19

Curb & GutterCurb & Gutter 139 540 23-Apr-19 01-Oct-19

W010SG00AN38550 3B - EB Stapleton Drive S, Place Curb & Gutter, Ph1S2 (2104 to 2170) 25 540 23-Apr-19 21-May-19

W010SG00AN38590 3B - EB Stapleton Drive S, Place Curb & Gutter, Ph1S3 (2104 to 2170) 25 540 03-Sep-19 01-Oct-19

DrivewaysDriveways 134 550 03-May-19 07-Oct-19

W010EM00AN17980 3B - EB Stapleton Drive S, Place Driveways, Ph1S2 (2104 to 2170) 20 550 03-May-19 28-May-19

W010EM00AN17990 3B - EB Stapleton Drive S, Place Driveways, Ph1S3 (2104 to 2170) 20 550 13-Sep-19 07-Oct-19

Sidewalks & MedianSidewalks & Median 134 550 03-May-19 07-Oct-19

W010EM00AN17985 3B - EB Stapleton Drive S, Place Sidewalks/Pathways, Ph1S2 (2104 to 2170) 20 550 03-May-19 28-May-19

W010EM00AN17995 3B - EB Stapleton Drive S, Place Sidewalks/Pathways, Ph1S3 (2104 to 2170) 20 550 13-Sep-19 07-Oct-19

Signals and IlluminationSignals and Illumination 179 957 01-Apr-19 23-Oct-19

W010ESG00AN14510 3B - EB F&A Rd, Install Illumination Pole Bases 5 1111 01-Apr-19 05-Apr-19

W010SG00AN37965 3B - EB F&A Rd, Install Traffic Light Poles/Fixtures 10 1071 21-May-19 03-Jun-19

W010SG00AN37970 3B - EB F&A Rd, Install Illumination Poles/Fixtures 10 957 01-Oct-19 11-Oct-19

W010SG00AN37975 3B - EB F&A Rd, Install Illumination Energize Fixtures 10 957 11-Oct-19 23-Oct-19

Signing and MarkingSigning and Marking 10 540 11-Oct-19 23-Oct-19

W010SG00AN37980 3B - EB Stapleton Drive S, Install Permanent Markings, Ph1S3 (2104 to 2170) 2 548 11-Oct-19 14-Oct-19

W010EG00AE15550 3B - EB Stapleton Drive S, Install Small Signage, Ph1S3 (2104 to 2170) 10 540 11-Oct-19 23-Oct-19

LandscapingLandscaping 20 952 07-Oct-19 29-Oct-19

W010EG00AE15560 3B - EB F&A Rd,  Install Topsoil 10 952 07-Oct-19 17-Oct-19

W010EG00AE15565 3B - EB F&A Rd,  Install Seeding/Sodding 10 952 17-Oct-19 29-Oct-19

3 EB GP & AUX Lane Sta 2104+00 to 2192+003 EB GP & AUX Lane Sta 2104+00 to 2192+00 338 739 07-Jun-19 06-Jul-20

W010B0470E14225 3B - EB GP - Start Ph1S3 Sta 2104+00 to 2192+00 0 653 07-Jun-19 07-Jun-19

W010B0470E14230 3B - EB GP - Finish Ph1S3 Sta 2104+00 to 2192+00 0 653 14-Jun-19 14-Jun-19

W010B0470E14215 3B - EB GP - Start Ph1S4 Sta 2104+00 to 2192+00 0 540 23-Oct-19 23-Oct-19

W010B0470E14235 3B - EB GP - Finish Ph1S4 Sta 2104+00 to 2192+00 0 745 26-Jun-20 26-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 653 07-Jun-19 14-Jun-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 653 13-Jun-19 14-Jun-19

P1I2ANBMLC2585 3B - EB GP, Move Traffic, Ph1S3, Sta 2104+00 to 2192+00 1 653 13-Jun-19 14-Jun-19

Portable Traffic BarrierPortable Traffic Barrier 5 653 07-Jun-19 13-Jun-19

P1I2ANBMLC2590 3B - EB GP, Place Temp Conc Barrier, Ph1S3, Sta 2104+00 to 2192+00 5 653 07-Jun-19 13-Jun-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 653 07-Jun-19 13-Jun-19

P1I2ANBMLC2575 3B - EB GP, Place Temp Marking & Signing, Ph1S3, Sta 2104+00 to 2192+00 5 653 07-Jun-19 13-Jun-19

EnviromentalEnviromental 5 705 07-Jun-19 13-Jun-19

Erosion ControlErosion Control 5 705 07-Jun-19 13-Jun-19

P1I2ANBMLC2580 3B - EB GP, Place Temp Erosion Control, Ph1S4, Sta 2104+00 to 2192+00 5 705 07-Jun-19 13-Jun-19

EarthworkEarthwork 45 591 23-Oct-19 16-Dec-19

Clear & GrubClear & Grub 5 591 23-Oct-19 29-Oct-19

P1I2ANBMLC2595 3B - EB GP, Clear and Grub, Ph1S4 Sta 2104+00 to 2192+00 5 591 23-Oct-19 29-Oct-19

ExcavationExcavation 20 591 29-Oct-19 20-Nov-19

P1I2ANBMLC2600 3B - EB GP, Excavate Cut Areas, Ph1S4 Sta 2104+00 to 2192+00 20 591 29-Oct-19 20-Nov-19

EmbankmentEmbankment 20 591 20-Nov-19 16-Dec-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - EB Stapleton Drive S, Install MHs and Inlets, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Headwall, Ph1 S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Sub-Basecourse, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Sub-Basecourse, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Pavement, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Pavement, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Place Curb & Gutter, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Curb & Gutter, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Place Driveways, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Driveways, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Place Sidewalks/Pathways, Ph1S2 (2104 to 2170)

3B - EB Stapleton Drive S, Place Sidewalks/Pathways, Ph1S3 (2104 to 2170)

3B - EB F&A Rd, Install Illumination Pole Bases

3B - EB F&A Rd, Install Traffic Light Poles/Fixtures

3B - EB F&A Rd, Install Illumination Poles/Fixtures

3B - EB F&A Rd, Install Illumination Energize Fixtures

3B - EB Stapleton Drive S, Install Permanent Markings, Ph1S3 (2104 to 2170)

3B - EB Stapleton Drive S, Install Small Signage, Ph1S3 (2104 to 2170)

3B - EB F&A Rd,  Install Topsoil

3B - EB F&A Rd,  Install Seeding/Sodding

3B - EB GP - Start Ph1S3 Sta 2104+00 to 2192+00

3B - EB GP - Finish Ph1S3 Sta 2104+00 to 2192+00

3B - EB GP - Start Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP - Finish Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Move Traffic, Ph1S3, Sta 2104+00 to 2192+00

3B - EB GP, Place Temp Conc Barrier, Ph1S3, Sta 2104+00 to 2192+00

3B - EB GP, Place Temp Marking & Signing, Ph1S3, Sta 2104+00 to 2192+00

3B - EB GP, Place Temp Erosion Control, Ph1S4, Sta 2104+00 to 2192+00

3B - EB GP, Clear and Grub, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Excavate Cut Areas, Ph1S4 Sta 2104+00 to 2192+00
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P1I2ANBMLC2605 3B - EB GP, Place Embankment, Ph1S4 Sta 2104+00 to 2192+00 20 591 20-Nov-19 16-Dec-19

DrainageDrainage 40 872 20-Nov-19 10-Jan-20

CulvertCulvert 20 832 20-Nov-19 16-Dec-19

W010SG00AN38600 3B - EB GP, Install Culver t, Ph1S4 Sta 2104+00 to 2192+00 20 832 20-Nov-19 16-Dec-19

Storm SewerStorm Sewer 20 832 20-Nov-19 16-Dec-19

W010SG00AN38605 3B - EB GP, Install Medium RCP, Ph1S4 Sta 2104+00 to 2192+00 20 832 20-Nov-19 16-Dec-19

W010SG00AN38610 3B - EB GP, Install Small RCP, Ph1S4 Sta 2104+00 to 2192+00 20 832 20-Nov-19 16-Dec-19

InletsInlets 20 832 16-Dec-19 10-Jan-20

W010SG00AN38615 3B - EB GP, Install MHs and Inlets, Ph1S4 Sta 2104+00 to 2192+00 20 832 16-Dec-19 10-Jan-20

HeadwallHeadwall 10 872 16-Dec-19 27-Dec-19

W010SG00AN38620 3B - EB EL, Place Headwall, Ph1S4 Sta 2104+00 to 2192+00 10 872 16-Dec-19 27-Dec-19

Riprap StoneRiprap Stone 10 872 27-Dec-19 10-Jan-20

W010SG00AN38625 3B - EB EL, Place RipRap, Ph1S4 Sta 2104+00 to 2192+00 10 872 27-Dec-19 10-Jan-20

Retaining WallsRetaining Walls 65 827 23-Oct-19 10-Jan-20

RW-AW12 Dahlia Abut 1 (2103+74 to 2103+61)RW-AW12 Dahlia Abut 1 (2103+74 to 2103+61) 20 755 14-Nov-19 10-Dec-19

QUEBASBMLC5865 3 RW  EB70/Dahlia, Construct RW-A12 , Ph1S3 Sta 2103+74 to 2103+61 20 755 14-Nov-19 10-Dec-19

RW-AW13 Dahlia Abut 2 (2104+64 to 2104+45)RW-AW13 Dahlia Abut 2 (2104+64 to 2104+45) 20 760 26-Nov-19 20-Dec-19

QUEBASBMLC5875 3 RW  EB70/Dahlia, Construct RW-A13 , Ph1S3 Sta 2104+64 to 2104+45 20 760 26-Nov-19 20-Dec-19

RW-AW14 Holly Abut 1 (2131+14 to 2131+12)RW-AW14 Holly Abut 1 (2131+14 to 2131+12) 20 755 14-Nov-19 10-Dec-19

QUEBASBMLC4405 3B RW EB70/Holly, Construct RW-A14 , Ph1S3 Sta 2131+14 to 2131+12 20 755 14-Nov-19 10-Dec-19

RW-AW15 Holly Abut 1 (2132+24 to 2132+26)RW-AW15 Holly Abut 1 (2132+24 to 2132+26) 20 760 26-Nov-19 20-Dec-19

QUEBASBMLC4410 3B RW EB70/Holly, Construct RW-A15 , Ph1S3 Sta 2132+24 to 2132+26 20 760 26-Nov-19 20-Dec-19

RW-A16 Monoco Abut 1 (2157+39 to 2157+39)RW-A16 Monoco Abut 1 (2157+39 to 2157+39) 20 755 14-Nov-19 10-Dec-19

QUEBASBMLC3725 3B RW EB70/Monoco, Construct RW-A16 , Ph1S3 Sta 2157+39 to 2157+39 20 755 14-Nov-19 10-Dec-19

RW-A17 Monoco Abut 2 (2158+48 to 2158+48)RW-A17 Monoco Abut 2 (2158+48 to 2158+48) 20 760 26-Nov-19 20-Dec-19

QUEBASBMLC3730 3B RW EB70/Monoco, Construct RW-A17 , Ph1S3 Sta 2158+48 to 2158+48 20 760 26-Nov-19 20-Dec-19

RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14)RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14) 15 770 04-Nov-19 20-Nov-19

QUEBASBMLC3475 3B RW EB70 / DRIRR, Construct RW-AW18, Ph1S4 Sta 2175+00 to 2175+00 15 770 04-Nov-19 20-Nov-19

RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38)RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38) 15 775 14-Nov-19 04-Dec-19

QUEBASBMLC3480 3B RW EB70 / DRIRR, Construct RW-AW19, Ph1S4 Sta 2175+0 to 2175+00 15 775 14-Nov-19 04-Dec-19

RW-AW20 Quebec Abut 1 (2182+51 to 2183+47)RW-AW20 Quebec Abut 1 (2182+51 to 2183+47) 20 755 14-Nov-19 10-Dec-19

QUEBASBMLC4045 3B RW EB70/ Quebec, Construct RW-AW20 , Ph1S4 Sta 2183+47 to 2182+50 20 755 14-Nov-19 10-Dec-19

RW-AW21 Quebec Abut 3 (2185+05 to 2186+01)RW-AW21 Quebec Abut 3 (2185+05 to 2186+01) 20 760 26-Nov-19 20-Dec-19

QUEBASBMLC4050 3B RW EB70/ Quebec, Construct RW-AW21 , Ph1S4 Sta 2185+05 to 2186+01 20 760 26-Nov-19 20-Dec-19

RW-E21 EB70 Dahlia (2089+68 to 2103+74)RW-E21 EB70 Dahlia (2089+68 to 2103+74) 35 755 14-Nov-19 27-Dec-19

QUEBASBMLC5860 3 RW  EB70/Dahlia, Construct RW-E21 , Ph1S3 Sta 2089+68 to 2103+74 35 755 14-Nov-19 27-Dec-19

RW-E22 EB70 Dahlia (2104+64 to 2122+27)RW-E22 EB70 Dahlia (2104+64 to 2122+27) 35 760 26-Nov-19 10-Jan-20

QUEBASBMLC5870 3 RW  EB70/Dahlia, Construct RW-E22 , Ph1S3 Sta 2104+64 to 2122+27 35 760 26-Nov-19 10-Jan-20

RW-E22 EB70 (2104+64 to 2122+27)RW-E22 EB70 (2104+64 to 2122+27) 35 857 23-Oct-19 04-Dec-19

QUEBASBMLC5085 3B RW EB70-Holly, Construct RW-E23 , Ph1S3 Sta 2120+78 to 2131+14 35 857 23-Oct-19 04-Dec-19

RW-E23 EB70 (2120+78 to 2131+14)RW-E23 EB70 (2120+78 to 2131+14) 35 740 14-Nov-19 27-Dec-19

QUEBASBMLC4395 3B RW EB70-Holly, Construct RW-E23 , Ph1S3 Sta 2120+78 to 2131+14 35 740 14-Nov-19 27-Dec-19

RW-E24 EB70 (2132+24 to 2139+93)RW-E24 EB70 (2132+24 to 2139+93) 35 745 26-Nov-19 10-Jan-20

QUEBASBMLC4400 3B RW EB70-Holly, Construct RW-E24 , Ph1S3 Sta 2132+24 to 2139+93 35 745 26-Nov-19 10-Jan-20

RW-E25 EB70 (2155 to 2157+39)RW-E25 EB70 (2155 to 2157+39) 20 755 14-Nov-19 10-Dec-19

QUEBASBMLC3715 3B RW EB70-Monoco, Construct RW-E25 , Ph1S3 Sta 2155+00 to 2157+39 20 755 14-Nov-19 10-Dec-19

RW-E26 EB70 (2158+48 to 2167+45)RW-E26 EB70 (2158+48 to 2167+45) 20 760 26-Nov-19 20-Dec-19

QUEBASBMLC3720 3B RW EB70-Monoco, Construct RW-E26 , Ph1S3 Sta 2158+48 to 2165+00 20 760 26-Nov-19 20-Dec-19

RW-E29 EB70 (2179+72 to 2183+47)RW-E29 EB70 (2179+72 to 2183+47) 20 755 14-Nov-19 10-Dec-19

QUEBASBMLC4055 3B RW EB70/ Quebec, Construct RW-E29 , Ph1S4 Sta 2179+72 to 2183+47 20 755 14-Nov-19 10-Dec-19

BridgesBridges 174 738 23-Oct-19 13-May-20

3A Bridge, EB I70 over Dahlia (2103 to 2105) Phase 1 Stage 33A Bridge, EB I70 over Dahlia (2103 to 2105) Phase 1 Stage 3 159 754 23-Oct-19 27-Apr-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - EB GP, Place Embankment, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install Culver t,  Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install Medium RCP, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install Small RCP, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install MHs and Inlets, Ph1S4 Sta 2104+00 to 2192+00

3B - EB EL, Place Headwall, Ph1S4 Sta 2104+00 to 2192+00

3B - EB EL, Place RipRap, Ph1S4 Sta 2104+00 to 2192+00

3 RW  EB70/Dahlia, Construct RW-A12 , Ph1S3 Sta 2103+74 to 2103+61

3 RW  EB70/Dahlia, Construct RW-A13 , Ph1S3 Sta 2104+64 to 2104+45

3B RW EB70/Holly, Construct RW-A14 , Ph1S3 Sta 2131+14 to 2131+12

3B RW EB70/Holly, Construct RW-A15 , Ph1S3 Sta 2132+24 to 2132+26

3B RW EB70/Monoco, Construct RW-A16 , Ph1S3 Sta 2157+39 to 2157+39

3B RW EB70/Monoco, Construct RW-A17 , Ph1S3 Sta 2158+48 to 2158+48

3B RW EB70 / DRIRR, Construct RW-AW18, Ph1S4 Sta 2175+00 to 2175+00

3B RW EB70 / DRIRR, Construct RW-AW19, Ph1S4 Sta 2175+0 to 2175+00

3B RW EB70/ Quebec, Construct RW-AW20 , Ph1S4 Sta 2183+47 to 2182+50

3B RW EB70/ Quebec, Construct RW-AW21 , Ph1S4 Sta 2185+05 to 2186+01

3 RW  EB70/Dahlia, Construct RW-E21 , Ph1S3 Sta 2089+68 to 2103+74

3 RW  EB70/Dahlia, Constr uct RW-E22 , Ph1S3 Sta 2104+64 to 2122+27

3B RW EB70- Holly, Construct RW-E23 , Ph1S3 Sta 2120+78 to 2131+14

3B RW EB70-Holly, Construct RW-E23 , Ph1S3 Sta 2120+78 to 2131+14

3B RW EB70- Holly, Construct RW-E24 , Ph1S3 Sta 2132+24 to 2139+93

3B RW EB70-Monoco, Construc t RW-E25 , Ph1S3 Sta 2155+00 to 2157+39

3B RW EB70-Monoco, Construc t RW-E26 , Ph1S3 Sta 2158+48 to 2165+00

3B RW EB70/ Quebec, Construct RW-E29 , Ph1S4 Sta 2179+72 to 2183+47
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P1I2ASBMLC3045 3 - BR EB70/Dahlia, Start, Ph1S3 Sta 2103+00 to 2105+00 0 755 23-Oct-19 23-Oct-19

P1I2ASBMLC3050 3 - BR EB70/Dahlia, Finish, Ph1S3 Sta 2103+00 to 2105+00 0 754 27-Apr-20 27-Apr-20

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 755 23-Oct-19 04-Nov-19

QUEBASBMLC5855 3 - BR EB70/Dahlia, Demo Portions Existing Brdg, Ph1S3 Sta 2103+00 to 2105+00 10 755 23-Oct-19 04-Nov-19

FoundationsFoundations 20 760 04-Nov-19 26-Nov-19

QUEBASBMLC5795 3 - BR EB70/Dahlia, Drive Pile Abutment 1, Ph1S3 Sta 2103+00 to 2105+00 10 755 04-Nov-19 14-Nov-19

QUEBASBMLC5850 3 - BR EB70/Dahlia, Drive Pile Abutment 2, Ph1S3 Sta 2103+00 to 2105+00 10 760 14-Nov-19 26-Nov-19

SubstructureSubstructure 36 755 10-Dec-19 23-Jan-20

QUEBASBMLC5800 3 - BR EB70/Dahlia, FREP Abutment 1, Ph1S3 Sta 2103+00 to 2105+00 15 755 10-Dec-19 27-Dec-19

QUEBASBMLC5805 3 - BR EB70/Dahlia, FREP Abutment 2, Ph1S3 Sta 2103+00 to 2105+00 15 755 27-Dec-19 16-Jan-20

QUEBASBMLC5810 3 - BR EB70/Dahlia, Cure Final Substructure, Ph1S3 Sta 2103+00 to 2105+00 7 874 16-Jan-20 23-Jan-20

SuperstructureSuperstructure 60 755 23-Jan-20 01-Apr-20

QUEBASBMLC5815 3 - BR EB70/Dahlia, Install Concrete Bridge Beams, Ph1S3 Sta 2103+00 to 2105+00 5 755 23-Jan-20 29-Jan-20

QUEBASBMLC5820 3 - BR EB70/Dahlia, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2103+00 to 2105+00 30 755 29-Jan-20 04-Mar-20

QUEBASBMLC5825 3 - BR EB70/Dahlia, Cure Bridge Deck Slab, Ph1S3 Sta 2103+00 to 2105+00 28 874 04-Mar-20 01-Apr-20

Approaches / Railings / MiscApproaches / Railings / Misc 44 754 09-Mar-20 27-Apr-20

QUEBASBMLC5830 3 - BR EB70/Dahlia, Install Approachs, Ph1S3 Sta 2103+00 to 2105+00 10 764 09-Mar-20 18-Mar-20

QUEBASBMLC5835 3 - BR EB70/Dahlia, Install Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00 10 755 18-Mar-20 30-Mar-20

QUEBASBMLC5845 3 - BR EB70/Dahlia, Cure Approach Slabs, Ph1S3 Sta 2103+00 to 2105+00 28 883 19-Mar-20 15-Apr-20

QUEBASBMLC5840 3 - BR EB70/Dahlia, Cure Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00 28 872 30-Mar-20 27-Apr-20

3A Bridge, EB I70 over Holly (2130 to 2133) Phase 1 Stage 33A Bridge, EB I70 over Holly (2130 to 2133) Phase 1 Stage 3 174 738 23-Oct-19 13-May-20

P1I2ASBMLC3055 3A - BR EB70/Holly St, Start, Ph1S3 Sta 2163+00 to 2133+00 0 740 23-Oct-19 23-Oct-19

P1I2ASBMLC3060 3A - BR EB70/Holly St, Finish, Ph1S3 Sta 2163+00 to 2133+00 0 738 13-May-20 13-May-20

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 740 23-Oct-19 04-Nov-19

QUEBASBMLC4415 3A BR EB70 / Holly, Demo Portions Existing Brdg, Ph1S3 Sta 2163+00 to 2133+00 10 740 23-Oct-19 04-Nov-19

FoundationsFoundations 20 745 04-Nov-19 26-Nov-19

QUEBASBMLC4420 3A BR EB70 / Holly, Drive Pile Abutment 1, Ph1S3 Sta 2163+00 to 2133+00 10 740 04-Nov-19 14-Nov-19

QUEBASBMLC4425 3A BR EB70 / Holly, Drive Pile Abutment 2, Ph1S3 Sta 2163+00 to 2133+00 10 745 14-Nov-19 26-Nov-19

SubstructureSubstructure 36 740 27-Dec-19 10-Feb-20

QUEBASBMLC4430 3A BR EB70 / Holly, FREP Abutment 1, Ph1S3 Sta 2163+00 to 2133+00 15 740 27-Dec-19 16-Jan-20

QUEBASBMLC4435 3A BR EB70 / Holly, FREP Abutment 2, Ph1S3 Sta 2163+00 to 2133+00 15 740 16-Jan-20 03-Feb-20

QUEBASBMLC4440 3A BR EB70 / Holly, Cur e Final Substructure, Ph1S3 Sta 2163+00 to 2133+00 7 856 03-Feb-20 10-Feb-20

SuperstructureSuperstructure 60 740 10-Feb-20 17-Apr-20

QUEBASBMLC4445 3A BR EB70 / Holly, Install Concrete Bridge Beams, Ph1S3 Sta 2163+00 to 2133+00 5 740 10-Feb-20 14-Feb-20

QUEBASBMLC4450 3A BR EB70 / Holly, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2163+00 to 2133+00 30 740 14-Feb-20 20-Mar-20

QUEBASBMLC4455 3A BR EB70 / Holly, Cur e Br idge Deck Slab, Ph1S3 Sta 2163+00 to 2133+00 28 858 20-Mar-20 17-Apr-20

Approaches / Railings / MiscApproaches / Railings / Misc 46 738 23-Mar-20 13-May-20

QUEBASBMLC4460 3A BR EB70 / Holly, Install Approaches, Ph1S3 Sta 2163+00 to 2133+00 10 751 23-Mar-20 02-Apr-20

QUEBASBMLC4470 3A BR EB70 / Holly, Cur e Approach Slabs, Ph1S3 Sta 2163+00 to 2133+00 28 869 02-Apr-20 30-Apr-20

QUEBASBMLC4465 3A BR EB70 / Holly, Install Bridge Rail, Ph1S3 Sta 2163+00 to 2133+00 10 740 03-Apr-20 15-Apr-20

QUEBASBMLC4475 3A BR EB70 / Holly, Cur e Br idge Rail, Ph1S3 Sta 2163+00 to 2133+00 28 856 15-Apr-20 13-May-20

3B Bridge, EB I70 over Monoco (2157 to 2159) Phase 1 Stage 33B Bridge, EB I70 over Monoco (2157 to 2159) Phase 1 Stage 3 159 754 23-Oct-19 27-Apr-20

MONOASBMLC1990 3B BR EB70 / Monoco, Bridge Start PhS3 Sta 2157+00 to 2159+00 0 755 23-Oct-19 23-Oct-19

MONOASBMLC1945 3B BR EB70 / Monoco, Bridge Finish PhS3 Sta 2157+00 to 2159+00 0 754 27-Apr-20 27-Apr-20

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 755 23-Oct-19 04-Nov-19

QUEBASBMLC3735 3B BR EB70 / Monoco, Demo Portions Existing Brdg, Ph1S3 Sta 2157+00 to 2159+00 10 755 23-Oct-19 04-Nov-19

FoundationsFoundations 20 760 04-Nov-19 26-Nov-19

QUEBASBMLC3740 3B BR EB70 / Monoco, Drive Pile Abutment 1, Ph1S3 Sta 2157+00 to 2159+00 10 755 04-Nov-19 14-Nov-19

QUEBASBMLC3745 3B BR EB70 / Monoco, Drive Pile Abutment 2, Ph1S3 Sta 2157+00 to 2159+00 10 760 14-Nov-19 26-Nov-19

SubstructureSubstructure 36 755 10-Dec-19 23-Jan-20

QUEBASBMLC3750 3B BR EB70 / Monoco, FREP Abutment 1, Ph1S3 Sta 2157+00 to 2159+00 15 755 10-Dec-19 27-Dec-19

QUEBASBMLC3755 3B BR EB70 / Monoco, FREP Abutment 2, Ph1S3 Sta 2157+00 to 2159+00 15 755 27-Dec-19 16-Jan-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - BR EB70/Dahlia, Start, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Finish, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Demo Portions Existing Brdg, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Drive Pile Abutment 1, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Drive Pile Abutment 2, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, FREP Abutment 1, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, FREP Abutment 2, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Cure Final Substructure, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Install Concrete Bridge Beams, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Cure Bridge Deck Slab, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Install Approachs, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Install Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Cure Approach Slabs, Ph1S3 Sta 2103+00 to 2105+00

3 - BR EB70/Dahlia, Cure Bridge Rail, Ph1S3 Sta 2103+00 to 2105+00

3A - BR EB70/Holly St, Start, Ph1S3 Sta 2163+00 to 2133+00

3A - BR EB70/Holly St, Finish, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Demo Portions Exist ing Br dg, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Drive Pile Abutment 1, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Drive Pile Abutment 2, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, FREP Abutment 1,  Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, FREP Abutment 2, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Cure Final Substr ucture, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Install Concrete Bridge Beams, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Cur e Br idge Deck Slab, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Install Approaches, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Cure Approach Slabs, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Install Bridge Rail, Ph1S3 Sta 2163+00 to 2133+00

3A BR EB70 / Holly, Cure Br idge Rail, Ph1S3 Sta 2163+00 to 2133+00

3B BR EB70 / Monoco, Bridge Start PhS3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Bridge Finish PhS3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Demo Portions Existing Brdg, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Drive Pile Abutment 1, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Drive Pile Abutment 2, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, FREP Abutment 1, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, FREP Abutment 2, Ph1S3 Sta 2157+00 to 2159+00
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QUEBASBMLC3760 3B BR EB70 / Monoco, Cure Final Substructure, Ph1S3 Sta 2157+00 to 2159+00 7 874 16-Jan-20 23-Jan-20

SuperstructureSuperstructure 60 755 23-Jan-20 01-Apr-20

QUEBASBMLC3765 3B BR EB70 / Monoco, Install Concrete Bridge Beams, Ph1S3 Sta 2157+00 to 2159+00 5 755 23-Jan-20 29-Jan-20

QUEBASBMLC3770 3B BR EB70 / Monoco, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2157+00 to 2159+00 30 755 29-Jan-20 04-Mar-20

QUEBASBMLC3775 3B BR EB70 / Monoco, Cure Bridge Deck Slab, Ph1S3 Sta 2157+00 to 2159+00 28 874 04-Mar-20 01-Apr-20

Approaches / Railings / MiscApproaches / Railings / Misc 44 754 09-Mar-20 27-Apr-20

QUEBASBMLC3780 3B BR EB70 / Monoco, Install Approachs, Ph1S3 Sta 2157+00 to 2159+00 10 764 09-Mar-20 18-Mar-20

QUEBASBMLC3785 3B BR EB70 / Monoco, Install Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00 10 755 18-Mar-20 30-Mar-20

QUEBASBMLC3790 3B BR EB70 / Monoco, Cure Approach Slabs, Ph1S3 Sta 2157+00 to 2159+00 28 883 19-Mar-20 15-Apr-20

QUEBASBMLC3795 3B BR EB70 / Monoco, Cure Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00 28 872 30-Mar-20 27-Apr-20

3B Bridge, EB I70 over DRIRR (2173 to 2176) Phase 1 Stage 43B Bridge, EB I70 over DRIRR (2173 to 2176) Phase 1 Stage 4 141 771 23-Oct-19 06-Apr-20

MONOASBMLC1985 3B BR EB70 / DRIRR, Bridge Start PhS3 Sta 2173+00 to 2176+00 0 770 23-Oct-19 23-Oct-19

MONOASBMLC1950 3B BR EB70 / DRIRR, Bridge Finish PhS3 Sta 2173+00 to 2176+00 0 771 06-Apr-20 06-Apr-20

FoundationsFoundations 20 775 23-Oct-19 14-Nov-19

QUEBASBMLC3415 3B BR EB70 / DRIRR, Drive Pile Abutment 1, Ph1S4 Sta 2173+00 to 2176+00 10 770 23-Oct-19 04-Nov-19

QUEBASBMLC3470 3B BR EB70 / DRIRR, Drive Pile Abutment 2, Ph1S4 Sta 2173+00 to 2176+00 10 775 04-Nov-19 14-Nov-19

SubstructureSubstructure 34 771 20-Nov-19 03-Jan-20

QUEBASBMLC3420 3B BR EB70 / DRIRR, FREP Abutment 1, Ph1S4 Sta 2173+00 to 2176+00 15 770 20-Nov-19 10-Dec-19

QUEBASBMLC3425 3B BR EB70 / DRIRR, FREP Abutment 2, Ph1S4 Sta 2173+00 to 2176+00 15 770 10-Dec-19 27-Dec-19

QUEBASBMLC3430 3B BR EB70 / DRIRR, Cure Final Substructure, Ph1S4 Sta 2173+00 to 2176+00 7 893 27-Dec-19 03-Jan-20

SuperstructureSuperstructure 59 773 03-Jan-20 11-Mar-20

QUEBASBMLC3435 3B BR EB70 / DRIRR, Install Concrete Bridge Beams, Ph1S4 Sta 2173+00 to 2176+00 5 772 03-Jan-20 09-Jan-20

QUEBASBMLC3440 3B BR EB70 / DRIRR, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2173+00 to 2176+00 30 772 09-Jan-20 12-Feb-20

QUEBASBMLC3445 3B BR EB70 / DRIRR, Cure Bridge Deck Slab, Ph1S4 Sta 2173+00 to 2176+00 28 894 12-Feb-20 11-Mar-20

Approaches / Railings / MiscApproaches / Railings / Misc 44 771 18-Feb-20 06-Apr-20

QUEBASBMLC3450 3B BR EB70 / DRIRR, Install Approachs, Ph1S4 Sta 2173+00 to 2176+00 10 781 18-Feb-20 27-Feb-20

QUEBASBMLC3455 3B BR EB70 / DRIRR, Install Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00 10 773 26-Feb-20 09-Mar-20

QUEBASBMLC3465 3B BR EB70 / DRIRR, Cure Approach Slabs, Ph1S4 Sta 2173+00 to 2176+00 28 903 28-Feb-20 26-Mar-20

QUEBASBMLC3460 3B BR EB70 / DRIRR, Cure Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00 28 892 09-Mar-20 06-Apr-20

3B Bridge, EB I70 over Quebec (2183 to 2186) Phase 1 Stage 43B Bridge, EB I70 over Quebec (2183 to 2186) Phase 1 Stage 4 159 754 23-Oct-19 27-Apr-20

MONOASBMLC1955 3B BR EB70 / Quebec, Bridge Finish PhS3 Sta 2183+00 to 2186+00 0 754 27-Apr-20 27-Apr-20

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 755 23-Oct-19 04-Nov-19

QUEBASBMLC4060 3B BR EB70 / Quebec, Demo Portions Existing Brdg, Ph1S4 Sta 2183+00 to 2186+00 10 755 23-Oct-19 04-Nov-19

FoundationsFoundations 20 767 04-Nov-19 26-Nov-19

QUEBASBMLC4065 3B BR EB70 / Quebec, Drive Pile Abutment 1, Ph1S4 Sta 2183+00 to 2186+00 10 755 04-Nov-19 14-Nov-19

QUEBASBMLC4070 3B BR EB70 / Quebec, Drilled Shafts Pier 2, Ph1S4 Sta 2183+00 to 2186+00 10 777 04-Nov-19 14-Nov-19

QUEBASBMLC4075 3B BR EB70 / Quebec, Drive Pile Abutment 3, Ph1S4 Sta 2183+00 to 2186+00 10 760 14-Nov-19 26-Nov-19

SubstructureSubstructure 56 755 14-Nov-19 23-Jan-20

QUEBASBMLC4080 3B BR EB70 / Quebec, FREP Columns/Cap Pier 2, Ph1S4 Sta 2183+00 to 2186+00 28 777 14-Nov-19 18-Dec-19

QUEBASBMLC4085 3B BR EB70 / Quebec, FREP Abutment 1, Ph1S4 Sta 2183+00 to 2186+00 15 755 10-Dec-19 27-Dec-19

QUEBASBMLC4090 3B BR EB70 / Quebec, FREP Abutment 3, Ph1S4 Sta 2183+00 to 2186+00 15 755 27-Dec-19 16-Jan-20

QUEBASBMLC4095 3B BR EB70 / Quebec, Cure Final Substructure, Ph1S4 Sta 2183+00 to 2186+00 7 874 16-Jan-20 23-Jan-20

SuperstructureSuperstructure 60 755 23-Jan-20 01-Apr-20

QUEBASBMLC4100 3B BR EB70 / Quebec, Install Concrete Bridge Beams, Ph1S4 Sta 2183+00 to 2186+00 5 755 23-Jan-20 29-Jan-20

QUEBASBMLC4105 3B BR EB70 / Quebec, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2183+00 to 2186+00 30 755 29-Jan-20 04-Mar-20

QUEBASBMLC4110 3B BR EB70 / Quebec, Cure Bridge Deck Slab, Ph1S4 Sta 2183+00 to 2186+00 28 874 04-Mar-20 01-Apr-20

Approaches / Railings / MiscApproaches / Railings / Misc 44 754 09-Mar-20 27-Apr-20

QUEBASBMLC4115 3B BR EB70 / Quebec, Install Approachs, Ph1S4 Sta 2183+00 to 2186+00 15 759 09-Mar-20 24-Mar-20

QUEBASBMLC4120 3B BR EB70 / Quebec, Install Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00 10 755 18-Mar-20 30-Mar-20

QUEBASBMLC4125 3B BR EB70 / Quebec, Cure Approach Slabs, Ph1S4 Sta 2183+00 to 2186+00 28 877 25-Mar-20 21-Apr-20

QUEBASBMLC4130 3B BR EB70 / Quebec, Cure Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00 28 872 30-Mar-20 27-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 832 10-Jan-20 28-Jan-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B BR EB70 / Monoco, Cure Final Substructure, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Install Concrete Bridge Beams, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Overhangs, Decking, Rebar, Conc, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Cure Bridge Deck Slab, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Install Approachs, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Install Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Cure Approach Slabs, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / Monoco, Cure Bridge Rail, Ph1S3 Sta 2157+00 to 2159+00

3B BR EB70 / DRIRR, Bridge Start PhS3 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Bridge Finish PhS3 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Drive Pile Abutment 1, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Drive Pile Abutment 2, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, FREP Abutment 1, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, FREP Abutment 2, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Cure Final Substructure, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Install Concrete Bridge Beams, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Cure Bridge Deck Slab, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Install Approachs, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Install Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Cure Approach Slabs, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / DRIRR, Cure Bridge Rail, Ph1S4 Sta 2173+00 to 2176+00

3B BR EB70 / Quebec, Bridge Finish PhS3 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Demo Portions Existing Brdg, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Drive Pile Abutment 1, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Drilled Shafts Pier 2, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Drive Pile Abutment 3, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, FREP Columns/Cap Pier 2, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, FREP Abutment 1, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, FREP Abutment 3, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Cure Final Substructure, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Install Concrete Bridge Beams, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Overhangs, Decking, Rebar, Conc, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Cure Bridge Deck Slab, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Install Approachs, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Install Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Cure Approach Slabs, Ph1S4 Sta 2183+00 to 2186+00

3B BR EB70 / Quebec, Cure Bridge Rail, Ph1S4 Sta 2183+00 to 2186+00
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P1I2ANBMLC2610 3B - EB GP, Place Subgrade Base, P1S4 Sta 2104+00 to 2192+00 15 832 10-Jan-20 28-Jan-20

PavementPavement 27 739 13-May-20 15-Jun-20

Asphalt PavementAsphalt Pavement 27 739 13-May-20 15-Jun-20

P1I2ANBMLC2615 3B - EB GP, Place HMA, Ph1S4 Sta 2104+00 to 2192+00 20 489 13-May-20 11-Jun-20

P1I2ANBMLC2910 3B - EB GP, Place SMA, Ph1S4 Sta 2104+00 to 2192+00 2 739 11-Jun-20 15-Jun-20

Permanent BarriersPermanent Barriers 161 745 20-Dec-19 25-Jun-20

Concrete BarriersConcrete Barriers 10 837 20-Dec-19 06-Jan-20

P1I2ANBMLC2620 3B - EB GP,  Place Conc Rail, Ph1S4 Sta 2104+00 to 2192+00 10 837 20-Dec-19 06-Jan-20

Metal Beam GuardrailsMetal Beam Guardrails 10 745 15-Jun-20 25-Jun-20

P1I2ANBMLC2625 3B - EB GP, Install MBGF, Ph1S4 Sta 2104+00 to 2192+00 10 745 15-Jun-20 25-Jun-20

Signals and IlluminationSignals and Illumination 25 591 16-Dec-19 16-Jan-20

Roadway IlluminationRoadway Illumination 25 591 16-Dec-19 16-Jan-20

P1I2ANBMLC2630 3B - EB GP, Install Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00 5 591 16-Dec-19 20-Dec-19

P1I2ANBMLC2635 3B - EB GP, Install High Mast Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00 5 601 16-Dec-19 20-Dec-19

P1I2ANBMLC2640 3B - EB GP, Install Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00 10 591 20-Dec-19 06-Jan-20

P1I2ANBMLC2655 3B - EB GP, Install Illumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00 10 591 06-Jan-20 16-Jan-20

High Mast IlluminationHigh Mast Illumination 10 601 20-Dec-19 06-Jan-20

P1I2ANBMLC2645 3B - EB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00 5 601 20-Dec-19 27-Dec-19

P1I2ANBMLC2650 3B - EB GP, Install High Mast Illumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00 5 601 27-Dec-19 06-Jan-20

Signing and MarkingSigning and Marking 133 745 28-Jan-20 26-Jun-20

Overhead Sign StructuresOverhead Sign Structures 10 867 28-Jan-20 07-Feb-20

P1I2ANBMLC2660 3B - EB GP,  Install Overhead Signage, Ph1S4,  Sta 2104+00 to 2192+00 10 867 28-Jan-20 07-Feb-20

Small SignageSmall Signage 10 747 15-Jun-20 25-Jun-20

P1I2ANBMLC2665 3B - EB GP,  Install Small Signage, Ph1S4,  Sta 2104+00 to 2192+00 10 747 15-Jun-20 25-Jun-20

Pavement MarkingPavement Marking 2 745 25-Jun-20 26-Jun-20

CWBGPST2000555 3B - EB GP, Install Permanent Markings, Ph1S4,  Sta 2104+00 to 2192+00 2 745 25-Jun-20 26-Jun-20

LandscapingLandscaping 20 739 11-Jun-20 06-Jul-20

P1I2ANBMLC2670 3B - EB GP,  Install Topsoil 10 739 11-Jun-20 23-Jun-20

P1I2ANBMLC2675 3B - EB GP,  Install Seeding/Sodding 10 739 23-Jun-20 06-Jul-20

3 EB Exit Ramp Holly St Sta 2114+00 to 2132+00 STA (2114 to 2132)3 EB Exit Ramp Holly St Sta 2114+00 to 2132+00 STA (2114 to 2132) 121 836 23-Oct-19 16-Mar-20

P1I2ASBENC1605 3 - EB Exit Ramp Holly, Start, Ph1S4, (2114 to 2132) 0 836 23-Oct-19 23-Oct-19

P1I2ASBENC1670 3 - EB Exit Ramp Holly, Finish, Ph1S4, (2114 to 2132) 0 836 16-Mar-20 16-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 836 23-Oct-19 30-Oct-19

SurveySurvey 5 836 23-Oct-19 29-Oct-19

P1I2ASBENC1710 3 - EB Exit Ramp Holly, Survey, Ph1S4, (2114 to 2132) 5 836 23-Oct-19 29-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 836 29-Oct-19 30-Oct-19

P1I2ASBENC1610 3 - EB Exit Ramp Holly, Move Traffic, Ph1S4, (2114 to 2132) 1 836 29-Oct-19 30-Oct-19

Portable Traffic BarrierPortable Traffic Barrier 5 836 23-Oct-19 29-Oct-19

P1I2ASBENC1615 3 - EB Exit Ramp Holly, Place Temp Conc Barrier, Ph1S4, (2114 to 2132) 5 836 23-Oct-19 29-Oct-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 836 23-Oct-19 29-Oct-19

P1I2ASBENC1620 3 - EB Exit Ramp Holly, Place Temp Marking & Signing, Ph1S4, (2114 to 2132) 5 836 23-Oct-19 29-Oct-19

EnviromentalEnviromental 5 836 23-Oct-19 29-Oct-19

Erosion ControlErosion Control 5 836 23-Oct-19 29-Oct-19

P1I2ASBENC1625 3 - EB Exit Ramp Holly, Place Temp Erosion Control, Ph1S4, (2114 to 2132) 5 836 23-Oct-19 29-Oct-19

EarthworkEarthwork 40 846 30-Oct-19 17-Dec-19

ExcavationExcavation 20 836 30-Oct-19 21-Nov-19

P1I2ASBENC1630 3 - EB Exit Ramp Holly, Excavate Cut Areas, Ph1S4, (2114 to 2132) 20 836 30-Oct-19 21-Nov-19

EmbankmentEmbankment 20 846 21-Nov-19 17-Dec-19

P1I2ASBENC1635 3 - EB Exit Ramp Holly, Place Embankment, Ph1S4, (2114 to 2132) 20 846 21-Nov-19 17-Dec-19

DrainageDrainage 40 881 21-Nov-19 13-Jan-20

CulvertCulvert 20 836 21-Nov-19 17-Dec-19

W010SG00AN38735 3 - EB Exit Ramp Holly, Install Culvert, Ph1S4, (2114 to 2132) 20 836 21-Nov-19 17-Dec-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - EB GP, Place Subgrade Base, P1S4 Sta 2104+00 to 2192+00

3B - EB GP, Place HMA, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Place SMA, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP,  Place Conc Rail, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install MBGF, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install H igh Mast Illumination Pole Bases, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install I llumination Poles/Fixtur es, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install I llumination Energize Fixtures, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP, Install H igh Mast Illuminat ion Energize Fixtur es, Ph1S4 Sta 2104+00 to 2192+00

3B - EB GP,  Install Overhead Signage, Ph1S4,  Sta 2104+00 to 2192+00

3B - EB GP,  Install Small Signage, Ph1S4,  Sta 2104+00 to 2192+00

3B - EB GP, Install Per manent Markings, Ph1S4,  Sta 2104+00 to 2192+00

3B - EB GP,  Install Topsoil

3B - EB GP,  Install Seeding/Sodding

3 - EB Exit Ramp Holly, Start, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Finish, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Survey, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Move Traffic, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Temp Conc Barrier, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Temp Marking & Signing, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Temp Erosion Control, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Excavate Cut Areas, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Embankment, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Culvert, Ph1S4, (2114 to 2132)
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Storm SewerStorm Sewer 20 836 21-Nov-19 17-Dec-19

W010SG00AN38715 3 - EB Exit Ramp Holly, Install Medium RCP, Ph1S4, (2114 to 2132) 20 836 21-Nov-19 17-Dec-19

W010SG00AN38730 3 - EB Exit Ramp Holly, Install Small RCP, Ph1S4, (2114 to 2132) 20 836 21-Nov-19 17-Dec-19

InletsInlets 20 836 17-Dec-19 13-Jan-20

W010SG00AN38725 3 - EB Exit Ramp Holly, Install MHs and Inlets, Ph1S4, (2114 to 2132) 20 836 17-Dec-19 13-Jan-20

HeadwallHeadwall 10 881 17-Dec-19 30-Dec-19

W010SG00AN38740 3 - EB Exit Ramp Holly, Place Headwall, Ph1S4, (2114 to 2132) 10 881 17-Dec-19 30-Dec-19

Riprap StoneRiprap Stone 10 881 30-Dec-19 13-Jan-20

W010SG00AN38720 3 - EB Exit Ramp Holly, Place RipRap, Ph1S4, (2114 to 2132) 10 881 30-Dec-19 13-Jan-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 836 13-Jan-20 29-Jan-20

P1I2ASBENC1640 3 - EB Exit Ramp Holly, Place Subgrade Base, Ph1S4, (2114 to 2132) 15 836 13-Jan-20 29-Jan-20

PavementPavement 20 836 29-Jan-20 21-Feb-20

P1I2ASBENC1705 3 - EB Exit Ramp Holly, Place Curb & Gutter, Ph1S4, (2114 to 2132) 10 836 29-Jan-20 10-Feb-20

Asphalt PavementAsphalt Pavement 10 836 10-Feb-20 21-Feb-20

P1I2ANBMLC2695 3 - EB Exit Ramp Holly, Pavement, Ph1S4, (2114 to 2132) 10 836 10-Feb-20 21-Feb-20

Permanent BarriersPermanent Barriers 61 841 27-Dec-19 10-Mar-20

P1I2ASBENC1645 3 - EB Exit Ramp Holly, Place Conc Rail, Ph1S4, (2114 to 2132) 10 837 27-Dec-19 10-Jan-20

P1I2ASBENC1650 3 - EB Exit Ramp Holly, Install MBGF, Ph1S4, (2114 to 2132) 10 836 21-Feb-20 04-Mar-20

P1I2ASBENC1655 3 - EB Exit Ramp Holly, Install Attenuator, Ph1S4, (2114 to 2132) 5 841 04-Mar-20 10-Mar-20

Signals and IlluminationSignals and Illumination 30 846 29-Jan-20 04-Mar-20

P1I2ASBENC1660 3 - EB Exit Ramp Holly, Install Illumination Pole Bases, Ph1S4, (2114 to 2132) 5 851 29-Jan-20 04-Feb-20

P1I2ASBENC1665 3 - EB Exit Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4, (2114 to 2132) 10 846 10-Feb-20 21-Feb-20

P1I2ASBENC1680 3 - EB Exit Ramp Holly, Install Illumination Energize Fixtures, Ph1S4, (2114 to 2132) 10 846 21-Feb-20 04-Mar-20

Signing and MarkingSigning and Marking 40 836 29-Jan-20 16-Mar-20

P1I2ASBENC1690 3 - EB Exit Ramp Holly, Install Overhead Signage, Ph1S4, (2114 to 2132) 10 866 29-Jan-20 10-Feb-20

P1I2ASBENC1675 3 - EB Exit Ramp Holly, Install Permanent Markings, Ph1S4, (2114 to 2132) 2 854 21-Feb-20 24-Feb-20

P1I2ASBENC1685 3 - EB Exit Ramp Holly, Install Small Signage, Ph1S4, (2114 to 2132) 10 836 04-Mar-20 16-Mar-20

LandscapingLandscaping 20 872 10-Jan-20 03-Feb-20

Seeding & SoddingSeeding & Sodding 20 872 10-Jan-20 03-Feb-20

P1I2ASBENC1695 3 - EB Exit Ramp Holly, Install Topsoil, Ph1S4, (2114 to 2132) 10 872 10-Jan-20 22-Jan-20

P1I2ASBENC1700 3 - EB Exit Ramp Holly, Install Seeding/Sodding, Ph1S4, (2114 to 2132) 10 872 22-Jan-20 03-Feb-20

3 EB Entry Ramp Holly St Sta 2104+00 to 2192+00 STA (2136 to 2150)3 EB Entry Ramp Holly St Sta 2104+00 to 2192+00 STA (2136 to 2150) 111 846 23-Oct-19 04-Mar-20

P1I2ASBENC1210 3 - EB Entry Ramp Holly, Start, Ph1S4 Sta 2132+00 to 2150+00 0 846 23-Oct-19 23-Oct-19

P1I2ASBENC1335 3 - EB Entry Ramp Holly, Finish, Ph1S4 Sta 2132+00 to 2150+00 0 846 04-Mar-20 04-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 846 23-Oct-19 30-Oct-19

SurveySurvey 5 846 23-Oct-19 29-Oct-19

P1I2ASBENC1600 3 - EB Entry Ramp Holly, Survey, Ph1S4, Sta 2132+00 to 2150+00 5 846 23-Oct-19 29-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 846 29-Oct-19 30-Oct-19

P1I2ASBENC1230 3 - EB Entry Ramp Holly, Move Traffic, Ph1S4, Sta 2132+00 to 2150+00 1 846 29-Oct-19 30-Oct-19

Portable Traffic BarrierPortable Traffic Barrier 5 846 23-Oct-19 29-Oct-19

P1I2ASBENC1215 3 - EB Entry Ramp Holly, Place Temp Conc Barrier, Ph1S4, Sta 2132+00 to 2150+00 5 846 23-Oct-19 29-Oct-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 846 23-Oct-19 29-Oct-19

P1I2ASBENC1220 3 - EB Entry Ramp Holly, Place Temp Marking & Signing, Ph1S4, Sta 2132+00 to 2150+00 5 846 23-Oct-19 29-Oct-19

EnviromentalEnviromental 5 846 23-Oct-19 29-Oct-19

Erosion ControlErosion Control 5 846 23-Oct-19 29-Oct-19

P1I2ASBENC1225 3 - EB Entry Ramp Holly, Place Temp Erosion Control, Ph1S4, Sta 2132+00 to 2150+00 5 846 23-Oct-19 29-Oct-19

EarthworkEarthwork 40 866 30-Oct-19 17-Dec-19

ExcavationExcavation 20 846 30-Oct-19 21-Nov-19

P1I2ASBENC1235 3 - EB Entry Ramp Holly, Excavate Cut Areas, Ph1S4, Sta 2132+00 to 2150+00 20 846 30-Oct-19 21-Nov-19

EmbankmentEmbankment 20 866 21-Nov-19 17-Dec-19

P1I2ASBENC1240 3 - EB Entry Ramp Holly, Place Embankment, Ph1S4, Sta 2132+00 to 2150+00 20 866 21-Nov-19 17-Dec-19

DrainageDrainage 40 881 21-Nov-19 13-Jan-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - EB Exit Ramp Holly, Install Medium RCP, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Small RCP, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install MHs and Inlets, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Headwall, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place RipRap, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Subgrade Base, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Curb & Gutter, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Pavement, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Place Conc Rail, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install MBGF, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Attenuator, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Illumination Pole Bases, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Illumination Energize Fixtures, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Overhead Signage, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Permanent Markings, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Small Signage, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Topsoil, Ph1S4, (2114 to 2132)

3 - EB Exit Ramp Holly, Install Seeding/Sodding, Ph1S4, (2114 to 2132)

3 - EB Entry Ramp Holly, Start, Ph1S4 Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Finish, Ph1S4 Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Survey, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Move Tr affic, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Temp Conc Barrier, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Temp Marking & Signing, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Temp Erosion Control, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Excavate Cut Areas, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Embankment, Ph1S4, Sta 2132+00 to 2150+00
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CulvertCulvert 20 846 21-Nov-19 17-Dec-19

W010SG00AN36145 3 - EB Entry Ramp Holly, Install Culvert, Ph1S4, Sta 2132+00 to 2150+00 20 846 21-Nov-19 17-Dec-19

Storm SewerStorm Sewer 20 846 21-Nov-19 17-Dec-19

W010SG00AN36125 3 - EB Entry Ramp Holly, Install Medium RCP, Ph1S4, Sta 2132+00 to 2150+00 20 846 21-Nov-19 17-Dec-19

W010SG00AN36140 3 - EB Entry Ramp Holly, Install Small RCP, Ph1S4, Sta 2132+00 to 2150+00 20 846 21-Nov-19 17-Dec-19

InletsInlets 20 846 17-Dec-19 13-Jan-20

W010SG00AN36135 3 - EB Entry Ramp Holly, Install MHs and Inlets, Ph1S4, Sta 2132+00 to 2150+00 20 846 17-Dec-19 13-Jan-20

HeadwallHeadwall 10 881 17-Dec-19 30-Dec-19

W010SG00AN36155 3 - EB Entry Ramp Holly, Place Headwall, Ph1S4, Sta 2132+00 to 2150+00 10 881 17-Dec-19 30-Dec-19

Riprap StoneRiprap Stone 10 881 30-Dec-19 13-Jan-20

W010SG00AN36130 3 - EB Entry Ramp Holly, Place RipRap, Ph1S4, Sta 2132+00 to 2150+00 10 881 30-Dec-19 13-Jan-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 846 13-Jan-20 29-Jan-20

P1I2ASBENC1250 3 - EB Entry Ramp Holly, Place Subgrade Base, Ph1S4, Sta 2132+00 to 2150+00 15 846 13-Jan-20 29-Jan-20

PavementPavement 20 854 29-Jan-20 21-Feb-20

P1I2ASBENC1255 3 - EB Entry Ramp Holly, Place Curb & Gutter, Ph1S4, Sta 2132+00 to 2150+00 10 846 29-Jan-20 10-Feb-20

Asphalt PavementAsphalt Pavement 10 854 10-Feb-20 21-Feb-20

P1I2ANBMLC2680 3 - EB Entry Ramp Holly, Pavement, Ph1S4, Sta 2132+00 to 2150+00 10 854 10-Feb-20 21-Feb-20

Permanent BarriersPermanent Barriers 15 902 10-Dec-19 27-Dec-19

P1I2ASBENC1285 3 - EB Entry Ramp Holly, Place Conc Rail, Ph1S4, Sta 2132+00 to 2150+00 10 862 10-Dec-19 20-Dec-19

P1I2ASBENC1290 3 - EB Entry Ramp Holly, Install MBGF, Ph1S4, Sta 2132+00 to 2150+00 10 902 10-Dec-19 20-Dec-19

P1I2ASBENC1295 3 - EB Entry Ramp Holly, Install Attenuator, Ph1S4, Sta 2132+00 to 2150+00 5 902 20-Dec-19 27-Dec-19

Signals and IlluminationSignals and Illumination 30 846 29-Jan-20 04-Mar-20

P1I2ASBENC1300 3 - EB Entry Ramp Holly, Install Illumination Pole Bases, Ph1S4, Sta 2132+00 to 2150+00 5 851 29-Jan-20 04-Feb-20

P1I2ASBENC1325 3 - EB Entry Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4, Sta 2132+00 to 2150+00 10 846 10-Feb-20 21-Feb-20

P1I2ASBENC1330 3 - EB Entry Ramp Holly, Install Illumination Energize Fixtures, Ph1S4, Sta 2132+00 to 2150+00 10 846 21-Feb-20 04-Mar-20

Signing and MarkingSigning and Marking 53 854 20-Dec-19 24-Feb-20

P1I2ASBENC1305 3 - EB Entry Ramp Holly, Install Small Signage, Ph1S4, Sta 2132+00 to 2150+00 10 897 20-Dec-19 06-Jan-20

P1I2ASBENC1310 3 - EB Entry Ramp Holly, Install Overhead Signage, Ph1S4, Sta 2132+00 to 2150+00 10 866 29-Jan-20 10-Feb-20

P1I2ASBENC1280 3 - EB Entry Ramp Holly, Install Permanent Markings, Ph1S4, Sta 2132+00 to 2150+00 2 854 21-Feb-20 24-Feb-20

LandscapingLandscaping 26 881 20-Dec-19 23-Jan-20

Seeding & SoddingSeeding & Sodding 26 881 20-Dec-19 23-Jan-20

P1I2ASBENC1315 3 - EB Entry Ramp Holly, Install Topsoil, Ph1S4, Sta 2132+00 to 2150+00 10 887 20-Dec-19 06-Jan-20

P1I2ASBENC1320 3 - EB Entry Ramp Holly, Install Seeding/Sodding, Ph1S4, Sta 2132+00 to 2150+00 10 881 13-Jan-20 23-Jan-20

3 EB Exit Ramp Quebec Sta 2170+00 to 2183+00 STA (2170 to 2183)3 EB Exit Ramp Quebec Sta 2170+00 to 2183+00 STA (2170 to 2183) 168 701 05-Feb-20 17-Aug-20

QUEBASBMLC3300 3B EB Quebec Exit Ramp, Ph1S2  Start Sta 2163+00 to 2176+00 0 701 05-Feb-20

QUEBASBMLC4995 3B EB Quebec Exit Ramp, Ph1S4 Ramp Closed Start Sta 2163+00 to 2176+00 0 712 14-May-20

QUEBASBMLC5065 3B EB Quebec Exit Ramp, Ph1S5 Start Sta 2163+00 to 2176+00 0 712 14-May-20

QUEBASBMLC5070 3B EB Quebec Exit Ramp, Ph1S5 Finish Sta 2163+00 to 2176+00 0 701 17-Aug-20

Removals & DemoRemovals & Demo 5 712 14-May-20 20-May-20

Pavement RemovalPavement Removal 5 712 14-May-20 20-May-20

2B10SG00AN37475 3B EB Quebec Exit Ramp, Existing Ramp Pavement Removal, PhS5 Sta 2163+00 to 2176+00 5 712 14-May-20 20-May-20

EarthworkEarthwork 25 712 14-May-20 12-Jun-20

Clear & GrubClear & Grub 5 712 14-May-20 20-May-20

W010SG00AN38635 3B EB Quebec Exit Ramp, Clear and Grub, Ph1S5 Sta 2163+00 to 2176+00 5 712 14-May-20 20-May-20

ExcavationExcavation 10 712 20-May-20 02-Jun-20

W010SG00AN38640 3B EB Quebec Exit Ramp, Excavate Cut Areas, Ph1S5 Sta 2163+00 to 2176+00 10 712 20-May-20 02-Jun-20

EmbankmentEmbankment 10 712 02-Jun-20 12-Jun-20

W010SG00AN38645 3B EB Quebec Exit Ramp, Place Embankment, Ph1S5 Sta 2163+00 to 2176+00 10 712 02-Jun-20 12-Jun-20

DrainageDrainage 15 717 20-May-20 08-Jun-20

Storm SewerStorm Sewer 5 717 20-May-20 27-May-20

W010SG00AN38650 3B EB Quebec Exit Ramp, Install Medium RCP, Ph1S5 Sta 2163+00 to 2176+00 5 717 20-May-20 27-May-20

W010SG00AN38655 3B EB Quebec Exit Ramp, Install Small RCP, Ph1S5 Sta 2163+00 to 2176+00 5 717 20-May-20 27-May-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - EB Entry Ramp Holly, Install Culvert, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Medium RCP, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Small RCP, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install MHs and Inlets, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Headwall, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place RipRap, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Subgrade Base, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Curb & Gutter,  Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Pavement, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Place Conc Rail, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install MBGF, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Attenuator, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Illumination Pole Bases, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Illumination Poles/Fixtures, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Illumination Energize Fixtures, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Small Signage, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Overhead Signage, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Permanent Markings, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Topsoil, Ph1S4, Sta 2132+00 to 2150+00

3 - EB Entry Ramp Holly, Install Seeding/Sodding, Ph1S4, Sta 2132+00 to 2150+00

3B EB Quebec Exit Ramp, Ph1S2  Start Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Ph1S4 Ramp Closed Start Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Ph1S5 Start Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Ph1S5 Finish Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Existing Ramp Pavement Removal, PhS5 Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Clear and Grub, Ph1S5 Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Excavate Cut Areas, Ph1S5 Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Place Embankment, Ph1S5 Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Install Medium RCP, Ph1S5 Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Install Small RCP, Ph1S5 Sta 2163+00 to 2176+00
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InletsInlets 10 717 27-May-20 08-Jun-20

W010SG00AN38660 3B EB Quebec Exit Ramp, Install MHs and Inlets, Ph1S5, Sta 2163+00 to 2176+00 10 717 27-May-20 08-Jun-20

Retaining WallsRetaining Walls 30 711 19-Feb-20 24-Mar-20

RW-E27 EXR EB70 Quebec (2163+35 to 2176+14)RW-E27 EXR EB70 Quebec (2163+35 to 2176+14) 30 701 19-Feb-20 24-Mar-20

QUEBASBMLC3280 3B RW EB Quebec Ex Ramp, Ret Wall RW-E27 Construct , Ph1S2 Sta 2163+00 to 2176+00 30 701 19-Feb-20 24-Mar-20

RW-E28 EXR EB70 Quebec (2177+38 to 2177+96)RW-E28 EXR EB70 Quebec (2177+38 to 2177+96) 15 716 02-Mar-20 18-Mar-20

QUEBASBMLC3285 3B RW EB Quebec Ex Ramp, Ret Wall RW-E28 Construct , Ph1S2 Sta 2163+00 to 2176+00 15 716 02-Mar-20 18-Mar-20

RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14)RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14) 15 701 06-Mar-20 24-Mar-20

QUEBASBMLC3290 3B RW EB Quebec Ex Ramp, Ret Wall RW-AW18 Construct , Ph1S2 Sta 2175+00 to 2175+00 15 701 06-Mar-20 24-Mar-20

RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38)RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38) 15 716 02-Mar-20 18-Mar-20

QUEBASBMLC3295 3B RW EB Quebec Ex Ramp, Ret Wall RW-AW19 Construct , Ph1S2 Sta 2175+00 to 2175+00 15 716 02-Mar-20 18-Mar-20

BridgesBridges 147 701 06-Feb-20 24-Jul-20

Bridge EB Quebec Exit Ramp Over DRIRR (Sta 209 to 212) Phase 1 Stage 2Bridge EB Quebec Exit Ramp Over DRIRR (Sta 209 to 212) Phase 1 Stage 2 147 701 06-Feb-20 24-Jul-20

QUEBASBMLC5640 3B BR EB Quebec Ex Ramp, Bridge Start, Ph1S2 Sta 209+00 to 212+00 0 812 06-Feb-20 06-Feb-20

QUEBASBMLC5075 3B BR EB Quebec Ex Ramp, Bridge Finish , Ph1S2 Sta 209+00 to 212+00 0 812 24-Jul-20 24-Jul-20

FoundationsFoundations 20 716 06-Feb-20 02-Mar-20

QUEBASBMLC2845 3B BR EB Quebec Ex Ramp, Drive Pile Abutment 1, Ph1S2 Sta 209+00 to 212+00 10 701 06-Feb-20 19-Feb-20

QUEBASBMLC3270 3B BR EB Quebec Ex Ramp, Drive Pile Abutment2, Ph1S2 Sta 209+00 to 212+00 10 716 19-Feb-20 02-Mar-20

SubstructureSubstructure 26 701 24-Mar-20 22-Apr-20

QUEBASBMLC2850 3B BR EB Quebec Ex Ramp, FREP Abutment 1, Ph1S2 Sta 209+00 to 212+00 10 701 24-Mar-20 03-Apr-20

QUEBASBMLC2855 3B BR EB Quebec Ex Ramp, FREP Abutment 2, Ph1S2 Sta 209+00 to 212+00 10 701 03-Apr-20 15-Apr-20

QUEBASBMLC3275 3B BR EB Quebec Ex Ramp, Cure Final Substructure, Ph1S2 Sta 209+00 to 212+00 7 813 15-Apr-20 22-Apr-20

SuperstructureSuperstructure 60 700 22-Apr-20 30-Jun-20

QUEBASBMLC2870 3B BR EB Quebec Ex Ramp, Install Concrete Bridge Beams, Ph1S2 Sta 209+00 to 212+00 5 701 22-Apr-20 28-Apr-20

QUEBASBMLC2875 3B BR EB Quebec Ex Ramp, Overhangs, Decking, Rebar, Conc, Ph1S2 Sta 209+00 to 212+00 30 701 28-Apr-20 02-Jun-20

QUEBASBMLC2880 3B BR EB Quebec Ex Ramp, Cure Bridge Deck Slab, Ph1S2 Sta 209+00 to 212+00 28 812 02-Jun-20 30-Jun-20

Approaches / Railings / MiscApproaches / Railings / Misc 42 701 05-Jun-20 24-Jul-20

QUEBASBMLC2885 3B BR EB Quebec Ex Ramp, Install Approachs, Ph1S2 Sta 209+00 to 212+00 15 704 05-Jun-20 23-Jun-20

QUEBASBMLC2890 3B BR EB Quebec Ex Ramp, Install Bridge Rail, Ph1S2 Sta 209+00 to 212+00 10 700 16-Jun-20 26-Jun-20

QUEBASBMLC2900 3B BR EB Quebec Ex Ramp, Cure Approach Slabs, Ph1S2 Sta 209+00 to 212+00 28 815 23-Jun-20 21-Jul-20

QUEBASBMLC2895 3B BR EB Quebec Ex Ramp, Cure Bridge Rail, Ph1S2 Sta 209+00 to 212+00 28 812 26-Jun-20 24-Jul-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 712 12-Jun-20 30-Jun-20

W010SG00AN38670 3B EB Quebec Exit Ramp, Place Sub-Basecourse, Ph1S5, Sta 2163+00 to 2176+00 15 712 12-Jun-20 30-Jun-20

PavementPavement 10 701 24-Jul-20 05-Aug-20

Asphalt PavementAsphalt Pavement 10 701 24-Jul-20 05-Aug-20

W010SG00AN38675 3B EB Quebec Exit Ramp, Pavement, Ph1S5, Sta 2163+00 to 2176+00 10 701 24-Jul-20 05-Aug-20

Signals and IlluminationSignals and Illumination 106 722 24-Mar-20 23-Jul-20

Roadway IlluminationRoadway Illumination 106 722 24-Mar-20 23-Jul-20

P1I2ASBENC1560 3B BR EB Quebec Ex Ramp, Install Illumination Pole Bases, Ph1S4 Sta 2163+00 to 2176+00 5 794 24-Mar-20 30-Mar-20

P1I2ASBENC1565 3B BR EB Quebec Ex Ramp, Install Illumination Poles/Fixtures, Ph1S4 Sta 2163+00 to 2176+00 10 712 30-Jun-20 13-Jul-20

P1I2ASBENC1570 3B BR EB Quebec Ex Ramp, Install Illumination Energize Fixtures, Ph1S4 Sta 2163+00 to 2176+0010 722 13-Jul-20 23-Jul-20

Signing and MarkingSigning and Marking 10 701 05-Aug-20 17-Aug-20

Small SignageSmall Signage 10 701 05-Aug-20 17-Aug-20

W010EG00AE15605 3B EB Quebec Exit Ramp, Install Small Signage, Ph1S5, Sta 2163+00 to 2176+00 10 701 05-Aug-20 17-Aug-20

Pavement MarkingPavement Marking 2 709 05-Aug-20 07-Aug-20

W010SG00AN38680 3B EB Quebec Exit Ramp, Install Permit Markings, Ph1S5, Sta 2163+00 to 2176+00 2 709 05-Aug-20 07-Aug-20

LandscapingLandscaping 20 712 13-Jul-20 04-Aug-20

Seeding & SoddingSeeding & Sodding 20 712 13-Jul-20 04-Aug-20

P1I2ASBENC1590 3B BR EB Quebec Ex Ramp, Install Topsoil, Ph1S5 Sta 2163+00 to 2176+00 10 712 13-Jul-20 23-Jul-20

P1I2ASBENC1595 3B BR EB Quebec Ex Ramp, Install Seeding/Sodding, Ph1S5 Sta 2163+00 to 2176+00 10 712 23-Jul-20 04-Aug-20

3 EB Entrance Ramp Quebec St Sta 2185+00 to 2192+00  STA (2185 to 2192)3 EB Entrance Ramp Quebec St Sta 2185+00 to 2192+00  STA (2185 to 2192) 121 540 23-Oct-19 16-Mar-20

P1I2ANBENC2100 3 - EB Entrance Ramp Quebec, Start, Ph1S4 Sta 2185+00 to 2192+00 0 540 23-Oct-19 23-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B EB Quebec Exit Ramp, Install MHs and Inlets, Ph1S5, Sta 2163+00 to 2176+00

3B RW EB Quebec Ex Ramp, Ret Wall RW-E27 Construct  ,  Ph1S2 Sta 2163+00 to 2176+00

3B RW EB Quebec Ex Ramp, Ret Wall RW-E28 Construct  ,  Ph1S2 Sta 2163+00 to 2176+00

3B RW EB Quebec Ex Ramp, Ret Wall RW-AW18 Construct , Ph1S2 Sta 2175+00 to 2175+00

3B RW EB Quebec Ex Ramp, Ret Wall RW-AW19 Construct , Ph1S2 Sta 2175+00 to 2175+00

3B BR EB Quebec Ex Ramp, Bridge Start, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Bridge Finish , Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Drive Pile Abutment 1, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Drive Pile Abutment2, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, FREP Abutment 1, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, FREP Abutment 2, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Cure Final Substructure, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Install Concrete Bridge Beams, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Overhangs, Decking, Rebar, Conc, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Cure Bridge Deck Slab, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Install Approachs, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Install Bridge Rail, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Cure Approach Slabs, Ph1S2 Sta 209+00 to 212+00

3B BR EB Quebec Ex Ramp, Cure Bridge Rail, Ph1S2 Sta 209+00 to 212+00

3B EB Quebec Exit Ramp, Place Sub-Basecourse, Ph1S5, Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Pavement, Ph1S5, Sta 2163+00 to 2176+00

3B BR EB Quebec Ex Ramp, Install Illumination Pole Bases, Ph1S4 Sta 2163+00 to 2176+00

3B BR EB Quebec Ex Ramp, Install Illumination Poles/Fixtures, Ph1S4 Sta 2163+00 to 2176+00

3B BR EB Quebec Ex Ramp, Install Illumination Energize Fixtures, Ph1S4 Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Install Small Signage, Ph1S5, Sta 2163+00 to 2176+00

3B EB Quebec Exit Ramp, Install Permit Markings, Ph1S5, Sta 2163+00 to 2176+00

3B BR EB Quebec Ex Ramp, Install Topsoil, Ph1S5 Sta 2163+00 to 2176+00

3B BR EB Quebec Ex Ramp, Install Seeding/Sodding, Ph1S5 Sta 2163+00 to 2176+00

3 - EB Entrance Ramp Quebec, Start, Ph1S4 Sta 2185+00 to 2192+00
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P1I2ANBENC2165 3 - EB Entrance Ramp Quebec,  Finish, Ph1S4 Sta 2185+00 to 2192+00 0 540 16-Mar-20 16-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 540 23-Oct-19 30-Oct-19

SurveySurvey 5 540 23-Oct-19 29-Oct-19

P1I2ANBENC2200 3 - EB Entrance Ramp Quebec, Survey, Ph1S4 Sta 2185+00 to 2192+00 5 540 23-Oct-19 29-Oct-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 540 29-Oct-19 30-Oct-19

P1I2ANBENC2105 3 - EB Entrance Ramp Quebec, Move Traffic, Ph1S4 Sta 2185+00 to 2192+00 1 540 29-Oct-19 30-Oct-19

Portable Traffic BarrierPortable Traffic Barrier 5 540 23-Oct-19 29-Oct-19

P1I2ANBENC2110 3 - EB Entrance Ramp Quebec, Place Temp Conc Barrier, Ph1S4 Sta 2185+00 to 2192+00 5 540 23-Oct-19 29-Oct-19

Workzone Pavement MarkingWorkzone Pavement Marking 5 540 23-Oct-19 29-Oct-19

P1I2ANBENC2115 3 - EB Entrance Ramp Quebec, Place Temp Marking & Signing, Ph1S4 Sta 2185+00 to 2192+00 5 540 23-Oct-19 29-Oct-19

EnviromentalEnviromental 5 540 23-Oct-19 29-Oct-19

Erosion ControlErosion Control 5 540 23-Oct-19 29-Oct-19

P1I2ANBENC2120 3 - EB Entrance Ramp Quebec, Place Temp Erosion Control, Ph1S4 Sta 2185+00 to 2192+00 5 540 23-Oct-19 29-Oct-19

Soil MappingSoil Mapping 5 540 23-Oct-19 29-Oct-19

P1I2ANBENC2205 3 - EB Entrance Ramp Quebec, Soil Mapping, Ph1S4 Sta 2185+00 to 2192+00 5 540 23-Oct-19 29-Oct-19

EarthworkEarthwork 40 560 30-Oct-19 17-Dec-19

P1I2ANBENC2125 3 - EB Entrance Ramp Quebec, Excavate Cut Areas, Ph1S4 Sta 2185+00 to 2192+00 20 540 30-Oct-19 21-Nov-19

P1I2ANBENC2130 3 - EB Entrance Ramp Quebec, Place Embankment, Ph1S4 Sta 2185+00 to 2192+00 20 560 21-Nov-19 17-Dec-19

DrainageDrainage 40 585 21-Nov-19 13-Jan-20

CulvertCulvert 20 540 21-Nov-19 17-Dec-19

W010SG00AN38800 3 - EB Entrance Ramp Quebec, Install Culvert, Ph1S4 Sta 2185+00 to 2192+00 20 540 21-Nov-19 17-Dec-19

Storm SewerStorm Sewer 20 540 21-Nov-19 17-Dec-19

W010SG00AN38780 3 - EB Entrance Ramp Quebec, Install Medium RCP, Ph1S4 Sta 2185+00 to 2192+00 20 540 21-Nov-19 17-Dec-19

W010SG00AN38795 3 - EB Entrance Ramp Quebec, Install Small RCP, Ph1S4 Sta 2185+00 to 2192+00 20 540 21-Nov-19 17-Dec-19

InletsInlets 20 540 17-Dec-19 13-Jan-20

W010SG00AN38790 3 - EB Entrance Ramp Quebec, Install MHs and Inlets, Ph1S4 Sta 2185+00 to 2192+00 20 540 17-Dec-19 13-Jan-20

HeadwallHeadwall 10 585 17-Dec-19 30-Dec-19

W010SG00AN38805 3 - EB Entrance Ramp Quebec, Place Headwall, Ph1S4 Sta 2185+00 to 2192+00 10 585 17-Dec-19 30-Dec-19

Riprap StoneRiprap Stone 10 585 30-Dec-19 13-Jan-20

W010SG00AN38785 3 - EB Entrance Ramp Quebec, Place RipRap, Ph1S4 Sta 2185+00 to 2192+00 10 585 30-Dec-19 13-Jan-20

Subgrade Treatment and BaseSubgrade Treatment and Base 15 540 13-Jan-20 29-Jan-20

P1I2ANBENC2135 3 - EB Entrance Ramp Quebec, Place Subgrade Base, Ph1S4 Sta 2185+00 to 2192+00 15 540 13-Jan-20 29-Jan-20

PavementPavement 20 548 10-Feb-20 04-Mar-20

P1I2ANBENC2195 3 - EB Entrance Ramp Quebec, Place Curb & Gutter, Ph1S4 Sta 2185+00 to 2192+00 10 540 10-Feb-20 21-Feb-20

Asphalt PavementAsphalt Pavement 10 548 21-Feb-20 04-Mar-20

P1I2ANBMLC2720 3 - EB Entrance Ramp Quebec, Pavement, Ph1S4 Sta 2185+00 to 2192+00 10 548 21-Feb-20 04-Mar-20

Permanent BarriersPermanent Barriers 25 555 29-Jan-20 27-Feb-20

Concrete BarriersConcrete Barriers 10 540 29-Jan-20 10-Feb-20

P1I2ANBENC2140 3 - EB Entrance Ramp Quebec, Place Conc Rail, Ph1S4 Sta 2185+00 to 2192+00 10 540 29-Jan-20 10-Feb-20

Metal Beam GuardrailsMetal Beam Guardrails 10 540 10-Feb-20 21-Feb-20

P1I2ANBENC2145 3 - EB Entrance Ramp Quebec, Install MBGF, Ph1S4 Sta 2185+00 to 2192+00 10 540 10-Feb-20 21-Feb-20

Crash AttenuatorsCrash Attenuators 5 555 21-Feb-20 27-Feb-20

P1I2ANBENC2150 3 - EB Entrance Ramp Quebec, Install Attenuator, Ph1S4 Sta 2185+00 to 2192+00 5 555 21-Feb-20 27-Feb-20

Signals and IlluminationSignals and Illumination 55 540 13-Jan-20 16-Mar-20

P1I2ANBENC2155 3 - EB Entrance Ramp Quebec, Install Illumination Pole Bases, Ph1S4 Sta 2185+00 to 2192+00 5 570 13-Jan-20 17-Jan-20

P1I2ANBENC2160 3 - EB Entrance Ramp Quebec, Install Illumination Poles/Fixtures, Ph1S4 Sta 2185+00 to 2192+0010 540 21-Feb-20 04-Mar-20

P1I2ANBENC2175 3 - EB Entrance Ramp Quebec, Install Illumination Energize Fixtures, Ph1S4 Sta 2185+00 to 2192+0010 540 04-Mar-20 16-Mar-20

Signing and MarkingSigning and Marking 22 548 10-Feb-20 05-Mar-20

P1I2ANBENC2180 3 - EB Entrance Ramp Quebec, Install Small Signage, Ph1S4 Sta 2185+00 to 2192+00 10 560 10-Feb-20 21-Feb-20

P1I2ANBENC2170 3 - EB Entrance Ramp Quebec, Install Permanent Markings, Ph1S4 Sta 2185+00 to 2192+00 2 548 04-Mar-20 05-Mar-20

LandscapingLandscaping 20 540 21-Feb-20 16-Mar-20

Seeding & SoddingSeeding & Sodding 20 540 21-Feb-20 16-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - EB Entrance Ramp Quebec,  Finish, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Survey, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Move Traffic, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Temp Conc Bar rier, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Temp Mar king & Signing, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Temp Erosion Contr ol, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Soil Mapping, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Excavate Cut Areas, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Embankment, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Culvert, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Medium RCP, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Small RCP, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install MHs and Inlets, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Headwall, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place RipRap, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Subgrade Base, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Curb & Gutter, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Pavement, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Place Conc Rail, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install MBGF, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Attenuator, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Illumination Pole Bases, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Illumination Poles/Fixtures, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Illumination Energize Fixtures, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Small Signage, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Quebec, Install Permanent Markings, Ph1S4 Sta 2185+00 to 2192+00
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P1I2ANBENC2185 3 - EB Entrance Ramp Quebec, Install Topsoil, Ph1S4 Sta 2185+00 to 2192+00 10 540 21-Feb-20 04-Mar-20

P1I2ANBENC2190 3 - EB Entrance Ramp Qebec, Install Seeding/Sodding, Ph1S4 Sta 2185+00 to 2192+00 10 540 04-Mar-20 16-Mar-20

3 Sta 2105+00 to 2184+00 Phase 23 Sta 2105+00 to 2184+00 Phase 2 296 152 08-Jun-21 16-May-22

3 WB GP & AUX Lane Phase 2 Sta 2104+00 to 2192+003 WB GP & AUX Lane Phase 2 Sta 2104+00 to 2192+00 265 183 08-Jun-21 11-Apr-22

P1I2ASBMLC2950 3B - WB GP Phase 2, Start Sta 2104+00 to 2192+00 0 152 08-Jun-21 08-Jun-21

P1I2ASBMLC2995 3B - WB GP Phase 2, Finish Sta 2104+00 to 2192+00 0 183 11-Apr-22 11-Apr-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 26 152 08-Jun-21 08-Jul-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 26 152 08-Jun-21 08-Jul-21

P1I2ASBMLC2955 3B - WB GP, Place Temp Conc Barrier, Ph2S1 Sta 2104+00 to 2192+00 5 152 08-Jun-21 14-Jun-21

P1I2ASBMLC2970 3B - WB GP, Move Traffic, Ph2S1 Sta 2104+00 to 2192+00 1 152 07-Jul-21 08-Jul-21

Workzone Pavement MarkingWorkzone Pavement Marking 5 172 08-Jun-21 14-Jun-21

P1I2ASBMLC2960 3B - WB GP, Place Temp Marking & Signing, Ph2S1 Sta 2104+00 to 2192+00 5 172 08-Jun-21 14-Jun-21

EnviromentalEnviromental 5 172 08-Jun-21 14-Jun-21

Erosion ControlErosion Control 5 172 08-Jun-21 14-Jun-21

P1I2ASBMLC2965 3B - WB GP, Place Temp Erosion Control, Ph2S1 Sta 2104+00 to 2192+00 5 172 08-Jun-21 14-Jun-21

EarthworkEarthwork 65 172 14-Jun-21 26-Aug-21

Clear & GrubClear & Grub 20 152 14-Jun-21 07-Jul-21

P1I2ASBMLC2975 3B - WB GP, Clear and Grub, Ph2S1 Sta 2104+00 to 2192+00 20 152 14-Jun-21 07-Jul-21

ExcavationExcavation 24 152 08-Jul-21 04-Aug-21

P1I2ASBMLC2980 3B - WB GP, Excavate Cut Areas, Ph2S1 Sta 2104+00 to 2192+00 24 152 08-Jul-21 04-Aug-21

EmbankmentEmbankment 20 172 04-Aug-21 26-Aug-21

P1I2ASBMLC2985 3B - WB GP, Place Embankment, Ph2S1 Sta 2104+00 to 2192+00 20 172 04-Aug-21 26-Aug-21

DrainageDrainage 40 152 04-Aug-21 20-Sep-21

Storm SewerStorm Sewer 20 152 04-Aug-21 26-Aug-21

W010SG00AN38480 3B - WB GP, Install Medium RCP, Ph2S1 Sta 2104+00 to 2192+00 20 152 04-Aug-21 26-Aug-21

W010SG00AN38485 3B - WB GP, Install Small RCP, Ph2S1 Sta 2104+00 to 2192+00 20 152 04-Aug-21 26-Aug-21

InletsInlets 20 152 26-Aug-21 20-Sep-21

W010SG00AN38490 3B - WB GP, Install MHs and Inlets, Ph2S1 Sta 2104+00 to 2192+00 20 152 26-Aug-21 20-Sep-21

Retaining WallsRetaining Walls 115 188 30-Jun-21 09-Nov-21

RW-AW12 Dahlia Abut 1 (2103+74 to 2103+61)RW-AW12 Dahlia Abut 1 (2103+74 to 2103+61) 20 183 06-Oct-21 28-Oct-21

QUEBASBMLC5945 3B RW WB70/Dahlia, Construct RW-A12 , Ph2S1 Sta 2103+74 to 2103+61 20 183 06-Oct-21 28-Oct-21

RW-AW13 Dahlia Abut 2 (2104+64 to 2104+45)RW-AW13 Dahlia Abut 2 (2104+64 to 2104+45) 20 188 18-Oct-21 09-Nov-21

QUEBASBMLC5950 3B RW WB70/Dahlia, Construct RW-A13 , Ph2S1 Sta 2104+64 to 2104+45 20 188 18-Oct-21 09-Nov-21

RW-AW15 Holly Abut 2 (2132+24 to 2132+26)RW-AW15 Holly Abut 2 (2132+24 to 2132+26) 20 208 24-Sep-21 18-Oct-21

QUEBASBMLC5160 3B RW WB70/Holly, Construct RW-A15 , Ph2S1 Sta 2132+24 to 2132+26 20 208 24-Sep-21 18-Oct-21

RW-AW14 Holly Abut 1 (2131+14 to 2131+12)RW-AW14 Holly Abut 1 (2131+14 to 2131+12) 20 203 14-Sep-21 06-Oct-21

QUEBASBMLC5155 3B RW WB70/Holly, Construct RW-A14 , Ph2S1 Sta 2131+14 to 2131+12 20 203 14-Sep-21 06-Oct-21

RW-AW16 Monoco Abut 1 (2157+39 to 2157+39)RW-AW16 Monoco Abut 1 (2157+39 to 2157+39) 20 223 20-Aug-21 14-Sep-21

QUEBASBMLC3800 3B RW WB70/Monoco, Construct RW-A16 , Ph2S1 Sta 2157+00 to 2159+00 20 223 20-Aug-21 14-Sep-21

RW-AW17 Monoco Abut 2 (2158+48 to 2158+48)RW-AW17 Monoco Abut 2 (2158+48 to 2158+48) 20 228 01-Sep-21 24-Sep-21

QUEBASBMLC3805 3B RW WB70/Monoco, Construct RW-AW17 , Ph2S1 Sta 2157+00 to 2159+00 20 228 01-Sep-21 24-Sep-21

RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14)RW-AW18 DRIRR Abut 1 (2172+69 to 2176+14) 15 183 30-Jun-21 19-Jul-21

QUEBASBMLC3485 3B RW WB70 / DRIRR, Ret Wall RW-AW18 Construct , Ph2S1 Sta 2175+00 to 2175+00 15 183 30-Jun-21 19-Jul-21

RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38)RW-AW19 DRIRR Abut 2 (2173+84 to 2177+38) 15 193 30-Jun-21 19-Jul-21

QUEBASBMLC3490 3B RW WB70 / DRIRR, Ret Wall RW-AW19 Construct , Ph2S1 Sta 2175+00 to 2175+00 15 193 30-Jun-21 19-Jul-21

RW AW20 Quebec Abut 1 (2183+47 to 2182+51)RW AW20 Quebec Abut 1 (2183+47 to 2182+51) 20 268 30-Jun-21 23-Jul-21

QUEBASBMLC4135 3B RW WB70/ Quebec, Construct RW-AW 20 , Ph2S1 Sta 2183+47 to 2182+50 20 268 30-Jun-21 23-Jul-21

RW AW21 Quebec Abut 3 (2185+05 to 2186+01)RW AW21 Quebec Abut 3 (2185+05 to 2186+01) 20 273 13-Jul-21 04-Aug-21

QUEBASBMLC4140 3B RW WB70/ Quebec, Construct RW-AW 21 , Ph2S1 Sta 2185+05 to 2186+01 20 273 13-Jul-21 04-Aug-21

BridgesBridges 243 183 08-Jun-21 16-Mar-22

3B Bridge, WB I70 over Quebec (2183 to 2186) Phase 2 Stage 13B Bridge, WB I70 over Quebec (2183 to 2186) Phase 2 Stage 1 156 269 08-Jun-21 06-Dec-21

QUEBASBMLC4975 3B BR WB70 / Quebec, Ph2S1 (Sta 2183-2186) Finish Sta 2183+00 to 2186+00 0 309 06-Dec-21 06-Dec-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - EB Entrance Ramp Quebec, Install Topsoil, Ph1S4 Sta 2185+00 to 2192+00

3 - EB Entrance Ramp Qebec, Install Seeding/Sodding, Ph1S4 Sta 2185+00 to 2192+00

3B - WB GP Phase 2, Start Sta 2104+00 to 2192+00

3B - WB GP Phase 2, Finish Sta 2104+00 to 2192+00

3B - WB GP, Place Temp Conc Barrier, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Move Traffic,  Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Place Temp Marking & Signing, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Place Temp Erosion Control, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Clear and Grub, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Excavate Cut Areas, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Place Embankment, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Install Medium RCP, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Install Small RCP, Ph2S1 Sta 2104+00 to 2192+00

3B - WB GP, Install MHs and Inlets, Ph2S1 Sta 2104+00 to 2192+00

3B RW WB70/Dahlia, Construct RW-A12 , Ph2S1 Sta 2103+74 to 2103+61

3B RW WB70/Dahlia, Construct  RW-A13 , Ph2S1 Sta 2104+64 to 2104+45

3B RW WB70/Holly, Construct RW-A15 , Ph2S1 Sta 2132+24 to 2132+26

3B RW WB70/Holly, Construct RW-A14 , Ph2S1 Sta 2131+14 to 2131+12

3B RW WB70/Monoco, Construct RW-A16 , Ph2S1 Sta 2157+00 to 2159+00

3B RW WB70/Monoco, Construct RW-AW17 , Ph2S1 Sta 2157+00 to 2159+00

3B RW WB70 / DRIRR, Ret Wall RW-AW18 Construct , Ph2S1 Sta 2175+00 to 2175+00

3B RW WB70 / DRIRR, Ret Wall RW-AW19 Construct , Ph2S1 Sta 2175+00 to 2175+00

3B RW WB70/ Quebec, Construct RW-AW 20 , Ph2S1 Sta 2183+47 to 2182+50

3B RW WB70/ Quebec, Construct RW-AW 21 , Ph2S1 Sta 2185+05 to 2186+01

3B BR WB70 / Quebec, Ph2S1 (Sta 2183-2186) Finish Sta 2183+00 to 2186+00
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Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 183 08-Jun-21 18-Jun-21

QUEBASBMLC4145 3B BR WB70 / Quebec, Demo Existing Brdg, Ph2S1 Sta 2183+00 to 2186+00 10 183 08-Jun-21 18-Jun-21

FoundationsFoundations 20 280 18-Jun-21 13-Jul-21

QUEBASBMLC4150 3B BR WB70 / Quebec, Drive Pile Abutment 1, Ph2S1 Sta 2183+00 to 2186+00 10 188 18-Jun-21 30-Jun-21

QUEBASBMLC4155 3B BR WB70 / Quebec, Drilled Shafts Pier 2, Ph2S1 Sta 2183+00 to 2186+00 10 290 18-Jun-21 30-Jun-21

QUEBASBMLC4160 3B BR WB70 / Quebec, Drive Pile Abutment 3, Ph2S1 Sta 2183+00 to 2186+00 10 188 30-Jun-21 13-Jul-21

SubstructureSubstructure 56 267 30-Jun-21 02-Sep-21

QUEBASBMLC4165 3B BR WB70 / Quebec, FREP Columns/Cap Pier 2,  Ph2S1 Sta 2183+00 to 2186+00 28 290 30-Jun-21 03-Aug-21

QUEBASBMLC4170 3B BR WB70 / Quebec, FREP Abutment 1, Ph2S1 Sta 2183+00 to 2186+00 15 268 23-Jul-21 10-Aug-21

QUEBASBMLC4175 3B BR WB70 / Quebec, FREP Abutment 3, Ph2S1 Sta 2183+00 to 2186+00 15 268 10-Aug-21 26-Aug-21

QUEBASBMLC4180 3B BR WB70 / Quebec, Cure Final Substructure, Ph2S1 Sta 2183+00 to 2186+00 7 311 26-Aug-21 02-Sep-21

SuperstructureSuperstructure 60 265 02-Sep-21 10-Nov-21

QUEBASBMLC4185 3B BR WB70 / Quebec, Install Concrete Bridge Beams, Ph2S1 Sta 2183+00 to 2186+00 5 267 02-Sep-21 09-Sep-21

QUEBASBMLC4190 3B BR WB70 / Quebec, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2183+00 to 2186+00 30 267 09-Sep-21 13-Oct-21

QUEBASBMLC4195 3B BR WB70 / Quebec, Cure Bridge Deck Slab, Ph2S1 Sta 2183+00 to 2186+00 28 308 13-Oct-21 10-Nov-21

Approaches / Railings / MiscApproaches / Railings / Misc 42 269 18-Oct-21 06-Dec-21

QUEBASBMLC4200 3B BR WB70 / Quebec, Install Approachs, Ph2S1 Sta 2183+00 to 2186+00 15 271 18-Oct-21 02-Nov-21

QUEBASBMLC4205 3B BR WB70 / Quebec, Install Bridge Rail, Ph2S1 Sta 2183+00 to 2186+00 10 267 27-Oct-21 08-Nov-21

QUEBASBMLC4210 3B BR WB70 / Quebec, Cure Approach Slabs, Ph2S1 Sta 2183+00 to 2186+00 28 315 03-Nov-21 30-Nov-21

QUEBASBMLC4215 3B BR WB70 / Quebec, Cure Bridge Rail, Ph2S1 Sta 2183+00 to 2186+00 28 309 08-Nov-21 06-Dec-21

3B Bridge, WB I70 over DRIRR (2173 to 2176) Phase 2 Stage 13B Bridge, WB I70 over DRIRR (2173 to 2176) Phase 2 Stage 1 150 265 18-Jun-21 09-Dec-21

QUEBASBMLC6055 3B BR WB70 / DRIRR, Ph2S1 Start Sta 2173+00 to 2176+00 0 214 18-Jun-21 18-Jun-21

QUEBASBMLC4970 3B BR WB70 / DRIRR, Ph2S1 Finish Sta 2173+00 to 2176+00 0 306 09-Dec-21 09-Dec-21

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 183 18-Jun-21 30-Jun-21

QUEBASBMLC3265 3B BR WB70 / DRIRR, Demo Exist WBI70 Bridge over DRIRR, Ph2S1Sta 2173+00 to 2176+00 10 183 18-Jun-21 30-Jun-21

FoundationsFoundations 20 183 19-Jul-21 10-Aug-21

QUEBASBMLC3495 3B BR WB70 / DRIRR, Drive Pile Abutment 1, Ph2S1 Sta 2173+00 to 2176+00 10 183 19-Jul-21 29-Jul-21

QUEBASBMLC3500 3B BR WB70 / DRIRR, Drive Pile Abutment 2, Ph2S1 Sta 2173+00 to 2176+00 10 183 29-Jul-21 10-Aug-21

SubstructureSubstructure 35 263 29-Jul-21 08-Sep-21

QUEBASBMLC3505 3B BR WB70 / DRIRR, FREP Abutment 1, Ph2S1 Sta 2173+00 to 2176+00 15 263 29-Jul-21 16-Aug-21

QUEBASBMLC3510 3B BR WB70 / DRIRR, FREP Abutment 2, Ph2S1 Sta 2173+00 to 2176+00 15 263 16-Aug-21 01-Sep-21

QUEBASBMLC3515 3B BR WB70 / DRIRR, Cure Final Substructure, Ph2S1 Sta 2173+00 to 2176+00 7 305 01-Sep-21 08-Sep-21

SuperstructureSuperstructure 60 261 08-Sep-21 15-Nov-21

QUEBASBMLC3520 3B BR WB70 / DRIRR, Install Concrete Bridge Beams, Ph2S1 Sta 2173+00 to 2176+00 5 263 08-Sep-21 14-Sep-21

QUEBASBMLC3525 3B BR WB70 / DRIRR, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2173+00 to 2176+00 30 263 14-Sep-21 18-Oct-21

QUEBASBMLC3530 3B BR WB70 / DRIRR, Cure Bridge Deck Slab, Ph2S1 Sta 2173+00 to 2176+00 28 303 18-Oct-21 15-Nov-21

Approaches / Railings / MiscApproaches / Railings / Misc 41 265 21-Oct-21 09-Dec-21

QUEBASBMLC3535 3B BR WB70 / DRIRR, Install Approachs, Ph2S1 Sta 2173+00 to 2176+00 10 272 21-Oct-21 02-Nov-21

QUEBASBMLC3540 3B BR WB70 / DRIRR, Install Bridge Rail, Ph2S1 Sta 2173+00 to 2176+00 10 263 01-Nov-21 11-Nov-21

QUEBASBMLC3545 3B BR WB70 / DRIRR, Cure Approach Slabs, Ph2S1 Sta 2173+00 to 2176+00 28 315 02-Nov-21 30-Nov-21

QUEBASBMLC3550 3B BR WB70 / DRIRR, Cure Bridge Rail, Ph2S1 Sta 2173+00 to 2176+00 28 306 11-Nov-21 09-Dec-21

3B Bridge, WB I70 over Monoco (2157 to 2159) Phase 2 Stage 13B Bridge, WB I70 over Monoco (2157 to 2159) Phase 2 Stage 1 184 221 30-Jun-21 31-Jan-22

QUEBASBMLC6050 3B BR WB70 / Monoco, Ph2S1 Start Sta 2157+00 to 2159+00 0 243 30-Jun-21 30-Jun-21

QUEBASBMLC4965 3B BR WB70 / Monoco, Ph2S1 Finish Sta 2157+00 to 2159+00 0 253 31-Jan-22 31-Jan-22

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 208 30-Jun-21 13-Jul-21

QUEBASBMLC3810 3B BR WB70 / Monoco,Demo Existing Brdg, Ph2S1 Sta 2157+00 to 2159+00 10 208 30-Jun-21 13-Jul-21

FoundationsFoundations 20 183 10-Aug-21 01-Sep-21

QUEBASBMLC3815 3B BR WB70 / Monoco, Drive Pile Abutment 1, Ph2S1 Sta 2157+00 to 2159+00 10 183 10-Aug-21 20-Aug-21

QUEBASBMLC3820 3B BR WB70 / Monoco, Drive Pile Abutment 2, Ph2S1 Sta 2157+00 to 2159+00 10 183 20-Aug-21 01-Sep-21

SubstructureSubstructure 36 222 14-Sep-21 25-Oct-21

QUEBASBMLC3825 3B BR WB70 / Monoco, FREP Abutment 1, Ph2S1 Sta 2157+00 to 2159+00 15 223 14-Sep-21 30-Sep-21

QUEBASBMLC3830 3B BR WB70 / Monoco, FREP Abutment 2, Ph2S1 Sta 2157+00 to 2159+00 15 223 30-Sep-21 18-Oct-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B BR WB70 / Quebec, Demo Existing Brdg, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Drive Pile Abutment 1, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Drilled Shafts Pier 2, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Drive Pile Abutment 3, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, FREP Columns/Cap Pier 2,  Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, FREP Abutment 1, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, FREP Abutment 3, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Final Substructure, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Install Concrete Bridge Beams, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2183+00 

3B BR WB70 / Quebec, Cure Bridge Deck Slab, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Install Approachs, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Install Bridge Rail, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Approach Slabs, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / Quebec, Cure Bridge Rail, Ph2S1 Sta 2183+00 to 2186+00

3B BR WB70 / DRIRR, Ph2S1 Start Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Ph2S1 Finish Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Demo Exist WBI70 Bridge over DRIRR, Ph2S1Sta 2173+00 to

3B BR WB70 / DRIRR, Drive Pile Abutment 1, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Drive Pile Abutment 2, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, FREP Abutment 1, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, FREP Abutment 2, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Final Substructure, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Install Concrete Bridge Beams, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2173+00 t

3B BR WB70 / DRIRR, Cure Bridge Deck Slab, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Install Approachs, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Install Bridge Rail, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Approach Slabs, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / DRIRR, Cure Bridge Rail, Ph2S1 Sta 2173+00 to 2176+00

3B BR WB70 / Monoco, Ph2S1 Start Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Ph2S1 Finish Sta 2157+00 to 2159+00

3B BR WB70 / Monoco,Demo Existing Brdg, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Drive Pile Abutment 1, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Drive Pile Abutment 2, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, FREP Abutment 1, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, FREP Abutment 2, Ph2S1 Sta 2157+00 to 2159+00
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QUEBASBMLC3835 3B BR WB70 / Monoco, Cure Final Substructure, Ph2S1 Sta 2157+00 to 2159+00 7 258 18-Oct-21 25-Oct-21

SuperstructureSuperstructure 58 223 25-Oct-21 03-Jan-22

QUEBASBMLC3840 3B BR WB70 / Monoco, Install Concrete Bridge Beams, Ph2S1 Sta 2157+00 to 2159+00 5 222 25-Oct-21 29-Oct-21

QUEBASBMLC3845 3B BR WB70 / Monoco, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2157+00 to 2159+00 30 222 29-Oct-21 06-Dec-21

QUEBASBMLC3850 3B BR WB70 / Monoco, Cure Bridge Deck Slab, Ph2S1 Sta 2157+00 to 2159+00 28 254 06-Dec-21 03-Jan-22

Approaches / Railings / MiscApproaches / Railings / Misc 44 221 09-Dec-21 31-Jan-22

QUEBASBMLC3855 3B BR WB70 / Monoco, Install Approaches, Ph2S1 Sta 2157+00 to 2159+00 10 230 09-Dec-21 21-Dec-21

QUEBASBMLC3860 3B BR WB70 / Monoco, Install Bridge Rail, Ph2S1 Sta 2157+00 to 2159+00 10 222 20-Dec-21 03-Jan-22

QUEBASBMLC3865 3B BR WB70 / Monoco, Cure Approach Slabs, Ph2S1 Sta 2157+00 to 2159+00 28 266 21-Dec-21 18-Jan-22

QUEBASBMLC3870 3B BR WB70 / Monoco, Cure Bridge Rail, Ph2S1 Sta 2157+00 to 2159+00 28 253 03-Jan-22 31-Jan-22

3A Bridge, WB I70 over Holly (2130 to 2133) Phase 2 Stage 13A Bridge, WB I70 over Holly (2130 to 2133) Phase 2 Stage 1 192 204 13-Jul-21 22-Feb-22

P1I2ASBMLC3005 3A - BR WB70/Holly St, Start, Ph2S1 Sta 2163+00 to 2133+00 0 218 13-Jul-21 13-Jul-21

P1I2ASBMLC3020 3A - BR WB70/Holly St, Finish, Ph2S1 Sta 2163+00 to 2133+00 0 204 22-Feb-22 22-Feb-22

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 218 13-Jul-21 23-Jul-21

QUEBASBMLC5150 3A BR WB70 / Holly, Demo Portions Existing Brdg, Ph2S1 Sta 2163+00 to 2133+00 10 218 13-Jul-21 23-Jul-21

FoundationsFoundations 20 183 01-Sep-21 24-Sep-21

QUEBASBMLC5090 3A BR WB70 / Holly, Drive Pile Abutment 1, Ph2S1 Sta 2163+00 to 2133+00 10 183 01-Sep-21 14-Sep-21

QUEBASBMLC5145 3A BR WB70 / Holly, Drive Pile Abutment 2, Ph2S1 Sta 2163+00 to 2133+00 10 183 14-Sep-21 24-Sep-21

SubstructureSubstructure 36 202 06-Oct-21 16-Nov-21

QUEBASBMLC5095 3A BR WB70 / Holly, FREP Abutment 1, Ph2S1 Sta 2163+00 to 2133+00 15 203 06-Oct-21 22-Oct-21

QUEBASBMLC5100 3A BR WB70 / Holly, FREP Abutment 2, Ph2S1 Sta 2163+00 to 2133+00 15 203 22-Oct-21 09-Nov-21

QUEBASBMLC5105 3A BR WB70 / Holly, Cure Final Substructure, Ph2S1 Sta 2163+00 to 2133+00 7 236 09-Nov-21 16-Nov-21

SuperstructureSuperstructure 59 201 16-Nov-21 26-Jan-22

QUEBASBMLC5110 3A BR WB70 / Holly, Install Concrete Bridge Beams, Ph2S1 Sta 2163+00 to 2133+00 5 202 16-Nov-21 22-Nov-21

QUEBASBMLC5115 3A BR WB70 / Holly, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2163+00 to 2133+00 30 202 22-Nov-21 29-Dec-21

QUEBASBMLC5120 3A BR WB70 / Holly, Cure Bridge Deck Slab, Ph2S1 Sta 2163+00 to 2133+00 28 231 29-Dec-21 26-Jan-22

Approaches / Railings / MiscApproaches / Railings / Misc 44 204 03-Jan-22 21-Feb-22

QUEBASBMLC5125 3A BR WB70 / Holly, Install Approachs, Ph2S1 Sta 2163+00 to 2133+00 10 213 03-Jan-22 12-Jan-22

QUEBASBMLC5130 3A BR WB70 / Holly, Install Bridge Rail, Ph2S1 Sta 2163+00 to 2133+00 10 203 12-Jan-22 24-Jan-22

QUEBASBMLC5140 3A BR WB70 / Holly, Cure Approach Slabs, Ph2S1 Sta 2163+00 to 2133+00 28 244 13-Jan-22 09-Feb-22

QUEBASBMLC5135 3A BR WB70 / Holly, Cure Bridge Rail, Ph2S1 Sta 2163+00 to 2133+00 28 232 24-Jan-22 21-Feb-22

3A Bridge, WB I70 over Dahlia (2130 to 2133) Phase 2 Stage 13A Bridge, WB I70 over Dahlia (2130 to 2133) Phase 2 Stage 1 203 183 23-Jul-21 16-Mar-22

P1I2ASBMLC3065 3A - BR WB70/Dahlia, Start, Ph2S1, Sta 2103+00 to 2105+00 0 228 23-Jul-21 23-Jul-21

P1I2ASBMLC3070 3A - BR WB70/Dahlia, Finish, Ph2S1, Sta 2103+00 to 2105+00 0 183 16-Mar-22 16-Mar-22

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 10 228 23-Jul-21 04-Aug-21

QUEBASBMLC5940 3A - BR WB70/Dahlia, Demo Portions Existing Brdg, Ph2S1 (2103 to 2105) 10 228 23-Jul-21 04-Aug-21

FoundationsFoundations 20 188 24-Sep-21 18-Oct-21

QUEBASBMLC5880 3A - BR WB70/Dahlia, Drive Pile Abutment 1, Ph2S1 (2103 to 2105) 10 183 24-Sep-21 06-Oct-21

QUEBASBMLC5935 3A - BR WB70/Dahlia, Drive Pile Abutment 2, Ph2S1 (2103 to 2105) 10 188 06-Oct-21 18-Oct-21

SubstructureSubstructure 36 182 28-Oct-21 10-Dec-21

QUEBASBMLC5885 3A - BR WB70/Dahlia, FREP Abutment 1, Ph2S1 (2103 to 2105) 15 183 28-Oct-21 15-Nov-21

QUEBASBMLC5890 3A - BR WB70/Dahlia, FREP Abutment 2, Ph2S1 (2103 to 2105) 15 183 15-Nov-21 03-Dec-21

QUEBASBMLC5895 3A - BR WB70/Dahlia, Cure Final Substructure, Ph2S1 (2103 to 2105) 7 212 03-Dec-21 10-Dec-21

SuperstructureSuperstructure 60 180 10-Dec-21 18-Feb-22

QUEBASBMLC5900 3A - BR WB70/Dahlia, Install Concrete Bridge Beams, Ph2S1 (2103 to 2105) 5 182 10-Dec-21 16-Dec-21

QUEBASBMLC5905 3A - BR WB70/Dahlia, Overhangs, Decking, Rebar, Conc, Ph2S1 (2103 to 2105) 30 182 16-Dec-21 21-Jan-22

QUEBASBMLC5910 3A - BR WB70/Dahlia, Cure Bridge Deck Slab, Ph2S1 (2103 to 2105) 28 208 21-Jan-22 18-Feb-22

Approaches / Railings / MiscApproaches / Railings / Misc 45 183 24-Jan-22 16-Mar-22

QUEBASBMLC5915 3A - BR WB70/Dahlia, Install Approachs, Ph2S1 (2103 to 2105) 10 193 24-Jan-22 03-Feb-22

QUEBASBMLC5930 3A - BR WB70/Dahlia, Cure Approach Slabs, Ph2S1 (2103 to 2105) 28 222 03-Feb-22 03-Mar-22

QUEBASBMLC5920 3A - BR WB70/Dahlia, Install Bridge Rail, Ph2S1 (2103 to 2105) 10 182 04-Feb-22 16-Feb-22

QUEBASBMLC5925 3A BR WB70 / Dahlia, Cure Bridge Rail, Ph2S1 (2103 to 2105) 28 209 16-Feb-22 16-Mar-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B BR WB70 / Monoco, Cure Final Substructure, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Install Concrete Bridge Beams, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2157+0

3B BR WB70 / Monoco, Cure Bridge Deck Slab, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Install Approaches, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Install Bridge Rail, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Cure Approach Slabs, Ph2S1 Sta 2157+00 to 2159+00

3B BR WB70 / Monoco, Cure Bridge Rail, Ph2S1 Sta 2157+00 to 2159+00

3A - BR WB70/Holly St, Start, Ph2S1 Sta 2163+00 to 2133+00

3A - BR WB70/Holly St, Finish, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Demo Portions Existing Brdg, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Drive Pile Abutment 1, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Drive Pile Abutment 2, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, FREP Abutment 1, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, FREP Abutment 2, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Cure Final Substructure, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Install Concrete Bridge Beams, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Overhangs, Decking, Rebar, Conc, Ph2S1 Sta 2163+00 t

3A BR WB70 / Holly, Cure Bridge Deck Slab,  Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Install Approachs, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Install Bridge Rail, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Cure Approach Slabs, Ph2S1 Sta 2163+00 to 2133+00

3A BR WB70 / Holly, Cure Bridge Rail, Ph2S1 Sta 2163+00 to 2133+00

3A - BR WB70/Dahlia, Start, Ph2S1, Sta 2103+00 to 2105+00

3A - BR WB70/Dahlia, Finish, Ph2S1, Sta 2103+00 to 2105+00

3A - BR WB70/Dahlia, Demo Portions Existing Brdg, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Drive Pile Abutment 1, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Drive Pile Abutment 2, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, FREP Abutment 1, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, FREP Abutment 2, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Cure Final Substructure, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Install Concrete Bridge Beams, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Overhangs, Decking, Rebar, Conc, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Cure Bridge Deck Slab, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Install Approachs, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Cure Approach Slabs, Ph2S1 (2103 to 2105)

3A - BR WB70/Dahlia, Install Bridge Rail, Ph2S1 (2103 to 2105)

3A BR WB70 / Dahlia, Cure Bridge Rail, Ph2S1 (2103 to 2105)
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Subgrade Treatment and BaseSubgrade Treatment and Base 15 152 20-Sep-21 06-Oct-21

P1I2ASBMLC2990 3B - WB GP, Place Subgrade Base, Ph2S1 (2155 to 2192) 15 152 20-Sep-21 06-Oct-21

PavementPavement 15 186 16-Mar-22 01-Apr-22

Asphalt PavementAsphalt Pavement 15 186 16-Mar-22 01-Apr-22

CWBGPST2000495 3B - WB GP, Place HMA , Ph2S1 (2155 to 2192) 10 146 16-Mar-22 30-Mar-22

CWBGPST2000500 3B - WB GP, Place SMA Paving , Ph2S1 (2155 to 2192) 2 149 30-Mar-22 01-Apr-22

Permanent BarriersPermanent Barriers 20 300 06-Oct-21 28-Oct-21

Concrete BarriersConcrete Barriers 20 300 06-Oct-21 28-Oct-21

CWBGPST2000505 3B - WB GP, Place Conc Rail , Ph2S1 (2155 to 2192) 20 300 06-Oct-21 28-Oct-21

Signals and IlluminationSignals and Illumination 25 353 26-Aug-21 24-Sep-21

Roadway IlluminationRoadway Illumination 25 353 26-Aug-21 24-Sep-21

CWBGPST2000510 3B - WB GP, Install Illumination Pole Bases , Ph2S1 (2155 to 2192) 5 353 26-Aug-21 01-Sep-21

CWBGPST2000515 3B - WB GP, Install High Mast Illumination Pole Bases , Ph2S1 (2155 to 2192) 5 363 26-Aug-21 01-Sep-21

CWBGPST2000520 3B - WB GP, Install Illumination Poles/Fixtures , Ph2S1 (2155 to 2192) 10 353 01-Sep-21 14-Sep-21

CWBGPST2000525 3B - WB GP, Install High Mast Illumination Poles/Fixtures , Ph2S1 ( 2155 to 2192) 5 363 01-Sep-21 08-Sep-21

CWBGPST2000530 3B - WB GP, Install High Mast Illumination Energize Fixtures , Ph2S1 (2155 to 2192) 5 363 08-Sep-21 14-Sep-21

CWBGPST2000535 3B - WB GP, Install Illumination Energize Fixtures , Ph2S1 (2155 to 2192) 10 353 14-Sep-21 24-Sep-21

Signing and MarkingSigning and Marking 160 183 06-Oct-21 11-Apr-22

Overhead Sign StructuresOverhead Sign Structures 10 333 06-Oct-21 18-Oct-21

CWBGPST2000545 3B - WB GP, Install Overhead  , Ph2S1 (2155 to 2192)) 10 333 06-Oct-21 18-Oct-21

Small SignageSmall Signage 10 183 30-Mar-22 11-Apr-22

CWBGPST2000540 3B - WB GP, Install Small Signage , Ph2S1 (2155 to 2192) 10 183 30-Mar-22 11-Apr-22

Pavement MarkingPavement Marking 4 186 01-Apr-22 06-Apr-22

CWBGPST2000550 3B - WB GP, Install Permanent Markings, Ph2S1 (2155 to 2192) 4 186 01-Apr-22 06-Apr-22

3 WB/EB ITS/TCS Tolling Express Lane  Sta 2104+00 to 2192+003 WB/EB ITS/TCS Tolling Express Lane  Sta 2104+00 to 2192+00 191 152 06-Oct-21 16-May-22

ITS/TCSITS/TCS 191 152 06-Oct-21 16-May-22

W010EM00D33325 3 EB & WB EL, 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10 SMVMS, 5 DSRC, Install Start Sta 2104+00 to 2192+000 152 11-Feb-22 11-Feb-22

W010EM00D33330 3 EB & WB EL, Mount 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10 SMVMS, 5 DSRC Sta 2104+00 to 2192+0020 172 11-Feb-22 08-Mar-22

W010EM00D33340 3 EB & WB EL, ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2104+00 to 2192+00 10 152 11-Feb-22 24-Feb-22

W010EM00D33345 3 EB & WB EL, ITS &TCS Fiber Cut and splice Sta 2104+00 to 2192+00 25 152 24-Feb-22 24-Mar-22

W010EM00D33335 3 EB & WB EL, Equip Install 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10 SMVMS, 5 DSRC Sta 2104+00 to 2192+000 172 08-Mar-22 08-Mar-22

W010EM00D33355 3 EB & WB EL, ITS &TCS Fiber Fiber Complete Sta 2104+00 to 2192+00 0 152 30-Mar-22 30-Mar-22

Duct Bank SystemDuct Bank System 110 152 06-Oct-21 11-Feb-22

W010EM00D33300 3 EB & WB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2104+00 to 2192+00 20 242 06-Oct-21 28-Oct-21

W010EM00D33360 3 EB & WB EL, ITS &TCS Civil Work Install 10 Gantries Sta 2104+00 to 2192+00 110 152 06-Oct-21 11-Feb-22

Testing & CertificationTesting & Certification 61 152 08-Mar-22 16-May-22

W010EM00D33310 3 EB & WB EL, Local Site Test 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10 SMVMS, 5 DSRC Sta 2104+00 to 2192+0020 173 08-Mar-22 30-Mar-22

W010EM00D33350 3 EB & WB EL, ITS &TCS Fiber Local Site Test Sta 2104+00 to 2192+00 5 152 24-Mar-22 30-Mar-22

W010EM00D33305 3 EB & WB EL, ITS &TCS Testing Start Sta 2104+00 to 2192+00 0 152 31-Mar-22 31-Mar-22

W010EM00D33320 3 EB & WB EL, Integration Test 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10 SMVMS, 5 DSRC Sta 2104+00 to 2192+0020 152 31-Mar-22 22-Apr-22

W010EM00D33315 3 EWB EL, Test Cent Network 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10 SMVMS, 5 DSRC Sta 2104+00 to 2192+0020 152 22-Apr-22 16-May-22

W010EM00D33295 3 EB & WB EL, ITS &TCS Testing Complete Sta 2104+00 to 2192+00 0 152 16-May-22 16-May-22

3 Sta 2105+00 to 2184+00  Phase 33 Sta 2105+00 to 2184+00  Phase 3 193 139 04-Aug-21 16-Mar-22

3 XS Dahlia ST STA (2104) Phase 33 XS Dahlia ST STA (2104) Phase 3 108 139 09-Nov-21 16-Mar-22

2D20H1EBMLCST-185 3 - XS Dahlia St, Start, Ph3S1 Sta 2104+00 0 196 09-Nov-21 09-Nov-21

2D10B0470E14175 3 - XS Dahlia St, Interim - Finish, Ph3S1 Sta 2104+00 0 139 16-Mar-22 16-Mar-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 196 09-Nov-21 16-Nov-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 196 15-Nov-21 16-Nov-21

2D20H1EBMLCMT-320 3 - XS Dahlia St, Move Traffic, Ph3S1 Sta 2104+00 1 196 15-Nov-21 16-Nov-21

Portable Traffic BarrierPortable Traffic Barrier 5 196 09-Nov-21 15-Nov-21

2D20H1EBMLCTB-495 3 - XS Dahlia St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Control, Ph3S1 Sta 2104+005 196 09-Nov-21 15-Nov-21

EnviromentalEnviromental 5 196 09-Nov-21 15-Nov-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3B - WB GP, Place Subgrade Base, Ph2S1 (2155 to 2192)

3B - WB GP, Place HMA , Ph2S1 (2155 to 2192)

3B - WB GP, Place SMA Paving , Ph2S1 (2155 to 2192)

3B - WB GP, Place Conc Rail , Ph2S1 (2155 to 2192)

3B - WB GP, Install Illumination Pole Bases , Ph2S1 (2155 to 2192)

3B - WB GP, Install High Mast Illumination Pole Bases , Ph2S1 ( 2155 to 2192)

3B - WB GP, Install Illuminat ion Poles/Fixtures , Ph2S1 (2155 to 2192)

3B - WB GP, Install High Mast Illumination Poles/Fixtures ,  Ph2S1 (2155 to 2192)

3B - WB GP, Install High Mast Illumination Energize Fixtures , Ph2S1 (2155 to 2192)

3B - WB GP, Install Illumination Energize Fixtures , Ph2S1 (2155 to 2192)

3B - WB GP, Install Overhead  , Ph2S1 (2155 to 2192))

3B - WB GP, Install Small Signage , Ph2S1 (2155 to 2192)

3B - WB GP, Install Permanent Markings, Ph2S1 (2155 to 2192)

3 EB & WB EL, 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 LUS, 10

3 EB & WB EL, Mount 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 FS,30 

3 EB & WB EL, ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2104+00 to 2192+00

3 EB & WB EL, ITS &TCS Fiber Cut and splice Sta 2104+00 to 2192+00

3 EB & WB EL, Equip Install 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI, 4 F

3 EB & WB EL, ITS &TCS Fiber Fiber Complete Sta 2104+00 to 2192+00

3 EB & WB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2104+00 to

3 EB & WB EL, ITS &TCS Civil Work Install 10 Gantries Sta 2104+00 to 2192+00

3 EB & WB EL, Local Site Test 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TTI,

3 EB & WB EL, ITS &TCS Fiber Local Site Test Sta 2104+00 to 2192+00

3 EB & WB EL, ITS &TCS Testing Start Sta 2104+00 to 2192+00

3 EB & WB EL, Integration Test 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TT

3 EWB EL, Test Cent Network 2 DMS 1 VTMS, 5 CCTV, 6 MVRD,15 TT

3 EB & WB EL, ITS &TCS Testing Complete Sta 2104+00 to 2192+00

3 - XS Dahlia St, Start, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Interim - Finish, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Move Traffic, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place Temp Conc Bar rier/Road Mar king & Signage/Erosion Co
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Erosion ControlErosion Control 5 196 09-Nov-21 15-Nov-21

2D20H1EBMLCTB-500 3 - XS Dahlia St, Place Temp Erosion Control, Ph3S1 Sta 2104+00 5 196 09-Nov-21 15-Nov-21

EarthworkEarthwork 15 206 16-Nov-21 06-Dec-21

2D10SG00AN38060 3 - XS Dahlia St, Excavate Cut Areas, Ph3S1 Sta 2104+00 5 201 16-Nov-21 22-Nov-21

2D10SG00AN38085 3 - XS Dahlia St, Clear and Grub, Ph3S1 Sta 2104+00 5 196 16-Nov-21 22-Nov-21

2D10SG00AN38065 3 - XS Dahlia St, Place Embankment, Ph3S1 Sta 2104+00 10 206 22-Nov-21 06-Dec-21

DrainageDrainage 30 206 22-Nov-21 29-Dec-21

2D10SG00AN38100 3 - XS Dahlia St, Install Small RCP, Ph3S1 Sta 2104+00 10 196 22-Nov-21 06-Dec-21

2D10SG00AN38105 3 - XS Dahlia St, Install Culvert, Ph3S1 Sta 2104+00 10 196 22-Nov-21 06-Dec-21

2D10SG00AN38095 3 - XS Dahlia St, Install MHs and Inlets, Ph3S1 Sta 2104+00 10 196 06-Dec-21 16-Dec-21

2D10SG00AN38115 3 - XS Dahlia St, Place Headwall, Ph3S1 Sta 2104+00 10 206 06-Dec-21 16-Dec-21

2D10SG00AN38110 3 - XS Dahlia St, Place RipRap, Ph3S1 Sta 2104+00 10 206 16-Dec-21 29-Dec-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 196 16-Dec-21 22-Dec-21

2D10SG00AN38070 3 - XS Dahlia St, Place Subgrade Base, Ph3S1 Sta 2104+00 5 196 16-Dec-21 22-Dec-21

PavementPavement 72 139 22-Dec-21 16-Mar-22

2D10SG00AN38090 3 - XS Dahlia St, Place Curb & Gutter, Ph3S1 Sta 2104+00 10 196 22-Dec-21 05-Jan-22

2D10SG00AN38075 3 - XS Dahlia St, Place HMA, Ph3S1 Sta 2104+00 2 119 01-Mar-22 02-Mar-22

2D10SG00AN38080 3 - XS Dahlia St, Place SMA, Ph3S1 Sta 2104+00 2 111 15-Mar-22 16-Mar-22

3 XS Holly ST STA (2132) Phase 33 XS Holly ST STA (2132) Phase 3 128 132 18-Oct-21 16-Mar-22

2D20H1EBMLCST-130 3 - XS Holly St, Start, Ph3S1 Sta 2132+00 0 209 18-Oct-21 18-Oct-21

2D10B0470E14140 3 - XS Holly St, Interim - Finish, Ph3S1 Sta 2132+00 0 132 16-Mar-22 16-Mar-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 209 18-Oct-21 25-Oct-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 209 22-Oct-21 25-Oct-21

2D20H1EBMLCMT-280 3 - XS Holly St, Move Traffic, Ph3S1 Sta 2132+00 1 209 22-Oct-21 25-Oct-21

Portable Traffic BarrierPortable Traffic Barrier 5 209 18-Oct-21 22-Oct-21

2D20H1EBMLCTB-415 3 - XS Holly St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Control, Ph3S1 Sta 2132+005 209 18-Oct-21 22-Oct-21

EnviromentalEnviromental 5 209 18-Oct-21 22-Oct-21

Erosion ControlErosion Control 5 209 18-Oct-21 22-Oct-21

2D20H1EBMLCTB-420 3 - XS Holly St, Place Temp Erosion Control, Ph3S1 Sta 2132+00 5 209 18-Oct-21 22-Oct-21

EarthworkEarthwork 15 219 25-Oct-21 10-Nov-21

2D10SG00AN37470 3 - XS Holly St, Excavate Cut Areas, Ph3S1 Sta 2132+00 5 214 25-Oct-21 29-Oct-21

2D10SG00AN37495 3 - XS Holly St, Clear and Grub, Ph3S1 Sta 2132+00 5 209 25-Oct-21 29-Oct-21

2D10SG00AN37475 3 - XS Holly St, Place Embankment, Ph3S1 Sta 2132+00 10 219 29-Oct-21 10-Nov-21

DrainageDrainage 30 219 29-Oct-21 06-Dec-21

2D10SG00AN37515 3 - XS Holly St, Install Small RCP, Ph3S1 Sta 2132+00 10 209 29-Oct-21 10-Nov-21

2D10SG00AN37520 3 - XS Holly St, Install Culvert, Ph3S1 Sta 2132+00 10 209 29-Oct-21 10-Nov-21

2D10SG00AN37510 3 - XS Holly St, Install MHs and Inlets, Ph3S1 Sta 2132+00 10 209 10-Nov-21 22-Nov-21

2D10SG00AN37530 3 - XS Holly St, Place Headwall, Ph3S1 Sta 2132+00 10 219 10-Nov-21 22-Nov-21

2D10SG00AN37525 3 - XS Holly St, Place RipRap, Ph3S1 Sta 2132+00 10 219 22-Nov-21 06-Dec-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 209 22-Nov-21 30-Nov-21

2D10SG00AN37480 3 - XS Holly St, Place Subgrade Base, Ph3S1 Sta 2132+00 5 209 22-Nov-21 30-Nov-21

PavementPavement 92 132 30-Nov-21 16-Mar-22

2D10SG00AN37500 3 - XS Holly St, Place Curb & Gutter, Ph3S1 Sta 2132+00 10 209 30-Nov-21 10-Dec-21

2D10SG00AN37485 3 - XS Holly St, Place HMA, Ph3S1 Sta 2132+00 2 116 10-Dec-21 14-Dec-21

2D10SG00AN37490 3 - XS Holly St, Place SMA, Ph3S1 Sta 2132+00 2 106 15-Mar-22 16-Mar-22

3 XS Monaco ST STA (2158) Phase 33 XS Monaco ST STA (2158) Phase 3 51 229 24-Sep-21 22-Nov-21

2D20H1EBMLCST-140 3 - XS Monaco St, Start, Ph3S1 Sta 2158+00 0 229 24-Sep-21 24-Sep-21

2D10B0470E14150 3 - XS Monaco St, Interim - Finish, Ph3S1 Sta 2158+00 0 229 22-Nov-21 22-Nov-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 229 24-Sep-21 01-Oct-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 229 30-Sep-21 01-Oct-21

2D20H1EBMLCMT-290 3 - XS Monaco St, Move Traffic, Ph3S1 Sta 2158+00 1 229 30-Sep-21 01-Oct-21

Portable Traffic BarrierPortable Traffic Barrier 5 229 24-Sep-21 30-Sep-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - XS Dahlia St, Place Temp Erosion Contr ol, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Excavate Cut Areas, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Clear and Grub, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place Embankment, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Install Small RCP, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Install Culvert, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Install MHs and Inlets, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place Headwall, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place RipRap, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place Subgrade Base, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place Curb & Gutter, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place HMA, Ph3S1 Sta 2104+00

3 - XS Dahlia St, Place SMA, Ph3S1 Sta 2104+00

3 - XS Holly St, Start, Ph3S1 Sta 2132+00

3 - XS Holly St, Interim - Finish, Ph3S1 Sta 2132+00

3 - XS Holly St, Move Traffic, Ph3S1 Sta 2132+00

3 - XS Holly St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Cont

3 - XS Holly St, Place Temp Erosion Control, Ph3S1 Sta 2132+00

3 - XS Holly St, Excavate Cut Areas, Ph3S1 Sta 2132+00

3 - XS Holly St, Clear and Grub, Ph3S1 Sta 2132+00

3 - XS Holly St, Place Embankment, Ph3S1 Sta 2132+00

3 - XS Holly St, Install Small RCP, Ph3S1 Sta 2132+00

3 - XS Holly St, Install Culvert, Ph3S1 Sta 2132+00

3 - XS Holly St, Install MHs and Inlets, Ph3S1 Sta 2132+00

3 - XS Holly St, Place Headwall, Ph3S1 Sta 2132+00

3 - XS Holly St, Place RipRap, Ph3S1 Sta 2132+00

3 - XS Holly St, Place Subgrade Base, Ph3S1 Sta 2132+00

3 - XS Holly St, Place Curb & Gutter, Ph3S1 Sta 2132+00

3 - XS Holly St, Place HMA, Ph3S1 Sta 2132+00

3 - XS Holly St, Place SMA, Ph3S1 Sta 2132+00

3 - XS Monaco St, Start, Ph3S1 Sta 2158+00

3 - XS Monaco St, Interim - Finish, Ph3S1 Sta 2158+00

3 - XS Monaco St, Move Traffic, Ph3S1 Sta 2158+00
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2D20H1EBMLCTB-435 3- XS Monaco St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Control, Ph3S1 Sta 2158+005 229 24-Sep-21 30-Sep-21

EnviromentalEnviromental 5 229 24-Sep-21 30-Sep-21

Erosion ControlErosion Control 5 229 24-Sep-21 30-Sep-21

2D20H1EBMLCTB-440 3 - XS Monaco St, Place Temp Erosion Control, Ph3S1 Sta 2158+00 5 229 24-Sep-21 30-Sep-21

EarthworkEarthwork 15 239 01-Oct-21 19-Oct-21

2D10SG00AN37625 3 - XS Monaco St, Excavate Cut Areas, Ph3S1 Sta 2158+00 5 234 01-Oct-21 07-Oct-21

2D10SG00AN37650 3 - XS Monaco St, Clear and Grub, Ph3S1 Sta 2158+00 5 229 01-Oct-21 07-Oct-21

2D10SG00AN37630 3 - XS Monaco St, Place Embankment, Ph3S1 Sta 2158+00 10 239 07-Oct-21 19-Oct-21

DrainageDrainage 20 249 07-Oct-21 29-Oct-21

2D10SG00AN37670 3 - XS Monaco St, Install Small RCP, Ph3S1 Sta 2158+00 10 229 07-Oct-21 19-Oct-21

2D10SG00AN37675 3 - XS Monaco St, Install Culvert, Ph3S1 Sta 2158+00 10 229 07-Oct-21 19-Oct-21

2D10SG00AN37665 3 - XS Monaco St, Install MHs and Inlets, Ph3S1 Sta 2158+00 10 229 19-Oct-21 29-Oct-21

2D10SG00AN37685 3 - XS Monaco St, Place Headwall, Ph3S1 Sta 2158+00 5 249 19-Oct-21 25-Oct-21

2D10SG00AN37680 3 - XS Monaco St, Place RipRap, Ph3S1 Sta 2158+00 5 249 25-Oct-21 29-Oct-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 229 29-Oct-21 04-Nov-21

2D10SG00AN37635 3 - XS Monaco St, Place Subgrade Base, Ph3S1 Sta 2158+00 5 229 29-Oct-21 04-Nov-21

PavementPavement 15 229 04-Nov-21 22-Nov-21

2D10SG00AN37655 3 - XS Monaco St, Place Curb & Gutter, Ph3S1 Sta 2158+00 10 229 04-Nov-21 16-Nov-21

2D10SG00AN37640 3 - XS Monaco St, Place HMA, Ph3S1 Sta 2158+00 2 132 16-Nov-21 18-Nov-21

2D10SG00AN37645 3 - XS Monaco St, Place SMA, Ph3S1 Sta 2158+00 2 110 18-Nov-21 22-Nov-21

3 XS Quebec ST STA (2184) Phase 33 XS Quebec ST STA (2184) Phase 3 51 274 04-Aug-21 01-Oct-21

2D20H1EBMLCST-150 3 - XS Quebec St, Start, Ph3S1 Sta 2184+00 0 274 04-Aug-21 04-Aug-21

2D10B0470E14160 3 - XS Quebec St, Interim - Finish, Ph3S1 Sta 2184+00 0 274 01-Oct-21 01-Oct-21

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 274 04-Aug-21 11-Aug-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 274 10-Aug-21 11-Aug-21

2D20H1EBMLCMT-300 3 - XS Quebec St, Move Traffic, Ph3S1 Sta 2184+00 1 274 10-Aug-21 11-Aug-21

Portable Traffic BarrierPortable Traffic Barrier 5 274 04-Aug-21 10-Aug-21

2D20H1EBMLCTB-455 3 - XS Quebec St, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Control, Ph3S1 Sta 2184+005 274 04-Aug-21 10-Aug-21

EnviromentalEnviromental 5 274 04-Aug-21 10-Aug-21

Erosion ControlErosion Control 5 274 04-Aug-21 10-Aug-21

2D20H1EBMLCTB-460 3 - XS Quebec St, Place Temp Erosion Control, Ph3S1 Sta 2184+00 5 274 04-Aug-21 10-Aug-21

EarthworkEarthwork 15 284 11-Aug-21 27-Aug-21

2D10SG00AN37780 3 - XS Quebec St, Excavate Cut Areas, Ph3S1 Sta 2184+00 5 279 11-Aug-21 17-Aug-21

2D10SG00AN37805 3 - XS Quebec St, Clear and Grub, Ph3S1 Sta 2184+00 5 274 11-Aug-21 17-Aug-21

2D10SG00AN37785 3 - XS Quebec St, Place Embankment, Ph3S1 Sta 2184+00 10 284 17-Aug-21 27-Aug-21

DrainageDrainage 30 284 17-Aug-21 21-Sep-21

2D10SG00AN37825 3 - XS Quebec St, Install Small RCP, Ph3S1 Sta 2184+00 10 274 17-Aug-21 27-Aug-21

2D10SG00AN37830 3 - XS Quebec St, Install Culvert, Ph3S1 Sta 2184+00 10 274 17-Aug-21 27-Aug-21

2D10SG00AN37820 3 - XS Quebec St, Install MHs and Inlets, Ph3S1 Sta 2184+00 10 274 27-Aug-21 09-Sep-21

2D10SG00AN37840 3 - XS Quebec St, Place Headwall, Ph3S1 Sta 2184+00 10 284 27-Aug-21 09-Sep-21

2D10SG00AN37835 3 - XS Quebec St, Place RipRap, Ph3S1 Sta 2184+00 10 284 09-Sep-21 21-Sep-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 274 09-Sep-21 15-Sep-21

2D10SG00AN37790 3 - XS Quebec St, Place Subgrade Base, Ph3S1 Sta 2184+00 5 274 09-Sep-21 15-Sep-21

PavementPavement 15 274 15-Sep-21 01-Oct-21

2D10SG00AN37810 3 - XS Quebec St, Place Curb & Gutter, Ph3S1 Sta 2184+00 10 274 15-Sep-21 27-Sep-21

2D10SG00AN37795 3 - XS Quebec St, Place HMA, Ph3S1 Sta 2184+00 2 168 27-Sep-21 29-Sep-21

2D10SG00AN37800 3 - XS Quebec St, Place SMA, Ph3S1 Sta 2184+00 2 146 29-Sep-21 01-Oct-21

3 Sta 2105+00 to 2184+00 Phase 43 Sta 2105+00 to 2184+00 Phase 4 215 132 01-Oct-21 08-Jun-22

3 XS Dahlia ST STA (2104) Phase 43 XS Dahlia ST STA (2104) Phase 4 66 139 16-Mar-22 31-May-22

2D20H1EBMLCST-190 3 - XS Dahlia St, Start, Ph4S1 Sta 2104+00 0 139 16-Mar-22 16-Mar-22

2D10B0470E14180 3- XS Dahlia St, Interim - Finish, Ph4S1 Sta 2104+00 0 139 04-May-22 04-May-22

2D10SG00AN38135 3 - XS Dahlia St, FF Start, Ph4S1 Sta 2104+00 0 139 05-May-22 05-May-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

3- XS Monaco St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Co

3 - XS Monaco St, Place Temp Erosion Control, Ph3S1 Sta 2158+00

3 - XS Monaco St, Excavate Cut Areas, Ph3S1 Sta 2158+00

3 - XS Monaco St, Clear and Grub, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place Embankment, Ph3S1 Sta 2158+00

3 - XS Monaco St, Install Small RCP, Ph3S1 Sta 2158+00

3 - XS Monaco St, Install Culvert, Ph3S1 Sta 2158+00

3 - XS Monaco St, Install MHs and Inlets, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place Headwall, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place RipRap, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place Subgrade Base, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place Curb & Gutter, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place HMA, Ph3S1 Sta 2158+00

3 - XS Monaco St, Place SMA, Ph3S1 Sta 2158+00

3 - XS Quebec St, Start, Ph3S1 Sta 2184+00

3 - XS Quebec St, Interim - Finish, Ph3S1 Sta 2184+00

3 - XS Quebec St, Move Traffic, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Contr

3 - XS Quebec St, Place Temp Er osion Control,  Ph3S1 Sta 2184+00

3 - XS Quebec St, Excavate Cut Areas, Ph3S1 Sta 2184+00

3 - XS Quebec St, Clear and Grub, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place Embankment, Ph3S1 Sta 2184+00

3 - XS Quebec St, Install Small RCP, Ph3S1 Sta 2184+00

3 - XS Quebec St, Install Culvert, Ph3S1 Sta 2184+00

3 - XS Quebec St, Install MHs and Inlets, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place Headwall, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place RipRap, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place Subgrade Base, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place Curb & Gutter, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place HMA, Ph3S1 Sta 2184+00

3 - XS Quebec St, Place SMA, Ph3S1 Sta 2184+00

3 - XS Dahlia St, Start, Ph4S1 Sta 2104+00

3- XS Dahlia St, Interim - Finish, Ph4S1 Sta 2104+00

3 - XS Dahlia St, FF Start, Ph4S1 Sta 2104+00
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2D10SG00AN38155 3 - XS Dahlia St, Finish, Ph4S1 Sta 2104+00 0 139 31-May-22 31-May-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 4 139 16-Mar-22 22-Mar-22

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 139 21-Mar-22 22-Mar-22

2D20H1EBMLCMT-325 3 - XS Dahlia St, Move Traffic, Ph4S1 Sta 2104+00 1 139 21-Mar-22 22-Mar-22

Portable Traffic BarrierPortable Traffic Barrier 3 139 16-Mar-22 21-Mar-22

2D20H1EBMLCTB-505 3 - XS Dahlia St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Control, Ph4S1 Sta 2104+003 139 16-Mar-22 21-Mar-22

EnviromentalEnviromental 3 139 16-Mar-22 21-Mar-22

Erosion ControlErosion Control 3 139 16-Mar-22 21-Mar-22

2D20H1EBMLCTB-510 3 - XS Dahlia St, Place Temp Erosion Control, Ph4S1 Sta 2104+00 3 139 16-Mar-22 21-Mar-22

EarthworkEarthwork 15 144 22-Mar-22 07-Apr-22

2D10SG00AN38120 3- XS Dahlia St, Excavate Cut Areas, Ph4S1 Sta 2104+00 5 144 22-Mar-22 28-Mar-22

2D10SG00AN38170 3 - XS Dahlia St, Clear and Grub, Ph4S1 Sta 2104+00 5 139 22-Mar-22 28-Mar-22

2D10SG00AN38125 3 - XS Dahlia St, Place Embankment, Ph4S1 Sta 2104+00 10 144 28-Mar-22 07-Apr-22

DrainageDrainage 18 156 28-Mar-22 15-Apr-22

2D10SG00AN38200 3 - XS Dahlia St, Place Headwall, Ph4S1 Sta 2104+00 5 156 07-Apr-22 13-Apr-22

2D10SG00AN38195 3 - XS Dahlia St, Place RipRap, Ph4S1 Sta 2104+00 3 156 13-Apr-22 15-Apr-22

CulvertCulvert 10 139 28-Mar-22 07-Apr-22

2D10SG00AN38190 3 - XS Dahlia St, Install Culvert, Ph4S1 Sta 2104+00 10 139 28-Mar-22 07-Apr-22

Storm SewerStorm Sewer 10 139 28-Mar-22 07-Apr-22

2D10SG00AN38185 3 - XS Dahlia St, Install Small RCP, Ph4S1 Sta 2104+00 10 139 28-Mar-22 07-Apr-22

InletsInlets 5 139 07-Apr-22 13-Apr-22

2D10SG00AN38180 3 - XS Dahlia St, Install MHs and Inlets, Ph4S1 Sta 2104+00 5 139 07-Apr-22 13-Apr-22

Subgrade Treatment and BaseSubgrade Treatment and Base 5 139 13-Apr-22 19-Apr-22

2D10SG00AN38130 3 - XS Dahlia St, Place Subgrade Base, Ph4S1 Sta 2104+00 5 139 13-Apr-22 19-Apr-22

PavementPavement 27 149 19-Apr-22 18-May-22

Asphalt PavementAsphalt Pavement 5 139 29-Apr-22 04-May-22

2D10SG00AN38140 3 - XS Dahlia St, Place HMA, Ph4S1 Sta 2104+00 2 111 29-Apr-22 02-May-22

2D10SG00AN38145 3 - XS Dahlia St, Place SMA, Ph4S1 Sta 2104+00 2 111 03-May-22 04-May-22

Curb & GutterCurb & Gutter 10 139 19-Apr-22 29-Apr-22

2D10SG00AN38175 3 - XS Dahlia St, Place Curb & Gutter, Ph4S1 Sta 2104+00 10 139 19-Apr-22 29-Apr-22

DrivewaysDriveways 10 149 06-May-22 18-May-22

2D10EM00AN17950 3 - XS Dahlia St, Place Driveways, Ph4S1 Sta 2104+00 10 149 06-May-22 18-May-22

Sidewalks & MedianSidewalks & Median 10 149 06-May-22 18-May-22

2D10EM00AN17955 3 - XS Dahlia St, Place Sidewalks/Pathways, Ph4S1 Sta 2104+00 10 149 06-May-22 18-May-22

Permanent BarriersPermanent Barriers 5 154 06-May-22 12-May-22

Concrete BarriersConcrete Barriers 5 154 06-May-22 12-May-22

2D10EM00AN17945 3 - XS Dahlia St,  Place Conc Rail, Ph4S1 Sta 2104+00 5 154 06-May-22 12-May-22

Metal Beam GuardrailsMetal Beam Guardrails 5 154 06-May-22 12-May-22

2D10EG00AE15510 3 - XS Dahlia St, Install MBGF, Ph4S1 Sta 2104+00 5 154 06-May-22 12-May-22

Crash AttenuatorsCrash Attenuators 5 154 06-May-22 12-May-22

2D10WG00B12740 3 - XS Dahlia St, Install Attenuator, Ph4S1 Sta 2104+00 5 154 06-May-22 12-May-22

Signals and IlluminationSignals and Illumination 20 139 06-May-22 31-May-22

Roadway IlluminationRoadway Illumination 20 139 06-May-22 31-May-22

2D10ESG00AN14505 3 - XS Dahlia St, Install Illumination Pole Bases, Ph4S1 Sta 2104+00 5 139 06-May-22 12-May-22

2D10SG00AN38150 3 - XS Dahlia St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2104+00 10 139 12-May-22 24-May-22

2D10SG00AN38165 3 - XS Dahlia St, Install Illumination Energize Fixtures, Ph4S1 Sta 2104+00 5 139 24-May-22 31-May-22

Signing and MarkingSigning and Marking 6 154 05-May-22 12-May-22

Small SignageSmall Signage 5 154 06-May-22 12-May-22

2D10EG00AE15515 3 - XS Dahlia St,  Install Small Signage, Ph4S1 Sta 2104+00 5 154 06-May-22 12-May-22

Pavement MarkingPavement Marking 2 158 05-May-22 09-May-22

2D10SG00AN38160 3 - XS Dahlia St, Install Permanent Markings, Ph4S1 Sta 2104+00 2 158 05-May-22 09-May-22

LandscapingLandscaping 10 149 06-May-22 18-May-22

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - XS Dahlia St, Finish, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Move Traffic, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Temp Conc Barrier/Road Marking & Signage/Erosio

3 - XS Dahlia St, Place Temp Erosion Control, Ph4S1 Sta 2104+00

3- XS Dahlia St, Excavate Cut Areas, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Clear and Grub, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Embankment, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Headwall, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place RipRap, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Culvert, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Small RCP, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install MHs and Inlets, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Subgrade Base, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place HMA, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place SMA, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Curb & Gutter, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Driveways, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Place Sidewalks/Pathways, Ph4S1 Sta 2104+00

3 - XS Dahlia St,  Place Conc Rail, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install MBGF, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Attenuator, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Illumination Pole Bases, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Illumination Energize Fixtures, Ph4S1 Sta 2104+00

3 - XS Dahlia St,  Install Small Signage, Ph4S1 Sta 2104+00

3 - XS Dahlia St, Install Permanent Markings, Ph4S1 Sta 2104+00
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Seeding & SoddingSeeding & Sodding 10 149 06-May-22 18-May-22

2D10EG00AE15520 3 - XS Dahlia St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2104+00 10 149 06-May-22 18-May-22

3 XS Holly ST STA (2132) Phase 43 XS Holly ST STA (2132) Phase 4 73 132 16-Mar-22 08-Jun-22

2D20H1EBMLCST-135 3 - XS Holly St, Start, Ph4S1 Sta 2132+00 0 132 16-Mar-22 16-Mar-22

2D10B0470E14145 3- XS Holly St, Interim - Finish, Ph4S1 Sta 2132+00 0 132 04-May-22 04-May-22

2D10SG00AN37550 3 - XS Holly St, FF Start, Ph4S1 Sta 2132+00 0 132 05-May-22 05-May-22

2D10SG00AN37570 3 - XS Holly St, Finish, Ph4S1 Sta 2132+00 0 132 08-Jun-22 08-Jun-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 4 132 16-Mar-22 22-Mar-22

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 132 21-Mar-22 22-Mar-22

2D20H1EBMLCMT-285 3 - XS Holly St, Move Traffic, Ph4S1 Sta 2132+00 1 132 21-Mar-22 22-Mar-22

Portable Traffic BarrierPortable Traffic Barrier 3 132 16-Mar-22 21-Mar-22

2D20H1EBMLCTB-425 3 - XS Holly St, Place Temp Conc Barrier/Road Marking & Signage/Erosion Control, Ph4S1 Sta 2132+003 132 16-Mar-22 21-Mar-22

EnviromentalEnviromental 3 132 16-Mar-22 21-Mar-22

Erosion ControlErosion Control 3 132 16-Mar-22 21-Mar-22

2D20H1EBMLCTB-430 3 - XS Holly St, Place Temp Erosion Control, Ph4S1 Sta 2132+00 3 132 16-Mar-22 21-Mar-22

EarthworkEarthwork 15 137 22-Mar-22 07-Apr-22

2D10SG00AN37535 3- XS Holly St, Excavate Cut Areas, Ph4S1 Sta 2132+00 5 137 22-Mar-22 28-Mar-22

2D10SG00AN37585 3 - XS Holly St, Clear and Grub, Ph4S1 Sta 2132+00 5 132 22-Mar-22 28-Mar-22

2D10SG00AN37540 3 - XS Holly St, Place Embankment, Ph4S1 Sta 2132+00 10 137 28-Mar-22 07-Apr-22

DrainageDrainage 18 149 28-Mar-22 15-Apr-22

2D10SG00AN37605 3 - XS Holly St, Install Small RCP, Ph4S1 Sta 2132+00 10 132 28-Mar-22 07-Apr-22

2D10SG00AN37610 3 - XS Holly St, Install Culvert, Ph4S1 Sta 2132+00 10 132 28-Mar-22 07-Apr-22

2D10SG00AN37600 3 - XS Holly St, Install MHs and Inlets, Ph4S1 Sta 2132+00 5 132 07-Apr-22 13-Apr-22

2D10SG00AN37620 3 - XS Holly St, Place Headwall, Ph4S1 Sta 2132+00 5 149 07-Apr-22 13-Apr-22

2D10SG00AN37615 3 - XS Holly St, Place RipRap, Ph4S1 Sta 2132+00 3 149 13-Apr-22 15-Apr-22

Subgrade Treatment and BaseSubgrade Treatment and Base 5 132 13-Apr-22 19-Apr-22

2D10SG00AN37545 3 - XS Holly St, Place Subgrade Base, Ph4S1 Sta 2132+00 5 132 13-Apr-22 19-Apr-22

PavementPavement 15 132 19-Apr-22 04-May-22

2D10SG00AN37590 3 - XS Holly St, Place Curb & Gutter, Ph4S1 Sta 2132+00 10 132 19-Apr-22 29-Apr-22

2D10SG00AN37555 3 - XS Holly St, Place HMA, Ph4S1 Sta 2132+00 2 106 29-Apr-22 02-May-22

2D10SG00AN37560 3 - XS Holly St, Place SMA, Ph4S1 Sta 2132+00 2 106 03-May-22 04-May-22

Permanent BarriersPermanent Barriers 28 132 05-May-22 08-Jun-22

2D10SG00AN37575 3 - XS Holly St, Install Permanent Markings, Ph4S1 Sta 2132+00 2 158 05-May-22 09-May-22

2D10EM00AN17900 3 - XS Holly St,  Place Conc Rail, Ph4S1 Sta 2132+00 5 154 06-May-22 12-May-22

2D10EG00AE15465 3 - XS Holly St, Install MBGF, Ph4S1 Sta 2132+00 5 154 06-May-22 12-May-22

2D10WG00B12725 3 - XS Holly St, Install Attenuator, Ph4S1 Sta 2132+00 5 154 06-May-22 12-May-22

2D10ESG00AN14490 3 - XS Holly St, Install Illumination Pole Bases, Ph4S1 Sta 2132+00 5 132 06-May-22 12-May-22

2D10EG00AE15470 3 - XS Holly St,  Install Small Signage, Ph4S1 Sta 2132+00 5 154 06-May-22 12-May-22

2D10EM00AN17905 3 - XS Holly St, Place Driveways, Ph4S1 Sta 2132+00 10 149 06-May-22 18-May-22

2D10EM00AN17910 3 - XS Holly St, Place Sidewalks/Pathways, Ph4S1 Sta 2132+00 10 149 06-May-22 18-May-22

2D10SG00AN37565 3 - XS Holly St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2132+00 10 132 12-May-22 24-May-22

2D10SG00AN37580 3 - XS Holly St, Install Illumination Energize Fixtures, Ph4S1 Sta 2132+00 12 132 24-May-22 08-Jun-22

LandscapingLandscaping 10 149 06-May-22 18-May-22

Seeding & SoddingSeeding & Sodding 10 149 06-May-22 18-May-22

2D10EG00AE15475 3 - XS Holly St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2132+00 10 149 06-May-22 18-May-22

3 XS Monaco ST STA (2158) Phase 43 XS Monaco ST STA (2158) Phase 4 119 183 22-Nov-21 11-Apr-22

2D20H1EBMLCST-145 3 - XS Monaco St, Start, Ph4S1 Sta 2158+00 0 229 22-Nov-21 22-Nov-21

2D10B0470E14155 3 - XS Monaco St, Interim - Finish, Ph4S1 Sta 2158+00 0 183 16-Mar-22 16-Mar-22

2D10SG00AN37705 3 - XS Monaco St, FF Start, Ph4S1 Sta 2158+00 0 183 17-Mar-22 17-Mar-22

2D10SG00AN37725 3 - XS Monaco St, Finish, Ph4S1 Sta 2158+00 0 183 11-Apr-22 11-Apr-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 229 22-Nov-21 01-Dec-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 229 30-Nov-21 01-Dec-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - XS Dahlia St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2104+00

3 - XS Holly St, Start, Ph4S1 Sta 2132+00

3- XS Holly St, Interim - Finish, Ph4S1 Sta 2132+00

3 - XS Holly St, FF Start, Ph4S1 Sta 2132+00

3 - XS Holly St, Finish, Ph4S1 Sta 2132+00

3 - XS Holly St, Move Traffic, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Temp Conc Barrier/Road Marking & Signage/Erosion

3 - XS Holly St, Place Temp Erosion Control, Ph4S1 Sta 2132+00

3- XS Holly St, Excavate Cut Areas, Ph4S1 Sta 2132+00

3 - XS Holly St, Clear and Grub, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Embankment, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Small RCP, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Culvert, Ph4S1 Sta 2132+00

3 - XS Holly St, Install MHs and Inlets, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Headwall, Ph4S1 Sta 2132+00

3 - XS Holly St, Place RipRap, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Subgrade Base, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Curb & Gutter, Ph4S1 Sta 2132+00

3 - XS Holly St, Place HMA, Ph4S1 Sta 2132+00

3 - XS Holly St, Place SMA, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Permanent Markings, Ph4S1 Sta 2132+00

3 - XS Holly St,  Place Conc Rail, Ph4S1 Sta 2132+00

3 - XS Holly St, Install MBGF, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Attenuator, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Illumination Pole Bases, Ph4S1 Sta 2132+00

3 - XS Holly St,  Install Small Signage, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Driveways, Ph4S1 Sta 2132+00

3 - XS Holly St, Place Sidewalks/Pathways, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2132+00

3 - XS Holly St, Install Illumination Energize Fixtures, Ph4S1 Sta 2132+00

3 - XS Holly St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2132+00

3 - XS Monaco St, Start, Ph4S1 Sta 2158+00

3 - XS Monaco St, Interim - Finish, Ph4S1 Sta 2158+00

3 - XS Monaco St, FF Start, Ph4S1 Sta 2158+00

3 - XS Monaco St, Finish, Ph4S1 Sta 2158+00
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2D20H1EBMLCMT-295 3 - XS Monaco St, Move Traffic, Ph4S1 Sta 2158+00 1 229 30-Nov-21 01-Dec-21

Portable Traffic BarrierPortable Traffic Barrier 5 229 22-Nov-21 30-Nov-21

2D20H1EBMLCTB-445 3 - XS Monaco St, Place Temp Conc Barr ier/Road Marking & Signage/Erosion Control, Ph4S1 Sta 2158+005 229 22-Nov-21 30-Nov-21

EnviromentalEnviromental 5 229 22-Nov-21 30-Nov-21

Erosion ControlErosion Control 5 229 22-Nov-21 30-Nov-21

2D20H1EBMLCTB-450 3 - XS Monaco St, Place Temp Erosion Control, Ph4S1 Sta 2158+00 5 229 22-Nov-21 30-Nov-21

EarthworkEarthwork 15 239 01-Dec-21 17-Dec-21

2D10SG00AN37690 3 - XS Monaco St, Excavate Cut Areas, Ph4S1 Sta 2158+00 5 234 01-Dec-21 07-Dec-21

2D10SG00AN37740 3 - XS Monaco St, Clear and Grub, Ph4S1 Sta 2158+00 5 229 01-Dec-21 07-Dec-21

2D10SG00AN37695 3 - XS Monaco St, Place Embankment, Ph4S1 Sta 2158+00 10 239 07-Dec-21 17-Dec-21

DrainageDrainage 30 239 07-Dec-21 12-Jan-22

2D10SG00AN37760 3 - XS Monaco St, Install Small RCP, Ph4S1 Sta 2158+00 10 229 07-Dec-21 17-Dec-21

2D10SG00AN37765 3 - XS Monaco St, Install Culvert, Ph4S1 Sta 2158+00 10 229 07-Dec-21 17-Dec-21

2D10SG00AN37755 3 - XS Monaco St, Install MHs and Inlets, Ph4S1 Sta 2158+00 10 229 17-Dec-21 30-Dec-21

2D10SG00AN37775 3 - XS Monaco St, Place Headwall, Ph4S1 Sta 2158+00 10 239 17-Dec-21 30-Dec-21

2D10SG00AN37770 3 - XS Monaco St, Place RipRap, Ph4S1 Sta 2158+00 10 239 30-Dec-21 12-Jan-22

Subgrade Treatment and BaseSubgrade Treatment and Base 5 229 30-Dec-21 06-Jan-22

2D10SG00AN37700 3 - XS Monaco St, Place Subgrade Base, Ph4S1 Sta 2158+00 5 229 30-Dec-21 06-Jan-22

PavementPavement 61 183 06-Jan-22 16-Mar-22

2D10SG00AN37745 3 - XS Monaco St, Place Curb & Gutter, Ph4S1 Sta 2158+00 10 229 06-Jan-22 18-Jan-22

2D10SG00AN37710 3 - XS Monaco St, Place HMA, Ph4S1 Sta 2158+00 2 154 01-Mar-22 02-Mar-22

2D10SG00AN37715 3 - XS Monaco St, Place SMA, Ph4S1 Sta 2158+00 2 146 15-Mar-22 16-Mar-22

Permanent BarriersPermanent Barriers 21 183 17-Mar-22 11-Apr-22

2D10SG00AN37730 3 - XS Monaco St, Install Permanent Markings, Ph4S1 Sta 2158+00 2 202 17-Mar-22 21-Mar-22

2D10EM00AN17915 3 - XS Monaco St,  Place Conc Rail, Ph4S1 Sta 2158+00 5 198 18-Mar-22 24-Mar-22

2D10EG00AE15480 3 - XS Monaco St, Install MBGF, Ph4S1 Sta 2158+00 5 198 18-Mar-22 24-Mar-22

2D10WG00B12730 3 - XS Monaco St, Install Attenuator, Ph4S1 Sta 2158+00 5 198 18-Mar-22 24-Mar-22

2D10ESG00AN14495 3 - XS Monaco St, Install Illumination Pole Bases, Ph4S1 Sta 2158+00 5 183 18-Mar-22 24-Mar-22

2D10EG00AE15485 3 - XS Monaco St,  Install Small Signage, Ph4S1 Sta 2158+00 10 193 18-Mar-22 30-Mar-22

2D10EM00AN17920 3 - XS Monaco St, Place Driveways, Ph4S1 Sta 2158+00 10 193 18-Mar-22 30-Mar-22

2D10EM00AN17925 3 - XS Monaco St, Place Sidewalks/Pathways, Ph4S1 Sta 2158+00 10 193 18-Mar-22 30-Mar-22

2D10SG00AN37720 3 - XS Monaco St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2158+00 10 183 24-Mar-22 05-Apr-22

2D10SG00AN37735 3 - XS Monaco St, Install Illumination Energize Fixtures, Ph4S1 Sta 2158+00 5 183 05-Apr-22 11-Apr-22

LandscapingLandscaping 5 198 18-Mar-22 24-Mar-22

Seeding & SoddingSeeding & Sodding 5 198 18-Mar-22 24-Mar-22

2D10EG00AE15490 3 - XS Monaco St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2158+00 5 198 18-Mar-22 24-Mar-22

3 XS Quebec ST STA (2184) Phase 43 XS Quebec ST STA (2184) Phase 4 164 183 01-Oct-21 11-Apr-22

2D20H1EBMLCST-155 3 - XS Quebec St, Start, Ph4S1 Sta 2184+00 0 274 01-Oct-21 01-Oct-21

2D10B0470E14165 3 - XS Quebec St, Interim - Finish, Ph4S1 Sta 2184+00 0 183 16-Mar-22 16-Mar-22

2D10SG00AN37860 3 - XS Quebec St, FF Start, Ph4S1 Sta 2184+00 0 183 17-Mar-22 17-Mar-22

2D10SG00AN37880 3 - XS Quebec St, Finish, Ph4S1 Sta 2184+00 0 183 11-Apr-22 11-Apr-22

Traffic Control and Temporary WorkTraffic Control and Temporary Work 6 274 01-Oct-21 08-Oct-21

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 274 07-Oct-21 08-Oct-21

2D20H1EBMLCMT-305 3 - XS Quebec St, Move Traffic, Ph4S1 Sta 2184+00 1 274 07-Oct-21 08-Oct-21

Portable Traffic BarrierPortable Traffic Barrier 5 274 01-Oct-21 07-Oct-21

2D20H1EBMLCTB-465 3 - XS Quebec St, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Control, Ph4S1 Sta 2184+005 274 01-Oct-21 07-Oct-21

EnviromentalEnviromental 5 274 01-Oct-21 07-Oct-21

Erosion ControlErosion Control 5 274 01-Oct-21 07-Oct-21

2D20H1EBMLCTB-470 3 - XS Quebec St, Place Temp Erosion Control, Ph4S1 Sta 2184+00 5 274 01-Oct-21 07-Oct-21

EarthworkEarthwork 15 284 08-Oct-21 26-Oct-21

2D10SG00AN37845 3 - XS Quebec St, Excavate Cut Areas, Ph4S1 Sta 2184+00 5 279 08-Oct-21 14-Oct-21

2D10SG00AN37895 3 - XS Quebec St, Clear and Grub, Ph4S1 Sta 2184+00 5 274 08-Oct-21 14-Oct-21

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - XS Monaco St, Move Traffic, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Temp Conc Barr ier/Road Marking & Signage/Erosion 

3 - XS Monaco St, Place Temp Erosion Control, Ph4S1 Sta 2158+00

3 - XS Monaco St, Excavate Cut Areas, Ph4S1 Sta 2158+00

3 - XS Monaco St, Clear and Grub, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Embankment, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Small RCP, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Culvert, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install MHs and Inlets, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Headwall, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place RipRap, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Subgrade Base, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Curb & Gutter, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place HMA, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place SMA, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Permanent Markings, Ph4S1 Sta 2158+00

3 - XS Monaco St,  Place Conc Rail, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install MBGF, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Attenuator, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Illumination Pole Bases, Ph4S1 Sta 2158+00

3 - XS Monaco St,  Install Small Signage, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Driveways, Ph4S1 Sta 2158+00

3 - XS Monaco St, Place Sidewalks/Pathways, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2158+00

3 - XS Monaco St, Install Illumination Energize Fixtures, Ph4S1 Sta 2158+00

3 - XS Monaco St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2158+00

3 - XS Quebec St, Start, Ph4S1 Sta 2184+00

3 - XS Quebec St, Interim - Finish, Ph4S1 Sta 2184+00

3 - XS Quebec St, FF Start, Ph4S1 Sta 2184+00

3 - XS Quebec St, Finish, Ph4S1 Sta 2184+00

3 - XS Quebec St, Move Traffic, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Co

3 - XS Quebec St, Place Temp Er osion Control,  Ph4S1 Sta 2184+00

3 - XS Quebec St, Excavate Cut Areas, Ph4S1 Sta 2184+00

3 - XS Quebec St, Clear and Grub, Ph4S1 Sta 2184+00
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2D10SG00AN37850 3 - XS Quebec St, Place Embankment, Ph4S1 Sta 2184+00 10 284 14-Oct-21 26-Oct-21

DrainageDrainage 30 284 14-Oct-21 17-Nov-21

2D10SG00AN37915 3 - XS Quebec St, Install Small RCP, Ph4S1 Sta 2184+00 10 274 14-Oct-21 26-Oct-21

2D10SG00AN37920 3 - XS Quebec St, Install Culvert, Ph4S1 Sta 2184+00 10 274 14-Oct-21 26-Oct-21

2D10SG00AN37910 3 - XS Quebec St, Install MHs and Inlets, Ph4S1 Sta 2184+00 10 274 26-Oct-21 05-Nov-21

2D10SG00AN37930 3 - XS Quebec St, Place Headwall, Ph4S1 Sta 2184+00 10 284 26-Oct-21 05-Nov-21

2D10SG00AN37925 3 - XS Quebec St, Place RipRap, Ph4S1 Sta 2184+00 10 284 05-Nov-21 17-Nov-21

Subgrade Treatment and BaseSubgrade Treatment and Base 5 274 05-Nov-21 11-Nov-21

2D10SG00AN37855 3 - XS Quebec St, Place Subgrade Base, Ph4S1 Sta 2184+00 5 274 05-Nov-21 11-Nov-21

PavementPavement 106 183 11-Nov-21 16-Mar-22

2D10SG00AN37900 3 - XS Quebec St, Place Curb & Gutter, Ph4S1 Sta 2184+00 10 274 11-Nov-21 23-Nov-21

2D10SG00AN37865 3 - XS Quebec St, Place HMA, Ph4S1 Sta 2184+00 2 168 23-Nov-21 29-Nov-21

2D10SG00AN37870 3 - XS Quebec St, Place SMA, Ph4S1 Sta 2184+00 2 146 15-Mar-22 16-Mar-22

Permanent BarriersPermanent Barriers 21 183 17-Mar-22 11-Apr-22

2D10SG00AN37885 3 - XS Quebec St, Install Permanent Markings, Ph4S1 Sta 2184+00 2 202 17-Mar-22 21-Mar-22

2D10EM00AN17930 3 - XS Quebec St,  Place Conc Rail, Ph4S1 Sta 2184+00 5 198 18-Mar-22 24-Mar-22

2D10EG00AE15495 3 - XS Quebec St, Install MBGF, Ph4S1 Sta 2184+00 5 198 18-Mar-22 24-Mar-22

2D10WG00B12735 3 - XS Quebec St, Install Attenuator, Ph4S1 Sta 2184+00 5 198 18-Mar-22 24-Mar-22

2D10ESG00AN14500 3 - XS Quebec St, Install Illumination Pole Bases, Ph4S1 Sta 2184+00 5 183 18-Mar-22 24-Mar-22

2D10EG00AE15500 3 - XS Quebec St,  Install Small Signage, Ph4S1 Sta 2184+00 5 198 18-Mar-22 24-Mar-22

2D10EM00AN17935 3 - XS Quebec St, Place Driveways, Ph4S1 Sta 2184+00 10 193 18-Mar-22 30-Mar-22

2D10EM00AN17940 3 - XS Quebec St, Place Sidewalks/Pathways, Ph4S1 Sta 2184+00 10 193 18-Mar-22 30-Mar-22

2D10SG00AN37875 3 - XS Quebec St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2184+00 10 183 24-Mar-22 05-Apr-22

2D10SG00AN37890 3 - XS Quebec St, Install Illumination Energize Fixtures, Ph4S1 Sta 2184+00 5 183 05-Apr-22 11-Apr-22

LandscapingLandscaping 5 198 18-Mar-22 24-Mar-22

Seeding & SoddingSeeding & Sodding 5 198 18-Mar-22 24-Mar-22

2D10EG00AE15505 3 - XS Monaco St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2184+00 5 198 18-Mar-22 24-Mar-22

Segment 4 Quebec St. to Peoria St.Sta 2184+00 to 2344+00Segment 4 Quebec St. to Peoria St.Sta 2184+00 to 2344+00 508 675 05-Feb-19 16-Sep-20

4 .Sta 2184+00 to 2344+00 Phase 14 .Sta 2184+00 to 2344+00 Phase 1 500 683 05-Feb-19 08-Sep-20

4 EB Direct Connector Fly-over Sta 2195+00 to 2220+004 EB Direct Connector Fly-over Sta 2195+00 to 2220+00 359 675 22-Feb-19 15-Apr-20

P1I2ANBENC1785 4B - EB  DC Fly-Over Start, Ph1S1 (temp work / traffic) Sta 2195+00 to 2220+00 0 763 22-Feb-19 22-Feb-19

P1I2ANBENC1840 4B - EB  DC Fly-Over Interim - Finish Sta 2195+00 to 2220+00 0 675 17-Mar-20 17-Mar-20

P1I2B1WBMLC3575 4B - EB  DC Fly-Over FF Start Sta 2195+00 to 2220+00 0 675 17-Mar-20 17-Mar-20

P1I2B1WBMLC3580 4B - EB  DC Fly-Over Finish, Ph1S3 (traffic on Flyover) Sta 2195+00 to 2220+00 0 675 02-Apr-20 02-Apr-20

P1I2B1WBMLC3660 4B - EB  DC Fly-Over Finish, Ph1S4 (Bridge Demolished) Sta 2195+00 to 2220+00 0 675 15-Apr-20 15-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 29 763 22-Feb-19 28-Mar-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 763 27-Mar-19 28-Mar-19

P1I2ANBENC1805 4B - EB  DC Fly-Over Move Traffic, Ph1S3 Sta 2195+00 to 2220+00 1 763 27-Mar-19 28-Mar-19

Portable Traffic BarrierPortable Traffic Barrier 4 763 22-Feb-19 28-Feb-19

P1I2ANBENC1790 4B - EB  DC Fly-Over Place Temp Conc Barrier  Sta 2195+00 to 2220+00 4 763 22-Feb-19 28-Feb-19

Temporary RoadwayTemporary Roadway 24 763 28-Feb-19 27-Mar-19

P1I2ANBENC2210 4B - EB  DC Fly-Over Place Embankment - Temp Widen, PhS2 Sta 2195+00 to 2220+00 16 763 28-Feb-19 18-Mar-19

P1I2ANBENC2215 4B - EB  DC Fly-Over Place Temp Pavement, PhS2 Sta 2195+00 to 2220+00 8 763 18-Mar-19 27-Mar-19

Workzone Pavement MarkingWorkzone Pavement Marking 4 787 22-Feb-19 28-Feb-19

P1I2ANBENC1795 4B - EB  DC Fly-Over Place Temp Marking & Signing Sta 2195+00 to 2220+00 4 787 22-Feb-19 28-Feb-19

EnviromentalEnviromental 4 787 22-Feb-19 28-Feb-19

Erosion ControlErosion Control 4 787 22-Feb-19 28-Feb-19

P1I2ANBENC1800 4B - EB  DC Fly-Over Place Temp Erosion Control Sta 2195+00 to 2220+00 4 787 22-Feb-19 28-Feb-19

Removals & DemoRemovals & Demo 10 675 02-Apr-20 15-Apr-20

Demolition StructuresDemolition Structures 10 675 02-Apr-20 15-Apr-20

P1I2ANBENC2220 4B - EB  DC Fly-Over Demo Existing Bridge, Ph1S4 Sta 2195+00 to 2220+00 10 675 02-Apr-20 15-Apr-20

EarthworkEarthwork 98 855 28-Mar-19 19-Jul-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

3 - XS Quebec St, Place Embankment, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Small RCP, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Culvert, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install MHs and Inlets, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place Headwall, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place RipRap, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place Subgrade Base, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place Curb & Gutter, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place HMA, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place SMA, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Permanent Markings, Ph4S1 Sta 2184+00

3 - XS Quebec St,  Place Conc Rail, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install MBGF, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Attenuator, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Illumination Pole Bases, Ph4S1 Sta 2184+00

3 - XS Quebec St,  Install Small Signage, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place Driveways, Ph4S1 Sta 2184+00

3 - XS Quebec St, Place Sidewalks/Pathways, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Illumination Poles/Fixtures, Ph4S1 Sta 2184+00

3 - XS Quebec St, Install Illumination Energize Fixtures, Ph4S1 Sta 2184+00

3 - XS Monaco St,  Install Topsoil/Seeding/Sodding, Ph4S1 Sta 2184+00

4B - EB  DC Fly-Over Start, Ph1S1 (temp work / traffic) Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Interim - Finish Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over FF Start Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Finish, Ph1S3 (traffic on Flyover) Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Finish, Ph1S4 (Bridge Demolished) Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Move Traffic, Ph1S3 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Temp Conc Barrier  Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Embankment - Temp Widen, PhS2 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Temp Pavement, PhS2 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Temp Marking & Signing Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Temp Erosion Control Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Demo Existing Bridge, Ph1S4 Sta 2195+00 to 2220+00
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P1I2ANBENC1810 4B - EB  DC Fly-Over Excavate Cut Areas Sta 2195+00 to 2220+00 16 795 28-Mar-19 15-Apr-19

P1I2ANBENC1815 4B - EB  DC Fly-Over Place Embankment Sta 2195+00 to 2220+00 32 855 12-Jun-19 19-Jul-19

DrainageDrainage 32 905 15-Apr-19 21-May-19

W010SG00AN38115 4B - EB  DC Fly-Over Install Culvert Sta 2195+00 to 2220+00 16 905 15-Apr-19 02-May-19

W010SG00AN38120 4B - EB  DC Fly-Over Install MHs and Inlets Sta 2195+00 to 2220+00 16 905 02-May-19 21-May-19

Storm SewerStorm Sewer 16 905 15-Apr-19 02-May-19

W010SG00AN38105 4B - EB  DC Fly-Over Install Medium RCP Sta 2195+00 to 2220+00 16 905 15-Apr-19 02-May-19

W010SG00AN38110 4B - EB  DC Fly-Over Install Small RCP Sta 2195+00 to 2220+00 16 905 15-Apr-19 02-May-19

Subgrade Treatment and BaseSubgrade Treatment and Base 12 855 19-Jul-19 01-Aug-19

P1I2ANBENC1825 4B - EB  DC Fly-Over Place Subgrade Base Sta 2195+00 to 2220+00 12 855 19-Jul-19 01-Aug-19

PavementPavement 15 675 02-Mar-20 17-Mar-20

P1I2ANBENC1835 4B - EB  DC Fly-Over Place HMA Sta 2195+00 to 2220+00 10 439 02-Mar-20 13-Mar-20

P1I2B1WBMLC3585 4B - EB  DC Fly-Over Place SMA Sta 2195+00 to 2220+00 2 397 16-Mar-20 17-Mar-20

Retaining WallsRetaining Walls 74 777 24-Apr-19 19-Jul-19

RW-AW22W DC Flyover Abut 1 (2200+44 to 2200+76)RW-AW22W DC Flyover Abut 1 (2200+44 to 2200+76) 20 792 24-Apr-19 16-May-19

P1I2ANBMLC2505 4B - EB  DC Fly-Over Install Wall AW22W, Ph1S3, Sta 2200+44 to 2200+76 20 792 24-Apr-19 16-May-19

RW-W30 DC Flyover Abut 1 (2199+37 to 2200+44))RW-W30 DC Flyover Abut 1 (2199+37 to 2200+44)) 20 792 24-Apr-19 16-May-19

P1I2ANBMLC2510 4B - EB  DC Fly-Over Install Wall W30, Ph1S3, Sta 2199+37 to 2200+44 20 792 24-Apr-19 16-May-19

RW-AW22E DC Flyover Abut 5 (2207+66 to 2207+81)RW-AW22E DC Flyover Abut 5 (2207+66 to 2207+81) 20 782 06-May-19 29-May-19

P1I2ANBMLC2535 4B - EB  DC Fly-Over Install Wall AW22E, Ph1S3, Sta 2207+66 to 2207+81 20 782 06-May-19 29-May-19

RW-E31 DC Flyover Abut 5 (2207+81 to 2208+02 )RW-E31 DC Flyover Abut 5 (2207+81 to 2208+02 ) 60 777 06-May-19 15-Jul-19

P1I2ANBMLC2500 4B - EB  DC Fly-Over Install Wall E31, Ph1S3, Sta 2207+81 to 2208+02 60 777 06-May-19 15-Jul-19

RW-E30 DC Flyover Abut 5 (2207+66 to 2217+84)RW-E30 DC Flyover Abut 5 (2207+66 to 2217+84) 64 777 06-May-19 19-Jul-19

P1I2ANBMLC2530 4B - EB  DC Fly-Over Install Wall E30, Ph1S3, Sta 2207+66 to 2217+84 64 777 06-May-19 19-Jul-19

BR DC Fly-OverBR DC Fly-Over 287 678 28-Mar-19 26-Feb-20

P1I2B1WBMLC2240 4B - EB  DC Fly-Over Start, Ph1S3 Sta 2195+00 to 2220+00 0 763 28-Mar-19 28-Mar-19

P1I2B1WBMLC2500 4B - EB  DC Fly-Over Finish Sta 2195+00 to 2220+00 0 678 26-Feb-20 26-Feb-20

BR ExcavationBR Excavation 5 763 28-Mar-19 03-Apr-19

P1I2B1WBMLC2265 4B - EB  DC Fly-Over Bridge Excavation Sta 2195+00 to 2220+00 5 763 28-Mar-19 03-Apr-19

Drill ShaftsDrill Shafts 28 777 03-Apr-19 06-May-19

P1I2B1WBMLC2300 4B - EB  DC Fly-Over Install Drill Shafts Abutment 1 Sta 2195+00 to 2220+00 8 763 03-Apr-19 12-Apr-19

P1I2B1WBMLC2325 4B - EB  DC Fly-Over Install Drill Shafts Bent  2-4 Sta 2195+00 to 2220+00 12 763 12-Apr-19 26-Apr-19

P1I2B1WBMLC2305 4B - EB  DC Fly-Over Install Drill Shafts Abutment 5 Sta 2195+00 to 2220+00 8 777 26-Apr-19 06-May-19

FootingsFootings 12 763 26-Apr-19 09-May-19

P1I2B1WBMLC2360 4B - EB  DC Fly-Over Install Footings Bent  2-4 Sta 2195+00 to 2220+00 12 763 26-Apr-19 09-May-19

ColumnsColumns 44 778 12-Apr-19 03-Jun-19

P1I2B1WBMLC2330 4B - EB  DC Fly-Over Install Columns Abutment 1 Sta 2195+00 to 2220+00 10 792 12-Apr-19 24-Apr-19

P1I2B1WBMLC2335 4B - EB  DC Fly-Over Install Columns Abutment 5 Sta 2195+00 to 2220+00 10 792 06-May-19 16-May-19

P1I2B1WBMLC2405 4B - EB  DC Fly-Over Install Columns Bent  2-4 Sta 2195+00 to 2220+00 20 763 09-May-19 03-Jun-19

AbutmentsAbutments 30 777 16-May-19 20-Jun-19

P1I2B1WBMLC2350 4B - EB  DC Fly-Over Install  Abutment 1 Sta 2195+00 to 2220+00 15 792 16-May-19 04-Jun-19

P1I2B1WBMLC2355 4B - EB  DC Fly-Over Install  Abutment 5 Sta 2195+00 to 2220+00 15 777 04-Jun-19 20-Jun-19

Bent CapsBent Caps 30 763 03-Jun-19 09-Jul-19

P1I2B1WBMLC2415 4B - EB  DC Fly-Over Install Cap Bent 2-4 Sta 2195+00 to 2220+00 30 763 03-Jun-19 09-Jul-19

BeamsBeams 25 677 21-Oct-19 18-Nov-19

P1I2B1WBMLC2435 4B - EB  DC Fly-Over Install Conc Beams Sta 2195+00 to 2220+00 25 677 21-Oct-19 18-Nov-19

DeckDeck 79 678 18-Nov-19 21-Feb-20

P1I2B1WBMLC2445 4B - EB  DC Fly-Over Install Deck Slab Sta 2195+00 to 2220+00 55 677 18-Nov-19 24-Jan-20

P1I2B1WBMLC2475 4B - EB  DC Fly-Over Cure Deck Slab Sta 2195+00 to 2220+00 28 784 24-Jan-20 21-Feb-20

Exspansion JointExspansion Joint 20 712 18-Nov-19 12-Dec-19

P1I2B1WBMLC2450 4B - EB  DC Fly-Over Install Exp Joints Sta 2195+00 to 2220+00 20 712 18-Nov-19 12-Dec-19

Approach SlabApproach Slab 15 690 24-Jan-20 11-Feb-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

4B - EB  DC Fly-Over Excavate Cut Areas Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Embankment Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Culvert Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install MHs and Inlets Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Medium RCP Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Small RCP Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place Subgrade Base Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place HMA Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Place SMA Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Wall AW22W, Ph1S3, Sta 2200+44 to 2200+76

4B - EB  DC Fly-Over Install Wall W30, Ph1S3, Sta 2199+37 to 2200+44

4B - EB  DC Fly-Over Install Wall AW22E, Ph1S3, Sta 2207+66 to 2207+81

4B - EB  DC Fly-Over Install Wall E31, Ph1S3, Sta 2207+81 to 2208+02

4B - EB  DC Fly-Over Install Wall E30, Ph1S3, Sta 2207+66 to 2217+84

4B - EB  DC Fly-Over Start, Ph1S3 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Finish Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Bridge Excavation Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Drill Shafts Abutment 1 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Drill Shafts Bent  2-4 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Drill Shafts Abutment 5 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Footings Bent  2-4 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Columns Abutment 1 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Columns Abutment 5 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Columns Bent  2-4 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install  Abutment 1 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install  Abutment 5 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Cap Bent 2-4 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Conc Beams Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Deck Slab Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Cure Deck Slab Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Exp Joints Sta 2195+00 to 2220+00
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P1I2B1WBMLC2485 4B - EB  DC Fly-Over Install Apprch Slab Abutment 1 Sta 2195+00 to 2220+00 15 690 24-Jan-20 11-Feb-20

P1I2B1WBMLC2490 4B - EB  DC Fly-Over Install Apprch Slab Abutment 5 Sta 2195+00 to 2220+00 15 690 24-Jan-20 11-Feb-20

RailingsRailings 10 678 13-Feb-20 26-Feb-20

P1I2B1WBMLC2495 4B - EB  DC Fly-Over Install Conc Rail Sta 2195+00 to 2220+00 10 678 13-Feb-20 26-Feb-20

Permanent BarriersPermanent Barriers 8 681 18-Mar-20 27-Mar-20

P1I2B1WBMLC3590 4B - EB  DC Fly-Over  Place Conc Rail Sta 2195+00 to 2220+00 8 681 18-Mar-20 27-Mar-20

P1I2B1WBMLC3595 4B - EB  DC Fly-Over Install MBGF Sta 2195+00 to 2220+00 8 681 18-Mar-20 27-Mar-20

Signals and IlluminationSignals and Illumination 14 675 18-Mar-20 02-Apr-20

P1I2B1WBMLC3600 4B - EB  DC Fly-Over Install Illumination Pole Bases Sta 2195+00 to 2220+00 4 675 18-Mar-20 23-Mar-20

P1I2B1WBMLC3605 4B - EB  DC Fly-Over Install High Mast Illumination Pole Bases Sta 2195+00 to 2220+00 4 677 18-Mar-20 23-Mar-20

P1I2B1WBMLC3610 4B - EB  DC Fly-Over Install Illumination Poles/Fixtures Sta 2195+00 to 2220+00 5 675 23-Mar-20 27-Mar-20

P1I2B1WBMLC3615 4B - EB  DC Fly-Over Install High Mast Illumination Poles/Fixtures Sta 2195+00 to 2220+00 4 677 23-Mar-20 27-Mar-20

P1I2B1WBMLC3620 4B - EB  DC Fly-Over Install High Mast Illumination Energize Fixtures Sta 2195+00 to 2220+00 4 677 27-Mar-20 01-Apr-20

P1I2B1WBMLC3625 4B - EB  DC Fly-Over Install Illumination Energize Fixtures Sta 2195+00 to 2220+00 5 675 27-Mar-20 02-Apr-20

Signing and MarkingSigning and Marking 9 681 17-Mar-20 27-Mar-20

P1I2B1WBMLC3630 4B - EB  DC Fly-Over Install Permanent Markings Sta 2195+00 to 2220+00 2 688 17-Mar-20 19-Mar-20

P1I2B1WBMLC3635 4B - EB  DC Fly-Over  Install Small Signage Sta 2195+00 to 2220+00 8 681 18-Mar-20 27-Mar-20

P1I2B1WBMLC3640 4B - EB  DC Fly-Over  Install Overhead Signage Sta 2195+00 to 2220+00 8 681 18-Mar-20 27-Mar-20

LandscapingLandscaping 8 681 18-Mar-20 27-Mar-20

P1I2B1WBMLC3645 4B - EB  DC Fly-Over  Install Topsoil Sta 2195+00 to 2220+00 8 681 18-Mar-20 27-Mar-20

P1I2B1WBMLC3650 4B - EB DC Fly-Over  Install Seeding/Sodding Sta 2195+00 to 2220+00 8 681 18-Mar-20 27-Mar-20

4 WB GP & AUX Lane Sta 2184+00 to 2344+004 WB GP & AUX Lane Sta 2184+00 to 2344+00 500 683 05-Feb-19 08-Sep-20

P1I2B1WBMLC2210 4A - WB GP, Start, Ph1S1, Sta  2184+00 to 2344+00 0 996 05-Feb-19 05-Feb-19

P1I2B1WBMLC2520 4A - WB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2184+00 to 2344+00 0 1034 22-May-19 22-May-19

P1I2B1WBMLC3665 4A - WB GP, Start, Ph1S4 (DC Bridge removed) Sta  2184+00 to 2344+00 0 675 15-Apr-20 15-Apr-20

P1I2B1WBMLC2530 4A - WB GP, FF Start, Ph1S4 Sta  2184+00 to 2344+00 0 683 07-Jul-20 07-Jul-20

P1I2B1WBMLC3695 4A - WB GP, Sec 1 Interim - Finish, Ph1S4, Sta  2184+00 to 2344+00 0 683 07-Jul-20 07-Jul-20

P1I2B1WBMLC2630 4A - WB GP, Finish, Ph1S4 Sta  2184+00 to 2344+00 0 683 30-Jul-20 30-Jul-20

P1I2B1WBMLC3700 4A - WB GP, Start, Ph1S5 (Mill & Overlay) Sta  2184+00 to 2344+00 0 683 30-Jul-20 30-Jul-20

P1I2B1WBMLC3705 4A - WB GP, Finish, Ph1S5 Sta  2184+00 to 2344+00 0 683 08-Sep-20 08-Sep-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 996 05-Feb-19 11-Feb-19

P1I2B1WBMLC2215 4A - WB GP, Place Temp Conc Barr ier, Ph1S2, Sta  2184+00 to 2344+00 4 996 05-Feb-19 08-Feb-19

P1I2B1WBMLC2220 4A - WB GP, Place Temp Marking & Signing, Ph1S2, Sta  2184+00 to 2344+00 4 996 05-Feb-19 08-Feb-19

P1I2B1WBMLC2225 4A - WB GP, Place Temp Erosion Control, Ph1S2, Sta  2184+00 to 2344+00 4 996 05-Feb-19 08-Feb-19

P1I2B1WBMLC2245 4A - WB GP, Move Traffic, Ph1S2, Sta  2184+00 to 2344+00 1 996 08-Feb-19 11-Feb-19

EarthworkEarthwork 398 682 05-Feb-19 12-May-20

Clear & GrubClear & Grub 4 997 05-Feb-19 08-Feb-19

P1I2B1WBMLC2230 4A - WB GP, Clear and Grub, Ph1S2, Sta  2184+00 to 2344+00 4 997 05-Feb-19 08-Feb-19

ExcavationExcavation 381 682 11-Feb-19 28-Apr-20

P1I2B1WBMLC2250 4A - WB GP, Excavate Cut Areas, Ph1S2, Sta  2184+00 to 2344+00 16 996 11-Feb-19 01-Mar-19

P1I2B1WBMLC3670 4A - WB GP, Excavate Cut Areas, Ph1S4, Sta  2184+00 to 2220+00 12 682 15-Apr-20 28-Apr-20

EmbankmentEmbankment 377 682 01-Mar-19 12-May-20

P1I2B1WBMLC2275 4A - WB GP, Place Embankment, Ph1S2, Sta  2184+00 to 2344+00 20 996 01-Mar-19 25-Mar-19

P1I2B1WBMLC3675 4A - WB GP, Place Embankment, Ph1S4, Sta  2184+00 to 2220+00 12 682 28-Apr-20 12-May-20

DrainageDrainage 16 1000 01-Mar-19 20-Mar-19

P1I2B1WBMLC2280 4A - WB GP, Install Medium CBC, Ph1S2, Sta  2184+00 to 2344+00 16 1000 01-Mar-19 20-Mar-19

P1I2B1WBMLC3655 4A - WB GP, Install Small Drainage RCP, Ph1S2, Sta  2184+00 to 2344+00 16 1000 01-Mar-19 20-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 365 682 25-Mar-19 20-May-20

P1I2B1WBMLC2410 4A - WB GP, Place Subgrade Base, Ph1S2, Sta  2184+00 to 2344+00 12 996 25-Mar-19 08-Apr-19

P1I2B1WBMLC3680 4A - WB GP, Place Subgrade Base, Ph1S4, Sta  2184+00 to 2220+00 8 682 12-May-20 20-May-20

PavementPavement 446 683 08-Apr-19 04-Sep-20

P1I2B1WBMLC2425 4A - WB GP, Place Concrete Pavement, Ph1S2, Sta  2184+00 to 2344+00 38 1034 08-Apr-19 20-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4B - EB  DC Fly-Over Install Apprch Slab Abutment 1 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Apprch Slab Abutment 5 Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Conc Rail Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over  Place Conc Rail Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install MBGF Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Illumination Pole Bases Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install High Mast Illumination Pole Bases Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Illumination Poles/Fixtures Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install High Mast Illumination Poles/Fixtures Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install High Mast Illumination Energize Fixtures Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Illumination Energize Fixtures Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over Install Permanent Markings Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over  Install Small Signage Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over  Install Overhead Signage Sta 2195+00 to 2220+00

4B - EB  DC Fly-Over  Install Topsoil Sta 2195+00 to 2220+00

4B - EB DC Fly-Over  Install Seeding/Sodding Sta 2195+00 to 2220+00

4A - WB GP, Start, Ph1S1, Sta  2184+00 to 2344+00

4A - WB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Start, Ph1S4 (DC Bridge removed) Sta  2184+00 to 2344+00

4A - WB GP, FF Start, Ph1S4 Sta  2184+00 to 2344+00

4A - WB GP, Sec 1 Interim - Finish, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Finish, Ph1S4 Sta  2184+00 to 2344+00

4A - WB GP, Start, Ph1S5 (Mill & Overlay) Sta  2184+00 to 2344+00

4A - WB GP, Finish, Ph1S5 Sta  2184+00 to 2344+00

4A - WB GP, Place Temp Conc Barr ier, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place Temp Marking & Signing, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place Temp Er osion Control,  Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Move Traffic, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Clear and Grub, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Excavate Cut Areas, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Excavate Cut Areas, Ph1S4, Sta  2184+00 to 2220+00

4A - WB GP, Place Embankment, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place Embankment, Ph1S4, Sta  2184+00 to 2220+00

4A - WB GP, Install Medium CBC, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Install Small Drainage RCP, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place Subgrade Base, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place Subgrade Base, Ph1S4, Sta  2184+00 to 2220+00

4A - WB GP, Place Concrete Pavement, Ph1S2, Sta  2184+00 to 2344+00
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P1I2B1WBMLC2440 4A - WB GP, Place SMA, Ph1S2, Sta  2184+00 to 2344+00 2 614 20-May-19 22-May-19

P1I2B1WBMLC3685 4A - WB GP, Place Concrete Pavement, Ph1S2, Sta  2184+00 to 2344+00 38 682 20-May-20 06-Jul-20

P1I2B1WBMLC3690 4A - WB GP, Place SMA, Ph1S4, Sta  2184+00 to 2220+00 2 402 06-Jul-20 07-Jul-20

Asphalt PavementAsphalt Pavement 26 402 30-Jul-20 04-Sep-20

P1I2B1WBMLC3710 4A - WB GP, MIlling, Ph1S5, Sta  2184+00 to 2344+00 25 402 30-Jul-20 03-Sep-20

P1I2B1WBMLC3715 4A - WB GP, Place SMA (w Milling), Ph1S5, Sta  2184+00 to 2344+00 25 402 31-Jul-20 04-Sep-20

Retaining WallsRetaining Walls 20 686 15-Apr-20 07-May-20

Wall RW-W31 (2202+77 to 2205+49)Wall RW-W31 (2202+77 to 2205+49) 20 686 15-Apr-20 07-May-20

P1I2B1WBMLC3720 4A - WB GP, Consruct RW-W31, Ph1S4, (2202+77 to 2205+49) 20 686 15-Apr-20 07-May-20

Permanent BarriersPermanent Barriers 12 691 08-Jul-20 22-Jul-20

P1I2B1WBMLC2555 4A - WB GP,  Place Conc Rail, Ph1S2, Sta  2184+00 to 2344+00 12 691 08-Jul-20 22-Jul-20

P1I2B1WBMLC2560 4A - WB GP, Install MBGF, Ph1S2, Sta  2184+00 to 2344+00 12 691 08-Jul-20 22-Jul-20

Signals and IlluminationSignals and Illumination 20 683 08-Jul-20 30-Jul-20

P1I2B1WBMLC2565 4A - WB GP, Install Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00 4 683 08-Jul-20 13-Jul-20

P1I2B1WBMLC2570 4A - WB GP, Install High Mast Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00 4 691 08-Jul-20 13-Jul-20

P1I2B1WBMLC2595 4A - WB GP, Install Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00 8 683 13-Jul-20 22-Jul-20

P1I2B1WBMLC2600 4A - WB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00 4 691 13-Jul-20 17-Jul-20

P1I2B1WBMLC2610 4A - WB GP, Install High Mast Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00 4 691 17-Jul-20 22-Jul-20

P1I2B1WBMLC2615 4A - WB GP, Install Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00 8 683 22-Jul-20 30-Jul-20

Signing and MarkingSigning and Marking 54 683 08-Jul-20 08-Sep-20

P1I2B1WBMLC2575 4A - WB GP,  Install Small Signage, Ph1S4, Sta  2184+00 to 2344+00 8 695 08-Jul-20 17-Jul-20

P1I2B1WBMLC2580 4A - WB GP,  Install Overhead Signage, Ph1S4, Sta  2184+00 to 2344+00 12 691 08-Jul-20 22-Jul-20

P1I2B1WBMLC2535 4A - WB GP, Install Permanent Markings, Ph1S5, Sta  2184+00 to 2344+00 4 683 02-Sep-20 08-Sep-20

LandscapingLandscaping 8 695 08-Jul-20 17-Jul-20

P1I2B1WBMLC2585 4A - WB GP,  Install Topsoil, Ph1S4, Sta  2184+00 to 2344+00 8 695 08-Jul-20 17-Jul-20

P1I2B1WBMLC2590 4A - WB GL,  Install Seeding/Sodding, Ph1S4, Sta  2184+00 to 2344+00 8 695 08-Jul-20 17-Jul-20

4 WB Entry Ramp from CPB  Sta 2210+00 to 2228+004 WB Entry Ramp from CPB  Sta 2210+00 to 2228+00 112 697 15-Apr-20 21-Aug-20

P1I2B1WBENC1210 4A - WB Entry CBP, Start, Ph1S1, (2210 to 2228) 0 697 15-Apr-20 15-Apr-20

P1I2B1WBENC1305 4A - WB Entry CBP, Interim - Finish 0 697 28-Jul-20 28-Jul-20

P1I2B1WBENC1310 4A - WB Entry CBP, FF Start 0 697 29-Jul-20 29-Jul-20

P1I2B1WBMLC3965 4A - WB Entry CBP, Start, Ph1S5 (Mill & Overlay) 0 701 30-Jul-20 30-Jul-20

P1I2B1WBMLC3970 4A - WB Entry CBP, Finish, Ph1S5 0 701 17-Aug-20 17-Aug-20

P1I2B1WBENC1375 4A - WB Entry CBP, Finish 0 697 21-Aug-20 21-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 697 15-Apr-20 21-Apr-20

SurveySurvey 4 697 15-Apr-20 20-Apr-20

P1I2B1WBENC1845 4A - WB Entry CBP, Survey, Ph1S2, (2210 to 2228) 4 697 15-Apr-20 20-Apr-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 697 20-Apr-20 21-Apr-20

P1I2B1WBENC1230 4A - WB Entry CBP, Move TrafficPh1S2, (2210 to 2228) 1 697 20-Apr-20 21-Apr-20

Portable Traffic BarrierPortable Traffic Barrier 4 697 15-Apr-20 20-Apr-20

P1I2B1WBENC1215 4A - WB Entry CBP, Place Temp Conc Barr ier, Ph1S2, (2210 to 2228) 4 697 15-Apr-20 20-Apr-20

Workzone Pavement MarkingWorkzone Pavement Marking 4 697 15-Apr-20 20-Apr-20

P1I2B1WBENC1220 4A - WB Entry CBP, Place Temp Marking & Signing, Ph1S2, (2210 to 2228) 4 697 15-Apr-20 20-Apr-20

EnviromentalEnviromental 4 697 15-Apr-20 20-Apr-20

Erosion ControlErosion Control 4 697 15-Apr-20 20-Apr-20

P1I2B1WBENC1225 4A - WB Entry CBP, Place Temp Erosion Control, Ph1S2, (2210 to 2228) 4 697 15-Apr-20 20-Apr-20

EarthworkEarthwork 36 697 21-Apr-20 02-Jun-20

P1I2B1WBENC1235 4A - WB Entry CBP, Clear and Grub, Ph1S2, (2210 to 2228) 4 697 21-Apr-20 24-Apr-20

P1I2B1WBENC1240 4A - WB Entry CBP, Excavate Cut Areas, Ph1S2, (2210 to 2228) 16 697 24-Apr-20 13-May-20

P1I2B1WBENC1250 4A - WB Entry CBP, Place Embankment, Ph1S2, (2210 to 2228) 16 697 13-May-20 02-Jun-20

DrainageDrainage 75 709 13-May-20 07-Aug-20

P1I2B1WBENC1255 4A - WB Entry CBP, Install Medium CBC, Ph1S2, (2210 to 2228) 16 738 13-May-20 02-Jun-20

P1I2B1WBENC1265 4A - WB Entry CBP, Place Conc Headwall, Ph1S2, (2210 to 2228) 8 738 02-Jun-20 10-Jun-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB GP, Place SMA, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place Concrete Pavement, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Place SMA, Ph1S4, Sta  2184+00 to 2220+00

4A - WB GP, MIlling, Ph1S5, Sta  2184+00 to 2344+00

4A - WB GP, Place SMA (w Milling), Ph1S5, Sta  2184+00 to 2344+00

4A - WB GP, Consruct RW-W31, Ph1S4, (2202+77 to 2205+49)

4A - WB GP,  Place Conc Rail, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Install MBGF, Ph1S2, Sta  2184+00 to 2344+00

4A - WB GP, Install Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Install High Mast Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Install Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Install High Mast Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Install Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP,  Install Small Signage, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP,  Install Overhead Signage, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GP, Install Permanent Markings, Ph1S5, Sta  2184+00 to 2344+00

4A - WB GP,  Install Topsoil, Ph1S4, Sta  2184+00 to 2344+00

4A - WB GL,  Install Seeding/Sodding, Ph1S4, Sta  2184+00 to 2344+00

4A - WB Entry CBP, Start, Ph1S1, (2210 to 2228)

4A - WB Entry CBP, Interim - Finish

4A - WB Entry CBP, FF Start

4A - WB Entry CBP, Start, Ph1S5 (Mill & Overlay)

4A - WB Entry CBP, Finish, Ph1S5

4A - WB Entry CBP, Finish

4A - WB Entry CBP, Survey, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Move TrafficPh1S2, (2210 to 2228)

4A - WB Entry CBP, Place Temp Conc Barr ier, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Place Temp Marking & Signing,  Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Place Temp Erosion Control, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Clear and Grub, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Excavate Cut Areas, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Place Embankment, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install Medium CBC, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Place Conc Headwall, Ph1S2, (2210 to 2228)
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Activity ID Activity Name Original
Duration

Total Float Start Finish

P1I2B1WBENC1340 4A - WB Entry CBP, Place RipRap, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

Subgrade Treatment and BaseSubgrade Treatment and Base 12 697 02-Jun-20 15-Jun-20

P1I2B1WBENC1280 4A - WB Entry CBP, Place Subgrade Base, Ph1S2, (2210 to 2228) 12 697 02-Jun-20 15-Jun-20

PavementPavement 53 701 15-Jun-20 14-Aug-20

P1I2B1WBENC1295 4A - WB ENR, Place Concrete Pavement,Ph1S2, (2210 to 2228) 23 697 24-Jun-20 21-Jul-20

P1I2B1WBENC1300 4A - WB ENR, SMAPh1S2, (2210 to 2228) 5 414 21-Jul-20 28-Jul-20

Asphalt PavementAsphalt Pavement 11 417 30-Jul-20 14-Aug-20

P1I2B1WBMLC3975 4A - WB Entry CBP, MIlling, Ph1S5, (2241 to 2253) 10 417 30-Jul-20 13-Aug-20

P1I2B1WBMLC3980 4A - WB Entry CBP, Place SMA (w Milling), Ph1S5, (2241 to 2253) 10 417 31-Jul-20 14-Aug-20

Curb & GutterCurb & Gutter 8 697 15-Jun-20 24-Jun-20

P1I2B1WBENC1290 4A - WB Entry CBP, Place Curb & Gutter, Ph1S2, (2210 to 2228) 8 697 15-Jun-20 24-Jun-20

Permanent BarriersPermanent Barriers 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1320 4A - WB Entry CBP,  Place Conc Rail, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1325 4A - WB Entry CBP, Install MBGF, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1330 4A - WB Entry CBP, Install Attenuator, Ph1S2, (2210 to 2228) 4 713 29-Jul-20 04-Aug-20

Signals and IlluminationSignals and Illumination 20 697 29-Jul-20 21-Aug-20

P1I2B1WBENC1335 4A - WB Entry CBP, Install Illumination Pole Bases, Ph1S2, (2210 to 2228) 4 697 29-Jul-20 04-Aug-20

P1I2B1WBENC1365 4A - WB Entry CBP, Install Illumination Poles/Fixtures, Ph1S2, (2210 to 2228) 8 697 04-Aug-20 12-Aug-20

P1I2B1WBENC1370 4A - WB Entry CBP, Install Illumination Energize Fixtures, Ph1S2, (2210 to 2228) 8 697 12-Aug-20 21-Aug-20

Signing and MarkingSigning and Marking 16 701 29-Jul-20 17-Aug-20

P1I2B1WBENC1345 4A - WB Entry CBP,  Install Small Signage, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1350 4A - WB Entry CBP,  Install Overhead Signage, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1315 4A - WB Entry CBP, Install Permanent Markings, Ph1S5, (2210 to 2228) 2 701 14-Aug-20 17-Aug-20

LandscapingLandscaping 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1355 4A - WB Entry CBP,  Install Topsoil, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

P1I2B1WBENC1360 4A - WB Entry CBP,  Install Seeding/Sodding, Ph1S2, (2210 to 2228) 8 709 29-Jul-20 07-Aug-20

4 WB70 Exit Ramp to WB I270 under Central Park Blvd Sta 2241+00 to 2253+004 WB70 Exit Ramp to WB I270 under Central Park Blvd Sta 2241+00 to 2253+00 480 703 05-Feb-19 14-Aug-20

P1I2ANBENC1520 4A - WB Exit Ramp WB I270, Start, Ph1S1, (2241 to 2253) 0 1057 05-Feb-19 05-Feb-19

P1I2ANBENC1525 4A - WB Exit Ramp WB I270, Interim - Finish, Ph1S2, (2241 to 2253) 0 1057 05-Jun-19 05-Jun-19

P1I2ANBENC1560 4A - WB Exit Ramp WB I270, FF Start 0 1057 06-Jun-19 06-Jun-19

P1I2B1WBMLC3925 4A - WB Exit Ramp WB I270, Start, Ph1S5 (Mill & Overlay) 0 700 30-Jul-20 30-Jul-20

P1I2ANBENC1565 4A - WB Exit Ramp WB I270, Finish 0 703 14-Aug-20 14-Aug-20

P1I2B1WBMLC3930 4A - WB Exit Ramp WB I270, Finish, Ph1S5 0 703 14-Aug-20 14-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1057 05-Feb-19 11-Feb-19

SurveySurvey 4 1057 05-Feb-19 08-Feb-19

P1I2ANBENC1855 4A - WB Exit Ramp WB I270, Survey, Ph1S2, (2241 to 2253) 4 1057 05-Feb-19 08-Feb-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 1057 08-Feb-19 11-Feb-19

P1I2ANBENC1500 4A - WB Exit Ramp WB I270, Move Traffic, Ph1S2, (2241 to 2253) 1 1057 08-Feb-19 11-Feb-19

Portable Traffic BarrierPortable Traffic Barrier 4 1057 05-Feb-19 08-Feb-19

P1I2ANBENC1505 4A - WB Exit Ramp WB I270, Place Temp Conc Barrier, Ph1S2, (2241 to 2253) 4 1057 05-Feb-19 08-Feb-19

Workzone Pavement MarkingWorkzone Pavement Marking 4 1057 05-Feb-19 08-Feb-19

P1I2ANBENC1510 4A - WB Exit Ramp WB I270, Place Temp Marking & Signing, Ph1S2, (2241 to 2253) 4 1057 05-Feb-19 08-Feb-19

EnviromentalEnviromental 4 1057 05-Feb-19 08-Feb-19

Erosion ControlErosion Control 4 1057 05-Feb-19 08-Feb-19

P1I2ANBENC1515 4A - WB Exit Ramp WB I270, Place Temp Erosion Control, Ph1S2, (2241 to 2253) 4 1057 05-Feb-19 08-Feb-19

EarthworkEarthwork 32 1073 11-Feb-19 20-Mar-19

P1I2ANBENC1530 4A - WB Exit Ramp WB I270, Excavate Cut Areas, Ph1S2, (2241 to 2253) 16 1057 11-Feb-19 01-Mar-19

P1I2ANBENC1535 4A - WB Exit Ramp WB I270, Place Embankment, Ph1S2, (2241 to 2253) 16 1073 01-Mar-19 20-Mar-19

DrainageDrainage 32 1108 01-Mar-19 08-Apr-19

W010SG00AN37645 4A - WB Exit Ramp WB I270, Install Culvert, Ph1S2, (2241 to 2253) 16 1057 01-Mar-19 20-Mar-19

W010SG00AN37660 4A - WB Exit Ramp WB I270, Install MHs and Inlets, Ph1S2, (2241 to 2253) 16 1057 20-Mar-19 08-Apr-19

W010SG00AN37665 4A - WB Exit Ramp WB I270, Place Headwall, Ph1S2, (2241 to 2253) 8 1108 20-Mar-19 28-Mar-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB Entry CBP, Place RipRap, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Place Subgrade Base, Ph1S2, (2210 to 2228)

4A - WB ENR, Place Concrete Pavement,Ph1S2, (2210 to 2228)

4A - WB ENR, SMAPh1S2, (2210 to 2228)

4A - WB Entry CBP, MIlling, Ph1S5, (2241 to 2253)

4A - WB Entry CBP, Place SMA (w Milling), Ph1S5, (2241 to 2253)

4A - WB Entry CBP, Place Curb & Gutter, Ph1S2, (2210 to 2228)

4A - WB Entry CBP,  Place Conc Rail, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install MBGF, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install Attenuator,  Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install Illumination Pole Bases, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install Illumination Poles/Fixtures, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install Illumination Energize Fixtures, Ph1S2, (2210 to 2228)

4A - WB Entry CBP,  Install Small Signage, Ph1S2, (2210 to 2228)

4A - WB Entry CBP,  Install Overhead Signage, Ph1S2, (2210 to 2228)

4A - WB Entry CBP, Install Permanent Markings, Ph1S5, (2210 to 2228)

4A - WB Entry CBP,  Install Topsoil,  Ph1S2, (2210 to 2228)

4A - WB Entry CBP,  Install Seeding/Sodding, Ph1S2, (2210 to 2228)

4A - WB Exit Ramp WB I270, Start, Ph1S1, (2241 to 2253)

4A - WB Exit Ramp WB I270, Interim - Finish, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, FF Start

4A - WB Exit Ramp WB I270, Start, Ph1S5 (Mill & Overlay)

4A - WB Exit Ramp WB I270, Finish

4A - WB Exit Ramp WB I270, Finish, Ph1S5

4A - WB Exit Ramp WB I270, Survey, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Move Traffic, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Temp Conc Barrier, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Temp Marking & Signing, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Temp Erosion Control, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Excavate Cut Areas, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Embankment, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Culvert, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install MHs and Inlets, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Headwall, Ph1S2, (2241 to 2253)
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Storm SewerStorm Sewer 16 1057 01-Mar-19 20-Mar-19

W010SG00AN37650 4A - WB Exit Ramp WB I270, Install Medium RCP, Ph1S2, (2241 to 2253) 16 1057 01-Mar-19 20-Mar-19

W010SG00AN37655 4A - WB Exit Ramp WB I270, Install Small RCP, Ph1S2, (2241 to 2253) 16 1057 01-Mar-19 20-Mar-19

Riprap StoneRiprap Stone 8 1108 28-Mar-19 08-Apr-19

W010SG00AN37670 4A - WB Exit Ramp WB I270, Place RipRap, Ph1S2, (2241 to 2253) 8 1108 28-Mar-19 08-Apr-19

Subgrade Treatment and BaseSubgrade Treatment and Base 12 1057 08-Apr-19 19-Apr-19

P1I2ANBENC1545 4A - WB Exit Ramp WB I270, Place Subgrade Base, Ph1S2, (2241 to 2253) 12 1057 08-Apr-19 19-Apr-19

PavementPavement 415 703 19-Apr-19 14-Aug-20

Asphalt PavementAsphalt Pavement 407 703 30-Apr-19 14-Aug-20

P1I2ANBENC1550 4A - WB EXR, Place Concrete Pavement, Ph1S2, (2241 to 2253) 25 1057 30-Apr-19 29-May-19

P1I2ANBENC1570 4A - WB EXR, SMA 5 632 29-May-19 05-Jun-19

P1I2B1WBMLC3935 4A - WB Exit Ramp WB I270, MIlling, Ph1S5, (2241 to 2253) 10 418 30-Jul-20 13-Aug-20

P1I2B1WBMLC3940 4A - WB Exit Ramp WB I270, Place SMA (w Milling), Ph1S5, (2241 to 2253) 10 418 31-Jul-20 14-Aug-20

Curb & GutterCurb & Gutter 8 1057 19-Apr-19 30-Apr-19

P1I2ANBENC1555 4A - WB Exit Ramp WB I270, Place Curb & Gutter, Ph1S2, (2241 to 2253) 8 1057 19-Apr-19 30-Apr-19

Permanent BarriersPermanent Barriers 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1575 4A - WB Exit Ramp WB I270,  Place Conc Rail, Ph1S2, (2241 to 2253) 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1580 4A - WB Exit Ramp WB I270, Install MBGF, Ph1S2, (2241 to 2253) 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1585 4A - WB Exit Ramp WB I270, Install Attenuator, Ph1S2, (2241 to 2253) 4 1073 07-Jun-19 12-Jun-19

Signals and IlluminationSignals and Illumination 20 1057 07-Jun-19 01-Jul-19

P1I2ANBENC1590 4A - WB Exit Ramp WB I270, Install Illumination Pole Bases, Ph1S2, (2241 to 2253) 4 1057 07-Jun-19 12-Jun-19

P1I2ANBENC1595 4A - WB Exit Ramp WB I270, Install Illumination Poles/Fixtures, Ph1S2, (2241 to 2253) 8 1057 12-Jun-19 20-Jun-19

P1I2ANBENC1600 4A - WB Exit Ramp WB I270, Install Illumination Energize Fixtures, Ph1S2, (2241 to 2253) 8 1057 20-Jun-19 01-Jul-19

Signing and MarkingSigning and Marking 374 703 07-Jun-19 14-Aug-20

Overhead Sign StructuresOverhead Sign Structures 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1605 4A - WB Exit Ramp WB I270,  Install Overhead Signage, Ph1S2, (2241 to 2253) 8 1069 07-Jun-19 17-Jun-19

Small SignageSmall Signage 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1610 4A - WB Exit Ramp WB I270,  Install Small Signage, Ph1S2, (2241 to 2253) 8 1069 07-Jun-19 17-Jun-19

Pavement MarkingPavement Marking 2 703 13-Aug-20 14-Aug-20

P1I2ANBENC1615 4A - WB Exit Ramp WB I270, Install Permanent Markings, Ph1S2, (2241 to 2253) 2 703 13-Aug-20 14-Aug-20

LandscapingLandscaping 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1620 4A - WB Exit Ramp WB I270,  Install Topsoil, Ph1S2, (2241 to 2253) 8 1069 07-Jun-19 17-Jun-19

P1I2ANBENC1625 4A - WB Exit Ramp WB I270,  Install Seeding/Sodding, Ph1S2, (2241 to 2253) 8 1069 07-Jun-19 17-Jun-19

4 WB Exit Ramp to CPB Sta 2264+00 to 2270+004 WB Exit Ramp to CPB Sta 2264+00 to 2270+00 482 701 05-Feb-19 18-Aug-20

P1I2B1WBENC1690 4A - WB Exit to CBP, Start, Ph1S1, (2264 to 2270) 0 1069 05-Feb-19 05-Feb-19

P1I2B1WBENC1760 4A - WB Exit to CBP,  Sec 1 Interim - Finish, Ph1S2, (2264 to 2270) 0 1069 21-May-19 21-May-19

P1I2B1WBENC1770 4A - WB Exit to CBP,  FF Start, Ph1S2, (2264 to 2270) 0 1069 22-May-19 22-May-19

P1I2B1WBMLC3945 4A - WB Exit to CBP,  Start, Ph1S5 (Mill & Overlay) 0 700 30-Jul-20 30-Jul-20

P1I2B1WBMLC3950 4A - WB Exit to CBP,  Finish, Ph1S5 0 703 14-Aug-20 14-Aug-20

P1I2B1WBENC1835 4A - WB Exit to CBP,  Finish 0 701 18-Aug-20 18-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1069 05-Feb-19 11-Feb-19

P1I2B1WBENC1695 4A - WB Exit to CBP,  Place Temp Conc Barrier, Ph1S2, (2264 to 2270) 4 1069 05-Feb-19 08-Feb-19

P1I2B1WBENC1700 4A - WB Exit to CBP,  Place Temp Marking & Signing, Ph1S2, (2264 to 2270) 4 1069 05-Feb-19 08-Feb-19

P1I2B1WBENC1705 4A - WB Exit to CBP,  Place Temp Erosion Control, Ph1S2, (2264 to 2270) 4 1069 05-Feb-19 08-Feb-19

P1I2B1WBENC1710 4A - WB Exit to CBP,  Move Traffic, Ph1S2, (2264 to 2270) 1 1069 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1069 11-Feb-19 25-Mar-19

P1I2B1WBENC1715 4A - WB Exit to CBP,  Clear and Grub, Ph1S2, (2264 to 2270) 4 1069 11-Feb-19 14-Feb-19

P1I2B1WBENC1720 4A - WB Exit to CBP,  Excavate Cut Areas, Ph1S2, (2264 to 2270) 16 1069 14-Feb-19 06-Mar-19

P1I2B1WBENC1725 4A - WB Exit to CBP,  Place Embankment, Ph1S2, (2264 to 2270) 16 1069 06-Mar-19 25-Mar-19

DrainageDrainage 77 1081 06-Mar-19 03-Jun-19

P1I2B1WBENC1730 4A - WB Exit to CBP,  Install Medium CBC, Ph1S2, (2264 to 2270) 16 1112 06-Mar-19 25-Mar-19

P1I2B1WBENC1735 4A - WB Exit to CBP,  Place Conc Headwall, Ph1S2, (2264 to 2270) 8 1112 25-Mar-19 02-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB Exit Ramp WB I270, Install Medium RCP, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Small RCP, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place RipRap, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Subgrade Base, Ph1S2, (2241 to 2253)

4A - WB EXR, Place Concrete Pavement, Ph1S2, (2241 to 2253)

4A - WB EXR, SMA

4A - WB Exit Ramp WB I270, MIlling, Ph1S5, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place SMA (w Milling), Ph1S5, (2241 to 2253)

4A - WB Exit Ramp WB I270, Place Curb & Gutter, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270,  Place Conc Rail, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install MBGF, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Attenuator, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Illumination Pole Bases, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Illumination Poles/Fixtures, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Illumination Energize Fixtures, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270,  Install Overhead Signage, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270,  Install Small Signage, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270, Install Permanent Markings, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270,  Install Topsoil, Ph1S2, (2241 to 2253)

4A - WB Exit Ramp WB I270,  Install Seeding/Sodding, Ph1S2, (2241 to 2253)

4A - WB Exit to CBP, Start, Ph1S1, (2264 to 2270)

4A - WB Exit to CBP,  Sec 1 Interim - Finish, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  FF Start, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Start, Ph1S5 (Mill & Overlay)

4A - WB Exit to CBP,  Finish, Ph1S5

4A - WB Exit to CBP,  Finish

4A - WB Exit to CBP,  Place Temp Conc Barrier, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Place Temp Marking & Signing,  Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Place Temp Erosion Control, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Move Traffic, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Clear and Grub, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Excavate Cut Areas, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Place Embankment, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install Medium CBC, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Place Conc Headwall, Ph1S2, (2264 to 2270)
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P1I2B1WBENC1800 4A - WB Exit to CBP,  Place RipRap, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

Subgrade Treatment and BaseSubgrade Treatment and Base 12 1069 25-Mar-19 08-Apr-19

P1I2B1WBENC1745 4A - WB Exit to CBP,  Place Subgrade Base, Ph1S2, (2264 to 2270) 12 1069 25-Mar-19 08-Apr-19

PavementPavement 427 701 08-Apr-19 14-Aug-20

P1I2B1WBENC1755 4A - WB ENR, Place Concrete Pavement, Ph1S2, (2264 to 2270) 25 1069 16-Apr-19 14-May-19

P1I2B1WBENC1765 4A - WB ENR, SMA 5 642 14-May-19 21-May-19

Asphalt PavementAsphalt Pavement 11 417 30-Jul-20 14-Aug-20

P1I2B1WBMLC3955 4A - WB Exit to CBP,  MIlling, Ph1S5, (2264 to 2270) 10 417 30-Jul-20 13-Aug-20

P1I2B1WBMLC3960 4A - WB Exit to CBP,  Place SMA (w Milling), Ph1S5, (2264 to 2270) 10 417 31-Jul-20 14-Aug-20

Curb & GutterCurb & Gutter 8 1069 08-Apr-19 16-Apr-19

P1I2B1WBENC1750 4A - WB Exit to CBP,  Place Curb & Gutter, Ph1S2, (2264 to 2270) 8 1069 08-Apr-19 16-Apr-19

Permanent BarriersPermanent Barriers 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1780 4A - WB Exit to CBP,   Place Conc Rail, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1785 4A - WB Exit to CBP,  Install MBGF, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1790 4A - WB Exit to CBP,  Install Attenuator, Ph1S2, (2264 to 2270) 4 1085 23-May-19 29-May-19

Signals and IlluminationSignals and Illumination 20 1069 23-May-19 17-Jun-19

P1I2B1WBENC1795 4A - WB Exit to CBP,  Install Illumination Pole Bases, Ph1S2, (2264 to 2270) 4 1069 23-May-19 29-May-19

P1I2B1WBENC1825 4A - WB Exit to CBP,  Install Illumination Poles/Fixtures, Ph1S2, (2264 to 2270) 8 1069 29-May-19 06-Jun-19

P1I2B1WBENC1830 4A - WB Exit to CBP,  Install Illumination Energize Fixtures, Ph1S2, (2264 to 2270) 8 1069 06-Jun-19 17-Jun-19

Signing and MarkingSigning and Marking 388 701 23-May-19 18-Aug-20

P1I2B1WBENC1805 4A - WB Exit to CBP,   Install Small Signage, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1810 4A - WB Exit to CBP,   Install Overhead Signage, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1775 4A - WB Exit to CBP,  Install Permanent Markings, Ph1S2, (2264 to 2270) 2 701 14-Aug-20 18-Aug-20

LandscapingLandscaping 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1815 4A - WB Exit to CBP,   Install Topsoil, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1820 4A - WB Exit to CBP,   Install Seeding/Sodding, Ph1S2, (2264 to 2270) 8 1081 23-May-19 03-Jun-19

4 WB Entry Ramp from Havana Sta 2280+00 to 2297+004 WB Entry Ramp from Havana Sta 2280+00 to 2297+00 482 701 05-Feb-19 18-Aug-20

P1I2B1WBENC1380 4A - WB Entry Havana, Start, Ph1S1, (2280 to 2297) 0 1069 05-Feb-19 05-Feb-19

P1I2B1WBENC1450 4A - WB Entry Havana, Sec 1 Interim - Finish 0 1069 21-May-19 21-May-19

P1I2B1WBENC1460 4A - WB Entry Havana, FF Start 0 1069 22-May-19 22-May-19

P1I2B1WBMLC3985 4A - WB Entry Havana, Start, Ph1S5 (Mill & Overlay) 0 700 30-Jul-20 30-Jul-20

P1I2B1WBENC1525 4A - WB Entry Havana, Finish 0 701 18-Aug-20 18-Aug-20

P1I2B1WBMLC3990 4A - WB Entry Havana, Finish, Ph1S5 0 701 18-Aug-20 18-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1069 05-Feb-19 11-Feb-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 5 1069 05-Feb-19 11-Feb-19

P1I2B1WBENC1385 4A - WB Entry Havana, Place Temp Conc Barrier, Ph1S2, (2280 to 2297) 4 1069 05-Feb-19 08-Feb-19

P1I2B1WBENC1390 4A - WB Entry Havana, Place Temp Marking & Signing, Ph1S2, (2280 to 2297) 4 1069 05-Feb-19 08-Feb-19

P1I2B1WBENC1395 4A - WB Entry Havana, Place Temp Erosion Control, Ph1S2, (2280 to 2297) 4 1069 05-Feb-19 08-Feb-19

P1I2B1WBENC1400 4A - WB Entry Havana, Move Traffic, Ph1S2, (2280 to 2297) 1 1069 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1069 11-Feb-19 25-Mar-19

P1I2B1WBENC1405 4A - WB Entry Havana, Clear and Grub, Ph1S2, (2280 to 2297) 4 1069 11-Feb-19 14-Feb-19

P1I2B1WBENC1410 4A - WB Entry Havana, Excavate Cut Areas, Ph1S2, (2280 to 2297) 16 1069 14-Feb-19 06-Mar-19

P1I2B1WBENC1415 4A - WB Entry Havana, Place Embankment, Ph1S2, (2280 to 2297) 16 1069 06-Mar-19 25-Mar-19

DrainageDrainage 77 1081 06-Mar-19 03-Jun-19

P1I2B1WBENC1420 4A - WB Entry Havana, Install Medium CBC, Ph1S2, (2280 to 2297) 16 1112 06-Mar-19 25-Mar-19

P1I2B1WBENC1425 4A - WB Entry Havana, Place Conc Headwall, Ph1S2, (2280 to 2297) 8 1112 25-Mar-19 02-Apr-19

P1I2B1WBENC1490 4A - WB Entry Havana, Place RipRap, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

Subgrade Treatment and BaseSubgrade Treatment and Base 12 1069 25-Mar-19 08-Apr-19

P1I2B1WBENC1435 4A - WB Entry Havana, Place Subgrade Base, Ph1S2, (2280 to 2297) 12 1069 25-Mar-19 08-Apr-19

PavementPavement 427 701 08-Apr-19 14-Aug-20

P1I2B1WBENC1440 4A - WB Entry Havana, Place Curb & Gutter, Ph1S2, (2280 to 2297) 8 1069 08-Apr-19 16-Apr-19

P1I2B1WBENC1445 4A - WB Entry Havana, Place Concrete Pavement, Ph1S2, (2280 to 2297) 25 1069 16-Apr-19 14-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB Exit to CBP,  Place RipRap, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Place Subgrade Base, Ph1S2, (2264 to 2270)

4A - WB ENR, Place Concrete Pavement, Ph1S2, (2264 to 2270)

4A - WB ENR, SMA

4A - WB Exit to CBP,  MIlling, Ph1S5, (2264 to 2270)

4A - WB Exit to CBP,  Place SMA (w Milling), Ph1S5, (2264 to 2270)

4A - WB Exit to CBP,  Place Curb & Gutter, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,   Place Conc Rail, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install MBGF, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install Attenuator, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install Illumination Pole Bases, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install Illumination Poles/Fixtures, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install Illumination Energize Fixtures, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,   Install Small Signage, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,   Install Overhead Signage, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,  Install Permanent Markings, Ph1S2, (2264 to 2270)

4A - WB Exit to CBP,   Install Topsoil, Ph1S2, ( 2264 to 2270)

4A - WB Exit to CBP,   Install Seeding/Sodding, Ph1S2, (2264 to 2270)

4A - WB Entry Havana, Start, Ph1S1, (2280 to 2297)

4A - WB Entry Havana, Sec 1 Interim - Finish

4A - WB Entry Havana, FF Start

4A - WB Entry Havana, Start, Ph1S5 (Mill & Overlay)

4A - WB Entry Havana, Finish

4A - WB Entry Havana, Finish, Ph1S5

4A - WB Entry Havana, Place Temp Conc Barrier, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Temp Marking & Signing, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Temp Erosion Control, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Move Tr affic, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Clear and Grub, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Excavate Cut Areas, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Embankment, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Medium CBC, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Conc Headwall, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place RipRap, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Subgrade Base, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Curb & Gutter,  Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Place Concrete Pavement, Ph1S2, (2280 to 2297)
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P1I2B1WBENC1455 4A - WB Entry Havana, SMA 5 642 14-May-19 21-May-19

Asphalt PavementAsphalt Pavement 11 417 30-Jul-20 14-Aug-20

P1I2B1WBMLC3995 4A - WB Entry Havana, MIlling, Ph1S5, (2280 to 2297) 10 417 30-Jul-20 13-Aug-20

P1I2B1WBMLC4000 4A - WB Entry Havana, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 417 31-Jul-20 14-Aug-20

Permanent BarriersPermanent Barriers 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1470 4A - WB Entry Havana, Place Conc Rail, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1475 4A - WB Entry Havana, Install MBGF, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1480 4A - WB Entry Havana, Install Attenuator, Ph1S2, (2280 to 2297) 4 1085 23-May-19 29-May-19

Signals and IlluminationSignals and Illumination 20 1069 23-May-19 17-Jun-19

P1I2B1WBENC1485 4A - WB Entry Havana, Install Illumination Pole Bases, Ph1S2, (2280 to 2297) 4 1069 23-May-19 29-May-19

P1I2B1WBENC1515 4A - WB Entry Havana, Install Illumination Poles/Fixtures, Ph1S2, (2280 to 2297) 8 1069 29-May-19 06-Jun-19

P1I2B1WBENC1520 4A - WB Entry Havana, Install Illumination Energize Fixtures, Ph1S2, (2280 to 2297) 8 1069 06-Jun-19 17-Jun-19

Signing and MarkingSigning and Marking 388 701 23-May-19 18-Aug-20

P1I2B1WBENC1495 4A - WB Entry Havana, Install Small Signage, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1500 4A - WB Entry Havana,  Install Overhead Signage, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1465 4A - WB Entry Havana, Install Permanent Markings, Ph1S2, (2280 to 2297) 2 701 14-Aug-20 18-Aug-20

LandscapingLandscaping 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1505 4A - WB Entry Havana,  Install Topsoil, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

P1I2B1WBENC1510 4A - WB Entry Havana,  Install Seeding/Sodding, Ph1S2, (2280 to 2297) 8 1081 23-May-19 03-Jun-19

4 WB Exit Ramp to Hanava St Sta 2300+00 to 2310+00 STA (2300 to 2310)4 WB Exit Ramp to Hanava St Sta 2300+00 to 2310+00 STA (2300 to 2310) 482 701 05-Feb-19 18-Aug-20

P1I2B1WBEXC2210 4A - WB Exit to Havana, Start, Ph1S1, (2300 to 2310) 0 1080 05-Feb-19 05-Feb-19

P1I2B1WBEXC2295 4A - WB Exit to Havana, Sec 1 Interim - Finish 0 1080 08-May-19 08-May-19

P1I2B1WBEXC2300 4A - WB Exit to Havana, FF Start 0 1080 09-May-19 09-May-19

P1I2B1WBMLC4005 4A - WB Exit to Havana, Start, Ph1S5 (Mill & Overlay) 0 700 30-Jul-20 30-Jul-20

P1I2B1WBEXC2360 4A - WB Exit to Havana, Finish 0 701 18-Aug-20 18-Aug-20

P1I2B1WBMLC4010 4A - WB Exit to Havana, Finish, Ph1S5 0 701 18-Aug-20 18-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1080 05-Feb-19 11-Feb-19

P1I2B1WBEXC2215 4A - WB Exit to Havana, Place Temp Conc Barrier, Ph1S2, (2300 to 2310) 4 1080 05-Feb-19 08-Feb-19

P1I2B1WBEXC2220 4A - WB Exit to Havana, Place Temp Marking & Signing, Ph1S2, (2300 to 2310) 4 1080 05-Feb-19 08-Feb-19

P1I2B1WBEXC2225 4A - WB Exit to Havana, Place Temp Erosion Control, Ph1S2, (2300 to 2310) 4 1080 05-Feb-19 08-Feb-19

P1I2B1WBEXC2230 4A - WB Exit to Havana, Move Traffic, Ph1S2, (2300 to 2310) 1 1080 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1080 11-Feb-19 25-Mar-19

P1I2B1WBEXC2235 4A - WB Exit to Havana, Clear and Grub, Ph1S2, (2300 to 2310) 4 1080 11-Feb-19 14-Feb-19

P1I2B1WBEXC2240 4A - WB Exit to Havana, Excavate Cut Areas, Ph1S2, (2300 to 2310) 16 1080 14-Feb-19 06-Mar-19

P1I2B1WBEXC2250 4A - WB Exit to Havana, Place Embankment, Ph1S2, (2300 to 2310) 16 1080 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1080 25-Mar-19 28-Mar-19

P1I2B1WBEXC2270 4A - WB Exit to Havana, Place Subgrade Base, Ph1S2, (2300 to 2310) 4 1080 25-Mar-19 28-Mar-19

PavementPavement 435 701 28-Mar-19 14-Aug-20

P1I2B1WBEXC2285 4A - WB Exit to Havana, Place Concrete Pavement, Ph1S2, (2300 to 2310) 25 1080 08-Apr-19 06-May-19

P1I2B1WBEXC2290 4A - WB Exit to Havana, SMA 2 651 06-May-19 08-May-19

Asphalt PavementAsphalt Pavement 11 417 30-Jul-20 14-Aug-20

P1I2B1WBMLC4015 4A - WB Exit to Havana, MIlling, Ph1S5, (2280 to 2297) 10 417 30-Jul-20 13-Aug-20

P1I2B1WBMLC4020 4A - WB Exit to Havana, Place SMA (w Milling) , Ph1S5, (2280 to 2297) 10 417 31-Jul-20 14-Aug-20

Curb & GutterCurb & Gutter 8 1080 28-Mar-19 08-Apr-19

P1I2B1WBEXC2280 4A - WB Exit to Havana, Place Curb & Gutter, Ph1S2, (2300 to 2310) 8 1080 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2310 4A - WB Exit to Havana,  Place Conc Rail, Ph1S2, (2300 to 2310) 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2315 4A - WB Exit to Havana, Install MBGF, Ph1S2, (2300 to 2310) 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2320 4A - WB Exit to Havana, Install Attenuator, Ph1S2, (2300 to 2310) 4 1096 09-May-19 15-May-19

Signals and IlluminationSignals and Illumination 20 1080 09-May-19 04-Jun-19

P1I2B1WBEXC2325 4A - WB Exit to Havana, Install Illumination Pole Bases, Ph1S2, (2300 to 2310) 4 1080 09-May-19 15-May-19

P1I2B1WBEXC2350 4A - WB Exit to Havana, Install Illumination Poles/Fixtures, Ph1S2, (2300 to 2310) 8 1080 15-May-19 23-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB Entry Havana, SMA

4A - WB Entry Havana, MIlling, Ph1S5, (2280 to 2297)

4A - WB Entry Havana, Place SMA (w Milling), Ph1S5, (2280 to 2297)

4A - WB Entry Havana, Place Conc Rail, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install MBGF, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Attenuator, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Illumination Pole Bases, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Illumination Poles/Fixtures, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Illumination Energize Fixtures, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Small Signage, Ph1S2, (2280 to 2297)

4A - WB Entry Havana,  Install Overhead Signage, Ph1S2, (2280 to 2297)

4A - WB Entry Havana, Install Permanent Markings, Ph1S2, (2280 to 2297)

4A - WB Entry Havana,  Install Topsoil, Ph1S2, (2280 to 2297)

4A - WB Entry Havana,  Install Seeding/Sodding, Ph1S2, (2280 to 2297)

4A - WB Exit to Havana, Start, Ph1S1, (2300 to 2310)

4A - WB Exit to Havana, Sec 1 Interim - Finish

4A - WB Exit to Havana, FF Start

4A - WB Exit to Havana, Start, Ph1S5 (Mill & Overlay)

4A - WB Exit to Havana, Finish

4A - WB Exit to Havana, Finish, Ph1S5

4A - WB Exit to Havana, Place Temp Conc Barrier, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Place Temp Marking & Signing, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Place Temp Erosion Control, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Move Traffic, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Clear and Grub, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Excavate Cut Areas, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Place Embankment, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Place Subgrade Base, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Place Concrete Pavement, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, SMA

4A - WB Exit to Havana, MIlling, Ph1S5, (2280 to 2297)

4A - WB Exit to Havana, Place SMA (w Milling) , Ph1S5, (2280 to 2297)

4A - WB Exit to Havana, Place Curb & Gutter, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana,  Place Conc Rail, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Install MBGF, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Install Attenuator, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Install Illumination Pole Bases, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Install Illumination Poles/Fixtures, Ph1S2, (2300 to 2310)
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P1I2B1WBEXC2355 4A - WB Exit to Havana, Install Illumination Energize Fixtures, Ph1S2, (2300 to 2310) 8 1080 23-May-19 04-Jun-19

Signing and MarkingSigning and Marking 400 701 09-May-19 18-Aug-20

P1I2B1WBEXC2330 4A - WB Exit to Havana,  Install Small Signage, Ph1S2, (2300 to 2310) 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2335 4A - WB Exit to Havana,  Install Overhead Signage, Ph1S2, (2300 to 2310) 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2305 4A - WB Exit to Havana, Install Permanent Markings, Ph1S2, (2300 to 2310) 2 701 14-Aug-20 18-Aug-20

LandscapingLandscaping 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2340 4A - WB Exit to Havana,  Install Topsoil, Ph1S2, (2300 to 2310) 8 1092 09-May-19 20-May-19

P1I2B1WBEXC2345 4A - WB Exit to Havana,  Install Seeding/Sodding, Ph1S2, (2300 to 2310) 8 1092 09-May-19 20-May-19

4 WB Entry Ramp from Peoria Sta 2330+00 to 2338+004 WB Entry Ramp from Peoria Sta 2330+00 to 2338+00 482 701 05-Feb-19 18-Aug-20

P1I2B1WBENC1850 4A - WB Entry Peoria, Start, Ph1S1, (2330 to 2338) 0 1072 05-Feb-19 05-Feb-19

P1I2B1WBENC1905 4A - WB Entry Peoria, Sec 1 Interim - Finish 0 1072 16-May-19 16-May-19

P1I2B1WBENC1900 4A - WB Entry Peoria, FF Start 0 1072 17-May-19 17-May-19

P1I2B1WBMLC4025 4A - WB Entry Peoria, Start, Ph1S5 (Mill & Overlay) 0 700 30-Jul-20 30-Jul-20

P1I2B1WBENC1945 4A - WB Entry Peoria, Finish 0 701 18-Aug-20 18-Aug-20

P1I2B1WBMLC4030 4A - WB Entry Peoria, Finish, Ph1S5 0 701 18-Aug-20 18-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1072 05-Feb-19 11-Feb-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 5 1072 05-Feb-19 11-Feb-19

P1I2B1WBENC1860 4A - WB Entry Peoria, Place Temp Conc Barrier, Ph1S2, (2330 to 2338) 4 1072 05-Feb-19 08-Feb-19

P1I2B1WBENC1865 4A - WB Entry Peoria, Place Temp Marking & Signing, Ph1S2, (2330 to 2338) 4 1072 05-Feb-19 08-Feb-19

P1I2B1WBENC1870 4A - WB Entry Peoria, Place Temp Erosion Control, Ph1S2, (2330 to 2338) 4 1072 05-Feb-19 08-Feb-19

P1I2B1WBENC1855 4A - WB Entry Peoria, Move Traffic, Ph1S2, (2330 to 2338) 1 1072 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1072 11-Feb-19 25-Mar-19

P1I2B1WBENC1960 4A - WB Entry Peoria, Clear and Grub, Ph1S2, (2330 to 2338) 4 1072 11-Feb-19 14-Feb-19

P1I2B1WBENC1875 4A - WB Entry Peoria, Excavate Cut Areas, Ph1S2, (2330 to 2338) 16 1072 14-Feb-19 06-Mar-19

P1I2B1WBENC1880 4A - WB Entry Peoria, Place Embankment, Ph1S2, (2330 to 2338) 16 1072 06-Mar-19 25-Mar-19

DrainageDrainage 74 1084 06-Mar-19 29-May-19

P1I2B1WBENC1885 4A - WB Entry Peoria, Install Medium CBC, Ph1S2, (2330 to 2338) 16 1112 06-Mar-19 25-Mar-19

P1I2B1WBENC1890 4A - WB Entry Peoria, Place Conc Headwall, Ph1S2, (2330 to 2338) 8 1112 25-Mar-19 02-Apr-19

P1I2B1WBENC1965 4A - WB Entry Peoria, Place RipRap, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

Subgrade Treatment and BaseSubgrade Treatment and Base 12 1072 25-Mar-19 08-Apr-19

P1I2B1WBENC1895 4A - WB Entry Peoria, Place Subgrade Base, Ph1S2, (2330 to 2338) 12 1072 25-Mar-19 08-Apr-19

PavementPavement 427 701 08-Apr-19 14-Aug-20

P1I2B1WBENC1990 4A - WB Entry Peoria, Place Curb & Gutter, Ph1S2, (2330 to 2338) 8 1072 08-Apr-19 16-Apr-19

P1I2B1WBENC1910 4A - WB Entry Peoria, Place Concrete Pavement, Ph1S2, (2330 to 2338) 25 1072 16-Apr-19 14-May-19

P1I2B1WBENC1915 4A - WB Entry Peoria, Place SMA, Ph1S2, (2330 to 2338) 2 645 14-May-19 16-May-19

Asphalt PavementAsphalt Pavement 11 417 30-Jul-20 14-Aug-20

P1I2B1WBMLC4035 4A - WB Entry Peoria, MIlling, Ph1S5, (2330 to 2338) 10 417 30-Jul-20 13-Aug-20

P1I2B1WBMLC4040 4A - WB Entry Peoria, Place SMA (w Milling), Ph1S5, (2330 to 2338) 10 417 31-Jul-20 14-Aug-20

Permanent BarriersPermanent Barriers 8 1084 20-May-19 29-May-19

P1I2B1WBENC1920 4A - WB Entry Peoria, Place Conc Rail, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

P1I2B1WBENC1925 4A - WB Entry Peoria, Install MBGF, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

P1I2B1WBENC1930 4A - WB Entry Peoria, Install Attenuator, Ph1S2, (2330 to 2338) 4 1088 20-May-19 23-May-19

Signals and IlluminationSignals and Illumination 20 1072 20-May-19 12-Jun-19

P1I2B1WBENC1935 4A - WB Entry Peoria, Install Illumination Pole Bases, Ph1S2, (2330 to 2338) 4 1072 20-May-19 23-May-19

P1I2B1WBENC1940 4A - WB Entry Peoria, Install Illumination Poles/Fixtures, Ph1S2, (2330 to 2338) 8 1072 23-May-19 04-Jun-19

P1I2B1WBENC1955 4A - WB Entry Peoria, Install Illumination Energize Fixtures, Ph1S2, (2330 to 2338) 8 1072 04-Jun-19 12-Jun-19

Signing and MarkingSigning and Marking 392 701 20-May-19 18-Aug-20

P1I2B1WBENC1970 4A - WB Entry Peoria, Install Small Signage, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

P1I2B1WBENC1975 4A - WB Entry Peoria,  Install Overhead Signage, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

P1I2B1WBENC1950 4A - WB Entry Peoria, Install Permanent Markings, Ph1S2, (2330 to 2338) 2 701 14-Aug-20 18-Aug-20

LandscapingLandscaping 8 1084 20-May-19 29-May-19

P1I2B1WBENC1980 4A - WB Entry Peoria,  Install Topsoil, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB Exit to Havana, Install Illumination Energize Fixtures, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana,  Install Small Signage, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana,  Install Overhead Signage, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana, Install Permanent Markings, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana,  Install Topsoil, Ph1S2, (2300 to 2310)

4A - WB Exit to Havana,  Install Seeding/Sodding, Ph1S2, (2300 to 2310)

4A - WB Entry Peoria, Start, Ph1S1, (2330 to 2338)

4A - WB Entry Peoria, Sec 1 Interim - Finish

4A - WB Entry Peoria, FF Start

4A - WB Entry Peoria, Start, Ph1S5 (Mill & Overlay)

4A - WB Entry Peoria, Finish

4A - WB Entry Peoria, Finish, Ph1S5

4A - WB Entry Peoria, Place Temp Conc Barrier, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Temp Marking & Signing, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Temp Erosion Control, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Move Tr affic, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Clear and Grub, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Excavate Cut Areas, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Embankment, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Medium CBC, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Conc Headwall, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place RipRap, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Subgrade Base, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Curb & Gutter, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place Concrete Pavement, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Place SMA, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, MIlling, Ph1S5, (2330 to 2338)

4A - WB Entry Peoria, Place SMA (w Milling), Ph1S5, (2330 to 2338)

4A - WB Entry Peoria, Place Conc Rail, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install MBGF, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Attenuator, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Illumination Pole Bases, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Illumination Poles/Fixtures, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Illumination Energize Fixtures, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Small Signage, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria,  Install Overhead Signage, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria, Install Permanent Markings, Ph1S2, (2330 to 2338)

4A - WB Entry Peoria,  Install Topsoil, Ph1S2, (2330 to 2338)
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P1I2B1WBENC1985 4A - WB Entry Peoria,  Install Seeding/Sodding, Ph1S2, (2330 to 2338) 8 1084 20-May-19 29-May-19

4 EB GP & AUX Lane Sta 2184+00 to 2344+004 EB GP & AUX Lane Sta 2184+00 to 2344+00 482 701 05-Feb-19 17-Aug-20

P1I2B1WBMLC3725 4A - EB GP, Start, Ph1S1, Sta  2184+00 to 2344+00 0 1053 05-Feb-19 05-Feb-19

P1I2B1WBMLC3775 4A - EB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2184+00 to 2344+00 0 1053 08-May-19 08-May-19

P1I2B1WBMLC3870 4A - EB GP, Start, Ph1S4 (DC Bridge removed) 0 701 15-Apr-20 15-Apr-20

P1I2B1WBMLC3770 4A - EB GP, FF Start, Ph1S4 0 701 22-Jun-20 22-Jun-20

P1I2B1WBMLC3900 4A - EB GP, Sec 1 Interim - Finish, Ph1S4, Sta  2184+00 to 2344+00 0 701 22-Jun-20 22-Jun-20

P1I2B1WBMLC3825 4A - EB GP, Finish, Ph1S4 0 701 16-Jul-20 16-Jul-20

P1I2B1WBMLC3905 4A - EB GP, Start, Ph1S5 (Mill & Overlay) 0 701 16-Jul-20 16-Jul-20

P1I2B1WBMLC3910 4A - EB GP, Finish, Ph1S5 0 701 17-Aug-20 17-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1053 05-Feb-19 11-Feb-19

P1I2B1WBMLC3735 4A - EB GP, Place Temp Conc Barrier, Ph1S2, Sta  2184+00 to 2344+00 4 1053 05-Feb-19 08-Feb-19

P1I2B1WBMLC3740 4A - EB GP, Place Temp Marking & Signing, Ph1S2, Sta  2184+00 to 2344+00 4 1053 05-Feb-19 08-Feb-19

P1I2B1WBMLC3745 4A - EB GP, Place Temp Erosion Control, Ph1S2, Sta  2184+00 to 2344+00 4 1053 05-Feb-19 08-Feb-19

P1I2B1WBMLC3730 4A - EB GP, Move Traffic, Ph1S2, Sta  2184+00 to 2344+00 1 1053 08-Feb-19 11-Feb-19

EarthworkEarthwork 398 701 05-Feb-19 12-May-20

Clear & GrubClear & Grub 4 1054 05-Feb-19 08-Feb-19

P1I2B1WBMLC3840 4A - EB GP, Clear and Grub, Ph1S2, Sta  2184+00 to 2344+00 4 1054 05-Feb-19 08-Feb-19

ExcavationExcavation 381 701 11-Feb-19 28-Apr-20

P1I2B1WBMLC3750 4A - EB GP, Excavate Cut Areas, Ph1S2, Sta  2184+00 to 2344+00 16 1053 11-Feb-19 01-Mar-19

P1I2B1WBMLC3875 4A - EB GP, Excavate Cut Areas, Ph1S4, Sta  2184+00 to 2220+00 12 701 15-Apr-20 28-Apr-20

EmbankmentEmbankment 377 701 01-Mar-19 12-May-20

P1I2B1WBMLC3755 4A - EB GP, Place Embankment, Ph1S2, Sta  2184+00 to 2344+00 20 1053 01-Mar-19 25-Mar-19

P1I2B1WBMLC3880 4A - EB GP, Place Embankment, Ph1S4, Sta  2184+00 to 2220+00 12 701 28-Apr-20 12-May-20

DrainageDrainage 16 1057 01-Mar-19 20-Mar-19

P1I2B1WBMLC3760 4A - EB GP, Install Medium CBC, Ph1S2, Sta  2184+00 to 2344+00 16 1057 01-Mar-19 20-Mar-19

P1I2B1WBMLC3865 4A - EB GP, Install Small Drainage RCP, Ph1S2, Sta  2184+00 to 2344+00 16 1057 01-Mar-19 20-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 365 701 25-Mar-19 20-May-20

P1I2B1WBMLC3765 4A - EB GP, Place Subgrade Base, Ph1S2, Sta  2184+00 to 2344+00 12 1053 25-Mar-19 08-Apr-19

P1I2B1WBMLC3885 4A - EB GP, Place Subgrade Base, Ph1S4, Sta  2184+00 to 2220+00 8 701 12-May-20 20-May-20

PavementPavement 428 701 08-Apr-19 14-Aug-20

P1I2B1WBMLC3780 4A - EB GP, Place Concrete Pavement, Ph1S2, Sta  2184+00 to 2344+00 25 1053 08-Apr-19 06-May-19

P1I2B1WBMLC3785 4A - EB GP, Place SMA, Ph1S2, Sta  2184+00 to 2344+00 2 629 06-May-19 08-May-19

P1I2B1WBMLC3890 4A - EB GP, Place Concrete Pavement, Ph1S4, Sta  2184+00 to 2220+00 25 701 20-May-20 18-Jun-20

P1I2B1WBMLC3895 4A - EB GP, Place SMA, Ph1S4, Sta  2184+00 to 2220+00 2 417 19-Jun-20 22-Jun-20

Asphalt PavementAsphalt Pavement 21 417 17-Jul-20 14-Aug-20

P1I2B1WBMLC3915 4A - EB GP, MIlling, Ph1S5, Sta  2184+00 to 2344+00 20 417 17-Jul-20 13-Aug-20

P1I2B1WBMLC3920 4A - EB GP, Place SMA (w Milling), Ph1S5, Sta  2184+00 to 2344+00 20 417 20-Jul-20 14-Aug-20

Permanent BarriersPermanent Barriers 12 709 23-Jun-20 08-Jul-20

P1I2B1WBMLC3790 4A - EB GP,  Place Conc Rail, Ph1S2, Sta  2184+00 to 2344+00 12 709 23-Jun-20 08-Jul-20

P1I2B1WBMLC3795 4A - EB GP, Install MBGF, Ph1S2, Sta  2184+00 to 2344+00 12 709 23-Jun-20 08-Jul-20

Signals and IlluminationSignals and Illumination 20 701 23-Jun-20 16-Jul-20

P1I2B1WBMLC3800 4A - EB GP, Install Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00 4 701 23-Jun-20 26-Jun-20

P1I2B1WBMLC3810 4A - EB GP, Install High Mast Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00 4 709 23-Jun-20 26-Jun-20

P1I2B1WBMLC3805 4A - EB GP, Install Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00 8 701 26-Jun-20 08-Jul-20

P1I2B1WBMLC3815 4A - EB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00 4 709 26-Jun-20 02-Jul-20

P1I2B1WBMLC3820 4A - EB GP, Install High Mast Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00 4 709 02-Jul-20 08-Jul-20

P1I2B1WBMLC3835 4A - EB GP, Install Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00 8 701 08-Jul-20 16-Jul-20

Signing and MarkingSigning and Marking 47 701 23-Jun-20 17-Aug-20

P1I2B1WBMLC3845 4A - EB GP,  Install Small Signage, Ph1S4, Sta  2184+00 to 2344+00 8 713 23-Jun-20 02-Jul-20

P1I2B1WBMLC3850 4A - EB GP,  Install Overhead Signage, Ph1S4, Sta  2184+00 to 2344+00 12 709 23-Jun-20 08-Jul-20

P1I2B1WBMLC3830 4A - EB GP, Install Permanent Markings, Ph1S4, Sta  2184+00 to 2344+00 4 701 12-Aug-20 17-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - WB Entry Peoria,  Install Seeding/Sodding, Ph1S2, (2330 to 2338)

4A - EB GP, Start, Ph1S1, Sta  2184+00 to 2344+00

4A - EB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Start, Ph1S4 (DC Bridge removed)

4A - EB GP, FF Start, Ph1S4

4A - EB GP, Sec 1 Interim - Finish, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Finish, Ph1S4

4A - EB GP, Start, Ph1S5 (Mill & Overlay)

4A - EB GP, Finish, Ph1S5

4A - EB GP, Place Temp Conc Barrier, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place Temp Marking & Signing, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place Temp Erosion Control, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Move Traffic, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Clear and Grub, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Excavate Cut Areas, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Excavate Cut Areas, Ph1S4, Sta  2184+00 to 2220+00

4A - EB GP, Place Embankment, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place Embankment, Ph1S4, Sta  2184+00 to 2220+00

4A - EB GP, Install Medium CBC, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Install Small Drainage RCP, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place Subgrade Base, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place Subgrade Base, Ph1S4, Sta  2184+00 to 2220+00

4A - EB GP, Place Concrete Pavement, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place SMA, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Place Concrete Pavement, Ph1S4, Sta  2184+00 to 2220+00

4A - EB GP, Place SMA, Ph1S4, Sta  2184+00 to 2220+00

4A - EB GP, MIlling, Ph1S5, Sta  2184+00 to 2344+00

4A - EB GP, Place SMA (w Milling), Ph1S5, Sta  2184+00 to 2344+00

4A - EB GP,  Place Conc Rail, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Install MBGF, Ph1S2, Sta  2184+00 to 2344+00

4A - EB GP, Install Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Install High Mast Illumination Pole Bases, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Install Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Install High Mast Illumination Poles/Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Install High Mast Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Install Illumination Energize Fixtures, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP,  Install Small Signage, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP,  Install Overhead Signage, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GP, Install Permanent Markings, Ph1S4, Sta  2184+00 to 2344+00
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LandscapingLandscaping 8 713 23-Jun-20 02-Jul-20

P1I2B1WBMLC3855 4A - EB GP,  Install Topsoil, Ph1S4, Sta  2184+00 to 2344+00 8 713 23-Jun-20 02-Jul-20

P1I2B1WBMLC3860 4A - EB GL,  Install Seeding/Sodding, Ph1S4, Sta  2184+00 to 2344+00 8 713 23-Jun-20 02-Jul-20

4 EB Exit Ramp to CPB St Sta 2210+00 to 2217+004 EB Exit Ramp to CPB St Sta 2210+00 to 2217+00 470 713 05-Feb-19 04-Aug-20

P1I2B1WBEXC2365 4A - EB Exit to CPB, Start, Ph1S1, Sta  2210+00 to 2217+00 0 1078 05-Feb-19 05-Feb-19

P1I2B1WBEXC2410 4A - EB Exit to CPB, Sec 1 Interim - Finish 0 1078 02-May-19 02-May-19

P1I2B1WBEXC2405 4A - EB Exit to CPB, FF Start 0 1078 03-May-19 03-May-19

P1I2B1WBMLC4045 4A - EB Exit to CPB, Start, Ph1S5 (Mill & Overlay) 0 713 16-Jul-20 16-Jul-20

P1I2B1WBEXC2450 4A - EB Exit to CPB, Finish 0 713 04-Aug-20 04-Aug-20

P1I2B1WBMLC4050 4A - EB Exit to CPB, Finish, Ph1S5 0 713 04-Aug-20 04-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1078 05-Feb-19 11-Feb-19

P1I2B1WBEXC2375 4A - EB Exit to CPB, Place Temp Conc Barrier, Ph1S2, Sta  2210+00 to 2217+00 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2380 4A - EB Exit to CPB, Place Temp Marking & Signing, Ph1S2, Sta  2210+00 to 2217+00 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2385 4A - EB Exit to CPB, Place Temp Erosion Control, Ph1S2, Sta  2210+00 to 2217+00 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2370 4A - EB Exit to CPB, Move Traffic, Ph1S2, Sta  2210+00 to 2217+00 1 1078 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1078 11-Feb-19 25-Mar-19

P1I2B1WBEXC2465 4A - EB Exit to CPB, Clear and Grub, Ph1S2, Sta  2210+00 to 2217+00 4 1078 11-Feb-19 14-Feb-19

P1I2B1WBEXC2390 4A - EB Exit to CPB, Excavate Cut Areas, Ph1S2, Sta  2210+00 to 2217+00 16 1078 14-Feb-19 06-Mar-19

P1I2B1WBEXC2395 4A - EB Exit to CPB, Place Embankment, Ph1S2, Sta  2210+00 to 2217+00 16 1078 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1078 25-Mar-19 28-Mar-19

P1I2B1WBEXC2400 4A - EB Exit to CPB, Place Subgrade Base, Ph1S2, Sta  2210+00 to 2217+00 4 1078 25-Mar-19 28-Mar-19

PavementPavement 423 713 28-Mar-19 31-Jul-20

P1I2B1WBEXC2415 4A - EB Exit to CPB, Place Concrete Pavement, Ph1S2, Sta  2210+00 to 2217+00 20 1078 08-Apr-19 30-Apr-19

P1I2B1WBEXC2420 4A - EB Exit to CPB, Place SMA, Ph1S2, Sta  2210+00 to 2217+00 2 650 30-Apr-19 02-May-19

Asphalt PavementAsphalt Pavement 11 426 17-Jul-20 31-Jul-20

P1I2B1WBMLC4055 4A - EB Exit to CPB, MIlling, Ph1S5, (2280 to 2297) 10 426 17-Jul-20 30-Jul-20

P1I2B1WBMLC4060 4A - EB Exit to CPB, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 426 20-Jul-20 31-Jul-20

Curb & GutterCurb & Gutter 8 1078 28-Mar-19 08-Apr-19

P1I2B1WBEXC2490 4A - EB Exit to CPB, Place Curb & Gutter, Ph1S2, Sta  2210+00 to 2217+00 8 1078 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2425 4A - EB Exit to CPB,  Place Conc Rail, Ph1S2, Sta  2210+00 to 2217+00 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2430 4A - EB Exit to CPB, Install MBGF, Ph1S2, Sta  2210+00 to 2217+00 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2435 4A - EB Exit to CPB, Install Attenuator, Ph1S2, Sta  2210+00 to 2217+00 4 1101 03-May-19 09-May-19

Signals and IlluminationSignals and Illumination 27 1078 03-May-19 05-Jun-19

P1I2B1WBEXC2440 4A - EB Exit to CPB, Install Illumination Pole Bases, Ph1S2, Sta  2210+00 to 2217+00 4 1078 03-May-19 09-May-19

P1I2B1WBEXC2445 4A - EB Exit to CPB, Install Illumination Poles/Fixtures, Ph1S2, Sta  2210+00 to 2217+00 8 1078 09-May-19 17-May-19

P1I2B1WBEXC2460 4A - EB Exit to CPB, Install Illumination Energize Fixtures, Ph1S2, Sta  2210+00 to 2217+00 15 1078 17-May-19 05-Jun-19

Signing and MarkingSigning and Marking 393 713 03-May-19 04-Aug-20

P1I2B1WBEXC2470 4A - EB Exit to CPB,  Install Small Signage, Ph1S2, Sta  2210+00 to 2217+00 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2475 4A - EB Exit to CPB,  Install Overhead Signage, Ph1S2, Sta  2210+00 to 2217+00 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2455 4A - EB Exit to CPB, Install Permanent Markings, Ph1S2, Sta  2210+00 to 2217+00 2 713 31-Jul-20 04-Aug-20

LandscapingLandscaping 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2480 4A - EB Exit to CPB,  Install Topsoil, Ph1S2, Sta  2210+00 to 2217+00 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2485 4A - EB Exit to CPB,  Install Seeding/Sodding, Ph1S2, Sta  2210+00 to 2217+00 15 1090 03-May-19 22-May-19

4 EB Entry Ramp I270 to EB70  Sta 2233+00 to 2245+004 EB Entry Ramp I270 to EB70  Sta 2233+00 to 2245+00 470 713 05-Feb-19 04-Aug-20

P1I2B1WBEXC2495 4A - EB Entry I270 to EB70, Start, Ph1S1, Sta  2233+00 to 2245+00 0 1078 05-Feb-19 05-Feb-19

P1I2B1WBEXC2540 4A - EB Entry I270 to EB70, Sec 1 Interim - Finish 0 1078 02-May-19 02-May-19

P1I2B1WBEXC2535 4A - EB Entry I270 to EB70, FF Start 0 1078 03-May-19 03-May-19

P1I2B1WBMLC4065 4A - EB Entry I270 to EB70, Start, Ph1S5 (Mill & Overlay) 0 713 16-Jul-20 16-Jul-20

P1I2B1WBEXC2580 4A - EB Entry I270 to EB70, Finish 0 713 04-Aug-20 04-Aug-20

P1I2B1WBMLC4070 4A - EB Entry I270 to EB70, Finish, Ph1S5 0 713 04-Aug-20 04-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1078 05-Feb-19 11-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - EB GP,  Install Topsoil, Ph1S4, Sta  2184+00 to 2344+00

4A - EB GL,  Install Seeding/Sodding, Ph1S4, Sta  2184+00 to 2344+00

4A - EB Exit to CPB, Start, Ph1S1, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Sec 1 Interim - Finish

4A - EB Exit to CPB, FF Start

4A - EB Exit to CPB, Start, Ph1S5 (Mill & Overlay)

4A - EB Exit to CPB, Finish

4A - EB Exit to CPB, Finish, Ph1S5

4A - EB Exit to CPB, Place Temp Conc Barrier, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Place Temp Marking & Signing, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Place Temp Erosion Control, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Move Traffic, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Clear and Grub, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Excavate Cut Areas, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Place Embankment, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Place Subgrade Base, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Place Concrete Pavement, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Place SMA, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, MIlling, Ph1S5, (2280 to 2297)

4A - EB Exit to CPB, Place SMA (w Milling), Ph1S5, (2280 to 2297)

4A - EB Exit to CPB, Place Curb & Gutter, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB,  Place Conc Rail, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Install MBGF, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Install Attenuator, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Install Illumination Pole Bases, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Install Illumination Poles/Fixtures, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Install Illumination Energize Fixtures, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB,  Install Small Signage, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB,  Install Overhead Signage, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB, Install Permanent Markings, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB,  Install Topsoil, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Exit to CPB,  Install Seeding/Sodding, Ph1S2, Sta  2210+00 to 2217+00

4A - EB Entry I270 to EB70, Start, Ph1S1, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Sec 1 Interim - Finish

4A - EB Entry I270 to EB70, FF Start

4A - EB Entry I270 to EB70, Start, Ph1S5 (Mill & Overlay)

4A - EB Entry I270 to EB70, Finish

4A - EB Entry I270 to EB70, Finish, Ph1S5
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P1I2B1WBEXC2505 4A - EB Entry I270 to EB70, Place Temp Conc Barrier, Ph1S2, Sta  2233+00 to 2245+00 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2510 4A - EB Entry I270 to EB70, Place Temp Marking & Signing, Ph1S2, Sta  2233+00 to 2245+00 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2515 4A - EB Entry I270 to EB70, Place Temp Erosion Control, Ph1S2, Sta  2233+00 to 2245+00 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2500 4A - EB Entry I270 to EB70, Move Traffic, Ph1S2, Sta  2233+00 to 2245+00 1 1078 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1078 11-Feb-19 25-Mar-19

P1I2B1WBEXC2595 4A - EB Entry I270 to EB70, Clear and Grub, Ph1S2, Sta  2233+00 to 2245+00 4 1078 11-Feb-19 14-Feb-19

P1I2B1WBEXC2520 4A - EB Entry I270 to EB70, Excavate Cut Areas, Ph1S2, Sta  2233+00 to 2245+00 16 1078 14-Feb-19 06-Mar-19

P1I2B1WBEXC2525 4A - EB Entry I270 to EB70, Place Embankment, Ph1S2, Sta  2233+00 to 2245+00 16 1078 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1078 25-Mar-19 28-Mar-19

P1I2B1WBEXC2530 4A - EB Entry I270 to EB70, Place Subgrade Base, Ph1S2, Sta  2233+00 to 2245+00 4 1078 25-Mar-19 28-Mar-19

PavementPavement 423 713 28-Mar-19 31-Jul-20

P1I2B1WBEXC2545 4A - EB Entry I270 to EB70, Place Concrete Pavement, Ph1S2, Sta  2233+00 to 2245+00 20 1078 08-Apr-19 30-Apr-19

P1I2B1WBEXC2550 4A - EB Entry I270 to EB70, Place SMA, Ph1S2, Sta  2233+00 to 2245+00 2 650 30-Apr-19 02-May-19

Asphalt PavementAsphalt Pavement 11 426 17-Jul-20 31-Jul-20

P1I2B1WBMLC4075 4A - EB Entry I270 to EB70, MIlling, Ph1S5, (2280 to 2297) 10 426 17-Jul-20 30-Jul-20

P1I2B1WBMLC4080 4A - EB Entry I270 to EB70, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 426 20-Jul-20 31-Jul-20

Curb & GutterCurb & Gutter 8 1078 28-Mar-19 08-Apr-19

P1I2B1WBEXC2620 4A - EB Entry I270 to EB70, Place Curb & Gutter, Ph1S2, Sta  2233+00 to 2245+00 8 1078 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2555 4A - EB Entry I270 to EB70,  Place Conc Rail, Ph1S2, Sta  2233+00 to 2245+00 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2560 4A - EB Entry I270 to EB70, Install MBGF, Ph1S2, Sta  2233+00 to 2245+00 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2565 4A - EB Entry I270 to EB70, Install Attenuator, Ph1S2, Sta  2233+00 to 2245+00 4 1101 03-May-19 09-May-19

Signals and IlluminationSignals and Illumination 27 1078 03-May-19 05-Jun-19

P1I2B1WBEXC2570 4A - EB Entry I270 to EB70, Install Illumination Pole Bases, Ph1S2, Sta  2233+00 to 2245+00 4 1078 03-May-19 09-May-19

P1I2B1WBEXC2575 4A - EB Entry I270 to EB70, Install Illumination Poles/Fixtures, Ph1S2, Sta  2233+00 to 2245+00 8 1078 09-May-19 17-May-19

P1I2B1WBEXC2590 4A - EB Entry I270 to EB70, Install Illumination Energize Fixtures, Ph1S2, Sta  2233+00 to 2245+0015 1078 17-May-19 05-Jun-19

Signing and MarkingSigning and Marking 393 713 03-May-19 04-Aug-20

P1I2B1WBEXC2600 4A - EB Entry I270 to EB70,  Install Small Signage, Ph1S2, Sta  2233+00 to 2245+00 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2605 4A - EB Entry I270 to EB70,  Install Overhead Signage, Ph1S2, Sta  2233+00 to 2245+00 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2585 4A - EB Entry I270 to EB70, Install Permanent Markings, Ph1S2, Sta  2233+00 to 2245+00 2 713 31-Jul-20 04-Aug-20

LandscapingLandscaping 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2610 4A - EB Entry I270 to EB70,  Install Topsoil, Ph1S2, Sta  2233+00 to 2245+00 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2615 4A - EB Entry I270 to EB70,  Install Seeding/Sodding, Ph1S2, Sta  2233+00 to 2245+00 15 1090 03-May-19 22-May-19

4 EB Entry Ramp CPB Sta 2253+00 to 2262+004 EB Entry Ramp CPB Sta 2253+00 to 2262+00 470 713 05-Feb-19 04-Aug-20

P1I2B1WBEXC2625 4A - EB Entry CPB, Start, Ph1S1, (2253 to 2262) 0 1078 05-Feb-19 05-Feb-19

P1I2B1WBEXC2670 4A - EB Entry CPB, Sec 1 Interim - Finish 0 1078 02-May-19 02-May-19

P1I2B1WBEXC2665 4A - EB Entry CPB, FF Start 0 1078 03-May-19 03-May-19

P1I2B1WBMLC4085 4A - EB Entry CPB, Start, Ph1S5 (Mill & Overlay) 0 713 16-Jul-20 16-Jul-20

P1I2B1WBEXC2710 4A - EB Entry CPB, Finish 0 713 04-Aug-20 04-Aug-20

P1I2B1WBMLC4090 4A - EB Entry CPB, Finish, Ph1S5 0 713 04-Aug-20 04-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1078 05-Feb-19 11-Feb-19

P1I2B1WBEXC2635 4A - EB Entry CPB, Place Temp Conc Barrier, Ph1S2, (2253 to 2262) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2640 4A - EB Entry CPB, Place Temp Marking & Signing, Ph1S2, (2253 to 2262) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2645 4A - EB Entry CPB, Place Temp Erosion Control, Ph1S2, (2253 to 2262) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2630 4A - EB Entry CPB, Move Traffic, Ph1S2, (2253 to 2262) 1 1078 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1078 11-Feb-19 25-Mar-19

P1I2B1WBEXC2725 4A - EB Entry CPB, Clear and Grub, Ph1S2, (2253 to 2262) 4 1078 11-Feb-19 14-Feb-19

P1I2B1WBEXC2650 4A - EB Entry CPB, Excavate Cut Areas, Ph1S2, (2253 to 2262) 16 1078 14-Feb-19 06-Mar-19

P1I2B1WBEXC2655 4A - EB Entry CPB, Place Embankment, Ph1S2, (2253 to 2262) 16 1078 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1078 25-Mar-19 28-Mar-19

P1I2B1WBEXC2660 4A - EB Entry CPB, Place Subgrade Base, Ph1S2, (2253 to 2262) 4 1078 25-Mar-19 28-Mar-19

PavementPavement 423 713 28-Mar-19 31-Jul-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - EB Entry I270 to EB70, Place Temp Conc Barrier, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Place Temp Marking & Signing, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Place Temp Erosion Control, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Move Traffic, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Clear and Grub, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Excavate Cut Areas, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Place Embankment, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Place Subgrade Base, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Place Concrete Pavement, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Place SMA, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, MIlling, Ph1S5, (2280 to 2297)

4A - EB Entry I270 to EB70, Place SMA (w Milling), Ph1S5, (2280 to 2297)

4A - EB Entry I270 to EB70, Place Curb & Gutter, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70,  Place Conc Rail, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Install MBGF, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Install Attenuator, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Install Illumination Pole Bases, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Install Illumination Poles/Fixtures, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Install Illumination Energize Fixtures, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70,  Install Small Signage, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70,  Install Overhead Signage, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70, Install Permanent Markings, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70,  Install Topsoil, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry I270 to EB70,  Install Seeding/Sodding, Ph1S2, Sta  2233+00 to 2245+00

4A - EB Entry CPB, Start, Ph1S1, (2253 to 2262)

4A - EB Entry CPB, Sec 1 Interim - Finish

4A - EB Entry CPB, FF Start

4A - EB Entry CPB, Start, Ph1S5 (Mill & Overlay)

4A - EB Entry CPB, Finish

4A - EB Entry CPB, Finish, Ph1S5

4A - EB Entry CPB, Place Temp Conc Barrier, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Place Temp Marking & Signing, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Place Temp Erosion Control, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Move Traffic, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Clear and Grub, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Excavate Cut Areas, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Place Embankment, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Place Subgrade Base, Ph1S2, (2253 to 2262)
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P1I2B1WBEXC2675 4A - EB Entry CPB, Place Concrete Pavement, Ph1S2, (2253 to 2262) 20 1078 08-Apr-19 30-Apr-19

P1I2B1WBEXC2680 4A - EB Entry CPB, Place SMA, Ph1S2, (2253 to 2262) 2 650 30-Apr-19 02-May-19

Asphalt PavementAsphalt Pavement 11 426 17-Jul-20 31-Jul-20

P1I2B1WBMLC4095 4A - EB Entry CPB, MIlling, Ph1S5, (2280 to 2297) 10 426 17-Jul-20 30-Jul-20

P1I2B1WBMLC4100 4A - EB Entry CPB, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 426 20-Jul-20 31-Jul-20

Curb & GutterCurb & Gutter 8 1078 28-Mar-19 08-Apr-19

P1I2B1WBEXC2750 4A - EB Entry CPB, Place Curb & Gutter, Ph1S2, (2253 to 2262) 8 1078 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2685 4A - EB Entry CPB,  Place Conc Rail, Ph1S2, (2253 to 2262) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2690 4A - EB Entry CPB, Install MBGF, Ph1S2, (2253 to 2262) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2695 4A - EB Entry CPB, Install Attenuator, Ph1S2, (2253 to 2262) 4 1101 03-May-19 09-May-19

Signals and IlluminationSignals and Illumination 27 1078 03-May-19 05-Jun-19

P1I2B1WBEXC2700 4A - EB Entry CPB, Install Illumination Pole Bases, Ph1S2, (2253 to 2262) 4 1078 03-May-19 09-May-19

P1I2B1WBEXC2705 4A - EB Entry CPB, Install Illumination Poles/Fixtures, Ph1S2, (2253 to 2262) 8 1078 09-May-19 17-May-19

P1I2B1WBEXC2720 4A - EB Entry CPB, Install Illumination Energize Fixtures, Ph1S2, (2253 to 2262) 15 1078 17-May-19 05-Jun-19

Signing and MarkingSigning and Marking 393 713 03-May-19 04-Aug-20

P1I2B1WBEXC2730 4A - EB Entry CPB,  Install Small Signage, Ph1S2, (2253 to 2262) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2735 4A - EB Entry CPB,  Install Overhead Signage, Ph1S2, (2253 to 2262) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2715 4A - EB Entry CPB, Install Permanent Markings, Ph1S2, (2253 to 2262) 2 713 31-Jul-20 04-Aug-20

LandscapingLandscaping 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2740 4A - EB Entry CPB,  Install Topsoil, Ph1S2, (2253 to 2262) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2745 4A - EB Entry CPB,  Install Seeding/Sodding, Ph1S2, (2253 to 2262) 15 1090 03-May-19 22-May-19

4 EB Exit Ramp Havana St Sta 2290+00 to 2297+004 EB Exit Ramp Havana St Sta 2290+00 to 2297+00 470 713 05-Feb-19 04-Aug-20

P1I2B1WBEXC2755 4A - EB Exit to Havana, Start, Ph1S1, (2290 to 2297) 0 1078 05-Feb-19 05-Feb-19

P1I2B1WBEXC2800 4A - EB Exit to Havana, Sec 1 Interim - Finish 0 1078 02-May-19 02-May-19

P1I2B1WBEXC2795 4A - EB Exit to Havana, FF Start 0 1078 03-May-19 03-May-19

P1I2B1WBMLC4105 4A - EB Exit to Havana, Start, Ph1S5 (Mill & Overlay) 0 713 16-Jul-20 16-Jul-20

P1I2B1WBEXC2840 4A - EB Exit to Havana, Finish 0 713 04-Aug-20 04-Aug-20

P1I2B1WBMLC4110 4A - EB Exit to Havana, Finish, Ph1S5 0 713 04-Aug-20 04-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1078 05-Feb-19 11-Feb-19

P1I2B1WBEXC2765 4A - EB Exit to Havana, Place Temp Conc Barrier, Ph1S2, (2290 to 2297) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2770 4A - EB Exit to Havana, Place Temp Marking & Signing, Ph1S2, (2290 to 2297) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2775 4A - EB Exit to Havana, Place Temp Erosion Control, Ph1S2, (2290 to 2297) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2760 4A - EB Exit to Havana, Move Traffic, Ph1S2, (2290 to 2297) 1 1078 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1078 11-Feb-19 25-Mar-19

P1I2B1WBEXC2855 4A - EB Exit to Havana, Clear and Grub, Ph1S2, (2290 to 2297) 4 1078 11-Feb-19 14-Feb-19

P1I2B1WBEXC2780 4A - EB Exit to Havana, Excavate Cut Areas, Ph1S2, (2290 to 2297) 16 1078 14-Feb-19 06-Mar-19

P1I2B1WBEXC2785 4A - EB Exit to Havana, Place Embankment, Ph1S2, (2290 to 2297) 16 1078 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1078 25-Mar-19 28-Mar-19

P1I2B1WBEXC2790 4A - EB Exit to Havana, Place Subgrade Base, Ph1S2, (2290 to 2297) 4 1078 25-Mar-19 28-Mar-19

PavementPavement 423 713 28-Mar-19 31-Jul-20

P1I2B1WBEXC2805 4A - EB Exit to Havana, Place Concrete Pavement, Ph1S2, (2290 to 2297) 20 1078 08-Apr-19 30-Apr-19

P1I2B1WBEXC2810 4A - EB Exit to Havana, Place SMA, Ph1S2, (2290 to 2297) 2 650 30-Apr-19 02-May-19

Asphalt PavementAsphalt Pavement 11 426 17-Jul-20 31-Jul-20

P1I2B1WBMLC4115 4A - EB Exit to Havana, MIlling, Ph1S5, (2280 to 2297) 10 426 17-Jul-20 30-Jul-20

P1I2B1WBMLC4120 4A - EB Exit to Havana, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 426 20-Jul-20 31-Jul-20

Curb & GutterCurb & Gutter 8 1078 28-Mar-19 08-Apr-19

P1I2B1WBEXC2880 4A - EB Exit to Havana, Place Curb & Gutter, Ph1S2, (2290 to 2297) 8 1078 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2815 4A - EB Exit to Havana,  Place Conc Rail, Ph1S2, (2290 to 2297) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2820 4A - EB Exit to Havana, Install MBGF, Ph1S2, (2290 to 2297) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2825 4A - EB Exit to Havana, Install Attenuator, Ph1S2, (2290 to 2297) 4 1101 03-May-19 09-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - EB Entry CPB, Place Concrete Pavement, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Place SMA, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, MIlling, Ph1S5, (2280 to 2297)

4A - EB Entry CPB, Place SMA (w Milling), Ph1S5, (2280 to 2297)

4A - EB Entry CPB, Place Curb & Gutter, Ph1S2, (2253 to 2262)

4A - EB Entry CPB,  Place Conc Rail, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Install MBGF, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Install Attenuator, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Install Illumination Pole Bases, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Install Illumination Poles/Fixtures, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Install Illumination Energize Fixtures, Ph1S2, (2253 to 2262)

4A - EB Entry CPB,  Install Small Signage, Ph1S2, (2253 to 2262)

4A - EB Entry CPB,  Install Overhead Signage, Ph1S2, (2253 to 2262)

4A - EB Entry CPB, Install Permanent Markings, Ph1S2, (2253 to 2262)

4A - EB Entry CPB,  Install Topsoil, Ph1S2, (2253 to 2262)

4A - EB Entry CPB,  Install Seeding/Sodding, Ph1S2, (2253 to 2262)

4A - EB Exit to Havana, Start, Ph1S1, (2290 to 2297)

4A - EB Exit to Havana, Sec 1 Interim - Finish

4A - EB Exit to Havana, FF Start

4A - EB Exit to Havana, Start, Ph1S5 (Mill & Overlay)

4A - EB Exit to Havana, Finish

4A - EB Exit to Havana, Finish, Ph1S5

4A - EB Exit to Havana, Place Temp Conc Barrier, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Place Temp Marking & Signing, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Place Temp Erosion Control, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Move Tr affic, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Clear and Grub, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Excavate Cut Areas, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Place Embankment, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Place Subgrade Base, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Place Concrete Pavement, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Place SMA, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, MIlling, Ph1S5, (2280 to 2297)

4A - EB Exit to Havana, Place SMA ( w Milling),  Ph1S5, (2280 to 2297)

4A - EB Exit to Havana, Place Curb & Gutter, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana,  Place Conc Rail, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Install MBGF, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Install Attenuator, Ph1S2, (2290 to 2297)
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Activity ID Activity Name Original
Duration

Total Float Start Finish

Signals and IlluminationSignals and Illumination 27 1078 03-May-19 05-Jun-19

P1I2B1WBEXC2830 4A - EB Exit to Havana, Install Illumination Pole Bases, Ph1S2, (2290 to 2297) 4 1078 03-May-19 09-May-19

P1I2B1WBEXC2835 4A - EB Exit to Havana, Install Illumination Poles/Fixtures, Ph1S2, (2290 to 2297) 8 1078 09-May-19 17-May-19

P1I2B1WBEXC2850 4A - EB Exit to Havana, Install Illumination Energize Fixtures, Ph1S2, (2290 to 2297) 15 1078 17-May-19 05-Jun-19

Signing and MarkingSigning and Marking 393 713 03-May-19 04-Aug-20

P1I2B1WBEXC2860 4A - EB Exit to Havana,  Install Small Signage, Ph1S2, (2290 to 2297) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2865 4A - EB Exit to Havana,  Install Overhead Signage, Ph1S2, (2290 to 2297) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2845 4A - EB Exit to Havana, Install Permanent Markings, Ph1S2, (2290 to 2297) 2 713 31-Jul-20 04-Aug-20

LandscapingLandscaping 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2870 4A - EB Exit to Havana,  Install Topsoil, Ph1S2, (2290 to 2297) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2875 4A - EB Exit to Havana,  Install Seeding/Sodding, Ph1S2, (2290 to 2297) 15 1090 03-May-19 22-May-19

4 EB Entry Ramp Havana St Sta 2298+00 to 2308+004 EB Entry Ramp Havana St Sta 2298+00 to 2308+00 470 713 05-Feb-19 04-Aug-20

P1I2B1WBEXC2885 4A - EB Entry Havana, Start, Ph1S1, (2298 to 2308) 0 1078 05-Feb-19 05-Feb-19

P1I2B1WBEXC2930 4A - EB Entry Havana, Sec 1 Interim - Finish 0 1078 02-May-19 02-May-19

P1I2B1WBEXC2925 4A - EB Entry Havana, FF Start 0 1078 03-May-19 03-May-19

P1I2B1WBMLC4125 4A - EB Entry Havana, Start, Ph1S5 (Mill & Overlay) 0 713 16-Jul-20 16-Jul-20

P1I2B1WBEXC2970 4A - EB Entry Havana, Finish 0 713 04-Aug-20 04-Aug-20

P1I2B1WBMLC4130 4A - EB Entry Havana, Finish, Ph1S5 0 713 04-Aug-20 04-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1078 05-Feb-19 11-Feb-19

P1I2B1WBEXC2895 4A - EB Entry Havana, Place Temp Conc Barrier, Ph1S2, (2298 to 2308) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2900 4A - EB Entry Havana, Place Temp Marking & Signing, Ph1S2, (2298 to 2308) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2905 4A - EB Entry Havana, Place Temp Erosion Control, Ph1S2, (2298 to 2308) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC2890 4A - EB Entry Havana, Move Traffic, Ph1S2, (2298 to 2308) 1 1078 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1078 11-Feb-19 25-Mar-19

P1I2B1WBEXC2985 4A - EB Entry Havana, Clear and Grub, Ph1S2, (2298 to 2308) 4 1078 11-Feb-19 14-Feb-19

P1I2B1WBEXC2910 4A - EB Entry Havana, Excavate Cut Areas, Ph1S2, (2298 to 2308) 16 1078 14-Feb-19 06-Mar-19

P1I2B1WBEXC2915 4A - EB Entry Havana, Place Embankment, Ph1S2, (2298 to 2308) 16 1078 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1078 25-Mar-19 28-Mar-19

P1I2B1WBEXC2920 4A - EB Entry Havana, Place Subgrade Base, Ph1S2, (2298 to 2308) 4 1078 25-Mar-19 28-Mar-19

PavementPavement 423 713 28-Mar-19 31-Jul-20

P1I2B1WBEXC2935 4A - EB Entry Havana, Place Concrete Pavement, Ph1S2, (2298 to 2308) 20 1078 08-Apr-19 30-Apr-19

P1I2B1WBEXC2940 4A - EB Entry Havana, Place SMA, Ph1S2, (2298 to 2308) 2 650 30-Apr-19 02-May-19

Asphalt PavementAsphalt Pavement 11 426 17-Jul-20 31-Jul-20

P1I2B1WBMLC4135 4A - EB Entry Havana, MIlling, Ph1S5, (2280 to 2297) 10 426 17-Jul-20 30-Jul-20

P1I2B1WBMLC4140 4A - EB Entry Havana, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 426 20-Jul-20 31-Jul-20

Curb & GutterCurb & Gutter 8 1078 28-Mar-19 08-Apr-19

P1I2B1WBEXC3010 4A - EB Entry Havana, Place Curb & Gutter, Ph1S2, (2298 to 2308) 8 1078 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2945 4A - EB Entry Havana,  Place Conc Rail, Ph1S2, (2298 to 2308) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2950 4A - EB Entry Havana, Install MBGF, Ph1S2, (2298 to 2308) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC2955 4A - EB Entry Havana, Install Attenuator, Ph1S2, (2298 to 2308) 4 1101 03-May-19 09-May-19

Signals and IlluminationSignals and Illumination 27 1078 03-May-19 05-Jun-19

P1I2B1WBEXC2960 4A - EB Entry Havana, Install Illumination Pole Bases, Ph1S2, (2298 to 2308) 4 1078 03-May-19 09-May-19

P1I2B1WBEXC2965 4A - EB Entry Havana, Install Illumination Poles/Fixtures, Ph1S2, (2298 to 2308) 8 1078 09-May-19 17-May-19

P1I2B1WBEXC2980 4A - EB Entry Havana, Install Illumination Energize Fixtures, Ph1S2, (2298 to 2308) 15 1078 17-May-19 05-Jun-19

Signing and MarkingSigning and Marking 393 713 03-May-19 04-Aug-20

P1I2B1WBEXC2990 4A - EB Entry Havana,  Install Small Signage, Ph1S2, (2298 to 2308) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2995 4A - EB Entry Havana,  Install Overhead Signage, Ph1S2, (2298 to 2308) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC2975 4A - EB Entry Havana, Install Permanent Markings, Ph1S2, (2298 to 2308) 2 713 31-Jul-20 04-Aug-20

LandscapingLandscaping 15 1090 03-May-19 22-May-19

P1I2B1WBEXC3000 4A - EB Entry Havana,  Install Topsoil, Ph1S2, (2298 to 2308) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC3005 4A - EB Entry Havana,  Install Seeding/Sodding, Ph1S2, (2298 to 2308) 15 1090 03-May-19 22-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - EB Exit to Havana, Install Illumination Pole Bases, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Install Illumination Poles/Fixtures, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Install Illumination Energize Fixtures, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana,  Install Small Signage, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana,  Install Overhead Signage, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana, Install Permanent Markings, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana,  Install Topsoil, Ph1S2, (2290 to 2297)

4A - EB Exit to Havana,  Install Seeding/Sodding, Ph1S2, (2290 to 2297)

4A - EB Entry Havana, Start, Ph1S1, (2298 to 2308)

4A - EB Entry Havana, Sec 1 Interim - Finish

4A - EB Entry Havana, FF Start

4A - EB Entry Havana, Start, Ph1S5 (Mill & Overlay)

4A - EB Entry Havana, Finish

4A - EB Entry Havana, Finish, Ph1S5

4A - EB Entry Havana, Place Temp Conc Barrier, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Place Temp Marking & Signing, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Place Temp Erosion Control, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Move Traffic, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Clear and Grub, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Excavate Cut Areas, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Place Embankment, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Place Subgrade Base, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Place Concrete Pavement, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Place SMA, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, MIlling, Ph1S5, (2280 to 2297)

4A - EB Entry Havana, Place SMA (w Milling), Ph1S5, (2280 to 2297)

4A - EB Entry Havana, Place Curb & Gutter, Ph1S2, (2298 to 2308)

4A - EB Entry Havana,  Place Conc Rail, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Install MBGF, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Install Attenuator, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Install Illumination Pole Bases, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Install Illumination Poles/Fixtures, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Install Illumination Energize Fixtures, Ph1S2, (2298 to 2308)

4A - EB Entry Havana,  Install Small Signage, Ph1S2, (2298 to 2308)

4A - EB Entry Havana,  Install Overhead Signage, Ph1S2, (2298 to 2308)

4A - EB Entry Havana, Install Permanent Markings, Ph1S2, (2298 to 2308)

4A - EB Entry Havana,  Install Topsoil, Ph1S2, (2298 to 2308)

4A - EB Entry Havana,  Install Seeding/Sodding, Ph1S2, (2298 to 2308)
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Activity ID Activity Name Original
Duration
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4 EB Exit Ramp Peoria St  Sta 2330+00 to 2337+004 EB Exit Ramp Peoria St  Sta 2330+00 to 2337+00 470 713 05-Feb-19 04-Aug-20

P1I2B1WBEXC3015 4A - EB Exit to Peoria, Start, Ph1S1, (2330 to 2337) 0 1078 05-Feb-19 05-Feb-19

P1I2B1WBEXC3060 4A - EB Exit to Peoria, Sec 1 Interim - Finish 0 1078 02-May-19 02-May-19

P1I2B1WBEXC3055 4A - EB Exit to Peoria, FF Start 0 1078 03-May-19 03-May-19

P1I2B1WBMLC4145 4A - EB Exit to Peoria, Start, Ph1S5 (Mill & Overlay) 0 713 16-Jul-20 16-Jul-20

P1I2B1WBEXC3100 4A - EB Exit to Peoria, Finish 0 713 04-Aug-20 04-Aug-20

P1I2B1WBMLC4150 4A - EB Exit to Peoria, Finish, Ph1S5 0 713 04-Aug-20 04-Aug-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1078 05-Feb-19 11-Feb-19

P1I2B1WBEXC3025 4A - EB Exit to Peoria, Place Temp Conc Barrier, Ph1S2, (2330 to 2337) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC3030 4A - EB Exit to Peoria, Place Temp Marking & Signing, Ph1S2, (2330 to 2337) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC3035 4A - EB Exit to Peoria, Place Temp Erosion Control, Ph1S2, (2330 to 2337) 4 1078 05-Feb-19 08-Feb-19

P1I2B1WBEXC3020 4A - EB Exit to Peoria, Move Traffic, Ph1S2, (2330 to 2337) 1 1078 08-Feb-19 11-Feb-19

EarthworkEarthwork 36 1078 11-Feb-19 25-Mar-19

P1I2B1WBEXC3115 4A - EB Exit to Peoria, Clear and Grub, Ph1S2, (2330 to 2337) 4 1078 11-Feb-19 14-Feb-19

P1I2B1WBEXC3040 4A - EB Exit to Peoria, Excavate Cut Areas, Ph1S2, (2330 to 2337) 16 1078 14-Feb-19 06-Mar-19

P1I2B1WBEXC3045 4A - EB Exit to Peoria, Place Embankment, Ph1S2, (2330 to 2337) 16 1078 06-Mar-19 25-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1078 25-Mar-19 28-Mar-19

P1I2B1WBEXC3050 4A - EB Exit to Peoria, Place Subgrade Base, Ph1S2, (2330 to 2337) 4 1078 25-Mar-19 28-Mar-19

PavementPavement 423 713 28-Mar-19 31-Jul-20

P1I2B1WBEXC3065 4A - EB Exit to Peoria, Place Concrete Pavement, Ph1S2, (2330 to 2337) 20 1078 08-Apr-19 30-Apr-19

P1I2B1WBEXC3070 4A - EB Exit to Peoria, Place SMA, Ph1S2, (2330 to 2337) 2 650 30-Apr-19 02-May-19

Asphalt PavementAsphalt Pavement 11 426 17-Jul-20 31-Jul-20

P1I2B1WBMLC4155 4A - EB Exit to Peoria, MIlling, Ph1S5, (2280 to 2297) 10 426 17-Jul-20 30-Jul-20

P1I2B1WBMLC4160 4A - EB Exit to Peoria, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 426 20-Jul-20 31-Jul-20

Curb & GutterCurb & Gutter 8 1078 28-Mar-19 08-Apr-19

P1I2B1WBEXC3140 4A - EB Exit to Peoria, Place Curb & Gutter, Ph1S2, (2330 to 2337) 8 1078 28-Mar-19 08-Apr-19

Permanent BarriersPermanent Barriers 8 1097 03-May-19 14-May-19

P1I2B1WBEXC3075 4A - EB Exit to Peoria,  Place Conc Rail, Ph1S2, (2330 to 2337) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC3080 4A - EB Exit to Peoria, Install MBGF, Ph1S2, (2330 to 2337) 8 1097 03-May-19 14-May-19

P1I2B1WBEXC3085 4A - EB Exit to Peoria, Install Attenuator, Ph1S2, (2330 to 2337) 4 1101 03-May-19 09-May-19

Signals and IlluminationSignals and Illumination 27 1078 03-May-19 05-Jun-19

P1I2B1WBEXC3090 4A - EB Exit to Peoria, Install Illumination Pole Bases, Ph1S2, (2330 to 2337) 4 1078 03-May-19 09-May-19

P1I2B1WBEXC3095 4A - EB Exit to Peoria, Install Illumination Poles/Fixtures, Ph1S2, (2330 to 2337) 8 1078 09-May-19 17-May-19

P1I2B1WBEXC3110 4A - EB Exit to Peoria, Install Illumination Energize Fixtures, Ph1S2, (2330 to 2337) 15 1078 17-May-19 05-Jun-19

Signing and MarkingSigning and Marking 393 713 03-May-19 04-Aug-20

P1I2B1WBEXC3120 4A - EB Exit to Peoria,  Install Small Signage, Ph1S2, (2330 to 2337) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC3125 4A - EB Exit to Peoria,  Install Overhead Signage, Ph1S2, (2330 to 2337) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC3105 4A - EB Exit to Peoria, Install Permanent Markings, Ph1S2, (2330 to 2337) 2 713 31-Jul-20 04-Aug-20

LandscapingLandscaping 15 1090 03-May-19 22-May-19

P1I2B1WBEXC3130 4A - EB Exit to Peoria,  Install Topsoil, Ph1S2, (2330 to 2337) 15 1090 03-May-19 22-May-19

P1I2B1WBEXC3135 4A - EB Exit to Peoria,  Install Seeding/Sodding, Ph1S2, (2330 to 2337) 15 1090 03-May-19 22-May-19

4 .Sta 2184+00 to 2344+00 Phase 24 .Sta 2184+00 to 2344+00 Phase 2 134 675 15-Apr-20 16-Sep-20

4 WB/EB ITS/TCS Tolling Express Lane  Sta 2184+00 to 2344+004 WB/EB ITS/TCS Tolling Express Lane  Sta 2184+00 to 2344+00 134 675 15-Apr-20 16-Sep-20

P1I2B1WBMLC2670 4A - WB/EB ITS/TCS, Start 0 675 15-Apr-20 15-Apr-20

P1I2B1WBMLC2890 4A - WB/EB ITS/TCS, Finish 0 675 16-Sep-20 16-Sep-20

ITS/TCSITS/TCS 134 675 15-Apr-20 16-Sep-20

W010EM00D33255 4  EWB EL, 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC, Install Start Sta 2184+00 to 2344+000 675 17-Jul-20 17-Jul-20

W010EM00D33260 4  EWB EL, Mount 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC  Sta 2184+00 to 2344+0016 686 17-Jul-20 05-Aug-20

W010EM00D33270 4  EWB EL, ITS &TCS 23 Cabinets & Fiber Install fiber  Sta 2184+00 to 2344+00 8 675 17-Jul-20 27-Jul-20

W010EM00D33275 4  EWB EL, ITS &TCS Fiber Cut and splice  Sta 2184+00 to 2344+00 20 675 27-Jul-20 18-Aug-20

W010EM00D33265 4  EWB EL, EQP Install 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC Sta 2184+00 to 2344+000 686 05-Aug-20 05-Aug-20

W010EM00D33285 4  EWB EL, ITS &TCS Fiber Fiber Complete  Sta 2184+00 to 2344+00 0 675 24-Aug-20 24-Aug-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

4A - EB Exit to Peoria, Start, Ph1S1, (2330 to 2337)

4A - EB Exit to Peoria, Sec 1 Interim - Finish

4A - EB Exit to Peoria, FF Start

4A - EB Exit to Peoria, Start, Ph1S5 (Mill & Overlay)

4A - EB Exit to Peoria, Finish

4A - EB Exit to Peoria, Finish, Ph1S5

4A - EB Exit to Peoria, Place Temp Conc Barrier, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Place Temp Marking & Signing, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Place Temp Erosion Control, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Move Tr affic, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Clear and Grub, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Excavate Cut Areas, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Place Embankment, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Place Subgrade Base, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Place Concrete Pavement, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Place SMA, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, MIlling, Ph1S5, (2280 to 2297)

4A - EB Exit to Peoria, Place SMA ( w Milling), Ph1S5, (2280 to 2297)

4A - EB Exit to Peoria, Place Curb & Gutter, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria,  Place Conc Rail, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Install MBGF, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Install Attenuator, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Install Illumination Pole Bases, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Install Illumination Poles/Fixtures, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Install Illumination Energize Fixtures, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria,  Install Small Signage, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria,  Install Overhead Signage, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria, Install Permanent Markings, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria,  Install Topsoil, Ph1S2, (2330 to 2337)

4A - EB Exit to Peoria,  Install Seeding/Sodding, Ph1S2, (2330 to 2337)

4A - WB/EB ITS/TCS, Start

4A - WB/EB ITS/TCS, Finish

4  EWB EL, 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC, Insta

4  EWB EL, Mount 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI,  8 FS,67 LUS, 22 SMVMS, 12 DSR

4  EWB EL, ITS &TCS 23 Cabinets & Fiber Install fiber  Sta 2184+00 to 2344+00

4  EWB EL, ITS &TCS Fiber Cut and splice  Sta 2184+00 to 2344+00

4  EWB EL, EQP Install 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12

4  EWB EL, ITS &TCS Fiber Fiber Complete  Sta 2184+00 to 2344+00
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Duct Bank SystemDuct Bank System 81 675 15-Apr-20 17-Jul-20

W010EM00D33230 4  EWB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes  Sta 2184+00 to 2344+00 16 740 15-Apr-20 01-May-20

W010EM00D33290 4  EWB EL, ITS &TCS Civil Work Install 10 Gantries  Sta 2184+00 to 2344+00 81 675 15-Apr-20 17-Jul-20

Testing & CertificationTesting & Certification 37 675 05-Aug-20 16-Sep-20

W010EM00D33240 4  EWB EL, Site Test 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC,  Sta 2184+00 to 2344+0016 686 05-Aug-20 24-Aug-20

W010EM00D33280 4  EWB EL, ITS &TCS Fiber Local Site Test  Sta 2184+00 to 2344+00 4 675 18-Aug-20 24-Aug-20

W010EM00D33235 4  EWB EL, ITS &TCS Testing Star t  Sta 2184+00 to 2344+00 0 675 24-Aug-20 24-Aug-20

W010EM00D33250 4  EWB EL, Integration Test 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC Sta 2184+00 to 2344+0010 675 24-Aug-20 03-Sep-20

W010EM00D33245 4  EWB EL, Test Network 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 DSRC  Sta 2184+00 to 2344+0010 675 03-Sep-20 16-Sep-20

W010EM00D33225 4  EWB EL, ITS &TCS Testing Complete  Sta 2184+00 to 2344+00 0 675 16-Sep-20 16-Sep-20

Segment 5 Peoria St. to Chambers Rd.Sta 2344+00 to 2448+00Segment 5 Peoria St. to Chambers Rd.Sta 2344+00 to 2448+00 513 675 30-Jan-19 16-Sep-20

5 WB I70 at Peoria Bridge .Sta 2337+00 to 2349+005 WB I70 at Peoria Bridge .Sta 2337+00 to 2349+00 372 796 22-Feb-19 29-Apr-20

W010B0470E14250 5A - WB at Peoria, Start,  Ph1S1, Sta 2344+00 to 2448+00 0 737 22-Feb-19 22-Feb-19

P1I2ANBMLC2725 5A - WB at Peoria, Finish, Ph1S2,Sta 2344+00 to 2448+00 0 674 30-Oct-19 30-Oct-19

P1I2ANBMLC2775 5A - WB at Peoria, Start, Ph1S3,Sta 2344+00 to 2448+00 0 674 30-Oct-19 30-Oct-19

P1I2ANBMLC2810 5A - WB at Peoria, Finish, Ph1S3,Sta 2344+00 to 2448+00 0 774 29-Apr-20 29-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 222 674 22-Feb-19 05-Nov-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 218 674 28-Feb-19 05-Nov-19

P1I2ANBMLC2740 5A - WB at Peoria, Move Traffic, Ph1S2 Sta 2344+00 to 2448+00 1 737 28-Feb-19 28-Feb-19

P1I2ANBMLC2785 5A - WB at Peoria, Move Traffic, Ph1S3 Sta 2344+00 to 2448+00 1 674 04-Nov-19 05-Nov-19

Portable Traffic BarrierPortable Traffic Barrier 221 674 22-Feb-19 04-Nov-19

P1I2ANBMLC2745 5A - WB at Peoria, Place Temp Conc Barrier, Ph1S2 Sta 2344+00 to 2448+00 4 737 22-Feb-19 28-Feb-19

P1I2ANBMLC2780 5A - WB at Peoria, Place Temp Conc Barrier, Ph1S3 Sta 2344+00 to 2448+00 4 674 30-Oct-19 04-Nov-19

Workzone Pavement MarkingWorkzone Pavement Marking 221 674 22-Feb-19 04-Nov-19

P1I2ANBMLC2730 5A - WB at Peoria, Place Temp Marking & Signing, Ph1S2 Sta 2344+00 to 2448+00 4 737 22-Feb-19 28-Feb-19

P1I2ANBMLC2770 5A - WB at Peoria, Place Temp Marking & Signing, Ph1S3 Sta 2344+00 to 2448+00 4 674 30-Oct-19 04-Nov-19

EnviromentalEnviromental 4 737 22-Feb-19 28-Feb-19

Erosion ControlErosion Control 4 737 22-Feb-19 28-Feb-19

P1I2ANBMLC2735 5A - WB at Peoria, Place Temp Erosion Control, Ph1S2 Sta 2344+00 to 2448+00 4 737 22-Feb-19 28-Feb-19

Retaining WallsRetaining Walls 201 675 24-Apr-19 12-Dec-19

RW AW23 Peoria Abut 1 (2344+ to 2344+)RW AW23 Peoria Abut 1 (2344+ to 2344+) 197 674 24-Apr-19 09-Dec-19

QUEBASBMLC5320 5A RW WB70/ Peoria, Construct RW-AW23 , Ph1S2, Sta 2342+63 to 2342+40 16 701 24-Apr-19 13-May-19

QUEBASBMLC5410 5A RW WB70/ Peoria, Construct RW-AW23 , Ph1S3, Sta 2342+63 to 2342+40 16 674 18-Nov-19 09-Dec-19

RW AW24 Peoria Abut 3 (2345+ to 2345+)RW AW24 Peoria Abut 3 (2345+ to 2345+) 197 675 29-Apr-19 12-Dec-19

QUEBASBMLC5325 5A RW WB70/ Peoria, Construct RW-AW24 , Ph1S2, Sta 2342+63 to 2342+40 16 702 29-Apr-19 16-May-19

QUEBASBMLC5415 5A RW WB70/ Peoria, Construct RW-AW24 , Ph1S3, Sta 2342+63 to 2342+40 16 675 22-Nov-19 12-Dec-19

BridgesBridges 303 675 10-Apr-19 27-Mar-20

5A Bridge, WB I70 over Peoria (2343 to 2345) Phase 1 Stage 25A Bridge, WB I70 over Peoria (2343 to 2345) Phase 1 Stage 2 154 823 10-Apr-19 07-Oct-19

QUEBASBMLC5245 5A BR WB70 / Peoria, Start, Ph1S2 Sta 2343+00 to 2345+00 0 701 10-Apr-19 10-Apr-19

MONOASBMLC1960 5A BR WB70 / Peoria, Bridge Finish, Ph1S2 Sta 2343+00 to 2345+00 0 823 07-Oct-19 07-Oct-19

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 8 701 10-Apr-19 19-Apr-19

QUEBASBMLC5315 5A BR WB70 / Peoria, Demo Portions Existing Brdg, Ph1S2 Sta 2343+00 to 2345+00 8 701 10-Apr-19 19-Apr-19

FoundationsFoundations 8 710 19-Apr-19 29-Apr-19

QUEBASBMLC5255 5A BR WB70 / Peoria, Drive Pile Abutment 1, Ph1S2 Sta 2343+00 to 2345+00 4 701 19-Apr-19 24-Apr-19

QUEBASBMLC5330 5A BR WB70 / Peoria, Drilled Shafts Pier 2, Ph1S2 Sta 2343+00 to 2345+00 4 714 19-Apr-19 24-Apr-19

QUEBASBMLC5310 5A BR WB70 / Peoria, Drive Pile Abutment 3, Ph1S2 Sta 2343+00 to 2345+00 4 702 24-Apr-19 29-Apr-19

SubstructureSubstructure 39 701 24-Apr-19 09-Jun-19

QUEBASBMLC5335 5A BR WB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S2 Sta 2343+00 to 2345+00 20 714 24-Apr-19 16-May-19

QUEBASBMLC5260 5A BR WB70 / Peoria, FREP Abutment 1, Ph1S2 Sta 2343+00 to 2345+00 12 701 13-May-19 28-May-19

QUEBASBMLC5265 5A BR WB70 / Peoria, FREP Abutment 3, Ph1S2 Sta 2343+00 to 2345+00 12 701 17-May-19 03-Jun-19

QUEBASBMLC5270 5A BR WB70 / Peoria, Cure Final Substructure, Ph1S2 Sta 2343+00 to 2345+00 7 814 03-Jun-19 09-Jun-19

SuperstructureSuperstructure 52 673 15-Jul-19 11-Sep-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

4  EWB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes  Sta 2184+00 to 2344+00

4  EWB EL, ITS &TCS Civil Work Install 10 Gantries  Sta 2184+00 to 2344+00

4  EWB EL, Site Test 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS, 12 D

4  EWB EL, ITS &TCS Fiber Local Site Test  Sta 2184+00 to 2344+00

4  EWB EL, ITS &TCS Testing Star t  Sta 2184+00 to 2344+00

4  EWB EL, Integration Test  3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVM

4  EWB EL, Test Network 3 DMS 1 VTMS, 10 CCTV, 12 MVRD,50 TTI, 8 FS,67 LUS, 22 SMVMS

4  EWB EL, ITS &TCS Testing Complete  Sta 2184+00 to 2344+00

5A - WB at Peoria, Start,  Ph1S1, Sta 2344+00 to 2448+00

5A - WB at Peoria, Finish, Ph1S2,Sta 2344+00 to 2448+00

5A - WB at Peoria, Start, Ph1S3,Sta 2344+00 to 2448+00

5A - WB at Peoria, Finish, Ph1S3,Sta 2344+00 to 2448+00

5A - WB at Peoria, Move Traffic, Ph1S2 Sta 2344+00 to 2448+00

5A - WB at Peoria, Move Traffic, Ph1S3 Sta 2344+00 to 2448+00

5A - WB at Peoria, Place Temp Conc Barrier, Ph1S2 Sta 2344+00 to 2448+00

5A - WB at Peoria, Place Temp Conc Barrier, Ph1S3 Sta 2344+00 to 2448+00

5A - WB at Peoria, Place Temp Marking & Signing, Ph1S2 Sta 2344+00 to 2448+00

5A - WB at Peoria, Place Temp Marking & Signing, Ph1S3 Sta 2344+00 to 2448+00

5A - WB at Peoria, Place Temp Erosion Control, Ph1S2 Sta 2344+00 to 2448+00

5A RW WB70/ Peoria, Construct RW-AW23 , Ph1S2, Sta 2342+63 to 2342+40

5A RW WB70/ Peoria, Construct RW-AW23 , Ph1S3, Sta 2342+63 to 2342+40

5A RW WB70/ Peoria, Construct RW-AW24 , Ph1S2, Sta 2342+63 to 2342+40

5A RW WB70/ Peoria, Construct RW-AW24 , Ph1S3, Sta 2342+63 to 2342+40

5A BR WB70 / Peoria, Start, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Bridge Finish, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Demo Portions Existing Brdg, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Drive Pile Abutment 1, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Drilled Shafts Pier 2, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Drive Pile Abutment 3, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, FREP Abutment 1, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, FREP Abutment 3, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Final Substructure, Ph1S2 Sta 2343+00 to 2345+00
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QUEBASBMLC5275 5A BR WB70 / Peoria, Install Concrete Bridge Beams, Ph1S2 Sta 2343+00 to 2345+00 4 672 15-Jul-19 18-Jul-19

QUEBASBMLC5280 5A BR WB70 / Peoria, Overhangs, Decking, Rebar, Conc, Ph1S2 Sta 2343+00 to 2345+00 24 672 18-Jul-19 14-Aug-19

QUEBASBMLC5285 5A BR WB70 / Peoria, Cure Bridge Deck Slab, Ph1S2 Sta 2343+00 to 2345+00 28 781 14-Aug-19 11-Sep-19

Approaches / Railings / MiscApproaches / Railings / Misc 43 823 19-Aug-19 06-Oct-19

QUEBASBMLC5290 5A BR WB70 / Peoria, Install Approachs, Ph1S2, Sta 2343+00 to 2345+00 12 672 19-Aug-19 30-Aug-19

QUEBASBMLC5295 5A BR WB70 / Peoria, Install Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00 8 704 28-Aug-19 09-Sep-19

QUEBASBMLC5305 5A BR WB70 / Peoria, Cure Approach Slabs, Ph1S2, Sta 2343+00 to 2345+00 28 782 30-Aug-19 27-Sep-19

QUEBASBMLC5300 5A BR WB70 / Peoria, Cure Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00 28 955 09-Sep-19 06-Oct-19

5A Bridge, WB I70 over Peoria (2343 to 2345) Phase 1 Stage 35A Bridge, WB I70 over Peoria (2343 to 2345) Phase 1 Stage 3 122 675 05-Nov-19 27-Mar-20

QUEBASBMLC5340 5A BR WB70 / Peoria, Start, Ph1S3, Sta 2343+00 to 2345+00 0 674 05-Nov-19 05-Nov-19

MONOASBMLC1965 5A BR WB70 / Peoria, Bridge Finish, Ph1S3, Sta 2343+00 to 2345+00 0 675 27-Mar-20 27-Mar-20

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 8 674 05-Nov-19 13-Nov-19

QUEBASBMLC5405 5A BR WB70 / Peoria, Demo Portions Existing Brdg, Ph1S3, Sta 2343+00 to 2345+00 8 674 05-Nov-19 13-Nov-19

FoundationsFoundations 8 683 13-Nov-19 21-Nov-19

QUEBASBMLC5345 5A BR WB70 / Peoria, Drive Pile Abutment 1, Ph1S3, Sta 2343+00 to 2345+00 4 674 13-Nov-19 18-Nov-19

QUEBASBMLC5420 5A BR WB70 / Peoria, Drilled Shafts Pier 2, Ph1S3, Sta 2343+00 to 2345+00 4 687 13-Nov-19 18-Nov-19

QUEBASBMLC5400 5A BR WB70 / Peoria, Drive Pile Abutment 3, Ph1S3, Sta 2343+00 to 2345+00 4 675 18-Nov-19 21-Nov-19

SubstructureSubstructure 38 674 18-Nov-19 06-Jan-20

QUEBASBMLC5425 5A BR WB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S3, Sta 2343+00 to 2345+00 20 687 18-Nov-19 12-Dec-19

QUEBASBMLC5350 5A BR WB70 / Peoria, FREP Abutment 1, Ph1S3, Sta 2343+00 to 2345+00 12 674 09-Dec-19 23-Dec-19

QUEBASBMLC5355 5A BR WB70 / Peoria, FREP Abutment 3, Ph1S3, Sta 2343+00 to 2345+00 12 674 13-Dec-19 30-Dec-19

QUEBASBMLC5360 5A BR WB70 / Peoria, Cure Final Substructure, Ph1S3, Sta 2343+00 to 2345+00 7 780 31-Dec-19 06-Jan-20

SuperstructureSuperstructure 52 675 06-Jan-20 05-Mar-20

QUEBASBMLC5365 5A BR WB70 / Peoria, Install Concrete Bridge Beams, Ph1S3, Sta 2343+00 to 2345+00 4 674 06-Jan-20 10-Jan-20

QUEBASBMLC5370 5A BR WB70 / Peoria, Overhangs, Decking, Rebar, Conc, Ph1S3, Sta 2343+00 to 2345+00 24 674 10-Jan-20 06-Feb-20

QUEBASBMLC5375 5A BR WB70 / Peoria, Cure Bridge Deck Slab, Ph1S3, Sta 2343+00 to 2345+00 28 782 06-Feb-20 05-Mar-20

Approaches / Railings / MiscApproaches / Railings / Misc 42 675 10-Feb-20 27-Mar-20

QUEBASBMLC5380 5A BR WB70 / Peoria, Install Approachs, Ph1S3, Sta 2343+00 to 2345+00 12 680 10-Feb-20 24-Feb-20

QUEBASBMLC5385 5A BR WB70 / Peoria, Install Bridge Rail, Ph1S3, Sta 2343+00 to 2345+00 8 675 20-Feb-20 28-Feb-20

QUEBASBMLC5395 5A BR WB70 / Peoria, Cure Approach Slabs, Ph1S3, Sta 2343+00 to 2345+00 28 786 24-Feb-20 23-Mar-20

QUEBASBMLC5390 5A BR WB70 / Peoria, Cure Bridge Rail, Ph1S3, Sta 2343+00 to 2345+00 28 782 28-Feb-20 27-Mar-20

Subgrade Treatment and BaseSubgrade Treatment and Base 161 792 30-Aug-19 09-Mar-20

P1I2ANBMLC2750 5A - WB at Peoria, Place Subgrade Base, P1S2Sta 2343+00 to 2345+00 12 685 30-Aug-19 16-Sep-19

P1I2ANBMLC2790 5A - WB at Peoria, Place Subgrade Base, P1S3Sta 2343+00 to 2345+00 12 792 24-Feb-20 09-Mar-20

PavementPavement 175 774 27-Sep-19 20-Apr-20

Asphalt PavementAsphalt Pavement 175 774 27-Sep-19 20-Apr-20

P1I2ANBMLC2755 5A - WB at Peoria, Concrete Pavement, Ph1S2Sta 2343+00 to 2345+00 20 674 27-Sep-19 21-Oct-19

P1I2ANBMLC2795 5A - WB at Peoria, Concrete Pavement, Ph1S3Sta 2343+00 to 2345+00 20 774 27-Mar-20 20-Apr-20

Permanent BarriersPermanent Barriers 201 774 09-Sep-19 29-Apr-20

Concrete BarriersConcrete Barriers 156 811 09-Sep-19 10-Mar-20

P1I2ANBMLC2760 5A - WB at Peoria, Place Conc Rail, Ph1S2Sta 2343+00 to 2345+00 8 704 09-Sep-19 17-Sep-19

P1I2ANBMLC2800 5A - WB at Peoria, Place Conc Rail, Ph1S3Sta 2343+00 to 2345+00 8 811 28-Feb-20 10-Mar-20

Metal Beam GuardrailsMetal Beam Guardrails 163 774 21-Oct-19 29-Apr-20

P1I2ANBMLC2765 5A - WB at Peoria, Install MBGF, Ph1S2Sta 2343+00 to 2345+00 8 674 21-Oct-19 30-Oct-19

P1I2ANBMLC2805 5A - WB at Peoria, Install MBGF, Ph1S3Sta 2343+00 to 2345+00 8 774 20-Apr-20 29-Apr-20

Signing and MarkingSigning and Marking 2 949 30-Oct-19 31-Oct-19

Pavement MarkingPavement Marking 2 949 30-Oct-19 31-Oct-19

CWBGPST2000570 5A - WB at Peoria, Install Permanent Markings, Ph1S5Sta 2343+00 to 2345+00 2 949 30-Oct-19 31-Oct-19

5 EB I70 at Peoria Bridge STA 2337+00 to 2349+005 EB I70 at Peoria Bridge STA 2337+00 to 2349+00 412 754 30-Jan-19 21-May-20

C5EBMLST2104-385 5A - EB at Peoria, Start,  Ph1S1, Sta 2344+00 to 2448+00 0 829 30-Jan-19 30-Jan-19

C5EBMLST2104-155 5A - EB at Peoria, Finish, Ph1S2 Sta 2344+00 to 2448+00 0 745 31-Oct-19 31-Oct-19

C5EBMLST2104-165 5A - EB at Peoria, Start, Ph1S3 Sta 2344+00 to 2448+00 0 745 31-Oct-19 31-Oct-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A BR WB70 / Peoria, Install Concrete Bridge Beams, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Overhangs, Decking, Rebar, Conc, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Bridge Deck Slab, Ph1S2 Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Install Approachs,  Ph1S2, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Install Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Approach Slabs, Ph1S2, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Start, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Bridge Finish, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Demo Portions Existing Brdg, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Drive Pile Abutment 1, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Drilled Shafts Pier 2, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Drive Pile Abutment 3, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, FREP Abutment 1, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, FREP Abutment 3, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Final Substructure, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Install Concrete Bridge Beams, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Overhangs, Decking, Rebar, Conc, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Bridge Deck Slab, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Install Approachs, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Install Bridge Rail, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Approach Slabs, Ph1S3, Sta 2343+00 to 2345+00

5A BR WB70 / Peoria, Cure Bridge Rail, Ph1S3, Sta 2343+00 to 2345+00

5A - WB at Peoria, Place Subgrade Base, P1S2Sta 2343+00 to 2345+00

5A - WB at Peoria, Place Subgrade Base, P1S3Sta 2343+00 to 2345+00

5A - WB at Peoria, Concrete Pavement, Ph1S2Sta 2343+00 to 2345+00

5A - WB at Peoria, Concrete Pavement, Ph1S3Sta 2343+00 to 2345+00

5A - WB at Peoria, Place Conc Rail, Ph1S2Sta 2343+00 to 2345+00

5A - WB at Peoria, Place Conc Rail, Ph1S3Sta 2343+00 to 2345+00

5A - WB at Peoria, Install MBGF, Ph1S2Sta 2343+00 to 2345+00

5A - WB at Peoria, Install MBGF, Ph1S3Sta 2343+00 to 2345+00

5A - WB at Peoria, Install Permanent Markings, Ph1S5Sta 2343+00 to 2345+00

5A - EB at Peoria, Start,  Ph1S1, Sta 2344+00 to 2448+00

5A - EB at Peoria, Finish, Ph1S2 Sta 2344+00 to 2448+00

5A - EB at Peoria, Start, Ph1S3 Sta 2344+00 to 2448+00
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C5EBMLST2104-200 5A - EB at Peoria, Finish, Ph1S3 Sta 2344+00 to 2448+00 0 754 21-May-20 21-May-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 244 745 30-Jan-19 06-Nov-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 240 745 04-Feb-19 06-Nov-19

C5EBMLST2104-115 5A - EB at Peoria, Move Traffic, Ph1S2 Sta 2344+00 to 2448+00 1 829 04-Feb-19 05-Feb-19

C5EBMLST2104-170 5A - EB at Peoria, Move Traffic, Ph1S3 Sta 2344+00 to 2448+00 1 745 06-Nov-19 06-Nov-19

Portable Traffic BarrierPortable Traffic Barrier 243 745 30-Jan-19 05-Nov-19

C5EBMLST2104-120 5A - EB at Peoria, Place Temp Conc Barrier, Ph1S2 Sta 2344+00 to 2448+00 4 829 30-Jan-19 04-Feb-19

C5EBMLST2104-175 5A - EB at Peoria, Place Temp Conc Barrier, Ph1S3 Sta 2344+00 to 2448+00 4 745 31-Oct-19 05-Nov-19

Workzone Pavement MarkingWorkzone Pavement Marking 243 745 30-Jan-19 05-Nov-19

C5EBMLST2104-125 5A - EB at Peoria, Place Temp Marking & Signing, Ph1S2 Sta 2344+00 to 2448+00 4 829 30-Jan-19 04-Feb-19

C5EBMLST2104-160 5A - EB at Peoria, Place Temp Marking & Signing, Ph1S3 Sta 2344+00 to 2448+00 4 745 31-Oct-19 05-Nov-19

EnviromentalEnviromental 4 829 30-Jan-19 04-Feb-19

Erosion ControlErosion Control 4 829 30-Jan-19 04-Feb-19

C5EBMLST2104-130 5A - EB at Peoria, Place Temp Erosion Control, Ph1S2 Sta 2344+00 to 2448+00 4 829 30-Jan-19 04-Feb-19

Retaining WallsRetaining Walls 203 746 24-Apr-19 16-Dec-19

RW AW23 Peoria Abut 1 (2344+ to 2344+)RW AW23 Peoria Abut 1 (2344+ to 2344+) 199 745 24-Apr-19 11-Dec-19

C5EBMLST2104-275 5A RW EB70/ Peoria, Construct RW-AW23 , Ph1S2, Sta 2342+63 to 2342+40 16 773 24-Apr-19 13-May-19

C5EBMLST2104-365 5A RW EB70/ Peoria, Construct RW-AW23 , Ph1S3, Sta 2342+63 to 2342+40 16 745 20-Nov-19 11-Dec-19

RW AW24 Peoria Abut 3 (2345+ to 2345+)RW AW24 Peoria Abut 3 (2345+ to 2345+) 199 746 29-Apr-19 16-Dec-19

C5EBMLST2104-280 5A RW EB70/ Peoria, Construct RW-AW24 , Ph1S2, Sta 2345+63 to 2345+41 16 774 29-Apr-19 16-May-19

C5EBMLST2104-370 5A RW EB70/ Peoria, Construct RW-AW24 , Ph1S3, Sta 2345+63 to 2345+41 16 746 25-Nov-19 16-Dec-19

BridgesBridges 323 754 10-Apr-19 21-Apr-20

5A Bridge, EB I70 over Peoria (2343 to 2345) Phase 1 Stage 25A Bridge, EB I70 over Peoria (2343 to 2345) Phase 1 Stage 2 154 823 10-Apr-19 07-Oct-19

C5EBMLST2104-205 5A BR EB70 / Peoria, Start, Ph1S2, Sta 2343+00 to 2345+00 0 773 10-Apr-19 10-Apr-19

C5EBMLST2104-105 5A BR EB70 / Peoria, Bridge Finish, Ph1S2, Sta 2343+00 to 2345+00 0 823 07-Oct-19 07-Oct-19

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 8 773 10-Apr-19 19-Apr-19

C5EBMLST2104-270 5A BR EB70 / Peoria, Demo Portions Existing Brdg, Ph1S2, Sta 2343+00 to 2345+00 8 773 10-Apr-19 19-Apr-19

FoundationsFoundations 8 782 19-Apr-19 29-Apr-19

C5EBMLST2104-210 5A BR EB70 / Peoria, Drive Pile Abutment 1, Ph1S2, Sta 2343+00 to 2345+00 4 773 19-Apr-19 24-Apr-19

C5EBMLST2104-285 5A BR EB70 / Peoria, Drilled Shafts Pier 2, Ph1S2, Sta 2343+00 to 2345+00 4 786 19-Apr-19 24-Apr-19

C5EBMLST2104-265 5A BR EB70 / Peoria, Drive Pile Abutment 3, Ph1S2, Sta 2343+00 to 2345+00 4 774 24-Apr-19 29-Apr-19

SubstructureSubstructure 39 773 24-Apr-19 09-Jun-19

C5EBMLST2104-290 5A BR EB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S2, Sta 2343+00 to 2345+00 20 786 24-Apr-19 16-May-19

C5EBMLST2104-215 5A BR EB70 / Peoria, FREP Abutment 1, Ph1S2, Sta 2343+00 to 2345+00 12 773 13-May-19 28-May-19

C5EBMLST2104-220 5A BR EB70 / Peoria, FREP Abutment 3, Ph1S2, Sta 2343+00 to 2345+00 12 773 17-May-19 03-Jun-19

C5EBMLST2104-225 5A BR EB70 / Peoria, Cure Final Substructure, Ph1S2, Sta 2343+00 to 2345+00 7 894 03-Jun-19 09-Jun-19

SuperstructureSuperstructure 52 743 15-Jul-19 11-Sep-19

C5EBMLST2104-230 5A BR EB70 / Peoria, Install Concrete Bridge Beams, Ph1S2, Sta 2343+00 to 2345+00 4 743 15-Jul-19 18-Jul-19

C5EBMLST2104-235 5A BR EB70 / Peoria, Overhangs, Decking, Rebar, Conc , Ph1S2, Sta 2343+00 to 2345+00 24 743 18-Jul-19 14-Aug-19

C5EBMLST2104-240 5A BR EB70 / Peoria, Cure Bridge Deck Slab, Ph1S2, Sta 2343+00 to 2345+00 28 865 14-Aug-19 11-Sep-19

Approaches / Railings / MiscApproaches / Railings / Misc 43 823 19-Aug-19 06-Oct-19

C5EBMLST2104-245 5A BR EB70 / Peoria, Install Approac hs, Ph1S2, Sta 2343+00 to 2345+00 12 743 19-Aug-19 30-Aug-19

C5EBMLST2104-250 5A BR EB70 / Peoria, Install Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00 8 775 28-Aug-19 09-Sep-19

C5EBMLST2104-260 5A BR EB70 / Peoria, Cure Approach Slabs, Ph1S2, Sta 2343+00 to 2345+00 28 867 30-Aug-19 27-Sep-19

C5EBMLST2104-255 5A BR EB70 / Peoria, Cure Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00 28 955 09-Sep-19 06-Oct-19

5A Bridge, EB I70 over Peoria (2343 to 2345) Phase 1 Stage 35A Bridge, EB I70 over Peoria (2343 to 2345) Phase 1 Stage 3 140 754 06-Nov-19 21-Apr-20

C5EBMLST2104-295 5A BR EB70 / Peoria, Start, Ph1S3, Sta 2343+00 to 2345+00 0 745 06-Nov-19 06-Nov-19

C5EBMLST2104-110 5A BR EB70 / Peoria, Bridge Finish, Ph1S3, Sta 2343+00 to 2345+00 0 754 21-Apr-20 21-Apr-20

Removals / Demo / Excavation PrepRemovals / Demo / Excavation Prep 8 745 06-Nov-19 15-Nov-19

C5EBMLST2104-360 5A BR EB70 / Peoria, Demo Portions Existing Brdg, Ph1S3, Sta 2343+00 to 2345+00 8 745 06-Nov-19 15-Nov-19

FoundationsFoundations 8 754 15-Nov-19 25-Nov-19

C5EBMLST2104-300 5A BR EB70 / Peoria, Drive Pile Abutment 1, Ph1S3, Sta 2343+00 to 2345+00 4 745 15-Nov-19 20-Nov-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A - EB at Peoria, Finish, Ph1S3 Sta 2344+00 to 2448+00

5A - EB at Peoria, Move Tr affic, Ph1S2 Sta 2344+00 to 2448+00

5A - EB at Peoria, Move Tr affic, Ph1S3 Sta 2344+00 to 2448+00

5A - EB at Peoria, Place Temp Conc Barrier, Ph1S2 Sta 2344+00 to 2448+00

5A - EB at Peoria, Place Temp Conc Barrier, Ph1S3 Sta 2344+00 to 2448+00

5A - EB at Peoria, Place Temp Marking & Signing, Ph1S2 Sta 2344+00 to 2448+00

5A - EB at Peoria, Place Temp Marking & Signing, Ph1S3 Sta 2344+00 to 2448+00

5A - EB at Peoria, Place Temp Erosion Control, Ph1S2 Sta 2344+00 to 2448+00

5A RW EB70/ Peoria, Construct RW-AW23 , Ph1S2, Sta 2342+63 to 2342+40

5A RW EB70/ Peoria, Construct RW-AW23 , Ph1S3, Sta 2342+63 to 2342+40

5A RW EB70/ Peoria, Construct RW-AW24 , Ph1S2, Sta 2345+63 to 2345+41

5A RW EB70/ Peoria, Construct RW-AW24 , Ph1S3, Sta 2345+63 to 2345+41

5A BR EB70 / Peoria, Start, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Bridge Finish, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Demo Portions Existing Brdg, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Drive Pile Abutment 1, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Drilled Shafts Pier 2, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Drive Pile Abutment 3, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, FREP Abutment 1, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, FREP Abutment 3, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Final Substructure, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Install Concrete Bridge Beams, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Overhangs, Decking, Rebar, Conc , Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Bridge Deck Slab, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Install Approac hs, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Install Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Appr oach Slabs, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Bridge Rail, Ph1S2, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Start, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Bridge Finish, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Demo Portions Existing Brdg, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Drive Pile Abutment 1, Ph1S3, Sta 2343+00 to 2345+00
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C5EBMLST2104-375 5A BR EB70 / Peoria, Drilled Shafts Pier 2, Ph1S3, Sta 2343+00 to 2345+00 4 758 15-Nov-19 20-Nov-19

C5EBMLST2104-355 5A BR EB70 / Peoria, Drive Pile Abutment 3, Ph1S3, Sta 2343+00 to 2345+00 4 746 20-Nov-19 25-Nov-19

SubstructureSubstructure 39 745 20-Nov-19 09-Jan-20

C5EBMLST2104-380 5A BR EB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S3, Sta 2343+00 to 2345+00 20 758 20-Nov-19 16-Dec-19

C5EBMLST2104-305 5A BR EB70 / Peoria, FREP Abutment 1, Ph1S3, Sta 2343+00 to 2345+00 12 745 11-Dec-19 24-Dec-19

C5EBMLST2104-310 5A BR EB70 / Peoria, FREP Abutment 3, Ph1S3, Sta 2343+00 to 2345+00 12 745 17-Dec-19 02-Jan-20

C5EBMLST2104-315 5A BR EB70 / Peoria, Cure Final Substructure, Ph1S3, Sta 2343+00 to 2345+00 7 861 02-Jan-20 09-Jan-20

SuperstructureSuperstructure 69 755 09-Jan-20 27-Mar-20

C5EBMLST2104-320 5A BR EB70 / Peoria, Install Concrete Bridge Beams, Ph1S3, Sta 2343+00 to 2345+00 4 745 09-Jan-20 14-Jan-20

C5EBMLST2104-325 5A BR EB70 / Peoria, Overhangs, Decking, Rebar, Conc , Ph1S3, Sta 2343+00 to 2345+00 40 745 15-Jan-20 28-Feb-20

C5EBMLST2104-330 5A BR EB70 / Peoria, Cure Bridge Deck Slab, Ph1S3, Sta 2343+00 to 2345+00 28 874 29-Feb-20 27-Mar-20

Approaches / Railings / MiscApproaches / Railings / Misc 44 754 02-Mar-20 21-Apr-20

C5EBMLST2104-335 5A BR EB70 / Peoria, Install Approac hs, Ph1S3, Sta 2343+00 to 2345+00 12 762 02-Mar-20 16-Mar-20

C5EBMLST2104-340 5A BR EB70 / Peoria, Install Bridge Rail, Ph1S3, Sta 2343+00 to 2345+00 8 755 13-Mar-20 24-Mar-20

C5EBMLST2104-350 5A BR EB70 / Peoria, Cure Approach Slabs, Ph1S3, Sta 2343+00 to 2345+00 28 880 16-Mar-20 13-Apr-20

C5EBMLST2104-345 5A BR EB70 / Peoria, Cure Bridge Rail, Ph1S3Sta 2343+00 to 2345+00 28 872 24-Mar-20 21-Apr-20

Subgrade Treatment and BaseSubgrade Treatment and Base 179 774 30-Aug-19 30-Mar-20

C5EBMLST2104-135 5A - EB at Peoria, Place Subgrade Base, P1S2 Sta 2104+00 to 2192+00 12 756 30-Aug-19 16-Sep-19

C5EBMLST2104-180 5A - EB at Peoria, Place Subgrade Base, P1S3 Sta 2104+00 to 2192+00 12 774 16-Mar-20 30-Mar-20

PavementPavement 195 754 27-Sep-19 13-May-20

Concrete PavementConcrete Pavement 195 754 27-Sep-19 13-May-20

C5EBMLST2104-140 5A - EB at Peoria, Concrete Pavement, Ph1S2 Sta 2104+00 to 2192+00 20 745 27-Sep-19 21-Oct-19

C5EBMLST2104-185 5A - EB at Peoria, Concrete Pavement, Ph1S3 Sta 2104+00 to 2192+00 20 754 21-Apr-20 13-May-20

Permanent BarriersPermanent Barriers 222 754 09-Sep-19 21-May-20

Concrete BarriersConcrete Barriers 177 790 09-Sep-19 01-Apr-20

C5EBMLST2104-145 5A - EB at Peoria, Place Conc Rail, Ph1S2 Sta 2104+00 to 2192+00 8 775 09-Sep-19 17-Sep-19

C5EBMLST2104-190 5A - EB at Peoria, Place Conc Rail, Ph1S3 Sta 2104+00 to 2192+00 8 790 24-Mar-20 01-Apr-20

Metal Beam GuardrailsMetal Beam Guardrails 183 754 21-Oct-19 21-May-20

C5EBMLST2104-150 5A - EB at Peoria, Install MBGF, Ph1S2 Sta 2104+00 to 2192+00 8 745 21-Oct-19 30-Oct-19

C5EBMLST2104-195 5A - EB at Peoria, Install MBGF, Ph1S3 Sta 2104+00 to 2192+00 8 754 13-May-20 21-May-20

Signing and MarkingSigning and Marking 2 745 30-Oct-19 31-Oct-19

Pavement MarkingPavement Marking 2 745 30-Oct-19 31-Oct-19

C5EBMLST2104-100 5A - EB at Peoria, Install Markings, Ph1S5,  Sta 2104+00 to 2192+00 2 745 30-Oct-19 31-Oct-19

5 XS Peoria St .Sta 2346+005 XS Peoria St .Sta 2346+00 104 745 02-Mar-20 26-Jun-20

C5XSST2346-240 5 - XS Peoria, Start, Ph1S3 (2346) 0 745 02-Mar-20 02-Mar-20

C5XSST2346-245 5 - XS Peoria, Finish, Ph1S3 (2346) 0 745 17-Mar-20 17-Mar-20

C5XSST2346-250 5 - XS Peoria, Start, Ph1S4 (2346) 0 745 17-Mar-20 17-Mar-20

C5XSST2346-100 5 - XS Peoria, Finish, Ph1S4 (2346) 0 745 05-May-20 05-May-20

C5XSST2346-255 5 - XS Peoria, Start, Ph1S5 (2346) 0 745 05-May-20 05-May-20

C5XSST2346-260 5 - XS Peoria, Finish, Ph1S5 (2346) 0 745 26-Jun-20 26-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 61 745 03-Mar-20 11-May-20

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 45 745 20-Mar-20 11-May-20

C5XSST2346-230 5 - XS Peoria, Move Traffic, Ph1S4 (2346) 1 745 20-Mar-20 23-Mar-20

C5XSST2346-235 5 - XS Peoria, Move Traffic, Ph1S5 (2346) 1 745 08-May-20 11-May-20

Portable Traffic BarrierPortable Traffic Barrier 48 745 17-Mar-20 08-May-20

C5XSST2346-265 5 - XS Peoria, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Contr ol, Ph1S4 (2346)4 745 17-Mar-20 20-Mar-20

C5XSST2346-280 5 - XS Peoria, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Contr ol, Ph1S5 (2346)4 745 05-May-20 08-May-20

Temporary PavingTemporary Paving 12 745 03-Mar-20 17-Mar-20

C5XSST2346-275 5 - XS Peoria, Place Temp Paving, Ph1S3 (2346) 12 745 03-Mar-20 17-Mar-20

EnviromentalEnviromental 2 745 02-Mar-20 03-Mar-20

Erosion ControlErosion Control 2 745 02-Mar-20 03-Mar-20

C5XSST2346-270 5 - XS Peoria, Place Temp Erosion Control, Ph1S4 ( 2346) 2 745 02-Mar-20 03-Mar-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A BR EB70 / Peoria, Drilled Shafts Pier 2, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Drive Pile Abutment 3, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, FREP Columns/Cap Pier 2, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, FREP Abutment 1, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, FREP Abutment 3, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Final Substructure, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Install Concrete Bridge Beams, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Overhangs, Decking, Rebar, Conc , Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Bridge Deck Slab, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Install Approac hs, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Install Bridge Rail, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Approach Slabs, Ph1S3, Sta 2343+00 to 2345+00

5A BR EB70 / Peoria, Cure Bridge Rail, Ph1S3Sta 2343+00 to 2345+00

5A - EB at Peoria, Place Subgrade Base, P1S2 Sta 2104+00 to 2192+00

5A - EB at Peoria, Place Subgrade Base, P1S3 Sta 2104+00 to 2192+00

5A - EB at Peoria, Concrete Pavement, Ph1S2 Sta 2104+00 to 2192+00

5A - EB at Peoria, Concrete Pavement, Ph1S3 Sta 2104+00 to 2192+00

5A - EB at Peoria, Place Conc Rail, Ph1S2 Sta 2104+00 to 2192+00

5A - EB at Peoria, Place Conc Rail, Ph1S3 Sta 2104+00 to 2192+00

5A - EB at Peoria, Install MBGF, Ph1S2 Sta 2104+00 to 2192+00

5A - EB at Peoria, Install MBGF, Ph1S3 Sta 2104+00 to 2192+00

5A - EB at Peoria, Install Markings, Ph1S5,  Sta 2104+00 to 2192+00

5 - XS Peoria, Start, Ph1S3 (2346)

5 - XS Peoria, Finish, Ph1S3 (2346)

5 - XS Peoria, Start, Ph1S4 (2346)

5 - XS Peoria, Finish, Ph1S4 (2346)

5 - XS Peoria, Start, Ph1S5 (2346)

5 - XS Peoria, Finish, Ph1S5 (2346)

5 - XS Peoria, Move Traffic, Ph1S4 (2346)

5 - XS Peoria, Move Traffic, Ph1S5 (2346)

5 - XS Peoria, Place Temp Conc  Barrier/Road Marking & Signage/Er osion Control,  Ph1S4 ( 2346)

5 - XS Peoria, Place Temp Conc  Barrier/Road Marking & Signage/Erosion Control, Ph1S5 (2346)

5 - XS Peoria, Place Temp Paving, Ph1S3 (2346)

5 - XS Peoria, Place Temp Erosion Control, Ph1S4 (2346)
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EarthworkEarthwork 52 757 23-Mar-20 20-May-20

Clear & GrubClear & Grub 48 745 23-Mar-20 14-May-20

C5XSST2346-130 5 - XS Peoria, Clear and Grub, Ph1S4 (2346) 4 745 23-Mar-20 26-Mar-20

C5XSST2346-170 5 - XS Peoria, Clear and Grub, Ph1S5 (2346) 4 745 11-May-20 14-May-20

ExcavationExcavation 48 749 23-Mar-20 14-May-20

C5XSST2346-105 5 - XS Peoria, Excavate Cut Areas, Ph1S4 (2346) 4 749 23-Mar-20 26-Mar-20

C5XSST2346-175 5 - XS Peoria, Excavate Cut Areas, Ph1S5 (2346) 4 749 11-May-20 14-May-20

EmbankmentEmbankment 48 757 26-Mar-20 20-May-20

C5XSST2346-110 5 - XS Peoria, Place Embankment, Ph1S4 (2346) 4 757 26-Mar-20 31-Mar-20

C5XSST2346-180 5 - XS Peoria, Place Embankment, Ph1S5 (2346) 4 757 14-May-20 20-May-20

DrainageDrainage 60 766 26-Mar-20 03-Jun-20

C5XSST2346-145 5 - XS Peoria, Install Small RCP, Ph1S4 (2346) 8 745 26-Mar-20 03-Apr-20

C5XSST2346-150 5 - XS Peoria, Install Culvert, Ph1S4 (2346) 4 749 26-Mar-20 31-Mar-20

C5XSST2346-160 5 - XS Peoria, Place Headwall, Ph1S4 (2346) 4 768 31-Mar-20 03-Apr-20

C5XSST2346-140 5 - XS Peoria, Install MHs and Inlets, Ph1S4 (2346) 8 745 03-Apr-20 14-Apr-20

C5XSST2346-155 5 - XS Peoria, Place RipRap, Ph1S4 (2346) 4 768 03-Apr-20 08-Apr-20

C5XSST2346-165 5 - XS Peoria, Detention Ponds, Ph1S5 (2346) 16 766 11-May-20 29-May-20

C5XSST2346-185 5 - XS Peoria, Install Small RCP, Ph1S5 (2346) 8 745 14-May-20 26-May-20

C5XSST2346-190 5 - XS Peoria, Install Culvert, Ph1S5 (2346) 8 745 14-May-20 26-May-20

C5XSST2346-195 5 - XS Peoria, Install MHs and Inlets, Ph1S5 (2346) 8 745 26-May-20 03-Jun-20

C5XSST2346-200 5 - XS Peoria, Place Headwall, Ph1S5 (2346) 4 766 26-May-20 29-May-20

C5XSST2346-205 5 - XS Peoria, Place RipRap, Ph1S5 (2346) 4 766 29-May-20 03-Jun-20

Subgrade Treatment and BaseSubgrade Treatment and Base 48 745 14-Apr-20 08-Jun-20

C5XSST2346-115 5 - XS Peoria, Place Subgrade Base, Ph1S4 (2346) 4 745 14-Apr-20 17-Apr-20

C5XSST2346-210 5 - XS Peoria, Place Subgrade Base, Ph1S5 (2346) 4 745 03-Jun-20 08-Jun-20

PavementPavement 61 745 17-Apr-20 26-Jun-20

C5XSST2346-120 5 - XS Peoria, Place HMA, Ph1S4 (2346) 2 495 29-Apr-20 01-May-20

C5XSST2346-125 5 - XS Peoria, Place SMA, Ph1S4 (2346) 2 453 01-May-20 05-May-20

C5XSST2346-220 5 - XS Peoria, Place HMA, Ph1S5 (2346) 2 494 18-Jun-20 22-Jun-20

C5XSST2346-225 5 - XS Peoria, Place SMA, Ph1S5 (2346) 2 452 23-Jun-20 24-Jun-20

C5XSST2346-285 5 - XS Peoria, Install Permanent Markings, Ph1S5 (2346) 2 745 24-Jun-20 26-Jun-20

Curb & GutterCurb & Gutter 54 745 17-Apr-20 18-Jun-20

C5XSST2346-135 5 - XS Peoria, Place Curb & Gutter, Ph1S4 (2346) 10 745 17-Apr-20 29-Apr-20

C5XSST2346-215 5 - XS Peoria, Place Curb & Gutter, Ph1S5 (2346) 10 745 08-Jun-20 18-Jun-20

5 WB GP & AUX Lane .Sta 2344+00 to 2448+005 WB GP & AUX Lane .Sta 2344+00 to 2448+00 414 774 30-Jan-19 26-May-20

C5WBGPST2344-105 5A - WB GP, Start, Ph1S1, Sta  2344+00 to 2448+00 0 1066 30-Jan-19 30-Jan-19

C5WBGPST2344-145 5A - WB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2344+00 to 2448+00 0 1067 29-Apr-19 29-Apr-19

C5WBGPST2344-235 5A - WB GP, FF Start, Ph1S2, Sta  2344+00 to 2448+00 0 1067 30-Apr-19 30-Apr-19

C5WBGPST2344-250 5A - WB GP, Finish, Ph1S2, Sta  2344+00 to 2448+00 0 1067 23-May-19 23-May-19

C5WBGPST2344-270 5A - WB GP, Start, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00 0 774 29-Apr-20 29-Apr-20

C5WBGPST2344-275 5A - WB GP, Finish, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00 0 774 26-May-20 26-May-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1066 30-Jan-19 05-Feb-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 1066 04-Feb-19 05-Feb-19

C5WBGPST2344-100 5A - WB GP, Move Traffic, Ph1S2, Sta  2344+00 to 2448+00 1 1066 04-Feb-19 05-Feb-19

Portable Traffic BarrierPortable Traffic Barrier 4 1066 30-Jan-19 04-Feb-19

C5WBGPST2344-115 5A - WB GP, Place Temp Conc Barr ier, Ph1S2, Sta  2344+00 to 2448+00 4 1066 30-Jan-19 04-Feb-19

Workzone Pavement MarkingWorkzone Pavement Marking 4 1066 30-Jan-19 04-Feb-19

C5WBGPST2344-120 5A - WB GP, Place Temp Marking & Signing, Ph1S2, Sta  2344+00 to 2448+00 4 1066 30-Jan-19 04-Feb-19

Erosion ControlErosion Control 4 1066 30-Jan-19 04-Feb-19

C5WBGPST2344-110 5A - WB GP, Place Temp Erosion Control, Ph1S2, Sta  2344+00 to 2448+00 4 1066 30-Jan-19 04-Feb-19

EarthworkEarthwork 37 1078 30-Jan-19 14-Mar-19

Clear & GrubClear & Grub 4 1066 30-Jan-19 04-Feb-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

5 - XS Peoria, Clear and Grub, Ph1S4 (2346)

5 - XS Peoria, Clear and Grub, Ph1S5 (2346)

5 - XS Peoria, Excavate Cut Areas, Ph1S4 (2346)

5 - XS Peoria, Excavate Cut Areas, Ph1S5 (2346)

5 - XS Peoria, Place Embankment, Ph1S4 (2346)

5 - XS Peoria, Place Embankment, Ph1S5 (2346)

5 - XS Peoria, Install Small RCP, Ph1S4 (2346)

5 - XS Peoria, Install Culvert, Ph1S4 (2346)

5 - XS Peoria, Place Headwall, Ph1S4 (2346)

5 - XS Peoria, Install MHs and Inlets, Ph1S4 (2346)

5 - XS Peoria, Place RipRap, Ph1S4 (2346)

5 - XS Peoria, Detention Ponds, Ph1S5 (2346)

5 - XS Peoria, Install Small RCP, Ph1S5 (2346)

5 - XS Peoria, Install Culvert, Ph1S5 (2346)

5 - XS Peoria, Install MHs and Inlets, Ph1S5 (2346)

5 - XS Peoria, Place Headwall, Ph1S5 (2346)

5 - XS Peoria, Place RipRap, Ph1S5 (2346)

5 - XS Peoria, Place Subgrade Base, Ph1S4 (2346)

5 - XS Peoria, Place Subgrade Base, Ph1S5 (2346)

5 - XS Peoria, Place HMA, Ph1S4 (2346)

5 - XS Peoria, Place SMA, Ph1S4 (2346)

5 - XS Peoria, Place HMA, Ph1S5 (2346)

5 - XS Peoria, Place SMA, Ph1S5 (2346)

5 - XS Peoria, Install Permanent Markings, Ph1S5 (2346)

5 - XS Peoria, Place Curb & Gutter, Ph1S4 (2346)

5 - XS Peoria, Place Curb & Gutter, Ph1S5 (2346)

5A - WB GP, Start, Ph1S1, Sta  2344+00 to 2448+00

5A - WB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, FF Start, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Finish, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Start, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00

5A - WB GP, Finish, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00

5A - WB GP, Move Traffic, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Place Temp Conc Barr ier, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Place Temp Marking & Signing, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Place Temp Er osion Control,  Ph1S2, Sta  2344+00 to 2448+00
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C5WBGPST2344-265 5A - WB GP, Clear and Grub, Ph1S2, Sta  2344+00 to 2448+00 4 1066 30-Jan-19 04-Feb-19

ExcavationExcavation 12 1066 05-Feb-19 20-Feb-19

C5WBGPST2344-205 5A - WB GP, Excavate Cut Areas, Ph1S2, Sta  2344+00 to 2448+00 12 1066 05-Feb-19 20-Feb-19

EmbankmentEmbankment 20 1078 20-Feb-19 14-Mar-19

C5WBGPST2344-210 5A - WB GP, Place Embankment, Ph1S2, Sta  2344+00 to 2448+00 20 1078 20-Feb-19 14-Mar-19

DrainageDrainage 70 1079 20-Feb-19 09-May-19

Storm SewerStorm Sewer 16 1066 20-Feb-19 11-Mar-19

C5WBGPST2344-215 5A - WB GP, Install Small RCP, Ph1S2, Sta  2344+00 to 2448+00 16 1066 20-Feb-19 11-Mar-19

InletsInlets 16 1066 11-Mar-19 27-Mar-19

C5WBGPST2344-225 5A - WB GP, Install MHs and Inlets, Ph1S2, Sta  2344+00 to 2448+00 16 1066 11-Mar-19 27-Mar-19

RiprapRiprap 8 1079 01-May-19 09-May-19

C5WBGPST2344-220 5A - WB GP, Place RipRap, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

Retaining WallsRetaining Walls 20 1085 11-Feb-19 06-Mar-19

RW-W32 WB70 (2408+50 to 2416+75)RW-W32 WB70 (2408+50 to 2416+75) 20 1085 11-Feb-19 06-Mar-19

C5WBGPST2344-140 5A RW WB70, Construct RW-W32 , Ph1S2 (2408+50 to 2416+75) 20 1085 11-Feb-19 06-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 16 1066 27-Mar-19 15-Apr-19

Aggregate BaseAggregate Base 16 1066 27-Mar-19 15-Apr-19

C5WBGPST2344-230 5A - WB GP, Place Subgrade Base, Ph1S2, Sta  2344+00 to 2448+00 16 1066 27-Mar-19 15-Apr-19

PavementPavement 348 774 15-Apr-19 22-May-20

Asphalt PavementAsphalt Pavement 348 774 15-Apr-19 22-May-20

HMA PavingHMA Paving 348 774 15-Apr-19 22-May-20

C5WBGPST2344-240 5A - WB GP, Place HMA, Ph1S2, Sta  2344+00 to 2448+00 10 702 15-Apr-19 29-Apr-19

C5WBGPST2344-125 5A - WB GP, MIlling, Ph1S5, Sta  2344+00 to 2448+00 20 774 29-Apr-20 21-May-20

C5WBGPST2344-130 5A - WB GP, Place SMA (w Milling), Ph1S5, Sta  2344+00 to 2448+00 20 774 30-Apr-20 22-May-20

Permanent BarriersPermanent Barriers 8 1079 01-May-19 09-May-19

Concrete BarriersConcrete Barriers 8 1079 01-May-19 09-May-19

C5WBGPST2344-190 5A - WB GP,  Place Conc Rail, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

Metal Beam GuardrailsMetal Beam Guardrails 8 1079 01-May-19 09-May-19

C5WBGPST2344-150 5A - WB GP, Install MBGF, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

Signals and IlluminationSignals and Illumination 20 1067 01-May-19 23-May-19

Roadway IlluminationRoadway Illumination 20 1067 01-May-19 23-May-19

C5WBGPST2344-200 5A - WB GP, Install Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00 4 1067 01-May-19 06-May-19

C5WBGPST2344-245 5A - WB GP, Install Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00 8 1067 06-May-19 14-May-19

C5WBGPST2344-260 5A - WB GP, Install Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00 8 1067 14-May-19 23-May-19

High Mast IlluminationHigh Mast Illumination 12 1075 01-May-19 14-May-19

C5WBGPST2344-175 5A - WB GP, Install High Mast Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00 4 1075 01-May-19 06-May-19

C5WBGPST2344-180 5A - WB GP, Install High Mast Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00 4 1075 06-May-19 09-May-19

C5WBGPST2344-185 5A - WB GP, Install High Mast Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00 4 1075 09-May-19 14-May-19

Signing and MarkingSigning and Marking 336 774 30-Apr-19 26-May-20

Overhead Sign StructuresOverhead Sign Structures 8 1079 01-May-19 09-May-19

C5WBGPST2344-160 5A - WB GP,  Install Overhead Signage, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

Small SignageSmall Signage 8 1079 01-May-19 09-May-19

C5WBGPST2344-155 5A - WB GP,  Install Small Signage, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

Pavement MarkingPavement Marking 336 774 30-Apr-19 26-May-20

C5WBGPST2344-255 5A - WB GP, Install Permanent Markings, Ph1S2, Sta  2344+00 to 2448+00 2 1086 30-Apr-19 02-May-19

C5WBGPST2344-135 5A - WB GP, Install Permanent Markings, Ph1S5, Sta  2344+00 to 2448+00 4 774 19-May-20 26-May-20

LandscapingLandscaping 8 1079 01-May-19 09-May-19

Seeding & SoddingSeeding & Sodding 8 1079 01-May-19 09-May-19

C5WBGPST2344-165 5A - WB GP,  Install Topsoil, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

C5WBGPST2344-170 5A - WB GP,  Install Seeding/Sodding, Ph1S2, Sta  2344+00 to 2448+00 8 1079 01-May-19 09-May-19

ITS/TCSITS/TCS 0 1079 15-Apr-19 15-Apr-19

Duct Bank SystemDuct Bank System 0 1079 15-Apr-19 15-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A - WB GP, Clear and Grub, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Excavate Cut Areas, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Place Embankment, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install Small RCP, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install MHs and Inlets, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Place RipRap, Ph1S2, Sta  2344+00 to 2448+00

5A RW WB70, Construct RW-W32 , Ph1S2 (2408+50 to 2416+75)

5A - WB GP, Place Subgrade Base, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Place HMA, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, MIlling, Ph1S5, Sta  2344+00 to 2448+00

5A - WB GP, Place SMA (w Milling), Ph1S5, Sta  2344+00 to 2448+00

5A - WB GP,  Place Conc Rail, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install MBGF, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install High Mast Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install High Mast Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install High Mast Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP,  Install Overhead Signage, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP,  Install Small Signage, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install Permanent Markings, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP, Install Permanent Markings, Ph1S5, Sta  2344+00 to 2448+00

5A - WB GP,  Install Topsoil, Ph1S2, Sta  2344+00 to 2448+00

5A - WB GP,  Install Seeding/Sodding, Ph1S2, Sta  2344+00 to 2448+00
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C5WBGPST2344-195 5A - WB GP, ITS &TCS Civil Work Install Conduit, Ph1S2, Sta  2344+00 to 2448+00 0 1079 15-Apr-19 15-Apr-19

5 WB Entry Ramp from I-225 .Sta 2360+00 to 2375+005 WB Entry Ramp from I-225 .Sta 2360+00 to 2375+00 16 780 29-Apr-20 15-May-20

C5EBENST2360-100 5A - WB Entry I225 to WB70, Start, Ph1S5, Sta  2360+00 to 2375+00 0 780 29-Apr-20 29-Apr-20

C5EBENST2360-120 5A - WB Entry I225 to WB70, Finish, Ph1S5, Sta  2360+00 to 2375+00 0 780 15-May-20 15-May-20

PavementPavement 11 481 29-Apr-20 14-May-20

Asphalt PavementAsphalt Pavement 11 481 29-Apr-20 14-May-20

C5EBENST2360-105 5A - WB Entry I225 to WB70, MIlling, Ph1S5, (2280 to 2297) 10 481 29-Apr-20 13-May-20

C5EBENST2360-110 5A - WB Entry I225 to WB70, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 481 30-Apr-20 14-May-20

Signing and MarkingSigning and Marking 2 780 14-May-20 15-May-20

Pavement MarkingPavement Marking 2 780 14-May-20 15-May-20

C5EBENST2360-115 5A - WB Entry I225 to WB70, Install Permanent Markings, Ph1S2, Sta  2233+00 to 2245+00 2 780 14-May-20 15-May-20

5 EB GP & AUX Lane .Sta 2344+00 to 2448+005 EB GP & AUX Lane .Sta 2344+00 to 2448+00 434 754 30-Jan-19 17-Jun-20

C5EBGPST2348-100 5A - EB GP, Start, Ph1S1, Sta  2344+00 to 2448+00 0 1059 30-Jan-19 30-Jan-19

C5EBGPST2348-175 5A - EB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2344+00 to 2448+00 0 1059 07-May-19 07-May-19

C5EBGPST2348-180 5A - EB GP, FF Start, Ph1S2, Sta  2344+00 to 2448+00 0 1059 08-May-19 08-May-19

C5EBGPST2348-255 5A - EB GP, Finish, Ph1S2, Sta  2344+00 to 2448+00 0 1059 03-Jun-19 03-Jun-19

C5EBGPST2348-260 5A - EB GP, Start, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00 0 754 21-May-20 21-May-20

C5EBGPST2348-280 5A - EB GP, Finish, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00 0 754 17-Jun-20 17-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1059 30-Jan-19 05-Feb-19

Barricades, Signs & Traffic HandlingBarricades, Signs & Traffic Handling 1 1059 04-Feb-19 05-Feb-19

C5EBGPST2348-125 5A - EB GP, Move Traffic, Ph1S2, Sta  2344+00 to 2448+00 1 1059 04-Feb-19 05-Feb-19

Portable Traffic BarrierPortable Traffic Barrier 4 1059 30-Jan-19 04-Feb-19

C5EBGPST2348-105 5A - EB GP, Place Temp Conc Barrier, Ph1S2, Sta  2344+00 to 2448+00 4 1059 30-Jan-19 04-Feb-19

Workzone Pavement MarkingWorkzone Pavement Marking 4 1059 30-Jan-19 04-Feb-19

C5EBGPST2348-110 5A - EB GP, Place Temp Marking & Signing, Ph1S2, Sta  2344+00 to 2448+00 4 1059 30-Jan-19 04-Feb-19

Erosion ControlErosion Control 4 1059 30-Jan-19 04-Feb-19

C5EBGPST2348-115 5A - EB GP, Place Temp Erosion Control, Ph1S2, Sta  2344+00 to 2448+00 4 1059 30-Jan-19 04-Feb-19

EarthworkEarthwork 37 1071 30-Jan-19 14-Mar-19

Clear & GrubClear & Grub 4 1059 30-Jan-19 04-Feb-19

C5EBGPST2348-120 5A - EB GP, Clear and Grub, Ph1S2, Sta  2344+00 to 2448+00 4 1059 30-Jan-19 04-Feb-19

ExcavationExcavation 12 1059 05-Feb-19 20-Feb-19

C5EBGPST2348-130 5A - EB GP, Excavate Cut Areas, Ph1S2, Sta  2344+00 to 2448+00 12 1059 05-Feb-19 20-Feb-19

EmbankmentEmbankment 20 1071 20-Feb-19 14-Mar-19

C5EBGPST2348-140 5A - EB GP, Place Embankment, Ph1S2, Sta  2344+00 to 2448+00 20 1071 20-Feb-19 14-Mar-19

DrainageDrainage 78 1071 20-Feb-19 17-May-19

Storm SewerStorm Sewer 16 1059 20-Feb-19 11-Mar-19

C5EBGPST2348-145 5A - EB GP, Install Small RCP, Ph1S2, Sta  2344+00 to 2448+00 16 1059 20-Feb-19 11-Mar-19

InletsInlets 16 1059 11-Mar-19 27-Mar-19

C5EBGPST2348-155 5A - EB GP, Install MHs and Inlets, Ph1S2, Sta  2344+00 to 2448+00 16 1059 11-Mar-19 27-Mar-19

RiprapRiprap 8 1071 09-May-19 17-May-19

C5EBGPST2348-190 5A - EB GP, Place RipRap, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

Retaining WallsRetaining Walls 24 1074 11-Feb-19 11-Mar-19

RW-E32 EB70 (2357+48 to 2369+70)RW-E32 EB70 (2357+48 to 2369+70) 24 1074 11-Feb-19 11-Mar-19

C5EBGPST2348-135 5A RW EB70, Construct RW-E32 , Ph1S2 (2357+48 to 2369+70) 24 1074 11-Feb-19 11-Mar-19

RW-E33 EB70 (2385+ to 2385+)RW-E33 EB70 (2385+ to 2385+) 16 1075 20-Feb-19 11-Mar-19

C5EBGPST2348-150 5A RW EB70, Construct RW-E33, Ph1S2 (2385+ to 2385+) 16 1075 20-Feb-19 11-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 16 1059 27-Mar-19 15-Apr-19

Aggregate BaseAggregate Base 16 1059 27-Mar-19 15-Apr-19

C5EBGPST2348-160 5A - EB GP, Place Subgrade Base, Ph1S2, Sta  2344+00 to 2448+00 16 1059 27-Mar-19 15-Apr-19

PavementPavement 368 754 15-Apr-19 16-Jun-20

Asphalt PavementAsphalt Pavement 368 754 15-Apr-19 16-Jun-20

HMA PavingHMA Paving 368 754 15-Apr-19 16-Jun-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A - WB GP, ITS &TCS Civil Work Install Conduit , Ph1S2, Sta  2344+00 to 2448+00

5A - WB Entry I225 to WB70, Start, Ph1S5, Sta  2360+00 to 2375+00

5A - WB Entry I225 to WB70, Finish, Ph1S5, Sta  2360+00 to 2375+00

5A - WB Entry I225 to WB70, MIlling, Ph1S5, (2280 to 2297)

5A - WB Entry I225 to WB70, Place SMA (w Milling), Ph1S5, (2280 to 2297)

5A - WB Entry I225 to WB70, Install Permanent Markings, Ph1S2, Sta  2233+00 to 2245+00

5A - EB GP, Start, Ph1S1, Sta  2344+00 to 2448+00

5A - EB GP, Sec 1 Interim - Finish, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, FF Start, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Finish, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Start, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00

5A - EB GP, Finish, Ph1S5 (Mill and Overlay), Sta  2344+00 to 2448+00

5A - EB GP, Move Traffic, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Place Temp Conc Barrier, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Place Temp Marking & Signing, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Place Temp Erosion Control, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Clear and Grub, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Excavate Cut Areas, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Place Embankment, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install Small RCP, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install MHs and Inlets, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Place RipRap, Ph1S2, Sta  2344+00 to 2448+00

5A RW EB70, Construct RW-E32 , Ph1S2 (2357+48 to 2369+70)

5A RW EB70, Construct RW-E33, Ph1S2 (2385+ to 2385+)

5A - EB GP, Place Subgrade Base, Ph1S2, Sta  2344+00 to 2448+00
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C5EBGPST2348-165 5A - EB GP, Place Concrete Pavement, Ph1S2, Sta  2344+00 to 2448+00 20 1059 15-Apr-19 07-May-19

C5EBGPST2348-265 5A - EB GP, MIlling, Ph1S5, Sta  2344+00 to 2448+00 20 754 21-May-20 15-Jun-20

C5EBGPST2348-270 5A - EB GP, Place SMA (w Milling), Ph1S5, Sta  2344+00 to 2448+00 20 754 22-May-20 16-Jun-20

Permanent BarriersPermanent Barriers 8 1071 09-May-19 17-May-19

Concrete BarriersConcrete Barriers 8 1071 09-May-19 17-May-19

C5EBGPST2348-195 5A - EB GP,  Place Conc Rail, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

Metal Beam GuardrailsMetal Beam Guardrails 8 1071 09-May-19 17-May-19

C5EBGPST2348-200 5A - EB GP, Install MBGF, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

Signals and IlluminationSignals and Illumination 20 1059 09-May-19 03-Jun-19

Roadway IlluminationRoadway Illumination 20 1059 09-May-19 03-Jun-19

C5EBGPST2348-205 5A - EB GP, Install Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00 4 1059 09-May-19 14-May-19

C5EBGPST2348-235 5A - EB GP, Install Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00 8 1059 14-May-19 23-May-19

C5EBGPST2348-250 5A - EB GP, Install Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00 8 1059 23-May-19 03-Jun-19

High Mast IlluminationHigh Mast Illumination 12 1067 09-May-19 23-May-19

C5EBGPST2348-210 5A - EB GP, Install High Mast Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00 4 1067 09-May-19 14-May-19

C5EBGPST2348-240 5A - EB GP, Install High Mast Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00 4 1067 14-May-19 17-May-19

C5EBGPST2348-245 5A - EB GP, Install High Mast Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00 4 1067 17-May-19 23-May-19

Signing and MarkingSigning and Marking 348 754 08-May-19 17-Jun-20

Overhead Sign StructuresOverhead Sign Structures 8 1071 09-May-19 17-May-19

C5EBGPST2348-220 5A - EB GP,  Install Overhead Signage, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

Small SignageSmall Signage 8 1071 09-May-19 17-May-19

C5EBGPST2348-215 5A - EB GP,  Install Small Signage, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

Pavement MarkingPavement Marking 348 754 08-May-19 17-Jun-20

C5EBGPST2348-185 5A - EB GP, Install Permanent Markings, Ph1S2, Sta  2344+00 to 2448+00 2 1078 08-May-19 10-May-19

C5EBGPST2348-275 5A - EB GP, Install Permanent Markings, Ph1S5, Sta  2344+00 to 2448+00 4 754 12-Jun-20 17-Jun-20

LandscapingLandscaping 8 1071 09-May-19 17-May-19

Seeding & SoddingSeeding & Sodding 8 1071 09-May-19 17-May-19

C5EBGPST2348-225 5A - EB GP,  Install Topsoil, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

C5EBGPST2348-230 5A - EB GP,  Install Seeding/Sodding, Ph1S2, Sta  2344+00 to 2448+00 8 1071 09-May-19 17-May-19

ITS/TCSITS/TCS 0 1079 15-Apr-19 15-Apr-19

Duct Bank SystemDuct Bank System 0 1079 15-Apr-19 15-Apr-19

C5EBGPST2348-170 5A - EB GP, ITS &TCS Civil Work Install Conduit, Ph1S2, Sta  2344+00 to 2448+00 0 1079 15-Apr-19 15-Apr-19

5 EB Entry Ramp Peoria St .Sta 2348+00 to 2360+005 EB Entry Ramp Peoria St .Sta 2348+00 to 2360+00 428 760 30-Jan-19 10-Jun-20

C5EBENST2348-100 5A - EB Entry to Peoria, Start, Ph1S1, Sta  2348+00 to 2360+00 0 1090 30-Jan-19 30-Jan-19

C5EBENST2348-160 5A - EB Entry to Peoria, Sec 1 Interim - Finish 0 1090 26-Apr-19 26-Apr-19

C5EBENST2348-165 5A - EB Entry to Peoria, FF Start 0 1090 29-Apr-19 29-Apr-19

C5EBENST2348-220 5A - EB Entry to Peoria, Start, Ph1S5 (Mill & Overlay) 0 760 21-May-20 21-May-20

C5EBENST2348-240 5A - EB Entry to Peoria, Finish 0 760 10-Jun-20 10-Jun-20

C5EBENST2348-245 5A - EB Entry to Peoria, Finish, Ph1S5 0 760 10-Jun-20 10-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1090 30-Jan-19 05-Feb-19

C5EBENST2348-105 5A - EB Entry to Peoria, Place Temp Conc Barrier, Ph1S2, Sta  2348+00 to 2360+00 4 1090 30-Jan-19 04-Feb-19

C5EBENST2348-110 5A - EB Entry to Peoria, Place Temp Marking & Signing, Ph1S2, Sta  2348+00 to 2360+00 4 1090 30-Jan-19 04-Feb-19

C5EBENST2348-115 5A - EB Entry to Peoria, Place Temp Erosion Control, Ph1S2, Sta  2348+00 to 2360+00 4 1090 30-Jan-19 04-Feb-19

C5EBENST2348-120 5A - EB Entry to Peoria, Move Traffic, Ph1S2, Sta  2348+00 to 2360+00 1 1090 04-Feb-19 05-Feb-19

EarthworkEarthwork 36 1090 05-Feb-19 19-Mar-19

C5EBENST2348-125 5A - EB Entry to Peoria, Clear and Grub, Ph1S2, Sta  2348+00 to 2360+00 4 1090 05-Feb-19 08-Feb-19

C5EBENST2348-130 5A - EB Entry to Peoria, Excavate Cut Areas, Ph1S2, Sta  2348+00 to 2360+00 16 1090 08-Feb-19 28-Feb-19

C5EBENST2348-135 5A - EB Entry to Peoria, Place Embankment, Ph1S2, Sta  2348+00 to 2360+00 16 1090 28-Feb-19 19-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1090 19-Mar-19 22-Mar-19

C5EBENST2348-140 5A - EB Entry to Peoria, Place Subgrade Base, Ph1S2, Sta  2348+00 to 2360+00 4 1090 19-Mar-19 22-Mar-19

PavementPavement 381 760 22-Mar-19 08-Jun-20

C5EBENST2348-150 5A - EB Entry to Peoria, Place Concrete Pavement, Ph1S2, Sta  2348+00 to 2360+00 20 1090 02-Apr-19 24-Apr-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A - EB GP, Place Concrete Pavement, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, MIlling, Ph1S5, Sta  2344+00 to 2448+00

5A - EB GP, Place SMA (w Milling), Ph1S5, Sta  2344+00 to 2448+00

5A - EB GP,  Place Conc Rail, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install MBGF, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install High Mast Illumination Pole Bases, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install High Mast Illumination Poles/Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install High Mast Illumination Energize Fixtures, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP,  Install Overhead Signage, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP,  Install Small Signage, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install Permanent Markings, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, Install Permanent Markings, Ph1S5, Sta  2344+00 to 2448+00

5A - EB GP,  Install Topsoil, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP,  Install Seeding/Sodding, Ph1S2, Sta  2344+00 to 2448+00

5A - EB GP, ITS &TCS Civil Wor k Install Conduit, Ph1S2, Sta  2344+00 to 2448+00

5A - EB Entry to Peoria, Start, Ph1S1, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Sec 1 Interim - Finish

5A - EB Entry to Peoria, FF Start

5A - EB Entry to Peoria, Start, Ph1S5 (Mill & Overlay)

5A - EB Entry to Peoria, Finish

5A - EB Entry to Peoria, Finish, Ph1S5

5A - EB Entry to Peoria, Place Temp Conc Barrier, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Place Temp Marking & Signing, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Place Temp Erosion Control, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Move Traffic, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Clear and Grub, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Excavate Cut Areas, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Place Embankment, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Place Subgrade Base, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Place Concrete Pavement, Ph1S2, Sta  2348+00 to 2360+00
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C5EBENST2348-155 5A - EB Entry to Peoria, Place SMA, Ph1S2, Sta  2348+00 to 2360+00 2 659 24-Apr-19 26-Apr-19

Asphalt PavementAsphalt Pavement 11 464 22-May-20 08-Jun-20

C5EBENST2348-225 5A - EB Entry to Peoria, MIlling, Ph1S5, (2280 to 2297) 10 464 22-May-20 05-Jun-20

C5EBENST2348-230 5A - EB Entry to Peoria, Place SMA (w Milling), Ph1S5, (2280 to 2297) 10 464 26-May-20 08-Jun-20

Curb & GutterCurb & Gutter 8 1090 22-Mar-19 02-Apr-19

C5EBENST2348-145 5A - EB Entry to Peoria, Place Curb & Gutter, Ph1S2, Sta  2348+00 to 2360+00 8 1090 22-Mar-19 02-Apr-19

Permanent BarriersPermanent Barriers 8 1102 29-Apr-19 08-May-19

C5EBENST2348-170 5A - EB Entry to Peoria,  Place Conc Rail, Ph1S2, Sta  2348+00 to 2360+00 8 1102 29-Apr-19 08-May-19

C5EBENST2348-175 5A - EB Entry to Peoria, Install MBGF, Ph1S2, Sta  2348+00 to 2360+00 8 1102 29-Apr-19 08-May-19

C5EBENST2348-180 5A - EB Entry to Peoria, Install Attenuator, Ph1S2, Sta  2348+00 to 2360+00 4 1106 29-Apr-19 03-May-19

Signals and IlluminationSignals and Illumination 20 1090 29-Apr-19 22-May-19

C5EBENST2348-185 5A - EB Entry to Peoria, Install Illumination Pole Bases, Ph1S2, Sta  2348+00 to 2360+00 4 1090 29-Apr-19 03-May-19

C5EBENST2348-210 5A - EB Entry to Peoria, Install Illumination Poles/Fixtures, Ph1S2, Sta  2348+00 to 2360+00 8 1090 03-May-19 13-May-19

C5EBENST2348-215 5A - EB Entry to Peoria, Install Illumination Energize Fixtures, Ph1S2, Sta  2348+00 to 2360+00 8 1090 13-May-19 22-May-19

Signing and MarkingSigning and Marking 351 760 29-Apr-19 10-Jun-20

C5EBENST2348-190 5A - EB Entry to Peoria,  Install Small Signage, Ph1S2, Sta  2348+00 to 2360+00 8 1102 29-Apr-19 08-May-19

C5EBENST2348-195 5A - EB Entry to Peoria,  Install Overhead Signage, Ph1S2, Sta  2348+00 to 2360+00 8 1102 29-Apr-19 08-May-19

C5EBENST2348-235 5A - EB Entry to Peoria, Install Permanent Markings, Ph1S2, Sta  2348+00 to 2360+00 2 760 08-Jun-20 10-Jun-20

LandscapingLandscaping 8 1102 29-Apr-19 08-May-19

C5EBENST2348-200 5A - EB Entry to Peoria,  Install Topsoil, Ph1S2, Sta  2348+00 to 2360+00 8 1102 29-Apr-19 08-May-19

C5EBENST2348-205 5A - EB Entry to Peoria,  Install Seeding/Sodding, Ph1S2, Sta  2348+00 to 2360+00 8 1102 29-Apr-19 08-May-19

5 EB Exit Ramp from I-70EB to I-225 .Sta 200+00 to 235+00STA (200 to 235)5 EB Exit Ramp from I-70EB to I-225 .Sta 200+00 to 235+00STA (200 to 235) 428 760 30-Jan-19 10-Jun-20

C5EBEXST200-100100 5A - EB Exit to I225, Start, Ph1S1, Sta  200+00 to 235+00 0 1090 30-Jan-19 30-Jan-19

C5EBEXST200-100160 5A - EB Exit to I225, Sec 1 Interim - Finish 0 1090 26-Apr-19 26-Apr-19

C5EBEXST200-100165 5A - EB Exit to I225, FF Start 0 1090 29-Apr-19 29-Apr-19

C5EBEXST200-100220 5A - EB Exit to I225, Start, Ph1S5 (Mill & Overlay) 0 760 21-May-20 21-May-20

C5EBEXST200-100240 5A - EB Exit to I225, Finish 0 760 10-Jun-20 10-Jun-20

C5EBEXST200-100245 5A - EB Exit to I225, Finish, Ph1S5 0 760 10-Jun-20 10-Jun-20

Traffic Control and Temporary WorkTraffic Control and Temporary Work 5 1090 30-Jan-19 05-Feb-19

C5EBEXST200-100105 5A - EB Exit to I225, Place Temp Conc Barrier, Ph1S2, Sta  200+00 to 235+00 4 1090 30-Jan-19 04-Feb-19

C5EBEXST200-100110 5A - EB Exit to I225, Place Temp Marking & Signing, Ph1S2, Sta  200+00 to 235+00 4 1090 30-Jan-19 04-Feb-19

C5EBEXST200-100115 5A - EB Exit to I225, Place Temp Erosion Control, Ph1S2, Sta  200+00 to 235+00 4 1090 30-Jan-19 04-Feb-19

C5EBEXST200-100120 5A - EB Exit to I225, Move Traffic, Ph1S2, Sta  200+00 to 235+00 1 1090 04-Feb-19 05-Feb-19

EarthworkEarthwork 36 1090 05-Feb-19 19-Mar-19

C5EBEXST200-100125 5A - EB Exit to I225, Clear and Grub, Ph1S2, Sta  200+00 to 235+00 4 1090 05-Feb-19 08-Feb-19

C5EBEXST200-100130 5A - EB Exit to I225, Excavate Cut Areas, Ph1S2, Sta  200+00 to 235+00 16 1090 08-Feb-19 28-Feb-19

C5EBEXST200-100135 5A - EB Exit to I225, Place Embankment, Ph1S2, Sta  200+00 to 235+00 16 1090 28-Feb-19 19-Mar-19

Subgrade Treatment and BaseSubgrade Treatment and Base 4 1090 19-Mar-19 22-Mar-19

C5EBEXST200-100140 5A - EB Exit to I225, Place Subgrade Base, Ph1S2, Sta  200+00 to 235+00 4 1090 19-Mar-19 22-Mar-19

PavementPavement 381 760 22-Mar-19 08-Jun-20

C5EBEXST200-100150 5A - EB Exit to I225, Place Concrete Pavement, Ph1S2, Sta  200+00 to 235+00 20 1090 02-Apr-19 24-Apr-19

C5EBEXST200-100155 5A - EB Exit to I225, Place SMA, Ph1S2, Sta  200+00 to 235+00 2 659 24-Apr-19 26-Apr-19

Asphalt PavementAsphalt Pavement 11 464 22-May-20 08-Jun-20

C5EBEXST200-100225 5A - EB Exit to I225, MIlling, Ph1S5, (2280 to 2297) 10 464 22-May-20 05-Jun-20

C5EBEXST200-100230 5A - EB Exit to I225, Place SMA (w Milling) , Ph1S5, (2280 to 2297) 10 464 26-May-20 08-Jun-20

Curb & GutterCurb & Gutter 8 1090 22-Mar-19 02-Apr-19

C5EBEXST200-100145 5A - EB Exit to I225, Place Curb & Gutter, Ph1S2, Sta  200+00 to 235+00 8 1090 22-Mar-19 02-Apr-19

Permanent BarriersPermanent Barriers 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100170 5A - EB Exit to I225,  Place Conc Rail, Ph1S2, Sta  200+00 to 235+00 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100175 5A - EB Exit to I225, Install MBGF, Ph1S2, Sta  200+00 to 235+00 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100180 5A - EB Exit to I225, Install Attenuator, Ph1S2, Sta  200+00 to 235+00 4 1106 29-Apr-19 03-May-19

Signals and IlluminationSignals and Illumination 20 1090 29-Apr-19 22-May-19

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A - EB Entry to Peoria, Place SMA, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, MIlling, Ph1S5, (2280 to 2297)

5A - EB Entry to Peoria, Place SMA (w Milling), Ph1S5, (2280 to 2297)

5A - EB Entry to Peoria, Place Curb & Gutter, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria,  Place Conc Rail, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Install MBGF, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Install Attenuator, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Install Illumination Pole Bases, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Install Illumination Poles/Fixtures, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Install Illumination Energize Fixtures, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria,  Install Small Signage, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria,  Install Overhead Signage, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria, Install Permanent Markings, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria,  Install Topsoil, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Entry to Peoria,  Install Seeding/Sodding, Ph1S2, Sta  2348+00 to 2360+00

5A - EB Exit to I225, Start, Ph1S1, Sta  200+00 to 235+00

5A - EB Exit to I225, Sec 1 Interim - Finish

5A - EB Exit to I225, FF Start

5A - EB Exit to I225, Start, Ph1S5 (Mill & Overlay)

5A - EB Exit to I225, Finish

5A - EB Exit to I225, Finish, Ph1S5

5A - EB Exit to I225, Place Temp Conc Barrier, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Place Temp Marking & Signing, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Place Temp Erosion Control, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Move Traffic, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Clear and Grub, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Excavate Cut Areas, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Place Embankment, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Place Subgrade Base, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Place Concrete Pavement, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Place SMA, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, MIlling, Ph1S5, (2280 to 2297)

5A - EB Exit to I225, Place SMA (w Milling) , Ph1S5, (2280 to 2297)

5A - EB Exit to I225, Place Curb & Gutter, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225,  Place Conc Rail, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Install MBGF, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Install Attenuator, Ph1S2, Sta  200+00 to 235+00
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C5EBEXST200-100185 5A - EB Exit to I225, Install Illumination Pole Bases, Ph1S2, Sta  200+00 to 235+00 4 1090 29-Apr-19 03-May-19

C5EBEXST200-100210 5A - EB Exit to I225, Install Illumination Poles/Fixtures, Ph1S2, Sta  200+00 to 235+00 8 1090 03-May-19 13-May-19

C5EBEXST200-100215 5A - EB Exit to I225, Install Illumination Energize Fixtures, Ph1S2, Sta  200+00 to 235+00 8 1090 13-May-19 22-May-19

Signing and MarkingSigning and Marking 351 760 29-Apr-19 10-Jun-20

C5EBEXST200-100190 5A - EB Exit to I225,  Install Small Signage, Ph1S2, Sta  200+00 to 235+00 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100195 5A - EB Exit to I225,  Install Overhead Signage, Ph1S2, Sta  200+00 to 235+00 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100235 5A - EB Exit to I225, Install Permanent Markings, Ph1S2, Sta  200+00 to 235+00 2 760 08-Jun-20 10-Jun-20

LandscapingLandscaping 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100200 5A - EB Exit to I225,  Install Topsoil, Ph1S2, Sta  200+00 to 235+00 8 1102 29-Apr-19 08-May-19

C5EBEXST200-100205 5A - EB Exit to I225,  Install Seeding/Sodding, Ph1S2, Sta  200+00 to 235+00 8 1102 29-Apr-19 08-May-19

5 EWB EL  ITC/TC Tolling.Sta 2344+00 to 2448+00 STA (2344 to 2448)5 EWB EL  ITC/TC Tolling.Sta 2344+00 to 2448+00 STA (2344 to 2448) 149 675 27-Mar-20 16-Sep-20

ITS/TCSITS/TCS 149 675 27-Mar-20 16-Sep-20

C5EWELST2344-110 5 - EB & WB EL, 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Install Star t Sta 2344+00 to 2448+000 675 08-Jul-20 08-Jul-20

C5EWELST2344-115 5 - EB & WB EL, Mount 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC Sta 2344+00 to 2448+0016 691 08-Jul-20 27-Jul-20

C5EWELST2344-120 5 - EB & WB EL, ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2344+00 to 2448+00 8 675 08-Jul-20 17-Jul-20

C5EWELST2344-125 5 - EB & WB EL, ITS &TCS Fiber Cut and splice Sta 2344+00 to 2448+00 20 675 17-Jul-20 10-Aug-20

C5EWELST2344-135 5 - EB & WB EL, Equip Install 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+000 691 27-Jul-20 27-Jul-20

C5EWELST2344-145 5 - EB & WB EL, ITS &TCS Fiber Fiber Complete Sta 2344+00 to 2448+00 0 675 13-Aug-20 13-Aug-20

Duct Bank SystemDuct Bank System 88 675 27-Mar-20 08-Jul-20

C5EWELST2344-100 5 - EB & WB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2344+00 to 2448+00 16 747 27-Mar-20 15-Apr-20

C5EWELST2344-105 5 - EB & WB EL, ITS &TCS Civil Work Install 10 Gantries Sta 2344+00 to 2448+00 88 675 27-Mar-20 08-Jul-20

Testing & CertificationTesting & Certification 45 675 27-Jul-20 16-Sep-20

C5EWELST2344-130 5 - EB & WB EL, Local Site Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0016 692 27-Jul-20 13-Aug-20

C5EWELST2344-140 5 - EB & WB EL, ITS &TCS Fiber Local Site Test Sta 2344+00 to 2448+00 4 675 10-Aug-20 13-Aug-20

C5EWELST2344-150 5 - EB & WB EL, ITS &TCS Testing Start Sta 2344+00 to 2448+00 0 675 14-Aug-20 14-Aug-20

C5EWELST2344-155 5 - EB & WB EL, Integration Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0016 675 14-Aug-20 02-Sep-20

C5EWELST2344-160 5 - EB & WB EL, Test Cent Network 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Sta 2344+00 to 2448+0012 675 02-Sep-20 16-Sep-20

C5EWELST2344-165 5 - EB & WB EL, ITS &TCS Testing Complete Sta 2344+00 to 2448+00 0 675 16-Sep-20 16-Sep-20

2018 2019 2020 2021 2022 2023 2024 2025 2026

5A - EB Exit to I225, Install Illumination Pole Bases, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Install Illumination Poles/Fixtures, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Install Illumination Energize Fixtures, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225,  Install Small Signage, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225,  Install Overhead Signage, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225, Install Permanent Markings, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225,  Install Topsoil, Ph1S2, Sta  200+00 to 235+00

5A - EB Exit to I225,  Install Seeding/Sodding, Ph1S2, Sta  200+00 to 235+00

5 - EB & WB EL, 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10 DSRC, Install St

5 - EB & WB EL, Mount 4 VTMS, 6 CCTV, 10 MVRD,23 TTI , 2 FS,38 LUS, 16 SMVMS, 10 DSRC S

5 - EB & WB EL, ITS &TCS 23 Cabinets & Fiber Install fiber Sta 2344+00 to 2448+00

5 - EB & WB EL, ITS &TCS Fiber Cut and splice Sta 2344+00 to 2448+00

5 - EB & WB EL, Equip Install 4 VTMS, 6 CCTV, 10 MVRD,23 TTI , 2 FS,38 LUS, 16 SMVMS, 10 DS

5 - EB & WB EL, ITS &TCS Fiber Fiber Complete Sta 2344+00 to 2448+00

5 - EB & WB EL, ITS &TCS Civil Work Install Conduit & Pull Boxes Sta 2344+00 to 2448+00

5 - EB & WB EL, ITS &TCS Civil Work Install 10 Gantries Sta 2344+00 to 2448+00

5 - EB & WB EL, Local Site Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 10

5 - EB & WB EL, ITS &TCS Fiber Local Site Test Sta 2344+00 to 2448+00

5 - EB & WB EL, ITS &TCS Testing Start Sta 2344+00 to 2448+00

5 - EB & WB EL, Integration Test 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVMS, 1

5 - EB & WB EL, Test Cent Network 4 VTMS, 6 CCTV, 10 MVRD,23 TTI, 2 FS,38 LUS, 16 SMVM

5 - EB & WB EL, ITS &TCS Testing Complete Sta 2344+00 to 2448+00
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Actual Level of Effort

Actual Work
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