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Roads December 2021
November 19, 2020 18:42 19:40 0:58
November 20, 2020 17:22 18:54 1:32
November 24, 2020 08:44 09:40 0:56
December 11, 2020 14:15 14:44 0:29
December 16, 2020 17:13 17:33 0:20
December 16, 2020 17:47 18:21 0:34
December 18, 2020 18:03 18:34 0:30
January 8, 2021 12:21 13:09 0:48
January 21, 2021 07:45 09:19 1:34
January 26, 2021 15:28 16:17 0:49
February 16, 2021 07:34 08:16 0:44
February 24,2021 16:27 17:00 0:33
March 9, 2021 06:30 06:50 0:20
March 30, 2021 05:57 07:00 1:03
March 30, 2021 07:07 07:55 0:48
April 1, 2021 16:01 16:58 0:57
April 2, 2021 13:17 13:52 0:35
April 6, 2021 07:41 08:49 1:08
April 16, 2021 06:52 07:32 0:40
April 16, 2021 07:03 07:48 0:45
April 28, 2021 16:43 17:33 0:50
April 29, 2021 08:05 08:41 0:36
April 30, 2021 18:38 19:34 0:56
May 13, 2021 18:50 19:30 0:40
May 21, 2021 16:24 17:57 1:33
May 24, 2021 18:37 19:11 0:34
May 26, 2021 16:02 17:04 1:02
May 28, 2021 10:35 11:07 0:32
June 2, 2021 17:16 17:58 0:42
June 2, 2021 18:58 20:00 1:02
June 4, 2021 16:23 16:50 0:27
June 5, 2021 09:02 09:29 0:27
June 15, 2021 17:00 17:25 0:25
June 25, 2021 07:18 07:52 0:34
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June 25, 2021 15:32 16:04 0:32
June 30, 2021 16:22 17:40 1:18
July 7, 2021 08:16 08:54 0:38
July 9, 2021 16:04 16:50 0:46
July 12, 2021 17:52 18:44 0:52
July 22, 2021 07:42 08:13 0:31
July 27, 2021 06:50 07:16 0:26
July 28, 2021 17:45 18:11 0:26
July 30, 2021 17:20 18:02 0:42
August 9, 2021 13:55 14:39 0:44
August 19, 2021 09:08 09:42 0:34
August 27, 2021 16:34 17:20 0:46
August 31, 2021 18:18 19:09 0:53
September 2, 2021 07:46 08:24 0:38
September 9, 2021 16:08 16:52 0:44
September 9, 2021 18:06 18:56 0:50
September 15, 2021 16:59 17:28 0:29
September 17, 2021 17:01 17:36 0:35
September 24, 2021 07:39 08:25 0:46
September 24, 2021 15:23 16:23 1:00
September 24, 2021 18:18 18:34 0:16
September 27, 2021 08:05 08:41 0:36
September 30, 2021 08:06 08:33 0:27
October 2, 2021 14:11 15:05 0:54
October 13, 2021 07:45 08:11 0:26
October 20, 2021 06:52 07:19 0:27
October 21, 2021 06:44 07:08 0:24
October 23, 2021 15:26 16:38 1:12
October 25, 2021 09:07 10:18 1:11
October 27, 2021 08:45 09:24 0:39
October 28, 2021 10:35 11:00 0:25
November 11, 2021 13:53 14:25 0:32
November 10, 2021 07:38 08:15 0:37
November 13, 2021 18:55 19:30 0:35
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November 15, 2021 07:44 08:09 0:25
November 18, 2021 07:40 08:51 1:11
November 23, 2021 17:34 18:35 1:01
November 26, 2021 16:29 17:18 0:49
December 1, 2021 17:28 20:40 3:12
December 2, 2021 18:16 18:55 0:39
December 7, 2021 15:27 15:46 0:19
December 8, 2021 06:26 07:04 0:38
December 16, 2021 17:48 18:13 0:25
December 21, 2021 17:14 17:40 0:26

Total ‘ 70 hours 03 minutes

Remaining Closure Hours 0 hours 0 minutes
Available (Ref: CA 29.7)
Table 2 — Managed Lanes Closures to Date

The table below provides a listing of ETCS items recorded this month, consistent with Appendix 6-2 of
Schedule 6.

Element ID Cat Element Performance PRD Notified Contractual Cure Cure
Iltem Period Achieved

None

Table 3 — ETCS Issues per CA Schedule 6 Appendix 6-2

The table below provides a status of all Noncompliance categories in accordance with paragraph 1.2
of Schedule 10.

Non- Nature Uncured Unexpired 365 Day 1095 Day
compliance Non- Non- Expiration  Expiration

Location compliance compliance Date Date

Point

Point

None

Table 4 — Status of Noncompliance Categories

4.0 MEAN TIME BETWEEN FAILURE (MTBF) AND MEAN TIME TO REPAIR (MTTR)

Mean Time Between Failure (MTBF) and Mean Time To Repair (MTTR) data is provided in the table
below. Only Maintained Elements that were repaired during the reporting period and had a failure
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type breakdown are listed in the table. We consider a breakdown to be a failure when the element
cannot be used for its intended purpose until repaired.

Maintained Element Mean Time Between Failure Mean Time To Repair

(MTBF) (Hours) (MTTR) (Hours)
None N/A N/A

Table 5 — Mean Time Between Failure & Mean Time To Repair

Page 9 of 9



@ Plenary services

Roads

OPERATIONS AND
MAINTENANCE
MONTHLY REPORT
DECEMBER 2021
Prepared for: Prepared By:
Plenary Roads Denver, LLC Ferrovial Services
1700 Lincoln Street, Suite 3000 10525 West 120™ Avenue
Denver, CO 80203 Broomfield, CO 80021
United States of America
Attention: Mr. Christian Guevara, PE Justin Doles, PE

Project Manager



@ Plenary services

Roads

OPERATIONS AND MAINTENANCE — MONTHLY REPORT
DECEMBER 2021
US 36 and I-25 Express Lanes Project

Revision Date 4 Approved

Rev. 0 01/12/2022 ’

This report titled Operations and Maintenance Monthly Report, December 2021 has been prepared by Ferrovial
Services for the exclusive use of Plenary Roads Denver, LLC (PRD). No other party is an intended beneficiary of
this report or the information, opinions, and conclusions contained herein. Any use by any party other than PRD
of any of the information, opinions, or conclusions is the sole responsibility of said party. The use of this report
shall be at the sole risk of the user regardless of any fault or negligence of PRD or Ferrovial Services.

The information and analyses contained herein have been completed to a level of detail commensurate with the
objectives of the assignment and in light of the information made available to Ferrovial Services at the time of
preparation. This report and its supporting documentation have been reviewed and/or checked for conformance
with industry-accepted norms. To the best of the information and belief of Ferrovial Services, the information
presented in this report is accurate to within the limitations specified herein.

This report is Ferrovial Services pdf file: OM Monthly Report December 2021.pdf. Any reproductions or
modifications of this report are uncontrolled and may not be the most recent revision.

US 36 and I-25 Managed Lanes Project
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The O&M Monthly Report contains all relevant information for the month. Ferrovial Services continues
ongoing and preventive maintenance activities for the I-25 and US36 Managed Lanes Project.

Ferrovial Services conducted weekly toolbox talk meetings during the month. The purpose of the toolbox talks
is to cover important safety items that relate to the project such as near misses, “better ways” as to how safety
is conducted for the Project, and discussion on safety procedures for maintenance activities. In addition to the
toolbox talks, Ferrovial Services conducts a weekly progress meeting. This is a forum for feedback from staff on
Operations, Incident Response, and Maintenance activities.

Toolbox Talks this month included:

Dressing for Winter Safety.
Don’'t Be A Speed Bump.
Tire Wise

Ferrovial Services has identified the upcoming planned maintenance activities as described in Table 1.7.1.3 of
The Maintenance Management Plan. These activities include preventative and routine maintenance in order to
successfully operate and maintain the Project. A listing of the planned maintenance activities for the month are
included below.

US 36 and I-25 Managed Lanes Project
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X — Indicates the day the task is planned.

Performance J 22
an-
LU Work Activity-
Identification s Frequency
Description
Number (Table 1123 |4(|5|6 |7 8 | 9 |10 |11 (12|13 |14 | 15|16 |17 | 18 | 19 | 20 | 21 [22 |23 |24 (25| 26 | 27 | 28 | 29 | 30 | 31
6.1) Ss|s|M|T(W|T|F|s|S[M|T|W|T|F|S|S|M|T|W|T|F|S|S|M|T|W|[T|F|[S]|S|M
ML-1 MAINTENANCE PATROL Daily X X | X X X X X X X X X X X X X X | X[ X ]| X X X

ML1 FLEXIBLE PAVEMENT F-52 X X X X

OBSERVATION / REPAIR
ML-1 RIGID PAVEMENT F-52 X X X X
OBSERVATION / REPAIR

DRAINAGE (INLET)

ML-2 F-12 X
OBSERVE/ CLEAN / REPAIR

ML-2 DRAINAGE (PIPE/CULVERT) F12 X
OBSERVE / CLEAN / RPR

ML-4 DELINEATORS & MARKERS F12 X
OBSERVE / CLEAN / REPAIR

ML5 GUARDRAIL, SAFETY F12 X
BARRIER

ML-6 SIGN OBSERVATION / F-52 X X X X
REPAIR

ML-8 STREET LIGHTING F-52 X X X X

OBSERVATION /REPAIR
ML8 ELECTRICAL SUPPLY F12 X
INSPECTION / REPAIR
ML8 ACCESS PANEL F12 X
OBSERVATION / REPAIR
ML-10 HERBICIDE & WEED F-52 X X . -
CONTROL MAINTENANCE

GRAFFITI OBSERVATION /

ML-12 F-52 X X X X
REMOVAL

ML-14 HIEEERIGL R F12 x| x|x|x|x x| x
SWEEPING

ML-14 LITTER OBSERVATION /. Daily x| x|x|x]|x x| x| x| x| x x| x| x| x x| x| x| x| x X
REMOVAL

viLis  |NODEBUILDING2 o "

MAINTENANCE

ML-15 SAND STORAGE DOME F1 X
MAINTENANCE

ML-15 LIQUID STORAGE FACILITY F1 X
MAINTENANCE

REVERSIBLE LANE

e Daily x [ x[x|x|x x| x| x| x|x x| x| x| x x [ x| x|[x|x x
Frequency of Activity:

Daily — Daily Activity F-4 — Quarterly Activity F-52 — Weekly Activity F-2 — Semi-Annual Activity

F-12 — Monthly Activity F-1 — Annual Activity

US 36 and I-25 Managed Lanes Project
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Performance D 21
ecC-.
Standard Work Activity-
Identification . Frequency
Description
Number (Table 1/2|3|4|5(6|7|8)]9 10|11 |12 |13 |14 [15[16 |17 (18 (19| 20 | 21 | 22 | 23 | 24 [ 25 (26 | 27 (28 | 29 [ 30 | 31
Gl W(T|F|S|[S(M|T|W|T|F|S|S|M|[T[W|T|[F|S|S|M|T|W|T|F|[S|S|M|T|M|T]|F
ML-1 MAINTENANCE PATROL Daily X X X X X X X X X X X X X X X X X X [ X X X X

ML1 FLEXIBLE PAVEMENT F-52 X X X X

OBSERVATION / REPAIR
ML1 RIGID PAVEMENT F-52 X
OBSERVATION / REPAIR

DRAINAGE (INLET)

ML-2 F-12 X
OBSERVE/ CLEAN / REPAIR
ML-2 DRAINAGE (PIPE/CULVERT) F12 X
OBSERVE / CLEAN / RPR
ML-4 DELINEATORS & MARKERS F12 X X
OBSERVE / CLEAN / REPAIR
MLS GUARDRAIL, SAFETY F12 X % X X X
BARRIER
ML6 SIGN OBSERVATION / F-52 X X X X X X
REPAIR
ML-8 STREET LIGHTING F-52 X X
OBSERVATION /REPAIR
ML-8 ELECTRICAL SUPPLY F12 X
INSPECTION / REPAIR
ML-8 ACCESS PANEL F12 X

OBSERVATION / REPAIR
ML-10 HERBICIDE & WEED F-52 X
CONTROL MAINTENANCE

GRAFFITI OBSERVATION /

ML-12 F-52 X
REMOVAL

—_ MECHANICAL ROAD F12 x| x| x| x X | x X | X|X
SWEEPING

ML-14 Uiz @EEERY AR/ Daily x| x| x x| x| x| x| x x| x| x| x| x x| x| x| x x| x| x|x|x
REMOVAL

Vs |NODEBUILDING2 F_1 N
MAINTENANCE

Vs |SAND STORAGE DOME F_1 "
MAINTENANCE

VLis |UQUID STORAGE FACIITY o N
MAINTENANCE
B LA Daily x| x| x x[x|[x]| x| x x| x| x| x|x x| x| x| x x| x| x]|x]|x

OPERATIONS

X Indicates the day of the month that the task was completed.

US 36 and I-25 Managed Lanes Project
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TASK,COURTESY,ASSISTANCE,329.00,CDOT,HR 360.0
TASK,CRACKSEAL,FLEX,PVMT,156.00,CDOT,GAL 920
TASK,DELINEATOR,MAINT,304.00,CDOT,EA 67
TASK,FENCE,GATE,MAINT,216.00,CDOT,LF 300
TASK,FLEX,PAVEMT,PATCH,152.00,CDOT,YD2 30
TASK,GRAFFITI,REMOVE,218.98,CDOT,FT2 200
TASK,LITTER, TRASH,CLEAN,218.00,CDOT,YD3 28
TASK,METAL,GRDRAIL,MAINT,306.00,CDOT,FT 398
TASK,RESPONSE,INCIDENT,329.99,CDOT,HR 3.0
TASK,ROADWAY,DEBRIS,HAZD,218.99,CDOT,YD3 57.1
TASK,SIGN,MULTPOST,MAINT,303.00,CDOT,EA 1
TASK,SIGN,SSGLPOST,MAINT,302.00,CDOT,EA 47
TASK,STRCT,EXPNJNT,MAINT,364.00,CDOT,FT 800
TASK,STRCT,SUBSTRCT,MAINT,358.00,CDOT,EA 2
TASK,SWEEPING,MACHINE,220.00,CDOT,MI 106.8
TASK, TRAFFIC, TOLL,OPERAT,314.97,CDOT,HR 308
TASK, TRAINING,MEETING,103.00,CDOT,HR 26.0

Ferrovial Services completed all scheduled maintenance activities for the month. Frequencies and/or actual date
of the month of some activities may have been adjusted based on actual conditions.

A summary of unplanned maintenance activities provided below:

Snow and Ice Control:

Precipitation Event Equipment Precipitation Event Service Level "A" Service Level "A"
Start Deployed End Achieved in ML Achieved in GP

12/31/2021 | 14:40 | 12/31/2021 | 14:45 | 1/1/2021 | 22:15| 1/1/2021 | 12:15 | 1/1/2021 | 14:37

Courtesy Patrol: None

Hazardous Materials Incidents: None

This section provides a summary of Ferrovial Services performance related to the Performance and
Measurement Criteria listed in Appendix 6-1.1 of the Operating Contract.

US 36 and I-25 Managed Lanes Project
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The table below provides a listing of items recorded this month:
Response to Defects
Element Description Location Notified
Category
Category 1 Category 2
Hazard Mitigation Permanent Remedy Permanent Repair
Reqd: 6 Months
GP5.1 GUARDRAL MP 51.3 EB 10/_7/2921 N/A N/A Respd: --
(Impact Damage) 10:18:00 Actual: In Progress
Reqd: 6 Months
GP5.1 GUARDRAL MP 217.0 10/2_5/2_021 N/A N/A Respd: --
(Impact Damage) 05:35:00 Actual: In Progress
Reqd: 6 Months
GP5.1 BARRIER WALL MP 57.1 EB 11/2_8/2,021 N/A N/A Respd: --
(Impact Damage) 22:40:00 Actual: In Progress
Reqd: 6 Months
GP6.1 . SIGN MP 45.8 EB 11/2_9/2_021 N/A N/A Respd: 12/3/2021 09:18
(Sign Down) 15:15:00 Actual: 0.12 Months
Reqd: 6 Months
GP5.1 GUARDRAL MP 50.4 WB 11/?0/2,021 N/A N/A Respd: 12/20/2021 23:00
(Impact Damage) 05:38:00 Actual: 0.69 Months
Reqd: 6 Months
GP6.1 . SIGN MP 37.4-43.5 WB 12/_2/2_021 N/A N/A Respd: --
(Signs Turned) 15:51:00 Actual: In Progress
Reqd: 10 Days
GP12.1 GRAFFITI MP 56.8 WB 12/_7/2,021 N/A Respd: 12/8/2021 01:21 N/A
17:00:00
Actual: 0.34 Days
Reqd: 6 Months
GP5.1 (ImGggRDD;:iL o) MP 51.3 EB 112:;71/223%201 N/A N/A Respd: 12/21/2021 16:00
P 9 e Actual:_0.47 Months
DEBRIS 12/8/2021 Reqd: 1 Hours
ML1.1 (Cardboard Removed from MP 51.5 WB 1. Respd: 12/8/2021 12:40 N/A N/A
12:12:00
Lanes) Actual: 0.46 Hours
Reqd: 1 Hours
GP1.1 . DEBRIS MP 52.2 EB 12/,8/2_021 Respd: 12/8/2021 09:32 N/A N/A
(Tire Removed from Lanes) 09:05:00
Actual: 0.45 Hours
DEBRIS 12/9/2021 Reqd: 1 Hours
GP1.1 (Debris Removed from MP 55.9 WB he. Respd: 12/9/2021 15:51 N/A N/A
15:22:00
Lanes) Actual: 0.48 Hours
Reqd: 1 Hours
GP1.1 . DEBRIS MP 47.1 EB 12/_9/2_021 Respd: 12/9/2021 13:53 N/A N/A
(Tire Removed from Lanes) 13:38:00
Actual: 0.24 Hours
Reqd: 6 Months
GP6.1 . SIGN MP 52.6 WB 12/9/2921 N/A N/A Respd: --
(Sign Post Loose) 12:37:00 Actual: In Progress
DEBRIS 12/10/2021 Reqd: 1 Hours
GP1.1 (Debris Removed from MP 415 EB o, Respd: 12/10/2021 23:15 N/A N/A
22:30:00
Lanes) Actual: 0.75 Hours
DEBRIS 12/10/2021 Reqd: 1 Hours
GP1.1 (Debris Removed from MP 50.4 WB o Respd: 12/10/2021 09:45 N/A N/A
09:27:00
Lanes) Actual: _0.29 Hours
DEBRIS 12/13/2021 Reqd: 1 Hours
ML1.1 (Carpet Removed from MP 47.0 WB o, Respd: 12/13/2021 09:24 N/A N/A
09:12:00
Lanes) Actual: 0.20 Hours
Reqd: 6 Months
GP9.1 (Ferl:f:gfwn) MP 51.7 WB 1?/71362831 N/A N/A Respd: 12/22/2021 12:00
- Actual:_0.29 Months
Reqd: 6 Months
GP1.2 POTHOLE MP 48.6 EB 1?7182)2851 N/A N/A Respd: --
o Actual: In Progress
Reqd: 6 Months
GP6.1 . SIGNS MP 57.0 WB 12/1_5/2_021 N/A N/A Respd: 12/15/2021 18:00
(Signs Down) 17:00:00 Actual: 0.01 Months
Reqd: 6 Months
GP6.1 . SIGN MP 37.4 EB 12/1_6/2,021 N/A N/A Respd: 12/16/2021 10:00
(Signs Down) 06:00:00 Actual: 0.01 Months
Reqd: 6 Months
GP6.1 . SIGN MP 51.6 WB 12/1_6/2_021 N/A N/A Respd: 12/16/2021 14:21
(Signs Down) 06:19:00 Actual: 0.01 Months
Reqd: 6 Months
GP6.1 . SIGN MP 42.8 WB 12/1_6/2,021 N/A N/A Respd: 12/16/2021 14:01
(Signs Down) 14:00:00 Actual: 0.01 Months
Reqd: 6 Months
SIGN 12/16/2021 ) .
GP6.1 (Sign Down) MP 37.4 EB 06:00:00 N/A N/A Respd: 12/16/2021 13:00

Actual: _0.01 Months

US 36 and I-25 Managed Lanes Project
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Response to Defects
g:g:or:_; Description Location Notified
Category 1 Category 2
Hazard Mitigation Permanent Remedy Permanent Repair
Reqd: 6 Months
GP6.1 (Si r?slel‘D’\:)wn) MP 42.2 WB 15/51%2851 N/A N/A Respd: 12/16/2021 13:39
d Y Actual: 0.01 Months
Reqd: 6 Months
GP6.1 (Si nsslci),\:)wn) MP 37.4 EB 15@2828(2)1 N/A N/A Respd: 12/16/2021 13:46
9 o Actual:_0.01 Months
Reqd: 1 Hours
GP1.1 DEBRIS MP 55.9 EB 12/2_8/2_021 Respd: 12/28/2021 14:25 N/A N/A
(Pallet Removed from Lanes) 14:24:00
Actual: 0.01 Hours
Reqd: 6 Months
SIGN 12/28/2021
GP6.1 (Sign Down) MP 51.0 WB 02:00:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
GUARDRAIL 12/29/2021 .
GP5.1 (Impact Damage) MP 39.2 14:29:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
GUARDRAIL 12/29/2021
GP5.1 (Impact Damage) MP 39.2 WB 13:33:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 1 Hours
GP13.1 INCID:EGI\:;SZEF?::;)NSE MP 37.5-48.0 WB 1?5’?3328(2)1 Respd: 12/30/2021 12:50 N/A N/A
T Actual: 0.33 Hours
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 37.5 EB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 37.4 EB 08:30:00 N/A N/A R-espd. -
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 43.2 EB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021
GP6.1 (Sign Down) MP 43.2 EB 08:30:00 N/A N/A R-espd. -
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 43.3 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021
GP6.1 (Sign Down) MP 42.4 WB 08:00:00 N/A N/A R-espd. -
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 42.3 EB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021
GP6.1 (Sign Down) MP 39.5 EB 08:30:00 N/A N/A R-espd. -
Actual: In Progress
Reqd: 6 Months
ATTENUATOR BARRELS 12/31/2021 .
GP5.2 (Impact Damage) MP 39.5 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021
ML6.1 (Sign Post Bent) MP 38.8 WB 08:30:00 N/A N/A R-espd. -
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 38.4 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021
ML6.1 (Sign Down) MP 42.1 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
GP6.1 (Sign Down) MP 41.8 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021
GP6.1 (Sign Down) MP 42.0 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
SIGN 12/31/2021 .
ML6.1 (Sign Down) MP 40.3 WB 08:30:00 N/A N/A Respd: --
Actual: In Progress
Reqd: 6 Months
GP9.1 . FENCE MP 40.0-43.8 WB 12/3_1/2_021 N/A N/A Respd: --
(Fire Damaged Fence) 08:30:00 .
Actual: In Progress

All items were completed within the required

allowed

response time.

US 36 and I-25 Managed Lanes Project
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During this reporting period there were no special inspections, assessments, or testing results outside normal
operating condition.

Toll system operated within proposed parameters per Ferrovial Services observations.
Preventative Maintenance work is contingent on Initial Works Package implementation.

No Maintained Elements experienced a failure type breakdown this month. Ferrovial Services considers a
breakdown to be a failure when the element cannot be used for its intended purpose until repaired.

US 36 and I-25 Managed Lanes Project



