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DATE:  June 14, 2017 
TO:  Transportation Commission 
FROM:  Josh Laipply, Debra Perkins-Smith, Jane Fisher, Herman Stockinger  
SUBJECT: Refinement of 10-Year Development Plan 
 
Purpose 
To provide an update on the status of efforts to refine scope, schedule, and costs for 10-Year Development 
Program Plan projects as well as information on the update of the plan. 
  
Action 
No action requested.  
 
Background 
As discussed at the April and May Transportation Commission meetings, based on pending legislation at the time 
(House Bill (HB) 17-1242) staff began work on refining the current 10-Year Development Plan into a list of about 
$3.5 billion in projects statewide, with a plan for Statewide Transportation Advisory Committee (STAC) and 
Commission participation in the process scheduled for May and June. It was expected that the Commission would 
need to adopt a project list by June 15 in order to meet the deadlines in HB 17-1242. The failure of HB 17-1242 
eliminated the need to develop a $3.5 billion list. However, staff continued efforts to refine scope, schedule, and 
costs, recognizing that the updated information provided by this effort will prove useful for providing better 
estimates on funding needs and matching those needs to potential funding sources or mechanisms such as Senate 
Bill (SB) 17-267, which was approved by the legislature at the end of the session (See SB 17-267 memo). 
 
Details 
The starting point for the development of a $3.5 billion list for HB 17-1242 were the Tier I projects identified in 
the 10-Year Development Plan. The Development Plan was developed and vetted with planning partners in 2015 
and 2016 and includes Tier I and Tier II projects. In general, Tier I projects are projects that have been identified 
as higher priorities for funding, should additional funds become available. Tier I includes 74 highway projects 
totaling about $3.1 billion (including $2.5 billion in unmet funding needs and $600 million in potential matches 
from toll revenue, local partners, and existing CDOT programs such as RPP and FASTER Safety). While a useful tool 
in identifying priorities for federal grant opportunities and other sources of additional funds, the Development Plan 
is a higher-level planning tool and the projects identified require more in depth refinement of scope, cost and 
schedule, when considered for programming. In response to HB 17-1242, staff undertook a significant effort over 
the previous two months to complete this refinement effort including:  
 

 Establishment of Potential HB 17-1242 Project List: Starting with the Development Plan, staff 
developed a list of projects that would be subject to the scope, schedule, and refinement effort. The list 
ultimately included all but a few Tier I projects and eight projects that had been identified as Tier II only. 
The Development Plan also includes a number of projects that include both Tier I and Tier II funding 
components. In these instances, the approach for establishing the project list varied. If the Tier I funding 
component only included costs for design/preconstruction the smallest logical Tier II construction 
component was added. If construction components were included in Tier I the project either remained as 
originally scoped or in some cases an additional Tier II construction component was added and used as the 
basis for the refinement effort.  

 Scope Refinement – Based on lessons learned from the RAMP Program, a uniform approach for defining 
project scope was developed and implemented. The approach included the identification of basic project 
information (project limits, level of design development, scope definition (terrain, location, project type, 
complexity), major components (pavement, bridges, earthwork, walls, etc.), and specialty risks. The 
approach effectively considered projects with varying level of design development ranging from 
conceptual (i.e. NEPA process not initiated) all the way to preconstruction essentially complete and ready 
to advertise.    
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 Cost Refinement:  Also based on lessons learned from the RAMP Program, a statistically robust approach 
was used for refining costs as a means to improve consistency and enhance accuracy. This included the 
development of a standard cost estimate template, implementation of a statistical approach for applying 
uncertainty to major item quantities as a function of level of project development and unit price 
variability, and a statistical approach for estimating minor items and other project costs as a function of 
project risks and level of project development. The end result was a probabilistic cost for each project. 
The probabilistic cost was then escalated to the mid-point of construction to account for inflation (a 
project constructed three years from now will cost more than if it was built today). It is important to note 
that this step had not been considered previously as part of the 10-Year Development Plan. Additionally, 
the costs indicated in the current plan are now more than two years old in most cases.  

 Schedule Refinement: In all but a few cases, funding is needed to complete preconstruction so projects 
are ready to be advertised for construction. For the purposes of this refinement effort, Regions were 
asked to assume that additional funding is available in early 2018. On that basis, remaining 
preconstruction duration and overall construction duration were estimated. As indicated, the mid-point of 
construction was used as the basis for project cost escalation to account for inflation.  
 

The results of this effort are included in Attachment A. It is important to note that the refinement effort assumed 
that additional funding would be available in early 2018 (projected timing for HB 17-1242 funding). As a result, it 
will be necessary to update construction start dates and project costs to reflect when funding is actually available. 
Key information includes: 
 

 Column G – Changes to Project Scope – Changes to the scope of a project from how the project was 
originally identified in the Development Plan.  

 Column H – Phasing – Opportunities to phase the project (i.e. how the project as cost estimated could be 
sub-divided into smaller phases) and/or additional phases beyond the scope of the project as cost 
estimated. 

 Column I – Estimated Construction Start – The estimated date of construction start, if the project were 
funded.  

 Column J – Updated Total Project Cost – Updated risk-based cost estimate, prior to inflation based on 
anticipated construction start.  

 Column K – Updated Total Project Cost (Net Present Value) – Updated risk-based cost estimate inflated 
based on the midpoint of construction. 

 Column L – Updated Funding Need – The estimated funding need of a project. Updated Total Project 
Cost (Net Present Value) (column K) less any other funding (column M). 

 Column M-N – Other Funding – Significant other funds anticipated, including tolling, secured 
commitments from local partners, or other large sources of previously committed funds. 

 Column O-P – Original Tier I/II Funding Need and Total Project Cost – For comparison purposes, the Tier 
I and II funding need and total project cost as originally identified in the Development Plan. 

 
As noted in a companion memo on SB 17-267, staff anticipates updating the Development Plan over the summer 
months to incorporate the updated scope, schedule, and cost information described here, remove projects that 
have since been completed, account for any changes in priorities that have been identified through the planning 
process, refine transit projects, and incorporate additional large asset management and operations projects.  
 
Next Steps 

 June – August – Continue to work on updates to the Development Program and consult with Transportation 
Planning Partners 

 September – Transportation Commission workshop on updated 10-Year Development Program Plan 
 
Attachments 

 Attachment A: Updated Scope/Schedule/Cost Estimates for Tier I and Select Tier II Projects 
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1 1 1

Greater Denver 
Area, 
Pikes Peak Area

Douglas and El 
Paso

I:25: Colorado Springs 
Denver South 
Connection

Corridor mobility and safety 
improvements from Monument to C‐
470 as outlined in the PEL currently 
underway. Assumes construction of 
one new lane in each direction from 
Monument to Plum Creek Parkway.

Assumes construction of one new lane 
in each direction from Monument to 
Plum Creek Pkwy.

Updated estimate covers minimum 
costs utilizing existing infrastructure but 
may not meet desired geometrics.  
Additional work will be necessary to 
improve geometrics and reconstruct the 
roadway as needed to accommodate 
the new lane. 

Subsequent phase (not reflected in 
updated costs) includes full PEL 
improvements north of Plum Creek 
Parkway to C‐470. Oct‐19  $         319,530,000  350,940,000$           350,940,000$           ‐$                          

 Tolling will be 
considered on this 
corridor and could 
potentially mitigate 
some costs.  500,000,000$           500,000,000$          

2 2 1
Greater Denver 
Area Denver

I‐25: Santa Fe to 
Alameda

Completion of the Alameda 
Interchange on I‐25 including 
reconstruction of Lipan, reconstruction 
of the Alameda Bridge over the South 
Platte and finalization of ramp 
configurations. No significant change to scope.  Apr‐20  $           27,030,000  29,730,000$             2,730,000$               27,000,000$            

 City and County of 
Denver  3,000,000$               30,000,000$            

3 3 1
Greater Denver 
Area Denver

I‐25: Valley Highway 
Phase 3.0: Santa Fe to 
Bronco Arch (including 
bridges)

Replacement of bridges at 23rd and 
Speer, and construction of connector 
road. No significant change to scope. 

Subsequent phase (not reflected in 
updated costs) includes second phase 
roadway widening, and other safety and 
mobility improvements to be identified 
in planned PEL. Jan‐22  $           46,740,000  54,060,000$             54,060,000$             ‐$                           60,000,000$             60,000,000$            

4 4 1
Greater Denver 
Area Adams

I‐25 North: US 36 to 
120th

Improvements on I‐25 between US 36 
and 120th including addition of one 
General Purpose lane in each direction 
from 84th Ave. to Thornton Pkwy. and 
reconstruction of 88th Ave. bridge 
including a center loading median 
station for the Thornton Park‐n‐Ride. No significant change to scope. 

Subsequent phase (not reflected in 
updated costs) includes second phase 
auxiliary lanes and other improvements. Nov‐19  $           75,240,000  82,330,000$             82,330,000$             ‐$                           75,000,000$             95,000,000$            

5 5 1
Greater Denver 
Area Adams

I‐25 North: TEL 
Expansion

Expansion of Tolled Express Lanes 
(TELs) from current planned end at E‐
470 to Weld County Line. Project 
would need to be combined with local 
funds to rebuild I‐25 / SH 7 
Interchange.

Scope increased to include extending 
from SH 7 to Weld County line. Apr‐19  $           91,730,000  98,030,000$             23,030,000$             75,000,000$              Tolling  60,000,000$             100,000,000$          

6 6 1
Greater Denver 
Area Clear Creek

I‐70 West: Westbound 
Peak Period Shoulder 
Lanes (PPSL)

Construction of Peak Period Shoulder 
Lanes (PPSL) on westbound side from 
Twin Tunnels to Empire Junction.

No significant change to scope. 
Original cost was rough estimate and 
reflected only partial improvements. Dec‐18  $           76,320,000  80,940,000$             80,940,000$             ‐$                          

 Tolling will be 
considered on this 
corridor and could 
potentially mitigate 
costs.  170,000,000$           170,000,000$          

7 7 1
Greater Denver 
Area Clear Creek I‐70 West: Floyd Hill

Reconstruction of westbound Bridge at 
US 6 (MP 244) and construction of 
third lane westbound down Floyd Hill 
to bridge. Construction of third lane to 
Twin Tunnels‐ either Peak Period 
Shoulder Lanes (PPSL) or permanent.

No significant change to scope. 
Original cost was rough estimate and 
reflected only partial improvements.

Final alternative is unknown and the 
alignment may vary.  Project could 
potentially be phased to incorporate 
improvements in westbound direction 
only based on alternative selected and 
funding availability.   Jul‐19  $         548,380,000  597,290,000$           527,290,000$           70,000,000$            

 Bridge Enterprise

Tolling will be 
considered on this 
corridor and could 
potentially mitigate 
some costs.  180,000,000$           250,000,000$          

8 8 1
Greater Denver 
Area Jefferson I‐70: Kipling Interchange

Reconstruction of  interchange to 
reduce congestion and improve 
operational performance and safety. No significant change to scope. Dec‐19  $           56,300,000  60,800,000$             60,800,000$             ‐$                           60,000,000$             60,000,000$              Tier II Project 

Updated Scope/Schedule Cost Estimates for Tier I and Select Tier II Projects
June 2017

10‐Year Development Plan Tier I and Select Tier II Projects with Updates Updated Funding Need/Total Project Costs

Significant other funds anticipated, 
which reduces the identified funding 

need
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9 10 1
Greater Denver 
Area Denver I‐225: I‐25 to Yosemite

Remove bottleneck at Yosemite by 
splitting traffic going to northbound 
and southbound I‐25 with two lanes 
for each direction. Current DTR on‐
ramp would serve northbound I‐25 
only with a braided ramp under I‐225 
to I‐25 northbound that will connect to 
the right side of the I‐225 to I‐25 
southbound lanes. Includes 
replacement of Ulster bridge. Pilot 
project planned for summer 2017 will 
help narrow alternative for this 
project. No significant change to scope. Apr‐19  $           54,520,000  58,890,000$             58,890,000$             ‐$                           60,000,000$             60,000,000$            

10 11 1
Greater Denver 
Area Adams

I‐270: Widening from I‐
76 to I‐70

Reconstruction to improve capacity, 
safety, and economic competitiveness. 
Capacity improvements, replacement 
of bridges, and reconstruction of 
concrete pavement. No significant change to scope. Jul‐22  $         311,180,000  366,750,000$           16,750,000$             350,000,000$            Tolling  100,000,000$           280,000,000$          

11 13 1
Greater Denver 
Area Jefferson

US 6: Wadsworth 
Interchange

Reconstruction of the interchange at 
US 6 and Wadsworth. No significant change to scope. Jul‐19  $           60,520,000  65,450,000$             65,450,000$             ‐$                           60,000,000$             60,000,000$            

12 14 1
Greater Denver 
Area Douglas

US 85: Louviers to 
Meadows Widening

Reconstruction of two lane roadway to 
four lanes with a divided median and 
acceleration/ deceleration lanes. 
Includes a 10 foot trail.

Scope changed to remove funded 
project US 85: Louviers to MP 191.75, 
and incorporate two additional 
segments.

Project could be divided into phases:
US 85 Sedalia to Daniels Park 
US 85 Castlegate to Meadows  Jan‐22  $           80,090,000  94,260,000$             94,260,000$             55,000,000$             55,000,000$            

13 15 1
Greater Denver 
Area Adams

US 85/Vasquez: I‐270 to 
62nd Ave. Interchange

Reconstruction of the interchange at I‐
270 and intersection at 60th Ave. to 
improve the safety and capacity by 
making the geometric configuration 
more intuitive for drivers, adding 
grade separation, and improving 
access points based on a PEL study 
recommendation.  No significant change to scope.

Phasing and early implementation 
alternatives are being investigated as 
part of the PEL. Mar‐21  $           84,220,000  95,310,000$             95,310,000$             ‐$                           62,000,000$             62,000,000$            

14 121 1
Greater Denver 
Area Adams

US 85: 104th Grade 
Separation

Construction of a grade separated 
interchange at 104th & US 85.  The 
project will also grade separate 104th 
at the UPRR crossing just east of US 
85. 

No significant change to scope. 
Updated cost reflects identified need 
for possible realignment, and 
additional ROW acquisition costs. Apr‐20  $           93,470,000  102,310,000$           102,310,000$           ‐$                           62,000,000$             62,000,000$            

15 122 1
Greater Denver 
Area Adams

US 85: 120th Grade 
Separation

Construction of a grade separated 
interchange at 120th & US 85.  The 
project will also grade separate 120th 
at the UPRR Crossing just east of US 
85.

No significant change to scope. 
Updated cost reflects identified need 
for possible realignment, and 
additional ROW acquisition costs. Also 
increased cost due to reduced 
estimation of local commitment. Apr‐20  $           78,740,000  86,310,000$             86,310,000$             ‐$                           20,000,000$             45,000,000$            

16 16 1
Greater Denver 
Area Jefferson

US 285: Richmond Hill to 
Shaffer's Crossing

Widening of roadway to four lanes 
with median and construction of grade 
separated interchange at King's Valley.

No significant change to scope. Cost 
did not previously include King's Valley 
interchange.

Includes Kings Valley Interchange and 
first widening segment only.  Additional 
phases will remain. Oct‐18  $           55,550,000  58,800,000$             58,800,000$             ‐$                           40,000,000$             40,000,000$            

17 22 2

Central Front 
Range, Pikes 
Peak Area El Paso

US 24 East: Widening 
Garrett/Dodge to 
Stapleton Rd.

Widening of roadway to four lanes 
from Garett/Dodge Rd. to Stapleton 
Rd. (MP 318.3‐323.6) No significant change to scope. Oct‐20  $           55,230,000  61,000,000$             61,000,000$             ‐$                           35,000,000$             35,000,000$              Tier II Project 

18 99 2
Central Front 
Range Park

US 285: Fairplay to 
Richmond Hill

Addition of passing lanes and shoulder 
widening. (MP 183 ‐ 234) No significant change to scope. Jan‐20  $           19,320,000  21,040,000$             21,040,000$             ‐$                           15,000,000$             15,000,000$            

19 29 2
Central Front 
Range Teller

SH 67: Divide to Victor 
Shoulder Widening and 
Safety Improvements

Shoulder widening and safety 
improvements. (MP 45.5‐69.5) No significant change to scope.  Mar‐21  $           27,650,000  31,320,000$             31,320,000$             ‐$                           25,000,000$             25,000,000$            

20 100 2
Central Front 
Range El Paso

SH 115: Rock Creek 
Bridge Replacement and 
Widening

Bridge replacement on SH 115 over 
Rock Creek Bridge and widening for 
approximately 1.5 miles south. (MP 37‐
39) No significant change to scope. Jan‐21  $           23,850,000  26,780,000$             26,780,000$             ‐$                           10,000,000$             10,000,000$            
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21 19 2 Pikes Peak Area El Paso

I:25: Colorado Springs 
Congestion Relief 
(Fountain to N. 
Academy)

Widening of roadway to six lanes from  
MP 135‐137 South Academy to Circle, 
and I‐25 improvements between MP 
132‐MP 135  SH 16 to South Academy, 
addition of auxiliary lanes from Garden 
of the Gods to Fillmore, and addition 
of ramp metering.

Scope increased to add widening on 
MP 132‐135, auxiliary lanes, and ramp 
metering.

Project could be divided into phases:
I‐25 Garden of the Gods to Fillmore Aux 
Lanes
I‐25 Ramp Metering Circle to N. 
Academy 
I‐25 S. Academy to Circle 
I‐25 SH 16 to S. Academy Apr‐19  $         193,410,000  207,190,000$           191,390,000$           15,800,000$              Surface Treatment  45,000,000$             45,000,000$            

22 1 2 Pikes Peak Area
Douglas and El 
Paso

I:25: Colorado Springs 
Denver South 
Connection

Project combined with I‐25 South in 
Region 1.

Project combined with I‐25 South in 
Region 1. Oct‐19  $                            ‐    ‐$                           ‐$                           ‐$                           35,000,000$             35,000,000$            

23 116 2 Pikes Peak Area El Paso

SH 21: Intersection 
Improvements‐ 
Constitution to North 
Carefree

Construction of new interchanges 
along SH 21 at Constitution and North 
Carefree. (MP 143.5‐145.3)

Scope increased to reflect full build at 
two intersections, instead of the CFIs 
included in the preliminary cost 
estimate. Updated scope reflects full 
interchanges as cleared in EA. Dec‐19  $         132,950,000  143,650,000$           143,650,000$           ‐$                           40,000,000$             40,000,000$            

24 28 2 Pikes Peak Area El Paso
SH 21: Research Pkwy. 
Interchange

Construction of new grade‐separated 
interchange at SH 21 and Research 
Pkwy. (MP 149.6‐150.5) No significant change to scope. Oct‐19  $           38,240,000  41,730,000$             41,730,000$             ‐$                           30,000,000$             30,000,000$            

25 20 2 Pikes Peak Area El Paso
US 24 West: I‐25 to 
Woodland Park

Drainage and intersection 
improvements on US 24 from I‐25 to 
Woodland Park. (MP 283.0‐303.8) No significant change to scope. Oct‐18  $           33,030,000  34,680,000$             34,680,000$             ‐$                           15,000,000$             15,000,000$            

26 17 2 Pueblo Area Pueblo
I‐25: City Center Drive to 
13th St. 

Complete reconstruction and 
widening, construction of a split‐
diamond interchange between City 
Center Drive and 13th St. with 
additional exit ramps near 6th St., and 
construction of one‐way frontage 
roads between the ramps. (MP 99.5‐
100.0) No significant change to scope. Apr‐20  $         200,730,000  224,370,000$           224,370,000$           ‐$                           130,000,000$           130,000,000$          

27 124 2 Pueblo Area Pueblo

I‐25: US 50 Interchange 
with I‐25 (Phase of the 
New Pueblo Freeway)

Reconstruction of the US 50 Bypass 
Interchange and the US 50 Bridge over 
Fountain Creek.  Includes widening I‐
25 from 13th St. to US 50B 
Interchange. (MP 99.5‐100.5) No significant change to scope. Jan‐20 102,710,000$           114,240,000$           114,240,000$           103,000,000.00$     103,000,000.00$      Tier II Project 

28 18 2 Pueblo Area Pueblo

I‐25: 29th St. Section 
(Phase of the New 
Pueblo Freeway EIS)

Part of the Phase 1 of the New Pueblo 
Freeway. Widening of the interstate 
from two to three lanes in each 
direction and relocation of interchange 
ramps and construction of frontage 
roads. (MP 99.0‐101.0)  No significant change to scope. Jul‐18  $           63,440,000  70,310,000$             70,310,000$             59,000,000.00$       59,000,000.00$        Tier II Project 

29 125 2 Pueblo Area Pueblo

I‐25: Dillon Blvd. 
Extension (Phase of the 
New Pueblo Freeway)

Construct Dillon Drive (four‐lanes) 
from 26th St. south to US 50 B (MP 
316.01). No significant change to scope. Jun‐19  $              9,500,000  10,300,000$             10,300,000$             13,000,000.00$       13,000,000.00$        Tier II Project 

30 23 2 Pueblo Area Pueblo US 50: West of Pueblo
Widening of the divided highway from 
two lanes to three lanes. (MP 307‐311) No significant change to scope.

Subsequent phase (not reflected in 
updated costs) includes second phase 
grade separated interchange. Feb‐18  $           34,270,000  35,520,000$             35,520,000$             ‐$                           50,000,000$             50,000,000$            

31 24 2
Pueblo Area, 
Southeast

Pueblo / Otero / 
Bent US 50B: East Widening 

Implement Tier II projects along the US 
50 Corridor (MP 318.5‐467.5) per the 
Tier I FEIS/ROD.  Likely projects include 
widening US 50 to four lanes, 
shoulders, passing lanes, and other 
safety improvements along the US 50 
Corridor. No significant change to scope. Jan‐20  $           71,720,000  78,670,000$             78,670,000$             ‐$                           50,000,000$             50,000,000$            

32 123 2 South Central Huerfano

I‐25: SH 10/ SH 160 
Interchange 
Reconstruction at 
Walsenburg

Reconstruction of I‐25/SH 10/SH 160 
Interchange.  (MP 50) No significant change to scope. May‐19  $           46,590,000  50,000,000$             50,000,000$             ‐$                           15,000,000$             15,000,000$            

Attachment A: Updated Scope/Schedule/Cost Estimates for Tier I and Select Tier II Projects

3



A B C D E F G H I J K L M N O P Q

Line
Project 

ID Region TPR County Updated Project Name
Updated Project Name and 

Description Changes to Project Scope Phasing
Estimated 

Construction Start
Updated

Total Project Cost 

 Updated
Total Project Cost
(Net Present Value) 

 Updated 
Funding Need  Other Funding

 Other Funding 
Assumptions 

 Original Tier I/II 
Funding Need 

 Original Tier I/II 
Total Project Cost   Notes 

Changes to scope of project from 
original Tier I or II project

Explanation of possible phasing and 
estimated costs of phases

Estimated date of 
construction start 
if project is funded

Updated risk‐based 
cost estimate prior 
to inflation based 
on anticipated 

construction start

Updated risk‐based 
cost estimate 

inflated based on 
midpoint of 
construction

Net Present Value 
of Updated 

Estimate (Column 
K) less Other 

Funding (Column 
M)

Significant other funds anticipated, 
which reduces the identified funding 

need

33 98 2 South Central Huerfano
US 160: Mobility 
Improvements

Addition of passing lanes and shoulder 
widening. (La Veta Pass to I‐25) No significant change to scope. Jan‐19  $           20,380,000  21,560,000$             21,560,000$             ‐$                           15,000,000$             15,000,000$            

34 25 2 Southeast Prowers
US 287: Lamar Reliever 
Route

Phase I and II of the  Reliever Route. 
Realignment of US 50  to the South ‐ 
needed for future US50/US 287 
Interchange. (US 50 MP 433‐435). 
Phase II is the construction of the new 
two lane reliever route. (US 287: MP 
73‐80.5) 

Scope increased to include Tier II 
Phase II construction.

Project  could be divided into phases:
Phase I US 50 Realignment ~$30 M
Phase II US 287 Reliever Route ~$215 M Jul‐18  $         175,480,000  186,800,000$           186,800,000$           ‐$                           170,000,000$           170,000,000$          

35 128 2 South Central
Huerfano / Las 
Animas SH 69 Improvements

Shoulder widening, safety 
improvements, and passing lanes on 
SH 69 (MP 0‐59)

Scope revised to include select 
locations on SH 69 only. Jun‐18  $           24,160,000  25,000,000$             19,000,000$             6,000,000$              

 FASTER Safety ‐ $4 
M
RPP ‐ $2 M  15,000,000$             15,000,000$              Tier II Project 

36 30 3 Grand Valley Mesa I‐70: Business Loop

Reconstruction of First and Grand 
intersection to improve operations 
and safety, meet current geometric 
design standards, and improve 
pedestrian safety.

Scope increased to add all remaining 
project phases, completing the project 
to 5th St. Apr‐19  $           29,290,000  31,310,000$             31,310,000$             ‐$                           16,000,000$             20,000,000$            

37 31 3 Grand Valley Mesa
I‐70: Palisade to 
Debeque

Reconstruction with realignment of 
curves and other safety 
improvements.

Scope increased to add Tier II project 
elements including a bridge and design 
updates to accommodate higher 
speeds. Project can be phased. Mar‐20  $           62,650,000  68,500,000$             68,500,000$             ‐$                           45,000,000$             45,000,000$            

38 39 3 Grand Valley Mesa
US 6: Improvements 
Mesa County 

Safety and mobility improvements 
throughout the corridor including 
intersections, shoulders, and other 
safety and mobility improvements at 
problem locations throughout the 
corridor.

Scope refined to incorporate three 
specific project elements:
Clifton ~$9 M
20 Rd. ~$7.7 M
Palisade ~$4 M Apr‐20  $           20,730,000  22,370,000$             22,370,000$             ‐$                           57,000,000$             60,000,000$            

39 135 3 Grand Valley Mesa SH 141B: Mesa County

Upgrade to roadway template and 
additional lanes from D Rd. to B 1/2 
RD for safety and congestion 
reduction. No significant change to scope. Oct‐19  $           19,110,000  20,570,000$             20,570,000$             ‐$                           20,000,000$             20,000,000$              Tier II Project 

40 51 3 Grand Valley Mesa
SH 340: Safety and 
Capacity improvements

Construction of safety improvements 
including adding/widening paved 
shoulders and intersection 
improvements. No significant change to scope.

Project could be divided into phases of 
approximately $11 M, $4 M, and $7.5 
M. The remainder of the corridor is 
scalable. Nov‐18  $           22,490,000  23,590,000$             23,590,000$             ‐$                           34,000,000$             34,000,000$            

41 43 3 Gunnison Valley Gunnison US 50: Little Blue Canyon

Reconstruction and widening of 
existing roadway template to meet 
current geometric design standards 
and improve roadside safety, drainage 
and access along the corridor.  
Addition of  passing lanes and 
mitigation of geohazard land‐slide 
within the project limits. No significant change to scope.  Apr‐20  $           29,500,000  29,500,000$             9,500,000$               20,000,000$            

 Federal Lands 
Access Program ‐ 
$18 M
NHFP ‐ $2 M  15,000,000$             29,500,000$            

42 137 3 Gunnison Valley Montrose
US 550: Safety 
Improvements

Intersection improvements, bicycle 
and pedestrian mobility, and improved 
wildlife mitigation. 

Scope increased to add construction 
phase. May‐21  $           19,200,000  21,520,000$             21,520,000$             ‐$                           1,500,000$               1,500,000$              

43 49 3 Gunnison Valley Delta
SH 92: Safety 
Improvements

Safety improvements including 
reconstruction of the surface,  addition 
of 4‐8' paved shoulders across Rogers 
Mesa, and other safety improvements 
including access and intersection 
improvements.

Scope increased to add Tier II 
construction phase. May‐19  $           29,620,000  31,360,000$             31,360,000$             ‐$                           50,000,000$             50,000,000$            

44 132 3 Intermountain Garfield

I‐70: Garfield County 
Interchange 
Improvements (New 
Castle)

Upgrade of current 4‐way stop at the 
intersection of I‐70 Spur/US6 with a 
roundabout concluded to be necessary 
from a recently completed corridor 
study for I‐70.  No significant change to scope. Jan‐19  $           13,840,000  14,620,000$             14,620,000$             ‐$                           15,000,000$             15,000,000$            
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45 133 3 Intermountain Garfield
I‐70: Glenwood Canyon 
Bridge Rail 

Address critical safety need by 
removing old deficient rail and 
replacing with Type 8 Special. New 
bridge rail will be MASH rated and will 
require redesign.

Scope increased to include all phases 
of rail replacement. Project can be phased. Apr‐19  $           40,390,000  43,800,000$             43,800,000$             ‐$                           24,000,000$             24,000,000$            

46 33 3 Intermountain Eagle I‐70: Edwards Spur Rd.

Improvements to southern half of the 
Edwards Spur Rd. starting north of the 
roadway bridge and ending with 
connection to US 6 to the south. 
Improvements anticipated to include 
road and bridge widening, intersection 
improvements, and pedestrian 
mobility improvements. No significant change to scope. Dec‐18  $           21,730,000  23,000,000$             16,500,000$             6,500,000$                Eagle County  25,000,000$             35,000,000$            

47 34 3 Intermountain Eagle
I‐70 West: Dowd Canyon 
Interchange

Reconstruction and upgrade of I‐70 
Dowd Canyon Interchange for safety 
and operations. No significant change to scope. Sep‐18  $           13,360,000  13,950,000$             13,950,000$             ‐$                           22,000,000$             22,000,000$            

48 35 3 Intermountain Eagle / Summit I‐70 West: Vail Pass

Completion of NEPA, engineering and 
construction of  third lane in both 
directions to increase safety and 
mobility. Includes installation of 
permanent water quality features, and 
relocation of bike path.

Scope increased to add Tier II 
construction phase.

Project can be phased.
$4.5 M for preliminary engineering. N/A  $         202,270,000  225,000,000$           225,000,000$           ‐$                           72,500,000$             75,000,000$            

49 36 3 Intermountain Summit

I‐70 West: Exit 203 
Interchange 
Improvements

Conversion of single lane roundabout 
at the Exit 203 ramp termini to a 
double lane, consideration of addition 
of through lane over existing structure 
and bridge expansion. This will correct 
traffic back ups on westbound I‐70 in 
peak periods and weave from an 
auxiliary lane east of the ramp.   No significant change to scope.

Project can be phased.
$2 M for preconstruction. Oct‐19  $              9,970,000  10,980,000$             10,980,000$             ‐$                           6,200,000$               6,200,000$              

50 37 3 Intermountain Summit

I‐70 West: Frisco to 
Silverthorne Auxiliary 
Lane

Construction of eastbound auxiliary 
lane from MP 203 to 205.  Identified in 
the Silverthorne Interchange PEL as a 
safety improvement for eastbound I‐
70.  Minimal widening required. No significant change to scope. May‐21  $           14,550,000  15,890,000$             15,890,000$             ‐$                           10,000,000$             11,200,000$            

51 38 3 Intermountain Summit
I‐70 West: Silverthorne 
Interchange

Reconstruction of Exit 205 
(Silverthorne) interchange including 
construction of a Diverging Diamond 
Interchange, extensive paving, curb, 
drainage.  All four ramps affected, 
including new capacity on westbound 
on ramps.  No significant change to scope. Apr‐20  $           21,510,000  24,330,000$             24,330,000$             ‐$                           19,000,000$             20,000,000$            

52 44 3 Intermountain Summit SH 9: Frisco North

Completion of corridor including 
minimal widening, water quality and 
drainage improvements, and 
improvements to two intersections 
including the potential for the 
replacement of a signal with a 
roundabout. No significant change to scope. Jul‐19  $              9,490,000  10,250,000$             10,250,000$             ‐$                           9,000,000$               10,000,000$            

53 45 3 Intermountain Garfield SH 13: Rifle North

Reconstruction of NHS and high 
volume truck route to add shoulders, 
game fence and wildlife underpasses. No significant change to scope. Project can be phased. Oct‐19  $           76,040,000  85,130,000$             85,130,000$             ‐$                           52,000,000$             60,000,000$            

54 41 3 Northwest Grand
US 40: Fraser to Winter 
Park

Construction of capacity 
improvements on US 40 between 
Fraser and Winter Park, likely widening 
to a four lane facility and adding a 
roundabout.

Scope increased to add Tier II 
construction phase. Feb‐20  $           12,070,000  13,000,000$             13,000,000$             ‐$                           13,000,000$             13,000,000$            

55 134 3 Northwest Grand
US 40: Kremmling East 
and West

Addition of shoulders and passing 
lanes on 14 miles. Can be 
implemented in phases. (MP 178‐184) 
and (185.5‐190.1).

Scope reduced to exclude Byers 
Canyon phase of project.

Subsequent phase (not reflected in 
updated costs) includes improvement to 
Byers Canyon estimated at roughly $20 
M. Feb‐20  $           34,860,000  38,000,000$             38,000,000$             ‐$                           56,000,000$             56,000,000$            
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56 46 3 Northwest Rio Blanco

SH 13: Rio Blanco South 
to County Line Shoulders 
and Passing Lanes

Addition of shoulders and passing 
lanes. Can be implemented in phases. No significant change to scope. May‐19  $           22,510,000  23,810,000$             23,810,000$             ‐$                           20,000,000$             20,000,000$            

57 47 3 Northwest Moffat SH 13: Wyoming South

Reconstruction of NHS and high 
volume truck route to add shoulders, 
game fence and wildlife underpasses. 
Can be implemented in phases. No significant change to scope. Project is scalable. Jun‐19  $           43,760,000  46,640,000$             46,640,000$             ‐$                           33,000,000$             38,000,000$            

58 50 3 Northwest Rio Blanco
SH 139: Little Horse 
South

Safety improvements including 
reconstruction of the surface and 
addition of 4‐8' paved shoulders. No significant change to scope. Nov‐18  $           21,070,000  22,110,000$             22,110,000$             ‐$                           18,000,000$             18,000,000$            

59 81 3 Multiple Multiple
Region 3 Sediment 
Control Plan

Development of permanent water 
quality solutions on passes affected by 
the use of traction sand. Region 3 is 
responsible for 13 mountain passes 
several of which require the use of 
traction sand. Over the years several 
tons have accumulated and now are 
endangering the environment and 
wildlife. No significant change to scope. N/A  $                            ‐    3,000,000$               3,000,000$               ‐$                           3,000,000$               3,000,000$              

 Cost estimate not 
updated. 

60 82 3 Multiple Multiple
Region 3 I‐70 Truck 
Parking

Truck parking locations along I‐70 
through the I‐70 Mountain Corridor No significant change to scope. N/A  $                            ‐    ‐$                           ‐$                           ‐$                           1,000,000$               1,000,000$              

Funded through 
other sources. 

61 53 4 Eastern Kit Carson
I‐70: Replace Failing 
Pavement

Replacement of ASR and HMA 
pavement and associated safety 
improvements for four segments 
between Limon and Burlington.

Scope increased to add Tier II 
construction phases for replacement 
of ASR and HMA pavement and 
associated safety improvements for all 
four segments.

Project could be divided into phases: 
MP 368‐380 HMA Rutting / Cracking 
~$81.3 M
MP 380‐395.1 Failing SMA ~$105 M
MP 402 ‐ 407 Failing ASR ~$20 M
MP 427‐436.3 Failing HMA ~$52.5 M Jan‐18  $         248,880,000  258,770,000$           258,770,000$           ‐$                           235,500,000$           238,980,000$          

62 66 4 Eastern Cheyenne

US 385: Intersection, 
Shoulders, and Other 
Safety Improvements at 
Problem Locations 

Intersection, shoulders, and other 
safety improvements at problem 
locations Cheyenne Wells south. No significant change in scope.

Subsequent phase (not reflected in 
updated costs) includes improvement 
additional reconstruction, intersection 
improvements, shoulders, and other 
safety improvements at problem 
locations:
US 385: Cheyenne County ~$128 M
US 385: Kit Carson County ~$195 M
US 385: Yuma County ~$330 M
US 385: Phillips County ~$155 M
US 385: Sedgwick County ~$135 M N/A  $           16,700,000  22,000,000$             22,000,000$             ‐$                           961,460,000$           965,000,000$          

63 70 4
Greater Denver 
Area Boulder / Weld

SH 66: Corridor 
Improvements West

Intersection improvements on SH 66. 
Additional outcomes and specific 
projects to be determined through an 
in‐progress PEL. No significant change in scope.

Subsequent phase (not reflected in 
updated costs) includes widening, 
safety, and additional intersection 
improvements to be identified in PEL. N/A  $              1,500,000  1,500,000$               ‐$                           1,500,000$               RPP 98,500,000$             100,000,000$          

64 74 4
Greater Denver 
Area Boulder

SH 119: BRT/Managed 
Lanes

Construction of Bus Rapid Transit 
(BRT)/ Managed Lane and interchange 
at SH 119 and SH 52.

Scope increased to add Tier II 
construction phase. Also incorporates 
Tier II Project 75 SH 119/SH 52 
Interchange.

Project could be divided into phases:
BRT / Managed Lane
SH 119 / SH 52 Interchange Jan‐20  $         145,800,000  160,160,000$           160,160,000$           ‐$                           75,000,000$             84,000,000$            

65 58 4
North Front 
Range Weld

US 34 / US 85 
Interchange 
Reconfiguration

Improvements to the safety and 
capacity of interchange by making the 
geometric configuration more intuitive 
to drivers, adding grade separations, 
and improving access points. Due to its 
complexity this interchange has come 
to be known by locals as Spaghetti 
Junction.

Scope increased to add Tier II 
construction phase. Jun‐19  $         183,000,000  198,640,000$           198,640,000$           ‐$                           99,000,000$             100,000,000$          
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66 52 4

North Front 
Range, 
Greater Denver 
Area

Adams / 
Broomfield / 
Weld / Larimer I‐25 North: SH 7 to SH 14

Addition of one Tolled Express Lane in 
each direction, interchange 
reconstruction, mainline 
reconstruction, safety, and Intelligent 
Transportation System (ITS) 
improvements on segment 5 (SH 66 to 
56) and 6 (SH 56 to SH 402).

Scope increased to add Tier II project 
elements, completing segments 5 and 
6, SH 66 to SH 56, and SH 56 to SH 
402. 

Updated cost includes segment 5 (SH 66 
to 56) and Segment 6 (SH 56 to 402). 

Subsequent phase (not reflected in 
updated costs) includes:
SH 7 to SH 66 ~$86.1 M
 SH 402 to SH 14 (replace interchanges 
and infrastructure)  ~$300 M
US 34 and Centerra Interchanges ~$170 
M SH 14 Interchange ~$55 M
SH 14 to Wellington ~$100 M May‐19  $         602,550,000  653,220,000$           553,220,000$           100,000,000$            Tolling  1,400,000,000$       1,500,000,000$      

67 54 4
Upper Front 
Range Morgan

I‐76: Fort Morgan to 
Brush: Phase 4

Reconstruction of roadway and 
interchanges between Ft. Morgan and 
Brush. No significant change to scope. May‐18  $           37,880,000  39,720,000$             39,720,000$             ‐$                           41,500,000$             41,500,000$            

68 114 4
Upper Front 
Range Morgan

I‐76: Fort Morgan to 
Brush Phase 5

Reconstruction of roadway and 
interchanges between Ft. Morgan and 
Brush. No significant change to scope. Apr‐18  $           57,470,000  60,140,000$             60,140,000$             ‐$                           58,500,000$             58,500,000$            

69 69 4
Upper Front 
Range Weld

SH 52 Interchange in 
Hudson Reconstruction of interchange. No significant change to scope. Jan‐19  $           13,220,000  13,940,000$             13,940,000$             ‐$                           20,030,000$             25,000,000$            

70 72 4

Upper Front 
Range, 
Eastern

Lincoln / 
Morgan / Weld SH 71 Super 2

Reconstruction of corridor to Super 2 
configuration from Limon to Nebraska 
state line.

Scope increased to add Tier II 
construction phase.

Project could be divided into two phases 
of roughly equal value:
Limon to Brush
Brush to Nebraska Jan‐19  $         369,520,000  403,910,000$           403,910,000$           ‐$                           99,210,000$             100,000,000$          

71 60 4

Upper Front 
Range, 
North Front 
Range, 
Greater Denver 
Area Adams / Weld

US 85: Corridor 
Improvements

Construction of new Peckham 
interchange, railroad siding 
extensions, and closure of county 
roads to reduce access points and 
construction of alternative routes.

Scope increased to add Tier II 
construction phase.

Subsequent phases (not reflected in 
updated costs) include:
US 85: I‐76 to WCR 22 ~$170 M + ROW
US 85: WCR 22 to WCR48 ~$213 M + 
ROW
US 85: WCR 48 to SH 392 ~$131 M + 
ROW
US 85: SH 392 to WCR100 ~$3 M + ROW Oct‐18  $           96,590,000  101,840,000$           101,840,000$           ‐$                           197,250,000$           200,000,000$          

72 94 5 Gunnison Valley Ouray

US 550: Shoulder 
Improvements, Deer 
Fencing and Animal 
Underpasses between 
Uncompahgre River and 
Colona (Billy Creek)

Addition of shoulders between 
Uncompahgre River and Colona (Billy 
Creek). Construction of deer fencing 
and animal underpasses.

Scope increased to add Tier II project 
elements. No significant change to 
scope. Apr‐20  $           26,940,000  29,560,000$             29,560,000$             ‐$                           27,000,000$             27,000,000$            

73 79 5 San Luis Valley Chaffee

US 50: Safety and 
Mobility Improvements 
between Salida and 
Coaldale (Passing Lanes 
and Vehicle Turn‐outs)

Addition of passing lanes and vehicle 
turnouts.

Project funding secured through other 
sources. Jul‐18  $                            ‐    ‐$                           ‐$                           ‐$                           4,600,000$               6,600,000$              

 Funded through 
other sources. 

74 95 5 San Luis Valley Saguache

SH 17: Safety and 
Mobility Improvements 
North of Mosca  (Widen 
shoulders)  Shoulder widening  north of Mosca. No significant change to scope.

Scalable, multiple projects (3‐4) could be 
completed Mar‐19  $           34,200,000  36,190,000$             36,190,000$             ‐$                           ‐$                           ‐$                            Tier II Project 

75 81 5 Southwest Montezuma
US 160: Towaoc Passing 
Lanes

Addition of passing lanes and vehicle 
turnouts. No significant change to scope. Apr‐18  $           10,900,000  11,220,000$             11,220,000$             ‐$                           9,100,000$               9,100,000$              

76 138 5 Southwest La Plata US 160: Elmore's East

Completion of improvements 
consistent with the EIS and ROD, 
which includes widening, access 
improvements, and wildlife mitigation. 

Scope increased to add Tier II 
construction phase. May‐20  $           32,970,000  36,080,000$             36,080,000$             ‐$                           21,500,000$             21,500,000$            

77 84 5 Southwest Archuleta

US 160: Pagosa 
Reconstruction and 
Multi‐Modal 
Improvements

Reconstruction to correct wheel 
rutting and addition of pedestrian 
facilities for safety. No significant change to scope.

Scalable with 2 distinct projects; bridge 
and roadway. Jun‐19  $           21,300,000  22,770,000$             22,770,000$             ‐$                           27,000,000$             30,950,000$            
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78 90 5 Southwest La Plata US 550 South: Sunnyside

Major reconstruction requiring 
widening to a four lane roadway, 
including earthwork, drainage, 
irrigation, utilities, HMA paving, 
pedestrian bridge, sound wall, small 
and large mammal crossings. 

Scope increased to add Tier II 
construction phase. May‐19  $           30,380,000  32,620,000$             32,620,000$             ‐$                           26,600,000$             26,600,000$            

79 91 5 Southwest La Plata US 550 South: Gap

Reconstruction to four lanes, including 
drainage, utilities, large and small 
mammal crossings, and intersection 
improvements.  No significant change to scope. May‐19  $           31,700,000  33,630,000$             33,630,000$             ‐$                           27,300,000$             30,000,000$            

80 92 5 Southwest La Plata
US 550/US 160 
Connection

Completion of the connection of US 
550 to US 160 at the Grandview 
Interchange. Phase 1 provides 2 lane 
configuration. Phase 2 provides for 
additional 2 lanes. No significant change to scope. May‐19  $         100,560,000  108,360,000$           108,360,000$           ‐$                           90,000,000$             91,000,000$            

81 92 5 Southwest La Plata

US 550/US 160 
Connection ‐ Finalize Pre‐
Construction

Completion of the connection of US 
550 to US 160 at the Grandview 
Interchange. Phase 1 provides 2 lane 
configuration. Phase 2 provides for 
additional 2 lanes. No significant change to scope. May‐19  $                            ‐    ‐$                           ‐$                           ‐$                           10,500,000$             10,500,000$            

 Project combined 
with Tier I Project 
92. 

6,184,290,000$      6,752,860,000$      6,081,060,000$      671,800,000$          6,603,750,000$      7,152,630,000$     TOTAL
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