
FY 14‐15 PROJECTS FOR ACCELERATION

CDOT Region 1

STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Projects Approved for Acceleration

SR17002.034 TBD TBD 
I‐70 West: Chain‐Down Stations Construction at Loveland 
Basin (MP 216) $1,000 $1,000 9/26/2013 6/1/2013 11/1/2013

SSP4127.999 16602 C 0252‐399
I‐25 South: Lane Balancing & Widening ‐ Lincoln Avenue to 
County Line Road $2,100 $14,000 $5,500 $10,400 $32,000 10/1/2015 12/31/2017 10/1/2014 12/31/2016
Region 1 Total ‐$          $2,100 $0 $15,000 $5,500 $10,400 $33,000

Region 2

STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Projects Approved for Acceleration
Region 2 Total ‐$          ‐$              ‐$           ‐$               ‐$        ‐$         ‐$          

Region 3

STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Projects Approved for Acceleration

SR36607.004 17772.20.10 STA 092A‐024 SH 92 Stengel's Hill 2,247$          $4,000 6,247$       Mar‐15 Jun‐16 Mar‐14 Jun‐15
SR36607.027 US 6 Clifton to I‐70B $250 $200 450$          Aug‐14 Jun‐15 May‐13 Mar‐14

Region 3 Total ‐$           2,497$           ‐$            4,200$           ‐$        ‐$          6,697$       

Region 4

STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Projects Approved for Acceleration

SR46606.040 tbd Annual Signal Pool (FASTER) Signal install / replace 1,200$           1,200$        4/15/2014 9/1/2014 5/15/2013 11/1/2013
Region 4 Total ‐$           ‐$               ‐$            1,200$           ‐$        ‐$          1,200$       

Region 5 

STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Projects Approved for Acceleration

SR56157.008 Region 5 Priority Culverts ‐ 6 total          CONSTRUCTION 960$              960$          6/30/2016 11/1/2016 4/3/2014 11/1/2015
SR57004.009 19397 SH 145 and CR P in Montezuma County DESIGN 520$              520$          6/25/2015 6/1/2016 3/5/2015 11/1/2015
SR57004.010 19399 US 491 and CR 25 (Lebanon Rd)               DESIGN 440$              440$          6/25/2015 6/1/2016 3/5/2015 11/1/2015
SR57004.014 19305 US 550 Cribwalls Phase 3                          DESIGN 260$              260$          n/a na

Region 5 Total ‐$          ‐$              ‐$           2,180$          ‐$        ‐$         2,180$      

Region 6

STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Projects Approved for Acceleration

TBD TBD I‐70/Kipling PEL follow‐up 1,000$          1,000$       8/31/2014 12/31/2015 7/31/2013 6/30/2014
SDR7002 18889.20.10 BR 0252‐420 I‐25 Valley Highway Phase 3.0 EIS 1,000$          1,000$          2,000$       10/31/2015 1/31/2016 10/31/2013 1/31/2015
TBD TBD TBD I‐25 Managed Lanes (HAZ funds) 8,500$    8,500$       5/30/2013 6/30/2015 5/30/2013 6/30/2015

Region 6 Total ‐$           2,000$           ‐$            1,000$           ‐$        8,500$     11,500$    

Summary BRS RPP SUR FSA Local Other Total
Region 1 Total ‐$          2,100$          ‐$           15,000$        5,500$   10,400$  33,000$   

Funding ($1,000s)

Funding ($1,000s)

Funding ($1,000s)

Funding ($1,000s)

Funding ($1,000s)

Funding ($1,000s)
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STIP # WBS# Project # Project Name & Location BRS RPP SUR FSA Local Other Total
Ad Date as of 
12/31/12

Completion 
Date as of 
12/31/12

Accelerated 
Start Date

Accelerated 
Completion 

Date
Region 2 Total ‐$          ‐$              ‐$           ‐$               ‐$        ‐$         ‐$          
Region 3 Total ‐$          2,497$          ‐$           4,200$          ‐$        ‐$         6,697$      
Region 4 Total ‐$          ‐$              ‐$           1,200$          ‐$        ‐$         1,200$      
Region 5 Total ‐$          ‐$              ‐$           2,180$          ‐$        ‐$         2,180$      
Region 6 Total ‐$          2,000$          ‐$           1,000$          ‐$        8,500$    11,500$   
Grand Total ‐$           6,597$           ‐$            23,580$         5,500$   18,900$   54,577$    
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