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Statewide Transportation Plan Development (SWP) Six‐Month Road Strategic Map  

  Key Topics/Deliverables 
 January   Status and March Update 

 Six‐Month Strategic Road Map Development 
 Early Engagement Public Outreach 
 

 February   Infrastructure Condition (Bridges, Highways) and Maintenance Performance Measures and Objectives 
 PD 14 Update 

March   Six‐Month Strategic Road Map ‐Steps in the Six‐Month Road Map are described in this matrix.  (please refer to 
accompanying memo) 

 State Freight Plan Highlights ‐ Highlights of State Freight Plan Scope of Work. 
 

April    Key Messages – SWP Key messages for early outreach. 
 Sample Corridor Mapping (Existing and Future Conditions) – Storyboards for a rural and urban sample corridor. 
 Modal & other CDOT Plan Integration – “draft” concept on the incorporation of other Plans into the Statewide Plan. 
 TPR –Surveys – Survey of STAC representative s to obtain information regarding the development of the 10 Rural Regional 

Transportation Plans (RTP’s). Results will be shared. 
May   Early Engagement & Public Involvement Ideas – Thoughts on early education elements to best prepare and encourage 

meaningful public outreach in summer.  
 Corridor Needs, Visions and Strategies – draft Concept for:  

o Possible consolidation of corridors 
o “draft” Strategy List 
o Corridor prioritization  

 Potential RTP Streamlining Ideas – Thoughts on how the 10 Rural RTP’s may be streamlined to result in a more meaningful 
plan. 

 Statewide Plan Web Site and C‐Plan – Demonstration of SWP web site with an interactive story map platform and C‐PLAN 
(data cloud). 

 PD 14 Update – Transit Performance Measures and Objectives 
June   Planning Guidebook – “draft” guidebook to assist TPR’s and the consultant in the development the 10 Rural RTPS.  

 PD 14 Update – Safety, and Project Delivery Performance Measures and Objectives 
 Other Policies – Polices related to SWP that may need to be revised, rescinded, or developed.   
 Early Engagement and Public Involvement – Implementation Concept and Schedule 

*Possible shifts in the timeline for Key Topics/Deliverables may occur. 


