
September 9, 2011 
        “Ready to Go” Strategic Corridor (7th Pot) Projects 
              (Advertisements by May 2012) 
Region 1 
 
I ‐25 South: Lincoln Avenue to County Line Road ‐ Lane Balancing (MP 193.55‐195.13).       $31.05 m  
Includes Ramp Metering at 7 locations (MP 184‐193)  
  
Region 2 
 

Priority  Project  Proposed 
Delivery method 

ROW 
Status 

NEPA 
Status 

R/U/D/C 
Estimate 

Earliest 
Advertisement 

1 
 

Powers (SH 21)/Stewart/Airport 
Interchange – Full Project  Design/Build  ROW needed from Colorado 

Springs Airport (COSA) *  Have FONSI  $45,000,000  March 2012 * 

2  I‐25 North Widening – mainline 
widening only  Design / Build  N/A (No ROW Needed)  2004 FONSI  $36,000,000  March 2012 

3 

Powers (SH 21)/Stewart/Airport 
Interchange Ramps & Structures – 
Partial project, portion of #1 priority, 

Widen Powers in the Future 

Design/Build  ROW cleared w/o ROW from 
COSA  Have FONSI  $30,000,000  March 2012 

4  Powers (SH 21)/Old Ranch Road 
Bridge to complete interchange  Design/Build  N/A (No ROW Needed)  Have FONSI  $8,000,000  March 2012 ** 

5  I‐25 & Fillmore Interchange 
‐ reconstruction (SPUI)  Design/Build  In progress – ISA’S for gas 

stations   completed  Have FONSI  $47,000,000  March 2012 

6 
I‐25 & Fillmore Interchange ‐

Diverging Diamond Interchange that 
uses existing structure 

Design/Build  In progress – ISA’S for gas 
stations   completed  Have FONSI  $15,000,000  March 2012++ 

7  I‐25 & Cimarron Interchange  Design/build  Acquiring NW quadrant, need 
$3.1 million more for other quads  Have FONSI  $91,000,000  May‐June 2012 

        Subtotal  $242,000,00   

 
* FAA has has issues with frontage road as designed (in crash recovery zone).  To meet March 2012 advertisement may require a slight design 
modification so that ROW acquisition can be finalized. 
** May be able to add as change order to Kraemer’s SH 21/Powers bridges project (18095, construction planned April – July 2012) 
++ Haven’t completed modeling to verify DDI works operationally 
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Region 3  
Budget  Funding Source  Ad Date  Construction Start   

Dowd Canyon Lighting Rebuild  $1.00  SB1/Faster Safety  2/9/2012 5/1/2012 
Dowd Junction Phase 1  $7.00  SB1/Faster Safety  3/15/2012 6/15/2012 
I 70 Fiber Optics Phase 1  $10.00  ITS/SB1  3/1/2012 7/1/2012 

Subtotal SB1 (7th Pot)  $18.00 
 
Region 4  
 
  I 25 Crossroads to Harmony  Rubblization & Overlay  $11.0 m 
 
Region 5   
 
  US 160 East Side of Wolf Creek Pass Widening    $50.0 m 
 
Region 6  
 

US 6/Federal /Bryant    Eliminating dangerous interchange at Bryant  $90. 0 million needed to complete project  
                          (supplementing current scope and budget) 
 
 
 
            TOTAL     $442 MILLION 
 
                   
 
             
 
 


