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Key:
CDOT = Colorado Department of Transportation
NTP = Notice to Proceed
UDS = Utility Design Sheet
UNCCF = Utility No-Conflict Closeout Form

EXHIBIT E(1)
Utility Work Procedure Flow Chart

For Public Utility Owners

1)  CDOT and the Utility Owner execute a Project Specific Utility Relocation 
Agreement (expected to be prior to NTP 1)

2)  Following NTP 1, the Contractor achieves a level of overall Contractor 
Drawings that allows utility conflicts to be addressed

3)  The Contractor schedules a meeting with the Utility Owner to determine 
if there is a conflict, proposes a resolution and obtains the information 

required for the UDS, or determines there is no conflict

4) Performance of the preparation of the Utility Relocation Plan and the 
construction of the Relocation

a)  The Contractor performs the preparation of the Utility Relocation Plan and 
the construction of the Relocation

b)  The Utility Owner performs the preparation of the Utility Relocation Plan and 
Contractor performs the construction for the Relocation

c)  The Contractor performs the preparation of the Utility Relocation Plan 
and Utility Owner performs the construction of the Relocation

d)  The Utility Owner performs the preparation of the Utility Relocation Plan 
and the 

construction of the Relocation
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