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Launch 
9/10-12/10 

 
Establish and charter PLT; 

endorse project approach; 

define project objectives, 

rationale, and goals; develop 

criteria for evaluating 

alternatives.  

 

 

CSS Steps Accomplished: 

1. Define desired 

outcomes and actions 

2. Endorse the process 

3. Establish criteria 

 

 

Evaluate 
1/11-6/11 

 
Brainstorm solutions, form 

Issue Task Forces as necessary, 

evaluate and refine 

alternatives using established 

criteria, select alternative(s), 

determine NEPA requirements.  

  

 

CSS Steps Accomplished: 

4. Develop alternatives 

5. Evaluate, select, and 

refine alternatives or 

option 

 

 

Deliver 
TBD 

 
Complete documentation of 

the recommendation and 

decision-making process, 

finalize conceptual design, 

prepare NEPA document, 

evaluate process, identify 

lessons learned. 

 

CSS Steps Accomplished: 

6. Finalize documentation 

and evaluate process 

 

I-70 Silverthorne/Dillon Interchange Project Development Process 

CDOT Project Evolution Steps: 

       We are here 


