REQUEST FOR PROPOSAL — US6 BRIDGES DESIGN BUILD PROJECT
BR 0061-083, SuB ACCOUNT 18838 (CN)

BOOK 2 — TECHNICAL REQUIREMENTS

SECTION 6 — THIRD PARTY AGREEMENTS

6.0 THIRD-PARTY AGREEMENTS

The Contractor shall be responsible for obtaining all third-party approvals required to complete
the Work, except as otherwise specified in the Contract Documents. Third-party coordination
and approvals will be required from, but not limited to, the following agencies: The City and
County of Denver Public Works Department, the City and County of Denver Parks Department,
the BNSF Railroad. Utility Company requirements are addressed in the Book 2, Section 7, Utility
Relocations. Coordination and approval requirements of Railroad Companies and Local
Agencies are addressed in this Section.

Third-Party Agreements for this project include:

An Inter-Governmental Agreement (IGA) between the Colorado Department of
Transportation and the City and County of Denver, Public Works for improvements to be
completed as part of this Project. A Draft of this agreement is included in the Reference
Documents.

An Inter-Governmental Agreement (IGA) between the Colorado Department of
Transportation and the City and County of Denver, Parks Department for improvements
to be completed as part of this Project. A Draft of this agreement is included in the
Reference Documents.

A Construction and Maintenance Agreement (C&M Agreement) between the Colorado
Department of Transportation and the Railroad for improvements to be completed as
part of this Project. A Draft of this agreement is included in the Reference Documents.

A Public Utility Commission Application (PUC Application) between the Colorado
Department of Transportation and the Public Utility Commission for improvements to be
completed as part of this Project this Project. A Draft of this application is included in the
Reference Documents.

6.1 Local Agency

Local Agency requirements pertaining to the Project are detailed in Book 2, Book 3 and
Reference Documents as appropriate.

6.2 Railroad

The Project includes Work on, over and adjacent to the BNSF Railway Company (Railroad)
Right-of-Way (ROW) and/or properties on, over or adjacent to the tracks, wire lines, and other
facilities of the Railroad. This Section provides requirements applicable to Work performed on,
over or adjacent to the Railroad ROW. Anticipated Work on, over or adjacent to Railroad ROW
is limited to construction work necessary for the removal and replacement of the existing US6
bridge structure foundations, piers, crash walls and abutment retaining walls, lighting under the
bridge, and all other substructure and superstructure elements. The Contractor shall abide by
and comply with the requirements of the Railroad, as well as those requirements specified
herein and as identified and referenced in the PUC application and BNSF C&M Agreement.
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The Contractor shall comply with all rules and regulations prescribed by the Railroad as to the
proper manner of protecting the tracks (and the traffic moving thereon), telephone, telegraph
and signal wires, and other property of the Railroad or their tenants at and in the vicinity of the
Project during the time such Work is being performed. Compliance with the Railroad rules and
regulations shall include execution of agreements required by the Railroad.

6.2.1 Applicable Standards

The design and construction of the Railroad Work for the Project shall be in accordance with the
Railroad’s written specifications, standards of practice (which may include design format), and
construction methods that are current at the Proposal Due Date. The Contractor shall obtain all
such written specifications, standards of practice, and construction methods from the Railroad.
In the event of a conflict between the requirements of the Railroad and the requirements of the
Contract Documents, CDOT, at its sole discretion, will determine which shall govern. The
Contractor shall be responsible for resolution of any unresolved ambiguity prior to proceeding
with any Railroad Work.

The Contractor shall meet the requirements included in the executed Construction and
Maintenance Agreement (“C&M Agreement”) between CDOT and the Railroad created for this
Work and provided with the Reference Documents. Previous executed C&M agreements and
the Draft C&M Agreement for this project are included in the Reference Documents for referral.

The Contractor shall meet the requirements included in the Railroad agreements or permits
entered into by the Contractor for Work to be performed by the Contractor within Railroad ROW.

6.2.2 Administrative Requirements
Within 5 Days after NTP1, the Contractor shall notify the Railroad Manager of Public Projects:

Mr. Andy Amparan
Manager Public Projects
BNSF Railway Company
4515 Kansas Avenue
Kansas City, KS 66106
Phone: (913) 551-4964
FAX: (913) 551-4077

And, Railroad General Road Manager:

Mr. Mark Carpenter
General Road Manager
BNSF Railway Company
3700 Globeville Road
Denver, CO 80216
Phone: (303) 480-6393
FAX: (303) 480-7463

The Contractor shall meet with the Railroad and CDOT as soon as practicable after NTP1 to
review all Railroad points of concern and other items that may affect the Schedule. The
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Contractor shall identify critical Activities and sequences as they affect Railroad operations, and
shall plan to effectively mitigate Railroad impacts.

The US6 bridge removal and replacement at the BNSF location will require CDOT to negotiate
and execute a Construction and Maintenance contract with the Railroad prior to construction.
The Contractor shall support CDOT in this effort by preparing any Contract exhibits and/or
information requested by CDOT or the Railroad. The Contractor shall allow for appropriate
duration in the Project Schedule for contract negotiation and execution, and shall provide the
supporting documentation in a timely fashion to CDOT so as not to impact the Project Schedule.

All Railroad facilities requiring modifications shall be designed and constructed by the Railroad.

Before commencing any Work on Railroad properties, the Contractor shall enter into agreement
with the Railroad in the form of Exhibit C and Exhibit C-1 included as Exhibits to Book 2, Section
6 — Third Party Agreements, or latest versions thereof provided by the Railroad. All costs
associated with applying for and complying with Railroad permits or agreements, including
required insurance coverage, clerical, administrative, and handling expenses in connection with
the processing of these agreements, shall be included in the Work.

6.2.2.1 Railroad Insurance

The Contractor shall comply with the provisions for Railroad insurance as specified in the
executed agreement with the Railroad and in the terms and conditions of the Contract.

6.2.2.2 Flagging and Inspection

Any Work within, or Work Equipment that could potentially fall within, 25 feet of the centerline of
the nearest track rail shall require a Railroad flagger. The Contractor shall notify the Railroad
per the executed agreement with the Railroad to arrange for required flagging services. The
Railroad flagger shall provide services for the Railroad only. The Contractor shall provide a 30
day advance notice to the Railroad for the need of Railroad flagger services. Once the
Contractor requests a flagger for Work on Railroad ROW, the flagger shall remain for the entire
duration of the Work on Railroad ROW. The Contractor shall be responsible to appropriately
notify the Railroad regarding flagging start and end dates for work on the Railroad ROW. The
Contractor shall provide a 15 day advance notice to the Railroad when all work on the Railroad
ROW is scheduled for completion to provide for termination of Railroad flagger services.

During the period of construction, all flagging and protective services shall be performed strictly
in accordance with directives and instructions issued by the Railroad. The Contractor shall
confer with the Railroad for the times, locations, and manner of such protective measures. The
Contractor shall include the Railroad flaggers in all its regularly scheduled safety meetings. If
the Contractor does not comply with the above requirements, the Railroad will post a flagger or
flaggers, as it deems necessary, for the duration of the Project. The Contractor shall not be
entitled to any additional compensation if this occurs.

The Railroad’s estimated flagging costs are set forth in Exhibit C to Book 2, Section 6 — Third
Party Agreements. The Contractor shall estimate the number of Railroad flagging days as set
forth in Exhibit C necessary for the required demolition of the Existing Structure and the
construction of the New Structure.
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The Railroad utilizes independent consultant services to inspect and verify that any and all work
on Railroad ROW is being undertaken in accordance with Railroad safety requirements. Failure
to comply with RR safety requirements may result in a stop work order.

6.2.2.3 Cost for Flagging, Inspection, Design Plan Reviews

The Contractor shall be responsible for and include in its GMP the amount that will be required
for Railroad flagging and inspection, Railroad maintenance of temporary crossings, Railroad
agreement, permit and coordination fees, Railroad design plan review costs, and other Railroad-
related costs. The Contractor shall keep a log of actual time that the Railroad personnel are
flagging. Copies of the log shall be submitted to CDOT. The Railroad will bill the Contractor for
Railroad flagging and inspection, and other Railroad costs incurred on the Project. The
estimated cost for one (1) flagger is ranges between $800.00-$1,600.00 for an eight (8) hour
basic day with time and one-half or double time for overtime, rest days and holidays. Work days
longer than 8-hour days, and double shifts will require the utilization of additional Railroad
flaggers.

The rates of pay of the Railroad employees customarily called upon to act for the protection of
the Railroad are the Railroad rates in effect at the time of the Work for the various classes of
labor. Compensation, property damage and public liability insurance, vacation and holiday time,
Railroad retirement and unemployment taxes, health and welfare, and supervision charges shall
be added to the above rates. The Railroad will, upon request, furnish prospective bidders with
an estimate of cost of the flagging protection that will be required; but such estimate shall be
understood to be approximate only, and no guarantee is made that the total cost of such
flagging will not be in excess of the estimated amount.

6.2.2.4 Authority of Railroad Flaggers and Inspectors

The Railroad flaggers and inspectors shall have the right to direct the Contractor to stop Work
on, over or adjacent to Railroad property, if the Railroad in its sole discretion determines that the
Work being performed is hazardous to Railroad property and/or operations. The Railroad will
give immediate notice to CDOT of any Work stoppage. The Contractor, working with CDOT,
shall be responsible for resolving to the Railroad’s satisfaction the problems resulting in the
Work stoppage. The Contractor shall accommodate any and all requests made by the Railroad
that serve the purpose of avoiding hazards to Railroad property and/or operations. Neither the
Railroad nor CDOT will have any liability to the Contractor for costs or delays associated with
such Work stoppage or requirements associated with avoidance or hazardous situations.

6.2.3 Utility Crossings

The Railroad is not responsible for Utilities on Railroad ROW. The Contractor shall locate all
Utilities on Railroad ROW within the immediate vicinity of the Work. The Contractor shall certify
to the Railroad that all the Utilities on Railroad ROW and within the immediate vicinity of the
Work have been identified and properly located.

6.2.4 Design Reviews

The Railroad will review design plans for Work on the Railroad’s property. Railroad review is
separate and independent from CDOT oversight. The Contractor shall coordinate the required
Railroad design reviews with the Railroad. All plans submitted to the Railroad for review and
approval shall be in English units. All documents shall be delivered to the Manager of Public
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Projects as identified in section 6.2.2. The Contractor shall allow 15-days for review and
comment by the Railroad for all design reviews as identified in section 3.5 of Exhibit G to the

C&M Agreement — Guidelines for Railroad Grade Separation Projects.  Formatted: Underline

The Contractor shall obtain Railroad Approval in writing of design plans for all of the design
elements of the Work on the Railroad’s property.

6.2.5 Construction Requirements

The Contractor shall comply with the rules and regulations of the Railroad or the instructions of
its representatives in relation to the proper manner of protecting the tracks and property of the
Railroad and the traffic moving on such tracks, as well as the wires, signals, and other property
of the Railroad, its tenants, or licensees, at and in the vicinity of the Work during the period of
construction.

All construction Work within the Railroad ROW and/or properties shall be performed during
daylight hours unless authorized otherwise by the Railroad.

The Contractor shall coordinate with the Railroad prior to beginning any construction on or
adjacent to the Railroad ROW. The Contractor shall schedule and hold a Railroad pre-
construction conference. Working windows for demolition and construction shall be coordinated
with the Railroad and Railroad flaggers.

The Contractor shall provide written notification to the Railroad at least 30 Days in advance of
the date on which the Contractor expects to begin Work on Railroad properties. All notices and
correspondence with the Railroad shall contain the Project number and location. Copies of such
agreements, notices, and correspondence shall also be submitted to CDOT.

The Contractor shall obtain Railroad agreement in writing, in advance, on methods and
procedures covering all Work on the Railroad’s property. Upon completion of the Work, the
Contractor shall remove from the premises of the Railroad ROW all Equipment, surplus
Material, and debris, leaving such premises in a neat condition satisfactory to the Railroad.

If the Contractor employed upon the Railroad’s property performs the Work thereon contrary to
the Railroad-approved plans, specifications, and requirements of the Contract Documents, or if
the Contractor performs the Work on the Railroad’s property in a manner deemed hazardous by
the Railroad (to its property and facilities or the safe and expeditious movement of its traffic), the
Railroad will have the right to stop the Work on the Railroad’s property until the acts or
omissions of the Contractor have been fully rectified to the satisfaction of the Railroad.

The Contractor shall be responsible to the Railroad and its tenants for all damages for delays
that may be sustained by the Railroad, its tenants, their employees, or freight in their care
caused by any interference that could have been avoided by proper handling of the Project
Work.

All of the limitations and obligations imposed upon the Contractor by this Section shall apply
with equal force and effect to any Subcontractor performing any Project Work for the Contractor
upon the Railroad’s ROW. The Contractor shall be primarily liable and responsible to the
Railroad for all acts or omissions of any Subcontractor employed upon the Railroad’s ROW.
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Nothing herein contained shall be construed to preclude the Railroad from proceeding against
the Contractor and Subcontractors individually or collectively.

The Contractor shall perform its Work in such manner and at such times as shall not to
endanger or interfere with the safe operation of the tracks and property of the Railroad and the
traffic moving on such tracks, as well as wires, signals, and other property of the Railroad, its
tenants or licensees, at or in the vicinity of the Work. The Contractor shall not pile or store any
Materials, tools, or park any Equipment, when not in use, closer to the center of nearest railroad
track than permitted by the following clearances:

1. 25 feet, 0 inches horizontally from nearest rail
2. 23feet, 3:5- 4.0 inches vertically above top of rail

Falsework, forms, bracing or other construction supports, driven piles, etc., shall be no closer to
the center of the nearest railroad track than permitted by the following temporary construction
clearances:

1. 15 feet, 0 inches horizontally from nearest rail

2. 21 feet, 6 inches vertically above top of rail

An orange temporary fence shall be installed to identify temporary easements and flagging
areas.

Any proposed variance of the above clearances shall be submitted by the Contractor to the
Railroad, the Public Utilities Commission if applicable, and to CDOT; and the variance shall not
be undertaken until approved by the Railroad and until CDOT has obtained any necessary
authorization from any governmental body or bodies having jurisdiction. No extra compensation
will be allowed in the event the Contractor’s Work is delayed pending Railroad approval and
Governmental Approval.

If required, temporary crossings at grade of the Railroad’s tracks or roadways or unloading pits
on the Railroad’s ROW will only be constructed by the Railroad. If required, the Contractor shall
execute a temporary crossing agreement with the Railroad. The Contractor shall only enter
Railroad property through routes approved by the Railroad. The Contractor shall maintain any
such crossings so established in good condition at all times; shall keep flange-ways free of ice,
snow, dirt, rock and debris; and shall install, operate, maintain and remove in a manner
satisfactory to the Railroad suitable barricades adequate to prevent unauthorized vehicles or
Equipment from using such crossings or roadways. All costs and expenses for installation,
maintenance, and operation of any such crossings or roadways and barricades, whether the
Work performed by the Railroad or by the Contractor, shall be included in the Work,
notwithstanding anything elsewhere contained herein. The Contractor shall not at any time
cross the Railroad’s tracks with vehicles or Equipment of any kind or character, except at
existing public crossings or at crossings established, as provided for in this paragraph.

The Contractor shall provide positive drainage along the Railroad at all times during and at the
end of construction in the area.
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Work shall be performed in accordance with plans and specifications approved by the Railroad
and in such manner and at such times as shall not endanger or interfere with the safe operation
of the tracks and other facilities. The requirements of the Railroad and the instructions of its
representatives shall be complied with relating to the proper manner of protecting the tracks,
pipelines, wire lines, signals, and all other property at said location; the traffic moving on such
tracks; and the removal of tools, Equipment, and Materials.

The Contractor shall not pursue any levies, liens, or encumbrances of any nature whatsoever
against Railroad property, and shall promptly remove any lien against Railroad property arising
from performance of Work hereunder by the Contractor or any Subcontractor; and if not
removed within 20 Days, the Railroad may act to remove same and all the costs shall be paid
by the Contractor.

Railroad representatives, conductors, flagmen, or watchmen will be provided by the Railroad to
protect its facilities, property, and movements of its trains or engines when, in the opinion of the
Railroad’s representative, they are necessary because of the Contractor’s operations while
working on or adjacent to Railroad property or its tracks.

The cost of all personnel deemed necessary by the Railroad and provided by the Railroad for
the protection of the Railroad facilities and trains during the period of constructing the Project,
and the cost of installing protective devices in the case of impaired clearance, as above
specified, shall be borne by the Contractor.

At the request of the Railroad, the Contractor shall remove from the Railroad premises any
employee of said Contractor or any Subcontractor who fails to conform to the instructions of the
Railroad’s representative. All Work on the Railroad premises shall be suspended until such
request of the Railroad is met. The Contractor shall indemnify the Railroad against any claim
arising from the removal of any such employee from the Railroad premises.

Upon completion of the Work to be performed on Railroad property, the Contractor shall
promptly remove from Railroad property all tools, Equipment, and Materials placed thereon by
the Contractor or the Contractors agents. The Contractor shall restore said property to the same
state and condition as when the Contractor entered thereon and shall leave said property in a
clean and presentable condition satisfactory to the Railroad.

The Contractor shall provide written notice to the Railroad that the Work has been completed
within 10 Days following completion and acceptance of such Work. All notices and
correspondence with the Railroad shall contain the Project number and location. Copies of such
agreements, notices, and correspondence shall also be submitted to CDOT.

6.2.6 Colorado Public Utilities Commission (PUC)

Per PUC Regulations (4 CCR 723-7:7203), only the roadway or railroad authority in highway-rail
crossings may petition or apply to the PUC. CDOT will apply for the highway-rail crossing PUC
authorizations necessary for the Project. A Draft of the PUC Application is included in the
Reference Documents. The Contractor shall support CDOT in these efforts by the following:
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1. The Contractor shall be responsible for preparing all applications to be submitted to the
PUC, including developing the application text and all supporting documentation, and
preparing exhibits to the satisfaction of CDOT and the PUC.

2. The Contractor shall attend meetings with appropriately qualified staff and cooperate
with the PUC, as reasonable and requested by CDOT.

3. The Contractor shall allow 10 Days of review time for CDOT staff to review the submitted
applications and supporting documentation prior to CDOT filing the application with the
PUC. Any subsequent reviews required by CDOT due to deficiencies in the submitted
applications and supporting documentation shall be subject to additional 10-Day review
periods.

4. The Contractor shall prepare and coordinate any post application exhibits and/or
information requested by the PUC, including providing technical expertise at any PUC
legal proceedings, as requested by CDOT.

5. The Contractor shall allow for appropriate PUC approval durations in the Project
schedule and shall provide the applications and supporting documentation in a timely
fashion to CDOT so as not to impact the Project Schedule. Any delays or increase in
costs of the completion of the Project caused by the failure of or delay by the Contractor
to provide the PUC applications and supporting documentation to CDOT shall be the
responsibility of the Contractor.

6.3 Deliverables

At a minimum, the Contractor shall submit the following for review, Approval, and/or
Acceptance:

Review,
Deliverable Acceptance, | Schedule
or Approval
Notify Railroad of Project commencement | Railroad Within 5 Days of NTP1
Contractor / Railroad agreement Executed by | Prior to commencing Work on Railroad
(Exhibit C and Exhibit C-1) the Railroad property
Written notice of intent to commence Railroad 30 days prior to beginning work. Per the
Work on Railroad ROW executed agreement with the Railroad
Written notice of intent to stop Work on Railroad 15 days prior to completing all work. Per
Railroad ROW the executed agreement with the Railroad
Avproval b 15-day-RailroadreviewPer RR review
Railroad design plans pproval by requirements. Submit prior to beginning
the Railroad } ;
any construction on Railroad property
PUC application CDOT Per the Project Schedule
Exhibit C — Contractor Estimate of Railroad Accompany Contractor Submittal of
Flagging Days Exhibit C and Exhibit C-1
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