
Construction Phasing

Notes

Last Updated: 1/26/16

100% Design -  details subject to revisions during    
   construction efforts 
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Summer 2016 
& Fall 2017

WB to NB On Ramp

Spring - Fall 2016

EB to NB On Ramp

Spring -  
Summer 2017

NB Off Ramp

EB to SB On Ramp

Fall 2017

WB to SB On Ramp

Summer 2017

SB Off Ramp

Spring - Fall 2017

I-25 West
Spring - Fall 2016

I-25 East

Fall 2016 - 
Spring 2017

I-25 Center

Summer - Fall 2016
(includes utility undergrounding work by Xcel Energy)

Walnut Hills Noise Wall

Spring 2016

Frontage Road

Summer 2017 - 
Spring 2018

Arapahoe 
Center

Fall 2017 - 
Spring 2018

Arapahoe 
North

Spring 2016 - 
Summer 2017

Arapahoe 
South

Fall 2016 - 
Summer 2017

Clinton Street

Spring 2016 & 
Summer 2017

Boston Street

Fall 2016 - 
Summer 2017

Yosemite Street

Spring - Fall 2017


