PROJECT UPDATE

SH88 Arapahoe Rd Cherry Creek Bridge Replacement
Project Overview
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SEMA Construction Inc. of Centennial, Colorado, is
the contractor for this $18 million project, which on
pace to finish in June 2015.

Progress
To date, the project is 70 percent complete and in the
final phase of work on the bridge structure. There will
be minor median work once the structure is completed.
Traffic is configured so the westbound traffic lane along
Arapahoe Road has been transitioned onto the newly
constructed bridge, which was completed in December.
This work was completed quickly and efficiently thanks
to owner-contractor cooperation and the availability of
crews at the end of the year, allowing the project to
meet a milestone in completing Phase 2 three months
ahead of anticipated schedule.
Currently, work includes utility location and storm sewer
work. Additionally, crews are exporting mass hauls of dirt
from the project. Work is focused on the substructure of
the bridge: the supporting caissons, columns and pilings.
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In addition, there will be construction on the Cherry Creek
Trail. The trail will extend under Arapahoe Road, giving pedestrians and cyclists
improved connectivity throughout the trail system.
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In November 2013, the Colorado
Department of Transportation
(CDOT) began a bridge reconstruction project on State Highway (SH) 88 over Cherry Creek
in Arapahoe County. The project extends from east of South
Jordan Road to South Chambers
Way. Crews are replacing the
existing bridge, originally built
in 1959, with a structure that
meets current standards.
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The project team is preparing to finalize work on the
trail this spring. The trail will be extended under the
bridge west of the creek and serve as the missing link
to connect the trail system. The trail is tentatively
scheduled to open by July 2015.

Schedule and Impacts
Normal daytime work hours will be Monday through
Friday from 7 a.m. to 3 p.m. Some weekend and
nighttime work can be expected.
Travelers can expect little traffic impact with up
to 15-minute delays. The number of lanes will
be maintained, with intermittent shoulder and
eastbound and westbound right-lane closures. Access
to businesses also will be maintained.
In March 2015, when girders will be erected for the
bridge, there will be nightly closures to accommodate
that work. There will be additional information about
these closures as work gets closer.
Please use caution and stay alert while traveling
through the construction zone and follow reduced
posted speed limits.
(continued on other side)
February 2015

SH88 Arapahoe Rd Cherry Creek Bridge Replacement

PROJECT UPDATE
February 2015
Public Information Manager
c/o ZoZo Group, LLC
700 E. 24th Avenue, Suite #2
Denver, CO 80205

PROJECT UPDATE

SH88 Arapahoe Rd Cherry Creek Bridge Replacement
(continued from other side)

Pedestrian Access Restricted
The sidewalk from South Jordan
Road to South Chambers Way is
closed to pedestrians on the south
side of the street. Pedestrians must
utilize the sidewalk on the north
side of the road. Only authorized
construction personnel are allowed
on the project site, as there are
open holes for bridge structure
work and heavy equipment.

Contact
If you have questions about the project,
contact the Public Information Team. You will
receive a response within 24 hours.

Phone: 720-222-3113

Email: SH88@PublicInfoTeam.com
www.coloradodot.info/projects/sh88overcherrycreek

