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SH 52 Coalition Update 

November UPDATE  

CDOT wanted to provide a summary to keep you posted on the activities completed to date and next steps 

on the CO 52 Planning and Environmental Linkages (PEL) Study and Access Control Plan (ACP). 

PEL STATUS: The project team continues to advance the PEL process.  The Purpose and Need Statement 
received official approval from FWHA completing the second of four FHWA Coordination Points required for 
the PEL Study. The next Coordination Point will be for FHWA to provide input during alternatives 
development, evaluation, refinement, and the recommendation of alternative(s) to be evaluated in future 
NEPA studies.   

Alternatives Analysis –The project team is in the process of finalizing Evaluation Criteria and 
performance measures and developing alternatives. As shown in the graphic below, the Reason, 
Vision, Purpose & Need, and Goals developed for the study are the basis for the Evaluation Criteria. 
The criteria are utilized throughout the process to rank and prioritize alternatives. The Evaluation 
Criteria and performance measures were discussed with the Technical Team on October 29th, with 
an additional week to provide comments or questions.  

The Evaluation Criteria and performance measures, once finalized, will be reviewed at an additional 
Technical Team Meeting on December 3rd. The project team felt it was important to add a Technical 
Team meeting to get concurrence on the Evaluation Criteria to support the continuation of the 
Alternatives development. Acceptance of the Evaluation Criteria will be recorded as a project 
decision point.  
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Traffic ‐ Traffic data is being analyzed and compared to 2019 volumes. If needed, adjustments will be 

made to provide a picture of current and future volumes. The updated traffic numbers will be 

presented at the December Technical Team meeting. 

ACP STATUS: Over the past few weeks, ACP meetings have occurred with the local agencies. Discussions have 

focused on existing and future access recommendations based on future land use development and traffic 

growth projections.  The project team met with Boulder County on November 17th and are planning to meet 

again to finalize ACP discussions.  

COMMUNICATIONS: The project team prepared an Overview of the Public Engagement Summary (attached) 

from the August event. The Overview reviews the goals for the public engagement event, public participation 

metrics, outreach strategies, results from the event, and the next steps of the PEL Study.  

PROJECT SCHEDULE: 
Traffic data collection is complete. Once traffic has been analyzed, volumes will be modeled to help evaluate 
alternatives. The Safety Assessment Report is under internal review and when approved by CDOT will be 
included as an Appendix to the Existing Conditions Report. The schedule is reviewed by the project team 
during our meetings and we will communicate to the Coalition if delays are anticipated. The next 
presentation to the SH 52 Coalition will be on February 25, 2021, where the project team will present the 
Evaluation Criteria and developed alternatives for the corridor.  

 



VIRTUAL PUBLIC ENGAGEMENT OVERVIEW

CO 52 PEL & ACP

PUBLIC PARTICIPATION METRICS

This virtual public engagement 
was held in lieu of an in-person 
public meeting from August 24 
to September 17, 2020. As part 
of the PEL Study, we gathered 
stakeholder input to understand 
community concerns and ideas. 
This input will be used to establish 
evaluation criteria as part of 
the analysis process. The team 
identified three goals for the 
public meeting:

1 Inform stakeholders of the 
study goals and activities

2
Receive input from 
stakeholders on their 
interests and concerns

3
Establish relationships and 
lines of communication 
with stakeholders 
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NEXT STEPS

OUTREACH
Thanks to the help 
of local government 
agencies, the team 
reached corridor 
neighbors and users 
by relying on the 
following tools in 
English and Spanish:The project 

team captured 
themes and 
ideas that 
arose from the 
engagement. 
Stakeholders 
expressed 
interest in 
a variety 
of roadway 
improvements, 
including the 
following:

Information compiled from the public engagement 
will be used in establishing the evaluation criteria 
against which different corridor projects and 
options will be assessed. The PEL Study is the 
beginning of a longer implementation process.
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