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17000 4 BOULDER Broadway & Euclid Pedestrian Underpass 6,554,000.00$      350,000.00$         In Progress
17849 4 LARIMER Estes Park Transit Hub 1,362,250.00$      245,000.00$         Completed
18324 4 BOULDER Transit Stop Enhancements 271,200.00$         271,200.00$         In Progress
18325 4 LARIMER South Transit Center Park & Ride-Fort Collins 640,167.00$         640,167.00$         In Progress
18326 4 BOULDER SH119 Airport Rd Ped Underpass 1,719,792.00$      610,000.00$         In Progress
18327 4 LARIMER Orchards Regional Transfer Center- Loveland 43,902.00$           43,902.00$           Not Started
18328 4 WELD GET Bus Stop Improvements 100,000.00$         100,000.00$         In Progress
18329 4 BOULDER Bus Stop Improvement Program 128,800.00$         128,800.00$         In Progress
18330 4 BOULDER 14th & Walnut Transit Center Imp 546,000.00$         412,043.00$         In Progress
18348 5 CHAFFEE FASTER TRANS CHAFFEE SHUTTLE CTR (FY10) 40,000.00$           40,000.00$           Completed
18351 5 LA PLATA FASTER TRANS LA PLATA PARK-N-RIDE (FY12) 96,000.00$           96,000.00$           In Progress
18368 3 MESA G.V.Transit Bus Stops-North Ave GJ 360,000.00$         360,000.00$         In Progress
18398 4 BOULDER SH119: Bike/Ped Underpass: S/O Hover 130,416.00$         120,000.00$         In Progress
18406 1 JEFFERSON US 285 - PINE JUNCTION PARK N RIDE 960,000.00$         960,000.00$         Completed 
18410 3 MESA GVT Const of CNG Bus Mtc. Facility 300,000.00$         300,000.00$         Completed
18433 1 DENVER DUS RENOVATION PROJECT 5,000,000.00$      5,000,000.00$      In Progress
18480 3 SUMMIT TOWN OF BRECKENRIDGE REHAB TRANSIT BUS 58,862.00$           58,862.00$           Completed
18481 3 SUMMIT SUMMIT STAGE TRANSIT MID LIFE REHAB 144,000.00$         144,000.00$         Completed
18482 1 JEFFERSON SRC PURCHASE 3 VANS 2 AUTOS LOCAL MATCH 32,640.00$           32,640.00$           Completed
18483 1 JEFFERSON SRC 5310 LOCAL MATCH FOR 3 12 PASS VANS 25,215.00$           25,215.00$           Completed
18487 2 KIOWA KIOWA CO PURCHASE 12 PASS VAN 31,200.00$           31,200.00$           Completed
18488 1 GILPIN GILPIN CO PURCHASE 16 PASS BUS 61,320.00$           61,320.00$           Completed
18490 3 SUMMIT TOWN OF BRECKENRIDGE RADIOS 45,260.00$           45,260.00$           Completed
18491 5 SAN MIGUEL TELLURIDE REPLACE 37 PASS BUS 268,800.00$         268,800.00$         In Progress
18493 5 LA PLATA SUCAP BUS 2012 29,345.00$           29,345.00$           Completed
18494 3 ROUTT STEAMBOAT TRANSIT-PAVMNT/HYBRID BUS 504,000.00$         504,000.00$         Completed
18495 4 BOULDER SPECIAL TRANSIT CNG PARA VEHICLE 176,000.00$         176,000.00$         Completed
18496 2 EL PASO SILVER KEY - PURCHASE SOFTWARE MODULE 273,840.00$         273,840.00$         In Progress
18497 3 PITKN, EAGL, GARFLD RFTA - INTERREGIONAL ITS PURCHASE 1,000,000.00$      1,000,000.00$      In Progress
18498 2 PUEBLO PUEBLO SRDA 3 PARA T. BUSES LOCAL MATCH 29,482.00$           29,482.00$           Completed

18499 4
LOGN, MORGN, PHLPS, 

SEGWK, WASH, YUMA  NECALG VEHICLE PURCHASE REGIONAL SERVICE 115,200.00$         115,200.00$         Completed
18500 2 EL PASO MTN METRO VOICE RECORDER LOCAL MATCH 99,200.00$           99,200.00$           In Progress
18501 2 EL PASO MTN METRO VARIABLE MESS LOCAL MATCH 72,000.00$           72,000.00$           Completed
18502 2 EL PASO MTN METRO ADA VEHICLE REPLACEMENT 2012 120,000.00$         120,000.00$         Completed
18503 2 EL PASO MTN METRO ADA BUSES FARE BOX LOC MATCH 56,000.00$           56,000.00$           In Progress
18504 2 EL PASO MTN METRO ADA BUS REPACE LOC MATCH 50,000.00$           50,000.00$           Completed
18505 2 EL PASO MTN METRO - VANPOOL REPLACEMENT- 34 VANS 363,280.00$         363,280.00$         Completed

18506 ST
EAGL, SUMMIT, CLEAR 

CRK, JEFFCO I-70 AGS FEASIBILITY STUDY 1,830,000.00$      1,830,000.00$      In Progress

18507 ST EL PASO FREX CAP PREV MAINT PROGRAM - 2011 280,370.00$         280,370.00$         Discontinued
18508 3 EAGLE EAGLE CO RTA ITS AUTO COUNTERS 108,000.00$         108,000.00$         Completed
18509 5 LA PLATA CTY OF DURANGO CAPITAL PURCHASES 2011 80,900.00$           80,900.00$           Completed
18510 5 LA PLATA CTY DURANGO CAPITAL PURCHASE 2012 135,105.00$         135,105.00$         Completed
18511 3 MONTROSE, DELTA ALL PTS. TRANSIT 10 PASS BUS FOR NORWOOD 11,200.00$           11,200.00$           In Progress
18512 5 ARCHULETA ARCHULETA PURCHASE 21 PASS GREEN BUS 120,000.00$         120,000.00$         Withdrawn
18513 2 BENT BENT CO HEALTH CARE CTR 11 PASS VAN 43,622.00$           43,622.00$           Completed
18514 1 GILPIN BLACKHAWK TRANSP. AUTH. BUS REPLACEMENT 164,000.00$         164,000.00$         Completed
18515 4 WELD CITY GREELEY PURCHASE BUS 145,650.00$         145,650.00$         Completed

18516 1 DENVER CITY OF DENVER B-CYCLE EXPANSION 512,121.00$         512,121.00$         Completed

18517 2 EL PASO CITY OF FOUNTAIN PURCHASE 3 BUSES 264,000.00$         264,000.00$         Completed
18518 4 LARIMER CITY OF FT COLLINS BUS REPLACEMENT 500,000.00$         500,000.00$         Completed
18519 3 AVON Avon Transportation OP Facility PH 1 256,950.00$         256,950.00$         In Progress
18526 1 DENVER,JEFFERSON BUS SHELTER REPLACEMENTS:WHEAT RIDGE 168,380.00$         168,380.00$         Completed
18565 1 ADAMS 104TH AVE PARK-N-RIDE @ COLORADO 1,320,000.00$      1,320,000.00$      In Progress
18605 1 ARAPAHOE,DOUGLAS LIGHT RAIL SHELTER IMPROVEMENTS 516,800.00$         516,800.00$         In Progress
18614 2 EL PASO BLACK FOREST PARK & RIDE FACILITY 278,000.00$         278,000.00$         In Progress
18615 2 EL PASO MMT-DOWNTOWN BUS TERMINAL RENOVATION 20,000.00$           20,000.00$           In Progress
18616 2 EL PASO MOUNTAIN METRO TRANSIT FACILITY UPGRADE 376,000.00$         376,000.00$         In Progress
18633 4 BOULDER Bike Share Stations (City of Boulder) 64,000.00$           64,000.00$           In Progress
18635 1 DENVER FASTER RTD (Downtown Circular bus replcmts) 3,900,000.00$      3,900,000.00$      In Progress
18636 3 HINSDALE FASTER HINSDALE COUNTY 49,600.00$           49,600.00$           In Progress
18637 3 PITKIN FASTER CITY OF ASPEN - BATTERY REPL 169,600.00$         169,600.00$         In Progress
18638 3 MOFFAT FASTER MOFFAT COUNTY BUS 48,000.00$           48,000.00$           In Progress
18639 3 MONTROSE, DELTA FASTER ALL POINTS TRANSIT 234,566.00$         234,566.00$         In Progress
18698 2 PUEBLO Pueblo Transit-Downtown Terminal Renovat 20,000.00$           20,000.00$           In Progress
18741 4 CHEYENNE CHEYENNE WELLS TRANSIT GARAGE 97,314.00$           97,314.00$           Completed
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18749 3 MESA West Grand Junction Transfer Site 800,000.00$         800,000.00$         In Progress
18857 1 DENVER DENVER B-CYCLE TCSP 1,104,351.00$      361,721.00$         In Progress
18909 ST LARIMER INTERREGIONAL CONNECTIVITY STUDY 374,739.27$         374,739.27$         In Progress
18930 3 MONTROSE, DELTA 2013 FASTER - ALL POINTS TRANSIT 32,480.00$           32,480.00$           In Progress
18931 3 ROUTT 2013 FASTER - STEAMBOAT - ONE BUS 163,944.00$         163,944.00$         In Progress
18932 3 PITKIN 2013 FASTER - SNOWMASS - TWO BUSES 200,000.00$         200,000.00$         Completed
18933 3 PITKN, EAGL, GARFLD 2013 FASTER - RFTA - FLUIDS MANAGMENT 100,000.00$         100,000.00$         In Progress
18934 3 PITKIN 2013 FASTER - ASPEN - VEHICLES 120,000.00$         120,000.00$         In Progress

18935 1, 4
ADAMS, JEFF, BRMFLD, 

BOULDER

2013 FASTER - 36 COMMUTING SOLUTIONS - 

KIOSKS 781,000.00$         781,000.00$         In Progress
18936 4 BOULDER 2013 FASTER - EGO CARSHARE 18,174.00$           18,174.00$           In Progress
18937 4 LARIMER 2013 FASTER - FORT COLLINS - BUSES 384,000.00$         384,000.00$         In Progress

18938 4
LOGN, MORGN, PHLPS, 

SEGWK, WASH, YUMA  2013 FASTER - NECALG - 6 VEHICLES 115,920.00$         115,920.00$         In Progress
18940 4 BOULDER 2013 FASTER - VIA MOBILITY - BOC buses 54,400.00$           54,400.00$           In Progress

18943 3
EAGL, SUMT, ROUTT, 

GRFLD, GRND, JKSN

2013 FASTER - NWCCOG - 1C/1C SOFTWARE 

SYSTEM 50,000.00$           50,000.00$           In Progress

18944 1
ADMS, ARAP, BLDR, 

BRMFLD, DNVR, JEFF 

2013 FASTER - ONE CALL, ONE CLICK EQUIP.,  FOR 

DRMAC 176,394.00$         176,394.00$         In Progress
18945 3 SUMMIT 2013 FASTER - 2 BUS REPL -  SUMMIT CO 704,000.00$         704,000.00$         In Progress
18946 1 GILPIN 2013 FASTER-PUR./INST LUBE REEL (Blackhawk) 25,200.00$           25,200.00$           Completed
18947 1 GILPIN 2013 FASTER - REPLACE ONE BUS (Blackhawk) 172,000.00$         172,000.00$         In Progress
18948 3 SUMMIT 2013 FASTER - VEHICLE REPL.  (Breckenridge) 400,000.00$         400,000.00$         In Progress
18949 1 DOUGLAS 2013 FASTER-REPL Bus (Castle Rock Seniors) 49,600.00$           49,600.00$           Completed
18950 1 ARAPAHOE, DENVER 2013 FASTER-RTD SE CORRIDOR CC MACHINES 440,000.00$         440,000.00$         In Progress
18957 3 PITKIN 2013 FASTER - SNOWMASS - BOC VEHICLE 42,560.00$           42,560.00$           Completed
18981 2 PUEBLO SRDA PURCH 2 VEH FASTER 31,776.00$           31,776.00$           Completed
18982 2 HUERFANO, LAS ANIMAS SCCOG 2 BUS REPLACE FASTER 100,800.00$         100,800.00$         Completed
18983 5 CHAFFEE NEIGHBOR ADA-ACC VAN (Chaffee Shuttle) 48,000.00$           48,000.00$           Completed
18984 5 SAN MIGUEL MOUNTAIN VILLAGE HI SPD CONV FASTER 100,450.00$         100,450.00$         Completed
18986 2 EL PASO MMT VANPOOL REPLACEMENT 102,043.00$         102,043.00$         In Progress
18988 2 EL PASO MMT PLANNING STUDIES FASTER 25,600.00$           25,600.00$           Completed
18992 2 EL PASO MMT ADA VEH REPLACEMENT FASTER 162,240.00$         162,240.00$         Completed
18993 2 EL PASO MMT ADA VEH REPLACE #2 FASTER 162,240.00$         162,240.00$         Completed
18994 5 LA PLATA DURANGO TROLLEY REPLACE FASTER 112,000.00$         112,000.00$         Completed
18995 2 TELLER COMM OF CARING VEH PURCHASE FASTER 134,400.00$         134,400.00$         Completed
19013 4 LARIMER Estes Park CVB Transit Hub 797,391.00$         797,391.00$         In Progress
19022 1 DENVER DENVER B-CYCLE BICYCLES 188,000.00$         150,400.00$         In Progress
19088 1 DENVER RTD CENTRAL CORRIDOR LRT IMPROVEMENTS 692,000.00$         692,000.00$         In Progress
19089 1 DENVER RTD MAINTENANCE OF WAY BUILDING REHABILI 496,452.00$         496,452.00$         In Progress
19099 1 JEFFERSON WHEAT RIDGE BUS BENCHES 200,000.00$         200,000.00$         In Progress
19141 ST STATEWIDE FASTER TAM PILOT PROJECT 310,000.00$         310,000.00$         In Progress
19142 2 PUEBLO PURCELL BOULEVARD PARK AND RIDE-Pueblo 726,180.00$         726,180.00$         Suspended

19169 5
ALAM, SAGUCH, CHAF, 

GUNSN, PARK, JEFF

PASSENGER BUS ALAMOSA/GUNNISON TO 

DENVER - CDOT DTR 184,000.00$         184,000.00$         In Progress
19233 1 JEFFERSON SRC TRANSIT PROJECT (facility repair) 41,344.00$           41,344.00$           In Progress
19324 2 LAS ANIMAS FY 2013 SCCOG MULTIMODAL TRANSIT STATION 310,000.00$         310,000.00$         In Progress
19372 1 JEFFERSON UNION HAWK SIGNAL PROJ (Lakewood LRT xing) 152,948.00$         152,948.00$         In Progress
19466 3 PITKIN SH 82 AABC Ped Underpass Transit 1,500,000.00$      1,500,000.00$         In Progress
19502 5 CHAFFEE NEIGHBOR TO NEIGHBOR ICB BUS REPL 52,000.00$           52,000.00$           In Progress
19503 5 SAN MIGUEL TELLURIDE 1 BUS REPL 96,000.00$           96,000.00$           In Progress
19505 2 EL PASO SILVER KEY 2 NON-ADA MINIVAN REPL 65,600.00$           65,600.00$           In Progress
19506 2 EL PASO SILVER KEY 2 BOC REPL 96,000.00$           96,000.00$           In Progress
19509 5 LA PLATA DURANGO TROLLEY REPL 152,000.00$         152,000.00$         In Progress
19510 2 TELLER CRIPPLE CREEK FACILITIES AND EQUIP 206,413.00$         206,413.00$         In Progress
19511 2 TELLER CRIPPLE CREEK 2 VEH REPL 176,000.00$         176,000.00$         Completed

19512 2 EL PASO

COLO SPRINGS VANPOOL ITS SOFTWARE 

REPL 80,000.00$           80,000.00$           In Progress
19513 2 EL PASO COLO SPRINGS TVM'S 160,000.00$         160,000.00$         In Progress
19514 2 EL PASO COLO SPRINGS METRO MOB VEH REPL 28,000.00$           28,000.00$           In Progress
19516 2 EL PASO COLO SPRINGS ITS SOFTWARD UPGRADE 120,000.00$         120,000.00$         In Progress
19517 2 EL PASO COLO SPRINGS ITS HARDWARE REPL 80,000.00$           80,000.00$           In Progress

19525 4
LINCOLN, KIT CARSON, 

CHEYN, ELBERT ECCOG TYPE II REPL VEHICLE 52,000.00$           52,000.00$           In Progress
19526 3 SUMMIT SUMMIT COUNTY 2 BICYCLE RACKS 56,800.00$           56,800.00$           In Progress
19529 3 PITKIN ASPEN 1 BUS AND 2 SHUTTLE REPL 50,000.00$           50,000.00$           In Progress
19530 1 GILPIN BLACK HAWK 1 VEHICLE REPL 136,000.00$         136,000.00$         In Progress
19532 3 GUNNISON CRESTED BUTTE 38 FT BUS REPL 128,000.00$         128,000.00$         In Progress
19533 3 GUNNISON CRESTED BUTTE 26 FT BUS REPL 103,000.00$         103,000.00$         In Progress
19536 3 SUMMIT SUMMIT COUNTY 1 PASS. COUNTING SOFTWARE 60,000.00$           60,000.00$           In Progress
19538 1 GILPIN BLACK HAWK 2 ROT.LIFT/ALIGN.EQUIPMENT 59,755.00$           59,755.00$           In Progress
19540 4 LARIMER FT COLLINS MATCH FOR 3 REPL VEHICLES 174,624.00$         174,624.00$         In Progress
19541 4 WELD GREELEY AUTO FARE EQUIP 100,000.00$         100,000.00$         In Progress
19542 3 MESA MESA CO REPL 7 GVT BUSES 188,040.00$         188,040.00$         In Progress
19543 3 PITKN, EAGL, GARFLD RFTA 4 VEHICLE REPL 50,000.00$           50,000.00$           In Progress
19544 3 PITKIN SNOWMASS VILLAGE 4 LT DUTY MED BOC VANS 50,000.00$           50,000.00$           In Progress
19545 3 ROUTT STEAMBOAT SPGS GPS PURCH AND INSTALL 65,683.00$           65,683.00$           In Progress
19546 4 WELD GREELEY 3 PARA/DRS VEHICLE REPL 42,053.00$           42,053.00$           In Progress


