
March 30, 2011  

  

I70B Reconstruction Project Update for March 30th
 

 

Eastbound Through Lanes:  

Crews have made progress with the over excavation of nonstructural soils. 

However, the work to remove and replace these soils is taking a little longer than 

originally anticipated. The new schedule for paving the eastbound lanes is 

as follows:  

• Finish over excavation of eastbound lanes: 4/1/11 (Friday)  

• Import and place road base material: Will be completed by the end of the week 
(4/1/11). The milled asphalt from the old road will be used for road base;  

• Trim eastbound lanes: 3/30/11 – 4/1/11 (today through Friday). Trimming 

is the process where the sub base is leveled to accept the required thickness of 
concrete to be poured. This is the last thing that it done prior to paving;  

• Machine pour eastbound lanes with concrete: Starting Monday, 4/4/11. 
This pour will take several days, at least through Friday, April 8th. During the 

time that the eastbound lanes are under construction, two through lanes in 
each direction will be located on the north side of the highway. Although no left 

turn lanes will be provided, left turns off of Highway 6 & 50 (I70B) will be 
allowed from the left through lane. Right turns will work the same way from 

the right through lane until the eastbound lanes are reopened.  

 

Median Work:  

No work on the median is anticipated for this week. Median work will resume once 

the eastbound lanes are in place and traffic is switched over to them.  

North Accesses and Frontage Road:  

Crews are currently working on the curb & gutter and will also be doing the 

driveways along the North Frontage Road through next Monday (4/4/11). The island 

between lanes on the north leg of the 24 ½ Rd. intersection was not poured last 

week and will be rescheduled in the near future. Grading of the sidewalk was also not 

started last week due to a drainage problem. Sidewalk work should start on Monday 

(4/4/11) and continue for a few weeks. Crews will start work on the northeast side of 

the project (24 ½ Road) and continue west along the north side of Highway 6 & 50.  

South Frontage Road:  

The lanes have been poured and are curing. Crews are currently machine pouring 

curb & gutter, finishing it by Friday (4/1/11). Driveways and walls along the south 

side will probably start sometime in the next week or two. The frontage road is now 



open at 24 ½ Road and will be open through the east end of the project by the end 

of the day. The south leg of the I70B/24 ¾ Road intersection will remained closed for 

the time being.  

You will also see electric and landscape crews working throughout the project 

working on street lighting, crosswalk lighting and placing posts for the new 

traffic signals. Landscaping will likely begin in earnest around the 24 ¾ Road 

intersection once the new sidewalk has been placed.  

SPECIAL NOTICE:  

Irrigation season is rapidly approaching. As a part of the highway work, 

some irrigation lines in the CDOT rightofway have been damaged. If you 

own or lease property affronting the work area, please contact me before 

you turn on your sprinkler system. A representative from the project would 

like to be with you when the water goes on so that any damage to your 

system can be assessed. So, please call me at 7733457 when you are 

turning your irrigation system on and I will get a project representative to 

your property immediately. – THANK YOU!  

That’s the update for this week. Remember that the schedule described above 

is dependent on favorable conditions and could be delayed if the weather 

turns bad.  


