
I-70 Frontage Road Improvements
Old US 40 / CR 314

Project Leadership Team / Technical Team Meeting #6

April 5, 2012

Jim Bemelen, I-70 Corridor Manager

David Singer, I-70 Corridor Env. Manager

Benjamin Acimovic, Project Manager

Janet Gerak, Project Env. Manager



PLT/TT Meeting 6      4/5/2012

Agenda

9:05 Agenda Review, Introductions

9:15    Project Status, Updates

9:45 Summary of Design & Implementation

• Review Phase I Elements

• Phase I Elements assigned to Twin 

Tunnels

• Phase II Elements 

10:15 Summary of Environmental review

10:45 Next Steps 
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Process Status

• Categorical Exclusion for frontage road improvements east of 
Idaho Springs to Hidden Valley

• Project Schedule
– PLT/TT Meeting #1 August 31, 2011

– Scoping September 7, 2011

– PLT/TT Meeting #2 October 26, 2011

– PLT/TT Meeting #2.5 November 1, 2011

– Greenway ITF November 22, 2011

– Field Inspection Review December 1, 2011

– Clear Creek Board meeting review December 12, 2011

– PLT/TT Meeting #3 December 15, 2011

– Engineering Coordination meeting December 21, 2011

– PLT/TT Meeting #4 January 18, 2012

– SWEEP Meeting #3 January 19, 2012 

– ALIVE Meeting #2 January 20, 2012 

– PLT/TT Meeting #5 January 31, 2012

– Idaho Springs City Council February 13, 2012

– Section 106 PLT Meeting #2 February 16, 2012

– Rafting Company Coordination March 7, 2012

– Final Office Review March 15, 2012

– Bicycling Coordination March 29, 2012

– PLT/TT Meeting #6 April 5, 2012

– Ad date for Phase I April 19, 2012

– Construction of Phase I Summer / Fall 2012
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Project Budget

• Total Budget: $6.25 Million

– Funds: $6.25 in State Funding

– Project Estimate: Phase I: $6.25 Million

– Any funds left over will be spent on CR 314

– Phase I wall façade will be constructed and paid for as part of  

Twin Tunnels construction

• Phase II:(To Be Constructed Later)

– Western Decision Area: $5.1 Million

– Dirt Road Decision Area: $1.8 Million

– Eastern Decision Area: $3.4 Million
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Updates

•No new Section 106,SWEEP, or ALIVE updates

•Environmental Coordination – Catex and EA

•Rafting Coordination Meeting March 7, 2012

•Reviewed river and road closure protocol

•Requested end of season meeting 

•Bicycle Coordination Meeting  March 29, 2012

•Construction delays up to 30 minutes 

•Accommodations via flaggers and a pilot car

•Thru-access will be provided eves and wknds

•I-70 detour: barrier-separated path provided   

http://www.redrockscentury.com/
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Frontage Road Study Area
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PLT Decisions/Endorsements

•Phase I Cross Section

•Cut side wall system, dimension, tiering, aesthetics

•Trail railing treatment

•Parking area dimension

•Crosswalk design at end of separated path

•Section at Bell property

•Traffic control during construction
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Endorsed Phase I Construction
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Endorsed Phase I cross section



PLT/TT Meeting 6      4/5/2012

Frontage Road - west extent
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New Pull-Out Area Design
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Frontage Road - east extent
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East wall locations
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Frontage Road – Existing Condition
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Frontage Road Visualization
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Frontage Road – Greenway
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Frontage Road – Next Steps

• Mitigation Commitment Tracking Sheet

• Construction Phase CSS lifecycle begins

– PLT to re-charter before June 1st

• Phase II - May 2012 meeting with CCC
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Frontage Road – Next Steps

• Mitigation Commitment Tracking Sheet
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Frontage Road Phase II in orange
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Frontage Road Project Elements assigned 

to Twin Tunnels – Previously discussed

– Impacts of I-70 bridge reconstruction

– Detour construction details

– Buffer seeding/restoration

– Cut wall façade construction



PLT/TT Meeting 6      4/5/2012

Frontage Road Project Elements assigned 

to Twin Tunnels – Additional Items

– Involve key Clear Creek and Idaho Springs officials in 
final wall aesthetic application decisions

– Rafting Company Coordination – October 2012 and 
March 2013 meetings

– Ongoing bicycling community coordination

– Continue sending monthly newsletter updates to 
Frontage Road stakeholders 

– CDOT will develop:
• an updated property ownership map

• a list of local agency agreements, commitment letters, and 
local agency letters

– CDOT and Clear Creak will develop an IGA to address 
maintenance and procedures for furthering design and 
construction of Phase II elements
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Project Chronology 


