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Agenda

1. Introductions and Overview

2. Other Corridor Projects

3. Responses to Technical Team Issues 

4. Outcomes from June 7 ALIVE/SWEEP meeting

5. Review proposed solutions for:

ǐ I-70 Retaining wall aesthetics

ǐ Rockfall mitigation 

ǐ Enhancement identification process

6. Develop criteria for:

ǐ Impacts to recreational users

ǐ Infrastructure required in median

ǐ Coatings

ǐ Lighting

ǐ Signing

7. Next Steps



Other Corridor Projects

ÅFrontage Road

ÅTwin Tunnels EA

ÅWestbound Tunnel Repairs

ÅRockfall Mitigation

ÅExpansion Joint Work

ÅGeotechnical Investigations



Core Values

ÅSafety

ÅMobility

ÅGateway

ÅWildlife

ÅThe Creek

ÅDestination

ÅHistory

ÅConstructability

ÅInclusivity

ÅSchedule



Tentative Project Schedule

ÅPackage 1A

»Field Inspection Review Meeting ïJuly, 2012

»Final Office Review Meeting ïSeptember, 2012

»Construction Notice to Proceed ïNovember, 2012

ÅPackage 1B

»Field Inspection Review Meeting ïJuly/August, 2012

»Final Office Review Meeting ïOctober, 2012

»Construction Notice to Proceed ïNovember, 2012



Tentative Project Schedule

ÅPackage 2

»Field Inspection Review Meeting ïSeptember, 2012

»Final Office Review Meeting ïDecember, 2012

»Construction Notice to Proceed ïMarch, 2013

ÅPackage 3

»Field Inspection Review Meeting ïApril, 2013

»Final Office Review Meeting ïMay, 2013

»Construction Notice to Proceed ïAugust, 2013



Responses to Technical Team Issues 

» Issues Affecting C.R. 314 Alignment and Walls near Hidden 

Valley

» CSS Compliance documentation ïAppendix B

ǐProject Team will provide quarterly updates 

» Proposed Twin Tunnels Technical Team (T4) meeting schedule

ǐPlan to present aesthetic ñpackagesò at key points



CSS Compliance ïexample new column

Design Criteria Was this Design 
Criterion met on this 
project?

Results of the 
Environmental Phase

Results of the Design 
Construction Phase

Corridor Design
Character

Yes The engineering of the road 
reflects the creek and the
median.

The Aesthetic Guidelines 
must be considered.

The design of the portal 
should be simple and 
integrated

Design refinements are 
remaining out of the 100 yr 
flood plain, maintaining the 
median and minimizing cut 
walls.

Adherence to Aesthetic 
Guidelines is a key criteria of 
each design decision.

The portal design will be 
designed in accordance  with 
the 106 Task Force and the 
άǎƛƳǇƭŜ ŀƴŘ ƛƴǘŜƎǊŀǘŜŘέ 
criteria will be considered as 
part of the overall portal 
criteria.



Issues Timeline



Outcomes from June 7th ALIVE/SWEEP Meeting

ÅSWEEP and ALIVE members support the approval 

process and the concept of the access road and the 

restoration mitigation

ÅSWEEP and ALIVE members support the permitting  

process for the stream crossing and the details of rockfall 

mitigation



Portal Access Road: Proposal

ÅProposal:  Construct 
access road beginning 
at the current West 
Portal, running through 
the Clear Creek property 
and up the embankment 
to the East Portal.

» Construction beginning 
February 2013

» Restoration beginning 
in September 2013



Portal Access Road: Proposal



Portal Access Road: Cross Section



Portal Access Road: Cross Section



Portal Access Road: Cross Section



Portal Access Road: Mitigation Proposal


