
 

XCEL/CENTURY
LINK/COMCAST

UTILITY
RELOCATION

I‐70 FRONTAGE ROAD
IMPROVEMENTS

TWIN TUNNELS CONSTRUCTION PACKAGE 2
FULL DETOUR OF I‐70 ONTO CR 314.

TWIN TUNNELS
CONSTRUCTION
PACKAGE 1A

TWIN TUNNELS
CONSTRUCTION
PACKAGE 1B

Limited Access: Bike, Ped, Non‐
Motorized Traffic Accommodated,
Emergency Traffic Accommodated.

Limited Access: Bike, Ped, Non‐
Motorized Traffic Accommodated,
Emergency Traffic Accommodated.

CR 314 Open. US40/Game Check
Closed for preparation for Detour;

Non‐Motorized, Bike/

CR 314 and US40/Game Check
Closed for I‐70 Traffic Detour. Non‐

Motorized, Bike/Ped
Accommodated.

CR 314
Open after removal of detour
transitions. Restoration and
enhancement of CR 314.

TWIN TUNNELS CONSTRUCTION PACKAGE 3 ‐
I‐70 EB AND CR 314 OPEN, RESTORATION OF CR 314 AND TRAILHEAD
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