
 
 

 

Excavation operations are ongoing in the 675‐foot long 
westbound tunnel bore. While this project is not adding a 
third lane to westbound I‐70, it is widening the tunnel to 
accommodate future widening.  
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Construction Update 

As of May 29, crews have performed 35 blasts inside the tunnel and 20 rock face blasts outside the 

tunnel. Current estimates indicate it will take about 80 tunnel blasts and 70 rock face blasts to widen the 

westbound tunnel portal.  

Thus far crews have excavated about 420 feet of the tunnel 

and removed about 8,900 cubic yards of material. Outside 

the tunnel, about 2,000 cubic yards of material have been 

removed from the rock face walls above the westbound 

portal.  

To make this type of progress, crews have been working 

around‐the‐clock six days a week; a schedule that is 

expected to continue throughout the rest of the project. 

Tunnel crews are making every effort to blast during the 

early evening hours so they can excavate and haul out 

blasted materials overnight. Rock face blasting, which 

federal law mandates must be done during the daytime, is 

generally being scheduled for late morning or early afternoon times. This provides the opportunity to 

reschedule the rock face blast for later that same day should the initial blast time not be met for some 

reason. 

Because the blasting schedules can vary, everyone is encouraged to sign up for the Colorado 

Department of Transportation’s text and email alerts to receive updated information. To sign up for 

these alerts, visit https://public.govdelivery.com/accounts/CODOT/subscriber/new?pop=t&qsp=1851  

Reasons traffic might be stopped 

For most people who encounter delays along I‐70 for work associated with the Westbound Twin Tunnels 

project, it might not be evident why they are being asked to stop. After all, it is only while traffic is being 

held that workers can do certain activities along the rock walls above I‐70. Once traffic is released, these 

activities have to stop to help keep drivers safe. As a general rule, there are three types of work being 

done above the highway that require stopping traffic: 

1. Removing loosened materials prior to and/or following a blast 

2. Conducting drilling and blasting operations 

3. Installing rock bolts and removing mesh from the rock face wall 

This summer when rock face blasting is about halfway complete, there will be several days when crew 

members will scale the rock faces above both ends of the tunnel to remove loose rocks and verify the 

stability of the remaining rock so blasting work can continue. As was done in April, this work will require 

stopping I‐70 traffic in both directions several times throughout the day. Information on this scaling 

work will be shared in advance as it is scheduled.    



 
 

 

Summer construction activities 

With longer periods of daylight and an increase in summer tourism traffic in store for the next several 

weeks, people might notice corresponding changes in construction activity. Work could start earlier in 

the day and extend into the early evening hours as compared to what people might have encountered 

thus far. Also, with the customary increase in mountain visitors this time of year, there are fewer times 

when traffic can be stopped for blasting and scaling operations. Unless existing traffic conditions dictate 

otherwise, crews are generally prohibited from stopping westbound I‐70 traffic on Friday afternoons 

and Saturday mornings and eastbound I‐70 traffic on Saturday afternoons and Sundays during the day.  


