
 

 
 
Westbound I‐70 Twin Tunnels – Winter 2015 
 
I‐70 traffic shift completed ahead of schedule 

Last month, it took about 12 hours to realign westbound I‐70 traffic and about 24 hours to realign 

eastbound I‐70 traffic through the Veterans Memorial Tunnel (formerly known as the Twin Tunnels). 

With two days of inactivity in between these two traffic shifts to allow a winter storm to pass, all I‐70 

traffic was realigned by 5 p.m. Wednesday, Dec. 17 – three days ahead of schedule. 

 

Click here to read a letter to the editor published in the Dec. 18 issue of the Denver Post regarding these 

efforts to restore I‐70 traffic at the tunnels.  

 

Upcoming construction activities include finishing work at tunnels and restoring County Road 314 

Moving all lanes of I‐70 traffic back into their original alignment allows crews to finish several pieces of 

work that couldn’t be accessed while the detours were in place last year. This work includes finishing the 

retaining wall leading into the westbound tunnel (see photo at 

right), and building the median wall and restoring the center 

median area on the west side of the tunnels.  

This work on the west side of the tunnel will require periodically 

closing a single lane of eastbound I‐70 through mid‐February. The 

other two lanes of eastbound I‐70 will remain open through the 

tunnel. Along with building the median wall, crews will be 

removing the asphalt pavement used to detour westbound traffic 

last year so the median area can be regraded, light poles reset 

and permanent signs put in place. 

Once this final work along I‐70 is complete, crews will turn their 

attention to restoring County Road 314, making improvements to 

The rebar on the right side of this photo shows where a 
retaining wall will be poured in place to help keep rocks 
from rolling onto the westbound lanes of I‐70. 
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Clear Creek and building a new trailhead access that connects to the pedestrian bridge between I‐70 and 

Clear Creek (see graphic below). Stream restoration work, which includes channel realignment and 

habitat creation, is scheduled to begin in early March and be complete by mid‐April.  

County Road 314 remains closed to vehicular through traffic while work is done to place stone fascia on 

the existing retaining walls and repave the roadway. Access to businesses on CR 314 is being 

maintained. Retaining wall work at the Hidden Valley off ramp (Exit 243) is scheduled to begin in March 

and be completed by late spring and paving work is currently scheduled for late spring or early summer.  

 

Tunnels in Idaho Springs renamed Veterans Memorial Tunnels 

Last March, Colorado lawmakers passed a bill to rename the I‐70 Twin Tunnels near Idaho Springs as the 

Veterans Memorial Tunnels to honor those who have served this country. Later this year, letters will be 

adhered to the tunnel portals to indicate the new name to drivers as they enter the tunnels from either 

direction. The project’s contractor, the Kraemer‐Obayashi Joint Venture, is paying to have the Veterans 

Memorial Tunnel name mounted at both portals.   

 

 

 

 

 

 

 

 

Later this year, restoration efforts along Clear Creek will include constructing a new trailhead to access the stream 
near the old Game Check Station. 


