
US 287 at Lamar

Project Schedule
Feasibility Study –

Completed June 2000

Environmental 
Assessment & 
Preliminary Design

FHWA Approval of 
Decision Document

Final Design

Construction *

2002 2003 2004 2005 2006 2007

* Construction schedule dependent on funding.


