
I-70 Silverthorne/Dillon Interchange Project
“Results through Partnerships”

Project Development – Look Ahead Schedule

FUTURE

Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

LAUNCH

    - Data Collection

    - Goals and Objectives

    - Existing Conditions

    - Evaluation Criteria

EVALUATE

   - Identify Alternatives

   - Conceptual/Feasibillity Evaluation

   - Detailed Evaluation

DELIVER

   - Prepare NEPA Document

   - CDOT/FHWA Approvals

PLT Meetings

Public Meetings

ESTABLISH THE PROCESS

FINAL APPROVALS

SELECT ALTERNATIVE(S)

2010 2011 to TBD


