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PROJECT SCHEDULE

Cottonwood Pass Concept Design
(Eagle and Garfield Counties)
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2022 2023
MAJOR TASKS Jun Jul Aug Sept Oct Nov Dec Jan Feb
Project Initiation
Site Visits/Agency Kick off Meetings | I ENGIIGN
Outreach Plan I
Right-of-Way/Survey LEGEND
Right-of-Way Review I ﬁ Public Meeting (one in Garfield County and one in Eagle County)
Establish Survey Control _ @ Project Leadership Team (PLT) Meeting
Property Owner/Residential Issues Task Force (ITF) Meeting
Map Sit
ap Sttes — @ Natural Resources Issues Task Force (ITF) Meeting
Existing Right-of-Way Exhibits _ NOTE: Additional Project Leadership Team (PLT) and Issue Task Force
(ITF) meetings may be held as needed
Data Collection/Review
Traffic and Safety Evaluation —
Geotechnical Evaluation *
Environmental Evaluation —
Conceptual Design
Initial Design Options |
Design Concepts [
Draft Concept Design Report [
Final Concept Design Report [
Public/Agency Engagement @ Q ITF @ @ ITF @ @ ITF @ Q
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