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PROJECT SCHEDULE
2022 2023

MAJOR TASKS Jun Jul Aug Sept Oct Nov Dec Jan Feb Mar Apr
Project Initiation

Site Visits/Agency Kick off Meetings

Right-of-Way/Survey

|
Right-of-Way Review _ LEGEND

Establish Survey Control ﬁ Public Meeting (one in Garfield County and one in Eagle County)

@ Project Leadership Team (PLT) Meeting B
Property Owner/Residential Issues Task Force (ITF) Meeting

@ Natural Resources Issues Task Force (ITF) Meeting

NOTE: Additional Project Leadership Team (PLT) and Issue Task Force
(ITF) meetings may be held as needed

Map Sites

Existing Right-of-Way Exhibits

Data Collection/Review

Traffic and Safety Evaluation

Geotechnical Evaluation #

Environmental Evaluation

Conceptual Design

Initial Design Options/Evaluation —
Design Concepts/Refinement h

Concept Design Report DRAFT | FINAL |

Public/Agency Engagement
ITF @ ITF@ ﬁ

Engagement Meetings @ ﬁ

Adjacent Property Owner Coordination W

®
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