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Agenda

• Introductions 10 Min

• Meeting Purpose 10 Min

• Project Update 10 Min

• Review of Work to Date 60 Min

• Review of Project Schedule 10 Min

• Next Steps 5 Min
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Meeting Purpose
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Project Update
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• Traffic

• Planning

• Environmental

• Roadway
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Work To Date



Work To Date
TRAFFIC

• Current Operations

• Exit 203

• Interstate 70

• Lane Balance
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Synchro Model
State Highway 9
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Synchro Model
SH 9 – Volumes and LOS
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Work To Date
PLANNING

• Safety Assessment

• DRAFT Travel
Demand Forecasting
Approach
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Work To Date
ENVIRONMENTAL

• DRAFT Environmental
Overview Memo
• Biological Resources

• Hazardous Materials

• Historic Resources

• Recreational
Resources
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• Biological Resources
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• Hazardous Materials
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• Historic Resources
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• Recreational Resources
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Work To Date
ROADWAY

• Concepts
• EB Aux Lane

• Chain Up

• Discussion
• Interchange

• Intersection
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EB Auxiliary Lane
OVERALL CONCEPT
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EXIT 203

EXIT 205

A B C



11/30/2018 17

A
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B
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Chain Up Area
OPTION 1
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Chain Up Area
OPTION 2
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Chain Up Area
OPTION 3
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Interchange
Concepts
DUAL LANE
ROUNDABOUT
WITH SIGNAL
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Interchange
Concepts
JUGHANDLE
WITH SIGNAL
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Interchange
Concepts
MODIFIED
DIVERGING
DIAMOND
INTERCHANGE
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Intersection
Options
DILLON DAM
ROAD

RIGHT-IN / RIGHT-
OUT
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Intersection
Options
DILLON DAM
ROAD

¾ INTERSECTION
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Intersection
Options
DILLON DAM
ROAD

CONTINUOUS
FLOW
INTERSECTION



Project Schedule

Task Nov Dec Jan Feb

PLT Meetings t t t

Traffic Counts t

TDF Memo t

EO Memo t

Ops Analysis

Alternatives

Design Survey èè
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Next Steps
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