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Using th
e 6 Step Process, System Planning prioritizes how resources
will b

e used and selects projects for implementation. 

Deliverables include I-70 Transportation Plan 

and Programatic Environmental Studies. 

U
sing the 6 Step Process, Project Design

develops construction plans for a project. 

D
eliverables are the project design plans,

 specifications and cost estimates.

Phase 1:

System

Planning

Phase 5:

Systems 

Operations and 

Maintenance
Phase 2:

Project

Development

Phase 3:

Project

Design

Phase 4:

Project

Construction


