
I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Segment 1 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Denver Union Station to US36 No projects planned ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 2 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 2A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW State ‐$                    ‐$                    0.006$                0.008$                0.004$                0.082$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    0.006$                0.008$                0.004$                0.082$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design State ‐$                    0.034$                1.048$                0.140$                0.001$                0.060$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal ‐$                    0.106$                1.198$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal ‐$                    ‐$                    0.232$                0.106$                ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal ‐$                    ‐$                    1.853$                0.243$                0.003$                0.302$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.165$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    0.140$                4.331$                0.489$                0.003$                0.526$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Misc. State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.533$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.533$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.240$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    8.515$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    19.990$              ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    5.000$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    5.421$                2.914$                ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal ‐$                    ‐$                    ‐$                    5.949$                9.051$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Local ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    8.775$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    5.949$                14.472$              45.434$              ‐$                      ‐$                      ‐$                     
Segment 2A Subtotal ‐$                    0.140$                4.337$                6.446$                14.480$              46.576$              ‐$                      ‐$                      ‐$                     
Cumulative Segment 2A Subtotal ‐$                    0.140$                4.477$                10.923$              25.403$              71.978$              ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 2B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 2B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 2B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 2 Subtotal Phase ROW ‐$                    ‐$                    0.006$                0.008$                0.004$                0.082$                ‐$                      ‐$                      ‐$                     
Segment 2 Subtotal Phase Design ‐$                    0.140$                4.331$                0.489$                0.003$                0.526$                ‐$                      ‐$                      ‐$                     
Segment 2 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 2 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    5.949$                14.472$              45.434$              ‐$                      ‐$                      ‐$                     
Segment 2 Subtotal Phase Misc. ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.533$                ‐$                      ‐$                      ‐$                     

  Segment 2 Total ‐$                    0.140$                4.337$                6.446$                14.480$              46.576$              ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 1

I‐25 Denver Union Station to US36 No projects planned

Segment 2

Segment 2A
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design State
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Misc. State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Local

Subtotal Phase
Segment 2A Subtotal
Cumulative Segment 2A Subtotal

Segment 2B
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Utilities Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Utilities State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State

Subtotal Phase
Segment 2B Subtotal
Cumulative Segment 2B Subtotal

Segment 2 Subtotal Phase ROW
Segment 2 Subtotal Phase Design
Segment 2 Subtotal Phase Utilities
Segment 2 Subtotal Phase Construction
Segment 2 Subtotal Phase Misc.

  Segment 2 Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.131$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.783$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.914$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1.851$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.463$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.314$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      3.542$                3.542$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      0.885$                0.885$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      4.427$                4.427$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      4.427$                10.655$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      4.427$                15.082$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.914$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      4.427$                4.427$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.314$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      4.427$                10.655$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 1

I‐25 Denver Union Station to US36 No projects planned

Segment 2

Segment 2A
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design State
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Misc. State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Local

Subtotal Phase
Segment 2A Subtotal
Cumulative Segment 2A Subtotal

Segment 2B
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  ROW State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Utilities Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Utilities State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Design State

Subtotal Phase
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction Federal
I‐25 US 36 to SH 128/120th Ave  I‐25 US 36 to SH 128/120th Avenue  Construction State

Subtotal Phase
Segment 2B Subtotal
Cumulative Segment 2B Subtotal

Segment 2 Subtotal Phase ROW
Segment 2 Subtotal Phase Design
Segment 2 Subtotal Phase Utilities
Segment 2 Subtotal Phase Construction
Segment 2 Subtotal Phase Misc.

  Segment 2 Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.100$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.100$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.281$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.305$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.338$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.401$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.165$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.491$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.533$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.533$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.240$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.515$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    19.990$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.000$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.335$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    15.000$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.775$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    65.855$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    71.978$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

3.131$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    6.263$               
0.783$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.566$               
3.914$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    7.829$               
1.851$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.702$               
0.463$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.926$               
2.314$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.628$               

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    7.083$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.771$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.854$               

47.087$              47.087$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    94.175$             
11.772$              11.772$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    23.544$             
58.859$              58.859$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    117.719$           
65.088$              58.859$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    139.029$           
80.170$              139.029$            ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
3.914$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    7.929$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    14.345$             

2.314$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.628$               
58.859$              58.859$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    183.574$           

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.533$               
65.088$              58.859$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    211.007$           

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

Segment 3 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 3A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Design State ‐$                    ‐$                    ‐$                    ‐$                    3.720$                6.842$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    3.720$                6.842$                ‐$                      ‐$                      ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.703$                ‐$                      ‐$                      ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    7.297$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    8.000$                ‐$                      ‐$                      ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.123$                ‐$                      ‐$                      ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1.277$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1.400$                ‐$                      ‐$                      ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                47.854$                27.600$                ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                47.854$                27.600$                ‐$                     
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Misc. State ‐$                    ‐$                    ‐$                    0.177$                0.239$                0.057$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    0.177$                0.239$                0.057$                ‐$                      ‐$                      ‐$                     
Segment 3A Subtotal ‐$                    ‐$                    ‐$                    0.177$                3.959$                18.299$              47.854$                27.600$                ‐$                     
Cumulative Segment 3A Subtotal ‐$                    ‐$                    ‐$                    0.177$                4.136$                22.435$              70.289$                97.889$                ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 3B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 3B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 3B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 3C ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 3C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 3C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 3 Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    8.000$                ‐$                      ‐$                      ‐$                     
Segment 3 Subtotal Phase Design ‐$                    ‐$                    ‐$                    ‐$                    3.720$                6.842$                ‐$                      ‐$                      ‐$                     
Segment 3 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1.400$                ‐$                      ‐$                      ‐$                     
Segment 3 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                47.854$                27.600$                ‐$                     
Segment 3 Subtotal Phase Misc. ‐$                    ‐$                    ‐$                    0.177$                0.239$                0.057$                ‐$                      ‐$                      ‐$                     

     Segment 3 Total ‐$                    ‐$                    ‐$                    0.177$                3.959$                18.299$              47.854$                27.600$                ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 3

Segment 3A
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Design State

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 ROW State
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 ROW Federal

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Utilities State
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Utilities Federal

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Construction Federal

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Misc. State

Subtotal Phase
Segment 3A Subtotal
Cumulative Segment 3A Subtotal

Segment 3B
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Design Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Design State

Subtotal Phase
I‐25 E470 to SH 7 I‐25 E470 to SH 7 ROW Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 ROW State

Subtotal Phase
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Utilities Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Utilities State

Subtotal Phase
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Construction Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Construction State

Subtotal Phase
Segment 3B Subtotal
Cumulative Segment 3B Subtotal

Segment 3C
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Design Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Design State

Subtotal Phase
I‐25/SH 7 Interchange I‐25/SH 7 Interchange ROW Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange ROW State

Subtotal Phase
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Utilities Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Utilities State

Subtotal Phase
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Construction Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Construction State

Subtotal Phase
Segment 3C Subtotal
Cumulative Segment 3C Subtotal

Segment 3 Subtotal Phase ROW
Segment 3 Subtotal Phase Design
Segment 3 Subtotal Phase Utilities
Segment 3 Subtotal Phase Construction
Segment 3 Subtotal Phase Misc.

     Segment 3 Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1.600$                  1.600$                  ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.400$                  0.400$                  ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                  2.000$                  ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      1.280$                  1.280$                  ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      0.320$                  0.320$                  ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      1.600$                  1.600$                  ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      0.320$                  0.320$                  ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      0.080$                  0.080$                  ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      0.400$                  0.400$                  ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      12.800$                12.800$              ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      3.200$                  3.200$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      16.000$                16.000$              ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                  4.000$                  18.000$                16.000$              ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                  6.000$                  24.000$                40.000$              ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.076$                  2.076$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      0.519$                  0.519$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.596$                  2.596$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      7.355$                  7.355$                7.355$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      1.839$                  1.839$                1.839$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      9.194$                  9.194$                9.194$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      0.723$                  0.723$                0.723$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      0.181$                  0.181$                0.181$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      0.904$                  0.904$                0.904$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    18.403$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    4.601$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    23.003$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      12.694$                12.694$              33.101$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      12.694$                25.387$              58.488$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      1.600$                  10.794$                9.194$                9.194$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                  2.000$                  2.596$                  2.596$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      0.400$                  1.304$                  0.904$                0.904$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      16.000$                16.000$              23.003$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                  4.000$                  30.694$                28.694$              33.101$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 3

Segment 3A
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Design State

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 ROW State
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 ROW Federal

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Utilities State
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Utilities Federal

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Construction Federal

Subtotal Phase
I‐25 SH 128 /120th to E470 I‐25 SH 128 /120th to E470 Misc. State

Subtotal Phase
Segment 3A Subtotal
Cumulative Segment 3A Subtotal

Segment 3B
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Design Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Design State

Subtotal Phase
I‐25 E470 to SH 7 I‐25 E470 to SH 7 ROW Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 ROW State

Subtotal Phase
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Utilities Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Utilities State

Subtotal Phase
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Construction Federal
I‐25 E470 to SH 7 I‐25 E470 to SH 7 Construction State

Subtotal Phase
Segment 3B Subtotal
Cumulative Segment 3B Subtotal

Segment 3C
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Design Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Design State

Subtotal Phase
I‐25/SH 7 Interchange I‐25/SH 7 Interchange ROW Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange ROW State

Subtotal Phase
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Utilities Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Utilities State

Subtotal Phase
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Construction Federal
I‐25/SH 7 Interchange I‐25/SH 7 Interchange Construction State

Subtotal Phase
Segment 3C Subtotal
Cumulative Segment 3C Subtotal

Segment 3 Subtotal Phase ROW
Segment 3 Subtotal Phase Design
Segment 3 Subtotal Phase Utilities
Segment 3 Subtotal Phase Construction
Segment 3 Subtotal Phase Misc.

     Segment 3 Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    10.562$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    10.562$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.703$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    7.297$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.000$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.123$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.277$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.400$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    77.454$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    77.454$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.473$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.473$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    97.889$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.200$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.800$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.000$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.560$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.640$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.200$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.640$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.160$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.800$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    25.600$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    6.400$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    32.000$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    40.000$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.153$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.038$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.191$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    22.065$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.516$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    27.581$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.170$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.543$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.713$               

18.403$              18.403$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    55.208$             
4.601$                4.601$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    13.802$             

23.003$              23.003$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    69.010$             
23.003$              23.003$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    104.495$           
81.492$              104.495$            ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    38.781$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    19.753$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.913$               

23.003$              23.003$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    178.464$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.473$               

23.003$              23.003$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    242.384$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

Segment 4 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 4 Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 4 Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 4 Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 4 Subtotal Phase Design ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 4 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 4 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

     Segment 4 Total ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 4

I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Utilities Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Utilities State

Subtotal Phase
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 ROW Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 ROW State

Subtotal Phase
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Design Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Design State

Subtotal Phase
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Construction Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Construction State

Subtotal Phase
Segment 4 Subtotal
Cumulative Segment 4 Subtotal

Segment 4 Subtotal Phase ROW
Segment 4 Subtotal Phase Design
Segment 4 Subtotal Phase Utilities
Segment 4 Subtotal Phase Construction

     Segment 4 Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 4

I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Utilities Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Utilities State

Subtotal Phase
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 ROW Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 ROW State

Subtotal Phase
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Design Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Design State

Subtotal Phase
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Construction Federal
I‐25  SH 7 to SH 66 I‐25 (1 TEL) SH 7 to SH 66 Construction State

Subtotal Phase
Segment 4 Subtotal
Cumulative Segment 4 Subtotal

Segment 4 Subtotal Phase ROW
Segment 4 Subtotal Phase Design
Segment 4 Subtotal Phase Utilities
Segment 4 Subtotal Phase Construction

     Segment 4 Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    6.258$                6.258$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1.565$                1.565$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    7.823$                7.823$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    7.576$                7.576$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1.894$                1.894$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    9.470$                9.470$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    11.972$              11.972$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.993$                2.993$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    14.965$              14.965$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    159.170$            159.170$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    39.792$              39.792$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    198.962$            198.962$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    231.220$            231.220$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    231.220$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    9.470$                9.470$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    14.965$              14.965$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    7.823$                7.823$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    198.962$            198.962$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    231.220$            231.220$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

Segment 5 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 5A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    0.013$                0.412$                0.122$                0.067$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design Federal ‐$                    0.066$                1.609$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design Federal ‐$                    ‐$                    0.446$                0.815$                0.188$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design Federal ‐$                    ‐$                    ‐$                    ‐$                    0.321$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.344$                ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.046$                ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.191$                0.373$                  0.363$                  0.352$                 
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.040$                0.078$                  0.075$                  0.073$                 
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.205$                0.456$                  0.598$                  1.395$                 
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.043$                0.095$                  0.028$                  0.124$                 

Subtotal Phase ‐$                    0.079$                2.467$                0.937$                0.576$                0.868$                1.002$                  1.064$                  1.944$                 
Segment 5A Subtotal ‐$                    0.079$                2.467$                0.937$                0.576$                0.868$                1.002$                  1.064$                  1.944$                 
Cumulative Segment 5A Subtotal ‐$                    0.079$                2.546$                3.482$                4.058$                4.926$                5.928$                  6.992$                  8.936$                 

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 5B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 5B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 5B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 5C ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 5C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 5C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 5 Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
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Segment Project Phase Type
Segment 5

Segment 5A
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State

Subtotal Phase
Segment 5A Subtotal
Cumulative Segment 5A Subtotal

Segment 5B
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 ROW Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 ROW State

Subtotal Phase
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Utilities Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Utilities State

Subtotal Phase
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Design Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Design State

Subtotal Phase
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Construction Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Construction State

Subtotal Phase
Segment 5B Subtotal
Cumulative Segment 5B Subtotal

Segment 5C
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Utilities Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Utilities State

Subtotal Phase
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 ROW Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 ROW State

Subtotal Phase
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Design Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Design State

Subtotal Phase
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Construction Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Construction State

Subtotal Phase
Segment 5C Subtotal
Cumulative Segment 5C Subtotal

Segment 5 Subtotal Phase ROW

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      2.107$                2.107$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      0.527$                0.527$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      2.634$                2.634$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      1.741$                1.741$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      0.435$                0.435$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      2.176$                2.176$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      1.707$                  1.707$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      0.427$                  0.427$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.133$                  2.133$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.133$                  6.943$                4.810$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.133$                  9.076$                13.886$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      2.634$                2.634$               
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I‐25 North, Denver to Fort Collins/Wellington
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Segment Project Phase Type
Segment 5

Segment 5A
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State

Subtotal Phase
Segment 5A Subtotal
Cumulative Segment 5A Subtotal

Segment 5B
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 ROW Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 ROW State

Subtotal Phase
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Utilities Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Utilities State

Subtotal Phase
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Design Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Design State

Subtotal Phase
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Construction Federal
I‐25 SH 66 to SH 56 I‐25 (1 TEL) SH 66 to SH 56 Construction State

Subtotal Phase
Segment 5B Subtotal
Cumulative Segment 5B Subtotal

Segment 5C
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Utilities Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Utilities State

Subtotal Phase
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 ROW Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 ROW State

Subtotal Phase
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Design Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Design State

Subtotal Phase
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Construction Federal
I‐25  SH 66 to SH 56 I‐25 (GP) SH 66 to SH 56 Construction State

Subtotal Phase
Segment 5C Subtotal
Cumulative Segment 5C Subtotal

Segment 5 Subtotal Phase ROW

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.614$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.675$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.449$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.321$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.344$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.046$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.279$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.266$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.653$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.290$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.936$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.936$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.215$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.054$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.268$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.481$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.870$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.352$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.413$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.853$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.266$               

44.273$              44.273$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    88.545$             
11.068$              11.068$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    22.136$             
55.341$              55.341$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    110.682$           
55.341$              55.341$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    124.568$           
69.227$              124.568$            ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    7.167$                7.167$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1.792$                1.792$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    8.959$                8.959$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    12.900$              12.900$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.225$                3.225$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    16.125$              16.125$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    13.713$              13.713$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.428$                3.428$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    17.141$              17.141$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    182.312$            182.312$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.578$              45.578$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    227.890$            227.890$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    270.115$            270.115$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    270.115$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    16.125$              21.393$             
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Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

Segment 5 Subtotal Phase Design ‐$                    0.079$                2.467$                0.937$                0.576$                0.868$                1.002$                  1.064$                  1.944$                 
Segment 5 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 5 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

  Segment 5 Total ‐$                    0.079$                2.467$                0.937$                0.576$                0.868$                1.002$                  1.064$                  1.944$                 
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 6 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 6A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    0.005$                0.177$                0.052$                0.029$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design Federal ‐$                    0.028$                0.690$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design Federal ‐$                    ‐$                    0.191$                0.349$                0.081$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design Federal ‐$                    ‐$                    ‐$                    ‐$                    0.137$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.205$                0.456$                  0.598$                  1.395$                 
I‐25 SH 66 to SH 56 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.043$                0.095$                  0.028$                  0.124$                 

Subtotal Phase ‐$                    0.034$                1.057$                0.402$                0.247$                0.247$                0.551$                  0.626$                  1.519$                 
Segment 6A Subtotal ‐$                    0.034$                1.057$                0.402$                0.247$                0.247$                0.551$                  0.626$                  1.519$                 
Cumulative Segment 6A Subtotal ‐$                    0.034$                1.091$                1.492$                1.739$                1.986$                2.537$                  3.163$                  4.682$                 

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 6B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 6B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 6B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
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Segment Project Phase Type
Segment 5 Subtotal Phase Design
Segment 5 Subtotal Phase Utilities
Segment 5 Subtotal Phase Construction

  Segment 5 Total

Segment 6

Segment 6A
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State

Subtotal Phase
Segment 6A Subtotal
Cumulative Segment 6A Subtotal

Segment 6B
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Utilities Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Utilities State

Subtotal Phase
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 ROW Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 ROW State

Subtotal Phase
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Design Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Design State

Subtotal Phase
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Construction Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Construction State

Subtotal Phase
Segment 6B Subtotal
Cumulative Segment 6B Subtotal

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.133$                  2.133$                ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      2.176$                2.176$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.133$                  6.943$                4.810$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 5 Subtotal Phase Design
Segment 5 Subtotal Phase Utilities
Segment 5 Subtotal Phase Construction

  Segment 5 Total

Segment 6

Segment 6A
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design Federal
I‐25 SH 66 to SH 56 Preliminary Design Design State
I‐25 SH 66 to SH 56 Preliminary Design Design State

Subtotal Phase
Segment 6A Subtotal
Cumulative Segment 6A Subtotal

Segment 6B
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Utilities Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Utilities State

Subtotal Phase
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 ROW Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 ROW State

Subtotal Phase
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Design Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Design State

Subtotal Phase
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Construction Federal
I‐25 SH 56 to SH 402 I‐25 SH 56 to SH 402 Construction State

Subtotal Phase
Segment 6B Subtotal
Cumulative Segment 6B Subtotal

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    17.141$              30.344$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    8.959$                13.311$             

55.341$              55.341$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    227.890$            338.572$           
55.341$              55.341$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    270.115$            403.619$           

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.263$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.718$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.621$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.137$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.653$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.290$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.682$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    4.682$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    15.606$              15.606$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.902$                3.902$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    19.508$              19.508$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    57.423$              57.423$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    14.356$              14.356$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    71.779$              71.779$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    28.464$              28.464$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    7.116$                7.116$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    35.580$              35.580$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    396.941$            396.941$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    99.235$              99.235$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    496.176$            496.176$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    623.042$            623.042$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    623.042$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

Segment 6 Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 6 Subtotal Phase Design ‐$                    0.034$                1.057$                0.402$                0.247$                0.247$                0.551$                  0.626$                  1.519$                 
Segment 6 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 6 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

  Segment 6 Total ‐$                    0.034$                1.057$                0.402$                0.247$                0.247$                0.551$                  0.626$                  1.519$                 
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 7 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 7A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I 25 SH 402 to SH 392 Preliminary Design Design Federal ‐$                    0.008$                0.838$                0.936$                0.030$                ‐$                    ‐$                      ‐$                      ‐$                     
I 25 SH 402 to SH 392 Preliminary Design Design State ‐$                    0.001$                0.265$                0.245$                0.322$                ‐$                    ‐$                      ‐$                      ‐$                     
I 25 SH 402 to SH 392 Preliminary Design Design Federal ‐$                    ‐$                    ‐$                    ‐$                    0.192$                ‐$                    ‐$                      ‐$                      ‐$                     
I 25 SH 402 to SH 392 Preliminary Design Design Federal ‐$                    ‐$                    ‐$                    ‐$                    1.141$                ‐$                    ‐$                      ‐$                      ‐$                     
I 25 SH 402 to SH 392 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.205$                0.456$                  0.598$                  1.395$                 
I 25 SH 402 to SH 392 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.043$                0.095$                  0.028$                  0.124$                 

Subtotal Phase ‐$                    0.009$                1.103$                1.181$                1.686$                0.247$                0.551$                  0.626$                  1.519$                 
Segment 7A Subtotal ‐$                    0.009$                1.103$                1.181$                1.686$                0.247$                0.551$                  0.626$                  1.519$                 
Cumulative Segment 7A Subtotal ‐$                    0.009$                1.113$                2.294$                3.980$                4.227$                4.778$                  5.404$                  6.923$                 

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Crossroads Bridge Replacement  Crossroads Bridge Replacement  ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.065$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.065$                ‐$                      ‐$                      ‐$                     
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.250$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.250$                ‐$                      ‐$                      ‐$                     
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Design Federal ‐$                    ‐$                    ‐$                    ‐$                    0.256$                1.779$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    0.256$                1.779$                ‐$                      ‐$                      ‐$                     
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    29.650$                ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    29.650$                ‐$                      ‐$                     
Segment 7B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    0.256$                2.094$                29.650$                ‐$                      ‐$                     
Cumulative Segment 7B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    0.256$                2.350$                32.000$                ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7C ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Pkwy Interchange US34 / Centerra Parkway Interchange Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US34 / Centerra Pkwy Interchange US34 / Centerra Parkway Interchange Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
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Segment Project Phase Type
Segment 6 Subtotal Phase ROW
Segment 6 Subtotal Phase Design
Segment 6 Subtotal Phase Utilities
Segment 6 Subtotal Phase Construction

  Segment 6 Total

Segment 7

Segment 7A
I 25 SH 402 to SH 392 Preliminary Design Design Federal
I 25 SH 402 to SH 392 Preliminary Design Design State
I 25 SH 402 to SH 392 Preliminary Design Design Federal
I 25 SH 402 to SH 392 Preliminary Design Design Federal
I 25 SH 402 to SH 392 Preliminary Design Design State
I 25 SH 402 to SH 392 Preliminary Design Design State

Subtotal Phase
Segment 7A Subtotal
Cumulative Segment 7A Subtotal

Segment 7B
Crossroads Bridge Replacement  Crossroads Bridge Replacement  ROW Federal

Subtotal Phase
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Utilities Federal

Subtotal Phase
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Design Federal

Subtotal Phase
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Construction State

Subtotal Phase
Segment 7B Subtotal
Cumulative Segment 7B Subtotal

Segment 7C
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Utilities Federal
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Utilities State

Subtotal Phase
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange ROW Federal
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange ROW State

Subtotal Phase
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Design Federal
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Design State

Subtotal Phase
US34 / Centerra Pkwy Interchange US34 / Centerra Parkway Interchange Construction Federal
US34 / Centerra Pkwy Interchange US34 / Centerra Parkway Interchange Construction State

Subtotal Phase
Segment 7C Subtotal

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.183$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.046$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.229$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.229$               
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type
Segment 6 Subtotal Phase ROW
Segment 6 Subtotal Phase Design
Segment 6 Subtotal Phase Utilities
Segment 6 Subtotal Phase Construction

  Segment 6 Total

Segment 7

Segment 7A
I 25 SH 402 to SH 392 Preliminary Design Design Federal
I 25 SH 402 to SH 392 Preliminary Design Design State
I 25 SH 402 to SH 392 Preliminary Design Design Federal
I 25 SH 402 to SH 392 Preliminary Design Design Federal
I 25 SH 402 to SH 392 Preliminary Design Design State
I 25 SH 402 to SH 392 Preliminary Design Design State

Subtotal Phase
Segment 7A Subtotal
Cumulative Segment 7A Subtotal

Segment 7B
Crossroads Bridge Replacement  Crossroads Bridge Replacement  ROW Federal

Subtotal Phase
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Utilities Federal

Subtotal Phase
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Design Federal

Subtotal Phase
Crossroads Bridge Replacement  Crossroads Bridge Replacement  Construction State

Subtotal Phase
Segment 7B Subtotal
Cumulative Segment 7B Subtotal

Segment 7C
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Utilities Federal
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Utilities State

Subtotal Phase
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange ROW Federal
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange ROW State

Subtotal Phase
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Design Federal
US34 / Centerra Parkway Interchange US34 / Centerra Parkway Interchange Design State

Subtotal Phase
US34 / Centerra Pkwy Interchange US34 / Centerra Parkway Interchange Construction Federal
US34 / Centerra Pkwy Interchange US34 / Centerra Parkway Interchange Construction State

Subtotal Phase
Segment 7C Subtotal

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    71.779$              71.779$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    35.580$              40.262$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    19.508$              19.508$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    496.176$            496.176$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    623.042$            627.725$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.812$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.834$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.192$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.141$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.653$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.290$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    6.923$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    6.923$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.065$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.065$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.250$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.250$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.035$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.035$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    29.650$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    29.650$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    32.000$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    0.468$                0.468$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.935$               
‐$                    0.117$                0.117$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.234$               
‐$                    0.584$                0.584$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.169$               
‐$                    10.251$              10.251$              ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    20.502$             
‐$                    2.563$                2.563$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.125$               
‐$                    12.814$              12.814$              ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    25.627$             

0.183$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.367$               
0.046$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.092$               
0.229$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.458$               

‐$                    ‐$                    ‐$                    11.891$              11.891$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    23.783$             
‐$                    ‐$                    ‐$                    2.973$                2.973$                ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.946$               
‐$                    ‐$                    ‐$                    14.864$              14.864$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    29.728$             

0.229$                13.398$              13.398$              14.864$              14.864$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    56.983$             
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

Cumulative Segment 7C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Segment 7D ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7D Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 7D Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7E ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7E Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 7E Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 7 Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.065$                ‐$                      ‐$                      ‐$                     
Segment 7 Subtotal Phase Design ‐$                    0.009$                1.103$                1.181$                1.942$                2.026$                0.551$                  0.626$                  1.519$                 
Segment 7 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.250$                ‐$                      ‐$                      ‐$                     
Segment 7 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    29.650$                ‐$                      ‐$                     

  Segment 7 Total ‐$                    0.009$                1.103$                1.181$                1.942$                2.341$                30.201$                0.626$                  1.519$                 
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Segment Project Phase Type
Cumulative Segment 7C Subtotal

Segment 7D
I‐25 & US 34 Interchange I‐25 & US 34 Interchange ROW Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange ROW State

Subtotal Phase
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Utilities Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Utilities State

Subtotal Phase
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Design Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Design State

Subtotal Phase
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Construction Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Construction State

Subtotal Phase
Segment 7D Subtotal
Cumulative Segment 7D Subtotal

Segment 7E
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Utilities Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Utilities State

Subtotal Phase
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) ROW Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) ROW State

Subtotal Phase
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Design Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Design State

Subtotal Phase
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Construction Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Construction State

Subtotal Phase
Segment 7E Subtotal
Cumulative Segment 7E Subtotal

Segment 7 Subtotal Phase ROW
Segment 7 Subtotal Phase Design
Segment 7 Subtotal Phase Utilities
Segment 7 Subtotal Phase Construction

  Segment 7 Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.229$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.229$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.229$               
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Segment Project Phase Type
Cumulative Segment 7C Subtotal

Segment 7D
I‐25 & US 34 Interchange I‐25 & US 34 Interchange ROW Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange ROW State

Subtotal Phase
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Utilities Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Utilities State

Subtotal Phase
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Design Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Design State

Subtotal Phase
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Construction Federal
I‐25 & US 34 Interchange I‐25 & US 34 Interchange Construction State

Subtotal Phase
Segment 7D Subtotal
Cumulative Segment 7D Subtotal

Segment 7E
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Utilities Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Utilities State

Subtotal Phase
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) ROW Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) ROW State

Subtotal Phase
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Design Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Design State

Subtotal Phase
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Construction Federal
I‐25  SH 402 to SH 392 I‐25  SH 402 to SH 392 (TEL & GP) Construction State

Subtotal Phase
Segment 7E Subtotal
Cumulative Segment 7E Subtotal

Segment 7 Subtotal Phase ROW
Segment 7 Subtotal Phase Design
Segment 7 Subtotal Phase Utilities
Segment 7 Subtotal Phase Construction

  Segment 7 Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

0.458$                13.856$              27.254$              42.118$              56.983$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    224.148$            224.148$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    56.037$              56.037$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    280.185$            280.185$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    10.223$              10.223$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.556$                2.556$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    12.779$              12.779$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    18.135$              18.135$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    4.534$                4.534$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    22.669$              22.669$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    260.019$            260.019$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    65.005$              65.005$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    325.024$            325.024$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    640.656$            640.656$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    640.656$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    21.849$              21.849$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    5.462$                5.462$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    27.311$              27.311$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    80.392$              80.392$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    20.098$              20.098$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    100.490$            100.490$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    36.394$              36.394$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    9.098$                9.098$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.492$              45.492$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    532.169$            532.169$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    133.042$            133.042$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    665.211$            665.211$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    838.504$            838.504$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    838.504$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    12.814$              12.814$              ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    380.675$            406.367$           

0.229$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    68.161$              77.577$             
‐$                    0.584$                0.584$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    40.090$              41.509$             
‐$                    ‐$                    ‐$                    14.864$              14.864$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    990.235$            1,049.613$        

0.229$                13.398$              13.398$              14.864$              14.864$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1,479.161$         1,575.066$        
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Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8 ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 Preliminary Design Design State ‐$                    0.012$                0.605$                0.059$                0.055$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 Preliminary Design Design Federal ‐$                    0.062$                1.883$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 Preliminary Design Design Federal ‐$                    ‐$                    1.242$                0.407$                0.412$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 Preliminary Design Design Federal ‐$                    ‐$                    ‐$                    ‐$                    0.005$                0.205$                0.456$                  0.598$                  1.395$                 
I‐25 SH 392 to SH 14 Preliminary Design Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.043$                0.095$                  0.028$                  0.124$                 

Subtotal Phase ‐$                    0.074$                3.731$                0.466$                0.472$                0.247$                0.551$                  0.626$                  1.519$                 
I‐25 SH 392 to SH 14 Preliminary Design Misc. State ‐$                    ‐$                    ‐$                    0.049$                0.009$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 Preliminary Design Misc. State ‐$                    ‐$                    ‐$                    ‐$                    0.013$                ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 Preliminary Design Misc. Federal ‐$                    ‐$                    ‐$                    0.423$                0.190$                ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    0.472$                0.212$                ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8A Subtotal ‐$                    0.074$                3.731$                0.938$                0.683$                0.247$                0.551$                  0.626$                  1.519$                 
Cumulative Segment 8A Subtotal ‐$                    0.074$                3.805$                4.743$                5.427$                5.674$                6.225$                  6.851$                  8.370$                 

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 8B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8C ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 8C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8D ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8D Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Segment 8D Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8 Subtotal Phase Design ‐$                    0.074$                3.731$                0.466$                0.472$                0.247$                0.551$                  0.626$                  1.519$                 
Segment 8 Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8 Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8 Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Segment 8 Subtotal Phase Misc. ‐$                    ‐$                    ‐$                    0.472$                0.212$                ‐$                    ‐$                      ‐$                      ‐$                     

  Segment 8 Total ‐$                    0.074$                3.731$                0.938$                0.683$                0.247$                0.551$                  0.626$                  1.519$                 
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Segment Project Phase Type

Segment 8

Segment 8A
I‐25 SH 392 to SH 14 Preliminary Design Design State
I‐25 SH 392 to SH 14 Preliminary Design Design Federal
I‐25 SH 392 to SH 14 Preliminary Design Design Federal
I‐25 SH 392 to SH 14 Preliminary Design Design Federal
I‐25 SH 392 to SH 14 Preliminary Design Design State

Subtotal Phase
I‐25 SH 392 to SH 14 Preliminary Design Misc. State
I‐25 SH 392 to SH 14 Preliminary Design Misc. State
I‐25 SH 392 to SH 14 Preliminary Design Misc. Federal

Subtotal Phase
Segment 8A Subtotal
Cumulative Segment 8A Subtotal

Segment 8B
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Utilities Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Utilities State

Subtotal Phase
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 ROW Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 ROW State

Subtotal Phase
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Design Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Design State

Subtotal Phase
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Construction Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Construction State

Subtotal Phase
Segment 8B Subtotal
Cumulative Segment 8B Subtotal

Segment 8C
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Utilities Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Utilities State

Subtotal Phase
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 ROW Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 ROW State

Subtotal Phase
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Design Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Design State

Subtotal Phase
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Construction Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Construction State

Subtotal Phase
Segment 8C Subtotal
Cumulative Segment 8C Subtotal

Segment 8D
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Utilities Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Utilities State

Subtotal Phase
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction ROW Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction ROW State

Subtotal Phase
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Design Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Design State

Subtotal Phase
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Construction Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Construction State

Subtotal Phase
Segment 8D Subtotal
Cumulative Segment 8D Subtotal

Segment 8 Subtotal Phase Design
Segment 8 Subtotal Phase ROW
Segment 8 Subtotal Phase Utilities
Segment 8 Subtotal Phase Construction
Segment 8 Subtotal Phase Misc.

  Segment 8 Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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Segment Project Phase Type

Segment 8

Segment 8A
I‐25 SH 392 to SH 14 Preliminary Design Design State
I‐25 SH 392 to SH 14 Preliminary Design Design Federal
I‐25 SH 392 to SH 14 Preliminary Design Design Federal
I‐25 SH 392 to SH 14 Preliminary Design Design Federal
I‐25 SH 392 to SH 14 Preliminary Design Design State

Subtotal Phase
I‐25 SH 392 to SH 14 Preliminary Design Misc. State
I‐25 SH 392 to SH 14 Preliminary Design Misc. State
I‐25 SH 392 to SH 14 Preliminary Design Misc. Federal

Subtotal Phase
Segment 8A Subtotal
Cumulative Segment 8A Subtotal

Segment 8B
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Utilities Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Utilities State

Subtotal Phase
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 ROW Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 ROW State

Subtotal Phase
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Design Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Design State

Subtotal Phase
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Construction Federal
I‐25  SH 392 to SH 14 I‐25 (1 TEL) SH 392 to SH 14 Construction State

Subtotal Phase
Segment 8B Subtotal
Cumulative Segment 8B Subtotal

Segment 8C
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Utilities Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Utilities State

Subtotal Phase
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 ROW Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 ROW State

Subtotal Phase
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Design Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Design State

Subtotal Phase
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Construction Federal
I‐25 SH 392 to SH 14 I‐25 (GP) SH 392 to SH 14 Construction State

Subtotal Phase
Segment 8C Subtotal
Cumulative Segment 8C Subtotal

Segment 8D
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Utilities Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Utilities State

Subtotal Phase
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction ROW Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction ROW State

Subtotal Phase
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Design Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Design State

Subtotal Phase
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Construction Federal
I‐25  SH14 to SH 1 reconstruction I‐25  SH14 to SH 1 reconstruction Construction State

Subtotal Phase
Segment 8D Subtotal
Cumulative Segment 8D Subtotal

Segment 8 Subtotal Phase Design
Segment 8 Subtotal Phase ROW
Segment 8 Subtotal Phase Utilities
Segment 8 Subtotal Phase Construction
Segment 8 Subtotal Phase Misc.

  Segment 8 Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.731$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.946$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.061$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.658$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.290$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    7.685$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.058$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.013$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.613$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.684$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.370$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    3.271$                3.271$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    6.542$               
‐$                    0.818$                0.818$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.635$               
‐$                    4.089$                4.089$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.177$               
‐$                    4.395$                4.395$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.790$               
‐$                    1.099$                1.099$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.197$               
‐$                    5.494$                5.494$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    10.987$             

4.247$                4.247$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    8.493$               
1.062$                1.062$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.123$               
5.308$                5.308$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    10.617$             

‐$                    ‐$                    55.462$              55.462$              55.462$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    166.386$           
‐$                    ‐$                    13.866$              13.866$              13.866$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    41.597$             
‐$                    ‐$                    69.328$              69.328$              69.328$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    207.983$           

5.308$                14.891$              78.910$              69.328$              69.328$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    237.764$           
5.308$                20.199$              99.109$              168.437$            237.764$            ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    8.382$                8.382$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.095$                2.095$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    10.477$              10.477$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    23.328$              23.328$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    5.832$                5.832$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    29.160$              29.160$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    12.012$              12.012$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.003$                3.003$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    15.016$              15.016$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    213.171$            213.171$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    53.293$              53.293$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    266.464$            266.464$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    321.117$            321.117$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    321.117$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    12.382$              12.382$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.096$                3.096$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    15.478$              15.478$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    24.835$              24.835$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    6.209$                6.209$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    31.044$              31.044$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    23.689$              23.689$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    5.922$                5.922$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    29.611$              29.611$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    314.949$            314.949$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    78.737$              78.737$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    393.686$            393.686$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    469.819$            469.819$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    469.819$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

5.308$                5.308$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    44.627$              62.929$             
‐$                    5.494$                5.494$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    60.204$              71.191$             
‐$                    4.089$                4.089$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    25.955$              34.132$             
‐$                    ‐$                    69.328$              69.328$              69.328$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    660.150$            868.133$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.684$               

5.308$                14.891$              78.910$              69.328$              69.328$              ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    790.936$            1,037.069$        
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Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Design Federal 0.054$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Design State 0.007$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase 0.062$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. State 0.223$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. State 5.305$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. Federal 0.094$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. State 1.467$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. State 10.621$              ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. State 2.614$                0.500$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Work FEIS and ROD's     Misc. State 1.120$                0.600$                0.017$                0.173$                0.306$                0.087$                ‐$                      ‐$                      ‐$                     

Subtotal Phase 21.444$              1.100$                0.017$                0.173$                0.306$                0.087$                ‐$                      ‐$                      ‐$                     
  Environmental Work Total 21.506$              1.100$                0.017$                0.173$                0.306$                0.087$                ‐$                      ‐$                      ‐$                     
  Cumulative Environmental Total 21.506$              22.606$              22.623$              22.796$              23.103$              23.190$              ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Subtotal Phase Design 0.062$                ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Environmental Subtotal Phase Misc. 21.444$              1.100$                0.017$                0.173$                0.306$                0.087$                ‐$                      ‐$                      ‐$                     

  Environmental Total 21.506$              1.100$                0.017$                0.173$                0.306$                0.087$                ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Wetland Mitigation ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Wetland Mitigation Wetland Mitigation Design State ‐$                    ‐$                    0.009$                0.000$                ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Wetland Mitigation Wetland Mitigation Design Federal ‐$                    ‐$                    0.047$                ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Wetland Mitigation Wetland Mitigation Design Federal ‐$                    ‐$                    0.000$                0.000$                ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    0.056$                0.000$                ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Wetland Mitigation Wetland Mitigation Construction State ‐$                    ‐$                    ‐$                    0.041$                0.046$                0.039$                ‐$                      ‐$                      ‐$                     
Wetland Mitigation Wetland Mitigation Construction State ‐$                    ‐$                    ‐$                    0.355$                0.398$                0.342$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    0.397$                0.444$                0.382$                ‐$                      ‐$                      ‐$                     
Wetland Mitigation Total ‐$                    ‐$                    0.056$                0.397$                0.444$                0.382$                ‐$                      ‐$                      ‐$                     
  Cumulative Wetland Mitigation Total ‐$                    ‐$                    0.056$                0.453$                0.897$                1.279$                ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Wetland Mitigation Subtotal Phase Design ‐$                    ‐$                    0.056$                0.000$                ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Wetland Mitigation Subtotal Phase Construction ‐$                    ‐$                    ‐$                    0.397$                0.444$                0.382$                ‐$                      ‐$                      ‐$                     

  Wetland Mitigation Total ‐$                    ‐$                    0.056$                0.397$                0.444$                0.382$                ‐$                      ‐$                      ‐$                     
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Segment Project Phase Type

Environmental Work
Environmental Work FEIS and ROD's     Design Federal
Environmental Work FEIS and ROD's     Design State

Subtotal Phase
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. Federal
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State

Subtotal Phase
  Environmental Work Total
  Cumulative Environmental Total

Environmental Subtotal Phase Design
Environmental Subtotal Phase Misc.

  Environmental Total

Wetland Mitigation
Wetland Mitigation Wetland Mitigation Design State
Wetland Mitigation Wetland Mitigation Design Federal
Wetland Mitigation Wetland Mitigation Design Federal

Subtotal Phase
Wetland Mitigation Wetland Mitigation Construction State
Wetland Mitigation Wetland Mitigation Construction State

Subtotal Phase
Wetland Mitigation Total
  Cumulative Wetland Mitigation Total

Wetland Mitigation Subtotal Phase Design
Wetland Mitigation Subtotal Phase Construction

  Wetland Mitigation Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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Segment Project Phase Type

Environmental Work
Environmental Work FEIS and ROD's     Design Federal
Environmental Work FEIS and ROD's     Design State

Subtotal Phase
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. Federal
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State
Environmental Work FEIS and ROD's     Misc. State

Subtotal Phase
  Environmental Work Total
  Cumulative Environmental Total

Environmental Subtotal Phase Design
Environmental Subtotal Phase Misc.

  Environmental Total

Wetland Mitigation
Wetland Mitigation Wetland Mitigation Design State
Wetland Mitigation Wetland Mitigation Design Federal
Wetland Mitigation Wetland Mitigation Design Federal

Subtotal Phase
Wetland Mitigation Wetland Mitigation Construction State
Wetland Mitigation Wetland Mitigation Construction State

Subtotal Phase
Wetland Mitigation Total
  Cumulative Wetland Mitigation Total

Wetland Mitigation Subtotal Phase Design
Wetland Mitigation Subtotal Phase Construction

  Wetland Mitigation Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.054$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.007$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.062$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.223$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.305$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.094$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.467$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    10.621$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.114$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.304$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    23.128$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    23.190$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.062$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    23.128$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    23.190$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.009$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.047$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.000$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.056$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.126$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.096$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.222$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.279$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.056$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.222$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.279$               
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Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US85 Commuter Bus ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US85 Commuter Bus ‐ Project A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans ROW State ‐$                    ‐$                    0.013$                1.493$                0.015$                0.000$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    0.013$                1.493$                0.015$                0.000$                ‐$                      ‐$                      ‐$                     
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Design State ‐$                    ‐$                    0.460$                0.192$                0.021$                0.001$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    0.460$                0.192$                0.021$                0.001$                ‐$                      ‐$                      ‐$                     
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.334$                ‐$                      ‐$                      ‐$                     
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State ‐$                    ‐$                    ‐$                    ‐$                    0.784$                2.375$                ‐$                      ‐$                      ‐$                     
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.140$                ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    0.784$                2.849$                ‐$                      ‐$                      ‐$                     
    US85 Commuter Bus ‐ Project A Subtotal ‐$                    ‐$                    0.472$                1.685$                0.819$                2.851$                ‐$                      ‐$                      ‐$                     
    Cumulative US85 Commuter Bus ‐ Project A Subtotal ‐$                    ‐$                    0.472$                2.158$                2.977$                5.828$                ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US85 Commuter Bus ‐ Project B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Vehicle Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US Commuter Bus  Initiate Commuter Bus Service  Vehicle State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
     US85 Commuter Bus ‐ Project B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
     Cumulative US85 Commuter Bus ‐ Project B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US85 Commuter Bus Subtotal Phase ROW ‐$                    ‐$                    0.013$                1.493$                0.015$                0.000$                ‐$                      ‐$                      ‐$                     
US85 Commuter Bus Subtotal Phase Design ‐$                    ‐$                    0.460$                0.192$                0.021$                0.001$                ‐$                      ‐$                      ‐$                     
US85 Commuter Bus Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
US85 Commuter Bus Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    0.784$                2.849$                ‐$                      ‐$                      ‐$                     
US85 Commuter Bus Subtotal Phase Vehicle ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

   US85 Commuter Bus Total ‐$                    ‐$                    0.472$                1.685$                0.819$                2.851$                ‐$                      ‐$                      ‐$                     
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Segment Project Phase Type

US85 Commuter Bus

US85 Commuter Bus ‐ Project A
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans ROW State

Subtotal Phase
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Design State

Subtotal Phase
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State

Subtotal Phase
    US85 Commuter Bus ‐ Project A Subtotal
    Cumulative US85 Commuter Bus ‐ Project A Subtotal

US85 Commuter Bus ‐ Project B
US Commuter Bus  Initiate Commuter Bus Service  ROW Federal
US Commuter Bus  Initiate Commuter Bus Service  ROW State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Utilities Federal
US Commuter Bus  Initiate Commuter Bus Service  Utilities State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Design Federal
US Commuter Bus  Initiate Commuter Bus Service  Design State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Construction Federal
US Commuter Bus  Initiate Commuter Bus Service  Construction State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Vehicle Federal
US Commuter Bus  Initiate Commuter Bus Service  Vehicle State

Subtotal Phase
     US85 Commuter Bus ‐ Project B Subtotal
     Cumulative US85 Commuter Bus ‐ Project B Subtotal

US85 Commuter Bus Subtotal Phase ROW
US85 Commuter Bus Subtotal Phase Design
US85 Commuter Bus Subtotal Phase Utilities
US85 Commuter Bus Subtotal Phase Construction
US85 Commuter Bus Subtotal Phase Vehicle

   US85 Commuter Bus Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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Segment Project Phase Type

US85 Commuter Bus

US85 Commuter Bus ‐ Project A
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans ROW State

Subtotal Phase
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Design State

Subtotal Phase
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State
US Commuter Bus  US 85 Park & Ride, Ft. Lupton & Evans Construction State

Subtotal Phase
    US85 Commuter Bus ‐ Project A Subtotal
    Cumulative US85 Commuter Bus ‐ Project A Subtotal

US85 Commuter Bus ‐ Project B
US Commuter Bus  Initiate Commuter Bus Service  ROW Federal
US Commuter Bus  Initiate Commuter Bus Service  ROW State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Utilities Federal
US Commuter Bus  Initiate Commuter Bus Service  Utilities State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Design Federal
US Commuter Bus  Initiate Commuter Bus Service  Design State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Construction Federal
US Commuter Bus  Initiate Commuter Bus Service  Construction State

Subtotal Phase
US Commuter Bus  Initiate Commuter Bus Service  Vehicle Federal
US Commuter Bus  Initiate Commuter Bus Service  Vehicle State

Subtotal Phase
     US85 Commuter Bus ‐ Project B Subtotal
     Cumulative US85 Commuter Bus ‐ Project B Subtotal

US85 Commuter Bus Subtotal Phase ROW
US85 Commuter Bus Subtotal Phase Design
US85 Commuter Bus Subtotal Phase Utilities
US85 Commuter Bus Subtotal Phase Construction
US85 Commuter Bus Subtotal Phase Vehicle

   US85 Commuter Bus Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.521$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    1.521$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.674$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.674$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.334$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.159$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.140$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    3.633$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    5.828$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    6.938$                6.938$                  ‐$                      ‐$                      ‐$                    ‐$                    13.876$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    1.734$                1.734$                  ‐$                      ‐$                      ‐$                    ‐$                    3.469$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    8.672$                8.672$                  ‐$                      ‐$                      ‐$                    ‐$                    17.345$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.315$                0.315$                  ‐$                      ‐$                      ‐$                    ‐$                    0.630$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.079$                0.079$                  ‐$                      ‐$                      ‐$                    ‐$                    0.158$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.394$                0.394$                  ‐$                      ‐$                      ‐$                    ‐$                    0.788$               
‐$                    ‐$                    ‐$                    ‐$                    0.127$                0.127$                ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.254$               
‐$                    ‐$                    ‐$                    ‐$                    0.032$                0.032$                ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.063$               
‐$                    ‐$                    ‐$                    ‐$                    0.159$                0.159$                ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.317$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      4.952$                  4.952$                  ‐$                    ‐$                    9.905$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      1.238$                  1.238$                  ‐$                    ‐$                    2.476$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      6.190$                  6.190$                  ‐$                    ‐$                    12.381$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      2.698$                  ‐$                    ‐$                    2.698$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      0.675$                  ‐$                    ‐$                    0.675$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      3.373$                  ‐$                    ‐$                    3.373$               
‐$                    ‐$                    ‐$                    ‐$                    0.159$                9.225$                9.066$                  6.190$                  9.563$                  ‐$                    ‐$                    34.203$             
‐$                    ‐$                    ‐$                    ‐$                    0.159$                9.383$                18.449$                24.640$                34.203$                ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    8.672$                8.672$                  ‐$                      ‐$                      ‐$                    ‐$                    18.865$             
‐$                    ‐$                    ‐$                    ‐$                    0.159$                0.159$                ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    0.991$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    0.394$                0.394$                  ‐$                      ‐$                      ‐$                    ‐$                    0.788$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      6.190$                  6.190$                  ‐$                    ‐$                    16.013$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      3.373$                  ‐$                    ‐$                    3.373$               
‐$                    ‐$                    ‐$                    ‐$                    0.159$                9.225$                9.066$                  6.190$                  9.563$                  ‐$                    ‐$                    40.031$             
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Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus ‐ Project A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Initiation of Express Bus Service Vehicles State ‐$                    ‐$                    ‐$                    ‐$                    2.900$                ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    2.900$                ‐$                    ‐$                      ‐$                      ‐$                     
Express Bus‐A Subtotal ‐$                    ‐$                    ‐$                    ‐$                    2.900$                ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Express Bus‐A Subtotal ‐$                    ‐$                    ‐$                    ‐$                    2.900$                ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus ‐ Project B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Vehicle Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Vehicle State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Express Bus‐B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Express Bus‐B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus ‐ Project C ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  ROW Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Express Bus‐C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Cumulative Express Bus‐C Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus Subtotal Phase Design ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
I‐25 Regional Express Bus Subtotal Phase Vehicles ‐$                    ‐$                    ‐$                    ‐$                    2.900$                ‐$                    ‐$                      ‐$                      ‐$                     

  I‐25 Regional Express Bus Total ‐$                    ‐$                    ‐$                    ‐$                    2.900$                ‐$                    ‐$                      ‐$                      ‐$                     
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Segment Project Phase Type

I‐25 Regional Express Bus

I‐25 Regional Express Bus ‐ Project A
I‐25 Regional Express Bus  Initiation of Express Bus Service Vehicles State

Subtotal Phase
Express Bus‐A Subtotal
Cumulative Express Bus‐A Subtotal

I‐25 Regional Express Bus ‐ Project B
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Utilities Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Utilities State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  ROW Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  ROW State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Design Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Design State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Construction Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Construction State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Vehicle Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Vehicle State

Subtotal Phase
Express Bus‐B Subtotal
Cumulative Express Bus‐B Subtotal

I‐25 Regional Express Bus ‐ Project C
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Utilities Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Utilities State

Subtotal Phase
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  ROW Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  ROW State

Subtotal Phase
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Design Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Design State

Subtotal Phase
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Construction Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Construction State

Subtotal Phase
Express Bus‐C Subtotal
Cumulative Express Bus‐C Subtotal

I‐25 Regional Express Bus Subtotal Phase ROW
I‐25 Regional Express Bus Subtotal Phase Design
I‐25 Regional Express Bus Subtotal Phase Utilities
I‐25 Regional Express Bus Subtotal Phase Construction
I‐25 Regional Express Bus Subtotal Phase Vehicles

  I‐25 Regional Express Bus Total

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
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Segment Project Phase Type

I‐25 Regional Express Bus

I‐25 Regional Express Bus ‐ Project A
I‐25 Regional Express Bus  Initiation of Express Bus Service Vehicles State

Subtotal Phase
Express Bus‐A Subtotal
Cumulative Express Bus‐A Subtotal

I‐25 Regional Express Bus ‐ Project B
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Utilities Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Utilities State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  ROW Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  ROW State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Design Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Design State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Construction Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Construction State

Subtotal Phase
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Vehicle Federal
I‐25 Regional Express Bus  Expand  I‐25 Regional Express Bus  Vehicle State

Subtotal Phase
Express Bus‐B Subtotal
Cumulative Express Bus‐B Subtotal

I‐25 Regional Express Bus ‐ Project C
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Utilities Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Utilities State

Subtotal Phase
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  ROW Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  ROW State

Subtotal Phase
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Design Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Design State

Subtotal Phase
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Construction Federal
I‐25 Regional Express Bus  Complete  I‐25 Regional Express Bus  Construction State

Subtotal Phase
Express Bus‐C Subtotal
Cumulative Express Bus‐C Subtotal

I‐25 Regional Express Bus Subtotal Phase ROW
I‐25 Regional Express Bus Subtotal Phase Design
I‐25 Regional Express Bus Subtotal Phase Utilities
I‐25 Regional Express Bus Subtotal Phase Construction
I‐25 Regional Express Bus Subtotal Phase Vehicles

  I‐25 Regional Express Bus Total

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.900$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.900$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    2.900$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.331$                2.331$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.583$                0.583$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.913$                2.913$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    7.894$                7.894$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1.973$                1.973$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    9.867$                9.867$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.930$                2.930$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    0.733$                0.733$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.663$                3.663$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    38.959$              38.959$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    9.740$                9.740$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    48.699$              48.699$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    11.786$              11.786$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.946$                2.946$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    14.732$              14.732$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    79.874$              79.874$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    79.874$              ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    9.570$                9.570$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2.392$                2.392$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    11.962$              11.962$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    34.919$              34.919$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    8.730$                8.730$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    43.649$              43.649$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    12.030$              12.030$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    3.008$                3.008$               
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    15.038$              15.038$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    159.946$            159.946$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    39.986$              39.986$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    199.932$            199.932$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    270.581$            270.581$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    270.581$            ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    53.516$              53.516$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    18.701$              18.701$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    14.875$              14.875$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    248.631$            248.631$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    14.732$              17.632$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    350.455$            353.355$           
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Segment Project Phase Type Prior to FY12 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19
Expended Committed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail ‐ Project A ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail ROW State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
    Commuter Rail ‐ Project A Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
    Cumulative Commuter Rail ‐ Project A Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail ‐ Project B ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Utilities Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Utilities State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Design Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Design State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Construction Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Construction State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Insurance/Legal Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Insurance/Legal State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Vehicles Federal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Commuter Rail Vehicles State ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Subtotal Phase ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
      Commuter Rail ‐ Project B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
      Cumulative Commuter Rail ‐ Project B Subtotal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Subtotal Phase ROW ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Subtotal Phase Design ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Subtotal Phase Utilities ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Subtotal Phase Construction ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Subtotal Phase Insurance/Legal ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
Commuter Rail Subtotal Phase Vehicles ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

      Commuter Rail Total ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                     

Total I‐25 North Corridor Sources 21.506$              1.437$                13.241$              12.335$              26.357$              71.897$              80.158$                30.543$                6.500$                 
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Segment Project Phase Type

Commuter Rail

Commuter Rail ‐ Project A
Commuter Rail Commuter Rail ROW State

Subtotal Phase
    Commuter Rail ‐ Project A Subtotal
    Cumulative Commuter Rail ‐ Project A Subtotal

Commuter Rail ‐ Project B
Commuter Rail Commuter Rail Utilities Federal
Commuter Rail Commuter Rail Utilities State

Subtotal Phase
Commuter Rail Commuter Rail Design Federal
Commuter Rail Commuter Rail Design State

Subtotal Phase
Commuter Rail Commuter Rail Construction Federal
Commuter Rail Commuter Rail Construction State

Subtotal Phase
Commuter Rail Commuter Rail Insurance/Legal Federal
Commuter Rail Commuter Rail Insurance/Legal State

Subtotal Phase
Commuter Rail Commuter Rail Vehicles Federal
Commuter Rail Commuter Rail Vehicles State

Subtotal Phase
      Commuter Rail ‐ Project B Subtotal
      Cumulative Commuter Rail ‐ Project B Subtotal

Commuter Rail Subtotal Phase ROW
Commuter Rail Subtotal Phase Design
Commuter Rail Subtotal Phase Utilities
Commuter Rail Subtotal Phase Construction
Commuter Rail Subtotal Phase Insurance/Legal
Commuter Rail Subtotal Phase Vehicles

      Commuter Rail Total

Total I‐25 North Corridor Sources

FY20 FY21 FY22 FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    2.000$                  4.000$                  32.827$                40.064$              48.796$             
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I‐25 North, Denver to Fort Collins/Wellington
I‐25 Initial Financial Plan, Appendix  B ‐ Current Cost Estimate 2016

Segment Project Phase Type

Commuter Rail

Commuter Rail ‐ Project A
Commuter Rail Commuter Rail ROW State

Subtotal Phase
    Commuter Rail ‐ Project A Subtotal
    Cumulative Commuter Rail ‐ Project A Subtotal

Commuter Rail ‐ Project B
Commuter Rail Commuter Rail Utilities Federal
Commuter Rail Commuter Rail Utilities State

Subtotal Phase
Commuter Rail Commuter Rail Design Federal
Commuter Rail Commuter Rail Design State

Subtotal Phase
Commuter Rail Commuter Rail Construction Federal
Commuter Rail Commuter Rail Construction State

Subtotal Phase
Commuter Rail Commuter Rail Insurance/Legal Federal
Commuter Rail Commuter Rail Insurance/Legal State

Subtotal Phase
Commuter Rail Commuter Rail Vehicles Federal
Commuter Rail Commuter Rail Vehicles State

Subtotal Phase
      Commuter Rail ‐ Project B Subtotal
      Cumulative Commuter Rail ‐ Project B Subtotal

Commuter Rail Subtotal Phase ROW
Commuter Rail Subtotal Phase Design
Commuter Rail Subtotal Phase Utilities
Commuter Rail Subtotal Phase Construction
Commuter Rail Subtotal Phase Insurance/Legal
Commuter Rail Subtotal Phase Vehicles

      Commuter Rail Total

Total I‐25 North Corridor Sources

FY31 FY32 FY33 FY34 FY35 FY36 FY37 FY38 FY39 FY40 BEYOND 2040 Total
Programmed

‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.153$              45.153$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.153$              45.153$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.153$              45.153$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.153$              ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    41.110$              41.110$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    10.278$              10.278$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    51.388$              51.388$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    120.590$            120.590$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    30.147$              30.147$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    150.737$            150.737$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1,575.891$         1,575.891$        
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    393.973$            393.973$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1,969.864$         1,969.864$        
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    41.110$              41.110$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    10.278$              10.278$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    51.388$              51.388$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    398.725$            398.725$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    99.681$              99.681$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    498.406$            498.406$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2,721.783$         2,721.783$        
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2,721.783$         ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    45.153$              45.153$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    150.737$            150.737$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    51.388$              51.388$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    1,969.864$         1,969.864$        
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    51.388$              51.388$             
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    498.406$            498.406$           
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    2,766.936$         2,766.936$        
‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                    ‐$                      ‐$                      ‐$                      ‐$                    ‐$                    ‐$                   

148.969$            165.492$            92.308$              84.192$              84.350$              9.225$                9.066$                  6.190$                  9.563$                  ‐$                    6,511.865$         7,512.881$        
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