
Segment Description Construction Utilities Design ROW Misc Insurance/Legal Vehicles Total

1 Denver Union Station to US 36 -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
2A US 36 to SH 128/120th Ave (TEL) 117,718,500$    4,628,000$        8,854,000$        7,828,500$        -$                   -$                   -$                   139,029,000$    
2B US 36 to SH 128/120th Ave (Shoulder Widening) 117,718,500$    4,628,000$        8,854,000$        7,828,500$        -$                   -$                   -$                   139,029,000$    
3A SH 128/120th Ave to E-470 (TEL) 173,490,182$    6,821,091$        13,048,727$      26,453,091$      -$                   -$                   -$                   219,813,091$    
3B E-470 to SH 7 (TEL) 65,058,818$      2,557,909$        4,893,273$        9,919,909$        -$                   -$                   -$                   82,429,909$      
3C I-25/SH 7 Interchange 69,010,000$      2,713,000$        5,191,000$        27,581,000$      -$                   -$                   -$                   104,495,000$    
4 SH 7 to SH 66 198,962,340$    7,822,612$        14,964,676$      9,470,059$        -$                   -$                   -$                   231,219,688$    

5A SH 66 to SH 56 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
5B SH 66 to SH 56 (TEL) 110,681,594$    4,351,674$        8,324,762$        5,268,139$        -$                   -$                   -$                   128,626,169$    
5C SH 66 to SH 56 (GP) 227,890,000$    8,959,000$        17,141,000$      16,125,000$      -$                   -$                   -$                   270,115,000$    
6A SH 56 TO SH 402 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
6B SH 56 TO SH 402 (TEL & GP) 496,175,920$    19,507,677$      37,319,277$      71,778,907$      -$                   -$                   -$                   624,781,781$    
7A SH 402 TO SH 392 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
7B I-25 Bridge Replacement at Crossroads Blvd -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
7C US 34/Centerra Pkwy Interchange 29,728,218$      1,168,842$        2,235,952$        25,627,046$      -$                   -$                   -$                   58,760,057$      
7D I-25/US 34 Interchange 325,023,782$    12,779,158$      24,446,048$      280,184,954$    -$                   -$                   -$                   642,433,943$    
7E SH 402 TO SH 392 (TEL & GP) 694,646,288$    27,310,748$      52,246,987$      100,490,470$    -$                   -$                   -$                   874,694,493$    
8A SH 392 TO SH 14 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
8B SH 392 TO SH 14 (TEL) 207,982,858$    8,177,290$        15,643,297$      10,987,425$      -$                   -$                   -$                   242,790,870$    
8C SH 392 TO SH 14 (GP) 266,464,000$    10,477,000$      20,042,000$      29,160,000$      -$                   -$                   -$                   326,143,000$    
8D SH 14 TO SH 1 393,686,000$    15,478,000$      29,611,000$      31,044,000$      -$                   -$                   -$                   469,819,000$    
EV Environmental Mitigation -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
WM Wetland Mitigation -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

85 Bus-A US 85 Park-N-Rides, Fort Lupton and Evans -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
85 Bus-B Initiate US 85 Commuter Bus Service 13,164,254$      787,561$           990,144$           18,865,000$      -$                   -$                   3,373,000$        37,179,960$      

Exp Bus-A Initiation of Express Bus Service -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Exp Bus-B Regional Express Buss Expanded 48,698,746$      2,913,439$        3,662,856$        9,867,000$        -$                   -$                   18,212,000$      83,354,040$      
Exp Bus-C Regional Bus Service Completed 199,932,000$    11,962,000$      15,038,000$      43,649,000$      -$                   -$                   -$                   270,581,000$    

Rail-A Commuter Rail Preservation -$                   -$                   -$                   45,153,000$      -$                   -$                   -$                   45,153,000$      
Rail-B Construct Commuter Rail Line 1,969,864,000$ 51,388,000$      150,737,000$    -$                   -$                   51,388,000$      498,406,000$    2,721,783,000$ 

5,725,896,000$ 204,431,000$    433,244,000$    777,281,000$    -$                   51,388,000$      519,991,000$    7,712,231,000$ 

YOE CER Cost

Subtotal



Segment Description
1 Denver Union Station to US 36

2A US 36 to SH 128/120th Ave (TEL)
2B US 36 to SH 128/120th Ave (Shoulder Widening)
3A SH 128/120th Ave to E-470 (TEL)
3B E-470 to SH 7 (TEL)
3C I-25/SH 7 Interchange
4 SH 7 to SH 66

5A SH 66 to SH 56 (PE)
5B SH 66 to SH 56 (TEL)
5C SH 66 to SH 56 (GP)
6A SH 56 TO SH 402 (PE)
6B SH 56 TO SH 402 (TEL & GP)
7A SH 402 TO SH 392 (PE)
7B I-25 Bridge Replacement at Crossroads Blvd
7C US 34/Centerra Pkwy Interchange
7D I-25/US 34 Interchange
7E SH 402 TO SH 392 (TEL & GP)
8A SH 392 TO SH 14 (PE)
8B SH 392 TO SH 14 (TEL)
8C SH 392 TO SH 14 (GP)
8D SH 14 TO SH 1
EV Environmental Mitigation
WM Wetland Mitigation

85 Bus-A US 85 Park-N-Rides, Fort Lupton and Evans
85 Bus-B Initiate US 85 Commuter Bus Service

Exp Bus-A Initiation of Express Bus Service
Exp Bus-B Regional Express Buss Expanded
Exp Bus-C Regional Bus Service Completed

Rail-A Commuter Rail Preservation
Rail-B Construct Commuter Rail Line

Subtotal

Construction Utilities Design ROW Misc Insurance/Legal Vehicles Total

-$                   -$                   -$                   -$                   -$                   -$                   -$                   
20,421,066$      -$                   4,964,010$        17,626$             -$                   -$                   -$                   25,402,702$      

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   3,719,889$        -$                   416,262$           -$                   -$                   4,136,151$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   4,058,363$        -$                   -$                   -$                   -$                   4,058,363$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   1,739,298$        -$                   -$                   -$                   -$                   1,739,298$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   3,979,900$        -$                   -$                   -$                   -$                   3,979,900$        
-$                   -$                   138,321$           -$                   -$                   -$                   -$                   138,321$           
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   4,742,683$        -$                   684,100$           -$                   -$                   5,426,783$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   61,565$             -$                   23,041,063$      -$                   -$                   23,102,628$      

840,535$           -$                   56,347$             -$                   -$                   -$                   -$                   896,882$           
783,523$           -$                   672,993$           1,520,426$        -$                   -$                   -$                   2,976,942$        

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   3,480,000$        3,480,000$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

22,045,124$      -$                   24,133,369$      1,538,052$        24,141,425$      -$                   3,480,000$        75,337,970$      

Expended



Segment Description
1 Denver Union Station to US 36

2A US 36 to SH 128/120th Ave (TEL)
2B US 36 to SH 128/120th Ave (Shoulder Widening)
3A SH 128/120th Ave to E-470 (TEL)
3B E-470 to SH 7 (TEL)
3C I-25/SH 7 Interchange
4 SH 7 to SH 66

5A SH 66 to SH 56 (PE)
5B SH 66 to SH 56 (TEL)
5C SH 66 to SH 56 (GP)
6A SH 56 TO SH 402 (PE)
6B SH 56 TO SH 402 (TEL & GP)
7A SH 402 TO SH 392 (PE)
7B I-25 Bridge Replacement at Crossroads Blvd
7C US 34/Centerra Pkwy Interchange
7D I-25/US 34 Interchange
7E SH 402 TO SH 392 (TEL & GP)
8A SH 392 TO SH 14 (PE)
8B SH 392 TO SH 14 (TEL)
8C SH 392 TO SH 14 (GP)
8D SH 14 TO SH 1
EV Environmental Mitigation
WM Wetland Mitigation

85 Bus-A US 85 Park-N-Rides, Fort Lupton and Evans
85 Bus-B Initiate US 85 Commuter Bus Service

Exp Bus-A Initiation of Express Bus Service
Exp Bus-B Regional Express Buss Expanded
Exp Bus-C Regional Bus Service Completed

Rail-A Commuter Rail Preservation
Rail-B Construct Commuter Rail Line

Subtotal

Construction Utilities Design ROW Misc Insurance/Legal Vehicles Total

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
45,433,997$      -$                   526,490$           82,374$             532,727$           -$                   -$                   46,575,588$      

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
13,000,000$      1,400,000$        6,842,025$        8,000,000$        56,824$             -$                   -$                   29,298,849$      

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   3,862,577$        -$                   -$                   -$                   -$                   3,862,577$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   1,655,390$        -$                   -$                   -$                   -$                   1,655,390$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   3,130,100$        -$                   -$                   -$                   -$                   3,130,100$        

29,435,000$      -$                   1,961,679$        -$                   1,100,000$        -$                   -$                   32,496,679$      
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   3,541,507$        -$                   1,084,710$        -$                   -$                   4,626,217$        
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   87,371$             -$                   -$                   87,371$             

381,638$           -$                   -$                   -$                   -$                   -$                   -$                   381,638$           
2,849,083$        -$                   1,298$               326$                  -$                   -$                   -$                   2,850,707$        

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

91,099,718$      1,400,000$        21,521,066$      8,082,700$        2,861,632$        -$                   -$                   124,965,116$    

Commited



Segment Description
1 Denver Union Station to US 36

2A US 36 to SH 128/120th Ave (TEL)
2B US 36 to SH 128/120th Ave (Shoulder Widening)
3A SH 128/120th Ave to E-470 (TEL)
3B E-470 to SH 7 (TEL)
3C I-25/SH 7 Interchange
4 SH 7 to SH 66

5A SH 66 to SH 56 (PE)
5B SH 66 to SH 56 (TEL)
5C SH 66 to SH 56 (GP)
6A SH 56 TO SH 402 (PE)
6B SH 56 TO SH 402 (TEL & GP)
7A SH 402 TO SH 392 (PE)
7B I-25 Bridge Replacement at Crossroads Blvd
7C US 34/Centerra Pkwy Interchange
7D I-25/US 34 Interchange
7E SH 402 TO SH 392 (TEL & GP)
8A SH 392 TO SH 14 (PE)
8B SH 392 TO SH 14 (TEL)
8C SH 392 TO SH 14 (GP)
8D SH 14 TO SH 1
EV Environmental Mitigation
WM Wetland Mitigation

85 Bus-A US 85 Park-N-Rides, Fort Lupton and Evans
85 Bus-B Initiate US 85 Commuter Bus Service

Exp Bus-A Initiation of Express Bus Service
Exp Bus-B Regional Express Buss Expanded
Exp Bus-C Regional Bus Service Completed

Rail-A Commuter Rail Preservation
Rail-B Construct Commuter Rail Line

Subtotal

Construction Utilities Design ROW Misc Insurance/Legal Vehicles Total

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

117,718,500$    4,628,000$        8,854,000$        7,828,500$        -$                   -$                   -$                   139,029,000$    
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

65,058,818$      2,557,909$        4,893,273$        9,919,909$        -$                   -$                   -$                   82,429,909$      
69,010,000$      2,713,000$        5,191,000$        27,581,000$      -$                   -$                   -$                   104,495,000$    

198,962,340$    7,822,612$        14,964,676$      9,470,059$        -$                   -$                   -$                   231,219,688$    
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

110,681,594$    4,351,674$        4,266,400$        5,268,139$        -$                   -$                   -$                   124,567,806$    
227,890,000$    8,959,000$        17,141,000$      16,125,000$      -$                   -$                   -$                   270,115,000$    

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
496,175,920$    19,507,677$      35,579,978$      71,778,907$      -$                   -$                   -$                   623,042,482$    

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

29,728,218$      1,168,842$        458,452$           25,627,046$      -$                   -$                   -$                   56,982,557$      
325,023,782$    12,779,158$      22,668,548$      280,184,954$    -$                   -$                   -$                   640,656,443$    
665,211,288$    27,310,748$      45,491,987$      100,490,470$    -$                   -$                   -$                   838,504,493$    

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
207,982,858$    8,177,290$        10,616,797$      10,987,425$      -$                   -$                   -$                   237,764,370$    
266,464,000$    10,477,000$      15,015,500$      29,160,000$      -$                   -$                   -$                   321,116,500$    
393,686,000$    15,478,000$      29,611,000$      31,044,000$      -$                   -$                   -$                   469,819,000$    

-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

12,380,731$      787,561$           317,151$           17,344,574$      -$                   -$                   3,373,000$        34,203,018$      
-$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

48,698,746$      2,913,439$        3,662,856$        9,867,000$        -$                   -$                   14,732,000$      79,874,040$      
199,932,000$    11,962,000$      15,038,000$      43,649,000$      -$                   -$                   -$                   270,581,000$    

-$                   -$                   -$                   45,153,000$      -$                   -$                   -$                   45,153,000$      
1,969,864,000$ 51,388,000$      150,737,000$    -$                   -$                   51,388,000$      498,406,000$    2,721,783,000$ 
5,404,468,795$ 192,981,909$    384,507,619$    741,478,983$    -$                   51,388,000$      516,511,000$    7,291,336,306$ 

Adjusted YOE CER Cost



Segment Description Federal (80%) State (20%) Federal (80%) State (20%) Federal (80%) State (20%) Federal (80%) State (20%) Federal (80%) State (20%) Federal (80%) State (20%) Federal (80%) State (20%)
1 Denver Union Station to US 36 -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

2A US 36 to SH 128/120th Ave (TEL) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
2B US 36 to SH 128/120th Ave (Shoulder Widening 94,174,800$      23,543,700$      3,702,400$        925,600$           7,083,200$        1,770,800$        6,262,800$        1,565,700$        -$                   -$                   -$                   -$                   -$                   -$                   139,029,000$    
3A SH 128/120th Ave to E-470 (TEL) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
3B E-470 to SH 7 (TEL) 52,047,055$      13,011,764$      2,046,327$        511,582$           3,914,618$        978,655$           7,935,927$        1,983,982$        -$                   -$                   -$                   -$                   -$                   -$                   82,429,909$      
3C I-25/SH 7 Interchange 55,208,000$      13,802,000$      2,170,400$        542,600$           4,152,800$        1,038,200$        22,064,800$      5,516,200$        -$                   -$                   -$                   -$                   -$                   -$                   104,495,000$    
4 SH 7 to SH 66 159,169,872$    39,792,468$      6,258,089$        1,564,522$        11,971,741$      2,992,935$        7,576,047$        1,894,012$        -$                   -$                   -$                   -$                   -$                   -$                   231,219,688$    

5A SH 66 to SH 56 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
5B SH 66 to SH 56 (TEL) 88,545,275$      22,136,319$      3,481,339$        870,335$           3,413,120$        853,280$           4,214,511$        1,053,628$        -$                   -$                   -$                   -$                   -$                   -$                   124,567,806$    
5C SH 66 to SH 56 (GP) 182,312,000$    45,578,000$      7,167,200$        1,791,800$        13,712,800$      3,428,200$        12,900,000$      3,225,000$        -$                   -$                   -$                   -$                   -$                   -$                   270,115,000$    
6A SH 56 TO SH 402 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
6B SH 56 TO SH 402 (TEL & GP) 396,940,736$    99,235,184$      15,606,142$      3,901,535$        28,463,983$      7,115,996$        57,423,126$      14,355,781$      -$                   -$                   -$                   -$                   -$                   -$                   623,042,482$    
7A SH 402 TO SH 392 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
7B I-25 Bridge Replacement at Crossroads Blvd -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
7C US 34/Centerra Pkwy Interchange 23,782,574$      5,945,644$        935,074$           233,768$           366,761$           91,690$             20,501,636$      5,125,409$        -$                   -$                   -$                   -$                   -$                   -$                   56,982,557$      
7D I-25/US 34 Interchange 260,019,026$    65,004,756$      10,223,326$      2,555,832$        18,134,839$      4,533,710$        224,147,964$    56,036,991$      -$                   -$                   -$                   -$                   -$                   -$                   640,656,443$    
7E SH 402 TO SH 392 (TEL & GP) 532,169,030$    133,042,258$    21,848,598$      5,462,150$        36,393,590$      9,098,397$        80,392,376$      20,098,094$      -$                   -$                   -$                   -$                   -$                   -$                   838,504,493$    
8A SH 392 TO SH 14 (PE) -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
8B SH 392 TO SH 14 (TEL) 166,386,287$    41,596,572$      6,541,832$        1,635,458$        8,493,438$        2,123,359$        8,789,940$        2,197,485$        -$                   -$                   -$                   -$                   -$                   -$                   237,764,370$    
8C SH 392 TO SH 14 (GP) 213,171,200$    53,292,800$      8,381,600$        2,095,400$        12,012,400$      3,003,100$        23,328,000$      5,832,000$        -$                   -$                   -$                   -$                   -$                   -$                   321,116,500$    
8D SH 14 TO SH 1 314,948,800$    78,737,200$      12,382,400$      3,095,600$        23,688,800$      5,922,200$        24,835,200$      6,208,800$        -$                   -$                   -$                   -$                   -$                   -$                   469,819,000$    
EV Environmental Mitigation -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
WM Wetland Mitigation -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   

85 Bus-A US 85 Park-N-Rides, Fort Lupton and Evans -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
85 Bus-B Initiate US 85 Commuter Bus Service 9,904,585$        2,476,146$        630,049$           157,512$           253,721$           63,430$             13,875,659$      3,468,915$        -$                   -$                   -$                   -$                   2,698,400$        674,600$           34,203,018$      

Exp Bus-A Initiation of Express Bus Service -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   -$                   
Exp Bus-B Regional Express Buss Expanded 38,958,996$      9,739,749$        2,330,751$        582,688$           2,930,285$        732,571$           7,893,600$        1,973,400$        -$                   -$                   -$                   -$                   11,785,600$      2,946,400$        79,874,040$      
Exp Bus-C Regional Bus Service Completed 159,945,600$    39,986,400$      9,569,600$        2,392,400$        12,030,400$      3,007,600$        34,919,200$      8,729,800$        -$                   -$                   -$                   -$                   -$                   -$                   270,581,000$    

Rail-A Commuter Rail Preservation -$                   -$                   -$                   -$                   -$                   -$                   45,153,000$      -$                   -$                   -$                   -$                   -$                   -$                   45,153,000$      
Rail-B Construct Commuter Rail Line 1,575,891,200$ 393,972,800$    41,110,400$      10,277,600$      120,589,600$   30,147,400$     -$                  -$                  -$                  -$                  41,110,400$      10,277,600$      398,724,800$   99,681,200$     2,721,783,000$

4,323,575,036$ 1,080,893,759$ 154,385,527$    38,596,382$      307,606,095$   76,901,524$     557,060,786$   184,418,197$   -$                  -$                  41,110,400$      10,277,600$      413,208,800$   103,302,200$   7,291,336,306$

Adjusted YOE CER Cost
Insurance/Legal

Subtotal

Construction Utilities Design ROW Misc Vehicles Total


