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Chapter 1. Project Description 

The Interstate 25 (I-25) North Corridor Project is a 61-mile corridor that extends from Denver, Colorado, 
north to the Fort Collins/Wellington area. Improvements to the corridor are needed to enhance mobility, 
provide modal alternatives, correct geometric deficiencies, improve safety and accessibility, and replace 
aging and obsolete infrastructure. The project extends across the boundaries of the Denver Regional 
Council of Governments (DRCOG) Metropolitan Planning Organization (MPO), the Upper Front Range 
(UFR) Transportation Planning Region (TPR), and the North Front Range (NFR) MPO. See Figure 1-1 for 
a general project location map. 

Figure 1-1 Project Location Map 

 

The Preferred Alternative identified in the Final Environmental Impact Statement (FEIS) widens I-25 with 
general-purpose lanes and tolled express lanes (TELs) and reconstructs or upgrades substandard 
interchanges and frontage roads. A total of 555 lane miles/61 linear miles of I-25 would be reconstructed 
and/or added. The Preferred Alternative includes commuter rail, regional express bus and commuter bus 
service. (See Figure 1-2). In August 2011, the FEIS was completed, then the Record of Decision (ROD) 
for the North I-25 Environmental Impact Statement was signed in December 2011. 

The North I-25 Denver to Fort Collins/Wellington Project is using Colorado’s Phased ROD approach to 
streamline the NEPA decision making process. This allows considerations of transportation solutions for a 
whole corridor for an improved system. The approach included a lengthy consensus based decision 
making process with the 42 local governments and stakeholders to agree on a Preferred Alternative. This 
agreement on the corridor helps continue to move the segments forward and supports gaining additional 
funds that are needed to complete the whole Preferred Alternative. The Phased ROD approach approves 
portions of the Preferred Alternative as funding is identified in the STIP and/or fiscally constrained long 
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range plan. This provides flexibility and nimbleness to project delivery. ROD1 and ROD2 have been 
approved. ROD3 and ROD4 will be completed in spring of 2016. 

 ROD1 covers numerous segments of the Preferred Alternative and was approved in 2011. CDOT 
is revising one portion from a continuous acceleration deceleration lane between SH392 and 
SH14 to a Toll Express Lane (TEL) in the spring of 2016.    

 ROD2 was approved in September 2015. ROD2 consists of adding one TEL in each direction on 
I-25 from 120th Avenue (State Highway 128) to SH 7. The tolled express lane will be open to 
buses, vanpools, and carpools for free, and also to single and double-occupant vehicles if they 
pay a toll. 

 ROD3 will cover the relocation of a frontage road near Crossroad, which will become a local road, 
Byrd Drive. This improvement is part of the I-25 and Crossroads Boulevard project and was 
identified as part of the Preferred Alternative 

 ROD4 will cover the replacement of the bridges at I-25 and Crossroads Boulevard interchange, 
correcting mainline vertical alignment issues, and modifying ramps and approaches. 

The ROD phases are identified in Figure 1-3. 
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Figure 1-2 Preferred Alternative 
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Figure 1-3 Phased RODs 
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The North I-25 highway corridor has been segmented to facilitate the design and construction processes 
(see Figure 1-4).   

Figure 1-4 North I-25 Segments 

 

This financial plan is organized into three phases.  Each phase corresponds to the time frame in which 
funding is expected to be available. This phased financial plan describes the schedule, cost, funding and 
cash flow for each of the projects needed to implement this Major Project. The phases are described 
below. The Expended/Committed and Programmed phases comprise the funded portion of the project.  

 Expended/Committed (Prior to FY 12 through FY 19): This means a project that has funding that 
has been expended and/or committed in the State Transportation Improvement Program (STIP). 

 Programmed (FY 20 through FY 40): This means a project that has funding identified in the fiscally 
constrained 2040 Regional Transportation Plan (RTP) for DRCOG or NFR. These projects are 
anticipated to be completed by 2040.  

 Unfunded (Beyond FY 40): This means a project that is not contained in a fiscally constrained RTP 
and does not have a ROD but is part of the Preferred Alternative. 



North I-25, Denver to Fort Collins/Wellington 
I-25 Financial Plan, Chapter 1 

 

  6 
 

Segment 1: Denver Union Station to US 36 
Segment Scope: Segment 1 was included in the FEIS because it provides connectivity for the tolled 
express lanes, regional express bus, commuter bus, and commuter rail to downtown Denver. No work 
was proposed in the FEIS Preferred Alternative as this segment will meet the purpose and need of the 
FEIS without additional improvements.  

Segment 2: US 36 to SH 128/120th Avenue 
Segment Scope: Improvements in Segment 2 include the addition of one buffer-separated TEL in each 
direction and the replacement of the bridge at 88th Avenue. The TEL ties into existing reversible TE L at 
U.S. Highway (US) 36. This segment is included in ROD 1 which was completed in December 2011. ROD 
1 includes the complete Preferred Alternative from the 2011 FEIS between US 36 and 120th Avenue.  

2A. Expended/Committed Project: US 36 to SH 128/120th Avenue 

Scope: Project 2A is constructing the TELs, asphalt mill and fill for the existing lanes, safety 
improvements, noise wall construction, lighting improvements, and installing tolling equipment. This 
project does not build the full template of the Preferred Alternative. 

In May of 2013 FHWA determined this portion of work Operationally Independent and Non-Concurrent 
Construction. Because construction of Segment 3A is starting before the five year time frame identified in 
the OINCC determination, the OINCC for Segment 2A no longer applies. All of the costs are included in 
this Phased Financial Plan. 
 
Status: Project 2A is included in ROD 1, which was completed in December 2011 and subsequent re-
evaluation on May 13, 2013 for the interim template. The design for this project was completed in June, 
2013. Construction is currently underway and the project is expected to be substantially complete and 
open to traffic in spring of 2016.  

2B. Programmed Project: US 36 to SH 128/120th Avenue 

Scope: Project 2B will complete Segment 2 by widening the roadway to standard shoulder and lane 
widths. The bridge at 88th Avenue will be replaced. Horizontal geometry and drainage improvements also 
are included. 

Status:  Project 2B is included in ROD 1, which was completed in December 2011. Funding for this 
project is identified in the 2025 to 2035 timeframe as an operational improvement in the 2040 DRCOG 
RTP. 

Segment 3: SH 128/120th Avenue to SH 7 
Segment Scope: Improvements in Segment 3 include the addition of one TEL in each direction. This 
project extends the TELs currently being constructed on Segment 2. Other key elements of the project 
include an asphalt mill and fill for the existing lanes, shoulder widening, safety improvements, noise wall 
construction, lighting improvements, and installing tolling equipment. This segment is included in ROD 2 
which was completed in September 2015. ROD 2 includes the complete Preferred Alternative from the 
2011 FEIS between 120th Avenue and SH 7. 

3A. Expended/Committed Project: SH 128/120th Avenue to E-470 

Scope: Project 3A will construct one TEL in each direction, which will extend the TELs currently being 
constructed on Segment 2. It also includes an asphalt mill and fill for the existing lanes, shoulder 
widening, safety improvements, noise wall construction, lighting improvements, and installing tolling 
equipment. The procurement method is Design-Bid-Build (DBB).  

Status: Project 3A is included in ROD 2 which was completed in late December 2015. Design began in 
October 2013 and is scheduled to be complete in December 2015. The majority of the funding for the 
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project is included in the DRCOG Transportation Improvement Program (TIP). CDOT has obtained a 
short-term construction loan to supplement the available funding so the project can reach the E-470 
terminus. The construction contract is expected to be awarded in mid-March 2016. 

3B. Programmed Project: E-470 to SH 7 

Scope: Project 3B will extend the TEL north to SH 7 and will connect with the TEL that will be 
constructed in Project 3A.  

Status: Project 3B is included in ROD 2 and in the DRCOG 2040 plan. Preliminary design has been 
completed.  

3C. Programmed Project: I-25 and SH 7 interchange 

Scope: Project 3C will reconstruct the interchange at I-25 and SH 7.  

Status:  Project 3C is included in ROD 1 and is in the NEPA revision/re-evaluation process. Funding for 
3C is included in the DRCOG 2040 plan.  

Segment 4: SH 7 to SH 66 
Segment Scope: Improvements on Segment 4 include the addition of a TEL in each direction. 

Status: Work on this Segment 4 is anticipated to occur beyond 2040 and is not included in a ROD. 
Funding for this segment is not yet identified and there is no activity on this segment at this time. 

Segment 5: SH 66 to SH 56 
Segment Scope: Improvements in Segment 5 include the addition of a TEL and a general-purpose lane 
in each direction, reconstruction of the existing lanes, bridges and substandard interchanges including the 
SH 56 interchange.  

5A. Expended/Committed Project: Preliminary Design 

Scope: Preliminary design for Segment 5 began in May 2012 and is currently under way. There are two 
phases of preliminary design. The first phase will identify long-term corridor-wide items, such as right-of-
way boundaries, utilities, railroads, floodplains, and environmental mitigation requirements for the ultimate 
build-out, which includes three general-purpose lanes and one TEL lane in each direction. The second 
phase of preliminary design is for near-term improvements that are included in ROD 1, namely two 
general-purpose lanes and one TEL in each direction.  

Status: The first phase of preliminary design is anticipated to be complete in early 2016. The second 
phase of preliminary design is anticipated to be complete in 2017. 

5B. Programmed Project: SH 66 to SH 56 Tolled Express Lanes and SH 56 Interchange 
Reconstruction  

Scope: Project 5B will add one TEL for each direction of travel and reconstruct the interchange at SH 56.  

Status: Project 5B is included in ROD 1 which was approved in December 2011. This project straddles 
the DRCOG and NFR boundaries. Funding for this project is identified in the 2035-2040 time period in 
both the NFR and DRCOG RTP.  

5C. Unfunded Project: SH 66 to SH 56 General-Purpose Lanes 

Scope: Project 5C adds one general-purpose lane for each direction of travel. 
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Status: Project 5C does not yet have a ROD and funding for the additional general-purpose lanes on 
Segment 5 has not been identified.  

Segment 6: SH 56 to SH 402 
Segment Scope: Improvements in Segment 6 include the addition of a TEL and a general-purpose lane 
in each direction and reconstruction of the substandard interchanges, existing lanes, and bridges. It is not 
included in a ROD. 

6A. Expended/Committed Project: Preliminary Design 

Scope: Preliminary design for project 6A began in May 2012 and is currently under way. There are two 
phases of preliminary design. The first phase will identify long-term corridor-wide items, such as right-of-
way boundaries, utilities, railroads, floodplains, and environmental mitigation requirements for the ultimate 
build-out which includes three general-purpose lanes and one TEL lane in each direction. The second 
phase of preliminary design is for near-term improvements which include two general-purpose lanes and 
one TEL in each direction. 

Status: The first phase of preliminary design is anticipated to be complete in 2016. The second phase of 
preliminary design is anticipated to be complete in 2017. 

6B. Unfunded Project: SH 56 to SH 402 

Scope: Project 6B will add a general-purpose lane and one TEL in each direction. 

Status: Project 6B does not have a ROD, and funding for the improvements to Segment 6 have not yet 
been identified.  

Segment 7: SH 402 to SH 392 
Segment Scope: Improvements in Segment 7 include the addition of a TEL and a general-purpose lane 
in each direction, the replacement of the bridges at Crossroads Boulevard, the reconstruction of the US 
34 interchange complex, and improvements to other substandard interchanges, existing lanes, and 
bridges. 

7A. Expended/Committed Project: Preliminary Design 

Scope: Preliminary design for Segment 7 began in December 2012 and is currently under way. There are 
two phases of preliminary design. The first phase will identify long-term corridor-wide items, such as right-
of-way boundaries, utilities, railroads, floodplains, and environmental mitigation requirements as well as 
three general-purpose lanes and one TEL lane in each direction and an interconnected series of three 
interchanges at US 34. The second phase of preliminary design for near term improvements includes two 
general-purpose lanes and one TEL in each direction. 

Status: The first phase of preliminary design is in progress and is anticipated to be complete in early 
2016. The second phase of preliminary design for the near-term improvements is anticipated to be 
complete in 2017. 

7B. Expended/Committed Project: I-25 Bridge Replacement over Crossroads Boulevard 

Scope: The Crossroads Boulevard Bridge Replacement Project (Crossroads Project) is located near the 
northern terminus of Segment 7. The Crossroads Project is the first improvement scheduled for Segment 
7. The project addresses critical safety and mobility issues and will relieve a pinch point or bottle neck on 
I-25. The scope of work includes correcting the horizontal and vertical alignment on I-25 and replacing the 
bridges to allow for the ultimate future condition of I-25 and two additional travel lanes (one eastbound 
and one westbound) under I-25 on Crossroads Boulevard. The project removes the west frontage road 
and extends Byrd Drive to Crossroads Boulevard. 
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Status: There are two RODs currently in progress for the Crossroads project. The improvements 
described in the two ROD’s will be constructed together in one project. ROD 3 documents the final 
agency decision for improvements to Byrd Drive. The work is identified in the FEIS and consists of 
connecting two sections of Byrd Drive together between Crossroads Boulevard and Earhart Drive to 
replace the I-25 west frontage road. ROD 3 is anticipated to be complete in early 2016. ROD 4 
documents the final agency decision for improvements identified in the Crossroads Project. ROD 4 is 
anticipated to be complete in early 2016. 

Status: The Crossroads project is anticipated to begin construction in the summer of 2016. Design is in 
progress. 

7C. Programmed Project: US 34/Centerra Parkway Interchange 

Scope: Project 7C will construct a Single Point Urban Interchange (SPUI) at the US 34/Centerra Parkway 
intersection. 

Status: Project 7C is included in ROD 1, which was complete in December 2011. Funding for the project 
will be provided by developers and local governments.  

7D. Unfunded Project: I-25/US 34 Interchange 

Scope: Project 7D will reconstruct the I-25/US 34 interchange complex, including the US 34/Rocky 
Mountain Avenue SPUI, the main I-25/US 34 interchange, and tying into the US 34/Centerra Parkway 
SPUI. 

Status: Project 7D does not have a ROD, and funding is not Expended/Committedly identified.  

7E. Unfunded Project: SH 402 to SH 392 Tolled Express Lanes and General-Purpose 
Lanes  

Scope: Project 7E will add one TEL and one general-purpose lane for each direction of travel. 

Status: Project 7E does not have a ROD, and funding is not currently identified.  

Segment 8: SH 392 to SH 1 
Segment Scope: Improvements from SH 392 to SH 14 include the addition of a TEL and a general-
purpose lane in each direction, reconstruction of the existing lanes and bridges, and substandard 
interchanges including the interchange at SH 14. Improvements from SH 14 to SH 1 include 
reconstruction of the existing lanes only.  

Status: Most of segment 8 is included in ROD 1, which was completed in December 2011. A revision to 
ROD 1 is underway, changing the initial improvements in this section from adding continuous 
acceleration/deceleration lanes to adding tolled express lanes. The revision is anticipated to be complete 
in 2016. 

8A. Expended/Committed Project: Preliminary Design 

Scope: Preliminary design for Segment 8 began in February 2012. There are two phases of preliminary 
design. The first phase will identify long-term corridor-wide items, such as right-of-way boundaries, 
utilities, railroads, floodplains, and environmental mitigation requirements and includes three general-
purpose lanes and one TEL lane in each direction. The second phase of the preliminary design is for 
near-term improvements and includes two general-purpose lanes and one TEL in each direction. 

Status: Preliminary design for the Preferred Alternative is in progress and is anticipated to be complete in 
early 2016. Preliminary design for the near-term improvements is anticipated to be complete in 2017. 
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8B. Programmed Project: SH 392 to SH 14 Tolled Express Lanes  

Scope: Project 8B will add one TEL for each direction of travel and reconstruct the interchange at SH 14.  

Status: Project 8B is included in ROD1, which was completed in December 2011 and the revised ROD 1. 
Revised ROD 1 is anticipated to be complete in early 2016. Funding for this project is identified in the 
2035 time frame in the NFR RTP. 

8C. Unfunded Project: SH 392 to SH 14 General-Purpose Lanes 

Scope: Project 8C will add one general-purpose lane for each direction of travel. 

Status: Project 8C does not have a ROD. Funding for the general-purpose lane has not been identified.  

8D. Unfunded Project: SH 14 to SH 1  

Scope: Project 8D will reconstruct the two general-purpose lanes for each direction of travel and correct 
geometric deficiencies. 

Status: Funding for the reconstruction is not yet identified.  

Environmental Work 
Scope: The environmental work includes the Environmental Impact Statement, and the ROD’s. Following 
ROD 1, there has been subsequent ROD’s.   

Status: The FEIS was completed in August 2011. ROD 1 was signed in December 2011.  

Wetland Mitigation 
Scope: The wetland mitigation work addresses the wetland impacts identified in the FEIS and the 404 
permit for the whole Preferred Alternative. The location selected for the mitigation is at the Saint Vrain 
State Park near the I-25/SH 119 interchange. 

Status: Project is substantially complete. The site is currently being monitored for plant establishment 
and replanting as needed. 

US 85 Commuter Bus  
Scope: This project will support the commuter bus service along US 85 which will connect Greeley to 
Downtown Denver.  This project includes the capital improvements of building bus stations and the 
purchase of buses. The maintenance and operation of the bus service will be funded by the Colorado 
Division of Transit and Rail and is not included in this financial plan at this time.  

85 Bus-A. Expended/Committed Project: US 85 Park-N-Rides, Fort Lupton and Evans 

Scope: This project constructed two Park-N-Rides in support of the commuter bus service. The sites are 
along the US 85 corridor, one at 42nd Street in Evans and one at SH 52 in Fort Lupton. 

In May of 2013 FHWA determined this portion of work Operationally Independent and Non-Concurrent 
Construction. Because construction of Segment 3A is starting before the five year time frame identified in 
the OINCC determination, the OINCC for the Park and Rides in US85 Bus A no longer applies. All of the 
costs are included in this Phased Financial Plan. 
 



North I-25, Denver to Fort Collins/Wellington 
I-25 Financial Plan, Chapter 1 

 

  11 
 

Status: This project was included in ROD 1, which was completed in December 2011. Design was 
completed in November 2014. Construction of two Park-N-Rides began in April 2015. The project is close 
to completion.  It is anticipated that it will be complete and opened to the public in late 2015/early 2016. 

85 Bus-B. Programmed Project: Initiate US 85 Commuter Bus Service 

Scope: This project will provide capital support for the commuter bus service by the purchase five buses 
and construction of three additional commuter bus stations on US 85. Operations and maintenance of the 
bus service will be funded through the Colorado Division of Rail and Transit and is not part of this 
financial plan at this time. 

Status: Funding for this project is anticipated before 2040.    

I-25 Regional Express Bus 
Scope: This project will support the implementation of regional express bus (Exp Bus) service connecting 
Fort Collins and Greeley to downtown Denver and DIA. The planned service will serve the South Transit 
Center, the Harmony Road/Timberline Drive stop, Harmony Road Park-N-Rides, SH 392, Crossroads 
Boulevard, SH 56, SH 119, SH 52, Weld County Road 8 (WCR 8), and SH 7 along the way to downtown 
Denver. Four transit stations will be constructed and 27 buses will be purchased. The maintenance and 
operation of the bus service will be funded by the Colorado Division of Transit and Rail and is not 
included in this financial plan at this time. 

Exp Bus-A. Expended/Committed Project: Initiation of Express Bus Service 

Scope: This project initiated the Regional Express Bus service between Denver and Fort Collins, and 
purchased buses. 

Status: Regional Express Bus service is included in ROD 1, which was completed in December 2011. 
The regional express bus service operates on I-25 and connects Fort Collins to Denver. Operation of the 
Regional Express Bus service began in July 2015 and is funded by the Colorado Division of Transit and 
Rail. There are six round trips per day with the following stops: Fort Collins Downtown Transit Center, 
Harmony Road Transit Center, Loveland-Greeley Park-N-Ride (US 34/I-25), and Denver Union Station 
and Denver Bus Center. Bus stations at I-25/Harmony Road and I-25/SH 34 began operating in July 2015 
using existing Park-N-Ride infrastructure. Five buses were acquired through state highway funding. 

Exp Bus-B. Unfunded Project: Regional Express Bus Expanded 

Scope: The Regional Express Bus service will be expanded with more service, four transit stations will be 
constructed or expanded (I-25/Harmony Road, US 34/SH 257, I-25/SH 119, and I-25/SH 7) and 21 
additional buses will be purchased. 

Status: Regional express bus service is included in ROD 1. The funding for this expansion of bus service 
and transit stations will be funded by FASTER Transit through the Colorado Division of Transit and Rail. 
Funding for the transit stations and additional buses in not identified at this time.  

Exp Bus-C. Unfunded Project: Regional Express Bus Service Completed 

Scope: Completion of the planned regional express bus service, two additional transit stations. 

Status: The completion of the express bus service will be funded after 2040. The Regional Express Bus 
service will be funded by FASTER transit through the Colorado Division of Transit and Rail. 

Commuter Rail 
Scope: Commuter rail service from Fort Collins connecting to Denver North Metro FasTracks rail line. 
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Status: Commuter rail is separated into two projects, the preservation of right-of- way and the 
construction of the commuter rail line.   

Rail-A. Unfunded Project: Commuter Rail Preservation 

Scope: Preserve commuter rail right-of-way. 

Status: In the ROD, all right-of-way necessary to construct the ultimate commuter rail configuration is 
planned to be purchased prior to 2040 using state funds. The purchase of right-of-way for commuter rail 
is not eligible for federal aid until construction funds for commuter rail have been identified in a fiscally 
constrained regional plan.  Funding for the purchase of right-of-way has not yet been identified, therefore 
the right-of -way preservation is scheduled for beyond 2040 in this finance plan.      

Rail-B. Unfunded Project: Construct Commuter Rail Line  

Scope: Construct commuter rail line connecting Fort Collins to the North Metro FasTracks line at I-25/SH 
7 and a commuter rail maintenance facility. 

Status: The construction of the commuter rail line and the maintenance facility is anticipated to be funded 
beyond 2040.  

Table 1-1 Summary of Project Descriptions 

Segment Expended/Committed Programmed Unfunded 

2 – US 36 to SH 
128/120th  Ave. 

2A.  US 36 to SH 
128/120th Ave. – 
Reduced Template   

2B. US 36 to SH 
128/120th Ave. –  
Full template & bridge 
replacement  

None  

3 – SH 128/120th 
Avenue to SH 7  

3A. SH 128/120 to  
E470 – TEL 

3B. E 470 to SH 7 – 
TEL 

3C I25 and SH 7 - 
Interchange 

None  

4 – SH 7 to SH 66 None None SH 7 to SH 66  

5 – SH 66 to SH 56 
5A. Preliminary 
Engineering 

5B. SH 56 to SH 66 – 
TEL and SH 56 
Interchange 

5C. SH 56 TO SH 66- 

GP Lanes  

6 – SH 56 to SH 402  
6A. Preliminary 
Engineering 

None 
6B. SH 56 TO SH 402 

TEL and G 

7 – SH 402 to SH 392  

7A. Preliminary 
Engineering 

7B. Crossroads Bridge 

7C. US 34/ Centerra 
Parkway Interchange 

 

7D. I-25/US 34 
Interchange 

7E. SH 402 to SH 392 
TEL and GP  

8 – SH 392 to SH 1  
8A. Preliminary 
Engineering 

8B.SH 392 to SH 14 – 
TEL and I 25/SH 14 
Interchange 
reconstruction  

8C. SH 392 to SH 14 – 
GP 

8D. SH 14 to SH 1 – 
pavement 
reconstruction  

Environmental Work  FEIS and ROD’s  None None  

Wetland Mitigation 
Construct wetland 
mitigation 

None None  
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US 85 Commuter Bus 
85 Bus-A. Construct 
Park-n-Rides 

85 Bus-B. Initiate Bus 
Service, Bus stations & 
buses 

None 

I 25 Regional Express 
Bus 

Exp Bus-A. Initiate 
Service 

None 

Exp Bus-B. Expand 
Service 

Exp Bus-C. Complete 
Service 

Commuter Rail None None 

Rail-A. Preserve ROW 

Rail-B. Construct 
Commuter Rail Line   

Chapter 2. Schedule 

This chapter provides an overall schedule for the long-term improvements to the corridor and a more 
detailed schedule for projects that are expended/committed or programmed.  

As described in Chapter 1, the corridor has been segmented to facilitate the design and construction 
processes. Implementation of the corridor improvements is not proceeding sequentially by segment. The 
progress is proceeding pursuant to the needs of the corridor, strategically preparing for major widening, 
and subject to the planning process. 

Segment 1 
There are no construction projects or expenditures planned for Segment 1. 

Segment 2 
Segment 2 includes two separate design and construction projects.  

2A. Expended/Committed Project: US 36 to SH 128/120th Avenue 
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2B. Programmed Project: US 36 to SH 128/120th Avenue 

 

Segment 3 

Segment 3 includes three separate design and construction projects.  

3A. Expended/Committed Project: SH 128/120th Avenue to E-470 

 

3B. Programmed Project: E-470 to SH 7 
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3C. Programmed Project: I-25 and SH 7 Interchange 

 

Segment 4  

Segment 4 is entirely planned for completion in the 2056 to 2075 time period. There is no activity on this 
segment at this time. 

 

Segment 5 

Segment 5 includes three projects.   

5A. Expended/Committed Project: Preliminary Design 
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5B. Programmed Project: SH 66 to SH 56 Tolled Express Lanes   

 

5C. Unfunded Project: SH 66 to SH 56 General-Purpose Lanes 

 

Segment 6 

Segment 6 includes two projects. 

6A. Expended/Committed Project: Preliminary Design 
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6B. Unfunded Project: SH 56 to SH 402 – TEL and GP 

 

Segment 7 

7A. Expended/Committed Project: Preliminary Design 

 

7B. Expended/Committed Project: I-25 Bridge Replacement over Crossroads Boulevard 
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7C. Programmed Project: US 34/Centerra Parkway Interchange 

 

7D. Unfunded Project: I-25/US 34 Interchange 

 

7E. Unfunded Project: SH 402 to SH 392 TEL and GP  
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Segment 8 

8A. Expended/Committed Project: Preliminary Design 

 

8B. Programmed Project: SH 392 to SH 14 TEL  

 

8C. Unfunded Project: SH 392 to SH 14 – General Purpose Lanes 
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8D. Unfunded Project: SH 14 to SH 1 

 

Environmental Work  

 

Wetland Mitigation 
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US 85 Commuter Bus  

85 Bus-A. Expended/Committed Project: US 85 Park-N-Rides, Fort Lupton and Evans 

 

85 Bus-B. Programmed Project: Initiate US 85 Commuter Bus Service 

 

I-25 Regional Express Bus 

Exp Bus-A. Expended/Committed Project: Initiation of Express Bus Service 

 

Exp Bus-B. Unfunded Project: Regional Express Bus Expanded  
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Exp Bus-C. Unfunded Project: Express Bus Service Completed 

 

Commuter Rail 

Rail-A. Unfunded Project: Commuter Rail ROW Preservation 

 

Rail-B. Unfunded Project: Construct Commuter Rail Line  

 

Table 2-1 Summary Schedule of Expended/Committed Projects 

Project Name Start Complete 

2A – US 36 to SH 128/120th Ave- TEL July 2011 June 2016 

3A – SH 128/120th Ave to E-470 - TEL July 2014 Feb 2019 

5A – SH 66 to SH 56 – Preliminary Design  July 2011 June 2019 

6A – SH 56 to SH 402 – Preliminary Design July 2011 June 2019 

7A – SH 402 to SH 392 – Preliminary Design July 2011 June 2019 

7B – Crossroads Bridge – Replacement  July 2014 Dec 2017 

8A – SH 392 to SH 1 – Preliminary Design July 2011 June 2019 

Environmental – FEIS & ROD July 2003 June 2016 

Wetland Mitigation July 2012 June 2016 

US 85 Commuter Bus A  July 2012 June 2016 

I- 25 Express Bus A  July 2014 June 2015 
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Schedule for Expended/Committed (Phase 
1) 

July 2003 June 2019 

 

Table 2-2 Summary Schedule of Programmed Projects 

Project Name Start Complete 

2B – US 36 to SH 128/120th Ave – Full 
template  

July 2028 June 2032 

3B – E-470 to SH 7  July 2025 June 2029 

3C – I -25 and SH 7 Interchange July 2027 June 2032 

5B – SH 66 to SH 56 - TEL July 2028 June 2032 

7C - US 34/Centerra Parkway Interchange July 2029 June 2035 

8B – SH 392 to SH 14 - TEL  June 2030 June 2035 

Commuter  Bus B – US 85   January 2035 March 2038 

Schedule for Programmed (Phase 2)  July 2025 March 2038 

 

Table 2-3 Summary Schedule of Unfunded Projects 

Project Name Start Complete 

4 – SH 7 to SH 56 - TEL July 2055 June 2060 

5C – SH 66 to SH 56 - GP July 2040 June 2045 

6B – SH 56 to SH 402 -TEL & GP July 2039 June 2044 

7D – I 25 and SH 34 Interchange Complex July 2055 June 2060 

7E – SH 402 to SH 392 – TEL & GP July 2040 June 2045 

8C – SH 392 to SH 14 - GP July 2040 June 2045 

8D – SH 14 to SH 1 - reconstruction July 2049 June 2054 

Express  Bus B – I 25 July 2040 June 2045 

Express  Bus C - I 25 July 2045 June 2050 

Commuter Rail A – ROW preservation July 2040 June 2045 

Commuter Rail B – construct rail line  July 2045 June 2055 

Schedule for Unfunded (Phase 3) July 2039 June 2060 
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Chapter 3. Project Cost Estimate 

In July 2010, a Cost Estimate Review (CER) workshop was held to review the cost estimate and schedule 
for the North I-25 Corridor Project. The CER analyzed the cost estimates for both the overall FEIS and 
Phase 1 of the project. The CER included a probability and sensitivity analysis to determine the 
confidence level in the estimate. The CER baseline year of expenditure (YOE) cost estimate is 
$7,712,231,000 and the 2010 CER 70 percent probability YOE cost estimate is $9,474,923,000. 

The cost estimate that was developed for the CER segmented the project into 15 different segments. 
Since the CER was completed, the CER segments have been redefined to different segments that 
facilitate design and construction. To maintain consistency of costs, the CER segment costs have been 
converted to the redefined, current segment costs for the 2016 CER. The conversion from the CER 
segments to the redefined, current segments is attached as Appendix A.  

Progress on the corridor has been made since the CER in 2010. In March of 2016, a second CER was 
performed using the revised and updated costs and updated threats and opportunities (See Chapter 8). 
Therefore, for some segments there is a more recent cost estimate that reflects the progress that has 
been made on the corridor. In the new and current cost estimate, any actual expenditures that have 
occurred are reflected up through 2015. In addition, there are two active projects (3A and 7B) that will be 
in construction for the years 2016 through 2019. For Projects 3A and 7B, the planned draw-down is used 
in the new and current cost estimate. The complete current total cost estimate is attached as Appendix 
B.  

Cost Estimates by Segment  

Segment 1: Denver Union Station to US 36 
There are no investments or improvements planned for Segment 1.  

Segment 2: US 36 to SH 128/120th Avenue 
Segment 2 is divided into two projects.  

2A. Expended/Committed Project: US 36 to SH 128/120th Avenue 

 Current Cost Estimate (YOE) $ 71,978,290 

Construction is scheduled to begin in 2016 rather than the originally planned year of 2030. This is an 
expended/committed project, so more detail is known and is presented in the table below. 

Table 3-1  Detailed Cost Estimate for Project 2A 

Element Total $ FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Design $5,490,500 $140,311 $4,330,999 $489,302 $3,398 $526,490 

ROW $100,000 $0 $6,028 $7,814 $3,784 $82,374 

Environment $532,727 $0 $0 $0 $0 $532,727 

Construction $65,855,063 $0 $0 $5,948,733 $14,472,333 $45,433,997 

Total $71,978,290 $140,311 $4,337,027 $6,445,849 $14,479,515 $46,575,588 
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2B. Programmed Project: US 36 to SH 128/120th Avenue 

 Current Cost Estimate (YOE) $139,029,000 

Segment 3: SH 128/120th Avenue to SH 7 
Segment 3 is divided into three projects.  

3A. Expended/Committed Project: SH 128/120th Avenue to E-470 

 Current Cost Estimate (YOE) $97,889,429 

The project is estimated to be complete in 2018 rather than the originally planned year of 2045. This is an 
expended/committed project, so more detail is known and is presented in the table below. 

Table 3-2  Detailed Cost Estimate for Project 3A 

Element Total $ FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 

Design $10,561,914 $0 $3,719,889 $6,842,025 $0 $0 

ROW $8,000,000 $0 $0 $8,000,000 $0 $0 

Utilities  $1,400,000 $0 $0 $1,400,000 $0 $0 

Construction  $77,454,429 $0 $0 $2,000,000 $47,854,429 $27,600,000 

Environment $473,086 $177,050 $239,212 $56,824 $0 $0 

Total $97,889,429 $177,050 $3,959,101 $18,298,849 $47,854,429 $27,600,000 

 

3B. Programmed Project:  E-470 to SH 7 

 Current Cost Estimate (YOE) $40,000,000 

3C. Programmed Project: I-25 and SH 7 interchange 

 Current Cost Estimate (YOE) $104,495,000 

Segment 4: SH 7 to SH 66  
 Current Cost Estimate (YOE) $231,219,688 

Segment 5: SH 66 to SH 56 
Segment 5 is divided into three projects.  

5A. Expended/Committed Project - Preliminary Design 

 Current Cost Estimate (YOE) $8,936,113 

Some design activities have already started. The current cost estimate for preliminary design is based on 
expenditures and committed dollars. This advancement of design activities will result in a cost. This is an 
expended/committed project, so more detail is known and is presented in the table below. 

Table 3-3  Detailed Cost Estimate for Project 5A 

Total $ FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 

$8,936,113 $78,785 $2,466,718 $936,845 $576,015 $868,000 $1,001,750 $1,064,250 $1,943,750 
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5B. Programmed Project: SH 66 to SH 56 Tolled Express Lanes 

 Current Cost Estimate (YOE) $124,567,806 

5C. Unfunded Project: SH 66 to SH 56 General-Purpose Lanes  

 Current Cost Estimate (YOE) $270,115,000 

Segment 6: SH 56 to SH 402 
Segment 6 is divided into two projects.  

6A. Expended/Committed: Preliminary Design 

 Current Cost Estimate (YOE) $4,682,048 

Some design activities have already started. The current cost estimate for preliminary design is based on 
expenditures and committed dollars. This advancement of design activities will result in a cost savings. 
This is an expended/committed project, so more detail is known and is presented in the table below. 

Table 3-4  Detailed Cost Estimate for Project 6A 

Total $ FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 

$4,682,048 $33,765 $1,057,165 $401,505 $ 246,863 $247,000 $550,750 $ 626,250 $1,518,750 

 

6B. Unfunded Project: SH 56 to SH 402 – Tolled Express Lanes and General Purpose 
Lanes   

 Current Cost Estimate (YOE) $623,042,482 

Segment 7: SH 402 to SH 392 
This segment is divided into five projects. 

7A. Expended/Committed Project: Preliminary Design 

 Current Cost Estimate (YOE) $6,922,650 

Some design activities have already started. The current cost estimate for preliminary design is based on 
expenditures and committed dollars. This advancement of design activities will result in a cost savings as 
compared with the overall CER cost estimate. This is an expended/committed project, so more detail is 
known and is presented in the table below. 

Table 3-5  Detailed Cost Estimate for Project 7A 

Total $ FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 

$6,922,650 $9,458 $1,103,253 $1,181,088 $1,686,101 $247,000 $550,750 $626,250 $1,518,750 

 

7B. Expended/Committed Project:  I-25 Bridge Replacement over Crossroads Boulevard  

 Current Cost Estimate (YOE) $32,000,000 
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Originally, the assumed design and construction of this would occur between 2045 and 2065 as part of a 
larger segment; however, construction of this bridge replacement will now occur in 2016-2018. The 
advancement of this sub-project will result in a cost savings. This is an expended/committed project, so 
more detail is known and is presented in the table below. 

Table 3-6  Detailed Cost Estimate for Project 7B 

Element Total $ FY 2015 FY 2016 FY 2017 

Design $2,035,000 $255,980 $1,779,020 $0 

ROW $65,000 $0 $65,000  $0 

Utilities  $250,000 $0 $250,000 $0 

Construction  $29,650,000 $0 $0 $29,650,000 

Total $32,000,000 $255,980 $2,084,020 $29,650,000 

 

7C. Programmed Project: US 34/Centerra Parkway Interchange 

 Current Cost Estimate (YOE) $56,982,557 

7D. Unfunded Project: I-25/US 34 Interchange  

 Current Cost Estimate (YOE) $640,656,443 

7E. Unfunded Project: SH 402 to SH 392 Tolled Express Lanes and General-Purpose 
Lanes   

 Current Cost Estimate (YOE) $838,504,493 

Segment 8: SH 392 to SH 1 
Segment 8 is divided into five projects. 

8A. Expended/Committed: Preliminary Design 

 Current Cost Estimate (YOE) $8,369,533 

Some design activities have already started. The current cost estimate for preliminary design is based on 
expenditures and committed dollars. This advancement of design activities will result in a cost savings. 
This is an expended/committed project, so more detail is known and is presented in the table below.  

Table 3-7  Detailed Cost Estimate for Project 8A 

Total $ FY 12 FY 13 FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 

$8,369,533 $74,279 $3,730,825 $938,195 $683,484 $247,000 $550,750 $626,250 $1,518,750 

 

8B. Programmed Project: SH 392 to SH 14 Tolled Express Lanes  

 Current Cost Estimate (YOE) $237,764,370 

8C. Unfunded Project: SH 392 to SH 14 General-Purpose Lanes 

 Current Cost Estimate (YOE) $321,116,500 
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8D. Unfunded Project: SH 14 to SH 1 Reconstruction of the General-Purpose Lanes 

 Current Cost Estimate (YOE) $469,819,000 

Environmental Work  
 Current Cost Estimate (YOE) $23,189,999 

This is an expended/committed project, so more detail is known and is presented in the table below.  

Table 3-8  Detailed Cost Estimate for Environmental Work 

Total $ 
Prior to 

FY12 
FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

$23,189,999 $21,506,029 $1,100,037 $17,189 $172,993 $306,380 $87,371 

 

Wetland Mitigation 
 Current Cost Estimate (YOE) $1,278,520 

This is an expended/committed project, so more detail is known and is presented in the table below.  

Table 3-9  Detailed Cost Estimate for Wetland Mitigation 

Total $ FY 2013 FY 2014 FY 2015 FY 2016 

$1,278,520 $56,087 $396,797 $443,998 $381,638 

 

US 85 Commuter Bus  
The US 85 Commuter Bus project has been separated into two sub-projects. 

US 85 Bus-A. Expended/Committed: US 85 Park-N-Rides, Fort Lupton and Evans 

 Current Cost Estimate (YOE) $5,827,649 

These facilities are now nearing completion. The current cost estimate for preliminary design is based on 
expenditures and committed dollars. The advancement of these projects will result in a cost savings as 
compared with the overall CER cost estimate. This is an expended/committed project, so more detail is 
known and is presented in the table below.  

Table 3-10  Detailed Cost Estimate for US 85 Commuter Bus, Project A 

Element Total $ FY 2013 FY 2014 FY 2015 FY 2016 

Design $674,291 $459,847 $192,176 $20,970 $1,298 

ROW $1,520,752 $12,597 $1,492,889 $14,940 $326 

Construction  $3,632,606 $0 $0 $783,523 $2,849,083 

Total $5,827,649 $472,444 $1,685,065 $819,433 $2,850,707 

 

US 85 Bus-B. Programmed Project: Initiate US 85 Commuter Bus Service 

 Current Cost Estimate (YOE) $34,203,018 
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I-25 Regional Express Bus 

Exp Bus-A. Expended/Committed Project:  Initiation of Express Bus Service 

 Current Cost Estimate (YOE) $2,900,000 

The first service was introduced in 2015. The advancement of this project will result in a cost savings. 
Five buses were purchased for the service at a cost of $580,000 per bus. 

Exp Bus-B. Unfunded Project: Regional Express Bus Expanded 

 Current Cost Estimate (YOE) $79,874,040 

Exp Bus-C. Unfunded Project: Regional Express Bus Service Completed  

 Current Cost Estimate (YOE) $270,581,000 

Commuter Rail 
This project has been divided into two projects. 

Rail-A. Unfunded Project: Commuter Rail ROW Preservation  

 Current Cost Estimate (YOE) $45,153,000 

The preservation of the commuter rail ROW will be funded with state funds and it is not part of ROD 1.  

Rail-B. Unfunded Project: Construct Commuter Rail Line 

 Current Cost Estimate (YOE) $2,721,783,000 

Remaining Cost to Complete  
The 70% (YOE) cost estimate for the corridor is $8,617,773,143. A total of $74,875,629 has been 
expended on the project through State FY 2015. The remaining cost to complete is $8,542,897,514.  

Figure 3-1 Cost to Complete 

 

$74,875,629 

$8,542,897,514 

Expended

Cost to Complete
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Future Cost Estimates 
Future Cost Estimate Reviews will likely be needed as this project proceeds to implementation. Updated 
reviews will provide an opportunity to refresh all assumptions and costs and will provide the basis for the 
annual update for the corridor. The project management team also is developing an implementation plan 
that will provide further refinement of the cost estimate.  

Project Cost Summary  
In the tables below, the expended/committed projects and the programmed projects are funded. 

Table 3-11  Costs for Expended/Committed Projects 

Project Name Current Cost Estimate (YOE) 

2A – US 36 to SH 128/120th Ave- TEL $71,978,290 

3A – SH 128/120th Ave to E-470 - TEL $97,889,429 

5A – SH 66 to SH 66 – Preliminary Design  $8,936,113 

6A – SH 56 to SH 402 – Preliminary Design $4,682,048 

7A – SH 402 to SH 392 – Preliminary Design $6,922,650 

7B – Crossroads Bridge – Replacement  $32,000,000 

8A – SH 392 to SH 1 – Preliminary Design $8,369,533 

Environmental – FEIS & ROD $23,189,999 

Wetlands Mitigation $1,278,520 

US 85 Commuter Bus A  $5,827,649 

I 25 Express Bus A  $2,900,000 

Subtotal $263,974,231 

Table 3-12  Costs for Programmed Projects 

Project Name Current Cost Estimate 

2B – US 36 to SH 128/120th Ave – Full template $139,029,000 

3B – E-470 to SH 7 - TEL $40,000,000 

3C – I 25 and SH 7 Interchange $104,495,000 

5B – SH 66 to SH 56 - TEL $124,567,806 

7C US 34/Centerra Parkway Interchange  $56,982,557 

8B – SH 392 to SH 14 - TEL  $237,764,370 

US 85 Commuter Bus B  $34,203,018 

Subtotal $737,041,751 
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Table 3-13  Costs for Unfunded Projects 

Project Name Current Cost Estimate (YOE) 

3B – E-470 to SH 7 - TEL $82,429,909 

4 – SH 7 to SH 56 - TEL $231,219,688 

5C – SH 66 to SH 56 - GP $270,115,000 

6B – SH 56 to SH 402 -TEL & GP $623,042,482 

7D – I 25 and SH 34 Interchange Complex $640,656,443 

7E – SH 402 to SH 392 – TEL & GP $838,504,493 

8C – SH 392 to SH 14 - GP $321,116,500 

8D – SH 14 to SH 1 - reconstruction $469,819,000 

Express  Bus B – I 25 $79,874,040 

Express  Bus C - I 25 $270,581,000 

Commuter Rail A – ROW preservation $45,153,000 

Commuter Rail B – construct rail line  $2,721,783,000 

Subtotal  $6,594,294,555 

 

Table 3-14  Summary of Total Cost 

  Current Cost Estimate (YOE) 

Funded 
Expended/Committed $263,974,231 

Programmed $737,041,751 

Funded Subtotal $1,001,015,982 

Unfunded $6,594,294,555 

Total Project $7,595,310,537 

 

Table 3-15  2016 CER 70% Probable Cost 

 70% Probable Cost from 2016 CER (YOE) 

Funded Phase $871,075,1031 

Total Project $8,617,773,1432 
1 The 70% Probable cost is lower than the Current Cost Estimate because it includes threats and opportunities. The 
typical pattern of the state is to leverage existing funds to implement projects sooner than expected. The Monte-Carlo 
simulation included an opportunity of moving the future funded projects up on average 60 months (five years). 
2 The Total Project Cost includes additional contingency for the unfunded projects. Only the funded projects have the 
60 month schedule opportunity applied to them. 
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Chapter 4. Project Funds 

As described in Chapter 3, the complete project (Expended/Committed, Programmed and Unfunded) will 
require an estimated $8,617,773,143 to fully fund all project costs associated with the Preferred 
Alternative (at 70% probability). The funded portion (Expended/Committed and Programmed) will require 
$871,075,103 (at 70% probability). This Financial Plan will show funding only for the funded portion of the 
project. The funded portion of the project includes the Expended/Committed and Programmed Projects. 
This chapter reviews the funds that have been expended, the funds that are committed in the STIP, the 
funds that are programmed in the long-range plan and the funds that will be needed in the future but do 
not have identified sources. The North I-25 Corridor Project will be funded with a variety of funding 
sources, including federal, state, and local funds. The project management team is actively seeking grant 
opportunities, and other funding opportunities. 

Project Plan of Finance 
As currently planned, the project will be funded through traditional federal aid, state, and local match 
funds. Alternative financing options are being explored to accelerate the project. 

Planning for Unanticipated Changes in Expected Revenue 
CDOT continually evaluates actual revenues with respect to revenue projections. Reductions in expected 
funding can be accommodated by adjusting the size of the individual projects as they proceed forward. 
Other ways to minimize the impact of reduced or limited funding is to seek grants, and local governments’ 
funds. If changes in revenue are positive, the project is well positioned to accelerate the schedule. 

Funding by Segment  

Segment 1: Denver Union Station to US 36 
There is no funding planned for Segment 1.  
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Segment 2: US 36 to SH 128/120th Avenue 
This segment is divided into two projects.  

2A. Expended/Committed Project: US 36 to SH 128/120th Avenue 

Project 2A is currently in construction therefore detailed funding information is available. See Table 4-1 
for details.  

Table 4-1 Funding for Project 2A  

Funding Source  Total $ 
Expended Committed 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

F
e

d
e

ra
l 

Congestion 
Mitigation Air 

Quality 
Improvement 

$5,000,000 $0 $0 $0 $0 $5,000,000 

Highway Safety 
Improvement 

Program 
$8,500,000 $0 $0 $0 $5,421,066 $3,078,934 

National 
Infrastructure 

Investment TIGER 
$15,000,000 $0 $0 

$5,948,73
3 

$9,051,267 $0 

Surface 
Transportation 

Program – Flex 
$24,033,834 $106,455 $3,283,424 $349,557 $2,733 $20,291,665 

State $10,669,456 $33,856 $1,053,603 $147,559 $4,449 $9,429,989 

Local  $8,775,000 $0 $0 $0 $0 $8,775,000 

Total $71,978,290 $140,311 $4,337,027 $6,445,849 $14,479,515 $46,575,588 

 

2B. Programmed Project: US 36 to SH 128/120th Avenue 

Funding for project 2B is programmed in the System Quality, Safety and Operational pools of the DRCOG 
2040 Plan. The specific federal programs that the funding will come from are unknown at this time. It is 
assumed the project will be funded at 80 percent through federal funds and 20 percent through state 
funds.  

Table 4-2 Funding for Project 2B  

Funding Source Total $ 
Programmed 

FY 2029 FY 2030 FY 2031 FY 2032 

Federal $112,000,000 $28,000,000 $28,000,000 $28,000,000 $28,000,000 

State $28,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 

Total $140,000,000 $35,000,000 $35,000,000 $35,000,000 $35,000,000 
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Segment 3: SH 128/120th Avenue to SH 7 
Segment 3 is divided into three projects.  

3A. Expended/Committed Project:  SH 128/120th Avenue to E-470 

Project 3A is fully funded. The funding table below shows the expended funds up to 2015 and the 
committed funds for 2016 through 2019. A portion of the funding is from a commercial loan. See Chapter 
5 for details about the loan.  

Table 4-3 Funding for Project 3A 

Funding Source  Total $ 
Expended Committed 

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 

F
e

d
e
ra

l 

National 
Highway 

Performance 
Program 

$57,340,801 $0 $359,809 $15,449,924 $21,9,068 $19,623,000 

HSIP $6,500,000 $0 $0 2,000,000 4,500,000 $0 

State $11,738,199 $300,000 $10,742,691 $695,508 $0 $0 

Commercial Loan – 
State 

$22,000.000 $0 $0 $0 $22,000.000 $0 

Total $97,579,000 $300,000 $11,102,500 $18,145,432 $48,408,068 $19,623,000 

 

3B. Programmed Project: E-470 to SH 7 

Table 4-4 Funding for Project 3B 

Funding Source Total $ 
Programmed 

FY 2026 FY 2027 FY 2028 FY 2029 

Federal $32,000,000 $8,000,000 $8,000,000 $8,000,000 $8,000,000 

State $8,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 

Total $40,000,000 $10,000,000 $10,000,000 $10,000,000 $10,000,000 

 

3C. Programmed Project: I-25 and SH 7 interchange 

Funding for project 3C is programmed in the DRCOG 2040 plan. The specific federal programs that the 
funding will come from are unknown at this time. It is assumed the project will be funded at 80 percent 
through federal funds and 20 percent through state funds. 

Table 4-5 Funding for Project 3C  

Funding Source  Total $ 
Programmed 

FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 

Federal $83,596,000 $16,719,200 $16,719,200 $16,719,200 $16,719,200 $16,719,200 

State $20,899,000 $ 4,179,800 $ 4,179,800 $ 4,179,800 $ 4,179,800 $ 4,179,800 

Total $104,495,000 $20,899,000 $20,899,000 $20,899,000 $20,899,000 $20,899,000 
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Segment 4: SH 7 to SH 66 
Funding for Segment 4 is anticipated to be funded after 2040. The current funding for this segment is $0. 

Segment 5: SH 66 to SH 56  
Segment 5 is divided into three projects.  

5A. Expended/Committed Project: Preliminary Design 

Project 5A is fully funded. This funding table below is based on expenditures and committed dollars. 

Table 4-6 Funding for Project 5A 

Funding Source  Total $ 
Expended Committed 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 

F
e

d
e
ra

l 

Interstate 
Maintenance 

$1,675,112 $66,002 $1,609,110 $0 $0 $0 $0 $0 $0 

National 
Highway 

Performance 
Program  

$1,769,311 $0 $445,598 $814,750 $508,963 $0 $0 $0 $0 

Surface 
Transportation 

Program 
$4,276,000 $0 $0 $0 $0 $739,500 $829,000 $961,000 $1,746,500 

State $1,215,691 $12,783 $412,010 $122,095 $67,052 $128,500 $172,750 $103.250 $197,250 

Total $8,936,113 $78,785 $2,466,718 $936,845 $576,015 $868,000 $1,001,750 $1,064,250 $1,943,750 

 

5B. Programmed Project: SH 66 to SH 56 Tolled Express Lanes 

Funding for project 5B is programmed in the DRCOG and the NFR 2040 Long-Range Plans. This 
segment straddles the two MPOs. The specific federal programs that the funding will come from are 
unknown at this time. It is assumed the project will be funded at 80 percent through federal funds and 20 
percent through state funds. There is approximately $50M more funding programmed for this project than 
the project cost. It is anticipated that the additional funding from the NFR will be directed to Segment 8B.    

Table 4-7 Funding for Project 5B 

Funding Source  Total $ 
Programmed 

FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 

Federal $191,606,747 $38,321,348 $38,321,348 $38,321,348 $38,321,348 $38,321,348 

State $47,901,687 $9,580,337 $9,580,337 $9,580,337 $9,580,337 $9,580,337 

Total $239,508,433 $47,901,685 $47,901,685 $47,901,685 $47,901,685 $47,901,685 

 

5C. Unfunded Project: SH 66 to SH 56 General-Purpose Lanes  

Project 5C is anticipated to be funded after 2040. The current funding for this segment is $0.  
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Segment 6: SH 56 to SH 402 
Segment 6 is divided into two projects.  

6A. Expended/Committed Project: Preliminary Design 

Project 6A is fully funded. This funding table below is expenditures and committed dollars. 

Table 4-8 Funding for Project 6A 

Funding Source  Total $ 

Expended Committed 

FY 
2012 

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 

F
e

d
e

ra
l 

Interstate 
Maintenance 

$717,905 $28,286 $689,619 $0 $0 $0 $0 $0 $0 

National 
Highway 

Performance 
program  

$758,276 $0 $190,970 $349,178 $218,127 $0 $0 $0 $0 

Surface 
Transportation 

Program 
$2,653,000 $0 $0 $0 $0 $204,500 $456,000 $598,000 $1,394,500 

State $552,868 $5,479 $176,576 $52,327 $28,737 $42,500 $94,750 $28,250 $124,250 

Total $4,682,048 $33,765 $1,057,165 $401,505 $246,863 $247,000 $550,750 $626,250 $1,518,750 

 

6B. Unfunded Project: SH 56 to SH 402 – TEL and GP 

Project is anticipated to be funded beyond 2040. The current funding for this project is $0.  

Segment 7: SH 402 to SH 392 
Segment 7 is divided into five projects.  

7A. Expended/Committed Project: Preliminary Design 

Project 7A is fully funded. This funding table below is expenditures and committed dollars. 

Table 4-9 Funding for Project 7A 

Funding Source  Total $ 

Expended Committed 

FY 
2012 

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 

F
e

d
e

ra
l 

Transportation 
Improvement 

Program 
$2,004,683 $8,007 $838,076 $935,921 $222,674 $0 $0 $0 $0 

National 
Highway 

Performance 
program  

$1,140,936 $0 $0 $0 $1,140,936 $0 $0 $0 $0 

Surface 
Transportation 

Program 
$2,653,000 $0 $0 $0 $0 $204,500 $456,000 $598,000 $1,394,500 

State $1,124,031 $1,451 $265,177 $245,167 $322,486 $42,500 $94,750 $28,250 $124,250 

Total $6,922,650 $9,458 $1,103,253 $1,181,088 $1,686,101 $247,000 $550,750 $626,250 $1,518,750 
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7B. Expended/Committed Project: I-25 Bridge Replacement over Crossroads Boulevard 

Project 7B is fully funded. The funding table below is expended and committed funds.  

Table 4-10 Funding for Project 7B 

Funding Source  Total $ 
Expended Committed 

FY 2015 FY 2016 FY 2017 

F
e

d
e

ra
l National Highway 

Performance program  
$4,264,584 $912,100 $3,352,484 $0 

Surface Transportation 
Program 

$2,000,000 $0 $0 $2,000,000 

State $25,235,416 $87,900 $25,147,516 $0 

Local $500,000 $0 $0 $500,000 

Total $32,000,000 $1,000,000 $28,500,000 $2,500,000 

 

7C. Programmed Project: US 34/Centerra Parkway Interchange 

Project 7C is anticipated to be funded by 2040 is planned to be funded by local government and 
developer contributions. 

Table 4-11 Funding for Project 7C 

Funding 
Source  

Total $ 
Programmed 

FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 

Local 
government 

funding 

$28,500,000 $4,750,000 $4,750,000  $4,750,000  $4,750,000  $4,750,000  $4,750,000  

Developer 
contribution 

$28,500,000 $4,750,000 $4,750,000 $4,750,000 $4,750,000 $4,750,000 $4,750,000 

Total $57,000,000 $9,500,000 $9,500,000 $9,500,000 $9,500,000 $9,500,000 $9,500,000 

 

7.D. Unfunded Project: I-25/US 34 Interchange 

Project 7D is anticipated to be funded beyond 2040. The current funding for this project is $0. 

7E. Unfunded Project: SH 402 to SH 392 TEL and GP 

Project 7E is anticipated to be funded beyond 2040. The current funding for this project is $0.  

Segment 8: SH 392 to SH 1 
Segment 8 is divided into five projects.  

8A. Expended/Committed Project: Preliminary Design 

Project 8A is fully funded. This funding is based on expenditures and committed dollars. See below for a 
detailed funding schedule. 
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Table 4-12 Funding for Project 8A 

Funding Source  Total $ 

Expended Committed 

FY 
2012 

FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 
FY 

2018 
FY 2019 

F
e

d
e

ra
l 

Interstate 
Maintenance 

$1,945,689 $62,383 $1,833,306 $0 $0 $0 $0 $0 $0 

National 
Highway 

Performance 
program  

$2,679,565 $0 $1,242,153 $830,654 $606,758 $0 $0 $0 $0 

Surface 
Transportation 

Program 
$2,653,000 $0 $0 $0 $0 $204,500 $456,000 $598,000 $1,394,500 

State $1,091,279 $11,896 $605,366 $107,541 $76,726 $42,500 $94,750 $28,250 $124,250 

Total $8,369,533 $74,279 $3,730,825 $938,195 $683,484 $247,000 $550,750 $626,250 $1,518,750 

 

8B. Programmed Project: SH 392 to SH 14 Tolled Express Lanes 

Project 8B is programmed in the NFR 2040 Long Range Regional Transportation Plan and it is 
anticipated to be funded before 2040. See below for a detailed funding schedule.  

Table 4-13 Funding for Project 8B 

Funding Source  Total $ 
Programmed 

FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 

Federal $131,905,577 $26,381,115 $26,381,115 $26,381,115 $26,381,115 $26,381,115 

State $32,976,394 $6,595,279 $6,595,279 $6,595,279 $6,595,279 $6,595,279 

Total $164,881,000 $32,976,394 $32,976,394 $32,976,394 $32,976,394 $32,976,394 

 

8C. Unfunded Project: SH 392 to SH 14 General-Purpose Lanes 

Project 8C is anticipated to be funded beyond 2040. The current funding for this project is $0.  

8D. Unfunded Project: SH 14 to SH 1 Reconstruction of the General-Purpose Lanes 

Project 8D is anticipated to be funded beyond 2040. The current funding for this segment is $0. 

Expended/Committed Project: Environmental Work 
The detailed funding for the Environmental Work includes expended and committed funding.  

Table 4-14 Funding for Environmental Work  

Funding Source  Total $ 

Expended 
Committe

d 

Prior FY 
2012 

FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 

Federal 
Interstate 

Maintenance 
$54,393 $54,393 $0 $0 $0 $0 $0 

State $23,135,606 $21,451,636 $1,100,037 $17,189 $172,993 $306,380 $87,371 

Total $23,189,999 $21,506,029 $1,100,037 $17,189 $172,993 $306,380 $87,371 
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Expended/Committed Project: Wetland Mitigation 
The Wetland Mitigation project was not broken out in the CER but was budgeted as a separate project by 
CDOT. This project is nearing completion.  

Table 4-15 Funding for Wetland Mitigation  

Funding Source  Total $ 
Expended Committed 

FY 2013 FY 2014 FY 2015 FY 2016 

F
e

d
e

ra
l 

Interstate 
Maintenance 

$46,590 $46,590 $0 $0 $0 

National Highway 
Performance 

Program  
$379 $147 $232 $0 $0 

State $1,231,551 $9,350 $396,565 $443,998 $381,638 

Total $1,278,520 $56,087 $396,797 $443,998 $381,638 

 

US 85 Commuter Bus  

US 85 Bus-A. Expended/Committed Project: US 85 Park-N-Rides, Fort Lupton and Evans 

This US 85 Park-N-Rides in Fort Lupton and Evans project is nearing completion. The funding is based 
on expended dollars.  

Table 4-16 Funding for US 85 Commuter Bus, Project A 

Funding 
Source  

Total $ 
Expended Committed 

FY 2013 FY 2014 FY 2015 FY 2016 

State  $5,827,649 $472,444 $1,685,065 $819,433 $2,850,707 

Total $5,827,649 $472,444 $1,685,065 $819,433 $2,850,707 

 

US 85 Bus-B. Programmed Project: Initiate US 85 Commuter Bus Service 

The initiation of Commuter Bus Service is anticipated to be funded before 2040. Funding will be provided 
from FASTER Transit.  

Table 4-17 Funding for US 85 Commuter Bus, Project B  

Funding 
Source 

Total $ 
Programmed 

FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 

State $35,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 

Total $35,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 $7,000,000 
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I-25 Regional Express Bus  

Exp Bus-A. Expended/Committed Project: Initiation of Express Bus Service 

The Regional Express Bus is being funded by CDOT’s Division of Transit and Rail. $2,900,000 has been 
expended to purchase buses.   

Table 4-18 Funding for I-25 Regional Express Bus –Project A 

Funding Source  Total $ 
Expended 

FY 2015 

State  $2,900,000 $2,900,000 

Total $2,900,000 $2,900,000 

 

Exp Bus-B. Unfunded Project: Regional Express Bus Expanded  

The Regional Express Bus project will be funded by CDOT’s Division of Transit and Rail through FASTER 
Transit. FASTER Transit funding is a dedicated revenue source generated through state fees and 
surcharges. The current funding for the project is $0.  

Exp Bus-C. Unfunded Project: Regional Express Bus Service Completed  

The Regional Express Bus project will be funded by CDOT’s Division of Transit and Rail through FASTER 
Transit. FASTER Transit funding is a dedicated revenue source generated through state fees and 
surcharges. The current funding for the project is $0. 

Commuter Rail 

Rail-A. Unfunded Project: Commuter Rail ROW Preservation 

The Commuter Rail ROW preservation is anticipated to be funded beyond 2040.This current funding for 
this project is $0.  

Rail-B. Unfunded Project: Construct Commuter Rail Line 

This construction of the commuter rail is anticipated to be funded beyond 2040. The current funding for 
the project is $0.  
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Summary of Funding 

Table 4-19 Funding for Expended/Committed Projects 

Project Name Funding 

2A – US 36 to SH 128/120th Ave- TEL $71,978,290 

3A – SH 128/120th Ave to E-470 - TEL $100,579,000 

5A – SH 66 to SH 66 – Preliminary Design  $8,963,113 

6A – SH 56 to SH 402 – Preliminary Design $4,682,048 

7A – SH 402 to SH 392 – Preliminary Design $6,922,650 

7B – Crossroads Bridge – Replacement  $32,000,000 

8A – SH 392 to SH 1 – Preliminary Design $8,369,533 

Environmental – FEIS & ROD $23,189,999 

Wetlands Mitigation $1,278,520 

US 85 Commuter Bus A  $5,827,649 

I 25 Express Bus A  $2,900,000 

Subtotal $266,690,802 

Table 4-20 Funding for Programmed Projects 

Project Name Funding 

2B – US 36 to SH 128/120th Ave – Full template  $140,000,000 

3B – E-470 to SH 7 - TEL $40,000,000 

3C – I 25 and SH 7 Interchange $104,495,000 

5B – SH 66 to SH 56 - TEL $239,508,433 

7C - US 34/Centerra Parkway Interchange $57,000,000 

8B – SH 392 to SH 14 - TEL  $164,881,971 

Commuter  Bus B – US 85   $35,000,000 

Subtotal  $780,885,404 
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Table 4-21 Funding for Unfunded Projects 

Project Name Funding 

4 – SH 7 to SH 56 - TEL None Identified 

5C – SH 66 to SH 56 - GP None Identified 

6B – SH 56 to SH 402 -TEL & GP None Identified 

7D – I 25 and SH 34 Interchange Complex None Identified 

7E – SH 402 to SH 392 – TEL & GP None Identified 

8C – SH 392 to SH 14 - GP None Identified 

8D – SH 14 to SH 1 - reconstruction None Identified 

Express  Bus B – I 25 None Identified 

Express  Bus C - I 25 None Identified 

Commuter Rail A – ROW preservation None Identified 

Commuter Rail B – construct rail line  None Identified 

Subtotal  None Identified 

 

Table 4-22  Summary of Funding Type 

Funding Source Expended/Committed Programmed Total 

Federal  $147,760,896 $551,108,324 $698,869,220 

State $84,750,968 $172,777,081 
$279,528,049 

Financed $22,000,000 $0 

Local $9,275,000 $57,000,000 $66,275,000 

Total $263,786,864 $780,885,405 $1,044,672,269 

. 
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Total Funding Availability for Expended/Committed and 
Programmed 
The 70% (YOE) cost estimate for the Expended/Committed and Programmed portions of the project is 
$871,075,103. While the available funding for the Expended/Committed and Programmed Projects is 
$1,044,672,269. The pie chart below illustrates the portions of the funding that come from Federal, State 
and Local sources. 

Figure 4-1 Source of Funding 

$698,869,220 

$279,528,049 

$66,275,000 

Federal
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Chapter 5. Financing 

This project is being funded through federal, state, and local funds. CDOT continues to explore financing 
and other means to advance and expedite this corridor project. 

A short-term commercial loan to bridge a funding gap for Segment 3A, SH 128/120th Avenue to E-470 
has been obtained. The total loan amount is $23,630,000.  From the total, $22,000,000 was directed 
toward the project; $1,320,582.24 was directed to a capitalized interest subaccount and the cost of 
issuance was $309,417.76. The term of the loan is seven years. The interest rate is 1.99% five years of 
the term.  If the principal is not paid off at the end of the five years, a variable interest rate not to exceed 
7% will be used for the last two years. Toll revenue from the completed project has been pledged for 
repayment of the loan.  Please see Appendix D for more information about the loan.  

It is anticipated that future toll revenue will fund a portion of the project through TIFIA, PABs, or other 
types of loans with the involvement of the High Performance Tolling Enterprise.
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Chapter 6. Cash Flow 

Corridor-wide Cash Flow– Prior to FY12 through FY 19 
The cash flow needs from prior to FY12 through FY19 includes the expended and committed funding. 
The expended funding begins prior to FY12 and ends in FY15.  The committed (STIP) funding begins in 
the FY 16 and ends in FY 19.  In Figure 6-1 below, the costs for the corridor sorted by segment is 
compared to the funding by year.  

Figure 6-1 Cash Flow Prior to FY12 through FY19 
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In Figure 6-2, the cumulative costs and the cumulative funding are displayed for the corridor from prior to 
FY12 through FY 19.   

Figure 6-2 Cumulative Cash Flow - Prior to FY12 through FY19 
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Corridor-wide Cash Flow – FY20 through FY40 
The cash flow from FY20 through FY 40 compares the corridor costs and to the funding that is 
programmed in either the DRCOG or NFR 2040 Fiscally Constrained Long Range Transportation Plans.  
In Figure 6-3 below, the costs for the corridor sorted by segment is compared to the programmed funding 
by year.  

Figure 6-3 Programmed Funds – Yearly Cash Flow - FY 20 through FY 40 
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In Figure 6-4, the cumulative costs and the cumulative funding are displayed for the corridor FY 20 
through FY 40.  

Figure 6-4 Programmed Funds – Cumulative Cash Flow – FY 20 through FY 40 
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Segment 2: US 36 to SH 128/120th Avenue 
2A. Expended/Committed Project: US 36 to SH 128/120th Avenue 

Figure 6-5 Project 2A Cash Flow 

 

2B. Programmed Project: US 36 to SH 128/120th Avenue 

Figure 6-6 Project 2B – Cash Flow 
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Segment 3: SH 128/120th Avenue to SH 7 

3A. Expended/Committed Project: SH 128/120th Avenue to E-470 

Figure 6-7 Project 3A – Cash Flow 
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3B. Programmed Project: E-470 to SH 7 

Figure 6-8 Project 3B – Cash Flow 

 

3C. Programmed Project: I-25 and SH 7 interchange 

Figure 6-9 Project 3C – Cash Flow 

 

Segment 4: SH 7 to SH 66 
There is no cash flow for this project because funding is not available until beyond 2040. 
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Segment 5: SH 66 to SH 56 

5A. Expended/Committed Project: Preliminary Design 

Figure 6-10 Project 5A – Cash Flow 
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5B. Programmed Project: SH 66 to SH 56 Tolled Express Lanes and SH 56 Interchange 
Reconstruction  

Project 5B has a funding surplus of approximately $50M.  It is anticipated that this surplus funding can be 
directed to Project 8B which has a funding shortfall of $72M.  

Figure 6-11 Project 5B – Cash Flow 

 

5C. Unfunded Project: SH 66 to SH 56 General-Purpose Lanes 

There is no cash flow for this project because funding is not available until beyond 2040.  
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Segment 6: SH 56 to SH 402 
6A. Expended/Committed Project: Preliminary Design  

Figure 6-12 Project 6A – Cash Flow 

 

6B. Unfunded Project: SH 56 to SH 402 

There is no cash flow for this project because funding is not available until beyond 2040.  
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Segment 7: SH 402 to SH 392 

7A. Expended/Committed Project: Preliminary Design 

Figure 6-13 Project 7A – Cash Flow 

 

7B. Expended/Committed Project: I-25 Bridge Replacement over Crossroads Boulevard 

Figure 6-14 Project 7B – Cash Flow 
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7C. Programmed Project: US 34/Centerra Parkway Interchange 

Figure 6-15 Project 7C – Cash Flow 

 

7D. Unfunded Project: I-25/US 34 Interchange 

There is no cash flow for this project because funding is not available until beyond 2040.  

7E. Unfunded Project: SH 402 to SH 392 Tolled Express Lanes and General-Purpose 
Lanes  

There is no cash flow for this project because funding is not available until beyond 2040.  
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Segment 8: SH 392 to SH 1 

8A. Expended/Committed Project: Preliminary Design 

Figure 6-16 Project 8A – Cash Flow 

 

8B. Programmed Project: SH 392 to SH 14 Tolled Express Lanes  

Project 8B, which is in the NFR MPO, has a funding shortfall of approximately $73M.  It is anticipated that 
this shortfall can be addressed through the excess funding that is programmed in Project 5B of $50M and 
a commercial loan guaranteed with tolling revenues.  
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Figure 6-17 Project 8B – Cash Flow 

 

8C. Unfunded Project: SH 392 to SH 14 General-Purpose Lanes 

There is no cash flow for this project because funding is not available until beyond 2040.  

8D. Unfunded Project: SH 14 to SH 1  

There is no cash flow for this project because funding is not available until beyond 2040.  
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Environmental Work  

Figure 6-18 Environmental Work – Cash Flow 

 

Wetland Mitigation  

Figure 6-19 Wetland Mitigation – Cash Flow 
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US 85 Commuter Bus  

85 Bus-A. Expended/Committed Project: US 85 Park-N-Rides, Fort Lupton and Evans 

Figure 6-20 85 Bus, Project A – Cash Flow 

 

85 Bus-B. Programmed Project: Initiate US 85 Commuter Bus Service 

The cash flow for this project reflects the capital improvements that support the bus service including the 
purchase of buses and the construction of bus stations. The operation and maintenance of the Commuter 
Bus Service will be funded by FASTER Transit through the Colorado Division of Transit and Rail and is 
not reflected in this plan.  
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Figure 6-21 85 Bus, Project B – Cash Flow 

 

I-25 Regional Express Bus 

Exp Bus-A. Expended/Committed Project: Initiation of Express Bus Service 

Figure 6-22 Exp Bus, Project A – Cash Flow 
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Exp Bus-B. Unfunded Project: Regional Express Bus Expanded  

There is no cash flow for the operation of Regional Express Bus because it is outside the scope of the 
FEIS.  The Regional Express Bus operation is funded by the FASTER Transit Program through the 
Colorado Division of Rail and Transit.  

Exp Bus-C. Unfunded Project: Regional Express Bus Service Completed 

There is no cash flow for this project because funding is not available until beyond 2040 and it is beyond 
the scope of the FEIS.  

Commuter Rail 

Rail-A. Unfunded Project: Commuter Rail Preservation 

There is no cash flow for this project because funding is not yet identified.   

Rail-B. Unfunded Project: Construct Commuter Rail Line  

There is no cash flow for this project because funding is not available until beyond 2040.  
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Chapter 7. Public-Private Partnership 

The Funding Advancement for Surface Transportation and Economic Recovery Act (SB 90-108), 
otherwise known as FASTER, created the High Performance Transportation Enterprise (HPTE) as a 
government-owned business within CDOT. The HPTE replaced the Colorado Tolling Enterprise (CTE) 
that had been established in 2002. It is through the HPTE that CDOT has authority to toll and/or enter into 
a P3. 

CDOT and HPTE evaluated options for a P3 for the North I-25 Corridor Project from Denver to Fort 
Collins/Wellington. A traffic and revenue (T&R) study (Level II) was prepared, followed by a separate 
Financial Analysis and Delivery Alternatives study. In December 2013, five concessionaire consultant 
firms met with CDOT and the HPTE to provide their views on the possibility of a toll risk P3 in the corridor. 
All five firms agreed that this was not an option in this corridor based on an evaluation of the current traffic 
in the corridor, the cost to construct the needed improvements in the corridor, and the results of the T&R 
study. 

The HPTE and CDOT continue to monitor traffic volumes and demographics in the corridor that could 
affect traffic and revenue. Improvements on the corridor that make it more attractive to a private investor 
are being prioritized. Should CDOT determine a P3 is the preferred method for financing and building the 
project, we will conduct a Value for Money study that compares a public sector procurement to a Design-
Build-Finance-Operate-and-Maintain (DBFOM) toll risk or availability payment model.  

Colorado has extensive experience in the procurement of large projects and an existing Office of Major 
Projects and Development (OMPD) section. OMPD and HPTE will be critical team members during P3 
discussions and procurement. 

A P3 contract is expected to allocate responsibility for design, scheduled completion date, and cost 
overruns, including price escalation for materials (typically borne by the state for major construction 
projects) and for permitting. In addition, a P3 can have the following benefits:  

 A construction security package 

 Performance guarantees  

 Liquidated damages for delays and lane closures 

 Other risk allocation features 

Two primary P3 benefits over a typical DBB are the schedule savings resulting from design and 
construction occurring simultaneously and the owner's ability to assign appropriate risk elements to the 
designer/builder. Both of these benefits can result in cost savings, including the positive cost implications 
associated with providing the traveling public beneficial use of a project earlier than traditional delivery. 
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Chapter 8. Risk and Response 
Strategies 

Two CER’s have been performed for this major project one in 2010 and one in 2016. During the CER, 
threats and opportunities were identified. A threat is anything that can add cost and/or time to the project 
while an opportunity is anything that can reduce cost and/or time of the project. In addition, the project 
management team created a risk registry for the corridor. The risk registry identified risks to the project 
and identified mitigation measures. Several risks from the risk register are reviewed on a monthly basis to 
ensure the entire risk register is reviewed approximately yearly. The risks listed below were identified in 
the CER and include discussion regarding mitigating risks or enhancing opportunities. 

2016 CER Risk Register Information 

2016 Threats 

Right of Way Clearance (Segment 3A Specific) 

ROW clearance at time of AD was conditional.  There are 83 parcels needed, 53 have signed MOA, 5 
have been acquired, 13 LPA parcels needed of which 2 have been acquired. 

Likelihood of occurrence: Certain (100 percent) 

Impact: Significant. Between $0 to $4,500,000 with the most likely around $1,000,00 cost and/or between 
0 and 10 month schedule delay with a most likely around 3 months. 

Treatment strategy: Accelerate ROW acquisition 

Response strategies: CDOT has hired three acquisition consultants to help balance the work load.  
CDOT also has an incentive program in use – property owners receive 30% above fair-market value if 
their signature is acquired within 30 days of offer.  The project team has been meeting with local agencies 
for over a year to facilitate the maximum acceleration of this process. 

Excel, Eaglenet/CDOT Fiber and other Utilities (Segment 3A Specific) 

Multiple Xcel electrical and copper line relocations needed.  Shared trench lines need relocating along 
83% of project length on the east side of I-25; many end users and emergency responses use fiber lines.  
Gas, fiber, electrical, water, and sewer lines need relocating. 

Likelihood of occurrence: Almost certain (80 percent) 

Impact: Significant. Between $10,000 to $2,000,000 cost with a most likely around $600,000.  

Treatment strategy: Acceleration of utility relocations 

Response strategies: Ensure FRICO specifications are being met.  Implement traffic detours and/or 
road closures to ensure rapid construction if necessary.  Continue communication often with Xcel.  
Minimize Xcel lead time whenever possible.  Engage in frequent communication with EagleNet to ensure 
contract documents are being followed. 
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Aggregate Minor Risk:  ITS/E-470 Tolling Authority Coordination, Public Information Outreach, 
Material Lead time, weather, and Project Staff Turnover. (Segment 3A Specific) 

ITS Devices are needed for the express lanes, will gather travel time and traffic volumes, speed, and 
congestion data.  The E-470 Tolling Authority will be responsible for installing tolling equipment and 
collecting tolls.  Public Information outreach to Adams County, Broomfield, Broomfield County, North 
Glenn, Thornton, Westminster exist along project corridor.  RTD has a bus underpass that is getting 
extended, bus bypass ramps that is being constructed and will be allowed to use the express lane.  Many 
stakeholders exist along the 7 mile project corridor (NATA, developers, business owners, etc).  Some 
items, such as sign structures, light poles, signs, etc. will have long lead times.  The length of paving 
seasons is highly dependent on night time temperatures.  Project duration will span three years, so staff 
turnover is likely. 

Likelihood of occurrence: Almost certain (80 percent) 

Impact: Minor. Between $20,000 to $200,000 cost with a mostly likely cost of $100,000. 

Treatment strategy: Remove and/or accept 

Response strategies: Have plans in place in advance of risk where appropriate.  Communicate with 
internal and external CDOT partners often to alleviate or minimize risks whenever possible.  

Oil Price (Segment 3A Specific) 

Oil prices have the potential to fluctuate greatly over the three year project duration. 

Likelihood of occurrence: Certain (100 percent) 

Impact: Significant. Between $100,000 to $2,000,000 cost with a most likely cost of $1,800,000. 

Treatment strategy: Reduce 

Response strategies:  Created Force Account to cover fuel cost fluctuations for three years. 

Item Overrun/Underrun and Additions (Segment 3A Specific) 

Project items quantities will likely fluctuate from those specified in plans.  Additional items may need to be 
added to the contract based on varying field conditions. 

Likelihood of occurrence: Certain (100 percent) 

Impact: Significant. Between $2,000,000 to $4,000,000 cost with a most likely cost of $3,000,000. 

Treatment strategy: Reduce 

Response strategies: Created Force Account to cover unforeseen project cost. 

EIS Revisions, and Design Approvals (Segment 7B Specific) 

Schedule delays to constructions that may occur due to EIS revisions, and design approvals. 

Likelihood of occurrence: Possible (50 percent) 

Impact: Moderate. Schedule between 2- to 8-month schedule delays with a most likely delay of 4 
months. 

Treatment strategy: Reduce 
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Response strategies: Define project scope as accurate as possible minimize potential delays. 

EagleNet/CDOT Fiber and Other Utilities (Segment 7B Specific)  

If EagleNet doesn't relocate on time it will delay construction. 

Likelihood of occurrence: Possible (50 percent) 

Impact: Moderate. Between $100,000 to $500,000 cost and/or between 1 and 6 month schedule delay 
with a most likely cost of $250,000 and a delay of three months. 

Treatment strategy: Reduce 

Response strategies: Implement proactive coordination with TSM&O and the City of Loveland to reduce 
the likelihood of risk. 

Item Overrun/Underrun and Additions (Segment 7B Specific) Project items quantities will likely 
fluctuate from those specified in plans.  Additional items may need to be added to the contract based on 
varying field conditions. 

Likelihood of occurrence: Certain (100 percent) 

Impact: Significant. Between $400,000 to $1,600,000 cost with a most likely cost of $1,350,000. 

Treatment strategy: Reduce 

Response strategies: Created Force Account to cover unforeseen project cost. 

Aggregate Minor Risk:  Public Information Outreach, Material Lead time, weather, and Project Staff 
Turnover. (Segment 7B Specific)  

Public Information outreach to City of Loveland and Larimer County exist along project corridor.  Bridge 
girders will have long lead times.  The length of paving seasons is highly dependent on night time 
temperatures.  Project duration will span three years, so staff turnover is likely. 

Likelihood of occurrence: Almost certain (80 percent) 

Impact: Significant. Between $300,000 to $1,000,000 cost with a most likely cost of $700,000. 

Treatment strategy: Accept and/or reduce 

Response strategies: Have plans in place in advance of risk where appropriate.  Communicate with 
internal and external CDOT partners often to alleviate or minimize risks whenever possible. 

Probability around a level of contingency for all Programmed (Funded Future) projects  

A probability around a level of contingency for all funded future projects was modelled. 

Likelihood of occurrence: Certain (100 percent) 

Impact: Major. Between $10,000,000 to $35,000,000 cost with a most likely cost of $15,000,000. 

Treatment strategy: Reduce and/or remove 

Response strategies: As the level of design increases, the cost estimates will become more refined. 
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Probability around a level of contingency for all funded future projects (Unfunded)  

A probability around a level of contingency for all unfunded future projects was modelled. 

Likelihood of occurrence: Certain (100 percent) 

Impact: Major. Between $50,000,000 to $220,000,000 cost with the most likely cost of $110,000,000. 

Treatment strategy: Reduce and/or remove 

Response strategies: As the level of design increases, the cost estimates will become more refined. 

2016 Opportunities 

Market Conditions (Material Prices, Potential Reduction in Inflation, Better Pricing through 
Competition) 

The Market Conditions were modelled for Segment 3A as 1% BtP and WtP, Segment 7B as 20%BTP and 
10%WtP, Funded Future (Programmed) as 33% BtP and 33% WtP, and Unfunded as 33% BtP and 
33%WtP. 

Farmers Reservoir and Irrigation Company 

FRICO is very particular and requires special, cast-in-place concrete, outlined in specs and plans.  The 
current plan will require a traffic detour during off-peak ditch flow time period. If I-25 is closed, there will 
not be a need for a detour. Either way, the work need to be done when the ditch does not convey water. 
Opportunity: Possibility of I-25 closure for rapid construction.. 

Likelihood of occurrence:30% 

Impact: Moderate. Between $250,000 and $800,000 in cost savings with the most likely $500,000. 

Treatment strategy: Maximize 

Exploit strategies: Work with the Executive Oversight Committee and the contractor to exploit this 
opportunity. There is also a $100,000 incentive for the contractor to put in the effort to close I-25. 

Probability of advancing some of the funded phases forward. 

There is a high likelihood that some of the funded phases will be moved forward in time between 48 
months and 72 months with a most likely around 60 months. This advancement saves $51.9 million if just 
the funded phase moves up five years.  

2010 CER Risk Register Information 

2010 Threats 

Funding Availability 

Pre-construction and construction funding is in a dynamic environment. Funding may not be available to 
keep different segments moving forward. Segments may experience letting delays.  

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Significant. Greater than $30,000,000 cost and/or greater than 18-month schedule delay. 

Treatment strategy: Reduce and/or remove 
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Response strategies: Submit applications for state and federal funding opportunities. Develop 
drawdown forecasts for project vision by segment. Determine pre-construction funding needed to develop 
early action projects. Determine areas of high risk delay potential such as right-of- way, utilities, irrigation 
ditches, floodplains, and railroads and incorporate early coordination activities for approval processes. 

Market Conditions 

Local, state, and national market conditions affect funding requirements, unit prices for major items, and 
economic development  

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Major. Between $15,000,000 to $30,000,000 cost and/or between 12- to 18-month schedule 
delay 

Treatment strategy: Reduce and/or accept 

Response strategies: Prepare cost estimates that recognize risks with a high and low estimate. Provide 
contingency factor for unknowns and adjust as design proceeds. Track market conditions related to 
inflation and cost data. Track on-going development situation within corridor. 

Environmental Permit Delays and Changing Regulations 

Permitting requirements are not identified soon enough prior to construction. Federal regulations 
associated with major projects, fiscal constraints, and NEPA change periodically. Changes in corridor 
vision and priorities for implementation causes gaps in clearances. 

Likelihood of occurrence: Probable (56 percent to 70 percent) 

Impact: Major. Between $15,000,000 to $30,000,000 cost and/or between 12- to 18-month schedule 
delay. 

Treatment strategy: Remove and/or accept 

Response strategies: Review environmental commitments for each segment within preliminary and final 
design processes, track commitments and monitor progress toward meeting commitments. Meet with 
FHWA for changes to regulations to clarify interpretations and identify flexibility. Coordinate with 
stakeholders on visions and timing of projects. Review project scope for projects being implemented and 
include environmental processes, including who and how clearance will be delivered, in project 
schedules.  

Design, Criteria Changes, Soils 

Unclear vision and priorities creates unknown design scope. Criteria changes cause re-work. Unknown 
soils conditions cause construction delays and/or change orders. 

Likelihood of occurrence: Possible (41 percent to 55 percent) 

Impact: Moderate. Between $5,000,000 to $15,000,000 cost and/or between 6- to 12-month schedule 
delay. 

Treatment strategy: Reduce 

Response strategies: Set corridor vision to define goals and establish priorities. Engage stakeholders to 
develop scope and vision. Develop corridor design criteria, track changes, and coordinate with local 
jurisdictions for criteria scope and cost sharing potential. Obtain soil information early in project process, 
review information in detail, and apply the information to each project. 
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Uncertainty of owner/operator of rail and bus 

The corridor risk registry did not identify uncertainty of the rail owner/operator as a risk at the time of risk 
register development. It will be added to the corridor risk register. The corridor risk register did identify 
beginning express bus operations as a risk. 

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Minor. Between $500,000 to $5,000,000 cost and/or between 3- to 6-month schedule delay. 

Treatment strategy: Remove 

Response strategies: For rail, add to the corridor risk register to include it as an annual review item. For 
bus, CDOT began express bus operations along I-25 in October 2015. 

Rail on New Alignment 

The FEIS and ROD 1 identified the rail alignment corridor and the rail component was recently updated 
by the CDOT Division of Transit and Rail.  

Likelihood of occurrence: Possible (41 percent to 55 percent) 

Impact: Moderate. Between $5,000,000 to $15,000,000 cost and/or between 6- to12-month schedule 
delay. 

Treatment strategy: Reduce 

Response strategies: Engage commuter rail supporters early and often. Coordinate with the Regional 
Transportation District for North Metro light rail line extension and right-of-way requirements. Include rail 
right-of-way and needed funds in corridor vision. Coordinate with Colorado Division of Transit and Rail. 

Railroad Agreements, Payments, Design Reviews 

Incomplete information submitted to railroads. Agreements and processes change between railroads. 
Unable to clear project for construction.  

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Significant. Greater than $30,000,000 cost and/or greater than 18-month schedule delay. 

Treatment strategy: Reduce 

Response strategies: Obtain information required by railroads for design review. Reference railroad 
design guide during design process. Perform internal review of railroad submittals from a railroad 
perspective. Submit as complete a package as possible. 

Land use changes 

Economic development is dynamic in the corridor and is currently accelerating. Scope of project may not 
meet local or regional mobility or access needs. 

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Major. Between $15,000,000 to $30,000,000 cost and/or between 12- to 18-month schedule 
delay. 

Treatment strategy: Reduce and/or share 
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Response strategies: Coordinate with local jurisdictions for on-going and imminent developments. 
Review development plans for changes relative to FEIS designs and commitments, especially frontage 
roads.  

Project Timeframe (65 years) 

This risk is captured in several risks. All threats in this section apply to project timeframe. Additional 
considerations include changing elected officials and their priorities, changing CDOT personnel, and 
changing consultant personnel. 

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Major. Between $15,000,000 to $30,000,000 cost and/or between 12- to 18-month schedule 
delay 

Treatment strategy: Accept and/or reduce 

Response strategies: Continuously update elected officials and inform newly elected officials of the 
purpose and need of the project. Maintain project documentation. Create memorandums to document 
complex decisions. Create decision logs to document corridor decisions. 

Unknown Procurement Method 

The corridor risk registry did not identify unknown procurement method as a risk at the time of risk register 
development. It will be added to the corridor risk register. CDOT currently has in place a project delivery 
selection process that occurs on projects to determine delivery method. 

2010 Opportunities 

Market Conditions (Material Prices, Potential Reduction in Inflation, Better Pricing through 
Competition) 

The corridor opportunity registry did not identify market conditions as an opportunity at the time of 
opportunity register development. It will be added to the corridor opportunity register. CDOT currently 
completes projects through public advertisements for engineering and construction contracts. 

Technology (Bridges, ITS) 

Increased need to design, operate and maintain the I-25 highway system using the most up to date and 
efficient technology to improve safe and effective travel. 

Likelihood of occurrence: Probable (56 percent to 70 percent) 

Impact: Moderate. Between $5,000,000 to $15,000,000 in cost savings and/or between 6- and12-month 
schedule reduction. 

Treatment strategy: Maximize 

Exploit strategies: Evaluate ITS opportunities and technologies including weather stations, pavements 
and bridge deck monitoring, traffic volume and congestion identification, park and ride lot monitoring, PTZ 
camera installations, ramp metering, de-icing systems and other smart technologies. Evaluate current 
and future communication backbone needs for corridor. Incorporate practical and affordable technologies 
into the contract documents. Design project to best not preclude the incorporation of technologies in the 
future. 

Retaining Wall/ROW Trade Off 

The corridor opportunity registry did not identify retaining wall/ROW trade off as an opportunity at the time 
of opportunity register development. It will be added to the corridor opportunity register. CDOT is currently 
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reviewing these opportunities as preliminary design for the ultimate build out and near term improvements 
are developed. 

Final Design 

The size and configuration of each part of the program is currently undefined, but could be tailored to 
current and anticipated market conditions 

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Major. Between $15,000,000 to $30,000,000 cost savings and/or between 12- to 18-month 
schedule reduction. 

Treatment strategy: Maximize 

Exploit strategies: Analyze historical CDOT data to determine optimal project sizes. Assess current local 
and national market conditions to understand availability of approved contractors at different contract 
threshold levels, and for different contract types (e.g., DB, P3, etc.). Consider pre-approving / 
prequalifying additional contractors as necessary. Meet Executive Oversight Committee, HPTE, and 
OMPD to determine funding opportunities. Develop a plan for EOC's approval. Consider sending out RFQ 
to test market place. 

Schedule Acceleration—Funding Availability 

Aggressively pursuing funds, taking advantage of new funding pools would result in additional funds for 
design and construction, better leveraging of existing funds, better value to CDOT. 

Likelihood of occurrence: Almost certain (71 percent to 99 percent) 

Impact: Significant. Greater than $30,000,000 cost savings and/or greater than 18 month schedule 
reduction. 

Treatment strategy: Maximize 

Exploit strategies: Partner with HPTE, OMPD, and FHWA. Maintain sense of urgency and vision, make 
sure we are ready to expend funds. Learn from other corridors. 

Innovative Procurement 

The corridor opportunity registry did not identify innovative procurement as an opportunity at the time of 
opportunity register development. It will be added to the corridor opportunity register. See Final Design 
and Schedule acceleration – funding availability opportunities above. 

More Regional Rail Experience in Future 

The corridor opportunity registry did not identify more regional rail experience in future as an opportunity 
at the time of opportunity register development. It will be added to the corridor opportunity register. 

Not Overly Complex Roadway Project 

The corridor opportunity registry did not identify not overly complex roadway project as an opportunity at 
the time of opportunity register development. It will be added to the corridor opportunity register.  
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Chapter 9. Annual Update Cycle 

CDOT will provide an annual update to this Financial Plan that will include cost and revenue information 
as of January 1, 2017.  The updated financial plan will be submitted by April 1, 2017.  


