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Remove Restrooms and existing walls, Install Temporary Wall/Excavate for Caissons ; Install,load and test cassions
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Install Temporary Wall for Caisson/Substructure work
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Install temporary walkway on vehicle bridge
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Construct Cul-De-Sac for closing of West end of River Street and Parking 
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GRAND AVENUE BRIDGE PHASE 1:
January and February, 2016
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Drill Bore Holes for Pier 
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Hot Springs Parking Area Closes Feb. 1  
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