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CDOT Environmental 
Scoping

Public Meeting #2

Public Meeting #3

TASK 1: Project Initiation

TASK 2: Corridor Assessment

TASK 3: Purpose and Need

TASK 4: Alternatives Analysis

TASK 5: Access Control Plan

TASK 6: PEL Report and Implementation Plan

“The PEL training class was great! [Mandy and 
Colleen] did a wonderful job explaining the fine 
points of what a PEL is and isn’t, helping to 
clarify some misconceptions I think many people 
have about a PEL process.”

-Training Class Feedback    

TASK 4 Key Deliverables
• Traffic Analysis Report
• Alternatives Report
• Conceptual Design Plans and Sketches
• Cost Estimates
• Public Summary of Pros and Cons of Alternatives

TASK 3 Key Deliverables
• Evaluation Criteria
• Purpose and Need
• Logical Termini Memo
• Evaluation Matrices

TASK 2 Key Deliverables
• Existing Transportation Conditions Report 
• Property Ownership Report
• Environmental Scan Report
• Traffic Model

TASK 1 Key Deliverables
• Project Management and Quality Control Plan 
• Agency Coordination and Public Outreach Plan
• Task Order Scope of Work and Level of Effort

Facilitated 
workshops provide 

the right 
information at 
the right time.


