2829 W. Howard Place, 4<sup>th</sup> Floor Denver, CO 80204

DATE: September 11, 2020

TO: Transit & Rail Advisory Committee

FROM: David Krutsinger, Director - Division of Transit & Rail

Qing Lin, Programming Unit Manager

Brodie Ayers, Project Coordination Unit Manager

RE: Transit Grants Quarterly Report

#### **Purpose**

The memo provides the TRAC a quarterly update on the Transit Grants Program, with data reflective of the quarter ending June 30, 2020.

### **Action**

For information only. No action needed.

### Background

Policy Directive 704 states that the T&I Committee shall review quarterly reports submitted by DTR which contain the expenditures and status of all FASTER funded projects and the reconciliation of FASTER funding. FTA Circular 5010.1E requires that CDOT, as a recipient of FTA funds, provide Federal Financial Reports (FFR's) and Milestone/Progress Reports (MPR's). This information is assembled by members of the Division of Transit & Rail (DTR), the Business Office within the Division of Acounting and Finance (DAF), and the Office of Financial Management & Budget (OFMB). This same information is being shared with TRAC as well.

#### **Details**

Table 1 provides a summary of all projects and the status of contracting and spending, by year of funding.

Table 1: Financial Trends from Budget to Expenditure

				•		
Funding Source	Annual	Total Available	%	%	% Contracted	% Spent
& Year	Budget	Including	Contracted	Spent	This Qtr	This Qtr
		Roll-Over	Last Qtr	Last Qtr	Ending	Ending
			3/30/2020	3/30/2020	6/30/2020	6/30/2020
FASTER SFY 2015-16	\$15 M	\$20.7 M	100%	96%	100%	96%
FASTER SFY 2016-17	\$15 M	\$17 M	100%	93%	100%	97%
FASTER SFY 2017-18	\$15 M	\$17 M	84%	70%	84%	83%
FASTER SFY 2018-19	\$15 M	\$18.5 M	100%	65%	100%	70%
FTA FFY 2015-16	\$17.2 M	\$17.9 M	100%	100%	100%	100%
FTA FFY 2016-17	\$18.1 M	\$18.9 M	100%	97%	100%	98%
FTA FFY 2017-18	\$20.7 M	\$22.6 M	100%	82%	100%	87%
FTA FFY 2018-19	\$21.9 M	\$25.1 M	100%	70%	100%	71%

#### Notes:

Budgeted and Total Available Amounts here do not include local matching dollars.


SFY = State Fiscal Year July 1 - June 30, FFY = Federal Fiscal Year October 1 - September 30.

## Transit Grant Contracting & Invoicing Performance

Table 2 below summarizes the year-over-year progress, showing significant, sustained improvement. Figure 1 provides graphic representation of the timely contracts goal. The dashed line (empty markers) is the target trend line. The solid line (solid markers) is 2019 progress from January 1 through December 31, 2019. The 2019 total was 294 contracts delivered vs. forecast 225 contracts forecast for the year.

Table 2: Summary of Grant Contracting & Invoicing Performance					
Goal Area	Results				
Timely Contracts	Normal Year: 175 to 200 Grant Agreements, Contracts, & Extensions 2015 Goal: 210 contracts & extensions by Thanksgiving. Met goal. Completed 228 tota 2016 Goal: 235 cont. & ext. 4 wks earlier than 2015. Achieved 2 wks earlier, 246 tota 2017 Goal: 185 contracts & extensions met, 224 total for calendar 2017. 2018 Goal: 198 contracts & extensions met, 290 for calendar year 2018. 2019 Goal: 225 contracts & extensions met, 294 for calendar year 2019. 2020 Goal: 290 contracts & extensions forecast during calendar 2020.				
Timely Payments (Average Days ≤ 30 Days)	45 days to payment, average for SFY July 1 2013 - June 30 2014 35 days to payment, average for SFY July 1 2014 - June 30 2015 29 days to payment, average for SFY July 1 2015 - June 30 2016 26 days to payment, average for SFY July 1 2016 - June 30 2017 25 days to payment, average for SFY July 1 2017 - June 30 2018 32 days to payment, average for SFY July 1 2018 - June 30 2019 35 days to payment, average for SFY July 1 2019 - June 30 2020				
No Statutory Violations	12 Statutory Violations occurred in 2014 (6 of 12 were inherited from fund transfer) 2 Statutory Violations in calendar 2015 2 Statutory Violations in calendar 2016				

Figure 1: Timely Contracts Tracking, Goal vs. Actual for Calendar Year 2020



## Next Steps

The next quarterly report will be available at the November meeting for the June - September, 2020 period.

# Attachments:

None

## Next Steps

The next quarterly report will be available at the November TRAC meeting for the reporting period, July 1 - September 30, 2020.

# Attachments:

None