



# Front Range Passenger Rail

**CHARTERING & PROJECT COORDINATION**

**September 13, 2019**



# FRPR Chartering

## Purpose

Engage FRPR Team, identify vision for success, clarify tasks and roles and responsibilities and identify project risks

## Outcomes

- Internal team coordination - subcommittees organized around key tasks
  - SDP, Policy, Pre-NEPA/NEPA, Stakeholder Engagement
- Draft vision and clarity regarding project purpose and parameters
- Follow-up with Commission on FRPR team chartering

# Draft FRPR Vision and Project Purpose Overview

MEETING WITH PRE-NEPA TEAM ON THURSDAY AFTERNOON



## Upcoming Stakeholder Outreach

- Stakeholder interviews – Sept/October 2019
- Social/Political Risk Assessment – Sept/October 2019
- Segment Coalition meeting(s) – Early November 2019
- Corridor Coalition meeting – January 2020

# External Communication Coordination

Commissioners engaging with community members

- Use Key Messages
- Use FRPR branded materials
- Send stakeholder contact info to HDR ([katie.angell@HDRinc.com](mailto:katie.angell@HDRinc.com))
  - Include as much info as possible: name, email, phone, segment, stakeholder interests
  - In a pinch, just send us a photo of a business card

# External Communication Coordination

Ways for the public to engage with the FRPR project

- FRPR Email
- FRPR Website Comment Form
- FRPR Phone Line
- Segment Coalition Members
- Sign Up for Project Notifications (email or text)
- Project Survey (updated, published at milestones)