



**CM/GC KEY EVENTS SCHEDULE  
ADDENDUM 3**

**September 6, 2019**

**Military Access, Mobility and Safety Improvement Project  
IM 0252-0452 (21249)**

<b>PUBLIC NOTICE PHASE</b>	
Advertisement/ Notification of Request for Letters of Interest	June 20, 2019
Submittal of Letters of Interest	July 25, 2019
One-on-One Briefings	August 5-9, 2019
<del>Letters Due</del>	<del>July 25, 2019</del>
<del>Project Briefings</del>	<del>August 5—9, 2019</del>
First Advertisement of RFP	August 22, 2019
Mandatory Pre-Proposal Meeting	August 29, 2019 at <del>9AM</del> <u>am</u>
One-on-One Briefings (Post-RFP Advertisement)	As requested, except for the week of September 9 – 13.
Final RFP Questions or Comments Due	September 16, 2019 <del>at 5PM</del>
<b>SHORT LIST PHASE</b>	
Submit Proposal	September 26, 2019 (12PM <del>- Noon</del> )
Short List Panel Meeting	October 1, 2019
Short List Notification	October 8, 2019

<b>SELECTION PHASE</b>	
Oral Interview (if necessary)	October 15, 2019
CMGC Management Price Percentage Proposals Submitted	October 16, 2019
Chief Engineer Selection Approval	October 18, 2019
Contractor Notification	October 21, 2019
Contract Execution/NTP	November 11, 2019
Proposer Debriefings (*As Requested)	November 11/18 – 22/2019