



CM/GC KEY EVENTS SCHEDULE
Military Access, Mobility and Safety Improvement Project
IM 0252-0452 (21249)

| LETTER OF INTENT PHASE | |
|-----------------------------------|---------------------------|
| LOI Release | June 20, 2019 |
| Optional Informal Meeting | July 18, 2019 |
| Letters Due | July 25, 2019 |
| Project Briefings | August 5 – 9, 2019 |
| ADVERTISEMENT PHASE | |
| First Advertisement | August 15, 2019 |
| Second Advertisement | August 22, 2019 |
| Third Advertisement | August 29, 2019 |
| Submit Proposal | September 13, 2019 (12PM) |
| SELECTION PHASE | |
| Panel Meeting | September 27, 2019 |
| Chief Engineer Selection/Approval | October 4, 2019 |
| Notification | October 4, 2019 |

| | |
|------------------------------------|------------------|
| COMPLIANCE PHASE | |
| Submit Contract Compliance Package | October 11, 2019 |
| Fee Negotiation | October 11, 2019 |
| Audit Completed | October 18, 2019 |
| FINAL CONTRACT PHASE | |
| Contract Award | October 25, 2019 |