



CM/GC KEY EVENTS SCHEDULE

ADDENDUM 1

August 16, 2019

**Military Access, Mobility and Safety Improvement Project
IM 0252-0452 (21249)**

LETTER OF INTENT PHASE	
LOI Release	June 20, 2019
Optional Informal Meeting	July 18, 2019
Letters Due	July 25, 2019
Project Briefings	August 5 – 9, 2019
ADVERTISEMENT PHASE	
First Advertisement of RFP	August 22, 2019
Mandatory Pre-Proposal Meeting	August 29, 2019 at 9am
One-on-One Briefings (Post-RFP Advertisement)	As requested
Final RFP Questions or Comments Due	September 9, 2019 (5PM)
Submit Proposal	September 21, 2019 (12PM)
SELECTION PHASE	
Panel Meeting	October 3, 2019
Chief Engineer Selection/Approval	October 10, 2019
Contractor Notification	October 11, 2019

COMPLIANCE PHASE	
Submit Contract Compliance Package	October 17, 2019
Fee Negotiation	October 17, 2019
Audit Completed	October 24, 2019
FINAL CONTRACT PHASE	
Contract Award	October 31, 2019