



CO 119 Safety and Mobility Improvements and Bikeway Project

Alternative Delivery - Industry Review Meeting (Virtual)

January 26, 2023 | 5:30 p.m. – 6:50 p.m.

Meeting Summary and Resources

On Thursday January 26th, 2023, CDOT, in partnership with RTD and Boulder County, virtually held the CO 119 Safety and Mobility Improvements and Bikeway Project - Alternative Delivery - Industry Review Meeting. In total, there were 40 participants in attendance.

A recording of the virtual meeting and a copy of the presentation can be found on the [Project's webpage of the CDOT Alternative Delivery Program website](#). The meeting registrants were directed to this webpage for this and all additional Project specific Alternative Delivery related information.

Questions and Answers

The following questions were submitted during the virtual meeting and answered verbally.

Q: What is the desired completion schedule for the project?

A: Since the projects are being funded with various sources, the elements will be constructed as funding is available. CDOT would like to get started soon and seeks to construct currently funded elements over 18 to 24 months.

Q: When is the anticipated release date for the RFP?

A: Pending approval from the Transportation Commission of Colorado, the project anticipates releasing the RFP in late March/early April.

Q: Is RTD considering an FTA Small Starts grant as a funding mechanism?

A: RTD is not using Small Starts funding. RTD is using DRCOG Transportation Improvement Program (TIP) grants among other funding sources.

Comment Form

As of 2/3/2023 no additional feedback has been received via the comment form. CDOT will continue to monitor the comment form and formally respond to any questions received until the comment period ends on 2/15/2023.