

FORM J
PROPOSER'S PRICE ALLOCATION FORM
(See Book 2, Section 2- Exhibit A, Work Breakdown Structure)

Proposer Preliminary Baseline Schedule Activity ID	CDOT Item Code	WBS Description	Dollar Value	Scope Description
		PROJECT MANAGEMENT		
	950-00000	Contract Management		Management personnel, DRB, and OJT
	950-00001	Quality Management		Developing Project Quality Management Plan
	950-00003	Public Information Management		Developing Project Public Involvement plan
	950-00506	Environmental Management		Developing & administering environmental management plans & permits
	950-00005	Bonds and Insurance		Project Bonds and Insurance
	950-02100	Maintenance During Construction		Project maintenance efforts over the course of the project
		STRUCTURE G-12-C SEGMENT		
	950-01000	Project Management		Segment schedule management, cost control, management personnel
	950-00001	Quality Management		Administering Quality Management Plan for this segment
	950-00003	Public Information Management		Administering Public Information Plan for this segment
	950-00004	Mobilization		Mobilization for segment
	950-01200	Design		Preparation of segment design packages - 30%, RFC, Final, As-constructed
	950-01500	Bridges and Major Structures		Construction of segment structure Work
	950-01300	Roadway		Construction of Roadway segment Work
	950-01400	Earthwork		Construction of segment earthwork Work
	950-00505	Maintenance of Traffic		Segment installation and maintenance of all MOT items
	950-00006	Right-of-Way		Segment Right-of-Way as Identified by the Proposer and Survey
	950-00504	Drainage		Construction of segment drainage system Work - As identified by the Proposer
	950-01700	Walls		Construction of segment retaining walls as identified by the Proposer
	950-01900	Signing, Pavement Marking, Lighting		Construct segment signing, striping, and lighting
	950-01800	Environmental		Environmental compliance, landscaping, seeding, installation and maintenance of erosion control for segment
	950-01100	Utilities		Segment utility Work - As identified by the Proposer
		STRUCTURE J-14-C SEGMENT		
	950-01000	Project Management		Segment schedule management, cost control, management personnel
	950-00001	Quality Management		Administering Quality Management Plan for this segment
	950-00003	Public Information Management		Administering Public Information Plan for this segment
	950-00004	Mobilization		Mobilization for segment
	950-01200	Design		Preparation of segment design packages - 30%, RFC, Final, As-constructed
	950-01500	Bridges and Major Structures		Construction of segment structure Work
	950-01300	Roadway		Construction of Roadway segment Work
	950-01400	Earthwork		Construction of segment earthwork Work
	950-00505	Maintenance of Traffic		Segment installation and maintenance of all MOT items
	950-00006	Right-of-Way		Segment Right-of-Way as Identified by the Proposer and Survey
	950-00504	Drainage		Construction of segment drainage system Work - As identified by the Proposer
	950-01700	Walls		Construction of segment retaining walls as identified by the Proposer
	950-01900	Signing, Pavement Marking, Lighting		Construct segment signing, striping, and lighting
	950-01800	Environmental		Environmental compliance, landscaping, seeding, installation and maintenance of erosion control for segment
	950-01100	Utilities		Segment utility Work - As identified by the Proposer
		STRUCTURE J-15-G SEGMENT		
	950-01000	Project Management		Segment schedule management, cost control, management personnel
	950-00001	Quality Management		Administering Quality Management Plan for this segment
	950-00003	Public Information Management		Administering Public Information Plan for this segment
	950-00004	Mobilization		Mobilization for segment
	950-01200	Design		Preparation of segment design packages - 30%, RFC, Final, As-constructed
	950-01500	Bridges and Major Structures		Construction of segment structure Work
	950-01300	Roadway		Construction of Roadway segment Work
	950-01400	Earthwork		Construction of segment earthwork Work
	950-00505	Maintenance of Traffic		Segment installation and maintenance of all MOT items
	950-00006	Right-of-Way		Segment Right-of-Way as Identified by the Proposer and Survey
	950-00504	Drainage		Construction of segment drainage system Work - As identified by the Proposer
	950-01700	Walls		Construction of segment retaining walls as identified by the Proposer
	950-01900	Signing, Pavement Marking, Lighting		Construct segment signing, striping, and lighting
	950-01800	Environmental		Environmental compliance, landscaping, seeding, installation and maintenance of erosion control for segment
	950-01100	Utilities		Segment utility Work - As identified by the Proposer
		STRUCTURE I-13-G SEGMENT		
	950-01000	Project Management		Segment schedule management, cost control, management personnel
	950-00001	Quality Management		Administering Quality Management Plan for this segment
	950-00003	Public Information Management		Administering Public Information Plan for this segment
	950-00004	Mobilization		Mobilization for segment
	950-01200	Design		Preparation of segment design packages - 30%, RFC, Final, As-constructed
	950-01500	Bridges and Major Structures		Construction of segment structure Work
	950-01300	Roadway		Construction of Roadway segment Work
	950-01400	Earthwork		Construction of segment earthwork Work
	950-00505	Maintenance of Traffic		Segment installation and maintenance of all MOT items
	950-00006	Right-of-Way		Segment Right-of-Way as Identified by the Proposer and Survey
	950-00504	Drainage		Construction of segment drainage system Work - As identified by the Proposer
	950-01700	Walls		Construction of segment retaining walls as identified by the Proposer
	950-01900	Signing, Pavement Marking, Lighting		Construct segment signing, striping, and lighting
	950-01800	Environmental		Environmental compliance, landscaping, seeding, installation and maintenance of erosion control for segment
	950-01100	Utilities		Segment utility Work - As identified by the Proposer
		STRUCTURE I-13-H SEGMENT		
	950-01000	Project Management		Segment schedule management, cost control, management personnel
	950-00001	Quality Management		Administering Quality Management Plan for this segment
	950-00003	Public Information Management		Administering Public Information Plan for this segment
	950-00004	Mobilization		Mobilization for segment
	950-01200	Design		Preparation of segment design packages - 30%, RFC, Final, As-constructed
	950-01500	Bridges and Major Structures		Construction of segment structure Work
	950-01300	Roadway		Construction of Roadway segment Work
	950-01400	Earthwork		Construction of segment earthwork Work
	950-00505	Maintenance of Traffic		Segment installation and maintenance of all MOT items
	950-00006	Right-of-Way		Segment Right-of-Way as Identified by the Proposer and Survey
	950-00504	Drainage		Construction of segment drainage system Work - As identified by the Proposer
	950-01700	Walls		Construction of segment retaining walls as identified by the Proposer
	950-01900	Signing, Pavement Marking, Lighting		Construct segment signing, striping, and lighting
	950-01800	Environmental		Environmental compliance, landscaping, seeding, installation and maintenance of erosion control for segment
	950-01100	Utilities		Segment utility Work - As identified by the Proposer
		STRUCTURE H-13-N SEGMENT		
	950-01000	Project Management		Segment schedule management, cost control, management personnel
	950-00001	Quality Management		Administering Quality Management Plan for this segment
	950-00003	Public Information Management		Administering Public Information Plan for this segment
	950-00004	Mobilization		Mobilization for segment
	950-01200	Design		Preparation of segment design packages - 30%, RFC, Final, As-constructed
	950-01500	Bridges and Major Structures		Construction of segment structure Work
	950-01300	Roadway		Construction of Roadway segment Work

