



To: Basil Ryer, Region 1 Environmental Program Manager

From: Tamara Burke, R1 I-70 Mountain Corridor Environmental Project Manager

RE: Update to Scope of Work for 24210 - Eisenhower Johnson Memorial Tunnel Drainage, Plumbing, and Heat Trace Project (EJMT DPHT)

Date: 05/05/22

The purpose of this memo is to document an update to the scope of work for project 24210 EJMT DPHT. On February 7<sup>th</sup>, 2022, Part B of CDOT form 128 was signed by Basil Ryer based on Book 2 Section 5 of the original request for proposal (RFP) released in December 2021. The original RFP included the installation of an emergency generator on the outside of the west portal. Resources were cleared by respective specialists with the consideration of potential impacts caused by the generator, as noted on the form 128.

In April 2022, the emergency generator was removed from the project scope to allow the project to move forward. Additionally, mitigation requirements associated with the generator were removed from the original RFP. A revised RFP will be released May 6<sup>th</sup>, 2022. All other scope elements in the revised RFP remain the same.

Due to an overall reduction in impacts, renewed consultation with specialists is not needed. If additional scope changes occur, the Project Engineer will coordinate with CDOT environmental staff to document the changes. Furthermore, as stated in the revised version of the RFP Book 2 Section 5, once on board, the Contractor is responsible for coordinating with CDOT environmental staff and held liable for any schedule impacts that incur because of design changes.