

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

Project: Projecct Specific Construction Management / Inspection & Materials Testing
HB 131A-033 (16189) SH 131 Choke Cherry Lane
CDOT Region 3 ID #: 170000470

SHORT-LIST/SELECTION PHASE

FIRST ADVERTISEMENT		01/17/08
SUBMIT SOI	*	01/31/08
SELECTION BOARD MEETING		02/20/08
CHIEF ENGINEER SELECTION APPROVAL		02/22/08

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*	03/12/08
AUDIT REQUESTED	*	03/12/08
AUDIT COMPLETED		03/26/08
COST NEGOTIATION MEETING	*	03/28/08

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION		04/25/08
------------------------------------	--	-----------------

***Activities that involve consultant**